

Total 183/179 Dep II J B work 23  
N.B.M.T2

GMG-II Detailed Attendance Rep From Date: 08-Dec-10 To Date: 8/12/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Dec-10	6:00	1635	Laxminaryana	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
08-Dec-10	6:01	1636	Bhaskara Rao	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
08-Dec-10	6:01	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
08-Dec-10	6:02	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
08-Dec-10	6:02	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
08-Dec-10	6:03	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
08-Dec-10	6:03	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
08-Dec-10	6:04	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
08-Dec-10	6:04	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
08-Dec-10	6:05	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
08-Dec-10	6:05	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
08-Dec-10	6:06	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
08-Dec-10	6:06	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
08-Dec-10	6:07	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
08-Dec-10	6:07	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
08-Dec-10	6:08	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
08-Dec-10	8:00	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:01	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:01	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:02	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
08-Dec-10	8:02	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
08-Dec-10	8:03	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:03	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
08-Dec-10	8:04	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:04	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
08-Dec-10	8:05	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:05	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
08-Dec-10	8:06	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:06	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:07	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:07	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
08-Dec-10	8:08	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
08-Dec-10	8:08	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:09	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
08-Dec-10	8:09	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
08-Dec-10	8:10	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
08-Dec-10	8:10	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
08-Dec-10	8:11	1429	Nandhu	KAI	CIV	MA	275	18:00	1	F	On Ac.	275
08-Dec-10	8:11	1268	Asalam	PPR	WEL	MA	250	18:00	1	F	On Ac.	250
08-Dec-10	8:12	1269	Ramu	PPR	WEL	MH	150	18:00	1	F	On Ac.	150
08-Dec-10	8:12	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:13	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
08-Dec-10	8:13	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275

51

09 December, 2010

Page 1 of 4

Certified by:  
**RL**  
Project Manager/Engg.  
MODI VENTURES

**CHECKED**  
Admin Officer  
Date.....Sig.....

**CHECKED**  
Audit  
QUALITY/QUANTITY  
By **[Signature]** Dt: 9/12/10  
MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Dec-10	8:14	1355	Dilip	AND	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:14	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
08-Dec-10	8:15	1468	Hari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:15	1191	Dāyanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
08-Dec-10	8:16	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
08-Dec-10	8:16	1466	Dhanawar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:17	1246	Kishore	AND	CIV	MH	150	18:00	1	G	On Ac.	150
08-Dec-10	8:17	1188	Omprakash Ya	AND	CIV	MH	150	18:00	1	G	On Ac.	150
08-Dec-10	8:18	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
08-Dec-10	8:18	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:19	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
08-Dec-10	8:19	1192	Rupalal	AND	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:20	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
08-Dec-10	8:20	1406	Mikhilesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:21	1467	Anasurya	AND	CIV	FH	130	18:00	1	G	On Ac.	130
08-Dec-10	8:21	1195	Rekha	AND	CIV	FH	130	18:00	1	G	On Ac.	130
08-Dec-10	8:22	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	G	On Ac.	130
08-Dec-10	8:22	1462	Narsing	AND	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:23	1203	Manohar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:24	1540	Vishnu	AND	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	8:24	1542	Krishna	AND	CIV	MA	275	18:00	1	F	Job Work	275
08-Dec-10	8:25	1367	Kishore	AND	CIV	MA	275	18:00	1	F	Job Work	275
08-Dec-10	8:25	1354	Chandrika	AND	CIV	FH	130	18:00	1	F	Job Work	130
08-Dec-10	8:25	1204	Urmila	AND	CIV	FH	130	18:00	1	F	Job Work	130
08-Dec-10	8:26	1409	Santhoshi	AND	CIV	FH	130	18:00	1	F	Job Work	130
08-Dec-10	8:26	1353	Raja Ram	AND	CIV	MA	275	18:00	1	F	Job Work	275
08-Dec-10	9:00	1658	Guru Swamy	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	9:01	1659	Duryodhan	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	9:01	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	9:02	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	G	On Ac.	300
08-Dec-10	9:02	1660	Krishna	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	9:03	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
08-Dec-10	9:03	1695	M.Saraswathi	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
08-Dec-10	9:04	1485	Padma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
08-Dec-10	9:04	1489	Tulasiamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
08-Dec-10	9:05	1688	Bhagyamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
08-Dec-10	9:05	1743	B.Chandram	BC	TIL	CT	300	18:00	1	F	On Ac.	300
08-Dec-10	9:06	1746	Vikram	BC	TIL	MH	175	18:00	1	F	On Ac.	175
08-Dec-10	9:06	1763	Pradeep	BC	TIL	MH	175	18:00	1	F	On Ac.	175
08-Dec-10	9:07	1745	Sandeep	BC	TIL	MA	300	18:00	1	F	On Ac.	300
08-Dec-10	9:07	1744	Kalayan	BC	TIL	MA	300	18:00	1	F	On Ac.	300
08-Dec-10	9:08	1761	Chaitram	BC	TIL	MA	300	18:00	1	F	On Ac.	300
08-Dec-10	9:08	1762	Surrendhar	BC	TAN	MA	300	18:00	1	F	On Ac.	300
08-Dec-10	9:09	1742	Ramjilal	BC	TIL	MA	300	18:00	1	F	On Ac.	300

*(Handwritten signature/initials)*

09 December, 2010

Page 2 of 4


**CHECKED**  
 Admin Officer Audit  
 Date..... Sig

**Certified by:**  
*(Signature)*  
 Project Manager/Enge.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By *(Signature)* Dt: 9/12/10  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Dec-10	9:09	1710	B.Hanumanth	HAN	PAI	CT	0	18:00	1	F	Nil / By V	0
08-Dec-10	9:10	1699	A.Mallesh	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
08-Dec-10	9:10	1698	Narsing Rao	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
08-Dec-10	9:11	1702	Bhassappa	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
08-Dec-10	9:11	1299	Shidhu	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
08-Dec-10	9:12	1755	Janardhan Pras	JAN	TIL	CT	300	18:00	1	F	On Ac.	300
08-Dec-10	9:12	1771	Rampal Yadav	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
08-Dec-10	9:13	1728	Sindrajeet	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
08-Dec-10	9:13	1725	Hirawan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
08-Dec-10	9:14	1717	Jay Prakash	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
08-Dec-10	9:14	1715	Rampal	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
08-Dec-10	9:15	1726	Mahindar Pan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
08-Dec-10	9:15	1713	Jay Prakash	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
08-Dec-10	9:16	1769	Sushanth	DRS	PLU	MA	250	18:00	1	CA	Dept.	250
08-Dec-10	9:16	1770	Srimanth	DRS	PLU	MA	250	18:00	1	CA	Dept.	250
08-Dec-10	9:17	1775	Prabhakar	DRS	PLU	MH	150	18:00	1	G	On Ac.	150
08-Dec-10	9:17	1773	Susanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
08-Dec-10	9:18	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	1	G	On Ac.	300
08-Dec-10	9:18	1759	Sudhakar	KMR	ELE	MH	160	18:00	1	G	On Ac.	160
08-Dec-10	9:19	1040	Narasimha	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
08-Dec-10	9:19	1673	Biswajith	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
08-Dec-10	9:20	1032	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
08-Dec-10	9:20	1023	Kondaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
08-Dec-10	9:21	1672	Tulasamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
08-Dec-10	9:21	1643	Shamala	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
08-Dec-10	9:22	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
08-Dec-10	9:22	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
08-Dec-10	9:23	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
08-Dec-10	9:23	1571	Madavi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
08-Dec-10	9:24	1670	Prathima Devi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
08-Dec-10	9:24	1671	Dhanalaxmi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
08-Dec-10	9:25	1041	Ramanjan	MAN	EAR	MH	160	18:00	1	F	Job Work	160
08-Dec-10	9:25	1039	Salima	MAN	EAR	FH	140	18:00	1	F	Job Work	140
08-Dec-10	9:26	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
08-Dec-10	9:26	1016	B.Balu	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
08-Dec-10	9:27	1026	Savirthi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
08-Dec-10	9:27	1027	Shukalamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
08-Dec-10	9:28	1028	Ramadevi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
08-Dec-10	9:28	1029	Obulamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
08-Dec-10	9:29	1031	Rangamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
08-Dec-10	9:29	1030	Laxmi Devi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
08-Dec-10	9:30	1017	Nagamudhaiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
08-Dec-10	9:30	1036	Venkateshwar	MAN	EAR	FH	140	18:00	1	F	Job Work	140
08-Dec-10	9:31	1018	Kankaiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160

M

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 Admin Officer  
 Date..... Sig


CHECKED  
 Audit  
 QUALITY/QUANTITY  
 By:  Dt: 9/12/10  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Dec-10	9:31	1019	Bhadra	MAN	EAR	MH	160	18:00	<del>1 F</del>		Job Work	<del>160</del>
08-Dec-10	9:32	1020	Dharma	MAN	EAR	MH	160	18:00	<del>1 F</del>		Job Work	<del>160</del>
08-Dec-10	9:32	1506	Pandalal	JBA	WAP	MA	0	18:00	<del>1 F</del>		Nil / By V	<del>0</del>
08-Dec-10	9:33	1507	Sunil	JBA	WAP	MA	0	18:00	<del>1 F</del>		Nil / By V	<del>0</del>
08-Dec-10	9:33	1508	Sumanth	JBA	WAP	MH	0	18:00	<del>1 F</del>		Nil / By V	<del>0</del>
08-Dec-10	9:34	1731	Kamraj	JBA	WAP	MA	0	18:00	<del>1 F</del>		Nil / By V	<del>0</del>
08-Dec-10	9:34	1509	Ravindhar	JBA	WAP	MH	0	18:00	<del>1 F</del>		Nil / By V	<del>0</del>
08-Dec-10	9:35	1732	Suman	JBA	WAP	MA	0	18:00	<del>1 F</del>		Nil / By V	<del>0</del>
08-Dec-10	9:35	1741	Gokhul	JBA	WAP	MA	0	18:00	<del>1 F</del>		Nil / By V	<del>0</del>
08-Dec-10	9:36	1721	Ramu	TRS	TIL	MH	175	18:00	<del>1 F</del>		On Ac.	<del>175</del>
08-Dec-10	9:36	1720	G.Ramachandr	TRS	TIL	MA	300	18:00	<del>1 F</del>		On Ac.	<del>300</del>
08-Dec-10	9:37	1781	Bhanjara	TRS	TIL	MH	175	18:00	<del>1 F</del>		On Ac.	<del>175</del>
08-Dec-10	9:37	1780	Kesava	TRS	TIL	HM	300	18:00	<del>1 F</del>		On Ac.	<del>300</del>
08-Dec-10	9:38	1730	Stayanarayana	TAN	PLU	MA	250	18:00	<del>1 F</del>		On Ac.	<del>250</del>
08-Dec-10	9:38	1729	Hyder	TAN	PLU	MA	250	18:00	<del>1 F</del>		On Ac.	<del>250</del>
08-Dec-10	9:39	1747	Elias	TAN	PLU	MH	150	18:00	<del>1 F</del>		On Ac.	<del>150</del>
08-Dec-10	9:39	1523	Md.Mustafakh	TAN	PLU	MA	250	18:00	<del>1 F</del>		On Ac.	<del>250</del>
08-Dec-10	9:40	1722	Naresh.J	TAN	PLU	MA	250	18:00	<del>1 F</del>		On Ac.	<del>250</del>
08-Dec-10	9:40	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	<del>1 F</del>		On Ac.	<del>300</del>
08-Dec-10	9:41	1576	R.Babu Rao	RBR	CEN	CT	300	18:00	<del>1 G</del>		On Ac.	<del>300</del>
08-Dec-10	9:41	1574	G.Srinivas	RBR	CEN	HM	300	18:00	<del>1 G</del>		On Ac.	<del>300</del>
08-Dec-10	9:42	1580	T.Krishna	RBR	CEN	MA	200	18:00	<del>1 G</del>		On Ac.	<del>200</del>
08-Dec-10	9:42	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	<del>1 G</del>		On Ac.	<del>200</del>
08-Dec-10	9:43	1583	Raja Rao	RBR	CEN	MA	200	18:00	<del>1 G</del>		On Ac.	<del>200</del>
08-Dec-10	9:44	1578	Ramanaiah	RBR	CEN	MA	200	18:00	<del>1 G</del>		On Ac.	<del>200</del>
08-Dec-10	9:44	1599	Sudhakar	RBR	CEN	MA	200	18:00	<del>1 G</del>		On Ac.	<del>200</del>
08-Dec-10	9:45	1581	Shashi	RBR	CEN	MA	200	18:00	<del>1 G</del>		On Ac.	<del>200</del>
08-Dec-10	9:45	1577	D.Pandu	RBR	CEN	MA	200	18:00	<del>1 G</del>		On Ac.	<del>200</del>
08-Dec-10	9:46	1220	B.Madava Red	CHV	HAC	MH	275	18:00	<del>1 G</del>		On Ac.	<del>275</del>
08-Dec-10	9:46	1348	A.Ramullu	RAM	CAR	CT	300	18:00	<del>1 F</del>		On Ac.	<del>300</del>
08-Dec-10	9:47	1350	B.Ramullu	RAM	CAR	MA	250	18:00	<del>1 G</del>		On Ac.	<del>250</del>
08-Dec-10	9:47	1349	A.Prabhakar	RAM	CAR	MA	250	18:00	<del>1 F</del>		On Ac.	<del>250</del>
08-Dec-10	9:48	1351	A.Satish	RAM	CAR	MH	150	18:00	<del>1 G</del>		On Ac.	<del>150</del>
08-Dec-10	9:48	1754	Srinu	POC	ELE	MA	250	18:00	<del>1 F</del>		On Ac.	<del>250</del>
08-Dec-10	9:49	1369	V.Balreddy	POC	ELE	MA	250	18:00	<del>1 F</del>		On Ac.	<del>250</del>
08-Dec-10	9:49	1572	Rajeev	POC	ELE	MA	250	18:00	<del>1 F</del>		On Ac.	<del>250</del>
08-Dec-10	9:49	1133	Pochaiah.B	POC	ELE	CT	300	18:00	<del>1 F</del>		On Ac.	<del>300</del>
08-Dec-10	9:50	1134	Ramu.N	POC	ELE	MA	250	18:00	<del>1 F</del>		On Ac.	<del>250</del>
08-Dec-10	9:50	1573	Mukesh	POC	ELE	MA	250	18:00	<del>1 F</del>		On Ac.	<del>250</del>
08-Dec-10	9:51	1135	Pandu	POC	ELE	MA	250	18:00	<del>1 F</del>		On Ac.	<del>250</del>

*(Handwritten signatures and initials)*

09 December, 2010

Page 4 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 9/12/10  
**MODI VENTURES**

**CHECKED**  
 Audit  
 Date:  Sig: 

Total 173-15 Dep of Jowak B.

H.B.M. of

GMG-II Detailed Attendance Rep From Date: 07-Dec-10 To Date: 7/12/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Dec-10	6:00	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
07-Dec-10	6:01	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
07-Dec-10	6:01	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
07-Dec-10	6:02	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
07-Dec-10	6:02	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
07-Dec-10	6:03	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
07-Dec-10	6:03	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
07-Dec-10	6:04	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
07-Dec-10	6:04	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
07-Dec-10	6:04	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
07-Dec-10	6:05	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
07-Dec-10	6:05	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
07-Dec-10	6:06	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
07-Dec-10	6:07	1528	Dimbar	GKR	CEN	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	6:07	1623	Kurma Rao	GKR	ROD	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	6:08	1624	Jani	GKR	ROD	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	6:08	1625	Chinna	GKR	ROD	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	6:09	1626	Ravi	GKR	ROD	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	6:09	1627	Sawariah	GKR	ROD	MH	150	18:00	1	G	On Ac.	150
07-Dec-10	6:09	1630	Srinu	GKR	ROD	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	6:10	1631	Jagadish	GKR	ROD	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	6:10	1632	E.Srinu.	GKR	ROD	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	6:11	1633	Ayappa	GKR	ROD	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	6:12	1634	Giri	GKR	ROD	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	6:12	1635	Laxminaryana	GKR	ROD	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	6:13	1636	Bhaskara Rao	GKR	ROD	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	8:00	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:01	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:01	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:02	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:02	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
07-Dec-10	8:03	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:03	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
07-Dec-10	8:04	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
07-Dec-10	8:04	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:05	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
07-Dec-10	8:05	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
07-Dec-10	8:06	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:06	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:07	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:07	1382	Manrakan	KAI	CIV	MH	150	15:00	0.5	G	On Ac.	75
07-Dec-10	8:08	1536	Agaraim	KAI	CIV	MH	150	15:00	0.5	G	On Ac.	75
07-Dec-10	8:08	1549	Urmila	KAI	CIV	FH	130	15:00	0.5	G	On Ac.	65

Handwritten initials and signatures in circles on the right side of the page.

09 December, 2010

Page 1 of 4

**CHECKED**

Admin. Officer

Date: 12/10/10

Sig: [Signature]

**Certified by**

[Signature]

Project Manager/Engg.

**MODI VENTURES**

**CHECKED**

QUALITY/QUANTITY

By: [Signature]

Dt: 9/12/10

**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Dec-10	8:09	1495	Rakesh	KAI	CIV	MH	150	15:00	0.5	G	On Ac.	75
07-Dec-10	8:09	1532	Gouardan war	KAI	CIV	MA	275	15:00	0.5	G	On Ac.	137.5
07-Dec-10	8:10	1383	Anushaiah	KAI	CIV	MH	150	15:00	0.5	G	On Ac.	75
07-Dec-10	8:10	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
07-Dec-10	8:11	1429	Nandhu	KAI	CIV	MA	275	18:00	1	F	On Ac.	275
07-Dec-10	8:11	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Dec-10	8:12	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:12	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Dec-10	8:13	1355	Dilip	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:13	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:14	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Dec-10	8:14	1468	Hari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:15	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
07-Dec-10	8:15	1542	Krishna	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:16	1367	Kishore	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:16	1354	Chandrika	AND	CIV	FH	130	18:00	1	G	On Ac.	130
07-Dec-10	8:17	1204	Urmila	AND	CIV	FH	130	18:00	1	G	On Ac.	130
07-Dec-10	8:17	1409	Santhoshi	AND	CIV	FH	130	18:00	1	G	On Ac.	130
07-Dec-10	8:18	1353	Raja Ram	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:18	1466	Dhanawar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:19	1246	Kishore	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Dec-10	8:19	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Dec-10	8:19	1188	Omprakash Ya	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Dec-10	8:20	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:20	1192	Rupalal	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:21	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Dec-10	8:21	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Dec-10	8:22	1406	Mikhilesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	8:23	1467	Anasurya	AND	CIV	FH	130	18:00	1	F	Job Work	130
07-Dec-10	8:23	1195	Rekha	AND	CIV	FH	130	18:00	1	F	Job Work	130
07-Dec-10	8:24	1462	Narsing	AND	CIV	MA	275	18:00	1	F	Job Work	275
07-Dec-10	8:24	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	F	Job Work	130
07-Dec-10	8:25	1540	Vishnu	AND	CIV	MA	275	18:00	1	F	Job Work	275
07-Dec-10	8:25	1203	Manohar	AND	CIV	MA	275	18:00	1	F	Job Work	275
07-Dec-10	8:26	1743	B.Chandram	BC	TIL	CT	300	18:00	1	F	On Ac.	300
07-Dec-10	8:26	1746	Vikram	BC	TIL	MH	175	18:00	1	F	On Ac.	175
07-Dec-10	8:27	1763	Pradeep	BC	TIL	MH	175	18:00	1	F	On Ac.	175
07-Dec-10	8:27	1745	Sandeep	BC	TIL	MA	300	18:00	1	F	On Ac.	300
07-Dec-10	8:28	1744	Kalayan	BC	TIL	MA	300	18:00	1	F	On Ac.	300
07-Dec-10	8:28	1762	Surrendhar	BC	TAN	MA	300	18:00	1	F	On Ac.	300
07-Dec-10	8:29	1761	Chaitram	BC	TIL	MA	300	18:00	1	F	On Ac.	300
07-Dec-10	8:29	1742	Ramjilal	BC	TIL	MA	300	18:00	1	F	On Ac.	300
07-Dec-10	8:30	1269	Ramu	PPR	WEL	MH	150	18:00	1	F	On Ac.	150
07-Dec-10	8:30	1268	Asalam	PPR	WEL	MA	250	18:00	1	F	On Ac.	250

WR-5

09 December, 2010

Page 2 of 4

**CHECKED**  
 Adm. Officer  
 Date: 9/12/10  
 Sig.

**CHECKED**  
 Audit  
 QUALITY/QUANTITY  
 By: [Signature]  
 Dt: 9/12/10  
 MODI VENTURES


Certified by:  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Dec-10	9:00	1755	Janardhan Pras	JAN	TIL	CT	300	18:00	1	G	On Ac.	300
07-Dec-10	9:01	1770	Srimanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
07-Dec-10	9:01	1769	Sushanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
07-Dec-10	9:02	1773	Susanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
07-Dec-10	9:02	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	9:03	1692	Naidu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	9:03	1695	M.Saraswathi	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
07-Dec-10	9:04	1659	Duryodhan	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	9:04	1658	Guru Swamy	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	9:05	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	G	On Ac.	300
07-Dec-10	9:05	1660	Krishna	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	9:06	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
07-Dec-10	9:06	1688	Bhagyamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
07-Dec-10	9:07	1489	Tulasiamma	YAK	CIV	FH	130	15:00	0.5	G	On Ac.	65
07-Dec-10	9:07	1485	Padma	YAK	CIV	FH	130	15:00	0.5	G	On Ac.	65
07-Dec-10	9:08	1690	Somaiah	YAK	CIV	MH	150	18:00	1	G	On Ac.	150
07-Dec-10	9:09	1576	R.Babu Rao	RBR	CEN	CT	300	18:00	1	G	On Ac.	300
07-Dec-10	9:09	1574	G.Srinivas	RBR	CEN	HM	300	18:00	1	G	On Ac.	300
07-Dec-10	9:09	1580	T.Krishna	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	9:10	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	9:10	1583	Raja Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	9:11	1578	Ramanaiah	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	9:11	1599	Sudhakar	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	9:12	1581	Shashi	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	9:12	1577	D.Pandu	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
07-Dec-10	9:13	1672	Tulasiamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
07-Dec-10	9:13	1643	Shamala	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
07-Dec-10	9:14	1748	Chandraiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
07-Dec-10	9:14	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
07-Dec-10	9:15	1023	Kondaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
07-Dec-10	9:15	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
07-Dec-10	9:16	1025	Hamsha	MAN	EAR	FH	140	18:00	1	CA	Job Work	140
07-Dec-10	9:16	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	CA	Job Work	160
07-Dec-10	9:17	1571	Madavi	MAN	EAR	FH	140	18:00	1	CA	Job Work	140
07-Dec-10	9:17	1670	Prathima Devi	MAN	EAR	FH	140	18:00	1	CA	Job Work	140
07-Dec-10	9:18	1671	Dhanalaxmi	MAN	EAR	FH	140	18:00	1	CA	Job Work	140
07-Dec-10	9:18	1039	Salima	MAN	EAR	FH	140	18:00	1	CA	Job Work	140
07-Dec-10	9:19	1041	Ramanjan	MAN	EAR	MH	160	18:00	1	CA	Job Work	160
07-Dec-10	9:19	1021	Ravi	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
07-Dec-10	9:20	1022	Suri	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
07-Dec-10	9:20	1759	Sudhakar	KMR	ELE	MH	160	18:00	1	G	On Ac.	160
07-Dec-10	9:21	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	1	G	On Ac.	300
07-Dec-10	9:21	1666	Anji	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
07-Dec-10	9:22	1673	Biswajith	KMR	ELE	MA	250	18:00	1	G	On Ac.	250

53

09 December, 2010

Page 3 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 Admin. Officer  
 Date..... Sig.....  
**CHECKED**  
 Audit  
 QUALITY/QUANTITY  
 By..... Dt: 9/12/10  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Dec-10	9:22	1701	Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
07-Dec-10	9:23	1710	B.Hanumanth	HAN	PAI	CT	0	18:00	1	F	Nil / By V	0
07-Dec-10	9:24	1699	A.Mallesha	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
07-Dec-10	9:24	1698	Narsing Rao	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
07-Dec-10	9:25	1702	Bhassappa	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
07-Dec-10	9:25	1299	Shidhu	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
07-Dec-10	9:26	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	F	On Ac.	250
07-Dec-10	9:26	1572	Rajeev	POC	ELE	MA	250	18:00	1	F	On Ac.	250
07-Dec-10	9:26	1754	Srinu	POC	ELE	MA	250	18:00	1	F	On Ac.	250
07-Dec-10	9:27	1134	Ramu.N	POC	ELE	MA	250	18:00	1	F	On Ac.	250
07-Dec-10	9:27	1133	Pochaiiah.B	POC	ELE	CT	300	18:00	1	F	On Ac.	300
07-Dec-10	9:28	1573	Mukesh	POC	ELE	MA	250	18:00	1	F	On Ac.	250
07-Dec-10	9:28	1691	Kondal Rao	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
07-Dec-10	9:29	1747	Elias	TAN	PLU	MH	150	18:00	1	F	On Ac.	150
07-Dec-10	9:29	1729	Hyder	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
07-Dec-10	9:30	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	1	F	On Ac.	300
07-Dec-10	9:30	1717	Jay Prakash	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
07-Dec-10	9:31	1725	Hirawan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
07-Dec-10	9:31	1715	Rampal	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
07-Dec-10	9:32	1714	Sanjeev	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
07-Dec-10	9:32	1724	Janardhan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
07-Dec-10	9:33	1755	Janardhan Pras	JAN	TIL	CT	300	18:00	1	F	On Ac.	300
07-Dec-10	9:33	1713	Jay Prakash	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
07-Dec-10	9:34	1771	Rampal Yadav	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
07-Dec-10	9:34	1726	Mahindar Pan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
07-Dec-10	9:35	1728	Sindrajeet	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
07-Dec-10	9:35	1348	A.Ramullu	RAM	CAR	CT	300	18:00	1	F	On Ac.	300
07-Dec-10	9:36	1349	A.Prabhakar	RAM	CAR	MA	250	18:00	1	F	On Ac.	250
07-Dec-10	9:36	1350	B.Ramullu	RAM	CAR	MA	250	15:00	0.5	G	On Ac.	125
07-Dec-10	9:37	1351	A.Satish	RAM	CAR	MH	150	15:00	0.5	G	On Ac.	75
07-Dec-10	9:38	1783	Madhu	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
07-Dec-10	9:38	1730	Stayanarayana	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
07-Dec-10	9:38	1722	Naresh.J	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
07-Dec-10	9:39	1782	Shiva	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
07-Dec-10	9:39	1760	V.Ravindhar	VPH	ELE	HM	300	18:00	1	F	On Ac.	300
07-Dec-10	9:40	1780	Kesava	TRS	TIL	HM	300	18:00	1	F	On Ac.	300
07-Dec-10	9:40	1781	Bhanjara	TRS	TIL	MH	175	18:00	1	F	On Ac.	175
07-Dec-10	9:41	1720	G.Ramachandr	TRS	TIL	MA	300	18:00	1	F	On Ac.	300
07-Dec-10	9:41	1721	Ramu	TRS	TIL	MH	175	18:00	1	F	On Ac.	175
07-Dec-10	9:42	1220	B.Madava Red	CHV	HAC	MH	275	18:00	1	F	On Ac.	275
07-Dec-10	9:42	1523	Md.Mustafakh	TAN	PLU	MA	250	18:00	1	F	On Ac.	250

Ma

09 December, 2010

Page 4 of 4

**CHECKED**  
 Admin Officer Audit  
 Date..... 13/12/10 .....

**CHECKED**  
 QUALITY/QUANTITY  
 By [Signature] Dt: 9/12/10  
**MODI VENTURES**

Certified by:  
 [Signature]  
 Project Manager/Engg.  
**MODI VENTURES**





Total 236.5 Dep II Break 26.1 = 27  
 NISM 13

GMG-II Detailed Attendance Rep From Date: 06-Dec-10 To Date: 6/12/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Dec-10	6:00	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
06-Dec-10	6:01	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
06-Dec-10	6:01	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
06-Dec-10	6:02	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:02	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
06-Dec-10	6:03	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:03	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:04	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
06-Dec-10	6:04	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
06-Dec-10	6:05	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:05	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
06-Dec-10	6:06	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:06	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:07	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:07	1623	Kurma Rao	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:08	1624	Jani	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:08	1625	Chinna	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:09	1626	Ravi	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:09	1627	Sawariah	GKR	ROD	MH	150	18:00	1.5	G	On Ac.	225
06-Dec-10	6:10	1630	Srinu	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:11	1631	Jagadish	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:11	1632	E.Srinu.	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:12	1633	Ayappa	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:12	1634	Giri	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:13	1635	Laxminaryana	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	6:13	1636	Bhaskara Rao	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Dec-10	8:00	1743	B.Chandram	BC	TIL	CT	300	18:00	1	F	On Ac.	300
06-Dec-10	8:01	1746	Vikram	BC	TIL	MH	175	18:00	1	F	On Ac.	175
06-Dec-10	8:01	1763	Pradeep	BC	TIL	MH	175	18:00	1	F	On Ac.	175
06-Dec-10	8:02	1745	Sandeep	BC	TIL	MA	300	18:00	1	F	On Ac.	300
06-Dec-10	8:02	1744	Kalayan	BC	TIL	MA	300	18:00	1	F	On Ac.	300
06-Dec-10	8:03	1762	Surrendhar	BC	TAN	MA	300	18:00	1	F	On Ac.	300
06-Dec-10	8:03	1761	Chaitram	BC	TIL	MA	300	18:00	1	F	On Ac.	300
06-Dec-10	8:04	1742	Ramjilal	BC	TIL	MA	300	18:00	1	F	On Ac.	300
06-Dec-10	8:04	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
06-Dec-10	8:05	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
06-Dec-10	8:05	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:06	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
06-Dec-10	8:06	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
06-Dec-10	8:07	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
06-Dec-10	8:08	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:08	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:08	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275

50

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By:  Dt: 9/12/10  
 Admin. Officer Audit  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Dec-10	8:09	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
06-Dec-10	8:09	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
06-Dec-10	8:10	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
06-Dec-10	8:10	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:11	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
06-Dec-10	8:11	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:12	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
06-Dec-10	8:12	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:13	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:13	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:14	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:14	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
06-Dec-10	8:15	1429	Nandhu	KAI	CIV	MA	275	18:00	1	F	On Ac.	275
06-Dec-10	8:15	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Dec-10	8:16	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Dec-10	8:16	1192	Rupalal	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:17	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:18	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Dec-10	8:18	1188	Omprakash Ya	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Dec-10	8:19	1246	Kishore	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Dec-10	8:19	1466	Dhanawar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:19	1353	Raja Ram	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:20	1204	Urmila	AND	CIV	FH	130	18:00	1	G	On Ac.	130
06-Dec-10	8:20	1409	Santhoshi	AND	CIV	FH	130	18:00	1	G	On Ac.	130
06-Dec-10	8:21	1354	Chandrika	AND	CIV	FH	130	18:00	1	G	On Ac.	130
06-Dec-10	8:21	1367	Kishore	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:22	1542	Krishna	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:22	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
06-Dec-10	8:23	1468	Hari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:23	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Dec-10	8:24	1355	Dilip	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:24	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:25	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Dec-10	8:25	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Dec-10	8:26	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Dec-10	8:26	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	G	On Ac.	130
06-Dec-10	8:27	1467	Anasurya	AND	CIV	FH	130	18:00	1	F	Job Work	130
06-Dec-10	8:27	1195	Rekha	AND	CIV	FH	130	18:00	1	G	On Ac.	130
06-Dec-10	8:28	1540	Vishnu	AND	CIV	MA	275	18:00	1	F	Job Work	275
06-Dec-10	8:28	1203	Manohar	AND	CIV	MA	275	18:00	1	F	Job Work	275
06-Dec-10	8:29	1462	Narsing	AND	CIV	MA	275	18:00	1	F	Job Work	275
06-Dec-10	8:29	1489	Tulasiamma	YAK	CIV	FH	130	23:00	1.5	G	On Ac.	195
06-Dec-10	8:30	1485	Padma	YAK	CIV	FH	130	23:00	1.5	G	On Ac.	195
06-Dec-10	8:30	1695	M.Saraswathi	YAK	CIV	FH	130	23:00	1.5	G	On Ac.	195

45.8

09 December, 2010

Page 2 of 5


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY AND OFFICER Audit  
 By:  Date: 9/12/10  
 MODI VENTURES  
 Sig.....


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Dec-10	8:31	1688	Bhagyamma	YAK	CIV	FH	130	23:00	1.5	G	On Ac.	195
06-Dec-10	8:31	1687	Ramchandra	YAK	CIV	MA	275	23:00	1.5	G	On Ac.	412.5
06-Dec-10	8:32	1659	Duryodhan	YAK	CIV	MA	275	23:00	1.5	G	On Ac.	412.5
06-Dec-10	8:32	1692	Naidu	YAK	CIV	MA	275	23:00	1.5	G	On Ac.	412.5
06-Dec-10	8:33	1479	Srinu	YAK	CIV	MA	275	23:00	1.5	G	On Ac.	412.5
06-Dec-10	8:33	1658	Guru Swamy	YAK	CIV	MA	275	23:00	1.5	G	On Ac.	412.5
06-Dec-10	8:34	1660	Krishna	YAK	CIV	MA	275	23:00	1.5	G	On Ac.	412.5
06-Dec-10	8:34	1482	Yakoob.M	YAK	CIV	CT	300	23:00	1.5	G	On Ac.	450
06-Dec-10	8:35	1690	Somaiah	YAK	CIV	MH	150	18:00	1	G	On Ac.	150
06-Dec-10	9:00	1770	Srimanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
06-Dec-10	9:01	1769	Sushanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
06-Dec-10	9:01	1773	Susanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
06-Dec-10	9:02	1774	Lakmindhar	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
06-Dec-10	9:02	1042	Rajeshwari	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
06-Dec-10	9:03	1643	Shamala	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
06-Dec-10	9:03	1748	Chandraiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
06-Dec-10	9:04	1023	Kondaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
06-Dec-10	9:04	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
06-Dec-10	9:05	1347	Venkataiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
06-Dec-10	9:05	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
06-Dec-10	9:06	1672	Tulasiamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
06-Dec-10	9:06	1671	Dhanalaxmi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
06-Dec-10	9:07	1025	Hamsha	MAN	EAR	FH	140	18:00	1	F	Job Work	140
06-Dec-10	9:07	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
06-Dec-10	9:08	1670	Prathima Devi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
06-Dec-10	9:08	1571	Madavi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
06-Dec-10	9:09	1039	Salima	MAN	EAR	FH	140	18:00	1	F	Job Work	140
06-Dec-10	9:10	1041	Ramanjan	MAN	EAR	MH	160	18:00	1	F	Job Work	160
06-Dec-10	9:10	1032	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
06-Dec-10	9:10	1040	Narasimha	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
06-Dec-10	9:11	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
06-Dec-10	9:11	1016	B.Balu	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
06-Dec-10	9:12	1035	Bhadraiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
06-Dec-10	9:12	1576	R.Babu Rao	RBR	CEN	CT	300	18:00	1	G	On Ac.	300
06-Dec-10	9:13	1574	G.Srinivas	RBR	CEN	HM	300	18:00	1	G	On Ac.	300
06-Dec-10	9:13	1580	T.Krishna	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
06-Dec-10	9:14	1583	Raja Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
06-Dec-10	9:14	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
06-Dec-10	9:15	1578	Ramanaiah	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
06-Dec-10	9:15	1599	Sudhakar	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
06-Dec-10	9:15	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	1	G	On Ac.	300
06-Dec-10	9:16	1666	Anji	KMR	ELE	MA	250	18:00	1	CA	Dept.	250
06-Dec-10	9:16	1673	Biswajith	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
06-Dec-10	9:17	1759	Sudhakar	KMR	ELE	MH	160	18:00	1	G	On Ac.	160

SR

09 December, 2010

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 9/12/10  
**MODI VENTURES**


**CHECKED**  
 Page 3 of 10  
 Admin. Officer Audit  
 Date: 9/12/10  
 Sig: 


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Dec-10	9:17	1747	Elias	TAN	PLU	MH	150	18:00	1	F	On Ac.	150
06-Dec-10	9:18	1691	Kondal Rao	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
06-Dec-10	9:18	1729	Hyder	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
06-Dec-10	9:19	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	1	F	On Ac.	300
06-Dec-10	9:19	1722	Naresh.J	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
06-Dec-10	9:20	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	F	On Ac.	250
06-Dec-10	9:20	1754	Srinu	POC	ELE	MA	250	18:00	1	F	On Ac.	250
06-Dec-10	9:21	1572	Rajeev	POC	ELE	MA	250	18:00	1	F	On Ac.	250
06-Dec-10	9:21	1133	Pochaiah.B	POC	ELE	CT	300	18:00	1	F	On Ac.	300
06-Dec-10	9:22	1134	Ramu.N	POC	ELE	MA	250	18:00	1	F	On Ac.	250
06-Dec-10	9:22	1573	Mukesh	POC	ELE	MA	250	18:00	1	F	On Ac.	250
06-Dec-10	9:23	1268	Asalam	PPR	WEL	MA	250	18:00	1	F	On Ac.	250
06-Dec-10	9:23	1269	Ramu	PPR	WEL	MH	150	18:00	1	F	On Ac.	150
06-Dec-10	9:24	1348	A.Ramullu	RAM	CAR	CT	300	18:00	1	G	On Ac.	300
06-Dec-10	9:24	1349	A.Prabhakar	RAM	CAR	MA	250	18:00	1	G	On Ac.	250
06-Dec-10	9:25	1350	B.Ramullu	RAM	CAR	MA	250	18:00	1	G	On Ac.	250
06-Dec-10	9:25	1351	A.Satish	RAM	CAR	MH	150	18:00	1	G	On Ac.	150
06-Dec-10	9:26	1783	Madhu	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
06-Dec-10	9:26	1782	Shiva	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
06-Dec-10	9:27	1781	Bhanjara	TRS	TIL	MH	175	18:00	1	F	On Ac.	175
06-Dec-10	9:27	1760	V.Ravindhar	VPH	ELE	HM	300	18:00	1	F	On Ac.	300
06-Dec-10	9:28	1721	Ramu	TRS	TIL	MH	175	18:00	1	F	On Ac.	175
06-Dec-10	9:28	1780	Kesava	TRS	TIL	HM	300	18:00	1	F	On Ac.	300
06-Dec-10	9:29	1720	G.Ramachandr	TRS	TIL	MA	300	18:00	1	F	On Ac.	300
06-Dec-10	9:29	1755	Janardhan Pras	JAN	TIL	CT	300	18:00	1	F	On Ac.	300
06-Dec-10	9:30	1771	Rampal Yadav	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
06-Dec-10	9:30	1726	Mahindar Pan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
06-Dec-10	9:31	1717	Jay Prakash	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
06-Dec-10	9:31	1728	Sindrajeet	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
06-Dec-10	9:32	1715	Rampal	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
06-Dec-10	9:32	1714	Sanjeev	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
06-Dec-10	9:33	1725	Hirawan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
06-Dec-10	9:34	1018	Kankaiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
06-Dec-10	9:34	1017	Nagamudhaiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
06-Dec-10	9:35	1019	Bhadra	MAN	EAR	MH	160	18:00	1	F	Job Work	160
06-Dec-10	9:35	1020	Dharma	MAN	EAR	MH	160	18:00	1	F	Job Work	160
06-Dec-10	9:35	1026	Savirthi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
06-Dec-10	9:36	1027	Shukamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
06-Dec-10	9:36	1028	Ramadevi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
06-Dec-10	9:37	1029	Obulamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
06-Dec-10	9:37	1030	Laxmi Devi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
06-Dec-10	9:38	1031	Rangamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
06-Dec-10	9:38	1036	Venkateshwar	MAN	EAR	FH	140	18:00	1	F	Job Work	140
06-Dec-10	9:39	1073	Manamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140

MW

09 December, 2010

Page 4 of 5

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 9/12/10  
**MODI VENTURES**


**Checked**  
 Admin. Officer Audit  
 Date..... Sig.....

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Dec-10	9:39	1072	Chinamma	MAN	EAR	FH	140	18:00	1 F		Job Work	140
06-Dec-10	9:40	1166	K.Krishna	KK	HAC	CT	300	18:00	1 F		On Ac.	300
06-Dec-10	9:40	1167	Prasad	KK	HAC	MH	275	18:00	1 F		On Ac.	275
06-Dec-10	9:41	1168	Ravi	KK	HAC	MH	275	18:00	1 F		On Ac.	275
06-Dec-10	9:41	1169	Pentaiah	KK	HAC	MH	275	18:00	1 F		On Ac.	275
06-Dec-10	9:42	1170	Krishna	KK	HAC	MH	275	18:00	1 G		On Ac.	275
06-Dec-10	9:42	1205	G.Krishna	GKR	CEN	CT	300	18:00	1 G		On Ac.	300
06-Dec-10	9:42	1207	B.Venkatesh	GKR	CEN	MA	200	18:00	1 F		On Ac.	200
06-Dec-10	9:43	1523	Md.Mustafakh	TAN	PLU	MA	250	18:00	1 F		On Ac.	250
06-Dec-10	9:43	1299	Shidhu	HAN	PAI	MA	0	18:00	1 E		Nil / By V	0
06-Dec-10	9:44	1702	Bhassappa	HAN	PAI	MH	0	18:00	1 E		Nil / By V	0
06-Dec-10	9:44	1698	Narsing Rao	HAN	PAI	MA	0	18:00	1 F		Nil / By V	0
06-Dec-10	9:45	1699	A.Mallesh	HAN	PAI	MA	0	18:00	1 E		Nil / By V	0
06-Dec-10	9:45	1710	B.Hanumanth	HAN	PAI	CT	0	18:00	1 E		Nil / By V	0
06-Dec-10	9:46	1701	Raju	HAN	PAI	MA	0	18:00	1 E		Nil / By V	0
06-Dec-10	9:46	1506	Pandalal	JBA	WAP	MA	0	18:00	1 E		Nil / By V	0
06-Dec-10	9:47	1507	Sunil	JBA	WAP	MA	0	18:00	1 F		Nil / By V	0
06-Dec-10	9:47	1508	Sumanth	JBA	WAP	MH	0	18:00	1 F		Nil / By V	0
06-Dec-10	9:48	1509	Ravindhar	JBA	WAP	MH	0	18:00	1 F		Nil / By V	0
06-Dec-10	9:49	1731	Kamraj	JBA	WAP	MA	0	18:00	1 F		Nil / By V	0
06-Dec-10	9:49	1732	Suman	JBA	WAP	MA	0	18:00	1 F		Nil / By V	0
06-Dec-10	9:49	1741	Gokhul	JBA	WAP	MA	0	18:00	1 E		Nil / By V	0
06-Dec-10	9:50	1088	Ramadevi	RBR	CEN	FH	130	18:00	1 G		On Ac.	130
06-Dec-10	9:51	1089	Shanthamma	RBR	CEN	FH	130	18:00	1 G		On Ac.	130
06-Dec-10	9:51	1090	Laxmi Devi	RBR	CEN	FH	130	18:00	1 G		On Ac.	130
06-Dec-10	9:52	1097	Obullamma	RBR	CEN	FH	130	18:00	1 G		On Ac.	130
06-Dec-10	9:52	1098	Shakuntalamm	RBR	CEN	FH	130	18:00	1 G		On Ac.	130
06-Dec-10	9:53	1100	Anasurya	RBR	CEN	FH	130	18:00	1 G		On Ac.	130
06-Dec-10	9:53	1099	Satyamma	RBR	CEN	FH	130	18:00	1 G		On Ac.	130
06-Dec-10	9:54	1101	Chinnamma	RBR	CEN	FH	130	18:00	1 G		On Ac.	130
06-Dec-10	9:54	1102	Laxmi	RBR	CEN	FH	130	18:00	1 G		On Ac.	130
06-Dec-10	9:55	1112	Savitri	RBR	CEN	FH	130	18:00	1 G		On Ac.	130
06-Dec-10	9:55	1113	Tulasiamma	RBR	CEN	FH	130	18:00	1 G		On Ac.	130
06-Dec-10	9:56	1103	Tirupathi	RBR	CEN	MH	150	18:00	1 G		On Ac.	150
06-Dec-10	9:56	1104	Venkatesh	RBR	CEN	MH	150	18:00	1 G		On Ac.	150
06-Dec-10	9:57	1105	Ballu	RBR	CEN	MH	150	18:00	1 G		On Ac.	150
06-Dec-10	9:57	1106	Ravi	RBR	CEN	MH	150	18:00	1 G		On Ac.	150
06-Dec-10	9:58	1107	Kurmanna	RBR	CEN	MH	150	18:00	1 G		On Ac.	150
06-Dec-10	9:58	1108	Nagamudhaiah	RBR	CEN	MH	150	18:00	1 G		On Ac.	150
06-Dec-10	9:59	1109	Venkanna	RBR	CEN	MH	150	18:00	1 G		On Ac.	150
06-Dec-10	9:59	1110	Bhemanna	RBR	CEN	MH	150	18:00	1 G		On Ac.	150
06-Dec-10	10:00	1111	Bhadra	RBR	CEN	MH	150	18:00	1 G		On Ac.	150
06-Dec-10	10:01	1220	B.Madava Red	CHV	HAC	MH	275	18:00	1 G		On Ac.	275

Handwritten initials and signatures in circles, including 'SR' and 'SR'.

09 December, 2010

Certified by:  
  
 Project Manager/Engg.  
**MODI VENTURES**

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 9/12/10  
**MODI VENTURES**

Page 5 of 5  
**CHECKED**  
 Audit  
 Date..... Sig.....

Total 199. Dept of Jozuk 33  
N.B.M 13.

GMG-II Detailed Attendance Rep From Date: 04-Dec-10 To Date: 4/12/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Dec-10	6:00	1636	Bhaskara Rao	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:01	1635	Laxminaryana	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:01	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
04-Dec-10	6:02	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
04-Dec-10	6:02	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
04-Dec-10	6:03	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:03	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
04-Dec-10	6:04	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:04	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:05	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
04-Dec-10	6:05	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
04-Dec-10	6:06	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:06	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
04-Dec-10	6:07	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:07	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:08	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:08	1623	Kurma Rao	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:09	1624	Jani	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:09	1625	Chinna	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:10	1626	Ravi	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:10	1627	Sawariah	GKR	ROD	MH	150	18:00	1.5	G	On Ac.	225
04-Dec-10	6:11	1631	Jagadish	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:11	1630	Srinu	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:12	1633	Ayappa	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:12	1632	E.Srinu.	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:13	1634	Giri	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Dec-10	6:13	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	6:14	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	6:14	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	6:15	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	6:15	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
04-Dec-10	6:16	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	6:16	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
04-Dec-10	6:17	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	8:00	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
04-Dec-10	8:01	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
04-Dec-10	8:01	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
04-Dec-10	8:02	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	8:02	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	8:03	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	8:03	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
04-Dec-10	8:04	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
04-Dec-10	8:04	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150

50

09 December, 2010

Page 1 of 5


Certified by:  
RL  
Project Manager/Engg.  
MODI VENTURES


CHECKED  
QUALITY/QUANTITY  
By: [Signature] Dt: 9/12/10  
MODI VENTURES

CHECKED  
Audit Officer Audit  
Date: 13/12/10 Sig: [Signature]

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Dec-10	8:05	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	8:05	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
04-Dec-10	8:06	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
04-Dec-10	8:06	1429	Nandhu	KAI	CIV	MA	275	18:00	1	F	Job Work	275
04-Dec-10	8:07	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	F	Job Work	130
04-Dec-10	8:07	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Dec-10	8:08	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Dec-10	8:08	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Dec-10	8:09	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	8:09	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Dec-10	8:10	1355	Dilip	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	8:10	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	8:11	1468	Hari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	8:11	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Dec-10	8:12	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
04-Dec-10	8:12	1542	Krishna	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	8:13	1367	Kishore	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	8:13	1354	Chandrika	AND	CIV	FH	130	18:00	1	G	On Ac.	130
04-Dec-10	8:14	1204	Urmila	AND	CIV	FH	130	18:00	1	G	On Ac.	130
04-Dec-10	8:14	1409	Santhoshi	AND	CIV	FH	130	18:00	1	G	On Ac.	130
04-Dec-10	8:15	1354	Chandrika	AND	CIV	FH	130	18:00	1	G	On Ac.	130
04-Dec-10	8:15	1466	Dhanawar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	8:16	1462	Narsing	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	8:16	1246	Kishore	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Dec-10	8:17	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Dec-10	8:17	1188	Omprakash Ya	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Dec-10	8:18	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	F	Job Work	130
04-Dec-10	8:18	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	8:19	1195	Rekha	AND	CIV	FH	130	18:00	1	F	Job Work	130
04-Dec-10	8:19	1467	Anasurya	AND	CIV	FH	130	18:00	1	F	Job Work	130
04-Dec-10	8:20	1192	Rupalal	AND	CIV	MA	275	18:00	1	F	Job Work	275
04-Dec-10	8:20	1203	Manohar	AND	CIV	MA	275	18:00	1	F	Job Work	275
04-Dec-10	8:21	1540	Vishnu	AND	CIV	MA	275	18:00	1	F	Job Work	275
04-Dec-10	8:21	1743	B.Chandram	BC	TIL	CT	300	18:00	1	F	On Ac.	300
04-Dec-10	8:22	1762	Surrendhar	BC	TAN	MA	300	18:00	1	F	On Ac.	300
04-Dec-10	8:22	1745	Sandeep	BC	TIL	MA	300	18:00	1	F	On Ac.	300
04-Dec-10	8:23	1746	Vikram	BC	TIL	MH	175	18:00	1	F	On Ac.	175
04-Dec-10	8:23	1742	Ramjilal	BC	TIL	MA	300	18:00	1	F	On Ac.	300
04-Dec-10	8:24	1761	Chaitram	BC	TIL	MA	300	18:00	1	F	On Ac.	300
04-Dec-10	8:24	1763	Pradeep	BC	TIL	MH	175	18:00	1	F	On Ac.	175
04-Dec-10	8:25	1506	Pandalal	JBA	WAP	MA	0	18:00	1	F	Nil / By V	0
04-Dec-10	8:25	1507	Sunil	JBA	WAP	MA	0	18:00	1	F	Nil / By V	0
04-Dec-10	8:26	1508	Sumanth	JBA	WAP	MH	0	18:00	1	F	Nil / By V	0
04-Dec-10	8:26	1509	Ravindhar	JBA	WAP	MH	0	18:00	1	F	Nil / By V	0


144


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


<b>CHECKED</b>		<b>CHECKED</b>	
QUALITY/QUANTITY		Admin. Office	
By: 	Date: 9/12/10	Date: .....	
MODI VENTURES			

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Dec-10	8:27	1731	Kamraj	JBA	WAP	MA	0	18:00	1	F	<del>Nil / By V</del>	0
04-Dec-10	8:27	1732	Suman	JBA	WAP	MA	0	18:00	1	F	<del>Nil / By V</del>	0
04-Dec-10	8:28	1741	Gokhul	JBA	WAP	MA	0	18:00	1	F	<del>Nil / By V</del>	0
04-Dec-10	9:00	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	9:01	1659	Duryodhan	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	9:01	1692	Naidu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	9:02	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	G	On Ac.	300
04-Dec-10	9:02	1658	Guru Swamy	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	9:03	1660	Krishna	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	9:03	1690	Somaiah	YAK	CIV	MH	150	18:00	1	G	On Ac.	150
04-Dec-10	9:04	1489	Tulasiamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
04-Dec-10	9:04	1485	Padma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
04-Dec-10	9:05	1695	M.Saraswathi	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
04-Dec-10	9:05	1688	Bhagyamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
04-Dec-10	9:06	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
04-Dec-10	9:07	1702	Bhassappa	HAN	PAI	MH	0	18:00	1	F	<del>Nil / By V</del>	0
04-Dec-10	9:07	1299	Shidhu	HAN	PAI	MA	0	18:00	1	F	<del>Nil / By V</del>	0
04-Dec-10	9:08	1698	Narsing Rao	HAN	PAI	MA	0	18:00	1	F	<del>Nil / By V</del>	0
04-Dec-10	9:08	1699	A.Mallesha	HAN	PAI	MA	0	18:00	1	F	<del>Nil / By V</del>	0
04-Dec-10	9:09	1710	B.Hanumanth	HAN	PAI	CT	0	18:00	1	F	<del>Nil / By V</del>	0
04-Dec-10	9:09	1701	Raju	HAN	PAI	MA	0	18:00	1	F	<del>Nil / By V</del>	0
04-Dec-10	9:09	1774	Lakmindhar	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
04-Dec-10	9:10	1773	Susanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
04-Dec-10	9:10	1769	Sushanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
04-Dec-10	9:11	1770	Srimanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
04-Dec-10	9:11	1576	R.Babu Rao	RBR	CEN	CT	300	18:00	1	G	On Ac.	300
04-Dec-10	9:12	1574	G.Srinivas	RBR	CEN	HM	300	18:00	1	G	On Ac.	300
04-Dec-10	9:12	1580	T.Krishna	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
04-Dec-10	9:13	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
04-Dec-10	9:13	1583	Raja Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
04-Dec-10	9:14	1578	Ramanaiah	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
04-Dec-10	9:14	1599	Sudhakar	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
04-Dec-10	9:15	1042	Rajeshwari	MAN	EAR	FH	140	18:00	1	CA	<del>Dept.</del>	140
04-Dec-10	9:15	1672	Tulasiamma	MAN	EAR	FH	140	18:00	1	CA	<del>Dept.</del>	140
04-Dec-10	9:16	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	<del>Dept.</del>	140
04-Dec-10	9:16	1024	Bhuchaiiah	MAN	EAR	MH	160	18:00	1	CA	<del>Dept.</del>	160
04-Dec-10	9:17	1748	Chandraiah	MAN	EAR	MH	160	18:00	1	CA	<del>Dept.</del>	160
04-Dec-10	9:17	1643	Shamala	MAN	EAR	FH	140	18:00	1	CA	<del>Dept.</del>	140
04-Dec-10	9:18	1752	Ashamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
04-Dec-10	9:18	1753	Venkatamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
04-Dec-10	9:19	1751	Das	MAN	EAR	MH	160	18:00	1	F	Job Work	160
04-Dec-10	9:19	1750	Ashok	MAN	EAR	MH	160	18:00	1	F	Job Work	160
04-Dec-10	9:20	1670	Prathima Devi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
04-Dec-10	9:20	1671	Dhanalaxmi	MAN	EAR	FH	140	18:00	1	F	Job Work	140

W

Certified by:  
  
 Project Manager/In-charge  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By:  Dt: 9/12/10  
 MODI VENTURES

CHECKED  
 Audit  
 Date: 13/12/10  
 Sig: 






Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Dec-10	9:21	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
04-Dec-10	9:21	1025	Hamsha	MAN	EAR	FH	140	18:00	1	F	Job Work	140
04-Dec-10	9:22	1037	Lachumaiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
04-Dec-10	9:22	1571	Madavi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
04-Dec-10	9:23	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	F	Job Work	160
04-Dec-10	9:23	1016	B.Balu	MAN	EAR	MH	160	18:00	1	F	Job Work	160
04-Dec-10	9:24	1018	Kankaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
04-Dec-10	9:24	1017	Nagamudhaiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
04-Dec-10	9:25	1019	Bhadra	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
04-Dec-10	9:25	1714	Sanjeev	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
04-Dec-10	9:26	1728	Sindrajeet	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
04-Dec-10	9:26	1723	Surjeet	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
04-Dec-10	9:27	1725	Hirawan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
04-Dec-10	9:27	1715	Rampal	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
04-Dec-10	9:28	1726	Mahindar Pan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
04-Dec-10	9:28	1713	Jay Prakash	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
04-Dec-10	9:29	1771	Rampal Yadav	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
04-Dec-10	9:29	1724	Janardhan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
04-Dec-10	9:30	1782	Shiva	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
04-Dec-10	9:30	1783	Madhu	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
04-Dec-10	9:31	1760	V.Ravindhar	VPH	ELE	HM	300	18:00	1	F	On Ac.	300
04-Dec-10	9:31	1027	Shukamma	MAN	EAR	FH	140	18:00	1	G	Job Work	140
04-Dec-10	9:32	1028	Ramadevi	MAN	EAR	FH	140	18:00	1	G	Job Work	140
04-Dec-10	9:32	1029	Obulamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
04-Dec-10	9:33	1030	Laxmi Devi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
04-Dec-10	9:34	1031	Rangamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
04-Dec-10	9:34	1021	Ravi	MAN	EAR	MH	160	18:00	1	F	Job Work	160
04-Dec-10	9:35	1022	Suri	MAN	EAR	MH	160	18:00	1	F	Job Work	160
04-Dec-10	9:35	1781	Bhanjara	TRS	TIL	MH	175	18:00	1	F	On Ac.	175
04-Dec-10	9:36	1780	Kesava	TRS	TIL	HM	300	18:00	1	F	On Ac.	300
04-Dec-10	9:36	1721	Ramu	TRS	TIL	MH	175	18:00	1	F	On Ac.	175
04-Dec-10	9:37	1207	B.Venkatesh	GKR	CEN	MA	200	18:00	1	G	On Ac.	200
04-Dec-10	9:37	1205	G.Krishna	GKR	CEN	CT	300	18:00	1	G	On Ac.	300
04-Dec-10	9:37	1720	G.Ramachandr	TRS	TIL	MA	300	18:00	1	F	On Ac.	300
04-Dec-10	9:38	1754	Srinu	POC	ELE	MA	250	18:00	1	F	On Ac.	250
04-Dec-10	9:38	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	F	On Ac.	250
04-Dec-10	9:39	1572	Rajeev	POC	ELE	MA	250	18:00	1	F	On Ac.	250
04-Dec-10	9:39	1133	Pochaiah.B	POC	ELE	CT	300	18:00	1	F	On Ac.	300
04-Dec-10	9:40	1134	Ramu.N	POC	ELE	MA	250	18:00	1	F	Job Work	250
04-Dec-10	9:40	1573	Mukesh	POC	ELE	MA	250	18:00	1	F	Job Work	250
04-Dec-10	9:41	1747	Elias	TAN	PLU	MH	150	18:00	1	F	On Ac.	150
04-Dec-10	9:41	1729	Hyder	TAN	PLU	MA	250	18:00	1	G	On Ac.	250
04-Dec-10	9:42	1730	Stayanarayana	TAN	PLU	MA	250	18:00	1	G	On Ac.	250
04-Dec-10	9:42	1691	Kondal Rao	TAN	PLU	MA	250	18:00	1	F	Job Work	250

44

09 December, 2010


Page 4 of 5


Certified by  
  
 Project Manager  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 9/12/10  
 MODI VENTURES  
**CHECKED**  
 Adm. Office Audit  
 Date: 13/12/10  
 Sig: 

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Dec-10	9:43	1491	Saleem	TAN	PLU	MA	250	18:00	<del>L</del>	F	Job Work	250
04-Dec-10	9:43	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	<del>L</del>	F	Job Work	300
04-Dec-10	9:44	1268	Asalam	PPR	WEL	MA	250	18:00	<del>L</del>	F	On Ac.	250
04-Dec-10	9:44	1269	Ramu	PPR	WEL	MH	150	18:00	<del>L</del>	F	On Ac.	150
04-Dec-10	9:45	1523	Md.Mustafakh	TAN	PLU	MA	250	18:00	<del>L</del>	F	On Ac.	250
04-Dec-10	9:45	1722	Naresh.J	TAN	PLU	MA	250	18:00	<del>L</del>	F	On Ac.	250
04-Dec-10	9:46	1220	B.Madava Red	CHV	HAC	MH	275	18:00	<del>L</del>	G	On Ac.	275
04-Dec-10	9:46	1764	G.Venkateswa	GVR	TIL	CT	300	18:00	<del>L</del>	F	On Ac.	300
04-Dec-10	9:47	1765	Raidu Rao	GVR	TIL	MA	300	18:00	<del>L</del>	F	On Ac.	300
04-Dec-10	9:47	1784	Rajendra	GVR	TIL	MH	175	18:00	<del>L</del>	F	On Ac.	175
04-Dec-10	9:48	1777	Venkata Arya	GVR	TIL	MA	300	18:00	<del>L</del>	F	On Ac.	300

(14)

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 9/12/10  
**MODI VENTURES**

**CHECKED**  
  
 Admin Office  
 Date.....


Total 31 Dept 09 J Swell


GMG-II Detailed Attendance Rep From Date: 05-Dec-10 To Date: 5/12/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Dec-10	9:00	1643	Shamala	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
05-Dec-10	9:01	1042	Rajeshwari	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
05-Dec-10	9:01	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
05-Dec-10	9:02	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
05-Dec-10	9:02	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
05-Dec-10	9:03	1025	Hamsha	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
05-Dec-10	9:03	1743	B.Chandram	BC	TIL	CT	300	18:00	1	F	On Ac.	300
05-Dec-10	9:04	1762	Surrendhar	BC	TAN	MA	300	18:00	1	F	On Ac.	300
05-Dec-10	9:04	1745	Sandeep	BC	TIL	MA	300	18:00	1	F	On Ac.	300
05-Dec-10	9:05	1742	Ranjital	BC	TIL	MA	300	18:00	1	F	On Ac.	300
05-Dec-10	9:05	1746	Vikram	BC	TIL	MH	175	18:00	1	F	On Ac.	175
05-Dec-10	9:06	1761	Chaitram	BC	TIL	MA	300	18:00	1	F	On Ac.	300
05-Dec-10	9:06	1763	Pradeep	BC	TIL	MH	175	18:00	1	F	On Ac.	175
05-Dec-10	9:07	1016	B.Balu	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
05-Dec-10	9:07	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
05-Dec-10	9:08	1017	Nagamudhaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
05-Dec-10	9:08	1268	Asalam	PPR	WEL	MA	250	18:00	1	F	On Ac.	250
05-Dec-10	9:09	1269	Ramu	PPR	WEL	MH	150	18:00	1	F	On Ac.	150
05-Dec-10	9:09	1166	K.Krishna	KK	HAC	CT	300	18:00	1	F	On Ac.	300
05-Dec-10	9:10	1167	Prasad	KK	HAC	MH	275	18:00	1	F	On Ac.	275
05-Dec-10	9:10	1168	Ravi	KK	HAC	MH	275	18:00	1	F	On Ac.	275
05-Dec-10	9:10	1169	Pentaiah	KK	HAC	MH	275	18:00	1	F	On Ac.	275
05-Dec-10	9:11	1170	Krishna	KK	HAC	MH	275	18:00	1	F	On Ac.	275
05-Dec-10	9:11	1754	Srinu	POC	ELE	MA	250	18:00	1	F	On Ac.	250
05-Dec-10	9:12	1572	Rajeev	POC	ELE	MA	250	18:00	1	F	On Ac.	250
05-Dec-10	9:12	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	F	On Ac.	250
05-Dec-10	9:13	1134	Ramu.N	POC	ELE	MA	250	18:00	1	F	On Ac.	250
05-Dec-10	9:13	1348	A.Ramullu	RAM	CAR	CT	300	18:00	1	G	On Ac.	300
05-Dec-10	9:14	1349	A.Prabhakar	RAM	CAR	MA	250	18:00	1	G	On Ac.	250
05-Dec-10	9:14	1350	B.Ramullu	RAM	CAR	MA	250	18:00	1	G	On Ac.	250
05-Dec-10	9:15	1351	A.Satish	RAM	CAR	MH	150	18:00	1	G	On Ac.	150

31

**CHECKED**  
 Asst. Officer Audit  
 Date..... Sig.....

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 9/12/10  
 MODI VENTURES

Total 201 Dept of Basolk 24  
 N. B. M. A. 6.

GMG-II Detailed Attendance Rep From Date: 03-Dec-10 To Date: 3/12/10


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Dec-10	6:00	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
03-Dec-10	6:01	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
03-Dec-10	6:01	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
03-Dec-10	6:02	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:02	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
03-Dec-10	6:03	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:03	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:04	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
03-Dec-10	6:04	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
03-Dec-10	6:05	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
03-Dec-10	6:05	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:06	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:06	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:07	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:07	1623	Kurma Rao	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:08	1624	Jani	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:08	1625	Chinna	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:09	1626	Ravi	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:09	1627	Sawariah	GKR	ROD	MH	150	18:00	1.5	G	On Ac.	225
03-Dec-10	6:10	1630	Srinu	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:10	1631	Jagadish	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:11	1633	Ayappa	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:11	1632	E.Srinu.	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:12	1635	Laxminaryana	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:12	1634	Giri	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:13	1636	Bhaskara Rao	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
03-Dec-10	6:13	1506	Pandalal	JBA	WAP	MA	0	18:00	1	F	Nil/By V	0
03-Dec-10	6:14	1507	Sunil	JBA	WAP	MA	0	18:00	1	F	Nil/By V	0
03-Dec-10	6:14	1508	Sumanth	JBA	WAP	MH	0	18:00	1	F	Nil/By V	0
03-Dec-10	6:15	1509	Ravindhar	JBA	WAP	MH	0	18:00	1	F	Nil/By V	0
03-Dec-10	6:15	1731	Kamraj	JBA	WAP	MA	0	18:00	1	F	Nil/By V	0
03-Dec-10	6:16	1732	Suman	JBA	WAP	MA	0	18:00	1	F	Nil/By V	0
03-Dec-10	6:16	1741	Gokhul	JBA	WAP	MA	0	18:00	1	F	Nil/By V	0
03-Dec-10	6:17	1431	Venkatesh	JBA	WAP	MA	0	18:00	1	F	Nil/By V	0
03-Dec-10	6:17	1430	Prabhakar	JBA	WAP	MA	0	18:00	1	F	Nil/By V	0
03-Dec-10	8:00	1743	B.Chandram	BC	TIL	CT	300	18:00	1	F	On Ac.	300
03-Dec-10	8:01	1745	Sandeep	BC	TIL	MA	300	18:00	1	F	On Ac.	300
03-Dec-10	8:01	1762	Surrendhar	BC	TAN	MA	300	18:00	1	F	On Ac.	300
03-Dec-10	8:02	1742	Ranjilal	BC	TIL	MA	300	18:00	1	F	On Ac.	300
03-Dec-10	8:02	1746	Vikram	BC	TIL	MH	175	18:00	1	F	On Ac.	175
03-Dec-10	8:03	1761	Chaitram	BC	TIL	MA	300	18:00	1	F	On Ac.	300
03-Dec-10	8:03	1763	Pradeep	BC	TIL	MH	175	18:00	1	F	On Ac.	175
03-Dec-10	8:04	1383	Anushaiah	KAT	CTV	MH	150	18:00	1	G	On Ac.	150

56

09 December, 2010

**CHECKED**


Admin Office

**Certified by:**  Date: ..... Sig: .....

**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**

Audit

By:  Dt: 9/12/10

**MODI VENTURES**

**CHECKED**

Page

Admin Office - Audit

Date: ..... Sig: .....


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Dec-10	8:04	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
03-Dec-10	8:05	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:05	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
03-Dec-10	8:06	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
03-Dec-10	8:06	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
03-Dec-10	8:07	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:07	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:08	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:08	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
03-Dec-10	8:09	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
03-Dec-10	8:09	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
03-Dec-10	8:10	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:10	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
03-Dec-10	8:11	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
03-Dec-10	8:11	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:12	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:12	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:13	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:13	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:14	1429	Nandhu	KAI	CIV	MA	275	18:00	1	F	Job Work	275
03-Dec-10	8:14	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	F	Job Work	130
03-Dec-10	8:15	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
03-Dec-10	8:15	1540	Vishnu	AND	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:16	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:16	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
03-Dec-10	8:17	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
03-Dec-10	8:17	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
03-Dec-10	8:18	1192	Rupalal	AND	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:18	1203	Manohar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:19	1355	Dilip	AND	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:19	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:20	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
03-Dec-10	8:20	1468	Hari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:21	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
03-Dec-10	8:21	1542	Krishna	AND	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:22	1467	Anasurya	AND	CIV	FH	130	18:00	1	G	On Ac.	130
03-Dec-10	8:22	1367	Kishore	AND	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	8:23	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	G	On Ac.	130
03-Dec-10	8:23	1195	Rekha	AND	CIV	FH	130	18:00	1	G	On Ac.	130
03-Dec-10	8:24	1354	Chandrika	AND	CIV	FH	130	18:00	1	F	Job Work	130
03-Dec-10	8:24	1204	Urmila	AND	CIV	FH	130	18:00	1	F	Job Work	130
03-Dec-10	8:25	1409	Santhoshi	AND	CIV	FH	130	18:00	1	F	Job Work	130
03-Dec-10	8:25	1353	Raja Ram	AND	CIV	MA	275	18:00	1	F	Job Work	275
03-Dec-10	8:26	1466	Dhanawar	AND	CIV	MA	275	18:00	1	F	Job Work	275


M

09 December, 2010

Page 2 of 5

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
 Admin Officer  



**CHECKED**  
 Audit  
 QUALITY/QUANTITY  
 By:   
 Dt: 9/12/10  
**MODI VENTURES**

**CHECKED**  
 Admin Officer  
 Audit  
 Date.....  
 Sig.....


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Dec-10	8:26	1462	Narsing	AND	CIV	MA	275	18:00	1	F	Job Work	275
03-Dec-10	8:27	1770	Srimanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
03-Dec-10	8:27	1769	Sushanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
03-Dec-10	8:28	1773	Susanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
03-Dec-10	8:28	1774	Lakmindhar	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
03-Dec-10	9:00	1692	Naidu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	9:01	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	9:01	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	9:02	1659	Duryodhan	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	9:02	1658	Guru Swamy	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	9:03	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	G	On Ac.	300
03-Dec-10	9:03	1660	Krishna	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
03-Dec-10	9:04	1690	Somaiah	YAK	CIV	MH	150	18:00	1	G	On Ac.	150
03-Dec-10	9:04	1489	Tulasiamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
03-Dec-10	9:05	1485	Padma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
03-Dec-10	9:05	1695	M.Saraswathi	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
03-Dec-10	9:06	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	1	G	On Ac.	300
03-Dec-10	9:06	1688	Bhagyamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
03-Dec-10	9:07	1673	Biswajith	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
03-Dec-10	9:07	1666	Anji	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
03-Dec-10	9:08	1759	Sudhakar	KMR	ELE	MH	160	18:00	1	G	On Ac.	160
03-Dec-10	9:08	1268	Asalam	PPR	WEL	MA	250	18:00	1	F	On Ac.	250
03-Dec-10	9:09	1269	Ramu	PPR	WEL	MH	150	18:00	1	F	On Ac.	150
03-Dec-10	9:09	1576	R.Babu Rao	RBR	CEN	CT	300	18:00	1	G	On Ac.	300
03-Dec-10	9:10	1578	Ramanaiah	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
03-Dec-10	9:10	1599	Sudhakar	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
03-Dec-10	9:11	1583	Raja Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
03-Dec-10	9:11	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
03-Dec-10	9:12	1574	G.Srinivas	RBR	CEN	HM	300	18:00	1	G	On Ac.	300
03-Dec-10	9:12	1580	T.Krishna	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
03-Dec-10	9:13	1729	Hyder	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
03-Dec-10	9:13	1747	Elias	TAN	PLU	MH	150	18:00	1	F	On Ac.	150
03-Dec-10	9:14	1523	Md.Mustafakh	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
03-Dec-10	9:14	1691	Kondal Rao	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
03-Dec-10	9:15	1722	Naresh.J	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
03-Dec-10	9:15	1720	G.Ramachandr	TRS	TIL	MA	300	18:00	1	F	On Ac.	300
03-Dec-10	9:16	1780	Kesava	TRS	TIL	HM	300	18:00	1	F	On Ac.	300
03-Dec-10	9:16	1721	Ramu	TRS	TIL	MH	175	18:00	1	F	On Ac.	175
03-Dec-10	9:17	1781	Bhanjara	TRS	TIL	MH	175	18:00	1	F	On Ac.	175
03-Dec-10	9:17	1748	Chandraiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
03-Dec-10	9:18	1042	Rajeshwari	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
03-Dec-10	9:18	1643	Shamala	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
03-Dec-10	9:19	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
03-Dec-10	9:19	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160

MM

09 December, 2010

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 Admin Officer Audit  
 Date.....


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 9/12/10  
 MODI VENTURES


**CHECKED**  
 Admin Officer Audit  
 Date..... Sig.....

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Dec-10	9:20	1023	Kondaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
03-Dec-10	9:20	1672	Tulasamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
03-Dec-10	9:21	1571	Madavi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
03-Dec-10	9:21	1670	Prathima Devi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
03-Dec-10	9:22	1751	Das	MAN	EAR	MH	160	18:00	1	F	Job Work	160
03-Dec-10	9:22	1037	Lachumaiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
03-Dec-10	9:23	1671	Dhanalaxmi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
03-Dec-10	9:23	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
03-Dec-10	9:24	1753	Venkatamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
03-Dec-10	9:24	1750	Ashok	MAN	EAR	MH	160	18:00	1	F	Job Work	160
03-Dec-10	9:24	1025	Hamsha	MAN	EAR	FH	140	18:00	1	F	Job Work	140
03-Dec-10	9:25	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	F	Job Work	160
03-Dec-10	9:25	1752	Ashamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
03-Dec-10	9:26	1016	B.Balu	MAN	EAR	MH	160	18:00	1	F	Job Work	160
03-Dec-10	9:26	1035	Bhadraiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
03-Dec-10	9:27	1040	Narasimha	MAN	EAR	MH	160	18:00	1	F	Job Work	160
03-Dec-10	9:28	1026	Savirthi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
03-Dec-10	9:28	1027	Shukalamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
03-Dec-10	9:29	1017	Nagamudhaiah	MAN	EAR	MH	160	18:00	1	F	On Ac.	160
03-Dec-10	9:29	1018	Kankaiah	MAN	EAR	MH	160	18:00	1	F	On Ac.	160
03-Dec-10	9:30	1019	Bhadra	MAN	EAR	MH	160	18:00	1	F	On Ac.	160
03-Dec-10	9:30	1028	Ramadevi	MAN	EAR	FH	140	18:00	1	F	On Ac.	140
03-Dec-10	9:31	1030	Laxmi Devi	MAN	EAR	FH	140	18:00	1	F	On Ac.	140
03-Dec-10	9:31	1029	Obulamma	MAN	EAR	FH	140	18:00	1	F	On Ac.	140
03-Dec-10	9:32	1754	Srinu	POC	ELE	MA	250	18:00	1	F	On Ac.	250
03-Dec-10	9:32	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	F	On Ac.	250
03-Dec-10	9:33	1572	Rajeev	POC	ELE	MA	250	18:00	1	F	On Ac.	250
03-Dec-10	9:33	1133	Pochaiah.B	POC	ELE	CT	300	18:00	1	F	On Ac.	300
03-Dec-10	9:34	1134	Ramu.N	POC	ELE	MA	250	18:00	1	F	On Ac.	250
03-Dec-10	9:34	1782	Shiva	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
03-Dec-10	9:35	1783	Madhu	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
03-Dec-10	9:35	1760	V.Ravindhar	VPH	ELE	HM	300	18:00	1	F	On Ac.	300
03-Dec-10	9:36	1700	Vijay	HAN	PAI	MA	0	18:00	1	F	Nil/By V	0
03-Dec-10	9:36	1299	Shidhu	HAN	PAI	MA	0	18:00	1	F	Nil/By V	0
03-Dec-10	9:37	1702	Bhassappa	HAN	PAI	MH	0	18:00	1	F	Nil/By V	0
03-Dec-10	9:37	1698	Narsing Rao	HAN	PAI	MA	0	18:00	1	F	Nil/By V	0
03-Dec-10	9:38	1699	A.Mallesha	HAN	PAI	MA	0	18:00	1	F	Nil/By V	0
03-Dec-10	9:38	1710	B.Hanumanth	HAN	PAI	CT	0	18:00	1	F	Nil/By V	0
03-Dec-10	9:39	1701	Raju	HAN	PAI	MA	0	18:00	1	F	Nil/By V	0
03-Dec-10	9:39	1714	Sanjeev	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
03-Dec-10	9:40	1728	Sindrajeet	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
03-Dec-10	9:40	1723	Surjeet	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
03-Dec-10	9:41	1725	Hirawan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
03-Dec-10	9:41	1715	Rampal	JAN	TIL	MH	175	18:00	1	F	On Ac.	175

MS

09 December, 2010

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
 Admin Office  
 Date.....  
**QUALITY/QUANTITY**  
 By  Dt: 9/12/10  
**MODI VENTURES**


**CHECKED**  
 Admin Office Audit  
 Date..... Sig.....


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Dec-10	9:42	1726	Mahindar Pan	JAN	TIL	MH	175	18:00	<del>I</del>	<del>F</del>	On Ac.	175
03-Dec-10	9:42	1713	Jay Prakash	JAN	TIL	MA	300	18:00	<del>I</del>	<del>F</del>	On Ac.	300
03-Dec-10	9:43	1724	Janardhan	JAN	TIL	MH	175	18:00	<del>I</del>	<del>F</del>	On Ac.	175
03-Dec-10	9:43	1771	Rampal Yadav	JAN	TIL	MA	300	18:00	<del>I</del>	<del>F</del>	On Ac.	300
03-Dec-10	9:44	1755	Janardhan Pras	JAN	TIL	CT	300	18:00	<del>I</del>	<del>F</del>	On Ac.	300
03-Dec-10	9:44	1765	Raidu Rao	GVR	TIL	MA	300	18:00	<del>I</del>	<del>F</del>	On Ac.	300
03-Dec-10	9:45	1784	Rajendra	GVR	TIL	MH	175	18:00	<del>I</del>	<del>F</del>	On Ac.	175
03-Dec-10	9:45	1776	Laximi	MAN	EAR	FH	140	18:00	<del>I</del>	<del>F</del>	On Ac.	140
03-Dec-10	9:46	1777	Venkata Arya	GVR	TIL	MA	300	18:00	<del>I</del>	<del>F</del>	On Ac.	300
03-Dec-10	9:46	1764	G.Venkateswa	GVR	TIL	CT	300	18:00	<del>I</del>	<del>F</del>	On Ac.	300
03-Dec-10	9:47	1039	Salima	MAN	EAR	FH	140	18:00	<del>I</del>	<del>F</del>	On Ac.	140
03-Dec-10	9:47	1041	Ramanjan	MAN	EAR	MH	160	18:00	<del>I</del>	<del>F</del>	On Ac.	160
03-Dec-10	9:48	1080	Venkanna	MAN	EAR	MH	160	18:00	<del>I</del>	<del>F</del>	On Ac.	160

13

**CHECKED**  
 Admin Officer Audit  
 Date..... Sig.....

**CHECKED**  
 Admin Officer Audit  
 Date..... Sig.....

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 9/12/10  
 MODI VENTURES




General


Stock Statement [as per format in Circular no. 543 (a)]				
Stock Register:		Tools & General Material Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		N.Raj Kumar		
Date:		08.12.2010		
S No	Item	Balance Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	3	37.00	111
2	Bombay Broom- in nos	267	7.00	1,869
3	Chisel flat- in nos	-	45.00	-
4	Coconut Broom- in nos	169	6.00	1,014
2	Consumables- Acid- in Ltrs	5	8.00	40
3	Crabars in nos	4	394.00	1,576
4	Fevicol in Kgs	-	110.00	-
5	Fruit packing covers in packets	-	60.00	-
3	GI Bucket- in nos	9	90.00	810
4	GI Pots- in nos	3	73.00	219
5	Gova rope- in bundles	11	166.00	1,826
6	Gumpas - big - in nos	15	122.00	1,830
4	Gumpas - small - in nos	7	77.00	539
5	Hammer all types in nos	27	95.00	2,565
6	Hold fast for doors in nos	394	42.00	16,548
7	Kabootar jali in bundles	20	115.00	2,300
5	Labour Helmet female - in nos	46	55.00	2,530
6	Labour Helmet male- in nos	21	59.00	1,239
7	Plastic Mug in nos	-	10.00	-
8	Poker bit in nos	15	28.00	420
6	Recron in packets	475	34.00	16,150
7	Safety belt- in nos	1	280.00	280
8	Spade- in nos	3	84.00	252
9	Sponge- in nos	143	7.00	1,001
7	Staff Helmet- in nos	27	124.00	3,348
8	Tile grout in kgs	41	35.00	1,435
9	White cement in 25 kg in bags	1	380.00	380
10	Janta Paste in in grams	-	0.10	-
8	Araltide in gms	33	1.00	33
Total				58,315
Cement and Building Material				
S No	Item	Balance Quantity	Value	Amount
1	Cement 53 Grade in bags	239	180.00	43,020
2	Cement PPC grade in bags	204	180.00	36,720
5	Corse sand in cft	-	22.00	-
3	Fine sand in cft	200	24.00	4,800
4	Metal 20 mm in cft	-	22.00	-
6	Robo sand in cft	300	18.00	5,400
7	Solid Blocks 4"	300	14.00	4,200
8	Solid Blocks 6"	300	20.00	6,000
9	Table brick 9"x4"x3" in nos	1,000	2.00	2,000
Total				102,140

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 9/12/10  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		N.Raj Kumar		
Date:		08.12.2010		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	703	3.0	2,109
3	Asbestos round cover 6"- in nos	75	5.0	375
4	Bends-25mm in nos	200	3.0	600
5	Deep Box - 25mm in nos	284	4.0	1,136
6	Fan Hooks in nos	90	18.0	1,620
7	Flexible pipe - 25mm in mts	0	6.0	-
8	Junction Box - 25mm in nos	434	4.0	1,736
9	PVC Pipe-1" 1.2 mm in nos	254	27.0	6,858
10	PVC Pipe-1" 1.5 mm in nos	325	34.0	11,050
11	AC sheets 2 x 2 in nos	10	50.0	500
12	PVC strip connector in nos	1475	10.0	14,750
13	Insulation Tape	138	10.0	1,380
	Wires			
1	Al Servive wire-3/20 in mts	455	10.0	4,550
2	Al Servive wire-7/20 in mts	2730	13.0	35,490
3	Cu-Multistand wire-1/18 in bundles	57	492.0	28,044
4	Cu-Multistand wire-3/20 in bundles	39	1,158.0	45,162
5	Cu-Multistand wire-7/20 in bundles	28	1,724.0	48,272
6	Telephone wire-2pair in bundles	13	466.0	6,058
7	TV wire-RG-6 in mts	1220	11.0	13,420
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	0	94.0	-
2	Modular plate-1way in nos	73	29.0	2,117
3	Modular plate-2 way in nos	344	29.0	9,976
4	Modular plate-4way in nos	90	44.0	3,960
5	Modular plate-6way in nos	52	61.0	3,172
6	Modular plate-8way in nos	82	78.0	6,396
	Modulaar Switches, Etc.			
1	Modular Bell Switches-6A in nos	747	44.0	32,868
2	Modular Switch blank plates in nos	345	10.0	3,450
3	Modular Socket-15A in nos	84	81.0	6,804
4	Modular Socket-6A in nos	315	18.0	5,670
5	Modular Step Dimmer- in nos	91	149.0	13,559
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	75	55.0	4,125
8	Modular Telephone jack- in nos	91	41.0	3,731
9	Modular TV Socket- in nos	68	41.0	2,788
	MS Boxes			
1	Metal box-12 way in nos	23	56.0	1,288
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	50	14.0	700
4	Metal box-4way in nos	23	21.0	483
5	Metal box-6way in nos	34	30.0	1,020
6	Metal box-8way in nos	50	40.0	2,000
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	0	868.0	-
3	Metal enclosure 2 way for change over in nos	0	120.0	-

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 9/12/10  
 MODI VENTURES


MCB'S				
1	MCB 6 Amps- in nos	90	88.0	7,920
2	MCB-16 Amps- in nos	75	88.0	6,600
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	86	88.0	7,568
Isolators				
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	17	443.0	7,531
3	Change over - 25 Amps - in nos	0	680.0	-
Tube Lights				
1	Tube light-2ft in nos	8	33.0	264
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	14	366.0	5,124
4	Tubelight fitting 4 ft- in nos	0	399.0	-
Total				362,224

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 9/12/10  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		N.Raj Kumar			
Date:		08.12.2010			
S No	Item	Balance	Quantity	Value	Amount
	GI Material				
1	Ball Cork 1/2" in nos.	11		185.00	2,035
2	Ball Valve 1/2" in nos.	9		387.00	3,483
3	G.I.- Coupling 1 1/2" in nos.	1		44.00	44
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	0		22.00	-
6	G.I.- Coupling 1/2" in nos.	273		10.00	2,730
7	G.I.- Coupling 2" in nos.	7		67.00	469
8	G.I.- Coupling 3/4" in nos.	0		16.00	-
9	G.I.- Elbow 1 1/2" in nos.	1		65.00	65
10	G.I.- Elbow 1 1/4" in nos.	0		48.00	-
11	G.I.- Elbow 1" in nos.	111		31.00	3,441
12	G.I.- Elbow 1/2" in nos.	186		11.00	2,046
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	0		17.00	-
15	G.I.- Nipple all sizes 1" in nos.	7		22.00	154
16	G.I.- Nipple all sizes 1/2" in nos.	608		12.00	7,296
17	G.I.- Nipple all sizes 3/4" in nos.	2		16.00	32
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	1		978.00	978
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	40		838.00	33,520
21	G.I.- Pipe 1/2" (20 ft length) in nos.	1		406.00	406
22	G.I.- Pipe 2" (20 ft length) in nos.	0		1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.	4		541.00	2,164
24	G.I.- Plug 1 1/2" in nos.	3		40.00	120
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	15		19.00	285
27	G.I.- Plug 1/2" in nos.	183		6.00	1,098
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	23		12.00	276
30	G.I.- Reducer 1 1/2" in nos.	6		46.00	276
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	27		74.00	1,998
33	G.I.- Reducer 1/2" in nos.	13		16.00	208
34	G.I.- Reducer 2" in nos.	4		70.00	280
35	G.I.- Reducer 3/4" in nos.	0		17.00	-
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	7		44.00	308
39	G.I.- Tee 1/2" in nos.	0		17.00	-
40	G.I.- Tee 2" in nos.	18		139.00	2,502
41	G.I.- Tee 3/4" in nos.	8		30.00	240
42	G.I.- Union 1 1/2" in nos.	6		128.00	768
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	77		70.00	5,390
45	G.I.- Union 1/2" in nos.	23		30.00	690
46	G.I.- Union 2" in nos.	12		195.00	2,340
47	G.I.- Union 3/4" in nos.	51		46.00	2,346

**Certified by:**  
  
 Page 1 of 2  
 Project Manager/Engg.  
**MODI VENTURES**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 9/12/10  
**MODI VENTURES**


48	Gate Valve 1 1/2" in nos.	1	1,540.00	1,540
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	40	567.00	22,680
	PVC- SWR Pipes			-
1	Lubricant in lts	2	102.00	204
2	PVC 3" Bend 45 in nos.	15	24.00	360
3	PVC 3" Bend Plain in nos.	3	28.00	84
4	PVC 3" Bend with door in nos.	13	40.00	520
5	PVC 3" Cleaning pipe with Door in nos.	61	43.00	2,623
6	PVC 3" Coupler in nos.	46	22.00	1,012
7	PVC 3" Floor Trap in nos.	27	50.00	1,350
8	PVC 3" Nani Trap in nos.	0	41.00	-
9	PVC 3" Pipe Double Socket in nos.	1	157.00	157
10	PVC 3" Pipe Single Socket in nos.	0	143.00	-
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	27	38.00	1,026
13	PVC 3" Tee with door in nos.	0	43.00	-
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	2	56.00	112
16	PVC 3" Clamps in nos.	50	10.00	500
17	PVC 4" Bend 45 in nos.	12	39.00	468
18	PVC 4" Bend Plain in nos.	14	47.00	658
19	PVC 4" Bend with door in nos.	5	64.00	320
20	PVC 4" Clamps in nos.	0	10.00	-
21	PVC 4" Cleaning pipe with Door in nos.	11	75.00	825
22	PVC 4" Coupler in nos.	11	34.00	374
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	5	124.00	620
26	PVC 4" Pipe Double Socket in nos.	7	306.00	2,142
27	PVC 4" Pipe Single Socket in nos.	3	280.00	840
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	5	66.00	330
31	PVC 4" Tee with door in nos.	0	77.00	-
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in lts	4.5	121.00	545
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	123	8.00	984
2	PVC-Rigid-Pipe- 1 1/2" in leng.	24	188.00	4,512
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	35	9.00	315
	Total			123,089

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**CHECKED**  
**QUALITY/QUANTITY**  
By  Dt: **9/12/10**  
**MODI VENTURES**


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		N.Raj Kumar			
Date:		08.12.2010			
S No	Item	Balance	Quantity	Value	Amount
	CP Fittings				
1	CP- Bib cock- in nos		14	533.00	7,462.00
2	CP- Bottle trap- in nos		0	481.00	-
3	CP- Jali with hole- in nos		0	78.00	-
4	CP- Jali without hole- in nos		32	78.00	2,496.00
5	CP- Pillar cock- in nos		9	529.00	4,761.00
6	CP- Shower arm- in nos		5	296.00	1,480.00
7	CP- Shower head - in nos		5	415.00	2,075.00
8	CP- Stop Cock-1/2" in nos		15	213.00	3,195.00
9	CP- Tap Long body- in nos		0	533.00	-
10	CP- Tap Short Body- in nos		4	358.00	1,432.00
11	CP- Wall Mixer Bend- in nos		5	55.00	275.00
12	CP- Wall Mixer- in nos		5	1,989.00	9,945.00
13	CP- Flange - in nos		0	85.00	-
14	PVC Connection 1.5 ft in Nos		8	42.00	336.00
15	PVC Connection 2 ft in Nos		105	52.00	5,460.00
16	CP Extension Nipple in Nos		0	33.00	-
17	CP Tap two in one in nos		1	617.00	617.00
18	CP Waste coupling in nos		5	62.00	310.00
	Sanitary				
1	S S Sink with drain board in nos		0	1,062.00	-
2	S S Sink in nos		5	677.00	3,385.00
3	EWC (P-trap)- in nos		0	510.00	-
4	EWC (S-trap)- in nos		20	380.00	7,600.00
5	PVC Flush tank- in nos		22	408.00	8,976.00
6	Ceramic Flush tank- in nos		20	562.00	11,240.00
7	Orissa pan in nos		6	344.00	2,064.00
8	Pedestal- in nos		37	506.00	18,722.00
9	Pedstal wash basin- in nos		13	999.00	12,987.00
10	Seat Cover- in nos		28	600.00	16,800.00
11	Wash basin bracket- in Pair		45	119.00	5,355.00
12	Wash Basin- in nos		15	493.00	7,395.00
13	Loft Tank- in nos		15	935.00	14,025.00
14	Bath Tub in nos		0	760.00	-
15	Anglo Indian WC in nos		0	1,341.00	-
	Total				148,393.00

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: **9/12/10**  
**MODI VENTURES**


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		N.Raj Kumar				
Date:		08.12.2010				
S No	Item	Quantity	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	6	45.00	270		
2	Fisher plug in 6 mm packets	16	45.00	720		
3	Sheet metal screws 25 x 6 mm in nos	6000	0.40	2,400	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	3	0.40	1	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	0	0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	0	0.40	-	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	3800	0.40	1,520	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	200	0.40	80	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
Hardware						
1	Glass for louvers in nos	0	16.00	-		
2	Hinges 4" in nos	337	11.00	3,707		
3	Main door Mortise lock in nos	11	1147.00	12,617		
4	SS door handles 6" in nos	0	80.00	-		
5	SS door stopper in nos	200	56.00	11,200		
6	SS Tower bolt 4" in nos	0	60.00	-	windows	
7	SS Tower bolt 6" in nos	0	80.00	-	french doors	
8	SS tubular lock in nos	0	330.00	-		
9	SS window handles 4" in nos	0	60.00	-		
Doors & Wood						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	0	929.33	-		
3	Flush Doors 26" wide in nos	1	755.08	755		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	3	2043.74	6,131		
6	Panel Doors 32" wide in nos	65	1767.56	114,891		
7	Panel Doors 26" wide in nos	79	1436.14	113,455		
8	Panel Doors other sizes in nos	12	1767.56	21,211		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				288,958		

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 9/12/10  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]							Prepared by:		N.Raj Kumar			
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register					Date:		08.12.2010			
Company:		Modi Ventures					D=					
Project:		Gulmohar Gardens - II					C*A*B/144		E		F	G=E/F
S No	Name of tile	Type	Company	Company Code	Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available	
<b>Bathroom Tiles Option 1 - deluxe</b>												
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	31.00	11.00	2.82	
2	Jhonson Grey	Border			8.00	2.50	30.00	4.17	242.00	1.00	242.00	
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	61.00	4.00	15.25	
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-	
5		Motif						-	-	1.00	-	
<b>Bathroom Tiles Option 2 - deluxe</b>												
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	23.00	11.00	2.09	
2	Jhonson Brown	Border			8.00	2.50	30.00	4.17	-	1.00	-	
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	68.00	7.00	9.71	
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-	
5		Motif						-	-	1.00	-	
<b>Bathroom Tiles Option 3 - deluxe</b>												
1		Body						-	-	1.00	-	
2		Border						-	-	1.00	-	
3		Base						-	-	1.00	-	
4		Floor						-	-	1.00	-	
5		Motif						-	-	1.00	-	
<b>Bathroom Tiles Option 4 - semi deluxe</b>												
1		Body						-	-	1.00	-	
2		Border						-	-	1.00	-	
3		Base						-	-	2.00	-	
4		Floor						-	-	1.00	-	
5		Motif						-	-	1.00	-	
<b>Bathroom Tiles Option 5 -semi deluxe</b>												
1		Body						-	-	1.00	-	
2		Border						-	-	1.00	-	
3		Base						-	-	1.00	-	
4		Floor						-	-	1.00	-	
5		Motif						-	-	1.00	-	
<b>Kitchen Tiles</b>												
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	3.00	-	
<b>Utility Tiles</b>												
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	2.00	-	
<b>Floor Tiles - Deluxe</b>												
1		Ceramic						-	-	1.00	-	
<b>Floor Tiles - Semi Deluxe</b>												
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	475.00	62.00	7.66	

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 9/12/10  
**MODI VENTURES**




**GMG-II Hire Payment Report** From: 3/12/10 To: 8/12/10

Equipment Owner K.Manoj Kumar

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
03-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
03-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
03-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
03-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
03-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
03-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
03-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
04-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
06-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
06-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
06-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
06-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
06-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
06-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
06-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
06-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
06-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
06-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
07-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
07-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
07-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
07-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
07-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
07-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
07-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
07-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
08-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
08-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
08-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
08-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
08-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170

09 December, 2010

**Certified by:** 

**Project Manager/Engg.**  
**MODI VENTURES**

08-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
08-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
08-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
08-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
08-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170


Summary for 'Vehicle Owner' = K.Manoj Kumar (33 detail re Sum 33 5610

Equipment Owner R.Babu Rao

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
06-Dec-10	Miller	-	1	1100	Per Day	1100

Summary for 'Vehicle Owner' = R.Babu Rao (1 detail record) Sum 1 1100

Grand Total 34 6710

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**GMG-II Building Material Payment Report**

From: 3/12/10

To: 8/12/10

*Supplier**Sai Vishal Enterprises***Material Type** 20 mm Metal in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
06-Dec-10	15:25	300	AP16TX 2160	20.103	6030.9

Summary for 'Material Type' = 20 mm Metal in cft (1 detail record)

<b>Sum</b>		300			6030.9
------------	--	-----	--	--	--------

**Material Type** Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
08-Dec-10	9:41	15.67	AP29V 0966	468	7333.56

Summary for 'Material Type' = Fine Robo Sand (1 detail record)

<b>Sum</b>		15.67			7333.56
------------	--	-------	--	--	---------

**Material Type** Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
06-Dec-10	14:39	300	AP13V0944	13.52	4056
06-Dec-10	19:12	300	AP16TX 2160	13.52	4056
06-Dec-10	20:14	300	AP16TX 2160	13.52	4056
08-Dec-10	16:39	500	AP29V 0966	13.52	6760
08-Dec-10	19:45	300	AP29V 0966	13.52	4056

Summary for 'Material Type' = Stone dust in cft (5 detail records)

<b>Sum</b>		1700			22984
------------	--	------	--	--	-------

Summary for 'Supplier' = Sai Vishal Enterprises (7 detail records)

<b>Sum</b>		2015.67			36348.46
------------	--	---------	--	--	----------

*Supplier**Sri Laxmi Enterprises***Material Type** Fine Sand Khammam B.L.

Date	Time	Quantity	Vehicle No	Rate	Amount
08-Dec-10	10:18	28.47	AP24Y 9459	858	24427.26


Summary for 'Material Type' = Fine Sand Khammam B.L. (1 detail record)

<b>Sum</b>		28.47			24427.26
------------	--	-------	--	--	----------

Summary for 'Supplier' = Sri Laxmi Enterprises (1 detail record)

<b>Sum</b>		28.47			24427.26
------------	--	-------	--	--	----------

<b>Grand Total</b>		2044.14			60775.72
--------------------	--	---------	--	--	----------

<p><b>Certified by:</b>    <b>Project Manager/Engg.</b>  <b>MODI VENTURES</b></p>
--

**GMG-II Attendance Payment Report** From: 3/12/10

To: 8/12/10

*Contractor Name* A.Jyothi Babu (Water Proofing)

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (30 detail records) **Sum**

Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (30 detail records) **Sum**

0  
0 20,000 ✓

*Contractor Name* A.Ramullu (Carpenter)

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (16 detail records) **Sum**

Summary for 'Contractor Name' = A.Ramullu (Carpenter) (16 detail records) **Sum**

3600  
3600 ✓

*Contractor Name* B.Chandram (Tiles Work)

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (45 detail records) **Sum**

Summary for 'Contractor Name' = B.Chandram (Tiles Work) (45 detail records) **Sum**

12000  
12000 ✓

*Contractor Name* B.Hanumanth (Painting Work)

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (30 detail records) **Sum**

Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (30 detail records) **Sum**

0  
0 5000 ✓

*Contractor Name* Ch.Venkat Narasimh Reddy (Hacking Work)

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (4 detail records) **Sum**

Summary for 'Contractor Name' = Ch.Venkat Narasimh Reddy (Hacking Work) (4 detail records) **Sum**

1100  
1100 ✓

*Contractor Name* Dayanand (Civil Work)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (28 detail records) **Sum**

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (110 detail records) **Sum**

Summary for 'Contractor Name' = Dayanand (Civil Work) (138 detail records) **Sum**

5815  
23140  
28955 ✓

*Contractor Name* Dilip Ranjan Swain (Plumbing Work)

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (2 detail records) **Sum**


**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (17 detail records) **Sum**

Summary for 'Contractor Name' = Dilip Ranjan Swain (Plumbing Work) (19 detail records) **Sum**

500  
4150  
4650 ✓

*Contractor Name* G.Krishna (Centring Work)

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (124 detail records) **Sum** 32800  
 Summary for 'Contractor Name' = G.Krishna (Centring Work) (124 detail re) **Sum** 32800

**Contractor Name** *G.Mannem (Earth Work)*

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (51 detail records) **Sum** 7700

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (83 detail records) **Sum** 12280

12280 82300

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (10 detail records) **Sum** 1500  
 Summary for 'Contractor Name' = G.Mannem (Earth Work) (144 detail reco) **Sum** 21480

**Contractor Name** *G.Venktateswar Rao (Tiles Work)*

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (8 detail records) **Sum** 2150  
 Summary for 'Contractor Name' = G.Venktateswar Rao (Tiles Work) (8 deta) **Sum** 2150

**Contractor Name** *Janardhan Prasad (Tiles Work)*

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (46 detail records) **Sum** 11550  
 Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (46 detail) **Sum** 11550

**Contractor Name** *K.Krishna (Hacking Work)*

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (10 detail records) **Sum** 2800  
 Summary for 'Contractor Name' = K.Krishna (Hacking Work) (10 detail rec) **Sum** 2800

**Contractor Name** *K.Mohan Rao (Electrician)*

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (1 detail record) **Sum** 250


**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (14 detail records) **Sum** 3340  
 Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (15 detail rec) **Sum** 3590

**Contractor Name** *Kaileshwar (Civil Work)*

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (4 detail records) **Sum** 810

800

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (106 detail records) **Sum** 23162.5  
 Summary for 'Contractor Name' = Kaileshwar (Civil Work) (110 detail recor) **Sum** 23972.5

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

*Contractor Name*                      *M.Yakoob (Civil Work)*

**Payment Type**                      On Ac.

Summary for 'Payment Type' = On Ac. (58 detail records)	<b>Sum</b>	13780
Summary for 'Contractor Name' = M.Yakoob (Civil Work) (58 detail record	<b>Sum</b>	13780

*Contractor Name*                      *P.Praveen Kumar(Welder)*

**Payment Type**                      On Ac.

Summary for 'Payment Type' = On Ac. (12 detail records)	<b>Sum</b>	2400
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (12 detail reco	<b>Sum</b>	2400

*Contractor Name*                      *Pochaiah.B (Electrician)*

**Payment Type**                      Job Work

Summary for 'Payment Type' = Job Work (2 detail records)	<b>Sum</b>	500
--	------------	-----

**Payment Type**                      On Ac.

Summary for 'Payment Type' = On Ac. (32 detail records)	<b>Sum</b>	8250
Summary for 'Contractor Name' = Pochaiah.B (Electrician) (34 detail record	<b>Sum</b>	8750

*Contractor Name*                      *R.Babu Rao (Centring)*

**Payment Type**                      On Ac.

Summary for 'Payment Type' = On Ac. (59 detail records)	<b>Sum</b>	11580
Summary for 'Contractor Name' = R.Babu Rao (Centring) (59 detail records	<b>Sum</b>	11580

*Contractor Name*                      *T.Srinivasa Rao (Tiles Work)*

**Payment Type**                      On Ac.

Summary for 'Payment Type' = On Ac. (20 detail records)	<b>Sum</b>	4750
Summary for 'Contractor Name' = T.Srinivasa Rao (Tiles Work) (20 detail r	<b>Sum</b>	4750

*Contractor Name*                      *Tanveer Khan (Plumber Work)*

**Payment Type**                      Job Work

Summary for 'Payment Type' = Job Work (3 detail records)	<b>Sum</b>	800
--	------------	-----

**Payment Type**                      On Ac.

Summary for 'Payment Type' = On Ac. (29 detail records)	<b>Sum</b>	6900
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (32 detail	<b>Sum</b>	7700

*Contractor Name*                      *V.Phanidhar (Electrician)*

**Payment Type**                      On Ac.

Summary for 'Payment Type' = On Ac. (12 detail records)	<b>Sum</b>	3200
Summary for 'Contractor Name' = V.Phanidhar (Electrician) (12 detail recor	<b>Sum</b>	3200
<b>Grand Total</b>		200807.5

09 December, 2010

Page 3 of 3

Certified by:  
*Red*  
Project Manager/Engg.  
MODI VENTURES

# GMG - II General Materials Inward Table Repo

From: 2/12/10 To: 8/12/10

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1119	02-Dec-10	12:00	M.F.H		PVC 45 Bend	3"	25	Nos		2369	AP13N 46	Tanveer K	Security
1120	02-Dec-10	14:00	Meatro Tek		Lappam	25kgs	60	Bags		89	AP28TB 5	Hannumant	Security
1121	02-Dec-10	14:10	Sri Krishna Ente		Drinking Water Bottle		39	Cans		1074	Auto	Party	Security
1122	02-Dec-10	14:30	Southern Steel		Coat Tank	200 Lts	10	Nos		5325	AP29V 30	Party	Security
1123	03-Dec-10	11:00	D.Srinivas		Rec Rings	4"	8	Nos		8776	Auto	Party	Security
1124	03-Dec-10	17:00	Hari Hara Iron		MS Nail	2 1/2"	20	Kgs		8776	AB4X 46	Anil Kuma	Security
1125	03-Dec-10	17:01	Hari Hara Iron		MS Nail	2"	10	Kgs		017	AP13X 46	Anil Kuma	Security
1126	03-Dec-10	17:00	Shree Hardware		Door Stoppers		60	Nos		6308	AP13X 46	Anil Kuma	Security
1127	03-Dec-10	17:01	H.M Brothers		Drill Bits	5mm	5	Nos		6308	AP13X 46	Anil Kuma	Security
1128	03-Dec-10	17:00	Head Office		Drill Bits	6mm	5	Nos		2479	AP13X 46	Anil Kuma	Security
1129	03-Dec-10	17:00	Shree Aditya		Material Tissue Authorisati		10	Books		266	AP13X 46	Anil Kuma	Security
1130	03-Dec-10	17:35	Akshaya Textiles P		Diaper	6mm	400	Nos		335	By Cycle	Party	Security
1131	04-Dec-10	17:40	Anisha Associates		Diaper	6mm	30	Nos		2672	AP29V 69	Party	Security
1132	04-Dec-10	14:01	Cera Sanitare W		Diaper	6mm	20	Nos		2672	AP29V 69	Party	Security
1133	04-Dec-10	14:02	Cera Sanitare W		Diaper	6mm	20	Nos		2672	AP29V 69	Party	Security
1134	04-Dec-10	14:03	Cera Sanitare W		Diaper	6mm	20	Nos		2672	AP29V 69	Party	Security
1135	04-Dec-10	14:02	Cera Sanitare W		Diaper	6mm	20	Nos		2672	AP29V 69	Party	Security
1136	04-Dec-10	14:01	Cera Sanitare W		Diaper	6mm	20	Nos		2672	AP29V 69	Party	Security
1137	04-Dec-10	14:01	Cera Sanitare W		Diaper	6mm	20	Nos		2672	AP29V 69	Party	Security
1138	04-Dec-10	14:01	Cera Sanitare W		Diaper	6mm	20	Nos		2672	AP29V 69	Party	Security
1139	04-Dec-10	14:01	Cera Sanitare W		Diaper	6mm	20	Nos		2672	AP29V 69	Party	Security
1140	04-Dec-10	14:01	Cera Sanitare W		Diaper	6mm	20	Nos		2672	AP29V 69	Party	Security


Certified by: **RA**


Project Manager/Engg.  
MODI VENTURES

CHECKED	QUALITY/QUANTITY
By: <i>[Signature]</i>	Dt: 9/12/10
MODI VENTURES	MODI VENTURES

CHECKED	Admin Officer Audit
Date: <i>[Signature]</i>	Sig: <i>[Signature]</i>

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received by
1141	08-Dec-10	11:00	Parvan Electrical		PVC Bands	1"	15	Nos		1168	By Bike	Stravan Ku	Security
1142	08-Dec-10	12:00	Narendhar Elect		Gas saddle		3	Dozens		2716	By Bike	Stravan Ku	Security
1142	08-Dec-10	12:01	Narendhar Elect		Gas box	2x1	6	Nos		2716	By Bike	Stravan Ku	Security
1143	08-Dec-10	12:10	Pavan Electrical		Anchor Bolts	10mm	25	Nos		1169	By Bike	Stravan Ku	Security
1144	08-Dec-10	12:30	Narendhar Elect		Buckets Fitting	2X2	6	Nos		2717	By Bike	Stravan Ku	Security
1145	08-Dec-10	13:00	Sri Sudharshan		Shabari Stones		200	Sft			AP201-16	Stravan Ku	Security
1146	08-Dec-10	14:00	Sri Datta Eiyash		Solid Bricks	16"X8"X4"	400	Nos		02	AP201-15	Party	Security
1147	08-Dec-10	15:38	KYR Enterprises		Solid Bricks	16"X8"X6"	300	Nos		269	AP280-85	Party	Security
1148	08-Dec-10	15:41	Dhanalaxmi Ele		Jantha Paste		105	Kgs		731	By Bike	Stravan Ku	Security
1149	08-Dec-10	15:40	Dhanalaxmi Ele		Hacksaw blade		2	Nos		731	By Bike	Stravan Ku	Security
1150	08-Dec-10	16:20	Shubham Enterp		All Drop		6	Nos		728	By Bike	Stravan Ku	Security
1150	08-Dec-10	16:20	Shubham Enterp		Metal box	2 Way	50	Nos		13669	AP291-99	Anil Kuma	Security
1150	08-Dec-10	16:21	Shubham Enterp		Metal box	3 Way	50	Nos		13669	AP291-99	Anil Kuma	Security
1150	08-Dec-10	16:22	Shubham Enterp		Metal box	8 Way	50	Nos		13669	AP291-99	Anil Kuma	Security
1150	08-Dec-10	16:23	Shubham Enterp		PVC Bands	25mm	200	Nos		13669	AP291-99	Anil Kuma	Security
1150	08-Dec-10	16:24	Shubham Enterp		PVC Tape		60	Nos		13669	AP291-99	Anil Kuma	Security
1150	08-Dec-10	16:25	Shubham Enterp		Hacksaw blade		48	Nos		13669	AP291-99	Anil Kuma	Security
1150	08-Dec-10	16:25	Shubham Enterp		Isolator	40Amps	15	Nos		13667	AP291-99	Anil Kuma	Security
1150	08-Dec-10	16:20	Shubham Enterp		MCB	16 Amps	75	Nos		13667	AP291-99	Anil Kuma	Security
1150	08-Dec-10	16:21	Shubham Enterp		MCB	6 AMPS	90	Nos		13667	AP291-99	Anil Kuma	Security
1150	08-Dec-10	16:22	Shubham Enterp		PVC Connection	6Amps	525	Nos		13667	AP291-99	Anil Kuma	Security
1150	08-Dec-10	16:23	Shubham Enterp		AC Round Sheets	3"	675	Nos		13667	AP291-99	Anil Kuma	Security
1150	08-Dec-10	16:20	Hari Hara Iron		Bamday Broom		200	Nos		8794	AP291-99	Anil Kuma	Security
1150	08-Dec-10	16:21	Hari Hara Iron		Coco Brooms		100	Nos		8794	AP291-99	Anil Kuma	Security
1150	08-Dec-10	16:22	Hari Hara Iron		Coysa Rope		8	Bundle		8794	AP291-99	Anil Kuma	Security
1153	08-Dec-10	16:40	Narendhar Elect		Motor Starter Relay	63 Amps	1	Nos		2721	By Bike	Sudharsha	Security

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 9/12/10  
 MODI VENTURES

**CHECKED**  
 Audit  
 Date.....  
 Sig.....



GMG-II Attendance Value Report From Date: 3/12/10 To Date: 8/12/10

Contractor Name	A.Jyothi Babu (Water Proofing)	
Payment Type	Nil / By Vendor	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	22
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	8
Summary for 'Payment Type' = Nil / By Vendor (8 detail records)	Sum	30
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (8	Sum	30
Contractor Name	A.Ramullu (Carpenter)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (4 detail records)	Sum	4
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	7.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	3.5
Summary for 'Payment Type' = On Ac. (12 detail records)	Sum	15
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (12 detail r	Sum	15
Contractor Name	B.Chandram (Tiles Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	27
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	12
Summary for 'Payment Type' = On Ac. (18 detail records)	Sum	45
Summary for 'Contractor Name' = B.Chandram (Tiles Work) (18 deta	Sum	45
Contractor Name	B.Hanumanth (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	20
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	5
Summary for 'Payment Type' = Nil / By Vendor (15 detail records)	Sum	30
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (15	Sum	30
Contractor Name	Ch.Venkat Narasimh Reddy (Hacking Work)	
Payment Type	On Ac.	
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	4
Summary for 'Payment Type' = On Ac. (4 detail records)	Sum	4
Summary for 'Contractor Name' = Ch.Venkat Narasimh Reddy (Hacki	Sum	4

201  
199  
31  
236  
173.5  
179  
1020

09 December, 2010

Page 1 of 6

Certified by:  
*R.L.*  
Project Manager/Engg.  
MODI VENTURES




CHECKED  
Admin Officer Audit  
Date..... Sig.....

CHECKED  
QUALITY/QUANTITY  
By: *[Signature]* Dt: 9/12/10  
MODI VENTURES

Contractor Name	Dayanand (Civil Work)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	13
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	15
Summary for 'Payment Type' = Job Work (10 detail records)	Sum	28
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	18
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	50
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	37
Summary for 'Payment Type' = On Ac. (20 detail records)	Sum	110
Summary for 'Contractor Name' = Dayanand (Civil Work) (30 detail r	Sum	138
Contractor Name	Dilip Ranjan Swain (Plumbing Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Summary for 'Payment Type' = Dept. (1 detail record)	Sum	2
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	16
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum	17
Summary for 'Contractor Name' = Dilip Ranjan Swain (Plumbing Wo	Sum	19
Contractor Name	G.Krishna (Centring Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	117.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	58
Summary for 'Payment Type' = On Ac. (12 detail records)	Sum	177.5
Summary for 'Contractor Name' = G.Krishna (Centring Work) (12 det	Sum	177.5
Contractor Name	G.Mannem (Earth Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	23
Worker Skill	MH	

09 December, 2010


Page 2 of 6

<b>Certified by:</b> 	<b>CHECKED</b> 	<b>CHECKED</b> QUALITY/QUANTITY
Project Manager/Engineer Date: .....	Audit Date: .....	By:  Dt: 9/12/10
MODI VENTURES	Sig: .....	MODI VENTURES

Summary for 'Worker Skill' = MH (6 detail records)	Sum	28
Summary for 'Payment Type' = Dept. (12 detail records)	Sum	51
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	50
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	33
Summary for 'Payment Type' = Job Work (10 detail records)	Sum	83
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (1 detail record)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	5
Summary for 'Payment Type' = On Ac. (2 detail records)	Sum	10
Summary for 'Contractor Name' = G.Mannem (Earth Work) (24 detail)	Sum	144
Contractor Name	G.Venktateswar Rao (Tiles Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	4
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum	8
Summary for 'Contractor Name' = G.Venktateswar Rao (Tiles Work)	Sum	8
Contractor Name	Janardhan Prasad (Tiles Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (4 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	23
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	18
Summary for 'Payment Type' = On Ac. (14 detail records)	Sum	46
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (1)	Sum	46
Contractor Name	K.Krishna (Hacking Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (2 detail records)	Sum	2
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	8
Summary for 'Payment Type' = On Ac. (4 detail records)	Sum	10
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (4 detai	Sum	10
Contractor Name	K.Mohan Rao (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	

09 December, 2010



Page 3 of 6

<b>Certified by:</b>  Project Manager/Engg. <b>MODI VENTURES</b>	<b>CHECKED</b> Admin. Officer Audit By Date..... Sig.....	<b>CHECKED</b> QUALITY/QUANTITY
		Dt: 9/12/10 <b>MODI VENTURES</b>

Summary for 'Worker Skill' = MA (1 detail record)	Sum	1
Summary for 'Payment Type' = Dept. (1 detail record)	Sum	1
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (4 detail records)	Sum	4
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	6
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	4
Summary for 'Payment Type' = On Ac. (12 detail records)	Sum	14
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (13 det	Sum	15
Contractor Name	Kaileshwar (Civil Work)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	2
Summary for 'Payment Type' = Job Work (4 detail records)	Sum	4
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	17.5
Worker Skill	HM	
Summary for 'Worker Skill' = HM (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	52.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	23
Summary for 'Payment Type' = On Ac. (25 detail records)	Sum	103
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (29 detail	Sum	107
Contractor Name	M.Yakoob (Civil Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5.5
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	21
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	32
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	4
Summary for 'Payment Type' = On Ac. (19 detail records)	Sum	62.5
Summary for 'Contractor Name' = M.Yakoob (Civil Work) (19 detail	Sum	62.5
Contractor Name	P.Praveen Kumar(Welder)	
Payment Type	On Ac.	
Worker Skill	MA	

09 December, 2010


Page 4 of 6

<b>Certified by:</b>  Project Manager/Engg. <b>MODI VENTURES</b>	<b>CHECKED</b>		<b>CHECKED</b>	
	Admin. Officer		QUALITY/QUANTITY	
	Date.....	Sig.....	By	Dt:
			9/12/10	
		<b>MODI VENTURES</b>		

Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	6
Summary for 'Payment Type' = On Ac. (12 detail records)	Sum	12
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (12 deta	Sum	12
Contractor Name	Pochaiah.B (Electrician)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Summary for 'Payment Type' = Job Work (1 detail record)	Sum	2
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	27
Summary for 'Payment Type' = On Ac. (11 detail records)	Sum	32
Summary for 'Contractor Name' = Pochaiah.B (Electrician) (12 detail	Sum	34
Contractor Name	R.Babu Rao (Centring)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	FH	
Summary for 'Worker Skill' = FH (1 detail record)	Sum	11
Worker Skill	HM	
Summary for 'Worker Skill' = HM (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	29
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	9
Summary for 'Payment Type' = On Ac. (17 detail records)	Sum	59
Summary for 'Contractor Name' = R.Babu Rao (Centring) (17 detail r	Sum	59
Contractor Name	T.Srinivasa Rao (Tiles Work)	
Payment Type	On Ac.	
Worker Skill	HM	
Summary for 'Worker Skill' = HM (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	10
Summary for 'Payment Type' = On Ac. (15 detail records)	Sum	20
Summary for 'Contractor Name' = T.Srinivasa Rao (Tiles Work) (15 d	Sum	20
Contractor Name	Tanveer Khan (Plumber Work)	
Payment Type	Job Work	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MA	

09 December, 2010

Page 5 of 6

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 Admin Officer  
 Date..... Sig.....

**CHECKED**  
 QUALITY/QUANTITY  
 By..... Dt: 9/12/10  
 MODI VENTURES

Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	3
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	21
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	5
Summary for 'Payment Type' = On Ac. (13 detail records)	Sum	29
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (15)	Sum	32
Contractor Name	V.Phanidhar (Electrician)	
Payment Type	On Ac.	
Worker Skill	HM	
Summary for 'Worker Skill' = HM (4 detail records)	Sum	4
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	8
Summary for 'Payment Type' = On Ac. (8 detail records)	Sum	12
Summary for 'Contractor Name' = V.Phanidhar (Electrician) (8 detail)	Sum	12
Grand Total		1020

8  
12  
12  
1020

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By Dt: 9/12/10  
**MODI VENTURES**


**CHECKED**  
 Admin Officer Audit  
 Date.....Sig.....


**GMC-II Hire Charges Report** From: 2/12/10 To: 8/12/10



Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
1397	02-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	9:58	10:10	Shifting of Cement	1	170 Per Trip	170
1398	02-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	10:39	11:43	Shifting of Cement	1	170 Per Trip	170
1399	03-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	9:33	10:06	Shifting of Steel	1	170 Per Trip	170
1400	03-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	10:26	10:49	Shifting of Red Bricks	1	170 Per Trip	170
1401	03-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	11:13	11:27	Shifting of Morram	1	170 Per Trip	170
1402	03-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	11:48	12:06	Shifting of Morram	1	170 Per Trip	170
1403	03-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	12:43	13:01	Shifting of Morram	1	170 Per Trip	170
1404	03-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	13:22	14:24	Shifting of Morram	1	170 Per Trip	170
1405	03-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	17:35	17:42	Shifting of Debris	1	170 Per Trip	170
1406	04-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	9:38	9:56	Shifting of Cement	1	170 Per Trip	170
1407	06-Dec-10	R. Babu Rao	Miller		10:00	18:00	Concrete Mixing (Engaged)	1	1100 Per Day	1100
1408	06-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	11:25	11:37	Shifting of Cement	1	170 Per Trip	170
1409	06-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	12:04	12:27	Shifting of MS Doors	1	170 Per Trip	170
1410	06-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	12:59	13:19	Shifting of Stone Dust	1	170 Per Trip	170
1411	06-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	13:38	13:48	Shifting of Cement	1	170 Per Trip	170
1412	06-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	14:44	14:49	Shifting of 20mm Metal	1	170 Per Trip	170
1413	06-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	15:17	16:11	Shifting of MS Pipes	1	170 Per Trip	170
1414	06-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	16:36	16:58	Shifting of MS Pipes	1	170 Per Trip	170
1415	06-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	17:09	17:28	Shifting of Empty Cement Bags	1	170 Per Trip	170
1416	07-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	10:47	10:33	Shifting of Grills	1	170 Per Trip	170
1417	07-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	11:01	11:27	Shifting of Cement	1	170 Per Trip	170
1418	07-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	11:48	12:03	Shifting of MS Pipes	1	170 Per Trip	170
1419	07-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	12:20	12:37	Shifting of Karb Stones	1	170 Per Trip	170
1420	07-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	12:38	12:42	Shifting of Karb Stones	1	170 Per Trip	170
1421	07-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	15:33	15:47	Shifting of Debris	1	170 Per Trip	170
1422	07-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	16:29	16:43	Shifting of Debris	1	170 Per Trip	170
1423	08-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	9:40	10:02	Shifting of Grills	1	170 Per Trip	170
1424	08-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	10:02	11:06	Shifting of Debris	1	170 Per Trip	170

**516**


09 December, 2010


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 9/12/10  
 MODI VENTURES

**CHECKED**  
 Admin Officer Audit  
 Date:  Sig: 

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
1428	08-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	11:29	11:34	Shifting of Sand	1	170 Per Trip	170
1426	08-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	12:01	12:05	Shifting of Sand	1	170 Per Trip	170
1427	08-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	12:36	12:53	Shifting of Debris	1	170 Per Trip	170
1428	08-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	13:03	13:06	Shifting of Grills	1	170 Per Trip	170
1429	08-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	14:45	14:55	Shifting of Steel	1	170 Per Trip	170
1430	08-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	15:48	15:22	Shifting of Sand	1	170 Per Trip	170
1431	08-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	15:53	16:03	Shifting of Sand	1	170 Per Trip	170
1432	08-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	16:27	17:02	Shifting of Sand	1	170 Per Trip	170

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 9/12/10  
 MODI VENTURES

**CHECKED**  
 Admin Officer Audit  
 Date..... Sig.....




# GMG -II Building Material Inward Detailed Report

From: 3/12

To: 8/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
219	06-Dec-10	14:39	Sai Vishal Enterprises	Stone dust in cft	300	AP13V0944	Party	Security	4056
220	06-Dec-10	15:25	Sai Vishal Enterprises	20 mm Metal in cft	300	AP16TX 2160	Party	Security	6030.9
221	06-Dec-10	19:12	Sai Vishal Enterprises	Stone dust in cft	300	AP16TX 2160	Party	Security	4056
222	06-Dec-10	20:14	Sai Vishal Enterprises	Stone dust in cft	300	AP16TX 2160	Party	Security	4056
223	08-Dec-10	9:41	Sai Vishal Enterprises	Fine Robo Sand	15.67	AP29V 0966	Party	Security	7659.496
224	08-Dec-10	10:18	Sri Laxmi Enterprises	Fine Sand Khammam B.	28.47	AP24Y 9459	Party	Security	24427.26
225	08-Dec-10	16:39	Sai Vishal Enterprises	Stone dust in cft	500	AP29V 0966	Party	Security	6760
226	08-Dec-10	19:45	Sai Vishal Enterprises	Stone dust in cft	300	AP29V 0966	Party	Security	4056



# GMG-II Building Material Rates Report

Supplier Name Sai Vishal Enterprises

*Narsing Rao*

Material Type	Rate
20 mm Metal in cft	20.103 ✓
Fine Robo Sand	488.8 ✓
Stone dust in cft	13.52 ✓

Supplier Name Sri Laxmi Enterprises

*Ch. Fadagaru*

Material Type	Rate
Fine Sand Khammam B.L.	858 ✓

**CHECKED**  
*[Signature]*  
Admin Officer Audit  
Date...*13/12/10*...Sig.....  
*13*

# GMG -II Cement Register Balance Report

Date: 8/12/10

Cement Grade OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (620 detail records)

Sum -239

Cement Grade PPC


Quantity in bags


Summary for 'Cement Grade' = PPC (1528 detail records)

Sum -204

Grand Total -443

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

**CHECKED**  
QUALITY/QUANTITY  
By  Dt: 9/12/10  
MODI VENTURES

**CHECKED**  
Admin Officer Audit  
Date.....Sig.....  



# GMG -II Cement Register Report


From: 3/12/10

To: 8/12/10

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
<del>1148</del>	03-Dec-10	8:00	Lift Work F Block	PPC	F	2	Security
<del>1149</del>	03-Dec-10	8:05	Brick Work	PPC	F	2	Security
<del>1150</del>	03-Dec-10	8:10	Tiles Work	PPC	F	5	Security
<del>1151</del>	03-Dec-10	8:20	Tiles Work	PPC	F	5	Security
<del>1152</del>	03-Dec-10	8:25	Tiles Work	PPC	F	7	Security
<del>1153</del>	03-Dec-10	8:30	Mainhole Work	PPC	F	2	Security
<del>1154</del>	04-Dec-10	8:00	Plastering	PPC	G	7	Security
<del>1155</del>	04-Dec-10	8:10	Patch Work	PPC	F	1	Security
<del>1156</del>	04-Dec-10	8:15	Tiles Work	PPC	F	5	Security
<del>1157</del>	04-Dec-10	8:20	Tiles Work	PPC	F	5	Security
<del>1158</del>	04-Dec-10	8:30	Tiles Work	PPC	F	3	Security
<del>1159</del>	04-Dec-10	8:45	Lift Work F Block	PPC	F	1	Security
<del>1160</del>	04-Dec-10	9:00	Plastering	PPC	G	10	Security
<del>1161</del>	04-Dec-10	9:02	Brick Work	PPC	G	10	Security
<del>1162</del>	04-Dec-10	9:05	Plastering	PPC	G	10	Security
<del>1163</del>	06-Dec-10	8:00	Patch Work	PPC	F	1	Security
<del>1164</del>	06-Dec-10	8:10	Patch Work	PPC	F	1	Security
<del>1165</del>	06-Dec-10	8:20	Tiles Work	PPC	F	5	Security
<del>1166</del>	06-Dec-10	8:30	Tiles Work	PPC	F	5	Security
<del>1167</del>	06-Dec-10	8:40	Tiles Work	PPC	F	2	Security
<del>1168</del>	06-Dec-10	11:30	Nala Slab Work	OPC	G	40	Security
<del>1169</del>	06-Dec-10	13:38	Nala Slab Work	OPC	G	40	Security
<del>1170</del>	07-Dec-10	8:10	Tiles Work	PPC	F	5	Security
<del>1171</del>	07-Dec-10	8:20	Tiles Work	PPC	F	6	Security
<del>1172</del>	07-Dec-10	8:40	Tiles Work	PPC	F	4	Security
<del>1173</del>	07-Dec-10	11:00	Plastering	PPC	G	10	Security
<del>1174</del>	07-Dec-10	11:10	Plastering	PPC	G	10	Security
<del>1175</del>	07-Dec-10	11:20	Plastering	PPC	G	10	Security
<del>1176</del>	07-Dec-10	11:30	Lift Work F Block	PPC	F	3	Security
<del>1177</del>	07-Dec-10	12:00	Patch Work	PPC	F	1	Security
<del>1178</del>	07-Dec-10	12:30	Tiles Work	PPC	F	3	Security
<del>1179</del>	07-Dec-10	13:00	Marble Work	PPC	F	7	Security
<del>1180</del>	08-Dec-10	8:00	Tiles Work	PPC	F	6	Security
<del>1181</del>	08-Dec-10	8:05	Tiles Work	PPC	F	6	Security
<del>1182</del>	08-Dec-10	8:20	Tiles Work	PPC	F	5	Security
<del>1183</del>	08-Dec-10	8:25	CA works	PPC	F	1	Security
<del>1184</del>	08-Dec-10	8:35	Patch Work	PPC	F	1	Security

**CHECKED**  
 09 December 2010  
 Adms Officer Audit  
 Date..... Sig.....

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 Page 1 of 1  
 By  Dt: 9/12/10  
 MODI VENTURES

**GULMOHAR GARDENS LABOUR QUARTER RENT RECORD FROM 03.12.2010 TO 08.12.2010**

SL.No	Quarter No	Name of Occupant	Contractor Name	Rent	Fan	Tubelight	T.V	MUSIC SYS.	Total Rent
1	1	Electrical Room							0
2	2	Manoj Kumar	Dayanand	50	20	15	0	0	85
3	3	Security	Security	-	-	-	-	-	0
4	4	Ramanaiah	Babu Rao	50	20	15	0	0	85
5	5	Jeetan	Dayanand	50	20	15	-	-	85
6	6	Vacant	Vacant	-	-	-	-	-	0
7	7	Vacant	Vacant	-	-	-	-	-	0
8	8	Vacant	Vacant	-	-	-	-	-	0
9	9	Dayanand	Dayanand	50	0	15	0	0	65
10	10	General Store	Company	-	-	-	-	-	0
11	11	Plumbing Room	Company	-	-	-	-	-	0
12	12	Quality Room	Company	-	-	-	-	-	0
13	13	Kailash	Kailash	50	20	15	-	-	85
14	14	Kailash	Kailash	50	20	15	-	-	85
15	15	Gouramma	Yakoob	50	-	15	-	-	65
16	16	Dharma Rao	Babu Rao	50	-	15	-	-	65
17	17	Vacant	Vacant	-	-	-	-	-	0
18	18	Krishna	Babu Rao	50	20	15	0	0	85
19	19	Vacant	Vacant	-	-	-	-	-	0
20	20	Raja Rao	Babu Rao	50	20	15	0	0	85
21	21	Vacant	Vacant	-	-	-	-	-	0
22	22	Vacant	Vacant	-	-	-	-	-	0
23	23	Vacant	Vacant	-	-	-	-	-	0
24	24	Bharath Patel	Dayanand	50	20	15	0	0	85
25	25	Prem	Dayanand	50	20	15	0	0	85
26	26	Security	Security	-	-	-	-	-	0
27	27	Manohar	Dayanand	50	0	15	0	0	65
28	28	Manoj Kumar	Dayanand	50	0	15	0	0	65
29	29	Prakash Chandra	Dayanand	50	20	15	0	0	85
30	30	Vacant	Vacant	-	-	-	-	-	0
31	31	Rupalal	Dayanand	50	20	15	0	0	85
32	32	Sukhith	Dayanand	50	0	15	0	0	65
<b>Total</b>									<b>1325.00</b>
<b>GMG PHASE - II</b>									
1	1	Raj Kumar	Kaileshwar	50	20	15	0	0	85
2	2	Shukalu	Kaileshwar	50	20	15	0	0	85
3	3	Sameer	Kaileshwar	50	20	15	0	0	85
4	4	Raj Shekar	Kaileshwar	50	0	15	0	0	65
5	5	Shashi	Babu Rao	50	0	15	0	0	65
6	6	Chota Ram	Kaileshwar	50	0	15	30	30	125
7	7	Manrakhan	Kaileshwar	50	0	15	0	0	65
8	8	Rajesh	Kaileshwar	50	0	15	0	0	65
9	9	Kailash	Kaileshwar	50	0	15	0	0	65
10	10	Vacant	Vacant	-	-	-	-	-	0
11	11	Stores	Company	-	-	-	-	-	0
12	12	Pump Store	Company	-	-	-	-	-	0
13	13	Vacant	Vacant	-	-	-	-	-	0
<b>Total</b>									<b>705.00</b>
<b>GMR</b>									
1	1	Company	Store Room						0
2	2	Vacant	Vacant	-	-	-	-	-	0
3	3	Vacant	Vacant	-	-	-	-	-	0
4	4	Vacant	Vacant	-	-	-	-	-	0
5	5	Vacant	Vacant	-	-	-	-	-	0
6	6	Vacant	Vacant	-	-	-	-	-	0
7	7	Vaccant	Vaccant	-	-	-	-	-	0
8	8	Vaccant	Vaccant	-	-	-	-	-	0
9	9	Vaccant	Vaccant	-	-	-	-	-	0
10	10	Vaccant	Vaccant	-	-	-	-	-	0
11	11	Vaccant	Vaccant	-	-	-	-	-	0
12	12	Krishna	Krishna	50	-	15	30	0	95
13	13	Bal Ram	Krishna	50	20	15	0	0	85
14	14	Vaccant	Vaccant	-	-	-	-	-	0
15	15	Vaccant	Vaccant	-	-	-	-	-	0
16	16	Vaccant	Vaccant	-	-	-	-	-	0
17	17	Vaccant	Vaccant	-	-	-	-	-	0
18	18	Vaccant	Vaccant	-	-	-	-	-	0
19	19	Vaccant	Vaccant	-	-	-	-	-	0
20	20	Vaccant	Vaccant	-	-	-	-	-	0
<b>Total</b>									<b>180.00</b>

11785  
~~8765~~  
 1325  
 3785  
 5765  
 7125  
 705  
 180

**CHECKED**  
 Adm. Officer Audit  
 Date: 12/12/10

**Certified by:**  
Ru  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By: [Signature] Dt: 9/12/10  
 MODI VENTURES