

Total 44 Denon Job 14.

MFH - Detailed Attendance Report

From Date: 27-May-1 To Date: 27/5/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-May-11	9:00	1751	Balaji	KRI	HW	MH	150	18:00	1	CA	Job Work	150
27-May-11	9:00	4878	Ramana	KRI	HW	MH	150	18:00	1	CA	Job Work	150
27-May-11	9:00	5687	A.Suman	KRI	HW	MH	150	18:00	1	CA	Job Work	150
27-May-11	9:01	3902	chander	ARJ	CIV	HM	300	18:00	1	CA	Dept.	300
27-May-11	9:01	5460	K.Krishna	KRI	HW	CO	300	18:00	1	CA	Job Work	300
27-May-11	9:01	5688	Dass	KRI	HW	MH	150	18:00	1	CA	Job Work	150
27-May-11	9:02	4752	Srinu	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
27-May-11	9:02	5462	Srinu	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
27-May-11	9:02	5671	Linga Raj	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
27-May-11	9:03	5661	Basvaraj	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
27-May-11	9:03	5662	Raju	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
27-May-11	9:03	5663	Narshima	BSP	PAI	MH	150	18:00	1	A	On Ac.	150
27-May-11	9:04	5275	Rajmouli	TRV	PLU	MA	250	18:00	1	C	On Ac.	250
27-May-11	9:04	5623	Bugaiha	TRV	PLU	MA	250	18:00	1	C	On Ac.	250
27-May-11	9:04	5659	Narayana	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
27-May-11	9:05	1274	Syanthaiah	MAN	EAR	MH	185	18:00	1	C	Dept.	185
27-May-11	9:05	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	1	C	On Ac.	300
27-May-11	9:05	5701	Krishnaiha	MAN	EAR	MH	185	18:00	1	C	Job Work	185
27-May-11	9:06	1273	Anjili	MAN	EAR	FH	165	18:00	1	C	Job Work	165
27-May-11	9:06	3879	Venkatamma	Man	EAR	FH	165	18:00	1	C	Dept.	165
27-May-11	9:06	5702	Aruna	MAN	EAR	FH	165	18:00	1	C	Dept.	165
27-May-11	9:07	4710	Naresh	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
27-May-11	9:07	5633	Ravi	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
27-May-11	9:07	5699	Ashwini	MAN	EAR	FH	165	18:00	1	C	Job Work	165
27-May-11	9:08	2889	V Phaninder	VPH	ELE	CO	300	18:00	1	C	On Ac.	300
27-May-11	9:08	5604	S.Ganesh	VPH	ELE	HM	300	18:00	1	C	On Ac.	300
27-May-11	9:08	5658	Sudher	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
27-May-11	9:09	2425	Narasimhulu	NAR	WEL	CO	300	18:00	1	C	On Ac.	300
27-May-11	9:09	4953	Raj Kumar	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
27-May-11	9:09	5647	Pintu	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
27-May-11	9:10	5211	Nilkant	SUN	PAI	MA	225	18:00	1	C	On Ac.	225
27-May-11	9:10	5693	Anjaneylu	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
27-May-11	9:10	5700	G.Sai Kumar	NAR	WEL	MH	150	18:00	1	C	On Ac.	150
27-May-11	9:11	5049	Villas	SUN	PAI	MA	225	18:00	1	C	On Ac.	225
27-May-11	9:11	5214	Rabsub	JR	PAI	MA	225	18:00	1	C	On Ac.	225
27-May-11	9:11	5527	Amul	SUN	PAI	MA	225	18:00	1	C	On Ac.	225
27-May-11	9:12	4046	BabuRao	JR	PAI	MA	225	18:00	1	C	On Ac.	225
27-May-11	9:12	4851	Vinod Kumar	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
27-May-11	9:12	5136	Mahanth	JR	PAI	MA	225	18:00	1	C	On Ac.	225
27-May-11	9:13	5380	M.D.Zahed	Zay	PLU	CO	300	18:00	1	CA	Job Work	300
27-May-11	9:13	5616	Venkat Chary	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
27-May-11	9:13	5620	Assue	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
27-May-11	9:14	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	1	C	Job Work	185

43

03 June, 2011

Page 1 of 2

CHECKED
 QUANTITY/QUALITY
 By *[Signature]* 3/6
ALPINE ESTATES

Certified by:
[Signature]
 Project Manager/Engg.
 ALPINE ESTATES

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-May-11	9:14	5615	Raja Chary	Rac	CAR	CO	300	18:00	1	CA	Job Work	300

①

03 June, 2011

Page 2 of 2

CHECKED
 QUANTITY/QUALITY
 BY *[Signature]* 3/6
 ALPINE ESTATES

Certified by:
[Signature]
 Project Manager/Engg.
 ALPINE ESTATES

Checked by:
[Signature]
 Asst. Admin. Manager
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

Total 48 ~~24~~ on Jobwork 18

MFH - Detailed Attendance Report

From Date: 28-May-1 To Date: 28/5/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-May-11	9:00	4878	Ramana	KRI	HW	MH	150	18:00	1	CA	Job Work	150
28-May-11	9:00	5460	K.Krishna	KRI	HW	CO	300	18:00	1	CA	Job Work	300
28-May-11	9:00	5688	Dass	KRI	HW	MH	150	18:00	1	CA	Job Work	150
28-May-11	9:01	1751	Balaji	KRI	HW	MH	150	18:00	1	CA	Job Work	150
28-May-11	9:01	3902	chander	ARJ	CIV	HM	300	18:00	1	CA	Dept.	300
28-May-11	9:01	5687	A.Suman	KRI	HW	MH	150	18:00	1	CA	Job Work	150
28-May-11	9:02	4752	Srinu	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
28-May-11	9:02	5662	Raju	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
28-May-11	9:02	5663	Narshima	BSP	PAI	MH	150	18:00	1	A	On Ac.	150
28-May-11	9:03	5616	Venkat Chary	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
28-May-11	9:03	5659	Narayana	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
28-May-11	9:03	5661	Basvaraj	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
28-May-11	9:04	5615	Raja Chary	Rac	CAR	CO	300	18:00	1	CA	Job Work	300
28-May-11	9:04	5620	Assue	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
28-May-11	9:04	5623	Bugaiha	TRV	PLU	MA	250	18:00	1	C	On Ac.	250
28-May-11	9:05	5275	Rajmouli	TRV	PLU	MA	250	18:00	1	C	On Ac.	250
28-May-11	9:05	5557	Yadagiri	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
28-May-11	9:05	5633	Ravi	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
28-May-11	9:06	2889	V Phaninder	VPH	ELE	CO	300	18:00	1	C	On Ac.	300
28-May-11	9:06	5552	Praveen	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
28-May-11	9:06	5604	S.Ganesh	VPH	ELE	HM	300	18:00	1	C	On Ac.	300
28-May-11	9:07	4710	Naresh	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
28-May-11	9:07	4851	Vinod Kumar	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
28-May-11	9:07	5658	Sudher	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
28-May-11	9:08	3789	Jitnarayan	JAN	TIL	MA	300	18:00	1	CA	Job Work	300
28-May-11	9:08	4743	Hirawar	JAN	TIL	MA	300	18:00	1	CA	Job Work	300
28-May-11	9:08	5192	mahinder	JAN	TIL	MA	300	18:00	1	CA	Job Work	300
28-May-11	9:09	1274	Syanthaiah	MAN	EAR	MH	185	18:00	1	C	Job Work	185
28-May-11	9:09	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	1	C	Dept.	185
28-May-11	9:09	5701	Krishnaiha	MAN	EAR	MH	185	18:00	1	C	Job Work	185
28-May-11	9:10	1273	Anjili	MAN	EAR	FH	165	18:00	1	C	Dept.	165
28-May-11	9:10	3879	Venkattamma	Man	EAR	FH	165	18:00	1	C	Dept.	165
28-May-11	9:10	5702	Aruna	MAN	EAR	FH	165	18:00	1	C	Job Work	165
28-May-11	9:11	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	1	C	On Ac.	300
28-May-11	9:11	5691	Yadi	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
28-May-11	9:11	5699	Ashwini	MAN	EAR	FH	165	18:00	1	C	Job Work	165
28-May-11	9:12	4046	BabuRao	JR	PAI	MA	225	18:00	1	C	On Ac.	225
28-May-11	9:12	5136	Mahanth	JR	PAI	MA	225	18:00	1	C	On Ac.	225
28-May-11	9:12	5692	Chakri	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
28-May-11	9:13	5049	Villas	SUN	PAI	MA	225	18:00	1	C	On Ac.	225
28-May-11	9:13	5214	Rabsub	JR	PAI	MA	225	18:00	1	C	On Ac.	225
28-May-11	9:13	5527	Amul	SUN	PAI	MA	225	18:00	1	B	On Ac.	225
28-May-11	9:14	5012	Laxman	SUN	PAI	MA	225	18:00	1	B	On Ac.	225

48

03 June, 2011

Page 1 of 2

CHECKED
 QUANTITY/QUALITY
 By *[Signature]* 3/6
 ALPINE ESTATES

Checked by:
[Signature]
 Asst. Admin. Manager
 (Gen.)

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

Total of

MFH - Detailed Attendance Report

From Date: 29-May-1 To Date: 29/5/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-May-11	9:00	4046	BabuRao	JR	PAI	MA	225	18:00	1	C	On Ac.	225
29-May-11	9:00	5136	Mahanth	JR	PAI	MA	225	18:00	1	C	On Ac.	225
29-May-11	9:00	5214	Rabsub	JR	PAI	MA	225	18:00	1	C	On Ac.	225
29-May-11	9:01	5049	Villas	SUN	PAI	MA	225	18:00	1	B	On Ac.	225
29-May-11	9:01	5211	Nilkant	SUN	PAI	MA	225	18:00	1	B	On Ac.	225
29-May-11	9:01	5527	Amul	SUN	PAI	MA	225	18:00	1	B	On Ac.	225
29-May-11	9:02	5012	Laxman	SUN	PAI	MA	225	18:00	1	B	On Ac.	225
29-May-11	9:02	5668	Sapna	SUN	PAI	MA	225	18:00	1	B	On Ac.	225

8

Checked by:
[Signature]
Asst. Admin. Manager
(Audit)

CHECKED
QUANTITY/QUALITY
By *[Signature]* or *3/6*
ALPINE ESTATES

Certified by:
[Signature]
Project Manager/Engg.
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

Total SP on Job 16

MFH - Detailed Attendance Report

From Date: 30-May-1 To Date: 30/5/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-May-11	9:00	1751	Balaji	KRI	HW	MH	150	18:00	1	CA	Job Work	150
30-May-11	9:00	4878	Ramana	KRI	HW	MH	150	18:00	1	CA	Job Work	150
30-May-11	9:00	5688	Dass	KRI	HW	MH	150	18:00	1	CA	Job Work	150
30-May-11	9:01	5460	K.Krishna	KRI	HW	CO	300	18:00	1	CA	Job Work	300
30-May-11	9:01	5623	Bugaiha	TRV	PLU	MA	250	18:00	1	C	On Ac	250
30-May-11	9:01	5687	A.Suman	KRI	HW	MH	150	18:00	1	CA	Job Work	150
30-May-11	9:02	3902	chander	ARJ	CIV	HM	300	18:00	1	CA	Dept.	300
30-May-11	9:02	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	1	C	On Ac.	300
30-May-11	9:02	5275	Rajmouli	TRV	PLU	MA	250	18:00	1	C	On Ac	250
30-May-11	9:03	1274	Syanthaiah	MAN	EAR	MH	185	18:00	1	C	Dept.	185
30-May-11	9:03	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	1	C	Job Work	185
30-May-11	9:03	5701	Krishnaiha	MAN	EAR	MH	185	18:00	1	C	Job Work	185
30-May-11	9:04	1273	Anjili	MAN	EAR	FH	165	18:00	1	C	Dept.	165
30-May-11	9:04	3879	Venkatamma	Man	EAR	FH	165	18:00	1	C	Job Work	165
30-May-11	9:04	5702	Aruna	MAN	EAR	FH	165	18:00	1	C	Dept.	165
30-May-11	9:05	4752	Srinu	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
30-May-11	9:05	5661	Basvaraj	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
30-May-11	9:05	5699	Ashwini	MAN	EAR	FH	165	18:00	1	C	Job Work	165
30-May-11	9:06	3789	Jitnarayan	JAN	TIL	MA	300	18:00	1	CA	Job Work	300
30-May-11	9:06	5192	mahinder	JAN	TIL	MA	300	18:00	1	CA	Job Work	300
30-May-11	9:06	5663	Narshima	BSP	PAI	MH	150	18:00	1	A	On Ac.	150
30-May-11	9:07	4710	Naresh	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
30-May-11	9:07	4743	Hirawar	JAN	TIL	MA	300	18:00	1	CA	Job Work	300
30-May-11	9:07	5557	Yadagiri	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
30-May-11	9:08	5412	Lokesh	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
30-May-11	9:08	5552	Praveen	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
30-May-11	9:08	5655	M.Sunil	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
30-May-11	9:09	5691	Yadi	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
30-May-11	9:09	5692	Chakri	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
30-May-11	9:09	5693	Anjaneylu	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
30-May-11	9:10	4046	BabuRao	JR	PAI	MA	225	18:00	1	C	On Ac.	225
30-May-11	9:10	5136	Mahanth	JR	PAI	MA	225	18:00	1	C	On Ac.	225
30-May-11	9:10	5211	Nilkant	SUN	PAI	MA	225	18:00	1	C	On Ac.	225
30-May-11	9:11	2889	V Phaninder	VPH	ELE	CO	300	18:00	1	C	On Ac.	300
30-May-11	9:11	5012	Laxman	SUN	PAI	MA	225	18:00	1	C	On Ac.	225
30-May-11	9:11	5668	Sapna	SUN	PAI	MA	225	18:00	1	C	On Ac.	225
30-May-11	9:12	5456	Vijay Mohra	JR	PAI	MA	225	18:00	1	C	On Ac.	225
30-May-11	9:12	5604	S.Ganesh	VPH	ELE	HM	300	18:00	1	C	On Ac.	300

(Handwritten signature)

Checked by:

 Asst. Admin. Manager
 (Audit)

CHECKED
 QUANTITY/QUALITY
 By
 ALPINE ESTATES

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total 44 Done on 31/5/11

MFH - Detailed Attendance Report

From Date: 31-May-1 To Date: 31/5/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-May-11	9:00	1751	Balaji	KRI	HW	MH	150	18:00	1	CA	Job Work	150
31-May-11	9:00	5460	K.Krishna	KRI	HW	CO	300	18:00	1	CA	Job Work	300
31-May-11	9:00	5687	A.Suman	KRI	HW	MH	150	18:00	1	CA	Job Work	150
31-May-11	9:01	2889	V.Phaninder	VPH	ELE	CO	300	18:00	1	C	On Ac.	300
31-May-11	9:01	5604	S.Ganesh	VPH	ELE	HM	300	18:00	1	C	On Ac.	300
31-May-11	9:01	5688	Dass	KRI	HW	MH	150	18:00	1	CA	Job Work	150
31-May-11	9:02	4710	Naresh	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
31-May-11	9:02	5648	Ashok	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
31-May-11	9:02	5658	Sudher	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
31-May-11	9:03	4851	Vinod Kumar	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
31-May-11	9:03	5275	Rajmouli	TRV	PLU	MA	250	18:00	1	B	Job Work	250
31-May-11	9:03	5623	Bugaiha	TRV	PLU	MA	250	18:00	1	B	Job Work	250
31-May-11	9:04	5618	Samila	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
31-May-11	9:04	5619	Rudhar	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
31-May-11	9:04	5621	Inder	Rac	CAR	MH	150	18:00	1	CA	Job Work	150
31-May-11	9:05	1274	Syanthaiah	MAN	EAR	MH	185	18:00	1	C	Job Work	185
31-May-11	9:05	3902	chander	ARJ	CIV	HM	300	18:00	1	CA	Dept.	300
31-May-11	9:05	5701	Krishnaiha	MAN	EAR	MH	185	18:00	1	C	Dept.	185
31-May-11	9:06	1273	Anjili	MAN	EAR	FH	165	18:00	1	C	Dept.	165
31-May-11	9:06	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	1	C	Dept.	185
31-May-11	9:06	3879	Venkatamma	Man	EAR	FH	165	18:00	1	C	Dept.	165
31-May-11	9:07	3984	Suwana	Man	EAR	FH	165	18:00	1	C	Job Work	165
31-May-11	9:07	5699	Ashwini	MAN	EAR	FH	165	18:00	1	C	Job Work	165
31-May-11	9:07	5702	Aruna	MAN	EAR	FH	165	18:00	1	C	Job Work	165
31-May-11	9:08	3789	Jitnarayan	JAN	TIL	MA	300	18:00	1	CA	Job Work	300
31-May-11	9:08	5192	mahinder	JAN	TIL	MA	300	18:00	1	CA	Job Work	300
31-May-11	9:08	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	1	B	On Ac.	300
31-May-11	9:09	4743	Hirawar	JAN	TIL	MA	300	18:00	1	CA	Job Work	300
31-May-11	9:09	5552	Praveen	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
31-May-11	9:09	5557	Yadagiri	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
31-May-11	9:10	4953	Raj Kumar	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
31-May-11	9:10	5412	Lokesh	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
31-May-11	9:10	5633	Ravi	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
31-May-11	9:11	2425	Narasimhulu	NAR	WEL	CO	300	18:00	1	C	On Ac.	300
31-May-11	9:11	5647	Pintu	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
31-May-11	9:11	5655	M.Sunil	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
31-May-11	9:12	5049	Villas	SUN	PAI	MA	225	18:00	1	C	On Ac.	225
31-May-11	9:12	5136	Mahanth	JR	PAI	MA	225	18:00	1	C	On Ac.	225
31-May-11	9:12	5214	Rabsub	JR	PAI	MA	225	18:00	1	C	On Ac.	225
31-May-11	9:13	5211	Nilkant	SUN	PAI	MA	225	18:00	1	C	On Ac.	225
31-May-11	9:13	5527	Amul	SUN	PAI	MA	225	18:00	1	C	On Ac.	225
31-May-11	9:14	5691	Yadi	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
31-May-11	9:14	5692	Chakri	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250

43

03 June, 2011

Page 1 of 2

CHECKED
QUANTITY/QUALITY
3/5
ALPINE ESTATES

Checked by:
Asst. Admin. Manager (Audit)
Certified by:
Project Manager/Engg.
ALPINE ESTATES

Certified by:
Asst. Admin. Manager
Alpine Estates

Total 48 Days of Jobwork 28.

MFH - Detailed Attendance Report


From Date: 01-Jun-11 To Date: 1/6/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Jun-11	9:00	4878	Ramana	KRI	HW	MH	150	18:00	1	CA	Job Work	150
01-Jun-11	9:00	5687	A.Suman	KRI	HW	MH	150	18:00	1	CA	Job Work	150
01-Jun-11	9:00	5688	Dass	KRI	HW	MH	150	18:00	1	CA	Job Work	150
01-Jun-11	9:01	1751	Balaji	KRI	HW	MH	150	18:00	1	CA	Job Work	150
01-Jun-11	9:01	5460	K.Krishna	KRI	HW	CO	300	18:00	1	CA	Job Work	300
01-Jun-11	9:01	5552	Praveen	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
01-Jun-11	9:02	4710	Naresh	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
01-Jun-11	9:02	4851	Vinod Kumar	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
01-Jun-11	9:02	5658	Sudher	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
01-Jun-11	9:03	2889	V Phaninder	VPH	ELE	CO	300	18:00	1	C	On Ac.	300
01-Jun-11	9:03	5633	Ravi	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
01-Jun-11	9:03	5648	Ashok	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
01-Jun-11	9:04	5029	Bissappa	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
01-Jun-11	9:04	5412	Lokesh	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
01-Jun-11	9:04	5604	S.Ganesh	VPH	ELE	HM	300	18:00	1	C	On Ac.	300
01-Jun-11	9:05	5618	Samila	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
01-Jun-11	9:05	5619	Rudhar	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
01-Jun-11	9:05	5621	Inder	Rac	CAR	MH	150	18:00	1	CA	Job Work	150
01-Jun-11	9:06	3789	Jitnarayan	JAN	TIL	MA	300	18:00	1	CA	Job Work	300
01-Jun-11	9:06	4743	Hirawar	JAN	TIL	MA	300	18:00	1	CA	Job Work	300
01-Jun-11	9:06	5192	mahinder	JAN	TIL	MA	300	18:00	1	CA	Job Work	300
01-Jun-11	9:07	3902	chander	ARJ	CIV	HM	300	18:00	1	CA	Dept.	300
01-Jun-11	9:07	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	1	C	Job Work	300
01-Jun-11	9:07	5623	Bugaiha	TRV	PLU	MA	250	18:00	1	C	Job Work	250
01-Jun-11	9:08	1274	Syanthaiah	MAN	EAR	MH	185	18:00	1	C	Job Work	185
01-Jun-11	9:08	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	1	C	Dept.	185
01-Jun-11	9:08	5701	Krishnaiha	MAN	EAR	MH	185	18:00	1	C	Dept.	185
01-Jun-11	9:09	1273	Anjili	MAN	EAR	FH	165	18:00	1	C	Dept.	165
01-Jun-11	9:09	3879	Venkatamma	Man	EAR	FH	165	18:00	1	C	Job Work	165
01-Jun-11	9:09	5702	Aruna	MAN	EAR	FH	165	18:00	1	C	Dept.	165
01-Jun-11	9:10	3984	Suwana	Man	EAR	FH	165	18:00	1	C	Job Work	165
01-Jun-11	9:10	5275	Rajmouli	TRV	PLU	MA	250	18:00	1	C	Job Work	250
01-Jun-11	9:10	5699	Ashwini	MAN	EAR	FH	165	18:00	1	C	Job Work	165
01-Jun-11	9:11	4953	Raj Kumar	NAR	WEL	MA	250	18:00	1	C	Job Work	250
01-Jun-11	9:11	5691	Yadi	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
01-Jun-11	9:11	5692	Chakri	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
01-Jun-11	9:12	2425	Narasimhulu	NAR	WEL	CO	300	18:00	1	C	Job Work	300
01-Jun-11	9:12	5136	Mahanth	JR	PAI	MA	225	18:00	1	C	On Ac.	225
01-Jun-11	9:13	4046	BabuRao	JR	PAI	MA	225	18:00	1	C	On Ac.	225
01-Jun-11	9:13	5049	Villas	SUN	PAI	MA	225	18:00	1	C	On Ac.	225
01-Jun-11	9:13	5214	Rabsub	JR	PAI	MA	225	18:00	1	C	On Ac.	225
01-Jun-11	9:14	5380	M.D.Zahed	Zay	PLU	CO	300	18:00	1	CA	Job Work	300
01-Jun-11	9:14	5527	Amul	SUN	PAI	MA	225	18:00	1	C	On Ac.	225


48


03 June, 2011

Page 1 of 1

Certified by:

P. Ranesh
 Project Manager/Engg.
 ALPINE ESTATES

Checked by:

Asst. Admin. Manager
 (Audit)

Certified by:

Asst. Admin. Manager
 Alpine Estates

CHECKED
 QUANTITY/QUALITY
 By: 
 3/6
 ALPINE ESTATES


Total 31 done on 18/6/11

MFH - Detailed Attendance Report

From Date: 02-Jun-11 To Date: 2/6/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Jun-11	9:00	4710	Naresh	VPH	ELE	MH	160	18:00	✓	C	On Ac.	160
02-Jun-11	9:00	5552	Praveen	VPH	ELE	MH	160	18:00	✓	C	On Ac.	160
02-Jun-11	9:00	5633	Ravi	VPH	ELE	MA	250	18:00	✓	C	On Ac.	250
02-Jun-11	9:01	5412	Lokesh	VPH	ELE	MA	250	18:00	✓	C	On Ac.	250
02-Jun-11	9:01	5604	S.Ganesh	VPH	ELE	HM	300	18:00	✓	C	On Ac.	300
02-Jun-11	9:01	5648	Ashok	VPH	ELE	MH	160	18:00	✓	C	On Ac.	160
02-Jun-11	9:02	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	✓	C	Job Work	300
02-Jun-11	9:02	5275	Rajmouli	TRV	PLU	MA	250	18:00	✓	C	Job Work	250
02-Jun-11	9:02	5623	Bugaiha	TRV	PLU	MA	250	18:00	✓	C	Job Work	250
02-Jun-11	9:03	3879	Venkatamma	Man	EAR	FH	165	18:00	✓	C	Job Work	165
02-Jun-11	9:03	3902	chander	ARJ	CIV	HM	300	18:00	✓	CA	Dept.	300
02-Jun-11	9:03	5701	Krishnaiha	MAN	EAR	MH	185	18:00	✓	C	Job Work	185
02-Jun-11	9:03	5702	Aruna	MAN	EAR	FH	165	18:00	✓	C	Job Work	165
02-Jun-11	9:04	1273	Anjili	MAN	EAR	FH	165	18:00	✓	C	Dept.	165
02-Jun-11	9:04	1274	Syanthaiah	MAN	EAR	MH	185	18:00	✓	C	Dept.	185
02-Jun-11	9:04	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	✓	C	Job Work	185
02-Jun-11	9:04	3984	Suwana	Man	EAR	FH	165	18:00	✓	C	Dept.	165
02-Jun-11	9:04	4953	Raj Kumar	NAR	WEL	MA	250	18:00	✓	C	On Ac.	250
02-Jun-11	9:06	3789	Jitnarayan	JAN	TIL	MA	300	18:00	✓	C	Job Work	300
02-Jun-11	9:06	4743	Hirawar	JAN	TIL	MA	300	18:00	✓	C	Job Work	300
02-Jun-11	9:06	5192	mahinder	JAN	TIL	MA	300	18:00	✓	C	Job Work	300
02-Jun-11	9:07	2425	Narasimhulu	NAR	WEL	CO	300	18:00	✓	C	On Ac.	300
02-Jun-11	9:07	5618	Samila	Rac	CAR	MA	250	18:00	✓	CA	Job Work	250
02-Jun-11	9:07	5619	Rudhar	Rac	CAR	MA	250	18:00	✓	CA	Job Work	250
02-Jun-11	9:07	5621	Inder	Rac	CAR	MH	150	18:00	✓	CA	Job Work	150
02-Jun-11	9:08	5012	Laxman	SUN	PAI	MA	225	18:00	✓	C	On Ac.	225
02-Jun-11	9:08	5049	Villas	SUN	PAI	MA	225	18:00	✓	C	On Ac.	225
02-Jun-11	9:08	5527	Amul	SUN	PAI	MA	225	18:00	✓	C	On Ac.	225
02-Jun-11	9:09	2889	V Phaninder	VPH	ELE	CO	300	18:00	✓	C	On Ac.	300
02-Jun-11	9:09	5136	Mahanth	JR	PAI	MA	225	18:00	✓	C	On Ac.	225
02-Jun-11	9:09	5214	Rabsub	JR	PAI	MA	225	18:00	✓	C	On Ac.	225


31

Checked by:

 Asst. Admin. Manager
 (Audit)

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY

 9/6

Certified by:

 Asst. Admin. Manager
 Alpine Estates

MFH - Attendance Value Detailed Report


From Date: 27/5/11 To Date: 2/6/11


Contractor Name	B.Bassappa (Painter)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	12
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum	15
Summary for 'Contractor Name' = B.Bassappa (Painter) (6 detail reco	Sum	15
Contractor Name	B.Raja Reddy (Electrician)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	10
Summary for 'Payment Type' = Job Work (5 detail records)	Sum	10
Summary for 'Contractor Name' = B.Raja Reddy (Electrician) (5 detai	Sum	10
Contractor Name	G.Mannem (Earth Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	12
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	8
Summary for 'Payment Type' = Dept. (12 detail records)	Sum	20
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	14
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	10
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	24
Summary for 'Contractor Name' = G.Mannem (Earth Work) (24 detail	Sum	44
Contractor Name	Janardhan Prasad (Tiles)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	15
Summary for 'Payment Type' = Job Work (5 detail records)	Sum	15
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (5 detail r	Sum	15
Contractor Name	Jyothi Ram (Painter)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	19
Summary for 'Payment Type' = On Ac. (7 detail records)	Sum	19
Summary for 'Contractor Name' = Jyothi Ram (Painter) (7 detail recor	Sum	19
Contractor Name	K.Krishna (Hacking)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5


Handwritten notes and calculations on the right side of the page, including a large scribble and the number 257.

03 June, 2011

Page 1 of 3

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

Checked by:

 Asst. Admin. Manager
 (Audit)

Certified by:

 Asst. Admin. Manager
 Alpine Estates

QUANTITY
QUANTITY/QUALITY
 26 Ac
 ALPINE ESTATES

MFH - Outward Report

From: 27/5/11

To: 2/6/11

No	Date	Time	To Location	Item Categori	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
33	27-May-11	16:10	Return to Supplier	Mat Rest			1	Nos	3237	AP 29V 9928	B. Narasingh	Narshina
33	27-May-11	16:10	Return to Supplier	3075 MFH	Mud Pipe & Leng		2	Nos	3237	AP 29V 9928	B. Narasingh	Narshina
33	01-Jun-11	8:00	RMV Mansion Banjara H						3238	By Apnc	B. Narasingh	Krishna

Certified by:
[Signature]
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 BY *[Signature]*
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

MFH - Attendance Payment Summary Report

From: 27/5/11

To: 2/6/11

Contractor Name *B.Bassappa (Painter)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (15 detail records) **Sum** 3150

Summary for 'Contractor Name' = B.Bassappa (Painter) (15 detail records) **Sum** 3150

Contractor Name *B.Raja Reddy (Electrician)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (10 detail records) **Sum** 2500

Summary for 'Contractor Name' = B.Raja Reddy (Electrician) (10 detail rec) **Sum** 2500

Contractor Name *G.Mannem (Earth Work)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (20 detail records) **Sum** 3460

Payment Type Job Work

Summary for 'Payment Type' = Job Work (24 detail records) **Sum** 4160

Summary for 'Contractor Name' = G.Mannem (Earth Work) (44 detail recor) **Sum** 7620

Contractor Name *Janardhan Prasad (Tiles)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (15 detail records) **Sum** 4500

Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (15 detail record) **Sum** 4500

Contractor Name *Jyothi Ram (Painter)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (19 detail records) **Sum** 4275

Summary for 'Contractor Name' = Jyothi Ram (Painter) (19 detail records) **Sum** 4275

Contractor Name *K.Krishna (Hacking)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (24 detail records) **Sum** 4350

Summary for 'Contractor Name' = K.Krishna (Hacking) (24 detail records) **Sum** 4350

Contractor Name *M.D.Zahed (Plumber)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (3 detail records) **Sum** 900

Summary for 'Contractor Name' = M.D.Zahed (Plumber) (3 detail records) **Sum** 900

Contractor Name *Marka Narasimhulu Goud (Welder)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (2 detail records) **Sum** 550

Checked by:
[Signature]
Asst. Admin. Manager
(Audit)

03 June, 2011

Page 1 of 2

Certified by:
[Signature]
Project Mgr

CHECKED
QUANTITY/QUALITY
By *[Signature]*
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

MFH - Building Material Rates Report

Supplier Name Kiran Enterprises

Material Type	Rate
Fine Sand VJW (Big)	0

Supplier Name Laxmi Narsimha Enterprise

Material Type	Rate
Fine Sand BDM (Big)	0

Supplier Name Sai Vishal Enterprises


Material Type	Rate
Morum Mud in cft	0
Stone Dust in cft	16.64


Supplier Name Vishwakarma Enterprises


Material Type	Rate
Fine Sand VJW (Big)	0
Red Bricks in Nos	0

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  D. 3/6
ALPINE ESTATES

Checked by:

 Asst. Admin. Manager
 (Audit)

Certified by:

 Asst. Admin. Manager
 Alpine Estates

MFH - Hire Charges Detailed Report

From: 27/5/11

To: 2/6/11

Reg No.	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
94	28-May-11	CH Bhikshapathy	Tractor	AP 24C 6152	17:33	17:39	Diesel	1	170 per trip	170
95	01-Jun-11	CH Bhikshapathy	Tractor	AP 24C 6152	13:04	13:10	Debris	1	170 per trip	170
96	01-Jun-11	CH Bhikshapathy	Tractor	AP 24C 6152	13:41	14:14	Debris	1	170 per trip	170
97	02-Jun-11	CH Bhikshapathy	Tractor	AP 24C 6152	10:29	10:28	Debris	1	170 per trip	170
98	02-Jun-11	CH Bhikshapathy	Tractor	AP 24C 6152	11:14	11:23	Diesel	1	170 per trip	170
99	02-Jun-11	CH Bhikshapathy	Tractor	AP 24C 6152	12:03	12:06	M.S Pipes	1	170 per trip	170

Certified by:
P. Ram Reddy
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 BY *[Signature]*
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

MFH - General Materials Inward Table Report From: 27/5/11

To: 2/6/11

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
227	27-May-11	10:00	Nandu Automob	Grease	DM Water	1 No	1	No	By Bike	14321	Ap 13X 4686	Raju B	Security
227	27-May-11	10:00	Nandu Automob	Grease	DM Water	4 Nos	4	Nos	By Bike	14321	Ap 13X 4686	Raju B	Security
228	27-May-11	10:00	Local Pusthase	Ampple	Ampple	2 Nos	2	Nos	By Bike	103	By Hand	Raju B	Security
229	27-May-11	11:00	Krishna Traders	Pipe Rinch	Pipe Rinch	1 No	1	No	By Hand	103	By Hand	Raju B	Security
229	27-May-11	11:00	Krishna Traders	Screw Spaner	Screw Spaner	1 No	1	No	By Hand	103	By Hand	Raju B	Security
230	27-May-11	18:40	Shubham Enterp	Chargeover Switch	Chargeover Switch	25amps	2	Nos	By Hand	14321	Ap 13X 4686	Shiva	Security
230	27-May-11	18:40	Shubham Enterp	A/C Round sheet	A/C Round sheet	100 Nos	100	Nos	By Hand	14321	Ap 13X 4686	Shiva	Security
230	27-May-11	18:40	Shubham Enterp	MCB	MCB	10Amps	12	Nos	By Hand	14321	Ap 13X 4686	Shiva	Security
230	27-May-11	18:40	Shubham Enterp	MCB	MCB	6 Amps	10	Nos	By Hand	14321	Ap 13X 4686	Shiva	Security
230	27-May-11	18:40	Shubham Enterp	MCB	MCB	16amps	10	Nos	By Hand	14321	Ap 13X 4686	Shiva	Security
230	27-May-11	18:40	Shubham Enterp	FP Lectator	FP Lectator	63amps	5	Nos	By Hand	14321	Ap 13X 4686	Shiva	Security
231	27-May-11	18:40	Shubham Enterp	Insulation Tape	Insulation Tape	100 Nos	100	Nos	By Hand	14322	Ap 13X 4686	Shiva	Security
232	28-May-11	10:00	Krishna Traders	GT Union	GT Union	2"	1	No	By Hand	106	By Hand	Raju B	Security
232	28-May-11	10:00	Krishna Traders	M Seal	M Seal	1 No	1	No	By Hand	106	By Hand	Raju B	Security
233	28-May-11	15:00	Vajra Electric S	Step Dimmer	Step Dimmer	15 Nos	15	Nos	By Hand	1148	AP 29T 9966	Shiva	Security
234	28-May-11	15:00	Vajra Electric S	Modular Plate	Modular Plate	66 Nos	66	Nos	By Hand	1147	AP 29T 9966	Shiva	Security
234	28-May-11	15:00	Vajra Electric S	Switch	Switch	150 Nos	150	Nos	By Hand	1147	AP 29T 9966	Shiva	Security
234	28-May-11	15:00	Vajra Electric S	Blanking Plate	Blanking Plate	80 Nos	80	Nos	By Hand	1147	AP 29T 9966	Shiva	Security
234	28-May-11	15:00	Vajra Electric S	Step Dimmer	Step Dimmer	31 Nos	31	Nos	By Hand	1147	AP 29T 9966	Shiva	Security
234	28-May-11	15:00	Vajra Electric S	Bell push	Bell push	3 Nos	3	Nos	By Hand	1147	AP 29T 9966	Shiva	Security
234	28-May-11	15:00	Vajra Electric S	Switch	Switch	20 Nos	20	Nos	By Hand	1147	AP 29T 9966	Shiva	Security
234	28-May-11	15:00	Vajra Electric S	Socket	Socket	90 Nos	90	Nos	By Hand	1147	AP 29T 9966	Shiva	Security
234	28-May-11	15:00	Vajra Electric S	Modular Plate	Modular Plate	30 Nos	30	Nos	By Hand	1147	AP 29T 9966	Shiva	Security
234	28-May-11	15:00	Vajra Electric S	Modular Plate	Modular Plate	20 Nos	20	Nos	By Hand	1147	AP 29T 9966	Shiva	Security
234	28-May-11	15:00	Vajra Electric S	Modular Plate	Modular Plate	6 Nos	6	Nos	By Hand	1147	AP 29T 9966	Shiva	Security
234	28-May-11	15:00	Vajra Electric S	Socket	Socket	10 Nos	10	Nos	By Hand	1147	AP 29T 9966	Shiva	Security

03 June 2011

Certified by:
P. Ram Reddy
 Project Manager/Engg.
 ALP NE ESTATES


CHECKED
 QUANTITY/QUALITY
 100 2/10

Certified by:
Asst. Admin. Manager
 Asst. Admin. Manager
 Alpine Estates
 Registered
 Chartered Accountant
 (Audit)


MAYFLOWER HEIGHTS
LABOUR QUARTERS RENT REPORT STATEMENT FROM 27.05.2011 to 02.06.2011
(ONE WEEK)

SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	ROOM RENT	ELEC. CHGS.	FAN CHGS	TV CHGS	MUSIC SYS.	TOTAL RENT & CHARGES
1	AE-01	Vacant	Vacant	0	0	0	0	0	0
2	AE-02	Vacant	Vacant	0	0	0	0	0	0
3	AE-03	Vacant	Vacant	0	0	0	0	0	0
4	AE-04	Vacant	Vacant	0	0	0	0	0	0
5	AE-05	Vacant	Vacant	0	0	0	0	0	0
6	AE-06	Vacant	Vacant	0	0	0	0	0	0
7	AE-07	Vacant	Vacant	0	0	0	0	0	0
8	AE-08	chotelal	Arjun	50	15	0	0	0	65
9	AE-09	Vacant	Vacant	0	0	0	0	0	0
10	AE-10	chandu	Arjun	50	15	20	0	0	85
11	AE-11	Vacant	Vacant	0	0	0	0	0	0
12	AE-12	Vacant	Vacant	0	0	0	0	0	0
13	AE-13	Vacant	Vacant	0	0	0	0	0	0
14	AE-14	Vacant	Vacant	0	0	0	0	0	0
15	AE-15	Vacant	Vacant	0	0	0	0	0	0
16	AE-16	Vacant	Vacant	0	0	0	0	0	0
17	AE-17	Vacant	Vacant	0	0	0	0	0	0
18	AE-18	Generator	Company	0	0	0	0	0	0
19	AE-19	Vacant	Vacant	0	0	0	0	0	0
20	AE-20	Vacant	Vacant	0	0	0	0	0	0
21	AE-21	Dass	krishna	50	15	0	0	0	65
22	AE-22	bishwageet	A Jyothi Babu	50	15	0	0	0	65
23	AE-23	Chandralaha	A Jyothi Babu	50	15	20	0	30	115
24	AE-24	Vacant	Vacant	0	0	0	0	0	0
25	AE-25	Vacant	Vacant	0	0	0	0	0	0
26	AE-26	Vacant	Vacant	0	0	0	0	0	0
27	AE-27	Vacant	Vacant	0	0	0	0	0	0
28	AE-28	Vacant	Vacant	0	0	0	0	0	0
29	AE-29	Santosh	A Jyothi Babu	50	15	20	0	30	115
30	AE-30	ismail	A Jyothi Babu	50	15	0	0	0	65
31	AE-31	Vacant	Vacant	0	0	0	0	0	0
32	AE-32	Vacant	Vacant	0	0	0	0	0	0
33	AE-33	Kemaraj	A Jyothi Babu	50	15	0	0	0	65
34	AE-34	Vacant	Vacant	0	0	0	0	0	0
35	AE-35	Shubhash	A Jyothi Babu	50	15	20	0	0	85
36	AE-36	Vacant	Vacant	0	0	0	0	0	0
37	AE-37	Vacant	Vacant	0	0	0	0	0	0
38	AE-38	Vacant	Vacant	0	0	0	0	0	0
39	AE-39	Mayaram	Arjun	50	15	20	0	0	85
40	AE-40	Vacant	Vacant	0	0	0	0	0	0
41	AE-41	Vacant	Vacant	0	0	0	0	0	0
42	AE-42	Vacant	Vacant	0	0	0	0	0	0
43	AE-43	Gagan	A Jyothi babu	50	15	0	0	0	65
44	AE-44	Vacant	Vacant	0	0	0	0	0	0
45	AE-45	Vacant	Vacant	0	0	0	0	0	0
46	AE-46	Vacant	Vacant	0	0	0	0	0	0
47	AE-47	A Jyothi babu	A Jyothi babu	50	15	0	0	0	65
48	AE-48	Vacant	Vacant	0	0	0	0	0	0
49	AE-49	Kishan Raj	Kishan Raj	50	15	0	0	0	65
50	AE-50	Manohar	Basappa	50	15	0	0	0	65
51	AE-51	Vacant	Vacant	0	0	0	0	0	0
52	AE-52	Vacant	Vacant	0	0	0	0	0	0
53	AE-53	Vacant	Vacant	0	0	0	0	0	0
54	AE-54	Vacant	Vacant	0	0	0	0	0	0
55	AE-55	Vacant	Vacant	0	0	0	0	0	0

23769
 47787
 57115
 7796
 2870


Certified by:

 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY
 No. 3/6
 ALPINE ESTATES


Checked by:

 Asst. Admin. Manager
 Alpine Estates


MAYFLOWER HEIGHTS
LABOUR QUARTERS RENT REPORT STATEMENT FROM 27.05.2011 to 02.06.2011
(ONE WEEK)

56	AE-56	Vacant	Vacant	0	0	0	0	0	0
57	AE-57	Jyothi Ram	Jyothi Ram	50	15	0	0	0	65
58	AE-58	Sunil	Jyothi Ram	50	15	0	0	0	65
59	AE-59	Veerander	Hanumanthu	50	15	20	0	30	115
60	AE-60	Y.Ramesh	Hanumanthu	50	15	0	0	0	65
61	AE-61	Indra	Chary	50	15	20	0	0	85
62	AE-62	Hari Kailash	A Jyothi babu	50	15	0	0	0	65
63	AE-63	G.Ramesh	Hanumanthu	50	15	0	0	0	65
64	AE-64	Vacant	Vacant	0	0	0	0	0	0
65	AE-65	Sunil	A Jyothi babu	50	15	0	0	0	65
66	AE-66	Vacant	Vacant	0	0	0	0	0	0
67	AE-67	Vacant	Vacant	0	0	0	0	0	0
68	AE-68	Vacant	Vacant	0	0	0	0	0	0
69	AE-69	Vacant	Vacant	0	0	0	0	0	0
70	AE-70	Vacant	Vacant	0	0	0	0	0	0
71	AE-71	Vacant	Vacant	0	0	0	0	0	0
72	AE-72	Vacant	Vacant	0	0	0	0	0	0
73	AE-73	Rajesh	Kailash	50	15	0	0	0	65
74	AE-74	Nandu	Kailash	50	15	0	0	0	65
75	AE-75	Gambeer	Kailash	50	15	0	0	0	65
76	AE-76	Annaram	Kailash	50	15	20	0	0	85
77	AE-77	Mayaram	Arjun	50	15	20	0	0	85
78	AE-78	Saraswathi	Kailash	50	15	0	0	0	65
79	AE-79	Sravan	Kailash	50	15	20	0	0	85
80	AE-80	Govardhan	Kailash	50	15	0	30	0	95
81	AE-81	Suresh	Kailash	50	15	0	0	0	65
82	AE-82	Ganulal	Kailash	50	15	0	0	0	65
83	AE-83	Chandu	Arjun	50	15	20	0	0	85
84	AE-84	Rajesh	Kailash	50	15	0	0	0	65
85	AE-85	Urnita	Kailash	50	15	20	0	0	85
86	AE-86	Manoj	Kailash	50	15	20	0	0	85
87	AE-87	Vacant	Vacant	0	0	0	0	0	0
88	AE-88	Vacant	Vacant	0	0	0	0	0	0
89	AE-89	Vacant	Vacant	0	0	0	0	0	0
90	AE-90	Vacant	Vacant	0	0	0	0	0	0
91	AE-91	Vacant	Vacant	0	0	0	0	0	0
92	AE-92	Shashi	R.Babu Rao	50	15	20	0	0	85
93	AE-93	Aadhi	A Jyothi babu	50	15	0	0	0	65
94	AE-94	Vacant	Vacant	0	0	0	0	0	0
95	AE-95	Vacant	Vacant	0	0	0	0	0	0
96	AE-96	Vacant	Vacant	0	0	0	0	0	0
GRAND TOTAL									2870

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  3/6
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 (Audit)

Total 46 Dec 07 Joswale M

MFH - Detailed Attendance Report

From Date: 13-May-1 To Date: 13/5/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-May-11	9:00	1751	Balaji	KRI	HW	MH	150	18:00	1	CA	Job Work	150
13-May-11	9:00	4878	Ramana	KRI	HW	MH	150	18:00	1	CA	Job Work	150
13-May-11	9:00	5460	K.Krishna	KRI	HW	CO	300	18:00	1	CA	Job Work	300
13-May-11	9:01	5661	Basvaraj	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
13-May-11	9:01	5687	A.Suman	KRI	HW	MH	150	18:00	1	CA	Job Work	150
13-May-11	9:01	5688	Dass	KRI	HW	MH	150	18:00	1	CA	Job Work	150
13-May-11	9:02	4752	Srinu	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
13-May-11	9:02	5220	Rupchand	ARJ	CIV	MA	275	18:00	1	CA	Dept.	275
13-May-11	9:02	5228	Sambati	ARJ	CIV	FH	130	18:00	1	CA	Dept.	130
13-May-11	9:03	3549	Geeta	ARJ	CIV	FH	130	18:00	1	CA	Dept.	130
13-May-11	9:03	3902	chander	ARJ	CIV	HM	300	18:00	1	CA	Dept.	300
13-May-11	9:03	5648	Ashok	VPH	ELE	MH	160	18:00	1	A	On Ac.	160
13-May-11	9:04	5412	Lokesh	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
13-May-11	9:04	5557	Yadagiri	VPH	ELE	MH	160	18:00	1	A	On Ac.	160
13-May-11	9:04	5658	Sudher	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
13-May-11	9:05	2889	V Phaninder	VPH	ELE	CO	300	18:00	1	A	On Ac.	300
13-May-11	9:05	4710	Naresh	VPH	ELE	MH	160	18:00	1	A	On Ac.	160
13-May-11	9:05	5029	Bissappa	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
13-May-11	9:06	5275	Rajmouli	TRV	PLU	MA	250	18:00	1	C	On Ac.	250
13-May-11	9:06	5604	S.Ganesh	VPH	ELE	HM	300	18:00	1	A	On Ac.	300
13-May-11	9:06	5633	Ravi	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
13-May-11	9:07	4046	BabuRao	JR	PAI	MA	225	18:00	1	A	On Ac.	225
13-May-11	9:07	5136	Mahanth	JR	PAI	MA	225	18:00	1	A	On Ac.	225
13-May-11	9:07	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	1	C	On Ac.	300
13-May-11	9:08	4790	Lalabhwar	JR	PAI	MA	225	18:00	1	A	On Ac.	225
13-May-11	9:08	5214	Rabsub	JR	PAI	MA	225	18:00	1	A	On Ac.	225
13-May-11	9:08	5527	Amul	SUN	PAI	MA	225	18:00	1	A	On Ac.	225
13-May-11	9:09	2425	Narasimhulu	NAR	WEL	CO	300	18:00	1	C	On Ac.	300
13-May-11	9:09	5647	Pintu	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
13-May-11	9:09	5700	G.Sai Kumar	NAR	WEL	MH	150	18:00	1	C	On Ac.	150
13-May-11	9:10	4953	Raj Kumar	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
13-May-11	9:10	5552	Praveen	VPH	ELE	MH	160	18:00	1	A	On Ac.	160
13-May-11	9:10	5683	Hemanth	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
13-May-11	9:11	5691	Yadi	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
13-May-11	9:11	5692	Chakri	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
13-May-11	9:11	5693	Anjaneylu	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
13-May-11	9:12	1274	Syanthaiah	MAN	EAR	MH	185	18:00	1	C	Job Work	185
13-May-11	9:12	2459	B Chandraiah	Man	EAR	MH	185	18:00	1	C	Dept.	185
13-May-11	9:12	5623	Bugaiha	TRV	PLU	MA	250	18:00	1	C	On Ac.	250
13-May-11	9:13	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	1	C	Job Work	185
13-May-11	9:13	5698	Kalpana	MAN	EAR	FH	165	18:00	1	C	Dept.	165
13-May-11	9:13	5699	Ashwini	MAN	EAR	FH	165	18:00	1	C	Dept.	165
13-May-11	9:14	1273	Anjili	MAN	EAR	FH	165	18:00	1	C	Job Work	165

MS

20 May, 2011

Page 1 of 2


Checked by: *[Signature]*
Asst. Admin. Manager


Certified by:
[Signature]
Project Manager/Engg.
ALPINE ESTATES


CHECKED
QUANTITY/QUALITY
By *[Signature]* On 20/05/11
ALPINE ESTATES


Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-May-11	9:14	3984	Suwana	Man	EAR	FH	165	18:00	1 C	Job Work	165	②
13-May-11	9:14	5432	Shakmma	Man	EAR	FH	165	18:00	1 C	Job Work	165	
13-May-11	9:15	5380	M.D.Zahed	Zay	PLU	CO	300	18:00	1 CA	Job Work	300	

Checked by:

 Ass. Admin. Manager
 (audit)

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 by  20/05/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total 48 days of Jobwork 17

MFH - Detailed Attendance Report

From Date: 14-May-1 To Date: 14/5/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-May-11	9:00	1751	Balaji	KRI	HW	MH	150	18:00	1	CA	Job Work	150
14-May-11	9:00	4878	Ramana	KRI	HW	MH	150	18:00	1	CA	Job Work	150
14-May-11	9:00	5460	K.Krishna	KRI	HW	CO	300	18:00	1	CA	Job Work	300
14-May-11	9:01	4752	Srinu	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
14-May-11	9:01	5687	A.Suman	KRI	HW	MH	150	18:00	1	CA	Job Work	150
14-May-11	9:01	5688	Dass	KRI	HW	MH	150	18:00	1	CA	Job Work	150
14-May-11	9:02	5220	Rupchand	ARJ	CIV	MA	275	18:00	1	CA	Dept.	275
14-May-11	9:02	5228	Sambati	ARJ	CIV	FH	130	18:00	1	CA	Dept.	130
14-May-11	9:02	5661	Basvaraj	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
14-May-11	9:03	3549	Geeta	ARJ	CIV	FH	130	18:00	1	CA	Dept.	130
14-May-11	9:03	3902	chander	ARJ	CIV	HM	300	18:00	1	CA	Dept.	300
14-May-11	9:03	5655	M.Sunil	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
14-May-11	9:04	2889	V.Phaninder	VPH	ELE	CO	300	18:00	1	A	On Ac.	300
14-May-11	9:04	5552	Praveen	VPH	ELE	MH	160	18:00	1	A	On Ac.	160
14-May-11	9:04	5633	Ravi	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
14-May-11	9:05	5604	S.Ganesh	VPH	ELE	HM	300	18:00	1	A	On Ac.	300
14-May-11	9:05	5648	Ashok	VPH	ELE	MH	160	18:00	1	A	On Ac.	160
14-May-11	9:05	5658	Sudher	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
14-May-11	9:06	2459	B.Chandraiah	Man	EAR	MH	185	18:00	1	C	Dept.	185
14-May-11	9:06	4710	Naresh	VPH	ELE	MH	160	18:00	1	A	On Ac.	160
14-May-11	9:06	5557	Yadagiri	VPH	ELE	MH	160	18:00	1	A	On Ac.	160
14-May-11	9:07	1274	Syanthaiah	MAN	EAR	MH	185	18:00	1	C	Job Work	185
14-May-11	9:07	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	1	C	Job Work	185
14-May-11	9:07	5698	Kalpna	MAN	EAR	FH	165	18:00	1	C	Dept.	165
14-May-11	9:08	1273	Anjili	MAN	EAR	FH	165	18:00	1	C	Job Work	165
14-May-11	9:08	3984	Suwana	Man	EAR	FH	165	18:00	1	C	Dept.	165
14-May-11	9:08	5699	Ashwini	MAN	EAR	FH	165	18:00	1	C	Job Work	165
14-May-11	9:09	5275	Rajmouli	TRV	PLU	MA	250	18:00	1	C	On Ac.	250
14-May-11	9:09	5432	Shakmma	Man	EAR	FH	165	18:00	1	C	Job Work	165
14-May-11	9:09	5623	Bugaiha	TRV	PLU	MA	250	18:00	1	C	On Ac.	250
14-May-11	9:10	2425	Narasimhulu	NAR	WEL	CO	300	18:00	1	C	On Ac.	300
14-May-11	9:10	4953	Raj Kumar	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
14-May-11	9:10	5647	Pintu	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
14-May-11	9:11	4790	Lalabhwar	JR	PAI	MA	225	18:00	1	A	On Ac.	225
14-May-11	9:11	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	1	C	On Ac.	300
14-May-11	9:11	5700	G.Sai Kumar	NAR	WEL	MH	150	18:00	1	C	On Ac.	150
14-May-11	9:12	4046	BabuRao	JR	PAI	MA	225	18:00	1	A	On Ac.	225
14-May-11	9:12	5136	Mahanth	JR	PAI	MA	225	18:00	1	A	On Ac.	225
14-May-11	9:12	5214	Rabsub	JR	PAI	MA	225	18:00	1	A	On Ac.	225
14-May-11	9:13	5527	Amul	SUN	PAI	MA	225	18:00	1	A	On Ac.	225
14-May-11	9:13	5615	Raja Chary	Rac	CAR	CO	300	18:00	1	CA	Job Work	300
14-May-11	9:13	5616	Venkat Chary	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
14-May-11	9:14	5620	Assue	Rac	CAR	MA	250	18:00	1	CA	Job Work	250

48

Checked by: [Signature]
Asst. Admin. Manager (Audit)

20 May, 2011


Page 1 of 2



Certified by: [Signature]
Project Manager/Engg.
ALPINE ESTATES


CHECKED
QUANTITY/QUALITY
By: [Signature] 20/05/11
ALPINE ESTATES


Certified by: [Signature]
Asst. Admin. Manager
Alpine Estates

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-May-11	9:14	5691	Yadi	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
14-May-11	9:14	5692	Chakri	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
14-May-11	9:15	5380	M.D.Zahed	Zay	PLU	CO	300	18:00	1	CA	Job Work	300
14-May-11	9:15	5450	Janki Ram	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
14-May-11	9:15	5693	Anjaneylu	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  or 
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 (Audit)


Total of bill


MFH - Detailed Attendance Report


From Date: 15-May-1 To Date: 15/5/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-May-11	9:00	4046	BabuRao	JR	PAI	MA	225	18:00	1	A	On Ac.	225
15-May-11	9:00	4790	Lalabhwar	JR	PAI	MA	225	18:00	1	A	On Ac.	225
15-May-11	9:00	5136	Mahanth	JR	PAI	MA	225	18:00	1	A	On Ac.	225
15-May-11	9:01	5133	Popat	JR	PAI	MA	225	18:00	1	A	On Ac.	225
15-May-11	9:01	5214	Rabsub	JR	PAI	MA	225	18:00	1	A	On Ac.	225
15-May-11	9:01	5527	Amul	SUN	PAI	MA	225	18:00	1	A	On Ac.	225

(Handwritten mark)

Checked by:

 Asst. Admin. Manager
 Alpine Estates

Certified by:

 Project Manager, Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  On 20/05/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Totally Done of Book

MFH - Detailed Attendance Report


From Date: 16-May-1 To Date: 16/5/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-May-11	9:00	1751	Balaji	KRI	HW	MH	150	18:00	1	CA	Job Work	150
16-May-11	9:00	4878	Ramana	KRI	HW	MH	150	18:00	1	CA	Job Work	150
16-May-11	9:00	5460	K.Krishna	KRI	HW	CO	300	18:00	1	CA	Job Work	300
16-May-11	9:01	3902	chander	ARJ	CIV	HM	300	18:00	1	CA	Dept.	300
16-May-11	9:01	5687	A.Suman	KRI	HW	MH	150	18:00	1	CA	Job Work	150
16-May-11	9:01	5688	Dass	KRI	HW	MH	150	18:00	1	CA	Job Work	150
16-May-11	9:02	3549	Geeta	ARJ	CIV	FH	130	18:00	1	CA	Dept.	130
16-May-11	9:02	5220	Rupchand	ARJ	CIV	MA	275	18:00	1	CA	Dept.	275
16-May-11	9:02	5228	Sambati	ARJ	CIV	FH	130	18:00	1	CA	Dept.	130
16-May-11	9:03	2425	Narasimhulu	NAR	WEL	CO	300	18:00	1	C	On Ac.	300
16-May-11	9:03	5647	Pintu	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
16-May-11	9:03	5700	G.Sai Kumar	NAR	WEL	MH	150	18:00	1	C	On Ac.	150
16-May-11	9:04	4953	Raj Kumar	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
16-May-11	9:04	5275	Rajmouli	TRV	PLU	MA	250	18:00	1	C	On Ac.	250
16-May-11	9:04	5623	Bugaiha	TRV	PLU	MA	250	18:00	1	C	On Ac.	250
16-May-11	9:05	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	1	C	On Ac.	300
16-May-11	9:05	5450	Janki Ram	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
16-May-11	9:05	5633	Ravi	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
16-May-11	9:06	4710	Naresh	VPH	ELE	MH	160	18:00	1	A	On Ac.	160
16-May-11	9:06	5648	Ashok	VPH	ELE	MH	160	18:00	1	A	On Ac.	160
16-May-11	9:06	5658	Sudher	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
16-May-11	9:07	2889	V Phaninder	VPH	ELE	CO	300	18:00	1	A	On Ac.	300
16-May-11	9:07	5029	Bissappa	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
16-May-11	9:07	5604	S.Ganesh	VPH	ELE	HM	300	18:00	1	A	On Ac.	300
16-May-11	9:08	1274	Syanthaiah	MAN	EAR	MH	185	18:00	1	C	Job Work	185
16-May-11	9:08	2459	B Chandraiah	Man	EAR	MH	185	18:00	1	C	Job Work	185
16-May-11	9:08	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	1	C	Dept.	185
16-May-11	9:09	1273	Anjili	MAN	EAR	FH	165	18:00	1	C	Dept.	165
16-May-11	9:09	5432	Shakmma	Man	EAR	FH	165	18:00	1	C	Job Work	165
16-May-11	9:09	5698	Kalpana	MAN	EAR	FH	165	18:00	1	C	Dept.	165
16-May-11	9:10	3984	Suwana	Man	EAR	FH	165	18:00	1	C	Job Work	165
16-May-11	9:10	5691	Yadi	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
16-May-11	9:10	5699	Ashwini	MAN	EAR	FH	165	18:00	1	C	Job Work	165
16-May-11	9:11	5692	Chakri	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
16-May-11	9:11	5693	Anjaneylu	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
16-May-11	9:12	5380	M.D.Zahed	Zay	PLU	CO	300	18:00	1	CA	Job Work	300
16-May-11	9:12	5616	Venkat Chary	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
16-May-11	9:12	5620	Assue	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
16-May-11	9:13	5133	Popat	JR	PAI	MA	225	18:00	1	A	On Ac.	225
16-May-11	9:13	5214	Rabsub	JR	PAI	MA	225	18:00	1	A	On Ac.	225
16-May-11	9:13	5615	Raja Chary	Rac	CAR	CO	300	18:00	1	CA	Job Work	300
16-May-11	9:14	5012	Laxman	SUN	PAI	MA	225	18:00	1	A	On Ac.	225
16-May-11	9:14	5049	Villas	SUN	PAI	MA	225	18:00	1	A	On Ac.	225


18


20 May, 2011

Page 1 of 2


Certified by:

 Project Manager/Engg.
 ALPINE ESTATES


CHECKED


By:  20/05/11
 ALPINE ESTATES


Checked by:

 Asst. Admin. Manager
 Alpine Estates

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-May-11	9:14	5166	Satyanarayana	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
16-May-11	9:14	5668	Sapna	SUN	PAI	MA	225	18:00	1	A	On Ac.	225

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  30/05/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 (Audit)

Total 42 DEB 8 J 2008 19.

MFH - Detailed Attendance Report

From Date: 17-May-1 To Date: 17/5/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-May-11	9:00	1751	Balaji	KRI	HW	MH	150	18:00	1	CA	Job Work	150
17-May-11	9:00	4878	Ramana	KRI	HW	MH	150	18:00	1	CA	Job Work	150
17-May-11	9:00	5460	K.Krishna	KRI	HW	CO	300	18:00	1	CA	Job Work	300
17-May-11	9:01	5220	Rupchand	ARJ	CIV	MA	275	18:00	1	CA	Dept	275
17-May-11	9:01	5687	A.Suman	KRI	HW	MH	150	18:00	1	CA	Job Work	150
17-May-11	9:01	5688	Dass	KRI	HW	MH	150	18:00	1	CA	Job Work	150
17-May-11	9:02	3902	chander	ARJ	CIV	HM	300	18:00	1	CA	Dept.	300
17-May-11	9:02	5228	Sambati	ARJ	CIV	FH	130	18:00	1	CA	Dept	130
17-May-11	9:02	5633	Ravi	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
17-May-11	9:03	4851	Vinod Kumar	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
17-May-11	9:03	5029	Bissappa	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
17-May-11	9:03	5648	Ashok	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
17-May-11	9:04	2889	V Phaninder	VPH	ELE	CO	300	18:00	1	C	On Ac.	300
17-May-11	9:04	5450	Janki Ram	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
17-May-11	9:04	5604	S.Ganesh	VPH	ELE	HM	300	18:00	1	C	On Ac.	300
17-May-11	9:05	4710	Naresh	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
17-May-11	9:05	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	1	C	On Ac.	300
17-May-11	9:05	5275	Rajmouli	TRV	PLU	MA	250	18:00	1	C	On Ac.	250
17-May-11	9:06	1274	Syanthaiah	MAN	EAR	MH	185	18:00	1	C	Job Work	185
17-May-11	9:06	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	1	C	Dept.	185
17-May-11	9:06	5623	Bugaiha	TRV	PLU	MA	250	18:00	1	C	On Ac.	250
17-May-11	9:07	1273	Anjili	MAN	EAR	FH	165	18:00	1	C	Dept.	165
17-May-11	9:07	2459	B Chandraiah	Man	EAR	MH	185	18:00	1	C	Job Work	185
17-May-11	9:07	5698	Kalpna	MAN	EAR	FH	165	18:00	1	C	Dept.	165
17-May-11	9:08	3984	Suwana	Man	EAR	FH	165	18:00	1	C	Job Work	165
17-May-11	9:08	5432	Shakmma	Man	EAR	FH	165	18:00	1	C	Job Work	165
17-May-11	9:08	5699	Ashwini	MAN	EAR	FH	165	18:00	1	C	Job Work	165
17-May-11	9:09	5482	Anji	MHR	ELE	MA	250	18:00	1	A	Job Work	250
17-May-11	9:09	5483	Raju	MHR	ELE	MA	250	18:00	1	A	Job Work	250
17-May-11	9:10	5125	Jyothi ram	JR	PAI	CO	300	18:00	1	C	On Ac.	300
17-May-11	9:10	5133	Popat	JR	PAI	MA	225	18:00	1	A	On Ac.	225
17-May-11	9:10	5214	Rabsub	JR	PAI	MA	225	18:00	1	A	On Ac.	225
17-May-11	9:11	5012	Laxman	SUN	PAI	MA	225	18:00	1	C	On Ac.	225
17-May-11	9:11	5049	Villas	SUN	PAI	MA	225	18:00	1	C	On Ac.	225
17-May-11	9:11	5668	Sapna	SUN	PAI	MA	225	18:00	1	C	On Ac.	225
17-May-11	9:12	5691	Yadi	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
17-May-11	9:12	5692	Chakri	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
17-May-11	9:12	5693	Anjaneylu	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
17-May-11	9:13	5615	Raja Chary	Rac	CAR	CO	300	18:00	1	CA	Job Work	300
17-May-11	9:13	5616	Venkat Chary	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
17-May-11	9:13	5620	Assue	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
17-May-11	9:14	5380	M.D.Zahed	Zay	PLU	CO	300	18:00	1	C	Job Work	300

(Handwritten signature/initials)

Checked by: *(Signature)*
Asst. Admin. Manager
(Audit)

20 May, 2011

Page 1 of 1

Certified by:
(Signature)
Project Manager/ENGR.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By *(Signature)* 20/05/11
ALPINE ESTATES

Certified by:
(Signature)
Asst. Admin. Manager
Alpine Estates

Total US Dew on 18/5/11

MFH - Detailed Attendance Report

From Date: 18-May-1 To Date: 18/5/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-May-11	9:00	1751	Balaji	KRI	HW	MH	150	18:00	1	CA	Job Work	150
18-May-11	9:00	4878	Ramana	KRI	HW	MH	150	18:00	1	CA	Job Work	150
18-May-11	9:00	5688	Dass	KRI	HW	MH	150	18:00	1	CA	Job Work	150
18-May-11	9:01	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	1	C	On Ac.	300
18-May-11	9:01	5275	Rajmouli	TRV	PLU	MA	250	18:00	1	C	On Ac.	250
18-May-11	9:01	5460	K.Krishna	KRI	HW	CO	300	18:00	1	CA	Job Work	300
18-May-11	9:02	4851	Vinod Kumar	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
18-May-11	9:02	5029	Bissappa	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
18-May-11	9:02	5623	Bugaiha	TRV	PLU	MA	250	18:00	1	C	Job Work	250
18-May-11	9:03	4710	Naresh	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
18-May-11	9:03	5648	Ashok	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
18-May-11	9:03	5658	Sudher	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
18-May-11	9:04	2889	V Phaninder	VPH	ELE	CO	300	18:00	1	C	On Ac.	300
18-May-11	9:04	5604	S.Ganesh	VPH	ELE	HM	300	18:00	1	C	On Ac.	300
18-May-11	9:04	5633	Ravi	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
18-May-11	9:05	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	1	C	Job Work	185
18-May-11	9:05	5701	Krishnaiha	MAN	EAR	MH	185	18:00	1	C	Dept.	185
18-May-11	9:05	5702	Aruna	MAN	EAR	FH	165	18:00	1	C	Dept.	165
18-May-11	9:06	1273	Anjili	MAN	EAR	FH	165	18:00	1	C	Job Work	165
18-May-11	9:06	3879	Venkatamma	Man	EAR	FH	165	18:00	1	C	Dept.	165
18-May-11	9:06	5699	Ashwini	MAN	EAR	FH	165	18:00	1	C	Job Work	165
18-May-11	9:07	3902	chander	ARJ	CIV	HM	300	18:00	1	CA	Dept.	300
18-May-11	9:07	5432	Shakmma	Man	EAR	FH	165	18:00	1	C	Job Work	165
18-May-11	9:07	5647	Pintu	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
18-May-11	9:08	2425	Narasimhulu	NAR	WEL	CO	300	18:00	1	C	On Ac.	300
18-May-11	9:08	4953	Raj Kumar	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
18-May-11	9:08	5700	G.Sai Kumar	NAR	WEL	MH	150	18:00	1	C	On Ac.	150
18-May-11	9:09	5615	Raja Chary	Rac	CAR	CO	300	18:00	1	CA	Job Work	300
18-May-11	9:09	5616	Venkat Chary	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
18-May-11	9:09	5620	Assue	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
18-May-11	9:10	5691	Yadi	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
18-May-11	9:10	5692	Chakri	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
18-May-11	9:10	5693	Anjaneylu	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
18-May-11	9:11	4046	BabuRao	JR	PAI	MA	225	18:00	1	A	On Ac.	225
18-May-11	9:11	4790	Lalabhwar	JR	PAI	MA	225	18:00	1	A	On Ac.	225
18-May-11	9:11	5136	Mahanth	JR	PAI	MA	225	18:00	1	A	On Ac.	225
18-May-11	9:12	5125	Jyothi ram	JR	PAI	CO	300	18:00	1	A	On Ac.	300
18-May-11	9:12	5450	Janki Ram	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
18-May-11	9:12	5527	Amul	SUN	PAI	MA	225	18:00	1	A	On Ac.	225
18-May-11	9:13	5482	Anji	MHR	ELE	MA	250	18:00	1	A	Job Work	250
18-May-11	9:13	5483	Raju	MHR	ELE	MA	250	18:00	1	A	Job Work	250
18-May-11	9:13	5683	Hemanth	NAR	WEL	MA	250	18:00	1	A	On Ac.	250
18-May-11	9:14	5380	M.D.Zahed	Zay	PLU	CO	300	18:00	1	A	Job Work	300

MS

Checked by: *[Signature]*
Asst. Admin. Manager (Audit)

20 May, 2011

Certified by:
[Signature]
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By: *[Signature]* 20/05/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

Total hrs. Bill on 19/5/11

MFH - Detailed Attendance Report


From Date: 19-May-1 To Date: 19/5/11



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-May-11	9:00	4878	Ramana	KRI	HW	MH	150	18:00	1	CA	Job Work	150
19-May-11	9:00	5460	K.Krishna	KRI	HW	CO	300	18:00	1	CA	Job Work	300
19-May-11	9:00	5688	Dass	KRI	HW	MH	150	18:00	1	CA	Job Work	150
19-May-11	9:01	1751	Balaji	KRI	HW	MH	150	18:00	1	CA	Job Work	150
19-May-11	9:01	4710	Naresh	VPH	ELE	MH	160	18:00	1	A	On Ac.	160
19-May-11	9:01	5658	Sudher	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
19-May-11	9:02	4851	Vinod Kumar	VPH	ELE	MH	160	18:00	1	A	On Ac.	160
19-May-11	9:02	5029	Bissappa	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
19-May-11	9:02	5633	Ravi	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
19-May-11	9:03	2889	V Phaninder	VPH	ELE	CO	300	18:00	1	A	On Ac.	300
19-May-11	9:03	5450	Janki Ram	VPH	ELE	MA	250	18:00	1	A	On Ac.	250
19-May-11	9:03	5604	S.Ganesh	VPH	ELE	HM	300	18:00	1	A	On Ac.	300
19-May-11	9:04	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	1	C	Dept.	185
19-May-11	9:04	5648	Ashok	VPH	ELE	MH	160	18:00	1	A	On Ac.	160
19-May-11	9:04	5701	Krishnaiha	MAN	EAR	MH	185	18:00	1	C	Job Work	185
19-May-11	9:05	1273	Anjili	MAN	EAR	FH	165	18:00	1	C	Dept.	165
19-May-11	9:05	3879	Venkatamma	Man	EAR	FH	165	18:00	1	C	Dept.	165
19-May-11	9:05	5702	Aruna	MAN	EAR	FH	165	18:00	1	C	Job Work	165
19-May-11	9:06	3984	Suwana	Man	EAR	FH	165	18:00	1	C	Job Work	165
19-May-11	9:06	5432	Shakmma	Man	EAR	FH	165	18:00	1	C	Job Work	165
19-May-11	9:06	5699	Ashwini	MAN	EAR	FH	165	18:00	1	C	Job Work	165
19-May-11	9:07	5615	Raja Chary	Rac	CAR	CO	300	18:00	1	CA	Job Work	300
19-May-11	9:07	5616	Venkat Chary	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
19-May-11	9:07	5620	Assue	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
19-May-11	9:08	2425	Narasimhulu	NAR	WEL	CO	300	18:00	1	C	On Ac.	300
19-May-11	9:08	5647	Pintu	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
19-May-11	9:08	5700	G.Sai Kumar	NAR	WEL	MH	150	18:00	1	C	On Ac.	150
19-May-11	9:09	4953	Raj Kumar	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
19-May-11	9:09	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	1	C	Job Work	300
19-May-11	9:09	5275	Rajmouli	TRV	PLU	MA	250	18:00	1	C	Job Work	250
19-May-11	9:10	5623	Bugaiha	TRV	PLU	MA	250	18:00	1	C	Job Work	250
19-May-11	9:10	5691	Yadi	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
19-May-11	9:10	5692	Chakri	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
19-May-11	9:11	3902	chander	ARJ	CIV	HM	300	18:00	1	CA	Dept.	300
19-May-11	9:11	4790	Latabhwar	JR	PAI	MA	225	18:00	1	A	On Ac.	225
19-May-11	9:11	5693	Anjaneylu	RAJ	ELE	MA	250	18:00	1	CA	Job Work	250
19-May-11	9:12	4046	BabuRao	JR	PAI	MA	225	18:00	1	A	On Ac.	225
19-May-11	9:12	5136	Mahanth	JR	PAI	MA	225	18:00	1	A	On Ac.	225
19-May-11	9:12	5214	Rabsub	JR	PAI	MA	225	18:00	1	A	On Ac.	225
19-May-11	9:13	5125	Jyothi ram	JR	PAI	CO	300	18:00	1	A	On Ac.	300
19-May-11	9:13	5380	M.D.Zahed	Zay	PLU	CO	300	18:00	1	CA	Job Work	300
19-May-11	9:13	5527	Amul	SUN	PAI	MA	225	18:00	1	A	On Ac.	225
19-May-11	9:14	5482	Anji	MHR	ELE	MA	250	18:00	1	A	Job Work	250


US

20 May, 2011

Page 1 of 2


Certified by:

 Project Manager/Engg.
 ALPINE ESTATES


Checked by:

 Asst. Admin. Manager
 (Qudit)
 Checked by:

 Asst. Admin. Manager
 Alpine Estates


CHECKED
 QUANTITY/QUALITY
 By  On 20/05/11
 ALPINE ESTATES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-May-11	9:14	5483	Raju	MHR	ELE	MA	250	18:00	1	A	Job Work	250
19-May-11	9:14	5683	Hemanth	NAR	WEL	MA	250	18:00	1	C	On Ac.	250

②

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  On 20/05/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 ALPINE ESTATES


MFH - Attendance Value Detailed Report


From Date: 13/5/11 To Date: 19/5/11


Contractor Name	B.Bassappa (Painter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum		4
Summary for 'Payment Type' = On Ac. (2 detail records)	Sum		4
Summary for 'Contractor Name' = B.Bassappa (Painter) (2 detail reco)	Sum		4
Contractor Name	B.Raja Reddy (Electrician)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		19
Summary for 'Payment Type' = Job Work (6 detail records)	Sum		19
Summary for 'Contractor Name' = B.Raja Reddy (Electrician) (6 detail reco)	Sum		19
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum		12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		6
Summary for 'Payment Type' = Dept. (12 detail records)	Sum		18
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum		19
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		10
Summary for 'Payment Type' = Job Work (12 detail records)	Sum		29
Summary for 'Contractor Name' = G.Mannem (Earth Work) (24 detail reco)	Sum		47
Contractor Name	Jyothi Ram (Painter)		
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (3 detail records)	Sum		3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		24
Summary for 'Payment Type' = On Ac. (10 detail records)	Sum		27
Summary for 'Contractor Name' = Jyothi Ram (Painter) (10 detail reco)	Sum		27
Contractor Name	K.Krishna (Hacking)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)	Sum		6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		22
Summary for 'Payment Type' = Job Work (12 detail records)	Sum		28
Summary for 'Contractor Name' = K.Krishna (Hacking) (12 detail reco)	Sum		28
Contractor Name	M.D.Zahed (Plumber)		
Payment Type	Job Work		

Handwritten notes on the right side of the page, including a list of numbers: 46, 48, 45, 42, 48, 45, 276. There are also some scribbles and a signature-like mark.

20 May, 2011


Certified by:

 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY
 By  / Or
 ALPINE ESTATES


Checked by:

 Ass. Admin. Manager
 (Audit)
 Assst. Admin. Manager
 Alpine Estates


Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6
Summary for 'Payment Type' = Job Work (6 detail records)		Sum	6
Summary for 'Contractor Name' = M.D.Zahed (Plumber) (6 detail rec		Sum	6
Contractor Name	Marka Narasimhulu Goud (Welder)		
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	13
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	5
Summary for 'Payment Type' = On Ac. (15 detail records)		Sum	23
Summary for 'Contractor Name' = Marka Narasimhulu Goud (Welder		Sum	23
Contractor Name	Mohan Rao.K (Electrician)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	6
Summary for 'Payment Type' = Job Work (3 detail records)		Sum	6
Summary for 'Contractor Name' = Mohan Rao.K (Electrician) (3 detai		Sum	6
Contractor Name	Raja Chary (Carpentor)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	10
Summary for 'Payment Type' = Job Work (10 detail records)		Sum	15
Summary for 'Contractor Name' = Raja Chary (Carpentor) (10 detail r		Sum	15
Contractor Name	S. Arjun (Civil)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (4 detail records)		Sum	7
Worker Skill	HM		
Summary for 'Worker Skill' = HM (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	4
Summary for 'Payment Type' = Dept. (14 detail records)		Sum	17
Summary for 'Contractor Name' = S. Arjun (Civil) (14 detail records)		Sum	17
Contractor Name	Sunitha (Painter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	11
Summary for 'Payment Type' = On Ac. (7 detail records)		Sum	11
Summary for 'Contractor Name' = Sunitha (Painter) (7 detail records)		Sum	11
Contractor Name	Tirupathi.V(Plumber)		
Payment Type	Job Work		

20 May, 2011

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  Dt 20/05/11
 ALPINE ESTATES

Checked by:

 Asst. Admin. Manager
 Alpine Estates
 (Page) 2 of 3

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	3
Summary for 'Payment Type' = Job Work (3 detail records)		Sum	4
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	9
Summary for 'Payment Type' = On Ac. (10 detail records)		Sum	14
Summary for 'Contractor Name' = Tirupathi.V(Plumber) (13 detail re		Sum	18
Contractor Name	V.Phanendar (Electrician)		
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6
Worker Skill	HM		
Summary for 'Worker Skill' = HM (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	23
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	19
Summary for 'Payment Type' = On Ac. (24 detail records)		Sum	54
Summary for 'Contractor Name' = V.Phanendar (Electrician) (24 detai		Sum	54
Grand Total			275

(Handwritten signature and scribble over the Grand Total value)

Checked by:
(Signature)
 Asst. Admin. Manager
 (Audit)

Certified by:
(Signature)
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By *(Signature)* | Dt *20/05/11*
 ALPINE ESTATES

Certified by:
(Signature)
 Asst. Admin. Manager
 Alpine Estates

MFH - Cement Register Report

From: 13/5/11

To: 19/5/11

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
41	13-May-11	10:00	Water Proofing	PPC Grade	C	3	Security
42	19-May-11	10:00	CA Work	PPC Grade	Phil	12	Security

Certified by:
P. Paul
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY / QUALITY
By *[Signature]* Dt: 20/05/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

Checked by:
[Signature]
Asst. Admin. Manager
(Audit)

MFH - Cement Register Balance Report Date: 19/5/11

Cement Grade 43 or PPC

Quantity in bags

Summary for 'Cement Grade' = 43 or PPC (2752 detail records)
 Sum 0

Cement Grade 53 Grade

Quantity in bags

Summary for 'Cement Grade' = 53 Grade (485 detail records)
 Sum 0

Cement Grade OPC Grade

Quantity in bags


Summary for 'Cement Grade' = OPC Grade (359 detail records)
 Sum 0


Cement Grade PPC Grade


Quantity in bags

Summary for 'Cement Grade' = PPC Grade (1998 detail records)
 Sum -174
 Grand Total -174

Checked by:
~~Asst. Admin. Manager (Audit)~~

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  20/05/11
 ALPINE ESTATES


Certified by:

 Asst. Admin. Manager
 Alpine Estates


MFH - Hire Charges Detailed Report


From: 13/5/11


To: 19/5/11

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
83	13-May-11	Mannem	JCB	AP 29AM 530	10:00	13:00	Leveling at Ph-II B & C Estate	3	700 per hour	2100
84	13-May-11	Mannem	JCB	AP 29AM 530	14:00	18:00	Leveling at Ph-II B & C Estate	4	700 per hour	2800
85	13-May-11	CH Bhikshapathy	Tractor	AAO 2847	14:52	16:04	Debris	1	170 per trip	170
86	17-May-11	CH Bhikshapathy	Tractor	AAO 2847	17:30	17:38	Diesel	1	170 per trip	170

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 BY  20/05/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 (Audit)

MFH - Building Material Rates Report

Supplier Name Kiran Enterprises

Material Type	Rate
Fine Sand VJW (Big)	769.6

Supplier Name Laxmi Narsimha Enterprise


Material Type	Rate
Fine Sand BDM (Big)	0


Supplier Name Sai Vishal Enterprises


Material Type	Rate
Morum Mud in cft	0
Stone Dust in cft	0


Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine Sand VJW (Big)	0
Red Bricks in Nos	2.7

Checked by:

Asst. Admin. Manager
(KRN)

Certified by:

Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By  Date: 20/05/11
ALPINE ESTATES

Certified by

Asst. Admin. Manager
Alpine Estates

MFH - Building Material Inward Detailed Report

From: 13/5/11

To: 19/5/11

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
5-17-May-11	7:44	7:44	Kiran Enterprises	Fine Sand VJV (Big)	21,215	AP 29U 7609	Party	Security	16327.064
6-17-May-11	14:46	14:46	Vishwakarma Enterprises	Red Bricks in Nos	5000	AP 28TA 536	Party	Security	13500
7-18-May-11	13:40	13:40	Vishwakarma Enterprises	Red Bricks in Nos	5000	AP 28TA 536	Party	Security	13500

Certified by:
[Signature]
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 BY *[Signature]* 20/05/11
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

MFH - General Materials Inward Table Report From: 13/5/11

To: 19/5/11

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
189	13-May-11	10:00	Krishna Traders		Reducer	1"x1/2"	3	No		061	By Hand	Zateed	Security
190	13-May-11	10:30	Krishna Traders		Welding Rod		2	Pkt			By Hand	N.Geerd	Security
191	13-May-11	10:30	Krishna Traders		Cutting wheel		1	Nos			By Hand	N.Geerd	Security
192	13-May-11	11:00	Krishna Traders		Hacksaw Blade		10	Nos			By Hand	Tripathi	Security
193	13-May-11	11:30	Krishna Traders		Anchor Bolt	10mm	8	Nos			By Hand	Raju	Security
194	13-May-11	12:00	Krishna Traders		Tarpent-off	5 lbs	1	No			By Hand	Basappa	Security
195	14-May-11	10:00	Krishna Traders		B/R Polish	1ltr	1	No			By Hand	Besappa	Security
196	14-May-11	10:30	Shamshukh Col		ACE White	20lbs	25	No			By Hand	J.Ran	Security
197	14-May-11	11:00	Krishna Traders		GI Nipple	1"x6"	1	No			By Hand	Zateed	Security
198	14-May-11	11:30	Nandu Aromob		Clamps	1 1/2"	2	No			By Hand	Zateed	Security
199	14-May-11	12:00	Krishna Traders		Clamps		3	Nos			By Bike	Raju	Security
199	14-May-11	12:00	Krishna Traders		Spicer		1	No			By Hand	Raju	Security
199	16-May-11	17:30	Ratna Aluminium		Aluminium Frames SLD	1200x120	226	Nos			By DCM	Party	Security
199	16-May-11	17:30	Ratna Aluminium		Aluminium Frames SLD	1500x119	6	Nos			By DCM	Party	Security
199	16-May-11	17:30	Ratna Aluminium		Aluminium Frames SLD	1200x120	13	Nos			By DCM	Party	Security
199	16-May-11	17:30	Ratna Aluminium		Aluminium Frames SLD	1200x750	6	Nos			By DCM	Party	Security
199	16-May-11	17:30	Ratna Aluminium		Aluminium Frames SLD	900x1950	3	Nos			By DCM	Party	Security
199	16-May-11	17:30	Ratna Aluminium		Aluminium Frames SLD	1200x196	3	Nos			By DCM	Party	Security
199	16-May-11	17:30	Ratna Aluminium		Aluminium Frames SLD	1200x750	124	Nos			By DCM	Party	Security
199	16-May-11	17:30	Ratna Aluminium		Aluminium Frames SLD	1500x119	84	Nos			By DCM	Party	Security
200	17-May-11	10:00	Krishna Traders		Line dori		2	Nos			By Hand	Zateed	Security
201	18-May-11	15:00	Shubham Enterp		CFL Lamp Crompton	11W	20	Nos			By Hand	Shiva	Security
202	18-May-11	15:00	Vasant Trading		Wooden Screws	30x8"	10	Pkt			By Hand	Shiva	Security
203	18-May-11	15:00	Kissan Drip Irrig		Lateral Pipe	16mm	610	Mtrs			By Hand	Shiva	Security
203	18-May-11	15:00	Kissan Drip Irrig		Lateral Pipe	8mm	107	Mtrs			By Hand	Shiva	Security
203	18-May-11	15:00	Kissan Drip Irrig		Nozzle Joiners	16mm	20	Nos			By Hand	Shiva	Security


20 May, 2011


Certified by:
P. S. Sane
 Project Manager/Engg.
 ALPNE ESTATES


CHECKED
 QUANTITY/QUALITY
 BY *[Signature]* 20/05/11
 ALPNE ESTATES


Asst. Admin. Manager
[Signature]
 (Aundit)

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
203	18-May-11	15:00	Kissan Drip Irrig		Dripper	16mm	180	Nos		666	AP 29T-9966	Shiva	Security
203	18-May-11	15:00	Kissan Drip Irrig		Lateral Pipe	6mm	62	Mtrs		666	AP 29E-9966	Shiva	Security
204	18-May-11	15:00	Premier Enginee		Telephone Wire Delton	500mtr	2	Bundles		0210	AP 29F-9966	Shiva	Security
205	18-May-11	15:00	Venkannanna Ba		A4 Xerox Paper White		10	Pkt		364L	AP 29F-9966	Shiva	Security
206	18-May-11	15:10	Krishna Traders		Welding Rod		2	Pkt			By-Hand	N.Goud	Security
207	18-May-11	15:20	Brightway Fillin		Diesel		100	Ltrs		80025	AAQ-2847	B.Kain	Security
208	19-May-11	10:00	Krishna Traders		Spring-wire		1	Box		079	By-Hand	Raju	Security
209	19-May-11	15:00	Shubham Esterp		AL-Service Wire 7/20	455mtr	6	Bundles		14281	AP 29F-9966	Shiva	Security
210	19-May-11	15:00	Hari Hara-Jeon		Gova Rope		10	Bundles		9205	AP 29T-9966	Shiva	Security

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 BY  28/05/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates


Checked by:

 Asst. Admin. Manager
 Alpine Estates


MFH - Outward Report


From: 13/5/11


To: 19/5/11

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received b
28	13-May-11	16:45	MD House		Flush-Doors	82x26	1	Nos	3232	AP 13X-4686	B. Narsingh	Shiva
29	14-May-11	11:00	Green Towers		Parking Tiles		20	Nos	3232	AP 29T-9966	B. Narsingh	Narash
29	14-May-11	11:00	Green Towers		PPC cement		2	Bags	3233	AP 29T-9966	B. Narsingh	Narash
29	14-May-11	11:00	Green Towers		Sand		4	Bags	3233	AP 29T-9966	B. Narsingh	Narash
29	14-May-11	11:00	Green Towers		Panel-Door	82x32	1	No	3233	AP 29T-9966	B. Narsingh	Narash
29	14-May-11	11:00	Green Towers		Hinges		4	Nos	3233	AP 29T-9966	B. Narsingh	Narash
29	14-May-11	11:00	Green Towers		Screw		12	Nos	3233	AP 29T-9966	B. Narsingh	Narash
30	16-May-11	11:42	Green Wood Estate		PVC Rigid Bend	90mm	19	Nos	3234	AP 29T-9966	B. Narsingh	Narash
30	16-May-11	11:42	Green Wood Estate		Plaintice	4"	40	Nos	3234	AP 29T-9966	B. Narsingh	Narash
30	16-May-11	11:42	Green Wood Estate		PVC Rigid Elbow	90mm	42	Nos	3234	AP 29T-9966	B. Narsingh	Narash
30	16-May-11	11:42	Green Wood Estate		45 Degree Bend	90mm	28	Nos	3234	AP 29T-9966	B. Narsingh	Narash
30	16-May-11	11:42	Green Wood Estate		Plug Dummies PV	90mm	100	Nos	3234	AP 29T-9966	B. Narsingh	Narash
30	16-May-11	11:42	Green Wood Estate		Plug Dummies PV	50mm	96	Nos	3234	AP 29T-9966	B. Narsingh	Narash
30	16-May-11	11:42	Green Wood Estate		Plug Dummies PV	110mm	96	Nos	3234	AP 29T-9966	B. Narsingh	Narash
30	16-May-11	11:42	Green Wood Estate		PVC Bend	50mm	54	Nos	3234	AP 29T-9966	B. Narsingh	Narash
30	16-May-11	11:42	Green Wood Estate		PVC Reducer	110mmx75m	68	Nos	3234	AP 29T-9966	B. Narsingh	Narash
30	16-May-11	11:42	Green Wood Estate		Nani Tap	63mm	12	Nos	3234	AP 29T-9966	B. Narsingh	Narash
30	16-May-11	11:42	Green Wood Estate		PVC Elbow	40mm	25	Nos	3235	AP 29T-9966	B. Narsingh	Narash
31	16-May-11	11:42	Green Wood Estates		PVC Rigid Tee	63mm	36	Nos	3235	AP 29T-9966	B. Narsingh	Narash
31	16-May-11	11:42	Green Wood Estates		Plug Dummies PV	75mm	149	Nos	3235	AP 29T-9966	B. Narsingh	Narash

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 BY  18/05/11
 ALPINE ESTATES

Asst. Manager
 Alpine Estates


Checked by:

 Asst. Manager
 Alpine Estates




MAYFLOWER HEIGHTS
LABOUR QUARTERS RENT REPORT STATEMENT FROM 13.05.2011 to 19.05.2011
(ONE WEEK)

SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	ROOM RENT	ELEC. CHGS.	FAN CHGS	TV CHGS	MUSIC SYS.	TOTAL RENT & CHARGES
1	AE-01	Vacant	Vacant	0	0	0	0	0	0
2	AE-02	Vacant	Vacant	0	0	0	0	0	0
3	AE-03	Vacant	Vacant	0	0	0	0	0	0
4	AE-04	Vacant	Vacant	0	0	0	0	0	0
5	AE-05	Vacant	Vacant	0	0	0	0	0	0
6	AE-06	Vacant	Vacant	0	0	0	0	0	0
7	AE-07	Vacant	Vacant	0	0	0	0	0	0
8	AE-08	chotelal	Arjun	50	15	0	0	0	65
9	AE-09	Vacant	Vacant	0	0	0	0	0	0
10	AE-10	chandru	Arjun	50	15	20	0	0	85
11	AE-11	Vacant	Vacant	0	0	0	0	0	0
12	AE-12	Vacant	Vacant	0	0	0	0	0	0
13	AE-13	Vacant	Vacant	0	0	0	0	0	0
14	AE-14	Vacant	Vacant	0	0	0	0	0	0
15	AE-15	Vacant	Vacant	0	0	0	0	0	0
16	AE-16	Vacant	Vacant	0	0	0	0	0	0
17	AE-17	Vacant	Vacant	0	0	0	0	0	0
18	AE-18	Generator	Company	0	0	0	0	0	0
19	AE-19	Vacant	Vacant	0	0	0	0	0	0
20	AE-20	Vacant	Vacant	0	0	0	0	0	0
21	AE-21	Dass	krishna	50	15	0	0	0	65
22	AE-22	bishwageet	A Jyothi Babu	50	15	0	0	0	65
23	AE-23	Chandraiaha	A Jyothi Babu	50	15	20	0	30	115
24	AE-24	Vacant	Vacant	0	0	0	0	0	0
25	AE-25	Vacant	Vacant	0	0	0	0	0	0
26	AE-26	Vacant	Vacant	0	0	0	0	0	0
27	AE-27	Vacant	Vacant	0	0	0	0	0	0
28	AE-28	Vacant	Vacant	0	0	0	0	0	0
29	AE-29	Santosh	A Jyothi Babu	50	15	20	0	30	115
30	AE-30	ismail	A Jyothi Babu	50	15	0	0	0	65
31	AE-31	Vacant	Vacant	0	0	0	0	0	0
32	AE-32	Vacant	Vacant	0	0	0	0	0	0
33	AE-33	Kemaraj	A Jyothi Babu	50	15	0	0	0	65
34	AE-34	Vacant	Vacant	0	0	0	0	0	0
35	AE-35	Shubhash	A Jyothi Babu	50	15	20	0	0	85
36	AE-36	Vacant	Vacant	0	0	0	0	0	0
37	AE-37	Vacant	Vacant	0	0	0	0	0	0
38	AE-38	Vacant	Vacant	0	0	0	0	0	0
39	AE-39	Mayaram	Arjun	50	15	20	0	0	85
40	AE-40	Vacant	Vacant	0	0	0	0	0	0
41	AE-41	Vacant	Vacant	0	0	0	0	0	0
42	AE-42	Vacant	Vacant	0	0	0	0	0	0
43	AE-43	Gagan	A Jyothi babu	50	15	0	0	0	65
44	AE-44	Vacant	Vacant	0	0	0	0	0	0
45	AE-45	Vacant	Vacant	0	0	0	0	0	0
46	AE-46	Vacant	Vacant	0	0	0	0	0	0
47	AE-47	A Jyothi babu	A Jyothi babu	50	15	0	0	0	65
48	AE-48	Vacant	Vacant	0	0	0	0	0	0
49	AE-49	Kishan Raj	Kishan Raj	50	15	0	0	0	65
50	AE-50	Manohar	Basappa	50	15	0	0	0	65
51	AE-51	Vacant	Vacant	0	0	0	0	0	0
52	AE-52	Vacant	Vacant	0	0	0	0	0	0
53	AE-53	Vacant	Vacant	0	0	0	0	0	0
54	AE-54	Vacant	Vacant	0	0	0	0	0	0
55	AE-55	Vacant	Vacant	0	0	0	0	0	0

25 Nov
 11/11/11
 3/11/11
 1/11/11
 12/11/11


Certified by:


 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 Checked by: 
 QUANTITY/QUALITY
 By:  20/05/11
 Asst. Admin. Manager
 ALPINE ESTATES
 Certified by: 
 Asst. Admin. Manager
 ALPINE ESTATES


MAYFLOWER HEIGHTS
LABOUR QUARTERS RENT REPORT STATEMENT FROM 13.05.2011 to 19.05.2011
(ONE WEEK)

56	AE-56	Vacant	Vacant	0	0	0	0	0	0
57	AE-57	Jyothi Ram	Jyothi Ram	50	15	0	0	0	65
58	AE-58	Sunil	Jyothi Ram	50	15	0	0	0	65
59	AE-59	Veerander	Hanumanthu	50	15	20	0	30	115
60	AE-60	Y.Ramesh	Hanumanthu	50	15	0	0	0	65
61	AE-61	Indra	Chary	50	15	20	0	0	85
62	AE-62	Hari Kailash	A Jyothi babu	50	15	0	0	0	65
63	AE-63	G.Ramesh	Hanumanthu	50	15	0	0	0	65
64	AE-64	Vacant	Vacant	0	0	0	0	0	0
65	AE-65	Sunil	A Jyothi babu	50	15	0	0	0	65
66	AE-66	Vacant	Vacant	0	0	0	0	0	0
67	AE-67	Vacant	Vacant	0	0	0	0	0	0
68	AE-68	Vacant	Vacant	0	0	0	0	0	0
69	AE-69	Vacant	Vacant	0	0	0	0	0	0
70	AE-70	Vacant	Vacant	0	0	0	0	0	0
71	AE-71	Vacant	Vacant	0	0	0	0	0	0
72	AE-72	Vacant	Vacant	0	0	0	0	0	0
73	AE-73	Rajesh	Kailash	50	15	0	0	0	65
74	AE-74	Nandu	Kailash	50	15	0	0	0	65
75	AE-75	Gambeer	Kailash	50	15	0	0	0	65
76	AE-76	Annaram	Kailash	50	15	20	0	0	85
77	AE-77	Mayaram	Arjun	50	15	20	0	0	85
78	AE-78	Saraswathi	Kailash	50	15	0	0	0	65
79	AE-79	Shravan	Kailash	50	15	20	0	0	85
80	AE-80	Govardhan	Kailash	50	15	0	30	0	95
81	AE-81	Suresh	Kailash	50	15	0	0	0	65
82	AE-82	Ganulal	Kailash	50	15	0	0	0	65
83	AE-83	Chandu	Arjun	50	15	20	0	0	85
84	AE-84	Rajesh	Kailash	50	15	0	0	0	65
85	AE-85	Urmila	Kailash	50	15	20	0	0	85
86	AE-86	Manoj	Kailash	50	15	20	0	0	85
87	AE-87	Vacant	Vacant	0	0	0	0	0	0
88	AE-88	Vacant	Vacant	0	0	0	0	0	0
89	AE-89	Vacant	Vacant	0	0	0	0	0	0
90	AE-90	Vacant	Vacant	0	0	0	0	0	0
91	AE-91	Vacant	Vacant	0	0	0	0	0	0
92	AE-92	Shashi	R.Babu Rao	50	15	20	0	0	85
93	AE-93	Aadhi	A Jyothi babu	50	15	0	0	0	65
94	AE-94	Vacant	Vacant	0	0	0	0	0	0
95	AE-95	Vacant	Vacant	0	0	0	0	0	0
96	AE-96	Vacant	Vacant	0	0	0	0	0	0
GRAND TOTAL									2870

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  On 20/05/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 (Audit)

Total 47 bars Jobwork 17

MFH - Detailed Attendance Report

From Date: 04-Aug-1 To Date: 4/8/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Aug-11	9:00	4878	Ramana	KRI	HW	MH	180	18:00	1	CA	Job Work	180
04-Aug-11	9:00	5460	K.Krishna	KRI	HW	CO	350	18:00	1	CA	Job Work	350
04-Aug-11	9:00	5685	B.Balaram	KRI	HW	MH	180	18:00	1	CA	Job Work	180
04-Aug-11	9:01	2748	Raimun	PKL	CIV	FH	160	18:00	1	CA	Dept.	160
04-Aug-11	9:01	2750	Mohan Lal	PKL	CIV	MA	325	18:00	1	CA	Dept.	325
04-Aug-11	9:01	5688	Dass	KRI	HW	MH	180	18:00	1	CA	Job Work	180
04-Aug-11	9:02	5267	Tirupathi.V	TRV	PLU	CO	350	18:00	1	CA	Job Work	350
04-Aug-11	9:02	5275	Rajmouli	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
04-Aug-11	9:02	5623	Bugaiha	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
04-Aug-11	9:03	5618	Samila	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
04-Aug-11	9:03	5619	Rudhar	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
04-Aug-11	9:03	5621	Inder	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
04-Aug-11	9:04	5647	Pintu	NAR	WEL	MA	300	18:00	1	C	On Ac.	300
04-Aug-11	9:04	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	1	C	On Ac.	175
04-Aug-11	9:04	5710	Bharadwaj	NAR	WEL	MA	300	18:00	1	C	On Ac.	300
04-Aug-11	9:05	2425	Narasimhulu	NAR	WEL	CO	350	18:00	1	C	On Ac.	350
04-Aug-11	9:05	3902	chander	ARJ	CIV	HM	350	18:00	1	CA	Dept.	350
04-Aug-11	9:05	4953	Raj Kumar	NAR	WEL	MA	300	18:00	1	C	On Ac.	300
04-Aug-11	9:06	4710	Naresh	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
04-Aug-11	9:06	5412	Lokesh	VPH	ELE	MA	275	18:00	1	C	On Ac.	275
04-Aug-11	9:06	5604	S.Ganesh	VPH	ELE	HM	350	18:00	1	C	On Ac.	350
04-Aug-11	9:07	1105	Rambabu	VPH	ELE	MA	275	18:00	1	C	On Ac.	275
04-Aug-11	9:07	2889	V Phaninder	VPH	ELE	CO	350	18:00	1	C	On Ac.	350
04-Aug-11	9:07	5633	Ravi	VPH	ELE	MA	275	18:00	1	C	On Ac.	275
04-Aug-11	9:08	3789	Jitnarayan	JAN	TIL	MA	450	18:00	1	A	On Ac.	450
04-Aug-11	9:08	4743	Hirawar	JAN	TIL	MA	450	18:00	1	A	On Ac.	450
04-Aug-11	9:08	5192	mahinder	JAN	TIL	MA	450	18:00	1	A	On Ac.	450
04-Aug-11	9:09	3785	Abdhiram	JAN	TIL	MH	200	18:00	1	A	On Ac.	200
04-Aug-11	9:09	3786	Manu	JAN	TIL	MH	200	18:00	1	A	On Ac.	200
04-Aug-11	9:09	3787	Sanjay	JAN	TIL	MA	450	18:00	1	A	On Ac.	450
04-Aug-11	9:10	1274	Syanthaiah	MAN	EAR	MH	190	18:00	1	C	Job Work	190
04-Aug-11	9:10	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	1	C	Job Work	190
04-Aug-11	9:10	5116	Janardhan	JAN	TIL	CO	350	18:00	1	A	On Ac.	350
04-Aug-11	9:11	1273	Anjili	MAN	EAR	FH	170	18:00	1	C	Job Work	170
04-Aug-11	9:11	5701	Krishnaiha	MAN	EAR	MH	190	18:00	1	C	Job Work	190
04-Aug-11	9:11	5702	Aruna	MAN	EAR	FH	170	18:00	1	C	Job Work	170
04-Aug-11	9:12	3984	Suwana	Man	EAR	FH	170	18:00	1	C	Job Work	170
04-Aug-11	9:12	4046	BabuRao	JR	PAI	MA	275	18:00	1	C	On Ac.	275
04-Aug-11	9:12	5214	Rabsub	JR	PAI	MA	275	18:00	1	C	On Ac.	275
04-Aug-11	9:13	5012	Laxman	SUN	PAI	MA	275	18:00	1	C	On Ac.	275
04-Aug-11	9:13	5125	Jyothi ram	JR	PAI	CO	350	18:00	1	C	On Ac.	350
04-Aug-11	9:13	5211	Nilkant	SUN	PAI	MA	275	18:00	1	C	On Ac.	275
04-Aug-11	9:14	5136	Mahanth	JR	PAI	MA	275	18:00	1	C	On Ac.	275


48


05 August, 2011

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY / QUANTITY

 ALPINE ESTATES

Checked by:

 Asst. Admin. Manager
 (Audit)

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Aug-11	9:14	5662	Raju	BSP	PAI	MA	275	18:00	1	A	On Ac.	275
04-Aug-11	9:14	5663	Narshima	BSP	PAI	MH	180	18:00	1	A	On Ac.	180
04-Aug-11	9:15	5380	M.D.Zahed	Zay	PLU	CO	350	18:00	1	CA	Job Work	350
04-Aug-11	9:15	5462	Srinu	BSP	PAI	MA	275	18:00	1	A	On Ac.	275

H

Certified by:
P. K. Sankar
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED

QUANTITY / QUALITY

BY *[Signature]* 05/08/11

ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

Total 38 Days of Work

MFH - Detailed Attendance Report

From Date: 29-Jul-11 To Date: 29/7/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Jul-11	9:00	1751	Balaji	KRI	HW	MH	180	18:00	1	CA	Job Work	180
29-Jul-11	9:00	5460	K.Krishna	KRI	HW	CO	350	18:00	1	CA	Job Work	350
29-Jul-11	9:00	5685	B.Balaram	KRI	HW	MH	180	18:00	1	CA	Job Work	180
29-Jul-11	9:01	4878	Ramana	KRI	HW	MH	180	18:00	1	CA	Job Work	180
29-Jul-11	9:01	4953	Raj Kumar	NAR	WEL	MA	300	18:00	1	C	On Ac.	300
29-Jul-11	9:01	5688	Dass	KRI	HW	MH	180	18:00	1	CA	Job Work	180
29-Jul-11	9:02	5647	Pintu	NAR	WEL	MA	300	18:00	1	C	On Ac.	300
29-Jul-11	9:02	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	1	C	On Ac.	175
29-Jul-11	9:02	5710	Bharadwaj	NAR	WEL	MA	300	18:00	1	C	On Ac.	300
29-Jul-11	9:03	2425	Narasimhulu	NAR	WEL	CO	350	18:00	1	C	On Ac.	350
29-Jul-11	9:03	2889	V Phaninder	VPH	ELE	CO	350	18:00	1	C	On Ac.	350
29-Jul-11	9:03	5633	Ravi	VPH	ELE	MA	275	18:00	1	C	On Ac.	275
29-Jul-11	9:04	1105	Rambabu	VPH	ELE	MA	275	18:00	1	C	On Ac.	275
29-Jul-11	9:04	4710	Naresh	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
29-Jul-11	9:04	5552	Praveen	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
29-Jul-11	9:05	2748	Raimun	PKL	CIV	FH	160	18:00	1	CA	Dept.	160
29-Jul-11	9:05	2750	Mohan Lal	PKL	CIV	MA	325	18:00	1	CA	Dept.	325
29-Jul-11	9:05	4046	BabuRao	JR	PAI	MA	275	18:00	1	C	On Ac.	275
29-Jul-11	9:06	5049	Villas	SUN	PAI	MA	275	18:00	1	C	On Ac.	275
29-Jul-11	9:06	5136	Mahanth	JR	PAI	MA	275	18:00	1	C	On Ac.	275
29-Jul-11	9:06	5211	Nilkant	SUN	PAI	MA	275	18:00	1	C	On Ac.	275
29-Jul-11	9:07	3902	chander	ARJ	CIV	HM	350	18:00	1	CA	Dept.	350
29-Jul-11	9:07	5267	Tirupathi.V	TRV	PLU	CO	350	18:00	1	CA	Job Work	350
29-Jul-11	9:07	5623	Bugaiha	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
29-Jul-11	9:08	3789	Jitnarayan	JAN	TIL	MA	450	18:00	1	A	On Ac.	450
29-Jul-11	9:08	5192	mahinder	JAN	TIL	MA	450	18:00	1	A	On Ac.	450
29-Jul-11	9:08	5275	Rajmouli	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
29-Jul-11	9:09	4743	Hirawar	JAN	TIL	MA	450	18:00	1	A	On Ac.	450
29-Jul-11	9:09	5116	Janardhan	JAN	TIL	CO	350	18:00	1	A	On Ac.	350
29-Jul-11	9:10	1274	Syanthaiah	MAN	EAR	MH	190	18:00	1	C	Job Work	190
29-Jul-11	9:10	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	1	C	Job Work	190
29-Jul-11	9:10	3984	Suwana	Man	EAR	FH	170	18:00	1	C	Job Work	170
29-Jul-11	9:11	1273	Anjili	MAN	EAR	FH	170	18:00	1	C	Job Work	170
29-Jul-11	9:11	5029	Bissappa	VPH	ELE	MA	275	18:00	1	C	On Ac.	275
29-Jul-11	9:11	5604	S.Ganesh	VPH	ELE	HM	350	18:00	1	C	On Ac.	350
29-Jul-11	9:12	5618	Samila	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
29-Jul-11	9:12	5619	Rudhar	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
29-Jul-11	9:12	5621	Inder	Rac	CAR	MH	175	18:00	1	CA	Job Work	175

38

Checked by:
Asst. Admin. Manager

Certified by:
Project Manager/Engg.
ALPINE ESTATES

CHECKED (Audit)
QUANTITY/QUALITY
By: 5/8/11
ALPINE ESTATES

Certified by:
Page 1 of 1
Asst. Admin. Manager
Alpine Estates

Total 37 Depts Jobwork

MFH - Detailed Attendance Report

From Date: 30-Jul-11 To Date: 30/7/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Jul-11	9:00	4878	Ramana	KRI	HW	MH	180	18:00	1 CA	Job Work	180	180
30-Jul-11	9:00	5460	K.Krishna	KRI	HW	CO	350	18:00	1 CA	Job Work	350	350
30-Jul-11	9:00	5688	Dass	KRI	HW	MH	180	18:00	1 CA	Job Work	180	180
30-Jul-11	9:01	1751	Balaji	KRI	HW	MH	180	18:00	1 CA	Job Work	180	180
30-Jul-11	9:01	5267	Tirupathi.V	TRV	PLU	CO	350	18:00	1 CA	Job Work	350	350
30-Jul-11	9:01	5685	B.Balaram	KRI	HW	MH	180	18:00	1 CA	Job Work	180	180
30-Jul-11	9:02	5275	Rajmouli	TRV	PLU	MA	275	18:00	1 CA	Job Work	275	275
30-Jul-11	9:02	5623	Bugaiha	TRV	PLU	MA	275	18:00	1 CA	Job Work	275	275
30-Jul-11	9:02	5647	Pintu	NAR	WEL	MA	300	18:00	1 C	On Ac.	300	300
30-Jul-11	9:03	4953	Raj Kumar	NAR	WEL	MA	300	18:00	1 C	On Ac.	300	300
30-Jul-11	9:03	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	1 C	On Ac.	175	175
30-Jul-11	9:03	5710	Bharadwaj	NAR	WEL	MA	300	18:00	1 C	On Ac.	300	300
30-Jul-11	9:04	2425	Narasimhulu	NAR	WEL	CO	350	18:00	1 C	On Ac.	350	350
30-Jul-11	9:04	4743	Hirawar	JAN	TIL	MA	450	18:00	1 A	Job Work	450	450
30-Jul-11	9:04	5192	mahinder	JAN	TIL	MA	450	18:00	1 A	Job Work	450	450
30-Jul-11	9:05	1105	Rambabu	VPH	ELE	MA	275	18:00	1 C	On Ac.	275	275
30-Jul-11	9:05	3789	Jitnarayan	JAN	TIL	MA	450	18:00	1 A	Job Work	450	450
30-Jul-11	9:05	5116	Janardhan	JAN	TIL	CO	350	18:00	1 A	On Ac.	350	350
30-Jul-11	9:06	2889	V Phaninder	VPH	ELE	CO	350	18:00	1 C	On Ac.	350	350
30-Jul-11	9:06	4710	Naresh	VPH	ELE	MH	185	18:00	1 C	On Ac.	185	185
30-Jul-11	9:06	5412	Lokesh	VPH	ELE	MA	275	18:00	1 C	On Ac.	275	275
30-Jul-11	9:07	2748	Raimun	PKL	CIV	FH	160	18:00	1 CA	Dept.	160	160
30-Jul-11	9:07	2750	Mohan Lal	PKL	CIV	MA	325	18:00	1 CA	Dept.	325	325
30-Jul-11	9:07	4046	BabuRao	JR	PAI	MA	275	18:00	1 C	On Ac.	275	275
30-Jul-11	9:08	5049	Villas	SUN	PAI	MA	275	18:00	1 C	On Ac.	275	275
30-Jul-11	9:08	5136	Mahanth	JR	PAI	MA	275	18:00	1 C	On Ac.	275	275
30-Jul-11	9:08	5211	Nilkant	SUN	PAI	MA	275	18:00	1 C	On Ac.	275	275
30-Jul-11	9:09	1274	Syanthaiah	MAN	EAR	MH	190	18:00	1 C	Job Work	190	190
30-Jul-11	9:09	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	1 C	Job Work	190	190
30-Jul-11	9:09	3902	chander	ARJ	CIV	HM	350	18:00	1 CA	Dept.	350	350
30-Jul-11	9:10	1273	Anjili	MAN	EAR	FH	170	18:00	1 C	Job Work	170	170
30-Jul-11	9:10	5619	Rudhar	Rac	CAR	MA	275	18:00	1 CA	Job Work	275	275
30-Jul-11	9:10	5621	Inder	Rac	CAR	MH	175	18:00	1 CA	Job Work	175	175
30-Jul-11	9:11	5618	Samila	Rac	CAR	MA	275	18:00	1 CA	Job Work	275	275
30-Jul-11	9:11	5704	SH Abdul	Rah	TIL	MA	450	18:00	1 A	On Ac.	450	450
30-Jul-11	9:11	5707	Mushraf	ay	PLU	CO	200	18:00	1 A	On Ac.	200	200
30-Jul-11	9:12	5380	M.D.Zahed	ay	PLU	CO	350	18:00	1 CA	Job Work	350	350

37

Checked by: [Signature]
Asst. Admin. Manager

QUANTITY/QUALITY
5708/11
ALPINE ESTATES

Certified by: [Signature]
Project Manager/Engg.
ALPINE ESTATES
05 August, 2011

Certified by: [Signature]
Asst. Admin. Manager
Alpine Estates

Total 36 berat Jarak 182

MFH - Detailed Attendance Report

From Date: 01-Aug-1 To Date: 1/8/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Aug-11	9:00	1751	Balaji	KRI	HW	MH	180	18:00	1 CA	Job Work		180
01-Aug-11	9:00	5460	K.Krishna	KRI	HW	CO	350	18:00	1 CA	Job Work		350
01-Aug-11	9:00	5685	B.Balaram	KRI	HW	MH	180	18:00	1 CA	Job Work		180
01-Aug-11	9:01	4878	Ramana	KRI	HW	MH	180	18:00	1 CA	Job Work		180
01-Aug-11	9:01	5275	Rajmouli	TRV	PLU	MA	275	18:00	1 CA	Job Work		275
01-Aug-11	9:01	5688	Dass	KRI	HW	MH	180	18:00	1 CA	Job Work		180
01-Aug-11	9:02	5267	Tirupathi.V	TRV	PLU	CO	350	18:00	1 CA	Job Work		350
01-Aug-11	9:02	5623	Bugaiha	TRV	PLU	MA	275	18:00	1 CA	Job Work		275
01-Aug-11	9:02	5647	Pintu	NAR	WEL	MA	300	18:00	1 C	On Ac.		300
01-Aug-11	9:03	4953	Raj Kumar	NAR	WEL	MA	300	18:00	1 C	On Ac.		300
01-Aug-11	9:03	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	1 C	On Ac.		175
01-Aug-11	9:03	5710	Bharadwaj	NAR	WEL	MA	300	18:00	1 C	On Ac.		300
01-Aug-11	9:04	2425	Narasimhulu	NAR	WEL	CO	350	18:00	1 C	On Ac.		350
01-Aug-11	9:04	5604	S.Ganesh	VPH	ELE	HM	350	18:00	1 C	On Ac.		350
01-Aug-11	9:04	5633	Ravi	VPH	ELE	MA	275	18:00	1 C	On Ac.		275
01-Aug-11	9:05	1105	Rambabu	VPH	ELE	MA	275	18:00	1 C	On Ac.		275
01-Aug-11	9:05	4710	Naresh	VPH	ELE	MH	185	18:00	1 C	On Ac.		185
01-Aug-11	9:05	5412	Lokesh	VPH	ELE	MA	275	18:00	1 C	On Ac.		275
01-Aug-11	9:06	2889	V Phaninder	VPH	ELE	CO	350	18:00	1 C	On Ac.		350
01-Aug-11	9:06	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	1 C	Job Work		190
01-Aug-11	9:06	3902	chander	ARJ	CIV	HM	350	18:00	1 CA	Dept.		350
01-Aug-11	9:07	1273	Anjili	MAN	EAR	FH	170	18:00	1 C	Job Work		170
01-Aug-11	9:07	1274	Syanthaiah	MAN	EAR	MH	190	18:00	1 C	Job Work		190
01-Aug-11	9:07	3984	Suwana	Man	EAR	FH	170	18:00	1 C	Job Work		170
01-Aug-11	9:08	3789	Jitnarayan	JAN	TIL	MA	450	18:00	1 A	On Ac.		450
01-Aug-11	9:08	4743	Hirawar	JAN	TIL	MA	450	18:00	1 A	On Ac.		450
01-Aug-11	9:08	5192	mahinder	JAN	TIL	MA	450	18:00	1 A	Job Work		450
01-Aug-11	9:09	5116	Janardhan	JAN	TIL	CO	350	18:00	1 A	On Ac.		350
01-Aug-11	9:09	5379	Sagar	JAN	TIL	MH	200	18:00	1 A	Job Work		200
01-Aug-11	9:09	5619	Rudhar	Rac	CAR	MA	275	18:00	1 CA	Job Work		275
01-Aug-11	9:10	5618	Samila	Rac	CAR	MA	275	18:00	1 CA	Job Work		275
01-Aug-11	9:10	5621	Inder	Rac	CAR	MH	175	18:00	1 CA	Job Work		175
01-Aug-11	9:10	5662	Raju	BSP	PAI	MA	275	18:00	1 A	On Ac.		275
01-Aug-11	9:11	5380	M.D.Zahed	Zay	PLU	CO	350	18:00	1 CA	Job Work		350
01-Aug-11	9:11	5462	Srinu	BSP	PAI	MA	275	18:00	1 A	On Ac.		275
01-Aug-11	9:11	5659	Narayana	BSP	PAI	MA	275	18:00	1 A	On Ac.		275

36

Checked by: [Signature]
Asst. Admin. Manager

Certified by: [Signature]
Project Manager/Engg.
ALPINE ESTATES

CHECKED (Audit)
QUANTITY/QUALITY
By [Signature] 5/08/11
ALPINE ESTATES

Certified by: [Signature]
Asst. Admin. Manager
Alpine Estates

Total 32 Ballo Jobwork

MFH - Detailed Attendance Report

From Date: 02-Aug-1 To Date: 2/8/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Aug-11	9:00	5460	K.Krishna	KRI	HW	CO	350	18:00	✓	CA	Job Work	350
02-Aug-11	9:00	5685	B.Balaram	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
02-Aug-11	9:00	5688	Dass	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
02-Aug-11	9:01	5267	Tirupathi.V	TRV	PLU	CO	350	18:00	✓	CA	Job Work	350
02-Aug-11	9:01	5275	Rajmouli	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
02-Aug-11	9:01	5623	Bugaiha	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
02-Aug-11	9:02	5647	Pintu	NAR	WEL	MA	300	18:00	✓	C	On Ac.	300
02-Aug-11	9:02	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	✓	C	On Ac.	175
02-Aug-11	9:02	5710	Bharadwaj	NAR	WEL	MA	300	18:00	✓	C	On Ac.	300
02-Aug-11	9:03	2425	Narasimhulu	NAR	WEL	CO	350	18:00	✓	C	On Ac.	350
02-Aug-11	9:03	4953	Raj Kumar	NAR	WEL	MA	300	18:00	✓	C	On Ac.	300
02-Aug-11	9:03	5412	Lokesh	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
02-Aug-11	9:04	1105	Rambabu	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
02-Aug-11	9:04	2889	V.Phaninder	VPH	ELE	CO	350	18:00	✓	C	On Ac.	350
02-Aug-11	9:04	4710	Naresh	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
02-Aug-11	9:05	5462	Srinu	BSP	PAI	MA	275	18:00	✓	A	On Ac.	275
02-Aug-11	9:05	5659	Narayana	BSP	PAI	MA	275	18:00	✓	A	On Ac.	275
02-Aug-11	9:05	5662	Raju	BSP	PAI	MA	275	18:00	✓	C	On Ac.	275
02-Aug-11	9:06	5618	Samila	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
02-Aug-11	9:06	5621	Inder	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
02-Aug-11	9:06	5663	Narshima	BSP	PAI	MH	180	18:00	✓	A	On Ac.	180
02-Aug-11	9:07	3789	Jitnarayan	JAN	TIL	MA	450	18:00	✓	A	Job Work	450
02-Aug-11	9:07	5192	mahinder	JAN	TIL	MA	450	18:00	✓	A	On Ac.	450
02-Aug-11	9:08	4743	Hirawar	JAN	TIL	MA	450	18:00	✓	A	Job Work	450
02-Aug-11	9:08	5116	Janardhan	JAN	TIL	CO	350	18:00	✓	A	On Ac.	350
02-Aug-11	9:08	5136	Mahanth	JR	PAI	MA	275	18:00	✓	C	On Ac.	275
02-Aug-11	9:09	1274	Syanthaiah	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
02-Aug-11	9:09	4046	BabuRao	JR	PAI	MA	275	18:00	✓	C	On Ac.	275
02-Aug-11	9:09	5125	Jyothi ram	JR	PAI	CO	350	18:00	✓	C	On Ac.	350
02-Aug-11	9:10	1273	Anjili	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
02-Aug-11	9:10	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	✓	C	Job Work	190
02-Aug-11	9:10	5380	M.D.Zahed	Zay	PLU	CO	350	18:00	✓	CA	Job Work	350

32

Certified by:
P. Ram
 Project Manager/Engg.
 ALPINE ESTATES

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

CHECKED
 QUANTITY/QUALITY
 By *[Signature]* 5/8/11
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

Total 40 DOW 03 Jesuraj to

MFH - Detailed Attendance Report

From Date: 03-Aug-1 To Date: 3/8/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Aug-11	9:00	5412	Lokesh	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
03-Aug-11	9:00	5552	Praveen	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
03-Aug-11	9:00	5633	Ravi	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
03-Aug-11	9:01	1105	Rambabu	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
03-Aug-11	9:01	2889	V-Phaninder	VPH	ELE	CO	350	18:00	✓	C	On Ac.	350
03-Aug-11	9:01	4710	Naresh	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
03-Aug-11	9:02	5462	Srinu	BSP	PAI	MA	275	18:00	✓	A	On Ac.	275
03-Aug-11	9:02	5659	Narayana	BSP	PAI	MA	275	18:00	✓	A	On Ac.	275
03-Aug-11	9:02	5662	Raju	BSP	PAI	MA	275	18:00	✓	A	On Ac.	275
03-Aug-11	9:03	5267	Tirupathi.V	TRV	PLU	CO	350	18:00	✓	CA	Job Work	350
03-Aug-11	9:03	5623	Bugaiha	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
03-Aug-11	9:03	5663	Narshima	BSP	PAI	MH	180	18:00	✓	A	On Ac.	180
03-Aug-11	9:04	2748	Raimun	PKL	CIV	FH	160	18:00	✓	CA	Dept.	160
03-Aug-11	9:04	2750	Mohan Lal	PKL	CIV	MA	325	18:00	✓	CA	Dept.	325
03-Aug-11	9:04	5275	Rajmouli	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
03-Aug-11	9:05	5618	Samila	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
03-Aug-11	9:05	5619	Rudhar	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
03-Aug-11	9:05	5621	Inder	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
03-Aug-11	9:06	2425	Narasimhulu	NAR	WEL	CO	350	18:00	✓	C	On Ac.	350
03-Aug-11	9:06	4953	Raj Kumar	NAR	WEL	MA	300	18:00	✓	C	On Ac.	300
03-Aug-11	9:06	5700	G:Sai Kumar	NAR	WEL	MH	175	18:00	✓	C	On Ac.	175
03-Aug-11	9:07	4743	Hirawar	JAN	TIL	MA	450	18:00	✓	A	On Ac.	450
03-Aug-11	9:07	5647	Pintu	NAR	WEL	MA	300	18:00	✓	C	On Ac.	300
03-Aug-11	9:07	5710	Bharadwaj	NAR	WEL	MA	300	18:00	✓	C	On Ac.	300
03-Aug-11	9:08	3789	Jitnarayan	JAN	TIL	MA	450	18:00	✓	A	On Ac.	450
03-Aug-11	9:08	5192	mahinder	JAN	TIL	MA	450	18:00	✓	A	On Ac.	450
03-Aug-11	9:08	5379	Sagar	JAN	TIL	MH	200	18:00	✓	A	On Ac.	200
03-Aug-11	9:09	3902	chander	ARJ	CIV	HM	350	18:00	✓	CA	Dept.	350
03-Aug-11	9:09	5116	Janardhan	JAN	TIL	CO	350	18:00	✓	A	On Ac.	350
03-Aug-11	9:09	5604	S.Ganesh	VPH	ELE	HM	350	18:00	✓	C	On Ac.	350
03-Aug-11	9:10	4046	BabuRao	JR	PAI	MA	275	18:00	✓	C	On Ac.	275
03-Aug-11	9:10	5136	Mahanth	JR	PAI	MA	275	18:00	✓	C	On Ac.	275
03-Aug-11	9:10	5214	Rabsub	JR	PAI	MA	275	18:00	✓	C	On Ac.	275
03-Aug-11	9:11	5012	Laxman	SUN	PAI	MA	275	18:00	✓	C	On Ac.	275
03-Aug-11	9:11	5125	Jyothi ram	JR	PAI	CO	350	18:00	✓	C	On Ac.	350
03-Aug-11	9:11	5211	Nilkant	SUN	PAI	MA	275	18:00	✓	C	On Ac.	275
03-Aug-11	9:12	1273	Anjili	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
03-Aug-11	9:12	1274	Syanthaiah	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
03-Aug-11	9:12	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	✓	C	Job Work	190
03-Aug-11	9:13	5380	M.D.Zahed	Zay	PLU	CO			✓	C	Job Work	350

40

Checked by:
Asst. Admin. Manager
(Audit)

Certified by:
05 August, 2011
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
by [Signature] on 5/8/11
ALPINE ESTATES

Certified by:
Asst. Admin. Manager
Alpine Estates

MFH - Cement Register Report

From: 29/7/11

To: 4/8/11

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
129	29-Jul-11	9:00	Hoarding Boards Pur	PPC Grade	Nacharam	4	Security
130	29-Jul-11	10:00	Marble work	PPC Grade	A	6	Security
131	30-Jul-11	10:30	Tiles Work	PPC Grade	A	2	Security
132	30-Jul-11	10:50	Tiles Work	PPC Grade	A	1	Security
133	30-Jul-11	11:00	Plumbing	PPC Grade	A	1	Security
134	01-Aug-11	10:00	Tiles Work	PPC Grade	A	2	Security
135	01-Aug-11	10:00	Marble work	PPC Grade	A	6	Security
136	02-Aug-11	10:00	Tiles Work	PPC Grade	C	3	Security
137	02-Aug-11	10:00	Tiles Work	PPC Grade	A	1	Security
138	02-Aug-11	14:00	Tiles Work	PPC Grade	C	1	Security
139	04-Aug-11	9:30	Tiles Work	PPC Grade	A	3	Security
140	04-Aug-11	9:30	Tiles Work	PPC Grade	A	3	Security

Certified by:
P. Sankar
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By *ho* 5/08/11
 ALPINE ESTATES

Certified by:
Shalini
 Asst. Admin. Manager
 Alpine Estates

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

MFH - Cement Register Balance Report Date: 04/08/11

Cement Grade 43 or PPC

Quantity in bags

Summary for 'Cement Grade' = 43 or PPC (2752 detail records)

Sum 0

Cement Grade 53 Grade

Quantity in bags

Summary for 'Cement Grade' = 53 Grade (485 detail records)

Sum 0

Cement Grade OPC Grade

Quantity in bags

Summary for 'Cement Grade' = OPC Grade (359 detail records)

Sum 0

Cement Grade PPC Grade

Quantity in bags

Summary for 'Cement Grade' = PPC Grade (2096 detail records)

Sum -188

Grand Total -188

Checked by:
[Signature]
Asst. Admin. Manager
(Asst.)

Certified by:
[Signature]
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
[Signature] 5/08/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

MFH - Hire Charges Detailed Report

From: 29/7/11

To: 4/8/11

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
138	29-Jul-11	CH Bhikshapathy	Tractor	AAO 2847	14:43	14:49	Diesel	1	170 per trip	170
139	29-Jul-11	CH Bhikshapathy	Tractor	AAO 2847	16:07	16:15	Debris	1	170 per trip	170
140	29-Jul-11	CH Bhikshapathy	Tractor	AAO 2847	16:49	16:58	Debris	1	170 per trip	170
141	29-Jul-11	CH Bhikshapathy	Tractor	AAO 2847	17:42	17:57	Debris	1	170 per trip	170
142	30-Jul-11	CH Bhikshapathy	Tractor	AP 24C 6152	12:13	12:22	Debris	1	170 per trip	170

Certified by:
[Signature]
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 by *[Signature]* 15/08/11
 ALPINE ESTATES


Checked by:
[Signature]
 Ass. Quantity Manager
 (Civil)


Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates


MAYFLOWER HEIGHTS
LABOUR QUARTERS RENT REPORT STATEMENT FROM 29.07.2011 to 04.08.2011
(ONE WEEK)

SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	ROOM RENT	ELEC. CHGS.	FAN CHGS	TV CHGS	MUSIC SYS.	TOTAL RENT & CHARGES
1	AE-01	Security	Security	0	0	0	0	0	0
2	AE-02	Manoj	khailash	50	15	20	0	0	85
3	AE-03	Raj Kumar	Kailash	50	15	20	0	0	85
4	AE-04	Rajesh	Kailash	50	15	0	0	0	65
5	AE-05	Chandu	Arjun	50	15	20	0	0	85
6	AE-06	Vacant	Vacant	0	0	0	0	0	0
7	AE-07	Vacant	Vacant	0	0	0	0	0	0
8	AE-08	chotelal	Arjun	50	15	0	0	0	65
9	AE-09	Vacant	Vacant	0	0	0	0	0	0
10	AE-10	Vacant	Vacant	0	0	0	0	0	0
11	AE-11	Shubcharan	Arjun	50	15	0	0	0	65
12	AE-12	Mansaram	Kailash	50	15	0	0	0	65
13	AE-13	Vacant	Vacant	0	0	0	0	0	0
14	AE-14	Nandu	Kailash	50	15	0	0	0	65
15	AE-15	Vacant	Vacant	0	0	0	0	0	0
16	AE-16	Vacant	Vacant	0	0	0	0	0	0
17	AE-17	Vacant	Vacant	0	0	0	0	0	0
18	AE-18	Store	Company	0	0	0	0	0	0
19	AE-19	Vacant	Vacant	0	0	0	0	0	0
20	AE-20	Vacant	Vacant	0	0	0	0	0	0
21	AE-21	Vacant	Vacant	0	0	0	0	0	0
22	AE-22	Security	Security	0	0	0	0	0	0
23	AE-23	Shashi	R.Babu Rao	50	15	0	0	0	65
24	AE-24	Vacant	Vacant	0	0	0	0	0	0
25	AE-25	Vacant	Vacant	0	0	0	0	0	0
26	AE-26	Vacant	Vacant	0	0	0	0	0	0
27	AE-27	Vacant	Vacant	0	0	0	0	0	0
28	AE-28	Abhinay	A Jyothi Babu	50	15	0	0	0	65
29	AE-29	Santosh	A Jyothi Babu	50	15	20	0	30	115
30	AE-30	ismail	A Jyothi Babu	50	15	0	0	0	65
31	AE-31	Sumanlal	A Jyothi Babu	50	15	0	0	0	65
32	AE-32	Ashok	A Jyothi Babu	50	15	0	0	0	65
33	AE-33	Kant Ram	A Jyothi Babu	50	15	0	0	0	65
34	AE-34	Jyothi Ram	Jyothi Ram	50	15	0	0	0	65
35	AE-35	Jyothi Ram	Jyothi Ram	50	15	0	0	0	65
36	AE-36	Vacant	Vacant	0	0	0	0	0	0
37	AE-37	Vacant	Vacant	0	0	0	0	0	0
38	AE-38	Vacant	Vacant	0	0	0	0	0	0
39	AE-39	Mayaram	Arjun	50	15	20	0	0	85
40	AE-40	Vacant	Vacant	0	0	0	0	0	0
41	AE-41	Vacant	Vacant	0	0	0	0	0	0
42	AE-42	Vacant	Vacant	0	0	0	0	0	0
43	AE-43	Gagan	A Jyothi babu	50	15	0	0	0	65
44	AE-44	Vacant	Vacant	0	0	0	0	0	0
45	AE-45	Vacant	Vacant	0	0	0	0	0	0
46	AE-46	Vacant	Vacant	0	0	0	0	0	0
47	AE-47	Security	Security	0	0	0	0	0	0
48	AE-48	Vacant	Vacant	0	0	0	0	0	0
49	AE-49	Vacant	Vacant	0	0	0	0	0	0
50	AE-50	Vacant	Vacant	0	0	0	0	0	0
51	AE-51	Naveen	A Jyothi Babu	50	15	0	0	0	65
52	AE-52	Chandraiaha	A Jyothi Babu	50	15	20	0	30	115
53	AE-53	Shubhash	A Jyothi Babu	50	15	20	0	0	85
54	AE-54	Security	Security	0	0	0	0	0	0
55	AE-55	Dass	Krishna	50	15	0	0	0	65

Handwritten notes and signatures:
 22/08/11
 7/9/11
 25/08/11

Certified by:

Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
 By  5/8/11
ALPINE ESTATES

Checked by:

Asst. Admin. Manager
Alpine Estates

MAYFLOWER HEIGHTS
LABOUR QUARTERS RENT REPORT STATEMENT FROM 29.07.2011 to 04.08.2011
(ONE WEEK)

56	AE-56	Vacant	Vacant	0	0	0	0	0	0
57	AE-57	Bassappa	Basappa	50	15	0	0	0	65
58	AE-58	Bassappa	Basappa	50	15	0	0	0	65
59	AE-59	Veerander	Hanumanthu	50	15	20	0	30	115
60	AE-60	Y.Ramesh	Hanumanthu	50	15	20	0	0	85
61	AE-61	Indra	Raja Chary	50	15	20	0	0	85
62	AE-62	Raja Chary	Raja Chary	50	15	0	0	0	65
63	AE-63	G.Ramesh	Hanumanthu	50	15	0	0	0	65
64	AE-64	Raja Chary	Raja Chary	50	15	0	0	0	65
65	AE-65	Vacant	Vacant	0	0	0	0	0	0
66	AE-66	Vacant	Vacant	0	0	0	0	0	0
67	AE-67	Vacant	Vacant	0	0	0	0	0	0
68	AE-68	Vacant	Vacant	0	0	0	0	0	0
69	AE-69	Vacant	Vacant	0	0	0	0	0	0
70	AE-70	Vacant	Vacant	0	0	0	0	0	0
71	AE-71	Vacant	Vacant	0	0	0	0	0	0
72	AE-72	Vacant	Vacant	0	0	0	0	0	0
73	AE-73	Vacant	Vacant	0	0	0	0	0	0
74	AE-74	Vacant	Vacant	0	0	0	0	0	0
75	AE-75	Vacant	Vacant	0	0	0	0	0	0
76	AE-76	Vacant	Vacant	0	0	0	0	0	0
77	AE-77	Vacant	Vacant	0	0	0	0	0	0
78	AE-78	Vacant	Vacant	0	0	0	0	0	0
79	AE-79	Vacant	Vacant	0	0	0	0	0	0
80	AE-80	Vacant	Vacant	0	0	0	0	0	0
81	AE-81	Vacant	Vacant	0	0	0	0	0	0
82	AE-82	Vacant	Vacant	0	0	0	0	0	0
83	AE-83	Vacant	Vacant	0	0	0	0	0	0
84	AE-84	Vacant	Vacant	0	0	0	0	0	0
85	AE-85	Vacant	Vacant	0	0	0	0	0	0
86	AE-86	Vacant	Vacant	0	0	0	0	0	0
87	AE-87	Vacant	Vacant	0	0	0	0	0	0
88	AE-88	Vacant	Vacant	0	0	0	0	0	0
89	AE-89	Vacant	Vacant	0	0	0	0	0	0
90	AE-90	Vacant	Vacant	0	0	0	0	0	0
91	AE-91	Vacant	Vacant	0	0	0	0	0	0
92	AE-92	Vacant	Vacant	0	0	0	0	0	0
93	AE-93	Vacant	Vacant	0	0	0	0	0	0
94	AE-94	Vacant	Vacant	0	0	0	0	0	0
95	AE-95	Vacant	Vacant	0	0	0	0	0	0
96	AE-96	Vacant	Vacant	0	0	0	0	0	0
GRAND TOTAL									2305

Checked by:

Asst. Admin. Manager
 Audit

QUANTITY/QUALITY

by *[Signature]*
 ALPINE ESTATES

Certified by:

[Signature]
 Project Manager/Engg.
 ALPINE ESTATES

Certified by:

[Signature]
 Asst. Admin. Manager
 Alpine Estates

MFH - Outward Report

From: 29/7/11

To: 4/8/11

No 59
Date 29-Jul-11
Time 17:00
To Location Head Office

Item Categor Tata-Indicom mode
Item Desc
Item Size

Quantity Units 1 No

Gate Pass N Vehicle No 3264
Delivered by AP 36AC 2621 B.Narsingh
Received by B.Raju

Certified by:
P. Ramiah
Project Manager/Engg.
ALPINE ESTATES

Certified by:
Bob Reddy
Asst. Admin. Manager
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By *Bob* 05/08/11
ALPINE ESTATES

Checked by:
[Signature]
Asst. Admin. Manager

MFH - General Materials Inward Table Report From: 29/7/11 To: 4/8/11

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
475	29-Jul-11	10:00	Krishna Traders		B Clamp		2	Boxes		478	By Hand	Ganesh	Security
476	29-Jul-11	10:30	Shankar HP		Teak wood bedding	12mmx12	800	Rft		1582	By Auto	Raja Chary	Security
477	29-Jul-11	11:00	Harsra Provision		Balls		3	Nos			By Hand	Chanti	Security
478	29-Jul-11	14:40	Brightway Ethin		Diesel		70	Ltrs		89637	AAO 2847	B Raju	Security
479	29-Jul-11	16:00	Nagina Industria		Fishers	5mm	5	Pkt		358	AP 29P-9966	Shiva	Security
480	30-Jul-11	14:00	Selagal Enterpris		7/16 Aluminium Service wi	Core 100	2	Cmts		6860	AP 29P-9966	Shiva	Security
481	30-Jul-11	14:00	Praful Sanitary		Atenas floor Tiles Ivory	300mmx3	5	Boxes	Johnson	5592	AP 29P-9966	Shiva	Security
482	30-Jul-11	14:00	Head Office		Tata Indiatec modem		1	No		3806	AP 36AC 2621	B Raju	Security
483	30-Jul-11	15:00	Praful Sanitary		Atenas Body Bathroom Ttl	13x16	300	Boxes		755	By Lorry	Party	Security
483	30-Jul-11	15:00	Praful Sanitary		Atenas Border Bathroom Ti	13x16	200	Boxes		755	By Lorry	Party	Security
483	30-Jul-11	15:00	Praful Sanitary		Atenas Base Bathroom Tile	13x16	400	Boxes		755	By Lorry	Party	Security
484	30-Jul-11	15:05	Krishna Traders		Atenas Motiff Bathroom Ti	13x16	9	Boxes		755	By Lorry	Party	Security
484	30-Jul-11	15:05	Krishna Traders		Welding Rod		2	Pkt			By Hand	N.Goud	Security
485	01-Aug-11	10:00	Krishna Traders		Iron cutting wheel		1	No			By Hand	N.Goud	Security
485	01-Aug-11	10:00	Krishna Traders		Wood Premier		1	No		484	By Hand	Bassappa	Security
485	01-Aug-11	10:00	Krishna Traders		B/R White Paint		1	No		484	By Hand	Bassappa	Security
485	01-Aug-11	10:00	Krishna Traders		Tarpent roll	5 ltrs	9	No		484	By Hand	Bassappa	Security
485	01-Aug-11	10:00	Krishna Traders		Red paper	Big	6	Nos		484	By Hand	Bassappa	Security
485	01-Aug-11	10:00	Krishna Traders		Red paper	Small	6	Nos		484	By Hand	Bassappa	Security
485	01-Aug-11	10:00	Krishna Traders		Lappant	25kgs	4	Bags		484	By Hand	Bassappa	Security
486	01-Aug-11	10:30	Krishna Traders		Wall mixer with bend		2	Nos		485	By Hand	Trinpathi	Security
486	01-Aug-11	11:00	Krishna Traders		M Seal		1	No		485	By Hand	Trinpathi	Security
487	01-Aug-11	11:00	Krishna Traders		M Seal		2	Nos		486	By Hand	Zaleed	Security
488	02-Aug-11	10:00	Krishna Traders		Fronte Bit	6mm	1	No			By Hand	N.Goud	Security
488	02-Aug-11	10:00	Krishna Traders		Fronte Bit	4mm	1	No			By Hand	N.Goud	Security
489	02-Aug-11	10:30	Krishna Traders		Welding Rod		2	Pkt			By Hand	N.Goud	Security

Certified by: *[Signature]*
 Project Manager/Engg.
 ALPINE ESTATES

Checked by: *[Signature]*
 Asst. Admin. Manager
 ALPINE ESTATES (Audit)


Certified by: *[Signature]*
 Asst. Admin. Manager
 Alpine Estates

05 August, 2011


Page 1 of 3


Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
490	02-Aug-11	10:35	Krishna Traders		Wall Mixer Brackets		1	Set		487	By Hand	Thirupathi	Security
491	02-Aug-11	12:00	Turboek Coatin		Premium Wall Putty	25kgs	50	Bags		187	AP 28U 3762	Joththam	Security
492	02-Aug-11	13:00	Pooja Traders		Statin Enamel	10kgs	2	Nos		12149	By Bike	J.Ram	Security
493	02-Aug-11	13:00	Pooja Traders		ACE	1 Hr	1	No		12149	By Bike	J.Ram	Security
494	02-Aug-11	14:00	Krishna Traders		Lappam	25kgs	3	Bags		488	By Hand	Basappa	Security
494	03-Aug-11	10:00	Krishna Traders		Red paper		12	Nos		489	By Hand	Basappa	Security
494	03-Aug-11	10:00	Krishna Traders		Birla wall care putty	25kgs	1	Bag		489	By Hand	Basappa	Security
494	03-Aug-11	10:00	Krishna Traders		Brush	4"	2	Nos		489	By Hand	Basappa	Security
494	03-Aug-11	10:00	Krishna Traders		Lappam	1kg	1	No		489	By Hand	Basappa	Security
495	03-Aug-11	10:10	Krishna Traders		Red paper		12	Nos		489	By Hand	Basappa	Security
496	03-Aug-11	16:00	Gautham Trader		Self Drift Screws	3/4"	2000	Nos		00036	AP 13X 4686	Shiva	Security
497	04-Aug-11	10:00	Ramdev Engppr		Sickles		2	Nos		238	By Cycle	Shanlappa	Security
498	04-Aug-11	10:30	Choudhary		Seeding	1 1/2"x16	8	Nos		238	By Hand	Rajachary	Security
499	04-Aug-11	11:30	Goyal Steel Trad		MS Plates		8	Kgs		238	By Bike	N.Goud	Security
499	04-Aug-11	11:30	Goyal Steel Trad		MS Plates		12.2	Kgs		238	By Bike	N.Goud	Security
500	04-Aug-11	14:00	Pooja Traders		ACE-White	4lbs	2	Nos		12169	Auto Trolley	J.Ram	Security
500	04-Aug-11	14:00	Pooja Traders		Enamel BR White	20 lbs	2	Nos		12169	Auto Trolley	J.Ram	Security
500	04-Aug-11	14:00	Pooja Traders		OBD TSD white	20 lbs	4	Nos		12169	Auto Trolley	J.Ram	Security
500	04-Aug-11	14:00	Pooja Traders		OBD white	20 lbs	6	Nos		12169	Auto Trolley	J.Ram	Security
500	04-Aug-11	14:00	Pooja Traders		ACE-White	20 lbs	6	Nos		12169	Auto Trolley	J.Ram	Security
501	04-Aug-11	16:05	Shubham Enterp		MHT Lamps	70 Watts	5	Nos		14633	AP 29T 9966	Shiva	Security
501	04-Aug-11	16:05	Shubham Enterp		MHT Lamps	150watts	5	Nos		14633	AP 29T 9966	Shiva	Security
502	04-Aug-11	16:30	Krishna Traders		Black Paint	1/2 Ltr	1	No		14633	AP 29T 9966	Shiva	Security
502	04-Aug-11	16:30	Krishna Traders		Tarpent oil	1/2 Ltr	1	No		14633	AP 29T 9966	Shiva	Security
502	04-Aug-11	16:30	Krishna Traders		Brush		1	No		14633	AP 29T 9966	Shiva	Security
502	04-Aug-11	16:30	Krishna Traders		Welding Rod		2	Pkt		14633	AP 29T 9966	Shiva	Security
503	04-Aug-11	17:45	Shubham Enterp		Insulation Tape		100	Nos		6850	AP 29T 9966	Shiva	Security
504	04-Aug-11	17:45	HM Brothers		Fishes	6mm	10	Pkt		6850	AP 29T 9966	Shiva	Security

05 August, 2011

Perfomed by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED

Checked by:

 Assst. Admin. Manager
 (Audit)

Checked by: 2 of 3

 Assst. Admin. Manager
 Alpine Estates

Inward No 504 Date 04-Aug-11 Time 17:45 Supplier HM Brothers Category Fishers Item Desc Fishers Size 5mm Quantity 10 Units Pkt Brand DC No 6850 V. No AP 29T 9966 Del. By Shiva Received Security

Certified by: *[Signature]*
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUANTITY
 by *[Signature]* Shiva
 ALPINE ESTATES

Checked by: *[Signature]*
 Asst. Admin. Manager
 ALPINE ESTATES

Certified by: *[Signature]*
 Asst. Admin. Manager
 Alpine Estates

MFH - Attendance Value Detailed Report From Date: 29/7/11 To Date: 4/8/11

Contractor Name	B.Bassappa (Painter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	11
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = On Ac. (7 detail records)		Sum	14
Summary for 'Contractor Name' = B.Bassappa (Painter) (7 detail reco)		Sum	14
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	10
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	13
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	23
Summary for 'Contractor Name' = G.Mannem (Earth Work) (12 detail)		Sum	23
Contractor Name	Janardhan Prasad (Tiles)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (4 detail records)		Sum	7
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	13
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	3
Summary for 'Payment Type' = On Ac. (13 detail records)		Sum	22
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (17 detail)		Sum	29
Contractor Name	Jyothi Ram (Painter)		
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	12
Summary for 'Payment Type' = On Ac. (8 detail records)		Sum	15
Summary for 'Contractor Name' = Jyothi Ram (Painter) (8 detail recor)		Sum	15
Contractor Name	K.Krishna (Hacking)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)			

Handwritten calculations on the right side of the page:

38
37
36
32
40
47

230

05 August, 2011

Checked by:
Sum
Asst. Admin. Manager
(Audit)

Page of 3


Certified by:
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By: [Signature] 5/8/11
ALPINE ESTATES

Certified by:
Asst. Admin. Manager
Alpine Estates

Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	17
Summary for 'Payment Type' = Job Work (10 detail records)		Sum	22
Summary for 'Contractor Name' = K.Krishna (Hacking) (10 detail rec)		Sum	22
Contractor Name	Kileshwar (Civil)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	4
Summary for 'Payment Type' = Dept. (8 detail records)		Sum	8
Summary for 'Contractor Name' = Kileshwar (Civil) (8 detail records)		Sum	8
Contractor Name	M.D.Zahed (Plumber)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Summary for 'Payment Type' = Job Work (5 detail records)		Sum	5
Summary for 'Contractor Name' = M.D.Zahed (Plumber) (5 detail rec)		Sum	5
Contractor Name	Marka Narasimhulu Goud (Welder)		
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	18
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	6
Summary for 'Payment Type' = On Ac. (18 detail records)		Sum	30
Summary for 'Contractor Name' = Marka Narasimhulu Goud (Welder)		Sum	30
Contractor Name	Raja Chary (Carpentor)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	11
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	6
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	17
Summary for 'Contractor Name' = Raja Chary (Carpentor) (12 detail r		Sum	17
Contractor Name	S. Arjun (Civil)		
Payment Type	Dept.		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (5 detail records)		Sum	5
Summary for 'Payment Type' = Dept. (5 detail records)		Sum	5
Summary for 'Contractor Name' = S. Arjun (Civil) (5 detail records)		Sum	5
Contractor Name	SK. Ziyaul Rahman (Tiles)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	


05 August, 2011


Checked by:

 Asst. Admin. Manager
 (Audit)

Page 2 of 3

Certified by:


 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 by  5/08/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On Ac. (2 detail records)		Sum	2
Summary for 'Contractor Name' = SK. Ziyaul Rahman (Tiles) (2 deta		Sum	2
Contractor Name	Sunitha (Painter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	8
Summary for 'Payment Type' = On Ac. (4 detail records)		Sum	8
Summary for 'Contractor Name' = Sunitha (Painter) (4 detail records)		Sum	8
Contractor Name	Tirupathi.V(Plumber)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	12
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	18
Summary for 'Contractor Name' = Tirupathi.V(Plumber) (12 detail re		Sum	18
Contractor Name	V.Phanendar (Electrician)		
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6
Worker Skill	HM		
Summary for 'Worker Skill' = HM (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	16
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	8
Summary for 'Payment Type' = On Ac. (22 detail records)		Sum	34
Summary for 'Contractor Name' = V.Phanendar (Electrician) (22 detai		Sum	34
		Grand Total	230


8
34
34
230

Checked by:

 Asst. Admin. Manager
 Alpine Estates

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 5/08/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

MFH - Attendance Payment Summary Report

From: 5/8/11

To: 11/8/11

Contractor Name *B. Bassappa (Painter)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (18 detail records)	Sum	4380
Summary for 'Contractor Name' = B. Bassappa (Painter) (18 detail records)	Sum	4380

Contractor Name *B. Raja Reddy (Electrician)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (2 detail records)	Sum	550
Summary for 'Contractor Name' = B. Raja Reddy (Electrician) (2 detail records)	Sum	550

Contractor Name *G. Mannem (Earth Work)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (32 detail records)	Sum	5760
Summary for 'Contractor Name' = G. Mannem (Earth Work) (32 detail records)	Sum	5760 <i>6000</i>

Contractor Name *Janardhan Prasad (Tiles)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (9 detail records)	Sum	550
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (24 detail records)	Sum	2000

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (15 detail records)	Sum	6000
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (24 detail records)	Sum	9550

Contractor Name *Jyothi Ram (Painter)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (21 detail records)	Sum	6300
Summary for 'Contractor Name' = Jyothi Ram (Painter) (21 detail records)	Sum	6300

Contractor Name *K. Krishna (Hacking)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (27 detail records)	Sum	5880
Summary for 'Contractor Name' = K. Krishna (Hacking) (27 detail records)	Sum	5880 <i>6500</i>

Contractor Name *Killeshwar (Civil)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (9 detail records)	Sum	2265
Summary for 'Contractor Name' = Killeshwar (Civil) (9 detail records)	Sum	2265 ✓

Contractor Name *M. D. Zahed (Plumber)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (6 detail records)	Sum	2100
		<i>2500</i>

12 August, 2011

P. Sankar
Project Manager/Asst.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
by *[Signature]* 12/08/11
ALPINE ESTATES

Page 1 of 2

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

Summary for 'Contractor Name' = M.D.Zahed (Plumber) (6 detail records) Sum 2100

Contractor Name Marka Narasimhulu Goud (Welder)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (9 detail records) Sum

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (24 detail records) Sum

Summary for 'Contractor Name' = Marka Narasimhulu Goud (Welder) (33 d) Sum

2673
3500
6775
9450 2675

Contractor Name Raja Chary (Carpentor)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (18 detail records) Sum

Summary for 'Contractor Name' = Raja Chary (Carpentor) (18 detail records) Sum

4350
4350 X

Contractor Name S. Arjun (Civil)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (6 detail records) Sum

Summary for 'Contractor Name' = S. Arjun (Civil) (6 detail records) Sum

2100 ✓
2100

Contractor Name SK. Ziyaul Rahman (Tiles)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (6 detail records) Sum

Summary for 'Contractor Name' = SK. Ziyaul Rahman (Tiles) (6 detail reco) Sum

1950 ✓
1950

Contractor Name Sunitha (Painter)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (14 detail records) Sum

Summary for 'Contractor Name' = Sunitha (Painter) (14 detail records) Sum

3850 ✓
3850

Contractor Name Tirupathi.V(Plumber)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (12 detail records) Sum

Summary for 'Contractor Name' = Tirupathi.V(Plumber) (12 detail records) Sum

3673
3675 3400

Contractor Name V.Phanendar (Electrician)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (16 detail records) Sum

Summary for 'Contractor Name' = V.Phanendar (Electrician) (16 detail recor) Sum

4415 ✓
4415

Grand Total

66575

12 August, 2011

Page 2 of 2

Certified by:
P. Sanchez
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
BY *[Signature]* TO *[Signature]*
DATE 12/08/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates


MFH - Hire Charges Payment Report


From: 05/08/11

To: 11/08/11

Equipment Owner CH Bhikshapathy

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
06-Aug-11	Tractor	AAO 2847	1	170	per trip	170
10-Aug-11	Tractor	AAO 2847	1	170	per trip	170
10-Aug-11	Tractor	AAO 2847	1	170	per trip	170
10-Aug-11	Tractor	AAO 2847	1	170	per trip	170
10-Aug-11	Tractor	AAO 2847	1	170	per trip	170
Summary for 'Vehicle Owner' = CH Bhikshapathy (5 detail re			Sum	5		850
Grand Total			5			850


 J. Samuel
 Project Manager/Engg.
 ALPINE BOTATES


 Certified by:
 Prekshat
 Asst. Admin. Manager
 Alpina Botates

Contractor Name G Manyem (Earth Work)

Payment Type	Dept.	Sum
Summary for 'Payment Type' = Dept. (10 detail records)		1800
Summary for 'Contractor Name' = G Manyem (Earth Work) (10 detail reco		1800

Contractor Name Akshay (Plumber)

Payment Type	Dept.	Sum
Summary for 'Payment Type' = Dept. (5 detail records)		1512.5
Summary for 'Contractor Name' = Akshay (Plumber) (5 detail records)		1512.5

Contractor Name Duddi Neelaiah (Civil)

Payment Type	Dept.	Sum
Summary for 'Payment Type' = Dept. (10 detail records)		2550
Summary for 'Contractor Name' = Duddi Neelaiah (Civil) (10 detail records		2550

Contractor Name Janardhan (Tiles & Marble)

Payment Type	Job Work	Sum
Summary for 'Payment Type' = Job Work (2 detail records)		900
Summary for 'Contractor Name' = Janardhan (Tiles & Marble) (2 detail reco		900

Contractor Name Rama Krishna (Electrician)

Payment Type	Dept.	Sum
Summary for 'Payment Type' = Dept. (5 detail records)		1375
Summary for 'Contractor Name' = Rama Krishna (Electrician) (5 detail recor		1375

Contractor Name Yadagiri (Painter)

Payment Type	Job Work	Sum
Summary for 'Payment Type' = Job Work (15 detail records)		4500
Summary for 'Contractor Name' = Yadagiri (Painter) (15 detail records)		4500
Grand Total		12637.5

Certified by:
Ra
 Project Manager/Engg.
 PARAMOUNT BUILDERS

CHECK

Quality	Quantity
By <i>[Signature]</i>	Dt. 18/8/11

PARAMOUNT BUILDER

MFH - Hire Charges Payment Report

From: 12/8/11

To: 18/8/11

Equipment Owner CH Bhikshapathy

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
12-Aug-11	Tractor	AP 24C 6152	1	170	per trip	170
17-Aug-11	Tractor	AP 24C 6152	1	170	per trip	170
17-Aug-11	Tractor	AP 24C 6152	1	170	per trip	170
17-Aug-11	Tractor	AP 24C 6152	1	170	per trip	170
Summary for 'Vehicle Owner' = CH Bhikshapathy (4 detail re			Sum	4		680
Grand Total			4			680

Certified by:
P. Samuel
Project Manager/Engg.
ALPINE ESTATES

Certified by:
Preetha
Asst. Admin. Manager
Alpine Estates

MFH - Attendance Payment Summary Report

From: 12/8/11

To: 18/8/11

Contractor Name *B.Raja Reddy (Electrician)*

Payment Type	Dept.		Sum	
Summary for 'Payment Type' = Dept.	(2 detail records)		550	
Summary for 'Contractor Name' = B.Raja Reddy (Electrician)	(2 detail recor		550	

Contractor Name *G.Mannem (Earth Work)*

Payment Type	Job Work		Sum	
Summary for 'Payment Type' = Job Work	(19 detail records)		3410	
Summary for 'Contractor Name' = G.Mannem (Earth Work)	(19 detail recor		3410	5350

Contractor Name *Janardhan Prasad (Tiles)*

Payment Type	Job Work		Sum	
Summary for 'Payment Type' = Job Work	(2 detail records)		900	
Payment Type	On Ac.			
Summary for 'Payment Type' = On Ac.	(13 detail records)		5350	
Summary for 'Contractor Name' = Janardhan Prasad (Tiles)	(15 detail record		6250	

Contractor Name *Jyothi Ram (Painter)*

Payment Type	On Ac.		Sum	
Summary for 'Payment Type' = On Ac.	(18 detail records)		5025	
Summary for 'Contractor Name' = Jyothi Ram (Painter)	(18 detail records)		5025	

Contractor Name *K.Krishna (Hacking)*

Payment Type	Job Work		Sum	
Summary for 'Payment Type' = Job Work	(20 detail records)		4280	
Summary for 'Contractor Name' = K.Krishna (Hacking)	(20 detail records)		4280	5500

Contractor Name *Kileshwar (Civil)*

Payment Type	Dept.		Sum	
Summary for 'Payment Type' = Dept.	(10 detail records)		2425	
Summary for 'Contractor Name' = Kileshwar (Civil)	(10 detail records)		2425	


Contractor Name *M.D.Zahed (Plumber)*


Payment Type	Job Work		Sum	
Summary for 'Payment Type' = Job Work	(4 detail records)		1400	
Summary for 'Contractor Name' = M.D.Zahed (Plumber)	(4 detail records)		1400	1200


Contractor Name *Marka Narasimhulu Goud (Welder)*

Payment Type	Job Work		Sum	
Summary for 'Payment Type' = Job Work	(2 detail records)		475	

19 August, 2011

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 by  D.
 19/08/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Payment Type On Ac.
 Summary for 'Payment Type' = On Ac. (19 detail records) **Sum** 5450
 Summary for 'Contractor Name' = Marka Narasimhulu Goud (Welder) (21 d **Sum** 5925

Contractor Name *Raja Chary (Carpentor)*

Payment Type Job Work
 Summary for 'Payment Type' = Job Work (6 detail records) **Sum** 1450
 Summary for 'Contractor Name' = Raja Chary (Carpentor) (6 detail records) **Sum** 1450 *2200*

Contractor Name *S. Arjun (Civil)*

Payment Type Dept.
 Summary for 'Payment Type' = Dept. (5 detail records) **Sum** 1750
 Summary for 'Contractor Name' = S. Arjun (Civil) (5 detail records) **Sum** 1750

Contractor Name *SK. Ziyaul Rahman (Tiles)*

Payment Type On Ac.
 Summary for 'Payment Type' = On Ac. (4 detail records) **Sum** 1300
 Summary for 'Contractor Name' = SK. Ziyaul Rahman (Tiles) (4 detail reco **Sum** 1300

Contractor Name *Sunitha (Painter)*

Payment Type On Ac.
 Summary for 'Payment Type' = On Ac. (9 detail records) **Sum** 2475
 Summary for 'Contractor Name' = Sunitha (Painter) (9 detail records) **Sum** 2475

Contractor Name *Tirupathi.V(Plumber)*


Payment Type Job Work
 Summary for 'Payment Type' = Job Work (8 detail records) **Sum** 2500
 Summary for 'Contractor Name' = Tirupathi.V(Plumber) (8 detail records) **Sum** 2500 *2000*


Contractor Name *V.Phanendar (Electrician)*

Payment Type On Ac.
 Summary for 'Payment Type' = On Ac. (3 detail records) **Sum** 900
 Summary for 'Contractor Name' = V.Phanendar (Electrician) (3 detail record **Sum** 900
Grand Total 39640

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 by  19/08/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

MFH - Attendance Payment Summary Report

From: 29/7/11

To: 4/8/11

Contractor Name B.Bassappa (Painter)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (14 detail records)	Sum	3565 ✓
Summary for 'Contractor Name' = B.Bassappa (Painter) (14 detail records)	Sum	3565

Contractor Name G.Mannem (Earth Work)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (23 detail records)	Sum	4170
Summary for 'Contractor Name' = G.Mannem (Earth Work) (23 detail recor	Sum	4170 6000/- ✓

Contractor Name Janardhan Prasad (Tiles)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (7 detail records)	Sum	2900 2000/- ✓
--	-----	---------------

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (22 detail records)	Sum	8550 ✓
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (29 detail record	Sum	11450

Contractor Name Jyothi Ram (Painter)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (15 detail records)	Sum	4350 ✓
Summary for 'Contractor Name' = Jyothi Ram (Painter) (15 detail records)	Sum	4350

Contractor Name K.Krishna (Hacking)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (22 detail records)	Sum	4810
Summary for 'Contractor Name' = K.Krishna (Hacking) (22 detail records)	Sum	4810 6500/- ✓

Contractor Name Kileshwar (Civil)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (8 detail records)	Sum	1940 ✓
Summary for 'Contractor Name' = Kileshwar (Civil) (8 detail records)	Sum	1940

Contractor Name M.D.Zahed (Plumber)

Payment Type Job Work


Summary for 'Payment Type' = Job Work (5 detail records)	Sum	1750 2000/- ✓
Summary for 'Contractor Name' = M.D.Zahed (Plumber) (5 detail records)	Sum	1750

Contractor Name Marka Narasimhulu Goud (Welder)


Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (30 detail records)	Sum	8550 ✓
---	-----	--------

05 August, 2011

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
 By 6001 5/08/11
ALPINE ESTATES

Page 1 of 2
Certified by:

 Asst. Admin. Manager
 Alpine Estates

Summary for 'Contractor Name' = Marka Narasimhulu Goud (Welder) (30 d) Sum 8550

Contractor Name *Raja Chary (Carpentor)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (17 detail records) Sum
 Summary for 'Contractor Name' = Raja Chary (Carpentor) (17 detail records) Sum

4075 2810
4075

Contractor Name *S. Arjun (Civil)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (5 detail records) Sum
 Summary for 'Contractor Name' = S. Arjun (Civil) (5 detail records) Sum

1750 ✓
1750

Contractor Name *SK. Ziyaul Rahman (Tiles)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (2 detail records) Sum
 Summary for 'Contractor Name' = SK. Ziyaul Rahman (Tiles) (2 detail reco) Sum

650 ✓
650

Contractor Name *Sunitha (Painter)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (8 detail records) Sum
 Summary for 'Contractor Name' = Sunitha (Painter) (8 detail records) Sum

2200 ✓
2200

Contractor Name *Tirupathi.V(Plumber)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (18 detail records) Sum
 Summary for 'Contractor Name' = Tirupathi.V(Plumber) (18 detail records) Sum

5400 ✓
5400

Contractor Name *V.Phanendar (Electrician)*


Payment Type On Ac.


Summary for 'Payment Type' = On Ac. (34 detail records) Sum
 Summary for 'Contractor Name' = V.Phanendar (Electrician) (34 detail recor) Sum


9380 ✓
9380

Grand Total

64040

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

CHECKED
 QUANTITY/QUALITY
 By  15/08/14
 ALPINE ESTATES

Contractor Name G Manyem (Earth Work)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (10 detail records)	Sum	1800
Summary for 'Contractor Name' = G Manyem (Earth Work) (10 detail reco	Sum	1800 ✓

Contractor Name Akshay (Plumber)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (4 detail records)	Sum	1100
Summary for 'Contractor Name' = Akshay (Plumber) (4 detail records)	Sum	1100 ✓

Contractor Name Anand Jyothi Babu (Water Proofing)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (4 detail records)	Sum	757.5
Summary for 'Contractor Name' = Anand Jyothi Babu (Water Proofing) (4 d	Sum	757.5 ✗

Contractor Name Duddi Neelaiah (Civil)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (9 detail records)	Sum	2390
Summary for 'Contractor Name' = Duddi Neelaiah (Civil) (9 detail records)	Sum	2390 ✓

Contractor Name Rama Krishna (Electrician)

Payment Type Dept.


Summary for 'Payment Type' = Dept. (5 detail records)	Sum	1375
Summary for 'Contractor Name' = Rama Krishna (Electrician) (5 detail recor	Sum	1375 ✓

Contractor Name Yadagiri (Painter)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (17 detail records)	Sum	
Summary for 'Contractor Name' = Yadagiri (Painter) (17 detail records)	Sum	
Grand Total		12472.5

5050
5050
5800/-

Certified by:

Project Manager/Engg.
PARAMOUNT BUILDERS

Total 44

Done by

Jesuraj 10


MFH - Detailed Attendance Report

From Date: 22-Jul-11 To Date: 22/7/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Jul-11	9:00	1751	Balaji	KRI	HW	MH	150	18:00	1	CA	Job Work	150
22-Jul-11	9:00	5460	K.Krishna	KRI	HW	CO	300	18:00	1	CA	Job Work	300
22-Jul-11	9:00	5685	B.Balaram	KRI	HW	MH	150	18:00	1	CA	Job Work	150
22-Jul-11	9:01	4878	Ramana	KRI	HW	MH	150	18:00	1	CA	Job Work	150
22-Jul-11	9:01	5633	Ravi	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
22-Jul-11	9:02	1105	Rambabu	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
22-Jul-11	9:02	2889	V Phaninder	VPH	ELE	CO	300	18:00	1	C	On Ac.	300
22-Jul-11	9:02	5029	Bissappa	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
22-Jul-11	9:03	5412	Lokesh	VPH	ELE	MA	250	18:00	1	C	On Ac.	250
22-Jul-11	9:03	5604	S.Ganesh	VPH	ELE	HM	300	18:00	1	C	On Ac.	300
22-Jul-11	9:04	2750	Mohan Lal	PKL	CIV	MA	275	18:00	1	CA	Dept.	275
22-Jul-11	9:04	5552	Praveen	VPH	ELE	MH	160	18:00	1	C	On Ac.	160
22-Jul-11	9:05	2748	Raimun	PKL	CIV	FH	130	18:00	1	CA	Dept.	130
22-Jul-11	9:05	5275	Rajmouli	TRV	PLU	MA	250	18:00	1	C	Job Work	250
22-Jul-11	9:05	5623	Bugaiha	TRV	PLU	MA	250	18:00	1	C	Job Work	250
22-Jul-11	9:06	2425	Narasimhulu	NAR	WEL	CO	300	18:00	1	C	On Ac.	300
22-Jul-11	9:06	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	1	C	Job Work	300
22-Jul-11	9:06	5647	Pintu	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
22-Jul-11	9:07	4953	Raj Kumar	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
22-Jul-11	9:07	5700	G.Sai Kumar	NAR	WEL	MH	150	18:00	1	C	On Ac.	150
22-Jul-11	9:07	5710	Bharadwaj	NAR	WEL	MA	250	18:00	1	C	On Ac.	250
22-Jul-11	9:08	3789	Jitnarayan	JAN	TIL	MA	300	18:00	1	A	On Ac.	300
22-Jul-11	9:08	3902	chander	ARJ	CIV	HM	300	18:00	1	CA	Dept.	300
22-Jul-11	9:08	5192	mahinder	JAN	TIL	MA	300	18:00	1	A	On Ac.	300
22-Jul-11	9:09	4743	Hirawar	JAN	TIL	MA	300	18:00	1	A	On Ac.	300
22-Jul-11	9:09	5116	Janardhan	JAN	TIL	CO	300	18:00	1	A	On Ac.	300
22-Jul-11	9:09	5379	Sagar	JAN	TIL	MH	175	18:00	1	A	On Ac.	175
22-Jul-11	9:10	1274	Syanthaiah	MAN	EAR	MH	185	18:00	1	C	Job Work	185
22-Jul-11	9:10	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	1	C	Job Work	185
22-Jul-11	9:10	3984	Suwana	Man	EAR	FH	165	18:00	1	C	Job Work	165
22-Jul-11	9:11	1273	Anjili	MAN	EAR	FH	165	18:00	1	C	Job Work	165
22-Jul-11	9:11	5619	Rudhar	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
22-Jul-11	9:11	5621	Inder	Rac	CAR	MH	150	18:00	1	CA	Job Work	150
22-Jul-11	9:12	5439	Shanker	SUN	PAI	MA	225	18:00	1	B	On Ac.	225
22-Jul-11	9:12	5618	Samila	Rac	CAR	MA	250	18:00	1	CA	Job Work	250
22-Jul-11	9:12	5691	Yadi	RAJ	ELE	MA	250	18:00	1	CA	Dept.	250
22-Jul-11	9:13	5049	Villas	SUN	PAI	MA	225	18:00	1	A	On Ac.	225
22-Jul-11	9:13	5136	Mahanth	JR	PAI	MA	225	18:00	1	A	On Ac.	225
22-Jul-11	9:13	5211	Nilkant	SUN	PAI	MA	225	18:00	1	A	On Ac.	225
22-Jul-11	9:14	4046	BabuRao	JR	PAI	MA	225	18:00	1	A	On Ac.	225
22-Jul-11	9:14	4785	Hemanth Mara	JR	PAI	MA	225	18:00	1	A	On Ac.	225
22-Jul-11	9:14	5125	Jyothi ram	JR	PAI	CO	300	18:00	1	A	On Ac.	300
22-Jul-11	9:15	5012	Laxman	SUN	PAI	MA	225	18:00	1	A	On Ac.	225

43


29 July, 2011

Checked by:

 Asst. Admin. Manager
 (A/00)

Page 1 of 2

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 29/07/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Jul-11	9:15	5380	M.D.Zahed	Zay	PLU	CO	300	18:00	1	CA	Job Work	300

Certified by:
P. Sameh
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By *[Signature]* on 29/07/11
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

Total 37 Down 024 Joshua 110
= 65

MFH - Detailed Attendance Report

From Date: 23-Jul-11 To Date: 23/7/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Jul-11	9:00	1105	Rambabu	VPH	ELE	MA	250	18:00	1 C		On Ac.	250
23-Jul-11	9:00	5552	Praveen	VPH	ELE	MH	160	18:00	1 C		On Ac.	160
23-Jul-11	9:00	5633	Ravi	VPH	ELE	MA	250	18:00	1 C		On Ac.	250
23-Jul-11	9:01	2889	V Phaninder	VPH	ELE	CO	300	18:00	1 C		On Ac.	300
23-Jul-11	9:01	4710	Naresh	VPH	ELE	MH	160	18:00	1 C		On Ac.	160
23-Jul-11	9:01	5604	S.Ganesh	VPH	ELE	HM	300	18:00	1 C		On Ac.	300
23-Jul-11	9:02	5029	Bissappa	VPH	ELE	MA	250	18:00	1 C		On Ac.	250
23-Jul-11	9:02	5647	Pintu	NAR	WEL	MA	250	18:00	1 C		On Ac.	250
23-Jul-11	9:02	5710	Bharadwaj	NAR	WEL	MA	250	18:00	1 C		On Ac.	250
23-Jul-11	9:03	2425	Narasimhulu	NAR	WEL	CO	300	18:00	1 C		On Ac.	300
23-Jul-11	9:03	4953	Raj Kumar	NAR	WEL	MA	250	18:00	1 C		On Ac.	250
23-Jul-11	9:03	5700	G.Sai Kumar	NAR	WEL	MH	150	18:00	1 C		On Ac.	150
23-Jul-11	9:04	2748	Raimun	PKL	CIV	FH	130	18:00	1 CA		Dept.	130
23-Jul-11	9:04	2750	Mohan Lal	PKL	CIV	MA	275	18:00	1 CA		Dept.	275
23-Jul-11	9:04	5275	Rajmouli	TRV	PLU	MA	250	18:00	1 C		Job Work	250
23-Jul-11	9:05	4743	Hirawar	JAN	TIL	MA	300	18:00	1 A		On Ac.	300
23-Jul-11	9:05	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	1 C		Job Work	300
23-Jul-11	9:05	5623	Bugaiha	TRV	PLU	MA	250	18:00	1 C		Job Work	250
23-Jul-11	9:06	3789	Jitnarayan	JAN	TIL	MA	300	18:00	1 A		On Ac.	300
23-Jul-11	9:06	5116	Janardhan	JAN	TIL	CO	300	18:00	1 A		On Ac.	300
23-Jul-11	9:06	5192	mahinder	JAN	TIL	MA	300	18:00	1 A		On Ac.	300
23-Jul-11	9:07	3902	chander	ARJ	CIV	HM	300	18:00	1 CA		Dept.	300
23-Jul-11	9:07	5211	Nilkant	SUN	PAI	MA	225	18:00	1 A		On Ac.	225
23-Jul-11	9:07	5439	Shanker	SUN	PAI	MA	225	18:00	1 A		On Ac.	225
23-Jul-11	9:08	5012	Laxman	SUN	PAI	MA	225	18:00	1 A		On Ac.	225
23-Jul-11	9:08	5049	Villas	SUN	PAI	MA	225	18:00	1 A		On Ac.	225
23-Jul-11	9:08	5136	Mahanth	JR	PAI	MA	225	18:00	1 A		On Ac.	225
23-Jul-11	9:09	4046	BabuRao	JR	PAI	MA	225	18:00	1 A		On Ac.	225
23-Jul-11	9:09	4785	Hemanth Mara	JR	PAI	MA	225	18:00	1 A		On Ac.	225
23-Jul-11	9:09	5125	Jyothi ram	JR	PAI	CO	300	18:00	1 A		On Ac.	300
23-Jul-11	9:10	1274	Syanthaiah	MAN	EAR	MH	185	18:00	1 C		Job Work	185
23-Jul-11	9:10	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	1 C		Job Work	185
23-Jul-11	9:10	3984	Suwana	Man	EAR	FH	165	18:00	1 C		Job Work	165
23-Jul-11	9:11	1273	Anjili	MAN	EAR	FH	165	18:00	1 C		Job Work	165
23-Jul-11	9:11	5619	Rudhar	Rac	CAR	MA	250	18:00	1 CA		Job Work	250
23-Jul-11	9:11	5620	Assue	Rac	CAR	MA	250	18:00	1 CA		Job Work	250
23-Jul-11	9:12	5618	Samila	Rac	CAR	MA	250	18:00	1 CA		Job Work	250

37

Checked by:
Asst. Admin. Manager
(Audit)

29 July, 2011

Page 1 of 1

Certified by:
P. Ganesh
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By: [Signature] On: 29/07/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

Total of 2000

MFH - Detailed Attendance Report

From Date: 24-Jul-11 To Date: 24/7/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Jul-11	9:00	5012	Laxman	SUN	PAI	MA	225	18:00	1	A	On Ac.	225
24-Jul-11	9:00	5211	Nilkant	SUN	PAI	MA	225	18:00	1	A	On Ac.	225
24-Jul-11	9:00	5439	Shanker	SUN	PAI	MA	225	18:00	1	A	On Ac.	225
24-Jul-11	9:01	4785	Hemanth Mara	JR	PAI	MA	225	18:00	1	A	On Ac.	225
24-Jul-11	9:01	5049	Villas	SUN	PAI	MA	225	18:00	1	A	On Ac.	225
24-Jul-11	9:01	5136	Mahanth	JR	PAI	MA	225	18:00	1	A	On Ac.	225
24-Jul-11	9:02	4046	BabuRao	JR	PAI	MA	225	18:00	1	A	On Ac.	225
24-Jul-11	9:02	5125	Jyothi ram	JR	PAI	CO	300	18:00	1	A	On Ac.	300

(2)

Certified by:
P. Sane
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By *[Signature]* On 29/07/11
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)


Total 40 Done on 13/07/11

MFH - Detailed Attendance Report

From Date: 25-Jul-11 To Date: 25/7/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Jul-11	9:00	4878	Ramana	KRI	HW	MH	150	18:00	✓	CA	Job Work	150
25-Jul-11	9:00	5460	K.Krishna	KRI	HW	CO	300	18:00	✓	CA	Job Work	300
25-Jul-11	9:00	5688	Dass	KRI	HW	MH	150	18:00	✓	CA	Job Work	150
25-Jul-11	9:01	1105	Rambabu	VPH	ELE	MA	250	18:00	✓	C	On Ac.	250
25-Jul-11	9:01	5450	Janki Ram	VPH	ELE	MA	250	18:00	✓	C	On Ac.	250
25-Jul-11	9:01	5685	B.Balaram	KRI	HW	MH	150	18:00	✓	CA	Job Work	150
25-Jul-11	9:02	2889	V Phaninder	VPH	ELE	CO	300	18:00	✓	C	On Ac.	300
25-Jul-11	9:02	5029	Bissappa	VPH	ELE	MA	250	18:00	✓	C	On Ac.	250
25-Jul-11	9:02	5604	S.Ganesh	VPH	ELE	HM	300	18:00	✓	C	On Ac.	300
25-Jul-11	9:03	2425	Narasimhulu	NAR	WEL	CO	300	18:00	✓	C	On Ac.	300
25-Jul-11	9:03	5412	Lokesh	VPH	ELE	MA	250	18:00	✓	C	On Ac.	250
25-Jul-11	9:03	5647	Pintu	NAR	WEL	MA	250	18:00	✓	C	On Ac.	250
25-Jul-11	9:04	4953	Raj Kumar	NAR	WEL	MA	250	18:00	✓	C	On Ac.	250
25-Jul-11	9:04	5700	G.Sai Kumar	NAR	WEL	MH	150	18:00	✓	C	On Ac.	150
25-Jul-11	9:04	5710	Bharadwaj	NAR	WEL	MA	250	18:00	✓	C	On Ac.	250
25-Jul-11	9:05	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	✓	C	Job Work	300
25-Jul-11	9:05	5275	Rajmouli	TRV	PLU	MA	250	18:00	✓	C	Job Work	250
25-Jul-11	9:05	5623	Bugaiha	TRV	PLU	MA	250	18:00	✓	C	Job Work	250
25-Jul-11	9:06	2748	Raimun	PKL	CIV	FH	130	18:00	✓	CA	Dept.	130
25-Jul-11	9:06	2750	Mohan Lal	PKL	CIV	MA	275	18:00	✓	CA	Dept.	275
25-Jul-11	9:06	4743	Hirawar	JAN	TIL	MA	300	18:00	✓	A	On Ac.	300
25-Jul-11	9:07	3789	Jitnarayan	JAN	TIL	MA	300	18:00	✓	A	On Ac.	300
25-Jul-11	9:07	5116	Janardhan	JAN	TIL	CO	300	18:00	✓	A	On Ac.	300
25-Jul-11	9:07	5192	mahinder	JAN	TIL	MA	300	18:00	✓	A	On Ac.	300
25-Jul-11	9:08	3902	chander	ARJ	CIV	HM	300	18:00	✓	CA	Dept.	300
25-Jul-11	9:08	5619	Rudhar	Rac	CAR	MA	250	18:00	✓	CA	Job Work	250
25-Jul-11	9:08	5621	Inder	Rac	CAR	MH	150	18:00	✓	CA	Job Work	150
25-Jul-11	9:09	1274	Syanthaiah	MAN	EAR	MH	185	18:00	✓	C	Job Work	185
25-Jul-11	9:09	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	✓	C	Job Work	185
25-Jul-11	9:09	5618	Samila	Rac	CAR	MA	250	18:00	✓	CA	Job Work	250
25-Jul-11	9:10	1273	Anjili	MAN	EAR	FH	165	18:00	✓	C	Job Work	165
25-Jul-11	9:10	4785	Hemanth Mara	JR	PAI	MA	225	18:00	✓	A	On Ac.	225
25-Jul-11	9:10	5136	Mahanth	JR	PAI	MA	225	18:00	✓	A	On Ac.	225
25-Jul-11	9:11	5125	Jyothi ram	JR	PAI	CO	300	18:00	✓	A	On Ac.	300
25-Jul-11	9:11	5439	Shanker	SUN	PAI	MA	225	18:00	✓	A	On Ac.	225
25-Jul-11	9:11	5707	Mushraf	Rah	TIL	MH	175	18:00	✓	A	On Ac.	175
25-Jul-11	9:12	5211	Nilkant	SUN	PAI	MA	225	18:00	✓	A	On Ac.	225
25-Jul-11	9:12	5691	Yadi	RAJ	ELE	MA	250	18:00	✓	CA	Dept.	250
25-Jul-11	9:12	5704	SH Abdul	Rah	TIL	MA	300	18:00	✓	A	On Ac.	300
25-Jul-11	9:13	5049	Villas	JAN	TIL	MA	225	18:00	✓	A	On Ac.	225


40

Checked by:

 Asst. Admin. Manager

29 July Certified by:

 Project Manager/Engg
 ALPINE ESTATES

QUANTITY/QUALITY
 By:  On: 29/07/11
 ALPINE ESTATES

Page 1 of 1
 Certified by:

 Asst. Admin. Manager
 Alpine Estates


Total 29 out of 03 July 2011


MFH - Detailed Attendance Report


From Date: 26-Jul-11 To Date: 26/7/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Jul-11	9:00	1105	Rambabu	VPH	ELE	MA	250	18:00	1 C		On Ac.	250
26-Jul-11	9:00	2889	V Phaninder	VPH	ELE	CO	300	18:00	1 C		On Ac.	300
26-Jul-11	9:00	5029	Bissappa	VPH	ELE	MA	250	18:00	1 C		On Ac.	250
26-Jul-11	9:01	5412	Lokesh	VPH	ELE	MA	250	18:00	1 C		On Ac.	250
26-Jul-11	9:01	5604	S.Ganesh	VPH	ELE	HM	300	18:00	1 C		On Ac.	300
26-Jul-11	9:01	5633	Ravi	VPH	ELE	MA	250	18:00	1 C		On Ac.	250
26-Jul-11	9:02	4953	Raj Kumar	NAR	WEL	MA	250	18:00	1 A		On Ac.	250
26-Jul-11	9:02	5647	Pintu	NAR	WEL	MA	250	18:00	1 A		On Ac.	250
26-Jul-11	9:02	5710	Bharadwaj	NAR	WEL	MA	250	18:00	1 A		On Ac.	250
26-Jul-11	9:03	2425	Narasimhulu	NAR	WEL	CO	300	18:00	1 A		On Ac.	300
26-Jul-11	9:03	5552	Praveen	VPH	ELE	MH	160	18:00	1 C		On Ac.	160
26-Jul-11	9:03	5700	G.Sai Kumar	NAR	WEL	MH	150	18:00	1 A		On Ac.	150
26-Jul-11	9:04	2750	Mohan Lal	PKL	CIV	MA	275	18:00	1 CA		Dept.	275
26-Jul-11	9:04	3902	chander	ARJ	CIV	HM	300	18:00	1 CA		Dept.	300
26-Jul-11	9:04	4710	Naresh	VPH	ELE	MH	160	18:00	1 C		On Ac.	160
26-Jul-11	9:05	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	1 CA		Job Work	300
26-Jul-11	9:05	5275	Rajmouli	TRV	PLU	MA	250	18:00	1 CA		Job Work	250
26-Jul-11	9:05	5623	Bugaiha	TRV	PLU	MA	250	18:00	1 CA		Job Work	250
26-Jul-11	9:06	1273	Anjili	MAN	EAR	FH	165	18:00	1 C		Job Work	165
26-Jul-11	9:06	1274	Syanthaiah	MAN	EAR	MH	185	18:00	1 C		Job Work	185
26-Jul-11	9:06	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	1 C		Job Work	185
26-Jul-11	9:07	5691	Yadi	RAJ	ELE	MA	250	18:00	1 CA		Dept.	250
26-Jul-11	9:08	5211	Nilkant	SUN	PAI	MA	225	18:00	1 A		On Ac.	225
26-Jul-11	9:09	4785	Hemanth Mara	JR	PAI	MA	225	18:00	1 A		On Ac.	225
26-Jul-11	9:09	5049	Villas	SUN	PAI	MA	225	18:00	1 A		On Ac.	225
26-Jul-11	9:09	5439	Shanker	SUN	PAI	MA	225	18:00	1 A		On Ac.	225
26-Jul-11	9:10	4046	BabuRao	JR	PAI	MA	225	18:00	1 A		On Ac.	225
26-Jul-11	9:10	5125	Jyothi ram	JR	PAI	CO	300	18:00	1 A		On Ac.	300
26-Jul-11	9:10	5136	Mahanth	JR	PAI	MA	225	18:00	1 A		On Ac.	225

29

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  Date 29/07/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 (Audit)


Total All *del on* *Jobwork 17*

MFH - Detailed Attendance Report

From Date: 27-Jul-11 To Date: 27/7/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Jul-11	9:00	4878	Ramana	KRI	HW	MH	150	18:00	/ CA		Job Work	150
27-Jul-11	9:00	5685	B.Balaram	KRI	HW	MH	150	18:00	/ CA		Job Work	150
27-Jul-11	9:00	5688	Dass	KRI	HW	MH	150	18:00	/ CA		Job Work	150
27-Jul-11	9:01	1751	Balaji	KRI	HW	MH	150	18:00	/ CA		Job Work	150
27-Jul-11	9:01	2748	Raimun	PKL	CIV	FH	130	18:00	/ CA		Dept.	130
27-Jul-11	9:01	5460	K.Krishna	KRI	HW	CO	300	18:00	/ CA		Job Work	300
27-Jul-11	9:02	2425	Narasimhulu	NAR	WEL	CO	300	18:00	/ B		On Ac.	300
27-Jul-11	9:02	2750	Mohan Lal	PKL	CIV	MA	275	18:00	/ CA		Dept.	275
27-Jul-11	9:02	4953	Raj Kumar	NAR	WEL	MA	250	18:00	/ B		On Ac.	250
27-Jul-11	9:03	5647	Pintu	NAR	WEL	MA	250	18:00	/ B		On Ac.	250
27-Jul-11	9:03	5700	G.Sai Kumar	NAR	WEL	MH	150	18:00	/ B		On Ac.	150
27-Jul-11	9:03	5710	Bharadwaj	NAR	WEL	MA	250	18:00	/ B		On Ac.	250
27-Jul-11	9:04	1274	Syanthaiah	MAN	EAR	MH	185	18:00	/ C		Job Work	185
27-Jul-11	9:04	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	/ C		Job Work	185
27-Jul-11	9:04	3902	chander	ARJ	CIV	HM	300	18:00	/ CA		Dept.	300
27-Jul-11	9:05	1273	Anjili	MAN	EAR	FH	165	18:00	/ C		Job Work	165
27-Jul-11	9:05	3984	Suwana	Man	EAR	FH	165	18:00	/ C		Job Work	165
27-Jul-11	9:05	5275	Rajmouli	TRV	PLU	MA	250	18:00	/ CA		Job Work	250
27-Jul-11	9:06	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	/ CA		Job Work	300
27-Jul-11	9:06	5552	Praveen	VPH	ELE	MH	160	18:00	/ C		On Ac.	160
27-Jul-11	9:06	5623	Bugaiha	TRV	PLU	MA	250	18:00	/ CA		Job Work	250
27-Jul-11	9:07	1105	Rambabu	VPH	ELE	MA	250	18:00	/ C		On Ac.	250
27-Jul-11	9:07	2889	V Phaninder	VPH	ELE	CO	300	18:00	/ C		On Ac.	300
27-Jul-11	9:07	5412	Lokesh	VPH	ELE	MA	250	18:00	/ C		On Ac.	250
27-Jul-11	9:08	3789	Jitnarayan	JAN	TIL	MA	300	18:00	/ A		On Ac.	300
27-Jul-11	9:08	4710	Naresh	VPH	ELE	MH	160	18:00	/ C		On Ac.	160
27-Jul-11	9:08	5192	mahinder	JAN	TIL	MA	300	18:00	/ A		Job Work	300
27-Jul-11	9:09	4743	Hirawar	JAN	TIL	MA	300	18:00	/ A		Job Work	300
27-Jul-11	9:09	5116	Janardhan	JAN	TIL	CO	300	18:00	/ A		On Ac.	300
27-Jul-11	9:09	5691	Yadi	RAJ	ELE	MA	250	18:00	/ CA		Dept.	250
27-Jul-11	9:10	5049	Villas	SUN	PAI	MA	225	18:00	/ A		On Ac.	225
27-Jul-11	9:10	5211	Nilkant	SUN	PAI	MA	225	18:00	/ A		On Ac.	225
27-Jul-11	9:10	5439	Shanker	SUN	PAI	MA	225	18:00	/ A		On Ac.	225
27-Jul-11	9:11	4046	BabuRao	JR	PAI	MA	225	18:00	/ A		On Ac.	225
27-Jul-11	9:11	5125	Jyothi ram	JR	PAI	CO	300	18:00	/ A		On Ac.	300
27-Jul-11	9:11	5136	Mahanth	JR	PAI	MA	225	18:00	/ A		On Ac.	225
27-Jul-11	9:12	5619	Rudhar	Rac	CAR	MA	250	18:00	/ CA		Job Work	250
27-Jul-11	9:12	5659	Narayana	BSP	PAI	MA	225	18:00	/ A		On Ac.	225
27-Jul-11	9:12	5662	Raju	BSP	PAI	MA	225	18:00	/ A		On Ac.	225
27-Jul-11	9:13	5618	Samila	Rac	CAR	MA	250	18:00	/ CA		Job Work	250
27-Jul-11	9:13	5621	Inder	Rac	CAR	MH	150	18:00	/ CA		Job Work	150

WV

Checked by:

 Asst. Admin. Manager
 (Audit)


29 July, 2011

Page 1 of 1

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By *500* 29/07/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total 38 *Down* *Jobs 20*

MFH - Detailed Attendance Report


From Date: 28-Jul-11 To Date: 28/7/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Jul-11	9:00	4878	Ramana	KRI	HW	MH	150	18:00	✓	CA	Job Work	150
28-Jul-11	9:00	5685	B.Balaram	KRI	HW	MH	150	18:00	✓	CA	Job Work	150
28-Jul-11	9:00	5688	Dass	KRI	HW	MH	150	18:00	✓	CA	Job Work	150
28-Jul-11	9:01	1751	Balaji	KRI	HW	MH	150	18:00	✓	CA	Job Work	150
28-Jul-11	9:01	5460	K.Krishna	KRI	HW	CO	300	18:00	✓	CA	Job Work	300
28-Jul-11	9:01	5700	G.Sai Kumar	NAR	WEL	MH	150	18:00	✓	C	On Ac.	150
28-Jul-11	9:02	4953	Raj Kumar	NAR	WEL	MA	250	18:00	✓	C	Job Work	250
28-Jul-11	9:02	5647	Pintu	NAR	WEL	MA	250	18:00	✓	C	Job Work	250
28-Jul-11	9:02	5710	Bharadwaj	NAR	WEL	MA	250	18:00	✓	C	On Ac.	250
28-Jul-11	9:03	2425	Narasimhulu	NAR	WEL	CO	300	18:00	✓	C	Job Work	300
28-Jul-11	9:03	2748	Raimun	PKL	CIV	FH	130	18:00	✓	CA	Dept.	130
28-Jul-11	9:03	2750	Mohan Lal	PKL	CIV	MA	275	18:00	✓	CA	Dept.	275
28-Jul-11	9:04	2889	V Phaninder	VPH	ELE	CO	300	18:00	✓	C	On Ac.	300
28-Jul-11	9:04	4710	Naresh	VPH	ELE	MH	160	18:00	✓	C	On Ac.	160
28-Jul-11	9:04	5029	Bissappa	VPH	ELE	MA	250	18:00	✓	C	On Ac.	250
28-Jul-11	9:05	1105	Rambabu	VPH	ELE	MA	250	18:00	✓	C	On Ac.	250
28-Jul-11	9:05	5267	Tirupathi.V	TRV	PLU	CO	300	18:00	✓	C	Job Work	300
28-Jul-11	9:05	5623	Bugaiha	TRV	PLU	MA	250	18:00	✓	C	Job Work	250
28-Jul-11	9:06	3707	D.Narsingyadh	Man	EAR	MH	185	18:00	✓	C	Job Work	185
28-Jul-11	9:06	3902	chander	ARJ	CIV	HM	300	18:00	✓	CA	Dept.	300
28-Jul-11	9:06	5275	Rajmouli	TRV	PLU	MA	250	18:00	✓	C	Job Work	250
28-Jul-11	9:07	1273	Anjili	MAN	EAR	FH	165	18:00	✓	C	Job Work	165
28-Jul-11	9:07	1274	Syanthaiah	MAN	EAR	MH	185	18:00	✓	C	Job Work	185
28-Jul-11	9:07	3984	Suwana	Man	EAR	FH	165	18:00	✓	C	Job Work	165
28-Jul-11	9:08	3789	Jitnarayan	JAN	TIL	MA	300	18:00	✓	A	Job Work	300
28-Jul-11	9:08	4743	Hirawar	JAN	TIL	MA	300	18:00	✓	A	On Ac.	300
28-Jul-11	9:08	5192	mahinder	JAN	TIL	MA	300	18:00	✓	A	Job Work	300
28-Jul-11	9:09	5116	Janardhan	JAN	TIL	CO	300	18:00	✓	A	On Ac.	300
28-Jul-11	9:09	5552	Praveen	VPH	ELE	MH	160	18:00	✓	C	On Ac.	160
28-Jul-11	9:09	5691	Yadi	RAJ	ELE	MA	250	18:00	✓	CA	Dept.	250
28-Jul-11	9:10	4046	BabuRao	JR	PAI	MA	225	18:00	✓	C	On Ac.	225
28-Jul-11	9:10	5049	Villas	SUN	PAI	MA	225	18:00	✓	C	On Ac.	225
28-Jul-11	9:10	5136	Mahanth	JR	PAI	MA	225	18:00	✓	C	On Ac.	225
28-Jul-11	9:11	5618	Samila	Rac	CAR	MA	250	18:00	✓	CA	Job Work	250
28-Jul-11	9:11	5619	Rudhar	Rac	CAR	MA	250	18:00	✓	CA	Job Work	250
28-Jul-11	9:11	5621	Inder	Rac	CAR	MH	150	18:00	✓	CA	Job Work	150
28-Jul-11	9:12	5704	SH Abdul	Rah	TIL	MA	300	18:00	✓	A	On Ac.	300
28-Jul-11	9:12	5707	Mushraf	Rah	TIL	MH	175	18:00	✓	A	On Ac.	175


38


29 July, 2011

Page 1 of 1

Checked by:

 Asst. Manager
 (Addn)

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By 
 29/07/11
 ALPINE ESTATES

Certified by:

 Asst. Manager
 ALPINE ESTATES

MFH - Attendance Value Detailed Report From Date: 22/7/11 To Date: 28/7/11

Contractor Name	B.Bassappa (Painter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	2
Summary for 'Payment Type' = On Ac. (1 detail record)		Sum	2
Summary for 'Contractor Name' = B.Bassappa (Painter) (1 detail reco)		Sum	2
Contractor Name	B.Raja Reddy (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	5
Summary for 'Payment Type' = Dept. (5 detail records)		Sum	5
Summary for 'Contractor Name' = B.Raja Reddy (Electrician) (5 detai		Sum	5
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	10
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	12
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	22
Summary for 'Contractor Name' = G.Mannem (Earth Work) (12 detail		Sum	22
Contractor Name	Janardhan Prasad (Tiles)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	4
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	4
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	11
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On Ac. (11 detail records)		Sum	17
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (13 detail		Sum	21
Contractor Name	Jyothi Ram (Painter)		
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	18
Summary for 'Payment Type' = On Ac. (13 detail records)		Sum	24
Summary for 'Contractor Name' = Jyothi Ram (Painter) (13 detail rec		Sum	24
Contractor Name	K.Krishna (Hacking)		
Payment Type	Job Work		

Handwritten notes and signatures on the right side of the page, including a large signature at the bottom right.

29 July, 2011

Checked by: *[Signature]*
Asst. Admin. Manager
(Audit)

Page 1 of 3


[Signature]
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By *[Signature]* On 29/07/11
ALPINE ESTATES

Certified by: *[Signature]*
Asst. Admin. Manager
Alpine Estates


Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	14
Summary for 'Payment Type' = Job Work (8 detail records)		Sum	18
Summary for 'Contractor Name' = K.Krishna (Hacking) (8 detail reco		Sum	18
Contractor Name	Kileshwar (Civil)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Summary for 'Payment Type' = Dept. (11 detail records)		Sum	11
Summary for 'Contractor Name' = Kileshwar (Civil) (11 detail records)		Sum	11
Contractor Name	M.D.Zahed (Plumber)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (1 detail record)		Sum	1
Summary for 'Contractor Name' = M.D.Zahed (Plumber) (1 detail rec		Sum	1
Contractor Name	Marka Narasimhulu Goud (Welder)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	2
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	3
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	16
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	6
Summary for 'Payment Type' = On Ac. (17 detail records)		Sum	27
Summary for 'Contractor Name' = Marka Narasimhulu Goud (Welder		Sum	30
Contractor Name	Raja Chary (Carpentor)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	11
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	4
Summary for 'Payment Type' = Job Work (9 detail records)		Sum	15
Summary for 'Contractor Name' = Raja Chary (Carpentor) (9 detail re		Sum	15
Contractor Name	S. Arjun (Civil)		
Payment Type	Dept.		


29 July, 2011

Checked by:

 Asst. Admin. Manager
 (Audit)

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  On 29/07/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Worker Skill	HM		
Summary for 'Worker Skill' = HM (6 detail records)		Sum	6
Summary for 'Payment Type' = Dept. (6 detail records)		Sum	6
Summary for 'Contractor Name' = S. Arjun (Civil) (6 detail records)		Sum	6
Contractor Name	SK. Ziyaul Rahman (Tiles)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = On Ac. (4 detail records)		Sum	4
Summary for 'Contractor Name' = SK. Ziyaul Rahman (Tiles) (4 deta		Sum	4
Contractor Name	Sunitha (Painter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	22
Summary for 'Payment Type' = On Ac. (7 detail records)		Sum	22
Summary for 'Contractor Name' = Sunitha (Painter) (7 detail records)		Sum	22
Contractor Name	Tirupathi.V(Plumber)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	12
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	18
Summary for 'Contractor Name' = Tirupathi.V(Plumber) (12 detail re		Sum	18
Contractor Name	V.Phanendar (Electrician)		
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6
Worker Skill	HM		
Summary for 'Worker Skill' = HM (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	19
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	9
Summary for 'Payment Type' = On Ac. (21 detail records)		Sum	38
Summary for 'Contractor Name' = V.Phanendar (Electrician) (21 detai		Sum	38
		Grand Total	237

9
38
38
237

Checked by:
Asst. Admin. Manager
A.C.R.

29 July, 2011

Page 3 of 3

Certified by:
P. Ramch
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By: [Signature] Dt: 29/07/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

MFH - Building Material Rates Report

Supplier Name Kiran Enterprises *→ Pankaj Redd*

Material Type	Rate
Fine Sand VJW (Big)	852.8

Supplier Name Laxmi Narsimha Enterprise

Material Type	Rate
Fine Sand BDM (Big)	0

Supplier Name Mohamed Ali

Material Type	Rate
Water Tanker in (5500 lts)	0

Supplier Name Sai Vishal Enterprises

Material Type	Rate
Red Mud in cft	0
Stone Dust in cft	16.64

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine Sand VJW (Big)	0
Red Bricks in Nos	0

Checked by:
[Signature]
 Ass. Admin. Manager

Certified by:
[Signature]
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By *[Signature]* On 29/07/11
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

MFH - Building Material Inward Detailed Report

From: 22/7/11

To: 28/7/11

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
23	25-Jul-11	14:51	Kiran Enterprises	Fine Sand/Viw (Big)	21.83	AP 24X 6999	Party	Security	18616.624

Certified by:
P. Jensen
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By *5001* D *29/08/11*
 ALPINE ESTATES

Checked by:
[Signature]
 Asst. Admin. Manager
 (A/Indt)


Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates


MFH - Cement Register Report


From: 22/7/11


To: 28/7/11

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
122	22-Jul-11	10:30	Water Proofing	PPC Grade	C	2	Security
123	23-Jul-11	10:00	Marble work	PPC Grade	A	5	Security
124	23-Jul-11	10:30	Water Proofing	PPC Grade	A	1	Security
125	23-Jul-11	12:00	Received	PPC Grade	PhII	-200	Security
126	26-Jul-11	10:00	Rubbing	PPC Grade	A	2	Security
127	26-Jul-11	10:00	Tiles Work	PPC Grade	A	2	Security
128	27-Jul-11	10:00	Tiles Work	PPC Grade	A	2	Security

Checked by:

 Asst. Admin. Manager
 (Audit)

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 by  29/07/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

MFH - Cement Register Balance Report · Date: 28/7/11

Cement Grade 43 or PPC

Quantity in bags

Summary for 'Cement Grade' = 43 or PPC (2762 detail records)

Sum 0

Cement Grade 53 Grade

Quantity in bags

Summary for 'Cement Grade' = 53 Grade (488 detail records)

Sum 0

Cement Grade OPC Grade

Quantity in bags

Summary for 'Cement Grade' = OPC Grade (369 detail records)

Sum 0

Cement Grade PPC Grade

Quantity in bags

Summary for 'Cement Grade' = PPC Grade (2084 detail records)

Sum -221

Grand Total -221

Checked by:
[Signature]
Asst. Admin. Manager
(Audit)

Certified by:
[Signature]
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By *[Signature]* 29/07/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates


MPH - General Materials Inward Table Report


From: 22/7/11


To: 28/7/11

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
450	22-Jul-11	15:00	Shubham Enterp		TV Wire RG-6	305 Mtrs	1	Bundle		14585	AP 13X 4686	Shiva	Security
451	23-Jul-11	10:00	Krishna Traders		B Clamp		2	Boxes		454	By Hand	Phanindar	Security
452	23-Jul-11	10:30	Krishna Traders		Welding Rod		2	Pkt			By Hand	N.Gorad	Security
453	23-Jul-11	11:00	Sarfoja Book De.		Card Clips		2	Nos			By Bike	Chanti	Security
454	23-Jul-11	11:10	Harsja Provisio		Domex		1	No			By Bike	Chanti	Security
455	23-Jul-11	11:20	Krishna Traders		Wall Cutting Blades		1	Nos		473	By Hand	B.Raju	Security
456	23-Jul-11	12:00	Vasavi-Steels		PPC cement	50kgs	200	Bags		25	AP 29V 5526	Party	Security
457	23-Jul-11	12:30	Hept Office		White cover		25	Nos		3804	AP 36AC 2621	B.Raju	Security
457	23-Jul-11	12:30	Hept Office		Brown Covers		50	Nos		3804	AP 36AC 2621	B.Raju	Security
458	23-Jul-11	12:35	Choudhary		Screw	3/4"	2	Boxes			By Bike	Raja Chary	Security
458	23-Jul-11	12:35	Choudhary		Sofa Leg	3"	6	Nos			By Bike	Raja Chary	Security
459	23-Jul-11	13:10	Sarfoja Book De		Noice Board Pins(Big)		2	Boxes			By Bike	Parbu	Security
460	23-Jul-11	15:00	Prinny		Connector		1	No			AP 29T 9966	Shiva	Security
460	23-Jul-11	15:00	Prinny		Timer		1	No			AP 29T 9966	Shiva	Security
461	23-Jul-11	15:00	Sri Rama Enterp.		Tanja paste	4kg	5	Nos		1409	AP 29T 9966	Shiva	Security
462	24-Jul-11	10:30	Pooja Traders		Enamel	20lts	1	No		12114	By Bike	J.Ram	Security
463	24-Jul-11	14:00	HKGN Marble		Marble Slab	48"x48"	46	Nos		007	AP 29TA 8405	Party	Security
463	24-Jul-11	14:00	HKGN Marble		Marble Slab	68"x35"	26	Nos		007	AP 29TA 8405	Party	Security
464	25-Jul-11	10:00	Krishna Traders		Locks		4	Nos		462	By Hand	Harith	Security
465	25-Jul-11	10:30	Krishna Traders		Spring wire	30mtrs	1	No		469	By Hand	Capeesh	Security
466	25-Jul-11	15:10	Chitra Bazar loc		Door mat	Big	2	Nos			By Bike	Prabhu	Security
467	27-Jul-11	16:30	Praful Sanitary		Door mat	Small	2	Nos			By Bike	Prabhu	Security
468	27-Jul-11	16:30	Shubham-Enterp		Dado-Files ceramic Kiche	200x300mm	20	Boxes		5603	AP 13X 4686	Shiva	Security
469	27-Jul-11	16:36	Shah Traders		PVC Pipe 1.5mm	25mm	100	Nos		14607	AP 13X 4686	Shara	Security
470	27-Jul-11	20:10	Sri Arham Steel		L Angle		25	Kgs		19247	AP 13U 4145	Shiva	Security
					M/S Parity		1225	Kgs		051	AP 25V 7154	Party	Security


W291


Certified by:

 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 Checked by:

 Manager


Certified by:

 Asst. Admin. Manager
 Alpine Estates

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
471	28-Jul-11	10:00	Krishna Traders		Welding Rod		2	Pkt			By Hand	By Hand	Security
471	28-Jul-11	10:00	Krishna Traders		Grinding wheel		2	Nos			By Hand	By Hand	Security
472	28-Jul-11	10:30	Krishna Engg W		Perforated Sheet Cutting		10	Nos			By Hand	By Hand	Security
473	28-Jul-11	17:30	Shubham Enterp		Pvc Bands		25	mm			By Auto	N Gaud	Security
474	28-Jul-11	17:30	Sri Rama Sales		1/18 Green wire		90	mm		14609	AP 29T-9966	Shiva	Security
474	28-Jul-11	17:30	Sri Rama Sales		7/20 Green Wire		90	mm		3304	AP 29T-9966	Shiva	Security
474	28-Jul-11	17:30	Sri Rama Sales		7/20 Black Wire		90	mm		3304	AP 29T-9966	Shiva	Security
474	28-Jul-11	17:30	Sri Rama Sales		7/20 Black Wire		90	mm		3304	AP 29T-9966	Shiva	Security
474	28-Jul-11	17:30	Sri Rama Sales		7/20 Blue Wire		90	mm		3304	AP 29T-9966	Shiva	Security
474	28-Jul-11	17:30	Sri Rama Sales		7/20 Blue Wire		180	mm		3304	AP 29T-9966	Shiva	Security
474	28-Jul-11	17:30	Sri Rama Sales		7/20 Black Wire		90	mm		3304	AP 29T-9966	Shiva	Security
474	28-Jul-11	17:30	Sri Rama Sales		3/20 Black Wire		90	mm		3304	AP 29T-9966	Shiva	Security
474	28-Jul-11	17:30	Sri Rama Sales		3/20 Green Wire		90	mm		3304	AP 29T-9966	Shiva	Security
474	28-Jul-11	17:30	Sri Rama Sales		3/20 Yellow Wire		90	mm		3304	AP 29T-9966	Shiva	Security
474	28-Jul-11	17:30	Sri Rama Sales		1/18 Red wire		90	mm		3304	AP 29T-9966	Shiva	Security
474	28-Jul-11	17:30	Sri Rama Sales		1/18 Yellow wire		90	mm		3304	AP 29T-9966	Shiva	Security
474	28-Jul-11	17:30	Sri Rama Sales		7/20 Green Wire		180	mm		3304	AP 29T-9966	Shiva	Security
474	28-Jul-11	17:30	Sri Rama Sales		1/18 Black wire		90	mm		3304	AP 29T-9966	Shiva	Security

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  29/07/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 (Asst.)

MFH - Outward Report

From: 22/7/11

To: 28/7/11

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle No	Delivered by	Received by
57	28-Jul-11	10:30	Green Towers	Tile Grout	White	1kg	1	Pkt	3262	AP 36AC 2621	B.Narsingh	B.Raju
57	28-Jul-11	10:30	Green Towers	Tile Grout	Ivory	1kg	1	Pkt	3262	AP 36AC 2621	B.Narsingh	B.Raju
58	28-Jul-11	17:45	Green Towers	Safety Belts			5	Nos	3263	By Hand	B.Narsingh	Babu Rao
58	28-Jul-11	17:15	Green Towers	Helments	White		5	Nos	3263	By Hand	B.Narsingh	Babu Rao

Certified by:
P. Sankar
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 BY *[Signature]* 29/07/11
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

MPH - Hire Charges Detailed Report

From: 22/7/11

To: 28/7/11

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc
136	22-Jul-11	CH Bhikshapatly	Tractor	AAO 2847	11:00	11:08	Debris
137	22-Jul-11	CH Bhikshapatly	Tractor	AAO 2847	11:57	12:07	Debris

Quantity	Rate	Units	Amount
1	170	per trip	170
1	170	per trip	170

Certified by:
P. Sankar
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUANTITY
 BY *P.S.* 29/07/11
 ALPINE ESTATES

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates