




MFH - Attendance Value Detailed Report From Date: 30/9/11 To Date: 06/10/11


Contractor Name	B.Bassappa (Painter)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	6
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	6
Summary for 'Payment Type' = On Ac. (10 detail records)	Sum	12
Summary for 'Contractor Name' = B.Bassappa (Painter) (10 detail rec)	Sum	12
Contractor Name	B.Raja Reddy (Electrician)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	5
Summary for 'Payment Type' = Job Work (10 detail records)	Sum	10
Summary for 'Contractor Name' = B.Raja Reddy (Electrician) (10 det	Sum	10
Contractor Name	G.Mannem (Earth Work)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	12
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	15
Summary for 'Payment Type' = Job Work (10 detail records)	Sum	27
Summary for 'Contractor Name' = G.Mannem (Earth Work) (10 detail	Sum	27
Contractor Name	Janardhan Prasad (Tiles)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	8
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	10
Summary for 'Payment Type' = On Ac. (8 detail records)	Sum	18
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (8 detail r	Sum	18
Contractor Name	Jyothi Ram (Painter)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	9
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	6
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum	15
Summary for 'Contractor Name' = Jyothi Ram (Painter) (6 detail recor	Sum	15
Contractor Name	K.Krishna (Hacking)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	

05 October, 2011

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY

 3/10/11
 ALPINE ESTATES


Certified by:

 Asst. Admin. Manager
 Alpine Estates


Checked by:

 Asst. Admin. Manager
 (Page) of 3


Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	18
Summary for 'Payment Type' = Job Work (10 detail records)		Sum	23
Summary for 'Contractor Name' = K. Krishna (Hacking) (10 detail rec)		Sum	23
Contractor Name	Kileshwar (Civil)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	5
Summary for 'Payment Type' = Dept. (10 detail records)		Sum	10
Summary for 'Contractor Name' = Kileshwar (Civil) (10 detail records)		Sum	10
Contractor Name	M.D.Zahed (Plumber)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	4
Summary for 'Payment Type' = Job Work (4 detail records)		Sum	4
Summary for 'Contractor Name' = M.D.Zahed (Plumber) (4 detail rec)		Sum	4
Contractor Name	Marka Narasimhulu Goud (Welder)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	10
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	20
Summary for 'Payment Type' = On Ac. (10 detail records)		Sum	30
Summary for 'Contractor Name' = Marka Narasimhulu Goud (Welder)		Sum	30
Contractor Name	Raja Chary (Carpentor)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	2
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	4
Summary for 'Contractor Name' = Raja Chary (Carpentor) (2 detail re)		Sum	4
Contractor Name	S. Arjun (Civil)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	5
Summary for 'Payment Type' = Dept. (5 detail records)		Sum	5
Summary for 'Contractor Name' = S. Arjun (Civil) (5 detail records)		Sum	5
Contractor Name	Sunitha (Painter)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	3
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3

05 October, 2011

Page 2 of 3

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 9/10/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Summary for 'Payment Type' = Job Work (6 detail records)	Sum	6
Summary for 'Contractor Name' = Sunitha (Painter) (6 detail records)	Sum	6
Contractor Name	Tirupathi.V(Plumber)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	10
Summary for 'Payment Type' = Job Work (5 detail records)	Sum	10
Summary for 'Contractor Name' = Tirupathi.V(Plumber) (5 detail rec	Sum	10
Contractor Name	V.Phanendar (Electrician)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	4
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	8
Summary for 'Payment Type' = On Ac. (8 detail records)	Sum	12
Summary for 'Contractor Name' = V.Phanendar (Electrician) (8 detail	Sum	12
Grand Total		186

Certified by:
[Signature]
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
[Signature] 2/10/11
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

Certified by:
 Project Manager/Engg.
 ALPINE ESTATES

MFH - Hire Charges Payment Report

From: 23/9/11


To: 29/9/11


Equipment Owner CH Bhikshapathy

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
23-Sep-11	Tractor	AAO 2847	1	210	per trip	210
27-Sep-11	Tractor	AAO 2847	1	210	per trip	210
27-Sep-11	Tractor	AAO 2847	1	210	per trip	210
29-Sep-11	Tractor	AP 24C 6152	1	210	per trip	210
29-Sep-11	Tractor	AP 24C 6152	1	210	per trip	210
29-Sep-11	Tractor	AP 24C 6152	1	210	per trip	210
29-Sep-11	Tractor	AP 24C 6152	1	210	per trip	210
29-Sep-11	Tractor	AP 24C 6152	1	210	per trip	210
Summary for 'Vehicle Owner' = CH Bhikshapathy (8 detail re			Sum	8		1680
Grand Total			8			1680

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By: 
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total = 30, S/W = 16, DCH = 03,


MFH - Detailed Attendance Report


From Date: 30-Sep-11 To Date: 30/09/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Sep-11	9:00	6027	K.Krishna	KRI	HW	MA	325	18:00	/ CA	Job Work	325	
30-Sep-11	9:00	6028	Dass	KRI	HW	MH	180	18:00	/ CA	Job Work	180	
30-Sep-11	9:00	6049	Balram	KRI	HW	MH	180	18:00	/ CA	Job Work	180	
30-Sep-11	9:01	6029	Ramina	KRI	HW	MH	180	18:00	/ CA	Job Work	180	
30-Sep-11	9:01	6031	Raimin	PKL	CIV	FH	160	18:00	/ CA	Dept.	160	
30-Sep-11	9:01	6050	Suman	KRI	HW	MH	180	18:00	/ CA	Job Work	180	
30-Sep-11	9:02	6030	Mohan Lal	PKL	CIV	MA	325	18:00	/ CA	Dept.	325	
30-Sep-11	9:02	6032	Chandu	ARJ	CIV	MA	325	18:00	/ CA	Dept.	325	
30-Sep-11	9:02	6037	Zahed	Zay	PLU	MA	275	18:00	/ CA	Job Work	275	
30-Sep-11	9:04	6000	Tirupathi	TRV	PLU	MA	275	18:00	/ CA	Job Work	275	
30-Sep-11	9:04	6001	Rajmoli	TRV	PLU	MA	275	18:00	/ CA	Job Work	275	
30-Sep-11	9:05	6014	S.Ganesh	VPH	ELE	MA	275	18:00	/ A	On Ac.	275	
30-Sep-11	9:05	6015	Ravi	VPH	ELE	MH	185	18:00	/ A	On Ac.	185	
30-Sep-11	9:05	6016	Madhu	VPH	ELE	MH	185	18:00	/ A	On Ac.	185	
30-Sep-11	9:06	6021	Shantaiha	MAN	EAR	MH	190	18:00	/ C	Job Work	190	
30-Sep-11	9:06	6022	Krishnaiha	MAN	EAR	MH	190	18:00	/ C	Job Work	190	
30-Sep-11	9:06	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	/ C	Job Work	190	
30-Sep-11	9:07	6024	Anjali	MAN	EAR	FH	170	18:00	/ C	Job Work	170	
30-Sep-11	9:07	6025	Suvarna	MAN	EAR	FH	170	18:00	/ C	Job Work	170	
30-Sep-11	9:07	6026	Aruna	MAN	EAR	FH	170	18:00	/ C	Job Work	170	
30-Sep-11	9:08	6007	Narshima Gou	NAR	WEL	MA	300	18:00	/ C	On Ac.	300	
30-Sep-11	9:08	6008	Raj Kumar	NAR	WEL	MA	300	18:00	/ C	On Ac.	300	
30-Sep-11	9:08	6011	Pintu	NAR	WEL	MH	175	18:00	/ C	On Ac.	175	
30-Sep-11	9:09	6009	Bharadwaj	NAR	WEL	MH	175	18:00	/ C	On Ac.	175	
30-Sep-11	9:09	6010	G.Sai Kumar	NAR	WEL	MH	175	18:00	/ C	On Ac.	175	
30-Sep-11	9:09	6012	Bhijandhar	NAR	WEL	MH	175	18:00	/ C	On Ac.	175	
30-Sep-11	9:10	6039	sai	RAJ	ELE	MH	185	18:00	/ CA	Job Work	185	
30-Sep-11	9:10	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	/ CA	Job Work	275	
30-Sep-11	9:10	6042	Naryana	BSP	PAI	MH	180	18:00	/ A	On Ac.	180	
30-Sep-11	9:11	6041	Raju	BSP	PAI	MA	275	18:00	/ A	On Ac.	275	

Certified by:

Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
 By  30/10/11
ALPINE ESTATES

Certified by:

Asst. Admin. Manager
Alpine Estates

Checked by:

Asst. Admin. Manager
(Audit)


MFH - Hire Charges Payment Report


From: 16/9/11

To: 22/9/11

Equipment Owner CH Bhikshapathy

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
16-Sep-11	Tractor	AAO 2847	1	210	per trip	210
16-Sep-11	Tractor	AAO 2847	1	210	per trip	210
17-Sep-11	Tractor	AAO 2847	1	210	per trip	210
17-Sep-11	Tractor	AAO 2847	1	210	per trip	210
17-Sep-11	Tractor	AAO 2847	1	210	per trip	210
19-Sep-11	Tractor	AAO 2847	1	210	per trip	210
Summary for 'Vehicle Owner' = CH Bhikshapathy (6 detail re			Sum	6		1260
Grand Total			6			1260

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

MFH - Building Material Payment Report

From: 16/9/11

To: 22/9/11

Supplier

Kiran Enterprises


Material Type

Fine Sand VJW (Big)

Date	Time	Quantity	Vehicle No	Rate	Amount
22-Sep-11	7:22	22.1	AP 24X 6999	988	21834.8
Summary for 'Material Type' = Fine Sand VJW (Big) (1 detail record)					
Sum		22.1			21834.8
Summary for 'Supplier' = Kiran Enterprises (1 detail record)					
Sum		22.1			21834.8
Grand Total		22.1			21834.8

Certified by:

Project Manager/Engg.
ALPINE ESTATES

Certified by:

Asst. Admin. Manager
Alpine Estates

MFH - Attendance Value Detailed Report

From Date: 02/09/11 To Date: 08/09/11

Contractor Name	B.Bassappa (Painter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On Ac. (4 detail records)		Sum	7
Summary for 'Contractor Name' = B.Bassappa (Painter) (4 detail reco)		Sum	7
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	8
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	12
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	20
Summary for 'Contractor Name' = G.Mannem (Earth Work) (12 detail)		Sum	20
Contractor Name	Janardhan Prasad (Tiles)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	2
Summary for 'Payment Type' = Job Work (3 detail records)		Sum	6
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	14
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	5
Summary for 'Payment Type' = On Ac. (9 detail records)		Sum	19
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (12 detail)		Sum	25
Contractor Name	Jyothi Ram (Painter)		
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	22
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	4
Summary for 'Payment Type' = On Ac. (17 detail records)		Sum	32
Summary for 'Contractor Name' = Jyothi Ram (Painter) (17 detail rec)		Sum	32
Contractor Name	K.Krishna (Hacking)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6

Handwritten notes and calculations on the right side of the page, including a vertical list of numbers: 30, 34, 12, 29, 34, 41, 39, and a date 12/9.

09 September, 2011

Certified by:
P. Sanech
 Project Manager/Engg.
 ALPINE ESTATES

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)


CHECKED
 QUANTITY/QUALITY
 By *[Signature]* 09/09/11
 ALPINE ESTATES



Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates


Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	22
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	28
Summary for 'Contractor Name' = K.Krishna (Hacking) (12 detail rec)		Sum	28
Contractor Name	Killeshwar (Civil)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Summary for 'Payment Type' = Dept. (12 detail records)		Sum	12
Summary for 'Contractor Name' = Killeshwar (Civil) (12 detail records)		Sum	12
Contractor Name	M.D.Zahed (Plumber)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Summary for 'Payment Type' = Job Work (8 detail records)		Sum	8
Summary for 'Contractor Name' = M.D.Zahed (Plumber) (8 detail rec)		Sum	8
Contractor Name	Marka Narasimhulu Goud (Welder)		
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (7 detail records)		Sum	7
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	25
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	11
Summary for 'Payment Type' = On Ac. (21 detail records)		Sum	43
Summary for 'Contractor Name' = Marka Narasimhulu Goud (Welder)		Sum	43
Contractor Name	Raja Chary (Carpentor)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	6
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	18
Summary for 'Contractor Name' = Raja Chary (Carpentor) (12 detail r		Sum	18
Contractor Name	S. Arjun (Civil)		
Payment Type	Dept.		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (6 detail records)		Sum	6
Summary for 'Payment Type' = Dept. (6 detail records)		Sum	6
Summary for 'Contractor Name' = S. Arjun (Civil) (6 detail records)		Sum	6
Contractor Name	Sunitha (Painter)		
Payment Type	On Ac.		

09 September, 2011

Page 2 of 3


Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

Checked by:

 Asst. Admin. Manager
 ALPINE ESTATES
 QUANTITY / QUALITY
 By  09/09/11


Certified by:

 Asst. Admin. Manager
 Alpine Estates


Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Summary for 'Payment Type' = On Ac. (6 detail records)		Sum	6
Summary for 'Contractor Name' = Sunitha (Painter) (6 detail records)		Sum	6
Contractor Name	Tirupathi.V(Plumber)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	3
Summary for 'Payment Type' = Job Work (6 detail records)		Sum	6
Summary for 'Contractor Name' = Tirupathi.V(Plumber) (6 detail rec)		Sum	6
Contractor Name	V.Phanendar (Electrician)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = On Ac. (6 detail records)		Sum	8
Summary for 'Contractor Name' = V.Phanendar (Electrician) (6 detail		Sum	8
		Grand Total	219


219

Checked by:

 Asst. Admin. Manager
 09/09/11

09 September, 2011

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 BY  09/09/11
 ALPINE ESTATES

Page 3 of 3
 Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total 30

notes Jobwork 16

MFH - Detailed Attendance Report

From Date: 02-Sep-11 To Date: 02/09/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Sep-11	9:00	1751	Balaji	KRI	HW	MH	180	18:00	/	CA	Job Work	180
02-Sep-11	9:00	4878	Ramana	KRI	HW	MH	180	18:00	/	CA	Job Work	180
02-Sep-11	9:00	5685	B.Balaram	KRI	HW	MH	180	18:00	/	CA	Job Work	180
02-Sep-11	9:01	5267	Tirupathi.V	TRV	PLU	CO	350	18:00	/	CA	Job Work	350
02-Sep-11	9:01	5460	K.Krishna	KRI	HW	CO	350	18:00	/	CA	Job Work	350
02-Sep-11	9:01	5688	Dass	KRI	HW	MH	180	18:00	/	CA	Job Work	180
02-Sep-11	9:02	2425	Narasimhulu	NAR	WEL	CO	350	18:00	/	C	On Ac.	350
02-Sep-11	9:02	4953	Raj Kumar	NAR	WEL	MA	300	18:00	/	C	On Ac.	300
02-Sep-11	9:02	5275	Rajmouli	TRV	PLU	MA	275	18:00	/	CA	Job Work	275
02-Sep-11	9:03	5647	Pintu	NAR	WEL	MA	300	18:00	/	C	On Ac.	300
02-Sep-11	9:03	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	/	C	On Ac.	175
02-Sep-11	9:03	5710	Bharadwaj	NAR	WEL	MA	300	18:00	/	C	On Ac.	300
02-Sep-11	9:04	2748	Raimun	PKL	CIV	FH	160	18:00	/	CA	Dept.	160
02-Sep-11	9:04	2750	Mohan Lal	PKL	CIV	MA	325	18:00	/	CA	Dept.	325
02-Sep-11	9:04	5192	mahinder	JAN	TIL	MA	450	18:00	/	C	On Ac.	450
02-Sep-11	9:05	3789	Jitnarayan	JAN	TIL	MA	450	18:00	/	C	Job Work	450
02-Sep-11	9:05	3902	chander	ARJ	CIV	HM	350	18:00	/	CA	Dept.	350
02-Sep-11	9:05	4743	Hirawar	JAN	TIL	MA	450	18:00	/	C	Job Work	450
02-Sep-11	9:06	1273	Anjili	MAN	EAR	FH	170	18:00	/	C	Job Work	170
02-Sep-11	9:06	1274	Syanthaiah	MAN	EAR	MH	190	18:00	/	C	Job Work	190
02-Sep-11	9:06	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	/	C	Job Work	190
02-Sep-11	9:07	5133	Popat	JR	PAI	MA	275	18:00	/	B	On Ac.	275
02-Sep-11	9:07	5453	Govind Rao	JR	PAI	MH	180	18:00	/	B	On Ac.	180
02-Sep-11	9:07	5456	Vijay Mohra	JR	PAI	MA	275	18:00	/	B	On Ac.	275
02-Sep-11	9:08	5125	Jyothi ram	JR	PAI	CO	350	18:00	/	B	On Ac.	350
02-Sep-11	9:08	5621	Inder	Rac	CAR	MH	175	18:00	/	CA	Job Work	175
02-Sep-11	9:08	5668	Sapna	SUN	PAI	MA	275	18:00	/	B	On Ac.	275
02-Sep-11	9:09	5380	M.D.Zahed	Zay	PLU	CO	350	18:00	/	CA	Job Work	350
02-Sep-11	9:09	5618	Samila	Rac	CAR	MA	275	18:00	/	CA	Job Work	275
02-Sep-11	9:09	5619	Rudhar	Rac	CAR	MA	275	18:00	/	CA	Job Work	275

30

Checked by: [Signature]
Asst. Admin. Manager
(Audit)

Certified by: [Signature]
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By [Signature] 09/09/11
ALPINE ESTATES

Certified by: [Signature]
Asst. Admin. Manager
Alpine Estates

Total 34 Done 03 Jobs 14.

MFH - Detailed Attendance Report

From Date: 03-Sep-11 To Date: 03/09/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Sep-11	9:00	1751	Balaji	KRI	HW	MH	180	18:00	✓ CA	✓	Job Work	180
03-Sep-11	9:00	4878	Ramana	KRI	HW	MH	180	18:00	✓ CA	✓	Job Work	180
03-Sep-11	9:00	5685	B.Balaram	KRI	HW	MH	180	18:00	✓ CA	✓	Job Work	180
03-Sep-11	9:01	4953	Raj Kumar	NAR	WEL	MA	300	18:00	✓ C	✓	On Ac.	300
03-Sep-11	9:01	5460	K.Krishna	KRI	HW	CO	350	18:00	✓ CA	✓	Job Work	350
03-Sep-11	9:01	5688	Dass	KRI	HW	MH	180	18:00	✓ CA	✓	Job Work	180
03-Sep-11	9:02	2425	Narasimhulu	NAR	WEL	CO	350	18:00	✓ C	✓	On Ac.	350
03-Sep-11	9:02	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	✓ C	✓	On Ac.	175
03-Sep-11	9:02	5710	Bharadwaj	NAR	WEL	MA	300	18:00	✓ C	✓	On Ac.	300
03-Sep-11	9:03	5267	Tirupathi.V	TRV	PLU	CO	350	18:00	✓ CA	✓	Job Work	350
03-Sep-11	9:03	5275	Rajmouli	TRV	PLU	MA	275	18:00	✓ CA	✓	Job Work	275
03-Sep-11	9:03	5647	Pintu	NAR	WEL	MA	300	18:00	✓ C	✓	On Ac.	300
03-Sep-11	9:04	2748	Raimun	PKL	CIV	FH	160	18:00	✓ CA	✓	Dept.	160
03-Sep-11	9:04	2750	Mohan Lal	PKL	CIV	MA	325	18:00	✓ CA	✓	Dept.	325
03-Sep-11	9:04	5662	Raju	BSP	PAI	MA	275	18:00	✓ A	✓	On Ac.	275
03-Sep-11	9:05	5133	Popat	JR	PAI	MA	275	18:00	✓ B	✓	On Ac.	275
03-Sep-11	9:05	5462	Srinu	BSP	PAI	MA	275	18:00	✓ A	✓	On Ac.	275
03-Sep-11	9:05	5663	Narshima	BSP	PAI	MH	180	18:00	✓ A	✓	On Ac.	180
03-Sep-11	9:06	5125	Jyothi ram	JR	PAI	CO	350	18:00	✓ B	✓	On Ac.	350
03-Sep-11	9:06	5453	Govind Rao	JR	PAI	MH	180	18:00	✓ B	✓	On Ac.	180
03-Sep-11	9:06	5456	Vijay Mohra	JR	PAI	MA	275	18:00	✓ B	✓	On Ac.	275
03-Sep-11	9:07	1274	Syanthaiah	MAN	EAR	MH	190	18:00	✓ C	✓	Job Work	190
03-Sep-11	9:07	3902	chander	ARJ	CIV	HM	350	18:00	✓ CA	✓	Dept.	350
03-Sep-11	9:07	5668	Sapna	SUN	PAI	MA	275	18:00	✓ B	✓	On Ac.	275
03-Sep-11	9:08	1273	Anjili	MAN	EAR	FH	170	18:00	✓ C	✓	Job Work	170
03-Sep-11	9:08	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	✓ C	✓	Job Work	190
03-Sep-11	9:08	3941	Sree Ram	JAN	TIL	MA	450	18:00	✓ C	✓	On Ac.	450
03-Sep-11	9:09	3942	Sanjay	JAN	TIL	MA	450	18:00	✓ C	✓	On Ac.	450
03-Sep-11	9:09	3943	Ram Sahai	JAN	TIL	MH	200	18:00	✓ C	✓	On Ac.	200
03-Sep-11	9:09	3944	Ram Charita	JAN	TIL	MH	200	18:00	✓ C	✓	On Ac.	200
03-Sep-11	9:10	5618	Samila	Rac	CAR	MA	275	18:00	✓ CA	✓	Job Work	275
03-Sep-11	9:10	5619	Rudhar	Rac	CAR	MA	275	18:00	✓ CA	✓	Job Work	275
03-Sep-11	9:10	5621	Inder	Rac	CAR	MA	175	18:00	✓ CA	✓	Job Work	175
03-Sep-11	9:11	5380	M.D.Zahed	Zay	PLU	MA	350	18:00	✓ CA	✓	Job Work	350

3W

Checked by: [Signature]
Asst. Admin. Manager

Certified by: [Signature]
Project Manager/Engg.
ALPINE ESTATES

QUANTITY/QUALITY
By [Signature] 09/09/11
ALPINE ESTATES

Certified by: [Signature]
Asst. Admin. Manager
Alpine Estates


Total 12 Dep


MFH - Detailed Attendance Report


From Date: 04-Sep-11 To Date: 04/09/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Sep-11	9:00	5133	Popat	JR	PAI	MA	275	18:00	/	B	On Ac.	275
04-Sep-11	9:00	5453	Govind Rao	JR	PAI	MH	180	18:00	/	B	On Ac.	180
04-Sep-11	9:00	5456	Vijay Mohra	JR	PAI	MA	275	18:00	/	B	On Ac.	275
04-Sep-11	9:01	4046	BabuRao	JR	PAI	MA	275	18:00	/	B	On Ac.	275
04-Sep-11	9:01	5125	Jyothi ram	JR	PAI	CO	350	18:00	/	B	On Ac.	350
04-Sep-11	9:01	5214	Rabsub	JR	PAI	MA	275	18:00	/	B	On Ac.	275
04-Sep-11	9:02	2425	Narasimhulu	NAR	WEL	CO	350	18:00	/	C	On Ac.	350
04-Sep-11	9:02	4953	Raj Kumar	NAR	WEL	MA	300	18:00	/	C	On Ac.	300
04-Sep-11	9:02	5668	Sapna	SUN	PAI	MA	275	18:00	/	B	On Ac.	275
04-Sep-11	9:03	5647	Pintu	NAR	WEL	MA	300	18:00	/	C	On Ac.	300
04-Sep-11	9:03	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	/	C	On Ac.	175
04-Sep-11	9:03	5710	Bharadwaj	NAR	WEL	MA	300	18:00	/	C	On Ac.	300

12

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  Dt 9/09/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total 29 Dec-03 Job 11

MFH - Detailed Attendance Report

From Date: 05-Sep-11 To Date: 05/09/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Sep-11	9:00	2425	Narasimhulu	NAR	WEL	CO	350	18:00	1 C		On Ac.	350
05-Sep-11	9:00	4953	Raj Kumar	NAR	WEL	MA	300	18:00	1 C		On Ac.	300
05-Sep-11	9:00	5710	Bharadwaj	NAR	WEL	MA	300	18:00	1 C		On Ac.	300
05-Sep-11	9:01	2748	Raimun	PKL	CIV	FH	160	18:00	1 CA		Dept.	160
05-Sep-11	9:01	5647	Pintu	NAR	WEL	MA	300	18:00	1 C		On Ac.	300
05-Sep-11	9:01	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	1 C		On Ac.	175
05-Sep-11	9:02	2750	Mohan Lal	PKL	CIV	MA	325	18:00	1 CA		Dept.	325
05-Sep-11	9:02	3789	Jitnarayan	JAN	TIL	MA	450	18:00	1 C		On Ac.	450
05-Sep-11	9:02	5192	mahinder	JAN	TIL	MA	450	18:00	1 C		On Ac.	450
05-Sep-11	9:03	1274	Syanthaiiah	MAN	EAR	MH	190	18:00	1 C		Job Work	190
05-Sep-11	9:03	3902	chander	ARJ	CIV	HM	350	18:00	1 CA		Dept.	350
05-Sep-11	9:03	4743	Hirawar	JAN	TIL	MA	450	18:00	1 C		On Ac.	450
05-Sep-11	9:04	1273	Anjili	MAN	EAR	FH	170	18:00	1 C		Job Work	170
05-Sep-11	9:04	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	1 C		Job Work	190
05-Sep-11	9:04	3930	Srinivas	NAR	WEL	MA	300	18:00	1 C		On Ac.	300
05-Sep-11	9:05	4141	Sashikumar	NAR	WEL	MH	175	18:00	1 C		On Ac.	175
05-Sep-11	9:05	5618	Samila	Rac	CAR	MA	275	18:00	1 CA		Job Work	275
05-Sep-11	9:05	5621	Inder	Rac	CAR	MH	175	18:00	1 CA		Job Work	175
05-Sep-11	9:06	1751	Balaji	KRI	HW	MH	180	18:00	1 CA		Job Work	180
05-Sep-11	9:06	5460	K.Krishna	KRI	HW	CO	350	18:00	1 CA		Job Work	350
05-Sep-11	9:06	5619	Rudhar	Rac	CAR	MA	275	18:00	1 CA		Job Work	275
05-Sep-11	9:07	4790	Lalabhwar	JR	PAI	MA	275	18:00	1 B		On Ac.	275
05-Sep-11	9:07	4878	Ramana	KRI	HW	MH	180	18:00	1 CA		Job Work	180
05-Sep-11	9:07	5688	Dass	KRI	HW	MH	180	18:00	1 CA		Job Work	180
05-Sep-11	9:08	4046	BabuRao	JR	PAI	MA	275	18:00	1 B		On Ac.	275
05-Sep-11	9:08	5214	Rabsub	JR	PAI	MA	275	18:00	1 B		On Ac.	275
05-Sep-11	9:08	5456	Vijay Moha	JR	PAI	MA	275	18:00	1 B		On Ac.	275
05-Sep-11	9:09	5125	Jyothi ran	JR	PAI	CO	350	18:00	1 B		On Ac.	350
05-Sep-11	9:09	5380	M.D.Zahed	Ziv	PLU	CO	350	18:00	1 CA		Job Work	350

29

Checked by: [Signature]
Asst. Admin. Manager
(A/101)

Certified by:
[Signature]
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By [Signature] 9/09/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates


Total 34 ~~Days~~ ~~of~~ ~~work~~ 12


MFH - Detailed Attendance Report


From Date: 06-Sep-11 To Date: 06/09/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Sep-11	9:00	5647	Pintu	NAR	WEL	MA	300	18:00	1 C		On Ac.	300
06-Sep-11	9:00	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	1 C		On Ac.	175
06-Sep-11	9:00	5710	Bharadwaj	NAR	WEL	MA	300	18:00	1 C		On Ac.	300
06-Sep-11	9:01	2425	Narasimhulu	NAR	WEL	CO	350	18:00	1 C		On Ac.	350
06-Sep-11	9:01	3930	Srinivas	NAR	WEL	MA	300	18:00	1 C		On Ac.	300
06-Sep-11	9:01	4953	Raj Kumar	NAR	WEL	MA	300	18:00	1 C		On Ac.	300
06-Sep-11	9:02	4141	Sashikumar	NAR	WEL	MH	175	18:00	1 C		On Ac.	175
06-Sep-11	9:02	4743	Hirawar	JAN	TIL	MA	450	18:00	1 C		On Ac.	450
06-Sep-11	9:02	5192	mahinder	JAN	TIL	MA	450	18:00	1 C		On Ac.	450
06-Sep-11	9:03	2748	Raimun	PKL	CIV	FH	160	18:00	1 CA		Dept.	160
06-Sep-11	9:03	2750	Mohan Lal	PKL	CIV	MA	325	18:00	1 CA		Dept.	325
06-Sep-11	9:03	3789	Jitnarayan	JAN	TIL	MA	450	18:00	1 C		On Ac.	450
06-Sep-11	9:04	1273	Anjili	MAN	EAR	FH	170	18:00	1 C		Job Work	170
06-Sep-11	9:04	1274	Syanthaiah	MAN	EAR	MH	190	18:00	1 C		Job Work	190
06-Sep-11	9:04	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	1 C		Job Work	190
06-Sep-11	9:05	3902	chander	ARJ	CIV	HM	350	18:00	1 CA		Dept.	350
06-Sep-11	9:05	4878	Ramana	KRI	HW	MH	180	18:00	1 CA		Job Work	180
06-Sep-11	9:05	5685	B.Balaram	KRI	HW	MH	180	18:00	1 CA		Job Work	180
06-Sep-11	9:06	1751	Balaji	KRI	HW	MH	180	18:00	1 CA		Job Work	180
06-Sep-11	9:06	5460	K.Krishna	KRI	HW	CO	350	18:00	1 CA		Job Work	350
06-Sep-11	9:06	5688	Dass	KRI	HW	MH	180	18:00	1 CA		Job Work	180
06-Sep-11	9:07	4709	Shiva	VPH	ELE	MH	185	18:00	1 A		On Ac.	185
06-Sep-11	9:07	5380	M.D.Zahed	Zay	PLU	CO	350	18:00	1 CA		Job Work	350
06-Sep-11	9:07	5412	Lokesh	VPH	ELE	MA	275	18:00	1 A		On Ac.	275
06-Sep-11	9:08	4046	BabuRao	JR	PAI	MA	275	18:00	1 B		On Ac.	275
06-Sep-11	9:08	5133	Popat	JR	PAI	MA	275	18:00	1 B		On Ac.	275
06-Sep-11	9:08	5456	Vijay Mohra	JR	PAI	MA	275	18:00	1 B		On Ac.	275
06-Sep-11	9:09	5125	Jyothi ram	JR	PAI	CO	350	18:00	1 B		On Ac.	350
06-Sep-11	9:09	5662	Raju	BSP	PAI	MA	275	18:00	1 C		On Ac.	275
06-Sep-11	9:09	5668	Sapna	SUN	PAI	MA	275	18:00	1 B		On Ac.	275
06-Sep-11	9:10	5462	Srinu	BSP	PAI	MA	275	18:00	1 C		On Ac.	275
06-Sep-11	9:10	5618	Samila	Rac	CAR	MA	275	18:00	1 CA		Job Work	275
06-Sep-11	9:10	5621	Inder	Rac	CAR	MH	175	18:00	1 CA		Job Work	175
06-Sep-11	9:11	5619	Rudhar	Rac	CAR	MA	275	18:00	1 CA		Job Work	275

34

Certified by:

Project Manager/Engg.
ALPINE ESTATES

Checked by:

Asst. Admin. Manager
(Audit)
ALPINE ESTATES
 9/9/11

Certified by:

Asst. Admin. Manager
Alpine Estates

Total 41 ~~2000~~ Jobs 18

MFH - Detailed Attendance Report

From Date: 07-Sep-11 To Date: 07/09/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Sep-11	9:00	4878	Ramana	KRI	HW	MH	180	18:00	1	CA	Job Work	180
07-Sep-11	9:00	5685	B.Balaram	KRI	HW	MH	180	18:00	1	CA	Job Work	180
07-Sep-11	9:00	5688	Dass	KRI	HW	MH	180	18:00	1	CA	Job Work	180
07-Sep-11	9:01	1751	Balaji	KRI	HW	MH	180	18:00	1	CA	Job Work	180
07-Sep-11	9:01	5460	K.Krishna	KRI	HW	CO	350	18:00	1	CA	Job Work	350
07-Sep-11	9:01	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	1	C	On Ac.	175
07-Sep-11	9:02	2425	Narasimhulu	NAR	WEL	CO	350	18:00	1	C	On Ac.	350
07-Sep-11	9:02	5647	Pintu	NAR	WEL	MA	300	18:00	1	C	On Ac.	300
07-Sep-11	9:02	5710	Bharadwaj	NAR	WEL	MA	300	18:00	1	C	On Ac.	300
07-Sep-11	9:03	3930	Srinivas	NAR	WEL	MA	300	18:00	1	C	On Ac.	300
07-Sep-11	9:03	4141	Sashikumar	NAR	WEL	MH	175	18:00	1	C	On Ac.	175
07-Sep-11	9:03	4953	Raj Kumar	NAR	WEL	MA	300	18:00	1	C	On Ac.	300
07-Sep-11	9:04	2748	Raimun	PKL	CIV	FH	160	18:00	1	CA	Dept.	160
07-Sep-11	9:04	2750	Mohan Lal	PKL	CIV	MA	325	18:00	1	CA	Dept.	325
07-Sep-11	9:04	5662	Raju	BSP	PAI	MA	275	18:00	1	A	On Ac.	275
07-Sep-11	9:05	3941	Sree Ram	JAN	TIL	MA	450	18:00	1	C	Job Work	450
07-Sep-11	9:05	3942	Sanjay	JAN	TIL	MA	450	18:00	1	C	Job Work	450
07-Sep-11	9:05	5462	Srinu	BSP	PAI	MA	275	18:00	1	A	On Ac.	275
07-Sep-11	9:06	3943	Ram Sahai	JAN	TIL	MH	200	18:00	1	C	Job Work	200
07-Sep-11	9:06	3944	Ram Charita	JAN	TIL	MH	200	18:00	1	C	Job Work	200
07-Sep-11	9:06	3945	Umha Shanker	JAN	TIL	MA	450	18:00	1	C	On Ac.	450
07-Sep-11	9:07	3902	chander	ARJ	CIV	HM	350	18:00	1	CA	Dept.	350
07-Sep-11	9:07	3958	Mahender	JAN	TIL	MH	200	18:00	1	C	On Ac.	200
07-Sep-11	9:07	4837	Ram Pyaree	JAN	TIL	MA	450	18:00	1	C	On Ac.	450
07-Sep-11	9:08	1273	Anjili	MAN	EAR	FH	170	18:00	1	C	Job Work	170
07-Sep-11	9:08	1274	Syanthaiah	MAN	EAR	MH	190	18:00	1	C	Job Work	190
07-Sep-11	9:08	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	1	C	Job Work	190
07-Sep-11	9:09	4709	Shiva	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
07-Sep-11	9:09	5633	Ravi	VPH	ELE	MA	275	18:00	1	C	On Ac.	275
07-Sep-11	9:09	5702	Aruna	MAN	EAR	FH	170	18:00	1	C	Job Work	170
07-Sep-11	9:10	5380	M.D.Zahed	Zay	PLU	CO	350	18:00	1	CA	Job Work	350
07-Sep-11	9:10	5412	Lokesh	VPH	ELE	MA	275	18:00	1	C	On Ac.	275
07-Sep-11	9:10	5621	Inder	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
07-Sep-11	9:11	5133	Popat	JR	PAI	MA	275	18:00	1	B	On Ac.	275
07-Sep-11	9:11	5618	Samila	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
07-Sep-11	9:11	5619	Rudhar	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
07-Sep-11	9:12	4046	BabuRao	JR	PAI	MA	275	18:00	1	B	On Ac.	275
07-Sep-11	9:12	5125	Jyothi ram	JR	PAI	CO	350	18:00	1	B	On Ac.	350
07-Sep-11	9:12	5136	Mahanth	JR	PAI	MA	275	18:00	1	B	On Ac.	275
07-Sep-11	9:13	5656	S.K.Mohmed	Zay	PLU	MA	275	18:00	1	B	Job Work	275
07-Sep-11	9:13	5668	Sapna	SUN	PAI	MA	275	18:00	1	B	On Ac.	275

41

Checked by: *[Signature]*
Asst. Admin. Manager (Audit)

09 September, 2011

Page 1 of 1

Certified by: *[Signature]*
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
[Signature] 9/09/11
ALPINE ESTATES

Certified by: *[Signature]*
Asst. Admin. Manager
Alpine Estates

Total 39 Demos Reported In

MFH - Detailed Attendance Report

From Date: 08-Sep-11 To Date: 08/09/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Sep-11	9:00	2425	Narasimhulu	NAR	WEL	CO	350	18:00	✓	C	On Ac.	350
08-Sep-11	9:00	4953	Raj Kumar	NAR	WEL	MA	300	18:00	✓	C	On Ac.	300
08-Sep-11	9:00	5647	Pintu	NAR	WEL	MA	300	18:00	✓	C	On Ac.	300
08-Sep-11	9:01	5192	mahinder	JAN	TIL	MA	450	18:00	✓	C	On Ac.	450
08-Sep-11	9:01	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	✓	C	On Ac.	175
08-Sep-11	9:01	5710	Bharadwaj	NAR	WEL	MA	300	18:00	✓	C	On Ac.	300
08-Sep-11	9:02	3789	Jitnarayan	JAN	TIL	MA	450	18:00	✓	C	On Ac.	450
08-Sep-11	9:02	3943	Ram Sahai	JAN	TIL	MH	200	18:00	✓	C	On Ac.	200
08-Sep-11	9:02	4743	Hirawar	JAN	TIL	MA	450	18:00	✓	C	On Ac.	450
08-Sep-11	9:03	3930	Srinivas	NAR	WEL	MA	300	18:00	✓	C	On Ac.	300
08-Sep-11	9:03	3944	Ram Charita	JAN	TIL	MH	200	18:00	✓	C	On Ac.	200
08-Sep-11	9:03	4141	Sashikumar	NAR	WEL	MH	175	18:00	✓	C	On Ac.	175
08-Sep-11	9:04	2748	Raimun	PKL	CIV	FH	160	18:00	✓	CA	Dept	160
08-Sep-11	9:04	2750	Mohan Lal	PKL	CIV	MA	325	18:00	✓	CA	Dept.	325
08-Sep-11	9:04	5275	Rajmouli	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
08-Sep-11	9:05	3902	chander	ARJ	CIV	HM	350	18:00	✓	CA	Dept.	350
08-Sep-11	9:05	5267	Tirupathi.V	TRV	PLU	CO	350	18:00	✓	CA	Job Work	350
08-Sep-11	9:05	5633	Ravi	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
08-Sep-11	9:06	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	✓	C	Job Work	190
08-Sep-11	9:06	4709	Shiva	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
08-Sep-11	9:06	5412	Lokesh	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
08-Sep-11	9:07	1273	Anjili	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
08-Sep-11	9:07	1274	Syanthaiah	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
08-Sep-11	9:07	5702	Aruna	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
08-Sep-11	9:08	5214	Rabsub	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
08-Sep-11	9:08	5453	Govind Rao	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
08-Sep-11	9:08	5456	Vijay Mohra	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
08-Sep-11	9:09	4046	BabuRao	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
08-Sep-11	9:09	5133	Popat	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
08-Sep-11	9:09	5668	Sapna	SUN	PAI	MA	275	18:00	✓	B	On Ac.	275
08-Sep-11	9:10	5380	M.D.Zahed	Zay	PLU	CO	350	18:00	✓	CA	Job Work	350
08-Sep-11	9:10	5618	Samila	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
08-Sep-11	9:10	5621	Inder	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
08-Sep-11	9:11	5460	K.Krishna	KRI	HW	CO	350	18:00	✓	CA	Job Work	350
08-Sep-11	9:11	5619	Rudhar	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
08-Sep-11	9:11	5688	Dass	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
08-Sep-11	9:12	1751	Balaji	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
08-Sep-11	9:12	4878	Ramana	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
08-Sep-11	9:12	5656	S.K.Mohmed	Zay	PLU	MA	275	18:00	✓	CA	Job Work	275

39

Checked by:
Asst. Admin. Manager
(Audit)

09 September, 2011

Page 1 of 1

Certified by:
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
ALPINE ESTATES

Certified by:
Asst. Admin. Manager
Alpine Estates

MAYFLOWER HEIGHTS
LABOUR QUARTERS RENT REPORT STATEMENT FROM 02.09.2011 to 08.09.2011
(ONE WEEK)

SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	ROOM RENT	ELEC. CHGS.	FAN CHGS	TV CHGS	MUSIC SYS.	TOTAL RENT & CHARGES
1	AE-01	Security	Security	0	0	0	0	0	0
2	AE-02	Manoj	khailash	50	15	0	0	0	65
3	AE-03	Vacant	Vacant	0	0	0	0	0	0
4	AE-04	Rajesh	Kailash	50	15	0	0	0	65
5	AE-05	Chandu	Arjun	50	15	20	0	0	85
6	AE-06	Gannu	Kailash	50	15	0	0	0	65
7	AE-07	Vacant	Vacant	0	0	0	0	0	0
8	AE-08	Vacant	Vacant	0	0	0	0	0	0
9	AE-09	Vacant	Vacant	0	0	0	0	0	0
10	AE-10	Vacant	Vacant	0	0	0	0	0	0
11	AE-11	Vacant	Vacant	0	0	0	0	0	0
12	AE-12	Mansaram	Kailash	50	15	0	0	0	65
13	AE-13	Vacant	Vacant	0	0	0	0	0	0
14	AE-14	Vacant	Vacant	0	0	0	0	0	0
15	AE-15	Vacant	Vacant	0	0	0	0	0	0
16	AE-16	Vacant	Vacant	0	0	0	0	0	0
17	AE-17	Vacant	Vacant	0	0	0	0	0	0
18	AE-18	Store	Company	0	0	0	0	0	0
19	AE-19	Vacant	Vacant	0	0	0	0	0	0
20	AE-20	Vacant	Vacant	0	0	0	0	0	0
21	AE-21	Vacant	Vacant	0	0	0	0	0	0
22	AE-22	Security	Security	0	0	0	0	0	0
23	AE-23	Shashi	R.Babu Rao	50	15	0	0	0	65
24	AE-24	Vacant	Vacant	0	0	0	0	0	0
25	AE-25	Vacant	Vacant	0	0	0	0	0	0
26	AE-26	Vacant	Vacant	0	0	0	0	0	0
27	AE-27	Vacant	Vacant	0	0	0	0	0	0
28	AE-28	Abhinay	A Jyothi Babu	50	15	0	0	0	65
29	AE-29	Santosh	A Jyothi Babu	50	15	20	0	30	115
30	AE-30	ismail	A Jyothi Babu	50	15	0	0	0	65
31	AE-31	Sumanlal	A Jyothi Babu	50	15	0	0	0	65
32	AE-32	Ashok	A Jyothi Babu	50	15	0	0	0	65
33	AE-33	Vacant	Vacant	0	0	0	0	0	0
34	AE-34	Vacant	Vacant	0	0	0	0	0	0
35	AE-35	Vacant	Vacant	0	0	0	0	0	0
36	AE-36	Vacant	Vacant	0	0	0	0	0	0
37	AE-37	Vacant	Vacant	0	0	0	0	0	0
38	AE-38	Vacant	Vacant	0	0	0	0	0	0
39	AE-39	Vacant	Vacant	0	0	0	0	0	0
40	AE-40	Vacant	Vacant	0	0	0	0	0	0
41	AE-41	Vacant	Vacant	0	0	0	0	0	0
42	AE-42	Vacant	Vacant	0	0	0	0	0	0
43	AE-43	Vacant	Vacant	0	0	0	0	0	0
44	AE-44	Vacant	Vacant	0	0	0	0	0	0
45	AE-45	Vacant	Vacant	0	0	0	0	0	0
46	AE-46	Vacant	Vacant	0	0	0	0	0	0
47	AE-47	Security	Security	0	0	0	0	0	0
48	AE-48	Vacant	Vacant	0	0	0	0	0	0
49	AE-49	Vacant	Vacant	0	0	0	0	0	0
50	AE-50	Vacant	Vacant	0	0	0	0	0	0
51	AE-51	Naveen	A Jyothi Babu	50	15	0	0	0	65
52	AE-52	Chandraiaha	A Jyothi Babu	50	15	20	0	30	115
53	AE-53	Shubhash	A Jyothi Babu	50	15	20	0	0	85
54	AE-54	Security	Security	0	0	0	0	0	0
55	AE-55	Dass	Krishna	50	15	0	0	0	65

15/7/11
SARAS
SALIN
15/7/11

Checked by: _____


CHECKED
QUANTITY/QUALITY
9/09/11
ALPINE ESTATES

Certified by:
P. Sam
Project Manager/Engg.
ALPINE ESTATES

Certified by:
Prabhas
Asst. Admin. Manager
Alpine Estates


MAYFLOWER HEIGHTS
LABOUR QUARTERS RENT REPORT STATEMENT FROM 02.09.2011 to 08.09.2011
(ONE WEEK)


56	AE-56	Vacant	Vacant	0	0	0	0	0	0
57	AE-57	Bassappa	Basappa	50	15	0	0	0	65
58	AE-58	Bassappa	Basappa	50	15	0	0	0	65
59	AE-59	Veerander	Hanumanthu	50	15	20	0	30	115
60	AE-60	Vacant	Vacant	0	0	0	0	0	0
61	AE-61	Indra	Raja Chary	50	15	20	0	0	85
62	AE-62	Vacant	Vacant	0	0	0	0	0	0
63	AE-63	G.Ramesh	Hanumanthu	50	15	0	0	0	65
64	AE-64	Mahinder	A Jyothi Babu	50	15	0	0	0	65
65	AE-65	Vacant	Vacant	0	0	0	0	0	0
66	AE-66	Vacant	Vacant	0	0	0	0	0	0
67	AE-67	Vacant	Vacant	0	0	0	0	0	0
68	AE-68	Vacant	Vacant	0	0	0	0	0	0
69	AE-69	Vacant	Vacant	0	0	0	0	0	0
70	AE-70	Vacant	Vacant	0	0	0	0	0	0
71	AE-71	Vacant	Vacant	0	0	0	0	0	0
72	AE-72	Vacant	Vacant	0	0	0	0	0	0
73	AE-73	Vacant	Vacant	0	0	0	0	0	0
74	AE-74	Vacant	Vacant	0	0	0	0	0	0
75	AE-75	Vacant	Vacant	0	0	0	0	0	0
76	AE-76	Vacant	Vacant	0	0	0	0	0	0
77	AE-77	Vacant	Vacant	0	0	0	0	0	0
78	AE-78	Vacant	Vacant	0	0	0	0	0	0
79	AE-79	Vacant	Vacant	0	0	0	0	0	0
80	AE-80	Vacant	Vacant	0	0	0	0	0	0
81	AE-81	Vacant	Vacant	0	0	0	0	0	0
82	AE-82	Vacant	Vacant	0	0	0	0	0	0
83	AE-83	Vacant	Vacant	0	0	0	0	0	0
84	AE-84	Vacant	Vacant	0	0	0	0	0	0
85	AE-85	Vacant	Vacant	0	0	0	0	0	0
86	AE-86	Vacant	Vacant	0	0	0	0	0	0
87	AE-87	Vacant	Vacant	0	0	0	0	0	0
88	AE-88	Vacant	Vacant	0	0	0	0	0	0
89	AE-89	Vacant	Vacant	0	0	0	0	0	0
90	AE-90	Vacant	Vacant	0	0	0	0	0	0
91	AE-91	Vacant	Vacant	0	0	0	0	0	0
92	AE-92	Vacant	Vacant	0	0	0	0	0	0
93	AE-93	Vacant	Vacant	0	0	0	0	0	0
94	AE-94	Vacant	Vacant	0	0	0	0	0	0
95	AE-95	Vacant	Vacant	0	0	0	0	0	0
96	AE-96	Vacant	Vacant	0	0	0	0	0	0
GRAND TOTAL									1575

Checked by:

 Asst. Admin Manager
 Alpine Estates

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY
 By  8/09/11
 ALPINE ESTATES


Certified by:

 Asst. Admin Manager
 Alpine Estates


MFH - Hire Charges Detailed Report


From: 02/09/11 To: 08/09/11

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
158	03-Sep-11	CH Bhikshapathy	Tractor	AAO 2847	11:08	11:33	Debris	1	210	per trip	210
159	03-Sep-11	CH Bhikshapathy	Tractor	AAO 2847	12:30	12:41	Debris	1	210	per trip	210
160	03-Sep-11	CH Bhikshapathy	Tractor	AAO 2847	13:54	14:08	Debris	1	210	per trip	210
161	03-Sep-11	CH Bhikshapathy	Tractor	AAO 2847	15:41	16:11	Debris	1	210	per trip	210
162	07-Sep-11	CH Bhikshapathy	Tractor	AP 24C 6152	14:51	14:57	E Angle GMG	1	210	per trip	210

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 BY  19/09/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 (Audit)

MFH - Cement Register Report

From: 02/09/11

To: 08/09/11

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
172	03-Sep-11	10:00	Tiles Work	PPC Grade	C	3	Security
173	05-Sep-11	10:00	Water Proofing	PPC Grade	B	2	Security
174	05-Sep-11	10:00	Tiles Work	PPC Grade	C	6	Security
175	05-Sep-11	16:50	Marble work	PPC Grade	C	6	Security
176	06-Sep-11	10:00	Tiles Work	PPC Grade	A	4	Security
177	07-Sep-11	10:00	Tiles Work	PPC Grade	C	1	Security
178	07-Sep-11	14:20	Water Proofing	PPC Grade	A	1	Security
179	08-Sep-11	10:00	Tiles Work	PPC Grade	A	1	Security

Certified by:
P. Kameh
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By *[Signature]* 9/09/11
 ALPINE ESTATES


Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates


Checked by:
[Signature]
 Ass. Admin. Manager
 (Audit)


MFH - General Materials Inward Table Report From: 02/09/11 To: 08/09/11


Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
572	02-Sep-11	10:00	Choudhary Plyw		Bevtcol	250gms	1	No			By Hand	Chary	Security
572	02-Sep-11	10:00	Choudhary Plyw		Teak Wood Bend (Groving	1 1/4x6m	16	Nos			By Hand	Chary	Security
573	02-Sep-11	10:30	Krishna Traders		Line deri		5	Nos			By Hand	Chary	Security
574	02-Sep-11	10:35	Krishna Traders		Welding Rod		2	Pkt			By Hand	N.Goud	Security
575	02-Sep-11	11:00	Payan Electrical		Drill Bit	10mm	1	No			By Hand	Zahed	Security
576	02-Sep-11	11:10	Krishna Traders		Hammer Bits	6 mm	1	No			By Hand	B.R.Kaju	Security
577	02-Sep-11	16:10	Sri Rama Sales		AI Service-Wire 6 Sqmm	100 Meter	2	Coils			AP 13X-4686	Shiva	Security
578	03-Sep-11	10:00	Sona Paints		Brush	1/2"	1	No			By Bike	J.Ram	Security
578	03-Sep-11	10:00	Sona Paints		polish	5 lbs	1	No			By Bike	J.Ram	Security
578	03-Sep-11	10:00	Sona Paints		lac	1/2 kg	1	No			By Bike	J.Ram	Security
578	03-Sep-11	10:00	Sona Paints		Cloth		1	No			By Bike	J.Ram	Security
579	03-Sep-11	10:30	Krishna Traders		Welding Rod		2	Pkt			By Hand	N.Goud	Security
579	03-Sep-11	10:30	Krishna Traders		Cutting wheel		1	No			By Hand	N.Goud	Security
580	04-Sep-11	10:00	Krishna Traders		Nut bolts	5x16	600	Grams			By Hand	N.Goud	Security
580	04-Sep-11	10:00	Krishna Traders		Cutting wheel	4"	1	No			By Hand	N.Goud	Security
580	04-Sep-11	10:00	Krishna Traders		Dirt Bit		1	No			By Hand	N.Goud	Security
581	05-Sep-11	10:00	Krishna Traders		Tower Bolt	4"	4	Nos			By Hand	N.Goud	Security
582	05-Sep-11	11:00	Krishna Traders		Washer	3"	50	Nos			By Hand	Zahed	Security
583	05-Sep-11	17:30	Padmaratya Mf		Letter Box		1	No			AP 10V-373	Party	Security
584	06-Sep-11	15:00	Gautham Enterp		Lincon Tea Powder	1kg	5	Nos			By Bike	Shiva	Security
585	07-Sep-11	10:00	Krishna Traders		Cutting wheel		1	No			By Hand	N.Goud	Security
585	07-Sep-11	10:00	Krishna Traders		Welding Rod		2	Pkt			By Hand	N.Goud	Security
585	07-Sep-11	10:00	Krishna Traders		Grinding wheel		2	Nos			By Hand	N.Goud	Security
586	07-Sep-11	10:30	Krishna Traders		GI Nipple	1/2"x3"	10	Nos			By Hand	Zahed	Security
586	07-Sep-11	10:30	Krishna Traders		GI Nipple	1/2"x2"	10	Nos			By Hand	Zahed	Security
586	07-Sep-11	10:30	Krishna Traders		GI Nipple	1/2"x4"	10	Nos			By Hand	Zahed	Security

Friday, September 09, 2011

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY / QUANTITY
 0 / 091
 By  091
 Asst. Admin. Manager
 ALPINE ESTATES

CHECKED BY:

 Asst. Admin. Manager
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
587	07-Sep-11	11:00	Krishna Traders		Risaut (Chemical)	20lbs	1	Nos		563	By Hand	Zahed	Security
588	07-Sep-11	15:00	GAG		L Angle 40mm	18x6mm	2	Nos		3915	AP 29T-9966	Kamran	Security
589	07-Sep-11	16:00	Hari Hara-ton		Measurement Tape	5mtrs	5	Nos		9512	AP 29T-9966	SHIVA	Security
590	07-Sep-11	16:00	G.Krishna Murt		Vin bar		10	Nos		13183	AP 29T-9966	Shiva	Security
590	07-Sep-11	16:00	G.Krishna Murt		Yellow Cloth		10	Nos		13183	AP 29T-9966	Shiva	Security
590	07-Sep-11	16:00	G.Krishna Murt		Mopping Cloth		30	Nos		13183	AP 29T-9966	SHIVA	Security
590	07-Sep-11	16:00	G.Krishna Murt		Phenyl	1ltr	30	Nos		13183	AP 29T-9966	Shiva	Security
590	07-Sep-11	16:00	G.Krishna Murt		Mopping stick		30	Nos		13483	AP 29T-9966	Shiva	Security
590	07-Sep-11	16:00	G.Krishna Murt		Bombay Brooms	Big	30	Nos		13483	AP 29T-9966	Shiva	Security
591	07-Sep-11	16:00	Gautham Trader		Polycarbonate Sheet	7x19	3	Nos		0062	AP 29T-9966	Shiva	Security
592	07-Sep-11	16:30	Pooja Traders		Enamel White	20 lbs	2	Nos		12326	By Auto	J.Ram	Security
592	07-Sep-11	16:30	Pooja Traders		Enamel Black	20 lbs	2	Nos		12326	By Auto	J.Ram	Security
592	07-Sep-11	16:30	Pooja Traders		Enamel White	4lbs	2	Nos		12326	By Auto	J.Ram	Security
592	07-Sep-11	16:30	Pooja Traders		Tarpent oil	10lbs	1	No.		12326	By Auto	J.Ram	Security
593	08-Sep-11	10:00	Krishna Traders		Screw	20x5	1	Box		559	By Hand	N.Gand	Security
594	08-Sep-11	10:30	Krishna Traders		Cutting wheel	1/2"x2"	1	No		568	By Hand	N.Gand	Security
595	08-Sep-11	11:00	Krishna Traders		GI Nipple	1/2"	20	Nos		568	By Hand	Zahed	Security
596	08-Sep-11	14:00	Krishna Traders		Wall Mixer Plug	1/2"	1	Nos		568	By Hand	Thirupathi	Security
596	08-Sep-11	14:00	Krishna Traders		CP Extension nipple	1/2"	10	Nos		568	By Hand	Thirupathi	Security

Certified by:
S. Paul R
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By *S. Paul R* 19/09/11
 ALPINE ESTATES

Checked by:
S. Paul R
 Asst. Manager
 ALPINE ESTATES

Certified by:
S. Paul R
 Asst. Admin. Manager
 Alpine Estates

MFH - Cement Register Balance Report Date: 08/09/11

Cement Grade 43 or PPC

Quantity in bags

Summary for 'Cement Grade' = 43 or PPC (2752 detail records)
Sum 0

Cement Grade 53 Grade

Quantity in bags

Summary for 'Cement Grade' = 53 Grade (485 detail records)
Sum 0

Cement Grade OPC Grade

Quantity in bags

Summary for 'Cement Grade' = OPC Grade (359 detail records)
Sum 0

Cement Grade PPC Grade

Quantity in bags

Summary for 'Cement Grade' = PPC Grade (2135 detail records)
Sum -19
Grand Total -19

Checked by:
[Signature]
Asst. Admin. Manager
(Audit)

Certified by:
[Signature]
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUANTITY
By *[Signature]* On 9/09/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates


MFH - Attendance Value Detailed Report


From Date: 09/09/11 To Date: 15/09/11


Contractor Name	B.Bassappa (Painter)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	8
Summary for 'Payment Type' = On Ac. (5 detail records)	Sum	8
Summary for 'Contractor Name' = B.Bassappa (Painter) (5 detail reco)	Sum	8
Contractor Name	B.Raja Reddy (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	3
Summary for 'Payment Type' = Dept. (3 detail records)	Sum	3
Summary for 'Contractor Name' = B.Raja Reddy (Electrician) (3 detail reco)	Sum	3
Contractor Name	G.Mannem (Earth Work)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	16
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	18
Summary for 'Payment Type' = Job Work (13 detail records)	Sum	34
Summary for 'Contractor Name' = G.Mannem (Earth Work) (13 detail reco)	Sum	34
Contractor Name	Janardhan Prasad (Tiles)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	4
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Dept. (3 detail records)	Sum	5
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	15
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	6
Summary for 'Payment Type' = On Ac. (9 detail records)	Sum	21
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (12 detail reco)	Sum	26
Contractor Name	Jyothi Ram (Painter)	
Payment Type	On Ac.	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	21
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	6
Summary for 'Payment Type' = On Ac. (14 detail records)	Sum	29
Summary for 'Contractor Name' = Jyothi Ram (Painter) (14 detail reco)	Sum	29


Handwritten notes and calculations on the right side of the page, including a vertical list of numbers: 40, 40, 07, 28, 113, 38, 39, and 1239.

16 September, 2011


Certified by

 Project Manager/Engg.
 ALPINE ESTATES

Checked by

 Asst. Admin. Manager
 (Admin)


CHECKED
 QUANTITY/QUALITY
 By  16/09/11
 ALPINE ESTATES


Certified by:

 Asst. Admin. Manager
 Alpine Estates


Contractor Name	K.Krishna (Hacking)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)	Sum		5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum		19
Summary for 'Payment Type' = Job Work (10 detail records)	Sum		24
Summary for 'Contractor Name' = K.Krishna (Hacking) (10 detail rec	Sum		24
Contractor Name	Kileshwar (Civil)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (3 detail records)	Sum		3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		5
Summary for 'Payment Type' = Dept. (8 detail records)	Sum		8
Summary for 'Contractor Name' = Kileshwar (Civil) (8 detail records)	Sum		8
Contractor Name	M.D.Zahed (Plumber)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)	Sum		5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum		1
Summary for 'Payment Type' = Job Work (6 detail records)	Sum		6
Summary for 'Contractor Name' = M.D.Zahed (Plumber) (6 detail rec	Sum		6
Contractor Name	Marka Narasimhulu Goud (Welder)		
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)	Sum		5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		23
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		11
Summary for 'Payment Type' = On Ac. (17 detail records)	Sum		39
Summary for 'Contractor Name' = Marka Narasimhulu Goud (Welder	Sum		39
Contractor Name	Raja Chary (Carpentor)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		10
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum		5
Summary for 'Payment Type' = Job Work (10 detail records)	Sum		15
Summary for 'Contractor Name' = Raja Chary (Carpentor) (10 detail r	Sum		15
Contractor Name	S. Arjun (Civil)		
Payment Type	Dept.		
Worker Skill	HM		

Checked by:

Asst. Admin. Manager
(Audit)

16 September, 2011



Project Manager / P100
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
 18/09/11
ALPINE ESTATES


Certified by:

Asst. Admin. Manager
Alpine Estates


Summary for 'Worker Skill' = HM (6 detail records)	Sum	6
Summary for 'Payment Type' = Dept. (6 detail records)	Sum	6
Summary for 'Contractor Name' = S. Arjun (Civil) (6 detail records)	Sum	6
Contractor Name	Sunitha (Painter)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum	6
Summary for 'Contractor Name' = Sunitha (Painter) (6 detail records)	Sum	6
Contractor Name	Tirupathi.V(Plumber)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	12
Summary for 'Contractor Name' = Tirupathi.V(Plumber) (12 detail re	Sum	12
Contractor Name	V.Phanendar (Electrician)	
Payment Type	On Ac.	
Worker Skill	HM	
Summary for 'Worker Skill' = HM (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	7
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	7
Summary for 'Payment Type' = On Ac. (16 detail records)	Sum	19
Summary for 'Contractor Name' = V.Phanendar (Electrician) (16 detai	Sum	19
Grand Total		235

235

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 16/09/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 Audit


Total 40 Dated 03/09/11 To Date 16/09/11

MFH - Detailed Attendance Report

From Date: 09-Sep-11 To Date: 09/09/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Sep-11	9:00	4878	Ramana	KRI	HW	MH	180	18:00	1	CA	Job Work	180
09-Sep-11	9:00	5685	B.Balaram	KRI	HW	MH	180	18:00	1	CA	Job Work	180
09-Sep-11	9:00	5688	Dass	KRI	HW	MH	180	18:00	1	CA	Job Work	180
09-Sep-11	9:01	1751	Balaji	KRI	HW	MH	180	18:00	1	CA	Job Work	180
09-Sep-11	9:01	5192	mahinder	JAN	TIL	MA	450	18:00	1	C	On Ac.	450
09-Sep-11	9:01	5460	K.Krishna	KRI	HW	CO	350	18:00	1	CA	Job Work	350
09-Sep-11	9:02	3789	Jitnarayan	JAN	TIL	MA	450	18:00	1	C	On Ac.	450
09-Sep-11	9:02	3943	Ram Sahai	JAN	TIL	MH	200	18:00	1	C	On Ac.	200
09-Sep-11	9:02	4743	Hirawar	JAN	TIL	MA	450	18:00	1	C	On Ac.	450
09-Sep-11	9:03	2748	Raimun	PKL	CIV	FH	160	18:00	1	CA	Dept.	160
09-Sep-11	9:03	2750	Mohan Lal	PKL	CIV	MA	325	18:00	1	CA	Dept.	325
09-Sep-11	9:03	3944	Ram Charita	JAN	TIL	MH	200	18:00	1	C	On Ac.	200
09-Sep-11	9:04	2425	Narasimhulu	NAR	WEL	CO	350	18:00	1	C	On Ac.	350
09-Sep-11	9:04	5647	Pintu	NAR	WEL	MA	300	18:00	1	C	On Ac.	300
09-Sep-11	9:04	5710	Bharadwaj	NAR	WEL	MA	300	18:00	1	C	On Ac.	300
09-Sep-11	9:05	3930	Srinivas	NAR	WEL	MA	300	18:00	1	C	On Ac.	300
09-Sep-11	9:05	4953	Raj Kumar	NAR	WEL	MA	300	18:00	1	C	On Ac.	300
09-Sep-11	9:05	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	1	C	On Ac.	175
09-Sep-11	9:06	3902	chander	ARJ	CIV	HM	350	18:00	1	CA	Dept.	350
09-Sep-11	9:06	4141	Sashikumar	NAR	WEL	MH	175	18:00	1	C	On Ac.	175
09-Sep-11	9:06	5633	Ravi	VPH	ELE	MA	275	18:00	1	B	On Ac.	275
09-Sep-11	9:07	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	1	C	Job Work	190
09-Sep-11	9:07	4709	Shiva	VPH	ELE	MH	185	18:00	1	B	On Ac.	185
09-Sep-11	9:07	5412	Lokesh	VPH	ELE	MA	275	18:00	1	B	On Ac.	275
09-Sep-11	9:08	1273	Anjili	MAN	EAR	FH	170	18:00	1	C	Job Work	170
09-Sep-11	9:08	1274	Syanthaiah	MAN	EAR	MH	190	18:00	1	C	Job Work	190
09-Sep-11	9:08	5702	Aruna	MAN	EAR	FH	170	18:00	1	C	Job Work	170
09-Sep-11	9:09	5267	Tirupathi.V	TRV	PLU	CO	350	18:00	1	CA	Job Work	350
09-Sep-11	9:09	5275	Rajmouli	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
09-Sep-11	9:09	5380	M.D.Zahed	Zay	PLU	CO	350	18:00	1	CA	Job Work	350
09-Sep-11	9:10	5618	Samila	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
09-Sep-11	9:10	5621	Inder	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
09-Sep-11	9:10	5656	S.K.Mohmed	Zay	PLU	MA	275	18:00	1	CA	Job Work	275
09-Sep-11	9:11	4046	BabuRao	JR	PAI	MA	275	18:00	1	B	On Ac.	275
09-Sep-11	9:11	5133	Popat	JR	PAI	MA	275	18:00	1	B	On Ac.	275
09-Sep-11	9:11	5619	Rudhar	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
09-Sep-11	9:12	5214	Rabsub	JR	PAI	MA	275	18:00	1	B	On Ac.	275
09-Sep-11	9:12	5453	Govind Rao	JR	PAI	MH	180	18:00	1	B	On Ac.	180
09-Sep-11	9:12	5456	Vijay Mohra	JR	PAI	MA	275	18:00	1	B	On Ac.	275
09-Sep-11	9:13	5668	Sapna	JR	PAI	MA	275	18:00	1	B	On Ac.	275


40


Checked by:

 Asst. Admin. Manager
 (Agn)

16 September, 2011

Page 1 of 1

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 BY  16/09/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates


Total 40 ~~hours~~ ^{hours} ~~14~~

MFH - Detailed Attendance Report

From Date: 10-Sep-11 To Date: 10/9/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Sep-11	9:00	1751	Balaji	KRI	HW	MH	180	18:00	/	CA	Job Work	180
10-Sep-11	9:00	4878	Ramana	KRI	HW	MH	180	18:00	/	CA	Job Work	180
10-Sep-11	9:00	5688	Dass	KRI	HW	MH	180	18:00	/	CA	Job Work	180
10-Sep-11	9:01	2425	Narasimhulu	NAR	WEL	CO	350	18:00	/	C	On Ac.	350
10-Sep-11	9:01	5460	K.Krishna	KRI	HW	CO	350	18:00	/	CA	Job Work	350
10-Sep-11	9:01	5710	Bharadwaj	NAR	WEL	MA	300	18:00	/	C	On Ac.	300
10-Sep-11	9:02	4953	Raj Kumar	NAR	WEL	MA	300	18:00	/	C	On Ac.	300
10-Sep-11	9:02	5647	Pintu	NAR	WEL	MA	300	18:00	/	C	On Ac.	300
10-Sep-11	9:02	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	/	C	On Ac.	175
10-Sep-11	9:03	3930	Srinivas	NAR	WEL	MA	300	18:00	/	C	On Ac.	300
10-Sep-11	9:03	4141	Sashikumar	NAR	WEL	MH	175	18:00	/	C	On Ac.	175
10-Sep-11	9:03	5275	Rajmouli	TRV	PLU	MA	275	18:00	/	CA	Job Work	275
10-Sep-11	9:04	3902	chander	ARJ	CIV	HM	350	18:00	/	CA	Dept.	350
10-Sep-11	9:04	5267	Tirupathi.V	TRV	PLU	CO	350	18:00	/	CA	Job Work	350
10-Sep-11	9:04	5662	Raju	BSP	PAI	MA	275	18:00	/	A	On Ac.	275
10-Sep-11	9:05	2750	Mohan Lal	PKL	CIV	MA	325	18:00	/	CA	Dept.	325
10-Sep-11	9:05	5192	mahinder	JAN	TIL	MA	450	18:00	/	A	On Ac.	450
10-Sep-11	9:05	5462	Srinu	BSP	PAI	MA	275	18:00	/	A	On Ac.	275
10-Sep-11	9:06	3789	Jitnarayan	JAN	TIL	MA	450	18:00	/	A	On Ac.	450
10-Sep-11	9:06	3943	Ram Sahai	JAN	TIL	MH	200	18:00	/	A	On Ac.	200
10-Sep-11	9:06	4743	Hirawar	JAN	TIL	MA	450	18:00	/	A	On Ac.	450
10-Sep-11	9:07	1273	Anjili	MAN	EAR	FH	170	18:00	/	C	Job Work	170
10-Sep-11	9:07	1274	Syanthaiah	MAN	EAR	MH	190	18:00	/	C	Job Work	190
10-Sep-11	9:07	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	/	C	Job Work	190
10-Sep-11	9:08	4709	Shiva	VPH	ELE	MH	185	18:00	/	A	On Ac.	185
10-Sep-11	9:08	5633	Ravi	VPH	ELE	MA	275	18:00	/	A	On Ac.	275
10-Sep-11	9:08	5702	Aruna	MAN	EAR	FH	170	18:00	/	C	Job Work	170
10-Sep-11	9:09	5618	Samila	Rac	CAR	MA	275	18:00	/	CA	Job Work	275
10-Sep-11	9:09	5619	Rudhar	Rac	CAR	MA	275	18:00	/	CA	Job Work	275
10-Sep-11	9:09	5621	Inder	Rac	CAR	MH	175	18:00	/	CA	Job Work	175
10-Sep-11	9:10	4785	Hemanth Mara	JR	PAI	MA	275	18:00	/	B	On Ac.	275
10-Sep-11	9:10	5136	Mahanth	JR	PAI	MA	275	18:00	/	B	On Ac.	275
10-Sep-11	9:10	5604	S.Ganesh	VPH	ELE	HM	350	18:00	/	A	On Ac.	350
10-Sep-11	9:11	4046	BabuRao	JR	PAI	MA	275	18:00	/	B	On Ac.	275
10-Sep-11	9:11	5453	Govind Rao	JR	PAI	MH	180	18:00	/	B	On Ac.	180
10-Sep-11	9:11	5456	Vijay Mohra	JR	PAI	MA	275	18:00	/	B	On Ac.	275
10-Sep-11	9:12	5133	Popat	JR	PAI	MA	275	18:00	/	B	On Ac.	275
10-Sep-11	9:12	5214	Rabsub	JR	PAI	MA	275	18:00	/	B	On Ac.	275
10-Sep-11	9:12	5668	Sapna	SUN	PAI	MA	275	18:00	/	B	On Ac.	275
10-Sep-11	9:13	5380	M.D.Zahed	Zay	PLU	CO	350	18:00	/	CA	Job Work	350


40


Checked by:

 Asst. Admin. Manager (Audit)

16 September, 2011

Page 1 of 1

Certified by:

 Project Manager (Engg.)
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY

 16/09/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total of *see OH*

MFH - Detailed Attendance Report

From Date: 11-Sep-11 To Date: 11/9/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Sep-11	9:01	5701	Krishnaiha	MAN	EAR	MH	190	18:00	1 C		Job Work	190
11-Sep-11	9:02	1274	Syanthaiah	MAN	EAR	MH	190	18:00	1 C		Job Work	190
11-Sep-11	9:02	3789	Jitnarayan	JAN	TIL	MA	450	18:00	1 C		On Ac.	450
11-Sep-11	9:02	4743	Hirawar	JAN	TIL	MA	450	18:00	1 C		On Ac.	450
11-Sep-11	9:03	5192	mahinder	JAN	TIL	MA	450	18:00	1 C		On Ac.	450
11-Sep-11	9:03	5267	Tirupathi.V	TRV	PLU	CO	350	18:00	1 CA		Job Work	350
11-Sep-11	9:03	5275	Rajmouli	TRV	PLU	MA	275	18:00	1 CA		Job Work	275

27

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

Certified by:
[Signature]
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 by *[Signature]* 16/09/11
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

Total of bill of Jobs: 27

MFH - Detailed Attendance Report

From Date: 12-Sep-11 To Date: 12/9/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Sep-11	9:00	2425	Narasimhulu	NAR	WEL	CO	350	18:00	/ C		On Ac.	350
12-Sep-11	9:00	5647	Pintu	NAR	WEL	MA	300	18:00	/ C		On Ac.	300
12-Sep-11	9:00	5710	Bharadwaj	NAR	WEL	MA	300	18:00	/ C		On Ac.	300
12-Sep-11	9:01	3930	Srinivas	NAR	WEL	MA	300	18:00	/ C		On Ac.	300
12-Sep-11	9:01	4953	Raj Kumar	NAR	WEL	MA	300	18:00	/ C		On Ac.	300
12-Sep-11	9:01	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	/ C		On Ac.	175
12-Sep-11	9:02	4141	Sashikumar	NAR	WEL	MH	175	18:00	/ C		On Ac.	175
12-Sep-11	9:02	5604	S.Ganesh	VPH	ELE	HM	350	18:00	/ A		On Ac.	350
12-Sep-11	9:02	5633	Ravi	VPH	ELE	MA	275	18:00	/ A		On Ac.	275
12-Sep-11	9:03	3902	chander	ARJ	CIV	HM	350	18:00	/ CA		Dept	350
12-Sep-11	9:03	5462	Srinu	BSP	PAI	MA	275	18:00	/ A		On Ac.	275
12-Sep-11	9:03	5662	Raju	BSP	PAI	MA	275	18:00	/ A		On Ac.	275
12-Sep-11	9:04	1274	Syanthaiah	MAN	EAR	MH	190	18:00	/ C		Job Work	190
12-Sep-11	9:04	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	/ C		Job Work	190
12-Sep-11	9:04	5701	Krishnaiha	MAN	EAR	MH	190	18:00	/ C		Job Work	190
12-Sep-11	9:05	1273	Anjili	MAN	EAR	FH	170	18:00	/ C		Job Work	170
12-Sep-11	9:05	3984	Suwana	Man	EAR	FH	170	18:00	/ C		Job Work	170
12-Sep-11	9:05	5702	Aruna	MAN	EAR	FH	170	18:00	/ C		Job Work	170
12-Sep-11	9:06	3789	Jitnarayan	JAN	TIL	MA	450	18:00	/ CA		On Ac.	450
12-Sep-11	9:06	4743	Hirawar	JAN	TIL	MA	450	18:00	/ CA		On Ac.	450
12-Sep-11	9:06	5192	mahinder	JAN	TIL	MA	450	18:00	/ CA		On Ac.	450
12-Sep-11	9:07	4046	BabuRao	JR	PAI	MA	275	18:00	/ B		On Ac.	275
12-Sep-11	9:07	4785	Hemanth Mara	JR	PAI	MA	275	18:00	/ B		On Ac.	275
12-Sep-11	9:07	5136	Mahanth	JR	PAI	MA	275	18:00	/ B		On Ac.	275
12-Sep-11	9:08	5125	Jyothi ram	JR	PAI	CO	350	18:00	/ B		On Ac.	350
12-Sep-11	9:08	5453	Govind Rao	JR	PAI	MH	180	18:00	/ B		On Ac.	180
12-Sep-11	9:08	5668	Sapna	SUN	PAI	MA	275	18:00	/ B		On Ac.	275
12-Sep-11	9:09	5380	M.D.Zahed	Zaf	PAI	CO	350	18:00	/ CA		Job Work	350

(Handwritten signature)

Checked by: *(Signature)*
 Asst. Admin. Manager
 ALPINE ESTATES

(Signature)
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 16/09/11
 ALPINE ESTATES

Certified by: *(Signature)*
 Asst. Admin. Manager
 Alpine Estates

Total HS Done 03 June 16

MFH - Detailed Attendance Report

From Date: 13-Sep-11 To Date: 13/9/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Sep-11	9:00	2425	Narasimhulu	NAR	WEL	CO	350	18:00	1 C		On Ac.	350
13-Sep-11	9:00	5647	Pintu	NAR	WEL	MA	300	18:00	1 C		On Ac.	300
13-Sep-11	9:00	5710	Bharadwaj	NAR	WEL	MA	300	18:00	1 C		On Ac.	300
13-Sep-11	9:01	3930	Srinivas	NAR	WEL	MA	300	18:00	1 C		On Ac.	300
13-Sep-11	9:01	4953	Raj Kumar	NAR	WEL	MA	300	18:00	1 C		On Ac.	300
13-Sep-11	9:01	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	1 C		On Ac.	175
13-Sep-11	9:02	4141	Sashikumar	NAR	WEL	MH	175	18:00	1 C		On Ac.	175
13-Sep-11	9:02	5462	Srinu	BSP	PAI	MA	275	18:00	1 A		On Ac.	275
13-Sep-11	9:02	5662	Raju	BSP	PAI	MA	275	18:00	1 A		On Ac.	275
13-Sep-11	9:03	2750	Mohan Lal	PKL	CIV	MA	325	18:00	1 CA		Dept.	325
13-Sep-11	9:03	5604	S.Ganesh	VPH	ELE	HM	350	18:00	1 C		On Ac.	350
13-Sep-11	9:03	5633	Ravi	VPH	ELE	MA	275	18:00	1 C		On Ac.	275
13-Sep-11	9:04	3902	chander	ARJ	CIV	HM	350	18:00	1 CA		Dept.	350
13-Sep-11	9:04	5267	Tirupathi.V	TRV	PLU	CO	350	18:00	1 CA		Job Work	350
13-Sep-11	9:04	5275	Rajmouli	TRV	PLU	MA	275	18:00	1 CA		Job Work	275
13-Sep-11	9:05	1274	Syanthaiah	MAN	EAR	MH	190	18:00	1 C		Job Work	190
13-Sep-11	9:05	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	1 C		Job Work	190
13-Sep-11	9:05	5701	Krishnaiha	MAN	EAR	MH	190	18:00	1 C		Job Work	190
13-Sep-11	9:06	1273	Anjili	MAN	EAR	FH	170	18:00	1 C		Job Work	170
13-Sep-11	9:06	3984	Suwana	Man	EAR	FH	170	18:00	1 C		Job Work	170
13-Sep-11	9:06	5702	Aruna	MAN	EAR	FH	170	18:00	1 C		Job Work	170
13-Sep-11	9:07	4710	Naresh	VPH	ELE	MH	185	18:00	1 C		On Ac.	185
13-Sep-11	9:07	5192	mahinder	JAN	TIL	MA	450	18:00	1 C		On Ac.	450
13-Sep-11	9:07	5552	Praveen	VPH	ELE	MH	185	18:00	1 C		On Ac.	185
13-Sep-11	9:08	3789	Jitnarayan	JAN	TIL	MA	450	18:00	1 C		On Ac.	450
13-Sep-11	9:08	3943	Ram Sahai	JAN	TIL	MH	200	18:00	1 C		On Ac.	200
13-Sep-11	9:08	4743	Hirawar	JAN	TIL	MA	450	18:00	1 C		On Ac.	450
13-Sep-11	9:09	3944	Ram Charita	JAN	TIL	MH	200	18:00	1 C		On Ac.	200
13-Sep-11	9:09	5618	Samila	Rac	CAR	MA	275	18:00	1 CA		Job Work	275
13-Sep-11	9:09	5621	Inder	Rac	CAR	MH	175	18:00	1 CA		Job Work	175
13-Sep-11	9:10	4785	Hemanth Mara	JR	PAI	MA	275	18:00	1 B		On Ac.	275
13-Sep-11	9:10	5619	Rudhar	Rac	CAR	MA	275	18:00	1 CA		Job Work	275
13-Sep-11	9:10	5691	Yadi	RAJ	ELE	MA	275	18:00	1 CA		Dept.	275
13-Sep-11	9:11	4046	BabuRao	JR	PAI	MA	275	18:00	1 B		On Ac.	275
13-Sep-11	9:11	5136	Mahanth	JR	PAI	MA	275	18:00	1 B		On Ac.	275
13-Sep-11	9:11	5453	Govind Rao	JR	PAI	MH	180	18:00	1 B		On Ac.	180
13-Sep-11	9:12	5125	Jyothi ram	JR	PAI	CO	350	18:00	1 B		On Ac.	350
13-Sep-11	9:12	5668	Sapna	SUN	PAI	MA	275	18:00	1 B		On Ac.	275
13-Sep-11	9:12	5685	B.Balaram	KRI	HW	MH	180	18:00	1 CA		Job Work	180
13-Sep-11	9:13	1751	Balaji	KRI	HW	MH	180	18:00	1 CA		Job Work	180
13-Sep-11	9:13	4878	Ramana	KRI	HW	MH	180	18:00	1 CA		Job Work	180
13-Sep-11	9:13	5460	K.Krishna	KRI	HW	CO	350	18:00	1 CA		Job Work	350
13-Sep-11	9:13	5688	Dass	KRI	HW	MH	180	18:00	1 CA		Job Work	180

HS

Checked by:
Asst. Admn. Manager
(Audit)

16 September, 2011

Page 1 of 1

Certified by:
P. Paul
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
16/09/11
ALPINE ESTATES

Certified by:
P. Paul
Asst. Admn. Manager
Alpine Estates


Total 38 Dept of Jobs 17

MFH - Detailed Attendance Report

From Date: 14-Sep-11 To Date: 14/9/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Sep-11	9:00	1751	Balaji	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
14-Sep-11	9:00	5460	K.Krishna	KRI	HW	CO	350	18:00	✓	CA	Job Work	350
14-Sep-11	9:00	5688	Dass	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
14-Sep-11	9:01	4878	Ramana	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
14-Sep-11	9:01	5685	B.Balaram	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
14-Sep-11	9:02	2748	Raimun	PKL	CIV	FH	160	18:00	✓	CA	Dept.	160
14-Sep-11	9:02	2750	Mohan Lal	PKL	CIV	MA	325	18:00	✓	CA	Dept.	325
14-Sep-11	9:02	5462	Srinu	BSP	PAI	MA	275	18:00	✓	A	On Ac.	275
14-Sep-11	9:03	1274	Syanthaiah	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
14-Sep-11	9:03	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	✓	C	Job Work	190
14-Sep-11	9:03	5701	Krishnaiha	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
14-Sep-11	9:04	1273	Anjili	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
14-Sep-11	9:04	3984	Suwana	Man	EAR	FH	170	18:00	✓	C	Job Work	170
14-Sep-11	9:04	5702	Aruna	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
14-Sep-11	9:05	3902	chander	ARJ	CIV	HM	350	18:00	✓	CA	Dept.	350
14-Sep-11	9:05	5710	Bharadwaj	NAR	WEL	MA	300	18:00	✓	C	On Ac.	300
14-Sep-11	9:06	4953	Raj Kumar	NAR	WEL	MA	300	18:00	✓	C	On Ac.	300
14-Sep-11	9:06	5647	Pintu	NAR	WEL	MA	300	18:00	✓	C	On Ac.	300
14-Sep-11	9:06	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	✓	C	On Ac.	175
14-Sep-11	9:07	3930	Srinivas	NAR	WEL	MA	300	18:00	✓	C	On Ac.	300
14-Sep-11	9:07	4141	Sashikumar	NAR	WEL	MH	175	18:00	✓	C	On Ac.	175
14-Sep-11	9:07	5604	S.Ganesh	VPH	ELE	HM	350	18:00	✓	C	On Ac.	350
14-Sep-11	9:08	4710	Naresh	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
14-Sep-11	9:08	5267	Tirupathi.V	TRV	PLU	CO	350	18:00	✓	CA	Job Work	350
14-Sep-11	9:08	5275	Rajmouli	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
14-Sep-11	9:09	5192	mahinder	JAN	TIL	MA	450	18:00	✓	C	Dept.	450
14-Sep-11	9:09	5633	Ravi	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
14-Sep-11	9:10	3789	Jitnarayan	JAN	TIL	MA	450	18:00	✓	B	Dept.	450
14-Sep-11	9:10	3944	Ram Charita	JAN	TIL	MH	200	18:00	✓	C	On Ac.	200
14-Sep-11	9:11	4046	BabuRao	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
14-Sep-11	9:11	5453	Govind Rao	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
14-Sep-11	9:11	5456	Vijay Mohra	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
14-Sep-11	9:12	5618	Samila	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
14-Sep-11	9:12	5621	Inder	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
14-Sep-11	9:12	5668	Sapna	SUN	PAI	MA	275	18:00	✓	B	On Ac.	275
14-Sep-11	9:13	5380	M.D.Zahed	Zay	PLU	CO	350	18:00	✓	CA	Job Work	350
14-Sep-11	9:13	5619	Rudhar	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
14-Sep-11	9:13	5691	Yadi	RAJ	ELE	MA	275	18:00	✓	CA	Dept.	275

38

Checked by:

 Ass. Admin. Manager
 (Audit)


16 September, 2011

Page 1 of 1

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 * 16/09/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 ALPINE ESTATES


Total 39 Dept of Jobs 17

MFH - Detailed Attendance Report

From Date: 15-Sep-11 To Date: 15/9/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Sep-11	9:00	4953	Raj Kumar	NAR	WEL	MA	300	18:00	1 C		On Ac.	300
15-Sep-11	9:00	5647	Pintu	NAR	WEL	MA	300	18:00	1 C		On Ac.	300
15-Sep-11	9:00	5700	G.Sai Kumar	NAR	WEL	MH	175	18:00	1 C		On Ac.	175
15-Sep-11	9:01	5462	Srinu	BSP	PAI	MA	275	18:00	1 A		On Ac.	275
15-Sep-11	9:01	5710	Bharadwaj	NAR	WEL	MA	300	18:00	1 C		On Ac.	300
15-Sep-11	9:02	2748	Raimun	PKL	CIV	FH	160	18:00	1 CA		Dept.	160
15-Sep-11	9:02	2750	Mohan Lal	PKL	CIV	MA	325	18:00	1 CA		Dept.	325
15-Sep-11	9:02	3902	chander	ARJ	CIV	HM	350	18:00	1 CA		Dept.	350
15-Sep-11	9:03	1751	Balaji	KRI	HW	MH	180	18:00	1 CA		Job Work	180
15-Sep-11	9:03	4878	Ramana	KRI	HW	MH	180	18:00	1 CA		Job Work	180
15-Sep-11	9:03	5460	K.Krishna	KRI	HW	CO	350	18:00	1 CA		Job Work	350
15-Sep-11	9:04	3707	D.Narsingyadh	Man	EAR	MH	190	18:00	1 C		Job Work	190
15-Sep-11	9:04	5685	B.Balaram	KRI	HW	MH	180	18:00	1 CA		Job Work	180
15-Sep-11	9:04	5688	Dass	KRI	HW	MH	180	18:00	1 CA		Job Work	180
15-Sep-11	9:05	1273	Anjili	MAN	EAR	FH	170	18:00	1 C		Job Work	170
15-Sep-11	9:05	1274	Syanthaiah	MAN	EAR	MH	190	18:00	1 C		Job Work	190
15-Sep-11	9:05	5701	Krishnaiha	MAN	EAR	MH	190	18:00	1 C		Job Work	190
15-Sep-11	9:06	3984	Suwana	Man	EAR	FH	170	18:00	1 C		Job Work	170
15-Sep-11	9:06	4710	Naresh	VPH	ELE	MH	185	18:00	1 C		On Ac.	185
15-Sep-11	9:06	5702	Aruna	MAN	EAR	FH	170	18:00	1 C		Job Work	170
15-Sep-11	9:07	5604	S.Ganesh	VPH	ELE	HM	350	18:00	1 C		On Ac.	350
15-Sep-11	9:07	5633	Ravi	VPH	ELE	MA	275	18:00	1 C		On Ac.	275
15-Sep-11	9:08	3944	Ram Charita	JAN	TIL	MH	200	18:00	1 A		Dept.	200
15-Sep-11	9:08	4743	Hirawar	JAN	TIL	MA	450	18:00	1 A		Dept.	450
15-Sep-11	9:08	5192	mahinder	JAN	TIL	MA	450	18:00	1 A		Dept.	450
15-Sep-11	9:09	5267	Tirupathi.V	TRV	PLU	CO	350	18:00	1 CA		Job Work	350
15-Sep-11	9:09	5275	Rajmouli	TRV	PLU	MA	275	18:00	1 CA		Job Work	275
15-Sep-11	9:09	5552	Praveen	VPH	ELE	MH	185	18:00	1 C		On Ac.	185
15-Sep-11	9:10	5618	Samila	Rac	CAR	MA	275	18:00	1 CA		Job Work	275
15-Sep-11	9:10	5619	Rudhar	Rac	CAR	MA	275	18:00	1 CA		Job Work	275
15-Sep-11	9:10	5621	Inder	Rac	CAR	MH	175	18:00	1 CA		Job Work	175
15-Sep-11	9:11	4046	BabuRao	JR	PAI	MA	275	18:00	1 B		On Ac.	275
15-Sep-11	9:11	5136	Mahanth	JR	PAI	MA	275	18:00	1 B		On Ac.	275
15-Sep-11	9:11	5691	Yadi	RAJ	ELE	MA	275	18:00	1 CA		Dept.	275
15-Sep-11	9:12	5453	Govind Rao	JR	PAI	MH	180	18:00	1 B		On Ac.	180
15-Sep-11	9:12	5456	Vijay Mohra	JR	PAI	MA	275	18:00	1 B		On Ac.	275
15-Sep-11	9:12	5668	Sapna	SUN	PAI	MA	275	18:00	1 B		On Ac.	275
15-Sep-11	9:13	2425	Narasimhulu	NAR	WEL	CO	350	18:00	1 e		On Ac.	350
15-Sep-11	9:13	5380	M.D.Zahed	Zay	PLU	CO	350	18:00	1 CA		Job Work	350

39


Checked by:

 Ass. Admin. Manager (Audit)


16 September, 2011

Page 1 of 1

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By:  16/09/11
 ALPINE ESTATES

Certified By:

 Ass. Admin. Manager
 Alpine Estates

MFH - Outward Report

From: 09/09/11 To: 15/09/11

No ~~66~~ Date ~~10-Sep-11~~ Time ~~10:50~~ To Location ~~GMG PH-II~~
Item Desc ~~Recon~~ Item Size ~~50 Pkt~~ Quantity Units ~~3271~~ Gate Pass N ~~AP 29AP 9109~~ Vehicle No ~~B.Narsing~~ Delivered by ~~Bhuchafia~~ Received by ~~Bhuchafia~~

Certified by:
P. Samel
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
16/09/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
ALPINE ESTATES

Checked by:
[Signature]
Asst. Admin. Manager
(27/09/11)

MAYFLOWER HEIGHTS
LABOUR QUARTERS RENT REPORT STATEMENT FROM 09.09.2011 to 15.09.2011
(ONE WEEK)

SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	ROOM RENT	ELEC. CHGS.	FAN CHGS	TV CHGS	MUSIC SYS.	TOTAL RENT & CHARGES
1	AE-01	Security	Security	0	0	0	0	0	0
2	AE-02	Manoj	khailash	50	15	0	0	0	65
3	AE-03	Vacant	Vacant	0	0	0	0	0	0
4	AE-04	Rajesh	Kailash	50	15	0	0	0	65
5	AE-05	Chandu	Arjun	50	15	20	0	0	85
6	AE-06	Gannu	Kailash	50	15	0	0	0	65
7	AE-07	Vacant	Vacant	0	0	0	0	0	0
8	AE-08	Vacant	Vacant	0	0	0	0	0	0
9	AE-09	Vacant	Vacant	0	0	0	0	0	0
10	AE-10	Vacant	Vacant	0	0	0	0	0	0
11	AE-11	Vacant	Vacant	0	0	0	0	0	0
12	AE-12	Mansaram	Kailash	50	15	0	0	0	65
13	AE-13	Vacant	Vacant	0	0	0	0	0	0
14	AE-14	Vacant	Vacant	0	0	0	0	0	0
15	AE-15	Vacant	Vacant	0	0	0	0	0	0
16	AE-16	Vacant	Vacant	0	0	0	0	0	0
17	AE-17	Vacant	Vacant	0	0	0	0	0	0
18	AE-18	Store	Company	0	0	0	0	0	0
19	AE-19	Vacant	Vacant	0	0	0	0	0	0
20	AE-20	Vacant	Vacant	0	0	0	0	0	0
21	AE-21	Vacant	Vacant	0	0	0	0	0	0
22	AE-22	Security	Security	0	0	0	0	0	0
23	AE-23	Shashi	R.Babu Rao	50	15	0	0	0	65
24	AE-24	Vacant	Vacant	0	0	0	0	0	0
25	AE-25	Vacant	Vacant	0	0	0	0	0	0
26	AE-26	Vacant	Vacant	0	0	0	0	0	0
27	AE-27	Vacant	Vacant	0	0	0	0	0	0
28	AE-28	Abhinay	A Jyothi Babu	50	15	0	0	0	65
29	AE-29	Santosh	A Jyothi Babu	50	15	20	0	30	115
30	AE-30	ismail	A Jyothi Babu	50	15	0	0	0	65
31	AE-31	Sumanlal	A Jyothi Babu	50	15	0	0	0	65
32	AE-32	Ashok	A Jyothi Babu	50	15	0	0	0	65
33	AE-33	Vacant	Vacant	0	0	0	0	0	0
34	AE-34	Vacant	Vacant	0	0	0	0	0	0
35	AE-35	Vacant	Vacant	0	0	0	0	0	0
36	AE-36	Vacant	Vacant	0	0	0	0	0	0
37	AE-37	Vacant	Vacant	0	0	0	0	0	0
38	AE-38	Vacant	Vacant	0	0	0	0	0	0
39	AE-39	Vacant	Vacant	0	0	0	0	0	0
40	AE-40	Vacant	Vacant	0	0	0	0	0	0
41	AE-41	Vacant	Vacant	0	0	0	0	0	0
42	AE-42	Vacant	Vacant	0	0	0	0	0	0
43	AE-43	Vacant	Vacant	0	0	0	0	0	0
44	AE-44	Vacant	Vacant	0	0	0	0	0	0
45	AE-45	Vacant	Vacant	0	0	0	0	0	0
46	AE-46	Vacant	Vacant	0	0	0	0	0	0
47	AE-47	Security	Security	0	0	0	0	0	0
48	AE-48	Vacant	Vacant	0	0	0	0	0	0
49	AE-49	Vacant	Vacant	0	0	0	0	0	0
50	AE-50	Vacant	Vacant	0	0	0	0	0	0
51	AE-51	Naveen	A Jyothi Babu	50	15	0	0	0	65
52	AE-52	Chandraiaha	A Jyothi Babu	50	15	20	0	30	115
53	AE-53	Shubhash	A Jyothi Babu	50	15	20	0	0	85
54	AE-54	Security	Security	0	0	0	0	0	0
55	AE-55	Dass	Krishna	50	15	0	0	0	65


Handwritten notes and signatures on the right side of the table, including '17780', '344', '3114', and '17780'.


Certified by: *[Signature]*
Checked by: **CHECKED**
Project Manager/Engg. **Asst. Admin. Manager**
ALPINE ESTATES **ALPINE ESTATES**
 16/09/14


Certified by: *[Signature]*
Asst. Admin. Manager
Alpine Estates


MAYFLOWER HEIGHTS
LABOUR QUARTERS RENT REPORT STATEMENT FROM 09.09.2011 to 15.09.2011
(ONE WEEK)

56	AE-56	Vacant	Vacant	0	0	0	0	0	0
57	AE-57	Bassappa	Basappa	50	15	0	0	0	65
58	AE-58	Bassappa	Basappa	50	15	0	0	0	65
59	AE-59	Veerander	Hanumanthu	50	15	20	0	30	115
60	AE-60	Vacant	Vacant	0	0	0	0	0	0
61	AE-61	Indra	Raja Chary	50	15	20	0	0	85
62	AE-62	Vacant	Vacant	0	0	0	0	0	0
63	AE-63	G.Ramesh	Hanumanthu	50	15	0	0	0	65
64	AE-64	Mahinder	A Jyothi Babu	50	15	0	0	0	65
65	AE-65	Vacant	Vacant	0	0	0	0	0	0
66	AE-66	Vacant	Vacant	0	0	0	0	0	0
67	AE-67	Vacant	Vacant	0	0	0	0	0	0
68	AE-68	Vacant	Vacant	0	0	0	0	0	0
69	AE-69	Vacant	Vacant	0	0	0	0	0	0
70	AE-70	Vacant	Vacant	0	0	0	0	0	0
71	AE-71	Vacant	Vacant	0	0	0	0	0	0
72	AE-72	Vacant	Vacant	0	0	0	0	0	0
73	AE-73	Vacant	Vacant	0	0	0	0	0	0
74	AE-74	Vacant	Vacant	0	0	0	0	0	0
75	AE-75	Vacant	Vacant	0	0	0	0	0	0
76	AE-76	Vacant	Vacant	0	0	0	0	0	0
77	AE-77	Vacant	Vacant	0	0	0	0	0	0
78	AE-78	Vacant	Vacant	0	0	0	0	0	0
79	AE-79	Vacant	Vacant	0	0	0	0	0	0
80	AE-80	Vacant	Vacant	0	0	0	0	0	0
81	AE-81	Vacant	Vacant	0	0	0	0	0	0
82	AE-82	Vacant	Vacant	0	0	0	0	0	0
83	AE-83	Vacant	Vacant	0	0	0	0	0	0
84	AE-84	Vacant	Vacant	0	0	0	0	0	0
85	AE-85	Vacant	Vacant	0	0	0	0	0	0
86	AE-86	Vacant	Vacant	0	0	0	0	0	0
87	AE-87	Vacant	Vacant	0	0	0	0	0	0
88	AE-88	Vacant	Vacant	0	0	0	0	0	0
89	AE-89	Vacant	Vacant	0	0	0	0	0	0
90	AE-90	Vacant	Vacant	0	0	0	0	0	0
91	AE-91	Vacant	Vacant	0	0	0	0	0	0
92	AE-92	Vacant	Vacant	0	0	0	0	0	0
93	AE-93	Vacant	Vacant	0	0	0	0	0	0
94	AE-94	Vacant	Vacant	0	0	0	0	0	0
95	AE-95	Vacant	Vacant	0	0	0	0	0	0
96	AE-96	Vacant	Vacant	0	0	0	0	0	0
GRAND TOTAL									1575

Checked by:

 Assn. Manager

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY

 ALPINE ESTATES


Certified by:

 Asst. Admin. Manager
 Alpine Estates


MFH - Cement Register Report


From: 09/09/11


To: 15/09/11

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
180	09-Sep-11	10:00	Tiles Work	PPC Grade	A	1	Security
181	09-Sep-11	10:00	Water Proofing	PPC Grade	A	2	Security
182	09-Sep-11	12:20	Marble work	PPC Grade	C	2	Security
183	09-Sep-11	14:10	Received.	PPC Grade	PhII	200	Security
184	10-Sep-11	10:00	Tiles Work	PPC Grade	A	2	Security
185	12-Sep-11	10:00	CA Work	PPC Grade	A	2	Security
186	12-Sep-11	14:00	Tiles Work	PPC Grade	A	1	Security
187	13-Sep-11	10:00	Tiles Work	PPC Grade	C	3	Security
188	14-Sep-11	10:00	Tiles Work	PPC Grade	A	2	Security
189	15-Sep-11	10:00	Tiles Work	PPC Grade	A	4	Security

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 16/09/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 (Audit)

MFH - Cement Register Balance Report Date: 15/09/11

Cement Grade 43 or PPC

Quantity in bags

Summary for 'Cement Grade' = 43 or PPC (2752 detail records)
Sum 0

Cement Grade 53 Grade

Quantity in bags

Summary for 'Cement Grade' = 53 Grade (485 detail records)
Sum 0

Cement Grade OPC Grade

Quantity in bags

Summary for 'Cement Grade' = OPC Grade (359 detail records)
Sum 0

Cement Grade PPC Grade

Quantity in bags

Summary for 'Cement Grade' = PPC Grade (2145 detail records)
Sum -199
Grand Total -199

Checked by:
[Signature]
Asst. Admin. Manager
(Audit)

Certified by:
[Signature]
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY / QUALITY
[Signature] 16/09/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

MFH - General Materials Inward Table Report From: 09/09/11

To: 15/09/11

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
597	09-Sep-11	14:10	Parcel Enterprises		Cement PCC	50kgs	200	Bags		2725	AP 297A 3489	Party	Security
598	09-Sep-11	14:10	Krishna Traders		Welding Rod		1	Pkt				N.Goud	Security
599	09-Sep-11	14:20	Krishna Traders		Solution Bottle	1/2 Ltr	1	No		569	By Hand	Tripathi	Security
600	09-Sep-11	18:00	Johnson Tile Sh		Alpena Base Coffee	13x16	50	Boxes		936	DCM	Party	Security
600	09-Sep-11	18:00	Johnson Tile Sh		Alpena Body	13x16	50	Boxes		936	DCM	Party	Security
600	09-Sep-11	18:00	Johnson Tile Sh		Alpena Motif	13x16	26	Boxes		936	DCM	Party	Security
601	09-Sep-11	18:05	Krishna Traders		Tarpet oil	5 ltrs	2	Nes		575	By Hand	J.Ram	Security
601	09-Sep-11	18:05	Krishna Traders		Reducer	1/2 Ltr	1	No		575	By Hand	J.Ram	Security
602	10-Sep-11	10:00	Krishna Traders		Threads		1	Pkt		572	By Hand	Zahed	Security
603	10-Sep-11	11:00	Krishna Traders		Fevicol		1	No		571	By Hand	Chary	Security
604	10-Sep-11	11:30	Krishna Traders		Hammer Bits		1	Mos		573	By Hand	Chary	Security
604	10-Sep-11	11:30	Krishna Traders		Anchor Bolt		15	Nes		573	By Hand	Chary	Security
604	10-Sep-11	11:30	Krishna Traders		Nails	1/4"x1/2"	20	Mos		573	By Hand	Chary	Security
605	13-Sep-11	9:30	Krishna Traders		QBD	20kgs	1	No		579	By Hand	Basappa	Security
605	13-Sep-11	9:30	Krishna Traders		Lappan	25kgs	1	Bag		579	By Hand	Basappa	Security
606	13-Sep-11	10:00	Krishna Traders		Curting wheel		1	No			By Hand	N.Goud	Security
606	13-Sep-11	10:00	Krishna Traders		Welding Rod		2	Pkt			By Hand	N.Goud	Security
607	13-Sep-11	11:00	Sona Paints		polish	10lts	1	No		658	By Bike	J.Ram	Security
607	13-Sep-11	11:00	Sona Paints		Gloss	4lts	1	No		658	By Bike	J.Ram	Security
607	13-Sep-11	11:00	Sona Paints		Plumber	1/2 Ltr	1	No		658	By Bike	J.Ram	Security
607	13-Sep-11	11:00	Sona Paints		Thinner	5lts	1	No		658	By Bike	J.Ram	Security
607	13-Sep-11	11:00	Sona Paints		Cloth		1	No		658	By Bike	J.Ram	Security
608	13-Sep-11	11:30	Krishna Traders		L.Paper		6	Nos		580	By Hand	J.Ram	Security
609	13-Sep-11	13:00	Dwarak Auto Xc		PVC Tape		1	No		2366	By Hand	J.Ram	Security
610	13-Sep-11	15:10	Trinity Electrical		Tuff Bond		10	Nos		2366	By Bike	Mittal	Security
					Electrical Timer		24	hours		3158	AP 13X 3489	Shree	Security

CHECKED

16 September, 2011

Certified by: *[Signature]*
Project Manager/Engg.
ALPINE ESTATES

QUANTITY/QUALITY
[Signature] 15/09/11
ALPINE ESTATES

Certified by: *[Signature]*
Asst. Admin. Manager
Alpine Estates

Checked by: *[Signature]*
Asst. Admin. Manager
Alpine Estates

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
610	13-Sep-11	15:10	Prathy Electrical	Electrical-Contractor		32 amps	2	Nos		3128	AP 13X 4686	Shiva	Security
611	13-Sep-11	15:20	Krishna Traders	Yel paper			15	Nos				J.Ram	Security
612	13-Sep-11	17:00	Krishna Traders	Janta paste		1/2 kg	1	No		583		Shantaha	Security
613	14-Sep-11	11:00	Krishna Traders	CP Extension nipple		1"	4	Nos		588		Zahed	Security
614	14-Sep-11	11:00	Krishna Traders	Tefflon-Tape			10	Nos		588		Zahed	Security
614	14-Sep-11	12:00	Pooja Traders	Royal White Paint		4lts	2	No		12351		J.Ram	Security
614	14-Sep-11	12:00	Pooja Traders	Royal White Paint		4lts	1	No		12351		J.Ram	Security
614	14-Sep-11	12:00	Pooja Traders	Royal Paint 8672		1ltr	1	No		12351		J.Ram	Security
614	14-Sep-11	12:00	Pooja Traders	Royal Paint 8579		1ltr	1	No		12351		J.Ram	Security
614	14-Sep-11	12:00	Pooja Traders	Royal Paint 8672		1ltr	1	No		12351		J.Ram	Security
614	14-Sep-11	12:00	Pooja Traders	Royal Paint 8505		1ltr	1	No		12351		J.Ram	Security
614	14-Sep-11	12:00	Pooja Traders	Royal Paint 7917		1ltr	1	No		12351		J.Ram	Security
614	14-Sep-11	12:00	Pooja Traders	Enamel White		4lts	2	No		12351		J.Ram	Security
614	14-Sep-11	12:00	Pooja Traders	Wood White Paint		4lts	1	No		12351		J.Ram	Security
615	14-Sep-11	12:00	Pooja Traders	Brush		4"	2	Nos				J.Ram	Security
615	14-Sep-11	12:00	Pooja Traders	Voilet		100mt	1	No				J.Ram	Security
615	14-Sep-11	12:00	Pooja Traders	Roller-Sponge			2	Nos				J.Ram	Security
615	14-Sep-11	12:00	Pooja Traders	Welding Rod			1	Pkt				N.Goud	Security
616	14-Sep-11	12:30	Krishna Traders	Welding Rod			1	Pkt				N.Goud	Security
617	14-Sep-11	13:00	Krishna Traders	Wall Cutting Blades			1	No		589		B.Raju	Security
618	14-Sep-11	14:00	Krishna Traders	Wall Cutting Blades			1	No		590		Tripathi	Security
619	14-Sep-11	14:30	Krishna Traders	Wall Mixer Plug			1	No		590		Tripathi	Security
619	14-Sep-11	14:30	Krishna Traders	Wall Mixture Bend			1	No		590		Tripathi	Security
620	15-Sep-11	10:00	Krishna Traders	Dih-Bit		Sum	1	No				N.Goud	Security
620	15-Sep-11	10:00	Krishna Traders	Measurement Tape			1	No				N.Goud	Security
621	15-Sep-11	10:30	Krishna Traders	Welding Rod			2	Pkt				N.Goud	Security
622	15-Sep-11	11:00	Krishna Traders	Wall Cutting Blades			2	Nos				Jaanathan	Security
623	15-Sep-11	11:30	Krishna Traders	CP Extension nipple		1 1/2"	5	Nos		594		Tripathi	Security
624	15-Sep-11	12:00	Krishna Traders	Anchor-Bolt			6	Nos		602		Zahed	Security
624	15-Sep-11	12:00	Krishna Traders	Teflon Tape			10	Nos		603		Zahed	Security

P. Ram

16 September, 2011

CHECKED

QUANTITY/QUALITY

16/09/11

ALPANA ESTIMATES

Checked by: *[Signature]*
 Assst. Manager
 Page 2 of 3

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
624	15-Sep-11	12:00	Krishna Traders		Screw	3"	10	Nos		693	By Hand	Zahed	Security
624	15-Sep-11	12:00	Krishna Traders		Drill Bit	6mm	1	No.		693	By Hand	Zahed	Security
624	15-Sep-11	12:00	Krishna Traders		Washer		12	Nos		693	By Hand	Zahed	Security
625	15-Sep-11	20:00	Praful Sanitary		Solvent Cement	1ltr	10	Nos		5709	AP 13X4686	Shava	Security

R. Powell

CHECKED
QUANTITY/QUALITY
 BY *[Signature]* 18/09/11
ALPINE ESTATES

Checked by:
[Signature]
 Asst. Manager
 (ASDII)

Contractor Name *B.Bassappa (Painter)*

Payment Type	On Ac.		
Summary for 'Payment Type' = On Ac. (8 detail records)		Sum	2200
Summary for 'Contractor Name' = B.Bassappa (Painter) (8 detail records)		Sum	2200

Contractor Name *B.Raja Reddy (Electrician)*

Payment Type	Dept.		
Summary for 'Payment Type' = Dept. (3 detail records)		Sum	825
Summary for 'Contractor Name' = B.Raja Reddy (Electrician) (3 detail recor		Sum	825

Contractor Name *G.Mannem (Earth Work)*

Payment Type	Job Work		
Summary for 'Payment Type' = Job Work (34 detail records)		Sum	6140
Summary for 'Contractor Name' = G.Mannem (Earth Work) (34 detail recor		Sum	6140

Contractor Name *Janardhan Prasad (Tiles)*

Payment Type	Dept.		
Summary for 'Payment Type' = Dept. (5 detail records)		Sum	2000
Payment Type	On Ac.		
Summary for 'Payment Type' = On Ac. (21 detail records)		Sum	7950
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (26 detail record		Sum	9950

Contractor Name *Jyothi Ram (Painter)*

Payment Type	On Ac.		
Summary for 'Payment Type' = On Ac. (29 detail records)		Sum	7555
Summary for 'Contractor Name' = Jyothi Ram (Painter) (29 detail records)		Sum	7555

Contractor Name *K.Krishna (Hacking)*

Payment Type	Job Work		
Summary for 'Payment Type' = Job Work (24 detail records)		Sum	5170
Summary for 'Contractor Name' = K.Krishna (Hacking) (24 detail records)		Sum	5170

Contractor Name *Kileshwar (Civil)*

Payment Type	Dept.		
Summary for 'Payment Type' = Dept. (8 detail records)		Sum	2105
Summary for 'Contractor Name' = Kileshwar (Civil) (8 detail records)		Sum	2105

Contractor Name *M.D.Zahed (Plumber)*

Payment Type	Job Work		
Summary for 'Payment Type' = Job Work (6 detail records)		Sum	

16 September, 2011

Checked by:
2025
Asst. Admin. Manager
(Audit)

Page 1 of 2

Certified by:
P. Ramch
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
[Signature]
16/09/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

Summary for 'Contractor Name' = M.D.Zahed (Plumber) (6 detail records) Sum 2025

Contractor Name Marka Narasimhulu Goud (Welder)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (39 detail records) Sum 10575

Summary for 'Contractor Name' = Marka Narasimhulu Goud (Welder) (39 d) Sum 10575

Contractor Name Raja Chary (Carpentor)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (15 detail records) Sum 3625

Summary for 'Contractor Name' = Raja Chary (Carpentor) (15 detail records) Sum 3625

Contractor Name S. Arjun (Civil)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (6 detail records) Sum 2100

Summary for 'Contractor Name' = S. Arjun (Civil) (6 detail records) Sum 2100

Contractor Name Sunitha (Painter)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (6 detail records) Sum 1650

Summary for 'Contractor Name' = Sunitha (Painter) (6 detail records) Sum 1650

Contractor Name Tirupathi.V(Plumber)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (12 detail records) Sum 3750

Summary for 'Contractor Name' = Tirupathi.V(Plumber) (12 detail records) Sum 3750

Contractor Name V.Phanendar (Electrician)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (19 detail records) Sum 4970

Summary for 'Contractor Name' = V.Phanendar (Electrician) (19 detail recor) Sum 4970

Grand Total 62640

Certified by:
P. Sameer
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
16/09/11
ALPINE ESTATES

Certified by:
Prabir Das
Asst. Admin. Manager
Alpine Estates


16 September, 2011


Checked by:
[Signature]
Asst. Admin. Manager
(Audit)

Page 2 of 2


MAYFLOWER HEIGHTS
LABOUR QUARTERS RENT REPORT STATEMENT FROM 23.09.2011 to 29.09.2011
(ONE WEEK)

SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	ROOM RENT	ELEC. CHGS.	FAN CHGS	TV CHGS	MUSIC SYS.	TOTAL RENT & CHARGES
1	AE-01	Security	Security	0	0	0	0	0	0
2	AE-02	Manoj	Khailash	50	15	0	0	0	65
3	AE-03	Vacant	Vacant	0	0	0	0	0	0
4	AE-04	Rajesh	Kailash	50	15	0	0	0	65
5	AE-05	Chandu	Arjun	50	15	20	0	0	85
6	AE-06	Gannu	Kailash	50	15	0	0	0	65
7	AE-07	Vacant	Vacant	0	0	0	0	0	0
8	AE-08	Vacant	Vacant	0	0	0	0	0	0
9	AE-09	Vacant	Vacant	0	0	0	0	0	0
10	AE-10	Vacant	Vacant	0	0	0	0	0	0
11	AE-11	Vacant	Vacant	0	0	0	0	0	0
12	AE-12	Mansaram	Kailash	50	15	0	0	0	65
13	AE-13	Vacant	Vacant	0	0	0	0	0	0
14	AE-14	Vacant	Vacant	0	0	0	0	0	0
15	AE-15	Vacant	Vacant	0	0	0	0	0	0
16	AE-16	Vacant	Vacant	0	0	0	0	0	0
17	AE-17	Vacant	Vacant	0	0	0	0	0	0
18	AE-18	Store	Company	0	0	0	0	0	0
19	AE-19	Vacant	Vacant	0	0	0	0	0	0
20	AE-20	Vacant	Vacant	0	0	0	0	0	0
21	AE-21	Vacant	Vacant	0	0	0	0	0	0
22	AE-22	Security	Security	0	0	0	0	0	0
23	AE-23	Shashi	R. Babu Rao	50	15	0	0	0	65
24	AE-24	Vacant	Vacant	0	0	0	0	0	0
25	AE-25	Vacant	Vacant	0	0	0	0	0	0
26	AE-26	Vacant	Vacant	0	0	0	0	0	0
27	AE-27	Vacant	Vacant	0	0	0	0	0	0
28	AE-28	Abhinay	A Jyothi Babu	50	15	0	0	0	65
29	AE-29	Santosh	A Jyothi Babu	50	15	20	0	30	115
30	AE-30	ismail	A Jyothi Babu	50	15	0	0	0	65
31	AE-31	Sumanlal	A Jyothi Babu	50	15	0	0	0	65
32	AE-32	Ashok	A Jyothi Babu	50	15	0	0	0	65
33	AE-33	Vacant	Vacant	0	0	0	0	0	0
34	AE-34	Vacant	Vacant	0	0	0	0	0	0
35	AE-35	Vacant	Vacant	0	0	0	0	0	0
36	AE-36	Vacant	Vacant	0	0	0	0	0	0
37	AE-37	Vacant	Vacant	0	0	0	0	0	0
38	AE-38	Vacant	Vacant	0	0	0	0	0	0
39	AE-39	Vacant	Vacant	0	0	0	0	0	0
40	AE-40	Vacant	Vacant	0	0	0	0	0	0
41	AE-41	Vacant	Vacant	0	0	0	0	0	0
42	AE-42	Vacant	Vacant	0	0	0	0	0	0
43	AE-43	Vacant	Vacant	0	0	0	0	0	0
44	AE-44	Vacant	Vacant	0	0	0	0	0	0
45	AE-45	Vacant	Vacant	0	0	0	0	0	0
46	AE-46	Vacant	Vacant	0	0	0	0	0	0
47	AE-47	Security	Security	0	0	0	0	0	0
48	AE-48	Vacant	Vacant	0	0	0	0	0	0
49	AE-49	Vacant	Vacant	0	0	0	0	0	0
50	AE-50	Vacant	Vacant	0	0	0	0	0	0
51	AE-51	Naveen	A Jyothi Babu	50	15	0	0	0	65
52	AE-52	Chandraiaha	A Jyothi Babu	50	15	20	0	20	115
53	AE-53	Shubhash	A Jyothi Babu	50	15	20	0	0	85
54	AE-54	Security	Security	0	0	0	0	0	0
55	AE-55	Dass	Krishna	50	15	0	0	0	65

Checked by:

 Asst. Admin. Manager
 (Audit)


 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 30/09/14
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

MAYFLOWER HEIGHTS
LABOUR QUARTERS RENT REPORT STATEMENT FROM 23.09.2011 to 29.09.2011
(ONE WEEK)

56	AE-56	Vacant	Vacant	0	0	0	0	0	0
57	AE-57	Bassappa	Basappa	50	15	0	0	0	65
58	AE-58	Bassappa	Basappa	50	15	0	0	0	65
59	AE-59	Veerander.	Hanumanthu	50	15	20	0	30	115
60	AE-60	Vacant	Vacant	0	0	0	0	0	0
61	AE-61	Indra	Raja Chary	50	15	20	0	0	85
62	AE-62	Vacant	Vacant	0	0	0	0	0	0
63	AE-63	G.Ramesh	Hanumanthu	50	15	0	0	0	65
64	AE-64	Mahinder	A Jyothi Babu	50	15	0	0	0	65
65	AE-65	Vacant	Vacant	0	0	0	0	0	0
66	AE-66	Vacant	Vacant	0	0	0	0	0	0
67	AE-67	Vacant	Vacant	0	0	0	0	0	0
68	AE-68	Vacant	Vacant	0	0	0	0	0	0
69	AE-69	Vacant	Vacant	0	0	0	0	0	0
70	AE-70	Vacant	Vacant	0	0	0	0	0	0
71	AE-71	Vacant	Vacant	0	0	0	0	0	0
72	AE-72	Vacant	Vacant	0	0	0	0	0	0
73	AE-73	Vacant	Vacant	0	0	0	0	0	0
74	AE-74	Vacant	Vacant	0	0	0	0	0	0
75	AE-75	Vacant	Vacant	0	0	0	0	0	0
76	AE-76	Vacant	Vacant	0	0	0	0	0	0
77	AE-77	Vacant	Vacant	0	0	0	0	0	0
78	AE-78	Vacant	Vacant	0	0	0	0	0	0
79	AE-79	Vacant	Vacant	0	0	0	0	0	0
80	AE-80	Vacant	Vacant	0	0	0	0	0	0
81	AE-81	Vacant	Vacant	0	0	0	0	0	0
82	AE-82	Vacant	Vacant	0	0	0	0	0	0
83	AE-83	Vacant	Vacant	0	0	0	0	0	0
84	AE-84	Vacant	Vacant	0	0	0	0	0	0
85	AE-85	Vacant	Vacant	0	0	0	0	0	0
86	AE-86	Vacant	Vacant	0	0	0	0	0	0
87	AE-87	Vacant	Vacant	0	0	0	0	0	0
88	AE-88	Vacant	Vacant	0	0	0	0	0	0
89	AE-89	Vacant	Vacant	0	0	0	0	0	0
90	AE-90	Vacant	Vacant	0	0	0	0	0	0
91	AE-91	Vacant	Vacant	0	0	0	0	0	0
92	AE-92	Vacant	Vacant	0	0	0	0	0	0
93	AE-93	Vacant	Vacant	0	0	0	0	0	0
94	AE-94	Vacant	Vacant	0	0	0	0	0	0
95	AE-95	Vacant	Vacant	0	0	0	0	0	0
96	AE-96	Vacant	Vacant	0	0	0	0	0	0
GRAND TOTAL									1575

Certified by:
[Signature]
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
 By *[Signature]* 30/09/14
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

Checked by:
[Signature] 5/10
Asst. Admin. Manager
(Audit)

MFH - Hire Charges Detailed Report

From: 23/9/11

To: 29/9/11

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
169	23-Sep-11	CH Bhikshapaty	Tractor	AAO 2847	16:21	16:34	Debris	1	210 per trip	210
170	27-Sep-11	CH Bhikshapaty	Tractor	AAO 2847	11:04	11:16	Debris	1	210 per trip	210
171	27-Sep-11	CH Bhikshapaty	Tractor	AAO 2847	12:09	12:30	Debris	1	210 per trip	210
172	29-Sep-11	CH Bhikshapaty	Tractor	AP 24C 6152	10:57	11:21	Diesel	1	210 per trip	210
173	29-Sep-11	CH Bhikshapaty	Tractor	AP 24C 6152	11:50	12:40	Flower Pots	1	210 per trip	210
174	29-Sep-11	CH Bhikshapaty	Tractor	AP 24C 6152	12:35	12:50	Debris	1	210 per trip	210
175	29-Sep-11	CH Bhikshapaty	Tractor	AP 24C 6152	13:37	13:42	Debris	1	210 per trip	210
176	29-Sep-11	CH Bhikshapaty	Tractor	AP 24C 6152	14:06	14:13	Debris	1	210 per trip	210

Certified by:
P. Samuel
 Project Manager/Engg.
 ALPINE ESTATES

RECEIVED
 26/09/11
 PROJECT MANAGER
 ALPINE ESTATES

Certified by:
P. Samuel
 Asst. Admin. Manager
 Alpine Estates

Checked by:
P. Samuel
 Asst. Admin. Manager
 (Audit)