

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
972	02-Dec-11	11:00	Krishna Traders	CP Extension	nipple	1"	5	Nos		865	By Hand	zahsed	Security
972	02-Dec-11	11:00	Krishna Traders	CP Extension	nipple	1 1/2"	5	Nos		865	By Hand	zahsed	Security
972	02-Dec-11	11:00	Krishna Traders	CP Flanges			12	Nos		865	By Hand	zahsed	Security
972	02-Dec-11	11:30	Krishna Traders	OBD-white		slgs	1	No		866	By Hand	Basappa	Security
972	02-Dec-11	11:30	Krishna Traders	ACE White		lhr	1	No		866	By Hand	Basappa	Security
972	02-Dec-11	11:30	Krishna Traders	OBD-0942		slgs	1	No		866	By Hand	Basappa	Security
974	02-Dec-11	12:00	Sona Paints	Thinner		5 lrs	1	No		677	By Bike	J.Ram	Security
974	02-Dec-11	12:00	Sona Paints	Mat		4 lrs	1	No		677	By Bike	J.Ram	Security
974	02-Dec-11	12:00	Sona Paints	Cloth			1	No		677	By Bike	J.Ram	Security
974	02-Dec-11	12:00	Sona Paints	Water Paper			12	No		677	By Bike	J.Ram	Security
975	02-Dec-11	12:10	Krishna Traders	Ball valve		1 1/2"	1	No		867	By Hand	Trupathi	Security
975	02-Dec-11	12:10	Krishna Traders	Nipple		1 1/2"	1	No		867	By Hand	Trupathi	Security
976	02-Dec-11	12:30	Krishna Traders	Blue Covers		9x12	1	No		828	By Hand	Raju	Security
977	02-Dec-11	14:00	Venkataram BH	Stock Register			5	No		675	By Bike	Prabhu Das	Security
978	02-Dec-11	14:10	Krishna Traders	Glass Cutter			1	No		863	By Hand	Chary	Security
978	02-Dec-11	14:10	Krishna Traders	Feyl Cot		2kgs	1	No		863	By Hand	Chary	Security
978	02-Dec-11	14:10	Krishna Traders	Wood Screw		30x8"	2	No		865	By Hand	Chary	Security
979	02-Dec-11	14:20	Mahaveer Glass	Plain Glass		2 1/2"x12"	18	Nos		849	By Hand	Chary	Security
980	02-Dec-11	16:30	Prathu Sanitary	Tile Grout White			20	Pkt		5931	AP 29T 9966	Anil Kumar	Security
980	02-Dec-11	16:30	Prathu Sanitary	Tile Grout Ivory			30	Pkt		5921	AP 29T 9966	Anil Kumar	Security
980	02-Dec-11	16:30	Prathu Sanitary	TerPon Tape			50	Nos		5921	AP 29T 9966	Anil Kumar	Security
980	02-Dec-11	16:30	Prathu Sanitary	CP Jali with out Hole			30	Nos		5924	AP 29T 9966	Anil Kumar	Security
981	02-Dec-11	16:30	Prathu Sanitary	Bath Tub Fillings			5	Nos		5926	AP 29T 9966	Anil Kumar	Security
981	02-Dec-11	16:30	Prathu Sanitary	Log-Panel		200lrs	5	Nos		5926	AP 29T 9966	Anil Kumar	Security
981	02-Dec-11	16:30	Prathu Sanitary	Bath Tub (Ivory)			3	Nos		5926	AP 29T 9966	Anil Kumar	Security
982	02-Dec-11	13:00	Johnson Tiles	Rain Drop Ivory		1x1	180	Boxes		1250	By DCM	Parry	Security

Checked by: *[Signature]*
 09 December 2011
 Asst. Admin. Manager
 (Admin)

Certified by: *[Signature]*
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 BY *[Signature]* 9/11
 ALPINE ESTATES

Certified by: *[Signature]*
 Asst. Admin. Manager
 Alpine Estates
 Page 1 of 4

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
982	02-Dec-11	13:30	Krishna Traders		White cement	5kgs	3	Pkt		868	By Hand	B. Raju	Security
984	03-Dec-11	10:00	Kaetna Traders		Nails	3/4x12	500	Grams		872	By Hand	Raja Chary	Security
984	03-Dec-11	10:00	Krishna Traders		Pitamber		1	Pkt		872	By Hand	Raja Chary	Security
985	03-Dec-11	10:30	Kaetna Traders		Acid Boxes		4	Nos		871	By Hand	Harith	Security
986	03-Dec-11	13:00	Tumba Furniture		Revolving Chair		1	No		0176	AP 29T 9966	Shiva	Security
987	03-Dec-11	13:00	Shubham Enterp		PVC Pipe	25mm	50	Mos		15050	AP 29T 9966	Shiva	Security
988	03-Dec-11	13:00	Venkatanna Bo		Fruit Packing Cover		5	Mos			AP 29T 9966	Shiva	Security
989	03-Dec-11	13:00	Venkanna Bo		Feyi Cot	1kg	5	No		4268	AP 29T 9966	Shiva	Security
990	03-Dec-11	13:00	Ganji Venkana		Bitla White Cement	50kgs	1	No		883	AP 29T 9966	Shiva	Security
991	03-Dec-11	13:00	G. Krishna Murt		Acid Bentes		30	Mos		13334	AP 29T 9966	Shiva	Security
992	03-Dec-11	14:00	Burhani Hardwa		Cloth Hangers	6x2-172	15	Mos		53	By Bike	Party	Security
992	03-Dec-11	14:30	HKGK Marble		Red Granite	108x31	7	Mos		034	AP 29T 8035	Party	Security
993	03-Dec-11	14:30	HKGK Marble		Red Granite	30x36	4	Mos		034	AP 29T 8035	Party	Security
993	03-Dec-11	14:30	HKGK Marble		Red Granite	48x37	3	Mos		034	AP 29T 8035	Party	Security
994	04-Dec-11	10:00	Doora Traders		Acid Paint	20kts	2	No		12772	By Bike	J. Ram	Security
994	04-Dec-11	10:00	Doora Traders		Super Emamel White	1ltr	1	No		12772	By Bike	J. Ram	Security
994	04-Dec-11	10:00	Doora Traders		Emamel	4 ltrs	1	No		12772	By Bike	J. Ram	Security
995	05-Dec-11	10:00	Krishna Traders		Bleaching Powder		20	Nos		864	By Hand	B. Raju	Security
996	05-Dec-11	10:10	Krishna Traders		Locks		1	No		878	By Hand	B. Raju	Security
997	05-Dec-11	10:20	Krishna Traders		CP Nipple	1 1/2"	2	Nos		879	By Hand	Thrupathi	Security
997	05-Dec-11	10:20	Krishna Traders		CP Nipple	1"	2	Nos		879	By Hand	Thrupathi	Security
998	06-Dec-11	10:30	Krishna Traders		Wall Cutting Blades		1	No		880	By Hand	B. Raju	Security
999	05-Dec-11	10:40	Krishna Traders		PVC Fee	2"	2	Mos		884	By Hand	Zahed	Security
1000	05-Dec-11	11:00	Krishna Traders		Tube Light	20watts	1	No		883	By Hand	Ramakrishna	Security
1001	05-Dec-11	11:30	Rama Enterprise		Vitrified Tiles	2x2	10	Boxes		602	AP 11X 0372	Party	Security
1002	05-Dec-11	17:30	Shubham Enterp		PVC Pipe 1.2mm	25mm	50	Nos		15058	AP 29T 9966	Shiva	Security
1003	05-Dec-11	17:30	Sri Rama Sales		7/20 Green Wire	18mm	1	Coils		5890	AP 29T 9966	Shiva	Security
1003	05-Dec-11	17:30	Sri Rama Sales		7/20 Black Wire	90mm	5	Coils		5890	AP 29T 9966	Shiva	Security

CHECKED

QUANTITY/QUANTITY

Page 2 of 4

Checked by: *[Signature]*
 09 December 2011
 Asst. Admin. Manager
 (Audit)

Checked by: *[Signature]*
 Project Manager/Engg.
 ALPINE ESTATES

By *[Signature]* 9/12
 ALPINE ESTATES

Certified by: *[Signature]*
 Asst. Admin. Manager
 Alpine Estates

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
1003	05-Dec-11	17:30	Sri Rama Sales		7/20 Black Wire	90mm	40	Coils		5890	AP 29T 9966	Shiva	Shiva
1003	05-Dec-11	17:30	Sri Rama Sales		3/20 Black Wire	90mm	11	Coils		5890	AP 29T 9966	Shiva	Shiva
1003	05-Dec-11	17:30	Sri Rama Sales		3/20 Green Wire	90mm	1	Coils		5890	AP 29T 9966	Shiva	Shiva
1003	05-Dec-11	17:30	Sri Rama Sales		3/20 Yellow Wire	90mm	10	Coils		5890	AP 29T 9966	Shiva	Shiva
1003	05-Dec-11	17:30	Sri Rama Sales		1/8 Black wire	90mm	8	Coils		5890	AP 29T 9966	Shiva	Shiva
1003	05-Dec-11	17:30	Sri Rama Sales		1/8 Red wire	90mm	10	Coils		5890	AP 29T 9966	Shiva	Shiva
1003	05-Dec-11	17:30	Sri Rama Sales		1/8 Yellow wire	90mm	15	Coils		5890	AP 29T 9966	Shiva	Shiva
1003	05-Dec-11	17:30	Sri Rama Sales		1/8 Green wire	90mm	6	Coils		5890	AP 29T 9966	Shiva	Shiva
1004	05-Dec-11	17:30	Rat Cement Ind		Gully Trap		10	Nos		515	AP 29T 9966	Shiva	Security
1005	06-Dec-11	13:10	Vasavy Estates cor		Cement PCC	50kgs	200	Bags		1182	AP 29V 5220	Party	Security
1006	06-Dec-11	14:00	Krishna Traders		OBD White	5kgs	1	No		886	By Hand	S. Yadgiri	Security
1007	06-Dec-11	14:10	Krishna Traders		Apetor Bolt		4	No		841	By Hand	Prabhu Das	Security
1008	06-Dec-11	14:20	Krishna Traders		CDs		2	No			By Hand	Chanti	Security
1009	06-Dec-11	14:30	Krishna Traders		Tap		2	Nos		899	By Hand	Harsh	Security
1010	06-Dec-11	15:00	Krishna Traders		Brush		5	No		853	By Hand	Prabhu Das	Security
1011	06-Dec-11	15:15	Sri Sai Power To		Gen Machine Repairing		5	No		221	By Bike	B. Raju	Security
1012	06-Dec-11	15:25	AK Engineering		Air Conditioner Repairing		1	No		027	By Bike	Party	Security
1013	06-Dec-11	16:00	Lhasa Electronics		Tata Sky Recharge		1	No			By Bike	Prabhu Das	Security
1014	06-Dec-11	16:15	Sri Sai Ganesh P		Decgan Chronicle		30	Nos			By Bike	Party	Security
1014	06-Dec-11	16:15	Sri Sai Ganesh P		Sakshi		30	Nos			By Bike	Party	Security
1014	06-Dec-11	16:15	Sri Sai Ganesh P		Hindu		30	Nos			By Bike	Party	Security
1014	06-Dec-11	16:15	Sri Sai Ganesh P		Eegandru		30	Nos			By Bike	Party	Security
1015	06-Dec-11	16:30	Harsha Provisio		Scrubber		1	No			By Bike	Chanti	Security
1015	06-Dec-11	16:30	Harsha Provisio		Lizet		1	No			By Bike	Chanti	Security
1016	06-Dec-11	16:45	Krishna Traders		Wire		1	Mts			By Hand	Harsh	Security
1017	06-Dec-11	17:00	Krishna Traders		Paint	1 Lt	1	No		882	By Hand	Prabhu Das	Security
1017	06-Dec-11	17:00	Krishna Traders		Brush		1	No		882	By Hand	Prabhu Das	Security
1018	07-Dec-11	10:00	Krishna Traders		Breaching Powder		10	No		882	By Hand	Krishna	Security

QUANTITY/QUALITY

CHECKED

Certified by:

Checked by: *[Signature]*
Asst. Admin. Manager
(Audit)

Project Manager/Engg.
ALPINE ESTATES

BY *[Signature]*
ALPINE ESTATES

Asst. Admin. Manager
Alpine Estates

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
1019	07-Dec-11	11:00	Pooja Pradars		ACE Prime	20 lbs	2	kg		12791	By Bike	J. Ram	Security
1019	07-Dec-11	11:00	Pooja Pradars		Cement Premier	20 lbs	1	No		12791	By Bike	J. Ram	Security

CHECKED

QUANTITY/QUALITY

By *[Signature]*

ALPINE ESTATES

Checked By:

[Signature]

Asst. Admin. Manager
(Audit)

09 December, 2011

Certified by:

[Signature]

Project Manager/Engg.
ALPINE ESTATES

Certified by:

[Signature]

Asst. Admin. Manager
Alpine Estates

MFH - Building Material Inward Detailed Report

From: 30/12/11

To: 05/01/12

Inward No	Date	Time Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
48	30-Dec-11	886 Kiran Enterprises	Fine Sand V/W (Big)	2.24	AP 24X 6999	Party	Security	16805.25

Certified by:
[Signature]
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 by *[Signature]* 8/10/12
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 (radio)

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

MFH - Attendance Payment Summary Report

From: 30/12/11

To: 05/01/12

Contractor Name *A. Ramulu (Carpenter)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (9 detail records) **Sum** 2175 ✓
 Summary for 'Contractor Name' = A. Ramulu (Carpenter) (9 detail records) **Sum** 2175

Contractor Name *B. Anand Jyothi Babu (Civil)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (9 detail records) **Sum** 2925
 Summary for 'Contractor Name' = B. Anand Jyothi Babu (Civil) (9 detail rec) **Sum** 2925

2925 3000 ✓

Contractor Name *B. Raja Reddy (Electrician)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (15 detail records) **Sum** 3315
 Summary for 'Contractor Name' = B. Raja Reddy (Electrician) (15 detail rec) **Sum** 3315

3315 3800 ✓

Contractor Name *Duddi Neelaiah*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (12 detail records) **Sum** 2910
 Summary for 'Contractor Name' = Duddi Neelaiah (12 detail records) **Sum** 2910

2910 3200 ✓

Contractor Name *G. Mannem (Earth Work)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (22 detail records) **Sum** 3880
 Summary for 'Contractor Name' = G. Mannem (Earth Work) (22 detail recor) **Sum** 3880

3880 5800 ✓

Contractor Name *Janardhan Prasad (Tiles)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (10 detail records) **Sum** 4500
 Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (10 detail record) **Sum** 4500

4500 4000 ✓

Contractor Name *Jyothi Ram (Painter)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (32 detail records) **Sum** 7375
 Summary for 'Contractor Name' = Jyothi Ram (Painter) (32 detail records) **Sum** 7375

7375 12000 ✓


Contractor Name *K. Durga Prasad (Marble & Polishi*


Payment Type Nil / By Vendor


Summary for 'Payment Type' = Nil / By Vendor (6 detail records) **Sum** 0
 Summary for 'Contractor Name' = K. Durga Prasad (Marble & Polishing) (6) **Sum** 0

05 January, 2012

Page 1 of 3

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  8/01/12
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Contractor Name *K. Krishna (Hacking)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (30 detail records) Sum (6270) 7300
Summary for 'Contractor Name' = K. Krishna (Hacking) (30 detail records) Sum 6270

Contractor Name *Killeshwar (Civil)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (12 detail records) Sum 2910
Summary for 'Contractor Name' = Killeshwar (Civil) (12 detail records) Sum 2910

Contractor Name *M.D. Zahed (Plumber)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (5 detail records) Sum (1375) 2300
Summary for 'Contractor Name' = M.D. Zahed (Plumber) (5 detail records) Sum 1375

Contractor Name *Marka Narasimhulu Goud (Welder)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (17 detail records) Sum (3600) 5300
Summary for 'Contractor Name' = Marka Narasimhulu Goud (Welder) (17 d Sum 3600

Contractor Name *Raja Chary (Carpenter)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (18 detail records) Sum (3750) 2000
Summary for 'Contractor Name' = Raja Chary (Carpenter) (18 detail records) Sum 3750

Contractor Name *S. Arjun (Civil)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (6 detail records) Sum 1950
Summary for 'Contractor Name' = S. Arjun (Civil) (6 detail records) Sum 1950

Contractor Name *S. Yadgiri (Painter)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (13 detail records) Sum (3480) 2500
Summary for 'Contractor Name' = S. Yadgiri (Painter) (13 detail records) Sum 3480

Contractor Name *Sunitha (Painter)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (9 detail records) Sum 2000
Summary for 'Contractor Name' = Sunitha (Painter) (9 detail records) Sum 2000

Contractor Name *Tirupathi. V (Plumber)*

05 January, 2012

Certified by:
P. Samuel
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By *[Signature]* 6/01/12
ALPINE ESTATES

Page 2 of 3
Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

Payment Type Job Work
Summary for 'Payment Type' = Job Work (5 detail records) Sum
Summary for 'Contractor Name' = Tirupathi.V(Plumber) (5 detail records) Sum

375 1200
1375

Contractor Name V.Phanendar (Electrician)

Payment Type On Ac.
Summary for 'Payment Type' = On Ac. (16 detail records) Sum
Summary for 'Contractor Name' = V.Phanendar (Electrician) (16 detail recor Sum
Grand Total

3500
3500
57290

Certified by:
P. Kaul
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
BY *[Signature]* 8/01/12
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates


Supplier


Kiran Enterprises

Material Type

Fine Sand VJW (Big)

Date	Time	Quantity	Vehicle No	Rate	Amount
30-Dec-11	8:56	21.34	AP 24X 6999	787.5	16805.25
Summary for 'Material Type' = Fine Sand VJW (Big) (1 detail record)					
Sum		21.34			16805.25
Summary for 'Supplier' = Kiran Enterprises (1 detail record)					
Sum		21.34			16805.25
Grand Total		21.34			16805.25

Certified by:

Project Manager/Engg.
ALPINE ESTATES

Certified by:

Asst. Admin. Manager
Alpine Estates


MFH - Hire Charges Payment Report


From: 30/12/2011

To: 05/01/2012

Equipment Owner CH Bhikshapathy

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
30-Dec-11	Tractor	AAO 2847	1	210	per trip	210
02-Jan-12	Tractor	AP 24C 6152	1	210	per trip	210
02-Jan-12	Tractor	AP 24C 6152	1	210	per trip	210
02-Jan-12	Tractor	AP 24C 6152	1	210	per trip	210
Summary for 'Vehicle Owner' = CH Bhikshapathy (4 detail re			Sum	4		840
Grand Total			4			840

Certified by:

Project Manager/Engg.
ALPINE ESTATES

Certified by:

Asst. Admin. Manager
Alpine Estates

To total = 44


5/10 = 27 Dec = 03.

43

MFH - Detailed Attendance Report

From Date: 31-Dec-11 To Date: 31/12/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Dec-11	9:00	6028	Dass	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
31-Dec-11	9:00	6029	Ramna	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
31-Dec-11	9:00	6049	Balram	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
31-Dec-11	9:01	6027	K.Krishna	KRI	HW	MA	325	18:00	✓	CA	Job Work	325
31-Dec-11	9:01	6030	Mohan Lal	PKL	CIV	MA	325	18:00	✓	CA	Dept.	325
31-Dec-11	9:01	6050	Suman	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
31-Dec-11	9:02	6000	Tirupathi	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
31-Dec-11	9:02	6001	Rajmoli	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
31-Dec-11	9:02	6031	Raimin	PKL	CIV	FH	160	18:00	✓	CA	Dept.	160
31-Dec-11	9:03	6014	S.Ganesh	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
31-Dec-11	9:03	6016	Madhu	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
31-Dec-11	9:03	6043	Praveen	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
31-Dec-11	9:04	6018	Mahinder	JAN	TIL	MA	450	18:00	✓	CA	Job Work	450
31-Dec-11	9:04	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
31-Dec-11	9:04	6056	Rampal	JAN	TIL	MA	450	18:00	✓	CA	Job Work	450
31-Dec-11	9:05	6007	Narshima Gou	NAR	WEL	MA	300	18:00	✓	CA	Job Work	300
31-Dec-11	9:05	6062	Shakamma	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
31-Dec-11	9:05	6063	Ashwini	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
31-Dec-11	9:06	6009	Bharadwaj	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
31-Dec-11	9:06	6012	Bhijandhar	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
31-Dec-11	9:06	6052	Chandu	ARJ	CIV	MA	325	18:00	✓	CA	Dept.	325
31-Dec-11	9:07	6075	Madhav Rao	Nel	CIV	MA	325	18:00	✓	CA	Job Work	325
31-Dec-11	9:07	6076	Ammulu	Nel	CIV	FH	160	18:00	✓	CA	Job Work	160
31-Dec-11	9:07	6091	Shubhash	AJB	CIV	MA	325	18:00	✓	B	Job Work	325
31-Dec-11	9:08	6070	Badraiah	RAM	CAR	MA	275	18:00	✓	C	On Ac.	275
31-Dec-11	9:08	6071	Somaiah	RAM	CAR	MA	275	18:00	✓	C	On Ac.	275
31-Dec-11	9:08	6092	Gagan	AJB	CIV	MA	325	18:00	✓	B	Job Work	325
31-Dec-11	9:09	6023	Venkat chary	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
31-Dec-11	9:09	6034	Samila	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
31-Dec-11	9:09	6072	Venkateshwarl	RAM	CAR	MH	175	18:00	✓	C	On Ac.	175
31-Dec-11	9:10	6002	Jyothi Ram	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
31-Dec-11	9:10	6036	Assue	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
31-Dec-11	9:10	6052	Kiran	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
31-Dec-11	9:11	6003	Babu Rao	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
31-Dec-11	9:11	6004	Ramsud	JR	MAR	MH	180	18:00	✓	B	On Ac.	180
31-Dec-11	9:11	6051	Vijay Pal	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
31-Dec-11	9:12	6006	Popat	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
31-Dec-11	9:12	6045	Laxan	SUN	PAI	MH	180	18:00	✓	B	On Ac.	180
31-Dec-11	9:12	6046	Shanker	SUN	PAI	MA	275	18:00	✓	B	On Ac.	275
31-Dec-11	9:13	6037	Zahed	Zay	PLU	MA	275	18:00	✓	CA	Job Work	275
31-Dec-11	9:13	6039	sai	RAJ	ELE	MH	185	18:00	✓	CA	Job Work	185
31-Dec-11	9:13	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	✓	CA	Job Work	275
31-Dec-11	9:14	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275

05 January 2012
Certified by:

Project Manager/Engg.
ALPINE ESTATES

CHECKED
 QUANTITY / QUALITY
 ✓
 6/01/12
ALPINE ESTATES


Asst. Admin. Manager
 (Audit)

Page 1 of 2


Certified by:

Asst. Admin. Manager
Alpine Estates


01

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Dec-11	9:14	6068	Aravind	YDG	PAI	MA	275	18:00		CA	Job Work	275

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 601 6/01/12
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates


Checked by:

 Asst. Admin. Manager
 (Audit)


MFH - Attendance Value Detailed Report


From Date: 30/12/11 To Date: 05/01/12


Contractor Name	A. Ramulu (Carpenter)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	6
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum	9
Summary for 'Contractor Name' = A. Ramulu (Carpenter) (6 detail rec	Sum	9
Contractor Name	B. Anand Jyothi Babu (Civil)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	9
Summary for 'Payment Type' = Job Work (5 detail records)	Sum	9
Summary for 'Contractor Name' = B. Anand Jyothi Babu (Civil) (5 de	Sum	9
Contractor Name	B.Raja Reddy (Electrician)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	9
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	15
Summary for 'Contractor Name' = B.Raja Reddy (Electrician) (12 det	Sum	15
Contractor Name	Duddi Neelaiah	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	12
Summary for 'Contractor Name' = Duddi Neelaiah (12 detail records)	Sum	12
Contractor Name	G.Mannem (Earth Work)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	15
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	7
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	22
Summary for 'Contractor Name' = G.Mannem (Earth Work) (12 detail	Sum	22
Contractor Name	Janardhan Prasad (Tiles)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)		
Summary for 'Payment Type' = Job Work (5 detail records)		
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (5 detail r		

05 January, 2012

Certified by:

Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY

ALPINE ESTATES

Sum 10
 Sum 10
 Sum 10
 Checked by:

 Asst. Admin. Manager
 (Audit) Page 1 of 3



 Asst. Admin. Manager
 Alpine Estates

Contractor Name	Jyothi Ram (Painter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	17
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	15
Summary for 'Payment Type' = On Ac. (12 detail records)		Sum	32
Summary for 'Contractor Name' = Jyothi Ram (Painter) (12 detail rec		Sum	32
Contractor Name	K.Durga Prasad (Marble & Polishing)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	6
Summary for 'Payment Type' = Nil / By Vendor (2 detail records)		Sum	6
Summary for 'Contractor Name' = K.Durga Prasad (Marble & Polish		Sum	6
Contractor Name	K.Krishna (Hacking)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	24
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	30
Summary for 'Contractor Name' = K.Krishna (Hacking) (12 detail rec		Sum	30
Contractor Name	Kileshwar (Civil)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Summary for 'Payment Type' = Dept. (12 detail records)		Sum	12
Summary for 'Contractor Name' = Kileshwar (Civil) (12 detail records		Sum	12
Contractor Name	M.D.Zahed (Plumber)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	5
Summary for 'Payment Type' = Job Work (5 detail records)		Sum	5
Summary for 'Contractor Name' = M.D.Zahed (Plumber) (5 detail rec		Sum	5
Contractor Name	Marka Narasimhulu Goud (Welder)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	12
Summary for 'Payment Type' = Job Work (11 detail records)		Sum	17
Summary for 'Contractor Name' = Marka Narasimhulu Goud (Welder		Sum	17
Contractor Name	Raja Chary (Carpentor)		


05 January, 2012

CHECKED

Page 2 of 3


Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

QUANTITY/QUALITY
 No. 601, 8/01/12
ALPINE ESTATES


Certified by:

 Asst. Admin. Manager
 Alpine Estates


Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	12
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	18
Summary for 'Contractor Name' = Raja Chary (Carpentor) (12 detail r		Sum	18
Contractor Name	S. Arjun (Civil)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Summary for 'Payment Type' = Dept. (6 detail records)		Sum	6
Summary for 'Contractor Name' = S. Arjun (Civil) (6 detail records)		Sum	6
Contractor Name	S.Yadgiri (Painter)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (7 detail records)		Sum	13
Summary for 'Contractor Name' = S.Yadgiri (Painter) (7 detail record		Sum	13
Contractor Name	Sunitha (Painter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	5
Summary for 'Payment Type' = On Ac. (9 detail records)		Sum	9
Summary for 'Contractor Name' = Sunitha (Painter) (9 detail records)		Sum	9
Contractor Name	Tirupathi.V(Plumber)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	5
Summary for 'Payment Type' = Job Work (3 detail records)		Sum	5
Summary for 'Contractor Name' = Tirupathi.V(Plumber) (3 detail rec		Sum	5
Contractor Name	V.Phanendar (Electrician)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	10
Summary for 'Payment Type' = On Ac. (12 detail records)		Sum	16
Summary for 'Contractor Name' = V.Phanendar (Electrician) (12 detai		Sum	16
Grand Total			246

05 January, 2012

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED **QUANTITY/QUALITY**
 Asst. Admin. Manager (Audit)
 6/01/12
 ALPINE ESTATES

Checked by:

 Asst. Admin. Manager
 Alpine Estates

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total = 40

o/w = 25 Depl = 03.


40

MFH - Detailed Attendance Report


From Date: 02-Jan-12 To Date: 02/01/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Jan-12	9:00	6027	K.Krishna	KRI	HW	MA	325	18:00	✓	CA	Job Work	325
02-Jan-12	9:00	6029	Ramma	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
02-Jan-12	9:00	6050	Suman	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
02-Jan-12	9:01	6028	Dass	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
02-Jan-12	9:01	6030	Mohan Lal	PKL	CIV	MA	325	18:00	✓	CA	Dept.	325
02-Jan-12	9:01	6049	Balram	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
02-Jan-12	9:02	6016	Madhu	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
02-Jan-12	9:02	6031	Raimin	PKL	CIV	FH	160	18:00	✓	CA	Dept.	160
02-Jan-12	9:02	6043	Praveen	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
02-Jan-12	9:03	6014	S.Ganesh	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
02-Jan-12	9:03	6018	Mahinder	JAN	TIL	MA	450	18:00	✓	CA	Job Work	450
02-Jan-12	9:03	6056	Rampal	JAN	TIL	MA	450	18:00	✓	CA	Job Work	450
02-Jan-12	9:04	6009	Bharadwaj	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
02-Jan-12	9:04	6012	Bhijandhar	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
02-Jan-12	9:04	6022	Narsingh Yada	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
02-Jan-12	9:05	6062	Shakamma	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
02-Jan-12	9:05	6063	Ashwini	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
02-Jan-12	9:05	6076	Ammulu	Nel	CIV	FH	160	18:00	✓	CA	Job Work	160
02-Jan-12	9:06	6002	Jyothi Ram	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
02-Jan-12	9:06	6032	Chandu	ARJ	CIV	MA	325	18:00	✓	CA	Dept.	325
02-Jan-12	9:06	6075	Madhav Rao	Nel	CIV	MA	325	18:00	✓	CA	Job Work	325
02-Jan-12	9:07	6003	Babu Rao	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
02-Jan-12	9:07	6051	Vijay Pal	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
02-Jan-12	9:07	6052	Kiran	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
02-Jan-12	9:08	6004	Ramsud	JR	MAR	MH	180	18:00	✓	B	On Ac.	180
02-Jan-12	9:08	6006	Popat	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
02-Jan-12	9:08	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
02-Jan-12	9:09	6039	sar	RAJ	ELE	MH	185	18:00	✓	CA	Job Work	185
02-Jan-12	9:09	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	✓	CA	Job Work	275
02-Jan-12	9:09	6068	Aravind	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
02-Jan-12	9:10	6033	Venkat chary	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
02-Jan-12	9:10	6037	Zahed	Zay	PLU	MA	275	18:00	✓	CA	Job Work	275
02-Jan-12	9:10	6038	Rakesh	RAJ	ELE	MH	185	18:00	✓	CA	Job Work	185
02-Jan-12	9:11	6034	Samila	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
02-Jan-12	9:11	6036	Assue	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
02-Jan-12	9:11	6070	Badraiah	RAM	CAR	MA	275	18:00	✓	C	On Ac.	275
02-Jan-12	9:12	6071	Somaiah	RAM	CAR	MA	275	18:00	✓	C	On Ac.	275
02-Jan-12	9:12	6072	Venkateshwarl	RAM	CAR	MH	175	18:00	✓	C	On Ac.	175
02-Jan-12	9:12	6091	Shubhash	AJB	CIV	MA	325	18:00	✓	B	Job Work	325
02-Jan-12	9:13	6092	Gagan	AJB	CIV	MA	325	18:00	✓	B	Job Work	325

05 January, 2012

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY / QUALITY
 8/01/12
 ALPINE ESTATES

Checked by:

 Asst. Admin. Manager
 (Audit)

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total = 37 3/10 = 25 DCM = 03.

37

MFH - Detailed Attendance Report


From Date: 03-Jan-12 To Date: 03/01/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Jan-12	9:00	6027	K.Krishna	KRI	HW	MA	325	18:00	✓	CA	Job Work	325
03-Jan-12	9:00	6028	Dass	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
03-Jan-12	9:00	6049	Balram	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
03-Jan-12	9:01	6014	S.Ganesh	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
03-Jan-12	9:01	6029	Ramna	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
03-Jan-12	9:01	6050	Suman	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
03-Jan-12	9:02	6030	Mohan Lal	PKL	CIV	MA	325	18:00	✓	CA	Dept.	325
03-Jan-12	9:02	6043	Praveen	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
03-Jan-12	9:02	6076	Ammulu	Nel	CIV	FH	160	18:00	✓	CA	Job Work	160
03-Jan-12	9:03	6009	Bharadwaj	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
03-Jan-12	9:03	6012	Bhijandhar	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
03-Jan-12	9:03	6075	Madhav Rao	Nel	CIV	MA	325	18:00	✓	CA	Job Work	325
03-Jan-12	9:04	6007	Narshima Gou	NAR	WEL	MA	300	18:00	✓	CA	Job Work	300
03-Jan-12	9:04	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
03-Jan-12	9:04	6063	Ashwini	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
03-Jan-12	9:05	6031	Raimin	PKL	CIV	FH	160	18:00	✓	CA	Dept.	160
03-Jan-12	9:05	6062	Shakamma	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
03-Jan-12	9:05	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
03-Jan-12	9:06	6004	Ramsud	JR	MAR	MH	180	18:00	✓	B	On Ac.	180
03-Jan-12	9:06	6006	Popat	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
03-Jan-12	9:06	6068	Aravind	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
03-Jan-12	9:07	6002	Jyothi Ram	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
03-Jan-12	9:07	6003	Babu Rao	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
03-Jan-12	9:07	6051	Vijay Pal	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
03-Jan-12	9:08	6032	Chandu	ARJ	CIV	MA	325	18:00	✓	CA	Dept.	325
03-Jan-12	9:08	6045	Laxan	SUN	PAI	MH	180	18:00	✓	B	On Ac.	180
03-Jan-12	9:08	6046	Shanker	SUN	PAI	MA	275	18:00	✓	B	On Ac.	275
03-Jan-12	9:09	6018	Mahinder	JAN	TIL	MA	450	18:00	✓	CA	Job Work	450
03-Jan-12	9:09	6039	sai	RAJ	ELE	MH	185	18:00	✓	CA	Job Work	185
03-Jan-12	9:09	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	✓	CA	Job Work	275
03-Jan-12	9:10	6053	Yenkat chary	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
03-Jan-12	9:10	6037	Zahed	Zay	PLU	MA	275	18:00	✓	CA	Job Work	275
03-Jan-12	9:10	6056	Rampal	JAN	TIL	MA	450	18:00	✓	CA	Job Work	450
03-Jan-12	9:11	6054	Samila	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
03-Jan-12	9:11	6026	Assue	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
03-Jan-12	9:11	6091	Shubhash	AJB	CIV	MA	325	18:00	✓	B	Job Work	325
03-Jan-12	9:12	6092	Gagan	AJB	CIV	MA	325	18:00	✓	B	Job Work	325

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 ✓ 6001 8/01/12
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 (Audit)

Total = 42 5/w = 26 O=H = 03. 42

MFH - Detailed Attendance Report

From Date: 04-Jan-12 To Date: 04/01/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Jan-12	9:00	6027	K.Krishna	KRI	HW	MA	325	18:00	✓	CA	Job Work	325
04-Jan-12	9:00	6049	Balram	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
04-Jan-12	9:00	6050	Suman	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
04-Jan-12	9:01	6028	Dass	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
04-Jan-12	9:01	6029	Ramna	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
04-Jan-12	9:01	6031	Raimin	PKL	CIV	FH	160	18:00	✓	CA	Dept.	160
04-Jan-12	9:02	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
04-Jan-12	9:02	6030	Mohan Lal	PKL	CIV	MA	325	18:00	✓	CA	Dept.	325
04-Jan-12	9:02	6062	Shakamma	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
04-Jan-12	9:03	6024	Anjali	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
04-Jan-12	9:03	6063	Ashwini	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
04-Jan-12	9:03	6091	Shubhash	AJB	CIV	MA	325	18:00	✓	A	Job Work	325
04-Jan-12	9:04	6032	Chandu	ARJ	CIV	MA	325	18:00	✓	CA	Dept.	325
04-Jan-12	9:04	6092	Gagan	AJB	CIV	MA	325	18:00	✓	A	Job Work	325
04-Jan-12	9:05	6002	Jyothi Ram	JR	PAI	MA	275	18:00	✓	C	On Ac.	275
04-Jan-12	9:05	6014	S.Ganesh	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
04-Jan-12	9:05	6043	Praveen	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
04-Jan-12	9:06	6003	Babu Rao	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
04-Jan-12	9:06	6006	Papat	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
04-Jan-12	9:06	6052	Kiran	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
04-Jan-12	9:07	6004	Ramsud	JR	MAR	MH	180	18:00	✓	B	On Ac.	180
04-Jan-12	9:07	6045	Laxan	SUN	PAI	MH	180	18:00	✓	B	On Ac.	180
04-Jan-12	9:07	6051	Vijay Pal	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
04-Jan-12	9:08	6000	Tirupathi	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
04-Jan-12	9:08	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
04-Jan-12	9:08	6068	Aravind	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
04-Jan-12	9:09	6009	Bharadwaj	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
04-Jan-12	9:09	6075	Madhav Rao	Nel	CIV	MA	325	18:00	✓	CA	Job Work	325
04-Jan-12	9:09	6076	Ammulu	Nel	CIV	FH	160	18:00	✓	CA	Job Work	160
04-Jan-12	9:10	6007	Narshima Gou	NAR	WEL	MA	300	18:00	✓	CA	Job Work	300
04-Jan-12	9:10	6012	Bhijandhar	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
04-Jan-12	9:10	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	✓	CA	Job Work	275
04-Jan-12	9:11	6037	Zahed	Zay	PLU	MA	275	18:00	✓	CA	Job Work	275
04-Jan-12	9:11	6038	Rakesh	RAJ	ELE	MH	185	18:00	✓	CA	Job Work	185
04-Jan-12	9:11	6039	sai	RAJ	ELE	MH	185	18:00	✓	CA	Job Work	185
04-Jan-12	9:12	6033	Venkat chary	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
04-Jan-12	9:12	6054	Samila	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
04-Jan-12	9:12	6026	Assue	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
04-Jan-12	9:13	6086	K.Mahesh	DP	MP	MA	0	18:00	✓	A	Nil / By V	0
04-Jan-12	9:13	6087	Sai	DP	MP	MA	0	18:00	✓	A	Nil / By V	0
04-Jan-12	9:13	6090	Durga Prasad	DP	MP	MA	0	18:00	✓	A	Nil / By V	0
04-Jan-12	9:14	6015	Ravi	VPH	ELE	MH	185	18:00	✓	CA	Job Work	185

05 January, 2012

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 8/01/12
 ALPINE ESTATES

Checked by:

 Asst. Admin. Manager
 Alpine Estates

Total = 41, 3/w = 29, OCN = 03. 41

MFH - Detailed Attendance Report

From Date: 05-Jan-12 To Date: 05/01/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Jan-12	9:00	6028	Dass	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
05-Jan-12	9:00	6029	Ramna	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
05-Jan-12	9:00	6049	Balram	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
05-Jan-12	9:01	6027	K.Krishna	KRI	HW	MA	325	18:00	✓	CA	Job Work	325
05-Jan-12	9:01	6031	Raimin	PKL	CIV	FH	160	18:00	✓	CA	Dept.	160
05-Jan-12	9:01	6050	Suman	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
05-Jan-12	9:02	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
05-Jan-12	9:02	6024	Anjali	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
05-Jan-12	9:02	6030	Mohan Lal	PKL	CIV	MA	325	18:00	✓	CA	Dept.	325
05-Jan-12	9:03	6067	Narshima Gou	NAR	WEL	MA	300	18:00	✓	CA	Job Work	300
05-Jan-12	9:03	6062	Shakamma	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
05-Jan-12	9:03	6063	Ashwini	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
05-Jan-12	9:04	6009	Bharadwaj	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
05-Jan-12	9:04	6012	Bhijandhar	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
05-Jan-12	9:04	6015	Ravi	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
05-Jan-12	9:05	6014	S.Ganesh	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
05-Jan-12	9:05	6018	Mahinder	JAN	TIL	MA	450	18:00	✓	CA	Job Work	450
05-Jan-12	9:05	6032	Chandu	ARJ	CIV	MA	325	18:00	✓	CA	Dept.	325
05-Jan-12	9:06	6056	Rampal	JAN	TIL	MA	450	18:00	✓	CA	Job Work	450
05-Jan-12	9:06	6075	Madhav Rao	Nel	CIV	MA	325	18:00	✓	CA	Job Work	325
05-Jan-12	9:06	6076	Ammulu	Nel	CIV	FH	160	18:00	✓	CA	Job Work	160
05-Jan-12	9:07	6002	Jyothi Ram	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
05-Jan-12	9:07	6037	Zahed	Zay	PLU	MA	275	18:00	✓	CA	Job Work	275
05-Jan-12	9:07	6091	Shubhash	AJB	CIV	MA	325	18:00	✓	B	Job Work	325
05-Jan-12	9:08	6003	Babu Rao	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
05-Jan-12	9:08	6006	Popat	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
05-Jan-12	9:08	6052	Kiran	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
05-Jan-12	9:09	6033	Venkat chary	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
05-Jan-12	9:09	6045	Laxan	SUN	PAI	MH	180	18:00	✓	B	On Ac.	180
05-Jan-12	9:09	6046	Shanker	SUN	PAI	MA	275	18:00	✓	B	On Ac.	275
05-Jan-12	9:10	6034	Samila	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
05-Jan-12	9:10	6036	Asstue	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
05-Jan-12	9:10	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	✓	CA	Job Work	275
05-Jan-12	9:11	6038	Rakesh	RAJ	ELE	MH	185	18:00	✓	CA	Job Work	185
05-Jan-12	9:11	6039	sai	RAJ	ELE	MH	185	18:00	✓	CA	Job Work	185
05-Jan-12	9:11	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
05-Jan-12	9:12	6068	Aravind	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
05-Jan-12	9:12	6074	Bablu	YDG	PAI	MH	180	18:00	✓	CA	Job Work	180
05-Jan-12	9:12	6086	K.Mahesh	DP	MP	MA	0	18:00	✓	A	Nil / By V	0
05-Jan-12	9:13	6087	Sai	DP	MP	MA	0	18:00	✓	A	Nil / By V	0
05-Jan-12	9:13	6090	Durga Prasad.	DP	MP	MA	0	18:00	✓	A	Nil / By V	0

Checked by: [Signature]
13/11
Asst. Admin. Manager

05 January, 2012

Checked by:
P. Ramesh
Project Manager/Asst.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
8/01/12
ALPINE ESTATES

Page 1 of 1
[Signature]
Asst. Admin. Manager
Alpine Estates

Total = 42 O/W = 26 DCA = 03.

42

MFH - Detailed Attendance Report

From Date: 30-Dec-11 To Date: 30/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-11	9:00	6027	K.Krishna	KRI	HW	MA	325	18:00	✓	CA	Job Work	325
30-Dec-11	9:00	6028	Dass	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
30-Dec-11	9:00	6029	Ramna	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
30-Dec-11	9:01	6030	Mohan Lal	PKL	CIV	MA	325	18:00	✓	CA	Dept.	325
30-Dec-11	9:01	6049	Balram	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
30-Dec-11	9:01	6050	Suman	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
30-Dec-11	9:02	6021	Shantaiha	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
30-Dec-11	9:02	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
30-Dec-11	9:02	6031	Raimin	PKL	CIV	FH	160	18:00	✓	CA	Dept.	160
30-Dec-11	9:03	6024	Anjali	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
30-Dec-11	9:03	6062	Shakamma	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
30-Dec-11	9:03	6063	Ashwini	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
30-Dec-11	9:04	6000	Tirupathi	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
30-Dec-11	9:04	6001	Rajmoli	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
30-Dec-11	9:04	6016	Madhu	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
30-Dec-11	9:05	6007	Narshima Gou	NAR	WEL	MA	300	18:00	✓	CA	Job Work	300
30-Dec-11	9:05	6014	S.Ganesh	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
30-Dec-11	9:05	6043	Praveen	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
30-Dec-11	9:06	6009	Bharadwaj	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
30-Dec-11	9:06	6012	Bhijandhar	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
30-Dec-11	9:06	6075	Madhav Rao	Net	CIV	MA	325	18:00	✓	CA	Job Work	325
30-Dec-11	9:07	6003	Babu Rao	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
30-Dec-11	9:07	6004	Ramsud	JR	MAR	MH	180	18:00	✓	B	On Ac.	180
30-Dec-11	9:07	6076	Ammulu	Net	CIV	FH	160	18:00	✓	CA	Job Work	160
30-Dec-11	9:08	6002	Jyothi Ram	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
30-Dec-11	9:08	6051	Vijay Pal	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
30-Dec-11	9:08	6052	Kiran	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
30-Dec-11	9:09	6045	Laxan	SUN	PAI	MH	180	18:00	✓	B	On Ac.	180
30-Dec-11	9:09	6046	Shanker	SUN	PAI	MA	275	18:00	✓	B	On Ac.	275
30-Dec-11	9:09	6068	Aravind	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
30-Dec-11	9:10	6032	Chandu	ARJ	CIV	MA	325	18:00	✓	CA	Dept.	325
30-Dec-11	9:10	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
30-Dec-11	9:10	6070	Badraiah	RAM	CAR	MA	275	18:00	✓	B	On Ac.	275
30-Dec-11	9:11	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	✓	CA	Job Work	275
30-Dec-11	9:11	6071	Somaiah	RAM	CAR	MA	275	18:00	✓	B	On Ac.	275
30-Dec-11	9:11	6072	Venkateshwarl	RAM	CAR	MH	175	18:00	✓	B	On Ac.	175
30-Dec-11	9:12	6033	Venkat chary	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
30-Dec-11	9:12	6034	Samila	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
30-Dec-11	9:12	6039	sai	RAJ	ELE	MH	185	18:00	✓	CA	Job Work	185
30-Dec-11	9:13	6026	Assue	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
30-Dec-11	9:13	6058	Talar	JAN	TIL	MA	450	18:00	✓	CA	Job Work	450
30-Dec-11	9:13	6058	Sajivan	JAN	TIL	MA	450	18:00	✓	CA	Job Work	450

Checked by: *[Signature]*
 Asst. Admin. Manager
 Alpine Estates
 Page 1 of 1

05 January, 2012

Certified by:
[Signature]
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY / QUALITY
 By *[Signature]* 8/01/12
ALPINE ESTATES

MAYFLOWER HEIGHTS
LABOUR QUARTERS RENT REPORT STATEMENT FROM 30.12.2011 to 05.01.2012
(ONE WEEK)

SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	ROOM RENT	ELEC. CHGS.	FAN CHGS	TV CHGS	MUSIC SYS.	TOTAL RENT & CHARGES
1	AE-01	Security	Security	0	0	0	0	0	0
2	AE-02	Manoj	khailash	50	15	0	0	0	65
3	AE-03	Saraswathi	Kailash	50	15	0	0	0	65
4	AE-04	Rajesh	Kailash	50	15	0	0	0	65
5	AE-05	Chandu	Arjun	50	15	20	0	0	85
6	AE-06	Gannu	Kailash	50	15	0	0	0	65
7	AE-07	Vacant	Vacant	0	0	0	0	0	0
8	AE-08	Vacant	Vacant	0	0	0	0	0	0
9	AE-09	Vacant	Vacant	0	0	0	0	0	0
10	AE-10	Vacant	Vacant	0	0	0	0	0	0
11	AE-11	Vacant	Vacant	0	0	0	0	0	0
12	AE-12	Mansaram	Kailash	50	15	0	0	0	65
13	AE-13	Vacant	Vacant	0	0	0	0	0	0
14	AE-14	Vacant	Vacant	0	0	0	0	0	0
15	AE-15	Vacant	Vacant	0	0	0	0	0	0
16	AE-16	Vacant	Vacant	0	0	0	0	0	0
17	AE-17	Vacant	Vacant	0	0	0	0	0	0
18	AE-18	Store	Company	0	0	0	0	0	0
19	AE-19	Vacant	Vacant	0	0	0	0	0	0
20	AE-20	Vacant	Vacant	0	0	0	0	0	0
21	AE-21	Vacant	Vacant	0	0	0	0	0	0
22	AE-22	Security	Security	0	0	0	0	0	0
23	AE-23	Shashi	R. Babu Rao	50	15	0	0	0	65
24	AE-24	Vacant	Vacant	0	0	0	0	0	0
25	AE-25	Vacant	Vacant	0	0	0	0	0	0
26	AE-26	Manoj	Janardhan	50	15	0	0	0	65
27	AE-27	Vacant	Vacant	0	0	0	0	0	0
28	AE-28	Vacant	Vacant	0	0	0	0	0	0
29	AE-29	Santosh	A Jyothi Babu	50	15	20	0	30	115
30	AE-30	ismail	A Jyothi Babu	50	15	0	0	0	65
31	AE-31	Sumanlal	A Jyothi Babu	50	15	0	0	0	65
32	AE-32	Ashok	A Jyothi Babu	50	15	0	0	0	65
33	AE-33	Amith	A Jyothi Babu	50	15	0	0	0	65
34	AE-34	Vacant	Vacant	0	0	0	0	0	0
35	AE-35	Vacant	Vacant	0	0	0	0	0	0
36	AE-36	Vacant	Vacant	0	0	0	0	0	0
37	AE-37	Vacant	Vacant	0	0	0	0	0	0
38	AE-38	Vacant	Vacant	0	0	0	0	0	0
39	AE-39	Vacant	Vacant	0	0	0	0	0	0
40	AE-40	Vacant	Vacant	0	0	0	0	0	0
41	AE-41	Vacant	Vacant	0	0	0	0	0	0
42	AE-42	Kantaram	A Jyothi Babu	50	15	0	0	0	65
43	AE-43	Vinod	A Jyothi Babu	50	15	0	0	0	65
44	AE-44	Vacant	Vacant	0	0	0	0	0	0
45	AE-45	Vacant	Vacant	0	0	0	0	0	0
46	AE-46	Vacant	Vacant	0	0	0	0	0	0
47	AE-47	Security	Security	0	0	0	0	0	0
48	AE-48	Vacant	Vacant	0	0	0	0	0	0
49	AE-49	Vacant	Vacant	0	0	0	0	0	0
50	AE-50	Vacant	Vacant	0	0	0	0	0	0
51	AE-51	Naveen	A Jyothi Babu	50	15	0	0	0	65
52	AE-52	Chandraiaha	A Jyothi Babu	50	15	20	0	30	115
53	AE-53	Shubhash	A Jyothi Babu	50	15	20	0	0	85
54	AE-54	Security	Security	0	0	0	0	0	0
55	AE-55	Dass	Krishna	50	15	0	0	0	65

Checked by:
Chandru
 15/1/12
 Asst. Admin. Manager
 (Audit)

19

Certified by:
P. Suresh
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By *hoo* 8/01/12
 ALPINE ESTATES

Certified by:
mbudal
 Asst. Admin. Manager
 Alpine Estates

MAYFLOWER HEIGHTS
LABOUR QUARTERS RENT REPORT STATEMENT FROM 30.12.2011 to 05.01.2012
(ONE WEEK)

56	AE-56	Vacant	Vacant	0	0	0	0	0	0
57	AE-57	Bassappa	Basappa	50	15	0	0	0	65
58	AE-58	Bassappa	Basappa	50	15	0	0	0	65
59	AE-59	Veerander	Hanumanthu	50	15	20	0	30	115
60	AE-60	Vacant	Vacant	0	0	0	0	0	0
61	AE-61	Indra	Raja Chary	50	15	20	0	0	85
62	AE-62	Santosh	Hanumanthu	50	15	0	0	0	65
63	AE-63	G.Ramesh	Hanumanthu	50	15	0	0	0	65
64	AE-64	Krihsna Mohan	Jothi Ram	50	15	0	0	0	65
65	AE-65	Vacant	Vacant	0	0	0	0	0	0
66	AE-66	Sandeep	Jothi Ram	50	15	0	0	0	65
67	AE-67	Vacant	Vacant	0	0	0	0	0	0
68	AE-68	Vacant	Vacant	0	0	0	0	0	0
69	AE-69	Vacant	Vacant	0	0	0	0	0	0
70	AE-70	Vacant	Vacant	0	0	0	0	0	0
71	AE-71	Vacant	Vacant	0	0	0	0	0	0
72	AE-72	Vacant	Vacant	0	0	0	0	0	0
73	AE-73	Vacant	Vacant	0	0	0	0	0	0
74	AE-74	Vacant	Vacant	0	0	0	0	0	0
75	AE-75	Vacant	Vacant	0	0	0	0	0	0
76	AE-76	Vacant	Vacant	0	0	0	0	0	0
77	AE-77	Vacant	Vacant	0	0	0	0	0	0
78	AE-78	Vacant	Vacant	0	0	0	0	0	0
79	AE-79	Vacant	Vacant	0	0	0	0	0	0
80	AE-80	Vacant	Vacant	0	0	0	0	0	0
81	AE-81	Vacant	Vacant	0	0	0	0	0	0
82	AE-82	Vacant	Vacant	0	0	0	0	0	0
83	AE-83	Vacant	Vacant	0	0	0	0	0	0
84	AE-84	Vacant	Vacant	0	0	0	0	0	0
85	AE-85	Vacant	Vacant	0	0	0	0	0	0
86	AE-86	Vacant	Vacant	0	0	0	0	0	0
87	AE-87	Vacant	Vacant	0	0	0	0	0	0
88	AE-88	Vacant	Vacant	0	0	0	0	0	0
89	AE-89	Vacant	Vacant	0	0	0	0	0	0
90	AE-90	Vacant	Vacant	0	0	0	0	0	0
91	AE-91	Vacant	Vacant	0	0	0	0	0	0
92	AE-92	Vacant	Vacant	0	0	0	0	0	0
93	AE-93	Vacant	Vacant	0	0	0	0	0	0
94	AE-94	Vacant	Vacant	0	0	0	0	0	0
95	AE-95	Vacant	Vacant	0	0	0	0	0	0
96	AE-96	Vacant	Vacant	0	0	0	0	0	0
GRAND TOTAL									1965

68

Certified by:
P. Sankar
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
 by *[Signature]* 6/01/12
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

Checked by:
[Signature]
Asst. Admin. Manager
(Audit)

MFH - Cement Register Report

From: 30/12/11

To: 05/01/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity Issued By
310	30-Dec-11	10:00	CA Work	PPC Grade	A	1 Security
311	30-Dec-11	10:45	Tiles Work	PPC Grade	C	1 Security
312	31-Dec-11	11:30	Tiles Work	PPC Grade	C	3 Security
313	31-Dec-11	12:00	Water Proofing	PPC Grade	A	2 Security
314	31-Dec-11	13:00	Tiles Work	PPC Grade	C	2 Security
315	02-Jan-12	14:20	Civil Work	PPC Grade	A	3 Security
316	03-Jan-12	14:50	Water Proofing	PPC Grade	B	2 Security
317	03-Jan-12	14:50	Civil Work	PPC Grade	A	2 Security
318	04-Jan-12	9:30	Civil Work	PPC Grade	A	1 Security
319	04-Jan-12	9:50	Water Proofing	PPC Grade	A	5 Security
220	04-Jan-12	10:30	CC Roads	PPC Grade	C	1 Security

Checked by:
[Signature]
 15/1/12
 Asst. Admin. Manager
 (Audit)

Certified by:
[Signature]
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
 By *[Signature]* 8/01/12
ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

MFH - Cement Register Balance Report Date: 05/01/2012

Cement Grade 43 or PPC

Quantity in bags

Summary for 'Cement Grade' = 43 or PPC (2752 detail records)

Sum 0

Cement Grade 53 Grade

Quantity in bags

Summary for 'Cement Grade' = 53 Grade (485 detail records)

Sum 0

Cement Grade OPC Grade

Quantity in bags

Summary for 'Cement Grade' = OPC Grade (359 detail records)

Sum 0

Cement Grade PPC Grade

Quantity in bags

Summary for 'Cement Grade' = PPC Grade (2276 detail records)

Sum -136

Grand Total -136

OK

Checked by:
[Signature]
13/1/12
Asst. Admin. Manager
(Aud.)

Certified by:
[Signature]
Project Manager/Engg.
ALPINE ESTATES


CHECKED
QUANTITY/QUALITY
[Signature] 6/01/12
ALPINE ESTATES


Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates


MFH - Hire Charges Detailed Report


From: 30/12/11 To: 05/01/2012

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
271	30-Dec-11	CH Bhikshapathy	Tractor	AAO 2847	16:13	16:40	diesel	✓	210	per trip	210
272	02-Jan-12	CH Bhikshapathy	Tractor	AP 24C 6152	10:59	11:05	Debris	✓	210	per trip	210
273	02-Jan-12	CH Bhikshapathy	Tractor	AP 24C 6152	11:50	11:56	Debris	✓	210	per trip	210
274	02-Jan-12	CH Bhikshapathy	Tractor	AP 24C 6152	12:42	12:48	Debris	✓	210	per trip	210

Certified by:

 Project Manager/Engg.
 ALPINE ESTIMATES

Checked by:

 Asst. Admin Manager
 (Audit)

CHECKED
 QUANTITY/QUALITY
 BY  18/01/12
 ALPINE ESTIMATES

Certified by:

 Asst. Admin Manager
 ALPINE ESTIMATES

MFH - General Materials Inward Table Report From: 30/12/11 To: 05/01/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
1120	30-Dec-11	15:30	Satya Marketing		CP Long Body		7	Nos	Marc	1006	By Auto	Party	Security
1120	30-Dec-11	15:30	Satya Marketing		Cp Wall Mixture With Ben		11	Nos	Marc	1006	By Auto	Party	Security
1120	30-Dec-11	15:30	Satya Marketing		CP Shower Head		13	Nos	Marc	1006	By Auto	Party	Security
1120	30-Dec-11	15:30	Satya Marketing		CP Shower Arm		13	Nos	Marc	1006	By Auto	Party	Security
1120	30-Dec-11	15:30	Satya Marketing		CP Short body		20	Nos	Marc	1006	By Auto	Party	Security
1120	30-Dec-11	15:30	Satya Marketing		CP Angle Cook		20	Nos	Marc	1006	By Auto	Party	Security
1131	30-Dec-11	15:40	Turbotek Coatin		Wall Party	25kgs	50	Bags	Marc	282	3762	J.Ram	Security
1132	30-Dec-11	15:30	GIMG-II		Spider Kit		1	Sets		3957	By Bike	Raju	Security
1133	30-Dec-11	16:00	Janatha Steel Ce		Flar Patti	3/4"	40	Kgs		153	AP 13U 4145	Shiva	Security
1123	30-Dec-11	16:00	Janatha Steel Ce		Flar Patti	1/2"	25	Kgs		153	AP 13U 4145	Shiva	Security
1124	30-Dec-11	16:20	Bison World		Bison Panel	12mm	8	Nos		0738	AP 22X 4099	Party	Security
1135	30-Dec-11	9:00	Jai Sri Syeel Pal		Chata		3	Nos			By Bike	Chanti	Security
1136	30-Dec-11	9:30	Krishna Traders		Hose Clamp		2	Nos			By Hand	Harish	Security
1137	30-Dec-11	9:40	Jai Sri Steel Pala		Coconut Brooms		11	Nos			By Bike	Chanti	Security
1137	30-Dec-11	9:40	Jai Sri Steel Pala		Toilet Brush		1	Nos			By Bike	Chanti	Security
1127	30-Dec-11	9:40	Jai Sri Steel Pala		Chata		4	Nos			By Bike	Chanti	Security
1137	30-Dec-11	9:40	Jai Sri Steel Pala		Plastic Buckets		4	Nos			By Bike	Chanti	Security
1137	30-Dec-11	9:40	Jai Sri Steel Pala		Speed Limit Board	12"x18"	10	Nos		1026	By Bike	Chanti	Security
1138	30-Dec-11	10:00	Universal Adver		MS Hinges	3"	150	Nos		179	AP 29T 9966	B.Raju	Security
1139	30-Dec-11	10:15	Hira Exports		MS Hinges		250	Nos		179	AP 29T 9966	Shiva	Security
1139	30-Dec-11	10:15	Hira Exports		Seat Cover/Ivory		2	Nos		869	AP 29T 9966	Shiva	Security
1140	30-Dec-11	10:15	Sanjay Ceramics		SS Sink	36"x18"	3	Nos		9730	AP 29T 9966	Shiva	Security
1141	30-Dec-11	10:15	Cosma Durables		Screw	35x10	1	PRT		964	By Hand	Zahed	Security
1142	30-Dec-11	10:30	Krishna Traders		Cutting Plier		1	No		966	By Hand	B.Raju	Security
1143	30-Dec-11	10:40	Krishna Traders		MS Washer		40	No		966	By Hand	B.Raju	Security
1143	30-Dec-11	10:40	Krishna Traders		Grinding wheel		1	No			By Hand	N.Goud	Security
1144	30-Dec-11	11:10	Krishna Traders										


Certified by:
[Signature]
Asst. Admin. Manager
ALPINE ESTATES


Checked by:
[Signature]
Asst. Admin. Manager
(Audit)


CHECKED
QUANTITY/QUALITY
[Signature] 18/01/12
ALPINE ESTATES

Certified by:
[Signature]
Project Manager/Engg.
ALPINE ESTATES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
1144	30-Dec-11	11:10	Krishna Traders		Welding Rod		224	82 Pkt		102763	By Hand	N.Goud	Security
1145	30-Dec-11	16:25	Brightway Fillin		Diesel		300	Nos		9968	AAOQ847	B.Raju	Security
1146	30-Dec-11	19:00	Vasant Trading		SS Screws		37	Nos		18184	AP 29T 9966	Shiva	Security
1147	31-Dec-11	17:40	Shubham Enterp		PVC Pipe	40mmx2m	50	Nos		18184	AP 29T 9966	Shiva	Security
1147	31-Dec-11	17:40	Shubham Enterp		PVC Bend	40mm	4	Nos		18184	AP 29T 9966	Shiva	Security
1147	31-Dec-11	17:40	Shubham Enterp		Solvent Cement	500ml	1	No		1201	AP 29T 9966	Shiva	Security
1148	31-Dec-11	17:40	Ganji Venkanna		Janta paste	1kg	1	Bag		1201	AP 29T 9966	Shiva	Security
1148	31-Dec-11	17:40	Ganji Venkanna		Birla White Cement	50kgs	2	Nos		129	By Hand	Iaxman	Security
1149	31-Dec-11	18:00	Laxmi Tirumala		Day Light with Chowk		1	No		13796	By Hand	Naveen	Security
1150	02-Jan-12	12:30	Vivid world		Turner Cartridge Refilling		4	Meters			By Hand	Harish	Security
1151	02-Jan-12	12:35	Krishna Traders		Copper Wire	6 Sqmm	400	Nos		15786	AP 13X 4686	Shiva	Security
1152	02-Jan-12	14:00	Shubham Enterp		A/C Round sheet	3"	2	Nos		45038	AP 29T 9966	Shiva	Security
1153	02-Jan-12	18:30	Regal Sports		Querc		240	Nos		181	AP 29T 9966	Shiva	Security
1154	02-Jan-12	18:30	Hira Exports		MS Hinges	4"	100	Nos		181	AP 29T 9966	Shiva	Security
1154	02-Jan-12	18:30	Hira Exports		MS Hinges	3"	2	Nos		6520	AP 29T 9966	Shiva	Security
1155	02-Jan-12	18:30	Sri Rania Sales		Base Saddle	2"	1	No		1808	By Bike	J.Ram	Security
1156	03-Jan-12	9:30	Sona Paints		Lac	1 1/2 kg	1	No		1808	By Bike	J.Ram	Security
1156	03-Jan-12	9:30	Sona Paints		Matt	4 ltrs	1	No		1808	By Bike	J.Ram	Security
1156	03-Jan-12	9:30	Sona Paints		polish	20ltrs	2	Nos		973	By Hand	Ramakrishna	Security
1157	03-Jan-12	10:00	Krishna Traders		Drill Bit	6mm	1	No		25	By Bike	Party	Security
1158	03-Jan-12	16:00	Mantra Technol		Adaptor with cable		1	Box		976	By Hand	B.Raju	Security
1159	04-Jan-12	10:10	Krishna Traders		Screw	30x6	1	No		975	By Hand	S.Yadgiri	Security
1160	04-Jan-12	11:00	Krishna Traders		OBD 0332	2kgs	1	No		975	By Hand	S.Yadgiri	Security
1160	04-Jan-12	11:00	Krishna Traders		Tarnent oil	1 ltr	1	No		975	By Hand	S.Yadgiri	Security
1160	04-Jan-12	11:00	Krishna Traders		OBD 1205	2kgs	1	No		975	By Hand	S.Yadgiri	Security
1160	04-Jan-12	11:00	Krishna Traders		Golden Yellow	1 ltr	1	No		975	By Hand	S.Yadgiri	Security
1160	04-Jan-12	11:00	Krishna Traders		Lappam		1	Bags		975	By Hand	S.Yadgiri	Security
1161	04-Jan-12	11:30	Krishna Traders		PVC Elbow		6	Nos		977	By Hand	S.Yadgiri	Security

Certified By:

 Page 2 of 3
Asst. Admin. Manager
Alpine Estates

CHECKED
QUANTITY/QUALITY
 By  18/01/12
ALPINE ESTATES

Certified by:

Project Manager/Engg.
ALPINE ESTATES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
1162	04-Jan-12	13:00	Rama Enterprise		Vitrified Tiles	605x605m	330	Boxes		691	RJ 07 GA 9264	Party	Security
1163	04-Jan-12	13:30	Sri Sai Marble P		Black Granite Slabs	95"x28"	22	Nos		149	AP 29F 4402	Party	Security
1164	04-Jan-12	14:30	Vivid World		HP Cartridge Refilling	HP 818	3	Nos		13818	By Bike	Srikanth	Security
1165	04-Jan-12	17:35	Radiant Systems		Steel Mat-Black Board	12"x12"	6	Nos		5024	AP 13X 4686	shiva	Security
1166	04-Jan-12	17:35	Radiant Systems		Steel Mat-Black Board	4"x4"	42	Nos		5025	AP 13X 4686	shiva	Security
1167	04-Jan-12	17:35	Vasant Trading		SS Screws	19x5	500	Nos		9974	AP 13X 4686	Shiva	Security
1168	04-Jan-12	17:35	Vasant Trading		SS Screws	25x6	500	Nos		9975	AP 13X 4686	Shiva	Security
1168	04-Jan-12	17:35	Vasant Trading		SS Screws	50x6	1000	Nos		9975	AP 13X 4686	Shiva	Security
1168	04-Jan-12	17:35	Vasant Trading		SS Screws	32x8	1000	Nos		9975	AP 13X 4686	Shiva	Security
1168	04-Jan-12	17:35	Vasant Trading		Wood Screw	25x8	500	Nos		9975	AP 13X 4686	Shiva	Security
1168	04-Jan-12	17:35	Vasant Trading		Wood Screw	50x100m	500	Nos		9975	AP 13X 4686	Shiva	Security
1169	05-Jan-12	10:30	Krishna Traders		Green Oxide	2kgs	1	Nb		980	By Hand	S. Yadgiri	Security
1169	05-Jan-12	10:30	Krishna Traders		Yellow Oxide	1kg	1	Nb		980	By Hand	S. Yadgiri	Security

Certified by:
P. Daniel
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By *[Signature]* 18/01/12
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 ALPINE ESTATES

Checked By
[Signature]
 Asst. Admin. Manager
 (Audit)

MFH - Hire Charges Payment Report

From: 23/12/11


To: 29/12/11

Equipment Owner CH Bhikshapathy

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
23-Dec-11	Tractor	AP 24C 6152	1	210	per trip	210
23-Dec-11	Tractor	AAO 2847	1	210	per trip	210
23-Dec-11	Tractor	AAO 2847	1	210	per trip	210
23-Dec-11	Tractor	AP 24C 6152	1	210	per trip	210
23-Dec-11	Tractor	AP 24C 6152	1	210	per trip	210
23-Dec-11	Tractor	AAO 2847	1	210	per trip	210
23-Dec-11	Tractor	AP 24C 6152	1	210	per trip	210
24-Dec-11	Tractor	AP 24C 6152	1	210	per trip	210
24-Dec-11	Tractor	AP 24C 6152	1	210	per trip	210
27-Dec-11	Tractor	AP 24C 6152	1	210	per trip	210
27-Dec-11	Tractor	AP 24C 6152	1	210	per trip	210
27-Dec-11	Tractor	AP 24C 6152	1	210	per trip	210
27-Dec-11	Tractor	AP 24C 6152	1	210	per trip	210
Summary for 'Vehicle Owner' = CH Bhikshapathy (13 detail			Sum	13		2730
Grand Total				13		2730

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

Certified by:


Supplier

Sai Vishal Enterprises

Material Type

Red Mud in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
24-Dec-11	11:01	250	ATT 6366	11.89	2972.5
24-Dec-11	13:00	250	ATT 6366	11.89	2972.5
26-Dec-11	9:16	250	ATT 6366	11.89	2972.5
26-Dec-11	12:33	250	ATT 6366	11.89	2972.5
27-Dec-11	12:48	250	ATT 6366	11.89	2972.5


Summary for 'Material Type' = Red Mud in cft (5 detail records)


Sum 1250 14862.5

Summary for 'Supplier' = Sai Vishal Enterprises (5 detail records)

Sum 1250 14862.5

Grand Total 1250 14862.5

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

MFH - Attendance Payment Summary Report

From: 23/12/11

To: 29/12/11

Contractor Name *A. Ramulu (Carpenter)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (17 detail records)	Sum	4175
Summary for 'Contractor Name' = A. Ramulu (Carpenter) (17 detail records)	Sum	4175

Contractor Name *Anand (Water Proofing)*

Payment Type Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (6 detail records)	Sum	0
Summary for 'Contractor Name' = Anand (Water Proofing) (6 detail records)	Sum	0

Contractor Name *B.Raja Reddy (Electrician)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (10 detail records)	Sum	<u>2210</u>
Summary for 'Contractor Name' = B.Raja Reddy (Electrician) (10 detail rec)	Sum	2210 <i>2200</i>

Contractor Name *Duddi Neelaiah*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (12 detail records)	Sum	<u>2910</u>
Summary for 'Contractor Name' = Duddi Neelaiah (12 detail records)	Sum	2910 <i>3210</i>

Contractor Name *G.Mannem (Earth Work)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (30 detail records)	Sum	<u>5340</u>
Summary for 'Contractor Name' = G.Mannem (Earth Work) (30 detail recor)	Sum	5340 <i>7300</i>

Contractor Name *Janardhan Prasad (Tiles)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (2 detail records)	Sum	<u>900</u>
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (2 detail records)	Sum	900 <i>1000</i>

Contractor Name *Jyothi Ram (Painter)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (33 detail records)	Sum	<u>7650</u>
Summary for 'Contractor Name' = Jyothi Ram (Painter) (33 detail records)	Sum	7650 <i>7680 / 127470P</i>

Contractor Name *K.Krishna (Hacking)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (35 detail records)	Sum	<u>7315</u>
Summary for 'Contractor Name' = K.Krishna (Hacking) (35 detail records)	Sum	7315 <i>7550</i>

Certified by:
P. Ramulu
Project Manager/Engg.
ALPINE ESTATES

ALPINE ESTATES
30/12/11
QUANTITY/AMOUNT
CHECKED

Certified by:
J. K. Reddy
Asst. Admin. Manager
Alpine Estates

Contractor Name Kileshwar (Civil)

Payment Type	Dept.	Sum	
Summary for 'Payment Type' = Dept. (10 detail records)		Sum	2425
Summary for 'Contractor Name' = Kileshwar (Civil) (10 detail records)		Sum	2425

Contractor Name M.D.Zahed (Plumber)

Payment Type	Job Work	Sum	
Summary for 'Payment Type' = Job Work (6 detail records)		Sum	1650 1800
Summary for 'Contractor Name' = M.D.Zahed (Plumber) (6 detail records)		Sum	1650

Contractor Name Marka Narasimhulu Goud (Welder)

Payment Type	Job Work	Sum	
Summary for 'Payment Type' = Job Work (18 detail records)		Sum	3900 4200
Summary for 'Contractor Name' = Marka Narasimhulu Goud (Welder) (18 d		Sum	3900

Contractor Name Raja Chary (Carpentor)

Payment Type	Job Work	Sum	
Summary for 'Payment Type' = Job Work (18 detail records)		Sum	3750 4200
Summary for 'Contractor Name' = Raja Chary (Carpentor) (18 detail records)		Sum	3750

Contractor Name S. Arjun (Civil)

Payment Type	Dept.	Sum	
Summary for 'Payment Type' = Dept. (6 detail records)		Sum	1950
Summary for 'Contractor Name' = S. Arjun (Civil) (6 detail records)		Sum	1950

Contractor Name S.Yadgiri (Painter)

Payment Type	Job Work	Sum	
Summary for 'Payment Type' = Job Work (13 detail records)		Sum	3480 3800
Summary for 'Contractor Name' = S.Yadgiri (Painter) (13 detail records)		Sum	3480

Contractor Name Sunitha (Painter)

Payment Type	On Ac.	Sum	
Summary for 'Payment Type' = On Ac. (6 detail records)		Sum	1555
Summary for 'Contractor Name' = Sunitha (Painter) (6 detail records)		Sum	1555

Contractor Name Tirupathi.V(Plumber)

Payment Type	Job Work	Sum	
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	3300 3000
Summary for 'Contractor Name' = Tirupathi.V(Plumber) (12 detail records)		Sum	3300

Contractor Name V.Phanendar (Electrician)

Certified by:
P. Ramesh
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By *[Signature]* 30/12/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates



Payment Type	On Ac.		
Summary for 'Payment Type' = On Ac. (18 detail records)		Sum	3870
Summary for 'Contractor Name' = V.Phanendar (Electrician) (18 detail recor		Sum	3870
		Grand Total	56380

Certified by:
P. Lane
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By *[Signature]* Or 30/12/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

MFH - Cement Register Balance Report Date: 22/12/11

Cement Grade 43 or PPC

Quantity in bags

Summary for 'Cement Grade' = 43 or PPC (2752 detail records)
Sum 0

Cement Grade 53 Grade

Quantity in bags

Summary for 'Cement Grade' = 53 Grade (485 detail records)
Sum 0

Cement Grade OPC Grade

Quantity in bags

Summary for 'Cement Grade' = OPC Grade (359 detail records)
Sum 0

Cement Grade PPC Grade

Quantity in bags

Summary for 'Cement Grade' = PPC Grade (2262 detail records)
Sum -163

Grand Total -163

Checked by:
[Signature]
28/12/11
Asst. Admin. Manager
(Audit)

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

Certified by:
[Signature]
Project Manager/Engg.
ALPINE ESTATES


CHECKED
QUANTITY/QUALITY
BY *[Signature]* 28/12/11
ALPINE ESTATES


MFH - Cement Register Report


From: 16/12/11


To: 22/12/11

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity Issued By
294	16-Dec-11	10:40	Water Proofing	PPC Grade	B	3 Security
295	16-Dec-11	12:45	CA Work	PPC Grade	C	1 Security
296	16-Dec-11	10:10	CA Work	PPC Grade	A	2 Security
297	16-Dec-11	11:00	Water Proofing	PPC Grade	A	2 Security
298	17-Dec-11	10:00	Tiles Work	PPC Grade	A	3 Security
299	19-Dec-11	10:00	Tiles Work	PPC Grade	A	1 Security
300	20-Dec-11	10:00	Tiles Work	PPC Grade	A	1 Security
301	20-Dec-11	14:00	CC Roads	PPC Grade	CA	3 Security
302	20-Dec-11	14:20	CA Work	PPC Grade	A	1 Security
303	21-Dec-11	10:30	Flooring	PPC Grade	A	1 Security
304	21-Dec-11	11:50	Water Proofing	PPC Grade	A	1 Security
305	22-Dec-11	9:40	Tiles Work	PPC Grade	A	1 Security
306	22-Dec-11	12:25	CC Roads	PPC Grade	C	15 Security

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
 By  ID: 23/12/11
ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 (Audit)

MFH - Building Material Rates Report

Supplier Name Kiran Enterprises

Material Type	Rate
Fine Sand Amravathi B/L (0
Fine Sand VJW (Big)	0

Supplier Name Laxmi Narsimha Enterprise

Material Type	Rate
Fine Sand BDM (Big)	0

Supplier Name Mohamed Ali


Material Type	Rate
Water Tanker in (5500 lts)	250


Supplier Name Sai Vishal Enterprises


Material Type	Rate
20 mm Metal in cft	22.68
40mm Metal in cft	0
Red Mud in cft	0
Stone Dust in cft	0


Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine Sand VJW (Big)	0
Red Bricks	0

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 by  D
 28/12/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 28/12/11
 Asst. Admin. Manager
 (Audit)

MFH - Building Material Inward Detailed Report From: 16/12/11 To: 22/12/11

Inward No 42-21-Dec-11 Date 13-3-13 Time Supplier Sai Vishal Enterprises Material Type 20 mm Metal in cft Quantity Vehicle No 250 AP 16TX 2160 Delivered By Party Received By Security Amount 5670

Received by:
R. Paul
Project Manager/SENGG.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
BY *[Signature]* 18/12/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

Checked by:
[Signature]
Asst. Admin. Manager
(Audit)

MFH - Hire Charges Detailed Report

From: 16/12/11

To: 22/12/11

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
244	16-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	11:24	12:30	Debris	1	210	per trip	210
245	16-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	11:57	12:08	Debris	1	210	per trip	210
246	16-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	12:53	12:59	Debris	1	210	per trip	210
247	16-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	13:39	13:42	Debris	1	210	per trip	210
248	16-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	11:05	11:11	40 MM Metal	1	210	per trip	210
249	17-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	11:42	11:48	Sand	1	210	per trip	210
250	19-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	12:19	12:24	Debris	1	210	per trip	210
251	19-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	13:14	13:22	Debris	1	210	per trip	210
252	19-Dec-11	CH Bhikshapathy	Tractor	AAO 2847	15:08	15:16	Earth Compaq Machine	3	210	per trip	630
253	22-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	11:46	11:51	Debris	1	210	per trip	210
254	22-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	12:24	12:28	Debris	1	210	per trip	210
255	22-Dec-11	CH Bhikshapathy	Tractor	AAO 2847	12:25	12:35	Fine Sand & Cement	1	210	per trip	210
256	22-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	13:07	13:12	Debris	1	210	per trip	210
257	22-Dec-11	CH Bhikshapathy	Tractor	AAO 2847	13:14	13:22	Debris	1	210	per trip	210

Certified by:
P. Paul
 Project Manager/Engg.
 ALP NE ESTATES

CHECKED
 QUANTITY QUANTITY
 BY *[Signature]* 15 123 10/11
 ALP NE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

MFH - Outward Report

From: 16/12/11

To: 22/12/11

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle No	Delivered by	Received by
90	16-Dec-11	10:40	Green Wood Estate	Computer	VJ Cabl		1	No	3299	By Bike	Narsing B	Suryanaryana
91	19-Dec-11	14:50	GMG Ph-II	Gas-Cutter	Pipe		1	Sets	3301	By Hand	Narsing B	Aslam
91	19-Dec-11	11:50	GMG Ph-II	LPG Gas			1	No	3301	By Hand	Narsing B	Aslam

Certified by:
P. Samuel
 Project Manager/Engg.
 ALP NE ESTATES

CHECKED
 QUANTITY/QUALITY
 By *Sam* 23/12/11
 ALP NE ESTATES

Checked by:
Asst. Admin. Manager
 Asst. Admin. Manager
 (Audit)

Certified by:
Asst. Admin. Manager
 Asst. Admin. Manager
 Alpine Estates

MFH - General Materials Inward Table Report From: 16/12/11 To: 22/12/11

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del By	Received
1053	16-Dec-11	10:00	Krishna Traders		Tube light	20watts	2 Nos				By Hand	AJ Babu	Security
1054	16-Dec-11	11:00	Laxmi Hardware		Nut-bolts		46 Nos				By Bike	N.Goud	Security
1054	16-Dec-11	11:00	Laxmi Hardware		Washer		46 Nos				By Bike	N.Goud	Security
1055	16-Dec-11	17:00	Krishna Traders		PVC Tee	3"	1 No			916	By Hand	Zahed	Security
1056	16-Dec-11	17:00	Pushp Trading C		Aluminium Panel Sheet	8x4'	1 No			01129	AP 29T 9966	Shiva	Security
1057	16-Dec-11	17:11	Krishna Traders		Pipe		2 No			915	By Hand	Zahed	Security
1058	16-Dec-11	17:20	Krishna Traders		GI Wire	1kg	1 No			914	By Hand	B.Raju	Security
1058	16-Dec-11	17:20	Krishna Traders		Hodder	1kg	1 No			914	By Hand	B.Raju	Security
1059	16-Dec-11	10:00	Krishna Traders		Wall Cutting Blades		2 Nos			920	By Hand	Yadariah	Security
1060	16-Dec-11	11:00	Krishna Traders		Kalbarthar Jali	10mtrs	1 Bundles			921	By Hand	AJ Baby	Security
1061	16-Dec-11	13:10	GMC-II		Empty cement bags		50 Bags			3953	By Hand	Balram	Security
1062	16-Dec-11	16:10	Shiv shakti see		Square pipe	20x20mm	2 Nos			3342	AP 29V 0633	Shiva	Security
1063	16-Dec-11	17:00	Brightway Fillin		Diesel		22.82 Ltrs			106264	AP 24X 8909	B.Raju	Security
1064	17-Dec-11	10:00	Krishna Traders		Bed Switch		2 Nos			922	By Hand	B.Raju	Security
1064	17-Dec-11	10:10	Krishna Traders		Lapdham	25kgs	1 Bag			923	By Hand	B.Basappa	Security
1066	17-Dec-11	10:20	Krishna Traders		Lapdham	25kgs	1 Bag				By Hand	Yadagiri	Security
1067	17-Dec-11	10:25	Krishna Traders		Paint	1ltr	1 No			892	By Hand	Yadgiri	Security
1067	17-Dec-11	10:25	Krishna Traders		Brush	1ltr	1 No			892	By Hand	Yadgiri	Security
1068	17-Dec-11	11:00	Saroja Book De		Target roll	1ltr	1 No			892	By Hand	Yadgiri	Security
1068	17-Dec-11	11:00	Saroja Book De		Xerox		200 Nos				By Bike	Chanit	Security
1069	17-Dec-11	17:30	Hari Hara Iron		Gover Kope		5 Bundles			9760	AP 29T 9966	Shiva	Security
1070	17-Dec-11	17:30	Hari Hara Iron		Bombay Brooms		10 Nos			9761	AP 29T 9966	Shiva	Security
1070	17-Dec-11	17:30	Hari Hara Iron		Coconut Brooms		28 Nos			9761	AP 29T 9966	Shiva	Security
1070	17-Dec-11	17:30	Hari Hara Iron		Sponges		100 Nos			9761	AP 29T 9966	Shiva	Security
1071	17-Dec-11	17:30	Pratful sanitary		PVC Connection		50 Nos			6005	AP d29T 9966	Shiva	Security
1071	17-Dec-11	17:30	Pratful sanitary		PVC Waste Pipe		30 Nos			6005	AP d29T 9966	Shiva	Security

22 December 2011 Certified by: *[Signature]*

Asst. Admin. Manager
Alpine Estates

Certified by: *[Signature]*

Project Manager/Engg.
ALPINE ESTATES

CHECKED

Certified Page 1 of 3

QUANTITY/QUALITY
By *[Signature]* 23/12/11
ALPINE ESTATES

Asst. Admin. Manager
Alpine Estates

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
1071	17-Dec-11	17:30	Praful Sanitary		CP Waste Coupling		20	Nos		6005	AP 429T 9966	Shiva	Security
1071	17-Dec-11	17:30	Praful Sanitary		Tile Grout	1kg	5	Pkt		6005	AP 429T 9966	Shiva	Security
1072	19-Dec-11	10:00	Krishna Traders		PVC 45Degrees Bend	4'	2	Nos		927	By Hand	Tirupathi	Security
1072	19-Dec-11	13:30	Head Office		Drilling Machine		1	No	Bosch	3887	AP 10AM 6437	Murali	Security
1074	19-Dec-11	14:00	Krishna Traders		Locks		3	Nos		929	By Hand	Divan	Security
1076	19-Dec-11	14:10	Krishna Traders		Tube light	2'x3'	5	Nos		920	By Hand	Karunakar	Security
1076	19-Dec-11	15:10	Mhigiri Homes		Earth Compact Machine		1	No		3470	AAO 2847	Chandramouli	Security
1077	19-Dec-11	17:30	Praful Sanitary		PVC 45Degrees Bend	75mm	50	Nos		6008	By Auto	Party	Security
1077	19-Dec-11	17:30	Praful Sanitary		PVC Coupling	75mm	50	Nos		6008	By Auto	Party	Security
1077	19-Dec-11	17:30	Praful Sanitary		PVC Coupling	110mm	20	Nos		6008	By Auto	Party	Security
1077	19-Dec-11	17:30	Praful Sanitary		PVC Floor Trap	110mm	10	Nos		6008	By Auto	Party	Security
1077	19-Dec-11	17:30	Praful Sanitary		PVC Clamp	75mm	100	Nos		6008	By Auto	Party	Security
1077	19-Dec-11	17:30	Praful Sanitary		PVC Rubber washer	75mm	100	Nos		6008	By Auto	Party	Security
1077	19-Dec-11	17:30	Praful Sanitary		PVC Plain Bend	75mm	20	Nos		6008	By Auto	Party	Security
1077	19-Dec-11	17:30	Praful Sanitary		PVC Plain Bend	110mm	20	Nos		6008	By Auto	Party	Security
1078	19-Dec-11	18:40	G.Krishna Murt		Coconut Brooms		20	Nos		13361	AP 29T 9966	Shiva	Security
1078	19-Dec-11	18:40	G.Krishna Murt		Phys...		15	Nos		13361	AP 29T 9966	Shiva	Security
1078	19-Dec-11	18:40	G.Krishna Murt		Acid Bottles	1ltr	15	Nos		13361	AP 29T 9966	Shiva	Security
1078	19-Dec-11	18:40	G.Krishna Murt		Mopping stick	1ltr	15	Nos		13361	AP 29T 9966	Shiva	Security
1078	19-Dec-11	18:40	G.Krishna Murt		Deterol		15	Nos		13361	AP 29T 9966	Shiva	Security
1078	19-Dec-11	18:40	G.Krishna Murt		Bombay Brooms		20	Nos		13361	AP 29T 9966	Shiva	Security
1079	19-Dec-11	18:40	G.Krishna Murt		Acid Bottles	1ltr	30	Nos		13362	AP 29T 9966	Shiva	Security
1080	20-Dec-11	10:00	Krishna Traders		PVC Long bend		2	Nos		921	By Hand	Tirupathi	Security
1081	20-Dec-11	12:00	Pooja Traders		OBD White	10 Ltrs	1	No		12856	By Bike	J.Ram	Security
1081	20-Dec-11	12:00	Pooja Traders		OBD White	20 kg	2	No		12856	By Bike	J.Ram	Security
1081	20-Dec-11	12:00	Pooja Traders		OBD Beecom (3109)	20 kg	2	No		12856	By Bike	J.Ram	Security
1081	20-Dec-11	12:00	Pooja Traders		Cement Premier	20 lbs	1	No		12856	By Bike	J.Ram	Security
1082	20-Dec-11	16:00	Krishna Traders		Brush	4"	1	No		925	By Hand	S.Yadgiri	Security

CHECKED

QUANTITY/QUALITY


22 December 2011
 Certified by:
 Project Manager/Engg.
 ALPINE ESTATES


By: *[Signature]*
 12/23/11
 ALPINE ESTATES


Certified by:

By: *[Signature]*
 Asst. Admin. Manager
 Alpine Estates

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del By	Received
1082	20-Dec-11	16:00	Krishna Traders		Roller-Sponge		1	Sets		932	By Hand	S Yadgiri	Security
1082	20-Dec-11	16:00	Krishna Traders		Lappan	25kgs	2	Bags		933	By Hand	S Yadgiri	Security
1082	20-Dec-11	16:00	Krishna Traders		Obd white (5335)	5kgs	1	No		933	By Hand	S Yadgiri	Security
1082	20-Dec-11	16:00	Krishna Traders		Obd white (0481)	5kgs	1	No		953	By Hand	S Yadgiri	Security
1082	20-Dec-11	16:00	Krishna Traders		Water paper		12	No		933	By Hand	S Yadgiri	Security
1082	20-Dec-11	16:15	Krishna Traders		OBP white	2kgs	1	No		884	By Hand	S Yadgiri	Security
1084	20-Dec-11	16:30	Krishna Traders		Wall-Cutting Blades		2	Nos		936	By Hand	Janardhan	Security
1085	21-Dec-11	10:00	Krishna Traders		Welding Rod		1	Pkt			By Hand	N Goud	Security
1085	21-Dec-11	10:00	Krishna Traders		Cutting wheel		1	Nos			By Hand	N Goud	Security
1086	21-Dec-11	10:30	Krishna Traders		GI Wire	1kg	1	Bundle		929	By Hand	B Raju	Security
1087	21-Dec-11	11:00	Krishna Traders		Plug Tee	4"	1	No		940	By Hand	Zahed	Security
1088	21-Dec-11	11:30	sonat paints		polish	20lts	1	No		698	By bike	iyothi ram	Security
1088	21-Dec-11	11:30	sonat paints		Lac	1kg	1	No		698	By bike	iyothi ram	Security
1088	21-Dec-11	11:30	sonat paints		Matt	4 ltrs	1	No		698	By bike	iyothi ram	Security
1089	21-Dec-11	13:10	Jagwanth Enterp		Aluminium Sheet Cutting		1	No			By Auto	N Goud	Security
1090	21-Dec-11	15:30	Supra-Marketing		Dust Bin	80lts	1	No		557	AP 29T 9966	Shiva	Security
1090	21-Dec-11	15:30	Supra-Marketing		Dust Bin	100lts	1	No		557	AP 29T 9966	Shiva	Security
1091	21-Dec-11	15:30	Nagma Indauric		Fishers	5mm	10	Pkt		689	AP 29T 9966	Shiva	Security
1092	21-Dec-11	15:30	Ganji Venkanna		Janta paste	1/2kg	5	Nos		1091	AP 29T 9966	Shiva	Security
1093	22-Dec-11	10:00	Krishna Traders		OBD 0142	3kgs	1	No		943	By Hand	Yadgiri	Security
1094	22-Dec-11	10:30	Local Purchase		Wipet		2	Nos			By Bike	N Goud	Security
1095	22-Dec-11	11:00	Saroja Book De		Note-Book		3	Nos		120	By Bike	N Goud	Security

Certified by:

 Project Manager/Engg.
 ALPINE ESTIMATES

CHECKED
 QUANTITY/QUANTITY
 BY  23/12/11
 ALPINE ESTIMATES

Certified by:

 Asst. Admin. Manager
 ALPINE ESTIMATES

Total = 42 J/w = 21 D-ent = 08.

42

MFH - Detailed Attendance Report


From Date: 22-Dec-11 To Date: 22/12/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Dec-11	9:00	6027	K. Krishna	KRI	HW	MA	325	18:00	1	CA	Job Work	325
22-Dec-11	9:00	6028	Dass	KRI	HW	MH	180	18:00	1	CA	Job Work	180
22-Dec-11	9:00	6050	Suman	KRI	HW	MH	180	18:00	1	CA	Job Work	180
22-Dec-11	9:01	6001	Rajmoli	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
22-Dec-11	9:01	6029	Ramna	KRI	HW	MH	180	18:00	1	CA	Job Work	180
22-Dec-11	9:01	6049	Balram	KRI	HW	MH	180	18:00	1	CA	Job Work	180
22-Dec-11	9:02	6000	Tirupathi	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
22-Dec-11	9:02	6007	Narshima Gou	NAR	WEL	MA	300	18:00	1	CA	Job Work	300
22-Dec-11	9:02	6012	Bhijandhar	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
22-Dec-11	9:03	6009	Bharadwaj	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
22-Dec-11	9:03	6030	Mohan Lal	PKL	CIV	MA	325	18:00	1	CA	Dept.	325
22-Dec-11	9:03	6031	Raimin	PKL	CIV	FH	160	18:00	1	CA	Dept.	160
22-Dec-11	9:04	6014	S. Ganesh	VPH	ELE	MA	275	18:00	1	C	On Ac.	275
22-Dec-11	9:04	6015	Ravi	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
22-Dec-11	9:04	6016	Madhu	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
22-Dec-11	9:05	6021	Shantaiha	MAN	EAR	MH	190	18:00	1	C	Dept.	190
22-Dec-11	9:05	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	1	C	Dept.	190
22-Dec-11	9:05	6032	Chandu	ARJ	CIV	MA	325	18:00	1	CA	Dept.	325
22-Dec-11	9:06	6024	Anjali	MAN	EAR	FH	170	18:00	1	C	Dept.	170
22-Dec-11	9:06	6062	Shakamma	MAN	EAR	FH	170	18:00	1	C	Dept.	170
22-Dec-11	9:06	6063	Ashwini	MAN	EAR	FH	170	18:00	1	C	Dept.	170
22-Dec-11	9:07	6017	Janardhan	JAN	TIL	MA	450	18:00	1	C	On Ac.	450
22-Dec-11	9:07	6055	Talai	JAN	TIL	MA	450	18:00	1	C	On Ac.	450
22-Dec-11	9:07	6056	Rampal	JAN	TIL	MA	450	18:00	1	C	On Ac.	450
22-Dec-11	9:08	6039	sai	RAJ	ELE	MH	185	18:00	1	CA	Job Work	185
22-Dec-11	9:08	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	1	CA	Job Work	275
22-Dec-11	9:08	6058	Sajivan	JAN	TIL	MA	450	18:00	1	C	On Ac.	450
22-Dec-11	9:09	6033	Venkat chary	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
22-Dec-11	9:09	6034	Samila	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
22-Dec-11	9:09	6038	Rakesh	RAJ	ELE	MH	185	18:00	1	CA	Job Work	185
22-Dec-11	9:09	6038	Rakesh	RAJ	ELE	MH	185	18:00	1	CA	Job Work	185
22-Dec-11	9:10	6036	Assue	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
22-Dec-11	9:10	6070	Badraiah	RAM	CAR	MA	275	18:00	1	C	On Ac.	275
22-Dec-11	9:10	6071	Somaiah	RAM	CAR	MA	275	18:00	1	C	On Ac.	275
22-Dec-11	9:11	6037	Zahed	Zay	PLU	MA	275	18:00	1	CA	Job Work	275
22-Dec-11	9:11	6072	Venkateshwari	RAM	CAR	MH	175	18:00	1	C	On Ac.	175
22-Dec-11	9:11	6076	Ammulu	Nel	CIV	FH	160	18:00	1	CA	Job Work	160
22-Dec-11	9:12	6045	Laxan	SUN	PAI	MH	180	18:00	1	B	On Ac.	180
22-Dec-11	9:12	6046	Shanker	SUN	PAI	MA	275	18:00	1	B	On Ac.	275
22-Dec-11	9:12	6075	Madhav Rao	Nel	CIV	MA	325	18:00	1	CA	Job Work	325
22-Dec-11	9:13	6052	Kiran	JR	PAI	MH	180	18:00	1	B	On Ac.	180
22-Dec-11	9:13	6067	S. Yadagiri	YDG	PAI	MA	275	18:00	1	B	Job Work	275
22-Dec-11	9:13	6068	Aravind	YDG	PAI	MA	275	18:00	1	C	Job Work	275


22 December, 2011

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED (Audit)
 QUANTITY/QUALITY
 by  23/12/11
 ALPINE ESTATES

Checked by: 
 Asst. Admin. Manager

Page 1 of 1
Certified by:

 Asst. Admin. Manager
 ALPINE ESTATES

Total = 96 O/w = 27 Dept = 07


43


MFH - Detailed Attendance Report


From Date: 21-Dec-11 To Date: 21/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Dec-11	9:00	6027	K.Krishna	KRI	HW	MA	325	18:00	1	CA	Job Work	325
21-Dec-11	9:00	6029	Ramna	KRI	HW	MH	180	18:00	1	CA	Job Work	180
21-Dec-11	9:00	6049	Balram	KRI	HW	MH	180	18:00	1	CA	Job Work	180
21-Dec-11	9:01	6028	Dass	KRI	HW	MH	180	18:00	1	CA	Job Work	180
21-Dec-11	9:01	6050	Suman	KRI	HW	MH	180	18:00	1	CA	Job Work	180
21-Dec-11	9:01	6077	K.Yadaiah	YAD	PVR	MA	450	18:00	1	CA	Job Work	450
21-Dec-11	9:02	6009	Bharadwaj	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
21-Dec-11	9:02	6012	Bhijandhar	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
21-Dec-11	9:02	6076	Anmulu	Nel	CIV	FH	160	18:00	1	CA	Job Work	160
21-Dec-11	9:03	6030	Mohan Lal	PKL	CIV	MA	325	18:00	1	CA	Dept.	325
21-Dec-11	9:03	6031	Raimin	PKL	CIV	FH	160	18:00	1	CA	Dept.	160
21-Dec-11	9:03	6075	Madhav Rao	Nel	CIV	MA	325	18:00	1	CA	Job Work	325
21-Dec-11	9:04	6000	Tirupathi	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
21-Dec-11	9:04	6001	Rajmoli	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
21-Dec-11	9:04	6032	Chandu	ARJ	CIV	MA	325	18:00	1	CA	Dept.	325
21-Dec-11	9:05	6033	Venkat chary	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
21-Dec-11	9:05	6034	Samila	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
21-Dec-11	9:05	6036	Assue	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
21-Dec-11	9:06	6021	Shantaiha	MAN	EAR	MH	190	18:00	1	C	Dept.	190
21-Dec-11	9:06	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	1	C	Dept.	190
21-Dec-11	9:06	6024	Anjali	MAN	EAR	FH	170	18:00	1	C	Dept.	170
21-Dec-11	9:07	6056	Rampal	JAN	TIL	MA	450	18:00	1	C	Job Work	450
21-Dec-11	9:07	6062	Shakamma	MAN	EAR	FH	170	18:00	1	C	Dept.	170
21-Dec-11	9:07	6063	Ashwini	MAN	EAR	FH	170	18:00	1	C	Job Work	170
21-Dec-11	9:08	6017	Janardhan	JAN	TIL	MA	450	18:00	1	C	On Ac.	450
21-Dec-11	9:08	6055	Talai	JAN	TIL	MA	450	18:00	1	C	Job Work	450
21-Dec-11	9:08	6058	Sajivan	JAN	TIL	MA	450	18:00	1	C	Job Work	450
21-Dec-11	9:09	6057	Dhanveer	JAN	TIL	MH	200	18:00	1	C	Job Work	200
21-Dec-11	9:09	6068	Aravind	YDG	PAI	MA	275	18:00	1	CA	Job Work	275
21-Dec-11	9:09	6074	Bablu	YDG	PAI	MH	180	18:00	1	CA	Job Work	180
21-Dec-11	9:10	6014	S.Ganesh	VPH	ELE	MA	275	18:00	1	C	On Ac.	275
21-Dec-11	9:10	6016	Madhu	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
21-Dec-11	9:10	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	1	CA	Job Work	275
21-Dec-11	9:11	6043	Praveen	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
21-Dec-11	9:11	6045	Laxan	SUN	PAI	MH	180	18:00	1	B	On Ac.	180
21-Dec-11	9:11	6052	Kiran	JR	PAI	MH	180	18:00	1	B	On Ac.	180
21-Dec-11	9:12	6039	sai	RAJ	ELE	MH	185	18:00	1	CA	Job Work	185
21-Dec-11	9:12	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	1	CA	Job Work	275
21-Dec-11	9:12	6046	Shanker	SUN	PAI	MA	275	18:00	1	B	On Ac.	275
21-Dec-11	9:13	6037	Zahed	Zay	PLU	MA	275	18:00	1	CA	Job Work	275
21-Dec-11	9:13	6038	Rakesh	RAJ	ELE	MH	185	18:00	1	CA	Job Work	185
21-Dec-11	9:13	6070	Badraiah	RAM	CAR	MA	275	18:00	1	C	On Ac.	275
21-Dec-11	9:14	6071	Somaiah	RAM	CAR	MA	275	18:00	1	C	On Ac.	275

22 December, 2011

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

Checked by:

 Asst. Admin. Manager
CHECKED
 QUANTITY/QUALITY
 23/12/11
 ALPINE ESTATES

Page 1 of 2
 Certified by:

 Asst. Admin. Manager
 Alpine Estates


03


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Dec-11	9:14	6072	Venkateshwarl	RAM	CAR	MH	175	18:00	I	C	On Ac.	175
21-Dec-11	9:14	6082	Gagan	AND	WTP	MA	0	18:00	I	A	Nil / By V	0
21-Dec-11	9:14	6083	Deepak	AND	WTP	MH	0	18:00	I	A	Nil / By V	0

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 iv ~~6001~~ 28/12/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 (Audit)
 28/12

Total = 43 T/w = 30 Dept = 02

43


MFH - Detailed Attendance Report

From Date: 20-Dec-11 To Date: 20/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Dec-11	9:00	6028	Dass	KRI	HW	MH	180	18:00	1	CA	Job Work	180
20-Dec-11	9:00	6029	Ramna	KRI	HW	MH	180	18:00	1	CA	Job Work	180
20-Dec-11	9:00	6050	Suman	KRI	HW	MH	180	18:00	1	CA	Job Work	180
20-Dec-11	9:01	6027	K.Krishna	KRI	HW	MA	325	18:00	1	CA	Job Work	325
20-Dec-11	9:01	6030	Mohan Lal	PKL	CIV	MA	325	18:00	1	CA	Dept.	325
20-Dec-11	9:01	6049	Balram	KRI	HW	MH	180	18:00	1	CA	Job Work	180
20-Dec-11	9:02	6007	Narshima Gou	NAR	WEL	MA	300	18:00	1	CA	Job Work	300
20-Dec-11	9:02	6009	Bharadwaj	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
20-Dec-11	9:02	6012	Bhijandhar	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
20-Dec-11	9:03	6021	Shantaiha	MAN	EAR	MH	190	18:00	1	C	Job Work	190
20-Dec-11	9:03	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	1	C	Job Work	190
20-Dec-11	9:03	6032	Chandu	ARJ	CIV	MA	325	18:00	1	CA	Dept.	325
20-Dec-11	9:04	6024	Anjali	MAN	EAR	FH	170	18:00	1	C	Job Work	170
20-Dec-11	9:04	6062	Shakamma	MAN	EAR	FH	170	18:00	1	C	Job Work	170
20-Dec-11	9:04	6063	Ashwini	MAN	EAR	FH	170	18:00	1	C	Job Work	170
20-Dec-11	9:05	6000	Tirupathi	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
20-Dec-11	9:05	6001	Rajmoli	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
20-Dec-11	9:05	6053	Venkat chary	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
20-Dec-11	9:06	6034	Samila	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
20-Dec-11	9:06	6036	Assue	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
20-Dec-11	9:06	6043	Praveen	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
20-Dec-11	9:07	6014	S.Ganesh	VPH	ELE	MA	275	18:00	1	C	On Ac.	275
20-Dec-11	9:07	6016	Madhu	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
20-Dec-11	9:07	6046	Shanker	SUN	PAI	MA	275	18:00	1	B	On Ac.	275
20-Dec-11	9:08	6045	Laxan	SUN	PAI	MH	180	18:00	1	B	On Ac.	180
20-Dec-11	9:08	6052	Kiran	JR	PAI	MH	180	18:00	1	B	On Ac.	180
20-Dec-11	9:08	6075	Madhav Rao	Nel	CIV	MA	325	18:00	1	CA	Job Work	325
20-Dec-11	9:09	6017	Janardhan	JAN	TIL	MA	450	18:00	1	C	On Ac.	450
20-Dec-11	9:09	6057	Dhanveer	JAN	TIL	MH	200	18:00	1	C	Job Work	200
20-Dec-11	9:09	6076	Ammulu	Nel	CIV	FH	160	18:00	1	CA	Job Work	160
20-Dec-11	9:10	6054	Uday Prasad	JAN	TIL	MH	200	18:00	1	C	On Ac.	200
20-Dec-11	9:10	6055	Talai	JAN	TIL	MA	450	18:00	1	C	Job Work	450
20-Dec-11	9:10	6056	Rampal	JAN	TIL	MA	450	18:00	1	C	Job Work	450
20-Dec-11	9:11	6039	sai	RAJ	ELE	MH	185	18:00	1	CA	Job Work	185
20-Dec-11	9:11	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	1	CA	Job Work	275
20-Dec-11	9:11	6058	Sajivan	JAN	TIL	MA	450	18:00	1	C	Job Work	450
20-Dec-11	9:12	6038	Rakesh	RAJ	ELE	MH	185	18:00	1	CA	Job Work	185
20-Dec-11	9:12	6070	Badraiah	RAM	CAR	MA	275	18:00	1	C	On Ac.	275
20-Dec-11	9:12	6071	Somaiah	RAM	CAR	MA	275	18:00	1	C	On Ac.	275
20-Dec-11	9:13	6037	Zahed	Zay	PLU	MA	275	18:00	1	CA	Job Work	275
20-Dec-11	9:13	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	1	CA	Job Work	275
20-Dec-11	9:13	6072	Venkateshwarl	RAM	CAR	MH	175	18:00	1	C	On Ac.	175
20-Dec-11	9:14	6068	Aravind	YDG	PAI	MA	275	18:00	1	CA	Job Work	275


22 December, 2011

Page 1 of 1

Certified by:

 Project Manager/Enng.

CHECKED
 QUANTITY/QUALITY
 28/12/11
 ALPINE ESTATES

Asst. Admin. Manager
 (Audit)

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total = 44 J/W = 29 Dep = 03. 43.

MFH - Detailed Attendance Report

From Date: 19-Dec-11 To Date: 19/12/11

Date	In	ID	Name	Cont	Type	Skll	Wage	Out	Attn	Block	Payment	Amount
19-Dec-11	9:00	6027	K.Krishna	KRI	HW	MA	325	18:00	1	CA	Job Work	325
19-Dec-11	9:00	6029	Ramna	KRI	HW	MH	180	18:00	1	CA	Job Work	180
19-Dec-11	9:00	6050	Suman	KRI	HW	MH	180	18:00	1	CA	Job Work	180
19-Dec-11	9:01	6028	Dass	KRI	HW	MH	180	18:00	1	CA	Job Work	180
19-Dec-11	9:01	6031	Raimin	PKL	CIV	FH	160	18:00	1	CA	Dept.	160
19-Dec-11	9:01	6049	Balram	KRI	HW	MH	180	18:00	1	CA	Job Work	180
19-Dec-11	9:02	6021	Shantaiha	MAN	EAR	MH	190	18:00	1	C	Job Work	190
19-Dec-11	9:02	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	1	C	Job Work	190
19-Dec-11	9:02	6030	Mohan Lal	PKL	CIV	MA	325	18:00	1	CA	Dept.	325
19-Dec-11	9:03	6024	Anjali	MAN	EAR	FH	170	18:00	1	C	Job Work	170
19-Dec-11	9:03	6062	Shakamma	MAN	EAR	FH	170	18:00	1	C	Job Work	170
19-Dec-11	9:03	6063	Ashwini	MAN	EAR	FH	170	18:00	1	C	Job Work	170
19-Dec-11	9:04	6007	Narshima Gou	NAR	WEL	MA	300	18:00	1	CA	Job Work	300
19-Dec-11	9:04	6009	Bharadwaj	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
19-Dec-11	9:04	6012	Bhijandhar	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
19-Dec-11	9:05	6032	Chandu	ARJ	CIV	MA	325	18:00	1	CA	Dept.	325
19-Dec-11	9:05	6056	Rampal	JAN	TIL	MA	450	18:00	1	C	On Ac.	450
19-Dec-11	9:05	6058	Sajivan	JAN	TIL	MA	450	18:00	1	C	Job Work	450
19-Dec-11	9:06	6054	Uday Prasad	JAN	TIL	MH	200	18:00	1	C	Job Work	200
19-Dec-11	9:06	6055	Talai	JAN	TIL	MA	450	18:00	1	C	On Ac.	450
19-Dec-11	9:06	6057	Dhanveer	JAN	TIL	MH	200	18:00	1	C	On Ac.	200
19-Dec-11	9:07	6000	Tirupathi	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
19-Dec-11	9:07	6001	Rajmoli	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
19-Dec-11	9:07	6043	Praveen	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
19-Dec-11	9:08	6014	S.Ganesh	VPH	ELE	MA	275	18:00	1	C	On Ac.	275
19-Dec-11	9:08	6016	Madhu	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
19-Dec-11	9:08	6033	Venkat chary	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
19-Dec-11	9:09	6034	Samila	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
19-Dec-11	9:09	6036	Assue	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
19-Dec-11	9:09	6070	Badraiah	RAM	CAR	MA	275	18:00	1	C	On Ac.	275
19-Dec-11	9:10	6052	Kiran	JR	PAI	MH	180	18:00	1	B	On Ac.	180
19-Dec-11	9:10	6071	Somaiah	RAM	CAR	MA	275	18:00	1	C	On Ac.	275
19-Dec-11	9:10	6072	Venkateshwarl	RAM	CAR	MH	175	18:00	1	C	On Ac.	175
19-Dec-11	9:11	6045	Laxan	SUN	PAI	MH	180	18:00	1	B	On Ac.	180
19-Dec-11	9:11	6046	Shanker	SUN	PAI	MA	275	18:00	1	B	On Ac.	275
19-Dec-11	9:11	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	1	CA	Job Work	275
19-Dec-11	9:12	6037	Zahed	Zay	PLU	MA	275	18:00	1	CA	Job Work	275
19-Dec-11	9:12	6068	Aravind	YDG	PAI	MA	275	18:00	1	CA	Job Work	275
19-Dec-11	9:12	6074	Bablu	YDG	PAI	MH	180	18:00	1	CA	Job Work	180
19-Dec-11	9:13	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	1	CA	Job Work	275
19-Dec-11	9:13	6075	Madhav Rao	Nel	CIV	MA	325	18:00	1	CA	Job Work	325
19-Dec-11	9:13	6076	Ammulu	Nel	CIV	FH	160	18:00	1	CA	Job Work	160
19-Dec-11	9:14	6038	Rakesh	RAJ	ELE	MH	185	18:00	1	CA	Job Work	185

Checked by: [Signature]
Asst. Admin. Manager (Audit)

22 December, 2011

Page 1 of 2

Certified by:
[Signature]
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By [Signature] 23/12/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

01

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Dec-11	9:14	6039	sai	RAJ	ELE	MH	185	18:00		CA	Job Work	185

Certified by:
P. Samuel
 Project Manager/Engg.
 ALPINE ESTATES

Certified by:
Prekshay
 Asst. Admin. Manager
 Alpine Estates

CHECKED
 QUANTITY/QUALITY
 by *SAI* on *23/12/11*
 ALPINE ESTATES


Checked by:
Prekshay
 23/12/11
 Asst. Admin. Manager
 (Audit)


Total = 08


MFH - Detailed Attendance Report


From Date: 18-Dec-11 To Date: 18/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Dec-11	9:00	6092	Jyothi Ram	JR	PAI	MA	275	18:00	1	B	On Ac.	275
18-Dec-11	9:00	6004	Ramsud	JR	MAR	MH	180	18:00	1	B	On Ac.	180
18-Dec-11	9:00	6046	Shanker	SUN	PAI	MA	275	18:00	1	B	On Ac.	275
18-Dec-11	9:01	6045	Laxan	SUN	PAI	MH	180	18:00	1	B	On Ac.	180
18-Dec-11	9:01	6056	Rampal	JAN	TIL	MA	450	18:00	1	CA	Job Work	450
18-Dec-11	9:01	6058	Sajivan	JAN	TIL	MA	450	18:00	1	CA	Job Work	450
18-Dec-11	9:02	6000	Tirupathi	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
18-Dec-11	9:02	6054	Uday Prasad	JAN	TIL	MH	200	18:00	1	CA	Job Work	200

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  23/12/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 18/12/11
 Asst. Admin. Manager
 (Audit)

Total = 52 J/w = 36 Dcn = 03

43.

MFH - Detailed Attendance Report

From Date: 17-Dec-11 To Date: 17/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Dec-11	9:00	6019	Jit Naryan	JAN	TIL	MH	200	18:00	1 C		Job Work	200
17-Dec-11	9:00	6056	Rampal	JAN	TIL	MA	450	18:00	1 C		Job Work	450
17-Dec-11	9:00	6058	Sajivan	JAN	TIL	MA	450	18:00	1 C		Job Work	450
17-Dec-11	9:01	6017	Janardhan	JAN	TIL	MA	450	18:00	1 C		Job Work	450
17-Dec-11	9:01	6055	Talai	JAN	TIL	MA	450	18:00	1 C		Job Work	450
17-Dec-11	9:01	6057	Dhanveer	JAN	TIL	MH	200	18:00	1 C		Job Work	200
17-Dec-11	9:02	6014	S.Ganesh	VPH	ELE	MA	275	18:00	1 C		On Ac.	275
17-Dec-11	9:02	6020	Hirawan	JAN	TIL	MH	200	18:00	1 C		Job Work	200
17-Dec-11	9:02	6043	Praveen	VPH	ELE	MH	185	18:00	1 C		On Ac.	185
17-Dec-11	9:03	6007	Narshima Gou	NAR	WEL	MA	300	18:00	1 CA		Job Work	300
17-Dec-11	9:03	6009	Bharadwaj	NAR	WEL	MH	175	18:00	1 CA		Job Work	175
17-Dec-11	9:03	6016	Madhu	VPH	ELE	MH	185	18:00	1 C		On Ac.	185
17-Dec-11	9:04	6002	Jyothi Ram	JR	PAI	MA	275	18:00	1 B		On Ac.	275
17-Dec-11	9:04	6004	Ramsud	JR	MAR	MH	180	18:00	1 B		On Ac.	180
17-Dec-11	9:04	6012	Bhijandhar	NAR	WEL	MH	175	18:00	1 CA		Job Work	175
17-Dec-11	9:05	6045	Laxan	SUN	PAI	MH	180	18:00	1 B		On Ac.	180
17-Dec-11	9:05	6046	Shanker	SUN	PAI	MA	275	18:00	1 B		On Ac.	275
17-Dec-11	9:05	6075	Madhav Rao	Nel	CIV	MA	325	18:00	1 CA		Job Work	325
17-Dec-11	9:06	6030	Mohan Lal	PKL	CIV	MA	325	18:00	1 CA		Dept.	325
17-Dec-11	9:06	6031	Raimin	PKL	CIV	FH	160	18:00	1 CA		Dept.	160
17-Dec-11	9:06	6076	Ammulu	Nel	CIV	FH	160	18:00	1 CA		Job Work	160
17-Dec-11	9:07	6060	Nagesh	BSP	PAI	MH	180	18:00	1 A		On Ac.	180
17-Dec-11	9:07	6064	Basappa	BSP	PAI	MA	275	18:00	1 A		On Ac.	275
17-Dec-11	9:07	6065	Venkat	BSP	PAI	MH	180	18:00	1 A		On Ac.	180
17-Dec-11	9:08	6052	Chandu	ARJ	CIV	MA	325	18:00	1 CA		Dept.	325
17-Dec-11	9:08	6059	sai	RAJ	ELE	MH	185	18:00	1 CA		Job Work	185
17-Dec-11	9:08	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	1 CA		Job Work	275
17-Dec-11	9:09	6021	Shantaiha	MAN	EAR	MH	190	18:00	1 C		Job Work	190
17-Dec-11	9:09	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	1 C		Job Work	190
17-Dec-11	9:09	6038	Rakesh	RAJ	ELE	MH	185	18:00	1 CA		Job Work	185
17-Dec-11	9:10	6024	Anjali	MAN	EAR	FH	170	18:00	1 C		Job Work	170
17-Dec-11	9:10	6062	Shakamma	MAN	EAR	FH	170	18:00	1 C		Job Work	170
17-Dec-11	9:10	6063	Ashwini	MAN	EAR	FH	170	18:00	1 C		Job Work	170
17-Dec-11	9:11	6033	Venkat chary	Rac	CAR	MA	275	18:00	1 CA		Job Work	275
17-Dec-11	9:11	6034	Samila	Rac	CAR	MH	175	18:00	1 CA		Job Work	175
17-Dec-11	9:11	6036	Assue	Rac	CAR	MH	175	18:00	1 CA		Job Work	175
17-Dec-11	9:12	6070	Badraiah	RAM	CAR	MA	275	18:00	1 C		On Ac.	275
17-Dec-11	9:12	6071	Somaiah	RAM	CAR	MA	275	18:00	1 C		On Ac.	275
17-Dec-11	9:12	6072	Venkateshwarl	RAM	CAR	MH	175	18:00	1 C		On Ac.	175
17-Dec-11	9:13	6037	Zahed	Zay	PLU	MA	275	18:00	1 CA		Job Work	275
17-Dec-11	9:13	6077	K.Yadaiah	YAD	PVR	MA	450	18:00	1 C		Job Work	450
17-Dec-11	9:13	6078	Kankaiah	YAD	PVR	MA	450	18:00	1 C		Job Work	450
17-Dec-11	9:14	6000	Tirupathi	TRV	PLU	MA	275	18:00	1 C		Job Work	275

22 December, 2011

Page 1 of 2

Certified by:
P. Ramesh
 Project Manager/Engg.
 ALPINE ESTATES

Checked by: *[Signature]*
 Asst. Admin. Manager
CHECKED (A 411)
 QUANTITY/QUALITY
 by *[Signature]* 23/12/11
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 ALPINE ESTATES

09

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Dec-11	9:14	6001	Rajmoli	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
17-Dec-11	9:14	6079	Yadaiah	YAD	PVR	MA	450	18:00	1	CA	Job Work	450
17-Dec-11	9:15	6049	Balram	KRI	HW	MH	180	18:00	1	CA	Job Work	180
17-Dec-11	9:15	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	1	CA	Job Work	275
17-Dec-11	9:15	6068	Aravind	YDG	PAI	MA	275	18:00	1	CA	Job Work	275
17-Dec-11	9:16	6027	K.Krishna	KRI	HW	MA	325	18:00	1	CA	Job Work	325
17-Dec-11	9:16	6029	Ramna	KRI	HW	MH	180	18:00	1	CA	Job Work	180
17-Dec-11	9:16	6050	Suman	KRI	HW	MH	180	18:00	1	CA	Job Work	180
17-Dec-11	9:17	6028	Dass	KRI	HW	MH	180	18:00	1	CA	Job Work	180

Certified by:
P. Ramesh
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 * *[Signature]* 23/12/11
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

Checked by:
[Signature] 23/12/11
 Asst. Admin. Manager
 ALPINE ESTATES

Total = 52 S/W = 34 DCM = 03. 43

MFH - Detailed Attendance Report

From Date: 16-Dec-11 To Date: 16/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Dec-11	9:00	6028	Dass	KRI	HW	MH	180	18:00	1	CA	Job Work	180
16-Dec-11	9:00	6049	Balram	KRI	HW	MH	180	18:00	1	CA	Job Work	180
16-Dec-11	9:00	6050	Suman	KRI	HW	MH	180	18:00	1	CA	Job Work	180
16-Dec-11	9:01	6017	Janardhan	JAN	TIL	MA	450	18:00	1	C	Job Work	450
16-Dec-11	9:01	6027	K.Krishna	KRI	HW	MA	325	18:00	1	CA	Job Work	325
16-Dec-11	9:01	6029	Ramna	KRI	HW	MH	180	18:00	1	CA	Job Work	180
16-Dec-11	9:02	6055	Talai	JAN	TIL	MA	450	18:00	1	C	Job Work	450
16-Dec-11	9:02	6056	Rampal	JAN	TIL	MA	450	18:00	1	C	Job Work	450
16-Dec-11	9:02	6058	Sajivan	JAN	TIL	MA	450	18:00	1	C	Job Work	450
16-Dec-11	9:03	6014	S.Ganesh	VPH	ELE	MA	275	18:00	1	C	On Ac.	275
16-Dec-11	9:03	6016	Madhu	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
16-Dec-11	9:03	6057	Dhanveer	JAN	TIL	MH	200	18:00	1	C	Job Work	200
16-Dec-11	9:04	6030	Mohan Lal	PKL	CIV	MA	325	18:00	1	CA	Dept.	325
16-Dec-11	9:04	6075	Madhav Rao	Nel	CIV	MA	325	18:00	1	CA	Job Work	325
16-Dec-11	9:04	6076	Ammulu	Nel	CIV	FH	160	18:00	1	CA	Job Work	160
16-Dec-11	9:05	6031	Raimin	PKL	CIV	FH	160	18:00	1	CA	Dept.	160
16-Dec-11	9:05	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	1	CA	Job Work	275
16-Dec-11	9:05	6068	Aravind	YDG	PAI	MA	275	18:00	1	CA	Job Work	275
16-Dec-11	9:06	6007	Narshima Gou	NAR	WEL	MA	300	18:00	1	CA	Job Work	300
16-Dec-11	9:06	6009	Bharadwaj	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
16-Dec-11	9:06	6012	Bhijandhar	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
16-Dec-11	9:07	6002	Jyothi Ram	JR	PAI	MA	275	18:00	1	B	On Ac.	275
16-Dec-11	9:07	6045	Laxan	SUN	PAI	MH	180	18:00	1	B	On Ac.	180
16-Dec-11	9:07	6046	Shanker	SUN	PAI	MA	275	18:00	1	B	On Ac.	275
16-Dec-11	9:08	6004	Ramsud	JR	MAR	MH	180	18:00	1	B	On Ac.	180
16-Dec-11	9:08	6021	Shantaiha	MAN	EAR	MH	190	18:00	1	C	Job Work	190
16-Dec-11	9:08	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	1	C	Job Work	190
16-Dec-11	9:09	6024	Anjali	MAN	EAR	FH	170	18:00	1	C	Job Work	170
16-Dec-11	9:09	6062	Shakamma	MAN	EAR	FH	170	18:00	1	C	Job Work	170
16-Dec-11	9:09	6063	Ashwini	MAN	EAR	FH	170	18:00	1	C	Job Work	170
16-Dec-11	9:10	6077	K.Yadaiah	YAD	PVR	MA	450	18:00	1	C	Job Work	450
16-Dec-11	9:10	6078	Kankaiah	YAD	PVR	MA	450	18:00	1	C	Job Work	450
16-Dec-11	9:10	6079	Yadaiah	YAD	PVR	MA	450	18:00	1	C	Job Work	450
16-Dec-11	9:11	6038	Rakesh	RAJ	ELE	MH	185	18:00	1	CA	Job Work	185
16-Dec-11	9:11	6059	sai	RAJ	ELE	MH	185	18:00	1	CA	Job Work	185
16-Dec-11	9:11	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	1	CA	Job Work	275
16-Dec-11	9:12	6033	Venkat chary	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
16-Dec-11	9:12	6034	Samila	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
16-Dec-11	9:12	6036	Assue	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
16-Dec-11	9:13	6037	Zahed	Zay	PLU	MA	275	18:00	1	CA	Job Work	275
16-Dec-11	9:13	6070	Badraiah	RAM	CAR	MA	275	18:00	1	C	On Ac.	275
16-Dec-11	9:13	6071	Somaiah	RAM	CAR	MA	275	18:00	1	C	On Ac.	275
16-Dec-11	9:14	6000	Tirupathi	TRV	PLU	MA	275	18:00	1	C	Job Work	275

22 December, 2011

Page 1 of 2

Certified by:
P. Samuel
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
 By *[Signature]* 23/12/11
ALPINE ESTATES

Asst. Admin. Manager
 (Audit)


Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates


09


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Dec-11	9:14	6001	Rajmoli	TRV	PLU	MA	275	18:00	1 CA		Job Work	275
16-Dec-11	9:14	6072	Venkateshwarl	RAM	CAR	MH	175	18:00	1 C		On Ac.	175
16-Dec-11	9:15	6080	Baswajit	AND	WTP	MA	0	18:00	1 C		Nil / By V	0
16-Dec-11	9:15	6081	Vijay	AND	WTP	MA	0	18:00	1 C		Nil / By V	0
16-Dec-11	9:15	6082	Gagan	AND	WTP	MA	0	18:00	1 C		Nil / By V	0
16-Dec-11	9:16	6083	Deepak	AND	WTP	MH	0	18:00	1 C		Nil / By V	0
16-Dec-11	9:16	6084	Vasudev	AND	WTP	MH	0	18:00	1 C		Nil / By V	0
16-Dec-11	9:16	6085	sakun	AND	WTP	FH	0	18:00	1 C		Nil / By V	0
16-Dec-11	9:17	6032	Chandu	ARJ	CIV	MA	325	18:00	1 CA		Dept.	325

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  On 28/12/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Certified by:

 Asst. Admin. Manager
 (Audit)

MFH - Attendance Value Detailed Report

From Date: 16/12/11 To Date: 22/12/11

Contractor Name	A. Ramulu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	MA	Sum	12
Summary for 'Worker Skill' = MA (6 detail records)			
Worker Skill	MH	Sum	6
Summary for 'Worker Skill' = MH (6 detail records)			
Summary for 'Payment Type' = On Ac. (12 detail records)			Sum
Summary for 'Contractor Name' = A. Ramulu (Carpenter) (12 detail r			Sum

Contractor Name	Anand (Water Proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	FH	Sum	1
Summary for 'Worker Skill' = FH (1 detail record)			
Worker Skill	MA	Sum	4
Summary for 'Worker Skill' = MA (2 detail records)			
Worker Skill	MH	Sum	3
Summary for 'Worker Skill' = MH (2 detail records)			
Summary for 'Payment Type' = Nil / By Vendor (5 detail records)			Sum
Summary for 'Contractor Name' = Anand (Water Proofing) (5 detail r			Sum

Contractor Name	B.Bassappa (Painter)		
Payment Type	On Ac.		
Worker Skill	MA	Sum	1
Summary for 'Worker Skill' = MA (1 detail record)			
Worker Skill	MH	Sum	2
Summary for 'Worker Skill' = MH (1 detail record)			
Summary for 'Payment Type' = On Ac. (2 detail records)			Sum
Summary for 'Contractor Name' = B.Bassappa (Painter) (2 detail reco			Sum

Contractor Name	B.Raja Reddy (Electrician)		
Payment Type	Job Work		
Worker Skill	MA	Sum	6
Summary for 'Worker Skill' = MA (6 detail records)			
Worker Skill	MH	Sum	12
Summary for 'Worker Skill' = MH (6 detail records)			
Summary for 'Payment Type' = Job Work (12 detail records)			Sum
Summary for 'Contractor Name' = B.Raja Reddy (Electrician) (12 det			Sum

Contractor Name	Duddi Neelaiah		
Payment Type	Job Work		
Worker Skill	FH	Sum	6
Summary for 'Worker Skill' = FH (6 detail records)			
Worker Skill	MA	Sum	6
Summary for 'Worker Skill' = MA (6 detail records)			
Summary for 'Payment Type' = Job Work (12 detail records)			Sum
Summary for 'Contractor Name' = Duddi Neelaiah (12 detail records)			Sum

Contractor Name	G.Mannem (Earth Work)		
Payment Type	Dept.		

22 December, 2011

Checked by:
[Signature]
 Asst. Admin. Manager
 (ALPINE)

Page 1 of 4

Certified by:
[Signature]
 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY
 By *[Signature]* 23/12/11
 ALPINE ESTATES


Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates


Worker Skill	FH		
Summary for 'Worker Skill' = FH (2 detail records)		Sum	5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	4
Summary for 'Payment Type' = Dept. (4 detail records)		Sum	9
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	13
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	8
Summary for 'Payment Type' = Job Work (9 detail records)		Sum	21
Summary for 'Contractor Name' = G.Mannem (Earth Work) (13 detail)		Sum	30
Contractor Name	Janardhan Prasad (Tiles)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	17
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	8
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	25
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	8
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = On Ac. (6 detail records)		Sum	10
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (18 detail)		Sum	35
Contractor Name	Jyothi Ram (Painter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	3
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	7
Summary for 'Payment Type' = On Ac. (10 detail records)		Sum	10
Summary for 'Contractor Name' = Jyothi Ram (Painter) (10 detail rec)		Sum	10
Contractor Name	K.Krishna (Hacking)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	24
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	30
Summary for 'Contractor Name' = K.Krishna (Hacking) (12 detail rec)		Sum	30
Contractor Name	K.Yadaiha (Pavers)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	7

22 December, 2011

Page 2 of 4

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY
 23/12/11
 ALPINE ESTATES


Certified by:

 Asst. Admin. Manager
 Alpine Estates


Summary for 'Payment Type' = Job Work (3 detail records)	Sum	7
Summary for 'Contractor Name' = K.Yadaiha (Pavers) (3 detail recor	Sum	7
Contractor Name	Kileshwar (Civil)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Summary for 'Payment Type' = Dept. (11 detail records)	Sum	11
Summary for 'Contractor Name' = Kileshwar (Civil) (11 detail records)	Sum	11
Contractor Name	M.D.Zahed (Plumber)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Summary for 'Payment Type' = Job Work (6 detail records)	Sum	6
Summary for 'Contractor Name' = M.D.Zahed (Plumber) (6 detail rec	Sum	6
Contractor Name	Marka Narasimhulu Goud (Welder)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	12
Summary for 'Payment Type' = Job Work (11 detail records)	Sum	17
Summary for 'Contractor Name' = Marka Narasimhulu Goud (Welder)	Sum	17
Contractor Name	Raja Chary (Carpentor)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	12
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	18
Summary for 'Contractor Name' = Raja Chary (Carpentor) (12 detail r	Sum	18
Contractor Name	S. Arjun (Civil)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Summary for 'Payment Type' = Dept. (6 detail records)	Sum	6
Summary for 'Contractor Name' = S. Arjun (Civil) (6 detail records)	Sum	6
Contractor Name	S.Yadgiri (Painter)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	12
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = Job Work (8 detail records)	Sum	14
Summary for 'Contractor Name' = S.Yadgiri (Painter) (8 detail record	Sum	14

22 December, 2011

Page 3 of 4


Certified by:

 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY

 23/12/11
 ALPINE ESTATES


Certified by:

 Asst. Admin. Manager
 Alpine Estates


Contractor Name	Sunitha (Painter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		7
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum		7
Summary for 'Payment Type' = On Ac. (14 detail records)	Sum		14
Summary for 'Contractor Name' = Sunitha (Painter) (14 detail records)	Sum		14
Contractor Name	Tirupathi.V(Plumber)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		13
Summary for 'Payment Type' = Job Work (7 detail records)	Sum		13
Summary for 'Contractor Name' = Tirupathi.V(Plumber) (7 detail rec)	Sum		13
Contractor Name	V.Phanendar (Electrician)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		11
Summary for 'Payment Type' = On Ac. (12 detail records)	Sum		17
Summary for 'Contractor Name' = V.Phanendar (Electrician) (12 detail records)	Sum		17
Grand Total			287

OK

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  23/12/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 (Audit)

MFH - Outward Report

From: 23/12/11

To: 29/12/11

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle No	Delivered by	Received by
92	27-Dec-11	12:40	Jublie Hills		Task-Swing Scrub		1	No	3302	AP 13X 4686	B.Narsing	Gyaneshwar
93	27-Dec-11	16:00	Green Wood Estate		OHP-Projector		1	No	3303	By Bike	B.Narsing	Sunder

Certified by:
[Signature]
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By *[Signature]* On 20/12/11
 ALPINE ESTATES

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpina Estates

MFH - General Materials Inward Table Report From: 23/12/11 To: 29/12/11

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
1101	23-Dec-11	12:45	Raidhar-Scienti		Task-Swing Scrubbing Ma		22	1 No		5346	Auto trolly	Party	Security
1102	23-Dec-11	15:15	Brightway Filha		Diesel		1	Ltrs		106267	By Auto	Raju	Security
1103	23-Dec-11	15:20	Krishna Traders		Nut bolts	3/16x1/2	1	Pkt		885	By Hand	Harish	Security
1104	23-Dec-11	15:30	Krishna Traders		Janta-paste	1/2kg	1	No			By Hand	Chanti	Security
1104	23-Dec-11	15:30	Krishna Traders		Brush		1	No			By Hand	Chanti	Security
1108	23-Dec-11	16:00	Pavan Electrical		Hooks		5	Nos			By Bike	N.Goud	Security
1108	23-Dec-11	16:00	Pavan Electrical		Chart		4	Nos			By Bike	N.Goud	Security
1108	23-Dec-11	16:00	Pavan Electrical		Anchor-N/B Pin Type		5	Nos			By Bike	N.Goud	Security
1108	23-Dec-11	16:00	Pavan Electrical		White Paint		1	No			By Bike	N.Goud	Security
1106	24-Dec-11	12:00	Krishna Traders		Bria-Wall Putty	200 Grams	2	Bags		946	By Hand	J.Ram	Security
1107	26-Dec-11	15:00	Yenkaramma Br		A4 Paper	40kgs	10	Bundles		4329	AP 29T 9966	Shiva	Security
1108	26-Dec-11	15:00	Sri Rama Sales		CFL Lamp Crompton	11 Watt	30	Nos		6431	AP 29T 9966	Shiva	Security
1109	26-Dec-11	15:10	Krishna Traders		Anchor Bolt Pin type	8mm	8	Nos			By Hand	Chanti	Security
1110	26-Dec-11	15:30	Saroja Book De		Eveready Batteries		8	Nos		116	By Bike	J.Ram	Security
1111	26-Dec-11	15:40	Krishna Traders		Dry Bit	6mm	1	No			By Hand	N.Goud	Security
1112	27-Dec-11	10:00	Sona Paints		Cloth		2	Nos		1807	By Bike	J.Ram	Security
1112	27-Dec-11	10:00	Sona Paints		Water paper		2	Nos		1807	By Bike	J.Ram	Security
1112	27-Dec-11	10:00	Sona Paints		Lac	2kgs	1	No		1807	By Bike	J.Ram	Security
1112	27-Dec-11	10:00	Sona Paints		Polished Granite	25ltr	1	No		1807	By Bike	J.Ram	Security
1112	27-Dec-11	10:00	Sona Paints		Thinner	15ltrs	1	No		1807	By Bike	J.Ram	Security
1112	27-Dec-11	10:00	Sona Paints		Matt	4ltrs	5	Nos		1807	By Bike	J.Ram	Security
1112	27-Dec-11	10:00	Sona Paints		Nasik Amber		15	Nos		1807	By Bike	J.Ram	Security
1113	28-Dec-11	10:00	Jai Sri Steel Pala		Flask (Tea)		1	No			By Bike	B.Raju	Security
1114	28-Dec-11	10:20	Krishna Traders		Thinner	5 ltrs	2	Nos			By Hand	J.Ram	Security
1115	28-Dec-11	11:00	Krishna Traders		Bleaching Powder		8	Pkt		957	By Hand	Harish	Security
1116	28-Dec-11	12:00	Krishna Traders		Wall Cutting Blades		2	No		958	By Hand	Rakesh	Security

CHECKED

QUANTITY/QUANTITY

Certified by: *[Signature]*
Project Manager/Engg.
ALPINE ESTATES

[Signature] 28/12/11
ALPINE ESTATES

Certified by: *[Signature]*
Asst. Admin. Manager
Alpine Estates

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
1117	28-Dec-11	12:10	Vilas Silver Cre		Table	25x8	1000	Nos		1631	AP 13X 4686	Gyaneshwar	Security
1118	28-Dec-11	14:00	Vasant Trading		Wooden Screws	30x8"	2000	Nos		9936	AP 29T 9966	Shiva	Security
1118	28-Dec-11	14:00	Vasant Trading		Wooden Screws	20x6	2000	Nos		9936	AP 29T 9966	Shiva	Security
1118	28-Dec-11	14:00	Vasant Trading		SS Screws	20x6	2000	Nos		9936	AP 29T 9966	Shiva	Security
1119	28-Dec-11	14:00	Sri Rama Sales		3/20 Anti-standard Wire	90mtr	9	Coils		8458	AP 29T 9966	Shiva	Security
1119	28-Dec-11	14:00	Sri Rama Sales		RG-6 TV Cable Wire	100mtr	2	Coils		8458	AP 29T 9966	Shiva	Security
1119	28-Dec-11	14:00	Sri Rama Sales		RG-6 TV Cable Wire	305mtr	2	Coils		8458	AP 29T 9966	Shiva	Security
1120	28-Dec-11	14:00	Sri Rama Sales		Flexible 15mm 2 core Wir	10.7mtr	8	Coils		8458	AP 29T 9966	Shiva	Security
1121	28-Dec-11	14:00	Sri Rama Sales		1 way switches	8 way	4	Nos		8459	AP 29T 9966	Shiva	Security
1121	28-Dec-11	14:00	Sri Rama Sales		Module Plate	10 Amps	12	Nos		8459	AP 29T 9966	Shiva	Security
1121	28-Dec-11	14:00	Sri Rama Sales		Socket	6 Amps	270	Nos		1578	AP 29T 9966	Shiva	Security
1122	28-Dec-11	17:00	Vaira Electricals		Blanking Plate	400 Nos	40	Nos		1578	AP 29T 9966	Shiva	Security
1122	28-Dec-11	17:00	Vaira Electricals		Step Dimmer	7 Nos	7	Nos		1578	AP 29T 9966	Shiva	Security
1122	28-Dec-11	17:00	Vaira Electricals		Bell push	6 Amps	550	Nos		1578	AP 29T 9966	Shiva	Security
1122	28-Dec-11	17:00	Vaira Electricals		1 way Switch	16amps	60	Nos		1578	AP 29T 9966	Shiva	Security
1122	28-Dec-11	17:00	Vaira Electricals		TV Socket	36 Nos	36	Nos		1578	AP 29T 9966	Shiva	Security
1122	28-Dec-11	17:00	Vaira Electricals		Socket	16amps	55	Nos		1578	AP 29T 9966	Shiva	Security
1122	28-Dec-11	17:00	Vaira Electricals		Module Plate	2 way	100	Nos		1578	AP 29T 9966	Shiva	Security
1122	28-Dec-11	17:00	Vaira Electricals		Module Plate	4 way	230	Nos		1578	AP 29T 9966	Shiva	Security
1122	28-Dec-11	17:00	Vaira Electricals		Module Plate	6 way	30	Nos		1578	AP 29T 9966	Shiva	Security
1122	28-Dec-11	17:00	Vaira Electricals		Module Plate	8 way	60	Nos		1578	AP 29T 9966	Shiva	Security
1122	28-Dec-11	17:00	Vaira Electricals		Telephone Socket	36 Nos	36	Nos		1578	AP 29T 9966	Shiva	Security
1123	28-Dec-11	17:30	Srinivas Traders		Bamboo Thadka		10	Nos				Party	Security
1124	28-Dec-11	17:40	Saroja Book De		Register	2"	1	No		945		By Bike	Security
1125	29-Dec-11	9:30	Krishna Traders		Bash	12ltr	1	No		945		By Hand	Security
1125	29-Dec-11	9:30	Krishna Traders		Thinner	12ltr	1	No		945		By Hand	Security

CHECKED

29 December, 2011

Certified by:
P. Ram Reddy
 Project Manager/Engg.
 ALPINE ESTATES

QUANTITY/QUALITY
 945
 30/12/11
 ALPINE ESTATES

Certified by:
M. S. Reddy
 Asst. Admin. Manager
 Alpine Estates
 Page 2 of 3

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received
1126	29-Dec-11	9:35	Rajdhan Scienti		Tackl R2 Chemical	5 Ltrs		No		5405	By Bike	B. Raju	Security
1127	29-Dec-11	9:40	Krishna Traders		Thinner	1 Ltr		No		921	By Hand	J. Ram	Security
1128	29-Dec-11	10:00	Krishna Traders		Look			No		924	By Hand	Harith	Security
1129	29-Dec-11	11:10	Jaswanti Enterp		Sheet Cutting			No			By Auto	N. Goud	Security

Received by:
P. Pawar
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By *Pawar* 20/12/11
 ALPINE ESTATES

Received by:
Pradeep
 Asst. Admin. Manager
 Alpino Estates

MFH - Hire Charges Detailed Report

From: 23/12/11

To: 29/12/11

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
258	23-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	14:43	14:47	Debris	1	210 per trip	210
269	23-Dec-11	CH Bhikshapathy	Tractor	AAO 2847	15:13	15:34	Debris	1	210 per trip	210
268	23-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	15:22	15:50	Debris	1	210 per trip	210
261	23-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	16:17	16:21	Debris	1	210 per trip	210
262	23-Dec-11	CH Bhikshapathy	Tractor	AAO 2847	16:17	16:25	Debris	1	210 per trip	210
263	23-Dec-11	CH Bhikshapathy	Tractor	AAO 2847	17:24	17:29	Debris	1	210 per trip	210
264	23-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	17:25	17:30	Debris	1	210 per trip	210
265	24-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	10:56	11:06	Debris	1	210 per trip	210
266	24-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	11:48	11:52	Debris	1	210 per trip	210
267	27-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	15:22	15:28	Debris	1	210 per trip	210
268	27-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	16:03	16:09	Debris	1	210 per trip	210
269	27-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	16:40	16:46	Debris	1	210 per trip	210
270	27-Dec-11	CH Bhikshapathy	Tractor	AP 24C 6152	17:20	17:27	Debris	1	210 per trip	210

Certified by:
P. James
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUANTITY
James 20/12/11
 ALPINE ESTATES

Checked by:
P. James
 Asst. Admin. Manager
 (Audit)

Prokhal

MFH - Cement Register Report

From: 23/12/11

To: 29/12/11

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
307	24-Dec-11	10:20	Civil Work	PPG Grade	A	2	Security
308	28-Dec-11	10:15	Water Proofing	PPG Grade	B	1	Security
309	29-Dec-11	10:05	Civil Work	PPC Grade	A	1	Security

Checked By:
[Signature]
5/1/12
Asst. Admin. Manager
Alpine Estates

Certified by:
[Signature]
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
by *[Signature]* 20/12/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

MFH - Cement Register Balance Report Date: 29/12/11

Cement Grade 43 or PPC

Quantity in bags

Summary for 'Cement Grade' = 43 or PPC (2752 detail records)

Sum 0

Cement Grade 53 Grade

Quantity in bags

Summary for 'Cement Grade' = 53 Grade (485 detail records)

Sum 0

Cement Grade OPC Grade

Quantity in bags

Summary for 'Cement Grade' = OPC Grade (359 detail records)

Sum 0

Cement Grade PPC Grade

Quantity in bags

Summary for 'Cement Grade' = PPC Grade (2265 detail records)

Sum -159

Grand Total -159

Checked by:
[Signature]
Asst. Admin. Manager
ALPINE

Certified by:
[Signature]
Project Manager/Engg
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By *[Signature]* 28/12/11
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates

MFH - Building Material Inward Detailed Report

From: 23/12/11

To: 29/12/11

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
43	24-Dec-11	11:01	Sai Vishal Enterprises	Red Mud in cft	250	ATT 6366	Party	Security	2972.5
44	24-Dec-11	13:00	Sai Vishal Enterprises	Red Mud in cft	250	ATT 6366	Party	Security	2972.5
45	26-Dec-11	9:16	Sai Vishal Enterprises	Red Mud in cft	250	ATT 6366	Party	Security	2972.5
46	26-Dec-11	12:32	Sai Vishal Enterprises	Red Mud in cft	250	ATT 6366	Party	Security	2972.5
47	27-Dec-11	12:48	Sai Vishal Enterprises	Red Mud in cft	250	ATT 6366	Party	Security	2972.5

Checked by:
P. Sankar
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By *[Signature]* 20/12/11
 ALPINE ESTATES

Checked by:
[Signature]
 Asst. Admin. Manager
 ALPINE ESTATES

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

MFH - Building Material Rates Report

Supplier Name Kiran Enterprises

Material Type	Rate
Fine Sand Amravathi B/L (0
Fine Sand VJW (Big)	0

Supplier Name Laxmi Narsimha Enterprise

Material Type	Rate
Fine Sand BDM (Big)	0

Supplier Name Mohamed Ali

Material Type	Rate
Water Tanker in (5500 lts)	250

Supplier Name Sai Vishal Enterprises

Material Type	Rate
20 mm Metal in cft	22.68
40mm Metal in cft	0
Red Mud in cft	11.89
Stone Dust in cft	0

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine Sand VJW (Big)	0
Red Bricks	0

Checked by:
[Signature]
 5/11
 Asst. Admin. Manager
 (Audit)

Certified by:
[Signature]
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 by *[Signature]* 30/12/11
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

Total = 37 J/w = 26


Dept = 07


37


MFH - Detailed Attendance Report


From Date: 23-Dec-11 To Date: 23/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Dec-11	9:00	6027	K.Krishna	KRI	HW	MA	325	18:00	✓	CA	Job Work	325
23-Dec-11	9:00	6029	Ramna	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
23-Dec-11	9:00	6049	Balram	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
23-Dec-11	9:01	6001	Rajmoli	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
23-Dec-11	9:01	6028	Dass	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
23-Dec-11	9:01	6050	Suman	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
23-Dec-11	9:02	6000	Tirupathi	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
23-Dec-11	9:02	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
23-Dec-11	9:02	6068	Aravind	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
23-Dec-11	9:03	6007	Narshima Gou	NAR	WEL	MA	300	18:00	✓	CA	Job Work	300
23-Dec-11	9:03	6030	Mohan Lal	PKL	CIV	MA	325	18:00	✓	CA	Dept.	325
23-Dec-11	9:03	6031	Raimin	PKL	CIV	FH	160	18:00	✓	CA	Dept.	160
23-Dec-11	9:04	6009	Bharadwaj	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
23-Dec-11	9:04	6012	Bhijandhar	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
23-Dec-11	9:04	6046	Shanker	SUN	PAI	MA	275	18:00	✓	B	On Ac.	275
23-Dec-11	9:05	6022	Chandu	ARJ	CIV	MA	325	18:00	✓	CA	Dept.	325
23-Dec-11	9:05	6045	Laxan	SUN	PAI	MH	180	18:00	✓	B	On Ac.	180
23-Dec-11	9:05	6082	Kiran	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
23-Dec-11	9:06	6014	S.Ganesh	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
23-Dec-11	9:06	6016	Madhu	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
23-Dec-11	9:06	6043	Praveen	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
23-Dec-11	9:07	6021	Shantaiha	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
23-Dec-11	9:07	6075	Madhav Rao	Nel	CIV	MA	325	18:00	✓	CA	Job Work	325
23-Dec-11	9:07	6076	Anmulu	Nel	CIV	FH	160	18:00	✓	CA	Job Work	160
23-Dec-11	9:08	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
23-Dec-11	9:08	6024	Anjali	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
23-Dec-11	9:08	6063	Ashwini	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
23-Dec-11	9:09	6033	Venkat chary	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
23-Dec-11	9:09	6037	Zahed	Zay	PLU	MA	275	18:00	✓	CA	Job Work	275
23-Dec-11	9:09	6062	Shakamma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
23-Dec-11	9:10	6024	Samila	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
23-Dec-11	9:10	6026	Assue	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
23-Dec-11	9:10	6070	Badraiah	RAM	CAR	MA	275	18:00	✓	C	On Ac.	275
23-Dec-11	9:11	6039	sai	RAJ	ELE	MH	185	18:00	✓	CA	Job Work	185
23-Dec-11	9:11	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	✓	CA	Job Work	275
23-Dec-11	9:11	6071	Somaiah	RAM	CAR	MA	275	18:00	✓	C	On Ac.	275
23-Dec-11	9:12	6038	Rakesh	RAJ	ELE	MH	185	18:00	✓	CA	Job Work	185

Checked by:

 Asst. Admin. Manager
 (Audit)

29 December 2011
 Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  30/12/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total = 38 J/w = 25 Dept = 03 38

MFH - Detailed Attendance Report

From Date: 24-Dec-11 To Date: 24/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-11	9:00	6027	K.Krishna	KRI	HW	MA	325	18:00		CA	Job Work	325
24-Dec-11	9:00	6028	Dass	KRI	HW	MH	180	18:00		CA	Job Work	180
24-Dec-11	9:00	6050	Suman	KRI	HW	MH	180	18:00		CA	Job Work	180
24-Dec-11	9:01	6014	S.Ganesh	VPH	ELE	MA	275	18:00		C	On Ac.	275
24-Dec-11	9:01	6029	Ramna	KRI	HW	MH	180	18:00		CA	Job Work	180
24-Dec-11	9:01	6049	Balram	KRI	HW	MH	180	18:00		CA	Job Work	180
24-Dec-11	9:02	6000	Tirupathi	TRV	PLU	MA	275	18:00		CA	Job Work	275
24-Dec-11	9:02	6026	Madhu	VPH	ELE	MH	185	18:00		C	On Ac.	185
24-Dec-11	9:02	6043	Praveen	VPH	ELE	MH	185	18:00		C	On Ac.	185
24-Dec-11	9:03	6001	Rajmoli	TRV	PLU	MA	275	18:00		CA	Job Work	275
24-Dec-11	9:03	6030	Mohan Lal	PKL	CIV	MA	325	18:00		CA	Dept.	325
24-Dec-11	9:03	6031	Raimin	PKL	CIV	FH	160	18:00		CA	Dept.	160
24-Dec-11	9:04	6068	Aravind	YDG	PAI	MA	275	18:00		CA	Job Work	275
24-Dec-11	9:04	6078	Madhav Rao	Nel	CIV	MA	325	18:00		CA	Job Work	325
24-Dec-11	9:04	6076	Ammulu	Nel	CIV	FH	160	18:00		CA	Job Work	160
24-Dec-11	9:05	6002	Jyothi Ram	JR	PAI	MA	275	18:00		B	On Ac.	275
24-Dec-11	9:05	6032	Chandu	ARJ	CIV	MA	325	18:00		CA	Dept.	325
24-Dec-11	9:05	6067	S.Yadagiri	YDG	PAI	MA	275	18:00		CA	Job Work	275
24-Dec-11	9:06	6003	Babu Rao	JR	PAI	MA	275	18:00		B	On Ac.	275
24-Dec-11	9:06	6004	Ramsud	JR	MAR	MH	180	18:00		B	On Ac.	180
24-Dec-11	9:06	6051	Vijay Pal	JR	PAI	MA	275	18:00		B	On Ac.	275
24-Dec-11	9:07	6007	Narshima Gou	NAR	WEL	MA	300	18:00		CA	Job Work	300
24-Dec-11	9:07	6009	Bharadwaj	NAR	WEL	MH	175	18:00		CA	Job Work	175
24-Dec-11	9:07	6012	Bhijandhar	NAR	WEL	MH	175	18:00		CA	Job Work	175
24-Dec-11	9:08	6021	Shantaiha	MAN	EAR	MH	190	18:00		C	Job Work	190
24-Dec-11	9:08	6023	Narsingh Yada	MAN	EAR	MH	190	18:00		C	Job Work	190
24-Dec-11	9:08	6024	Anjali	MAN	EAR	FH	170	18:00		C	Job Work	170
24-Dec-11	9:09	6033	Venkat chary	Rac	CAR	MA	275	18:00		CA	Job Work	275
24-Dec-11	9:09	6062	Shakamma	MAN	EAR	FH	170	18:00		C	Job Work	170
24-Dec-11	9:09	6063	Ashwini	MAN	EAR	FH	170	18:00		C	Job Work	170
24-Dec-11	9:10	6034	Samila	Rac	CAR	MH	175	18:00		CA	Job Work	175
24-Dec-11	9:10	6036	Assue	Rac	CAR	MH	175	18:00		CA	Job Work	175
24-Dec-11	9:10	6070	Badraiah	RAM	CAR	MA	275	18:00		C	On Ac.	275
24-Dec-11	9:11	6037	Zahed	Zay	PLU	MA	275	18:00		CA	Job Work	275
24-Dec-11	9:11	6071	Somaiah	RAM	CAR	MA	275	18:00		C	On Ac.	275
24-Dec-11	9:11	6072	Venkateshwarl	RAM	CAR	MH	175	18:00		C	On Ac.	175
24-Dec-11	9:12	6039	sai	RAJ	ELE	MH	185	18:00		CA	Job Work	185
24-Dec-11	9:12	6040	Ramakrishna	RAJ	ELE	MA	275	18:00		CA	Job Work	275

Prepared by:
P. Ramulu
 Project Manager
 29 December, 2011

CHECKED
 QUANTITY/QUALITY
 By *[Signature]* 30/12/11

Checked by:
Prokhal
 Asst. Admin. Manager
 Page 1 of 1

ALPINE ESTATES

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)


Total = 11


11


MFH - Detailed Attendance Report


From Date: 25-Dec-11 To Date: 25/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Dec-11	9:00	6027	K.Krishna	KRI	HW	MA	325	18:00	1	CA	Job Work	325
25-Dec-11	9:00	6049	Balram	KRI	HW	MH	180	18:00	1	CA	Job Work	180
25-Dec-11	9:00	6050	Suman	KRI	HW	MH	180	18:00	1	CA	Job Work	180
25-Dec-11	9:01	6002	Jyothi Ram	JR	PAI	MA	275	18:00	1	B	On Ac.	275
25-Dec-11	9:01	6028	Dass	KRI	HW	MH	180	18:00	1	CA	Job Work	180
25-Dec-11	9:01	6029	Ramna	KRI	HW	MH	180	18:00	1	CA	Job Work	180
25-Dec-11	9:02	6004	Ramsud	JR	MAR	MH	180	18:00	1	B	On Ac.	180
25-Dec-11	9:02	6006	Popat	JR	PAI	MH	180	18:00	1	B	On Ac.	180
25-Dec-11	9:02	6052	Kiran	JR	PAI	MH	180	18:00	1	B	On Ac.	180
25-Dec-11	9:03	6003	Babu Rao	JR	PAI	MA	275	18:00	1	B	On Ac.	275
25-Dec-11	9:03	6081	Vijay Pal	JR	PAI	MA	275	18:00	1	B	On Ac.	275

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  30/12/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 (Audit)

Total = 40,

J/w = 26

Dut = 07

40

MFH - Detailed Attendance Report


From Date: 26-Dec-11 To Date: 26/12/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-11	9:00	6028	Dass	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
26-Dec-11	9:00	6029	Ramna	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
26-Dec-11	9:00	6049	Balram	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
26-Dec-11	9:01	6001	Rajmoli	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
26-Dec-11	9:01	6027	K.Krishna	KRI	HW	MA	325	18:00	✓	CA	Job Work	325
26-Dec-11	9:01	6050	Suman	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
26-Dec-11	9:02	6000	Tirupathi	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
26-Dec-11	9:02	6016	Madhu	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
26-Dec-11	9:02	6043	Praveen	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
26-Dec-11	9:03	6007	Narshima Gou	NAR	WEL	MA	300	18:00	✓	CA	Job Work	300
26-Dec-11	9:03	6009	Bharadwaj	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
26-Dec-11	9:03	6014	S.Ganesh	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
26-Dec-11	9:04	6012	Bhijandhar	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
26-Dec-11	9:04	6021	Shantaiha	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
26-Dec-11	9:04	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
26-Dec-11	9:05	6024	Anjali	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
26-Dec-11	9:05	6062	Shakamma	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
26-Dec-11	9:05	6063	Ashwini	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
26-Dec-11	9:06	6003	Babu Rao	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
26-Dec-11	9:06	6006	Popat	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
26-Dec-11	9:06	6032	Chandu	ARJ	CIV	MA	325	18:00	✓	CA	Dept.	325
26-Dec-11	9:07	6002	Jyothi Ram	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
26-Dec-11	9:07	6051	Vijay Pal	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
26-Dec-11	9:07	6052	Kiran	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
26-Dec-11	9:08	6004	Ramsud	JR	MAR	MH	180	18:00	✓	B	On Ac.	180
26-Dec-11	9:08	6046	Shanker	SUN	PAI	MA	275	18:00	✓	B	On Ac.	275
26-Dec-11	9:08	6076	Ammulu	Nel	CIV	FH	160	18:00	✓	CA	Job Work	160
26-Dec-11	9:09	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
26-Dec-11	9:09	6068	Aravind	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
26-Dec-11	9:09	6075	Madhav Rao	Nel	CIV	MA	325	18:00	✓	CA	Job Work	325
26-Dec-11	9:10	6033	Venkat chary	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
26-Dec-11	9:10	6034	Samila	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
26-Dec-11	9:10	6037	Zahed	Zay	PLU	MA	275	18:00	✓	CA	Job Work	275
26-Dec-11	9:11	6036	Assue	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
26-Dec-11	9:11	6070	Badraiah	RAM	CAR	MA	275	18:00	✓	C	On Ac.	275
26-Dec-11	9:11	6071	Somaiah	RAM	CAR	MA	275	18:00	✓	C	On Ac.	275
26-Dec-11	9:12	6039	sai	RAJ	ELE	MH	185	18:00	✓	CA	Job Work	185
26-Dec-11	9:12	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	✓	CA	Job Work	275
26-Dec-11	9:12	6072	Venkateshwarl	RAM	CAR	MH	175	18:00	✓	C	On Ac.	175
26-Dec-11	9:13	6038	Rakesh	RAJ	ELE	MH	185	18:00	✓	CA	Job Work	185


Checked by:
 511
 Asst. Admin. Manager
 (Audit)

29 December, 2011

Page 1 of 1

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  30/12/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total = 46 J/w = 27 DCM = 03.

43


MFH - Detailed Attendance Report

From Date: 27-Dec-11 To Date: 27/12/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Dec-11	9:00	6027	K.Krishna	KRI	HW	MA	325	18:00	1	CA	Job Work	325
27-Dec-11	9:00	6049	Balram	KRI	HW	MH	180	18:00	1	CA	Job Work	180
27-Dec-11	9:00	6050	Suman	KRI	HW	MH	180	18:00	1	CA	Job Work	180
27-Dec-11	9:01	6028	Dass	KRI	HW	MH	180	18:00	1	CA	Job Work	180
27-Dec-11	9:01	6029	Ramna	KRI	HW	MH	180	18:00	1	CA	Job Work	180
27-Dec-11	9:01	6030	Mohan Lal	PKL	CIV	MA	325	18:00	1	CA	Dept.	325
27-Dec-11	9:02	6021	Shantaiha	MAN	EAR	MH	190	18:00	1	C	Job Work	190
27-Dec-11	9:02	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	1	C	Job Work	190
27-Dec-11	9:02	6031	Raimin	PKL	CIV	FH	160	18:00	1	CA	Dept.	160
27-Dec-11	9:03	6024	Anjali	MAN	EAR	FH	170	18:00	1	C	Job Work	170
27-Dec-11	9:03	6062	Shakamma	MAN	EAR	FH	170	18:00	1	C	Job Work	170
27-Dec-11	9:03	6063	Ashwini	MAN	EAR	FH	170	18:00	1	C	Job Work	170
27-Dec-11	9:04	6007	Narshima Gou	NAR	WEL	MA	300	18:00	1	CA	Job Work	300
27-Dec-11	9:04	6009	Bharadwaj	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
27-Dec-11	9:04	6032	Chandu	ARJ	CIV	MA	325	18:00	1	CA	Dept.	325
27-Dec-11	9:05	6000	Tirupathi	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
27-Dec-11	9:05	6001	Rajmoli	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
27-Dec-11	9:05	6042	Bhijandhar	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
27-Dec-11	9:06	6016	Madhu	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
27-Dec-11	9:06	6078	Madhav Rao	Nel	CIV	MA	325	18:00	1	CA	Job Work	325
27-Dec-11	9:06	6076	Ammulu	Nel	CIV	FH	160	18:00	1	CA	Job Work	160
27-Dec-11	9:07	6014	S.Ganesh	VPH	ELE	MA	275	18:00	1	C	On Ac.	275
27-Dec-11	9:07	6015	Ravi	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
27-Dec-11	9:07	6043	Praveen	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
27-Dec-11	9:08	6004	Ramsud	JR	MAR	MH	180	18:00	1	B	On Ac.	180
27-Dec-11	9:08	6055	Talai	JAN	TIL	MA	450	18:00	1	CA	Job Work	450
27-Dec-11	9:08	6056	Rampal	JAN	TIL	MA	450	18:00	1	CA	Job Work	450
27-Dec-11	9:09	6002	Jyothi Ram	JR	PAI	MA	275	18:00	1	B	On Ac.	275
27-Dec-11	9:09	6046	Shanker	SUN	PAI	MA	275	18:00	1	B	On Ac.	275
27-Dec-11	9:09	6052	Kiran	JR	PAI	MH	180	18:00	1	B	On Ac.	180
27-Dec-11	9:10	6003	Babu Rao	JR	PAI	MA	275	18:00	1	B	On Ac.	275
27-Dec-11	9:10	6006	Popat	JR	PAI	MH	180	18:00	1	B	On Ac.	180
27-Dec-11	9:10	6051	Vijay Pal	JR	PAI	MA	275	18:00	1	B	On Ac.	275
27-Dec-11	9:11	6033	Venkat chary	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
27-Dec-11	9:11	6034	Samila	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
27-Dec-11	9:11	6086	Assue	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
27-Dec-11	9:12	6070	Badraiah	RAM	CAR	MA	275	18:00	1	C	On Ac.	275
27-Dec-11	9:12	6071	Somaiah	RAM	CAR	MA	275	18:00	1	C	On Ac.	275
27-Dec-11	9:12	6072	Venkateshwarl	RAM	CAR	MH	175	18:00	1	C	On Ac.	175
27-Dec-11	9:13	6037	Zahed	Zay	PLU	MA	275	18:00	1	CA	Job Work	275
27-Dec-11	9:13	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	1	CA	Job Work	275
27-Dec-11	9:13	6068	Aravind	YDG	PAI	MA	275	18:00	1	CA	Job Work	275
27-Dec-11	9:14	6028	Rakesh	RAJ	ELE	MH	185	18:00	1	CA	Job Work	185

29 December, 2011

Page 1 of 2

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

185 1800 hrs by: CA
 Asst. Admin. Manager (Audit)
CHECKED
 QUANTITY/QUALITY
 30/12/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

07

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Dec-11	9:14	6040	Ramakrishna	RAJ	ELE	MA	275	18:00		1 CA	Job Work	275
27-Dec-11	9:14	6081	Vijay	AND	WTP	MA	0	18:00		1 A	Nil / By V	0
27-Dec-11	9:15	6082	Deepak	AND	WTP	MH	0	18:00		1 A	Nil / By V	0

Certified by:
P. Sane
 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By *[Signature]* 30/12/11
 ALPINE ESTATES

Certified by:
Pradeep
 Asst. Admin. Manager
 Alpine Estates


Checked by:
~~*[Signature]*~~
 5/11
 Asst. Admin. Manager
 (Audit)


Total = 39 J/w = 23 OCA = 03. 39


MFH - Detailed Attendance Report


From Date: 28-Dec-11 To Date: 28/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-11	9:00	6028	Dass	KRI	HW	MH	180	18:00	1	CA	Job Work	180
28-Dec-11	9:00	6029	Ramna	KRI	HW	MH	180	18:00	1	CA	Job Work	180
28-Dec-11	9:01	6007	Narshima Gou	NAR	WEL	MA	300	18:00	1	CA	Job Work	300
28-Dec-11	9:01	6027	K.Krishna	KRI	HW	MA	325	18:00	1	CA	Job Work	325
28-Dec-11	9:01	6049	Balram	KRI	HW	MH	180	18:00	1	CA	Job Work	180
28-Dec-11	9:01	6050	Suman	KRI	HW	MH	180	18:00	1	CA	Job Work	180
28-Dec-11	9:02	6001	Rajmoli	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
28-Dec-11	9:02	6009	Bharadwaj	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
28-Dec-11	9:02	6012	Bhijandhar	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
28-Dec-11	9:03	6000	Tirupathi	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
28-Dec-11	9:03	6030	Mohan Lal	PKL	CIV	MA	325	18:00	1	CA	Dept.	325
28-Dec-11	9:03	6031	Raimin	PKL	CIV	FH	160	18:00	1	CA	Dept.	160
28-Dec-11	9:04	6021	Shantaiha	MAN	EAR	MH	190	18:00	1	C	Job Work	190
28-Dec-11	9:04	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	1	C	Job Work	190
28-Dec-11	9:04	6062	Shakamma	MAN	EAR	FH	170	18:00	1	C	Job Work	170
28-Dec-11	9:05	6024	Anjali	MAN	EAR	FH	170	18:00	1	C	Job Work	170
28-Dec-11	9:05	6063	Ashwini	MAN	EAR	FH	170	18:00	1	C	Job Work	170
28-Dec-11	9:05	6081	Vijay	AND	WTP	MA	0	18:00	1	C	Nil / By V	0
28-Dec-11	9:06	6070	Badraiah	RAM	CAR	MA	275	18:00	1	C	On Ac.	275
28-Dec-11	9:06	6071	Somaiah	RAM	CAR	MA	275	18:00	1	C	On Ac.	275
28-Dec-11	9:06	6083	Deepak	AND	WTP	MH	0	18:00	1	A	Nil / By V	0
28-Dec-11	9:07	6014	S.Ganesh	VPH	ELE	MA	275	18:00	1	C	On Ac.	275
28-Dec-11	9:07	6016	Madhu	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
28-Dec-11	9:07	6072	Venkateshwari	RAM	CAR	MH	175	18:00	1	C	On Ac.	175
28-Dec-11	9:08	6068	Aravind	YDG	PAI	MA	275	18:00	1	CA	Job Work	275
28-Dec-11	9:08	6075	Madhav Rao	Nel	CIV	MA	325	18:00	1	CA	Job Work	325
28-Dec-11	9:08	6076	Ammulu	Nel	CIV	FH	160	18:00	1	CA	Job Work	160
28-Dec-11	9:09	6002	Jyothi Ram	JR	PAI	MA	275	18:00	1	B	On Ac.	275
28-Dec-11	9:09	6052	Kiran	JR	PAI	MH	180	18:00	1	B	On Ac.	180
28-Dec-11	9:09	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	1	CA	Job Work	275
28-Dec-11	9:10	6003	Babu Rao	JR	PAI	MA	275	18:00	1	B	On Ac.	275
28-Dec-11	9:10	6004	Ramsud	JR	MAR	MH	180	18:00	1	B	On Ac.	180
28-Dec-11	9:10	6051	Vijay Pal	JR	PAI	MA	275	18:00	1	B	On Ac.	275
28-Dec-11	9:11	6037	Zahed	Zay	PLU	MA	275	18:00	1	CA	Job Work	275
28-Dec-11	9:11	6046	Shanker	SUN	PAI	MA	275	18:00	1	B	On Ac.	275
28-Dec-11	9:12	6033	Venkat chary	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
28-Dec-11	9:12	6034	Samila	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
28-Dec-11	9:13	6032	Chandu	ARJ	CIV	MA	325	18:00	1	CA	Dept.	325
28-Dec-11	9:13	6036	Assue	Rac	CAR	MH	175	18:00	1	CA	Job Work	175

Checked by:

 Asst. Admin. Manager
 (Audit)

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  30/12/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total = 41 S/W = 24 D = 03. 41

MFH - Detailed Attendance Report

From Date: 29-Dec-11 To Date: 29/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-11	9:00	6028	Dass	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
29-Dec-11	9:00	6049	Balram	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
29-Dec-11	9:00	6050	Suman	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
29-Dec-11	9:01	6027	K.Krishna	KRI	HW	MA	325	18:00	✓	CA	Job Work	325
29-Dec-11	9:01	6029	Ramna	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
29-Dec-11	9:01	6030	Mohan Lal	PKL	CIV	MA	325	18:00	✓	CA	Dept.	325
29-Dec-11	9:02	6031	Raimin	PKL	CIV	FH	160	18:00	✓	CA	Dept.	160
29-Dec-11	9:02	6081	Vijay	AND	WTP	MA	0	18:00	✓	B	Nil / By V	0
29-Dec-11	9:02	6083	Deepak	AND	WTP	MH	0	18:00	✓	B	Nil / By V	0
29-Dec-11	9:03	6021	Shantaiha	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
29-Dec-11	9:03	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	✓	C	Job Work	190
29-Dec-11	9:03	6062	Shakamma	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
29-Dec-11	9:04	6024	Anjali	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
29-Dec-11	9:04	6032	Chandu	ARJ	CIV	MA	325	18:00	✓	CA	Dept.	325
29-Dec-11	9:04	6063	Ashwini	MAN	EAR	FH	170	18:00	✓	C	Job Work	170
29-Dec-11	9:05	6070	Badraiah	RAM	CAR	MA	275	18:00	✓	B	On Ac.	275
29-Dec-11	9:05	6071	Somaiah	RAM	CAR	MA	275	18:00	✓	B	On Ac.	275
29-Dec-11	9:05	6072	Venkateshwarl	RAM	CAR	MH	175	18:00	✓	B	On Ac.	175
29-Dec-11	9:06	6014	S.Ganesh	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
29-Dec-11	9:06	6046	Madhu	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
29-Dec-11	9:06	6043	Praveen	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
29-Dec-11	9:07	6007	Narshima Gou	NAR	WEL	MA	300	18:00	✓	CA	Job Work	300
29-Dec-11	9:07	6009	Bharadwaj	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
29-Dec-11	9:07	6012	Bhijandhar	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
29-Dec-11	9:08	6000	Tirupathi	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
29-Dec-11	9:08	6001	Rajmoli	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
29-Dec-11	9:08	6076	Ammulu	Nel	CIV	FH	160	18:00	✓	CA	Job Work	160
29-Dec-11	9:09	6068	Aravind	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
29-Dec-11	9:09	6074	Bablu	YDG	PAI	MH	180	18:00	✓	CA	Job Work	180
29-Dec-11	9:09	6075	Madhav Rao	Nel	CIV	MA	325	18:00	✓	CA	Job Work	325
29-Dec-11	9:10	6003	Babu Rao	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
29-Dec-11	9:10	6004	Ramsud	JR	MAR	MH	180	18:00	✓	B	On Ac.	180
29-Dec-11	9:10	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
29-Dec-11	9:11	6002	Jyothi Ram	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
29-Dec-11	9:11	6051	Vijay Pal	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
29-Dec-11	9:11	6052	Kiran	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
29-Dec-11	9:12	6033	Venkat chary	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
29-Dec-11	9:12	6034	Samila	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
29-Dec-11	9:12	6046	Shanker	SUN	PAI	MA	275	18:00	✓	B	On Ac.	275
29-Dec-11	9:13	6076	Assue	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
29-Dec-11	9:13	6037	Zahed	Zay	PLU	MA	275	18:00	✓	CA	Job Work	275

29 December, 2011

Checked by:
[Signature]
 Asst. Admin. Manager

Page 1 of 1

CHECKED

(Audit)

Certified by:

Certified by:
[Signature]
 Project Manager/Engg.
 ALPINE ESTATES

QUANTITY/QUALITY
 By *[Signature]* 30/12/11
 ALPINE ESTATES

Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates

MFH - Attendance Value Detailed Report

From Date: 23/12/11 To Date: 29/12/11

Contractor Name	A. Ramulu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum		5
Summary for 'Payment Type' = On Ac. (11 detail records)	Sum		17
Summary for 'Contractor Name' = A. Ramulu (Carpenter) (11 detail r	Sum		17
Contractor Name	Anand (Water Proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum		3
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum		3
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)	Sum		6
Summary for 'Contractor Name' = Anand (Water Proofing) (6 detail r	Sum		6
Contractor Name	B.Raja Reddy (Electrician)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum		4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)	Sum		6
Summary for 'Payment Type' = Job Work (8 detail records)	Sum		10
Summary for 'Contractor Name' = B.Raja Reddy (Electrician) (8 detai	Sum		10
Contractor Name	Duddi Neelaiah		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum		6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		6
Summary for 'Payment Type' = Job Work (12 detail records)	Sum		12
Summary for 'Contractor Name' = Duddi Neelaiah (12 detail records)	Sum		12
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum		18
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		12
Summary for 'Payment Type' = Job Work (12 detail records)	Sum		30
Summary for 'Contractor Name' = G.Mannem (Earth Work) (12 detail	Sum		30
Contractor Name	Janardhan Prasad (Tiles)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)			2

29 December, 2011

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

Page 1 of 3

Certified by
[Signature]
 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY
 By *[Signature]* 20/12/11
 ALPINE ESTATES


Certified by:
[Signature]
 Asst. Admin. Manager
 Alpine Estates


Summary for 'Payment Type' = Job Work (1 detail record)	Sum	2
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (1 detail r	Sum	2
Contractor Name	Jyothi Ram (Painter)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	18
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	15
Summary for 'Payment Type' = On Ac. (13 detail records)	Sum	33
Summary for 'Contractor Name' = Jyothi Ram (Painter) (13 detail rec	Sum	33
Contractor Name	K.Krishna (Hacking)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	7
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	28
Summary for 'Payment Type' = Job Work (14 detail records)	Sum	35
Summary for 'Contractor Name' = K.Krishna (Hacking) (14 detail rec	Sum	35
Contractor Name	Kileshwar (Civil)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Summary for 'Payment Type' = Dept. (10 detail records)	Sum	10
Summary for 'Contractor Name' = Kileshwar (Civil) (10 detail records	Sum	10
Contractor Name	M.D.Zahed (Plumber)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Summary for 'Payment Type' = Job Work (6 detail records)	Sum	6
Summary for 'Contractor Name' = M.D.Zahed (Plumber) (6 detail rec	Sum	6
Contractor Name	Marka Narasimhulu Goud (Welder)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	12
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	18
Summary for 'Contractor Name' = Marka Narasimhulu Goud (Welder	Sum	18
Contractor Name	Raja Chary (Carpentor)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	12

29 December, 2011

Page 2 of 3


Checked by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  30/12/11
 ALPINE ESTATES


Checked by:

 Anil Kumar
 Asst. Admin. Manager
 Alpine Estates


Summary for 'Payment Type' = Job Work (12 detail records)	Sum	18
Summary for 'Contractor Name' = Raja Chary (Carpenter) (12 detail r	Sum	18
Contractor Name	S. Arjun (Civil)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Summary for 'Payment Type' = Dept. (6 detail records)	Sum	6
Summary for 'Contractor Name' = S. Arjun (Civil) (6 detail records)	Sum	6
Contractor Name	S. Yadgiri (Painter)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	12
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Job Work (7 detail records)	Sum	13
Summary for 'Contractor Name' = S. Yadgiri (Painter) (7 detail record	Sum	13
Contractor Name	Sunitha (Painter)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum	6
Summary for 'Contractor Name' = Sunitha (Painter) (6 detail records)	Sum	6
Contractor Name	Tirupathi.V(Plumber)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	12
Summary for 'Payment Type' = Job Work (6 detail records)	Sum	12
Summary for 'Contractor Name' = Tirupathi.V(Plumber) (6 detail rec	Sum	12
Contractor Name	V.Phanendar (Electrician)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	12
Summary for 'Payment Type' = On Ac. (12 detail records)	Sum	18
Summary for 'Contractor Name' = V.Phanendar (Electrician) (12 detai	Sum	18
	Grand Total	252


OKS

Checked by:

 Asst. Admin. Manager
 (Audit)

29 December, 2011

Authorized by:

 Project Manager/Insp.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY
 By  30/12/11
 ALPINE ESTATES


Page 3 of 3

 Project Manager
 ALPINE ESTATES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Alpine Estates		
Project:		MayFlower Heights		
Prepared by:		Sanjay.R		
Date:		29.12.11		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	125	3.0	375
3	Asbestos round cover 6"- in nos	20	5.0	100
4	Bends-25mm in nos	30	3.0	90
5	Deep Box - 25mm in nos	0	4.0	-
6	Fan Hooks in nos	0	18.0	-
7	Flexible pipe - 25mm in mts	50	6.0	300
8	Junction Box - 25mm in nos	20	4.0	80
9	PVC Pipe-1" 1.2 mm in nos	40	27.0	1,080
10	PVC Pipe-1" 1.5 mm in nos	0	34.0	-
11	AC sheets 2 x 2 in nos	0	50.0	-
12	PVC strip connector in nos	390	10.0	3,900
13	Insulation Tape	5	10.0	50
	Wires			
1	Al Servive wire-3/20 in mts	0	10.0	-
2	Al Servive wire-7/20 in mts	1500	13.0	19,500
3	Cu-Multistand wire-1/18 in bundles	14	492.0	6,888
4	Cu-Multistand wire-3/20 in bundles	10	1,158.0	11,580
5	Cu-Multistand wire-7/20 in bundles	8	1,724.0	13,792
6	Telephone wire-2pair in bundles	14	466.0	6,524
7	TV wire-RG-6 in mts	410	11.0	4,510
8	10 sq mm cable in mts	310	71.0	22,010
	Modular Plates			
1	Modular plate- 12 way in nos	0	94.0	-
2	Modular plate-1way in nos	0	29.0	-
3	Modular plate-2 way in nos	150	29.0	4,350
4	Modular plate-4way in nos	320	44.0	14,080
5	Modular plate-6way in nos	40	61.0	2,440
6	Modular plate-8way in nos	60	78.0	4,680
	Modulaar Switches, Etc.			
1	Modular Bell Switches-6A in nos	10	44.0	440
2	Modular Switch blank plates in nos	410	10.0	4,100
3	Modular Socket-15A in nos	55	81.0	4,455
4	Modular Socket-6A in nos	250	18.0	4,500
5	Modular Step Dimmer- in nos	45	149.0	6,705
6	Modular Switch-15A in nos	55	50.0	2,750
7	Modular Switch-20A in nos	0	55.0	-
8	Modular Telephone jack- in nos	34	41.0	1,394
9	Modular TV Socket- in nos	34	41.0	1,394
	MS Boxes			
1	Metal box-12 way in nos	0	56.0	-
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	23	14.0	322
4	Metal box-4way in nos	0	21.0	-
5	Metal box-6way in nos	0	30.0	-
6	Metal box-8way in nos	45	40.0	1,800
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	5	868.0	4,340
3	Metal enclosure 2 way for change over in nos	28	120.0	3,360


Certified by:


 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY

 30/12/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates


MCB'S				-
1 MCB 6 Amps- in nos	48	88.0	4,224	
2 MCB-16 Amps- in nos	55	88.0	4,840	
3 MCB dummy in nos	0	3.0	-	
4 MCB-0.5 Amps- in nos	35	88.0	3,080	
Isolators	0		-	
1 DP-Isolator- in nos	0	192.0	-	
2 FP-Isolator in nos	8	443.0	3,544	
3 Change over - 25 Amps - in nos	5	680.0	3,400	
Tube Lights			-	
1 Tube light-2ft in nos	5	33.0	165	
2 Tube light-4ft in nos	0	35.0	-	
3 Tubelight fitting 2 ft- in nos	30	366.0	10,980	
4 Tubelight fitting 4 ft- in nos	0	399.0	-	
Total			182,122	


Certified by:

 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY
 By  30/12/4
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Alpine Estates			
Project:		Mayflower heights			
Phase:		Phase-I			
Prepared by:		R.Sanjay			
Date:		29.12.11			
S No	Item	Balance	Quantity	Value	Amount
GI Material					
1	Ball Cork 1/2" in nos.	6		185.00	1,110
2	Ball Valve 1/2" in nos.	5		387.00	1,935
3	G.I.- Coupling 1 1/2" in nos.	0		44.00	-
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	10		22.00	220
6	G.I.- Coupling 1/2" in nos.	10		10.00	100
7	G.I.- Coupling 2" in nos.	0		67.00	-
8	G.I.- Coupling 3/4" in nos.	0		16.00	-
9	G.I.- Elbow 1 1/2" in nos.	0		65.00	-
10	G.I.- Elbow 1 1/4" in nos.	0		48.00	-
11	G.I.- Elbow 1" in nos.	0		31.00	-
12	G.I.- Elbow 1/2" in nos.	15		11.00	165
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	8		17.00	136
15	G.I.- Nipple all sizes 1" in nos.	38		22.00	836
16	G.I.- Nipple all sizes 1/2" in nos.	8		12.00	96
17	G.I.- Nipple all sizes 3/4" in nos.	12		16.00	192
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	0		978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	9		838.00	7,542
21	G.I.- Pipe 1/2" (20 ft length) in nos.	4		406.00	1,624
22	G.I.- Pipe 2" (20 ft length) in nos.	0		1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.	2		541.00	1,082
24	G.I.- Plug 1 1/2" in nos.	0		40.00	-
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	0		19.00	-
27	G.I.- Plug 1/2" in nos.	0		6.00	-
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	0		12.00	-
30	G.I.- Reducer 1 1/2" in nos.	0		46.00	-
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	0		74.00	-
33	G.I.- Reducer 1/2" in nos.	0		16.00	-
34	G.I.- Reducer 2" in nos.	0		70.00	-
35	G.I.- Reducer 3/4" in nos.	0		17.00	-
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	8		44.00	352
39	G.I.- Tee 1/2" in nos.	60		17.00	1,020
40	G.I.- Tee 2" in nos.	0		139.00	-
41	G.I.- Tee 3/4" in nos.	0		30.00	-
42	G.I.- Union 1 1/2" in nos.	0		128.00	-
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	0		70.00	-
45	G.I.- Union 1/2" in nos.	21		30.00	630
46	G.I.- Union 2" in nos.	0		195.00	-
47	G.I.- Union 3/4" in nos.	0		46.00	-

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  30/12/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates


48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	3	814.00	2,442
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	3	2,257.00	6,771
53	Gate Valve 3/4" in nos.	0	567.00	-
	PVC- SWR Pipes			-
1	Lubricant in Its	0	102.00	-
2	PVC 3" Bend 45 in nos.	40	24.00	960
3	PVC 3" Bend Plain in nos.	30	28.00	840
4	PVC 3" Bend with door in nos.	35	40.00	1,400
5	PVC 3" Cleaning pipe with Door in nos.	10	43.00	430
6	PVC 3" Coupler in nos.	80	22.00	1,760
7	PVC 3" Floor Trap in nos.	20	50.00	1,000
8	PVC 3" Nani Trap in nos.	20	41.00	820
9	PVC 3" Pipe Double Socket in nos.	0	157.00	-
10	PVC 3" Pipe Single Socket in nos.	8	143.00	1,144
11	PVC 3" Rubber ring in nos.	100	5.00	500
12	PVC 3" Tee Plain in nos.	10	38.00	380
13	PVC 3" Tee with door in nos.	20	43.00	860
14	PVC 3" Y (single & double) Plain in nos.	18	45.00	810
15	PVC 3" Y (single & double) with door in nos.	0	56.00	-
16	PVC 3" Clamps in nos.	80	10.00	800
17	PVC 4" Bend 45 in nos.	5	39.00	195
18	PVC 4" Bend Plain in nos.	30	47.00	1,410
19	PVC 4" Bend with door in nos.	20	64.00	1,280
20	PVC 4" Clamps in nos.	50	10.00	500
21	PVC 4" Cleaning pipe with Door in nos.	15	75.00	1,125
22	PVC 4" Coupler in nos.	60	34.00	2,040
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	0	124.00	-
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	8	280.00	2,240
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	13	66.00	858
31	PVC 4" Tee with door in nos.	0	77.00	-
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in Its	0	121.00	-
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	0	8.00	-
2	PVC-Rigid-Pipe- 1 1/2" in leng.	3	188.00	564
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	0	9.00	-
	Total			48,169


Checked by:
P. Samuel
 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
QUANTITY/QUALITY
 By *[Signature]* 30/12/14
 ALPINE ESTATES

Checked by:
[Signature]
 Project Manager
 ALPINE ESTATES


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Alpine Estates			
Project:		Mayflower Heights			
Phase:		Phase-I			
Prepared by:		Sanjay.R			
Date:		22.12.11			
S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos	0		533.00	-
2	CP- Bottle trap- in nos	13		481.00	6,253.00
3	CP- Jali with hole- in nos	15		78.00	1,170.00
4	CP- Jali without hole- in nos	0		78.00	-
5	CP- Pillar cock- in nos	16		529.00	8,464.00
6	CP- Shower arm- in nos	3		296.00	888.00
7	CP- Shower head - in nos	3		415.00	1,245.00
8	CP- Stop Cock-1/2" in nos	30		213.00	6,390.00
9	CP- Tap Long body- in nos	10		533.00	5,330.00
10	CP- Tap Short Body- in nos	20		358.00	7,160.00
11	CP- Wall Mixer Bend- in nos	0		55.00	-
12	CP- Wall Mixer- in nos	20		1,989.00	39,780.00
13	CP- Flange - in nos	0		85.00	-
14	PVC Connection 1.5 ft in Nos	0		42.00	-
15	PVC Connection 2 ft in Nos	21		52.00	1,092.00
16	CP Extension Nipple in Nos	18		33.00	594.00
17	CP Tap two in one in nos	0		617.00	-
18	CP Waste coupling in nos	16		62.00	992.00
Sanitary					
1	S S Sink with drain board in nos	3		1,062.00	3,186.00
2	S S Sink in nos	0		677.00	-
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	15		380.00	5,700.00
5	PVC Flush tank- in nos	6		408.00	2,448.00
6	Ceramic Flush tank- in nos	15		562.00	8,430.00
7	Orissa pan in nos	4		344.00	1,376.00
8	Pedestal- in nos	10		506.00	5,060.00
9	Pedstal wash basin- in nos	15		999.00	14,985.00
10	Seat Cover- in nos	15		600.00	9,000.00
11	Wash basin bracket- in Pair	8		119.00	952.00
12	Wash Basin- in nos	25		493.00	12,325.00
13	Loft Tank- in nos	6		935.00	5,610.00
14	Bath Tub in nos	3		760.00	2,280.00
15	Anglo Indian WC in nos	0		1,341.00	-
Total					150,710.00


Certified by:

 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY
 By  30/12/11
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Stock Statement [as per format in Circular no. 543 (c)]							Prepared by:		Sanjay.R		
Stock Register:			Tiles - Sanitary ware & CP Fittings Stock Register				Date:		29.12.11		
Company:			Alpine Estate				D=				
Project:			Mayflower Heights								
S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sqft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
Bathroom Tiles Option 1 - deluxe											
1	Aquadolf	Body	Johnson		13.00	16.00	10.00	14.44	72.00	5.20	13.85
2	Aquadolf	Border	Johnson		13.00	16.00	10.00	14.44	33.00	2.50	13.20
3	Aquadolf	Base	Johnson		13.00	16.00	10.00	14.44	-	7.80	-
4	Al-Blue	Floor	Johnson		12.00	12.00	15.00	15.00	40.00	3.20	12.50
5	Aquadolf	Motif	Johnson		13.00	16.00	10.00	14.44	13.00	1.00	13.00
Bathroom Tiles Option 2 - deluxe											
1	Atenas	Body	Johnson		13.00	16.00	10.00	14.44	84.00	5.20	16.15
2	Atenas	Border	Johnson		13.00	16.00	10.00	14.44	50.00	2.80	17.86
3	Atenas	Base	Johnson		13.00	16.00	10.00	14.44	132.00	7.80	16.92
4	Rain Drop Ivory	Floor	Johnson		12.00	12.00	15.00	15.00	57.00	3.20	17.81
5	Atenas	Motif	Johnson		13.00	16.00	10.00	14.44	17.00	1.00	17.00
Bathroom Tiles Option 3 - deluxe											
1	Grano	Body	Johnson		13.00	16.00	10.00	14.44	120.00	9.90	12.12
2	Grano	Border	Johnson		13.00	16.00	10.00	14.44	38.00	2.80	13.57
3	Grano	Base	Johnson		13.00	16.00	10.00	14.44	-	1.00	-
4	Rain Drop Ivory	Floor	Johnson		12.00	12.00	15.00	15.00	43.00	3.20	13.44
5	Grano	Motif	Johnson		13.00	16.00	10.00	14.44	-	1.00	-
Bathroom Tiles Option 4 - semi deluxe											
1	Caspian Grey	Body	Johnson		8.00	12.00	15.00	10.00	-	7.80	-
2	V5 Grey	Border	Johnson		8.00	3.00	30.00	5.00	-	2.50	-
3	Caspian steel Grey	Base	Johnson		8.00	12.00	15.00	10.00	-	10.00	-
4	Caspian Grey Plain	Floor	Johnson		12.00	12.00	15.00	15.00	28.00	3.60	7.78
5		Motif	Johnson					-	-	1.00	-
Bathroom Tiles Option 5 -semi deluxe											
1	Sparta Ivory	Body	Johnson		8.00	12.00	15.00	10.00	-	7.80	-
2	V5 Brown	Border	Johnson		8.00	3.00	30.00	5.00	-	2.50	-
3	Sparta Brown	Base	Johnson		8.00	12.00	15.00	10.00	-	10.00	-
4	Sparta Brown Plain	Floor	Johnson		12.00	12.00	15.00	15.00	45.00	3.60	12.50
5		Motif	Johnson					-	-	1.00	-
Kitchen Tiles											
1	Marvel	Dado	Bell		8.00	12.00	15.00	10.00	42.00	4.50	9.33
Utility Tiles											
1		Dado						-	-	1.00	-
Floor Tiles - Deluxe											
1		Ceramic						-	-	1.00	-
Floor Tiles - Semi Deluxe											
1		Vitrified	Marbiton		24.00	24.00	4.00	16.00	105.00	70.00	1.50


Checked by:

 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY
 By  30/12/11
 ALPINE ESTATES


Certified by:

 Asst. Admin. Manager
 Alpine Estates

General

Stock Statement [as per format in Circular no. 543 (a)]					
Stock Register:		Tools & General Material Stock Register			
Company:		Alpine Estate			
Project:		Mayflower Heights			
Phase:		Phase -I			
Prepared by:		Sanjay.R			
Date:		29.12.11			
S No	Item	Balance	Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	10		37.00	370
2	Bombay Broom- in nos	10		7.00	70
3	Chisel flat- in nos	-		45.00	-
4	Coconut Broom- in nos	20		6.00	120
2	Consumables- Acid- in Ltrs	30		8.00	240
3	Crobars in nos	-		394.00	-
4	Fevicol in Kgs	2		110.00	220
5	Fruit packing covers in packets	3		60.00	180
3	GI Bucket- in nos	-		90.00	-
4	GI Pots- in nos	-		73.00	-
5	Gova rope- in bundles	5		166.00	830
6	Gumpas - big - in nos	-		122.00	-
4	Gumpas - small - in nos	2		77.00	154
5	Hammer all types in nos	-		95.00	-
6	Hold fast for doors in nos	-		42.00	-
7	Kabootar jali in bundles	2		115.00	230
5	Labour Helmet female - in nos	-		55.00	-
6	Labour Helmet male- in nos	-		59.00	-
7	Plastic Mug in nos	-		10.00	-
8	Poker bit in nos	-		28.00	-
6	Recron in packets	-		34.00	-
7	Safety belt- in nos	1		280.00	280
8	Spade- in nos	3		84.00	252
9	Sponge- in nos	90		7.00	630
7	Staff Helmet- in nos	-		124.00	-
8	Tile grout in kgs	20		35.00	700
9	White cement in 25 kg in bags	-		380.00	-
10	Janta Paste in in grams	2		0.10	0
8	Araltide in gms	-		1.00	-
Total					4,276
Cement and Building Material					
S No	Item	Balance	Quantity	Value	Amount
1	Cement 53 Grade in bags	-		180.00	-
2	Cement PPC grade in bags	159		180.00	28,620
5	Corse sand in cft	-		22.00	-
3	Fine sand in cft	-		24.00	-
4	Metal 20 mm in cft	-		22.00	-
6	Robo sand in cft	-		18.00	-
7	Solid Blocks 4"	-		14.00	-
8	Solid Blocks 6"	-		20.00	-
9	Table brick 9"x4"x3" in nos	100		2.00	200
Total					28,820

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY
 By  Date 30/12/11
 ALPINE ESTATES


Certified by:

 Asst. Admin. Manager
 Alpine Estates

Stock Statement [as per format in Circular no. 543 (c)]							
Stock Register:		Tools & General Material Stock Register					
Company:		Alpine Estate					
Project:		Sanjay.R					
Phase:		Phase-I					
Prepared by:		Sanjay.R					
Date:		29.12.11					
S No	Item	Quantity	Value	Amount	Used for	Type	
Screws							
1	Fisher plug 5 mm in packets	5	45.00	225			
2	Fisher plug in 6 mm packets	3	45.00	135			
3	Sheet metal screws 25 x 6 mm in nos	100	0.40	40	for electrical work	Pan head	
4	Sheet metal screws 25 x 8 mm in nos	100	0.40	40	for grill fixing	Shaved head	
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head	
6	Sheet metal screws 50 x 6 mm in nos	100	0.40	40	for electrical work	Pan head	
7	SS screws - 19 x 5 mm in nos	500	0.40	200	for tower bolt	Pan head	
8	SS screws - 25 x 6 mm in nos	100	0.40	40	door number plates	Pan head	
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head	
10	Wood screws - 25 x 8 mm in nos	135	0.40	54	for window hinges	Shaved head	
11	Wood screws - 30 x 8 mm in nos	800	0.40	320	for door hinges	Shaved head	
12	Wood screws - 35 x 8 mm in nos	100	0.40	40	for PVC pipes	Shaved head	
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC ficing	-	
Hardware							
1	Glass for louvers in nos	60	16.00	960			
2	Hinges 4" in nos	0	11.00	-			
3	Main door Mortise lock in nos	3	1147.00	3,441			
4	SS door handles 6" in nos	5	80.00	400			
5	SS door stopper in nos	13	56.00	728			
6	SS Tower bolt 4" in nos	10	60.00	600	windows		
7	SS Tower bolt 6" in nos	5	80.00	400	french doors		
8	SS tubular lock in nos	7	330.00	2,310			
9	SS window handles 4" in nos	0	60.00	-			
Doors & Wood							
1	Flush Doors 37" wide in nos	0	1074.54	-			
2	Flush Doors 32" wide in nos	1	929.33	929			
3	Flush Doors 26" wide in nos	0	755.08	-			
4	Flush Doors other sizes in nos	0	929.33	-			
5	Panel Doors 37" wide in nos	0	2043.74	-			
6	Panel Doors 32" wide in nos	6	1767.56	10,605			
7	Panel Doors 26" wide in nos	3	1436.14	4,308			
8	Panel Doors other sizes in nos	1	1767.56	1,768			
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-			
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-			
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-			
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-			
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-			
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-			
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-			
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-			
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-			
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-			
Total					27,584		

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY
 By  30/12/11
 ALPINE ESTATES


Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:		Alpine Estate		
Project:		Mayflower Heights		
Phase:		Phase-I		
Prepared by:		Sanjay.R		
Date:		29.12.11		
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	23	-	23
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	-	10.67	-
4	Steel Rebar - 16 mm in kgs	-	18.96	-
5	Steel Rebar - 20 mm in kgs	-	29.63	-
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	-	4.50	-
Total				23.00
Amount				874.00
S No	Item	of lengts	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	-	240	-
3	MS flat 1/2" x 6 mm - 18' length in nos	6	132	792
4	MS flat 3/4" x 6 mm - 18' length in nos	4	180	720
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	2	280	560
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	-	360	-
7	MS pipe round pipe 40 mm x 1.5 mm - 20' length in nos	-	360	-
8	MS pipe round pipe 40 mm x 2.7 mm - 20' length in nos	-	640	-
9	MS round rod 6 mm - 10' lenth in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	-	480	-
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	-	360	-
12	MS square pipe 1" x 1.5 mm - 20' length in nos	3	280	840
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	-	180	-
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	-	60	-
18	MS Z angle 3/4" x 3 mm - 18' length in nos	-	340	-
Total				2,912

Certified by:


 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY
 By  30/12/11
 ALPINE ESTATES


Certified by:

 Project Manager
 ALPINE ESTATES

MAYFLOWER HEIGHTS
LABOUR QUARTERS RENT REPORT STATEMENT FROM 23.12.2011 to 29.12.2011
(ONE WEEK)

SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	ROOM RENT	ELEC. CHGS.	FAN CHGS	TV CHGS	MUSIC SYS.	TOTAL RENT & CHARGES
1	AE-01	Security	Security	0	0	0	0	0	0
2	AE-02	Manoj	khailash	50	15	0	0	0	65
3	AE-03	Saraswathi	Kailash	50	15	0	0	0	65
4	AE-04	Rajesh	Kailash	50	15	0	0	0	65
5	AE-05	Chandu	Arjun	50	15	20	0	0	85
6	AE-06	Gannu	Kailash	50	15	0	0	0	65
7	AE-07	Vacant	Vacant	0	0	0	0	0	0
8	AE-08	Vacant	Vacant	0	0	0	0	0	0
9	AE-09	Vacant	Vacant	0	0	0	0	0	0
10	AE-10	Vacant	Vacant	0	0	0	0	0	0
11	AE-11	Vacant	Vacant	0	0	0	0	0	0
12	AE-12	Mansaram	Kailash	50	15	0	0	0	65
13	AE-13	Vacant	Vacant	0	0	0	0	0	0
14	AE-14	Vacant	Vacant	0	0	0	0	0	0
15	AE-15	Vacant	Vacant	0	0	0	0	0	0
16	AE-16	Vacant	Vacant	0	0	0	0	0	0
17	AE-17	Vacant	Vacant	0	0	0	0	0	0
18	AE-18	Store	Company	0	0	0	0	0	0
19	AE-19	Vacant	Vacant	0	0	0	0	0	0
20	AE-20	Vacant	Vacant	0	0	0	0	0	0
21	AE-21	Vacant	Vacant	0	0	0	0	0	0
22	AE-22	Security	Security	0	0	0	0	0	0
23	AE-23	Shashi	R.Babu Rao	50	15	0	0	0	65
24	AE-24	Vacant	Vacant	0	0	0	0	0	0
25	AE-25	Vacant	Vacant	0	0	0	0	0	0
26	AE-26	Manoj	Janardhan	50	15	0	0	0	65
27	AE-27	Vacant	Vacant	0	0	0	0	0	0
28	AE-28	Vacant	Vacant	0	0	0	0	0	0
29	AE-29	Santosh	A Jyothi Babu	50	15	20	0	30	115
30	AE-30	ismail	A Jyothi Babu	50	15	0	0	0	65
31	AE-31	Sumanlal	A Jyothi Babu	50	15	0	0	0	65
32	AE-32	Ashok	A Jyothi Babu	50	15	0	0	0	65
33	AE-33	Amith	A Jyothi Babu	50	15	0	0	0	65
34	AE-34	Vacant	Vacant	0	0	0	0	0	0
35	AE-35	Vacant	Vacant	0	0	0	0	0	0
36	AE-36	Vacant	Vacant	0	0	0	0	0	0
37	AE-37	Vacant	Vacant	0	0	0	0	0	0
38	AE-38	Vacant	Vacant	0	0	0	0	0	0
39	AE-39	Vacant	Vacant	0	0	0	0	0	0
40	AE-40	Vacant	Vacant	0	0	0	0	0	0
41	AE-41	Vacant	Vacant	0	0	0	0	0	0
42	AE-42	Kantaram	A Jyothi Babu	50	15	0	0	0	65
43	AE-43	Vinod	A Jyothi Babu	50	15	0	0	0	65
44	AE-44	Vacant	Vacant	0	0	0	0	0	0
45	AE-45	Vacant	Vacant	0	0	0	0	0	0
46	AE-46	Vacant	Vacant	0	0	0	0	0	0
47	AE-47	Security	Security	0	0	0	0	0	0
48	AE-48	Vacant	Vacant	0	0	0	0	0	0
49	AE-49	Vacant	Vacant	0	0	0	0	0	0
50	AE-50	Vacant	Vacant	0	0	0	0	0	0
51	AE-51	Naveen	A Jyothi Babu	50	15	0	0	0	65
52	AE-52	Chandraiaha	A Jyothi Babu	50	15	20	0	30	115
53	AE-53	Shubhash	A Jyothi Babu	50	15	20	0	0	85
54	AE-54	Security	Security	0	0	0	0	0	0
55	AE-55	Dass	Krishna	50	15	0	0	0	65


Checked by:

 P. Sane
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY
 by  30/12/11
 ALPINE ESTATES


Certified by:

 Praveen
 Asst. Admin. Manager
 Alpine Estates

MAYFLOWER HEIGHTS
LABOUR QUARTERS RENT REPORT STATEMENT FROM 23.12.2011 to 29.12.2011
(ONE WEEK)

56	AE-56	Vacant	Vacant	0	0	0	0	0	0
57	AE-57	Bassappa	Basappa	50	15	0	0	0	65
58	AE-58	Bassappa	Basappa	50	15	0	0	0	65
59	AE-59	Veerander	Hanumanthu	50	15	20	0	30	115
60	AE-60	Vacant	Vacant	0	0	0	0	0	0
61	AE-61	Indra	Raja Chary	50	15	20	0	0	85
62	AE-62	Santosh	Hanumanthu	50	15	0	0	0	65
63	AE-63	G.Ramesh	Hanumanthu	50	15	0	0	0	65
64	AE-64	Krihsna Mohan	Jothi Ram	50	15	0	0	0	65
65	AE-65	Vacant	Vacant	0	0	0	0	0	0
66	AE-66	Sandeep	Jothi Ram	50	15	0	0	0	65
67	AE-67	Vacant	Vacant	0	0	0	0	0	0
68	AE-68	Vacant	Vacant	0	0	0	0	0	0
69	AE-69	Vacant	Vacant	0	0	0	0	0	0
70	AE-70	Vacant	Vacant	0	0	0	0	0	0
71	AE-71	Vacant	Vacant	0	0	0	0	0	0
72	AE-72	Vacant	Vacant	0	0	0	0	0	0
73	AE-73	Vacant	Vacant	0	0	0	0	0	0
74	AE-74	Vacant	Vacant	0	0	0	0	0	0
75	AE-75	Vacant	Vacant	0	0	0	0	0	0
76	AE-76	Vacant	Vacant	0	0	0	0	0	0
77	AE-77	Vacant	Vacant	0	0	0	0	0	0
78	AE-78	Vacant	Vacant	0	0	0	0	0	0
79	AE-79	Vacant	Vacant	0	0	0	0	0	0
80	AE-80	Vacant	Vacant	0	0	0	0	0	0
81	AE-81	Vacant	Vacant	0	0	0	0	0	0
82	AE-82	Vacant	Vacant	0	0	0	0	0	0
83	AE-83	Vacant	Vacant	0	0	0	0	0	0
84	AE-84	Vacant	Vacant	0	0	0	0	0	0
85	AE-85	Vacant	Vacant	0	0	0	0	0	0
86	AE-86	Vacant	Vacant	0	0	0	0	0	0
87	AE-87	Vacant	Vacant	0	0	0	0	0	0
88	AE-88	Vacant	Vacant	0	0	0	0	0	0
89	AE-89	Vacant	Vacant	0	0	0	0	0	0
90	AE-90	Vacant	Vacant	0	0	0	0	0	0
91	AE-91	Vacant	Vacant	0	0	0	0	0	0
92	AE-92	Vacant	Vacant	0	0	0	0	0	0
93	AE-93	Vacant	Vacant	0	0	0	0	0	0
94	AE-94	Vacant	Vacant	0	0	0	0	0	0
95	AE-95	Vacant	Vacant	0	0	0	0	0	0
96	AE-96	Vacant	Vacant	0	0	0	0	0	0
GRAND TOTAL								1965	

Certified by:

 Project Manager/Chief
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  On 30/12/11
 ALPINE ESTATES


Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total = 36 J/W = 19 Dec = 04 26/

MFH - Detailed Attendance Report


From Date: 27-Jan-12 To Date: 27/1/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Jan-12	9:00	6027	K.Krishna	KRI	HW	MA	325	18:00	✓	CA	Job Work	325
27-Jan-12	9:00	6029	Ramna	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
27-Jan-12	9:00	6050	Suman	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
27-Jan-12	9:01	6024	Anjali	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
27-Jan-12	9:01	6028	Dass	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
27-Jan-12	9:01	6040	Balram	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
27-Jan-12	9:02	6021	Shantaiha	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
27-Jan-12	9:02	6062	Shakamma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
27-Jan-12	9:02	6063	Ashwini	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
27-Jan-12	9:03	6004	Ramsud	JR	MAR	MH	180	18:00	✓	B	On Ac.	180
27-Jan-12	9:03	6006	Popat	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
27-Jan-12	9:03	6051	Vijay Pal	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
27-Jan-12	9:04	6002	Jyothi Ram	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
27-Jan-12	9:04	6003	Babu Rao	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
27-Jan-12	9:04	6052	Kiran	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
27-Jan-12	9:05	6020	Hirawan	JAN	TIL	MH	200	18:00	✓	CA	Job Work	200
27-Jan-12	9:05	6045	Laxan	SUN	PAI	MH	180	18:00	✓	B	On Ac.	180
27-Jan-12	9:05	6046	Shanker	SUN	PAI	MA	275	18:00	✓	B	On Ac.	275
27-Jan-12	9:06	6032	Chandu	ARJ	CIV	MA	325	18:00	✓	CA	Dept.	325
27-Jan-12	9:06	6055	Talai	JAN	TIL	MA	450	18:00	✓	CA	Job Work	450
27-Jan-12	9:06	6005	Pinky	ARJ	CIV	FH	160	18:00	✓	CA	Dept.	160
27-Jan-12	9:07	6030	Mohan Lal	PKL	CIV	MA	325	18:00	✓	CA	Dept.	325
27-Jan-12	9:07	6001	Raimin	PKL	CIV	FH	160	18:00	✓	CA	Dept.	160
27-Jan-12	9:07	6075	Madhav Rao	Net	CIV	MA	325	18:00	✓	CA	Job Work	325
27-Jan-12	9:08	6041	Raju	BSP	PAI	MA	275	18:00	✓	A	On Ac.	275
27-Jan-12	9:08	6064	Basappa	BSP	PAI	MA	275	18:00	✓	A	On Ac.	275
27-Jan-12	9:08	6076	Ammulu	Net	CIV	FH	160	18:00	✓	CA	Job Work	160
27-Jan-12	9:09	6069	Ramulu	RAM	CAR	MA	275	18:00	✓	C	On Ac.	275
27-Jan-12	9:09	6070	Badraiah	RAM	CAR	MA	275	18:00	✓	C	On Ac.	275
27-Jan-12	9:09	6072	Venkateshwarl	RAM	CAR	MH	175	18:00	✓	A	On Ac.	175
27-Jan-12	9:10	6034	Samila	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
27-Jan-12	9:10	6035	Gyaneshwar C	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
27-Jan-12	9:10	6036	Assue	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
27-Jan-12	9:11	6037	Zahed	Zay	PLU	MA	275	18:00	✓	CA	Job Work	275
27-Jan-12	9:11	6039	sai	RAJ	ELE	MH	185	18:00	✓	CA	Job Work	185
27-Jan-12	9:11	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	✓	CA	Job Work	275


Checked by:

 Asst. Admin Manager
 (Audit)

03 February, 2012

Page 1 of 1

Certified by:

 Project Manager, Engg.
 ALP NE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  3/02/12
 ALP NE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates


Total = 37 o/w = 21 DEN = 04


37


MFH - Detailed Attendance Report


From Date: 28-Jan-12 To Date: 28/1/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Jan-12	9:00	6021	Shantaiha	MAN	EAR	MH	190	18:00	/	CA	Job Work	190
28-Jan-12	9:00	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	/	CA	Job Work	190
28-Jan-12	9:00	6024	Anjali	MAN	EAR	FH	170	18:00	/	CA	Job Work	170
28-Jan-12	9:01	6032	Chandu	ARJ	CIV	MA	325	18:00	/	CA	Dept.	325
28-Jan-12	9:01	6062	Shakamma	MAN	EAR	FH	170	18:00	/	CA	Job Work	170
28-Jan-12	9:01	6063	Ashwini	MAN	EAR	FH	170	18:00	/	CA	Job Work	170
28-Jan-12	9:02	6075	Madhav Rao	Nel	CIV	MA	325	18:00	/	CA	Job Work	325
28-Jan-12	9:02	6076	Ammulu	Nel	CIV	FH	160	18:00	/	CA	Job Work	160
28-Jan-12	9:02	6095	Pinky	ARJ	CIV	FH	160	18:00	/	CA	Dept.	160
28-Jan-12	9:03	6030	Mohan Lal	PKL	CIV	MA	325	18:00	/	CA	Dept.	325
28-Jan-12	9:03	6031	Raimin	PKL	CIV	FH	160	18:00	/	CA	Dept.	160
28-Jan-12	9:03	6025	Gyaneshwar C	Rac	CAR	MA	275	18:00	/	CA	Job Work	275
28-Jan-12	9:04	6000	Tirupathi	TRV	PLU	MA	275	18:00	/	CA	Job Work	275
28-Jan-12	9:04	6034	Samila	Rac	CAR	MH	175	18:00	/	CA	Job Work	175
28-Jan-12	9:04	6036	Assue	Rac	CAR	MH	175	18:00	/	CA	Job Work	175
28-Jan-12	9:05	6007	Narshima Gou	NAR	WEL	MA	300	18:00	/	CA	Job Work	300
28-Jan-12	9:05	6009	Bharadwaj	NAR	WEL	MH	175	18:00	/	CA	Job Work	175
28-Jan-12	9:05	6012	Bhijandhar	NAR	WEL	MH	175	18:00	/	CA	Job Work	175
28-Jan-12	9:06	6020	Hirawan	JAN	TIL	MH	200	18:00	/	CA	Job Work	200
28-Jan-12	9:06	6055	Talai	JAN	TIL	MA	450	18:00	/	CA	Job Work	450
28-Jan-12	9:06	6068	Aravind	YDG	PAI	MA	275	18:00	/	CA	Job Work	275
28-Jan-12	9:07	6039	sai	RAJ	ELE	MH	185	18:00	/	CA	Job Work	185
28-Jan-12	9:07	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	/	CA	Job Work	275
28-Jan-12	9:07	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	/	CA	Job Work	275
28-Jan-12	9:08	6004	Ramsud	JR	MAR	MH	180	18:00	/	B	On Ac.	180
28-Jan-12	9:08	6006	Popat	JR	PAI	MH	180	18:00	/	B	On Ac.	180
28-Jan-12	9:08	6052	Kiran	JR	PAI	MH	180	18:00	/	B	On Ac.	180
28-Jan-12	9:09	6002	Jyothi Ram	JR	PAI	MA	275	18:00	/	B	On Ac.	275
28-Jan-12	9:09	6003	Babu Rao	JR	PAI	MA	275	18:00	/	B	On Ac.	275
28-Jan-12	9:09	6031	Vijay Pal	JR	PAI	MA	275	18:00	/	B	On Ac.	275
28-Jan-12	9:10	6037	Zahed	Zay	PLU	MA	275	18:00	/	CA	Job Work	275
28-Jan-12	9:10	6045	Laxan	SUN	PAI	MH	180	18:00	/	B	On Ac.	180
28-Jan-12	9:10	6046	Shanker	SUN	PAI	MA	275	18:00	/	B	On Ac.	275
28-Jan-12	9:11	6088	Ravi	DP	MP	MA	0	18:00	/	B	Nil / By V	0
28-Jan-12	9:11	6089	Venkatesh	DP	MP	MA	0	18:00	/	B	Nil / By V	0
28-Jan-12	9:11	6090	Durga Prasad.	DP	MP	MA	0	18:00	/	B	Nil / By V	0
28-Jan-12	9:12	6087	Sai	DP	MP	MA	0	18:00	/	B	Nil / By V	0

Checked by:

 Asst. Admin. Manager
 (audit)

Certified by:

 Project Manager (Engg.)
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  3/02/12
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total = 15


J/w=02


15


MFH - Detailed Attendance Report


From Date: 29-Jan-12 To Date: 29/1/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Jan-12	9:00	6002	Jyothi Ram	JR	PAI	MA	275	18:00		1 B	On Ac.	275
29-Jan-12	9:00	6003	Babu Rao	JR	PAI	MA	275	18:00		1 B	On Ac.	275
29-Jan-12	9:00	6051	Vijay Pal	JR	PAI	MA	275	18:00		1 B	On Ac.	275
29-Jan-12	9:01	6004	Ramsud	JR	MAR	MH	180	18:00		1 B	On Ac.	180
29-Jan-12	9:01	6006	Popat	JR	PAI	MH	180	18:00		1 B	On Ac.	180
29-Jan-12	9:01	6052	Kiran	JR	PAI	MH	180	18:00		1 B-	On Ac.	180
29-Jan-12	9:02	6009	Bharadwaj	NAR	WEL	MH	175	18:00		1 CA	Job Work	175
29-Jan-12	9:02	6045	Laxan	SUN	PAI	MH	180	18:00		1 B	On Ac.	180
29-Jan-12	9:02	6046	Shanker	SUN	PAI	MA	275	18:00		1 B	On Ac.	275
29-Jan-12	9:03	6012	Bhijandhar	NAR	WEL	MH	175	18:00		1 CA	Job Work	175
29-Jan-12	9:03	6023	Narsingh Yada	MAN	EAR	MH	190	18:00		1 CA	Job Work	190
29-Jan-12	9:03	6024	Anjali	MAN	EAR	FH	170	18:00		1 CA	Job Work	170
29-Jan-12	9:04	6021	Shantaiha	MAN	EAR	MH	190	18:00		1 CA	Job Work	190
29-Jan-12	9:04	6062	Shakamma	MAN	EAR	FH	170	18:00		1 CA	Job Work	170
29-Jan-12	9:04	6063	Ashwini	MAN	EAR	FH	170	18:00		1 CA	Job Work	170

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  On 2/02/12
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Checked by:

 Asst. Admin. Manager
 (Audit)

Total = 39 3/10 = 24 DCN = 09 29

MFH - Detailed Attendance Report


From Date: 30-Jan-12 To Date: 30/1/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Jan-12	9:00	6021	Shantaiha	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
30-Jan-12	9:00	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
30-Jan-12	9:00	6024	Anjali	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
30-Jan-12	9:01	6020	Hirawan	JAN	TIL	MH	200	18:00	✓	CA	Job Work	200
30-Jan-12	9:01	6062	Shakamma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
30-Jan-12	9:01	6063	Ashwini	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
30-Jan-12	9:02	6030	Mohan Lal	PKL	CIV	MA	325	18:00	✓	CA	Dept.	325
30-Jan-12	9:02	6031	Raimin	PKL	CIV	FH	160	18:00	✓	CA	Dept.	160
30-Jan-12	9:02	6055	Talai	JAN	TIL	MA	450	18:00	✓	CA	Job Work	450
30-Jan-12	9:03	6007	Narshima Gou	NAR	WEL	MA	300	18:00	✓	CA	Job Work	300
30-Jan-12	9:03	6009	Bharadwaj	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
30-Jan-12	9:03	6012	Bhijandhar	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
30-Jan-12	9:04	6000	Tirupathi	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
30-Jan-12	9:04	6032	Chandu	ARJ	CIV	MA	325	18:00	✓	CA	Dept.	325
30-Jan-12	9:04	6095	Pinky	ARJ	CIV	FH	160	18:00	✓	CA	Dept.	160
30-Jan-12	9:05	6014	S.Ganesh	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
30-Jan-12	9:05	6015	Ravi	VPH	ELE	MH	185	18:00	✓	C	On Ac.	185
30-Jan-12	9:05	6075	Madhav Rao	Nel	CIV	MA	325	18:00	✓	C	Job Work	325
30-Jan-12	9:06	6039	sai	RAJ	ELE	MH	185	18:00	✓	C	Job Work	185
30-Jan-12	9:06	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	✓	C	Job Work	275
30-Jan-12	9:06	6076	Ammulu	Nel	CIV	FH	160	18:00	✓	C	Job Work	160
30-Jan-12	9:07	6027	K.Krishna	KRI	HW	MA	325	18:00	✓	C	Job Work	325
30-Jan-12	9:07	6028	Dass	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
30-Jan-12	9:07	6050	Suman	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
30-Jan-12	9:08	6033	Venkat chary	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
30-Jan-12	9:08	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
30-Jan-12	9:08	6068	Aravind	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
30-Jan-12	9:09	6034	Samila	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
30-Jan-12	9:09	6036	Assue	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
30-Jan-12	9:09	6097	Zahed	Zay	PLU	MA	275	18:00	✓	CA	Job Work	275
30-Jan-12	9:10	6002	Jyothi Ram	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
30-Jan-12	9:10	6003	Babu Rao	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
30-Jan-12	9:10	6052	Kiran	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
30-Jan-12	9:11	6004	Ramsud	JR	MAR	MH	180	18:00	✓	B	On Ac.	180
30-Jan-12	9:11	6006	Popat	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
30-Jan-12	9:11	6051	Vijay Pal	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
30-Jan-12	9:12	6013	Phaninder	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
30-Jan-12	9:12	6045	Laxan	SUN	PAI	MH	180	18:00	✓	B	On Ac.	180
30-Jan-12	9:12	6046	Shanker	SUN	PAI	MA	275	18:00	✓	B	On Ac.	275

03 February, 2012


Certified by:

 Project Manager/Engg.
 ALP NE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  3/02/12
 ALPNE ESTATES

Certified by:

 Asst. Admin. Manager
 (Audit)

Page 1 of 1

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total = 35.5 3/w = 25 Dec = 4 25.5

MFH - Detailed Attendance Report

From Date: 31-Jan-12 To Date: 31/1/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Jan-12	9:00	6027	K.Krishna	KRI	HW	MA	325	18:00	1	CA	Job Work	325
31-Jan-12	9:00	6028	Dass	KRI	HW	MH	180	18:00	1	CA	Job Work	180
31-Jan-12	9:00	6050	Suman	KRI	HW	MH	180	18:00	1	CA	Job Work	180
31-Jan-12	9:01	6075	Gyaneshwar C	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
31-Jan-12	9:01	6075	Madhav Rao	Nel	CIV	MA	325	20:00	1.5	CA	Job Work	487.5
31-Jan-12	9:01	6075	Ammulu	Nel	CIV	FH	160	20:00	1	CA	Job Work	160
31-Jan-12	9:02	6020	Hirawan	JAN	TIL	MH	200	18:00	1	CA	Job Work	200
31-Jan-12	9:02	6034	Samila	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
31-Jan-12	9:02	6036	Assue	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
31-Jan-12	9:03	6050	Mohan Lal	PKL	CIV	MA	325	18:00	1	CA	Dept.	325
31-Jan-12	9:03	6021	Raimin	PKL	CIV	FH	160	18:00	1	CA	Dept.	160
31-Jan-12	9:03	6055	Talai	JAN	TIL	MA	450	18:00	1	CA	Job Work	450
31-Jan-12	9:04	6008	Tirupathi	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
31-Jan-12	9:04	6032	Chandu	ARJ	CIV	MA	325	18:00	1	CA	Dept.	325
31-Jan-12	9:04	6095	Pinky	ARJ	CIV	FH	160	18:00	1	CA	Dept.	160
31-Jan-12	9:05	6007	Narshima Gou	NAR	WEL	MA	300	18:00	1	CA	Job Work	300
31-Jan-12	9:05	6009	Bharadwaj	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
31-Jan-12	9:05	6012	Bhijandhar	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
31-Jan-12	9:06	6021	Shantaiha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
31-Jan-12	9:06	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
31-Jan-12	9:06	6024	Anjali	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
31-Jan-12	9:07	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	1	CA	Job Work	275
31-Jan-12	9:07	6052	Shakamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
31-Jan-12	9:07	6053	Ashwini	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
31-Jan-12	9:08	6006	Popat	JR	PAI	MH	180	18:00	1	B	On Ac.	180
31-Jan-12	9:08	6037	Zahed	Zay	PLU	MA	275	18:00	1	CA	Job Work	275
31-Jan-12	9:08	6039	sai	RAJ	ELE	MH	185	18:00	1	CA	Job Work	185
31-Jan-12	9:09	6004	Ramsud	JR	MAR	MH	180	18:00	1	B	On Ac.	180
31-Jan-12	9:09	6051	Vijay Pal	JR	PAI	MA	275	18:00	1	B	On Ac.	275
31-Jan-12	9:09	6052	Kiran	JR	PAI	MH	180	18:00	1	B	On Ac.	180
31-Jan-12	9:10	6045	Laxan	SUN	PAI	MH	180	18:00	1	B	On Ac.	180
31-Jan-12	9:10	6046	Shanker	SUN	PAI	MA	275	18:00	1	B	On Ac.	275
31-Jan-12	9:10	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	1	CA	Job Work	275
31-Jan-12	9:11	6056	Rampal	JAN	TIL	MA	450	18:00	1	CA	Job Work	450
31-Jan-12	9:11	6068	Aravind	YDG	PAI	MA	275	18:00	1	CA	Job Work	275

Checked by:

 Asst. Admin. Manager
 (Audit)

03 February, 2012

Page 1 of 1

Certified by:

 Project Manager/Engg.
 ALP NE ESTATES

CHECKED
 QUANTITY/QUALITY
 By 3/02/12
 ALP NE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total = 43 3/10 = 26 D-CA = 09

43

MFH - Detailed Attendance Report

From Date: 01-Feb-12 To Date: 01/02/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Feb-12	9:00	6027	K.Krishna	KRI	HW	MA	325	18:00	1	CA	Job Work	325
01-Feb-12	9:00	6028	Dass	KRI	HW	MH	180	18:00	1	CA	Job Work	180
01-Feb-12	9:00	6050	Suman	KRI	HW	MH	180	18:00	1	CA	Job Work	180
01-Feb-12	9:01	6009	Bharadwaj	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
01-Feb-12	9:01	6032	Chandu	ARJ	CIV	MA	325	18:00	1	CA	Dept.	325
01-Feb-12	9:01	6098	Pinky	ARJ	CIV	FH	160	18:00	1	CA	Dept.	160
01-Feb-12	9:02	6007	Narshima Gou	NAR	WEL	MA	300	18:00	1	CA	Job Work	300
01-Feb-12	9:02	6012	Bhijandhar	NAR	WEL	MH	175	18:00	1	CA	Job Work	175
01-Feb-12	9:02	6050	Mohan Lal	PKL	CIV	MA	325	18:00	1	CA	Dept.	325
01-Feb-12	9:03	6021	Shantaiha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
01-Feb-12	9:03	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
01-Feb-12	9:03	6031	Raimin	PKL	CIV	FH	160	18:00	1	CA	Dept.	160
01-Feb-12	9:04	6024	Anjali	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
01-Feb-12	9:04	6062	Shakamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
01-Feb-12	9:04	6063	Ashwini	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
01-Feb-12	9:05	6004	Ramsud	JR	MAR	MH	180	18:00	1	B	On Ac.	180
01-Feb-12	9:05	6051	Vijay Pal	JR	PAI	MA	275	18:00	1	B	On Ac.	275
01-Feb-12	9:05	6052	Kiran	JR	PAI	MH	180	18:00	1	B	On Ac.	180
01-Feb-12	9:06	6002	Jyothi Ram	JR	PAI	MA	275	18:00	1	B	On Ac.	275
01-Feb-12	9:06	6003	Babu Rao	JR	PAI	MA	275	18:00	1	B	On Ac.	275
01-Feb-12	9:06	6006	Baswaraj	BSP	PAI	MA	275	18:00	1	B	On Ac.	275
01-Feb-12	9:07	6033	Venkat chary	Rac	CAR	MA	275	18:00	1	CA	Job Work	275
01-Feb-12	9:07	6045	Laxan	SUN	PAI	MH	180	18:00	1	B	On Ac.	180
01-Feb-12	9:07	6046	Shanker	SUN	PAI	MA	275	18:00	1	B	On Ac.	275
01-Feb-12	9:08	6034	Samila	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
01-Feb-12	9:08	6066	Assue	Rac	CAR	MH	175	18:00	1	CA	Job Work	175
01-Feb-12	9:08	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	1	CA	Job Work	275
01-Feb-12	9:09	6014	S.Ganesh	VPH	ELE	MA	275	18:00	1	C	On Ac.	275
01-Feb-12	9:09	6015	Ravi	VPH	ELE	MH	185	18:00	1	C	On Ac.	185
01-Feb-12	9:09	6039	sai	RAJ	ELE	MH	185	18:00	1	CA	Job Work	185
01-Feb-12	9:10	6000	Tirupathi	TRV	PLU	MA	275	18:00	1	CA	Job Work	275
01-Feb-12	9:10	6020	Hirawan	JAN	TIL	MH	200	18:00	1	CA	Job Work	200
01-Feb-12	9:10	6055	Talai	JAN	TIL	MA	450	18:00	1	CA	Job Work	450
01-Feb-12	9:11	6037	Zahed	Zay	PLU	MA	275	18:00	1	CA	Job Work	275
01-Feb-12	9:11	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	1	CA	Job Work	275
01-Feb-12	9:11	6068	Aravind	YDG	PAI	MA	275	18:00	1	CA	Job Work	275
01-Feb-12	9:12	6075	Madhav Rao	Nel	CIV	MA	325	18:00	1	CA	Job Work	325
01-Feb-12	9:12	6076	Ammulu	Nel	CIV	FH	160	18:00	1	CA	Job Work	160
01-Feb-12	9:12	6091	Shubhash	AJB	CIV	MA	325	18:00	1	CA	Job Work	325
01-Feb-12	9:13	6070	Badraiah	RAM	CAR	MA	275	18:00	1	C	On Ac.	275
01-Feb-12	9:13	6072	Venkateshwarl	RAM	CAR	MH	175	18:00	1	C	On Ac.	175
01-Feb-12	9:13	6092	Gagan	AJB	CIV	MA	325	18:00	1	CA	Job Work	325
01-Feb-12	9:14	6073	Phaninder	VPH	ELE	MA	275	18:00	1	C	On Ac.	275


03 February, 2012


Page 1 of 1

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  On 3/02/12
 ALPINE ESTATES

Asst. Admin. Manager

 (audit)

Certified by:

 Asst. Admin. Manager
 Alpine Estates

Total = 45 J/w = 28 Ded = 04

43

MFH - Detailed Attendance Report

From Date: 02-Feb-12 To Date: 02/02/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Feb-12	9:00	6027	K.Krishna	KRI	HW	MA	325	18:00	✓	CA	Job Work	325
02-Feb-12	9:00	6029	Ramna	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
02-Feb-12	9:00	6050	Suman	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
02-Feb-12	9:01	6009	Bharadwaj	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
02-Feb-12	9:01	6028	Dass	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
02-Feb-12	9:01	6049	Balram	KRI	HW	MH	180	18:00	✓	CA	Job Work	180
02-Feb-12	9:02	6007	Narshima Gou	NAR	WEL	MA	300	18:00	✓	CA	Job Work	300
02-Feb-12	9:02	6012	Bhijandhar	NAR	WEL	MH	175	18:00	✓	CA	Job Work	175
02-Feb-12	9:02	6032	Chandu	ARJ	CIV	MA	325	18:00	✓	CA	Dept.	325
02-Feb-12	9:03	6020	Hirawan	JAN	TIL	MH	200	18:00	✓	CA	Job Work	200
02-Feb-12	9:03	6055	Talai	JAN	TIL	MA	450	18:00	✓	CA	Job Work	450
02-Feb-12	9:03	6095	Pinky	ARJ	CIV	FH	160	18:00	✓	CA	Dept.	160
02-Feb-12	9:04	6021	Shantaiha	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
02-Feb-12	9:04	6023	Narsingh Yada	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
02-Feb-12	9:04	6024	Anjali	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
02-Feb-12	9:05	6030	Mohan Lal	PKL	CIV	MA	325	18:00	✓	CA	Dept.	325
02-Feb-12	9:05	6062	Shakamma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
02-Feb-12	9:05	6063	Ashwini	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
02-Feb-12	9:06	6081	Raimin	PKL	CIV	FH	160	18:00	✓	CA	Dept.	160
02-Feb-12	9:06	6075	Madhav Rao	Nel	CIV	MA	325	18:00	✓	CA	Job Work	325
02-Feb-12	9:06	6076	Ammulu	Nel	CIV	FH	160	18:00	✓	CA	Job Work	160
02-Feb-12	9:07	6033	Venkat chary	Rac	CAR	MA	275	18:00	✓	CA	Job Work	275
02-Feb-12	9:07	6034	Samila	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
02-Feb-12	9:07	6066	Assue	Rac	CAR	MH	175	18:00	✓	CA	Job Work	175
02-Feb-12	9:08	6000	Tirupathi	TRV	PLU	MA	275	18:00	✓	CA	Job Work	275
02-Feb-12	9:08	6037	Zahed	Zay	PLU	MA	275	18:00	✓	CA	Job Work	275
02-Feb-12	9:08	6056	Rampal	JAN	TIL	MA	450	18:00	✓	CA	Job Work	450
02-Feb-12	9:09	6013	Pfaninder	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
02-Feb-12	9:09	6014	S.Ganesh	VPH	ELE	MA	275	18:00	✓	C	On Ac.	275
02-Feb-12	9:09	6067	S.Yadagiri	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
02-Feb-12	9:10	6040	Ramakrishna	RAJ	ELE	MA	275	18:00	✓	CA	Job Work	275
02-Feb-12	9:10	6068	Aravind	YDG	PAI	MA	275	18:00	✓	CA	Job Work	275
02-Feb-12	9:10	6074	Bablu	YDG	PAI	MH	180	18:00	✓	CA	Job Work	180
02-Feb-12	9:11	6002	Jyothi Ram	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
02-Feb-12	9:11	6003	Babu Rao	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
02-Feb-12	9:11	6039	sai	RAJ	ELE	MH	185	18:00	✓	CA	Job Work	185
02-Feb-12	9:12	6004	Ramsud	JR	MAR	MH	180	18:00	✓	B	On Ac.	180
02-Feb-12	9:12	6006	Popat	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
02-Feb-12	9:12	6051	Vijay Pal	JR	PAI	MA	275	18:00	✓	B	On Ac.	275
02-Feb-12	9:13	6048	Laxan	SUN	PAI	MH	180	18:00	✓	B	On Ac.	180
02-Feb-12	9:13	6046	Shanker	SUN	PAI	MA	275	18:00	✓	B	On Ac.	275
02-Feb-12	9:13	6052	Kiran	JR	PAI	MH	180	18:00	✓	B	On Ac.	180
02-Feb-12	9:14	6069	Ramulu	RAM	CAR	MA	275	18:00	✓	B	On Ac.	275

Checked by: [Signature]
Asst. Admin. Manager
(Audit)

03 February, 2012

Page 1 of 2

Certified by: [Signature]
Project Manager, Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By: [Signature] 3/02/12
ALPINE ESTATES

Certified by: [Signature]
Asst. Admin. Manager
Alpine Estates

02

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Feb-12	9:14	6070	Badraiah	RAM	CAR	MA	275	18:00		L B	On Ac.	275
02-Feb-12	9:14	6072	Venkateshwarl	RAM	CAR	MH	175	18:00		L B	On Ac.	175

Certified by:
P. Saneh
Project Manager/Engg.
ALPINE ESTATES

CHECKED
QUANTITY/QUALITY
By *[Signature]* 3/02/12
ALPINE ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
Alpine Estates


Checked by:
[Signature]
Asst. Admin. Manager
(Audit)


MFH - Attendance Value Detailed Report


From Date: 27/1/12 To Date: 02/02/12

Contractor Name	A. Ramulu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = On Ac. (6 detail records)		Sum	8
Summary for 'Contractor Name' = A. Ramulu (Carpenter) (6 detail rec		Sum	8
Contractor Name	B. Anand Jyothi Babu (Civil)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	2
Summary for 'Payment Type' = Job Work (1 detail record)		Sum	2
Summary for 'Contractor Name' = B. Anand Jyothi Babu (Civil) (1 de		Sum	2
Contractor Name	B. Bassappa (Painter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	3
Summary for 'Payment Type' = On Ac. (2 detail records)		Sum	3
Summary for 'Contractor Name' = B. Bassappa (Painter) (2 detail reco		Sum	3
Contractor Name	B. Raja Reddy (Electrician)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	6
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	12
Summary for 'Contractor Name' = B. Raja Reddy (Electrician) (12 det		Sum	12
Contractor Name	Duddi Neelaiah		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6.5
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	12.5
Summary for 'Contractor Name' = Duddi Neelaiah (12 detail records)		Sum	12.5
Contractor Name	G. Mannem (Earth Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	21
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	13
Summary for 'Payment Type' = Job Work (14 detail records)		Sum	34
Summary for 'Contractor Name' = G. Mannem (Earth Work) (14 detail		Sum	34

03 February, 2012


Certified by:

 Project Manager/Engg.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY
 By  3/02/12
 ALPINE ESTATES


Asst. Admin. Manager

 Asst. Admin. Manager
 Alpine Estates


Contractor Name	Janardhan Prasad (Tiles)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	8
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	6
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	14
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (12 detail records)		Sum	14
Contractor Name	Jyothi Ram (Painter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	19
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	20
Summary for 'Payment Type' = On Ac. (14 detail records)		Sum	39
Summary for 'Contractor Name' = Jyothi Ram (Painter) (14 detail records)		Sum	39
Contractor Name	K.Durga Prasad (Marble & Polishing)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	4
Summary for 'Payment Type' = Nil / By Vendor (1 detail record)		Sum	4
Summary for 'Contractor Name' = K.Durga Prasad (Marble & Polish)		Sum	4
Contractor Name	K.Krishna (Hacking)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	14
Summary for 'Payment Type' = Job Work (10 detail records)		Sum	19
Summary for 'Contractor Name' = K.Krishna (Hacking) (10 detail records)		Sum	19
Contractor Name	Kileshwar (Civil)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Summary for 'Payment Type' = Dept. (12 detail records)		Sum	12
Summary for 'Contractor Name' = Kileshwar (Civil) (12 detail records)		Sum	12
Contractor Name	M.D.Zahed (Plumber)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Summary for 'Payment Type' = Job Work (6 detail records)		Sum	6
Summary for 'Contractor Name' = M.D.Zahed (Plumber) (6 detail records)		Sum	6
Contractor Name	Marka Narasimhulu Goud (Welder)		

03 February, 2012

Certified by:

 Project Manager/Eogg.
 ALPINE ESTATES


CHECKED
 QUANTITY/QUALITY
 By  3/02/12
 ALPINE ESTATES


Certified by:

 Asst. Admin. Manager
 Alpine Estates


Checked by:

 Asst. Admin. Manager
 (Audit) Page 2 of 4


Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	12
Summary for 'Payment Type' = Job Work (11 detail records)		Sum	17
Summary for 'Contractor Name' = Marka Narasimhulu Goud (Welder)		Sum	17
Contractor Name	Raja Chary (Carpentor)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	12
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	18
Summary for 'Contractor Name' = Raja Chary (Carpentor) (12 detail r		Sum	18
Contractor Name	S. Arjun (Civil)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Summary for 'Payment Type' = Dept. (12 detail records)		Sum	12
Summary for 'Contractor Name' = S. Arjun (Civil) (12 detail records)		Sum	12
Contractor Name	S.Yadgiri (Painter)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	10
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (6 detail records)		Sum	11
Summary for 'Contractor Name' = S.Yadgiri (Painter) (6 detail record		Sum	11
Contractor Name	Sunitha (Painter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	7
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	7
Summary for 'Payment Type' = On Ac. (14 detail records)		Sum	14
Summary for 'Contractor Name' = Sunitha (Painter) (14 detail records		Sum	14
Contractor Name	Tirupathi.V(Plumber)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	5
Summary for 'Payment Type' = Job Work (5 detail records)		Sum	5
Summary for 'Contractor Name' = Tirupathi.V(Plumber) (5 detail rec		Sum	5
Contractor Name	V.Phanendar (Electrician)		

03 February, 2012

Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  Date 3/02/12
 ALPINE ESTATES

Assd. Admin. Manager
 (Admin)



Certified by:

 Assd. Admin. Manager
 Alpine Estates


Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = On Ac. (5 detail records)		Sum	8
Summary for 'Contractor Name' = V.Phanendar (Electrician) (5 detail		Sum	8
		Grand Total	250.5

OK


Certified by:

 Project Manager/Engg.
 ALPINE ESTATES

CHECKED
 QUANTITY/QUALITY
 By  On 3/02/12
 ALPINE ESTATES

Certified by:

 Asst. Admin. Manager
 Alpine Estates

03 February, 2012

Checked by:

 Asst. Admin. Manager
 ALPINE ESTATES