

# GMG -II Cement Register Balance Report

Date: 5/4/12

Cement Grade OPC

## Quantity in bags

Summary for 'Cement Grade' = OPC (1526 detail records)

Sum 0


Cement Grade PPC


## Quantity in bags



Summary for 'Cement Grade' = PPC (3050 detail records)

Sum -298

Grand Total -298

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By  Dt   
MODI VENTURES

# GMG-II Building Material Rates Report

Supplier Name      KVR Enterprise


Material Type	Rate
Baby Chips in cft	15.75
Stone dust in cft	17.85
Stone dust in cft	17.85


Supplier Name      Sai Vishal Enterprises


Material Type	Rate
Baby Chips in cft	14.7
Stone dust in cft	21

Supplier Name      Sri laxmi Enterprises

Material Type	Rate
Fine Sand MAH B.L.	1155

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By  Dt 6/04/12  
MODI VENTURES

**GMG-II Hire Charges Report**

From: 30/3/12

To: 5/4/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
01	02-Apr-12	R.Bhupal	Tractor	AP 29V 2012	10:26	10:54	Debris	1	210	Per Trip	210
02	02-Apr-12	R.Bhupal	Tractor	AP 29V 2012	11:51	12:16	Debris	1	210	Per Trip	210
03	02-Apr-12	R.Bhupal	Tractor	AP 29V 2012	12:48	12:56	Sand	1	210	Per Trip	210
04	02-Apr-12	R.Bhupal	Tractor	AP 29V 2012	13:44	13:51	Robo Sand	1	210	Per Trip	210
05	02-Apr-12	R.Bhupal	Tractor	AP 29V 2012	15:07	15:18	Dust	1	210	Per Trip	210
06	02-Apr-12	R.Bhupal	Tractor	AP 29V 2012	16:15	16:19	Dust	1	210	Per Trip	210
07	02-Apr-12	R.Bhupal	Tractor	AP 29V 2012	17:26	17:29	Dust	1	210	Per Trip	210
08	03-Apr-12	R.Bhupal	Tractor	AP 29V 2012	10:27	10:42	Debris	1	210	Per Trip	210
09	03-Apr-12	V.Ravinder	Gun Machine	-	10:30	14:00	Chipping of 104 Bathroom	3.5	160	Per Hour	560
10	03-Apr-12	R.Bhupal	Tractor	AP 29V 2012	11:26	12:03	Debris	1	210	Per Trip	210
11	03-Apr-12	R.Bhupal	Tractor	AP 29V 2012	12:49	13:25	Debris	1	210	Per Trip	210
12	03-Apr-12	V.Ravinder	Gun Machine	-	15:00	17:30	Chipping of 104 Bathroom	2.5	160	Per Hour	400
13	03-Apr-12	R.Bhupal	Tractor	AP 29V 2012	15:07	15:41	Debris	1	210	Per Trip	210
14	03-Apr-12	R.Bhupal	Tractor	AP 29V 2012	16:32	16:37	Sand	1	210	Per Trip	210
15	03-Apr-12	R.Bhupal	Tractor	AP 29V 2012	17:07	17:11	Sand	1	210	Per Trip	210
16	03-Apr-12	R.Bhupal	Tractor	AP 29V 2012	17:40	18:07	Solid Brick 6"	210	1.35	Per Piece	283.5
17	04-Apr-12	R.Bhupal	Tractor	AP 29V 2012	12:15	13:11	Debris	1	210	Per Trip	210
18	05-Apr-12	R.Bhupal	Tractor	AP 29V 2012	10:55	11:03	Debris	1	210	Per Trip	210
19	05-Apr-12	R.Bhupal	Tractor	AP 29V 2012	11:52	12:06	Debris	1	210	Per Trip	210
20	05-Apr-12	R.Bhupal	Tractor	AP 29V 2012	12:55	13:18	Debris	1	210	Per Trip	210
21	05-Apr-12	R.Bhupal	Tractor	AP 29V 2012	14:39	14:51	Sand	1	210	Per Trip	210
22	05-Apr-12	R.Bhupal	Tractor	AP 29V 2012	15:23	15:28	Sand	1	210	Per Trip	210
2298	30-Mar-12	V.Ravinder	Gun Machine	-	10:00	13:00	Electrical Duct Slab Removing fr	3	160	Per Trip	480
2299	30-Mar-12	R.Bhupal	Tractor	AP 29V 2012	10:01	10:26	Cement	1	210	Per Trip	210
23	05-Apr-12	R.Bhupal	Tractor	AP 29V 2012	16:40	17:27	Solid Bricks 6"	250	1.35	Per Piece	337.5
2300	30-Mar-12	Sheha Latha	Miller	-	10:30	17:30	Cellar PCC laying Work	1	1400	Per Day	1400
2301	30-Mar-12	R.Bhupal	Tractor	AP 29V 2012	11:04	11:11	Baby Chips	1	210	Per Trip	210
2302	30-Mar-12	R.Bhupal	Tractor	AP 29V 2012	11:31	11:40	Baby Chips	1	210	Per Trip	210

06 April, 2012

Certified by:

*R.V.*

Project Manager  
MOOI VENTURES

Certified by:

*[Signature]*

Project Manager  
MOOI VENTURES

CHECKED  
QUALITY/QUANTITY  
By *[Signature]* Dt 6/04/12  
MOOI VENTURES

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
2303	30-Mar-12	R. Bhupal	Tractor	AP 29V 2012	12:02	12:12	Baby Chips	1	210	Per Trip	210
2304	30-Mar-12	R. Bhupal	Tractor	AP 29V 2012	12:36	12:43	Dust	1	210	Per Trip	210
2305	30-Mar-12	R. Bhupal	Tractor	AP 29V 2012	13:03	13:13	Dust	1	210	Per Trip	210
2306	30-Mar-12	R. Bhupal	Tractor	AP 29V 2012	13:40	13:48	Dust	1	210	Per Trip	210
2307	30-Mar-12	R. Bhupal	Tractor	AP 29V 2012	14:03	14:10	Cement	1	210	Per Trip	210
2308	30-Mar-12	R. Bhupal	Tractor	AP 29V 2012	15:37	15:42	Debris	1	210	Per Trip	210
2309	30-Mar-12	R. Bhupal	Tractor	AP 29V 2012	16:20	16:31	Baby Chips	1	210	Per Trip	210
2310	30-Mar-12	R. Bhupal	Tractor	AP 29V 2012	16:56	17:04	Baby Chips	1	210	Per Trip	210
2311	30-Mar-12	R. Bhupal	Tractor	AP 29V 2012	17:26	17:31	Baby Chips	1	210	Per Trip	210
2312	30-Mar-12	R. Bhupal	Tractor	AP 29V 2012	17:53	17:58	Sand	1	210	Per Trip	210
2313	31-Mar-12	R. Bhupal	Tractor	AP 29V 2012	08:26	08:44	Baby Chips	1	210	Per Trip	210
2314	31-Mar-12	R. Bhupal	Tractor	T/R	08:59	09:08	Baby Chips	1	210	Per Trip	210
2315	31-Mar-12	R. Bhupal	Tractor	AP 29V 2012	09:43	09:53	Baby Chips	1	210	Per Trip	210
2316	31-Mar-12	R. Bhupal	Tractor	AP 29V 2012	10:27	10:59	Baby Chips	1	210	Per Trip	210
2317	31-Mar-12	Sneha Latha	Miller	.	10:30	17:00	PCC Laying work	1	1400	Per Day	1400
2318	31-Mar-12	R. Bhupal	Tractor	T/R	11:06	11:15	Baby Chips	1	210	Per Trip	210
2319	31-Mar-12	R. Bhupal	Tractor	AP 29V 2012	11:51	11:57	Cement	1	210	Per Trip	210
2320	31-Mar-12	R. Bhupal	Tractor	T/R	12:36	12:49	Baby chips	1	210	Per Trip	210
2321	31-Mar-12	R. Bhupal	Tractor	AP 29V 2012	13:12	13:51	Baby chips	1	210	Per Trip	210
2322	31-Mar-12	R. Bhupal	Tractor	AP 29V 2012	14:39	14:45	Baby chips	1	210	Per Trip	210
2323	31-Mar-12	R. Bhupal	Tractor	AP 29V 2012	15:05	15:11	Dust	1	210	Per Trip	210
2324	31-Mar-12	R. Bhupal	Tractor	AP 29V 2012	15:40	15:48	Dust	1	210	Per Trip	210
2325	31-Mar-12	R. Bhupal	Tractor	AP 29V 2012	16:11	16:34	Dust	1	210	Per Trip	210

CHECKED BY  
 QUALITY/QUANTITY  
 BY *[Signature]* DT 6/04/12  
 MODI VENTURES

Certified by:  
*[Signature]*  
 ASST. MANAGER  
 MODI VENTURES

Certified by:  
*[Signature]*  
 PROJECT MANAGER/CLERK  
 MODI VENTURES

**GMG -II General Materials Inward Table Repo**

From: 30/3/12

To: 5/4/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1	02-Apr-12	10:30	Dhanlaxmi Elect		Clamp	1 1/2"	2	Nos		-	By Hand	Sreekanth	Security
2	02-Apr-12	11:00	Sri Sai Power		Cutting Blade		2	Nos		2593	By Bike	Tanveer	Security
3	02-Apr-12	11:15	Sri Sai Power		Cutting Blade	4"	3	Nos		2595	By Bike	Ravi	Security
4	02-Apr-12	11:30	Sree Vceranjane		Shabad Stones	2'X2'	500	Nos		-	By Truck	Party	Security
5	02-Apr-12	12:30	Dhanlaxmi Elect		Araldite	500grams	2	Nos		1107	By hand	Kishor	Security
6	02-Apr-12	16:30	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		7735	AP 29 609	Party	Security
7	02-Apr-12	16:35	Sai Datta Flyash		Solid Brick	16"X8"X4	792	Nos		07	AP 28W 7	Party	Security
8	02-Apr-12	17:15	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		7736	AP 24TA8	Party	Security
9	02-Apr-12	17:45	Sri Lami Ganesh		MS Round Billa	2"	11.5	kgs		-	AP 29T 99	Shiva	Security
10	02-Apr-12	17:45	Hari Hara Iron		Bombay Nails	2"	10	kgs		10087	AP 29T 99	Shiva	Security
10	02-Apr-12	17:45	Hari Hara Iron		MS Nail	2"	10	kgs		10087	AP 29T 99	Shiva	Security
10	02-Apr-12	17:45	Hari Hara Iron		MS Nail	2 1/2"	10	kgs		10087	AP 29T 99	Shiva	Security
11	02-Apr-12	17:45	Vasant Trading		Anchor Bolt Pin Type	8mm	250	Nos		10151	AP 29T 99	Shiva	Security
12	03-Apr-12	10:00	Dhanlaxmi Elect		Araldite	500grams	2	Nos		1108	By Hand	Kishor	Security
13	03-Apr-12	10:30	Surya Electricals		Wall Cutting Blade		6	Nos		328	By Bike	Mohan Ra	Security
14	03-Apr-12	12:00	Pavan Electrical		Telephone Wire	2 Pairs	1	No		-	By Bike	Ravi	Security
15	03-Apr-12	16:00	Vishwajeet Casti		MS Shutters		1	No		2010	AP 02V 95	Venkatesh	Security
16	04-Apr-12	10:30	Krishna Traders		Cutting Blade		6	Nos		1311	By Bike	Balreddy	Security
17	04-Apr-12	11:00	Sri Sai Power		Cutting Blade		1	No		2608	By Bike	Ravi	Security
18	04-Apr-12	17:45	Sree Rama Paint		Araldite	500grams	40	Nos		0021	AP 29T 99	Anil Kuma	Security
19	04-Apr-12	17:45	Dhanlaxmi Elect		Araldite	500grams	1	kgs		1113	By Hand	Kishor	Security
20	05-Apr-12	10:30	Dhanlaxmi Elect		Lock		2	Nos		114	By Hand	Kishor	Security
21	05-Apr-12	10:59	Mathaji Traders		Roller sponge		10	Nos		807	By Bike	Murali	Security
21	05-Apr-12	10:59	Mathaji Traders		Paint Brush	4"	2	Nos		807	By Bike	Murali	Security
21	05-Apr-12	10:59	Mathaji Traders		Paint Brush	2"	2	Nos		807	By Bike	Murali	Security
21	05-Apr-12	10:59	Mathaji Traders		Paint Brush	3"	3	Nos		807	By Bike	Murali	Security
21	05-Apr-12	10:59	Mathaji Traders		Janta Paste	500grams	1	Nos		807	By Bike	Murali	Security
21	05-Apr-12	10:59	Mathaji Traders		Red Paper	180 No	50	Nos		807	By Bike	Murali	Security
22	05-Apr-12	11:00	MedPlus Pharm		First Aid Kit		1	No		335551	By Bike	Murali	Security
23	05-Apr-12	11:30	Krishna Traders		Welding rod		1	Pkt		1315	By Bike	Kishor	Security
24	05-Apr-12	12:00	Dhanlaxmi Elect		Hacksaw Blade Single		4	Nos		-	By Bike	Aslam	Security
25	05-Apr-12	14:30	Mahaveer Glass		Plain Glass 3.5mm	20 1/2"x4"	500	Nos		270	By Auto	Party	Security

06 April, 2012


Page 1 of 3


CHECKED  
QUALITY/QUANTITY  
By *GA* Dt 6/04/12  
MODI VENTURES


CHECKED BY:  
*Gan*

CHECKED BY:  
*RLL*  
Project Manager/Modi VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
2277	31-Mar-12	15:30	Krishna Vijay Sa		Salwood Door Beading	7x3"x1"	17	Nos		-	AP 291A.3	Party	Security
2278	31-Mar-12	16:00	Sri Rama Sales		Tubelight Fitting	4'	40	Nos		8609	AP 29T 99	Shiva	Security
2279	31-Mar-12	16:15	Jai Bhavani Elec		Cutting Blade		3	Nos		-	By Hand	Sreekanth	Security
2280	31-Mar-12	17:00	Saroja Book Dc		Stock Register		5	Nos		179	By Bike	Kishor	Security
2281	31-Mar-12	17:50	Vasavi Sales Co		PPC Cement		440	Bags	Zuari	2100	AP 24TA 0	Party	Security

Certified by:  
  
 Project Manager/Supt.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 BY  DT 6/04/12  
 MODI VENTURES

# GMC -II Building Material Inward Detailed Report

From: 30/5/12

To: 5/4/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
1	02-Apr-12	10:22	Sri laxmi Enterprises	Fine Sand MAH B.L	28.8	AP 29V 7825	Party	Security	33264
2	02-Apr-12	14:08	KVR Enterprise	Stone dust in cft	400	AP 29V 0966	Party	Security	7140
2	02-Apr-12	14:08	KVR Enterprise	Stone dust in cft	400	AP 29V 0966	Party	Security	7140
3	02-Apr-12	16:31	Sai Vishal Enterprises	Stone dust in cft	250	AP 16TX 2160	Party	Security	5250
4	03-Apr-12	14:12	Sai Vishal Enterprises	Baby Chips in cft	300	AP 16TX 2160	Party	Security	4410
329	30-Mar-12	15:55	KVR Enterprise	Baby Chips in cft	200	AP 29V 6364	Party	Security	3150
330	30-Mar-12	17:48	Sai Vishal Enterprises	Baby Chips in cft	200	AP 29V 6364	Party	Security	4410
331	31-Mar-12	10:07	KVR Enterprise	Stone dust in cft	300	AP 16TX 2160	Party	Security	6570
331	31-Mar-12	10:07	KVR Enterprise	Stone dust in cft	200	AP 29V 6364	Party	Security	3570
332	31-Mar-12	11:08	Sai Vishal Enterprises	Stone dust in cft	250	AP 16TX 2160	Party	Security	5250
333	31-Mar-12	13:15	KVR Enterprise	Baby Chips in cft	200	AP 29U 6364	Party	Security	3150
334	31-Mar-12	13:19	Sai Vishal Enterprises	Baby Chips in cft	300	AP 16TX 2160	Party	Security	4410
335	31-Mar-12	16:55	Sai Vishal Enterprises	Stone dust in cft	200	AP 28W 6633	Party	Security	4200

31891  
7140 Doubtful

6570 Double entry


Certified by:  
*RA*  
Project Manager/Engg.  
MODI VENTURES


Certified by:  
*RA*  
Asst. Admin. Manager  
Modi Ventures


CHECKED  
QUALITY/QUANTITY  
By *RA* - DI 6/04/12  
MODI VENTURES

GMG-II Detailed Attendance Rep From Date: 30-Mar-1 To Date: 30/3/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Mar-12	06:00	6013	Jetu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
30-Mar-12	06:00	6001	Sai Baba	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
30-Mar-12	06:00	6009	Ravi	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
30-Mar-12	06:01	6006	Ganjar	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
30-Mar-12	06:01	6012	Virender	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
30-Mar-12	06:01	6002	Madan	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
30-Mar-12	09:00	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Mar-12	09:00	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:00	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Mar-12	09:01	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Mar-12	09:01	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:01	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:02	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Mar-12	09:02	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:02	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Mar-12	09:03	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:03	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Mar-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Mar-12	09:04	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Mar-12	09:04	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Mar-12	09:04	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:05	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:05	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Mar-12	09:05	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:06	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Mar-12	09:06	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Mar-12	09:06	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Mar-12	09:07	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:07	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:08	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:08	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:08	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Mar-12	09:09	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	Dept.	325
30-Mar-12	09:09	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Mar-12	09:09	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Mar-12	09:10	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:10	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Mar-12	09:10	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:11	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Mar-12	09:11	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:11	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Mar-12	09:12	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES





Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Mar-12	09:12	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:12	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Mar-12	09:13	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:13	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Mar-12	09:13	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Mar-12	09:14	6080	Rajshakar	KAI	CIV	JHM	350	18:00	1	G	On Ac.	350
30-Mar-12	09:14	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Mar-12	09:14	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Mar-12	09:15	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Mar-12	09:15	6079	Killeshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
30-Mar-12	09:15	6102	Ganulai	KAI	CIV	MA	325	18:00	1	G	Dept.	325
30-Mar-12	09:16	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Mar-12	09:16	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
30-Mar-12	09:16	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
30-Mar-12	09:17	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
30-Mar-12	09:17	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
30-Mar-12	09:17	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
30-Mar-12	09:18	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
30-Mar-12	09:18	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
30-Mar-12	09:18	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
30-Mar-12	09:19	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
30-Mar-12	09:19	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
30-Mar-12	09:19	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
30-Mar-12	09:20	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
30-Mar-12	09:20	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
30-Mar-12	09:20	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
30-Mar-12	09:21	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
30-Mar-12	09:21	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	Dept.	275
30-Mar-12	09:21	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
30-Mar-12	09:22	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
30-Mar-12	09:22	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Mar-12	09:22	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Mar-12	09:23	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
30-Mar-12	09:23	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Mar-12	09:23	6152	Dass	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
30-Mar-12	09:24	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Mar-12	09:24	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Mar-12	09:24	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Mar-12	09:25	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Mar-12	09:25	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Mar-12	09:25	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Mar-12	09:26	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
30-Mar-12	09:26	6256	Dinesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
30-Mar-12	09:26	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450

06 April, 2012

Page 2 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Mar-12	09:27	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
30-Mar-12	09:27	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
30-Mar-12	09:27	6180	Rajan	JAN	TIL	MA	450	20:00	1	G	Dept.	450
30-Mar-12	09:28	6246	Talai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
30-Mar-12	09:28	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
30-Mar-12	09:28	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
30-Mar-12	09:29	6123	Shahi kanth	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
30-Mar-12	09:29	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
30-Mar-12	09:29	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
30-Mar-12	09:30	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
30-Mar-12	09:30	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
30-Mar-12	09:30	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Mar-12	09:31	6303	Vinod Gupta	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Mar-12	09:31	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Mar-12	09:31	6179	Das	SUD	ELE	MA	275	20:00	1.5	G	Dept.	412.5
30-Mar-12	09:32	6305	Suni	VSR	ELE	MA	275	18:00	1	G	Job Work	275
30-Mar-12	09:32	6150	Sukender Red	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Mar-12	09:32	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	Job Work	275
30-Mar-12	09:33	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
30-Mar-12	09:33	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	Job Work	275
30-Mar-12	09:33	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
30-Mar-12	09:34	6193	Simadhri	KK	HAC	MH	190	18:00	1	G	On Ac.	190
30-Mar-12	09:34	6190	Balram	KK	HAC	MH	190	20:00	1	G	On Ac.	190
30-Mar-12	09:34	6189	K.krishna	KK	HAC	CT	350	18:00	1	G	On Ac.	350
30-Mar-12	09:35	6192	Gandi Rao	KK	HAC	MH	190	18:00	1	G	On Ac.	190
30-Mar-12	09:35	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	On Ac.	190
30-Mar-12	09:35	6191	G.Naryana	KK	HAC	MH	190	18:00	1	G	On Ac.	190
30-Mar-12	09:36	6244	D.Pandu	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:36	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:36	6309	Manemma	GSR	CIV	FH	160	18:00	1	G	On Ac.	160
30-Mar-12	09:37	6311	T.Krishna	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
30-Mar-12	09:37	6308	Sujatha	GSR	CIV	FH	160	18:00	1	G	On Ac.	160
30-Mar-12	09:37	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	Job Work	300
30-Mar-12	09:38	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-Mar-12	09:38	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-Mar-12	09:38	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-Mar-12	09:39	9069	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-Mar-12	09:39	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-Mar-12	09:39	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-Mar-12	09:40	9070	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-Mar-12	09:40	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Mar-12	09:40	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Mar-12	09:41	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Mar-12	09:41	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170

06 April, 2012

Page 3 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Project Manager  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Mar-12	09:41	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Mar-12	09:42	9080	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Mar-12	09:42	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Mar-12	09:42	9079	Temporary Car	GSN	EAR	FH	170	20:00	1	G	Job Work	170
30-Mar-12	09:43	9081	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Mar-12	09:43	9082	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Mar-12	09:43	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Mar-12	09:44	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
30-Mar-12	09:44	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Mar-12	09:44	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

06 April, 2012

Page 4 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt. 6/04/12  
 MODI VENTURES


GMG-II Detailed Attendance Rep From Date: 31-Mar-1 To Date: 31/3/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Mar-12	06:00	6001	Sai Baba	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
31-Mar-12	06:00	6006	Ganjar	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
31-Mar-12	06:00	6013	Jetu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
31-Mar-12	06:01	6012	Virender	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
31-Mar-12	06:01	6002	Madan	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
31-Mar-12	06:01	6009	Ravi	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
31-Mar-12	06:02	6190	Balram	KK	HAC	MH	190	18:00	1.5	G	On Ac.	285
31-Mar-12	06:02	6192	Gandi Rao	KK	HAC	MH	190	18:00	1.5	G	On Ac.	285
31-Mar-12	06:02	6191	G.Naryana	KK	HAC	MH	190	18:00	1.5	G	On Ac.	285
31-Mar-12	09:00	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:00	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:00	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:01	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:01	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:02	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:02	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:02	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:03	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:03	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:04	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:04	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:04	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:05	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:05	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:05	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:06	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:06	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:06	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:07	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:07	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:07	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:08	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:08	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:08	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:09	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:09	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:09	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:10	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:10	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	Dept.	325
31-Mar-12	09:10	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:11	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350

06 April, 2012

Page 1 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Project Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES


Date	In	ID	Name	Cout	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Mar-12	09:11	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:11	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:12	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:12	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:12	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:13	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:13	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:13	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:14	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:14	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:14	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
31-Mar-12	09:15	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:15	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:15	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:16	6027	Narshima	MAN	EAR	MH	190	18:00	1	G	Dept.	190
31-Mar-12	09:16	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:16	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
31-Mar-12	09:17	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	G	Job Work	190
31-Mar-12	09:17	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	G	Job Work	190
31-Mar-12	09:17	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	G	Dept.	190
31-Mar-12	09:18	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	G	Job Work	190
31-Mar-12	09:18	6271	Saraiah	MAN	EAR	MH	190	18:00	1	G	Job Work	190
31-Mar-12	09:19	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
31-Mar-12	09:19	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
31-Mar-12	09:20	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
31-Mar-12	09:20	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
31-Mar-12	09:20	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
31-Mar-12	09:21	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
31-Mar-12	09:21	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
31-Mar-12	09:21	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
31-Mar-12	09:22	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
31-Mar-12	09:22	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
31-Mar-12	09:22	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
31-Mar-12	09:23	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
31-Mar-12	09:23	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
31-Mar-12	09:23	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
31-Mar-12	09:24	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
31-Mar-12	09:24	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
31-Mar-12	09:24	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
31-Mar-12	09:25	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
31-Mar-12	09:25	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
31-Mar-12	09:25	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
31-Mar-12	09:26	6152	Dass	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
31-Mar-12	09:26	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

06 April 2012

Page 2 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt: 6/04/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Mar-12	09:26	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Mar-12	09:27	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Mar-12	09:27	6187	Shiv Kumar	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
31-Mar-12	09:27	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Mar-12	09:28	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Mar-12	09:28	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Mar-12	09:28	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Mar-12	09:29	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
31-Mar-12	09:29	6123	Shahi kanth	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
31-Mar-12	09:29	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
31-Mar-12	09:30	6246	Talai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
31-Mar-12	09:30	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
31-Mar-12	09:30	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
31-Mar-12	09:31	6180	Rajan	JAN	TIL	MA	450	20:00	1	G	On Ac.	450
31-Mar-12	09:31	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
31-Mar-12	09:31	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
31-Mar-12	09:32	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
31-Mar-12	09:32	6256	Dinesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
31-Mar-12	09:32	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
31-Mar-12	09:33	6150	Sukender Red	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
31-Mar-12	09:33	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
31-Mar-12	09:33	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
31-Mar-12	09:34	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
31-Mar-12	09:34	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
31-Mar-12	09:34	6272	Laxman	VSR	ELE	MA	275	20:00	1	G	On Ac.	275
31-Mar-12	09:35	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
31-Mar-12	09:35	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
31-Mar-12	09:35	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
31-Mar-12	09:36	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	Job Work	300
31-Mar-12	09:36	6249	Samser Khan	TAN	PLU	MA	275	18:00	1	G	Job Work	275
31-Mar-12	09:36	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
31-Mar-12	09:37	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Mar-12	09:37	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Mar-12	09:37	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Mar-12	09:38	6244	D.Pandu	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:38	6311	T.Krishna	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:38	6312	Shashi	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:39	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
31-Mar-12	09:39	6309	Manemma	GSR	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:39	6308	Sujatha	GSR	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:40	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
31-Mar-12	09:40	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
31-Mar-12	09:40	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
31-Mar-12	09:41	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190

06 April, 2012


Page 3 of 4


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Mar-12	09:41	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
31-Mar-12	09:41	9069	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
31-Mar-12	09:42	9070	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
31-Mar-12	09:42	9073	Temporary Car	GSN	EAR	FH	170	20:00	1	G	Job Work	170
31-Mar-12	09:42	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-Mar-12	09:43	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-Mar-12	09:43	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-Mar-12	09:43	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-Mar-12	09:44	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-Mar-12	09:44	9080	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-Mar-12	09:44	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-Mar-12	09:45	9081	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-Mar-12	09:45	9111	Raju	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:45	9112	Ravi	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:46	9119	Sita	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:46	9113	Rakesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:46	9114	Srikanth	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:47	9122	Ramavathi	AND	CIV	FH	160	20:00	1	G	On Ac.	160
31-Mar-12	09:47	9120	Lalitha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:47	9121	Meena	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:48	9123	Geetha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:48	9124	Manila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:48	9125	Sunitha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:49	9126	Sunitha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-Mar-12	09:49	9044	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:49	9045	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-Mar-12	09:50	6179	Das	SUD	ELE	MA	275	20:00	1.5	G	Dept.	412.5

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  DT  
 6/04/12  
 MODI VENTURES


GMG-II Detailed Attendance Rep From Date: 01-Apr-12 To Date: 1/4/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Apr-12	06:00	6044	Ganesh	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Apr-12	06:00	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
01-Apr-12	06:00	6049	Jetan	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:01	6075	Hira Singh	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Apr-12	06:01	6065	katwaru	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:01	6074	Santoshi	AND	CIV	FH	160	14:00	1	G	On Ac.	160
01-Apr-12	06:02	6064	Ramlaxman	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:02	6056	Kailesh Kumar	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:02	6041	Bharat Patel	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:03	6042	Manoj Kumar	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Apr-12	06:03	6071	Mukesh	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:03	6050	Rekha	AND	CIV	FH	160	14:00	1	G	On Ac.	160
01-Apr-12	06:04	6070	Nililesh	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:04	6062	Sujant	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Apr-12	06:04	6066	Chandrika	AND	CIV	FH	160	14:00	1	G	On Ac.	160
01-Apr-12	06:05	6048	Bishnu	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Apr-12	06:05	6063	Sukit	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:05	6052	Bharathi	AND	CIV	FH	160	14:00	1	G	On Ac.	160
01-Apr-12	06:06	6046	Dayanand	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:06	6076	Dhanwar	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:06	6045	Prem	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:07	6051	Iatha	AND	CIV	FH	160	14:00	1	G	On Ac.	160
01-Apr-12	06:07	6061	Laxman	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Apr-12	06:07	6068	Bheem	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:08	6077	hari	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:08	6060	Narsing	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:09	6043	Omprakash	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Apr-12	06:09	6054	Prakash	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Apr-12	06:09	6055	Punit	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Apr-12	06:10	6047	Ruptal	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:10	6092	kamleshwari	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
01-Apr-12	06:10	6058	Urmila	AND	CIV	FH	160	14:00	1	G	On Ac.	160
01-Apr-12	06:11	6222	Tikran	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:11	6102	Ganulal	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:11	6110	Urmila	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
01-Apr-12	06:12	6083	Nisha	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
01-Apr-12	06:12	6100	Rajesh	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
01-Apr-12	06:12	6227	Naven	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
01-Apr-12	06:13	6103	Suresh Varma	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:13	6086	Chota Ram	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
01-Apr-12	06:13	6080	Rajshekar	KAI	CIV	HM	350	14:00	1	G	On Ac.	350
01-Apr-12	06:14	6087	manoj	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:14	6117	Nileshwari	KAI	CIV	FH	160	14:00	1	G	On Ac.	160

06 April, 2012

Page 1 of 2

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Apr-12	06:14	6079	Kileshwar	KAI	CIV	CT	350	14:00	1	G	On Ac.	350
01-Apr-12	06:15	6160	Vijay	HAN	PAI	MA	275	14:00	1	G	Nil / By V	275
01-Apr-12	06:15	6214	Mohan	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
01-Apr-12	06:15	6089	Rajesh	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
01-Apr-12	06:16	6188	Gajaand	HAN	PAI	MA	275	14:00	1	G	Nil / By V	275
01-Apr-12	06:16	6154	Sidu	HAN	PAI	MA	275	14:00	1	G	Nil / By V	275
01-Apr-12	06:16	6161	Rahul	HAN	PAI	MA	275	14:00	1	G	Nil / By V	275
01-Apr-12	06:17	6155	Malesh.A	HAN	PAI	MA	275	14:00	1	G	Nil / By V	275
01-Apr-12	06:17	6156	A.Raju	HAN	PAI	MA	275	14:00	1	G	Nil / By V	275
01-Apr-12	06:17	6187	Shiv Kumar	HAN	PAI	MA	275	14:00	1	G	Nil / By V	275
01-Apr-12	06:18	6158	B.Raju	HAN	PAI	MA	275	14:00	1	G	Nil / By V	275
01-Apr-12	06:18	6157	Mahesh	HAN	PAI	MA	275	14:00	1	G	Nil / By V	275
01-Apr-12	06:18	6159	Santosh	HAN	PAI	MH	180	14:00	1	G	Nil / By V	180
01-Apr-12	06:19	6151	B.Hanumanth	HAN	PAI	CT	350	14:00	1	G	Nil / By V	350
01-Apr-12	06:19	6254	Srinu	HAN	PAI	MA	275	14:00	1	G	Nil / By V	275
01-Apr-12	06:19	6229	Nagesh	HAN	PAI	MA	275	14:00	1	G	Nil / By V	275
01-Apr-12	06:20	6152	Dass	HAN	PAI	MH	180	14:00	1	G	Nil / By V	180
01-Apr-12	06:20	6293	Rajanand	SRI	PLU	MA	275	14:00	1	G	On Ac.	275
01-Apr-12	06:20	6294	Sanjay	SRI	PLU	MA	275	14:00	1	G	On Ac.	275
01-Apr-12	06:21	6264	Bappy	SRI	PLU	MA	275	14:00	1	G	On Ac.	275
01-Apr-12	06:21	6261	Sushant	SRI	PLU	MA	275	14:00	1	G	On Ac.	275
01-Apr-12	06:21	6260	Srikanth	SRI	PLU	CT	350	14:00	1	G	On Ac.	350
01-Apr-12	09:00	6033	Y.Narsaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
01-Apr-12	09:00	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
01-Apr-12	09:00	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
01-Apr-12	09:01	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
01-Apr-12	09:01	6257	Ranjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
01-Apr-12	09:01	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
01-Apr-12	09:02	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
01-Apr-12	09:02	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
01-Apr-12	09:03	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	Dept.	275
01-Apr-12	09:03	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
01-Apr-12	09:03	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
01-Apr-12	09:04	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt  
 6/04/12  
 MODI VENTURES


GMG-II Detailed Attendance Rep From Date: 02-Apr-12 To Date: 2/4/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Apr-12	09:00	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:00	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:00	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:01	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:01	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:01	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:02	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:02	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:02	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:03	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:03	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:03	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:04	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:04	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:04	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:05	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:05	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:05	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:06	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:06	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:06	6070	Nilflesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:07	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
02-Apr-12	09:07	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:08	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:08	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:08	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:09	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:09	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:09	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:10	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:10	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:10	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:11	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
02-Apr-12	09:11	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:11	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:12	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:12	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:12	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:13	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:13	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:13	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
02-Apr-12	09:14	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

06 April, 2012

Page 1 of 4

Certified by:  
  
 Project Manager/ENGG.  
 MODI VENTURES




Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Apr-12	09:14	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:14	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
02-Apr-12	09:15	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:15	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:16	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
02-Apr-12	09:16	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
02-Apr-12	09:16	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:17	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
02-Apr-12	09:17	6022	Buchariah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
02-Apr-12	09:17	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
02-Apr-12	09:18	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
02-Apr-12	09:18	6037	Mahboob	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
02-Apr-12	09:18	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
02-Apr-12	09:19	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
02-Apr-12	09:19	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
02-Apr-12	09:19	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
02-Apr-12	09:20	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
02-Apr-12	09:20	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
02-Apr-12	09:20	6040	Hamisa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
02-Apr-12	09:21	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
02-Apr-12	09:21	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
02-Apr-12	09:21	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
02-Apr-12	09:22	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	Dept.	275
02-Apr-12	09:22	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	Dept.	275
02-Apr-12	09:22	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
02-Apr-12	09:23	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
02-Apr-12	09:23	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
02-Apr-12	09:23	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Apr-12	09:24	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Apr-12	09:24	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Apr-12	09:24	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Apr-12	09:25	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
02-Apr-12	09:25	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Apr-12	09:25	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Apr-12	09:26	6140	Aslam	PPR	WEI	MA	300	18:00	1	G	Job Work	300
02-Apr-12	09:26	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
02-Apr-12	09:26	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
02-Apr-12	09:27	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	Job Work	275
02-Apr-12	09:27	6150	Sukender.Red	VSR	ELE	MA	275	20:00	1	G	Job Work	275
02-Apr-12	09:27	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
02-Apr-12	09:28	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
02-Apr-12	09:28	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
02-Apr-12	09:28	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	Job Work	185


06 April, 2012


Page 2 of 4




Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Apr-12	09:29	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
02-Apr-12	09:29	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
02-Apr-12	09:29	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
02-Apr-12	09:30	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
02-Apr-12	09:30	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
02-Apr-12	09:30	6232	Joshna	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
02-Apr-12	09:31	6224	Kusanma	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
02-Apr-12	09:31	6223	Hanmanthu	JBA	WAP	MA	0	20:00	1	G	Nil / By V	0
02-Apr-12	09:31	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Apr-12	09:32	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Apr-12	09:32	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
02-Apr-12	09:32	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
02-Apr-12	09:33	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
02-Apr-12	09:33	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
02-Apr-12	09:33	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
02-Apr-12	09:34	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Apr-12	09:34	6155	Malesh.A	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
02-Apr-12	09:34	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Dept.	450
02-Apr-12	09:35	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	Dept.	450
02-Apr-12	09:35	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
02-Apr-12	09:35	6312	Shashi	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:36	6308	Sujatha	GSR	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:36	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:36	6244	D.Pandu	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:37	6311	T.Krishna	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
02-Apr-12	09:37	6309	Manemma	GSR	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:37	9044	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:38	9047	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:38	9045	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:38	9046	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:39	9050	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:39	9048	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:39	9049	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Apr-12	09:40	9051	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:40	9052	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:40	9053	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:41	9056	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:41	9054	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:41	9055	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:42	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
02-Apr-12	09:42	9057	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Apr-12	09:42	9064	Temporary Car	GSN	EAR	MH	190	20:00	1	G	Job Work	190
02-Apr-12	09:43	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
02-Apr-12	09:43	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170

06 April, 2012

Certified by:  
  
 Project Manager/Engg  
 MODI VENTURES


Certified by:  
  
 Asst. Manager  
 Modi Ventures


Page 3 of 4  
 CHE...  
 QUALITY QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Apr-12	09:43	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
02-Apr-12	09:44	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
02-Apr-12	09:44	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170

06 April, 2012

Page 4 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


QUALITY RELIABILITY  
 By  Dt 6/04/12  
 MODI VENTURES


GMG-II Detailed Attendance Rep From Date: 03-Apr-12 To Date: 3/4/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Apr-12	09:00	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Apr-12	09:00	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Apr-12	09:00	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:01	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Apr-12	09:01	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Apr-12	09:01	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:02	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Apr-12	09:02	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:02	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Apr-12	09:03	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Apr-12	09:03	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:03	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:04	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Apr-12	09:04	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:04	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:05	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Apr-12	09:05	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Apr-12	09:05	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Apr-12	09:06	6070	Niilesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:06	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Apr-12	09:06	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Apr-12	09:07	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
03-Apr-12	09:07	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:08	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:08	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:08	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Apr-12	09:09	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Apr-12	09:09	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:09	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:10	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:10	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Apr-12	09:10	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Apr-12	09:11	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:11	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Apr-12	09:11	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:12	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Apr-12	09:12	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Apr-12	09:12	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:13	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Apr-12	09:13	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
03-Apr-12	09:13	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:14	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

06 April, 2012

Page 1 of 3

Certified by:  
  
 Pradeep Manager/Engg.  
 03/04/12


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHALLENGED  
 QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Apr-12	09:14	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Apr-12	09:14	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:15	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Apr-12	09:15	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
03-Apr-12	09:15	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
03-Apr-12	09:16	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Apr-12	09:16	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Apr-12	09:16	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
03-Apr-12	09:17	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
03-Apr-12	09:17	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
03-Apr-12	09:17	6037	Mahboob	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
03-Apr-12	09:18	6185	Chandraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
03-Apr-12	09:18	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
03-Apr-12	09:18	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
03-Apr-12	09:19	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
03-Apr-12	09:19	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
03-Apr-12	09:19	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
03-Apr-12	09:20	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
03-Apr-12	09:20	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
03-Apr-12	09:20	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
03-Apr-12	09:21	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
03-Apr-12	09:21	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
03-Apr-12	09:21	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
03-Apr-12	09:22	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
03-Apr-12	09:22	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
03-Apr-12	09:22	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
03-Apr-12	09:23	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
03-Apr-12	09:23	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
03-Apr-12	09:23	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Apr-12	09:24	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
03-Apr-12	09:24	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Apr-12	09:24	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Apr-12	09:25	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Apr-12	09:25	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Apr-12	09:25	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Apr-12	09:26	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	Job Work	300
03-Apr-12	09:26	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
03-Apr-12	09:26	6135	Ashok	KMR	ELE	MH	185	18:00	1	CA	On Ac.	185
03-Apr-12	09:27	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
03-Apr-12	09:27	6137	Vishwaraj	KMR	ELE	MA	275	20:00	1	G	On Ac.	275
03-Apr-12	09:27	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
03-Apr-12	09:28	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
03-Apr-12	09:28	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
03-Apr-12	09:28	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275

06 April, 2012


Page 2 of 3


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Apr-12	09:29	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
03-Apr-12	09:29	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
03-Apr-12	09:29	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
03-Apr-12	09:30	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
03-Apr-12	09:30	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
03-Apr-12	09:30	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	Dept.	275
03-Apr-12	09:31	6305	Suni	VSR	ELE	MA	275	18:00	1	G	Job Work	275
03-Apr-12	09:31	6146	Srikanth	VSR	ELE	MA	275	20:00	1	G	Job Work	275
03-Apr-12	09:31	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	Job Work	275
03-Apr-12	09:32	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	Job Work	350
03-Apr-12	09:32	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Apr-12	09:32	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Apr-12	09:33	6312	Shashi	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:33	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Apr-12	09:33	6308	Sujatha	GSR	CIV	FH	160	18:00	1	G	On Ac.	160
03-Apr-12	09:34	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:34	6311	T.Krishna	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
03-Apr-12	09:34	6244	D.Pandu	GSR	CIV	MA	325	20:00	1	G	On Ac.	325
03-Apr-12	09:35	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
03-Apr-12	09:35	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
03-Apr-12	09:35	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
03-Apr-12	09:36	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
03-Apr-12	09:36	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
03-Apr-12	09:36	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
03-Apr-12	09:37	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
03-Apr-12	09:37	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
03-Apr-12	09:37	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
03-Apr-12	09:38	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
03-Apr-12	09:38	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
03-Apr-12	09:38	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185

Certified by:  
  
 Project Manager/Engg-  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES





**GMG-II Detailed Attendance Rep** From Date: 04-Apr-12 To Date: 4/4/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Apr-12	09:00	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:00	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Apr-12	09:00	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Apr-12	09:01	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:01	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Apr-12	09:01	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:02	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:02	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:02	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:03	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:03	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:03	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Apr-12	09:04	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Apr-12	09:04	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:04	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Apr-12	09:05	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:05	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Apr-12	09:05	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Apr-12	09:06	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Apr-12	09:06	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Apr-12	09:06	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:07	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Apr-12	09:07	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:07	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:08	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Apr-12	09:08	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:08	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Apr-12	09:09	6077	hari	AND	CIV	MA	325	18:00	1	G	Dept.	325
04-Apr-12	09:09	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:09	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Apr-12	09:10	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Apr-12	09:10	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Apr-12	09:10	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:11	6117	Nilleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Apr-12	09:11	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:11	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Apr-12	09:12	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Apr-12	09:12	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Apr-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Apr-12	09:13	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:13	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Apr-12	09:13	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Apr-12	09:14	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

06 April, 2012

Page 1 of 3

Certified by:  
  
 Project Manager/ENGG.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTIT  
 By  Dt 6/04/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Apr-12	09:14	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
04-Apr-12	09:14	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:15	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
04-Apr-12	09:15	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:15	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Apr-12	09:16	6079	Killeshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
04-Apr-12	09:16	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Apr-12	09:16	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
04-Apr-12	09:17	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
04-Apr-12	09:17	6185	Chandraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
04-Apr-12	09:17	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
04-Apr-12	09:18	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
04-Apr-12	09:18	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
04-Apr-12	09:18	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
04-Apr-12	09:19	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
04-Apr-12	09:19	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
04-Apr-12	09:19	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
04-Apr-12	09:20	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
04-Apr-12	09:20	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
04-Apr-12	09:20	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
04-Apr-12	09:21	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
04-Apr-12	09:21	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
04-Apr-12	09:21	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Apr-12	09:22	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Apr-12	09:22	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
04-Apr-12	09:22	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Apr-12	09:23	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
04-Apr-12	09:23	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Apr-12	09:23	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Apr-12	09:24	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Apr-12	09:24	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Apr-12	09:24	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Apr-12	09:25	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Apr-12	09:25	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Apr-12	09:25	6121	Mewalal	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
04-Apr-12	09:26	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
04-Apr-12	09:26	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
04-Apr-12	09:26	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
04-Apr-12	09:27	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
04-Apr-12	09:27	6167	Tanveer Khan	TAN	PLU	CT	350	20:00	1	G	Job Work	350
04-Apr-12	09:27	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	Job Work	300
04-Apr-12	09:28	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Apr-12	09:28	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Apr-12	09:28	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275

06 April, 2012


Page 2 of 3


Certified by:  
  
 Project Manager/ENGG-  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Apr-12	09:29	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
04-Apr-12	09:29	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
04-Apr-12	09:29	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
04-Apr-12	09:30	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
04-Apr-12	09:30	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
04-Apr-12	09:30	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
04-Apr-12	09:31	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
04-Apr-12	09:31	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	Job Work	450
04-Apr-12	09:31	6242	Jai Prakash	JAN	TIL	MA	450	20:00	1	G	Job Work	450
04-Apr-12	09:32	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:32	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Apr-12	09:32	6308	Sujatha	GSR	CIV	FH	160	18:00	1	G	On Ac.	160
04-Apr-12	09:33	6244	D.Pandu	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
04-Apr-12	09:33	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
04-Apr-12	09:33	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
04-Apr-12	09:34	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
04-Apr-12	09:34	9067	Temporary Car	GSN	EAR	MH	190	20:00	1	G	Job Work	190
04-Apr-12	09:34	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Apr-12	09:35	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Apr-12	09:35	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Apr-12	09:35	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Apr-12	09:36	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Apr-12	09:36	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170

Certified by:  
  
 Project Manager/Engrg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 05-Apr-12 To Date: 5/4/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Apr-12	09:00	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Apr-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:00	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:01	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Apr-12	09:01	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Apr-12	09:01	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Apr-12	09:02	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:02	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Apr-12	09:02	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:03	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:03	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Apr-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Apr-12	09:04	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:04	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Apr-12	09:05	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:05	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Apr-12	09:05	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:06	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Apr-12	09:06	6077	hari	AND	CIV	MA	325	18:00	1	G	Dept.	325
05-Apr-12	09:06	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Apr-12	09:07	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:07	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Apr-12	09:07	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Apr-12	09:08	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:08	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:08	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Apr-12	09:09	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:09	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Apr-12	09:09	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:10	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Apr-12	09:10	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
05-Apr-12	09:10	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:11	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
05-Apr-12	09:11	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:11	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
05-Apr-12	09:12	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
05-Apr-12	09:12	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
05-Apr-12	09:12	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
05-Apr-12	09:13	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
05-Apr-12	09:13	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:13	6117	Nilleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
05-Apr-12	09:14	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

06 April, 2012

Page 1 of 3

Certified by:  
  
 Project Manager/Modi Ventures  
**MODI VENTURES**


Certified By:  
  
 Asst. Attendance Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 6/04/12  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Apr-12	09:14	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Apr-12	09:14	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
05-Apr-12	09:15	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
05-Apr-12	09:15	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
05-Apr-12	09:15	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
05-Apr-12	09:16	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
05-Apr-12	09:16	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
05-Apr-12	09:16	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
05-Apr-12	09:17	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
05-Apr-12	09:17	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
05-Apr-12	09:17	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
05-Apr-12	09:18	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
05-Apr-12	09:18	6037	Mahboob	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
05-Apr-12	09:18	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
05-Apr-12	09:19	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
05-Apr-12	09:19	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
05-Apr-12	09:19	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
05-Apr-12	09:20	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
05-Apr-12	09:20	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
05-Apr-12	09:20	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
05-Apr-12	09:21	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
05-Apr-12	09:21	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
05-Apr-12	09:21	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	Dept.	275
05-Apr-12	09:22	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	Dept.	275
05-Apr-12	09:22	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
05-Apr-12	09:22	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Apr-12	09:23	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Apr-12	09:23	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
05-Apr-12	09:23	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Apr-12	09:24	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Apr-12	09:24	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Apr-12	09:24	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Apr-12	09:25	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Apr-12	09:25	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Apr-12	09:25	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
05-Apr-12	09:26	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
05-Apr-12	09:26	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
05-Apr-12	09:26	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
05-Apr-12	09:27	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
05-Apr-12	09:27	6242	Jai Prakash	JAN	TIL	MA	450	20:00	1	G	On Ac.	450
05-Apr-12	09:27	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
05-Apr-12	09:28	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
05-Apr-12	09:28	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
05-Apr-12	09:28	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275

06 April, 2012

Page 2 of 3

Certified by:  
  
 Project Manager/In-charge  
 MODI VENTURES


Certified by:  
  
 Asst. Admin  
 Modi Ventures


CHECKED  
 QUALITY CONTROL  
 By   
 6/04/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Apr-12	09:29	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
05-Apr-12	09:29	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
05-Apr-12	09:29	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
05-Apr-12	09:30	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
05-Apr-12	09:30	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
05-Apr-12	09:30	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Apr-12	09:31	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Apr-12	09:31	6146	Srikanth	VSR	ELE	MA	275	20:00	1	G	On Ac.	275
05-Apr-12	09:31	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
05-Apr-12	09:32	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Apr-12	09:32	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
05-Apr-12	09:32	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Apr-12	09:33	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275
05-Apr-12	09:33	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Apr-12	09:33	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	Job Work	300
05-Apr-12	09:34	6308	Sujatha	GSR	CIV	FH	160	18:00	1	G	On Ac.	160
05-Apr-12	09:34	6244	D.Pandu	GSR	CIV	MA	325	20:00	1	G	On Ac.	325
05-Apr-12	09:34	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
05-Apr-12	09:35	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
05-Apr-12	09:35	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
05-Apr-12	09:35	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
05-Apr-12	09:36	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
05-Apr-12	09:36	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
05-Apr-12	09:36	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
05-Apr-12	09:37	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Apr-12	09:37	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
05-Apr-12	09:37	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170

06 April, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Manager  
 Modi Ventures




CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 6/04/12  
 MODI VENTURES

GMG-II Attendance Value Report From Date: 30/3/12 To Date: 5/4/12

Contractor Name	A.Jyothi Babu (Water Proofing)	
Payment Type	Nil / By Vendor	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (1 detail record)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Summary for 'Payment Type' = Nil / By Vendor (2 detail records)	Sum	4
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (2)	Sum	4
Contractor Name	A.Ramullu (Carpenter)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	1
Summary for 'Payment Type' = Dept. (1 detail record)	Sum	1
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	17
Summary for 'Payment Type' = On Ac. (7 detail records)	Sum	17
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (8 detail rec	Sum	18
Contractor Name	B.Hanumanth (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	52
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	5
Summary for 'Payment Type' = Nil / By Vendor (14 detail records)	Sum	60
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (14	Sum	60
Contractor Name	B.Sudharshan (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	8
Summary for 'Payment Type' = Dept. (7 detail records)	Sum	8
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (7 detai	Sum	8
Contractor Name	Dayanand (Civil Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Summary for 'Payment Type' = Dept. (6 detail records)	Sum	6
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	57
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	104

06 April, 2012




Page 1 of 5



Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	67
Summary for 'Payment Type' = On Ac. (21 detail records)		Sum	228
Summary for 'Contractor Name' = Dayanand (Civil Work) (27 detail r		Sum	234
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	14
Summary for 'Payment Type' = Dept. (13 detail records)		Sum	26
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	42
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	23
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	65
Summary for 'Contractor Name' = G.Mannem (Earth Work) (25 detail		Sum	91
Contractor Name	G.Snehalatha (Earth Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	37
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	29
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	66
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (12 det		Sum	66
Contractor Name	G.Srinivas (Civil Work)		
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	9
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	18
Summary for 'Payment Type' = On Ac. (12 detail records)		Sum	27
Summary for 'Contractor Name' = G.Srinivas (Civil Work) (12 detail		Sum	27
Contractor Name	Janardhan Prasad (Tiles Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	3
Summary for 'Payment Type' = Dept. (2 detail records)		Sum	3
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	2
Summary for 'Payment Type' = Job Work (1 detail record)		Sum	2
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (7 detail records)		Sum	7

06 April, 2012

Page 2 of 5








Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	21
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	10
Summary for 'Payment Type' = On Ac. (18 detail records)		Sum	38
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (2		Sum	43
Contractor Name	K.Krishna (Hacking Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	9.5
Summary for 'Payment Type' = On Ac. (3 detail records)		Sum	10.5
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (3 detai		Sum	10.5
Contractor Name	K.Mohan Rao (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (1 detail record)		Sum	1
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	20
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	5
Summary for 'Payment Type' = On Ac. (16 detail records)		Sum	31
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (17 det		Sum	32
Contractor Name	Kaileshwar (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Summary for 'Payment Type' = Dept. (6 detail records)		Sum	6
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (7 detail records)		Sum	7
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	42
Worker Skill	HM		
Summary for 'Worker Skill' = HM (7 detail records)		Sum	7
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	34
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	41
Summary for 'Payment Type' = On Ac. (35 detail records)		Sum	131
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (41 detail		Sum	137

06 April, 2012




Page 3 of 5



Contractor Name	P.Praveen Kumar(Welder)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Summary for 'Payment Type' = Job Work (6 detail records)		Sum	6
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (6 detail records)		Sum	6
Contractor Name	R.Babu Rao (Centring)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	6
Summary for 'Payment Type' = On Ac. (4 detail records)		Sum	18
Summary for 'Contractor Name' = R.Babu Rao (Centring) (4 detail records)		Sum	18
Contractor Name	Sirisha (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	14
Summary for 'Payment Type' = Nil / By Vendor (5 detail records)		Sum	14
Summary for 'Contractor Name' = Sirisha (Painting Work) (5 detail records)		Sum	14
Contractor Name	Sreekanth Jena (Plumbing work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	5
Summary for 'Payment Type' = Dept. (3 detail records)		Sum	5
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (7 detail records)		Sum	7
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	20
Summary for 'Payment Type' = On Ac. (13 detail records)		Sum	27
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (13 detail records)		Sum	32
Contractor Name	Tanveer Khan (Plumber Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	14
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	20
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (12 detail records)		Sum	20
Contractor Name	V.Srinivas (Electrical Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	MA		

06 April, 2012


Page 4 of 5





Summary for 'Worker Skill' = MA (3 detail records)	Sum	8
Worker Skill MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Job Work (5 detail records)	Sum	10
Payment Type On Ac.		
Worker Skill CT		
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	17
Worker Skill MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum	7
Summary for 'Payment Type' = On Ac. (16 detail records)	Sum	29
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (21 d	Sum	39
	Grand Total	859.5

06 April, 2012


Page 5 of 5

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/COUNTY  
 By  Dt 6/04/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Kadakia & Modi Housing		
Project:		Bloomdale		
Prepared by:		N.Raj Kumar		
Date:		29.03.2012		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	0	3.0	-
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	45	3.0	135
5	Deep Box - 25mm in nos	184	4.0	736
6	Fan Hooks in nos	31	18.0	558
7	Flexible pipe - 25mm in mts	0	6.0	-
8	Junction Box - 25mm in nos	7	4.0	28
9	PVC Pipe-1" 1.2 mm in nos	16	27.0	432
10	PVC Pipe-1" 1.5 mm in nos	99	34.0	3,366
11	AC sheets 2 x 2 in nos	0	50.0	-
12	PVC strip connector in nos	259	10.0	2,590
13	Insulation Tape	20	10.0	200
	Wires			
1	Al Servive wire-3/20 in mts	300	10.0	3,000
2	Al Servive wire-7/20 in mts	200	13.0	2,600
3	Cu-Multistand wire-1/18 in bundles	8	492.0	3,936
4	Cu-Multistand wire-3/20 in bundles	20	1,158.0	23,160
5	Cu-Multistand wire-7/20 in bundles	4	1,724.0	6,896
6	Telephone wire-2pair in bundles	3	466.0	1,398
7	TV wire-RG-6 in mts	405	11.0	4,455
8	10 sq mm cable in mts	15	71.0	1,065
	Modular Plates			
1	Modular plate- 12 way in nos	1	94.0	94
2	Modular plate-2way in nos	48	29.0	1,392
3	Modular plate-3 way in nos	79	29.0	2,291
4	Modular plate-4way in nos	4	44.0	176
5	Modular plate-6way in nos	12	61.0	732
6	Modular plate-8way in nos	5	78.0	390
	Modular Switches, Etc.			
1	Modular Bell Switches-6A in nos	1	44.0	44
2	Modular Switch blank plates in nos	15	10.0	150
3	Modular Socket-15A in nos	8	81.0	648
4	Modular Socket-6A in nos	15	18.0	270
5	Modular Step Dimmer- in nos	2	149.0	298
6	Modular Switch-6A in nos	0	50.0	-
7	Modular Switch-15A in nos	0	55.0	-
8	Modular Telephone jack- in nos	11	41.0	451
9	Modular TV Socket- in nos	4	41.0	164
	MS Boxes			
1	Metal box-12 way in nos	9	56.0	504
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	12	14.0	168
4	Metal box-4way in nos	40	21.0	840
5	Metal box-6way in nos	11	30.0	330
6	Metal box-8way in nos	1	40.0	40
	Distribution Boards			
1	DB - S Phase- in nos	2	293.0	586
2	DB - 3 Phase in nos	2	868.0	1,736
3	Metal enclosure 2 way for change over in nos	0	120.0	-
	MCB'S			
1	MCB 6 Amps- in nos	0	88.0	-

**Certified by:**  
  
**Asst. Project Manager**  
**Kadakia & Modi Housing**


2	MCB-16 Amps- in nos	6	88.0	528
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	0	88.0	-
	Isolators			-
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	1	443.0	443
3	Change over - 25 Amps - in nos		680.0	-
	Tube Lights			-
1	Tube light-2ft in nos	0	33.0	-
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	8	366.0	2,928
4	Tubelight fitting 4 ft- in nos	0	399.0	-
	Total			69,758

**Certified by:**


  
**Asst. Project Manager**  
**Kadakia & Modi Housing**

Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Kadakia & Modi Housing			
Project:		Bloomdale			
Phase:					
Prepared by:		N.Raj Kumar			
Date:		29.03.2012			
S No	Item	Balance	Quantity	Value	Amount
	GI Material				
1	Ball Cork 1/2" in nos.	0		185.00	-
2	Ball Valve 1/2" in nos.	0		387.00	-
3	G.I.- Coupling 1 1/2" in nos.	0		44.00	-
4	G.I.- Coupling 1 1/4" in nos.	17		33.00	561
5	G.I.- Coupling 1" in nos.	19		22.00	418
6	G.I.- Coupling 1/2" in nos.	94		10.00	940
7	G.I.- Coupling 2" in nos.	0		67.00	-
8	G.I.- Coupling 3/4" in nos.	20		16.00	320
9	G.I.- Elbow 1 1/2" in nos.	8		65.00	520
10	G.I.- Elbow 1 1/4" in nos.	28		48.00	1,344
11	G.I.- Elbow 1" in nos.	27		31.00	837
12	G.I.- Elbow 1/2" in nos.	195		11.00	2,145
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	70		17.00	1,190
15	G.I.- Nipple all sizes 1" in nos.	100		22.00	2,200
16	G.I.- Nipple all sizes 1/2" in nos.	293		12.00	3,516
17	G.I.- Nipple all sizes 3/4" in nos.	88		16.00	1,408
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	0		978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	20		766.00	15,320
20	G.I.- Pipe 1" (20 ft length) in nos.	7		838.00	5,866
21	G.I.- Pipe 1/2" (20 ft length) in nos.	17		406.00	6,902
22	G.I.- Pipe 2" (20 ft length) in nos.	0		1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.	15		541.00	8,115
24	G.I.- Plug 1 1/2" in nos.	0		40.00	-
25	G.I.- Plug 1 1/4" in nos.	25		33.00	825
26	G.I.- Plug 1" in nos.	6		19.00	114
27	G.I.- Plug 1/2" in nos.	134		6.00	804
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	0		12.00	-
30	G.I.- Reducer 1 1/2" in nos.	0		46.00	-
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	0		74.00	-
33	G.I.- Reducer 1/2" in nos.	24		16.00	384
34	G.I.- Reducer 2" in nos.	0		70.00	-
35	G.I.- Reducer 3/4" in nos.	0		17.00	-
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	13		63.00	819
38	G.I.- Tee 1" in nos.	20		44.00	880
39	G.I.- Tee 1/2" in nos.	44		17.00	748
40	G.I.- Tee 2" in nos.	0		139.00	-
41	G.I.- Tee 3/4" in nos.	10		30.00	300
42	G.I.- Union 1 1/2" in nos.	0		128.00	-
43	G.I.- Union 1 1/4" in nos.	16		102.00	1,632
44	G.I.- Union 1" in nos.	16		70.00	1,120
45	G.I.- Union 1/2" in nos.	18		30.00	540
46	G.I.- Union 2" in nos.	0		195.00	-
47	G.I.- Union 3/4" in nos.	16		46.00	736
48	Gate Valve 1 1/2" in nos.	4		1,540.00	6,160
49	Gate Valve 1 1/4" in nos.	6		1,122.00	6,732
50	Gate Valve 1" in nos.	0		814.00	-


Certified by:

  
Page 1 of 2  
Asst. Project Manager  
Kadakia & Modi Housing

51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	5	567.00	2,835
	PVC- SWR Pipes			-
1	Lubricant in lts	2	102.00	204
2	PVC 3" Bend 45 in nos.	17	24.00	408
3	PVC 3" Bend Plain in nos.	19	28.00	532
4	PVC 3" Bend with door in nos.	6	40.00	240
5	PVC 3" Cleaning pipe with Door in nos.	0	43.00	-
6	PVC 3" Coupler in nos.	9	22.00	198
7	PVC 3" Floor Trap in nos.	0	50.00	-
8	PVC 3" Nani Trap in nos.	28	41.00	1,148
9	PVC 3" Pipe Double Socket in nos.	0	157.00	-
10	PVC 3" Pipe Single Socket in nos.	5	143.00	715
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	9	38.00	342
13	PVC 3" Tee with door in nos.	29	43.00	1,247
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	4	56.00	224
16	PVC 3" Clamps in nos.	6	10.00	60
17	PVC 4" Bend 45 in nos.	0	39.00	-
18	PVC 4" Bend Plain in nos.	13	47.00	611
19	PVC 4" Bend with door in nos.	20	64.00	1,280
20	PVC 4" Clamps in nos.	23	10.00	230
21	PVC 4" Cleaning pipe with Door in nos.	0	75.00	-
22	PVC 4" Coupler in nos.	7	34.00	238
23	PVC 4" Floor Trap in nos.	20	50.00	1,000
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	0	124.00	-
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	17	280.00	4,760
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	5	66.00	330
31	PVC 4" Tee with door in nos.	18	77.00	1,386
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in lts	0	121.00	-
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	20	8.00	160
2	PVC-Rigid-Pipe- 1 1/2" in leng.	4	188.00	752
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos		9.00	-
	Total			92,296


**Certified by:**  
  
**Asst. Project Manager**  
**Kadakia & Modi Housing**

Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Kadakia & Modi Housing			
Project:		Bloomdale			
Phase:					
Prepared by:		N.Raj Kumar			
Date:		29.03.2012			
S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos	0		533.00	-
2	CP- Bottle trap- in nos	6		481.00	2,886.00
3	CP- Jali with hole- in nos	0		78.00	-
4	CP- Jali without hole- in nos	13		78.00	1,014.00
5	CP- Pillar cock- in nos	7		529.00	3,703.00
6	CP- Shower arm- in nos	3		296.00	888.00
7	CP- Shower head - in nos	3		415.00	1,245.00
8	CP- Stop Cock-1/2" in nos	52		213.00	11,076.00
9	CP- Tap Long body- in nos	9		533.00	4,797.00
10	CP- Tap Short Body- in nos	6		358.00	2,148.00
11	CP- Wall Mixer Bend- in nos	0		55.00	-
12	CP- Wall Mixer- in nos	1		1,989.00	1,989.00
13	CP- Flange - in nos	4		85.00	340.00
14	PVC Connection 1.5 ft in Nos	8		42.00	336.00
15	PVC Connection 2 ft in Nos	54		52.00	2,808.00
16	CP Extension Nipple in Nos	114		33.00	3,762.00
17	CP Tap two in one in nos	0		617.00	-
18	CP Waste coupling in nos	3		62.00	186.00
Sanitary					
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	0		677.00	-
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	3		380.00	1,140.00
5	PVC Flush tank- in nos	2		408.00	816.00
6	Ceramic Flush tank- in nos	2		562.00	1,124.00
7	Orissa pan in nos	2		344.00	688.00
8	Pedestal- in nos	3		506.00	1,518.00
9	Pedestal wash basin- in nos	2		999.00	1,998.00
10	Seat Cover- in nos	8		600.00	4,800.00
11	Wash basin bracket- in Pair	3		119.00	357.00
12	Wash Basin- in nos	2		493.00	986.00
13	Loft Tank- in nos	0		935.00	-
14	Bath Tub in nos	2		760.00	1,520.00
15	Anglo Indian WC in nos	0		1,341.00	-
Total					52,125.00


**Certified by:**  
  
**Asst. Project Manager**  
**Kadakia & Modi Housing**




Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Kadakia & Modi Housing				
Project:		Bloomdale				
Phase:						
Prepared by:		N.Raj Kumar				
Date:		29.03.2012				
S No	Item	Balance	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	5	45.00	-		
2	Fisher plug in 6 mm packets	13	45.00	6		
3	Sheet metal screws 25 x 6 mm in nos		0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	1000	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos		0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos		0.40	-	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos		0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos		0.40	-	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos		0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos		0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	755	0.40	2	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos		0.40	-	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos		0.40	-	for WC fixing	
Hardware						
1	Glass for louvers in nos		16.00	-		
2	Hinges 4" in nos	669	11.00	360		
3	Main door Mortise lock in nos	3	1147.00	2		
4	SS door handles 6" in nos		80.00	-		
5	SS door stopper in nos	76	56.00	50		
6	SS Tower bolt 4" in nos		60.00	-	windows	
7	SS Tower bolt 6" in nos		80.00	-	french doors	
8	SS tubular lock in nos	43	330.00	22		
9	SS window handles 4" in nos		60.00	-		
Doors & Wood						
1	Flush Doors 36" wide in nos		1074.54	-		
2	Flush Doors 32" wide in nos	4	929.33	3,717		
3	Flush Doors 26" wide in nos	6	755.08	4,531		
4	Flush Doors other sizes in nos		929.33	-		
5	Panel Doors 37" wide in nos	7	2170.00	15,190		
6	Panel Doors 35" wide in nos	23	2043.74	47,006		
7	Panel Doors 32" wide in nos	17	1767.56	2		
8	Panel Doors 26" wide in nos	28	1436.14	2		
9	Panel Doors other sizes in nos		1767.56	-		
10	Sal wood 4" x 2 1/2" x 7' 3" in nos		403.28	-		
11	Sal wood 4" x 2 1/2" x 3' in nos		166.88	-		
12	Sal wood 4" x 2 1/2" x 3'6" in nos		194.69	-		
13	Sal wood 5" x 3" x 4' in nos		333.75	-		
14	Sal wood 5" x 3" x 7' in nos		584.06	-		
15	Teak wood 4" x 2 1/2" x 7' 3" in nos		755.21	-		
16	Teak wood 4" x 2 1/2" x 3' in nos		312.50	-		
17	Teak wood 4" x 2 1/2" x 3'6" in nos		364.58	-		
18	Teak wood 5" x 3" x 4' in nos		625.00	-		
19	Teak wood 5" x 3" x 7' in nos		1093.75	-		
Total				70,890		

**Certified by:**  
  
**Asst. Project Manager**  
**Kadakia & Modi Housing**

Stock Statement [as per format in Circular no. 543 (c)]						Prepared by: N.Raj Kumar					
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register				Date: 29.03.2012					
Company:		Kadakia & Modi Housing									
Project:		Bloomdale				D=					
S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sqft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas for which stock is	
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Zara brown dark	Body	Somany		12	18	8	12.0	0	2.66	-
2	Zara brown BR-108	Border	Somany		18	4	24	12.0	0	2.00	-
3	Zara brown light	Base	Somany		12	18	8	12.0	0	9.66	-
4	Zara brown Light	Floor	Somany		12	12	5	5.0	8	8.40	0.95
5		Motif						-		-	
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Zara blue dark	Body	Somany		12	12	12	12.0	12	3.00	4.00
2	Zara blue BR-108	Border	Somany		18	4	24	12.0	14	2.00	7.00
3	Zara blue light	Base	Somany		12	18	8	12.0	14	13.33	1.05
4	Rustico Azure	Floor	Somany		12	12	12	12.0	3	4.91	0.61
5		Motif						-		-	
<b>Bathroom Tiles Option 3 - deluxe</b>											
1	Ltd.gris	Body	Somany		10	14	10	9.7	0	15.36	-
2	Ltd.gris HL-03	Border	Somany		10	14	10	9.7	25	1.30	19.23
3	Ltd. Bianco	Base	Somany		10	14	10	9.7	1	2.60	0.38
4	Arizona gris	Floor	Somany		20	20	5	13.9	19	3.42	5.56
5		Motif						-		-	
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1	Marvel	Body	Bell		8	12	15	10.0	4	19.00	0.21
2	BDR V5-Brown	Border			8	3	30	5.0		2.00	-
3		Base						-		1.00	-
4	Cloudy Sienna	Floor	Bell		12	12	15	15.0	44	1.00	44.00
5		Motif						-		1.00	-
<b>Bathroom Tiles Option 5 - semi deluxe</b>											
1	Tinsel Grey	Body	Bell		8	12	15	10.0	0	19.00	-
2	BDR V5-Grey	Border			8	3	30	5.0		1.00	-
3		Base						-		1.00	-
4	Plain Ivory	Floor	Bell		12	12	15	15.0	38	6.00	6.33
5	Plain Grey	Floor	Bell		12	12	15	15.0	20	1.00	20.00
<b>Kitchen</b>											
1	Tinsel Grey	Dado			8	12	15	10.0		1.00	-
<b>Utility Tiles</b>											
1	Cloudy Sienna	Dado	Bell		12	12	15	15.0		1.00	-
<b>Floor Tiles - Deluxe</b>											
1	Alps	Vitrified	Asian		24	24	4	16.0	6	105.00	0.06
2	Crema Tiles	Vitrified	Asian		24	24	4	16.0	0	105.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	Cloudy Sienna	Ceramic	Bell		12	12	15	15.0		1.00	-


**Certified by:**  
  
**Asst. Project Manager**  
**Kadakia & Modi Housing**

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:		Kadakin & Modi Housing		
Project:		Bloomdale		
Phase:				
Prepared by:		N.Raj Kumar		
Date:		29.03.2012.		
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	-	-	-
2	Steel Rebar - 10 mm in kgs	46	7.50	345
3	Steel Rebar - 12 mm in kgs	35	10.67	373
4	Steel Rebar - 16 mm in kgs	45	18.96	853
5	Steel Rebar - 20 mm in kgs		29.63	-
6	Steel Rebar - 25 mm in kgs		46.30	-
7	Steel Rebar - 30 mm in kgs		66.67	-
8	Steel Rebar - 8 mm in kgs	110	4.50	495
Total				2,066.78
Amount				78,537.77
S No	Item	Balance in no	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	-	240	-
3	MS flat 1/2" x 6 mm - 18' length in nos	4	132	528
4	MS flat 3/4" x 6 mm - 18' length in nos	50	180	9,000
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	10	280	2,800
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	-	360	-
7	MS pipe round pipe 40 mm x 1.5 mm - 20' length in nos	10	360	3,600
8	MS pipe round pipe 40 mm x 2.7 mm - 20' length in nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	60	80	4,800
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	-	480	-
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	6	360	2,160
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	1	640	640
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm - 18' length in nos	-	180	-
16	MS square rod 12 mm - 18' length in nos	7	240	1,680
17	MS square rod 6 mm - 18' length in nos	-	60	-
18	MS Z angle 3/4" x 3 mm - 18' length in nos	-	340	-
Total				25,208

**Certified by:**  
  
**Asst. Project Manager**  
**Kadakin & Modi Housing**

General

Stock Statement [as per format in Circular no. 543 (a)]					
Stock Register:		Tools & General Material Stock Register			
Company:		Kadakia & Modi Housing			
Project:		Bloomdale			
Phase:					
Prepared by:		N.Raj Kumar			
Date:		29.03.2012			
S No	Item	Balance	Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	1		37.00	37
2	Bombay Broom- in nos	61		7.00	427
3	Chisel flat- in nos	-		45.00	-
4	Coconut Broom- in nos	85		6.00	510
2	Consumables- Acid- in Ltrs	4		8.00	32
3	Crobars in nos	-		394.00	-
4	Fevicol in Kgs	-		110.00	-
5	Fruit packing covers in packets	2		60.00	120
3	GI Bucket- in nos	6		90.00	540
4	GI Pots- in nos	-		73.00	-
5	Gova rope- in bundles	9		166.00	1,494
6	Gumpas - big - in nos	-		122.00	-
4	Gumpas - small - in nos	-		77.00	-
5	Hammer all types in nos	-		95.00	-
6	Hold fast for doors in nos	-		42.00	-
7	Kabootar jali in bundles	11		115.00	1,265
5	Labour Helmet female - in nos	-		55.00	-
6	Labour Helmet male- in nos	-		59.00	-
7	Plastic Mug in nos	-		10.00	-
8	Poker bit in nos	-		28.00	-
6	Recron in packets	75		34.00	2,550
7	Safety belt- in nos	-		280.00	-
8	Spade- in nos	10		84.00	840
9	Sponge- in nos	260		7.00	1,820
7	Staff Helmet- in nos	-		124.00	-
8	Tile grout in kgs	74		35.00	2,590
9	White cement in 25 kg in bags	-		380.00	-
10	Janta Paste in in grams	-		0.10	-
8	Araltide in gms	-		1.00	-
Total					12,225
Cement and Building Material					
S No	Item	Balance	Quantity	Value	Amount
1	Cement 53 Grade in bags	6		180.00	1,080
2	Cement PPC grade in bags	207		180.00	37,260
5	Coarse sand in cft	100		22.00	2,200
3	Fine sand in cft	800		24.00	19,200
4	Metal 20 mm in cft	-		22.00	-
6	Robo sand in cft	800		18.00	14,400
7	Solid Blocks 4"	3,500		14.00	49,000
8	Solid Blocks 6"	2,300		20.00	46,000
9	Table brick 9"x4"x3" in nos	1,800		2.00	3,600
Total					172,740

**Certified by:**  
  
**Asst. Project Manager**  
**Kadakia & Modi Housing**

Contractor Name      *D.Yadagiri (Plumbing)***Payment Type**      On A/c

Summary for 'Payment Type' = On A/c (7 detail records)	Sum	2150 ✓
Summary for 'Contractor Name' = D.Yadagiri (Plumbing) (7 detail records)	Sum	2150

Contractor Name      *D.Srinivas (Electrial)***Payment Type**      On A/c

Summary for 'Payment Type' = On A/c (7 detail records)	Sum	2000 ✓
Summary for 'Contractor Name' = D.Srinivas (Electrial) (7 detail records)	Sum	2000

Contractor Name      *G.Mannem (Earth work)***Payment Type**      Dept.

Summary for 'Payment Type' = Dept. (42 detail records)	Sum	7620 ✓
Summary for 'Contractor Name' = G.Mannem (Earth work) (42 detail record)	Sum	7620

Contractor Name      *Janardhan Prasad (Tiles)***Payment Type**      On A/c

Summary for 'Payment Type' = On A/c (24 detail records)	Sum	10400 ✓
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (24 detail record)	Sum	10400

Contractor Name      *K.Ganesh (Civil Work)***Payment Type**      Dept.

Summary for 'Payment Type' = Dept. (8 detail records)	Sum	1280 ✓
Summary for 'Contractor Name' = K.Ganesh (Civil Work) (8 detail records)	Sum	1280

Contractor Name      *N.Krishna (civil)***Payment Type**      Dept.

Summary for 'Payment Type' = Dept. (27 detail records)	Sum	6650 ✓
--	-----	--------

**Payment Type**      Job Work

Summary for 'Payment Type' = Job Work (9 detail records)	Sum	1390 ✓
--	-----	--------

**Payment Type**      On A/c

Summary for 'Payment Type' = On A/c (67 detail records)	Sum	16905
Summary for 'Contractor Name' = N.Krishna (civil) (103 detail records)	Sum	24945

Contractor Name      *Praveen (Welder)***Payment Type**      On A/c


Summary for 'Payment Type' = On A/c (6 detail records)	Sum	1800 ✓
Summary for 'Contractor Name' = Praveen (Welder) (6 detail records)	Sum	1800

Contractor Name      *S.Mahesh (Painting work)***Payment Type**      Job Work

Summary for 'Payment Type' = Job Work (2 detail records)	Sum	550
--	-----	-----

**Payment Type**      On A/c

Summary for 'Payment Type' = On A/c (2 detail records)	Sum	1450 ✓
--	-----	--------



Summary for 'Payment Type' = On A/c (14 detail records)	Sum	4000
Summary for 'Contractor Name' = S.Mahesh (Painting work) (16 detail reco	Sum	4550
Grand Total		54745



## KNM - Building Material Payment Report

From: 22/3/12

To: 29/3/12

Supplier *P.Nagesh*

Material Type Water Tanker 5000 ltrs

Date	Time	Quantity	Vehicle No	Rate	Amount
22-Mar-12	20:30	1	AP28TA 6438	400	400
22-Mar-12	21:50	1	AP28TA 6438	400	400

Summary for 'Material Type' = Water Tanker 5000 ltrs (2 detail records)

Sum 2 800

Summary for 'Supplier' = P.Nagesh (2 detail records)

Sum 2 800

Supplier *Sai Vishal Enterprises*

Material Type robo sand medium

Date	Time	Quantity	Vehicle No	Rate	Amount
22-Mar-12	13:30	21.82	AP29V 0966	525	11455.5

Summary for 'Material Type' = robo sand medium (1 detail record)

Sum 21.82 11455.5

Material Type Stone Dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
24-Mar-12	13:30	300	AP16TX 2160	17.85	5355

Summary for 'Material Type' = Stone Dust in cft (1 detail record)

Sum 300 5355

Summary for 'Supplier' = Sai Vishal Enterprises (2 detail records)

Sum 321.82 16810.5

Supplier *Sri Santosh Water Suppliers*

Material Type Water Tanker 5000 ltrs

Date	Time	Quantity	Vehicle No	Rate	Amount
23-Mar-12	17:00	1	AP28TA 6141	400	400
23-Mar-12	18:00	1	AP28TA 6141	400	400
23-Mar-12	21:40	1	AP28TA 6141	400	400

Summary for 'Material Type' = Water Tanker 5000 ltrs (3 detail records)

Sum 3 1200

Summary for 'Supplier' = Sri Santosh Water Suppliers (3 detail records)

Sum 3 1200

Supplier *Veerabhadra Swamy Enterprises*

Material Type robo sand medium

Date	Time	Quantity	Vehicle No	Rate	Amount
22-Mar-12	14:20	15.43	AP29V0966	525	8100.75


Summary for 'Material Type' = robo sand medium (1 detail record)

Sum 15.43 8100.75

Summary for 'Supplier' = Veerabhadra Swamy Enterprises (1 detail record)

Sum 15.43 8100.75

30 March, 2012



**KNM - Attendance Payment Summary Report**

From: 30/3/12

To: 5/4/12

*Contractor Name*                      *B.Sudershan (Electrician)*

**Payment Type**                      Dept.

Summary for 'Payment Type' = Dept. (1 detail record)	Sum	275	
Summary for 'Contractor Name' = B.Sudershan (Electrician) (1 detail record)	Sum	275	✓

*Contractor Name*                      *D.Yadagiri (Plumbing)*

**Payment Type**                      On A/c

Summary for 'Payment Type' = On A/c (10 detail records)	Sum	2975	✓
Summary for 'Contractor Name' = D.Yadagiri (Plumbing) (10 detail records)	Sum	2975	

*Contractor Name*                      *D.Srinivas (Electrial)*

**Payment Type**                      On A/c

Summary for 'Payment Type' = On A/c (18 detail records)	Sum	5012.5	✓
Summary for 'Contractor Name' = D.Srinivas (Electrial) (18 detail records)	Sum	5012.5	

*Contractor Name*                      *G.Mannem (Earth work)*

**Payment Type**                      Dept.

Summary for 'Payment Type' = Dept. (40 detail records)	Sum	6725	✓
Summary for 'Contractor Name' = G.Mannem (Earth work) (40 detail record)	Sum	6725	

*Contractor Name*                      *Janardhan Prasad (Tiles)*

**Payment Type**                      On A/c

Summary for 'Payment Type' = On A/c (24 detail records)	Sum	7800	✓
Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (24 detail record)	Sum	7800	

*Contractor Name*                      *K.Ganesh (Civil Work)*

**Payment Type**                      Dept.

Summary for 'Payment Type' = Dept. (12 detail records)	Sum	1920	✓
Summary for 'Contractor Name' = K.Ganesh (Civil Work) (12 detail records)	Sum	1920	

*Contractor Name*                      *N.Krishna (civil)*

**Payment Type**                      Dept.

Summary for 'Payment Type' = Dept. (26 detail records)	Sum	6515	✓
--	-----	------	---

**Payment Type**                      Job Work

Summary for 'Payment Type' = Job Work (4 detail records)	Sum	650	✓
--	-----	-----	---

**Payment Type**                      On A/c

Summary for 'Payment Type' = On A/c (66 detail records)	Sum	17350	✓
Summary for 'Contractor Name' = N.Krishna (civil) (96 detail records)	Sum	24515	


*Contractor Name*                      *Praveen (Welder)*

**Payment Type**                      Dept.

Summary for 'Payment Type' = Dept. (1 detail record)	Sum	300	✓
Summary for 'Contractor Name' = Praveen (Welder) (1 detail record)	Sum	300	


06 April, 2012

**Certified by:**



**Asst. Project Manager  
Kadakia & Modi Housing**

**Certified by:**




**Asst. Admin Manager  
KADAKIA & MODI HOUSING**




Contractor Name S.Mahesh (Painting work)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (9 detail records)	Sum	2550
Summary for 'Contractor Name' = S.Mahesh (Painting work) (9 detail recor	Sum	2550
Grand Total		52072.5

**Certified by:**  
  
**Asst. Project Manager**  
**Kadokia & Modi Housing**

**Certified by:**  
  
**Asst. Admin Manager**  
**KADAKIA & MODI HOUSING**

Supplier

Sai Vishal Enterprises

Material Type

40mm Handcut Metal

Date	Time	Quantity	Vehicle No	Rate	Amount
05-Apr-12	15:15	200	AP15U 4191	13.65	2730

Summary for 'Material Type' = 40mm Handcut Metal (1 detail record)

Sum 200 2730 ✓

Material Type

Stone Dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
03-Apr-12	16:50	500	AP29V 0966	21	10500
04-Apr-12	13:35	500	AP29V 0966	21	10500

Summary for 'Material Type' = Stone Dust in cft (2 detail records)

Sum 1000 21000 ✓

Summary for 'Supplier' = Sai Vishal Enterprises (3 detail records)

Sum 1200 23730

Supplier

Vishwakarma Enterprises

Material Type

Fine Sand Eturunagaram B

Date	Time	Quantity	Vehicle No	Rate	Amount
30-Mar-12	15:00	21.66	AP29V 4293	1155	25017.3

Summary for 'Material Type' = Fine Sand Eturunagaram B (1 detail record)

Sum 21.66 25017.3

Summary for 'Supplier' = Vishwakarma Enterprises (1 detail record)


Sum 21.66 25017.3


Grand Total

1221.66


25017.3  
48747.3


24,885/-


**Certified by:**  
  
**Asst. Project Manager**  
**Kadokia & Modi Housing**

**Certified by:**  
  
**Asst. Admin Manager**  
**KADAKIA & MODI HOUSING**


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		R.Sanjay		
Date:		05.04.12		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	260	3.0	780
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	190	3.0	570
5	Deep Box - 25mm in nos	0	4.0	-
6	Fan Hooks in nos	0	18.0	-
7	Flexible pipe - 25mm in mts	2	6.0	12
8	Junction Box - 25mm in nos	90	4.0	360
9	PVC Pipe-1" 1.2 mm in nos	320	27.0	8,640
10	PVC Pipe-1" 1.5 mm in nos	0	34.0	-
11	AC sheets 2 x 2 in nos	0	50.0	-
12	PVC strip connector in nos	990	10.0	9,900
13	Insulation Tape	44	10.0	440
Wires				
1	Al Servive wire-3/20 in mts	495	10.0	4,950
2	Al Servive wire-7/20 in mts	1100	13.0	14,300
3	Cu-Multistand wire-1/18 in bundles	80	492.0	39,360
4	Cu-Multistand wire-3/20 in bundles	21	1,158.0	24,318
5	Cu-Multistand wire-7/20 in bundles	28	1,724.0	48,272
6	Telephone wire-2pair in bundles	10	466.0	4,660
7	TV wire-RG-6 in mts	200	11.0	2,200
8	10 sq mm cable in mts	0	71.0	-
Modular Plates				
1	Modular plate- 12 way in nos	14	94.0	1,316
2	Modular plate-1way in nos	10	29.0	290
3	Modular plate-2 way in nos	160	29.0	4,640
4	Modular plate-4way in nos	18	44.0	792
5	Modular plate-6way in nos	25	61.0	1,525
6	Modular plate-8way in nos	50	78.0	3,900
Modulaar Switches, Etc.				
1	Modular Bell Switches-6A in nos	12	44.0	528
2	Modular Switch blank plates in nos	110	10.0	1,100
3	Modular Socket-15A in nos	10	81.0	810
4	Modular Socket-6A in nos	99	18.0	1,782
5	Modular Step Dimmer- in nos	30	149.0	4,470
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	59	55.0	3,245
8	Modular Telephone jack- in nos	64	41.0	2,624
9	Modular TV Socket- in nos	50	41.0	2,050
MS Boxes				
1	Metal box-12 way in nos	30	56.0	1,680
2	Metal box-1way in nos	5	13.0	65
3	Metal box-2way in nos	80	14.0	1,120
4	Metal box-4way in nos	158	21.0	3,318
5	Metal box-6way in nos	91	30.0	2,730
6	Metal box-8way in nos	120	40.0	4,800
Distribution Boards				
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	0	868.0	-
3	Metal enclosure 2 way for change over in nos	0	120.0	-


Certified by:  
  
 Project Manager/Engg-  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES

MCB'S				
1	MCB 6 Amps- in nos	38	88.0	3,344
2	MCB-16 Amps- in nos	10	88.0	880
3	MCB dummy in nos	15	3.0	45
4	MCB-0.5 Amps- in nos	7	88.0	616
Isolators				
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	1	443.0	443
3	Change over - 25 Amps - in nos	0	680.0	-
Tube Lights				
1	Tube light-2ft in nos	15	33.0	495
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	30	366.0	10,980
4	Tubelight fitting 4 ft- in nos	0	399.0	-
Total				218,350

Certified by:  
  
 Project Manager/Engg  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]

Stock Register: Plumbing - GI & PVC Stock Register  
 Company: Modi Ventures  
 Project: Gulmohar Gardens  
 Phase: II  
 Prepared by: R.Sanjay  
 Date: 05.04.12


S No	Item	Balance	Quantity	Value	Amount
GI Material					
1	Ball Cork 1/2" in nos.	25		185.00	4,625
2	Ball Valve 1/2" in nos.	0		387.00	-
3	G.I.- Coupling 1 1/2" in nos.	0		44.00	-
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	10		22.00	220
6	G.I.- Coupling 1/2" in nos.	30		10.00	300
7	G.I.- Coupling 2" in nos.	10		67.00	670
8	G.I.- Coupling 3/4" in nos.	11		16.00	176
9	G.I.- Elbow 1 1/2" in nos.	0		65.00	-
10	G.I.- Elbow 1 1/4" in nos.	0		48.00	-
11	G.I.- Elbow 1" in nos.	0		31.00	-
12	G.I.- Elbow 1/2" in nos.	0		11.00	-
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	6		17.00	102
15	G.I.- Nipple all sizes 1" in nos.	22		22.00	484
16	G.I.- Nipple all sizes 1/2" in nos.	250		12.00	3,000
17	G.I.- Nipple all sizes 3/4" in nos.	18		16.00	288
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	15		978.00	14,670
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	10		838.00	8,380
21	G.I.- Pipe 1/2" (20 ft length) in nos.	15		406.00	6,090
22	G.I.- Pipe 2" (20 ft length) in nos.	0		1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.	15		541.00	8,115
24	G.I.- Plug 1 1/2" in nos.	0		40.00	-
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	15		19.00	285
27	G.I.- Plug 1/2" in nos.	480		6.00	2,880
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	22		12.00	264
30	G.I.- Reducer 1 1/2" in nos.	0		46.00	-
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	72		74.00	5,328
33	G.I.- Reducer 1/2" in nos.	0		16.00	-
34	G.I.- Reducer 2" in nos.	0		70.00	-
35	G.I.- Reducer 3/4" in nos.	40		17.00	680
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	0		44.00	-
39	G.I.- Tee 1/2" in nos.	35		17.00	595
40	G.I.- Tee 2" in nos.	20		139.00	2,780
41	G.I.- Tee 3/4" in nos.	0		30.00	-
42	G.I.- Union 1 1/2" in nos.	0		128.00	-
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	13		70.00	910
45	G.I.- Union 1/2" in nos.	70		30.00	2,100
46	G.I.- Union 2" in nos.	8		195.00	1,560
47	G.I.- Union 3/4" in nos.	18		46.00	828


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
 Page 1 of 2  
  
 Asst Admin Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 9/04/12  
 MODI VENTURES

48 Gate Valve 1 1/2" in nos.	0	1,540.00	-
49 Gate Valve 1 1/4" in nos.	0	1,122.00	-
50 Gate Valve 1" in nos.	0	814.00	-
51 Gate Valve 1/2" in nos.	0	387.00	-
52 Gate Valve 2" in nos.	0	2,257.00	-
53 Gate Valve 3/4" in nos.	21	567.00	11,907
PVC- SWR Pipes			
1 Lubricant in lts	4	102.00	408
2 PVC 3" Bend 45 in nos.	25	24.00	600
3 PVC 3" Bend Plain in nos.	18	28.00	504
4 PVC 3" Bend with door in nos.	25	40.00	1,000
5 PVC 3" Cleaning pipe with Door in nos.	8	43.00	344
6 PVC 3" Coupler in nos.	20	22.00	440
7 PVC 3" Floor Trap in nos.	15	50.00	750
8 PVC 3" Nani Trap in nos.	18	41.00	738
9 PVC 3" Pipe Double Socket in nos.	0	157.00	-
10 PVC 3" Pipe Single Socket in nos.	25	143.00	3,575
11 PVC 3" Rubber ring in nos.	0	5.00	-
12 PVC 3" Tee Plain in nos.	31	38.00	1,178
13 PVC 3" Tee with door in nos.	8	43.00	344
14 PVC 3" Y (single & double) Plain in nos.	10	45.00	450
15 PVC 3" Y (single & double) with door in nos.	24	56.00	1,344
16 PVC 3" Clamps in nos.	18	10.00	180
17 PVC 4" Bend 45 in nos.	24	39.00	936
18 PVC 4" Bend Plain in nos.	21	47.00	987
19 PVC 4" Bend with door in nos.	25	64.00	1,600
20 PVC 4" Clamps in nos.	51	10.00	510
21 PVC 4" Cleaning pipe with Door in nos.	13	75.00	975
22 PVC 4" Coupler in nos.	0	34.00	-
23 PVC 4" Floor Trap in nos.	0	50.00	-
24 PVC 4" Nani Trap in nos.	0	41.00	-
25 PVC 4" P trap in nos.	15	124.00	1,860
26 PVC 4" Pipe Double Socket in nos.	0	306.00	-
27 PVC 4" Pipe Single Socket in nos.	15	280.00	4,200
28 PVC 4" Rubber ring in nos.	0	7.00	-
29 PVC 4" S trap in nos.	0	110.00	-
30 PVC 4" Tee Plain in nos.	34	66.00	2,244
31 PVC 4" Tee with door in nos.	11	77.00	847
32 PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33 PVC 4" Y (single & double) with door in nos.	0	101.00	-
34 Solvent Cement in lts	5	121.00	605
PVC - Rigid pipes			
1 PVC-Rigid-Elbow-1 1/2" in nos	8	8.00	64
2 PVC-Rigid-Pipe- 1 1/2" in leng.	0	188.00	-
3 PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4 PVC-Rigid-Tee-1 1/2" in nos	18	9.00	162
Total			104,082

Certified by:  
  
 Project Manager/Eng  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt  
 6/04/12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]

Stock Register: Sanitaryware & CP Fittings Stock Register  
 Company: Modi Ventures  
 Project: Gulmohar Gardens  
 Phase: II  
 Prepared by: R.Sanjay  
 Date: 05.04.12

S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos	1		533.00	533.00
2	CP- Bottle trap- in nos	12		481.00	5,772.00
3	CP- Jali with hole- in nos	20		78.00	1,560.00
4	CP- Jali without hole- in nos	15		78.00	1,170.00
5	CP- Pillar cock- in nos	12		529.00	6,348.00
6	CP- Shower arm- in nos	7		296.00	2,072.00
7	CP- Shower head - in nos	7		415.00	2,905.00
8	CP- Stop Cock-1/2" in nos	38		213.00	8,094.00
9	CP- Tap Long body- in nos	22		533.00	11,726.00
10	CP- Tap Short Body- in nos	24		358.00	8,592.00
11	CP- Wall Mixer Bend- in nos	0		55.00	-
12	CP- Wall Mixer- in nos	9		1,989.00	17,901.00
13	CP- Flange - in nos	21		85.00	1,785.00
14	PVC Connection 1.5 ft in Nos	0		42.00	-
15	PVC Connection 2 ft in Nos	26		52.00	1,352.00
16	CP Extension Nipple in Nos	0		33.00	-
17	CP Tap two in one in nos	2		617.00	1,234.00
18	CP Waste coupling in nos	12		62.00	744.00
Sanitary					
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	8		677.00	5,416.00
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	16		380.00	6,080.00
5	PVC Flush tank- in nos	13		408.00	5,304.00
6	Ceramic Flush tank- in nos	16		562.00	8,992.00
7	Orissa pan in nos	6		344.00	2,064.00
8	Pedestal- in nos	0		506.00	-
9	Pedstal wash basin- in nos	0		999.00	-
10	Seat Cover- in nos	16		600.00	9,600.00
11	Wash basin bracket- in Pair	75		119.00	8,925.00
12	Wash Basin- in nos	9		493.00	4,437.00
13	Loft Tank- in nos	8		935.00	7,480.00
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
Total					130,086.00

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]

Stock Register:

Tiles - Sanitary ware & CP Fittings Stock Register

Prepared by:

R.Sanjay

Company:

Modi Ventures

Date:

05.04.12

Project:

Gulmohar Gardens - II

D=

C\*A\*B/144

S No	Name of tile	Type	Company	Company Code	A Tile width in inches	B Tile height in inches	C No. of tiles per box	D Area of tiles in a box in sq ft	E Present stock in no. of boxes	F No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	G = E/F No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
Bathroom Tiles Option 1 - deluxe											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	-	11.00	-
2	Jhonson Grey	Border			8.00	2.50	30.00	4.17	10.00	1.00	10.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	40.00	4.00	10.00
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif							-	1.00	-
Bathroom Tiles Option 2 - deluxe											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	-	11.00	-
2	Jhonson Brown	Border			8.00	2.50	30.00	4.17	104.00	1.00	104.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	92.00	7.00	13.14
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif							-	1.00	-
Bathroom Tiles Option 3 - deluxe											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
Bathroom Tiles Option 4 - semi deluxe											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	2.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
Bathroom Tiles Option 5 -semi deluxe											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
Kitchen Tiles											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	1.00	-
Utility Tiles											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	1.00	-
Floor Tiles - Deluxe											
1		Ceramic							-	1.00	-
Floor Tiles - Semi Deluxe											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	150.00	62.00	2.42

Certified by:

*RS*

Project Manager/ENGR.  
MODI VENTURES

Control by:

*MS*  
Asst. Admin. Manager  
Modi Ventures

CHECKED

QUALITY/QUANTITY

By

*RS*

DI


6/04/12


MODI VENTURES




General

Stock Statement [as per format in Circular no. 543 (a)]					
Stock Register:		Tools & General Material Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		05.04.12			
S No	Item	Balance	Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	6		37.00	222
2	Bombay Broom- in nos	210		7.00	1,470
3	Chisel flat- in nos	-		45.00	-
4	Coconut Broom- in nos	80		6.00	480
2	Consumables- Acid- in Ltrs	-		8.00	-
3	Crobars in nos	1		394.00	394
4	Fevicol in Kgs	-		110.00	-
5	Fruit packing covers in packets	-		60.00	-
3	GI Bucket- in nos	5		90.00	450
4	GI Pots- in nos	4		73.00	292
5	Gova rope- in bundles	10		166.00	1,660
6	Gumpas - big - in nos	11		122.00	1,342
4	Gumpas - small - in nos	15		77.00	1,155
5	Hammer all types in nos	-		95.00	-
6	Hold fast for doors in nos	120		42.00	5,040
7	Kabootar jali in bundles	15		115.00	1,725
5	Labour Helmet female - in nos	30		55.00	1,650
6	Labour Helmet male- in nos	10		59.00	590
7	Plastic Mug in nos	-		10.00	-
8	Poker bit in nos	22		28.00	616
6	Recron in packets	190		34.00	6,460
7	Safety belt- in nos	6		280.00	1,680
8	Spade- in nos	10		84.00	840
9	Sponge- in nos	260		7.00	1,820
7	Staff Helmet- in nos	15		124.00	1,860
8	Tile grout in kgs	60		35.00	2,100
9	White cement in 25 kg in bags	1		380.00	380
10	Janta Paste in in grams	8		0.10	1
8	Araltide in gms	35		1.00	35
Total					32,262
Cement and Building Material					
S No	Item	Balance	Quantity	Value	Amount
1	Cement 53 Grade in bags	-		180.00	-
2	Cement PPC grade in bags	298		180.00	53,640
5	Corse sand in cft	-		22.00	-
3	Fine sand in cft	400		24.00	9,600
4	Metal 20 mm in cft	-		22.00	-
6	Robo sand in cft	250		18.00	4,500
7	Solid Blocks 4"	350		14.00	4,900
8	Solid Blocks 6"	500		20.00	10,000
9	Table brick 9"x4"x3" in nos	2,500		2.00	5,000
Total					87,640

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Adm. Manager  
 Modi Ventures

QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]

Stock Register:

Company:

Project:

Phase:

Prepared by:

Date:

Steel stock register

Modi Ventures

Gulmohar Gardens


II


K. Shirish


06.04.12

S No	Item	Balance in number of rods of 40'	Weight of 40' rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	-	-	-
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	-	10.67	-
4	Steel Rebar - 16 mm in kgs	20	18.96	379
5	Steel Rebar - 20 mm in kgs	12	29.63	356
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	-	-	-
Total		75	4.50	338
Amount				1,072.31
				40,747.96

S No	Item	of lengths	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	10	240	2,400
3	MS flat 1/2" x 6 mm - 18' length in nos	14	132	1,848
4	MS flat 3/4" x 6 mm - 18' length in nos	12	180	2,160
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	20	360	7,200
7	nos	20	360	7,200
8	nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	12	360	4,320
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm - 18' length in nos	35	180	6,300
16	MS square rod 12 mm - 18' length in nos	-	240	-
17	MS square rod 6 mm - 18' length in nos	40	60	2,400
18	MS Z. angle 3/4" x 3 mm - 18' length in nos	20	340	6,800
Total				45,428

Certified by:  
  
 Project Manager/Engg  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

QUALITY/QUANTITY  
 By  Dt 6/04/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]

Stock Register:

Company:

Tools & General Material Stock Register

Project:

Modi Ventures

Phase:

Gulmohar Gardens

Prepared by:


II


Date:


R.Sanjay

05.04.12

S No	Item	Quantity	Value	Amount	Used for	Type
<b>Screws</b>						
1	Fisher plug 5 mm in packets	6	45.00	270		
2	Fisher plug in 6 mm packets	8	45.00	360		
3	Sheet metal screws 25 x 6 mm in nos	400	0.40	160	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	100	0.40	40	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	80	0.40	32	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	520	0.40	208	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	0	0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	250	0.40	100	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	70	0.40	28	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	800	0.40	320	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	400	0.40	160	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	650	0.40	260	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
<b>Hardware</b>						
1	Glass for louvers in nos	500	16.00	8,000		
2	Hinges 4" in nos	0	11.00	-		
3	Main door Mortise lock in nos	7	1147.00	8,029		
4	SS door handles 6" in nos	25	80.00	2,000		
5	SS door stopper in nos	181	56.00	10,136		
6	SS Tower bolt 4" in nos	34	60.00	2,040	windows	
7	SS Tower bolt 6" in nos	0	80.00	-	french doors	
8	SS tubular lock in nos	38	330.00	12,540		
9	SS window handles 4" in nos	26	60.00	1,560		
<b>Doors &amp; Wood</b>						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	7	929.33	6,505		
3	Flush Doors 26" wide in nos	24	755.08	18,122		
4	Flush Doors other sizes in nos	2	929.33	1,859		
5	Panel Doors 37" wide in nos	9	2043.74	18,394		
6	Panel Doors 32" wide in nos	7	1767.56	12,373		
7	Panel Doors 26" wide in nos	9	1436.14	12,925		
8	Panel Doors other sizes in nos	0	1767.56	-		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
<b>Total</b>				116,421		

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **6/04/12**  
 MODI VENTURES

**GMG-II Attendance Payment Report** From: 30/3/12

To: 5/4/12

*Contractor Name* **A.Jyothi Babu (Water Proofing)**

*Payment Type* Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (4 detail records)	Sum	0
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (4 detail	Sum	0

*Contractor Name* **A.Ramullu (Carpenter)**

*Payment Type* Dept.

Summary for 'Payment Type' = Dept. (1 detail record)	Sum	275
--	-----	-----

*Payment Type* On Ac.

Summary for 'Payment Type' = On Ac. (17 detail records)	Sum	4675
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (18 detail records)	Sum	4950

*Contractor Name* **B.Hanumanth (Painting Work)**

*Payment Type* Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (60 detail records)	Sum	16250
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (60 detail	Sum	16250

*Contractor Name* **B.Sudharshan (Electrician)**

*Payment Type* Dept.

Summary for 'Payment Type' = Dept. (7 detail records)	Sum	2200
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (7 detail recor	Sum	2200

*Contractor Name* **Dayanand (Civil Work)**

*Payment Type* Dept.

Summary for 'Payment Type' = Dept. (6 detail records)	Sum	1950
---	-----	------

*Payment Type* On Ac.

Summary for 'Payment Type' = On Ac. (228 detail records)	Sum	54980
Summary for 'Contractor Name' = Dayanand (Civil Work) (234 detail record	Sum	56930

*Contractor Name* **G.Mannem (Earth Work)**

*Payment Type* Dept.

Summary for 'Payment Type' = Dept. (26 detail records)	Sum	4700
--	-----	------

*Payment Type* Job Work

Summary for 'Payment Type' = Job Work (65 detail records)	Sum	11510
Summary for 'Contractor Name' = G.Mannem (Earth Work) (91 detail recor	Sum	16210

*Contractor Name* **G.Snehalatha (Earth Work)**

*Payment Type* Job Work

Summary for 'Payment Type' = Job Work (66 detail records)	Sum	11800
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (66 detail rec	Sum	11800

*Handwritten signature and amount: 12000*

06 April, 2012

Certified by:  
*[Signature]*  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
*[Signature]*  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By *[Signature]* Dt *6/04/12*  
MODI VENTURES

Contractor Name *G.Srinivas (Civil Work)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (27 detail records) Sum 7290  
Summary for 'Contractor Name' = G.Srinivas (Civil Work) (27 detail record) Sum 7290

Contractor Name *Janardhan Prasad (Tiles Work)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (3 detail records) Sum 1350

Payment Type Job Work

Summary for 'Payment Type' = Job Work (2 detail records) Sum 900

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (38 detail records) Sum 13900

Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (43 detail Sum 16150

Contractor Name *K.Krishna (Hacking Work)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (9 detail records) Sum 2155  
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (9 detail recor Sum 2155

Contractor Name *K.Mohan Rao (Electrician)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (1 detail record) Sum 275

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (31 detail records) Sum 8525

Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (32 detail rec Sum 8800

Contractor Name *Kaileshwar (Civil Work)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (6 detail records) Sum 1950

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (131 detail records) Sum 30050

Summary for 'Contractor Name' = Kaileshwar (Civil Work) (137 detail recor Sum 32000

Contractor Name *P.Praveen Kumar (Welder)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (6 detail records) Sum 1800

Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (6 detail recor Sum 1800

Contractor Name *R.Babu Rao (Centring)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (12 detail records) Sum 4050

06 April, 2012

Page 2 of 3

Certified by:  
*Rll*  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
*M*  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By *@* Dt *6/04/12*  
MODI VENTURES

Summary for 'Contractor Name' = R.Babu Rao (Centring) (12 detail records) Sum 4050

Contractor Name Sirisha (Painting Work)

Payment Type Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (14 detail records) Sum 3850

Summary for 'Contractor Name' = Sirisha (Painting Work) (14 detail records) Sum 3850

Contractor Name Sreekanth Jena (Plumbing work)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (5 detail records) Sum 1375

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (27 detail records) Sum 7950

Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (32 detail records) Sum 9325

Contractor Name Tanveer Khan (Plumber Work)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (20 detail records) Sum 5950

Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (20 detail records) Sum 5950

5950  
5950

Contractor Name V.Srinivas (Electrical Work)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (10 detail records) Sum 2735

Payment Type On Ac.




Summary for 'Payment Type' = On Ac. (29 detail records) Sum 7720

Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (39 detail records) Sum 10455

Grand Total 210165

06 April, 2012

Page 3 of 3





KNM - Hire Charges Payment Repor From: 30/3/12

To: 5/4/12

Equipment Owner Komaraiah Koteswar.

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
04-Apr-12	Chipping machi		4	170	Per Hour	680
Summary for 'Vehicle Owner' = Komaraiah (1 detail record)			Sum	4		680
Grand Total			4			680

**Certified by:**  
  
**Asst. Project Manager**  
**Kadokia & Modi Housing**

**Certified by:**  
  
**Asst. Admin Manager**  
**KADAKIA & MODI HOUSING**

**GMG-II Hire Payment Report** From: 30/3/12 To: 5/4/12

Equipment Owner R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	TR	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	TR	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	TR	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
30-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
02-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
02-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
02-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210

07 April, 2012



02-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
02-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
02-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
02-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
03-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
03-Apr-12	Tractor	AP 29V 2012	210	1.35	Per Piece	283.5
03-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
03-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
03-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
03-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
03-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
04-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
05-Apr-12	Tractor	AP 29V 2012	250	1.35	Per Piece	337.5
05-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
05-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
05-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
05-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
05-Apr-12	Tractor	AP 29V 2012	1	210	Per Trip	210
Summary for 'Vehicle Owner' = R.Bhupal (46 detail records) Sum			504			9861

**Equipment Owner**      Sneha Latha

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
30-Mar-12	Miller	-	1	1400	Per Day	1400
31-Mar-12	Miller	-	1	1400	Per Day	1400
Summary for 'Vehicle Owner' = Sneha Latha (2 detail records) Sum			2			2800

**Equipment Owner**      V.Ravinder

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
30-Mar-12	Gun Machine	-	3	160	Per Trip	480
03-Apr-12	Gun Machine	-	3.5	160	Per Hour	560
03-Apr-12	Gun Machine	-	2.5	160	Per Hour	400
Summary for 'Vehicle Owner' = V.Ravinder (3 detail records) Sum			9			1440



RA

Grand Total

315

14101


**GMG-II Building Material Payment Report**


From: 16/3/12 To: 22/3/12

Supplier *Kiran Enterprises*

Material Type Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
16-Mar-12	09:43	21.92	AP 24TA 4546	861	18873.12
Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)					
Sum		21.92			18873.12
Summary for 'Supplier' = Kiran Enterprises (1 detail record)					
Sum		21.92			18873.12
Grand Total		21.92			18873.12

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES


Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Kadakia & Modi Housing		
Project:		Bloomdale		
Prepared by:		N.Raj Kumar		
Date:		21.03.2012		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	0	3.0	-
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	69	3.0	207
5	Deep Box - 25mm in nos	184	4.0	736
6	Fan Hooks in nos	31	18.0	558
7	Flexible pipe - 25mm in mts	0	6.0	-
8	Junction Box - 25mm in nos	17	4.0	68
9	PVC Pipe-1" 1.2 mm in nos	33	27.0	891
10	PVC Pipe-1" 1.5 mm in nos	99	34.0	3,366
11	AC sheets 2 x 2 in nos	0	50.0	-
12	PVC strip connector in nos	259	10.0	2,590
13	Insulation Tape	24	10.0	240
	Wires			
1	Al Servive wire-3/20 in mts	300	10.0	3,000
2	Al Servive wire-7/20 in mts	0	13.0	-
3	Cu-Multistand wire-1/18 in bundles	8	492.0	3,936
4	Cu-Multistand wire-3/20 in bundles	20	1,158.0	23,160
5	Cu-Multistand wire-7/20 in bundles	4	1,724.0	6,896
6	Telephone wire-2pair in bundles	3	466.0	1,398
7	TV wire-RG-6 in mts	405	11.0	4,455
8	10 sq mm cable in mts	15	71.0	1,065
	Modular Plates			
1	Modular plate- 12 way in nos	1	94.0	94
2	Modular plate-2way in nos	48	29.0	1,392
3	Modular plate-3 way in nos	79	29.0	2,291
4	Modular plate-4way in nos	4	44.0	176
5	Modular plate-6way in nos	12	61.0	732
6	Modular plate-8way in nos	5	78.0	390
	Modulaar Switches, Etc.			
1	Modular Bell Switches-6A in nos	1	44.0	44
2	Modular Switch blank plates in nos	15	10.0	150
3	Modular Socket-15A in nos	8	81.0	648
4	Modular Socket-6A in nos	15	18.0	270
5	Modular Step Dimmer- in nos	2	149.0	298
6	Modular Switch-6A in nos	0	50.0	-
7	Modular Switch-15A in nos	0	55.0	-
8	Modular Telephone jack- in nos	11	41.0	451
9	Modular TV Socket- in nos	4	41.0	164
	MS Boxes			
1	Metal box-12 way in nos	9	56.0	504
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	14	14.0	196
4	Metal box-4way in nos	44	21.0	924
5	Metal box-6way in nos	12	30.0	360
6	Metal box-8way in nos	4	40.0	160
	Distribution Boards			
1	DB - S Phase- in nos	2	293.0	586
2	DB - 3 Phase in nos	2	868.0	1,736
3	Metal enclosure 2 way for change over in nos	0	120.0	-
	MCB'S			
1	MCB 6 Amps- in nos	0	88.0	-

Certified by:

Asst. Project Manager  
KADAKIA & MODI HOUSING

**CHECKED**

Quality	Quantity
By: 	Di: 22/3/12
KADAKIA & MODI HOUSING	

Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Kadokia & Modi Housing			
Project:		Bloomdale			
Phase:					
Prepared by:		N.Raj Kumar			
Date:		21.03.2012			
S No	Item	Balance	Quantity	Value	Amount
GI Material					
1	Ball Cork 1/2" in nos.	0		185.00	-
2	Ball Valve 1/2" in nos.	0		387.00	-
3	G.I.- Coupling 1 1/2" in nos.	0		44.00	-
4	G.I.- Coupling 1 1/4" in nos.	17		33.00	561
5	G.I.- Coupling 1" in nos.	20		22.00	440
6	G.I.- Coupling 1/2" in nos.	100		10.00	1,000
7	G.I.- Coupling 2" in nos.	0		67.00	-
8	G.I.- Coupling 3/4" in nos.	20		16.00	320
9	G.I.- Elbow 1 1/2" in nos.	8		65.00	520
10	G.I.- Elbow 1 1/4" in nos.	28		48.00	1,344
11	G.I.- Elbow 1" in nos.	27		31.00	837
12	G.I.- Elbow 1/2" in nos.	221		11.00	2,431
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	72		17.00	1,224
15	G.I.- Nipple all sizes 1" in nos.	100		22.00	2,200
16	G.I.- Nipple all sizes 1/2" in nos.	305		12.00	3,660
17	G.I.- Nipple all sizes 3/4" in nos.	90		16.00	1,440
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	0		978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	20		766.00	15,320
20	G.I.- Pipe 1" (20 ft length) in nos.	7		838.00	5,866
21	G.I.- Pipe 1/2" (20 ft length) in nos.	19		406.00	7,714
22	G.I.- Pipe 2" (20 ft length) in nos.	0		1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.	16		541.00	8,656
24	G.I.- Plug 1 1/2" in nos.	0		40.00	-
25	G.I.- Plug 1 1/4" in nos.	25		33.00	825
26	G.I.- Plug 1" in nos.	8		19.00	152
27	G.I.- Plug 1/2" in nos.	139		6.00	834
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	0		12.00	-
30	G.I.- Reducer 1 1/2" in nos.	0		46.00	-
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	0		74.00	-
33	G.I.- Reducer 1/2" in nos.	24		16.00	384
34	G.I.- Reducer 2" in nos.	0		70.00	-
35	G.I.- Reducer 3/4" in nos.	0		17.00	-
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	13		63.00	819
38	G.I.- Tee 1" in nos.	20		44.00	880
39	G.I.- Tee 1/2" in nos.	48		17.00	816
40	G.I.- Tee 2" in nos.	0		139.00	-
41	G.I.- Tee 3/4" in nos.	11		30.00	330
42	G.I.- Union 1 1/2" in nos.	0		128.00	-
43	G.I.- Union 1 1/4" in nos.	16		102.00	1,632
44	G.I.- Union 1" in nos.	16		70.00	1,120
45	G.I.- Union 1/2" in nos.	20		30.00	600
46	G.I.- Union 2" in nos.	0		195.00	-
47	G.I.- Union 3/4" in nos.	16		46.00	736
48	Gate Valve 1 1/2" in nos.	4		1,540.00	6,160
49	Gate Valve 1 1/4" in nos.	6		1,122.00	6,732
50	Gate Valve 1" in nos.	0		814.00	-

**Certified by:**

Asst. Project Manager  
Kadokia & Modi Housing

**CHECKED**

Quality	Quantity
By: <i>OL</i>	DI: <i>22/3/12</i>
KADOKIA & MODI HOUSING	

51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	5	567.00	2,835
	PVC- SWR Pipes			-
1	Lubricant in lts	2	102.00	204
2	PVC 3" Bend 45 in nos.	18	24.00	432
3	PVC 3" Bend Plain in nos.	20	28.00	560
4	PVC 3" Bend with door in nos.	6	40.00	240
5	PVC 3" Cleaning pipe with Door in nos.	0	43.00	-
6	PVC 3" Coupler in nos.	11	22.00	242
7	PVC 3" Floor Trap in nos.	0	50.00	-
8	PVC 3" Nani Trap in nos.	29	41.00	1,189
9	PVC 3" Pipe Double Socket in nos.	0	157.00	-
10	PVC 3" Pipe Single Socket in nos.	6	143.00	858
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	9	38.00	342
13	PVC 3" Tee with door in nos.	29	43.00	1,247
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	4	56.00	224
16	PVC 3" Clamps in nos.	6	10.00	60
17	PVC 4" Bend 45 in nos.	0	39.00	-
18	PVC 4" Bend Plain in nos.	15	47.00	705
19	PVC 4" Bend with door in nos.	20	64.00	1,280
20	PVC 4" Clamps in nos.	23	10.00	230
21	PVC 4" Cleaning pipe with Door in nos.	0	75.00	-
22	PVC 4" Coupler in nos.	8	34.00	272
23	PVC 4" Floor Trap in nos.	20	50.00	1,000
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	0	124.00	-
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	17	280.00	4,760
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	5	66.00	330
31	PVC 4" Tee with door in nos.	18	77.00	1,386
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in lts	0	121.00	-
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	20	8.00	160
2	PVC-Rigid-Pipe- 1 1/2" in leng.	4	188.00	752
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos		9.00	-
	Total			94,861

**Certified by:**

**Asst. Project Manager  
Kadakia & Modi Housing**

**CHECKED**

Quality	Quantity
By: <i>WL</i>	Dt: 22/8/12
<b>KADAKIA &amp; MODI HOUSING</b>	

Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Kadokia & Modi Housing			
Project:		Bloomdale			
Phase:					
Prepared by:		N.Raj Kumar			
Date:		21.03.2012			
S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos	0		533.00	-
2	CP- Bottle trap- in nos	6		481.00	2,886.00
3	CP- Jali with hole- in nos	0		78.00	-
4	CP- Jali without hole- in nos	13		78.00	1,014.00
5	CP- Pillar cock- in nos	7		529.00	3,703.00
6	CP- Shower arm- in nos	3		296.00	888.00
7	CP- Shower head - in nos	3		415.00	1,245.00
8	CP- Stop Cock-1/2" in nos	52		213.00	11,076.00
9	CP- Tap Long body- in nos	9		533.00	4,797.00
10	CP- Tap Short Body- in nos	6		358.00	2,148.00
11	CP- Wall Mixer Bend- in nos	0		55.00	-
12	CP- Wall Mixer- in nos	1		1,989.00	1,989.00
13	CP- Flange - in nos	4		85.00	340.00
14	PVC Connection 1.5 ft in Nos	8		42.00	336.00
15	PVC Connection 2 ft in Nos	54		52.00	2,808.00
16	CP Extension Nipple in Nos	114		33.00	3,762.00
17	CP Tap two in one in nos	0		617.00	-
18	CP Waste coupling in nos	3		62.00	186.00
Sanitary					
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	0		677.00	-
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	3		380.00	1,140.00
5	PVC Flush tank- in nos	0		408.00	-
6	Ceramic Flush tank- in nos	2		562.00	1,124.00
7	Orissa pan in nos	0		344.00	-
8	Pedestal- in nos	3		506.00	1,518.00
9	Pedstal wash basin- in nos	2		999.00	1,998.00
10	Seat Cover- in nos	8		600.00	4,800.00
11	Wash basin bracket- in Pair	3		119.00	357.00
12	Wash Basin- in nos	2		493.00	986.00
13	Loft Tank- in nos	0		935.00	-
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
Total					49,101.00

**Certified by:**

**Asst. Project Manager  
Kadokia & Modi Housing**

<b>CHECKED</b>	
Quantity	Quantity
By: <i>WR</i>	Dt: 22/3/12
<b>KADOKIA &amp; MODI HOUSING</b>	

Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Kadakia & Modi Housing				
Project:		Bloomdale				
Phase:						
Prepared by:		N.Raj Kumar				
Date:		21.03.2012				
S No	Item	Balance	Value	Amount	Used for	Type
<b>Screws</b>						
1	Fisher plug 5 mm in packets	5	45.00	-		
2	Fisher plug in 6 mm packets	13	45.00	6		
3	Sheet metal screws 25 x 6 mm in nos		0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	1000	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos		0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos		0.40	-	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos		0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos		0.40	-	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos		0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos		0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	755	0.40	2	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos		0.40	-	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos		0.40	-	for WC fixing	-
<b>Hardware</b>						
1	Glass for louvers in nos		16.00	-		
2	Hinges 4" in nos	669	11.00	360		
3	Main door Mortise lock in nos	2	1147.00	2		
4	SS door handles 6" in nos		80.00	-		
5	SS door stopper in nos	76	56.00	50		
6	SS Tower bolt 4" in nos		60.00	-	windows	
7	SS Tower bolt 6" in nos		80.00	-	french doors	
8	SS tubular lock in nos	34	330.00	22		
9	SS window handles 4" in nos		60.00	-		
<b>Doors &amp; Wood</b>						
1	Flush Doors 36" wide in nos		1074.54	-		
2	Flush Doors 32" wide in nos	4	929.33	3,717		
3	Flush Doors 26" wide in nos	6	755.08	4,531		
4	Flush Doors other sizes in nos		929.33	-		
5	Panel Doors 37" wide in nos	7	2170.00	15,190		
6	Panel Doors 35" wide in nos	23	2043.74	47,006		
7	Panel Doors 32" wide in nos	17	1767.56	2		
8	Panel Doors 26" wide in nos	28	1436.14	2		
9	Panel Doors other sizes in nos		1767.56	-		
10	Sal wood 4" x 2 1/2" x 7' 3" in nos		403.28	-		
11	Sal wood 4" x 2 1/2" x 3' in nos		166.88	-		
12	Sal wood 4" x 2 1/2" x 3'6" in nos		194.69	-		
13	Sal wood 5" x 3" x 4' in nos		333.75	-		
14	Sal wood 5" x 3" x 7' in nos		584.06	-		
15	Teak wood 4" x 2 1/2" x 7' 3" in nos	4	755.21	3,021		
16	Teak wood 4" x 2 1/2" x 3' in nos	10	312.50	3,125		
17	Teak wood 4" x 2 1/2" x 3'6" in nos	12	364.58	4,375		
18	Teak wood 5" x 3" x 4' in nos	4	625.00	2,500		
19	Teak wood 5" x 3" x 7' in nos	43	1093.75	47,031		
Total				130,942		

**Certified by:**

**Asst. Project Manager  
Kadakia & Modi Housing**

**CHECKED**

Quality	Quantity
By: <i>Or</i>	Dt: 22/3/12
KADAKIA & MODI HOUSING	



Stock Statement [as per format in Circular no. 543 (c)]							Prepared by: N.Raj Kumar				
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register					Date: 21.03.2012				
Company:		Kadakia & Modi Housing									
Project:		Bloomdale					D=				
S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Zara brown dark	Body	Somany		12	18	8	12.0	0	2.66	-
2	Zara brown BR-108	Border	Somany		18	4	24	12.0	0	2.00	-
3	Zara brown light	Base	Somany		12	18	8	12.0	0	9.66	-
4	Zara brown Light	Floor	Somany		12	12	5	5.0	8	8.40	0.95
5		Motif									
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Zara blue dark	Body	Somany		12	12	12	12.0	12	3.00	4.00
2	Zara blue BR-108	Border	Somany		18	4	24	12.0	14	2.00	7.00
3	Zara blue light	Base	Somany		12	18	8	12.0	14	13.33	1.05
4	Rustico Azure	Floor	Somany		12	12	12	12.0	24	4.91	4.89
5		Motif									
<b>Bathroom Tiles Option 3 - deluxe</b>											
1	Ltd.gris	Body	Somany		10	14	10	9.7	0	15.36	-
2	Ltd.gris HL-03	Border	Somany		10	14	10	9.7	25	1.30	19.23
3	Ltd. Bianco	Base	Somany		10	14	10	9.7	1	2.60	0.38
4	Arizona gris	Floor	Somany		20	20	5	13.9	19	3.42	5.56
5		Motif									
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1	Marvel	Body	Bell		8	12	15	10.0	4	19.00	0.21
2	BDR V5-Brown	Border			8	3	30	5.0		2.00	-
3		Base								1.00	-
4	Cloudy Sienna	Floor	Bell		12	12	15	15.0	44	1.00	44.00
5		Motif								1.00	-
<b>Bathroom Tiles Option 5 -semi deluxe</b>											
1	Tinsel Grey	Body	Bell		8	12	15	10.0	0	19.00	-
2	BDR V5-Grey	Border			8	3	30	5.0		1.00	-
3		Base								1.00	-
4	Plain Ivory	Floor	Bell		12	12	15	15.0	29	6.00	4.83
5	Plain Grey	Floor	Bell		12	12	15	15.0	20	1.00	20.00
<b>Kitche</b>											
1	Tinsel Grey	Dado			8	12	15	10.0		1.00	-
<b>Utility Tiles</b>											
1	Cloudy Sienna	Dado	Bell		12	12	15	15.0		1.00	-
<b>Floor Tiles - Deluxe</b>											
1	Alps	Vitrified	Asian		24	24	4	16.0	131	105.00	1.25
2	Crema Tiles	Vitrified	Asian		24	24	4	16.0	0	105.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	Cloudy Sienna	Ceramic	Bell		12	12	15	15.0		1.00	-

**Certified by:**

**Asst. Project Manager**  
**Kadakia & Modi Housing**

<b>CHECKED</b>	
Quality	Quantity
By: <i>W</i>	Date: 22/3/12
<b>KADAKIA &amp; MODI HOUSING</b>	

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:	Kadokia & Modi Housing			
Project:	Bloomdale			
Phase:				
Prepared by:	N.Raj Kumar			
Date:	21.03.2012			
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	-	-	-
2	Steel Rebar - 10 mm in kgs	46	7.50	345
3	Steel Rebar - 12 mm in kgs	35	10.67	373
4	Steel Rebar - 16 mm in kgs	45	18.96	853
5	Steel Rebar - 20 mm in kgs		29.63	-
6	Steel Rebar - 25 mm in kgs		46.30	-
7	Steel Rebar - 30 mm in kgs		66.67	-
8	Steel Rebar - 8 mm in kgs	110	4.50	495
Total				2,066.78
Amount				78,537.77
S No	Item	Balance in no	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	-	240	-
3	MS flat 1/2" x 6 mm - 18' length in nos	4	132	528
4	MS flat 3/4" x 6 mm - 18' length in nos	50	180	9,000
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	10	280	2,800
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	-	360	-
7	MS pipe round pipe 40 mm x 1.5 mm - 20' length in nos	10	360	3,600
8	MS pipe round pipe 40 mm x 2.7 mm - 20' length in nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	60	80	4,800
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	-	480	-
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	6	360	2,160
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	1	640	640
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	-	180	-
16	MS square rod 12 mm- 18' length in nos	7	240	1,680
17	MS square rod 6 mm- 18' length in nos		60	-
18	MS Z angle 3/4" x 3 mm - 18' length in nos	-	340	-
Total				25,208

**Certified by:**

Asst. Project Manager  
Kadokia & Modi Housing

**CHECKED**

Quality      Quantity

By: *W2*      Dt: 22/3/12

**KADOKIA & MODI HOUSING**

General

Stock Statement [as per format in Circular no. 543 (a)]					
Stock Register:		Tools & General Material Stock Register			
Company:		Kadakia & Modi Housing			
Project:		Bloomdale			
Phase:					
Prepared by:		N.Raj Kumar			
Date:		21.03.2012			
S No	Item	Balance	Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs		1	37.00	37
2	Bombay Broom- in nos		78	7.00	546
3	Chisel flat- in nos		-	45.00	-
4	Coconut Broom- in nos		87	6.00	522
2	Consumables- Acid- in Ltrs		6	8.00	48
3	Crobars in nos		-	394.00	-
4	Fevicol in Kgs		-	110.00	-
5	Fruit packing covers in packets		2	60.00	120
3	GI Bucket- in nos		6	90.00	540
4	GI Pots- in nos		-	73.00	-
5	Gova rope- in bundles		9	166.00	1,494
6	Gumpas - big - in nos		-	122.00	-
4	Gumpas - small - in nos		-	77.00	-
5	Hammer all types in nos		-	95.00	-
6	Hold fast for doors in nos		-	42.00	-
7	Kabootar jali in bundles		11	115.00	1,265
5	Labour Helmet female - in nos		-	55.00	-
6	Labour Helmet male- in nos		-	59.00	-
7	Plastic Mug in nos		-	10.00	-
8	Poker bit in nos		-	28.00	-
6	Recron in packets		85	34.00	2,890
7	Safety belt- in nos		-	280.00	-
8	Spade- in nos		10	84.00	840
9	Sponge- in nos		309	7.00	2,163
7	Staff Helmet- in nos		-	124.00	-
8	Tile grout in kgs		80	35.00	2,800
9	White cement in 25 kg in bags		-	380.00	-
10	Janta Paste in in grams		-	0.10	-
8	Araltide in gms		-	1.00	-
Total					13,265
Cement and Building Material					
S No	Item	Balance	Quantity	Value	Amount
1	Cement 53 Grade in bags		6	180.00	1,080
2	Cement PPC grade in bags		272	180.00	48,960
5	Corse sand in cft		100	22.00	2,200
3	Fine sand in cft		550	24.00	13,200
4	Metal 20 mm in cft		-	22.00	-
6	Robo sand in cft		600	18.00	10,800
7	Solid Blocks 4"		4,000	14.00	56,000
8	Solid Blocks 6"		2,500	20.00	50,000
9	Table brick 9"x4"x3" in nos		2,000	2.00	4,000
Total					186,240

**Certified by:**  
  
Asst. Project Manager  
Kadakia & Modi Housing

**CHECKED**  
Quality      Quantity  
By: *NR*      Dt: 22/3/12  
KADAKIA & MODI HOUSING


**GMC-II Hire Payment Report** From: 16/3/12 To: 22/3/12


Equipment Owner K.Krishna

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
16-Mar-12	Gun Machine	-	2	160	Per Trip	320
16-Mar-12	Gun Machine	-	3.5	160	Per Trip	560
Summary for 'Vehicle Owner' = K.Krishna (2 detail records)			Sum	5.5		880

Equipment Owner R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
16-Mar-12	Tractor	T/R	1	210	Per Trip	210
16-Mar-12	Tractor	T/R	1	210	Per Trip	210
16-Mar-12	Tractor	T/R	1	210	Per Trip	210
16-Mar-12	Tractor	T/R	1	210	Per Trip	210
16-Mar-12	Tractor	T/R	1	210	Per Trip	210
16-Mar-12	Tractor	T/R	1	210	Per Trip	210
17-Mar-12	Tractor	T/R	1	210	Per Trip	210
17-Mar-12	Tractor	T/R	1	210	Per Trip	210
17-Mar-12	Tractor	T/R	1	210	Per Trip	210
17-Mar-12	Tractor	T/R	1	210	Per Trip	210
17-Mar-12	Tractor	T/R	1	210	Per Trip	210
17-Mar-12	Tractor	T/R	1	210	Per Trip	210
17-Mar-12	Tractor	T/R	1	210	Per Trip	210
17-Mar-12	Tractor	T/R	1	210	Per Trip	210
19-Mar-12	Tractor	T/R	1	210	Per Trip	210
19-Mar-12	Tractor	T/R	1	210	Per Trip	210
20-Mar-12	Tractor	T/R	1	210	Per Trip	210
20-Mar-12	Tractor	T/R	1	210	Per Trip	210
20-Mar-12	Tractor	T/R	1	210	Per Trip	210
20-Mar-12	Tractor	T/R	1	210	Per Trip	210
20-Mar-12	Tractor	T/R	1	210	Per Trip	210
20-Mar-12	Tractor	T/R	1	210	Per Trip	210
20-Mar-12	Tractor	T/R	1	210	Per Trip	210
20-Mar-12	Tractor	T/R	1	210	Per Trip	210
20-Mar-12	Tractor	T/R	1	210	Per Trip	210
20-Mar-12	Tractor	T/R	1	210	Per Trip	210

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures



Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Kadokia & Modi Housing		
Project:		Bloomdale		
Prepared by:		N.Raj Kumar		
Date:		15.03.2012		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	0	3.0	-
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	84	3.0	252
5	Deep Box - 25mm in nos	184	4.0	736
6	Fan Hooks in nos	31	18.0	558
7	Flexible pipe - 25mm in mts	0	6.0	-
8	Junction Box - 25mm in nos	32	4.0	128
9	PVC Pipe-1" 1.2 mm in nos	48	27.0	1,296
10	PVC Pipe-1" 1.5 mm in nos	99	34.0	3,366
11	AC sheets 2 x 2 in nos	0	50.0	-
12	PVC strip connector in nos	259	10.0	2,590
13	Insulation Tape	27	10.0	270
	Wires			
1	Al Servive wire-3/20 in mts	300	10.0	3,000
2	Al Servive wire-7/20 in mts	0	13.0	-
3	Cu-Multistand wire-1/18 in bundles	8	492.0	3,936
4	Cu-Multistand wire-3/20 in bundles	20	1,158.0	23,160
5	Cu-Multistand wire-7/20 in bundles	4	1,724.0	6,896
6	Telephone wire-2pair in bundles	3	466.0	1,398
7	TV wire-RG-6 in mts	405	11.0	4,455
8	10 sq mm cable in mts	15	71.0	1,065
	Modular Plates			
1	Modular plate- 12 way in nos	1	94.0	94
2	Modular plate-2way in nos	48	29.0	1,392
3	Modular plate-3 way in nos	79	29.0	2,291
4	Modular plate-4way in nos	4	44.0	176
5	Modular plate-6way in nos	12	61.0	732
6	Modular plate-8way in nos	5	78.0	390
	Modulaar Switches, Etc.			
1	Modular Bell Switches-6A in nos	1	44.0	44
2	Modular Switch blank plates in nos	15	10.0	150
3	Modular Socket-15A in nos	8	81.0	648
4	Modular Socket-6A in nos	15	18.0	270
5	Modular Step Dimmer- in nos	2	149.0	298
6	Modular Switch-6A in nos	0	50.0	-
7	Modular Switch-15A in nos	0	55.0	-
8	Modular Telephone jack- in nos	11	41.0	451
9	Modular TV Socket- in nos	4	41.0	164
	MS Boxes			
1	Metal box-12 way in nos	10	56.0	560
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	17	14.0	238
4	Metal box-4way in nos	48	21.0	1,008
5	Metal box-6way in nos	14	30.0	420
6	Metal box-8way in nos	10	40.0	400
	Distribution Boards			
1	DB - S Phase- in nos	2	293.0	586
2	DB - 3 Phase in nos	2	868.0	1,736
3	Metal enclosure 2 way for change over in nos	0	120.0	-
	MCB'S			
1	MCB 6 Amps- in nos	0	88.0	-

**Certified by:**

  
Asst. Project Manager  
Kadokia & Modi Housing

**CHECKED**

Quality	Quantity
By: WS	Dt: 16/3/12
KADAKIA & MODI HOUSING	

2	MCB-16 Amps- in nos	7	88.0	616
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	0	88.0	-
Isolators				
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	1	443.0	443
3	Change over - 25 Amps - in nos		680.0	-
Tube Lights				
1	Tube light-2ft in nos	0	33.0	-
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	8	366.0	2,928
4	Tubelight fitting 4 ft- in nos	0	399.0	-
Total				69,141


<b>CHECKED</b>	
Quality	Quantity
By: <i>WJ</i>	Di: 16/9/12
<b>KADAKIA &amp; MODI HOUSING</b>	

**Certified by:**



**Asst. Project Manager  
Kadokia & Modi Housing**

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Plumbing - GI & PVC Stock Register		
Company:		Kadakia & Modi Housing		
Project:		Bloomdale		
Phase:				
Prepared by:		N.Raj Kumar		
Date:		15.03.2012		
S No	Item	Balance Quantity	Value	Amount
GI Material				
1	Ball Cork 1/2" in nos.	0	185.00	-
2	Ball Valve 1/2" in nos.	0	387.00	-
3	G.I.- Coupling 1 1/2" in nos.	0	44.00	-
4	G.I.- Coupling 1 1/4" in nos.	17	33.00	561
5	G.I.- Coupling 1" in nos.	20	22.00	440
6	G.I.- Coupling 1/2" in nos.	100	10.00	1,000
7	G.I.- Coupling 2" in nos.	0	67.00	-
8	G.I.- Coupling 3/4" in nos.	20	16.00	320
9	G.I.- Elbow 1 1/2" in nos.	8	65.00	520
10	G.I.- Elbow 1 1/4" in nos.	28	48.00	1,344
11	G.I.- Elbow 1" in nos.	27	31.00	837
12	G.I.- Elbow 1/2" in nos.	229	11.00	2,519
13	G.I.- Elbow 2" in nos.	0	99.00	-
14	G.I.- Elbow 3/4" in nos.	72	17.00	1,224
15	G.I.- Nipple all sizes 1" in nos.	100	22.00	2,200
16	G.I.- Nipple all sizes 1/2" in nos.	309	12.00	3,708
17	G.I.- Nipple all sizes 3/4" in nos.	90	16.00	1,440
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	0	978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	20	766.00	15,320
20	G.I.- Pipe 1" (20 ft length) in nos.	7	838.00	5,866
21	G.I.- Pipe 1/2" (20 ft length) in nos.	19	406.00	7,714
22	G.I.- Pipe 2" (20 ft length) in nos.	0	1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.	16	541.00	8,656
24	G.I.- Plug 1 1/2" in nos.	0	40.00	-
25	G.I.- Plug 1 1/4" in nos.	25	33.00	825
26	G.I.- Plug 1" in nos.	8	19.00	152
27	G.I.- Plug 1/2" in nos.	140	6.00	840
28	G.I.- Plug 2" in nos.	0	63.00	-
29	G.I.- Plug 3/4" in nos.	0	12.00	-
30	G.I.- Reducer 1 1/2" in nos.	0	46.00	-
31	G.I.- Reducer 1 1/4" in nos.	0	24.00	-
32	G.I.- Reducer 1" in nos.	0	74.00	-
33	G.I.- Reducer 1/2" in nos.	24	16.00	384
34	G.I.- Reducer 2" in nos.	0	70.00	-
35	G.I.- Reducer 3/4" in nos.	0	17.00	-
36	G.I.- Tee 1 1/2" in nos.	0	87.00	-
37	G.I.- Tee 1 1/4" in nos.	13	63.00	819
38	G.I.- Tee 1" in nos.	20	44.00	880
39	G.I.- Tee 1/2" in nos.	48	17.00	816
40	G.I.- Tee 2" in nos.	0	139.00	-
41	G.I.- Tee 3/4" in nos.	11	30.00	330
42	G.I.- Union 1 1/2" in nos.	0	128.00	-
43	G.I.- Union 1 1/4" in nos.	16	102.00	1,632
44	G.I.- Union 1" in nos.	16	70.00	1,120
45	G.I.- Union 1/2" in nos.	20	30.00	600
46	G.I.- Union 2" in nos.	0	195.00	-
47	G.I.- Union 3/4" in nos.	16	46.00	736
48	Gate Valve 1 1/2" in nos.	4	1,540.00	6,160
49	Gate Valve 1 1/4" in nos.	6	1,122.00	6,732
50	Gate Valve 1" in nos.	0	814.00	-

**Certified by:**  
  
 Asst. Project Manager  
 Kadakia & Modi Housing


CHECKED	
Quality	Quantity
By: <i>WS</i>	Dt: 16/3/12
KADAKIA & MODI HOUSING	



51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	5	567.00	2,835
	PVC- SWR Pipes			-
1	Lubricant in lts	2	102.00	204
2	PVC 3" Bend 45 in nos.	18	24.00	432
3	PVC 3" Bend Plain in nos.	20	28.00	560
4	PVC 3" Bend with door in nos.	6	40.00	240
5	PVC 3" Cleaning pipe with Door in nos.	0	43.00	-
6	PVC 3" Coupler in nos.	11	22.00	242
7	PVC 3" Floor Trap in nos.	0	50.00	-
8	PVC 3" Nani Trap in nos.	29	41.00	1,189
9	PVC 3" Pipe Double Socket in nos.	0	157.00	-
10	PVC 3" Pipe Single Socket in nos.	6	143.00	858
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	9	38.00	342
13	PVC 3" Tee with door in nos.	29	43.00	1,247
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	4	56.00	224
16	PVC 3" Clamps in nos.	6	10.00	60
17	PVC 4" Bend 45 in nos.	0	39.00	-
18	PVC 4" Bend Plain in nos.	15	47.00	705
19	PVC 4" Bend with door in nos.	20	64.00	1,280
20	PVC 4" Clamps in nos.	23	10.00	230
21	PVC 4" Cleaning pipe with Door in nos.	0	75.00	-
22	PVC 4" Coupler in nos.	8	34.00	272
23	PVC 4" Floor Trap in nos.	20	50.00	1,000
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	0	124.00	-
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	17	280.00	4,760
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	5	66.00	330
31	PVC 4" Tee with door in nos.	18	77.00	1,386
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in lts	0	121.00	-
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	20	8.00	160
2	PVC-Rigid-Pipe- 1 1/2" in leng.	4	188.00	752
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos		9.00	-
	Total			95,003

**Certified by:**

  
Aast. Project Manager  
Kadokia & Modi Housing



Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Kadakia & Modi Housing			
Project:		Bloomdale			
Phase:					
Prepared by:		N.Raj Kumar			
Date:		15.03.2012			
S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos	0		533.00	-
2	CP- Bottle trap- in nos	6		481.00	2,886.00
3	CP- Jali with hole- in nos	0		78.00	-
4	CP- Jali without hole- in nos	13		78.00	1,014.00
5	CP- Pillar cock- in nos	7		529.00	3,703.00
6	CP- Shower arm- in nos	3		296.00	888.00
7	CP- Shower head - in nos	3		415.00	1,245.00
8	CP- Stop Cock-1/2" in nos	52		213.00	11,076.00
9	CP- Tap Long body- in nos	9		533.00	4,797.00
10	CP- Tap Short Body- in nos	6		358.00	2,148.00
11	CP- Wall Mixer Bend- in nos	0		55.00	-
12	CP- Wall Mixer- in nos	1		1,989.00	1,989.00
13	CP- Flange - in nos	4		85.00	340.00
14	PVC Connection 1.5 ft in Nos	8		42.00	336.00
15	PVC Connection 2 ft in Nos	54		52.00	2,808.00
16	CP Extension Nipple in Nos	114		33.00	3,762.00
17	CP Tap two in one in nos	0		617.00	-
18	CP Waste coupling in nos	3		62.00	186.00
Sanitary					
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	0		677.00	-
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	3		380.00	1,140.00
5	PVC Flush tank- in nos	0		408.00	-
6	Ceramic Flush tank- in nos	2		562.00	1,124.00
7	Orissa pan in nos	0		344.00	-
8	Pedestal- in nos	3		506.00	1,518.00
9	Pedstal wash basin- in nos	2		999.00	1,998.00
10	Seat Cover- in nos	8		600.00	4,800.00
11	Wash basin bracket- in Pair	3		119.00	357.00
12	Wash Basin- in nos	2		493.00	986.00
13	Lofi Tank- in nos	0		935.00	-
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
Total					49,101.00

**Certified by:**  
  
 Asst. Project Manager  
 Kadakia & Modi Housing


**CHECKED**  
 Quality      Quantity  
 By: (ws)      Dt: 16/3/12  
 KADAKIA & MODI HOUSING

Stock Statement [as per format in Circular no. 543 (c)]							Prepared by: N.Raj Kumar				
Stock Register:			Tiles - Sanitary ware & CP Fittings Stock Register				Date: 15.03.2012.				
Company:			Kadokia & Modi Housing								
Project:			Bloomdale				D=				
S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Zara brown dark	Body	Somany		12	18	8	12.0	0	2.66	-
2	Zara brown BR-108	Border	Somany		18	4	24	12.0	0	2.00	-
3	Zara brown light	Base	Somany		12	18	8	12.0	0	9.66	-
4	Zara brown Light	Floor	Somany		12	12	5	5.0	8	8.40	0.95
5		Motif						-		-	
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Zara blue dark	Body	Somany		12	12	12	12.0	12	3.00	4.00
2	Zara blue BR-108	Border	Somany		18	4	24	12.0	14	2.00	7.00
3	Zara blue light	Base	Somany		12	18	8	12.0	14	13.33	1.05
4	Rustico Azure	Floor	Somany		12	12	12	12.0	24	4.91	4.89
5		Motif						-		-	
<b>Bathroom Tiles Option 3 - deluxe</b>											
1	Ltd.gris	Body	Somany		10	14	10	9.7	0	15.36	-
2	Ltd.gris HL-03	Border	Somany		10	14	10	9.7	25	1.30	19.23
3	Ltd. Bianco	Base	Somany		10	14	10	9.7	1	2.60	0.38
4	Arizona gris	Floor	Somany		20	20	5	13.9	19	3.42	5.56
5		Motif						-		-	
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1	Marvel	Body	Bell		8	12	15	10.0	4	19.00	0.21
2	BDR V5-Brown	Border			8	3	30	5.0		2.00	-
3		Base						-		1.00	-
4	Cloudy Sienna	Floor	Bell		12	12	15	15.0	34	1.00	34.00
5		Motif						-		1.00	-
<b>Bathroom Tiles Option 5 -semi deluxe</b>											
1	Tinsel Grey	Body	Bell		8	12	15	10.0	0	19.00	-
2	BDR V5-Grey	Border			8	3	30	5.0		1.00	-
3		Base						-		1.00	-
4	Plain Ivory	Floor	Bell		12	12	15	15.0	29	6.00	4.83
5	Plain Grey	Floor	Bell		12	12	15	15.0	20	1.00	20.00
<b>Kitchen</b>											
1	Tinsel Grey	Dado			8	12	15	10.0		1.00	-
<b>Utility Tiles</b>											
1	Cloudy Sienna	Dado	Bell		12	12	15	15.0		1.00	-
<b>Floor Tiles - Deluxe</b>											
1	Alps	Vitrified	Asian		24	24	4	16.0	211	105.00	2.01
2	Crema Tiles	Vitrified	Asian		24	24	4	16.0	0	105.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	Cloudy Sienna	Ceramic	Bell		12	12	15	15.0		1.00	-


**Certified by:**  
  
 Asst. Project Manager  
 Kadokia & Modi Housing

**CHECKED**  
 Quality Quantity  
 By: WS Dt: 16/3/12  
 KADOKIA & MODI HOUSING

Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Kadokia & Modi Housing				
Project:		Bloomdale				
Phase:						
Prepared by:		N.Raj Kumar				
Date:		15.03.2012				
S No	Item	Balance	Value	Amount	Used for	Type
<b>Screws</b>						
1	Fisher plug 5 mm in packets	5	45.00	-		
2	Fisher plug in 6 mm packets	13	45.00	6		
3	Sheet metal screws 25 x 6 mm in nos		0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	1000	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos		0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos		0.40	-	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos		0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos		0.40	-	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos		0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos		0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	755	0.40	2	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos		0.40	-	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos		0.40	-	for WC ficing	-
<b>Hardware</b>						
1	Glass for louvers in nos		16.00	-		
2	Hinges 4" in nos	669	11.00	360		
3	Main door Mortise lock in nos	2	1147.00	2		
4	SS door handles 6" in nos		80.00	-		
5	SS door stopper in nos	76	56.00	50		
6	SS Tower bolt 4" in nos		60.00	-	windows	
7	SS Tower bolt 6" in nos		80.00	-	french doors	
8	SS tubular lock in nos	34	330.00	22		
9	SS window handles 4" in nos		60.00	-		
<b>Doors &amp; Wood</b>						
1	Flush Doors 36" wide in nos		1074.54	-		
2	Flush Doors 32" wide in nos	4	929.33	3,717		
3	Flush Doors 26" wide in nos	6	755.08	4,531		
4	Flush Doors other sizes in nos		929.33	-		
5	Panel Doors 37" wide in nos	7	2170.00	15,190		
6	Panel Doors 35" wide in nos	23	2043.74	47,006		
7	Panel Doors 32" wide in nos	17	1767.56	2		
8	Panel Doors 26" wide in nos	28	1436.14	2		
9	Panel Doors other sizes in nos		1767.56	-		
10	Sal wood 4" x 2 1/2" x 7' 3" in nos		403.28	-		
11	Sal wood 4" x 2 1/2" x 3' in nos		166.88	-		
12	Sal wood 4" x 2 1/2" x 3'6" in nos		194.69	-		
13	Sal wood 5" x 3" x 4' in nos		333.75	-		
14	Sal wood 5" x 3" x 7' in nos		584.06	-		
15	Teak wood 4" x 2 1/2" x 7' 3" in nos	4	755.21	3,021		
16	Teak wood 4" x 2 1/2" x 3' in nos	10	312.50	3,125		
17	Teak wood 4" x 2 1/2" x 3'6" in nos	12	364.58	4,375		
18	Teak wood 5" x 3" x 4' in nos	4	625.00	2,500		
19	Teak wood 5" x 3" x 7' in nos	43	1093.75	47,031		
Total				130,942		

**Certified by:**  
  
**Aest. Project Manager**  
**Kadokia & Modi Housing**

**CHECKED**


Quantity	Quantity
By: 	Dt: 16/3/12
<b>KADOKIA &amp; MODI HOUSING</b>	

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:		Kadakia & Modi Housing		
Project:		Bloomdale		
Phase:				
Prepared by:		N.Raj Kumar		
Date:		15.03.2012		
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	-	-	-
2	Steel Rebar - 10 mm in kgs	46	7.50	345
3	Steel Rebar - 12 mm in kgs	35	10.67	373
4	Steel Rebar - 16 mm in kgs	45	18.96	853
5	Steel Rebar - 20 mm in kgs		29.63	-
6	Steel Rebar - 25 mm in kgs		46.30	-
7	Steel Rebar - 30 mm in kgs		66.67	-
8	Steel Rebar - 8 mm in kgs	110	4.50	495
Total				2,066.78
Amount				78,537.77
S No	Item	Balance in no	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	-	240	-
3	MS flat 1/2" x 6 mm - 18' length in nos	4	132	528
4	MS flat 3/4" x 6 mm - 18' length in nos	50	180	9,000
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	10	280	2,800
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	-	360	-
7	MS pipe round pipe 40 mm x 1.5 mm - 20' length in nos	10	360	3,600
8	MS pipe round pipe 40 mm x 2.7 mm - 20' length in nos	-	640	-
9	MS round rod 6 mm - 10' lenth in nos	60	80	4,800
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	-	480	-
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	6	360	2,160
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	1	640	640
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	-	180	-
16	MS square rod 12 mm- 18' length in nos	7	240	1,680
17	MS square rod 6 mm- 18' length in nos		60	-
18	MS Z angle 3/4" x 3 mm - 18' length in nos	-	340	-
Total				25,208

**Certified by:**

  
Asst. Project Manager  
Kadakia & Modi Housing

**CHECKED**

Quality	Quantity
By: 	Dt: 16/3/12
KADAKIA & MODI HOUSING	

General

Stock Statement [as per format in Circular no. 543 (a)]					
Stock Register:		Tools & General Material Stock Register			
Company:		Kadokia & Modi Housing			
Project:		Bloomdale			
Phase:					
Prepared by:		N.Raj Kumar			
Date:		15.03.2012			
S No	Item	Balance	Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	1		37.00	37
2	Bombay Broom- in nos	82		7.00	574
3	Chisel flat- in nos	-		45.00	-
4	Coconut Broom- in nos	88		6.00	528
2	Consumables- Acid- in Ltrs	6		8.00	48
3	Crobars in nos	-		394.00	-
4	Fevicol in Kgs	-		110.00	-
5	Fruit packing covers in packets	2		60.00	120
3	GI Bucket- in nos	6		90.00	540
4	GI Pots- in nos	-		73.00	-
5	Gova rope- in bundles	9		166.00	1,494
6	Gumpas - big - in nos	-		122.00	-
4	Gumpas - small - in nos	-		77.00	-
5	Hammer all types in nos	-		95.00	-
6	Hold fast for doors in nos	-		42.00	-
7	Kabootar jali in bundles	11		115.00	1,265
5	Labour Helmet female - in nos	-		55.00	-
6	Labour Helmet male- in nos	-		59.00	-
7	Plastic Mug in nos	-		10.00	-
8	Poker bit in nos	-		28.00	-
6	Recron in packets	85		34.00	2,890
7	Safety belt- in nos	-		280.00	-
8	Spade- in nos	10		84.00	840
9	Sponge- in nos	323		7.00	2,261
7	Staff Helmet- in nos	-		124.00	-
8	Tile grout in kgs	85		35.00	2,975
9	White cement in 25 kg in bags	-		380.00	-
10	Janta Paste in in grams	-		0.10	-
8	Araltide in gms	-		1.00	-
Total					13,572
Cement and Building Material					
S No	Item	Balance	Quantity	Value	Amount
1	Cement 53 Grade in bags	9		180.00	1,620
2	Cement PPC grade in bags	130		180.00	23,400
5	Corse sand in cft	100		22.00	2,200
3	Fine sand in cft	150		24.00	3,600
4	Metal 20 mm in cft	-		22.00	-
6	Robo sand in cft	300		18.00	5,400
7	Solid Blocks 4"	1,000		14.00	14,000
8	Solid Blocks 6"	2,500		20.00	50,000
9	Table brick 9"x4"x3" in nos	2,500		2.00	5,000
Total					105,220

**Certified by:**  
  
**Aast. Project Manager**  
**Kadokia & Modi Housing**

**CHECKED**  

Quality	Quantity
By: WS	Dt: 16/3/12

**KADOKIA & MODI HOUSING**

## KNM - Attendance Payment Summary Report

From: 9/3/12

To: 15/3/12

**Contractor Name** *D Yadagiri (Plumbing)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (2 detail records)

Sum 625

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (11 detail records)

Sum 3250

Summary for 'Contractor Name' = D Yadagiri (Plumbing) (13 detail records)

Sum 3875

**Contractor Name** *D.Srinivas (Electrial)***Payment Type** On A/c

Summary for 'Payment Type' = On A/c (13 detail records)

Sum 3800

Summary for 'Contractor Name' = D.Srinivas (Electrial) (13 detail records)

Sum 3800

**Contractor Name** *G.Mannem (Earth work)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (43 detail records)

Sum 7790

Summary for 'Contractor Name' = G.Mannem (Earth work) (43 detail records)

Sum 7790

**Contractor Name** *Gagan rao***Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (4 detail records)

Sum 0

Summary for 'Contractor Name' = Gagan rao (4 detail records)

Sum 0

**Contractor Name** *Janardhan Prasad (Tiles)***Payment Type** On A/c

Summary for 'Payment Type' = On A/c (28 detail records)

Sum 9100

Summary for 'Contractor Name' = Janardhan Prasad (Tiles) (28 detail records)

Sum 9100

**Contractor Name** *K.Ganesh (Civil Work)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (12 detail records)

Sum 1920

Summary for 'Contractor Name' = K.Ganesh (Civil Work) (12 detail records)

Sum 1920

**Contractor Name** *N.Krishna (civil)***Payment Type** Job Work

Summary for 'Payment Type' = Job Work (8 detail records)

Sum 2430

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (39 detail records)

Sum 10685

Summary for 'Contractor Name' = N.Krishna (civil) (47 detail records)

Sum 13115

**Contractor Name** *O.Chitari (Centering)***Payment Type** On A/c

Summary for 'Payment Type' = On A/c (8 detail records)


Sum 2460

Summary for 'Contractor Name' = O.Chitari (Centering) (8 detail records)

Sum 2460

**Certified by:**

16 March, 2012


  
**Asst Project Manager**  
**Kadakia & Modi Housing**

*Contractor Name Praveen (Welder)*

<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (14 detail records)		<b>Sum</b>	4200 ✓
Summary for 'Contractor Name' = Praveen (Welder) (14 detail records)		<b>Sum</b>	4200

*Contractor Name S.Mahesh (Painting work)*

<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (2 detail records)		<b>Sum</b>	550 ✓
<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (14 detail records)		<b>Sum</b>	3850 ✓
Summary for 'Contractor Name' = S.Mahesh (Painting work) (16 detail reco		<b>Sum</b>	4400
	<b>Grand Total</b>		50660

**Certified by:**  
  
**Asst. Project Manager  
Kadakia & Modi Housing**



**KNM - Building Material Payment Report**

From: 9/3/12

To: 15/3/12

*Supplier*

*P.Nagesh*

**Material Type**

Water Tanker 5000 ltrs

Date	Time	Quantity	Vehicle No	Rate	Amount
11-Mar-12	9:00	1	AP28TA 6438	400	400
11-Mar-12	11:00	1	AP28TA 6438	400	400
13-Mar-12	8:30	1	AP28TA 6438	400	400
13-Mar-12	9:45	1	AP28TA 6438	400	400
15-Mar-12	10:30	1	AP28TA 6438	400	400
15-Mar-12	12:00	1	AP28TA 6438	400	400

Summary for 'Material Type' = Water Tanker 5000 ltrs (6 detail records)

**Sum** 6 2400 ✓

Summary for 'Supplier' = P.Nagesh (6 detail records)

**Sum** 6 2400

*Supplier*

*Sri Santosh Water Suppliers*

**Material Type**

Water Tanker 5000 ltrs

Date	Time	Quantity	Vehicle No	Rate	Amount
09-Mar-12	10:50	1	AP28TA 6141	400	400
12-Mar-12	21:00	1	AP28TA 6141	400	400
12-Mar-12	22:00	1	AP28TA 6141	400	400
13-Mar-12	8:00	1	AP28TA 6141	400	400
14-Mar-12	17:20	1	AP28TA 6141	400	400
15-Mar-12	5:00	1	AP28TA 6141	400	400

Summary for 'Material Type' = Water Tanker 5000 ltrs (6 detail records)

**Sum** 6 2400 ✓

Summary for 'Supplier' = Sri Santosh Water Suppliers (6 detail records)

**Sum** 6 2400

**Grand Total** 12 4800

<b>CHECKED</b>	
Quality	Quantity
By: <i>Wj</i>	Dt: 16/3/12
<b>KADAKIA &amp; MODI HOUSING</b>	

**GMG-II Hire Payment Report**

From: 9/3/12




To: 15/3/12

Equipment Owner R.Bhupal


Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
10-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
10-Mar-12	Tractor	T/R	1	210	Per Trip	210
10-Mar-12	Tractor	T/R	1	210	Per Trip	210
10-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
10-Mar-12	Tractor	T/R	1	210	Per Trip	210
10-Mar-12	Tractor	T/R	1	210	Per Trip	210
12-Mar-12	Tractor	T/R	1	210	Per Trip	210
12-Mar-12	Tractor	T/R	1	210	Per Trip	210
12-Mar-12	Tractor	T/R	1	210	Per Trip	210
12-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
12-Mar-12	Tractor	T/R	1	210	Per Trip	210
12-Mar-12	Tractor	T/R	1	210	Per Trip	210
12-Mar-12	Tractor	T/R	1	210	Per Trip	210
12-Mar-12	Tractor	T/R	1	210	Per Trip	210
12-Mar-12	Tractor	T/R	1	210	Per Trip	210
12-Mar-12	Tractor	T/R	1	210	Per Trip	210
13-Mar-12	Tractor	T/R	1	210	Per Trip	210
13-Mar-12	Tractor	T/R	1	210	Per Trip	210
13-Mar-12	Tractor	T/R	1	210	Per Trip	210
13-Mar-12	Tractor	T/R	1	210	Per Trip	210
13-Mar-12	Tractor	T/R	1	210	Per Trip	210
13-Mar-12	Tractor	T/R	1	210	Per Trip	210
14-Mar-12	Tractor	T/R	1	210	Per Trip	210
14-Mar-12	Tractor	T/R	1	210	Per Trip	210
14-Mar-12	Tractor	T/R	1	210	Per Trip	210
14-Mar-12	Tractor	T/R	1	210	Per Trip	210
14-Mar-12	Tractor	AP 29V 2012	1	210	Per Trip	210
14-Mar-12	Tractor	T/R	1	210	Per Trip	210
14-Mar-12	Tractor	T/R	1	210	Per Trip	210
15-Mar-12	Tractor	T/R	1	210	Per Trip	210
15-Mar-12	Tractor	T/R	1	210	Per Trip	210


16 March, 2012


Page 1 of 2



15-Mar-12	Tractor	T/R	1	210 Per Trip	210
15-Mar-12	Tractor	AP 29V 2012	1	210 Per Trip	210
15-Mar-12	Tractor	T/R	1	210 Per Trip	210
15-Mar-12	Tractor	AP 29V 2012	1	210 Per Trip	210
Summary for 'Vehicle Owner' = R.Bhupal (32 detail records)			Sum	32	6720 ✓
Grand Total			32		6720

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by  
  
 Asst. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 16/03/12  
 MODI VENTURES

**GMG-II Attendance Payment Report**

From: 9/3/12

To: 15/3/12

**Contractor Name** A.Jyothi Babu (Water Proofing)**Payment Type** Nil / By VendorSummary for 'Payment Type' = Nil / By Vendor (20 detail records) **Sum** 0Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (20 detail records) **Sum** 0

5000/- ✓

**Contractor Name** A.Ramullu (Carpenter)**Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (13 detail records) **Sum** 3575Summary for 'Contractor Name' = A.Ramullu (Carpenter) (13 detail records) **Sum** 3575

✓

**Contractor Name** B.Hanumanth (Painting Work)**Payment Type** Nil / By VendorSummary for 'Payment Type' = Nil / By Vendor (36 detail records) **Sum** 10030Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (36 detail records) **Sum** 10030

✓

**Contractor Name** B.Sudharshan (Electrician)**Payment Type** Dept.Summary for 'Payment Type' = Dept. (6 detail records) **Sum** 1650Summary for 'Contractor Name' = B.Sudharshan (Electrician) (6 detail records) **Sum** 1650

✓

**Contractor Name** Dayanand (Civil Work)**Payment Type** Dept.Summary for 'Payment Type' = Dept. (4 detail records) **Sum** 1300**Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (210 detail records) **Sum** 52170Summary for 'Contractor Name' = Dayanand (Civil Work) (214 detail records) **Sum** 53470

✓

✓

**Contractor Name** G.Mannem (Earth Work)**Payment Type** Dept.Summary for 'Payment Type' = Dept. (28 detail records) **Sum** 5040**Payment Type** Job WorkSummary for 'Payment Type' = Job Work (70 detail records) **Sum** 12710Summary for 'Contractor Name' = G.Mannem (Earth Work) (98 detail records) **Sum** 17750

✓

✓


**Contractor Name** Janardhan Prasad (Tiles Work)**Payment Type** Job WorkSummary for 'Payment Type' = Job Work (13 detail records) **Sum** 4600**Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (42 detail records) **Sum** 15700Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (55 detail records) **Sum** 20300


✓


✓

16 March, 2012

Page 1 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Officer (for  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 16/3/12  
 MODI VENTURES

Contractor Name K.Krishna (Hacking Work)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (23 detail records)	Sum	5630	✓
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (23 detail rec	Sum	5630	

Contractor Name K.Mohan Rao (Electrician)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (33 detail records)	Sum	8730	✓
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (33 detail rec	Sum	8730	

Contractor Name Kaileshwar (Civil Work)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (4 detail records)	Sum	1300	✓
---	-----	------	---

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (128 detail records)	Sum	30285	✓
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (132 detail recor	Sum	31585	

Contractor Name P.Praveen Kumar(Welder)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (8 detail records)	Sum	2150	✓
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (8 detail recor	Sum	2150	

Contractor Name R.Babu Rao (Centring)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (60 detail records)	Sum	17255	✓
Summary for 'Contractor Name' = R.Babu Rao (Centring) (60 detail records	Sum	17255	

Contractor Name Sirisha (Painting Work)

Payment Type Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (30 detail records)	Sum	8250	✓
Summary for 'Contractor Name' = Sirisha (Painting Work) (30 detail records	Sum	8250	

Contractor Name Sreekanth Jena (Plumbing work)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (5 detail records)	Sum	1450	✓
---	-----	------	---

Payment Type On Ac.


Summary for 'Payment Type' = On Ac. (13 detail records)	Sum	3950	✓
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (18 deta	Sum	5400	


Contractor Name Tanveer Khan (Plumber Work)


Payment Type Job Work

16 March, 2012

Page 2 of 3

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

CHECKED  
QUALITY/QUANTITY  
BY  16/03/12  
MODI VENTURES

Summary for 'Payment Type' = Job Work (12 detail records)	Sum	3600	✓
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (12 detail	Sum	3600	


Contractor Name V.Srinivas (Electrical Work)


Payment Type On Ac.


Summary for 'Payment Type' = On Ac. (29 detail records)	Sum	7810	✓
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (29 detail re	Sum	7810	
<b>Grand Total</b>		<b>197185</b>	

16 March, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Project Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Dt: 16/3/12  
 MODI VENTURES

**GMG-II Building Material Payment Report**

From: 9/3/12 To: 15/3/12

Supplier

*KVR Enterprise*

Material Type Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
12-Mar-12	09:32	38.115	AP 29V 5553	787.5	30015.5625

Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)

Sum 38.115 30015.5625

29392 ✓

Material Type Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
12-Mar-12	16:40	200	AP 29V 6364	17.85	3570

Summary for 'Material Type' = Stone dust in cft (1 detail record)

Sum 200 3570

Summary for 'Supplier' = KVR Enterprise (2 detail records)

Sum 238.115 33585.5625

Supplier

*Sri laxmi Enterprises*

Material Type Red Bricks in Nos

Date	Time	Quantity	Vehicle No	Rate	Amount
09-Mar-12	09:44	5000	AP 16U 6968	2.94	14700


Summary for 'Material Type' = Red Bricks in Nos (1 detail record)


Sum 5000 14700

Summary for 'Supplier' = Sri laxmi Enterprises (1 detail record)

Sum 5000 14700

Grand Total 5238.115 48285.5625

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

GMC - II General Materials Inward Table Repo

From: 10/2/12 To: 16/2/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
2006	10-Feb-12	10:07	Balaji Traders		OBD Wire	20kg	2	Can		18881	By Bike	Raju	Security
2006	10-Feb-12	10:07	Balaji Traders		DCP Primer	20 Ltrs	1	Can		18881	By Bike	Raju	Security
2007	10-Feb-12	11:35	Siri Flyash Brick		Solid Brick	16"X8"X6	300	Nos		1102	AP 29V 23	Party	Security
2008	10-Feb-12	12:01	Siri Flyash Brick		Solid Brick	16"X8"X6	500	Nos		1101	AP 29V 43	Party	Security
2009	10-Feb-12	12:02	Siri Flyash Brick		Solid Brick	16"X8"X6	300	Nos		1103	AP 29V 74	Party	Security
2040	10-Feb-12	14:15	Premier Enginee		Al Armored cable	185 Sqmm	90	Mtrs		1540	AP 13X 46	Shiva	Security
2040	10-Feb-12	14:15	Premier Enginee		Al Armored cable	70sqmm	70	Mtrs		1540	AP 13X 46	Shiva	Security
2041	10-Feb-12	14:15	Shubham Enterp		FP Isolator	40 AMPS	12	Nos		1529	AP 13X 46	Shiva	Security
2041	10-Feb-12	14:15	Shubham Enterp		MCB	6 AMPS	28	Nos		1529	AP 13X 46	Shiva	Security
2012	10-Feb-12	14:15	MPIPL DO		Key Board		1	No	Frontech	4008	AP 13X 46	Shiva	Security
2013	10-Feb-12	15:00	Dhanlaxmi Elect		Drill bit		1	No		-	By Hand	Dass	Security
2014	10-Feb-12	17:22	Veerabhadra Sw		Solid Brick	16"X8"X4	1050	Nos		349	AP 9W 66	Party	Security
2015	10-Feb-12	17:30	MPIPL Head Of		Attendance Sheet		1	Pad		4006	AP 10s 30	Anjajah	Security
2016	11-Feb-12	10:00	Local Purchase		Cutting Blade		2	No		-	By Hand	Sreekanth	Security
2017	11-Feb-12	11:00	Mallika Highwa		Petrol	160mm	136	Ltrs		003180	By Bike	Narender	Security
2018	11-Feb-12	11:00	Sri Ganesh Mark		Blanking Plug	16"X8"X6	10	Nos		-	By Bike	Narender	Security
2019	11-Feb-12	11:22	Siri Flyash Brick		Solid Brick	16"X8"X6	500	Nos		1111	AP 29V 43	Party	Security
2020	11-Feb-12	11:50	Siri Flyash Brick		Solid Brick	16"X8"X6	296	Nos		1113	AP 20L 74	Party	Security
2021	13-Feb-12	12:27	National Surface		Wall Putty	25 KGS	30	Bags		095	By Auto	Hanmanth	Security
2022	13-Feb-12	16:13	Veerabhadra Sw		Solid Brick	16"X8"X4	1050	Nos		306	AP 9W 66	Party	Security
2023	13-Feb-12	16:30	Shubham Enterp		Hack Saw Blade Single		60	Nos		15643	AP 13X 46	Shiva	Security
2023	13-Feb-12	16:30	Shubham Enterp		Insulation tape		10	Nos		15243	AP 13X 46	Shiva	Security
2023	13-Feb-12	16:30	Shubham Enterp		Tube light set		20	Nos		15243	AP 13X 46	Shiva	Security
2024	14-Feb-12	10:00	Dhmalaxmi Elec		PVC Elbow	2"	2	Nos		-	By Hand	Sreekanth	Security
2025	14-Feb-12	10:05	Balaji Traders		DCP Primer	40mtr	1	No		18868	By Bike	Hanmanth	Security
2025	14-Feb-12	10:05	Balaji Traders		Tarpoin oil	20 Ltrs	1	No		18868	By Bike	Hanmanth	Security
2025	14-Feb-12	10:05	Balaji Traders		Raw Silk Paint	4 ltrs	1	No		18868	By Bike	Hanmanth	Security
2025	14-Feb-12	10:05	Balaji Traders		wood primer	10 Ltrs	1	No		18868	By Bike	Hanmanth	Security
2026	14-Feb-12	10:30	Sri Sai News Pa		News Paper Bill	16 Ltrs	14	No		-	By Bike	Party	Security
2027	14-Feb-12	11:00	Krishna Traders		Cutting Wheel		2	Nos		119	By Bike	Aslam	Security
2028	15-Feb-12	11:30	Krishna Traders		Nut Bolt	1/4"	24	Nos		119	By Bike	Balreddy	Security
2028	15-Feb-12	11:30	Krishna Traders		Wall Cutting Blade		1	No		119	By Bike	Balreddy	Security

Checked by: [Signature]  
Date: 17/02/12


CHECKED  
QUALITY/QUANTITY  
By [Signature] Dt 17/02/12  
MODI VENTURES


Certified by: [Signature]  
Asst. Admin. Manager  
Modi Ventures


Certified by: [Signature]  
Project Manager/Engg.  
MODI VENTURES




Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No.	V. No	Del. By	Received b
2029	15-Feb-12	12:18	Sai Datta Flyash		Solid Brick	16"X8"X6	284	Nos		247	AP 03AF 7	Party	Security
2030	15-Feb-12	13:52	Pooja Traders		OBD 0946 Asian	2 Kg	1	No		13184	By Bike	Murali	Security
2031	15-Feb-12	15:51	Sai Datta Flyash		Solid Brick	16"X8"X6	285	Nos		244	AP 03AF 7	Party	Security
2032	15-Feb-12	16:00	Shubham Enterp		PVC pipe	1.5mm	160	Nos		19355	AP 29T 99	Shiva	Security
2032	15-Feb-12	16:00	Shubham Enterp		Haefssaw Blade Single		60	Nos		15855	AP 29T 99	Shiva	Security
2032	15-Feb-12	16:00	Shubham Enterp		PVC Bends	25mm	200	Nos		15965	AP 29T 99	Shiva	Security
2032	15-Feb-12	16:00	Shubham Enterp		Insulation tape		60	Nos		15355	AP 29T 99	Shiva	Security
2033	15-Feb-12	16:00	Shubham Enterp		Tubing set	2ft	50	Nos		9886	AP 29T 99	Shiva	Security
2034	15-Feb-12	16:00	Sri Rama Sales		Insulation tape		50	Nos		15543	AP 29T 99	Shiva	Security
2035	15-Feb-12	16:00	Shubham Enterp		Solid Brick	16"X8"X6	600	Nos		245	AP 28W 7	Party	Security
2036	16-Feb-12	10:00	Dhanlaxmi Elect		Module Plate	3way	1	No		-	By Hand	Das	Security
2037	16-Feb-12	10:30	G. Vital Rao & S		Mango Wood	900X50X2	50	Nos		7546	By Auto	Party	Security
2037	16-Feb-12	10:30	G. Vital Rao & S		Mango Wood	750X50X2	50	Nos		7546	By Auto	Party	Security
2038	16-Feb-12	11:00	Local Purchase		Cutting Blade		2	Nos		-	By Hand	Sreekanth	Security
2039	16-Feb-12	14:11	Veerabhadra Sw		Solid Brick	16"X8"X4	1050	Nos		353	AP 9W 66	Party	Security
2040	16-Feb-12	15:20	Shubham Enterp		PVC pipe	1.5mm	50	Nos		15361	AP 29T 99	Shiva	Security
2041	16-Feb-12	16:28	Sai Datta Flyash		Solid Brick	16"X8"X6	600	Nos		246	AP 28W 7	Party	Security

Certified by:  
  
 Asst. Admin. Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 17/02/12  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


**GMG -II Building Material Inward Detailed Report**


From: 10/2/12


To: 16/2/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
303	10-Feb-12	10:00	Sri <del>taxmi</del> Enterprises	Fine Sand <del>V/B L</del>	26.21	AP 29V 8469	Party	Security	20640.375
304	10-Feb-12	10:28	KVB Enterprise	Stone dust in cft	200	AP 29V 6364	Party	Security	3570
305	10-Feb-12	18:30	Veerabhadra Swamy	Stone dust in cft	300	AP 16TX 2160	Party	Security	5355
306	13-Feb-12	11:08	Sri laxmi Enterprises	Fine Sand <del>V/B S.L</del>	23.88	AP 24TA 1254	Party	Security	20017.2
307	16-Feb-12	13:07	Sri Vishal Enterprises	Fine Robo-Sand	20.255	AP 23V 0966	Party	Security	10896.375
308	16-Feb-12	15:04	Vishwakarma Enterprises	Fine Sand <del>V/B L</del>	17.825	AP 29V 4293	Party	Security	14973

Certified by:  
  
 Project Manager/ENGG.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 BY  Dt: 17/02/12  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 (M.V.)

# GMG-II Building Material Rates Report

Supplier Name KVR Enterprise

Material Type	Rate
Stone dust in cft	17.85

Supplier Name Lakshmi Narsimha

Material Type	Rate
Coarse Sand	0

Supplier Name Sai Vishal Enterprises

Material Type	Rate
Fine Robo Sand	525

Supplier Name Sri laxmi Enterprises

Material Type	Rate
Fine Sand VIJ B.L	787.5
Fine Sand VIJ S.L	840

Supplier Name Veerabadhra Swamy

Material Type	Rate
Stone dust in cft	17.85

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine Sand VIJ B.L	840

Checked by:  
*[Signature]*  
 20/2  
 Asst. Admin. Manager  
 (AMM)

**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By *[Signature]* Dt 17/02/12  
 MODI VENTURES

**GMG-II Hire Charges Report**

From: 10/2/12

To: 16/2/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
<del>1996</del>	<del>10-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>T/R</del>	<del>10:47</del>	<del>10:48</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>1997</del>	<del>10-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>T/R</del>	<del>10:34</del>	<del>10:24</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>1998</del>	<del>10-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>T/R</del>	<del>10:54</del>	<del>11:01</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>1999</del>	<del>10-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>T/R</del>	<del>11:28</del>	<del>11:29</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2000</del>	<del>10-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>T/R</del>	<del>11:52</del>	<del>12:14</del>	<del>Broken Bricks</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2001</del>	<del>10-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>T/R</del>	<del>12:45</del>	<del>12:58</del>	<del>Debris</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2002</del>	<del>10-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>T/R</del>	<del>14:36</del>	<del>14:53</del>	<del>Broken Bricks</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2003</del>	<del>10-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>T/R</del>	<del>15:24</del>	<del>15:35</del>	<del>Debris</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2004</del>	<del>10-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>T/R</del>	<del>16:12</del>	<del>16:29</del>	<del>Debris</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2005</del>	<del>10-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>T/R</del>	<del>17:05</del>	<del>17:16</del>	<del>Debris</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2006</del>	<del>11-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>T/R</del>	<del>10:24</del>	<del>13:00</del>	<del>Debris</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2007</del>	<del>11-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>T/R</del>	<del>14:31</del>	<del>15:02</del>	<del>Gr Sheet</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2008</del>	<del>11-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>T/R</del>	<del>15:30</del>	<del>15:49</del>	<del>MS Pipes</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2009</del>	<del>11-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>T/R</del>	<del>16:20</del>	<del>16:55</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2010</del>	<del>11-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>T/R</del>	<del>17:26</del>	<del>17:30</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2011</del>	<del>13-Feb-12</del>	<del>Ch. Bikshapathi</del>	<del>Tractor</del>	<del>AP 24C 6152</del>	<del>12:44</del>	<del>12:49</del>	<del>20MM Metal</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2012</del>	<del>14-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>AP 29V 2012</del>	<del>10:17</del>	<del>10:54</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2013</del>	<del>14-Feb-12</del>	<del>V. Ravinder</del>	<del>Gun Machine</del>	<del>-</del>	<del>11:00</del>	<del>12:00</del>	<del>5th Floor Corridor Chipping</del>	<del>1</del>	<del>160</del>	<del>Per Hour</del>	<del>160</del>
<del>2014</del>	<del>14-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>AP 29V 2012</del>	<del>11:46</del>	<del>11:25</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2015</del>	<del>14-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>AP 29V 2012</del>	<del>11:51</del>	<del>12:00</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2016</del>	<del>14-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>AP 29V 2012</del>	<del>12:27</del>	<del>12:52</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2017</del>	<del>14-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>AP 29V 2012</del>	<del>13:04</del>	<del>13:08</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2018</del>	<del>14-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>AP 29V 2012</del>	<del>12:23</del>	<del>12:27</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2019</del>	<del>14-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>AP 29V 2012</del>	<del>15:11</del>	<del>15:25</del>	<del>Debris</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2020</del>	<del>15-Feb-12</del>	<del>K. Krishna</del>	<del>Gun Machine</del>	<del>-</del>	<del>10:30</del>	<del>13:00</del>	<del>G-504 CO-Toilet Chipping</del>	<del>1</del>	<del>160</del>	<del>Per Hour</del>	<del>400</del>
<del>2021</del>	<del>15-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>AP 29V 2012</del>	<del>11:45</del>	<del>11:45</del>	<del>Rebo Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2022</del>	<del>15-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>AP 29V 2012</del>	<del>12:22</del>	<del>12:22</del>	<del>Dust</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>2023</del>	<del>15-Feb-12</del>	<del>R.Bhupal</del>	<del>Tractor</del>	<del>AP 29V 2012</del>	<del>12:53</del>	<del>12:54</del>	<del>Dust</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>

Checked by: *[Signature]*  
 Date: 17/02/12

**CHECKED**  
 QUALITY QUANTITY  
 By: *[Signature]* DI  
 17/02/12  
 MODI VENTURES

**Certified by:**  
*[Signature]*  
 Asst. Admin. Manager  
 MODI VENTURES

**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
2024	15-Feb-12	R. Bhupal	Tractor	AP 29V 2012	13:31	13:35	Dust	1	210	Per Trip	210
2025	15-Feb-12	K. Krishna	Gun Machine	-	14:00	17:30	G-504 CO-Toilet & Door wall re	3	160	Per Hour	560
2026	15-Feb-12	R. Bhupal	Tractor	AP 29V 2012	15:05	15:19	Debris	1	210	Per Trip	210
2027	15-Feb-12	R. Bhupal	Tractor	AP 29V 2012	16:05	16:15	Debris	1	210	Per Trip	210
2028	15-Feb-12	R. Bhupal	Tractor	AP 29V 2012	16:57	17:05	Debris	1	210	Per Trip	210
2029	15-Feb-12	R. Bhupal	Tractor	AP 29V 2012	17:48	19:01	Debris	1	210	Per Trip	210
2030	16-Feb-12	R. Bhupal	Tractor	AP 29V 2012	12:19	12:23	Dust	1	210	Per Trip	210
2031	16-Feb-12	R. Bhupal	Tractor	AP 29V 2012	13:03	13:14	Debris	1	210	Per Trip	210
2032	16-Feb-12	R. Bhupal	Tractor	AP 29V 2012	14:48	15:00	Debris	1	210	Per Trip	210
2033	16-Feb-12	R. Bhupal	Tractor	AP 29V 2012	15:25	15:37	Debris	1	210	Per Trip	210
2034	16-Feb-12	R. Bhupal	Tractor	AP 29V 2012	16:02	16:14	Debris	1	210	Per Trip	210
2035	16-Feb-12	R. Bhupal	Tractor	AP 29V 2012	16:54	17:04	Debris	1	210	Per Trip	210

CHECKED BY: *R. Bhupal*  
Asst. Admin. Manager  
(AUDIO)

Certified by: *[Signature]*  
Asst. Admin. Manager  
MODI VENTURES

CHECKED  
QUALITY/QUANTITY  
BY: *[Signature]* DT: 17/02/12  
MODI VENTURES


Certified by: *[Signature]*  
Project Manager/Engg.  
MODI VENTURES


**GMG -II Outward Report**


From: 10/2/12


To: 16/2/12

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
<del>141</del>	<del>10-Feb-12</del>	<del>14:30</del>	<del>SOB PII-III</del>	<del>Testing Cubes 411</del>	<del>Testing Cubes 411</del>	<del>6 Nos</del>	<del>6</del>	<del>Nos</del>	<del>3969</del>	<del>AP 13X 4686</del>	<del>Bhola</del>	<del>Gyaneshwar</del>
<del>141</del>	<del>10-Feb-12</del>	<del>14:30</del>	<del>SOB PII-III</del>	<del>Testing Cubes 410</del>	<del>Testing Cubes 410</del>	<del>6 Nos</del>	<del>6</del>	<del>Nos</del>	<del>3969</del>	<del>AP 13X 4686</del>	<del>Bhola</del>	<del>Gyaneshwar</del>
<del>141</del>	<del>10-Feb-12</del>	<del>14:30</del>	<del>SOB PII-III</del>	<del>Testing Cubes 410</del>	<del>Testing Cubes 410</del>	<del>6 Nos</del>	<del>6</del>	<del>Nos</del>	<del>3969</del>	<del>AP 13X 4686</del>	<del>Bhola</del>	<del>Gyaneshwar</del>
<del>142</del>	<del>16-Feb-12</del>	<del>10:15</del>	<del>Alpine Estate MFH</del>	<del>Empty Cement Ba</del>	<del>Empty Cement Ba</del>	<del>20 Nos</del>	<del>20</del>	<del>Nos</del>	<del>3970</del>	<del>AP 28AC 833</del>	<del>Bhola</del>	<del>Manoj</del>

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED BY:  
  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt: 16/02/12  
 MODI VENTURES


# GMG -II Cement Register Report


From: 10/2/12


To: 16/2/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity Issued By
<del>1755</del>	<del>10-Feb-12</del>	<del>09:40</del>	<del>Water Proofing</del>	<del>OPC</del>	<del>G</del>	<del>200 Security</del>
<del>1756</del>	<del>10-Feb-12</del>	<del>10:00</del>	<del>Tiles Work</del>	<del>PPC</del>	<del>G</del>	<del>12 Security</del>
<del>1757</del>	<del>10-Feb-12</del>	<del>14:00</del>	<del>Plastering</del>	<del>PPC</del>	<del>G</del>	<del>20 Security</del>
<del>1758</del>	<del>10-Feb-12</del>	<del>14:30</del>	<del>Plastering</del>	<del>PPC</del>	<del>G</del>	<del>25 Security</del>
<del>1759</del>	<del>11-Feb-12</del>	<del>10:00</del>	<del>Tiles Work</del>	<del>PPC</del>	<del>G</del>	<del>6 Security</del>
<del>1760</del>	<del>11-Feb-12</del>	<del>14:00</del>	<del>Plastering</del>	<del>PPC</del>	<del>G</del>	<del>20 Security</del>
<del>1761</del>	<del>11-Feb-12</del>	<del>16:00</del>	<del>Plastering</del>	<del>PPC</del>	<del>G</del>	<del>20 Security</del>
<del>1762</del>	<del>13-Feb-12</del>	<del>14:00</del>	<del>Plastering</del>	<del>PPC</del>	<del>G</del>	<del>20 Security</del>
<del>1763</del>	<del>13-Feb-12</del>	<del>14:30</del>	<del>Flooring</del>	<del>PPC</del>	<del>C/H</del>	<del>7 Security</del>
<del>1764</del>	<del>13-Feb-12</del>	<del>15:30</del>	<del>Plastering</del>	<del>PPC</del>	<del>G</del>	<del>20 Security</del>
<del>1765</del>	<del>14-Feb-12</del>	<del>10:15</del>	<del>Tiles Work</del>	<del>PPC</del>	<del>G</del>	<del>1 Security</del>
<del>1766</del>	<del>14-Feb-12</del>	<del>14:00</del>	<del>Plastering</del>	<del>PPC</del>	<del>G</del>	<del>20 Security</del>
<del>1767</del>	<del>14-Feb-12</del>	<del>15:00</del>	<del>Plastering</del>	<del>PPC</del>	<del>G</del>	<del>20 Security</del>
<del>1768</del>	<del>15-Feb-12</del>	<del>09:45</del>	<del>Tiles Work</del>	<del>PPC</del>	<del>G</del>	<del>3 Security</del>
<del>1769</del>	<del>15-Feb-12</del>	<del>14:00</del>	<del>Plastering</del>	<del>PPC</del>	<del>G</del>	<del>20 Security</del>
<del>1770</del>	<del>15-Feb-12</del>	<del>14:30</del>	<del>Plastering</del>	<del>PPC</del>	<del>G</del>	<del>20 Security</del>
<del>1771</del>	<del>16-Feb-12</del>	<del>10:00</del>	<del>Tiles Work</del>	<del>PPC</del>	<del>G</del>	<del>6 Security</del>
<del>1772</del>	<del>16-Feb-12</del>	<del>14:00</del>	<del>Plastering</del>	<del>PPC</del>	<del>G</del>	<del>15 Security</del>
<del>1773</del>	<del>16-Feb-12</del>	<del>15:30</del>	<del>Plastering</del>	<del>PPC</del>	<del>G</del>	<del>3 Security</del>
<del>1774</del>	<del>16-Feb-12</del>	<del>15:30</del>	<del>Plastering</del>	<del>OPC</del>	<del>G</del>	<del>12 Security</del>

Certified by:  
  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt  
 17/02/12  
 MODI VENTURES

# GMG -II Cement Register Balance Report

Date: 16/2/12

Cement Grade OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (1482 detail records)

Sum -139

Cement Grade PPC

Quantity in bags

Summary for 'Cement Grade' = PPC (2918 detail records)

Sum 0

Grand Total -139

Checked by:  
*[Signature]*  
20/2  
Asst. Admin. Manager  
(Admin)

Certified by:  
*[Signature]*  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
*[Signature]*  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By *[Signature]* Dt 17/02/12  
MODI VENTURES



Total = 191.5 Debt = 09 J/W = 12

12.5

GMG-II Detailed Attendance Rep From Date: 10-Feb-12 To Date: 10/2/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Feb-12	06:00	6011	Prahalad	RBR	CEN	MH	175	18:00	1.5 G		On Ac.	262.5
10-Feb-12	06:00	6010	Govardhan	RBR	CEN	MH	175	18:00	1.5 G		On Ac.	262.5
10-Feb-12	06:00	6006	Ganjar	RBR	CEN	MH	175	18:00	1.5 G		On Ac.	262.5
10-Feb-12	06:01	6004	Sai Baba	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
10-Feb-12	06:01	6009	Ravi	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
10-Feb-12	06:01	6012	Virender	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
10-Feb-12	06:02	6018	Somnath	RBR	CEN	MH	175	18:00	1.5 G		On Ac.	262.5
10-Feb-12	06:02	6016	Bolanath	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
10-Feb-12	06:02	6003	Sukdev	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
10-Feb-12	09:00	6054	Prakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
10-Feb-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1 G		On Ac.	325
10-Feb-12	09:00	6004	Ramlaxman	AND	CIV	MA	325	18:00	1 G		On Ac.	325
10-Feb-12	09:01	6048	Bishnu	AND	CIV	MH	180	18:00	1 G		On Ac.	180
10-Feb-12	09:01	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1 G		On Ac.	180
10-Feb-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1 G		On Ac.	160
10-Feb-12	09:02	6055	Punit	AND	CIV	MH	180	18:00	1 G		On Ac.	180
10-Feb-12	09:02	6043	Omprakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
10-Feb-12	09:02	6074	Santoshi	AND	CIV	FH	160	18:00	1 G		On Ac.	160
10-Feb-12	09:03	6030	Rekha	AND	CIV	FH	160	18:00	1 G		On Ac.	160
10-Feb-12	09:03	6062	Sujant	AND	CIV	MH	180	18:00	1 G		On Ac.	180
10-Feb-12	09:03	6078	Hira Singh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
10-Feb-12	09:04	6066	Chandrika	AND	CIV	FH	160	18:00	1 G		On Ac.	160
10-Feb-12	09:04	6061	Laxman	AND	CIV	MH	180	18:00	1 G		On Ac.	180
10-Feb-12	09:04	6083	Deepak	AND	CIV	MH	180	18:00	1 G		On Ac.	180
10-Feb-12	09:05	6049	Jetan	AND	CIV	MA	325	18:00	1 G		On Ac.	325
10-Feb-12	09:05	6044	Ganesh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
10-Feb-12	09:05	6069	Kishor	AND	CIV	MA	325	18:00	1 G		On Ac.	325
10-Feb-12	09:06	6038	Urmila	AND	CIV	FH	160	18:00	1 G		On Ac.	160
10-Feb-12	09:06	6078	Ansaya	AND	CIV	FH	160	18:00	1 G		On Ac.	160
10-Feb-12	09:06	6051	Iatha	AND	CIV	FH	160	18:00	1 G		On Ac.	160
10-Feb-12	09:07	6045	Prem	AND	CIV	MA	325	18:00	1 G		On Ac.	325
10-Feb-12	09:07	6067	Kunti bai	AND	CIV	FH	160	18:00	1 G		On Ac.	160
10-Feb-12	09:07	6065	katwaru	AND	CIV	MA	325	18:00	1 G		On Ac.	325
10-Feb-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1 G		Dept	325
10-Feb-12	09:08	6070	Nililesh	AND	CIV	MA	325	18:00	1 G		On Ac.	325
10-Feb-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1 G		On Ac.	160
10-Feb-12	09:09	6057	Manohar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
10-Feb-12	09:09	6047	Ruplal	AND	CIV	MA	325	18:00	1 G		On Ac.	325
10-Feb-12	09:09	6068	Bheem	AND	CIV	MA	325	18:00	1 G		On Ac.	325
10-Feb-12	09:10	6077	hari	AND	CIV	MA	325	18:00	1 G		On Ac.	325
10-Feb-12	09:10	6071	Mukesh	AND	CIV	MA	325	18:00	1 G		On Ac.	325
10-Feb-12	09:10	6041	Bharat Patel	AND	CIV	MA	325	18:00	1 G		On Ac.	325
10-Feb-12	09:11	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1 G		On Ac.	325

17 February, 2012

Asst. Admin. Manager  
(Audit)

Page 1 of 4

Certified by:  
*Rd*  
Project Manager/EN99-  
MODI VENTURES

Certified by:  
*ms*  
Asst. Admin. Manager  
Modi Ventures


CHECKED  
QUALITY/QUANTITY  
By *At* Dt 17/02/12  
MODI VENTURES

44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Feb-12	09:11	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Feb-12	09:11	6059	Fulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Feb-12	09:12	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Feb-12	09:12	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Feb-12	09:12	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Feb-12	09:13	6220	Surender	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Feb-12	09:13	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
10-Feb-12	09:13	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Feb-12	09:14	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Feb-12	09:14	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Feb-12	09:14	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Feb-12	09:15	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Feb-12	09:15	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Feb-12	09:15	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Feb-12	09:16	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Feb-12	09:16	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Feb-12	09:16	6107	Agawar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Feb-12	09:17	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Feb-12	09:17	6080	Rajshakar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
10-Feb-12	09:17	6215	Meena	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Feb-12	09:18	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Feb-12	09:18	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Feb-12	09:18	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Feb-12	09:19	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Feb-12	09:19	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Feb-12	09:19	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Feb-12	09:20	6216	Mansaram	KAI	CIV	MA	325	18:00	1	G	Dept.	325
10-Feb-12	09:20	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
10-Feb-12	09:20	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
10-Feb-12	09:21	6228	Usha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Feb-12	09:21	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Feb-12	09:21	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Feb-12	09:22	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Feb-12	09:22	6219	Somnath	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Feb-12	09:22	6081	Shamir	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Feb-12	09:23	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Feb-12	09:23	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Feb-12	09:23	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Feb-12	09:24	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
10-Feb-12	09:24	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Feb-12	09:24	6184	Malaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
10-Feb-12	09:25	6086	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
10-Feb-12	09:25	6033	Y.Narsaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
10-Feb-12	09:27	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Dept.	170

17 February, 2012

Page 2 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 17/02/12  
 MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Feb-12	09:27	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
10-Feb-12	09:28	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
10-Feb-12	09:28	6197	Vijetha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
10-Feb-12	09:30	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
10-Feb-12	09:30	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
10-Feb-12	09:31	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
10-Feb-12	09:31	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
10-Feb-12	09:31	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
10-Feb-12	09:32	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
10-Feb-12	09:32	6285	Anand	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
10-Feb-12	09:32	6223	Hanmanthu	JBA	WAP	MA	0	20:00	1	G	Nil / By V	0
10-Feb-12	09:33	6196	Naveen	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
10-Feb-12	09:33	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
10-Feb-12	09:33	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
10-Feb-12	09:34	6247	Ashok	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
10-Feb-12	09:34	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
10-Feb-12	09:34	6284	Sunil	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
10-Feb-12	09:35	6225	Laxmi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
10-Feb-12	09:35	6290	Naveen	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
10-Feb-12	09:35	6224	Kesanma	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
10-Feb-12	09:36	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Feb-12	09:36	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Feb-12	09:36	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
10-Feb-12	09:37	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Feb-12	09:37	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
10-Feb-12	09:37	6185	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
10-Feb-12	09:38	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
10-Feb-12	09:38	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
10-Feb-12	09:38	6170	Ealiyasg	TAN	PLU	MH	175	18:00	1	G	Job Work	175
10-Feb-12	09:39	6281	Rakesh	RR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Feb-12	09:39	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Feb-12	09:39	6252	Srikanth	RR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Feb-12	09:40	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Feb-12	09:40	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
10-Feb-12	09:40	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
10-Feb-12	09:41	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Feb-12	09:41	6148	Harish	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Feb-12	09:41	6150	Sukender Red	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Feb-12	09:42	6152	Dass	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
10-Feb-12	09:42	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Feb-12	09:42	6184	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Feb-12	09:43	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
10-Feb-12	09:43	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Feb-12	09:43	6137	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

17 February, 2012

Asst. Admin. Manager Page 3 of 4  
 (Audio)  
 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 17/02/12  
 MODI VENTURES


36


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Feb-12	09:44	6161	Rahul	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
10-Feb-12	09:44	6156	A.Raju	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
10-Feb-12	09:44	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
10-Feb-12	09:45	6243	Sanjeev	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
10-Feb-12	09:45	6236	Dinesh	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
10-Feb-12	09:45	6188	Gajaand	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
10-Feb-12	09:46	6164	Dharmendar	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
10-Feb-12	09:46	6233	Hirawar	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
10-Feb-12	09:46	6255	Jalandhar	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
10-Feb-12	09:47	6165	Rajesh	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
10-Feb-12	09:47	6163	Ramjagath	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
10-Feb-12	09:47	6242	Jai Prakash	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
10-Feb-12	09:48	6246	Talai	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
10-Feb-12	09:48	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
10-Feb-12	09:48	6180	Rajan	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
10-Feb-12	09:49	6274	Mukesh	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
10-Feb-12	09:49	6162	Janardhan	JAN	TIL	CT	350	18:00	✓	G	On Ac.	350
10-Feb-12	09:49	6257	Ramjagat	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
10-Feb-12	09:50	6179	Das	SUD	ELE	MA	275	18:00	✓	CA	Dept.	275
10-Feb-12	09:50	6140	Aslam	PPR	WEL	MA	300	18:00	✓	G	On Ac.	300
10-Feb-12	09:50	6126	Pramod Gupt	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
10-Feb-12	09:51	6125	Satish Kumar	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
10-Feb-12	09:51	6181	Manoj Kumar	RBR	CEN	FH	170	18:00	✓	G	On Ac.	170
10-Feb-12	09:51	6019	G.Srinivas	RBR	CEN	HM	350	18:00	✓	G	On Ac.	350
10-Feb-12	09:52	9065	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
10-Feb-12	09:52	9066	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
10-Feb-12	09:52	9064	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
10-Feb-12	09:53	9068	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
10-Feb-12	09:53	9073	Temporary Car	GSN	EAR	FH	170	18:00	✓	G	Job Work	170
10-Feb-12	09:53	9067	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
10-Feb-12	09:54	9074	Temporary Car	GSN	EAR	FH	170	18:00	✓	G	Job Work	170
10-Feb-12	09:54	9075	Temporary Car	GSN	EAR	FH	170	18:00	✓	G	Job Work	170
10-Feb-12	09:54	9076	Temporary Car	GSN	EAR	FH	170	18:00	✓	G	Job Work	170
10-Feb-12	09:55	6121	Mewalal	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
10-Feb-12	09:55	9077	Temporary Car	GSN	EAR	FH	170	18:00	✓	G	Job Work	170
10-Feb-12	09:55	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275

17 February, 2012

Checked by:  
  
 Asst. Admin. Manager  
 20/2/12

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 4/02/12  
 MODI VENTURES

Total = 193.5 3/10 = 3.8 . Dec = 10.

51.5


GMG-II Detailed Attendance Rep From Date: 11-Feb-12 To Date: 11/2/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Feb-12	06:00	6182	G.Vijay Kuma	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
11-Feb-12	06:00	6002	Madan	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
11-Feb-12	06:00	6013	Jetu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
11-Feb-12	06:01	6014	Guru	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
11-Feb-12	06:01	6017	Dhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
11-Feb-12	06:01	6003	Sukdev	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
11-Feb-12	06:02	6016	Bojanath	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
11-Feb-12	06:02	6018	Somnath	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
11-Feb-12	06:02	6012	Virender	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
11-Feb-12	06:03	6010	Govardhan	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
11-Feb-12	06:03	6009	Ravi	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
11-Feb-12	06:03	6001	Sai Baba	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
11-Feb-12	06:04	6101	G.Naryana	KK	HAC	MH	190	18:00	1.5	G	On Ac.	285
11-Feb-12	06:04	6041	Prahalad	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
11-Feb-12	06:04	6006	Ganjar	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
11-Feb-12	06:05	6189	K.krishna	KK	HAC	CT	350	18:00	1.5	G	On Ac.	525
11-Feb-12	06:05	6190	Balram	KK	HAC	MH	190	18:00	1.5	G	On Ac.	285
11-Feb-12	09:00	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:00	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:00	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:01	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:01	6051	Jatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:01	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:02	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:02	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:02	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Feb-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Feb-12	09:03	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:03	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Feb-12	09:04	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:04	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Feb-12	09:04	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Feb-12	09:05	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Feb-12	09:05	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:05	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Feb-12	09:06	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Feb-12	09:06	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:06	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Feb-12	09:07	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:07	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:08	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	Dept.	325
11-Feb-12	09:08	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325

17 February, 2012

Page 1 of 5

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Accepted  
 20/2/12  
 Asst. Admin. Manager  
 MODI VENTURES  
 CHECKED  
 QUALITY/QUANTITY  
 By  Dt 17/02/12  
 MODI VENTURES

44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Feb-12	09:08	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:09	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:09	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:09	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:10	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:10	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:10	6089	Tuishi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:11	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:11	6087	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:11	6082	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:12	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Feb-12	09:12	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:12	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:13	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:13	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:13	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Feb-12	09:14	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Feb-12	09:14	6080	Rajshakar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
11-Feb-12	09:14	6215	Meena	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:15	6107	Agawar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:15	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:15	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:16	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:16	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:16	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:17	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:17	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:17	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:18	6200	Kurma Rao	RBR	ROD	MA	250	18:00	1	G	On Ac.	250
11-Feb-12	09:18	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:18	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
11-Feb-12	09:19	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Feb-12	09:19	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:19	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
11-Feb-12	09:20	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Feb-12	09:20	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
11-Feb-12	09:20	6216	Mansaram	KAI	CIV	MA	325	18:00	1	G	Dept.	325
11-Feb-12	09:21	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Feb-12	09:21	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:21	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:22	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:22	6081	Shamir	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:22	6219	Somnath	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Feb-12	09:23	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325


17 February, 2012

Page 2 of 5

Asst. Admin. Manager

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By   
 Dt 17/02/12  
 MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Feb-12	09:23	6228	Usha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Feb-12	09:23	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Feb-12	09:24	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
11-Feb-12	09:24	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Dept	190
11-Feb-12	09:24	6184	Malaiah	MAN	EAR	MH	190	18:00	1	CA	Dept	190
11-Feb-12	09:25	6033	Y.Narsaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
11-Feb-12	09:25	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
11-Feb-12	09:25	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
11-Feb-12	09:26	6183	Yenkataiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
11-Feb-12	09:26	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
11-Feb-12	09:26	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
11-Feb-12	09:27	6024	Yenkataamma	MAN	EAR	FH	170	18:00	1	CA	Dept	170
11-Feb-12	09:27	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Dept	170
11-Feb-12	09:27	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
11-Feb-12	09:28	6026	Yenkataamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
11-Feb-12	09:28	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
11-Feb-12	09:28	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
11-Feb-12	09:29	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
11-Feb-12	09:29	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
11-Feb-12	09:29	6040	Hansa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
11-Feb-12	09:30	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
11-Feb-12	09:30	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
11-Feb-12	09:30	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
11-Feb-12	09:31	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
11-Feb-12	09:31	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
11-Feb-12	09:31	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Feb-12	09:32	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Feb-12	09:32	6158	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Feb-12	09:32	6187	Shiv Kumar	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
11-Feb-12	09:33	6133	Ashok	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
11-Feb-12	09:33	6187	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Feb-12	09:33	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Feb-12	09:34	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Feb-12	09:34	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Feb-12	09:34	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
11-Feb-12	09:35	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
11-Feb-12	09:35	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	Dept	275
11-Feb-12	09:35	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
11-Feb-12	09:36	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
11-Feb-12	09:36	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
11-Feb-12	09:36	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
11-Feb-12	09:37	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
11-Feb-12	09:37	6256	Dinesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
11-Feb-12	09:37	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200

17 February, 2012

Checked by: *[Signature]*  
20/2

Certified by:  
*[Signature]*  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
*[Signature]*  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By *[Signature]* Dt 17/02/12  
MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Feb-12	09:38	6164	Dharmendar	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
11-Feb-12	09:38	6232	Hirawar	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
11-Feb-12	09:38	6165	Rajesh	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
11-Feb-12	09:39	6163	Ramjagath	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
11-Feb-12	09:39	6242	Jai Prakash	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
11-Feb-12	09:39	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
11-Feb-12	09:40	6180	Rajan	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
11-Feb-12	09:40	6246	Talai	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
11-Feb-12	09:40	6257	Ramjagat	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
11-Feb-12	09:41	6162	Janardhan	JAN	TIL	CT	350	18:00	✓	G	On Ac.	350
11-Feb-12	09:41	6269	Ramsunar	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
11-Feb-12	09:41	6170	Ealiyag	TAN	PLU	MH	175	18:00	✓	G	Job Work	175
11-Feb-12	09:42	6171	Kondal Rao	TAN	PLU	MA	275	18:00	✓	G	Job Work	275
11-Feb-12	09:42	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	✓	G	Job Work	350
11-Feb-12	09:42	6148	Harish	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
11-Feb-12	09:43	6146	Srikanth	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
11-Feb-12	09:43	6272	Laxman	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
11-Feb-12	09:43	6150	Sukender Red	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
11-Feb-12	09:44	6144	V.Srinivas	VSR	ELE	CT	350	18:00	✓	G	On Ac.	275
11-Feb-12	09:44	6179	Das	SUD	ELE	MA	275	18:00	✓	G	On Ac.	350
11-Feb-12	09:44	6298	G.Datta	SHR	PAI	MA	275	18:00	✓	CA	Dept.	275
11-Feb-12	09:45	6131	Sachin	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
11-Feb-12	09:45	6127	Ajay Gupta	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
11-Feb-12	09:45	6130	Jetender	SHR	PAI	MH	180	18:00	✓	G	Nil / By V	180
11-Feb-12	09:46	6125	Satish Kumar	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
11-Feb-12	09:46	6126	Pramod Gupta	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
11-Feb-12	09:46	6304	Ajay	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
11-Feb-12	09:47	6302	Mukesh	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
11-Feb-12	09:47	6301	Anand	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
11-Feb-12	09:47	6303	Vinod Gupta	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
11-Feb-12	09:48	6195	Gagan	JBA	WAP	MA	0	18:00	✓	G	Job Work	0
11-Feb-12	09:48	6120	Ajay	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
11-Feb-12	09:48	6198	Vijay	JBA	WAP	MA	0	18:00	✓	G	Job Work	0
11-Feb-12	09:49	6285	Anand	JBA	WAP	MH	0	18:00	✓	G	Job Work	0
11-Feb-12	09:49	6196	Naveen	JBA	WAP	MH	0	18:00	✓	G	Job Work	0
11-Feb-12	09:49	6199	Kant Ram	JBA	WAP	MH	0	18:00	✓	G	Job Work	0
11-Feb-12	09:50	6284	Sunil	JBA	WAP	MA	0	18:00	✓	G	Job Work	0
11-Feb-12	09:50	6247	Ashok	JBA	WAP	MA	0	18:00	✓	G	Job Work	0
11-Feb-12	09:50	6224	Kesanma	JBA	WAP	FH	0	18:00	✓	G	Job Work	0
11-Feb-12	09:51	6181	Manoj Kumar	RBR	CEN	FH	170	18:00	✓	G	On Ac.	170
11-Feb-12	09:51	6290	Naveen	JBA	WAP	FH	0	18:00	✓	G	Job Work	0
11-Feb-12	09:51	6225	Laxmi	JBA	WAP	FH	0	18:00	✓	G	Job Work	0
11-Feb-12	09:52	9065	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
11-Feb-12	09:52	6019	G.Srinivas	RBR	CEN	HM	350	18:00	✓	G	On Ac.	350

17 February, 2012

Page 4 of 5

Asst. Admin. Manager

**CHECKED**

**QUALITY/QUANTITY**

By *[Signature]* Dt *17/02/12*

**MODI VENTURES**

**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Feb-12	09:52	9064	Temporary Car	GSN	EAR	MH	190	18:00	<del>1</del>	<del>G</del>	<del>Job Work</del>	190
11-Feb-12	09:53	9066	Temporary Car	GSN	EAR	MH	190	18:00	<del>1</del>	<del>G</del>	<del>Job Work</del>	190
11-Feb-12	09:53	9067	Temporary Car	GSN	EAR	MH	190	18:00	<del>1</del>	<del>G</del>	<del>Job Work</del>	190
11-Feb-12	09:53	9068	Temporary Car	GSN	EAR	MH	190	18:00	<del>1</del>	<del>G</del>	<del>Job Work</del>	190
11-Feb-12	09:54	9073	Temporary Car	GSN	EAR	FH	170	18:00	<del>1</del>	<del>G</del>	<del>Job Work</del>	170
11-Feb-12	09:54	9074	Temporary Car	GSN	EAR	FH	170	18:00	<del>1</del>	<del>G</del>	<del>Job Work</del>	170
11-Feb-12	09:54	9075	Temporary Car	GSN	EAR	FH	170	18:00	<del>1</del>	<del>G</del>	<del>Job Work</del>	170
11-Feb-12	09:55	9078	Temporary Car	GSN	EAR	FH	170	18:00	<del>1</del>	<del>G</del>	<del>Job Work</del>	170
11-Feb-12	09:55	9076	Temporary Car	GSN	EAR	FH	170	18:00	<del>1</del>	<del>G</del>	<del>Job Work</del>	170
11-Feb-12	09:55	9077	Temporary Car	GSN	EAR	FH	170	18:00	<del>1</del>	<del>G</del>	<del>Job Work</del>	170

10

17 February, 2012

Certified by:  
*[Signature]*  
 2012  
 Asst. Admin. Manager

Page 5 of 5

Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 by *[Signature]* Dt 14/02/12  
 MODI VENTURES

Total = 155 5/10 = 22.5 Deal = 10


465


GMG-II Detailed Attendance Rep From Date: 14-Feb-12 To Date: 14/2/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Feb-12	06:00	6018	Sommath	RBR	CEN	MH	175	18:00	1.5 G		On Ac.	262.5
14-Feb-12	06:00	6003	Sukdev	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
14-Feb-12	06:00	6001	Sai Baba	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
14-Feb-12	06:01	6017	Dhanu	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
14-Feb-12	06:01	6014	Guru	RBR	CEN	MH	175	18:00	1.5 G		On Ac.	262.5
14-Feb-12	06:01	6022	Virender	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
14-Feb-12	06:02	6011	Prahalad	RBR	CEN	MH	175	18:00	1.5 G		On Ac.	262.5
14-Feb-12	09:00	6067	Kunti bai	AND	CIV	FH	160	18:00	1 G		On Ac.	160
14-Feb-12	09:00	6045	Prem	AND	CIV	MA	325	18:00	1 G		On Ac.	325
14-Feb-12	09:00	6065	katwaru	AND	CIV	MA	325	18:00	1 G		On Ac.	325
14-Feb-12	09:01	6078	Ansaya	AND	CIV	FH	160	18:00	1 G		On Ac.	160
14-Feb-12	09:01	6058	Urmila	AND	CIV	FH	160	18:00	1 G		On Ac.	160
14-Feb-12	09:01	6051	Iatha	AND	CIV	FH	160	18:00	1 G		On Ac.	160
14-Feb-12	09:02	6069	Kishor	AND	CIV	MA	325	18:00	1 G		On Ac.	325
14-Feb-12	09:02	6044	Ganesh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
14-Feb-12	09:02	6049	Jetan	AND	CIV	MA	325	18:00	1 G		On Ac.	325
14-Feb-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1 G		On Ac.	180
14-Feb-12	09:03	6066	Chandrika	AND	CIV	FH	160	18:00	1 G		On Ac.	160
14-Feb-12	09:03	6053	Deepak	AND	CIV	MH	180	18:00	1 G		On Ac.	180
14-Feb-12	09:04	6075	Hira Singh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
14-Feb-12	09:04	6050	Rekha	AND	CIV	FH	160	18:00	1 G		On Ac.	160
14-Feb-12	09:04	6062	Sujant	AND	CIV	MH	180	18:00	1 G		On Ac.	180
14-Feb-12	09:05	6074	Santoshi	AND	CIV	FH	160	18:00	1 G		On Ac.	160
14-Feb-12	09:05	6043	Omprakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
14-Feb-12	09:05	6056	Punit	AND	CIV	MH	180	18:00	1 G		On Ac.	180
14-Feb-12	09:06	6073	Janki	AND	CIV	FH	160	18:00	1 G		On Ac.	160
14-Feb-12	09:06	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1 G		On Ac.	180
14-Feb-12	09:06	6048	Bishnu	AND	CIV	MH	180	18:00	1 G		On Ac.	180
14-Feb-12	09:07	6064	Ramlaxman	AND	CIV	MA	325	18:00	1 G		On Ac.	325
14-Feb-12	09:07	6063	Sukit	AND	CIV	MA	325	18:00	1 G		On Ac.	325
14-Feb-12	09:07	6054	Prakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
14-Feb-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1 G		Dept.	325
14-Feb-12	09:08	6070	Nililesh	AND	CIV	MA	325	18:00	1 G		On Ac.	325
14-Feb-12	09:08	6077	hari	AND	CIV	MA	325	18:00	1 G		On Ac.	325
14-Feb-12	09:09	6056	Kailash Kumar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
14-Feb-12	09:09	6071	Mukesh	AND	CIV	MA	325	18:00	1 G		On Ac.	325
14-Feb-12	09:09	6052	Bharathi	AND	CIV	FH	160	18:00	1 G		On Ac.	160
14-Feb-12	09:10	6041	Bharat Patel	AND	CIV	MA	325	18:00	1 G		On Ac.	325
14-Feb-12	09:10	6068	Bheem	AND	CIV	MA	325	18:00	1 G		On Ac.	325
14-Feb-12	09:10	6072	Trilok	AND	CIV	MA	325	18:00	1 G		On Ac.	325
14-Feb-12	09:11	6047	Ruplal	AND	CIV	MA	325	18:00	1 G		On Ac.	325
14-Feb-12	09:11	6057	Manohar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
14-Feb-12	09:11	6069	Tulshi Yadav	AND	CIV	MA	325	18:00	1 G		On Ac.	325

17 February, 2012

Asst. Admin. Manager Page 1 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 17/02/12  
 MODI VENTURES


445


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Feb-12	09:12	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Feb-12	09:12	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Feb-12	09:12	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Feb-12	09:13	6081	Shamir	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Feb-12	09:13	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Feb-12	09:13	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Feb-12	09:14	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Feb-12	09:14	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Feb-12	09:14	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Feb-12	09:15	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Feb-12	09:15	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Feb-12	09:15	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Feb-12	09:16	6148	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Feb-12	09:16	6219	Somnath	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Feb-12	09:16	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
14-Feb-12	09:17	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
14-Feb-12	09:17	6215	Meena	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Feb-12	09:17	6220	Surender	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Feb-12	09:18	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	Dept.	160
14-Feb-12	09:18	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
14-Feb-12	09:18	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Feb-12	09:19	6216	Mansaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Feb-12	09:19	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Feb-12	09:19	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Feb-12	09:20	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Feb-12	09:20	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Feb-12	09:20	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Feb-12	09:21	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Feb-12	09:21	6111	Ialitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Feb-12	09:21	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Feb-12	09:22	6144	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Feb-12	09:22	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Feb-12	09:22	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Feb-12	09:23	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Feb-12	09:23	6026	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
14-Feb-12	09:23	6038	Y.Narsaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
14-Feb-12	09:24	6184	Malaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
14-Feb-12	09:24	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
14-Feb-12	09:24	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
14-Feb-12	09:25	6197	Vijetha	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
14-Feb-12	09:25	6022	Buchaiah	MAN	EAR	MH	190	20:00	1.5	CA	Job Work	285
14-Feb-12	09:25	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
14-Feb-12	09:26	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Feb-12	09:26	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Dept.	170


17 February, 2012

Asst. Admin. Manager

Page 2 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 17/02/12  
 MODI VENTURES


15


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Feb-12	09:26	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Feb-12	09:27	6030	Nilaveni	MAN	EAR	FH	170	20:00	1	CA	Job Work	255
14-Feb-12	09:27	6025	Rajeshwari	MAN	EAR	FH	170	20:00	1	CA	Job Work	255
14-Feb-12	09:27	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Feb-12	09:28	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Feb-12	09:28	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Feb-12	09:28	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Feb-12	09:29	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
14-Feb-12	09:29	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
14-Feb-12	09:29	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Feb-12	09:30	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
14-Feb-12	09:30	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
14-Feb-12	09:30	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
14-Feb-12	09:31	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
14-Feb-12	09:31	6285	Anand	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
14-Feb-12	09:31	6284	Sunil	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
14-Feb-12	09:32	6195	Gagan	JBA	WAP	MA	0	20:00	1	G	Nil / By V	0
14-Feb-12	09:32	6288	Amit	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
14-Feb-12	09:32	6292	Soged	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
14-Feb-12	09:33	6290	Naveen	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
14-Feb-12	09:33	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
14-Feb-12	09:33	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	CA	Dept.	275
14-Feb-12	09:34	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Feb-12	09:34	6136	Hari	KMR	ELE	MA	275	18:00	1	CA	Dept.	275
14-Feb-12	09:34	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
14-Feb-12	09:35	6186	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Feb-12	09:35	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Feb-12	09:35	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Feb-12	09:36	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Feb-12	09:36	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Feb-12	09:36	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Feb-12	09:37	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	Job Work	200
14-Feb-12	09:37	6183	Ashok	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
14-Feb-12	09:37	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Feb-12	09:38	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	Job Work	200
14-Feb-12	09:39	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Job Work	450
14-Feb-12	09:39	6246	Talai	JAN	TIL	MA	450	18:00	1	G	Job Work	450
14-Feb-12	09:39	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
14-Feb-12	09:40	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
14-Feb-12	09:40	6170	Ealiyag	TAN	PLU	MH	175	18:00	1	G	Job Work	175
14-Feb-12	09:40	6187	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
14-Feb-12	09:41	6286	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
14-Feb-12	09:41	6148	Harish	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Feb-12	09:41	6150	Sukender Red	VSR	ELE	MA	275	18:00	1	CA	On Ac.	275


17 February, 2012

Page 3 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Project Manager**  
**MODI VENTURES**

**Checked by:**  
  
**Asst. Project Manager**

**QUALITY/QUANTITY**  
**By**  **DI**  
**19/02/12**  
**MODI VENTURES**

19

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Feb-12	09:42	6272	Laxman	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
14-Feb-12	09:42	6179	Das	SUD	ELE	MA	275	18:00	✓	CA	Dept.	275
14-Feb-12	09:42	6130	Jetender	SHR	PAI	MH	180	18:00	✓	G	Nil / By V	180
14-Feb-12	09:43	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
14-Feb-12	09:43	6131	Sachin	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
14-Feb-12	09:43	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
14-Feb-12	09:44	6303	Vinod Gupta	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
14-Feb-12	09:44	6304	Ajay	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
14-Feb-12	09:44	6125	Satish Kumar	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
14-Feb-12	09:45	6302	Mukesh	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
14-Feb-12	09:45	6140	Aslam	PPR	WEL	MA	300	18:00	✓	F	On Ac.	300
14-Feb-12	09:45	6301	Anand	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
14-Feb-12	09:46	6141	Ramu	PPR	WEL	MH	175	18:00	✓	F	On Ac.	175
14-Feb-12	09:46	6139	Praveen	PPR	WEL	CT	350	18:00	✓	F	On Ac.	350
14-Feb-12	09:46	6181	Manoj Kumar	RBR	CEN	FH	170	18:00	✓	G	On Ac.	170
14-Feb-12	09:47	6121	Mewalal	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
14-Feb-12	09:47	6003	Sujatha	RBR	CEN	FH	170	18:00	✓	G	On Ac.	170
14-Feb-12	09:47	6124	Radha Shyam	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
14-Feb-12	09:47	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275

17 February, 2012

Checked by  
*[Signature]*  
 Asst. Admin. Manager  
 20/2/12

Page 4 of 4

Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt 17/02/12  
 MODI VENTURES

Total = 148.5 J/W = 12 Deal = 09


465


GMG-II Detailed Attendance Rep From Date: 13-Feb-12 To Date: 13/2/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Feb-12	06:00	6001	Sai Baba	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
13-Feb-12	06:00	6006	Ganjar	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
13-Feb-12	06:00	6009	Ravi	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
13-Feb-12	06:01	6018	Somnath	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
13-Feb-12	06:01	6013	Jetu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
13-Feb-12	06:01	6017	Dhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
13-Feb-12	06:02	6014	Guru	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
13-Feb-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:00	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:00	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Feb-12	09:01	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Feb-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:01	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Feb-12	09:02	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Feb-12	09:02	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Feb-12	09:02	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:03	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Feb-12	09:03	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:03	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Feb-12	09:04	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:04	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Feb-12	09:04	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Feb-12	09:05	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:05	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Feb-12	09:05	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:06	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:06	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:06	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:07	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:07	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:07	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:08	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	Dept.	325
13-Feb-12	09:08	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:09	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:09	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:09	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:10	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:10	6037	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:10	6071	Makesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:11	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:11	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:11	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325

17 February, 2012

Checked Online: 2012  
 Asst. Admin. Manager Page 1 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 17/02/12  
 MODI VENTURES


44



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Feb-12	09:12	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:12	6220	Surender	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:12	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:13	6079	Killeshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
13-Feb-12	09:13	6219	Somnath	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:13	6215	Meena	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:14	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
13-Feb-12	09:14	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:14	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:15	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Feb-12	09:15	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:15	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:16	6084	Jatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:16	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Feb-12	09:16	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:17	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:17	6081	Shamir	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:17	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:18	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:18	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:18	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	Dept.	325
13-Feb-12	09:19	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:19	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Feb-12	09:19	6216	Mansaram	KAI	CIV	MA	325	18:00	1	G	Dept.	325
13-Feb-12	09:20	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:20	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Feb-12	09:20	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Feb-12	09:21	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Feb-12	09:21	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Feb-12	09:22	6184	Malaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
13-Feb-12	09:22	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
13-Feb-12	09:22	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
13-Feb-12	09:23	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
13-Feb-12	09:23	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
13-Feb-12	09:23	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
13-Feb-12	09:24	6031	Shamilama	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
13-Feb-12	09:24	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
13-Feb-12	09:24	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
13-Feb-12	09:25	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
13-Feb-12	09:25	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
13-Feb-12	09:25	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
13-Feb-12	09:26	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
13-Feb-12	09:26	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
13-Feb-12	09:26	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170

17 February, 2012

Page 2 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Checked by:  
  
 Asst. Admin. Manager  
**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 17/02/12  
 MODI VENTURES


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Feb-12	09:27	6294	Sanjay	SRI	PLU	MA	275	18:00	✓	G	On Ac.	275
13-Feb-12	09:27	6023	Sathyamma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
13-Feb-12	09:27	6293	Rajanand	SRI	PLU	MA	275	18:00	✓	G	On Ac.	275
13-Feb-12	09:28	6291	Binda Bai	JBA	WAP	FH	0	18:00	✓	G	Nil / By V	0
13-Feb-12	09:28	6260	Srikanth	SRI	PLU	CT	350	18:00	✓	G	On Ac.	350
13-Feb-12	09:28	6264	Bappy	SRI	PLU	MA	275	18:00	✓	G	On Ac.	275
13-Feb-12	09:29	6198	Kant Ram	JBA	WAP	MH	0	18:00	✓	G	Nil / By V	0
13-Feb-12	09:29	6286	Suresh	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
13-Feb-12	09:29	6285	Anand	JBA	WAP	MH	0	18:00	✓	G	Nil / By V	0
13-Feb-12	09:30	6284	Sunil	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
13-Feb-12	09:30	6198	Gagan	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
13-Feb-12	09:30	6288	Amit	JBA	WAP	MH	0	18:00	✓	G	Nil / By V	0
13-Feb-12	09:31	6287	Katharam	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
13-Feb-12	09:31	6283	Subahash	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
13-Feb-12	09:31	6247	Ashok	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
13-Feb-12	09:32	6290	Naveen	JBA	WAP	FH	0	20:00	✓	G	Nil / By V	0
13-Feb-12	09:32	6124	Ravi	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
13-Feb-12	09:32	6133	Bal Reddy	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
13-Feb-12	09:33	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	✓	G	On Ac.	350
13-Feb-12	09:33	6136	Hari	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
13-Feb-12	09:33	6178	M.D.Abdul	KMR	ELE	MH	185	18:00	✓	G	On Ac.	185
13-Feb-12	09:34	6140	Aslam	PPR	WEL	MA	300	18:00	✓	G	On Ac.	300
13-Feb-12	09:34	6139	Pravcen	PPR	WEL	CT	350	18:00	✓	G	On Ac.	350
13-Feb-12	09:34	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
13-Feb-12	09:35	6141	Ramu	PPR	WEL	MH	175	18:00	✓	G	On Ac.	175
13-Feb-12	09:35	6160	Vijay	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
13-Feb-12	09:35	6153	Ashok	HAN	PAI	MH	180	18:00	✓	G	Nil / By V	180
13-Feb-12	09:36	6161	Rahul	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
13-Feb-12	09:36	6157	Mahesh	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
13-Feb-12	09:37	6188	Gajaand	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
13-Feb-12	09:37	6296	Naresh	VSR	ELE	MH	185	18:00	✓	G	On Ac.	185
13-Feb-12	09:37	6136	A.Raju	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
13-Feb-12	09:38	6164	Dharmendar	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
13-Feb-12	09:38	6233	Hirawar	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
13-Feb-12	09:38	6272	Laxman	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
13-Feb-12	09:39	6165	Rajesh	JAN	TIL	MH	200	18:00	✓	G	Job Work	200
13-Feb-12	09:39	6180	Rajan	JAN	TIL	MA	450	18:00	✓	G	Job Work	450
13-Feb-12	09:39	6246	Talai	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
13-Feb-12	09:40	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
13-Feb-12	09:40	6242	Jai Prakash	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
13-Feb-12	09:40	6257	Ramjagat	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
13-Feb-12	09:41	6163	Ramjagath	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
13-Feb-12	09:41	6243	Sanjeev	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
13-Feb-12	09:41	6162	Janardhan	JAN	TIL	CT	350	18:00	✓	G	On Ac.	350

17 February, 2012

Certified by:  
  
 Project Manager/Engg-  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Di 17/02/12  
 MODI VENTURES



14


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Feb-12	09:42	6130	Jetender	SHR	PAI	MH	180	18:00	<del>1</del>	<del>G</del>	Nil / By V	180
13-Feb-12	09:42	6126	Pramod Gupt	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
13-Feb-12	09:42	6304	Ajay	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
13-Feb-12	09:43	6125	Satish Kumar	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
13-Feb-12	09:43	6301	Anand	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
13-Feb-12	09:43	6303	Vinod Gupta	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
13-Feb-12	09:44	6171	Kondal Rao	TAN	PLU	MA	275	18:00	<del>1</del>	<del>G</del>	Job Work	275
13-Feb-12	09:44	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	<del>1</del>	<del>G</del>	Job Work	350
13-Feb-12	09:44	6302	Mukesh	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
13-Feb-12	09:45	6019	G.Srinivas	RBR	CEN	HM	350	18:00	<del>1</del>	<del>G</del>	On Ac.	350
13-Feb-12	09:45	6181	Manoj Kumar	RBR	CEN	FH	170	18:00	<del>1</del>	<del>G</del>	On Ac.	170
13-Feb-12	09:45	6012	Virender	RBR	CEN	MA	250	18:00	<del>1</del>	<del>F</del>	Job Work	250
13-Feb-12	09:46	6182	G.Vijay Kuma	RBR	CEN	MA	250	18:00	<del>1</del>	<del>F</del>	Job Work	250
13-Feb-12	09:46	6011	Prahalad	RBR	CEN	MH	175	18:00	<del>1</del>	<del>F</del>	Job Work	175


Certified by:  
  
 Asst. Admin. Manager

17 February, 2012

Page 4 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 17/02/12  
 MODI VENTURES


Total = 27 Dwn = 07


27


GMG-II Detailed Attendance Rep From Date: 12-Feb-12 To Date: 12/2/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Feb-12	06:00	6012	Virender	RBR	CEN	MA	250	14:00	✓	G	On Ac.	250
12-Feb-12	06:00	6009	Ravi	RBR	CEN	MA	250	14:00	✓	G	On Ac.	250
12-Feb-12	06:00	6016	Bolanath	RBR	CEN	MA	250	14:00	✓	G	On Ac.	250
12-Feb-12	06:01	6001	Sai Baba	RBR	CEN	MA	250	14:00	✓	G	On Ac.	250
12-Feb-12	06:01	6010	Govardhan	RBR	CEN	MH	175	14:00	✓	G	On Ac.	175
12-Feb-12	06:01	6011	Prahalad	RBR	CEN	MH	175	14:00	✓	G	On Ac.	175
12-Feb-12	06:02	6006	Ganjar	RBR	CEN	MH	175	14:00	✓	G	On Ac.	175
12-Feb-12	06:02	6018	Somnath	RBR	CEN	MH	175	14:00	✓	G	On Ac.	175
12-Feb-12	06:02	6003	Sukdev	RBR	CEN	MA	250	14:00	✓	G	On Ac.	250
12-Feb-12	06:03	6017	Dhanu	RBR	CEN	MA	250	14:00	✓	G	On Ac.	250
12-Feb-12	06:03	6014	Guru	RBR	CEN	MH	175	14:00	✓	G	On Ac.	175
12-Feb-12	06:03	6182	G.Vijay Kuma	RBR	CEN	MA	250	14:00	✓	G	On Ac.	250
12-Feb-12	06:04	6058	Deepak	AND	CIV	MH	180	14:00	✓	G	On Ac.	180
12-Feb-12	06:04	6227	Naven	KAI	CIV	MH	180	14:00	✓	G	On Ac.	180
12-Feb-12	06:04	6086	Chota Ram	KAI	CIV	MH	180	14:00	✓	G	On Ac.	180
12-Feb-12	06:05	6055	Punit	AND	CIV	MH	180	14:00	✓	G	On Ac.	180
12-Feb-12	06:05	6054	Prakash	AND	CIV	MH	180	14:00	✓	G	On Ac.	180
12-Feb-12	06:06	6075	Hira Singh	AND	CIV	MH	180	14:00	✓	G	On Ac.	180
12-Feb-12	06:06	6062	Sujant	AND	CIV	MH	180	14:00	✓	G	On Ac.	180
12-Feb-12	06:06	6061	Laxman	AND	CIV	MH	180	14:00	✓	G	On Ac.	180
12-Feb-12	09:00	6048	Bishnu	AND	CIV	MH	180	18:00	✓	G	On Ac.	180
12-Feb-12	09:00	6271	Saraiah	MAN	EAR	MH	190	18:00	✓	CA	Dept	190
12-Feb-12	09:00	6199	Kant Ram	JBA	WAP	MH	0	18:00	✓	G	Nil / By V	0
12-Feb-12	09:01	6188	Gajaand	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
12-Feb-12	09:01	6291	Binda Bai	JBA	WAP	FH	0	18:00	✓	G	Nil / By V	0
12-Feb-12	09:01	6229	Nagesh	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
12-Feb-12	09:01	6160	Vijay	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275

17 February, 2012

Certified by:  
  
 Asst. Unit Manager  
 Page 1 of 1

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Unit Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 17/02/12  
 MODI VENTURES

Total = 149.5 5/10 = 12 Deal = 05

40-5

GMG-II Detailed Attendance Rep From Date: 15-Feb-12 To Date: 15/2/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Feb-12	06:00	6012	Virender	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
15-Feb-12	06:00	6014	Guru	RBR	CEN	MH	175	18:00	1.5 G		On Ac.	262.5
15-Feb-12	06:00	6011	Prahalad	RBR	CEN	MH	175	18:00	1.5 G		On Ac.	262.5
15-Feb-12	06:01	6017	Dhanu	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
15-Feb-12	06:01	6003	Sukdev	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
15-Feb-12	06:01	6018	Somnath	RBR	CEN	MH	175	18:00	1.5 G		On Ac.	262.5
15-Feb-12	06:02	6001	Sai Baba	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
15-Feb-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:00	6064	Ramlaxman	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:00	6054	Prakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
15-Feb-12	09:01	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1 G		On Ac.	180
15-Feb-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1 G		On Ac.	160
15-Feb-12	09:01	6048	Bishnu	AND	CIV	MH	180	18:00	1 G		On Ac.	180
15-Feb-12	09:02	6085	Punit	AND	CIV	MH	180	18:00	1 G		On Ac.	180
15-Feb-12	09:02	6043	Omprakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
15-Feb-12	09:02	6074	Santoshi	AND	CIV	FH	160	18:00	1 G		On Ac.	160
15-Feb-12	09:03	6062	Sujant	AND	CIV	MH	180	18:00	1 G		On Ac.	180
15-Feb-12	09:03	6080	Rekha	AND	CIV	FH	160	18:00	1 G		On Ac.	160
15-Feb-12	09:03	6075	Hira Singh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
15-Feb-12	09:04	6066	Chandrika	AND	CIV	FH	160	18:00	1 G		On Ac.	160
15-Feb-12	09:04	6061	Laxman	AND	CIV	MH	180	18:00	1 G		On Ac.	180
15-Feb-12	09:04	6053	Deepak	AND	CIV	MH	180	18:00	1 G		On Ac.	180
15-Feb-12	09:05	6049	Jetan	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:05	6044	Ganesh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
15-Feb-12	09:05	6069	Kishor	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:06	6051	Iatha	AND	CIV	FH	160	18:00	1 G		On Ac.	160
15-Feb-12	09:06	6058	Urmila	AND	CIV	FH	160	18:00	1 G		On Ac.	160
15-Feb-12	09:06	6078	Ansaya	AND	CIV	FH	160	18:00	1 G		On Ac.	160
15-Feb-12	09:07	6065	katwaru	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:07	6045	Prem	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:07	6067	Kunti bai	AND	CIV	FH	160	18:00	1 G		On Ac.	160
15-Feb-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:08	6070	Nallesh	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:08	6077	hari	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:09	6071	Mukesh	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:09	6076	Dhanwar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:09	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:10	6057	Manohar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:10	6047	Ruplal	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:10	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:11	6041	Bharat Patel	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:11	6072	Trilok	AND	CIV	MA	325	18:00	1 G		On Ac.	325
15-Feb-12	09:11	6068	Bheem	AND	CIV	MA	325	18:00	1 G		On Ac.	325

17 February, 2012

Checked by: *[Signature]* Page 1 of 4

Certified by: *[Signature]*  
Project Manager/Engg.  
MODI VENTURES

Certified by: *[Signature]*  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By: *[Signature]* Dt: 17/02/12  
MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Feb-12	09:12	6099	Nandulal	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
15-Feb-12	09:12	6213	Rashan	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
15-Feb-12	09:12	6052	Bharathi	AND	CIV	FH	160	18:00	✓	G	On Ac.	160
15-Feb-12	09:13	6227	Naven	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
15-Feb-12	09:13	6210	Bisharam	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
15-Feb-12	09:13	6090	Manrakan	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
15-Feb-12	09:14	6220	Surender	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
15-Feb-12	09:14	6215	Meena	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
15-Feb-12	09:14	6079	Kileshwar	KAI	CIV	CT	350	18:00	✓	G	On Ac.	350
15-Feb-12	09:15	6080	Rajshakar	KAI	CIV	HM	350	18:00	✓	G	On Ac.	350
15-Feb-12	09:15	6118	Sukash	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
15-Feb-12	09:15	6219	Somnath	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
15-Feb-12	09:16	6200	Geetha	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
15-Feb-12	09:16	6088	Ganesh	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
15-Feb-12	09:16	6089	Rajesh	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
15-Feb-12	09:17	6082	Kamleshwari	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
15-Feb-12	09:17	6110	Urmila	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
15-Feb-12	09:17	6084	Jatha	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
15-Feb-12	09:18	6117	Nileshwari	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
15-Feb-12	09:18	6081	Shamir	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
15-Feb-12	09:18	6104	Naresh Varma	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
15-Feb-12	09:19	6082	Rajkumar	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
15-Feb-12	09:19	6105	Suresh Varma	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
15-Feb-12	09:19	6207	Ramesh	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
15-Feb-12	09:20	6102	Ganulal	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
15-Feb-12	09:20	6216	Mansaram	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
15-Feb-12	09:20	6086	Chota Ram	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
15-Feb-12	09:21	6083	Nisha	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
15-Feb-12	09:21	6222	Tikran	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
15-Feb-12	09:21	6171	Jaiitha	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
15-Feb-12	09:22	6100	Rajesh	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
15-Feb-12	09:22	6114	Raj	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
15-Feb-12	09:22	6211	Anushaya	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
15-Feb-12	09:23	6221	Mohan	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
15-Feb-12	09:23	6183	Venkataiah	MAN	EAR	MH	190	18:00	✓	CA	Dept.	190
15-Feb-12	09:23	6184	Malaiah	MAN	EAR	MH	190	18:00	✓	CA	Dept.	190
15-Feb-12	09:24	6271	Saraiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
15-Feb-12	09:24	6022	Buchaiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
15-Feb-12	09:24	6037	Mahboob	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
15-Feb-12	09:25	6025	Sathyamma	MAN	EAR	FH	170	18:00	✓	CA	Dept.	170
15-Feb-12	09:25	6026	Venkatamma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
15-Feb-12	09:25	6031	Shamlama	MAN	EAR	FH	170	18:00	✓	CA	Dept.	170
15-Feb-12	09:26	6025	Rajeshwari	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
15-Feb-12	09:26	6032	Laxmi	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170


17 February, 2012

Asst. Admin. Manager

Page 2 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **18/02/12**  
**MODI VENTURES**


45


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Feb-12	09:26	6035	Prathima Devi	MAN	EAR	FH	170	20:00	1.5	CA	Job Work	255
15-Feb-12	09:27	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
15-Feb-12	09:27	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
15-Feb-12	09:27	6040	Hamsa	MAN	EAR	FH	170	20:00	1.5	CA	Job Work	255
15-Feb-12	09:28	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
15-Feb-12	09:28	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
15-Feb-12	09:28	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
15-Feb-12	09:29	6290	Naveen	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
15-Feb-12	09:29	6292	Soged	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
15-Feb-12	09:29	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
15-Feb-12	09:30	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
15-Feb-12	09:30	6288	Amit	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
15-Feb-12	09:30	6284	Sunil	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
15-Feb-12	09:31	6436	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
15-Feb-12	09:31	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
15-Feb-12	09:31	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
15-Feb-12	09:32	6134	Ravi	KMR	ELE	MA	275	20:00	1	G	On Ac.	275
15-Feb-12	09:32	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
15-Feb-12	09:32	6133	Ashok	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
15-Feb-12	09:33	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Feb-12	09:33	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Feb-12	09:33	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Feb-12	09:34	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Feb-12	09:34	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Feb-12	09:34	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
15-Feb-12	09:35	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275
15-Feb-12	09:35	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Feb-12	09:35	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Feb-12	09:36	6303	Vinod Gupta	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Feb-12	09:36	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Feb-12	09:36	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Feb-12	09:37	6170	Ealiyag	TAN	PLU	MH	175	18:00	1	G	Job Work	175
15-Feb-12	09:37	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
15-Feb-12	09:37	6129	Anmoi	SHR	PAI	MH	180	18:00	1	G	Nil / By V	180
15-Feb-12	09:38	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
15-Feb-12	09:38	6146	Harish	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
15-Feb-12	09:38	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
15-Feb-12	09:39	6246	Taijai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
15-Feb-12	09:39	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
15-Feb-12	09:39	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
15-Feb-12	09:40	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
15-Feb-12	09:40	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
15-Feb-12	09:40	6462	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
15-Feb-12	09:41	6481	Manoj Kumar	RBR	CEN	FH	170	18:00	1	G	On Ac.	170

17 February, 2012

Asst. Admin. Manager Page 3 of 4


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By   
 Dt 17/02/12  
 MODI VENTURES


14


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Feb-12	09:41	6005	Sujatha	RBR	CEN	FH	170	18:00	✓	G	On Ac.	170
15-Feb-12	09:41	6020	Venkatesh	RBR	CEN	MA	250	18:00	✓	G	On Ac.	250
15-Feb-12	09:42	9112	Ravi	AND	CIV	MH	180	18:00	✓	G	On Ac.	180
15-Feb-12	09:42	9119	Sita	AND	CIV	FH	160	18:00	✓	G	On Ac.	160
15-Feb-12	09:42	9111	Raju	AND	CIV	MH	180	18:00	✓	G	On Ac.	180
15-Feb-12	09:43	9121	Meena	AND	CIV	FH	160	18:00	✓	G	On Ac.	160
15-Feb-12	09:43	9122	Ramavathi	AND	CIV	FH	160	18:00	✓	G	On Ac.	160
15-Feb-12	09:43	9120	Lalitha	AND	CIV	FH	160	18:00	✓	G	On Ac.	160
15-Feb-12	09:44	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
15-Feb-12	09:44	6121	Mewalal	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
15-Feb-12	09:44	6182	G.Vijay Kuma	RBR	CEN	MA	250	18:00	✓	G	On Ac.	250
15-Feb-12	09:45	6135	Ashok	KMR	ELE	MH	185	18:00	✓	G	On Ac.	185
15-Feb-12	09:45	6006	Ganjar	RBR	CEN	MH	175	18:00	✓	G	On Ac.	175
15-Feb-12	09:45	6009	Ravi	RBR	CEN	MA	250	18:00	✓	G	On Ac.	250

Certified by:  
  
 Asst. Admin. Manager  
 (A) (G) Page 4 of 4

17 February, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 17/02/12  
 MODI VENTURES


Total = 164.5 D = 08 J/W = 24


49.5


GMG-II Detailed Attendance Rep From Date: 16-Feb-12 To Date: 16/2/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Feb-12	06:00	6017	Dhanu	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
16-Feb-12	06:00	6014	Guru	RBR	CEN	MH	175	18:00	1.5 G		On Ac.	262.5
16-Feb-12	06:00	6003	Sukdev	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
16-Feb-12	06:01	6012	Virender	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
16-Feb-12	06:01	6011	Prahalad	RBR	CEN	MH	175	18:00	1.5 G		On Ac.	262.5
16-Feb-12	06:01	6010	Govardhan	RBR	CEN	MH	175	18:00	1.5 G		On Ac.	262.5
16-Feb-12	06:02	6016	Bolanath	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
16-Feb-12	06:02	6002	Madan	RBR	CEN	MH	175	18:00	1.5 G		On Ac.	262.5
16-Feb-12	06:02	6009	Ravi	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
16-Feb-12	06:03	6006	Ganjar	RBR	CEN	MH	175	18:00	1.5 G		On Ac.	262.5
16-Feb-12	06:03	6182	G. Vijay Kuma	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
16-Feb-12	06:03	6001	Sai Baba	RBR	CEN	MA	250	18:00	1.5 G		On Ac.	375
16-Feb-12	06:04	6018	Somnath	RBR	CEN	MH	175	18:00	1.5 G		On Ac.	262.5
16-Feb-12	09:00	6045	Prem	AND	CIV	MA	325	18:00	1 G		On Ac.	325
16-Feb-12	09:00	6065	katwaru	AND	CIV	MA	325	18:00	1 G		On Ac.	325
16-Feb-12	09:00	6067	Kunti bai	AND	CIV	FH	160	18:00	1 G		On Ac.	160
16-Feb-12	09:01	6058	Urmita	AND	CIV	FH	160	18:00	1 G		On Ac.	160
16-Feb-12	09:01	6051	Iatha	AND	CIV	FH	160	18:00	1 G		On Ac.	160
16-Feb-12	09:01	6078	Ansaya	AND	CIV	FH	160	18:00	1 G		On Ac.	160
16-Feb-12	09:02	6049	Jetan	AND	CIV	MA	325	18:00	1 G		On Ac.	325
16-Feb-12	09:02	6069	Kishor	AND	CIV	MA	325	18:00	1 G		On Ac.	325
16-Feb-12	09:02	6044	Ganesh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
16-Feb-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1 G		On Ac.	180
16-Feb-12	09:03	6066	Chandrika	AND	CIV	FH	160	18:00	1 G		On Ac.	160
16-Feb-12	09:03	6053	Deepak	AND	CIV	MH	180	18:00	1 G		On Ac.	180
16-Feb-12	09:04	6050	Rekha	AND	CIV	FH	160	18:00	1 G		On Ac.	160
16-Feb-12	09:04	6062	Sujant	AND	CIV	MH	180	18:00	1 G		On Ac.	180
16-Feb-12	09:04	6075	Hira Singh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
16-Feb-12	09:05	6074	Santoshi	AND	CIV	FH	160	18:00	1 G		On Ac.	160
16-Feb-12	09:05	6043	Omprakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
16-Feb-12	09:05	6055	Punit	AND	CIV	MH	180	18:00	1 G		On Ac.	180
16-Feb-12	09:06	6073	Janki	AND	CIV	FH	160	18:00	1 G		On Ac.	160
16-Feb-12	09:06	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1 G		On Ac.	180
16-Feb-12	09:06	6048	Bishnu	AND	CIV	MH	180	18:00	1 G		On Ac.	180
16-Feb-12	09:07	6064	Ramlaxman	AND	CIV	MA	325	18:00	1 G		On Ac.	325
16-Feb-12	09:07	6063	Sukit	AND	CIV	MA	325	18:00	1 G		On Ac.	325
16-Feb-12	09:07	6054	Prakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
16-Feb-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1 G		On Ac.	160
16-Feb-12	09:08	6070	Nililesh	AND	CIV	MA	325	18:00	1 G		Dept	325
16-Feb-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1 G		On Ac.	325
16-Feb-12	09:09	6072	Trilok	AND	CIV	MA	325	18:00	1 G		On Ac.	325
16-Feb-12	09:09	6041	Bharat Patel	AND	CIV	MA	325	18:00	1 G		On Ac.	325
16-Feb-12	09:09	6068	Bheem	AND	CIV	MA	325	18:00	1 G		On Ac.	325

17 February, 2012

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **17/02/12**  
**MODI VENTURES**


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Feb-12	09:10	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:10	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:10	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:11	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:11	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:11	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:12	6207	Bamesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:12	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:12	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:13	6081	Shamir	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:13	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Feb-12	09:13	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Feb-12	09:14	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Feb-12	09:14	6110	Ormila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Feb-12	09:14	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Feb-12	09:15	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Feb-12	09:15	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:15	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Feb-12	09:16	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:16	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
16-Feb-12	09:16	6219	Somnath	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:17	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
16-Feb-12	09:17	6215	Meena	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Feb-12	09:17	6220	Surender	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:18	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Feb-12	09:18	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Feb-12	09:18	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Feb-12	09:19	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:19	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
16-Feb-12	09:19	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Feb-12	09:20	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
16-Feb-12	09:20	6216	Mansaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:20	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Feb-12	09:21	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:21	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Feb-12	09:21	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Feb-12	09:22	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Feb-12	09:22	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Feb-12	09:22	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Feb-12	09:23	6271	Saraiah	MAN	EAR	MH	190	18:00	1	G	Dept.	190
16-Feb-12	09:23	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	G	Dept.	190
16-Feb-12	09:23	6184	Malaiah	MAN	EAR	MH	190	18:00	1	G	Job Work	190
16-Feb-12	09:24	6024	Kondaiah	MAN	EAR	MH	190	18:00	1	G	Job Work	190
16-Feb-12	09:24	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	G	Job Work	190

17 February, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Asst. Admin. Manager  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 17/02/12  
 MODI VENTURES




44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Feb-12	09:24	6036	Laxmaiah	MAN	EAR	MH	190	18:00	✓	G	Job Work	190
16-Feb-12	09:25	6026	Venkatamma	MAN	EAR	FH	170	18:00	✓	G	Dept.	170
16-Feb-12	09:25	6022	Buchaiah	MAN	EAR	MH	190	18:00	✓	G	Job Work	190
16-Feb-12	09:25	6032	Laxmi	MAN	EAR	FH	170	18:00	✓	G	Dept.	170
16-Feb-12	09:26	6025	Rajeshwari	MAN	EAR	FH	170	18:00	✓	G	Job Work	170
16-Feb-12	09:26	6059	Pushpa Latha	MAN	EAR	FH	170	18:00	✓	G	Job Work	170
16-Feb-12	09:26	6028	Tulsamma	MAN	EAR	FH	170	18:00	✓	G	Job Work	170
16-Feb-12	09:27	6021	Shamlama	MAN	EAR	FH	170	18:00	✓	G	Job Work	170
16-Feb-12	09:27	6040	Hamsa	MAN	EAR	FH	170	18:00	✓	G	Job Work	170
16-Feb-12	09:27	6024	Venkatamma	MAN	EAR	FH	170	18:00	✓	G	Job Work	170
16-Feb-12	09:28	6023	Sathyamma	MAN	EAR	FH	170	18:00	✓	G	Job Work	170
16-Feb-12	09:28	6294	Sanjay	SRI	PLU	MA	275	18:00	✓	G	On Ac.	275
16-Feb-12	09:28	6264	Bappy	SRI	PLU	MA	275	18:00	✓	G	On Ac.	275
16-Feb-12	09:29	6260	Srikanth	SRI	PLU	CT	350	18:00	✓	G	On Ac.	350
16-Feb-12	09:29	6293	Rajanand	SRI	PLU	MA	275	18:00	✓	G	On Ac.	275
16-Feb-12	09:29	6287	Katharam	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
16-Feb-12	09:30	6286	Suresh	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
16-Feb-12	09:30	6290	Naveen	JBA	WAP	FH	0	18:00	✓	G	Nil / By V	0
16-Feb-12	09:31	6285	Anand	JBA	WAP	MH	0	18:00	✓	G	Nil / By V	0
16-Feb-12	09:31	6289	Mohan	JBA	WAP	MH	0	18:00	✓	G	Nil / By V	0
16-Feb-12	09:31	6288	Amit	JBA	WAP	MH	0	18:00	✓	G	Nil / By V	0
16-Feb-12	09:32	6185	Malesh.A	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
16-Feb-12	09:32	6199	Kant Ram	JBA	WAP	MH	0	20:00	✓	G	Nil / By V	0
16-Feb-12	09:32	6196	Naveen	JBA	WAP	MH	0	18:00	✓	G	Nil / By V	0
16-Feb-12	09:33	6158	Santosh	HAN	PAI	MH	180	18:00	✓	G	Nil / By V	180
16-Feb-12	09:33	6188	Gajaand	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
16-Feb-12	09:33	6156	A.Raju	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
16-Feb-12	09:34	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
16-Feb-12	09:34	6161	Rahul	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
16-Feb-12	09:34	6158	B.Raju	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
16-Feb-12	09:35	6185	Ashok	KMR	ELE	MH	185	18:00	✓	G	On Ac.	185
16-Feb-12	09:35	6134	Ravi	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
16-Feb-12	09:35	6136	Hari	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
16-Feb-12	09:36	6135	Bal Reddy	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
16-Feb-12	09:36	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
16-Feb-12	09:36	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	✓	G	On Ac.	350
16-Feb-12	09:37	6165	Rajesh	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
16-Feb-12	09:37	6233	Hirawar	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
16-Feb-12	09:37	6246	Talai	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
16-Feb-12	09:38	6257	Ramjagat	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
16-Feb-12	09:38	6162	Janardhan	JAN	TIL	CT	350	18:00	✓	G	On Ac.	350
16-Feb-12	09:38	6180	Rajan	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
16-Feb-12	09:39	6171	Kondal Rao	TAN	PLU	MA	275	18:00	✓	G	Job Work	275
16-Feb-12	09:39	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	✓	G	Job Work	350



17 February, 2012

Asst. Admin. Manager

Page 3 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Checked by:  
  
 (Asst.) CHECKED  
 QUALITY/QUANTITY  
 By  Dt 17/02/12  
 MODI VENTURES

27

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Feb-12	09:39	6170	Ealiyasg	TAN	PLU	MH	175	18:00	✓	G	Job Work	175
16-Feb-12	09:40	6301	Anand	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
16-Feb-12	09:40	6302	Mukesh	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
16-Feb-12	09:40	6304	Ajay	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
16-Feb-12	09:41	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
16-Feb-12	09:41	6131	Sachin	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
16-Feb-12	09:41	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
16-Feb-12	09:42	6123	Shahi kanth	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
16-Feb-12	09:42	6120	Ajay	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
16-Feb-12	09:42	6303	Vinod Gupta	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
16-Feb-12	09:43	6148	Harish	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
16-Feb-12	09:43	6296	Naresh	VSR	ELE	MH	185	18:00	✓	G	On Ac.	185
16-Feb-12	09:43	6272	Laxman	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
16-Feb-12	09:44	6144	X.Srinivas	VSR	ELE	CT	350	18:00	✓	G	On Ac.	350
16-Feb-12	09:44	6179	Das	SUD	ELE	MA	275	18:00	✓	G	Dept.	275
16-Feb-12	09:44	6005	Sujatha	RBR	CEN	FH	170	18:00	✓	G	On Ac.	170
16-Feb-12	09:45	6181	Manoj Kumar	RBR	CEN	FH	170	18:00	✓	G	On Ac.	170
16-Feb-12	09:45	6140	Aslam	PPR	WEL	MA	300	18:00	✓	G	On Ac.	300
16-Feb-12	09:45	9064	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
16-Feb-12	09:46	9065	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
16-Feb-12	09:46	9066	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
16-Feb-12	09:46	9067	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
16-Feb-12	09:47	9068	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
16-Feb-12	09:47	9073	Temporary Car	GSN	EAR	FH	170	18:00	✓	G	Job Work	170
16-Feb-12	09:47	9074	Temporary Car	GSN	EAR	FH	170	18:00	✓	G	Job Work	170
16-Feb-12	09:48	9076	Temporary Car	GSN	EAR	FH	170	18:00	✓	G	Job Work	170
16-Feb-12	09:48	9075	Temporary Car	GSN	EAR	FH	170	18:00	✓	G	Job Work	170

17 February, 2012

Checked by:  
*[Signature]*  
 Asst. Admin. Manager  
 20/2

**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By *[Signature]* Dt: 17/02/12  
 MODI VENTURES


GMG-II Attendance Value Report From Date: 10/2/12 To Date: 16/2/12


Contractor Name	A.Jyothi Babu (Water Proofing)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)	Sum		3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum		4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum		3
Summary for 'Payment Type' = Job Work (3 detail records)	Sum		10
Payment Type	Nil / By Vendor		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum		11
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		20
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		17
Summary for 'Payment Type' = Nil / By Vendor (17 detail records)	Sum		48
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (2)	Sum		58
Contractor Name	A.Ramullu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		12
Summary for 'Payment Type' = On Ac. (5 detail records)	Sum		12
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (5 detail rec)	Sum		12
Contractor Name	B.Hanumanth (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		41
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		7
Summary for 'Payment Type' = Nil / By Vendor (13 detail records)	Sum		48
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (13)	Sum		48
Contractor Name	B.Raja Reddy (Electrical Work)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum		2
Summary for 'Payment Type' = On Ac. (1 detail record)	Sum		2
Summary for 'Contractor Name' = B.Raja Reddy (Electrical Work) (1)	Sum		2
Contractor Name	B.Sudharshan (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		5
Summary for 'Payment Type' = Dept. (5 detail records)	Sum		5
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (5 deta)	Sum		5

17 February, 2012

Page 1 of 5

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES




Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt  
 19/02/12  
 MODI VENTURES

Contractor Name	Dayanand (Civil Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Summary for 'Payment Type' = Dept. (5 detail records)	Sum	5
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	58
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	103
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	68
Summary for 'Payment Type' = On Ac. (19 detail records)	Sum	229
Summary for 'Contractor Name' = Dayanand (Civil Work) (24 detail r	Sum	234
Contractor Name	G.Mannem (Earth Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	12
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	13
Summary for 'Payment Type' = Dept. (13 detail records)	Sum	25
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	38
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	28.5
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	66.5
Summary for 'Contractor Name' = G.Mannem (Earth Work) (25 detail	Sum	91.5
Contractor Name	G.Snehalatha (Earth Work)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (3 detail records)	Sum	15
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	15
Summary for 'Payment Type' = Job Work (6 detail records)	Sum	30
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (6 detai	Sum	30
Contractor Name	Janardhan Prasad (Tiles Work)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	3
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	3
Summary for 'Payment Type' = Job Work (4 detail records)	Sum	6
Payment Type	On Ac.	
Worker Skill	CT	

17 February, 2012


Page 2 of 5





Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum	28
Worker Skill MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum	15
Summary for 'Payment Type' = On Ac. (16 detail records)	Sum	49
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (2	Sum	55
Contractor Name K.Krishna (Hacking Work)		
Payment Type On Ac.		
Worker Skill CT		
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1.5
Worker Skill MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum	3
Summary for 'Payment Type' = On Ac. (2 detail records)	Sum	4.5
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (2 detai	Sum	4.5
Contractor Name K.Mohan Rao (Electrician)		
Payment Type Dept.		
Worker Skill MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum	3
Summary for 'Payment Type' = Dept. (2 detail records)	Sum	3
Payment Type On Ac.		
Worker Skill CT		
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	19
Worker Skill MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum	7
Summary for 'Payment Type' = On Ac. (18 detail records)	Sum	32
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (20 det	Sum	35
Contractor Name Kaileshwar (Civil Work)		
Payment Type Dept.		
Worker Skill FH		
Summary for 'Worker Skill' = FH (1 detail record)	Sum	1
Worker Skill MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum	11
Summary for 'Payment Type' = Dept. (6 detail records)	Sum	12
Payment Type On Ac.		
Worker Skill CT		
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum	63
Worker Skill HM		
Summary for 'Worker Skill' = HM (6 detail records)	Sum	6
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	70
Worker Skill MH		

17 February, 2012

Page 3 of 5

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt  
 17/02/12  
 MODI VENTURES


Summary for 'Worker Skill' = MH (7 detail records)	Sum	42
Summary for 'Payment Type' = On Ac. (31 detail records)	Sum	187
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (37 detail	Sum	199
Contractor Name	P.Praveen Kumar(Welder)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = On Ac. (9 detail records)	Sum	9
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (9 detail	Sum	9
Contractor Name	R.Babu Rao (Centring)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	3
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	9
Worker Skill	HM	
Summary for 'Worker Skill' = HM (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	59
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	43.5
Summary for 'Payment Type' = On Ac. (23 detail records)	Sum	114.5
Summary for 'Contractor Name' = R.Babu Rao (Centring) (25 detail r	Sum	117.5
Contractor Name	Sirisha (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	37
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	4
Summary for 'Payment Type' = Nil / By Vendor (10 detail records)	Sum	41
Summary for 'Contractor Name' = Sirisha (Painting Work) (10 detail r	Sum	41
Contractor Name	Sreekanth (Plumbing work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	18
Worker Skill	MH	

17 February, 2012

Page 4 of 5

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **17/02/12**  
**MODI VENTURES**

Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = On Ac. (14 detail records)	Sum	26
Summary for 'Contractor Name' = Sreekanth (Plumbing work) (14 det	Sum	26
Contractor Name	Tanveer Khan (Plumber Work)	
Payment Type	Job Work	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	5
Summary for 'Payment Type' = Job Work (17 detail records)	Sum	17
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (17	Sum	17
Contractor Name	V.Srinivas (Electrical Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	17
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	5
Summary for 'Payment Type' = On Ac. (14 detail records)	Sum	25
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (14 d	Sum	25
Grand Total		1009.5

*OK*

Certified by:  
*[Signature]*  
 Asst. Admin. Manager  
 (12/11)

17 February, 2012

Page 5 of 5

Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt 17/02/12  
 MODI VENTURES