

GMG-II Building Material Rates Report

Supplier Name K.V.R.Enterprises

Material Type	Rate
Fine Robo Sand	0
Fine Sand VIJ B.L	766.5
Red Bricks in Nos	2.83
Table Bricks in Nos	2.83

Supplier Name Kiran Enterprises

Material Type	Rate
Fine Sand VIJ B.L	0

Supplier Name Lakshmi Narsimha

Material Type	Rate
Coarse Sand	0
Fine Sand VIJ B.L	761.25

Supplier Name Maha laxmi Enterprises

Material Type	Rate
Fine Sand VIJ B.L	761.25

Supplier Name Sai Vishal Enterprises

Material Type	Rate
20 mm Metal in cft	22.68
40 mm Metal in cft	0
Fine Robo Sand	504
Granite in Nos	0
Stone dust in cft	0


Supplier Name Sri laxmi Enterprises


Material Type	Rate
Fine Sand VIJ B.L	766.5
Red Bricks in Nos	0
Stone dust in cft	0
Table Bricks in Nos	0

Supplier Name Veerabadhra Swamy

Material Type	Rate
20 mm Metal in cft	0
Baby Chips in cft	0
Red Mud in Cft	0
Stone dust in cft	0

30 December, 2011

Certified by:

 Project Manager/Engg.
 MODI VENTURES

Checked by:

 30/12/11
 MODI VENTURES




Page 1 of 2
 Certified by:

 Asst. Admin. Manager
 Modi Ventures


Table Bricks in Nos 0

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine Sand VIJ B.L	0
Table Bricks in Nos	0

Certified by:

Project Manager/Engg.
MODI VENTURES





CHECKED
QUALITY CONTROL
BY  DT 30/12/11
MODI VENTURES


Total = 157.5 5/10 = 22 Dept = P2 455

GMG-II Detailed Attendance Rep From Date: 23-Dec-11 To Date: 23/12/11

Date	In	ID	Name	Cont	Type	Skll	Wage	Out	Attn	Block	Payment	Amount
23-Dec-11	6:00	6011	Prahalad	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
23-Dec-11	6:00	6043	Jetu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
23-Dec-11	6:00	6010	Govardhan	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
23-Dec-11	6:01	6017	Dhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
23-Dec-11	6:01	6001	Sai Baba	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
23-Dec-11	9:00	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:00	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:00	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:01	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:01	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Dec-11	9:01	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:02	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:02	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Dec-11	9:02	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Dec-11	9:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Dec-11	9:03	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Dec-11	9:03	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Dec-11	9:04	6049	Letan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:04	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:04	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:05	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:05	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:05	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Dec-11	9:06	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:06	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:06	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Dec-11	9:07	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Dec-11	9:07	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Dec-11	9:07	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Dec-11	9:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
23-Dec-11	9:08	6062	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Dec-11	9:08	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Dec-11	9:09	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:09	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:09	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Dec-11	9:10	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:10	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Dec-11	9:10	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Dec-11	9:11	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Dec-11	9:11	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:11	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Dec-11	9:12	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Dec-11	9:12	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

Certified by:

 Project Manager/Engg.
 MODI VENTURES


Certified by:

 Asst. Admin Manager
 Modi Ventures


CHECKED
 QUALITY/COUNTY
 By  Dt 30/12/11
 MODI VENTURES


2/1/12

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Dec-11	9:12	6104	Naresh Varma	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
23-Dec-11	9:13	6213	Rashan	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
23-Dec-11	9:13	6209	Geetha	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
23-Dec-11	9:13	6217	Annaram	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
23-Dec-11	9:14	6111	Talitha	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
23-Dec-11	9:14	6081	Shamir	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
23-Dec-11	9:14	6090	Manrakan	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
23-Dec-11	9:15	6215	Meena	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
23-Dec-11	9:15	6114	Raj	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
23-Dec-11	9:15	6092	kamleshwari	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
23-Dec-11	9:16	6087	manoj	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
23-Dec-11	9:16	6228	Usha	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
23-Dec-11	9:16	6208	Malathi	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
23-Dec-11	9:17	6080	Rajshekar	KAI	CIV	HM	350	18:00	✓	G	On Ac.	350
23-Dec-11	9:17	6083	Nisha	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
23-Dec-11	9:17	6099	Nandulal	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
23-Dec-11	9:18	6117	Nileshwari	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
23-Dec-11	9:18	6227	Naven	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
23-Dec-11	9:18	6212	Shivlal	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
23-Dec-11	9:19	6118	Sukash	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
23-Dec-11	9:19	6082	Rajkumar	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
23-Dec-11	9:19	6211	Anushaya	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
23-Dec-11	9:20	6221	Mohan	KAI	CIV	MA	325	18:00	✓	G	Dept.	325
23-Dec-11	9:20	6105	Suresh Varma	KAI	CIV	MA	325	18:00	✓	G	Dept.	325
23-Dec-11	9:20	6210	Bisharam	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
23-Dec-11	9:21	6102	Ganulal	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
23-Dec-11	9:21	6089	Rajesh	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
23-Dec-11	9:21	6218	Dhaemraj	KAI	CIV	MA	325	18:00	✓	G	Dept.	325
23-Dec-11	9:22	6216	Mansaram	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
23-Dec-11	9:22	6214	Mohan	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
23-Dec-11	9:22	6079	Kileshwar	KAI	CIV	CT	350	18:00	✓	G	On Ac.	350
23-Dec-11	9:23	6100	Rajesh	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
23-Dec-11	9:23	6207	Ramesh	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
23-Dec-11	9:23	6086	Chota Ram	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
23-Dec-11	9:24	6033	Y.Narsaiah	MAN	EAR	MH	190	18:00	✓	CA	Dept.	190
23-Dec-11	9:24	6271	Saraiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
23-Dec-11	9:24	6027	Narshima	MAN	EAR	MH	190	18:00	✓	CA	Dept.	190
23-Dec-11	9:25	6022	Buchaiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
23-Dec-11	9:25	6037	Mahboob	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
23-Dec-11	9:25	6036	Laxmaiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
23-Dec-11	9:26	6185	Chandraiaha	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
23-Dec-11	9:26	6184	Malaiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
23-Dec-11	9:26	6034	Kondaiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
23-Dec-11	9:27	6024	Venkatamma	MAN	EAR	FH	170	18:00	✓	CA	Dept.	170

Certified by:

 Project Manager/Engg.
 MODI VENTURES


 Asst. Admin Manager
 Modi Ventures


CHECKED
 QUALITY/QUANTITY
 By  BI
 30/12/11
 MODI VENTURES


Handwritten signature and date
 2/1/12


94

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Dec-11	9:27	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
23-Dec-11	9:27	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
23-Dec-11	9:28	6038	Eshwaramma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
23-Dec-11	9:28	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
23-Dec-11	9:28	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
23-Dec-11	9:29	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
23-Dec-11	9:29	6197	Vijetha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
23-Dec-11	9:29	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
23-Dec-11	9:30	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
23-Dec-11	9:30	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
23-Dec-11	9:30	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
23-Dec-11	9:31	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
23-Dec-11	9:31	6185	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
23-Dec-11	9:31	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
23-Dec-11	9:32	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Dec-11	9:32	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	Dept.	275
23-Dec-11	9:32	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	Dept.	275
23-Dec-11	9:33	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
23-Dec-11	9:33	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
23-Dec-11	9:33	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
23-Dec-11	9:34	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Dec-11	9:34	6141	Ramu	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
23-Dec-11	9:34	6182	Dass	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
23-Dec-11	9:35	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Dec-11	9:35	6187	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Dec-11	9:35	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
23-Dec-11	9:36	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Dec-11	9:36	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Dec-11	9:36	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Dec-11	9:37	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
23-Dec-11	9:37	6123	Shahi kanth	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
23-Dec-11	9:37	6153	Ashok	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
23-Dec-11	9:38	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
23-Dec-11	9:38	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
23-Dec-11	9:38	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
23-Dec-11	9:39	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
23-Dec-11	9:39	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
23-Dec-11	9:39	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
23-Dec-11	9:40	6246	Talai	JAN	TIL	MA	450	18:00	1	G	Dept.	450
23-Dec-11	9:40	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
23-Dec-11	9:40	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
23-Dec-11	9:41	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
23-Dec-11	9:41	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
23-Dec-11	9:41	6289	Ramsunar	JAN	TIL	MA	450	18:00	1	G	On Ac.	450

Handwritten signature and date: 2/11/11

Certified by:

 Project Manager/Engg.
 MODI VENTURES



 Ass. Manager/Engg.
 Modi Ventures


CHECKED
 QUALITY/QUANTITY
 By  Dt 30/12/11
 MODI VENTURES


24

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Dec-11	9:42	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
23-Dec-11	9:42	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
23-Dec-11	9:42	6256	Dinesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
23-Dec-11	9:43	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
23-Dec-11	9:43	6249	Samsar Khan	TAN	PLU	MA	275	18:00	1	G	Job Work	275
23-Dec-11	9:43	6170	Ealiyasg	TAN	PLU	MH	175	18:00	1	G	Job Work	175
23-Dec-11	9:44	6248	Akshay	TAN	PLU	MA	275	18:00	1	G	Job Work	275
23-Dec-11	9:44	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
23-Dec-11	9:44	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
23-Dec-11	9:45	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
23-Dec-11	9:45	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Dec-11	9:45	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Dec-11	9:46	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Dec-11	9:46	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
23-Dec-11	9:46	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Dec-11	9:47	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
23-Dec-11	9:47	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Dec-11	9:47	6150	Sukender Red	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Dec-11	9:48	6005	Sujatha	RBR	CEN	FH	170	18:00	1	G	On Ac.	170
23-Dec-11	9:48	6007	Shashi	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
23-Dec-11	9:48	6019	G.Srinivas	RBR	CEN	HM	350	18:00	1	G	On Ac.	350
23-Dec-11	9:49	6251	Rakesh	RR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Dec-11	9:49	6273	K.Srinivas	RR	ELE	HM	350	18:00	1	G	On Ac.	350
23-Dec-11	9:49	6250	Srinivas	RR	ELE	MA	275	18:00	1	G	On Ac.	275

[Handwritten signature]
2/1/11

Certified by:

 Project Manager / Engg.
 MODI VENTURES


 Associate Manager
 Modi Ventures

CHECKED
 QUALITY/QUANTITY
 By  Dt. 30/12/11
 MODI VENTURES

Total = 145 J/w = 18 Dem = 10.

43

GMG-II Detailed Attendance Rep From Date: 24-Dec-11 To Date: 24/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-11	9:00	6074	Santoshi	AND	CIV	FH	160	18:00	1 G		On Ac.	160
24-Dec-11	9:00	6075	Hira Singh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
24-Dec-11	9:00	6063	Sukit	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:01	6069	Kishor	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:01	6070	Nililesh	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:01	6047	Ruplal	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:02	6077	hari	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:02	6041	Bharat Patel	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:02	6068	Bheem	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:03	6044	Ganesh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
24-Dec-11	9:03	6050	Rekha	AND	CIV	FH	160	18:00	1 G		On Ac.	160
24-Dec-11	9:03	6066	Chandrika	AND	CIV	FH	160	18:00	1 G		On Ac.	160
24-Dec-11	9:04	6055	Punit	AND	CIV	MH	180	18:00	1 G		On Ac.	180
24-Dec-11	9:04	6053	Deepak	AND	CIV	MH	180	18:00	1 G		On Ac.	180
24-Dec-11	9:04	6062	Sujant	AND	CIV	MH	180	18:00	1 G		On Ac.	180
24-Dec-11	9:05	6058	Urmila	AND	CIV	FH	160	18:00	1 G		On Ac.	160
24-Dec-11	9:05	6052	Bharathi	AND	CIV	FH	160	18:00	1 G		On Ac.	160
24-Dec-11	9:05	6078	Ansaya	AND	CIV	FH	160	18:00	1 G		On Ac.	160
24-Dec-11	9:06	6065	katwaru	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:06	6043	Omprakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
24-Dec-11	9:06	6054	Prakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
24-Dec-11	9:07	6071	Mukesh	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:07	6045	Prem	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:07	6064	Ramlaxman	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:08	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:08	6051	Iatha	AND	CIV	FH	160	18:00	1 G		On Ac.	160
24-Dec-11	9:08	6049	Jetan	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:09	6057	Manohar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:09	6060	Narsing	AND	CIV	MA	325	18:00	1 G		Dept.	325
24-Dec-11	9:10	6046	Dayanand	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:10	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:10	6067	Kunti bai	AND	CIV	FH	160	18:00	1 G		On Ac.	160
24-Dec-11	9:11	6072	Trilok	AND	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:11	6073	Janki	AND	CIV	FH	160	18:00	1 G		On Ac.	160
24-Dec-11	9:11	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1 G		On Ac.	180
24-Dec-11	9:12	6048	Bishnu	AND	CIV	MH	180	18:00	1 G		On Ac.	180
24-Dec-11	9:12	6111	lalitha	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
24-Dec-11	9:12	6081	Shamir	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:13	6217	Annaram	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
24-Dec-11	9:13	6209	Geetha	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
24-Dec-11	9:13	6213	Rashan	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
24-Dec-11	9:14	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
24-Dec-11	9:14	6222	Tikran	KAI	CIV	MA	325	18:00	1 G		On Ac.	325

Handwritten signature and date: 21/12


Project Manager
RA
 MODI VENTURES


Asst. Manager
MSW
 Modi Ventures


CHECKED
 QUALITY/QUANTITY
 By **MSW** Dt **30/12/11**
 MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-11	9:14	6092	kamleshwari	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
24-Dec-11	9:15	6114	Raj	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
24-Dec-11	9:15	6215	Meena	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
24-Dec-11	9:15	6090	Manrakan	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
24-Dec-11	9:16	6228	Usha	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
24-Dec-11	9:16	6087	manoj	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
24-Dec-11	9:16	6083	Nisha	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
24-Dec-11	9:17	6080	Rajshakar	KAI	CIV	HM	350	18:00	✓	G	On Ac.	350
24-Dec-11	9:17	6099	Nandulal	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
24-Dec-11	9:17	6208	Malathi	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
24-Dec-11	9:18	6227	Naven	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
24-Dec-11	9:18	6089	Rajesh	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
24-Dec-11	9:18	6117	Nileshwari	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
24-Dec-11	9:19	6221	Mohan	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
24-Dec-11	9:19	6210	Bisharam	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
24-Dec-11	9:19	6211	Anushaya	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
24-Dec-11	9:20	6082	Rajkumar	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
24-Dec-11	9:20	6118	Sukash	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
24-Dec-11	9:20	6103	Suresh Varma	KAI	CIV	MA	325	18:00	✓	G	Dept.	325
24-Dec-11	9:21	6218	Dhaemraj	KAI	CIV	MA	325	18:00	✓	G	Dept.	325
24-Dec-11	9:21	6102	Ganulal	KAI	CIV	MA	325	18:00	✓	G	Dept.	325
24-Dec-11	9:21	6212	Shivlal	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
24-Dec-11	9:22	6100	Rajesh	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
24-Dec-11	9:22	6086	Chota Ram	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
24-Dec-11	9:22	6207	Ramesh	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
24-Dec-11	9:23	6079	Kileshwar	KAI	CIV	CT	350	18:00	✓	G	On Ac.	350
24-Dec-11	9:23	6214	Mohan	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
24-Dec-11	9:23	6216	Mansaram	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
24-Dec-11	9:24	6027	Narshima	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
24-Dec-11	9:24	6037	Mahboob	MAN	EAR	MH	190	18:00	✓	CA	Dept.	190
24-Dec-11	9:24	6184	Malaiah	MAN	EAR	MH	190	18:00	✓	CA	Dept.	190
24-Dec-11	9:25	6033	Y.Narsaiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
24-Dec-11	9:25	6034	Kondaiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
24-Dec-11	9:25	6036	Laxmaiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
24-Dec-11	9:26	6271	Saraiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
24-Dec-11	9:26	6022	Buchaiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
24-Dec-11	9:26	6197	Vijetha	MAN	EAR	FH	170	18:00	✓	CA	Dept.	170
24-Dec-11	9:27	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	✓	CA	Dept.	170
24-Dec-11	9:27	6024	Venkatamma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
24-Dec-11	9:27	6028	Tulsamma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
24-Dec-11	9:28	6030	Nitaveni	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
24-Dec-11	9:28	6040	Hamsa	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
24-Dec-11	9:28	6038	Eshwaramma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
24-Dec-11	9:29	6032	Laxmi	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170

Checked by:

 Project Manager/Engg.
MODI VENTURES

Checked by:

 Asst. Manager
Modi Ventures

CHECKED
 QUALITY/QUANTITY
 By  Dt 30/12/11
MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-11	9:29	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
24-Dec-11	9:29	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
24-Dec-11	9:30	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
24-Dec-11	9:30	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
24-Dec-11	9:30	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
24-Dec-11	9:31	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
24-Dec-11	9:31	6479	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
24-Dec-11	9:31	6185	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
24-Dec-11	9:32	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
24-Dec-11	9:32	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Dec-11	9:32	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Dec-11	9:33	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
24-Dec-11	9:33	6153	Ashok	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
24-Dec-11	9:33	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Dec-11	9:34	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Dec-11	9:34	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Dec-11	9:34	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
24-Dec-11	9:35	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Dec-11	9:35	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Dec-11	9:35	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Dec-11	9:36	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Dec-11	9:36	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
24-Dec-11	9:36	6152	Dass	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
24-Dec-11	9:37	6123	Shahi kanth	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
24-Dec-11	9:37	6121	Mewalal	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
24-Dec-11	9:37	6252	Srikanth	RR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Dec-11	9:38	6251	Rakesh	RR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Dec-11	9:38	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
24-Dec-11	9:38	6249	Samser Khan	TAN	PLU	MA	275	18:00	1	G	Job Work	275
24-Dec-11	9:39	6248	Akshay	TAN	PLU	MA	275	18:00	1	G	Job Work	275
24-Dec-11	9:39	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
24-Dec-11	9:40	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Dec-11	9:40	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Dec-11	9:40	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
24-Dec-11	9:41	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
24-Dec-11	9:41	6150	Sukender Red	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Dec-11	9:41	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Dec-11	9:42	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Dec-11	9:42	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Dec-11	9:42	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Dec-11	9:43	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Dec-11	9:43	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Dec-11	9:43	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Dec-11	9:44	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	On Ac.	450

21/12/11

Project Manager/engg.
MODI VENTURES

Asst. Manager
Modi Ventures

CHECKED
QUALITY/QUANTITY
By [Signature] Dt 30/12/11
MODI VENTURES

14

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-11	9:44	6246	Talai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Dec-11	9:44	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
24-Dec-11	9:45	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
24-Dec-11	9:45	6259	Ramsunar	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Dec-11	9:45	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
24-Dec-11	9:46	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Dec-11	9:46	6256	Dinesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
24-Dec-11	9:46	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
24-Dec-11	9:47	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Dec-11	9:47	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
24-Dec-11	9:47	6005	Sujatha	RBR	CEN	FH	170	18:00	1	G	On Ac.	170
24-Dec-11	9:48	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Dec-11	9:48	6007	Shashi	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
24-Dec-11	9:48	6020	Venkatash	RBR	CEN	MA	250	18:00	1	G	On Ac.	250

30 December, 2011

Page 4 of 4

Handwritten signature
24/12

Certified by:
[Signature]
Project Manager/Engg.
MODI VENTURES

[Signature]
Asst. Asst. Manager
Modi Ventures

CHECKED
QUALITY/QUANTITY
By *[Signature]* Dt. 30/12/11
MODI VENTURES


Total = 44 @ Dent 02


PP


GMG-II Detailed Attendance Rep From Date: 25-Dec-11 To Date: 25/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Dec-11	6:00	6017	Dhanu	RBR	CEN	MA	250	14:00	1 G		On Ac.	250
25-Dec-11	6:00	6001	Sai Baba	RBR	CEN	MA	250	14:00	1 G		On Ac.	250
25-Dec-11	6:00	6013	Jetu	RBR	CEN	MA	250	14:00	1 G		On Ac.	250
25-Dec-11	6:01	6011	Prahalad	RBR	CEN	MH	175	14:00	1 G		On Ac.	175
25-Dec-11	6:01	6010	Govardhan	RBR	CEN	MH	175	14:00	1 G		On Ac.	175
25-Dec-11	6:01	6182	G.Vijay Kuma	RBR	CEN	MA	250	14:00	1 G		On Ac.	250
25-Dec-11	6:02	6009	Ravi	RBR	CEN	MA	250	14:00	1 G		On Ac.	250
25-Dec-11	6:02	6012	Virender	RBR	CEN	MA	250	14:00	1 G		On Ac.	250
25-Dec-11	6:02	6015	Bhanu	RBR	CEN	MA	250	14:00	1 G		On Ac.	250
25-Dec-11	6:03	6016	Bolanath	RBR	CEN	MA	250	14:00	1 G		On Ac.	250
25-Dec-11	6:03	6006	Ganjar	RBR	CEN	MH	175	14:00	1 G		On Ac.	175
25-Dec-11	6:03	6002	Madan	RBR	CEN	MH	175	14:00	1 G		On Ac.	175
25-Dec-11	6:04	6014	Guru	RBR	CEN	MH	175	14:00	1 G		On Ac.	175
25-Dec-11	6:04	6005	Sujatha	RBR	CEN	FH	170	14:00	1 G		On Ac.	170
25-Dec-11	6:04	6007	Shashi	RBR	CEN	MA	250	14:00	1 G		On Ac.	250
25-Dec-11	6:05	6042	Manoj Kumar	AND	CIV	MH	180	14:00	1 G		On Ac.	180
25-Dec-11	6:05	6043	Omprakash	AND	CIV	MH	180	14:00	1 G		On Ac.	180
25-Dec-11	6:05	6044	Ganesh	AND	CIV	MH	180	14:00	1 G		On Ac.	180
25-Dec-11	6:06	6104	Naresh Varma	KAI	CIV	MH	180	14:00	1 G		On Ac.	180
25-Dec-11	6:06	6048	Bishnu	AND	CIV	MH	180	14:00	1 G		On Ac.	180
25-Dec-11	6:06	6086	Chota Ram	KAI	CIV	MH	180	14:00	1 G		On Ac.	180
25-Dec-11	6:07	6213	Rashan	KAI	CIV	MH	180	14:00	1 G		On Ac.	180
25-Dec-11	6:07	6264	Bappy	SRI	PLU	MA	275	18:00	1.5 G		On Ac.	412.5
25-Dec-11	6:07	6227	Naven	KAI	CIV	MH	180	14:00	1 G		On Ac.	180
25-Dec-11	6:08	6261	Sushant	SRI	PLU	MA	275	18:00	1.5 G		On Ac.	412.5
25-Dec-11	6:08	6262	Prabhakar	SRI	PLU	MH	175	18:00	1.5 G		On Ac.	262.5
25-Dec-11	6:08	6260	Srikanth	SRI	PLU	CT	350	18:00	1.5 G		On Ac.	525
25-Dec-11	6:09	6158	B.Raju	HAN	PAI	MA	275	14:00	1 G		Nil / By V	275
25-Dec-11	6:09	6155	Malesh.A	HAN	PAI	MA	275	14:00	1 G		Nil / By V	275
25-Dec-11	6:09	6160	Vijay	HAN	PAI	MA	275	14:00	1 G		Nil / By V	275
25-Dec-11	6:10	6152	Dass	HAN	PAI	MH	180	14:00	1 G		Nil / By V	180
25-Dec-11	6:10	6188	Gajaand	HAN	PAI	MA	275	14:00	1 G		Nil / By V	275
25-Dec-11	6:10	6153	Ashok	HAN	PAI	MH	180	14:00	1 G		Nil / By V	180
25-Dec-11	6:11	6156	A.Raju	HAN	PAI	MA	275	14:00	1 G		Nil / By V	275
25-Dec-11	6:11	6184	Sidu	HAN	PAI	MA	275	14:00	1 G		Nil / By V	275
25-Dec-11	6:11	6159	Santosh	HAN	PAI	MH	180	14:00	1 G		Nil / By V	180
25-Dec-11	6:12	6187	Shiv Kumar	HAN	PAI	MA	275	14:00	1 G		Nil / By V	275
25-Dec-11	6:12	6161	Rahul	HAN	PAI	MA	275	14:00	1 G		Nil / By V	275
25-Dec-11	6:12	6157	Mahesh	HAN	PAI	MA	275	14:00	1 G		Nil / By V	275
25-Dec-11	6:13	6229	Nagesh	HAN	PAI	MA	275	14:00	1 G		Nil / By V	275
25-Dec-11	9:00	6034	Kondaiah	MAN	EAR	MH	190	18:00	1 CA		Dept.	190
25-Dec-11	9:00	6271	Saraiah	MAN	EAR	MH	190	18:00	1 CA		Dept.	190

Checked 2/12/11

Certified by:

 Project Manager/Inchg.
 MODI VENTURES


Certified by:

 Associate Project Manager
 Modi Ventures

QUALITY/QUANTITY
 By  DT 30/12/11
 MODI VENTURES


Total = 160.5 5/10 = 15 Dep = 48.5

GMG-II Detailed Attendance Rep From Date: 26-Dec-11 To Date: 26/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-11	6:00	6002	Madan	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
26-Dec-11	6:00	6006	Ganjar	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
26-Dec-11	6:00	6014	Guru	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
26-Dec-11	6:01	6046	Bolanath	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
26-Dec-11	6:01	6018	Bhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
26-Dec-11	6:01	6012	Virender	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
26-Dec-11	6:02	6017	Dhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
26-Dec-11	6:02	6009	Ravi	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
26-Dec-11	6:02	6182	G.Vijay Kuma	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
26-Dec-11	6:03	6011	Prahalad	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
26-Dec-11	6:03	6001	Sai Baba	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
26-Dec-11	9:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Dec-11	9:00	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Dec-11	9:00	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Dec-11	9:01	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Dec-11	9:01	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Dec-11	9:01	6086	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Dec-11	9:02	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Dec-11	9:02	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Dec-11	9:02	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Dec-11	9:03	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Dec-11	9:03	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Dec-11	9:03	6080	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Dec-11	9:04	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Dec-11	9:04	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Dec-11	9:04	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Dec-11	9:05	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Dec-11	9:05	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Dec-11	9:05	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Dec-11	9:06	6068	Urmita	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Dec-11	9:06	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Dec-11	9:06	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Dec-11	9:07	6028	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Dec-11	9:07	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Dec-11	9:07	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Dec-11	9:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
26-Dec-11	9:08	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Dec-11	9:08	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Dec-11	9:09	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Dec-11	9:09	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Dec-11	9:09	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Dec-11	9:10	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Dec-11	9:10	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325


Certified by:

 Project Manager/Engg.
 MODI VENTURES


Asst. Admin. Manager
 Modi Ventures



CHECKED
 QUALITY/QUANTITY
 By 
 Dt 30/12/11
 MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-11	9:10	6043	Omprakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
26-Dec-11	9:11	6057	Manohar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
26-Dec-11	9:11	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1 G		On Ac.	325
26-Dec-11	9:11	6049	Jetan	AND	CIV	MA	325	18:00	1 G		On Ac.	325
26-Dec-11	9:12	6087	manoj	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
26-Dec-11	9:12	6222	Tikran	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
26-Dec-11	9:12	6100	Rajesh	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
26-Dec-11	9:13	6209	Geetha	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
26-Dec-11	9:13	6092	kamleshwari	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
26-Dec-11	9:13	6114	Raj	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
26-Dec-11	9:14	6215	Meena	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
26-Dec-11	9:14	6228	Usha	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
26-Dec-11	9:14	6083	Nisha	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
26-Dec-11	9:15	6208	Malathi	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
26-Dec-11	9:15	6111	Jalitha	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
26-Dec-11	9:15	6211	Anushaya	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
26-Dec-11	9:16	6214	Mohan	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
26-Dec-11	9:16	6090	Manrakan	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
26-Dec-11	9:16	6117	Nileshwari	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
26-Dec-11	9:17	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
26-Dec-11	9:17	6082	Rajkumar	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
26-Dec-11	9:17	6118	Sukash	KAI	CIV	MA	325	18:00	1 G		Dept.	325
26-Dec-11	9:18	6079	Kileshwar	KAI	CIV	CT	350	18:00	1 G		On Ac.	350
26-Dec-11	9:18	6216	Mansaram	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
26-Dec-11	9:18	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1 G		Dept.	325
26-Dec-11	9:19	6217	Annaram	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
26-Dec-11	9:19	6081	Shamir	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
26-Dec-11	9:19	6207	Ramesh	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
26-Dec-11	9:20	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
26-Dec-11	9:20	6243	Rashan	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
26-Dec-11	9:20	6227	Naven	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
26-Dec-11	9:21	6086	Chota Ram	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
26-Dec-11	9:21	6212	Shivlal	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
26-Dec-11	9:21	6102	Ganulal	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
26-Dec-11	9:22	6080	Rajshekar	KAI	CIV	HM	350	18:00	1 G		On Ac.	350
26-Dec-11	9:22	6089	Rajesh	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
26-Dec-11	9:22	6099	Nandulal	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
26-Dec-11	9:23	6221	Mohan	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
26-Dec-11	9:23	6210	Bisharam	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
26-Dec-11	9:23	6033	Y.Narsaiah	MAN	EAR	MH	190	18:00	1 CA		Dept.	190
26-Dec-11	9:24	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1 CA		Job Work	190
26-Dec-11	9:24	6029	Malaiah	MAN	EAR	MH	190	18:00	1 CA		Dept.	190
26-Dec-11	9:24	6184	Malaiah	MAN	EAR	MH	190	18:00	1 CA		Job Work	190
26-Dec-11	9:25	6040	Hamsa	MAN	EAR	FH	170	18:00	1 CA		Dept.	170

Certified by:

 Project Manager/Engg.
 MODI VENTURES

CHECKED

 MODI VENTURES

CHECKED
 QUALITY/QUANTITY
 By  of 
 MODI VENTURES


2/1/12


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-11	9:25	6022	Buchaiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
26-Dec-11	9:25	6027	Narshima	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
26-Dec-11	9:26	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	✓	CA	Dept.	170
26-Dec-11	9:26	6038	Eshwaramma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
26-Dec-11	9:26	6197	Vijetha	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
26-Dec-11	9:27	6024	Venkatamma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
26-Dec-11	9:27	6032	Laxmi	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
26-Dec-11	9:27	6031	Shamlama	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
26-Dec-11	9:28	6030	Nilaveni	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
26-Dec-11	9:28	6028	Tulsamma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
26-Dec-11	9:28	6023	Sathyamma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
26-Dec-11	9:29	6261	Sushant	SRI	PLU	MA	275	18:00	✓	G	On Ac.	275
26-Dec-11	9:29	6264	Bappy	SRI	PLU	MA	275	18:00	✓	G	On Ac.	275
26-Dec-11	9:29	6262	Prabhakar	SRI	PLU	MH	175	18:00	✓	G	On Ac.	175
26-Dec-11	9:30	6260	Srikanth	SRI	PLU	CT	350	18:00	✓	G	On Ac.	350
26-Dec-11	9:30	6135	Ashok	KMR	ELE	MH	185	18:00	✓	G	On Ac.	185
26-Dec-11	9:30	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	✓	G	On Ac.	185
26-Dec-11	9:31	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
26-Dec-11	9:31	6133	Bal Reddy	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
26-Dec-11	9:31	6136	Hari	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
26-Dec-11	9:32	6161	Rahul	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
26-Dec-11	9:32	6157	Mahesh	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
26-Dec-11	9:33	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
26-Dec-11	9:33	6159	Santosh	HAN	PAI	MH	180	18:00	✓	G	Nil / By V	180
26-Dec-11	9:33	6154	Sidu	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
26-Dec-11	9:34	6156	A.Raju	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
26-Dec-11	9:34	6153	Ashok	HAN	PAI	MH	180	18:00	✓	G	Nil / By V	180
26-Dec-11	9:34	6188	Gajaand	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
26-Dec-11	9:35	6160	Vijay	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
26-Dec-11	9:35	6152	Dass	HAN	PAI	MH	180	18:00	✓	G	Nil / By V	180
26-Dec-11	9:35	6158	Malesh.A	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
26-Dec-11	9:36	6247	Ashok	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
26-Dec-11	9:36	6120	Ajay	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
26-Dec-11	9:36	6121	Mewalal	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
26-Dec-11	9:37	6123	Shahi kanth	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
26-Dec-11	9:37	6171	Kondal Rao	TAN	PLU	MA	275	18:00	✓	G	Job Work	275
26-Dec-11	9:37	6249	Samser Khan	TAN	PLU	MA	275	18:00	✓	G	Job Work	275
26-Dec-11	9:38	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	✓	G	Job Work	350
26-Dec-11	9:38	6147	Muthyan	VSR	ELE	MH	185	18:00	✓	G	On Ac.	185
26-Dec-11	9:38	6146	Srikanth	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
26-Dec-11	9:39	6149	Venkat	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
26-Dec-11	9:39	6150	Sukender Red	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
26-Dec-11	9:39	6144	V.Srinivas	VSR	ELE	CT	350	18:00	✓	G	On Ac.	350
26-Dec-11	9:40	6128	Papu	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275

30 December, 2011

Page 3 of 4

Certified by:

 Project Manager, Engg.
 MODI VENTURES


 MODI VENTURES

CHECKED
 QUALITY QUANTITY
 BY  30/12/11
 MODI VENTURES


24


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-11	9:40	6125	Satish Kumar	SHR	PAI	MA	275	18:00	/	G	Nil / By V	275
26-Dec-11	9:40	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	/	G	Nil / By V	275
26-Dec-11	9:41	6141	Ramu	PPR	WEL	MH	175	18:00	/	G	On Ac.	175
26-Dec-11	9:41	6246	Talai	JAN	TIL	MA	450	18:00	/	G	On Ac.	450
26-Dec-11	9:41	6140	Aslam	PPR	WEL	MA	300	18:00	/	G	On Ac.	300
26-Dec-11	9:42	6180	Rajan	JAN	TIL	MA	450	18:00	/	G	On Ac.	450
26-Dec-11	9:42	6163	Ramjagath	JAN	TIL	MA	450	18:00	/	G	On Ac.	450
26-Dec-11	9:42	6243	Sanjeev	JAN	TIL	MA	450	18:00	/	G	On Ac.	450
26-Dec-11	9:43	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	/	G	On Ac.	450
26-Dec-11	9:43	6242	Jai Prakash	JAN	TIL	MA	450	18:00	/	G	On Ac.	450
26-Dec-11	9:43	6233	Hirawar	JAN	TIL	MH	200	18:00	/	G	On Ac.	200
26-Dec-11	9:44	6257	Ramjagat	JAN	TIL	MA	450	18:00	/	G	On Ac.	450
26-Dec-11	9:44	6164	Dharmendar	JAN	TIL	MH	200	18:00	/	G	On Ac.	200
26-Dec-11	9:44	6165	Rajesh	JAN	TIL	MH	200	18:00	/	G	On Ac.	200
26-Dec-11	9:45	6274	Mukesh	JAN	TIL	MA	450	18:00	/	G	On Ac.	450
26-Dec-11	9:45	6255	Jalandhar	JAN	TIL	MH	200	18:00	/	G	On Ac.	200
26-Dec-11	9:45	6256	Dinesh	JAN	TIL	MH	200	18:00	/	G	On Ac.	200
26-Dec-11	9:46	6162	Janardhan	JAN	TIL	CT	350	18:00	/	G	On Ac.	350
26-Dec-11	9:46	6276	Rampal	JAN	TIL	MH	200	18:00	/	G	On Ac.	200
26-Dec-11	9:46	6005	Sujatha	RBR	CEN	FH	170	18:00	/	G	On Ac.	170
26-Dec-11	9:47	6007	Shashi	RBR	CEN	MA	250	18:00	/	G	On Ac.	250
26-Dec-11	9:47	6020	Venkatesh	RBR	CEN	MA	250	18:00	/	G	On Ac.	250
26-Dec-11	9:47	6251	Rakesh	RR	ELE	MA	275	18:00	/	G	On Ac.	275
26-Dec-11	9:48	6250	Srinivas	RR	ELE	MA	275	18:00	/	G	On Ac.	275


30 December, 2011

Page 4 of 4

Checked 20/12/11

Credited by:

 Project Manager/Engg.
 MOOI VENTURES


 Asst. Manager/Engg.
 MOOI VENTURES

CHECKED
 QUALITY/QUANTITY
 By  Dt 30/12/11
 MOOI VENTURES

Totals = 168 5/10 = 19 Dept = 03

48

GMG-II Detailed Attendance Rep From Date: 27-Dec-11 To Date: 27/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Dec-11	6:00	6016	Bolanath	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
27-Dec-11	6:00	6014	Guru	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
27-Dec-11	6:00	6015	Bhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
27-Dec-11	6:01	6002	Madan	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
27-Dec-11	6:01	6006	Ganjar	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
27-Dec-11	6:01	6011	Prahalad	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
27-Dec-11	6:02	6012	Virender	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
27-Dec-11	6:02	6009	Ravi	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
27-Dec-11	6:02	6017	Dhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
27-Dec-11	6:03	6001	Sai Baba	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
27-Dec-11	9:00	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:00	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:00	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:01	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:01	6065	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Dec-11	9:01	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:02	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Dec-11	9:02	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:02	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:03	6087	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:03	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:03	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Dec-11	9:04	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:04	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:04	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:05	6064	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Dec-11	9:05	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:05	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:06	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Dec-11	9:06	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:06	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Dec-11	9:07	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:07	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:07	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:08	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:08	6070	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:09	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Dec-11	9:09	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Dec-11	9:09	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:10	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:10	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Dec-11	9:10	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160

Yashraj
2/1/11

Certified by:

Ra

Unit Manager, Regg.
MODI VENTURES

Checked by:
[Signature]
Ass. Unit Manager
MODI VENTURES

CHECKED
QUALITY/QUANTITY
By *[Signature]* On 26/12/11
MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Dec-11	9:11	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:11	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:11	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:12	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:12	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Dec-11	9:12	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:13	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:13	6228	Usha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:13	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:14	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:14	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:14	6245	Meena	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:15	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Dec-11	9:15	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Dec-11	9:15	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:16	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:16	6208	Malathi	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:16	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:17	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Dec-11	9:17	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:17	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:18	6081	Shamir	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:18	6217	Annaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:18	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:19	6216	Mansaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:19	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
27-Dec-11	9:19	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:20	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:20	6242	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:20	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:21	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:21	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:21	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Dec-11	9:22	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:22	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Dec-11	9:22	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
27-Dec-11	9:23	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Dec-11	9:23	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Dec-11	9:23	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Dec-11	9:24	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
27-Dec-11	9:24	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
27-Dec-11	9:24	6037	Mahboob	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
27-Dec-11	9:25	6033	Y.Narsaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
27-Dec-11	9:25	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190

decent
21/12/11

Certified by:
Ra
Project Manager / Head
MODI VENTURES

MSW
Asst. Regional Manager
Modi Ventures


CHECKED
QUALITY/QUANTITY
By *GR* Dt 30/12/11
MODI VENTURES


49


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Dec-11	9:25	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
27-Dec-11	9:26	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
27-Dec-11	9:26	6022	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
27-Dec-11	9:26	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
27-Dec-11	9:27	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
27-Dec-11	9:27	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
27-Dec-11	9:27	6040	Hansa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
27-Dec-11	9:28	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
27-Dec-11	9:28	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
27-Dec-11	9:28	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
27-Dec-11	9:29	6197	Vijetha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
27-Dec-11	9:29	6038	Eshwaramma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
27-Dec-11	9:29	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
27-Dec-11	9:30	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
27-Dec-11	9:30	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
27-Dec-11	9:30	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
27-Dec-11	9:31	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Dec-11	9:31	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
27-Dec-11	9:31	6165	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Dec-11	9:32	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Dec-11	9:32	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Dec-11	9:32	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Dec-11	9:33	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Dec-11	9:33	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Dec-11	9:33	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
27-Dec-11	9:34	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
27-Dec-11	9:34	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
27-Dec-11	9:34	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
27-Dec-11	9:35	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
27-Dec-11	9:35	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
27-Dec-11	9:35	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
27-Dec-11	9:36	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
27-Dec-11	9:36	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
27-Dec-11	9:36	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
27-Dec-11	9:37	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
27-Dec-11	9:37	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
27-Dec-11	9:37	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
27-Dec-11	9:38	6246	Talai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
27-Dec-11	9:38	6276	Rampal	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
27-Dec-11	9:38	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
27-Dec-11	9:39	6259	Ramsunar	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
27-Dec-11	9:39	6256	Dinesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
27-Dec-11	9:39	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
27-Dec-11	9:40	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350


30 December, 2011

Page 3 of 4

Certified

 Project Manager
 MODI VENTURES

Certified

 Asst. Project Manager
 Modi Ventures

CHECKED
 QUALITY QUANTITY
 BY  30/12/11
 MODI VENTURES


2/1/12



32


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Dec-11	9:40	6128	Papu	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
27-Dec-11	9:40	6125	Satish Kumar	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
27-Dec-11	9:41	6147	Muthyan	VSR	ELE	MH	185	18:00	✓	G	On Ac.	185
27-Dec-11	9:41	6150	Sukender Red	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
27-Dec-11	9:41	6146	Srikanth	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
27-Dec-11	9:42	6272	Laxman	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
27-Dec-11	9:42	6251	Rakesh	RR	ELE	MA	275	18:00	✓	G	On Ac.	275
27-Dec-11	9:42	6144	V.Srinivas	VSR	ELE	CT	350	18:00	✓	G	On Ac.	350
27-Dec-11	9:43	6149	Venkat	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
27-Dec-11	9:43	6123	Shahi kanth	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
27-Dec-11	9:43	6250	Srinivas	RR	ELE	MA	275	18:00	✓	G	On Ac.	275
27-Dec-11	9:44	6121	Mewalal	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
27-Dec-11	9:44	6249	Samsar Khan	TAN	PLU	MA	275	18:00	✓	G	Job Work	275
27-Dec-11	9:44	6171	Kondal Rao	TAN	PLU	MA	275	18:00	✓	G	Job Work	275
27-Dec-11	9:45	6020	Venkatesh	RBR	CEN	MA	250	18:00	✓	G	On Ac.	250
27-Dec-11	9:45	6179	Das	SUD	ELE	MA	275	18:00	✓	CA	Dept.	275
27-Dec-11	9:45	6019	G.Srinivas	RBR	CEN	HM	350	18:00	✓	G	On Ac.	350
27-Dec-11	9:46	6007	Shashi	RBR	CEN	MA	250	18:00	✓	G	On Ac.	250
27-Dec-11	9:46	6005	Sujatha	RBR	CEN	FH	170	18:00	✓	G	On Ac.	170
27-Dec-11	9:46	6182	G.Vijay Kuma	RBR	CEN	MA	250	18:00	✓	G	On Ac.	250
27-Dec-11	9:47	6140	Aslam	PPR	WEL	MA	300	18:00	✓	G	On Ac.	300
27-Dec-11	9:47	6141	Ramu	PPR	WEL	MH	175	18:00	✓	G	On Ac.	175
27-Dec-11	9:47	6172	Khaza	TAN	PLU	MA	275	18:00	✓	G	Job Work	275
27-Dec-11	9:48	6148	Harish	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
27-Dec-11	9:48	6169	Naresh	TAN	PLU	MA	275	18:00	✓	CA	Job Work	275
27-Dec-11	9:48	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	✓	CA	Job Work	350
27-Dec-11	9:49	9113	Rakesh	AND	CIV	MH	180	18:00	✓	G	On Ac.	180
27-Dec-11	9:49	9111	Raju	AND	CIV	MH	180	18:00	✓	G	On Ac.	180
27-Dec-11	9:49	9112	Ravi	AND	CIV	MH	180	18:00	✓	G	On Ac.	180
27-Dec-11	9:50	9114	Srikanth	AND	CIV	MH	180	18:00	✓	G	On Ac.	180
27-Dec-11	9:50	9115	Somaiha	AND	CIV	MH	180	18:00	✓	G	On Ac.	180
27-Dec-11	9:50	9116	Kishor	AND	CIV	MH	180	18:00	✓	G	On Ac.	180

30 December, 2011

Page 4 of 4

Certified by:

 Project Manager/Exec-
 MODI VENTURES


 Asst. Project Manager
 MODI VENTURES


QUALITY/QUANTITY
 By  Dt. 30/12/11
 MODI VENTURES


Handwritten signature and date
 2/1/12


Total = 181.5 J/ho = 21 Den = 13. 40.5

GMG-II Detailed Attendance Rep From Date: 28-Dec-11 To Date: 28/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-11	6:00	6002	Madan	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
28-Dec-11	6:00	6016	Bolanath	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
28-Dec-11	6:00	6015	Bhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
28-Dec-11	6:01	6006	Ganjar	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
28-Dec-11	6:01	6011	Prahalad	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
28-Dec-11	6:01	6012	Virender	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
28-Dec-11	6:02	6017	Dhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
28-Dec-11	6:02	6001	Sai Baba	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
28-Dec-11	6:02	6009	Ravi	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
28-Dec-11	6:03	6189	K.krishna	KK	HAC	CT	350	18:00	1	G	On Ac.	350
28-Dec-11	6:03	6193	Simadhri	KK	HAC	MH	190	18:00	1	G	On Ac.	190
28-Dec-11	6:03	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	On Ac.	190
28-Dec-11	6:04	6192	Gandi Rao	KK	HAC	MH	190	18:00	1	G	On Ac.	190
28-Dec-11	9:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Dec-11	9:00	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:00	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:01	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:01	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:01	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Dec-11	9:02	6053	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Dec-11	9:02	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:02	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:03	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:03	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:03	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:04	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:04	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:04	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:05	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:05	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:05	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:06	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:06	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Dec-11	9:06	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Dec-11	9:07	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:07	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Dec-11	9:07	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:08	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:08	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:08	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:09	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
28-Dec-11	9:09	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:09	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325

Checked by:

 Project Manager/Engg.
 MODI VENTURES



 MODI VENTURES


CHECKED
 QUALITY QUANTITY
 By  Gc
 30/12/11
 MODI VENTURES


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-11	9:10	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:10	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:10	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:11	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Dec-11	9:11	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Dec-11	9:11	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:12	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Dec-11	9:12	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:12	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:13	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Dec-11	9:13	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:13	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:14	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:14	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Dec-11	9:15	6215	Meena	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:15	6228	Usha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:15	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Dec-11	9:16	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:16	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:16	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:17	6211	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:17	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:17	6208	Malathi	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:18	6079	Killeshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
28-Dec-11	9:18	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Dec-11	9:18	6218	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:19	6216	Mansaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:19	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:19	6217	Annaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:20	6081	Shamir	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:20	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Dec-11	9:20	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Dec-11	9:21	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:21	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
28-Dec-11	9:21	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Dec-11	9:22	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
28-Dec-11	9:22	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:22	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
28-Dec-11	9:23	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:23	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:23	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Dec-11	9:24	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:24	6033	Y.Narsaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
28-Dec-11	9:24	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190

21/12/11

Certified by:

 Project Manager/Engg.
 MODI VENTURES



 MODI VENTURES


QUALITY CONTROL
 By 
 30/12/11
 MODI VENTURES


944

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-11	9:25	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
28-Dec-11	9:25	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
28-Dec-11	9:25	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
28-Dec-11	9:26	6037	Mahboob	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
28-Dec-11	9:26	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
28-Dec-11	9:26	6184	Malaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
28-Dec-11	9:27	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
28-Dec-11	9:27	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
28-Dec-11	9:27	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
28-Dec-11	9:28	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
28-Dec-11	9:28	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
28-Dec-11	9:28	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
28-Dec-11	9:29	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
28-Dec-11	9:29	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
28-Dec-11	9:29	6038	Eshwaramma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
28-Dec-11	9:30	6028	Tuisamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
28-Dec-11	9:30	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
28-Dec-11	9:30	6197	Vijetha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
28-Dec-11	9:31	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	Dept.	350
28-Dec-11	9:31	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	Dept.	275
28-Dec-11	9:31	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	Dept.	175
28-Dec-11	9:32	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
28-Dec-11	9:32	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Dec-11	9:32	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Dec-11	9:33	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Dec-11	9:33	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Dec-11	9:33	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Dec-11	9:34	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Dec-11	9:34	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Dec-11	9:34	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Dec-11	9:35	6152	Dass	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
28-Dec-11	9:35	6247	Ashok	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
28-Dec-11	9:35	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Dec-11	9:36	6432	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
28-Dec-11	9:36	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Dec-11	9:36	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Dec-11	9:37	6248	Akshay	TAN	PLU	MA	275	18:00	1	G	Job Work	275
28-Dec-11	9:37	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
28-Dec-11	9:37	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
28-Dec-11	9:38	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
28-Dec-11	9:38	6249	Samser Khan	TAN	PLU	MA	275	18:00	1	G	Job Work	275
28-Dec-11	9:38	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
28-Dec-11	9:39	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
28-Dec-11	9:39	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	On Ac.	200

Handwritten signature and date: 21/12/11

Checked by:

 Project Manager/Engg.
MODI VENTURES



 Modi Ventures


CHECKED
 QUALITY/QUANTITY
 By  DT 30/12/11
MODI VENTURES


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-11	9:39	6275	Bablu	JAN	TIL	MA	450	18:00	1 G		On Ac.	450
28-Dec-11	9:40	6276	Rampal	JAN	TIL	MH	200	18:00	1 G		On Ac.	200
28-Dec-11	9:40	6256	Dinesh	JAN	TIL	MH	200	18:00	1 G		On Ac.	200
28-Dec-11	9:40	6255	Jalandhar	JAN	TIL	MH	200	18:00	1 G		On Ac.	200
28-Dec-11	9:41	6259	Ramsunar	JAN	TIL	MA	450	18:00	1 G		On Ac.	450
28-Dec-11	9:41	6246	Talai	JAN	TIL	MA	450	18:00	1 G		On Ac.	450
28-Dec-11	9:41	6180	Rajan	JAN	TIL	MA	450	18:00	1 G		On Ac.	450
28-Dec-11	9:42	6163	Ramjagath	JAN	TIL	MA	450	18:00	1 G		On Ac.	450
28-Dec-11	9:42	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1 G		On Ac.	450
28-Dec-11	9:42	6243	Sanjeev	JAN	TIL	MA	450	18:00	1 G		On Ac.	450
28-Dec-11	9:43	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1 G		Dept.	450
28-Dec-11	9:43	6165	Rajesh	JAN	TIL	MH	200	18:00	1 G		Dept.	200
28-Dec-11	9:43	6164	Dharmendar	JAN	TIL	MH	200	18:00	1 G		On Ac.	200
28-Dec-11	9:44	6162	Janardhan	JAN	TIL	CT	350	18:00	1 G		On Ac.	350
28-Dec-11	9:44	6251	Rakesh	RR	ELE	MA	275	18:00	1 G		On Ac.	275
28-Dec-11	9:45	6147	Muthyan	VSR	ELE	MH	185	18:00	1 G		On Ac.	185
28-Dec-11	9:45	6250	Srinivas	RR	ELE	MA	275	18:00	1 G		On Ac.	275
28-Dec-11	9:45	6150	Sukender Red	VSR	ELE	MA	275	18:00	1 G		On Ac.	275
28-Dec-11	9:46	6272	Laxman	VSR	ELE	MA	275	18:00	1 G		On Ac.	275
28-Dec-11	9:46	6146	Srikanth	VSR	ELE	MA	275	18:00	1 G		On Ac.	275
28-Dec-11	9:46	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1 G		On Ac.	350
28-Dec-11	9:47	6149	Venkat	VSR	ELE	MA	275	18:00	1 G		On Ac.	275
28-Dec-11	9:47	6121	Mewalal	RAM	CAR	MA	275	18:00	1 G		On Ac.	275
28-Dec-11	9:47	6123	Shahi kanth	RAM	CAR	MA	275	18:00	1 G		On Ac.	275
28-Dec-11	9:48	6120	Ajay	RAM	CAR	MA	275	18:00	1 G		On Ac.	275
28-Dec-11	9:48	6128	Papu	SHR	PAI	MA	275	18:00	1 G		Nil / By V	275
28-Dec-11	9:48	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1 G		Nil / By V	275
28-Dec-11	9:49	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1 G		Nil / By V	275
28-Dec-11	9:49	6182	G.Vijay Kuma	RBR	CEN	MA	250	18:00	1 G		On Ac.	250
28-Dec-11	9:49	6179	Das	SUD	ELE	MA	275	18:00	1 CA		Dept.	275
28-Dec-11	9:50	6074	Guru	RBR	CEN	MH	175	18:00	1 G		On Ac.	175
28-Dec-11	9:50	6007	Shashi	RBR	CEN	MA	250	18:00	1 G		On Ac.	250
28-Dec-11	9:50	6005	Sujatha	RBR	CEN	FH	170	18:00	1 G		On Ac.	170
28-Dec-11	9:51	9111	Raju	AND	CIV	MH	180	18:00	1 G		On Ac.	180
28-Dec-11	9:51	9112	Ravi	AND	CIV	MH	180	18:00	1 G		On Ac.	180
28-Dec-11	9:51	9113	Rakesh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
28-Dec-11	9:52	9119	Sita	AND	CIV	FH	160	18:00	1 G		On Ac.	160
28-Dec-11	9:52	9120	Lalitha	AND	CIV	FH	160	18:00	1 G		On Ac.	160
28-Dec-11	9:52	9114	Srikanth	AND	CIV	MH	180	18:00	1 G		On Ac.	180
28-Dec-11	9:53	9122	Ramavathi	AND	CIV	FH	160	18:00	1 G		On Ac.	160
28-Dec-11	9:53	9044	Temporary Car	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
28-Dec-11	9:53	9121	Meena	AND	CIV	FH	160	18:00	1 G		On Ac.	160
28-Dec-11	9:54	9045	Temporary Car	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
28-Dec-11	9:54	9050	Temporary Car	KAI	CIV	FH	160	18:00	1 G		On Ac.	160

Accepted 2/1/11

Certified by:

 Project Manager/Engg.
 MODI VENTURES


 Asst. Manager
 MODI VENTURES

CHECKED
 QUALITY QUANTITY
 BY  DI
 30/12/11
 MODI VENTURES


DL


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-11	9:54	9051	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Dec-11	9:55	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275


30 December, 2011

Page 5 of 5

DL
2/1/12

Certified by:

Project Manager/Engg.
MODI VENTURES


Asst. Manager
MODI VENTURES

CHECKED
QUALITY/QUANTITY
By  Dt: 30/12/11
MODI VENTURES

Total = 167 J/O = 27 D=nt = 08. 46

GMG-II Detailed Attendance Rep From Date: 29-Dec-11 To Date: 29/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-11	6:00	6017	Dhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
29-Dec-11	6:00	6009	Ravi	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
29-Dec-11	6:00	6012	Virender	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
29-Dec-11	6:01	6001	Sai Baba	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
29-Dec-11	6:01	6014	Guru	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
29-Dec-11	6:01	6011	Prahalad	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
29-Dec-11	9:00	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:00	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:01	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:01	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:01	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:02	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:02	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:02	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:03	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:03	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:03	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:04	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:04	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:04	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:05	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:05	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:05	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:06	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:06	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:06	6070	Nilifesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:07	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:07	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:07	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
29-Dec-11	9:08	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:08	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:09	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:09	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:09	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:10	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:10	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:10	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:11	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:11	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:11	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:12	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

Checked
29/12/11

Confirmed by:
Ra
Project Manager/Engg.
MODI VENTURES

AM
MODI VENTURES

CHECKED
QUALITY QUANTITY
By *AM* Dt 30/12/11
MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-11	9:12	6216	Mansaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:12	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:13	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:13	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:13	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:14	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
29-Dec-11	9:14	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:14	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:15	6215	Meena	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:15	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:16	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:16	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:16	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:17	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:17	6217	Annaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:17	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:18	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:18	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:18	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:19	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:19	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:19	6228	Usha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:20	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
29-Dec-11	9:20	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
29-Dec-11	9:20	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:21	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:21	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:21	6208	Malathi	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:22	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:22	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:22	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:23	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:23	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
29-Dec-11	9:23	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:24	6037	Mahtboob	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
29-Dec-11	9:24	6081	Shamir	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Dec-11	9:24	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
29-Dec-11	9:25	6033	Y.Narsaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
29-Dec-11	9:25	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
29-Dec-11	9:26	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
29-Dec-11	9:27	6197	Vijetha	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
29-Dec-11	9:27	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
29-Dec-11	9:27	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170

Project Manager
MODI VENTURES

Multi Ventures

Checked
 21/11/11

CHECKED
 QUALITY QUANTITY
 By *[Signature]* On 30/12/11
MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-11	9:28	6038	Eshwaramma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
29-Dec-11	9:28	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
29-Dec-11	9:29	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
29-Dec-11	9:29	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	1	G	Job Work	170
29-Dec-11	9:29	6032	Laxmi	MAN	EAR	FH	170	18:00	1	G	Job Work	170
29-Dec-11	9:30	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
29-Dec-11	9:31	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
29-Dec-11	9:31	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
29-Dec-11	9:31	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
29-Dec-11	9:32	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Dec-11	9:32	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Dec-11	9:32	6432	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
29-Dec-11	9:33	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Dec-11	9:33	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Dec-11	9:33	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
29-Dec-11	9:34	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Dec-11	9:34	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Dec-11	9:34	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Dec-11	9:35	6453	Ashok	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
29-Dec-11	9:35	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Dec-11	9:35	6182	Dass	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
29-Dec-11	9:36	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Dec-11	9:36	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Dec-11	9:36	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Dec-11	9:37	6252	Srikanth	RR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Dec-11	9:37	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
29-Dec-11	9:37	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
29-Dec-11	9:38	6123	Shahi kanth	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
29-Dec-11	9:38	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
29-Dec-11	9:38	6248	Akshay	TAN	PLU	MA	275	18:00	1	CA	Job Work	275
29-Dec-11	9:39	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	CA	Job Work	350
29-Dec-11	9:39	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	CA	Job Work	275
29-Dec-11	9:39	6249	Samsar Khan	TAN	PLU	MA	275	18:00	1	CA	Job Work	275
29-Dec-11	9:40	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Dec-11	9:40	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Dec-11	9:40	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Dec-11	9:41	6246	Talai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
29-Dec-11	9:41	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
29-Dec-11	9:41	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
29-Dec-11	9:42	6142	Jaffar	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
29-Dec-11	9:42	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
29-Dec-11	9:42	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
29-Dec-11	9:43	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
29-Dec-11	9:43	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200

Accepted
21/11/11

Certified by:
Rell
Project Manager
MODI VENTURES

Mou
MODI VENTURES

CHECKED
QUALITY QUANTITY
By *[Signature]* Dt 30/12/11
MODI VENTURES

33

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-11	9:43	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
29-Dec-11	9:44	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
29-Dec-11	9:44	6276	Rampal	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
29-Dec-11	9:44	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
29-Dec-11	9:45	6256	Dinesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
29-Dec-11	9:45	6259	Ramsunar	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
29-Dec-11	9:45	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
29-Dec-11	9:46	6015	Bhanu	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
29-Dec-11	9:46	6006	Ganjar	RBR	CEN	MH	175	18:00	1	G	On Ac.	175
29-Dec-11	9:46	6020	Venkatesh	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
29-Dec-11	9:47	9044	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Dec-11	9:47	9050	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Dec-11	9:47	6182	G.Vijay Kuma	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
29-Dec-11	9:48	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-Dec-11	9:48	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-Dec-11	9:48	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-Dec-11	9:49	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-Dec-11	9:49	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-Dec-11	9:49	9069	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-Dec-11	9:50	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-Dec-11	9:50	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-Dec-11	9:50	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-Dec-11	9:51	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-Dec-11	9:51	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-Dec-11	9:51	6146	Sfikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Dec-11	9:52	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Dec-11	9:52	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
29-Dec-11	9:52	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
29-Dec-11	9:53	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Job Work	0
29-Dec-11	9:53	6150	Sukender Red	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Dec-11	9:53	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
29-Dec-11	9:54	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Job Work	0
29-Dec-11	9:54	6232	Joshna	JBA	WAP	FH	0	18:00	1	G	Job Work	0

30 December, 2011

Page 4 of 4

Checked
2/1/12

Certified By:
RA
Project Manager, Engr.
MODI VENTURES

RA
Asst. Project Manager
Modi Ventures




CHECKED
QUALITY/COUNTY
by *RA* Dt 30/12/11
MODI VENTURES

GMG-II Attendance Value Report From Date: 23/12/11 To Date: 29/12/11

Contractor Name	A.Jyothi Babu (Water Proofing)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)	Sum		1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum		1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum		1
Summary for 'Payment Type' = Job Work (3 detail records)	Sum		3
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum		2
Summary for 'Payment Type' = Nil / By Vendor (2 detail records)	Sum		2
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (5	Sum		5
Contractor Name	A.Ramullu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		16
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum		16
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (6 detail rec	Sum		16
Contractor Name	B.Hanumanth (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		54
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		15
Summary for 'Payment Type' = Nil / By Vendor (13 detail records)	Sum		69
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (13	Sum		69
Contractor Name	B.Raja Reddy (Electrical Work)		
Payment Type	On Ac.		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (1 detail record)	Sum		1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		11
Summary for 'Payment Type' = On Ac. (7 detail records)	Sum		12
Summary for 'Contractor Name' = B.Raja Reddy (Electrical Work) (7	Sum		12
Contractor Name	B.Sudharshan (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		5
Summary for 'Payment Type' = Dept. (5 detail records)	Sum		5
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (5 detai	Sum		5
Contractor Name	Dayanand (Civil Work)		
Payment Type	Dept.		

30 December, 2011




Page 1 of 5



Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	5
Summary for 'Payment Type' = Dept. (5 detail records)		Sum	5
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	58
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	107
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	68
Summary for 'Payment Type' = On Ac. (19 detail records)		Sum	233
Summary for 'Contractor Name' = Dayanand (Civil Work) (24 detail r		Sum	238
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	14
Summary for 'Payment Type' = Dept. (13 detail records)		Sum	26
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	49
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	31
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	80
Summary for 'Contractor Name' = G.Mannem (Earth Work) (25 detail		Sum	106
Contractor Name	G.Snehalatha (Earth Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)		Sum	5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	6
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	11
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (2 detai		Sum	11
Contractor Name	Janardhan Prasad (Tiles Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = Dept. (4 detail records)		Sum	4
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	47

30 December, 2011




Page 2 of 5



Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	32
Summary for 'Payment Type' = On Ac. (18 detail records)		Sum	85
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (2		Sum	89
Contractor Name	K.Krishna (Hacking Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	3
Summary for 'Payment Type' = On Ac. (2 detail records)		Sum	4
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (2 detai		Sum	4
Contractor Name	K.Mohan Rao (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	2
Summary for 'Payment Type' = Dept. (1 detail record)		Sum	2
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	15
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	11
Summary for 'Payment Type' = On Ac. (17 detail records)		Sum	31
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (18 det		Sum	33
Contractor Name	Kaileshwar (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	12
Summary for 'Payment Type' = Dept. (5 detail records)		Sum	12
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	70
Worker Skill	HM		
Summary for 'Worker Skill' = HM (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	78
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	49
Summary for 'Payment Type' = On Ac. (31 detail records)		Sum	209
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (36 detail		Sum	221
Contractor Name	P.Praveen Kumar(Welder)		
Payment Type	On Ac.		

30 December, 2011



Page 3 of 5



Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = On Ac. (8 detail records)		Sum	9
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (8 detail		Sum	9
Contractor Name	R.Babu Rao (Centring)		
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	6
Worker Skill	HM		
Summary for 'Worker Skill' = HM (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	61
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	29.5
Summary for 'Payment Type' = On Ac. (21 detail records)		Sum	98.5
Summary for 'Contractor Name' = R.Babu Rao (Centring) (21 detail r		Sum	98.5
Contractor Name	Sirisha (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	17
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)		Sum	17
Summary for 'Contractor Name' = Sirisha (Painting Work) (6 detail re		Sum	17
Contractor Name	Sreekanth (Plumbing work)		
Payment Type	Dept.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (3 detail records)		Sum	3
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6.5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	6.5
Summary for 'Payment Type' = On Ac. (18 detail records)		Sum	25
Summary for 'Contractor Name' = Sreekanth (Plumbing work) (21 det		Sum	28
Contractor Name	Tanveer Khan (Plumber Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6

30 December, 2011


Page 4 of 5





Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	21
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (13 detail records)		Sum	28
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (13		Sum	28
Contractor Name	V.Srinivas (Electrical Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	22
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	6
Summary for 'Payment Type' = On Ac. (18 detail records)		Sum	34
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (18 d		Sum	34
		Grand Total	1023.5

ok ✓

January 21/11

Checked by:

 Project Manager/Engg.
 MODI VENTURES

Checked by:

 Associate Engineer
 Modi Ventures


CHECKED
 QUALITY/QUANTITY
 By  DI
 30/12/11
 MODI VENTURES


GMG -II Cement Register Report


From: 30/3/12

To: 5/4/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
01	01-Apr-12	10:00	Marble Work	PPC	C/H	2	Security
02	01-Apr-12	11:30	Plastering	PPC	G	10	Security
03	01-Apr-12	12:00	Plastering	PPC	G	15	Security
04	01-Apr-12	12:15	Marble Work	PPC	C/H	8	Security
05	02-Apr-12	14:00	Tiles Work	PPC	G	1	Security
06	02-Apr-12	14:30	Plastering	PPC	G	10	Security
07	03-Apr-12	14:00	Plastering	PPC	G	15	Security
08	03-Apr-12	15:15	CA works	PPC	G	4	Security
09	03-Apr-12	16:15	Plastering	PPC	G	10	Security
10	03-Apr-12	16:30	CA works	PPC	G	1	Security
11	04-Apr-12	10:00	Marble Work	PPC	C/H	4	Security
12	04-Apr-12	10:15	Tiles Work	PPC	G	4	Security
13	04-Apr-12	14:15	Flooring	PPC	G	2	Security
14	04-Apr-12	15:00	Plastering	PPC	G	10	Security
15	04-Apr-12	16:00	Marble Work	PPC	C/H	1	Security
16	04-Apr-12	16:15	Plastering	PPC	G	15	Security
17	04-Apr-12	16:30	Plastering	PPC	G	10	Security
18	05-Apr-12	10:00	Tiles Work	PPC	G	7	Security
19	05-Apr-12	10:30	Tiles Work	PPC	G	1	Security
1919	30-Mar-12	09:30	Tiles Work	PPC	C/H	8	Security
1920	30-Mar-12	10:00	Cellar Flooring	PPC	G	50	Security
1921	30-Mar-12	10:15	Brick Work	PPC	G	2	Security
1922	30-Mar-12	14:30	Brick Work	PPC	G	2	Security
1923	30-Mar-12	14:30	Cellar Flooring	PPC	G	40	Security
1924	30-Mar-12	16:00	Plastering	PPC	G	10	Security
1925	31-Mar-12	11:45	PCC Work	PPC	G	40	Security
1926	31-Mar-12	15:00	PCC Work	PPC	G	5	Security
1927	31-Mar-12	15:30	Brick Work	PPC	G	4	Security
1928	31-Mar-12	15:30	Brick Work	OPC	G	3	Security
1929	31-Mar-12	17:30	Received	PPC	G	-440	Security
20	05-Apr-12	15:35	Lift Work F Block	PPC	G	2	Security
21	05-Apr-12	16:00	Plastering	PPC	G	10	Security

Certified by:

 Project Manager/In-charge
 MODI VENTURES

Certified by:

 Asst. Admin. Manager
 Modi Ventures


CHECKED
 QUALITY/QUANTITY
 By  Dt. 6/04/12
 MODI VENTURES


GMC -II Building Material Inward Detailed Report


From: 16/12/11


To: 22/12/11

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
251	16-Dec-11	15:29	Sai Vishal Enterprises	Stone dust in cft	400	AP 23V 0966	Party	Security	7140
252	17-Dec-11	12:18	Sai Vishal Enterprises	Stone dust in cft	400	AP 29V 0966	Party	Security	7140
253	19-Dec-11	13:45	Sai Vishal Enterprises	Stone dust in cft	400	AP 29V 0966	Party	Security	7140
254	19-Dec-11	14:00	Lakshmi Narsimha	Fine Sand VU B L	21.545	AP 29V 8739	Party	Security	16740.465
255	19-Dec-11	17:16	Sai Vishal Enterprises	Stone dust in cft	400	AP 29V 0966	Party	Security	7140
256	20-Dec-11	10:47	Sai Vishal Enterprises	Fine Robo Sand	17.94	AP 29V 0966	Party	Security	9041.76

Certified by:

 Asst. Admin. Manager
 (A/III)

CHECKED
 QUALITY/QUANTITY
 BY  01
 23/12/11
 MODI VENTURES

Certified by:

 Asst. Admin. Manager
 Modi Ventures

Certified by:

 Project Manager/Engr.
 MODI VENTURES

GMC-II Hire Charges Report

From: 16/12/11

To: 22/12/11

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
1521	16-Dec-11	R.Bhupal	Tractor	AP 29V 2012	9:40	9:56	Debris	1	210 Per Trip	210
1522	16-Dec-11	R.Bhupal	Tractor	AP 29V 2012	10:28	10:29	Dust	1	210 Per Trip	210
1523	16-Dec-11	R.Bhupal	Tractor	AP 29V 2012	11:12	11:12	Dust	1	210 Per Trip	210
1524	16-Dec-11	R.Bhupal	Tractor	AP 29V 2012	12:02	12:02	Dust	1	210 Per Trip	210
1525	16-Dec-11	R.Bhupal	Tractor	AP 29V 2012	12:43	12:46	Granite	1	210 Per Trip	210
1526	16-Dec-11	R.Bhupal	Tractor	AP 29V 2012	13:51	13:51	Sand	1	210 Per Trip	210
1527	16-Dec-11	R.Bhupal	Tractor	AP 29V 2012	14:20	14:21	Sand	1	210 Per Trip	210
1528	16-Dec-11	R.Bhupal	Tractor	AP 29V 2012	14:53	14:55	Sand	1	210 Per Trip	210
1529	16-Dec-11	R.Bhupal	Tractor	AP 29V 2012	15:48	15:49	Dust	1	210 Per Trip	210
1530	16-Dec-11	R.Bhupal	Tractor	AP 29V 2012	16:28	16:29	Dust	1	210 Per Trip	210
1531	17-Dec-11	R.Bhupal	Tractor	AP 29V 2012	10:34	10:40	Dust	1	210 Per Trip	210
1532	17-Dec-11	R.Bhupal	Tractor	AP 29V 2012	11:46	11:47	Dust	1	210 Per Trip	210
1533	17-Dec-11	R.Bhupal	Tractor	AP 29V 2012	12:28	12:40	Debris	1	210 Per Trip	210
1534	17-Dec-11	R.Bhupal	Tractor	AP 29V 2012	13:12	13:22	Debris	1	210 Per Trip	210
1535	17-Dec-11	R.Bhupal	Tractor	AP 29V 2012	14:28	14:29	Dust	1	210 Per Trip	210
1536	17-Dec-11	R.Bhupal	Tractor	AP 29V 2012	15:14	15:19	40MM Metal	1	210 Per Trip	210
1537	17-Dec-11	R.Bhupal	Tractor	AP 29V 2012	15:45	15:45	Dust	1	210 Per Trip	210
1538	17-Dec-11	R.Bhupal	Tractor	AP 29V 2012	16:04	16:05	Sand	1	210 Per Trip	210
1539	17-Dec-11	R.Bhupal	Tractor	AP 29V 2012	16:26	16:29	Sand	1	210 Per Trip	210
1540	17-Dec-11	R.Bhupal	Tractor	AP 29V 2012	16:49	16:53	Sand	1	210 Per Trip	210
1541	19-Dec-11	R.Bhupal	Tractor	AP 29V 2012	9:44	10:13	Hallow Brick	1	210 Per Trip	210
1542	19-Dec-11	R.Bhupal	Tractor	AP 29V 2012	10:38	11:10	Hallow Brick	1	210 Per Trip	210
1543	19-Dec-11	R.Bhupal	Tractor	AP 29V 2012	11:46	11:50	20MM Metal	1	210 Per Trip	210
1544	19-Dec-11	R.Bhupal	Tractor	AP 29V 2012	12:28	12:35	20MM Metal	1	210 Per Trip	210
1545	19-Dec-11	R.Bhupal	Tractor	AP 29V 2012	13:14	13:19	20MM Metal	1	210 Per Trip	210
1546	19-Dec-11	R.Bhupal	Tractor	AP 29V 2012	14:33	14:37	Sand	1	210 Per Trip	210
1547	19-Dec-11	R.Bhupal	Tractor	AP 29V 2012	14:59	15:05	Sand	1	210 Per Trip	210
1548	19-Dec-11	R.Bhupal	Tractor	AP 29V 2012	15:30	15:31	Sand	1	210 Per Trip	210

Checked by: *[Signature]*
 Assl. Admin. Manager
 (Audio)
 Page 1 of 3

CHECKED
 QUALITY/QUANTITY
 By: *[Signature]* Dt: 28/12/11
 MODI VENTURES

Certified by: *[Signature]*
 Assl. Admin. Manager
 Modi Ventures

Certified by: *[Signature]*
 Project Manager/Engg.
 MODI VENTURES

23 December, 2011

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
1549	19-Dec-11	R.Bhupal	Tractor	AP 29V 2012	15:59	16:04	Sand	1	210 Per Trip	210
1550	19-Dec-11	R.Bhupal	Tractor	AP 29V 2012	17:02	17:11	Debris	1	210 Per Trip	210
1551	20-Dec-11	R.Bhupal	Tractor	AP 29V 2012	9:26	9:32	Cement	1	210 Per Trip	210
1552	20-Dec-11	R.Babu Rao	Miller	-	10:00	16:30	Concrete-Mix	1	1400 Per Day	1400
1553	20-Dec-11	R.Babu Rao	Builder Hoister	-	10:00	16:30	Lift work	1	2300 Per Day	2300
1554	20-Dec-11	R.Bhupal	Tractor	AP 29V 2012	10:04	10:05	Sand	1	210 Per Trip	210
1555	20-Dec-11	V.Ravinder	Gun Machine	-	10:30	12:00	Chipping M.bed G-314,Kitchen	1.5	160 Per Hour	240
1556	20-Dec-11	R.Bhupal	Tractor	AP 29V 2012	10:45	10:51	Dust	1	210 Per Trip	210
1557	20-Dec-11	R.Bhupal	Tractor	AP 29V 2012	11:31	11:34	Dust	1	210 Per Trip	210
1558	20-Dec-11	R.Bhupal	Tractor	AP 29V 2012	12:12	12:17	Dust	1	210 Per Trip	210
1559	20-Dec-11	R.Bhupal	Tractor	AP 29V 2012	12:57	12:57	Dust	1	210 Per Trip	210
1560	20-Dec-11	R.Bhupal	Tractor	AP 29V 2012	13:21	13:26	Cement	1	210 Per Trip	210
1561	20-Dec-11	V.Ravinder	Gun Machine	-	14:00	17:00	Chipping-Co-Toilet G-110	3	160 Per Hour	480
1562	20-Dec-11	R.Bhupal	Tractor	AP 29V 2012	15:19	15:29	Debris	1	210 Per Trip	210
1563	20-Dec-11	R.Bhupal	Tractor	AP 29V 2012	16:10	16:22	Sand	1	210 Per Trip	210
1564	20-Dec-11	R.Bhupal	Tractor	AP 29V 2012	16:59	16:59	Sand	1	210 Per Trip	210
1565	21-Dec-11	R.Bhupal	Tractor	AP 29V 2012	9:58	9:59	Sand	1	210 Per Trip	210
1566	21-Dec-11	K.Krishna	Gun Machine	-	10:00	12:00	Chipping of Plumbing Holes	2	160 Per Hour	320
1567	21-Dec-11	V.Ravinder	Gun Machine	-	10:00	12:00	Chipping of Balcony Utility 412	2	160 Per Hour	320
1568	21-Dec-11	R.Bhupal	Tractor	AP 29V 2012	10:50	10:51	Sand	1	210 Per Trip	210
1569	21-Dec-11	R.Bhupal	Tractor	AP 29V 2012	13:23	13:35	Debris	1	210 Per Trip	210
1570	21-Dec-11	K.Krishna	Gun Machine	-	14:00	17:30	Chipping of Plumbing Holes	3.5	160 Per Hour	560
1571	21-Dec-11	R.Bhupal	Tractor	AP 29V 2012	14:36	14:37	Sand	1	210 Per Trip	210
1572	21-Dec-11	R.Bhupal	Tractor	AP 29V 2012	15:14	15:15	Sand	1	210 Per Trip	210
1573	21-Dec-11	R.Bhupal	Tractor	AP 29V 2012	15:52	15:53	Sand	1	210 Per Trip	210
1574	21-Dec-11	R.Bhupal	Tractor	AP 29V 2012	16:38	16:40	Sand	1	210 Per Trip	210
1575	21-Dec-11	R.Bhupal	Tractor	AP 29V 2012	17:25	17:26	20MM Metal	1	210 Per Trip	210
1576	21-Dec-11	R.Bhupal	Tractor	AP 29V 2012	17:56	18:00	Sand	1	210 Per Trip	210
1577	22-Dec-11	R.Bhupal	Tractor	AP 29V 2012	9:43	9:49	20MM Metal	1	210 Per Trip	210
1578	22-Dec-11	R.Bhupal	Tractor	AP 29V 2012	10:18	10:23	Sand	1	210 Per Trip	210

23 December, 2011

CERTIFIED BY:
R.R.
 Project Manager/Engg.
MODI VENTURES

CHECKED
 QUALITY/QUANTITY
 BY *SS* 28/12/11
 DI
 Asst. Manager
MODI VENTURES

Page 2 of 3

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
1579	22-Dec-11	R.Bhupal	Tractor	AP 29V 2012	10:53	10:59	Sand	1	210 Per Trip	210
1580	22-Dec-11	R.Bhupal	Tractor	AP 29V 2012	11:25	11:34	Cement	1	210 Per Trip	210
1581	22-Dec-11	R.Babu Rao	Miller	-	11:30	16:30	Concrete Mix	1	1400 Per Day	1400
1582	22-Dec-11	R.Babu Rao	Builder Hoister	-	11:30	16:30	Lift work	1	2300 Per Day	2300
1583	22-Dec-11	R.Bhupal	Tractor	AP 29V 2012	12:28	12:35	20MM Metal	1	210 Per Trip	210
1584	22-Dec-11	R.Bhupal	Tractor	AP 29V 2012	12:58	13:15	Cement	1	210 Per Trip	210
1585	22-Dec-11	R.Bhupal	Tractor	AP 29V 2012	14:40	14:48	Sand	1	210 Per Trip	210
1586	22-Dec-11	R.Bhupal	Tractor	AP 29V 2012	15:40	15:54	Debris	1	210 Per Trip	210
1587	22-Dec-11	R.Bhupal	Tractor	AP 29V 2012	16:47	16:58	Debris	1	210 Per Trip	210
1588	22-Dec-11	R.Bhupal	Tractor	AP 29V 2012	17:37	17:49	Sand	1	210 Per Trip	210

CHECKED
 QUALITY/QUANTITY
 BY *RA* DT 23/12/11
 MODI VENTURES

Certified by:
RA
 Asst. Admin. Manager
 MODI VENTURES

Certified by:
RA
 Project Manager/In-charge
 MODI VENTURES

CHECKED
 Asst. Admin. Manager
 MODI VENTURES


GMC - II General Materials Inward Table Repo


From: 16/12/11


To: 22/12/11


Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1679	16-Dec-11	10:30	Reliable Fire En		Fire water type Co2	9 Ltrs	1	No		102	By Bike	Party	Security
1680	16-Dec-11	11:00	Dhanlaxmi Elect		Welding rod		2	PKT		1037	By Bike	Aslam	Security
1681	16-Dec-11	11:30	Dhanlaxmi Elect		Screw	4"	20	Nos		1038	By Hand	Srikanth	Security
1682	16-Dec-11	15:30	Shubham Enterp		Tube light	2	25	Nos		15110	AP 13X 46	Shiva	Security
1683	16-Dec-11	15:30	Gokul Power Ele		Flour Switch (Water leve		1	No		512	AP 13X 46	Shiva	Security
1684	16-Dec-11	15:30	Praful Sanitary		CP Pillar Cook		10	Nos		6004	AP 13X 46	Shiva	Security
1685	16-Dec-11	16:00	Shanker Hardwa		Lamination Sheet	2.44x1.22	1	No		1792	By Auto	Ramulu	Security
1685	16-Dec-11	16:00	Shanker Hardwa		Fevicol	2.44x1.22	1	No		1792	By Auto	Ramulu	Security
1685	16-Dec-11	16:00	Shanker Hardwa		Cocinar Oil	100ml	1	No		1792	By Auto	Ramulu	Security
1686	17-Dec-11	10:00	Mana Super Mar		Petrol		0.68	Ltrs			By Hand	Kondal rao	Security
1687	17-Dec-11	10:30	Bright way fillin		Carpet Mat		4	No		107428	By Bike	Bhuchalaiah	Security
1688	17-Dec-11	11:00	Jai-Bhavani Fan		Non-Teak Wood	7X3X0.75	80	Nos			By Bike	Bhuchalaiah	Security
1689	17-Dec-11	11:30	Krishna Vijay S		Non-Teak Wood	7x1.50x0.75	288	Nos		250/251	AP 35T 63	Party	Security
1689	17-Dec-11	11:30	Krishna Vijay S		Non-Teak Wood	4x3x0.75	40	Nos		250/251	AP 35T 63	Party	Security
1689	17-Dec-11	11:30	Krishna Vijay S		Non-Teak Wood	3x1.50x0.75	144	Nos		250/251	AP 35T 63	Party	Security
1689	17-Dec-11	11:30	Krishna Vijay S		Non-Teak Wood	3.5x4x2.5	50	Nos		250/251	AP 35T 63	Party	Security
1689	17-Dec-11	11:30	Krishna Vijay S		Non-Teak Wood	7X4X2.5	158	Nos		250/251	AP 35T 63	Party	Security
1689	17-Dec-11	11:30	Krishna Vijay S		Non-Teak Wood	4X5X3	30	Nos		250/251	AP 35T 63	Party	Security
1689	17-Dec-11	11:30	Krishna Vijay S		Non-Teak Wood	7X5X3	30	Nos		250/251	AP 35T 63	Party	Security
1689	17-Dec-11	11:30	Krishna Vijay S		Non-Teak Wood	3X4X2.5	78	Nos		250/251	AP 35T 63	Party	Security
1690	17-Dec-11	12:34	KVR Enterprises		Non-Teak Wood	16"X8"X4	400	Nos		620	AP 28U 85	Party	Security
1691	17-Dec-11	15:40	Praful Sanitary		Solid Brick		3	Nos		6004	AP 29T 99	Shiva	Security
1691	17-Dec-11	15:40	Praful Sanitary		CP Pflter Cook		10	Nos		6004	AP 29T 99	Shiva	Security
1691	17-Dec-11	15:40	Praful Sanitary		CP Short Body		10	Nos		6004	AP 29T 99	Shiva	Security
1691	17-Dec-11	15:40	Praful Sanitary		CP Shower Head		10	Nos		6004	AP 29T 99	Shiva	Security
1691	17-Dec-11	15:40	Praful Sanitary		CP Shower Arms		10	Nos		6004	AP 29T 99	Shiva	Security
1691	17-Dec-11	15:40	Praful Sanitary		CP Wall Mixer		10	Nos		6004	AP 29T 99	Shiva	Security
1691	17-Dec-11	15:40	Praful Sanitary		CP Long Body		10	Nos		6004	AP 29T 99	Shiva	Security
1691	17-Dec-11	15:40	Praful Sanitary		CP Angfe Cooks		25	Nos		6004	AP 29T 99	Shiva	Security
1692	17-Dec-11	15:40	Bhagwathi Steel		GI Tee	40mm	8	Nos		679	AP 29T 99	Shiva	Security
1692	17-Dec-11	15:40	Bhagwathi Steel		GI Reducer Tee	40x20mm	10	Nos		679	AP 29T 99	Shiva	Security
1692	17-Dec-11	15:40	Bhagwathi Steel		GI Nipple	40x12	6	Nos		679	AP 29T 99	Shiva	Security

23 December-2011

Certified by:

 Project Manager/Ensg.
 MODI VENTURES


Certified by:

 Asst. Admin. Manager
 MODI VENTURES


CHECKED
 QUALITY QUANTITY
 By  23/12/11
 MODI VENTURES


Page 1 of 3

 Asst. Admin. Manager
 MODI VENTURES


Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1692	17-Dec-11	15:40	Bhagwathi Steel		GI Elbow	40mm	6	Nos		679	AP 29T 99	Shiva	Security
1693	17-Dec-11	15:40	Bhagwathi Steel		Ball valve	25mm	26	Nos		680	AP 29T 99	Shiva	Security
1694	17-Dec-11	15:40	Bhagwathi Steel		Gate Valve	40mm	1	Nos		681/682	AP 29T 99	Shiva	Security
1694	17-Dec-11	15:40	Bhagwathi Steel		GI Elbow	50mm	6	Nos		681/682	AP 29T 99	Shiva	Security
1694	17-Dec-11	15:40	Bhagwathi Steel		GI Tee	50mm	8	Nos		681/682	AP 29T 99	Shiva	Security
1694	17-Dec-11	15:40	Bhagwathi Steel		GI Reducer Tee	50mmx20	20	Nos		681/682	AP 29T 99	Shiva	Security
1694	17-Dec-11	15:40	Bhagwathi Steel		GI Nipple	50x12	4	Nos		681/682	AP 29T 99	Shiva	Security
1694	17-Dec-11	15:40	Bhagwathi Steel		Gate valve	50mm	1	Nos		681/682	AP 29T 99	Shiva	Security
1695	17-Dec-11	17:00	Local Purchase		Ms Drum	50mm	15	Nos		681/682	AP 29T 99	Shiva	Security
1696	18-Dec-11	10:00	Agarwal Foundri		Steel	16mm	2.95	Tons		5366	AP 29V 36	Party	Security
1696	18-Dec-11	10:00	Agarwal Foundri		Steel	8mm	4.07	Tons		5366	AP 29V 36	Party	Security
1696	18-Dec-11	10:00	Agarwal Foundri		Steel	12mm	1.95	Tons		5366	AP 29V 36	Party	Security
1697	19-Dec-11	11:00	Stravaniam Agenc		DR Fixtt	20 Ltrs	2	Nos		800	By Bike	Jothi Babu	Security
1697	19-Dec-11	11:00	Stravaniam Agenc		SBR Roof	20 Ltrs	1	Nos		800	By Bike	Jothi Babu	Security
1698	19-Dec-11	11:50	Alpine Estate (LPG Gas	20 Ltrs	1	No		3301	By Atuo	Aslam	Security
1698	19-Dec-11	11:50	Alpine Estate (Gas Cutter Pipe	1 Set	1	Set		3301	By Atuo	Aslam	Security
1699	19-Dec-11	12:30	Shyeshakthi Stee		GI Pipes	40mm	14	Length		3359	AP 13U 41	Baba	Security
1699	19-Dec-11	12:30	Shyeshakthi Stee		GI Pipes	50mm	15	Length		3359	AP 13U 41	Baba	Security
1700	20-Dec-11	10:07	Balaji Traders		wood primer	2 Ltrs	1	No		18733	By Bike	Raju	Security
1700	20-Dec-11	10:07	Balaji Traders		Tarpan oil	5Ltrs	1	No		18733	By Bike	Raju	Security
1700	20-Dec-11	10:07	Balaji Traders		Kneping Past Fitter	0.5 Ltrs	1	No		18733	By Bike	Raju	Security
1700	20-Dec-11	10:07	Balaji Traders		Darck Paint X 138	1Ltr	1	No		18733	By Bike	Raju	Security
1700	20-Dec-11	10:07	Balaji Traders		Primmer DCP	20 Ltrs	2	Can		18733	By Bike	Raju	Security
1701	20-Dec-11	10:30	Krishna Vijay S		Imported Non Teak	2.25x4x3	24	Nos		253	AP 29TA 8	Party	Security
1701	20-Dec-11	10:30	Krishna Vijay S		Imported Non Teak	2x3x2	40	Nos		253	AP 29TA 8	Party	Security
1701	20-Dec-11	10:30	Krishna Vijay S		Imported Non Teak	2.50x3x2	40	Nos		253	AP 29TA 8	Party	Security
1701	20-Dec-11	10:30	Krishna Vijay S		Imported Non Teak	7x4x3	24	Nos		253	AP 29TA 8	Party	Security
1701	20-Dec-11	10:30	Krishna Vijay S		Imported Non Teak	8.50x4x2	24	Nos		253	AP 29TA 8	Party	Security
1701	20-Dec-11	10:30	Krishna Vijay S		Imported Non Teak	7x4x2.50	24	Nos		253	AP 29TA 8	Party	Security
1702	21-Dec-11	9:49	Ballaji Traders		Stanner Dark	100ml	1	No		18738	By Bike	Hannanath	Security
1702	21-Dec-11	9:49	Ballaji Traders		Stanner	200ml	1	No		18738	By Bike	Hannanath	Security
1702	21-Dec-11	9:49	Ballaji Traders		Primmer DCP	20ltrs	4	Can		18738	By Bike	Hannanath	Security
1703	21-Dec-11	12:46	Veerabhadra Sw		Solid Brick	162X8"X6	700	Nos		121	AP 9W 66	Party	Security

23 December, 2011


Certified by:

 Project Manager/Exec.
 MODI VENTURES


Certified by:

 Asst. Admin. Manager
 Modi Ventures


CHECKED
 QUALITY/QUANTITY
 By  23/12/11
 MODI VENTURES


Page 2 of 3

 Asst. Admin. Manager
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DCNo	V. No	Del. By	Received b
1704	21-Dec-11	15:00	Vasavi Sates Co		PPC Cement	50kgs	400	Bags		1510	AP 24TA 0	Party	Security
1705	22-Dec-11	13:39	Sai Datta Flyash		Solid Bricks	16"X8"X6	596	Nos		201	AP 28U 76	Party	Security
1706	22-Dec-11	15:45	Mathaji Traders		Water Paper	180 No	60	Nos		396	By Bike	Murali	Security
1706	22-Dec-11	15:45	Mathaji Traders		OBD Bencon	20kg	1	Can		396	By Bike	Murali	Security
1707	22-Dec-11	16:00	Hari Hara Iron		Sponge		600	Nos		9774	AP 29T 99	Shva	Security
1707	22-Dec-11	16:00	Hari Hara Iron		Chicken Mesh		20	Bundle		9774	AP 29T 99	Shva	Security
1707	22-Dec-11	16:00	Hari Hara Iron		Bombay Broom		400	Nos		9774	AP 29T 99	Shva	Security
1707	22-Dec-11	16:00	Hari Hara Iron		Gova Rope		15	Bundle		9774	AP 29T 99	Shva	Security
1708	22-Dec-11	16:00	Shubham Enterp		PVC junction box	25mm	200	Nos		15144	AP 29T 99	Shva	Security
1708	22-Dec-11	16:00	Shubham Enterp		Insulation tape		60	Nos		15144	AP 29T 99	Shva	Security
1709	22-Dec-11	16:00	Hari Hara Iron		Hacksaw blade		50	Nos		9773	AP 29T 99	Shva	Security
1710	22-Dec-11	16:00	Shree Aditya En		Regron		200	Pkt		186	AP 29T 99	Shva	Security
1711	22-Dec-11	16:00	Praful Sanitary		Solyeff Cement	14r	45	Nos		6020	AP 29T 99	Shva	Security
1711	22-Dec-11	16:00	Praful Sanitary		Tile Grout White	1kg	30	Pkt		6020	AP 29T 99	Shva	Security
1711	22-Dec-11	16:00	Praful Sanitary		Tile Grout Brown	1kg	10	Pkt		6020	AP 29T 99	Shva	Security
1711	22-Dec-11	16:00	Praful Sanitary		PVC Clamp	75mm	200	Nos		6020	AP 29T 99	Shva	Security


 Asst. Admin. Manager
 (A.D.I.)

Certified by:

 Asst. Admin. Manager
 MODI VENTURES

Certified by:

 Project Manager/Engg.
 MODI VENTURES

CANCELLED
 QUALITY/QUANTITY
 BY  DT 28/12/11
 MODI VENTURES

GMG -II Cement Register Report

From: 23/12/11

To: 29/12/11

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity Issued By
1368	23-Dec-11	9:20	Plastering	PPC	G	1 Security
1369	23-Dec-11	9:30	Marble Work	PPC	G	1 Security
1370	23-Dec-11	9:40	Plastering	PPC	G	1 Security
1371	23-Dec-11	10:00	Tiles Work	PPC	G	11 Security
1372	23-Dec-11	10:00	Marble Work	PPC	G	1 Security
1373	23-Dec-11	10:30	Marble Work	PPC	G	2 Security
1374	23-Dec-11	11:00	Marble Work	PPC	G	1 Security
1375	23-Dec-11	14:00	Plastering	PPC	G	20 Security
1376	23-Dec-11	14:30	Tiles Work	PPC	G	2 Security
1377	23-Dec-11	16:30	Plastering	PPC	G	17 Security
1378	24-Dec-11	9:30	Water Proofing	OPC	G	6 Security
1379	24-Dec-11	10:00	Tiles Work	PPC	G	12 Security
1380	24-Dec-11	14:00	Marble Work	PPC	G	1 Security
1381	24-Dec-11	14:30	Plastering	PPC	G	20 Security
1382	24-Dec-11	15:00	Plastering	PPC	G	22 Security
1383	25-Dec-11	11:00	Marble Work	PPC	G	1 Security
1384	26-Dec-11	9:15	CA works	PPC	CA	1 Security
1385	26-Dec-11	9:30	Water Proofing	OPC	G	2 Security
1386	26-Dec-11	10:00	Marble Work	PPC	G	1 Security
1387	26-Dec-11	10:15	Plastering	PPC	G	1 Security
1388	26-Dec-11	10:30	Tiles Work	PPC	G	7 Security
1389	26-Dec-11	12:00	Tiles Work	PPC	F	15 Security
1390	26-Dec-11	12:15	Marble Work	PPC	G	1 Security
1391	26-Dec-11	12:30	Tiles Work	PPC	G	1 Security
1392	26-Dec-11	14:00	Water Proofing	OPC	G	1 Security
1393	26-Dec-11	14:30	Plastering	PPC	G	15 Security
1394	26-Dec-11	16:15	Plastering	PPC	G	20 Security
1395	27-Dec-11	9:15	Water Proofing	OPC	G	4 Security
1396	27-Dec-11	9:20	CA works	PPC	CA	1 Security
1397	27-Dec-11	9:30	Plastering	PPC	G	2 Security
1398	27-Dec-11	9:40	Marble Work	PPC	G	1 Security
1399	27-Dec-11	10:30	Marble Work	PPC	G	4 Security
1400	27-Dec-11	10:40	Water Proofing	OPC	G	4 Security
1401	27-Dec-11	11:00	Tiles Work	PPC	G	5 Security
1402	27-Dec-11	12:00	Received	OPC	G	200 Security
1403	27-Dec-11	14:00	Plastering	PPC	G	15 Security
1404	27-Dec-11	14:30	Marble Work	PPC	G	1 Security
1405	27-Dec-11	16:30	Plastering	PPC	G	15 Security


30 December, 2011


Red


CHECKED
 QUALITY/QUANTITY
 BY *[Signature]* DT 30/12/11
 MOD. VENTURES


Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)
[Signature]

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity Issued By
1406	28-Dec-11	9:20	Plastering	PPC	G	1 Security
1407	28-Dec-11	9:30	CA works	PPC	CA	1 Security
1408	28-Dec-11	9:40	Marble Work	PPC	G	2 Security
1409	28-Dec-11	10:00	Water Proofing	OPC	G	1 Security
1410	28-Dec-11	10:15	Marble Work	PPC	G	4 Security
1411	28-Dec-11	10:30	Tiles Work	PPC	G	6 Security
1412	28-Dec-11	11:00	Cellar Flooring	PPC	G	4 Security
1413	28-Dec-11	11:30	Marble Work	PPC	G	1 Security
1414	28-Dec-11	12:30	Plastering	PPC	G	15 Security
1415	28-Dec-11	14:30	Marble Work	PPC	G	1 Security
1416	28-Dec-11	15:00	Received	OPC	G	-200 Security
1417	28-Dec-11	16:00	Plastering	PPC	G	10 Security
1418	29-Dec-11	9:25	Plastering	PPC	G	2 Security
1419	29-Dec-11	9:30	Water Proofing	OPC	G	10 Security
1420	29-Dec-11	10:00	Tiles Work	PPC	G	6 Security
1421	29-Dec-11	10:30	Marble Work	PPC	G	3 Security
1422	29-Dec-11	11:00	Plastering	PPC	G	15 Security
1423	29-Dec-11	11:30	Cellar Flooring	PPC	G	1 Security
1424	29-Dec-11	11:40	Tiles Work	PPC	G	2 Security
1425	29-Dec-11	16:00	Plastering	PPC	G	10 Security

Certified by:

 Project Manager/Engg.
 MODI VENTURES

Checked:

 21/12
 Asst. Admin. Manager
 (Audit)

Certified by:

 Asst. Admin. Manager
 Modi Ventures

CHECKED
 QUALITY/QUANTITY
 By  Dt 30/12/11
 MODI VENTURES

GMG -II Cement Register Balance Report

Date: 29/12/11

Cement Grade OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (1337 detail records)

Sum -442

Cement Grade PPC

Quantity in bags

Summary for 'Cement Grade' = PPC (2714 detail records)

Sum -172

Grand Total -614

Checked by:
[Signature]
29/12/11
Asst. Admin. Manager
(Audit)

Certified by:
[Signature]
Project Manager/Engg.
MODI VENTURES

[Handwritten Signature]

CHECKED
QUALITY QUANTITY
By *[Signature]* Dt 30/12/11
MODI VENTURES

GMG-II Hire Charges Report

From: 23/12/11

To: 29/12/11

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
1589	23-Dec-11	R.Bhupal	Tractor	AP 29V 2012	10:07	10:07	Sand	1	210	Per Trip	210
1590	23-Dec-11	R.Bhupal	Tractor	AP 29V 2012	11:24	11:51	Debris	1	210	Per Trip	210
1591	23-Dec-11	R.Bhupal	Tractor	AP 29V 2012	14:24	14:37	Debris	1	210	Per Trip	210
1592	23-Dec-11	R.Bhupal	Tractor	AP 29V 2012	16:35	16:48	Debris	1	210	Per Trip	210
1593	23-Dec-11	R.Bhupal	Tractor	AP 29V 2012	17:37	17:37	Sand	1	210	Per Trip	210
1594	24-Dec-11	R.Bhupal	Tractor	AP 29V 2012	10:00	10:00	Sand	1	210	Per Trip	210
1595	24-Dec-11	K.Krishna	Gun Machine	-	10:00	12:00	Chipping of Loft in F-106	2	160	Per Hour	320
1596	24-Dec-11	R.Bhupal	Tractor	AP 29V 2012	10:23	10:23	Sand	1	210	Per Trip	210
1597	24-Dec-11	R.Bhupal	Tractor	T/R	10:44	10:45	Sand	1	210	Per Trip	210
1598	24-Dec-11	R.Bhupal	Tractor	AP 29V 2012	11:17	11:48	Sand	1	210	Per Trip	210
1599	24-Dec-11	R.Bhupal	Tractor	AP 29V 2012	11:52	11:53	Sand	1	210	Per Trip	210
1600	24-Dec-11	R.Bhupal	Tractor	AP 29V 2012	12:31	12:32	Sand	1	210	Per Trip	210
1601	24-Dec-11	R.Bhupal	Tractor	AP 29V 2012	13:33	13:45	Debris	1	210	Per Trip	210
1602	24-Dec-11	K.Krishna	Gun Machine	-	14:00	17:30	Chipping of Plumbing Holes GI	3.5	160	Per Hour	560
1603	24-Dec-11	R.Bhupal	Tractor	AP 29V 2012	15:09	15:23	Sand	1	210	Per Trip	210
1604	26-Dec-11	R.Bhupal	Tractor	AP 29V 2012	9:44	9:53	Debris	1	210	Per Trip	210
1605	26-Dec-11	K.Krishna	Gun Machine	-	10:00	12:00	M-Toilet Brick Bat - G-317	2	160	Per Hour	320
1606	26-Dec-11	R.Bhupal	Tractor	T/R	10:39	10:52	Debris	1	210	Per Trip	210
1607	26-Dec-11	R.Bhupal	Tractor	AP 29V 2012	10:43	10:54	Debris	1	210	Per Trip	210
1608	26-Dec-11	R.Bhupal	Tractor	AP 29V 2012	11:49	12:01	Debris	1	210	Per Trip	210
1609	26-Dec-11	R.Bhupal	Tractor	T/R	12:00	12:23	Tiles & Cement	2	210	Per Trip	420
1610	26-Dec-11	R.Bhupal	Tractor	T/R	12:48	12:49	Sand	1	210	Per Trip	210
1611	26-Dec-11	R.Bhupal	Tractor	AP 29V 2012	13:04	13:16	Debris	1	210	Per Trip	210
1612	26-Dec-11	R.Bhupal	Tractor	T/R	13:11	13:12	Sand	1	210	Per Trip	210
1613	26-Dec-11	K.Krishna	Gun Machine	-	14:00	17:00	Chipping of Holes	3	160	Per Hour	480
1614	26-Dec-11	R.Bhupal	Tractor	T/R	14:37	14:46	Debris	1	210	Per Trip	210
1615	26-Dec-11	R.Bhupal	Tractor	AP 29V 2012	14:44	14:51	Debris	1	210	Per Trip	210
1616	26-Dec-11	R.Bhupal	Tractor	T/R	15:39	15:48	Debris	1	210	Per Trip	210

30 December, 2011

Checked by:

[Signature]
 Project Manager/In-charge
 MODI VENTURES

QUALITY CONTROL
 BY *[Signature]* 30/12/11
 MODI VENTURES

Asst. Admin. Manager
 (Audit)

[Signature]

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
1617	26-Dec-11	R.Bhupal	Tractor	AP 29V 2012	15:48	15:58	Debris	1	210	Per Trip	210
1618	26-Dec-11	R.Bhupal	Tractor	T/R	16:35	16:50	Debris	1	210	Per Trip	210
1619	26-Dec-11	R.Bhupal	Tractor	AP 29V 2012	16:56	17:07	Debris	1	210	Per Trip	210
1620	26-Dec-11	R.Bhupal	Tractor	T/R	17:52	18:02	Debris	1	210	Per Trip	210
1621	27-Dec-11	R.Bhupal	Tractor	AP 29V 2012	10:13	10:35	Debris	1	210	Per Trip	210
1622	27-Dec-11	V.Ravinder	Gun Machine	-	10:30	12:00	G/F Duct wall Removing G-Bloc	1.5	160	Per Hour	240
1623	27-Dec-11	K.Krishna	Gun Machine	-	10:30	12:00	Plumbing holes 512,513-Gblock	1.5	160	Per Hour	240
1624	27-Dec-11	R.Bhupal	Tractor	AP 29V 2012	11:20	11:48	Debris	1	210	Per Trip	210
1625	27-Dec-11	R.Bhupal	Tractor	T/R	12:20	12:42	Debris	1	210	Per Trip	210
1626	27-Dec-11	R.Bhupal	Tractor	AP 29V 2012	13:06	13:36	Debris	1	210	Per Trip	210
1627	27-Dec-11	K.Krishna	Gun Machine	-	14:00	17:30	Chipping of 513,512	3	160	Per Hour	480
1628	27-Dec-11	V.Ravinder	Gun Machine	-	14:00	17:30	Chipping of Dismantal at cellar	3.5	160	Per Hour	560
1629	27-Dec-11	R.Bhupal	Tractor	AP 29V 2012	14:17	14:18	Sand	1	210	Per Trip	210
1630	27-Dec-11	R.Bhupal	Tractor	AP 29V 2012	14:34	14:25	Sand	1	210	Per Trip	210
1631	27-Dec-11	R.Bhupal	Tractor	AP 29V 2012	14:56	15:14	Sand	1	210	Per Trip	210
1632	27-Dec-11	R.Bhupal	Tractor	AP 29V 2012	15:42	15:43	Sand	1	210	Per Trip	210
1633	27-Dec-11	R.Bhupal	Tractor	AP 29V 2012	16:31	16:31	Sand	1	210	Per Trip	210
1634	28-Dec-11	R.Bhupal	Tractor	AP 29V 2012	9:56	10:06	Debris	1	210	Per Trip	210
1635	28-Dec-11	V.Ravinder	Gun Machine	-	10:00	12:00	Co-Bed Door Frame	2	160	Per Hour	320
1636	28-Dec-11	K.Krishna	Gun Machine	-	10:00	12:00	Co-Toilet Brick Bat G-112	2	160	Per Hour	320
1637	28-Dec-11	R.Bhupal	Tractor	AP 29V 2012	10:35	10:36	Dust	1	210	Per Trip	210
1638	28-Dec-11	R.Bhupal	Tractor	T/R	10:36	10:44	Debris	1	210	Per Trip	210
1639	28-Dec-11	R.Bhupal	Tractor	AP 29V 2012	11:07	11:08	Dust	1	210	Per Trip	210
1640	28-Dec-11	R.Bhupal	Tractor	T/R	11:32	11:40	Debris	1	210	Per Trip	210
1641	28-Dec-11	R.Bhupal	Tractor	AP 29V 2012	11:36	11:37	Dust	1	210	Per Trip	210
1642	28-Dec-11	R.Bhupal	Tractor	T/R	12:15	12:16	Dust	1	210	Per Trip	210
1643	28-Dec-11	R.Bhupal	Tractor	AP 29V 2012	12:25	12:34	Debris	1	210	Per Trip	210
1644	28-Dec-11	R.Bhupal	Tractor	AP 29V 2012	12:52	13:01	Debris	1	210	Per Trip	210
1645	28-Dec-11	R.Bhupal	Tractor	AP 29V 2012	13:34	13:43	Debris	1	210	Per Trip	210
1646	28-Dec-11	R.Bhupal	Tractor	T/R	13:43	13:04	Dust	1	210	Per Trip	210

30 December, 2011

CHECKED

QUALITY/QUANTITY

BY *[Signature]* 30/12/11

MOBI VENTURES

Checked by *[Signature]*
Asst. Admin. Manager
(AU/II)

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
1647	28-Dec-11	K.Krishna	Gun Machine	-	14:00	17:00	Chipping of Bathroom	3	160	Per Hour	480
1648	28-Dec-11	V.Ravinder	Gun Machine	-	14:00	17:30	Cellar Compoun Wall Beside Cli	3.5	160	Per Hour	560
1649	28-Dec-11	R.Bhupal	Tractor	AP 29V 2012	15:32	15:41	Debris	1	210	Per Trip	210
1650	28-Dec-11	R.Bhupal	Tractor	AP 29V 2012	16:50	17:00	Debris	1	210	Per Trip	210
1651	28-Dec-11	R.Bhupal	Tractor	T/R	17:07	17:43	Sabad Stone	3	210	Per Trip	630
1652	29-Dec-11	K.Krishna	Gun Machine	-	10:00	12:00	Sit Out Utility and Plumbing Hol	2	160	Per Hour	320
1653	29-Dec-11	R.Bhupal	Tractor	T/R	10:47	11:00	Debris	1	210	Per Trip	210
1654	29-Dec-11	R.Bhupal	Tractor	T/R	11:55	12:05	Debris	1	210	Per Trip	210
1655	29-Dec-11	R.Bhupal	Tractor	T/R	13:02	13:14	Debris	1	210	Per Trip	210
1656	29-Dec-11	K.Krishna	Gun Machine	-	14:00	17:00	2nd Floor wall chipping	3	160	Per Hour	480
1657	29-Dec-11	V.Ravinder	Gun Machine	-	14:00	17:30	Toilet Utility Plumbing Holes	3.5	160	Per Hour	560
1658	29-Dec-11	R.Bhupal	Tractor	T/R	14:20	14:29	Debris	1	210	Per Trip	210
1659	29-Dec-11	R.Bhupal	Tractor	T/R	15:18	15:57	Debris	1	210	Per Trip	210
1660	29-Dec-11	R.Bhupal	Tractor	T/R	16:19	16:27	Debris	1	210	Per Trip	210
1661	29-Dec-11	R.Bhupal	Tractor	T/R	16:54	16:54	Sand	1	210	Per Trip	210

Checked By: *[Signature]*
 Asst. Admin. Manager
 (Audit)

CHECKED
 QUALITY/QUANTITY
 BY *[Signature]* DT 30/12/11
 MOOI VENTURES

[Signature]

[Signature]

GMG -II Outward Report

From: 23/12/11 To: 29/12/11

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
130	29-Dec-11	11:15	Alpine Estate (MFH)		Spider-Kit		1	Set	3957	AP 36AC 262	Bhola	B.Raju
131	29-Dec-11	17:45	Vivid World		Cartridge-Black	HP 802	2	Nos	3958	AP 09AV 023	Bhola	Naveen

Checked by
[Signature]
 Ass. Admin. Manager
 (Audit)

Checked by
[Signature]
 Ass. Admin. Manager
 Multi Ventures

CHECKED
 QUALITY/QUANTITY
 BY *[Signature]* DT 30/12/11
 MULTI VENTURES

[Signature]

GMG -II General Materials Inward Table Repo

From: 23/12/11

To: 29/12/11

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1742	23-Dec-11	10:30	Surya Electricals	Wall Cutting Blade	Wall Cutting Blade		5	Nos			By Bike	Balreddy	Security
1743	23-Dec-11	10:46	Sai Datta Flyash	Solid Brick	Solid Brick	16"X8"X6	596	Nos		202	AP 28W 7	Party	Security
1744	23-Dec-11	13:13	Veerabhadra Sw	Solid Brick	Solid Brick	16"X8"X6	700	Nos		123	AP 9W 66	Party	Security
1745	23-Dec-11	13:39	Sai Datta Flyash	Solid Brick	Solid Brick	16"X8"X4	800	Nos		203	AP 28W 7	Party	Security
1716	23-Dec-11	16:00	Cera Sanitary Pv	Wash Basin Snow White	Wash Basin Snow White	550x400	8	Nos		2557	By Auto	Party	Security
1716	23-Dec-11	16:00	Cera Sanitary Pv	EWC Calibre Snow White	EWC Calibre Snow White		9	Nos		2557	By Auto	Party	Security
1717	23-Dec-11	16:00	Cera Sanitary Pv	Cistern Calibre Snow Wh	Cistern Calibre Snow Wh		9	Nos		2557	By Auto	Party	Security
1717	23-Dec-11	16:00	Cera Sanitary Pv	PVC Seat Cover White	PVC Seat Cover White		9	Nos		2734	By Auto	Party	Security
1717	23-Dec-11	16:00	Cera Sanitary Pv	Caliber Fittings	Caliber Fittings		9	Nos		2734	By Auto	Party	Security
1748	24-Dec-11	10:43	Shilpa Steel Met	Grffls Powder Coating	Grffls Powder Coating	200 kgs	10	Nos			By Auto	Praveen	Security
1719	24-Dec-11	11:37	Sai Datta Flyash	Solid Brick	Solid Brick	16"X8"X4	800	Nos		204	AP 28W 7	Party	Security
1720	24-Dec-11	11:59	Veerabhadra Sw	Solid Brick	Solid Brick	16"X8"X6	700	Nos		125	AP 9W 66	Party	Security
1721	24-Dec-11	16:28	Veerabhadra Sw	Solid Brick	Solid Brick	16"X8"X6	700	Nos		131	AP 9W 66	Party	Security
1722	26-Dec-11	16:30	Venkatramma Bi	Pencil	Pencil		200	Nos		4332	By Bike	Shiva	Security
1722	26-Dec-11	16:30	Venkatramma Bi	Blue Pen	Blue Pen		5	Boxes		4332	By Bike	Shiva	Security
1723	26-Dec-11	16:30	Venkatramma Bi	Black Pen	Black Pen		15	Nos		4332	By Bike	Shiva	Security
1722	26-Dec-11	16:30	Venkatramma Bi	Red Pens	Red Pens		15	Nos		4332	By Bike	Shiva	Security
1722	26-Dec-11	16:30	Venkatramma Bi	Permanent Marker Blue	Permanent Marker Blue		5	Nos		4332	By Bike	Shiva	Security
1722	26-Dec-11	16:30	Venkatramma Bi	Permanent Marker Black	Permanent Marker Black		5	Nos		4332	By Bike	Shiva	Security
1722	26-Dec-11	16:30	Venkatramma Bi	CD Cover	CD Cover		20	Nos		4332	By Bike	Shiva	Security
1722	26-Dec-11	16:30	Venkatramma Bi	CD Blank	CD Blank		20	Nos		4332	By Bike	Shiva	Security
1722	26-Dec-11	16:30	Venkatramma Bi	CD Marker	CD Marker		20	Nos		4332	By Bike	Shiva	Security
1723	26-Dec-11	16:49	Krishna Traders	Cutting Wheel	Cutting Wheel	14"	5	Nos		4332	By Bike	Shiva	Security
1724	27-Dec-11	12:00	Vasavi Sales Co	OPC Cement	OPC Cement		1	No		950	By Bike	Aslam	Security
1725	27-Dec-11	14:30	Dhanlaxmi Elect	SS Jali	SS Jali	50kgs	200	Bags		1521	AP 29V 55	Party	Security
1726	27-Dec-11	15:00	Jagdamba Electr	MCB TP	MCB TP	4"X3"	4	No		1047	BY Hand	Kishor	Security
1726	27-Dec-11	15:00	Jagdamba Electr	MCB TP	MCB TP	10 Amps	1	No		868	By Bike	Ravi	Security
1726	27-Dec-11	15:00	Jagdamba Electr	MCB TP	MCB TP	20 Amps	1	No		868	By Bike	Ravi	Security
1727	27-Dec-11	15:00	Jagdamba Electr	MCB TP	MCB TP	6 Amps	4	No		868	By Bike	Ravi	Security
1727	27-Dec-11	17:45	Shubham Enterp	PVC Pipe 1.5mm	PVC Pipe 1.5mm	25mm	250	Nos		15168	AP 29T 99	Shiva	Security
1727	27-Dec-11	17:45	Shubham Enterp	PVC Junction-box	PVC Junction-box	25mm	40	Nos		15168	AP 29T 99	Shiva	Security
1728	28-Dec-11	10:00	Sri Laxmi Ganes	Round Bitfas	Round Bitfas	25mm	150	Nos			By Bike	Sanjay	Security
1729	28-Dec-11	10:00	VIP Corner	Executive Bag	Executive Bag		1	Nos			By Bike	Sanjay	Security

Page 1 of 2
Handwritten signature
 Asst. Manager
 MOOI VENTURES

CHECKED
 QUALITY/QUANTITY
 By *Handwritten signature* DT 20/12/11
 MOOI VENTURES

30 December, 2011
 Checked by: *Handwritten signature*
 Project Manager/Engg.
 MOOI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1730	28-Dec-11	13:15	Hari Hara Iron		Gova Rope		10	Bundle		9762	AP 29T 99	Shiva	Security
1731	28-Dec-11	13:15	Shubham Enterp		PVC Pipe 1.5mm	25mm	100	Length		15170	AP 29T 99	Shiva	Security
1731	28-Dec-11	13:15	Shubham Enterp		PVC Beards	25mm	400	Nos		15170	AP 29T 99	Shiva	Security
1732	28-Dec-11	13:15	Hari Hara Iron		Male Helmets Yellow La		30	Nos		9790	AP 29T 99	Shiva	Security
1733	28-Dec-11	15:00	Vasavi Sales Co		Cement O.P.C	50kgs	200	Bags		941	AP 29V 66	Party	Security
1734	28-Dec-11	16:20	MNM Rampally		Shabad Stones		108	Nos		3474	T/R	Shanur	Security
1735	28-Dec-11	17:00	Mushherabad (Tu		Non Teak Wood	3X1.50X0.	144	Nos		-	AP 29T 99	Shiva	Security
1735	28-Dec-11	17:00	Mushherabad (Tu		Non Teak Wood	7X3X0.75	80	Nos		-	AP 29T 99	Shiva	Security
1735	28-Dec-11	17:00	Mushherabad (Tu		Non Teak Wood	4x3x0.75	40	Nos		-	AP 29T 99	Shiva	Security
1735	28-Dec-11	17:00	Mushherabad (Tu		Non Teak Wood	7x1.50x0.	288	Nos		-	AP 29T 99	Shiva	Security
1736	29-Dec-11	10:30	Krishna Traders		Weiding rod		1	Pkt		961	By Bke	Aslam	Security
1737	29-Dec-11	14:47	Balaji Traders		ACE White	20ltrs	2	Can		18755	By Bike	Raju	Security
1737	29-Dec-11	14:47	Balaji Traders		wood primer	4Ltrs	1	No		18755	By Bike	Raju	Security
1737	29-Dec-11	14:47	Balaji Traders		Paint Brush	3"	4	No		18755	By Bike	Raju	Security
1737	29-Dec-11	14:47	Balaji Traders		Paint Brush	4"	4	No		18755	By Bike	Raju	Security
1738	29-Dec-11	16:00	Dinesh Electrica		Earth Co-Machine Belt		1	No		-	By Bike	NN Reddy	Security
1739	29-Dec-11	17:06	Sai Sales Agenc		Exterior Twlight	20 Ltrs	6	Can		21561	By Auto	Hanmanth	Security
1739	29-Dec-11	17:06	Sai Sales Agenc		Exterior Paint dark	20 Ltrs	2	Can		21561	By Auto	Hanmanth	Security

CHECKED
 QUALITY QUANTITY
 By *[Signature]* 20/12/11
 MOOI VENTURES

[Signature]

[Signature]

GMG -II Building Material Inward Detailed Report

From: 23/12/11 To: 29/12/11

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
257	23-Dec-11	14:32	K.V.R. Enterprises	Red Bricks in Nos	5000	AP 29T 0782	Party	Security	14150
258	24-Dec-11	8:45	Lakshmi Narsimha	Fine Sand-VII B.L	24.165	AP 24TA 6768	Party	Security	18395.60625
259	26-Dec-11	9:12	Maha Lakshmi Enterprises	Fine Sand-VII B.L	23.905	AP 29TA 6768	Party	Security	18197.68125
260	26-Dec-11	13:42	Sri Lakshmi Enterprises	Fine Sand-VII B.L	36.145	AP 29V 1828	Party	Security	27705.1425
261	27-Dec-11	12:16	Sai Vishal Enterprises	20 mm Metal in cft	400	AP 29V 0966	Party	Security	9072
262	29-Dec-11	17:32	K.V.R. Enterprises	Fine Sand-VII B.L	23.845	AP 29TA 7451	Party	Security	18277.1925

273941-

MGR

CHECKED
 QUALITY QUANTITY
 BY *[Signature]* 20/12/11
 MOOI VENTURES

[Signature]
 Project Manager
 MOOI VENTURES

Total = 120 J/W = 18 D = 08.

52

GMG-II Detailed Attendance Rep From Date: 10-Dec-11 To Date: 10/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Dec-11	6:00	6182	G.Vijay Kuma	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
10-Dec-11	6:00	6017	Dhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
10-Dec-11	6:00	6061	Laxman	AND	CIV	MH	180	18:00	1.5	G	On Ac.	270
10-Dec-11	6:01	6002	Madan	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
10-Dec-11	6:01	6010	Govardhan	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
10-Dec-11	6:01	6012	Virender	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
10-Dec-11	6:02	6001	Sai Baba	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
10-Dec-11	6:02	6018	Somnath	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
10-Dec-11	6:02	6045	Bhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
10-Dec-11	6:03	6014	Guru	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
10-Dec-11	6:03	6011	Prahalad	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
10-Dec-11	6:03	6009	Ravi	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
10-Dec-11	6:04	6013	Jetu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
10-Dec-11	6:04	6205	Sowraiah	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
10-Dec-11	6:04	6204	Jagadish	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
10-Dec-11	6:05	6203	Srinu	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
10-Dec-11	6:05	6200	Kurma Rao	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
10-Dec-11	6:05	6201	Jani	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
10-Dec-11	6:06	6189	K.krishna	KK	HAC	CT	350	18:00	1	G	On Ac.	350
10-Dec-11	6:06	6190	Balram	KK	HAC	MH	190	18:00	1	G	On Ac.	190
10-Dec-11	6:06	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	On Ac.	190
10-Dec-11	9:00	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Dec-11	9:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Dec-11	9:00	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Dec-11	9:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Dec-11	9:01	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Dec-11	9:01	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Dec-11	9:02	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Dec-11	9:02	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Dec-11	9:02	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Dec-11	9:03	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Dec-11	9:03	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Dec-11	9:03	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Dec-11	9:04	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Dec-11	9:04	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Dec-11	9:04	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Dec-11	9:05	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Dec-11	9:05	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Dec-11	9:05	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Dec-11	9:06	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Dec-11	9:06	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Dec-11	9:06	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Dec-11	9:07	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325

16 December, 2011

Asst. Admin. Manager
(Audit)

Page 1 of 4

Certified by:
[Signature]
Project Manager/Engg.
MODI VENTURES

Certified by:
[Signature]
Asst. Admin. Manager
Modi Ventures

CHECKED
QUALITY/QUANTITY
By *[Signature]* Dt 16/12/11
MODI VENTURES

44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Dec-11	9:07	6052	Bharathi	AND	CIV	FH	160	18:00	✓	G	On Ac.	160
10-Dec-11	9:07	6077	hari	AND	CIV	MA	325	18:00	✓	G	On Ac.	325
10-Dec-11	9:08	6060	Narsing	AND	CIV	MA	325	18:00	✓	G	On Ac.	325
10-Dec-11	9:08	6050	Rekha	AND	CIV	FH	160	18:00	✓	G	On Ac.	160
10-Dec-11	9:08	6071	Mukesh	AND	CIV	MA	325	18:00	✓	G	On Ac.	325
10-Dec-11	9:09	6218	Dhaemraj	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
10-Dec-11	9:09	6103	Suresh Varma	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
10-Dec-11	9:09	6048	Bishnu	AND	CIV	MH	180	18:00	✓	G	On Ac.	180
10-Dec-11	9:10	6215	Meena	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
10-Dec-11	9:10	6111	lalitha	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
10-Dec-11	9:10	6211	Anushaya	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
10-Dec-11	9:11	6212	Shivlal	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
10-Dec-11	9:11	6100	Rajesh	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
10-Dec-11	9:11	6227	Naven	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
10-Dec-11	9:12	6083	Nisha	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
10-Dec-11	9:12	6208	Malathi	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
10-Dec-11	9:12	6222	Tikran	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
10-Dec-11	9:13	6089	Rajesh	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
10-Dec-11	9:13	6091	Dinesh	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
10-Dec-11	9:13	6417	Nileshwari	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
10-Dec-11	9:14	6207	Ramesh	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
10-Dec-11	9:14	6090	Manrakan	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
10-Dec-11	9:14	6216	Mansaram	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
10-Dec-11	9:15	6082	Rajkumar	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
10-Dec-11	9:15	6087	manoj	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
10-Dec-11	9:15	6209	Geetha	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
10-Dec-11	9:16	6228	Usha	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
10-Dec-11	9:16	6214	Mohan	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
10-Dec-11	9:16	6081	Shamir	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
10-Dec-11	9:17	6079	Kileshwar	KAI	CIV	CT	350	18:00	✓	G	On Ac.	350
10-Dec-11	9:17	6080	Rajshekar	KAI	CIV	HM	350	18:00	✓	G	On Ac.	350
10-Dec-11	9:17	6217	Annaram	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
10-Dec-11	9:18	6213	Rashan	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
10-Dec-11	9:18	6086	Chota Ram	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
10-Dec-11	9:18	6092	kamleshwari	KAI	CIV	FH	160	18:00	✓	G	On Ac.	160
10-Dec-11	9:19	6210	Bisharam	KAI	CIV	FH	160	18:00	✓	G	Dept.	160
10-Dec-11	9:19	6114	Raj	KAI	CIV	FH	160	18:00	✓	G	Dept.	160
10-Dec-11	9:19	6221	Mohan	KAI	CIV	MA	325	18:00	✓	G	Dept.	325
10-Dec-11	9:20	6104	Naresh Varma	KAI	CIV	MH	180	18:00	✓	G	On Ac.	180
10-Dec-11	9:20	6102	Ganulal	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
10-Dec-11	9:20	6099	Nandulal	KAI	CIV	MA	325	18:00	✓	G	Dept.	325
10-Dec-11	9:21	6118	Sukash	KAI	CIV	MA	325	18:00	✓	G	On Ac.	325
10-Dec-11	9:21	6037	Mahboob	MAN	EAR	MH	190	18:00	✓	CA	Dept.	190
10-Dec-11	9:21	6036	Laxmaiah	MAN	EAR	MH	190	18:00	✓	CA	Dept.	190



16 December, 2011

Page 2 of 4

Certified by:

 Project Manager/Engg.
 MODI VENTURES

Certified by:

 Asst. Admin. Manager
 Modi Ventures


Checked by:

 Asst. Admin. Manager: D
 QUALITY/QUANTITY
 By:  Dt: 16/12/11
 MODI VENTURES


49


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Dec-11	9:22	6029	Malaiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
10-Dec-11	9:22	6183	Venkataiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
10-Dec-11	9:22	6022	Buchaiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
10-Dec-11	9:23	6497	Vijetha	MAN	EAR	FH	170	18:00	✓	CA	Dept.	170
10-Dec-11	9:23	6184	Malaiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
10-Dec-11	9:23	6033	Y.Narsaiah	MAN	EAR	MH	190	18:00	✓	CA	Job Work	190
10-Dec-11	9:24	6030	Nilaveni	MAN	EAR	FH	170	18:00	✓	CA	Dept.	170
10-Dec-11	9:24	6028	Tulsamma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
10-Dec-11	9:24	6025	Rajeshwari	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
10-Dec-11	9:25	6023	Sathyamma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
10-Dec-11	9:25	6026	Venkatamma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
10-Dec-11	9:25	6038	Eshwaramma	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
10-Dec-11	9:26	6032	Laxmi	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
10-Dec-11	9:26	6040	Hamsa	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
10-Dec-11	9:26	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	✓	CA	Job Work	170
10-Dec-11	9:27	6262	Prabhakar	SRI	PLU	MH	175	18:00	✓	G	On Ac.	175
10-Dec-11	9:27	6260	Srikanth	SRI	PLU	CT	350	18:00	✓	G	On Ac.	350
10-Dec-11	9:27	6141	Ramu	PPR	WEL	MH	175	18:00	✓	G	On Ac.	175
10-Dec-11	9:28	6140	Aslam	PPR	WEL	MA	300	18:00	✓	G	On Ac.	300
10-Dec-11	9:28	6123	Shahi kanth	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
10-Dec-11	9:28	6121	Mewalal	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
10-Dec-11	9:29	6183	Bal Reddy	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
10-Dec-11	9:29	6178	M.D.Abdul	KMR	ELE	MH	185	18:00	✓	G	On Ac.	185
10-Dec-11	9:29	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
10-Dec-11	9:30	6232	Joshna	JBA	WAP	FH	0	18:00	✓	G	Nil / By V	0
10-Dec-11	9:30	6231	Ismile	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
10-Dec-11	9:30	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	✓	G	On Ac.	350
10-Dec-11	9:31	6225	Laxmi	JBA	WAP	FH	0	18:00	✓	G	Nil / By V	0
10-Dec-11	9:31	6223	Hanmanthu	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
10-Dec-11	9:31	6224	Kesanma	JBA	WAP	FH	0	18:00	✓	G	Nil / By V	0
10-Dec-11	9:32	6248	Akshay	TAN	PLU	MA	275	18:00	✓	G	Job Work	275
10-Dec-11	9:32	6198	Vijay	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
10-Dec-11	9:32	6249	Samser Khan	TAN	PLU	MA	275	18:00	✓	G	Job Work	275
10-Dec-11	9:33	6233	Hirawar	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
10-Dec-11	9:33	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	✓	G	Job Work	350
10-Dec-11	9:33	6165	Rajesh	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
10-Dec-11	9:34	6164	Dharmendar	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
10-Dec-11	9:34	6243	Sanjeev	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
10-Dec-11	9:34	6180	Rajan	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
10-Dec-11	9:35	6463	Ramjagath	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
10-Dec-11	9:35	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
10-Dec-11	9:35	6242	Jai Prakash	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
10-Dec-11	9:36	6265	Jalandhar	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
10-Dec-11	9:36	6256	Dinesh	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200

16 December, 2011

Page 3 of 4

Certified by:

 Project Manager/Engg.
 MODI VENTURES

Certified by:

 Asst. Admin. Manager
 Modi Ventures

Checked by G
 22/11
 Asst. Admin. Manager
 (Audit) CHECKED
 QUALITY/QUANTITY
 By  Dt 16/12/11
 MODI VENTURES

30

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Dec-11	9:36	6246	Talai	JAN	TIL	MA	450	18:00	/	G	On Ac.	450
10-Dec-11	9:37	6162	Janardhan	JAN	TIL	CT	350	18:00	/	G	On Ac.	350
10-Dec-11	9:37	6168	SK Sameer	TAN	PLU	MA	275	18:00	/	G	Job Work	275
10-Dec-11	9:37	6257	Ramjagat	JAN	TIL	MA	450	18:00	/	G	On Ac.	450
10-Dec-11	9:38	6169	Naresh	TAN	PLU	MA	275	18:00	/	G	Job Work	275
10-Dec-11	9:38	6147	Muthyan	VSR	ELE	MH	185	18:00	/	G	On Ac.	185
10-Dec-11	9:38	6146	Srikanth	VSR	ELE	MA	275	18:00	/	G	On Ac.	275
10-Dec-11	9:39	6129	Anmol	SHR	PAI	MH	180	18:00	/	G	Nil / By V	180
10-Dec-11	9:39	6150	Sukender Red	VSR	ELE	MA	275	18:00	/	G	On Ac.	275
10-Dec-11	9:39	6144	V.Srinivas	VSR	ELE	CT	350	18:00	/	G	On Ac.	350
10-Dec-11	9:40	6250	Srinivas	RR	ELE	MA	275	18:00	/	G	On Ac.	275
10-Dec-11	9:40	6126	Pramod Gupt	SHR	PAI	MA	275	18:00	/	G	Nil / By V	275
10-Dec-11	9:40	6126	Satish Kumar	SHR	PAI	MA	275	18:00	/	G	Nil / By V	275
10-Dec-11	9:41	6252	Srikanth	RR	ELE	MA	275	18:00	/	G	On Ac.	275
10-Dec-11	9:41	6251	Rakesh	RR	ELE	MA	275	18:00	/	G	On Ac.	275
10-Dec-11	9:41	6019	G.Srinivas	RBR	CEN	HM	350	18:00	/	G	On Ac.	350
10-Dec-11	9:42	6007	Shashi	RBR	CEN	MA	250	18:00	/	G	On Ac.	250
10-Dec-11	9:42	6020	Venkatesh	RBR	CEN	MA	250	18:00	/	G	On Ac.	250
10-Dec-11	9:42	6005	Sujatha	RBR	CEN	FH	170	18:00	/	G	On Ac.	170
10-Dec-11	9:43	6154	Sidu	HAN	PAI	MA	275	18:00	/	G	Nil / By V	275
10-Dec-11	9:43	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	/	G	Nil / By V	350
10-Dec-11	9:43	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	/	G	Nil / By V	275
10-Dec-11	9:44	6461	Rahul	HAN	PAI	MA	275	18:00	/	G	Nil / By V	275
10-Dec-11	9:44	6160	Vijay	HAN	PAI	MA	275	18:00	/	G	Nil / By V	275
10-Dec-11	9:44	6159	Santosh	HAN	PAI	MH	180	18:00	/	G	Nil / By V	180
10-Dec-11	9:45	6158	B.Raju	HAN	PAI	MA	275	18:00	/	G	Nil / By V	275
10-Dec-11	9:45	6157	Mahesh	HAN	PAI	MA	275	18:00	/	G	Nil / By V	275
10-Dec-11	9:45	6155	Mafesh.A	HAN	PAI	MA	275	18:00	/	G	Nil / By V	275
10-Dec-11	9:46	6188	Gajaand	HAN	PAI	MA	275	18:00	/	G	Nil / By V	275
10-Dec-11	9:46	6152	Dass	HAN	PAI	MH	180	18:00	/	G	Nil / By V	180

Checked by:
[Signature]
 Asst. Admin. Manager
 (Audit)

16 December, 2011

Page 4 of 4

Certified by:
[Signature]
 Project Manager/Engg.
 MODI VENTURES


Certified by:
[Signature]
 Asst. Admin. Manager
 Modi Ventures


CHECKED
 QUALITY/QUANTITY
 By *[Signature]* Dt 16/12/11
 MODI VENTURES


GMG-II Attendance Value Report From Date: 9/12/11 To Date: 15/12/11

Contractor Name	A.Jyothi Babu (Water Proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)	Sum		14
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		14
Summary for 'Payment Type' = Nil / By Vendor (10 detail records)	Sum		28
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (1	Sum		28
Contractor Name	A.Ramullu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		14
Summary for 'Payment Type' = On Ac. (7 detail records)	Sum		14
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (7 detail rec	Sum		14
Contractor Name	B.Hanumanth (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)	Sum		6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		49
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)	Sum		5
Summary for 'Payment Type' = Nil / By Vendor (15 detail records)	Sum		60
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (15	Sum		60
Contractor Name	B.Raja Reddy (Electrical Work)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum		10
Summary for 'Payment Type' = On Ac. (3 detail records)	Sum		10
Summary for 'Contractor Name' = B.Raja Reddy (Electrical Work) (3	Sum		10
Contractor Name	B.Sudharshan (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		5
Summary for 'Payment Type' = Dept. (5 detail records)	Sum		5
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (5 detai	Sum		5
Contractor Name	Dayanand (Civil Work)		
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)	Sum		56
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		84
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum		40.5

16 December, 2011

Certified by:

 Project Manager/Engg.
 MODI VENTURES


Certified by:

 Asst. Admin. Manager
 Modi Ventures


Checked by:	
Sum	40.5
Asst. Admin. Manager (Audit) Page 1 of 4	
CHECKED	
QUALITY/QUANTITY	
By 	DI 16/12/11
MODI VENTURES	


Summary for 'Payment Type' = On Ac. (20 detail records)	Sum	180.5
Summary for 'Contractor Name' = Dayanand (Civil Work) (20 detail r	Sum	180.5
Contractor Name	G.Mannem (Earth Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	13
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	13
Summary for 'Payment Type' = Dept. (14 detail records)	Sum	26
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	41
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	22
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	63
Summary for 'Contractor Name' = G.Mannem (Earth Work) (26 detail	Sum	89
Contractor Name	Janardhan Prasad (Tiles Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	44
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	31
Summary for 'Payment Type' = On Ac. (20 detail records)	Sum	81
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (2	Sum	81
Contractor Name	K.Krishna (Hacking Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (3 detail records)	Sum	3
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	5
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum	8
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (6 detai	Sum	8
Contractor Name	K.Mohan Rao (Electrician)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (7 detail records)	Sum	7
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	15
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	8
Summary for 'Payment Type' = On Ac. (20 detail records)	Sum	30
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (20 det	Sum	30
Contractor Name	Kaileshwar (Civil Work)	
Payment Type	Dept.	

16 December, 2011

Page 2 of 4

Certified by:

 Project Manager/Engg.
 MODI VENTURES


Certified by:

 Asst. Admin. Manager
 Modi Ventures


CHECKED
 QUALITY/QUANTITY
 BY  DT 16/12/11
 MODI VENTURES


Worker Skill	FH		
Summary for 'Worker Skill' = FH (3 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	9
Summary for 'Payment Type' = Dept. (8 detail records)		Sum	13
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	75
Worker Skill	HM		
Summary for 'Worker Skill' = HM (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	81
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	49
Summary for 'Payment Type' = On Ac. (31 detail records)		Sum	217
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (39 detail		Sum	230
Contractor Name	P.Praveen Kumar(Welder)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	4
Summary for 'Payment Type' = On Ac. (8 detail records)		Sum	8
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (8 detail		Sum	8
Contractor Name	R.Babu Rao (Centring)		
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	7.5
Worker Skill	HM		
Summary for 'Worker Skill' = HM (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	101
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	58
Summary for 'Payment Type' = On Ac. (27 detail records)		Sum	172.5
Summary for 'Contractor Name' = R.Babu Rao (Centring) (27 detail r		Sum	172.5
Contractor Name	Sirisha (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	14
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	5
Summary for 'Payment Type' = Nil / By Vendor (11 detail records)		Sum	19
Summary for 'Contractor Name' = Sirisha (Painting Work) (11 detail r		Sum	19

16 December, 2011

Page 3 of 4

Certified by:

 Project Manager/Engg.
 MODI VENTURES

Certified by:

 Asst. Admin. Manager
 Modi Ventures

CHECKED
 QUALITY/QUANTITY
 By  Dt 16/12/11
 MODI VENTURES