



GMG-II Attendance Value Report From Date: 26/10/12 To Date: 1/11/12

Contractor Name	A.Ramullu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (4 detail records)			
Worker Skill	MA	Sum	4
Summary for 'Worker Skill' = MA (6 detail records)		Sum	12
Summary for 'Payment Type' = On Ac. (10 detail records)		Sum	16
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (10 detail r		Sum	16
Contractor Name	B.Hanumanth (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	59
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	11
Summary for 'Payment Type' = Nil / By Vendor (18 detail records)		Sum	75
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (18		Sum	75
Contractor Name	B.Sudharshan (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Summary for 'Payment Type' = Dept. (2 detail records)		Sum	2
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (2 detai		Sum	2
Contractor Name	Dayanand (Civil Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	16
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	14
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (11 detail records)		Sum	31
Summary for 'Contractor Name' = Dayanand (Civil Work) (11 detail r		Sum	31
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	11
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	9
Summary for 'Payment Type' = Dept. (14 detail records)		Sum	20
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	27

02 November, 2012

Page 1 of 4


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin Officer  
 Modi Ventures

Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	45
Summary for 'Payment Type' = Job Work (13 detail records)		Sum	72
Summary for 'Contractor Name' = G.Mannem (Earth Work) (27 detail		Sum	92
Contractor Name	G.Snehalatha (Earth Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	35
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	45
Summary for 'Payment Type' = Job Work (14 detail records)		Sum	80
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (14 det		Sum	80
Contractor Name	G.Srinivas (Civil Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	7
Summary for 'Payment Type' = Job Work (7 detail records)		Sum	10
Summary for 'Contractor Name' = G.Srinivas (Civil Work) (7 detail re		Sum	10
Contractor Name	Janardhan Prasad (Tiles Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	10
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	6
Summary for 'Payment Type' = Dept. (11 detail records)		Sum	16
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (1		Sum	16
Contractor Name	K.Mohan Rao (Electrician)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	12
Summary for 'Payment Type' = On Ac. (5 detail records)		Sum	13
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (5 detai		Sum	13
Contractor Name	K.Yadhaiah (Pavers Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	9
Summary for 'Payment Type' = On Ac. (15 detail records)		Sum	24
Summary for 'Contractor Name' = K.Yadhaiah (Pavers Work) (15 det		Sum	24

02 November, 2012


Page 2 of 4


Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin Officer  
Modi Ventures

Contractor Name	Kaileshwar (Civil Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	12
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	12
Summary for 'Payment Type' = Dept. (12 detail records)		Sum	24
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (3 detail records)		Sum	3
Worker Skill	FH		
Summary for 'Worker Skill' = FH (4 detail records)		Sum	15
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	15
Summary for 'Payment Type' = On Ac. (11 detail records)		Sum	33
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (23 detail records)		Sum	57
Contractor Name	Mahender Pandit		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	9
Summary for 'Payment Type' = On Ac. (10 detail records)		Sum	14
Summary for 'Contractor Name' = Mahender Pandit (10 detail records)		Sum	14
Contractor Name	P.Praveen Kumar(Welder)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On Ac. (5 detail records)		Sum	5
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (5 detail records)		Sum	5
Contractor Name	Sirisha (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	32
Summary for 'Payment Type' = Nil / By Vendor (5 detail records)		Sum	32
Summary for 'Contractor Name' = Sirisha (Painting Work) (5 detail records)		Sum	32
Contractor Name	Sreekanth Jena (Plumbing work)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = Job Work (7 detail records)		Sum	8

02 November, 2012


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin Officer  
 Modi Ventures

Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	9
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	4
Summary for 'Payment Type' = On Ac. (13 detail records)		Sum	17
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (2)		Sum	25
Contractor Name	Tanveer Khan (Plumber Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	7
Summary for 'Payment Type' = Job Work (8 detail records)		Sum	10
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (8)		Sum	10
Contractor Name	V.Srinivas (Electrical Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	13
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	9
Summary for 'Payment Type' = On Ac. (17 detail records)		Sum	28
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (17 d)		Sum	28
		Grand Total	530

02 November, 2012


Page 4 of 4


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin Officer**  
**Modi Ventures**

**GULMOHAR GARDENS LABOUR QUARTER RENT RECORD FROM 26.10.2012 to 01.11.2012  
( ONE WEEK )**

GMR									
SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	ROOM RENT	Fan	Tube light	TV	MUSIC SYS.	TOTAL RENT & CHARGES
1	MV-01	Electrical Room	Company	0	0	0	0	0	0
2	MV-02	Security	Company	0	0	0	0	0	0
3	MV-03	Vacant	Vacant	0	0	0	0	0	0
4	MV-04	Vacant	Vacant	0	0	0	0	0	0
5	MV-05	Vacant	Vacant	0	0	0	0	0	0
6	MV-06	Vacant	Vacant	0	0	0	0	0	0
7	MV-07	Vacant	Vacant	0	0	0	0	0	0
8	MV-08	Badhur	G.Mannem	60	25	0	0	0	85
9	MV-09	D.Reddy	G.Mannem	60	25	0	0	0	85
10	MV-10	Shanti	G.Mannem	60	25	0	0	0	85
11	MV-11	D.Pul Sing	G.Mannem	60	25	0	0	0	85
12	MV-12	Balram	K.Krishna	60	25	20	0	0	105
13	MV-13	Nagesh	G.Mannem	60	0	20	0	0	80
14	MV-14	Hari	G.Mannem	60	0	80	0	0	80
15	MV-15	Vacant	Vacant	0	0	0	0	0	0
16	MV-16	Vacant	Vacant	0	0	0	0	0	0
17	MV-17	Vacant	Vacant	0	0	0	0	0	0
18	MV-18	Vacant	Vacant	0	0	0	0	0	0
19	MV-19	Vacant	Vacant	0	0	0	0	0	0
20	MV-20	Vacant	Vacant	0	0	0	0	0	0
								<b>Total</b>	<b>605</b>

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin Officer  
 Modi Ventures


**GMG-II Detailed Attendance Rep** From Date: 01-Nov-1 To Date: 1/11/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Nov-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	Dept.	325
01-Nov-12	09:00	6050	Rekha	AND	CIV	FH	160	18:00	1	G	Dept.	160
01-Nov-12	09:00	6049	Jetan	AND	CIV	MA	325	18:00	1	G	Dept.	325
01-Nov-12	09:01	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	Dept.	160
01-Nov-12	09:01	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	Dept.	325
01-Nov-12	09:01	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
01-Nov-12	09:02	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	Dept.	160
01-Nov-12	09:02	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
01-Nov-12	09:02	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	Dept.	160
01-Nov-12	09:03	6377	Sukant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
01-Nov-12	09:03	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
01-Nov-12	09:03	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
01-Nov-12	09:04	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
01-Nov-12	09:04	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
01-Nov-12	09:04	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
01-Nov-12	09:05	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
01-Nov-12	09:05	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
01-Nov-12	09:05	9044	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
01-Nov-12	09:06	9047	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
01-Nov-12	09:06	9046	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
01-Nov-12	09:06	9045	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
01-Nov-12	09:07	9049	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
01-Nov-12	09:07	9050	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
01-Nov-12	09:07	9048	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
01-Nov-12	09:08	9051	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
01-Nov-12	09:08	9052	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
01-Nov-12	09:08	9053	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
01-Nov-12	09:09	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
01-Nov-12	09:09	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
01-Nov-12	09:09	6027	Narshima	MAN	EAR	MH	220	18:00	1	G	Dept.	220
01-Nov-12	09:10	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
01-Nov-12	09:10	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
01-Nov-12	09:10	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
01-Nov-12	09:11	6037	Mahboob	MAN	EAR	MH	220	18:00	1	G	Job Work	220
01-Nov-12	09:11	6456	D.Srinu	MAN	EAR	MH	220	18:00	1	G	Job Work	220
01-Nov-12	09:11	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
01-Nov-12	09:12	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
01-Nov-12	09:12	6485	Jyothi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
01-Nov-12	09:12	6426	Das	MAN	EAR	FH	200	18:00	1	G	Job Work	200
01-Nov-12	09:13	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
01-Nov-12	09:13	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
01-Nov-12	09:13	6467	Shanti	MAN	EAR	FH	200	18:00	1	G	Job Work	200
01-Nov-12	09:14	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190

02 November, 2012

Page 1 of 3

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**


**Certified by:**  
  
 Asst. Admin Officer  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 02/11/12  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Nov-12	09:14	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
01-Nov-12	09:14	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
01-Nov-12	09:15	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
01-Nov-12	09:15	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
01-Nov-12	09:15	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
01-Nov-12	09:16	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
01-Nov-12	09:16	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Job Work	170
01-Nov-12	09:16	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Nil / By V	350
01-Nov-12	09:17	6469	Nashima	HAN	PAI	MA	275	18:00	1	G	Job Work	170
01-Nov-12	09:17	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Nov-12	09:17	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Nov-12	09:18	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Nov-12	09:18	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Nov-12	09:18	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Nov-12	09:19	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Nov-12	09:19	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Nov-12	09:19	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Nov-12	09:20	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Nov-12	09:20	6470	Srinivas	HAN	PAI	MH	180	18:00	1	G	Nil / By V	275
01-Nov-12	09:20	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
01-Nov-12	09:21	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	180
01-Nov-12	09:21	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Nov-12	09:21	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Nov-12	09:22	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Nov-12	09:22	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Nov-12	09:22	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Nov-12	09:23	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Nil / By V	275
01-Nov-12	09:23	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	Job Work	275
01-Nov-12	09:23	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	On Ac.	350
01-Nov-12	09:24	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	Nil / By V	275
01-Nov-12	09:24	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
01-Nov-12	09:24	6148	Harish	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
01-Nov-12	09:25	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	275
01-Nov-12	09:25	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	Dept.	450
01-Nov-12	09:25	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	Dept.	450
01-Nov-12	09:26	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	185
01-Nov-12	09:26	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	Dept.	200
01-Nov-12	09:26	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	Dept.	450
01-Nov-12	09:27	6471	K.Yadaiah	YAD	PAV	CT	350	18:00	1	G	Dept.	200
01-Nov-12	09:27	6472	Ballaiah	YAD	PAV	MA	450	18:00	1	G	On Ac.	350
01-Nov-12	09:27	6473	G.Yadaiah	YAD	PAV	MH	200	18:00	1	G	On Ac.	450
01-Nov-12	09:28	6476	Kankaiah	YAD	PAV	MH	200	18:00	1	G	On Ac.	200
01-Nov-12	09:28	6474	Ligraj	YAD	PAV	MA	450	18:00	1	G	On Ac.	200
01-Nov-12	09:28	6475	K.Malliah	YAD	PAV	MA	450	18:00	1	G	On Ac.	450

02 November, 2012

Page 2 of 3

Certified by:  
  
 Project Manager/Engr.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin Officer  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 02/11/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Nov-12	09:29	6425	Mangya	MAN	EAR	MH	220	18:00	1	G	Job Work	220
01-Nov-12	09:29	6418	Rakesh	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
01-Nov-12	09:29	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275

02 November, 2012

Page 3 of 3

**Certified by:**  
  
 Project Manager/Engg  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin Officer  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 02/11/12  
 MODI VENTURES





**GMG-II Detailed Attendance Rep** From Date: 31-Oct-12 To Date: 31/10/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Oct-12	09:00	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	Dept.	325
31-Oct-12	09:00	6049	Jetan	AND	CIV	MA	325	18:00	1	G	Dept.	325
31-Oct-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	Dept.	325
31-Oct-12	09:01	6051	latha	AND	CIV	FH	160	18:00	1	G	Dept.	160
31-Oct-12	09:01	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	Dept.	160
31-Oct-12	09:01	6050	Rekha	AND	CIV	FH	160	18:00	1	G	Dept.	160
31-Oct-12	09:02	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
31-Oct-12	09:02	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
31-Oct-12	09:02	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	Dept.	325
31-Oct-12	09:03	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-Oct-12	09:03	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	Dept.	160
31-Oct-12	09:03	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	Dept.	160
31-Oct-12	09:04	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
31-Oct-12	09:04	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
31-Oct-12	09:04	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
31-Oct-12	09:05	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	350
31-Oct-12	09:05	6418	Rakesh	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
31-Oct-12	09:05	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
31-Oct-12	09:06	6309	Manemma	GSR	CIV	FH	160	18:00	1	G	Job Work	160
31-Oct-12	09:06	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	1	G	Job Work	325
31-Oct-12	09:06	6311	T.Krishna	GSR	CIV	MA	325	18:00	1	G	Job Work	325
31-Oct-12	09:07	9142	Suresh	MHP	TIL	MH	200	18:00	1	G	On Ac.	200
31-Oct-12	09:07	9141	Ramesh	MHP	TIL	MH	200	18:00	1	G	On Ac.	200
31-Oct-12	09:07	9140	Indrajat	MHP	TIL	MA	450	18:00	1	G	On Ac.	450
31-Oct-12	09:08	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	Dept.	450
31-Oct-12	09:08	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	Dept.	450
31-Oct-12	09:08	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	Dept.	200
31-Oct-12	09:09	9044	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-Oct-12	09:09	9045	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-Oct-12	09:09	9046	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-Oct-12	09:10	9048	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-Oct-12	09:10	9049	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-Oct-12	09:10	9047	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-Oct-12	09:11	9050	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-Oct-12	09:11	9052	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-Oct-12	09:11	9051	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-Oct-12	09:12	9053	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-Oct-12	09:12	9054	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-Oct-12	09:12	9055	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-Oct-12	09:13	9056	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-Oct-12	09:13	9058	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-Oct-12	09:13	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
31-Oct-12	09:14	6027	Narshima	MAN	EAR	MH	220	18:00	1	G	Dept.	220

02 November, 2012

Page 1 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin Officer  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI  
 02/11/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Oct-12	09:14	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
31-Oct-12	09:14	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
31-Oct-12	09:15	6482	D.Ravi	MAN	EAR	MH	220	18:00	1	G	Job Work	220
31-Oct-12	09:15	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
31-Oct-12	09:15	6423	Dargaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
31-Oct-12	09:16	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
31-Oct-12	09:16	6485	Jyothi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
31-Oct-12	09:16	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
31-Oct-12	09:17	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
31-Oct-12	09:17	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
31-Oct-12	09:17	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
31-Oct-12	09:18	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
31-Oct-12	09:18	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-Oct-12	09:18	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-Oct-12	09:19	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-Oct-12	09:19	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-Oct-12	09:19	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
31-Oct-12	09:20	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:20	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:20	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:21	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:21	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:21	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:22	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:22	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:22	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:23	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
31-Oct-12	09:23	6470	Srinivas	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
31-Oct-12	09:23	6469	Nashima	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:24	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:24	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:24	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:25	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:25	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:25	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:26	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
31-Oct-12	09:26	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
31-Oct-12	09:26	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
31-Oct-12	09:27	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
31-Oct-12	09:27	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
31-Oct-12	09:27	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
31-Oct-12	09:28	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
31-Oct-12	09:28	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
31-Oct-12	09:28	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185

02 November, 2012

Page 2 of 3


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin Officer  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 02/11/12  
 MODI VENTURES

**GMG-II Detailed Attendance Rep** From Date: 30-Oct-12 To Date: 30/10/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Oct-12	09:00	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	Dept.	325
30-Oct-12	09:00	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	Dept.	160
30-Oct-12	09:00	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
30-Oct-12	09:01	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	Job Work	275
30-Oct-12	09:01	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Oct-12	09:01	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	Dept.	160
30-Oct-12	09:02	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
30-Oct-12	09:02	6027	Narshima	MAN	EAR	MH	220	18:00	1	G	Dept.	220
30-Oct-12	09:02	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	Job Work	175
30-Oct-12	09:03	6457	D.Suman	MAN	EAR	MH	220	18:00	1	G	Job Work	220
30-Oct-12	09:03	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
30-Oct-12	09:03	6423	Dargaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
30-Oct-12	09:04	6458	B.Srinu	MAN	EAR	MH	220	18:00	1	G	Job Work	220
30-Oct-12	09:04	6460	B.Balu	MAN	EAR	MH	220	18:00	1	G	Job Work	220
30-Oct-12	09:04	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
30-Oct-12	09:05	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
30-Oct-12	09:05	6482	D.Ravi	MAN	EAR	MH	220	18:00	1	G	Job Work	220
30-Oct-12	09:05	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
30-Oct-12	09:06	6467	Shanti	MAN	EAR	FH	200	18:00	1	G	Job Work	200
30-Oct-12	09:06	6477	D.laxmi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
30-Oct-12	09:06	6464	Aruna	MAN	EAR	FH	200	18:00	1	G	Job Work	200
30-Oct-12	09:07	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
30-Oct-12	09:07	6426	Das	MAN	EAR	FH	200	18:00	1	G	Job Work	200
30-Oct-12	09:07	6418	Rakesh	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
30-Oct-12	09:08	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
30-Oct-12	09:08	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
30-Oct-12	09:08	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
30-Oct-12	09:09	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-Oct-12	09:09	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-Oct-12	09:09	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-Oct-12	09:10	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-Oct-12	09:10	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-Oct-12	09:10	9069	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-Oct-12	09:11	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Oct-12	09:11	9070	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-Oct-12	09:11	9071	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-Oct-12	09:12	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Oct-12	09:12	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Oct-12	09:12	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Oct-12	09:13	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Oct-12	09:13	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Oct-12	09:13	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Oct-12	09:14	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin Officer  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  DI  
 02/11/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Oct-12	09:14	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Oct-12	09:14	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Oct-12	09:15	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Oct-12	09:15	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Oct-12	09:15	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Oct-12	09:16	6470	Srinivas	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
30-Oct-12	09:16	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Oct-12	09:16	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
30-Oct-12	09:17	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Oct-12	09:17	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	Dept.	200
30-Oct-12	09:17	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Oct-12	09:18	9141	Ramesh	MHP	TIL	MH	200	18:00	1	G	On Ac.	200
30-Oct-12	09:18	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	Dept.	450
30-Oct-12	09:18	9140	Indrajat	MHP	TIL	MA	450	18:00	1	G	On Ac.	450
30-Oct-12	09:19	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
30-Oct-12	09:19	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Oct-12	09:19	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Oct-12	09:20	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
30-Oct-12	09:20	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
30-Oct-12	09:20	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275
30-Oct-12	09:21	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Oct-12	09:21	6469	Nashima	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Oct-12	09:21	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Oct-12	09:22	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Oct-12	09:22	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Oct-12	09:22	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Oct-12	09:23	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
30-Oct-12	09:23	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Oct-12	09:23	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300

02 November, 2012

Page 2 of 2

Certified by:  
  
 Project Manager / Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin Officer  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 02/11/12  
 MODI VENTURES


GMG-II Detailed Attendance Rep From Date: 29-Oct-12 To Date: 29/10/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Oct-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	Dept.	325
29-Oct-12	09:00	6049	Jetan	AND	CIV	MA	325	18:00	1	G	Dept.	325
29-Oct-12	09:00	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	Dept.	325
29-Oct-12	09:01	6050	Rekha	AND	CIV	FH	160	18:00	1	G	Dept.	160
29-Oct-12	09:01	6051	Iatha	AND	CIV	FH	160	18:00	1	G	Dept.	160
29-Oct-12	09:01	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	Dept.	160
29-Oct-12	09:02	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
29-Oct-12	09:02	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
29-Oct-12	09:02	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	Dept.	325
29-Oct-12	09:03	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	Dept.	160
29-Oct-12	09:03	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Oct-12	09:03	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	Dept.	160
29-Oct-12	09:04	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
29-Oct-12	09:04	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	Job Work	275
29-Oct-12	09:04	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Job Work	275
29-Oct-12	09:05	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	350
29-Oct-12	09:05	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	Job Work	175
29-Oct-12	09:05	6418	Rakesh	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
29-Oct-12	09:06	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
29-Oct-12	09:06	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
29-Oct-12	09:06	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Oct-12	09:07	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Oct-12	09:07	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Oct-12	09:07	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Oct-12	09:08	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Oct-12	09:08	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Oct-12	09:08	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Oct-12	09:09	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
29-Oct-12	09:09	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
29-Oct-12	09:09	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
29-Oct-12	09:10	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
29-Oct-12	09:10	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
29-Oct-12	09:10	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
29-Oct-12	09:11	6482	D.Ravi	MAN	EAR	MH	220	18:00	1	G	Job Work	220
29-Oct-12	09:11	6458	B.Srinu	MAN	EAR	MH	220	18:00	1	G	Job Work	220
29-Oct-12	09:11	6481	D.Bhadara	MAN	EAR	MH	220	18:00	1	G	Job Work	220
29-Oct-12	09:12	6464	Aruna	MAN	EAR	FH	200	18:00	1	G	Job Work	200
29-Oct-12	09:12	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
29-Oct-12	09:12	6456	D.Srinu	MAN	EAR	MH	220	18:00	1	G	Job Work	220
29-Oct-12	09:13	6467	Shanti	MAN	EAR	FH	200	18:00	1	G	Job Work	200
29-Oct-12	09:13	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
29-Oct-12	09:13	6478	Maravani	MAN	EAR	FH	200	18:00	1	G	Job Work	200
29-Oct-12	09:14	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190

02 November, 2012

Page 1 of 2

Certified by  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by  
  
 Asst. Admin Officer  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 02/11/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Oct-12	09:14	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-Oct-12	09:14	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-Oct-12	09:15	9069	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-Oct-12	09:15	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-Oct-12	09:15	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-Oct-12	09:16	9070	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-Oct-12	09:16	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-Oct-12	09:16	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-Oct-12	09:17	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-Oct-12	09:17	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-Oct-12	09:17	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-Oct-12	09:18	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-Oct-12	09:18	6469	Nashima	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Oct-12	09:18	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Oct-12	09:19	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Oct-12	09:19	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Oct-12	09:19	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Oct-12	09:20	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Oct-12	09:20	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Oct-12	09:20	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Oct-12	09:21	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
29-Oct-12	09:21	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Oct-12	09:21	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Oct-12	09:22	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
29-Oct-12	09:22	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
29-Oct-12	09:22	6471	K.Yadaiah	YAD	PAV	CT	350	18:00	1	G	On Ac.	350
29-Oct-12	09:23	6472	Ballaiah	YAD	PAV	MA	450	18:00	1	G	On Ac.	450
29-Oct-12	09:23	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	Dept.	450
29-Oct-12	09:23	6476	Kankaiah	YAD	PAV	MH	200	18:00	1	G	On Ac.	200
29-Oct-12	09:24	9140	Indrajit	MHP	TIL	MA	450	18:00	1	G	On Ac.	450
29-Oct-12	09:24	9141	Ramesh	MHP	TIL	MH	200	18:00	1	G	On Ac.	200
29-Oct-12	09:24	9142	Suresh	MHP	TIL	MH	200	18:00	1	G	On Ac.	200
29-Oct-12	09:25	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Oct-12	09:25	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
29-Oct-12	09:25	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
29-Oct-12	09:26	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Oct-12	09:26	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
29-Oct-12	09:26	6148	Harish	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Oct-12	09:27	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
29-Oct-12	09:27	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
29-Oct-12	09:27	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	1	G	Job Work	325

02 November, 2012

Page 2 of 2


Certified by:  
  
 Project Manager/Engg.  
**MODI VENTURES**


Certified by:  
  
 Asst. Admin. Officer  
 Modi Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 02/11/12  
**MODI VENTURES**

**GMG-II Detailed Attendance Rep** From Date: 28-Oct-12 To Date: 28/10/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Oct-12	09:00	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
28-Oct-12	09:00	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Oct-12	09:00	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Oct-12	09:01	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Oct-12	09:01	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Oct-12	09:01	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Oct-12	09:02	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Oct-12	09:02	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Oct-12	09:02	6469	Nashima	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Oct-12	09:03	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Oct-12	09:03	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Oct-12	09:03	6470	Srinivas	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
28-Oct-12	09:04	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Oct-12	09:04	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
28-Oct-12	09:04	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Oct-12	09:05	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Oct-12	09:05	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Oct-12	09:05	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Oct-12	09:06	6474	Ligraj	YAD	PAV	MA	450	18:00	1	G	On Ac.	450
28-Oct-12	09:06	6475	K.Malliah	YAD	PAV	MA	450	18:00	1	G	On Ac.	450
28-Oct-12	09:06	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Oct-12	09:07	6473	G.Yadaiah	YAD	PAV	MH	200	18:00	1	G	On Ac.	200
28-Oct-12	09:07	6377	Sukant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
28-Oct-12	09:08	6027	Narshima	MAN	EAR	MH	220	18:00	1	G	Dept.	220
28-Oct-12	09:08	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
28-Oct-12	09:08	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
28-Oct-12	09:09	6480	MD Pasha	MAN	EAR	MH	220	18:00	1	G	Job Work	220
28-Oct-12	09:09	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
28-Oct-12	09:09	6481	D.Bhadara	MAN	EAR	MH	220	18:00	1	G	Job Work	220
28-Oct-12	09:10	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
28-Oct-12	09:10	6482	D.Ravi	MAN	EAR	MH	220	18:00	1	G	Job Work	220
28-Oct-12	09:10	6457	D.Suman	MAN	EAR	MH	220	18:00	1	G	Job Work	220
28-Oct-12	09:11	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
28-Oct-12	09:11	6479	D.Pulsing	MAN	EAR	MH	220	18:00	1	G	Job Work	220
28-Oct-12	09:11	6458	B.Srinu	MAN	EAR	MH	220	18:00	1	G	Job Work	220
28-Oct-12	09:12	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
28-Oct-12	09:12	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
28-Oct-12	09:12	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
28-Oct-12	09:13	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
28-Oct-12	09:13	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
28-Oct-12	09:13	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
28-Oct-12	09:14	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	1	G	Job Work	325
28-Oct-12	09:14	6309	Manemma	GSR	CIV	FH	160	18:00	1	G	Job Work	160

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**


**Certified by:**  
  
 Asst. Admin Officer  
 Modi Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
 By  DI  
 02/11/12  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Oct-12	09:14	6311	T.Krishna	GSR	CIV	MA	325	18:00	1	G	Job Work	325
28-Oct-12	09:15	9141	Ramesh	MHP	TIL	MH	200	18:00	1	G	On Ac.	200
28-Oct-12	09:15	9142	Suresh	MHP	TIL	MH	200	18:00	1	G	On Ac.	200
28-Oct-12	09:15	9140	Indrajit	MHP	TIL	MA	450	18:00	1	G	On Ac.	450

02 November, 2012

Page 2 of 2

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin Officer  
 Medi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 02/11/12  
 MODI VENTURES




GMG-II Detailed Attendance Rep From Date: 27-Oct-12 To Date: 27/10/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Oct-12	09:00	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
27-Oct-12	09:00	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
27-Oct-12	09:00	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	Dept.	325
27-Oct-12	09:01	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	Dept.	160
27-Oct-12	09:01	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Oct-12	09:01	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	Dept.	160
27-Oct-12	09:02	6063	Sukit	AND	CIV	MA	325	18:00	1	G	Dept.	325
27-Oct-12	09:02	6049	Jetan	AND	CIV	MA	325	18:00	1	G	Dept.	325
27-Oct-12	09:02	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	Dept.	325
27-Oct-12	09:03	6050	Rekha	AND	CIV	FH	160	18:00	1	G	Dept.	160
27-Oct-12	09:03	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	Dept.	160
27-Oct-12	09:03	6051	latha	AND	CIV	FH	160	18:00	1	G	Dept.	160
27-Oct-12	09:04	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
27-Oct-12	09:04	6027	Narshima	MAN	EAR	MH	220	18:00	1	G	Dept.	220
27-Oct-12	09:04	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
27-Oct-12	09:05	6481	D.Bhadara	MAN	EAR	MH	220	18:00	1	G	Job Work	220
27-Oct-12	09:05	6479	D.Pulsing	MAN	EAR	MH	220	18:00	1	G	Job Work	220
27-Oct-12	09:05	6459	Naresh	MAN	EAR	MH	220	18:00	1	G	Job Work	220
27-Oct-12	09:06	6484	Nagesh	MAN	EAR	MH	220	18:00	1	G	Job Work	220
27-Oct-12	09:06	6424	Laxmi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
27-Oct-12	09:06	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
27-Oct-12	09:07	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
27-Oct-12	09:07	6356	Yadamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
27-Oct-12	09:07	6467	Shanti	MAN	EAR	FH	200	18:00	1	G	Job Work	200
27-Oct-12	09:08	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
27-Oct-12	09:08	6464	Aruna	MAN	EAR	FH	200	18:00	1	G	Job Work	200
27-Oct-12	09:08	6463	Rangamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
27-Oct-12	09:09	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
27-Oct-12	09:09	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
27-Oct-12	09:09	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
27-Oct-12	09:10	9069	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
27-Oct-12	09:10	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
27-Oct-12	09:10	9070	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
27-Oct-12	09:11	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
27-Oct-12	09:11	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
27-Oct-12	09:11	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
27-Oct-12	09:12	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
27-Oct-12	09:12	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
27-Oct-12	09:12	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
27-Oct-12	09:13	9071	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
27-Oct-12	09:13	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	350
27-Oct-12	09:13	6418	Rakesh	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
27-Oct-12	09:14	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350

02 November, 2012


Page 1 of 2


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin Officer  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By   
 DI  
 02/11/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Oct-12	09:14	6188	Gajaand	HAN	PAI	MA	275	18:00				
27-Oct-12	09:14	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1 G		Nil / By V	275
27-Oct-12	09:15	6160	Vijay	HAN	PAI	MA	275	18:00	1 G		On Ac.	275
27-Oct-12	09:15	6161	Rahul	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
27-Oct-12	09:15	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
27-Oct-12	09:16	6159	Santosh	HAN	PAI	MH	180	18:00	1 G		Nil / By V	275
27-Oct-12	09:16	6155	Malesh.A	HAN	PAI	MA	275	18:00	1 G		Nil / By V	180
27-Oct-12	09:16	6154	Sidu	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
27-Oct-12	09:17	6261	Sushant	SRI	PLU	MA	275	18:00	1 G		Nil / By V	275
27-Oct-12	09:17	6341	Deena	SRI	PLU	MA	275	18:00	1 G		Job Work	275
27-Oct-12	09:17	6470	Srinivas	HAN	PAI	MH	180	18:00	1 G		On Ac.	275
27-Oct-12	09:18	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1 G		Nil / By V	180
27-Oct-12	09:18	6262	Prabhakar	SRI	PLU	MH	175	18:00	1 G		On Ac.	350
27-Oct-12	09:18	6296	Naresh	VSR	ELE	MH	185	18:00	1 G		Job Work	175
27-Oct-12	09:19	6275	Bablu	JAN	TIL	MA	450	18:00	1 G		On Ac.	185
27-Oct-12	09:19	6148	Harish	VSR	ELE	MA	275	18:00	1 G		Dept.	450
27-Oct-12	09:19	6277	Jogender	JAN	TIL	MH	200	18:00	1 G		On Ac.	275
27-Oct-12	09:20	9140	Indrajit	MHP	TIL	MA	450	18:00	1 G		Dept.	200
27-Oct-12	09:20	9141	Ramesh	MHP	TIL	MH	200	18:00	1 G		On Ac.	450
27-Oct-12	09:20	9142	Suresh	MHP	TIL	MH	200	18:00	1 G		On Ac.	200
27-Oct-12	09:21	6311	T.Krishna	GSR	CIV	MA	325	18:00	1 G		On Ac.	200
27-Oct-12	09:21	6469	Nashima	HAN	PAI	MA	275	18:00	1 G		Job Work	325
27-Oct-12	09:21	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	1 G		Nil / By V	275
27-Oct-12	09:22	6309	Manemma	GSR	CIV	FH	160	18:00	1 G		Job Work	325
27-Oct-12	09:22	6474	Ligraj	YAD	PAV	MA	450	18:00	1 G		Job Work	160
27-Oct-12	09:22	6472	Ballaiah	YAD	PAV	MA	450	18:00	1 G		On Ac.	450
27-Oct-12	09:23	6473	G.Yadaiah	YAD	PAV	MH	200	18:00	1 G		On Ac.	450
27-Oct-12	09:23	6475	K.Malliah	YAD	PAV	MA	450	18:00	1 G		On Ac.	200
27-Oct-12	09:23	6476	Kankaiah	YAD	PAV	MH	200	18:00	1 G		On Ac.	450
27-Oct-12	09:24	6145	Shekar	VSR	ELE	MA	275	18:00	1 G		On Ac.	200
27-Oct-12	09:24	6146	Srikanth	VSR	ELE	MA	275	18:00	1 G		On Ac.	275
27-Oct-12	09:24	6022	Buchaiah	MAN	EAR	MH	220	18:00	1 G		On Ac.	275
27-Oct-12	09:25	9072	Temporary Car	GSN	EAR	MH	190	18:00	1 G		Job Work	220
									1 G		Job Work	190

Certified by:  
  
 Project Manager, Sagg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin Officer  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 02/11/12  
 MODI VENTURES


GMG-II Detailed Attendance Rep From Date: 26-Oct-12 To Date: 26/10/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Oct-12	09:00	6099	Nandulal	KAI	CIV	MA	325	18:00				
26-Oct-12	09:00	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1 G	Dept.	325	
26-Oct-12	09:00	6221	Mohan	KAI	CIV	MA	325	18:00	1 G	On Ac.	180	
26-Oct-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1 G	Dept.	325	
26-Oct-12	09:01	6092	kamleshwari	KAI	CIV	FH	160	18:00	1 G	Dept.	325	
26-Oct-12	09:01	6211	Anushaya	KAI	CIV	FH	160	18:00	1 G	Dept.	160	
26-Oct-12	09:02	6063	Sukit	AND	CIV	MA	325	18:00	1 G	Dept.	160	
26-Oct-12	09:02	6048	Bishnu	AND	CIV	MH	180	18:00	1 G	Dept.	325	
26-Oct-12	09:02	6049	Jetan	AND	CIV	MA	325	18:00	1 G	Dept.	180	
26-Oct-12	09:03	6051	latha	AND	CIV	FH	160	18:00	1 G	Dept.	325	
26-Oct-12	09:03	6066	Chandrika	AND	CIV	FH	160	18:00	1 G	Dept.	160	
26-Oct-12	09:03	6078	Ansaya	AND	CIV	FH	160	18:00	1 G	Dept.	160	
26-Oct-12	09:04	6475	K.Malliah	YAD	PAV	MA	450	18:00	1 G	Dept.	160	
26-Oct-12	09:04	6050	Rekha	AND	CIV	FH	160	18:00	1 G	On Ac.	450	
26-Oct-12	09:04	6067	Kunti bai	AND	CIV	FH	160	18:00	1 G	Dept.	160	
26-Oct-12	09:05	6474	Ligraj	YAD	PAV	MA	450	18:00	1 G	Dept.	160	
26-Oct-12	09:05	6473	G.Yadaiah	YAD	PAV	MH	200	18:00	1 G	On Ac.	450	
26-Oct-12	09:05	6476	Kankaiah	YAD	PAV	MH	200	18:00	1 G	On Ac.	200	
26-Oct-12	09:06	6418	Rakesh	RAM	CAR	MA	275	18:00	1 G	On Ac.	200	
26-Oct-12	09:06	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1 G	On Ac.	275	
26-Oct-12	09:06	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1 G	On Ac.	275	
26-Oct-12	09:07	6261	Sushant	SRI	PLU	MA	275	18:00	1 G	On Ac.	350	
26-Oct-12	09:07	6260	Srikanth	SRI	PLU	CT	350	18:00	1 G	Job Work	275	
26-Oct-12	09:07	6377	Sukant	SRI	PLU	MA	275	18:00	1 G	On Ac.	350	
26-Oct-12	09:08	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1 G	On Ac.	275	
26-Oct-12	09:08	6296	Naresh	VSR	ELE	MH	185	18:00	1 G	On Ac.	350	
26-Oct-12	09:08	6262	Prabhakar	SRI	PLU	MH	175	18:00	1 G	On Ac.	185	
26-Oct-12	09:09	6034	Kondaiah	MAN	EAR	MH	220	18:00	1 G	On Ac.	175	
26-Oct-12	09:09	6027	Narshima	MAN	EAR	MH	220	18:00	1 G	Dept.	220	
26-Oct-12	09:09	6024	Venkatamma	MAN	EAR	FH	200	18:00	1 G	Dept.	220	
26-Oct-12	09:10	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1 G	Dept.	200	
26-Oct-12	09:10	6037	Mahboob	MAN	EAR	MH	220	18:00	1 G	Job Work	220	
26-Oct-12	09:10	6414	M.Srinivas	MAN	EAR	MH	220	18:00	1 G	Job Work	220	
26-Oct-12	09:11	6459	Naresh	MAN	EAR	MH	220	18:00	1 G	Job Work	220	
26-Oct-12	09:11	6425	Mangya	MAN	EAR	MH	220	18:00	1 G	Job Work	220	
26-Oct-12	09:11	6480	MD Pasha	MAN	EAR	MH	220	18:00	1 G	Job Work	220	
26-Oct-12	09:12	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1 G	Job Work	220	
26-Oct-12	09:12	6464	Aruna	MAN	EAR	FH	200	18:00	1 G	Job Work	200	
26-Oct-12	09:12	6457	D.Suman	MAN	EAR	MH	220	18:00	1 G	Job Work	200	
26-Oct-12	09:13	6467	Shanti	MAN	EAR	FH	200	18:00	1 G	Job Work	220	
26-Oct-12	09:13	6424	Laxmi	MAN	EAR	FH	200	18:00	1 G	Job Work	200	
26-Oct-12	09:13	6485	Jyothi	MAN	EAR	FH	200	18:00	1 G	Job Work	200	
26-Oct-12	09:14	9064	Temporary Car	GSN	EAR	MH	190	18:00	1 G	Job Work	200	
									1 G	Job Work	190	

02 November, 2012

Page 1 of 2

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin Officer  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 02/11/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Oct-12	09:14	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-Oct-12	09:14	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-Oct-12	09:15	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-Oct-12	09:15	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-Oct-12	09:15	9069	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-Oct-12	09:16	9073	Temporary Car	GSN	EAR	FH	190	18:00	1	G	Job Work	190
26-Oct-12	09:16	9071	Temporary Car	GSN	EAR	MH	170	18:00	1	G	Job Work	170
26-Oct-12	09:16	9070	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-Oct-12	09:17	9076	Temporary Car	GSN	EAR	FH	190	18:00	1	G	Job Work	190
26-Oct-12	09:17	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-Oct-12	09:17	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-Oct-12	09:17	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-Oct-12	09:18	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-Oct-12	09:18	6383	Mustafa	TAN	PLU	MA	170	18:00	1	G	Job Work	170
26-Oct-12	09:18	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
26-Oct-12	09:19	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Job Work	275
26-Oct-12	09:19	6469	Nashima	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Oct-12	09:19	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Oct-12	09:20	6159	Santosh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Oct-12	09:20	6187	Shiv Kumar	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
26-Oct-12	09:20	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Oct-12	09:21	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Oct-12	09:21	6274	Mukesh	JAN	TIL	MA	275	18:00	1	G	Nil / By V	275
26-Oct-12	09:21	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	Dept.	450
26-Oct-12	09:21	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	Dept.	450
26-Oct-12	09:22	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	Dept.	200

02 November, 2012

Page 2 of 2

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin Officer**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  DI  
 02/11/12  
**MODI VENTURES**


# GMG -II Building Material Inward Detailed Report

From: 26/10/12 To: 1/11/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
127	27-Oct-12	15:50	Sai Vishal Enterprises	Red Mud in Cft	200	ATT 6366	Party	Security	2310
128	29-Oct-12	09:36	Sri Laxmi Enterprises	Red Bricks in Nos	5000	AP 29U 1666	Party	Security	15000
129	29-Oct-12	10:12	Sai Vishal Enterprises	Stone dust in cft	600	AP 29V 0966	Party	Security	15120
130	30-Oct-12	13:53	Sai Vishal Enterprises	Red Mud in Cft	200	ATT 6366	Party	Security	2310
131	01-Nov-12	18:39	Sai Vishal Enterprises	Baby Chips in cft	300	AP 16TX 2160	Party	Security	5040

Certified by:  
  
 Project Manager/Engg.  
**MODI VENTURES**

Certified by:  
  
 Asst. Admin Officer  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI  
 02/11/12  
**MODI VENTURES**

### GMG-II Hire Charges Report

From: 26/10/12

To: 1/11/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
1218	27-Oct-12	R.Bhupal	Tractor	AP 29V 8505	11:35	11:47	Dust	1	210	Per Trip	210
1219	27-Oct-12	R.Bhupal	Tractor	AP 29V 8505	12:51	13:06	Baby chips	1	210	Per Trip	210
1220	27-Oct-12	R.Bhupal	Tractor	AP 29V 8505	15:23	15:31	Debris	1	210	Per Trip	210
1221	27-Oct-12	R.Bhupal	Tractor	AP 29V 8505	15:57	16:07	Diesel	1	210	Per Trip	210
1222	27-Oct-12	R.Bhupal	Tractor	AP 29V 8505	17:22	17:27	Dust	1	210	Per Trip	210
1223	29-Oct-12	R.Bhupal	Tractor	AP 29V 8505	10:46	10:49	Dust	1	210	Per Trip	210
1224	29-Oct-12	R.Bhupal	Tractor	AP 29V 8505	15:41	15:55	Baby Chips	1	210	Per Trip	210
1225	29-Oct-12	R.Bhupal	Tractor	AP 29V 8505	16:40	16:51	Dust	1	210	Per Trip	210
1226	29-Oct-12	R.Bhupal	Tractor	AP 29V 8505	17:57	18:08	Debris	1	210	Per Trip	210
1227	30-Oct-12	R.Bhupal	Tractor	AP 29V 8505	11:59	12:21	Debris	1	210	Per Trip	210
1228	31-Oct-12	R.Bhupal	Tractor	AP 29V 8505	09:22	09:39	Debris	1	210	Per Trip	210
1229	31-Oct-12	R.Bhupal	Tractor	AP 29V 8505	10:30	10:34	Baby Chips	1	210	Per Trip	210
1230	31-Oct-12	R.Bhupal	Tractor	AP 29V 8505	11:31	11:33	Dust	1	210	Per Trip	210
1231	31-Oct-12	R.Bhupal	Tractor	AP 29V 8505	12:28	12:30	Baby Chips	1	210	Per Trip	210
1232	31-Oct-12	R.Bhupal	Tractor	AP 29V 8505	13:34	13:35	Baby Chips	1	210	Per Trip	210
1233	31-Oct-12	R.Bhupal	Tractor	AP 29V 8505	15:25	15:33	Dust	1	210	Per Trip	210
1234	31-Oct-12	R.Bhupal	Tractor	AP 29V 8505	16:30	16:32	Dust	1	210	Per Trip	210
1235	31-Oct-12	R.Bhupal	Tractor	AP 29V 8505	16:58	17:03	Baby Chips	1	210	Per Trip	210
1236	31-Oct-12	R.Bhupal	Tractor	AP 29V 8505	17:23	17:27	Dust	1	210	Per Trip	210
1237	31-Oct-12	R.Bhupal	Tractor	AP 29V 8505	17:47	17:57	Baby Chips	1	210	Per Trip	210
1238	01-Nov-12	R.Bhupal	Tractor	AP 29V 8505	18:14	18:24	Dust	1	210	Per Trip	210
1239	01-Nov-12	R.Bhupal	Tractor	AP 29V 8505	11:27	11:31	Baby Chips	1	210	Per Trip	210
1240	01-Nov-12	R.Bhupal	Tractor	AP 29V 8505	12:26	12:33	Baby Chips	1	210	Per Trip	210
1241	01-Nov-12	R.Bhupal	Tractor	AP 29V 8505	16:06	16:18	Dust	1	210	Per Trip	210

CHECKED  
 QUALITY/QUANTITY  
 BY *[Signature]* DI  
 02/11/12  
 MODI VENTURES

Certified by:  
*[Signature]*  
 Asst. Admin Officer  
 Modi Ventures

Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

02 November, 2012

# GMG -II Outward Report

From: 26/10/12

To: 1/11/12

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received b
85	27-Oct-12	10:00	Soham Modi Residency	Insulation tape			3	Nos	4573	AP 10A 4039	Niraj	Sudharshan
85	27-Oct-12	10:00	Soham Modi Residency	AC Round Sheets	Module Plate	3 Way	15	Nos	4573	AP 10A 4039	Niraj	Sudharshan
85	27-Oct-12	10:00	Soham Modi Residency	Metal box	Metal box	3 Way	1	Nos	4573	AP 10A 4039	Niraj	Sudharshan
85	27-Oct-12	10:00	Soham Modi Residency	Metal box	Metal box	8 Way	1	Nos	4573	AP 10A 4039	Niraj	Sudharshan
85	27-Oct-12	10:00	Soham Modi Residency	Switch	Switch	6 AMPS	1	Nos	4573	AP 10A 4039	Niraj	Sudharshan
85	27-Oct-12	10:00	Soham Modi Residency	Switch	Switch	15 Amps	10	Nos	4573	AP 10A 4039	Niraj	Sudharshan
85	27-Oct-12	10:00	Soham Modi Residency	Socket	Socket	6 AMPS	4	Nos	4573	AP 10A 4039	Niraj	Sudharshan
86	27-Oct-12	10:00	Soham Modi Residency	Socket	Socket	16 Amps	5	Nos	4573	AP 10A 4039	Niraj	Sudharshan
86	27-Oct-12	10:00	Soham Modi Residency	Module Plate	Module Plate	8 Way	4	Nos	4573	AP 10A 4039	Niraj	Sudharshan
87	27-Oct-12	10:00	Soham Modi Residency	Blank Plates	Blank Plates		4	Nos	4573	AP 10A 4039	Niraj	Sudharshan
88	30-Oct-12	13:00	Villas Silver Creek Ph-V	Sheet metal screw	Sheet metal screw		10	Nos	4574	AP 10A 4039	Niraj	Sudharshan
89	01-Nov-12	14:45	Sabir Scarp	Earth Compac Mac	Earth Compac Mac		5	Dozens	4574	AP 10AS 403	Niraj	Sudharshan
				Catridge Refilled	Catridge Refilled		1	No	4575	AP 10AS 403	Niraj	Sudharshan
				Iron Scrap	Iron Scrap		2	Nos	4576	AP 29V 4383	Niraj	Vijay
							320	Kgs	4577	AP 12L 7409	Niraj	Sai
										AP 23V 5225	Niraj	Narshima

**CHECKED**  
 QUALITY/QUANTITY  
 By: *[Signature]* DI  
 09/11/12  
**MODI VENTURES**

**Certified by:**  
*[Signature]*  
 Asst. Admin Officer  
 Modi Ventures

**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES


**GMG-II General Materials Inward Table Repo**


From: 26/10/12


To: 1/11/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1106	26-Oct-12	10:46	Krishna Traders		Anchor Bolt Hook Type	12mm	4	Nos		1883	By Bike	Narender	Security
1106	26-Oct-12	10:46	Krishna Traders		Chains	6"	2	Nos		1883	By Bike	Narender	Security
1107	26-Oct-12	12:32	Radha Krishna		Carpet Grass		350	Sft		1071	By Auto	Ramesh	Security
1108	26-Oct-12	15:15	Dinesh Electrica		Sheel Lock		2	Nos		1731	By Bike	Narender	Security
1109	26-Oct-12	16:18	Ajay Industrial		Bleaching Powder		4	Pkt		-	By Hand	Kondaiah	Security
1110	26-Oct-12	16:50	Venkatramma Bi		CD Marker	Black	5	Nos		5352	AP 29T 99	Shiva	Security
1110	26-Oct-12	16:50	Venkatramma Bi		Marker Pens Black		5	Nos		5352	AP 29T 99	Shiva	Security
1110	26-Oct-12	16:50	Venkatramma Bi		Red Pens		5	Nos		5352	AP 29T 99	Shiva	Security
1110	26-Oct-12	16:50	Venkatramma Bi		Black Pen		10	Nos		5352	AP 29T 99	Shiva	Security
1110	26-Oct-12	16:50	Venkatramma Bi		Blue Pen		10	Nos		5352	AP 29T 99	Shiva	Security
1110	26-Oct-12	16:50	Venkatramma Bi		Pencil		10	Nos		5352	AP 29T 99	Shiva	Security
1111	26-Oct-12	16:50	Head Office		Material Issue Authorisati		5	Pads		4942	AP 29T 99	Shiva	Security
1111	26-Oct-12	16:50	Head Office		Attendance Sheet		2	Pads		4942	AP 29T 99	Shiva	Security
1112	26-Oct-12	16:50	Sri Rama Sales		Telephone Jack		33	Nos		4440	AP 29T 99	Shiva	Security
1112	26-Oct-12	16:50	Sri Rama Sales		TV Socket		33	Nos		4440	AP 29T 99	Shiva	Security
1112	26-Oct-12	16:50	Sri Rama Sales		Module Plate	3way	90	Nos		4440	AP 29T 99	Shiva	Security
1112	26-Oct-12	16:50	Sri Rama Sales		Module Plate	12way	16	Nos		4440	AP 29T 99	Shiva	Security
1112	26-Oct-12	16:50	Sri Rama Sales		Switch	20 Amps	53	Nos		4440	AP 29T 99	Shiva	Security
1112	26-Oct-12	16:50	Sri Rama Sales		Bell Push		5	Nos		4440	AP 29T 99	Shiva	Security
1112	26-Oct-12	16:50	Sri Rama Sales		Socket		53	Nos		4440	AP 29T 99	Shiva	Security
1112	26-Oct-12	16:50	Sri Rama Sales		Module Plate	20 Amps	8	Nos		4440	AP 29T 99	Shiva	Security
1112	26-Oct-12	16:50	Sri Rama Sales		Socket	8 Way	45	Nos		4440	AP 29T 99	Shiva	Security
1112	26-Oct-12	16:50	Sri Rama Sales		Socket	10 Amps	205	Nos		4440	AP 29T 99	Shiva	Security
1112	26-Oct-12	16:50	Sri Rama Sales		Module Plate	6way	50	Nos		4440	AP 29T 99	Shiva	Security
1112	26-Oct-12	16:50	Sri Rama Sales		Switch 1Way	10 Amps	400	Nos		4440	AP 29T 99	Shiva	Security
1112	26-Oct-12	16:50	Sri Rama Sales		Module Plate	2way	100	Nos		4440	AP 29T 99	Shiva	Security
1112	26-Oct-12	16:50	Sri Rama Sales		Module Plate	4way	47	Nos		4440	AP 29T 99	Shiva	Security
1112	26-Oct-12	16:50	Sri Rama Sales		Blank Plates		180	Nos		4440	AP 29T 99	Shiva	Security
1112	26-Oct-12	16:50	Sri Rama Sales		Fan Regulator		59	Nos		4440	AP 29T 99	Shiva	Security
1113	26-Oct-12	16:50	G.Krishna Murt		Surf Detergent Powder		5	Pkt		14012	AP 29T 99	Shiva	Security
1113	26-Oct-12	16:50	G.Krishna Murt		Toilet Brush		2	Nos		14012	AP 29T 99	Shiva	Security
1113	26-Oct-12	16:50	G.Krishna Murt		Scrubber		4	Nos		14012	AP 29T 99	Shiva	Security
1113	26-Oct-12	16:50	G.Krishna Murt		Colin	500ml	5	Nos		14012	AP 29T 99	Shiva	Security

02 November, 2012

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**


**Certified by:**  
  
 Asst. Adms Officer  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI  
 05/11/12  
**MODI VENTURES**




Inward No	Date	Time Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1113	26-Oct-12	16:50 G.Krishna Murt		Yellow Cloth		10	Nos		14012	AP 29T 99	Shiva	Security
1113	26-Oct-12	16:50 G.Krishna Murt		Mopping Stick		10	Nos		14012	AP 29T 99	Shiva	Security
1113	26-Oct-12	16:50 G.Krishna Murt		Mopping Cloth		10	Nos		14012	AP 29T 99	Shiva	Security
1113	26-Oct-12	16:50 G.Krishna Murt		Vim Bar Soaps		5	Nos		14012	AP 29T 99	Shiva	Security
1114	26-Oct-12	16:50 Cosmo Durables		SS Sink	20x17	10	Nos		6016	AP 29T 99	Shiva	Security
1115	26-Oct-12	16:50 PJ Agencies		Curtain Pipe		2	Nos		8353	AP 29T 99	Shiva	Security
1115	26-Oct-12	16:50 PJ Agencies		Brackets		8	Sets		8353	AP 29T 99	Shiva	Security
1116	27-Oct-12	15:00 Praful Sanitary		CP Extension Nipple	25mm	30	Nos		6980	AP 29T 99	Shiva	Security
1116	27-Oct-12	15:00 Praful Sanitary		Hacksaw blade		20	Nos		6980	AP 29T 99	Shiva	Security
1117	27-Oct-12	15:57 Brightway Fillin		Diesel		194.81	Ltrs		24494	AP 29V 85	Kishor	Security
1118	28-Oct-12	10:00 Sri Sai Marble P		Granite Slab	57"x31"	8	Nos		907	AP 29U 90	Party	Security
1118	28-Oct-12	10:00 Sri Sai Marble P		Granite Slab	109"x32"	2	Nos		907	AP 29U 90	Party	Security
1118	28-Oct-12	10:00 Sri Sai Marble P		Marble Slabs	60"x32"	6	Nos		907	AP 29U 90	Party	Security
1118	28-Oct-12	10:00 Sri Sai Marble P		Granite Slab	59"x30"	10	Nos		907	AP 29U 90	Party	Security
1118	28-Oct-12	10:00 Sri Sai Marble P		Granite Slab	86"x30"	31	Nos		907	AP 29U 90	Party	Security
1118	28-Oct-12	10:00 Sri Sai Marble P		Granite Slab	79"x31"	17	Nos		907	AP 29U 90	Party	Security
1119	28-Oct-12	12:45 Sai Sales Agenci		Deco Primmer	20kg	2	Can		2899	By Bike	Hannanath	Security
1119	28-Oct-12	12:45 Sai Sales Agenci		OBD White	20kg	2	Can		2899	By Bike	Hannanath	Security
1120	29-Oct-12	10:00 Sri Sat News Pa		News Paper Bill Sep & O		2	Nos		-	By Bike	Party	Security
1121	29-Oct-12	10:45 Kisan Trading C		Hose Nipple	3"	1	No		396	BY Hand	Srikanth	Security
1121	29-Oct-12	10:45 Kisan Trading C		Hose Clamp	3"	2	No		396	BY Hand	Srikanth	Security
1122	29-Oct-12	13:49 Radha Krishna		Bamboo Plants		30	Nos		1074	By Auto	Krishna	Security
1123	29-Oct-12	15:13 Dhanlaxmi Elect		PVC Elbow	40mm	2	Nos		161	By Hand	Srikanth	Security
1123	29-Oct-12	15:13 Dhanlaxmi Elect		Janta Paste	150Grms	1	No		161	By Hand	Srikanth	Security
1124	29-Oct-12	15:30 Rita Seeds store		Flowers Pots	12"	6	Nos		1528	AP 29T 99	Shiva	Security
1125	30-Oct-12	10:30 Purnima Mosiac		Pavers Red		600	Nos		484	AP 29U 60	Party	Security
1125	30-Oct-12	10:30 Purnima Mosiac		Pavers Yellow		300	Nos		484	AP 29U 60	Party	Security
1125	30-Oct-12	10:30 Purnima Mosiac		Red Checkred Tiles		500	Nos		484	AP 29U 60	Party	Security
1126	30-Oct-12	10:39 Sai Sales Agenc		Wall Masta Brandy	20kg	2	Can		2897	By Bike	Hannanath	Security
1127	30-Oct-12	14:06 Krishna Traders		Janta Paste	500grams	2	Nos		1895	By Bike	Narender	Security
1128	30-Oct-12	16:45 Hari Hara Iron		GI Buckets		20	Nos		10728	AP 29T 99	Shiva	Security
1128	30-Oct-12	16:45 Hari Hara Iron		Sponge		204	Nos		10728	AP 29T 99	Shiva	Security
1128	30-Oct-12	16:45 Hari Hara Iron		Bombay Broom	Small	200	Nos		10728	AP 29T 99	Shiva	Security

02 November, 2012

**Certified by:**  
  
 Asst. Admin Officer  
 Modi Ventures

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI  
 02/11/12  
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1129	30-Oct-12	16:45	Hari Hara Iron		GI Buckets		20	Nos		10731	AP 29T 99	Shiva	Security
1129	30-Oct-12	16:45	Hari Hara Iron		Hacksaw Blade Double		60	Nos		10731	AP 29T 99	Shiva	Security
1130	30-Oct-12	17:30	Caliber Enterpri		Pillow Recon		4	Nos		396	By Auto	Party	Security
1131	30-Oct-12	17:30	Caliber Enterpri		Mattress Queen Bed		2	Nos		393	By Auto	Party	Security
1132	31-Oct-12	16:00	Praful Sanitary		Tile Grout White	1kg	20	Pkt		6996	AP 29T 99	Shiva	Security
1132	31-Oct-12	16:00	Praful Sanitary		Tile Grout red	1kg	10	Pkt		6996	AP 29T 99	Shiva	Security
1133	31-Oct-12	16:00	Praful Sanitary		Tile Grout Silk	1kg	20	Pkt		6996	AP 29T 99	Shiva	Security
1134	31-Oct-12	16:00	G.Krishna Murt		Acid Bottle	1Ltr	24	Bottle		14024	AP 29T 99	Shiva	Security
1134	31-Oct-12	16:00	G.Krishna Murt		Phynil	1Ltr	30	Bottle		14023	AP 29T 99	Shiva	Security
1135	31-Oct-12	16:30	Linus Consultan		Bombay Brooms Big		20	Nos		14023	AP 29T 99	Shiva	Security
1135	31-Oct-12	16:30	Linus Consultan		Sink Studio Impetus		1	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		Profile 10 Cms Silver Uni		2	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		Hinges 100 Hettich		18	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		Cabinet Connectors		8	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		LL Bracket S/S		4	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		W60/35 Silver F/T		1	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		B-90 White F/T		1	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		B-45 White F/T		1	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		End Panel 60/70		1	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		Skirting 10 Cms Silver u		4.5	Mtrs		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		B-60 White F/T	598x700"	1	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		Royal Scandanavian		1	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		Legs S Dowles		1	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		Gas Patti 120		1	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		Royal Scandanavian	598x348	1	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		Royal Scandanavian	448x560	2	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		Royal Scandanavian	898x138	1	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		Royal Scandanavian	448x700"	1	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		Skirting Clips		4	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		Royal Scandanavian	298x700	5	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		TBX FE 500 W/O Galler		1	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		SS Square Type 8"		1	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		Tbbo 90 Cms		10	No		2026	By Trolley	Party	Security
							1	No		2026	By Trolley	Party	Security

02 November, 2012


**CHECKED**  
 QUALITY/QUANTITY  
 BY *[Signature]* DT 02/11/12  
 MODI VENTURES


**Certified by:**  
*[Signature]*  
 Asst. Admin Officer  
 MODI VENTURES


**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	By Received b
1135	31-Oct-12	16:30	Linus Consultan		Tbbo 90 Cms		1	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		Cutlery Tray		1	No		2026	By Trolley	Party	Security
1135	31-Oct-12	16:30	Linus Consultan		Plywood 6mm		10	No		2026	By Trolley	Party	Security
1136	31-Oct-12	16:30	Linus Consultan		W 45/70 White F/T		2	No		2023	By Trolley	Party	Security
1136	31-Oct-12	16:30	Linus Consultan		Profile Clips 15 Cms		2	No		2023	By Trolley	Party	Security
1136	31-Oct-12	16:30	Linus Consultan		Plywood	8'x4'	1	No		2023	By Trolley	Party	Security
1136	31-Oct-12	16:30	Linus Consultan		TBBO 60cms white		1	No		2023	By Trolley	Party	Security
1136	31-Oct-12	16:30	Linus Consultan		TBBO 60cms white		1	No		2023	By Trolley	Party	Security
1136	31-Oct-12	16:30	Linus Consultan		Clips		5	No		2023	By Trolley	Party	Security
1136	31-Oct-12	16:30	Linus Consultan		TBX FE 500 W/O Galler		1	No		2023	By Trolley	Party	Security
1136	31-Oct-12	16:30	Linus Consultan		Skirting Clips 1.5 Cms		4	No		2023	By Trolley	Party	Security
1136	31-Oct-12	16:30	Linus Consultan		Handles 6" Sq Type SS		7	No		2023	By Trolley	Party	Security
1136	31-Oct-12	16:30	Linus Consultan		Gas Pati 60 Cms		1	No		2023	By Trolley	Party	Security
1136	31-Oct-12	16:30	Linus Consultan		Hinges 100 Hettich		12	No		2023	By Trolley	Party	Security
1136	31-Oct-12	16:30	Linus Consultan		LL Bracket S/S		4	No		2023	By Trolley	Party	Security
1136	31-Oct-12	16:30	Linus Consultan		Sink Studio Impetus		1	No		2023	By Trolley	Party	Security
1136	31-Oct-12	16:30	Linus Consultan		End Panel 60/70		1	No		2023	By Trolley	Party	Security
1136	31-Oct-12	16:30	Linus Consultan		B-60 White F/T		1	No		2023	By Trolley	Party	Security
1136	31-Oct-12	16:30	Linus Consultan		Legs S Dowles		14	No		2023	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		Cabinet Connectors		4	No		2023	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		Clips		5	No		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		Tbbo 90 Cms		1	No		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		Plywood 6mm		1	No		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		SS Square Type 6"		6	No		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		Royal Sapelli	598x700"	3	No		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		Royal Sapelli	448x560	2	No		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		TBX FE 500 W/O Galler		1	No		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		Skirting 10 Cms Silver u		4.5	Mtrs		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		Royal Sapelli	898x138	1	No		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		B-60 White F/T		1	No		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		Tbbo 90 Cms		1	No		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		Profile 10 Cms Silver Uni		2	No		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		End Panel 60/70		1	No		2027	By Trolley	Party	Security

02 November, 2012


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin Officer**  
**MODI VENTURES**


**CHECKED**  
**QUALITY/QUANTITY**  
**By**  **DI**  
**02/11/12**  
**MODI VENTURES**

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1137	31-Oct-12	16:30	Linus Consultan		Gas Patti 60 Cms		1	No		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		B-90 White F/T		1	No		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		Cabinet Connectors		8	No		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		Hinges 100 Hettich		10	No		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		Legs S Dowles		12	No		2027	By Trolley	Party	Security
1137	31-Oct-12	16:30	Linus Consultan		Sink Studio Impetus		1	No		2027	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Alumina Pears	598x348"	1	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Plywood 6mm	8'x4'	1	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Tbbo 90 Cms		1	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Tbbo 90 Cms		1	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Clips		6	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Cutlery Tray		1	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		SS Square Type 6"		10	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Alumina Pears	598x700"	1	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Alumina Pears	898x138	1	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Alumina Pears	448x700"	3	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Profile 10 Cms Silver Uni		3	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Alumina Pears	448x348	2	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Alumina Pears	298x700"	1	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Alumina Pears	448x560	2	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		B90 White F/T		1	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		TBX FE 500 W/O Galler		1	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Gas Patti 120		1	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Skirting 10 Cms Silver u		1	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		B60 White F/T		5	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		End Panel 60/70		1	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		W60/35 Silver F/T		1	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		W 90/35 White FT		1	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		LL Bracket S/S		4	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Cabinet Connectors		4	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Hinges 100 Hettich		18	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Legs S Dowles		12	No		2024	By Trolley	Party	Security
1138	31-Oct-12	16:30	Linus Consultan		Sink Studio Impetus		1	No		2024	By Trolley	Party	Security


02 November, 2012.


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin Officer  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 BY  Dt 02/11/12  
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1139	31-Oct-12	16:43	Dhanlaxmi Elect	MCB	MCB	20 Amps	1	Nos		162	By Hand	Balreddy	Security
1140	01-Nov-12	10:56	Surya	Screw	Screw	4"	20	Nos			By Hand	Bhuchaiiah	Security
1141	01-Nov-12	12:35	Sai Sales Agenc	Wall Masta	Wall Masta T light	20kg	4	Can		2906	By Car	Hannanath	Security
1141	01-Nov-12	12:35	Sai Sales Agenc	Wall Masta	Wall Masta Brandy	20kg	2	Can		2906	By Car	Hannanath	Security
1141	01-Nov-12	12:35	Sai Sales Agenc	Wall Masta	Wall Masta White	20kg	4	Can		2906	By Car	Hannanath	Security
1141	01-Nov-12	12:35	Sai Sales Agenc	OBD	OBD White	20kg	3	Can		2906	By Car	Hannanath	Security
1141	01-Nov-12	12:35	Sai Sales Agenc	OBD	OBD Twilight	20kg	3	Can		2906	By Car	Hannanath	Security
1142	01-Nov-12	12:48	Dhanlaxmi Elect	Brush	Brush		2	Nos		152	By Hand	Bhuchaiiah	Security

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin Officer  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI  
 09/11/12  
 MODI VENTURES

**GMG -II Cement Register Report**

From: 26/10/12

To: 1/11/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
798	26-Oct-12	10:00	Flooring	PPC	G	10	Security
799	26-Oct-12	10:00	CA works	PPC	G	10	Security
800	27-Oct-12	10:00	Flooring	PPC	G	10	Security
801	27-Oct-12	12:00	Tiles Work	PPC	G	1	Security
802	29-Oct-12	10:10	CA works	PPC	G	5	Security
803	29-Oct-12	10:30	Flooring	PPC	G	10	Security
804	29-Oct-12	12:00	Flooring	PPC	G	5	Security
805	29-Oct-12	12:30	Marble Work	PPC	G	1	Security
806	29-Oct-12	14:20	Flooring	PPC	G	5	Security
807	29-Oct-12	15:30	Swimming Pool	PPC	G	1	Security
808	29-Oct-12	16:00	CA works	PPC	G	5	Security
809	29-Oct-12	16:30	Granite Work	PPC	G	2	Security
810	30-Oct-12	10:00	Granite Work	PPC	G	2	Security
811	31-Oct-12	10:00	CA works	PPC	G	1	Security
812	31-Oct-12	10:00	CA works	PPC	G	5	Security
813	31-Oct-12	10:00	Repair Work	PPC	G	6	Security
814	31-Oct-12	10:45	Flooring	PPC	G	10	Security
815	31-Oct-12	14:00	Swimming Pool	PPC	G	1	Security
816	31-Oct-12	15:00	CA works	PPC	G	5	Security
817	01-Nov-12	10:30	Tiles Work	PPC	G	4	Security
818	01-Nov-12	11:00	Flooring	PPC	G	15	Security

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin Officer  
Modi Ventures

# GMG -II Cement Register Balance Report

Date: 1/11/12

Cement Grade OPC

## Quantity in bags


Summary for 'Cement Grade' = OPC (1627 detail records)  
Sum 0


Cement Grade PPC

## Quantity in bags

Summary for 'Cement Grade' = PPC (3746 detail records)  
Sum -97

Grand Total -97

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin Officer  
Modi Ventures

Stock Statement [as per format in Circular no. 543 (c)]

Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		R.Sanjay		
Date:		01.11.12		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	295	3.0	885
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	49	3.0	147
5	Deep Box - 25mm in nos	0	4.0	-
6	Fan Hooks in nos	0	18.0	-
7	Flexible pipe - 25mm in mts	100	6.0	600
8	Junction Box - 25mm in nos	62	4.0	248
9	PVC Pipe-1" 1.2 mm in nos	45	27.0	1,215
10	PVC Pipe-1" 1.5 mm in nos	0	34.0	-
11	AC sheets 2 x 2 in nos	0	50.0	-
12	PVC strip connector in nos	200	10.0	2,000
13	Insulation Tape	80	10.0	800
	Wires			
1	Al Servive wire-3/20 in mts	45	10.0	450
2	Al Servive wire-7/20 in mts	100	13.0	1,300
3	Cu-Multistand wire-1/18 in bundles	167	492.0	82,164
4	Cu-Multistand wire-3/20 in bundles	30	1,158.0	34,740
5	Cu-Multistand wire-7/20 in bundles	60	1,724.0	103,440
6	Telephone wire-2pair in bundles	4	466.0	1,864
7	TV wire-RG-6 in mts	200	11.0	2,200
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	40	94.0	3,760
2	Modular plate-1way in nos	0	29.0	-
3	Modular plate-2 way in nos	200	29.0	5,800
4	Modular plate-4way in nos	82	44.0	3,608
5	Modular plate-6way in nos	93	61.0	5,673
6	Modular plate-8way in nos	82	78.0	6,396
	Modulaar Switches, Etc.			
1	Modular Bell Switches-6A in nos	5	44.0	220
2	Modular Switch blank plates in nos	213	10.0	2,130
3	Modular Socket-15A in nos	54	81.0	4,374
4	Modular Socket-6A in nos	246	18.0	4,428
5	Modular Step Dimmer- in nos	76	149.0	11,324
6	Modular Switch-15A in nos	10	50.0	500
7	Modular Switch-20A in nos	54	55.0	2,970
8	Modular Telephone jack- in nos	62	41.0	2,542
9	Modular TV Socket- in nos	62	41.0	2,542
	MS Boxes			
1	Metal box-12 way in nos	2	56.0	112
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	30	14.0	420
4	Metal box-4way in nos	28	21.0	588
5	Metal box-6way in nos	160	30.0	4,800
6	Metal box-8way in nos	18	40.0	720
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	6	868.0	5,208
3	Metal enclosure 2 way for change over in nos	0	120.0	-

Certified by:

*RA*

Project Manager/Engg.  
MODI VENTURES

Certified by:

*Ab*

Asst. Admin Officer  
Modi Ventures

CHECKED

QUALITY/QUANTITY

By

*BJ*


DI


02/11/12


MODI VENTURES



MCB'S			
1	MCB 6 Amps- in nos		-
2	MCB-16 Amps- in nos	52	88.0
3	MCB dummy in nos	45	88.0
4	MCB-0.5 Amps- in nos	0	3.0
	Isolators	38	88.0
1	DP-Isolator- in nos		-
2	FP-Isolator in nos	0	192.0
3	Change over - 25 Amps - in nos	11	443.0
	Tube Lights	0	680.0
1	Tube light-2ft in nos		-
2	Tube light-4ft in nos	15	33.0
3	Tubelight fitting 2 ft- in nos	0	35.0
4	Tubelight fitting 4 ft- in nos	16	366.0
	Total	0	399.0
			323,272

Certified by:  
  
 Project Manager (Engg.)  
 MODI VENTURES


Certified by:  
  
 Asst. Admin Officer  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 02/11/12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]

Stock Register:  
 Company: Plumbing - GI & PVC Stock Register  
 Project: Modi Ventures  
 Phase: Gulmohar Gardens  
 Prepared by: II  
 Date: R.Sanjay  
 01.11.12

S No	Item	Balance	Quantity	Value	Amount
1	GI Material				
1	Ball Cork 1/2" in nos.		0		
2	Ball Valve 1/2" in nos.		20	185.00	3,700
3	G.I.- Coupling 1 1/2" in nos.		12	387.00	4,644
4	G.I.- Coupling 1 1/4" in nos.		0	44.00	-
5	G.I.- Coupling 1" in nos.		0	33.00	-
6	G.I.- Coupling 1/2" in nos.		0	22.00	-
7	G.I.- Coupling 2" in nos.		20	10.00	200
8	G.I.- Coupling 3/4" in nos.		0	67.00	-
9	G.I.- Elbow 1 1/2" in nos.		7	16.00	112
10	G.I.- Elbow 1 1/4" in nos.		0	65.00	-
11	G.I.- Elbow 1" in nos.		0	48.00	-
12	G.I.- Elbow 1/2" in nos.		0	31.00	-
13	G.I.- Elbow 2" in nos.		42	11.00	462
14	G.I.- Elbow 3/4" in nos.		0	99.00	-
15	G.I.- Nipple all sizes 1" in nos.		0	17.00	-
16	G.I.- Nipple all sizes 1/2" in nos.		0	22.00	-
17	G.I.- Nipple all sizes 3/4" in nos.		56	12.00	672
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.		17	16.00	272
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.		0	978.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.		0	766.00	-
21	G.I.- Pipe 1/2" (20 ft length) in nos.		1	838.00	838
22	G.I.- Pipe 2" (20 ft length) in nos.		4	406.00	1,624
23	G.I.- Pipe 3/4" (20 ft length) in nos.		0	1,404.00	-
24	G.I.- Plug 1 1/2" in nos.		0	541.00	-
25	G.I.- Plug 1 1/4" in nos.		0	40.00	-
26	G.I.- Plug 1" in nos.		0	33.00	-
27	G.I.- Plug 1/2" in nos.		10	19.00	190
28	G.I.- Plug 2" in nos.		89	6.00	534
29	G.I.- Plug 3/4" in nos.		0	63.00	-
30	G.I.- Reducer 1 1/2" in nos.		12	12.00	144
31	G.I.- Reducer 1 1/4" in nos.		0	46.00	-
32	G.I.- Reducer 1" in nos.		0	24.00	-
33	G.I.- Reducer 1/2" in nos.		8	74.00	592
34	G.I.- Reducer 2" in nos.		0	16.00	-
35	G.I.- Reducer 3/4" in nos.		0	70.00	-
36	G.I.- Tee 1 1/2" in nos.		3	17.00	51
37	G.I.- Tee 1 1/4" in nos.		0	87.00	-
38	G.I.- Tee 1" in nos.		0	63.00	-
39	G.I.- Tee 1/2" in nos.		0	44.00	-
40	G.I.- Tee 2" in nos.		18	17.00	306
41	G.I.- Tee 3/4" in nos.		2	139.00	278
42	G.I.- Union 1 1/2" in nos.		0	30.00	-
43	G.I.- Union 1 1/4" in nos.		0	128.00	-
44	G.I.- Union 1" in nos.		0	102.00	-
45	G.I.- Union 1/2" in nos.			70.00	-
46	G.I.- Union 2" in nos.		20	30.00	600
47	G.I.- Union 3/4" in nos.		0	195.00	-
			15	46.00	690


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
 Page 1 of   
 Asst. Admin Officer  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI  
 02/11/12  
 MODI VENTURES

48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	0	567.00	-
	PVC- SWR Pipes	0		
1	Lubricant in lts	9		
2	PVC 3" Bend 45 in nos.	0	102.00	
3	PVC 3" Bend Plain in nos.	32	24.00	768
4	PVC 3" Bend with door in nos.	10	28.00	280
5	PVC 3" Cleaning pipe with Door in nos.	7	40.00	280
6	PVC 3" Coupler in nos.	12	43.00	516
7	PVC 3" Floor Trap in nos.	11	22.00	242
8	PVC 3" Nani Trap in nos.	16	50.00	800
9	PVC 3" Pipe Double Socket in nos.	8	41.00	328
10	PVC 3" Pipe Single Socket in nos.	28	157.00	4,396
11	PVC 3" Rubber ring in nos.	0	143.00	-
12	PVC 3" Tee Plain in nos.	0	5.00	-
13	PVC 3" Tee with door in nos.	22	38.00	836
14	PVC 3" Y (single & double) Plain in nos.	6	43.00	258
15	PVC 3" Y (single & double) with door in nos.	0	45.00	-
16	PVC 3" Clamps in nos.	0	56.00	-
17	PVC 4" Bend 45 in nos.	10	10.00	100
18	PVC 4" Bend Plain in nos.	2	39.00	78
19	PVC 4" Bend with door in nos.	0	47.00	-
20	PVC 4" Clamps in nos.	0	64.00	-
21	PVC 4" Cleaning pipe with Door in nos.	0	10.00	-
22	PVC 4" Coupler in nos.	8	75.00	600
23	PVC 4" Floor Trap in nos.	0	34.00	-
24	PVC 4" Nani Trap in nos.	0	50.00	-
25	PVC 4" P trap in nos.	0	41.00	-
26	PVC 4" Pipe Double Socket in nos.	10	124.00	1,240
27	PVC 4" Pipe Single Socket in nos.	5	306.00	1,530
28	PVC 4" Rubber ring in nos.	0	280.00	-
29	PVC 4" S trap in nos.	0	7.00	-
30	PVC 4" Tee Plain in nos.	0	110.00	-
31	PVC 4" Tee with door in nos.	10	66.00	660
32	PVC 4" Y (single & double) Plain in nos.	8	77.00	616
33	PVC 4" Y (single & double) with door in nos.	0	84.00	-
34	Solvent Cement in lts	0	101.00	-
	PVC - Rigid pipes	1	121.00	121
1	PVC-Rigid-Elbow-1 1/2" in nos			
2	PVC-Rigid-Pipe- 1 1/2" in leng.	0	8.00	-
3	PVC-Rigid-Pipe-4" in leng.	18	188.00	3,384
4	PVC-Rigid-Tee-1 1/2" in nos	2	670.00	1,340
	Total	80	9.00	720
				35,002

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin Officer  
 Modi Ventures  
 Page 2 of 2

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 02/11/12  
 MODI VENTURES


General


Stock Statement [as per format in Circular no. 543 (a)]


Stock Register: Tools & General Material Stock Register  
 Company: Modi Ventures  
 Project: Gulmohar Gardens  
 Phase: II  
 Prepared by: R.Sanjay  
 Date: 01.11.12

S No	Item	Balance	Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs		4	37.00	148
2	Bombay Broom- in nos	412		7.00	2,884
3	Chisel flat- in nos	-		45.00	-
4	Coconut Broom- in nos	45		6.00	270
2	Consumables- Acid- in Ltrs	35		8.00	280
3	Crobars in nos	-		394.00	-
4	Fevicol in Kgs	-		110.00	-
5	Fruit packing covers in packets	-		60.00	-
3	GI Bucket- in nos		34	90.00	3,060
4	GI Pots- in nos	8		73.00	584
5	Gova rope- in bundles	10		166.00	1,660
6	Gumpas - big - in nos	15		122.00	1,830
4	Gumpas - small - in nos	8		77.00	616
5	Hammer all types in nos	-		95.00	-
6	Hold fast for doors in nos	20		42.00	840
7	Kabootar jali in bundles	8		115.00	920
5	Labour Helmet female - in nos	30		55.00	1,650
6	Labour Helmet male- in nos	24		59.00	1,416
7	Plastic Mug in nos	-		10.00	-
8	Poker bit in nos	-		28.00	-
6	Recron in packets	280		34.00	9,520
7	Safety belt- in nos	8		280.00	2,240
8	Spade- in nos	13		84.00	1,092
9	Sponge- in nos	426		7.00	2,982
7	Staff Helmet- in nos	5		124.00	620
8	Tile grout in kgs	62		35.00	2,170
9	White cement in 25 kg in bags	1		380.00	380
10	Janta Paste in in grams	-		0.10	-
8	Araltide in gms		1,000	1.00	1,000
	Total				36,162


Cement and Building Material					
S No	Item	Balance	Quantity	Value	Amount
1	Cement 53 Grade in bags	-		180.00	-
2	Cement PPC grade in bags	97		180.00	17,460
5	Corse sand in cft	-		22.00	-
3	Fine sand in cft	-		24.00	-
4	Metal 20 mm in cft	-		22.00	-
6	Robo sand in cft	-		18.00	-
7	Solid Blocks 4"	-		14.00	-
8	Solid Blocks 6"	-		20.00	-
9	Table brick 9"x4"x3" in nos	3,000		2.00	6,000
	Total				23,460


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Area Officer  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 02/11/12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		R.Sanjay				
Date:		01.11.12				
S No	Item	Quantity	Value	Amount	Used for	Type
<b>Screws</b>						
1	Fisher plug 5 mm in packets	6	45.00	270		
2	Fisher plug in 6 mm packets	8	45.00	360		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	80	0.40	32	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	0	0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	0	0.40	-	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	1500	0.40	600	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	0	0.40	-	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
<b>Hardware</b>						
1	Glass for louvers in nos	20	16.00	320		
2	Hinges 4" in nos	163	11.00	1,793		
3	Main door Mortise lock in nos	12	1147.00	13,764		
4	SS door handles 6" in nos	40	80.00	3,200		
5	SS door stopper in nos	70	56.00	3,920		
6	SS Tower bolt 4" in nos	20	60.00	1,200	windows	
7	SS Tower bolt 6" in nos	2	80.00	160	french doors	
8	SS tubular lock in nos	50	330.00	16,500		
9	SS window handles 4" in nos	42	60.00	2,520		
<b>Doors &amp; Wood</b>						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	3	929.33	2,788		
3	Flush Doors 26" wide in nos	3	755.08	2,265		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	5	2043.74	10,219		
6	Panel Doors 32" wide in nos	15	1767.56	26,513		
7	Panel Doors 26" wide in nos	20	1436.14	28,723		
8	Panel Doors other sizes in nos	1	1767.56	1,768		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				116,915		


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin Officer  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 02/11/12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:				
Company:	Steel stock register			
Project:	Modi Ventures			
Phase:	Gulmohar Gardens			
Prepared by:	II			
Date:	K. Shirish			
	01.11.12			
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	200	-	200
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	-	10.67	-
4	Steel Rebar - 16 mm in kgs	-	18.96	-
5	Steel Rebar - 20 mm in kgs	-	29.63	-
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	-	4.50	-
	Total	-	-	-
	Amount			200.00
				7,600.00
S No	Item	of lengths	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	30	240	7,200
3	MS flat 1/2" x 6 mm - 18' length in nos	30	132	3,960
4	MS flat 3/4" x 6 mm - 18' length in nos	-	180	-
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	20	360	7,200
7	nos	20	360	7,200
8	nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	20	360	7,200
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	20	180	3,600
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	30	60	1,800
18	MS Z angle 3/4" x 3 mm - 18' length in nos	20	340	6,800
	Total			49,760


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin Officer  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 02/11/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		01.11.12			
S No	Item	Balance	Quantity	Value	Amount
	CP Fittings				
1	CP- Bib cock- in nos	0		533.00	-
2	CP- Bottle trap- in nos	6		481.00	2,886.00
3	CP- Jali with hole- in nos	8		78.00	624.00
4	CP- Jali without hole- in nos	42		78.00	3,276.00
5	CP- Pillar cock- in nos	21		529.00	11,109.00
6	CP- Shower arm- in nos	4		296.00	1,184.00
7	CP- Shower head - in nos	4		415.00	1,660.00
8	CP- Stop Cock-1/2" in nos	24		213.00	5,112.00
9	CP- Tap Long body- in nos	6		533.00	3,198.00
10	CP- Tap Short Body- in nos	17		358.00	6,086.00
11	CP- Wall Mixer Bend- in nos	27		55.00	1,485.00
12	CP- Wall Mixer- in nos	27		1,989.00	53,703.00
13	CP- Flange - in nos	60		85.00	5,100.00
14	PVC Connection 1.5 ft in Nos	0		42.00	-
15	PVC Connection 2 ft in Nos	91		52.00	4,732.00
16	CP Extension Nipple in Nos	51		33.00	1,683.00
17	CP Tap two in one in nos	3		617.00	1,851.00
18	CP Waste coupling in nos	12		62.00	744.00
	Sanitary				
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	7		677.00	4,739.00
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	12		380.00	4,560.00
5	PVC Flush tank- in nos	1		408.00	408.00
6	Ceramic Flush tank- in nos	12		562.00	6,744.00
7	Orissa pan in nos	3		344.00	1,032.00
8	Pedestal- in nos	12		506.00	6,072.00
9	Pedstal wash basin- in nos	0		999.00	-
10	Seat Cover- in nos	12		600.00	7,200.00
11	Wash basin bracket- in Pair	20		119.00	2,380.00
12	Wash Basin- in nos	0		493.00	-
13	Loft Tank- in nos	13		935.00	12,155.00
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0			-
	Total	0		1,341.00	-
					149,723.00

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin Officer  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 02/11/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]

Stock Register:

Company:

Project:

Tiles - Sanitary ware & CP Fittings Stock Register

Modi Ventures

Gulmohar Gardens - II

Prepared by:

R.Sanjay

Date:

01.11.12

D=

C\*A\*B/144

E

F

G = E/F

S No	Name of tile	Type	Company	Company Code	A Tile width in inches	B Tile height in inches	C No. of tiles per box	C*A*B/144 Area of tiles in a box in sqft	E Present stock in no. of boxes	F No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	G = E/F No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body									
2	Jhonsen Grey	Border			8.00	12.00	15.00	10.00	212.00	11.00	19.27
3	Bell Light Grey	Base			8.00	2.50	30.00	4.17	8.00	1.00	8.00
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	43.00	4.00	10.75
5		Motif			12.00	12.00	15.00	15.00	-	3.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body								1.00	-
2	Jhonsen Brown	Border			8.00	12.00	15.00	10.00	63.00	11.00	5.73
3	Bell Cloudy Seyana	Base			8.00	2.50	30.00	4.17	6.00	1.00	6.00
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	83.00	7.00	11.86
5		Motif			12.00	12.00	15.00	15.00	-	1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	2.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 5 - semi deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado							-	1.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			8.00	12.00	15.00	10.00	-	3.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic			12.00	12.00	15.00	15.00	-	2.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified							-	1.00	-
					24.00	24.00	4.00	16.00	320.00	62.00	5.16

Certified by:

*RS*

Project Manager/Engg.  
MODI VENTURES

Certified by:

*NB*

Asst. Admin Officer  
Modi Ventures



**GMG-II Building Material Payment Report**

Supplier

Sai Vishal Enterprises

From: 26/10/12

To: 1/11/12

Material Type Baby Chips in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
01-Nov-12	18:39	300	AP 16TX 2160		
Summary for 'Material Type' = Baby Chips in cft (1 detail record)				16.8	5040
Sum					5040

Material Type Red Mud in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
27-Oct-12	15:50	200	ATT 6366	11.55	2310
30-Oct-12	13:53	200	ATT 6366	11.55	2310
Summary for 'Material Type' = Red Mud in Cft (2 detail records)					
Sum					4620

Material Type Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
29-Oct-12	10:12	600	AP 29V 0966	25.2	15120
Summary for 'Material Type' = Stone dust in cft (1 detail record)					
Sum					15120

Summary for 'Supplier' = Sai Vishal Enterprises (4 detail records)

Sum				1300	24780
-----	--	--	--	------	-------

Supplier

Sri Laxmi Enterprises

Material Type Red Bricks in Nos


Date	Time	Quantity	Vehicle No	Rate	Amount
29-Oct-12	09:36	5000	AP 29U 1666	3	15000
Summary for 'Material Type' = Red Bricks in Nos (1 detail record)					
Sum					15000


Summary for 'Supplier' = Sri Laxmi Enterprises (1 detail record)

Sum				5000	15000
Grand Total				6300	39780

02 November, 2012

Page 1 of 1

Certified by:  
  
 Project Manager/Engg  
 MODI VENTURES

Certified by:  
  
 Asst. Admin Officer  
 Modi Ventures

**GMG-II Attendance Payment Report** From: 26/10/12

**Contractor Name** *A.Ramullu (Carpenter)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (16 detail records) **Sum**  
 Summary for 'Contractor Name' = A.Ramullu (Carpenter) (16 detail records) **Sum**

**Contractor Name** *B.Hanumanth (Painting Work)*

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (75 detail records) **Sum** 19955  
 Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (75 detail records) **Sum** 19955

**Contractor Name** *B.Sudharshan (Electrician)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (2 detail records) **Sum** 550  
 Summary for 'Contractor Name' = B.Sudharshan (Electrician) (2 detail records) **Sum** 550

**Contractor Name** *Dayanand (Civil Work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (31 detail records) **Sum** 7290  
 Summary for 'Contractor Name' = Dayanand (Civil Work) (31 detail records) **Sum** 7290

**Contractor Name** *G.Mannem (Earth Work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (20 detail records) **Sum** 4180

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (72 detail records) **Sum** 15300  
 Summary for 'Contractor Name' = G.Mannem (Earth Work) (92 detail records) **Sum** 19480

**Contractor Name** *G.Snehalatha (Earth Work)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (80 detail records) **Sum** 14500  
 Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (80 detail records) **Sum** 14500

**Contractor Name** *G.Srinivas (Civil Work)*

**Payment Type** Job Work


Summary for 'Payment Type' = Job Work (10 detail records) **Sum** 2755  
 Summary for 'Contractor Name' = G.Srinivas (Civil Work) (10 detail records) **Sum** 2755


**Contractor Name** *Janardhan Prasad (Tiles Work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (16 detail records) **Sum** 5700

02 November, 2012

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**

**Certified by:**  
  
 Asst. Admin Officer  
**Modi Ventures**

Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (16 detail Sum 5700

**Contractor Name** *K.Mohan Rao (Electrician)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (13 detail records)

**Sum**

3650

Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (13 detail rec

**Sum**

3650

**Contractor Name** *K.Yadhaiah (Pavers Work)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (24 detail records)

**Sum**

8250

Summary for 'Contractor Name' = K.Yadhaiah (Pavers Work) (24 detail rec

**Sum**

8250

**Contractor Name** *Kaileshwar (Civil Work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (24 detail records)

**Sum**

5820

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (33 detail records)

**Sum**

6150

Summary for 'Contractor Name' = Kaileshwar (Civil Work) (57 detail record

**Sum**

11970

**Contractor Name** *Mahender Pandit*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (14 detail records)

**Sum**

4050

Summary for 'Contractor Name' = Mahender Pandit (14 detail records)

**Sum**

4050

**Contractor Name** *P.Praveen Kumar(Welder)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (5 detail records)

**Sum**

1375

Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (5 detail recor

**Sum**

1375

**Contractor Name** *Sirisha (Painting Work)*

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (32 detail records)

**Sum**

8800

Summary for 'Contractor Name' = Sirisha (Painting Work) (32 detail records

**Sum**

8800

**Contractor Name** *Sreekanth Jena (Plumbing work)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (8 detail records)

**Sum**

1900

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (17 detail records)

**Sum**

4575

Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (25 deta


**Sum**


6475

**Contractor Name** *Tanveer Khan (Plumber Work)*

02 November, 2012

Page 2 of 3

Certified by:  
  
Project Manager/Exec.  
MODI VENTURES

Certified by:  
  
Asst. Admin Officer  
Modi Ventures

**Payment Type**      Job Work


Summary for 'Payment Type' = Job Work (10 detail records)	<b>Sum</b>	2975
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (10 detail	<b>Sum</b>	2975

**Contractor Name**      *V.Srinivas (Electrical Work)*

**Payment Type**      On Ac.

Summary for 'Payment Type' = On Ac. (28 detail records)	<b>Sum</b>	7340
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (28 detail re	<b>Sum</b>	7340
<b>Grand Total</b>		129815


Certified by:  
  
Project Manager/Engg.  
MODI VENTURES


Certified by:  
  
Asst. Admin Officer  
Modi Ventures


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Jun-12	09:14	6046	Dayanand	AND	CIV	MA	325	18:00				
07-Jun-12	09:14	6073	Janki	AND	CIV	FH	160	18:00	1 G		On Ac.	325
07-Jun-12	09:15	6043	Omprakash	AND	CIV	MH	180	18:00	1 G		On Ac.	160
07-Jun-12	09:15	6048	Bishnu	AND	CIV	MH	180	18:00	1 G		On Ac.	180
07-Jun-12	09:15	6062	Sujant	AND	CIV	MH	180	18:00	1 G		On Ac.	180
07-Jun-12	09:16	6116	Bharat	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
07-Jun-12	09:16	6086	Chota Ram	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
07-Jun-12	09:16	6088	Ganesh	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
07-Jun-12	09:17	6034	Kondaiah	MAN	EAR	MH	220	18:00	1 G		On Ac.	180
07-Jun-12	09:17	6037	Mahboob	MAN	EAR	MH	220	18:00	1 G		Dept.	220
07-Jun-12	09:17	6324	Rameeza	MAN	EAR	FH	200	18:00	1 G		Dept.	220
07-Jun-12	09:18	6328	Husen	MAN	EAR	MH	220	18:00	1 G		Dept.	200
07-Jun-12	09:18	6353	Chinaiah	MAN	EAR	MH	220	18:00	1 G		Job Work	220
07-Jun-12	09:18	6024	Venkatamma	MAN	EAR	FH	200	18:00	1 G		Job Work	220
07-Jun-12	09:19	6355	Jyothi	MAN	EAR	FH	200	18:00	1 G		Job Work	200
07-Jun-12	09:19	6326	Rameeza	MAN	EAR	FH	200	18:00	1 G		Job Work	200
07-Jun-12	09:19	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1 G		Job Work	200
07-Jun-12	09:20	6294	Sanjay	SRI	PLU	MA	275	18:00	1 G		Job Work	200
07-Jun-12	09:20	6341	Deena	SRI	PLU	MA	275	18:00	1 G		On Ac.	275
07-Jun-12	09:21	6293	Rajanand	SRI	PLU	MA	275	18:00	1 G		On Ac.	275
07-Jun-12	09:21	6262	Prabhakar	SRI	PLU	MH	175	18:00	1 G		On Ac.	275
07-Jun-12	09:21	6260	Srikanth	SRI	PLU	CT	350	18:00	1 G		On Ac.	175
07-Jun-12	09:22	6164	Dharmendar	JAN	TIL	MH	200	18:00	1 G		On Ac.	350
07-Jun-12	09:22	6255	Jalandhar	JAN	TIL	MH	200	18:00	1 G		Dept.	200
07-Jun-12	09:22	6180	Rajan	JAN	TIL	MA	450	18:00	1 G		Dept.	200
07-Jun-12	09:23	6145	Shekar	VSR	ELE	MA	275	18:00	1 G		Dept.	450
07-Jun-12	09:23	6163	Ramjagath	JAN	TIL	MA	450	18:00	1 G		On Ac.	275
07-Jun-12	09:23	6179	Das	SUD	ELE	MA	275	18:00	1 G		Dept.	450
07-Jun-12	09:24	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1 G		Dept.	275
07-Jun-12	09:24	6147	Muthyan	VSR	ELE	MH	185	18:00	1 G		On Ac.	275
07-Jun-12	09:24	6146	Srikanth	VSR	ELE	MA	275	18:00	1 G		On Ac.	185
07-Jun-12	09:25	6144	V.Srinivas	VSR	ELE	CT	275	18:00	1 G		On Ac.	275
07-Jun-12	09:25	6119	B.bhadraiah	RAM	CAR	MA	350	18:00	1 G		On Ac.	350
07-Jun-12	09:25	6198	Vijay	JBA	WAP	MA	275	18:00	1 G		On Ac.	275
07-Jun-12	09:26	6135	Ashok	KMR	ELE	MH	0	18:00	1 G		Nil / By V	0
07-Jun-12	09:26	6134	Ravi	KMR	ELE	MA	185	18:00	1 G		On Ac.	185
07-Jun-12	09:26	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1 G		On Ac.	275
07-Jun-12	09:27	6306	Mahender Red	KMR	ELE	MA	275	18:00	1 G		On Ac.	275
07-Jun-12	09:27	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1 G		On Ac.	275
07-Jun-12	09:28	6158	B.Raju	HAN	PAI	MA	275	18:00	1 G		On Ac.	275
07-Jun-12	09:28	6132	Mohan Rao.K	KMR	ELE	CT	275	18:00	1 G		Nil / By V	275
07-Jun-12	09:28	6154	Sidu	HAN	PAI	MA	350	18:00	1 G		On Ac.	350
07-Jun-12	09:29	6161	Rahul	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
07-Jun-12	09:29	6155	Malesh.A	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
							275	18:00	1 G		Nil / By V	275

07 June, 2012

Page 2 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt: 8/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Jun-12	09:29	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Jun-12	09:30	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
07-Jun-12	09:30	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
07-Jun-12	09:30	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
07-Jun-12	09:31	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
07-Jun-12	09:31	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
07-Jun-12	09:31	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
07-Jun-12	09:32	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
07-Jun-12	09:32	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
07-Jun-12	09:32	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
07-Jun-12	09:33	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Jun-12	09:33	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
07-Jun-12	09:33	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Jun-12	09:34	6190	Balram	KK	HAC	MH	190	18:00	1	G	Job Work	190
07-Jun-12	09:34	6016	Bolanath	RBR	CEN	MA	250	18:00	1	G	Job Work	250
07-Jun-12	09:34	6013	Jetu	RBR	CEN	MA	250	18:00	1	G	Job Work	250
07-Jun-12	09:35	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
07-Jun-12	09:35	6192	Gandi Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
07-Jun-12	09:35	6189	K.krishna	KK	HAC	CT	350	18:00	1	G	Job Work	350
07-Jun-12	09:36	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
07-Jun-12	09:36	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
07-Jun-12	09:36	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
07-Jun-12	09:37	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
07-Jun-12	09:37	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Jun-12	09:37	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Jun-12	09:38	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	Job Work	275
07-Jun-12	09:38	6019	G.Srinivas	RBR	CEN	HM	350	18:00	1	G	Job Work	350

07 June, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY ASSURANCE  
 By  Dt: 8/06/12  
 MODI VENTURES


# GMG -II Building Material Inward Detailed Report


From: 1/6/12

To: 7/6/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
31	02-Jun-12	11:53	Sai Vishal Enterprises	Red Mud in CR	200	ATT6366	Party	Security	2378
32	03-Jun-12	10:17	Sri Laxmi Enterprises	Fine Sand VIJ B.L	22.94	AP29V7825	Party	Security	28904.4
33	04-Jun-12	18:09	Sai Vishal Enterprises	Fine Robo Sand	27.785	AP29V0966	Party	Security	21144.385


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  D1  
 8/6/12  
 MODI VENTURES

**GMG-II Outward Report** From: 1/6/12 To: 7/6/12

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
16	01-Jan-12	12:05	Paramount Residency		GI Nipple	1/2"x3"	2	Nos	4501	AP29AS8219	Bola	Srinivas
16	01-Jan-12	12:05	Paramount Residency		GI Elbow	1/2"	3	Nos	4501	AP29AS8219	Bola	Srinivas
16	01-Jan-12	12:05	Paramount Residency		Telfon Tapes		10	Nos	4501	AP29AS8219	Bola	Srinivas
16	01-Jan-12	12:05	Paramount Residency		Pillar cock		1	Nos	4501	AP29AS8219	Bola	Srinivas


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 8/06/12  
 MODI VENTURES




Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		R.Sanjay		
Date:		07.06.12		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	400	3.0	1,200
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	0	3.0	-
5	Deep Box - 25mm in nos	0	4.0	-
6	Fan Hooks in nos	0	18.0	-
7	Flexible pipe - 25mm in mts	1	6.0	6
8	Junction Box - 25mm in nos	127	4.0	508
9	PVC Pipe-1" 1.2 mm in nos	8	27.0	216
10	PVC Pipe-1" 1.5 mm in nos	0	34.0	-
11	AC sheets 2 x 2 in nos	5	50.0	250
12	PVC strip connector in nos	560	10.0	5,600
13	Insulation Tape	70	10.0	700
	Wires			
1	Al Servive wire-3/20 in mts	145	10.0	1,450
2	Al Servive wire-7/20 in mts	900	13.0	11,700
3	Cu-Multistand wire-1/18 in bundles	140	492.0	68,880
4	Cu-Multistand wire-3/20 in bundles	45	1,158.0	52,110
5	Cu-Multistand wire-7/20 in bundles	40	1,724.0	68,960
6	Telephone wire-2pair in bundles	12	466.0	5,592
7	TV wire-RG-6 in mts	200	11.0	2,200
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	22	94.0	2,068
2	Modular plate-1way in nos	9	29.0	261
3	Modular plate-2 way in nos	119	29.0	3,451
4	Modular plate-4way in nos	25	44.0	1,100
5	Modular plate-6way in nos	18	61.0	1,098
6	Modular plate-8way in nos	45	78.0	3,510
	Modulaar Switches, Etc.			
1	Modular Bell Switches-6A in nos	10	44.0	440
2	Modular Switch blank plates in nos	93	10.0	930
3	Modular Socket-15A in nos	16	81.0	1,296
4	Modular Socket-6A in nos	99	18.0	1,782
5	Modular Step Dimmer- in nos	48	149.0	7,152
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	11	55.0	605
8	Modular Telephone jack- in nos	55	41.0	2,255
9	Modular TV Socket- in nos	52	41.0	2,132
	MS Boxes			
1	Metal box-12 way in nos	34	56.0	1,904
2	Metal box-1way in nos	5	13.0	65
3	Metal box-2way in nos	134	14.0	1,876
4	Metal box-4way in nos	125	21.0	2,625
5	Metal box-6way in nos	265	30.0	7,950
6	Metal box-8way in nos	83	40.0	3,320
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	18	868.0	15,624
3	Metal enclosure 2 way for change over in nos	0	120.0	-

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

MCB'S				
1	MCB 6 Amps- in nos	29	88.0	2,552
2	MCB-16 Amps- in nos	6	88.0	528
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	50	88.0	4,400
Isolators				
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	0	443.0	-
3	Change over - 25 Amps - in nos	0	680.0	-
Tube Lights				
1	Tube light-2ft in nos	30	33.0	990
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	23	366.0	8,418
4	Tubelight fitting 4 ft- in nos	5	399.0	1,995
Total				299,699

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Stock Statement [as per format in Circular no. 543 (c)]

Stock Register:

Company:

Project:

Phase:

Prepared by:

Date:

Plumbing - GI & PVC Stock Register

Modi Ventures


Gulmohar Gardens


II

R.Sanjay


07.06.12

S No	Item	Balance	Quantity	Value	Amount
	GI Material				
1	Ball Cork 1/2" in nos.		15	185.00	2,775
2	Ball Valve 1/2" in nos.		14	387.00	5,418
3	G.I.- Coupling 1 1/2" in nos.		0	44.00	-
4	G.I.- Coupling 1 1/4" in nos.		0	33.00	-
5	G.I.- Coupling 1" in nos.		0	22.00	-
6	G.I.- Coupling 1/2" in nos.		50	10.00	500
7	G.I.- Coupling 2" in nos.		0	67.00	-
8	G.I.- Coupling 3/4" in nos.		9	16.00	144
9	G.I.- Elbow 1 1/2" in nos.		0	65.00	-
10	G.I.- Elbow 1 1/4" in nos.		0	48.00	-
11	G.I.- Elbow 1" in nos.		0	31.00	-
12	G.I.- Elbow 1/2" in nos.		197	11.00	2,167
13	G.I.- Elbow 2" in nos.		0	99.00	-
14	G.I.- Elbow 3/4" in nos.		11	17.00	187
15	G.I.- Nipple all sizes 1" in nos.		37	22.00	814
16	G.I.- Nipple all sizes 1/2" in nos.		350	12.00	4,200
17	G.I.- Nipple all sizes 3/4" in nos.		61	16.00	976
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.		0	978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.		0	766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.		10	838.00	8,380
21	G.I.- Pipe 1/2" (20 ft length) in nos.		25	406.00	10,150
22	G.I.- Pipe 2" (20 ft length) in nos.		0	1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.		8	541.00	4,328
24	G.I.- Plug 1 1/2" in nos.		0	40.00	-
25	G.I.- Plug 1 1/4" in nos.		0	33.00	-
26	G.I.- Plug 1" in nos.		12	19.00	228
27	G.I.- Plug 1/2" in nos.		87	6.00	522
28	G.I.- Plug 2" in nos.		0	63.00	-
29	G.I.- Plug 3/4" in nos.		20	12.00	240
30	G.I.- Reducer 1 1/2" in nos.		0	46.00	-
31	G.I.- Reducer 1 1/4" in nos.		0	24.00	-
32	G.I.- Reducer 1" in nos.		40	74.00	2,960
33	G.I.- Reducer 1/2" in nos.		0	16.00	-
34	G.I.- Reducer 2" in nos.		0	70.00	-
35	G.I.- Reducer 3/4" in nos.		27	17.00	459
36	G.I.- Tee 1 1/2" in nos.		0	87.00	-
37	G.I.- Tee 1 1/4" in nos.		0	63.00	-
38	G.I.- Tee 1" in nos.		0	44.00	-
39	G.I.- Tee 1/2" in nos.		60	17.00	1,020
40	G.I.- Tee 2" in nos.		2	139.00	278
41	G.I.- Tee 3/4" in nos.		0	30.00	-
42	G.I.- Union 1 1/2" in nos.		0	128.00	-
43	G.I.- Union 1 1/4" in nos.		0	102.00	-
44	G.I.- Union 1" in nos.		33	70.00	2,310
45	G.I.- Union 1/2" in nos.		90	30.00	2,700
46	G.I.- Union 2" in nos.		0	195.00	-
47	G.I.- Union 3/4" in nos.		20	46.00	920

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
 Page 1 of 2  
  
 Asst. Admin. Manager  
 Modi Ventures


48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	18	567.00	10,206
	PVC- SWR Pipes			
1	Lubricant in Its	0	102.00	-
2	PVC 3" Bend 45 in nos.	150	24.00	3,600
3	PVC 3" Bend Plain in nos.	40	28.00	1,120
4	PVC 3" Bend with door in nos.	41	40.00	1,640
5	PVC 3" Cleaning pipe with Door in nos.	0	43.00	-
6	PVC 3" Coupler in nos.	56	22.00	1,232
7	PVC 3" Floor Trap in nos.	0	50.00	-
8	PVC 3" Nani Trap in nos.	60	41.00	2,460
9	PVC 3" Pipe Double Socket in nos.	25	157.00	3,925
10	PVC 3" Pipe Single Socket in nos.	25	143.00	3,575
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	0	38.00	-
13	PVC 3" Tee with door in nos.	24	43.00	1,032
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	0	56.00	-
16	PVC 3" Clamps in nos.	0	10.00	-
17	PVC 4" Bend 45 in nos.	95	39.00	3,705
18	PVC 4" Bend Plain in nos.	69	47.00	3,243
19	PVC 4" Bend with door in nos.	21	64.00	1,344
20	PVC 4" Clamps in nos.	106	10.00	1,060
21	PVC 4" Cleaning pipe with Door in nos.	15	75.00	1,125
22	PVC 4" Coupler in nos.	10	34.00	340
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	18	124.00	2,232
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	90	280.00	25,200
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	15	66.00	990
31	PVC 4" Tee with door in nos.	0	77.00	-
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in Its	0	121.00	-
	PVC - Rigid pipes			
1	PVC-Rigid-Elbow-1 1/2" in nos	0	8.00	-
2	PVC-Rigid-Pipe- 1 1/2" in leng.	38	188.00	7,144
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	57	9.00	513
	Total			127,362

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		07.06.12			
S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos		0	533.00	-
2	CP- Bottle trap- in nos		10	481.00	4,810.00
3	CP- Jali with hole- in nos		6	78.00	468.00
4	CP- Jali without hole- in nos		36	78.00	2,808.00
5	CP- Pillar cock- in nos		13	529.00	6,877.00
6	CP- Shower arm- in nos		9	296.00	2,664.00
7	CP- Shower head - in nos		9	415.00	3,735.00
8	CP- Stop Cock-1/2" in nos		16	213.00	3,408.00
9	CP- Tap Long body- in nos		7	533.00	3,731.00
10	CP- Tap Short Body- in nos		10	358.00	3,580.00
11	CP- Wall Mixer Bend- in nos		0	55.00	-
12	CP- Wall Mixer- in nos		10	1,989.00	19,890.00
13	CP- Flange - in nos		57	85.00	4,845.00
14	PVC Connection 1.5 ft in Nos			42.00	-
15	PVC Connection 2 ft in Nos		104	52.00	5,408.00
16	CP Extension Nipple in Nos		93	33.00	3,069.00
17	CP Tap two in one in nos		3	617.00	1,851.00
18	CP Waste coupling in nos		21	62.00	1,302.00
Sanitary					
1	S S Sink with drain board in nos		0	1,062.00	-
2	S S Sink in nos		11	677.00	7,447.00
3	EW C (P-trap)- in nos		0	510.00	-
4	EW C (S-trap)- in nos		9	380.00	3,420.00
5	PVC Flush tank- in nos		3	408.00	1,224.00
6	Ceramic Flush tank- in nos		9	562.00	5,058.00
7	Orissa pan in nos		3	344.00	1,032.00
8	Pedestal- in nos		20	506.00	10,120.00
9	Pedstal wash basin- in nos		0	999.00	-
10	Seat Cover- in nos		9	600.00	5,400.00
11	Wash basin bracket- in Pair		13	119.00	1,547.00
12	Wash Basin- in nos		5	493.00	2,465.00
13	Loft Tank- in nos		10	935.00	9,350.00
14	Bath Tub in nos		0	760.00	-
15	Anglo Indian WC in nos		0	1,341.00	-
Total					115,509.00

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Ass. Admin. Manager  
 Modi Ventures


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		R.Sanjay				
Date:		07.06.12				
S No	Item	Quantity	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	5	45.00	225		
2	Fisher plug in 6 mm packets	8	45.00	360		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	500	0.40	200	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	0	0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	0	0.40	-	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	200	0.40	80	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	700	0.40	280	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	800	0.40	320	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
Hardware						
1	Glass for louvers in nos	210	16.00	3,360		
2	Hinges 4" in nos	180	11.00	1,980		
3	Main door Mortise lock in nos	7	1147.00	8,029		
4	SS door handles 6" in nos	25	80.00	2,000		
5	SS door stopper in nos	100	56.00	5,600		
6	SS Tower bolt 4" in nos	23	60.00	1,380	windows	
7	SS Tower bolt 6" in nos	15	80.00	1,200	french doors	
8	SS tubular lock in nos	113	330.00	37,290		
9	SS window handles 4" in nos	18	60.00	1,080		
Doors & Wood						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	7	929.33	6,505		
3	Flush Doors 26" wide in nos	12	755.08	9,061		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	0	2043.74	-		
6	Panel Doors 32" wide in nos	22	1767.56	38,886		
7	Panel Doors 26" wide in nos	15	1436.14	21,542		
8	Panel Doors other sizes in nos	3	1767.56	5,303		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				144,681		

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Stock Statement [as per format in Circular no. 543 (c)]											
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register						Prepared by:		R.Sanjay	
Company:		Modi Ventures						Date:		07.06.12	
Project:		Gulmohar Gardens - II						D=			
S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sq ft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	461.00	11.00	41.91
2	Jhonsen Grey	Border			8.00	2.50	30.00	4.17	50.00	1.00	50.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	222.00	4.00	55.50
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	215.00	11.00	19.55
2	Jhonsen Brown	Border			8.00	2.50	30.00	4.17	70.00	1.00	70.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	299.00	7.00	42.71
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								2.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 5 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	1.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	1.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic							-	1.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	378.00	62.00	6.10

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		K. Shirish		
Date:		31.05.2012		
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	-	-	-
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	-	10.67	-
4	Steel Rebar - 16 mm in kgs	-	18.96	-
5	Steel Rebar - 20 mm in kgs	-	29.63	-
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	1,100	4.50	4,950
Total				4,950.00
Amount				188,100.00
S No	Item	of lengts	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	10	240	2,400
3	MS flat 1/2" x 6 mm - 18' length in nos	14	132	1,848
4	MS flat 3/4" x 6 mm - 18' length in nos	12	180	2,160
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	20	360	7,200
7	nos	20	360	7,200
8	nos	-	640	-
9	MS round rod 6 mm - 10' lenth in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	12	360	4,320
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	35	180	6,300
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	40	60	2,400
18	MS Z angle 3/4" x 3 mm - 18' length in nos	20	340	6,800
Total				45,428


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures



General

Stock Statement [as per format in Circular no. 543 (a)]				
Stock Register:		Tools & General Material Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		R.Sanjay		
Date:		01.06.2012		
S No	Item	Balance Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	5	37.00	185
2	Bombay Broom- in nos	310	7.00	2,170
3	Chisel flat- in nos	-	45.00	-
4	Coconut Broom- in nos	110	6.00	660
2	Consumables- Acid- in Ltrs	25	8.00	200
3	Crobars in nos	-	394.00	-
4	Fevicol in Kgs	-	110.00	-
5	Fruit packing covers in packets	-	60.00	-
3	GI Bucket- in nos	8	90.00	720
4	GI Pots- in nos	5	73.00	365
5	Gova rope- in bundles	30	166.00	4,980
6	Gumpas - big - in nos	40	122.00	4,880
4	Gumpas - small - in nos	-	77.00	-
5	Hammer all types in nos	-	95.00	-
6	Hold fast for doors in nos	30	42.00	1,260
7	Kabootar jali in bundles	7	115.00	805
5	Labour Helmet female - in nos	30	55.00	1,650
6	Labour Helmet male- in nos	10	59.00	590
7	Plastic Mug in nos	-	10.00	-
8	Poker bit in nos	-	28.00	-
6	Recron in packets	390	34.00	13,260
7	Safety belt- in nos	3	280.00	840
8	Spade- in nos	10	84.00	840
9	Sponge- in nos	400	7.00	2,800
7	Staff Helmet- in nos	-	124.00	-
8	Tile grout in kgs	100	35.00	3,500
9	White cement in 25 kg in bags	2	380.00	760
10	Janta Paste in in grams	15	0.10	2
8	Araltide in gms	12	1.00	12
Total				40,479
Cement and Building Material				
S No	Item	Balance Quantity	Value	Amount
1	Cement 53 Grade in bags	63	180.00	11,340
2	Cement PPC grade in bags	246	180.00	44,280
5	Corse sand in cft	-	22.00	-
3	Fine sand in cft	-	24.00	-
4	Metal 20 mm in cft	-	22.00	-
6	Robo sand in cft	-	18.00	-
7	Solid Blocks 4"	500	14.00	7,000
8	Solid Blocks 6"	400	20.00	8,000
9	Table brick 9"x4"x3" in nos	2,000	2.00	4,000
Total				74,620

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Page 1  
 Modi Ventures

# GMG-II Building Material Rates Report

Supplier Name

Material Type	Rate
---------------	------

Supplier Name Sai Vishal Enterprises

Material Type	Rate
Fine Robo Sand	761
Red Mud in Cft	11.89
Stone dust in cft	0


Supplier Name Sri Laxmi Enterprises

Material Type	Rate
Fine Sand VIJ B.L	1260

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine Robo Sand	0

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
  
Asst. Admin. Manager  
Modi Ventures

# GMG -II Cement Register Balance Report

Date: 7/06/12

Cement Grade OPC

## Quantity in bags

Summary for 'Cement Grade' = OPC (1556 detail records)

Sum -9


Cement Grade PPC


## Quantity in bags


Summary for 'Cement Grade' = PPC (3239 detail records)

Sum 455

Grand Total 446

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By  Dt 8/06/12  
MODI VENTURES


# GMG -II Cement Register Report


From: 01/06/12

To: 07/06/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
219	01-Jun-12	09:40	Tiles Work	PPC	G	1	Security
220	01-Jun-12	14:00	Plastering	PPC	G	10	Security
221	01-Jun-12	14:20	Plastering	PPC	G	10	Security
222	02-Jun-12	14:30	Plastering	PPC	G	10	Security
223	02-Jun-12	15:00	CA works	PPC	G	4	Security
224	02-Jun-12	16:30	Plastering	PPC	G	10	Security
225	04-Jun-12	09:30	CA works	PPC	G	3	Security
226	04-Jun-12	10:10	Tiles Work	PPC	G	2	Security
227	04-Jun-12	14:30	Plastering	PPC	G	10	Security
228	04-Jun-12	16:00	Plastering	PPC	G	10	Security
229	05-Jun-12	10:00	Water Proofing	OPC	G	2	Security
230	05-Jun-12	16:00	Plastering	PPC	G	10	Security
231	05-Jun-12	16:30	Plastering	PPC	G	10	Security
232	06-Jun-12	09:40	CA works	PPC	G	2	Security
233	06-Jun-12	10:00	Water Proofing	OPC	G	2	Security
234	06-Jun-12	15:30	Plastering	PPC	G	10	Security
235	06-Jun-12	16:15	Plastering	PPC	G	8	security
236	07-Jun-12	09:30	Tiles Work	PPC	G	1	Security
237	07-Jun-12	12:00	Gate Work	OPC	G	5	Security
238	07-Jun-12	14:00	Plastering	OPC	G	5	Security
239	07-Jun-12	15:30	Received	PPC	G	440	Security
240	07-Jun-12	16:00	Plastering	PPC	G	15	Security

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt: 8/06/12  
 MODI VENTURES

# GMG-II General Materials Inward Table Repo


From: 29/5/12 To: 7/6/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
302	29-May-12	10:42	Balaji Traders	ASP Black	4 ltrs	1 No				19225	By Bike	Hannanth	Security
302	29-May-12	10:42	Balaji Traders	ASP Raw Silk	4 ltrs	1 No				19225	By Bike	Hannanth	Security
302	29-May-12	10:42	Balaji Traders	OBD Bencon	20kg	1 Can				19225	By Bike	Hannanth	Security
302	29-May-12	10:42	Balaji Traders	OBD 3109	20kg	1 Can				19225	By Bike	Hannanth	Security
302	29-May-12	10:42	Balaji Traders	Tarpain oil	4.5 ltrs	1 No				19225	By Bike	Hannanth	Security
302	29-May-12	10:42	Balaji Traders	Red Paper	180 No	50 Nos				19225	By Bike	Hannanth	Security
303	29-May-12	14:30	Dhanalakmi Ele	Red Oxide	4 ltrs	1 No				19225	By Bike	Hannanth	Security
303	29-May-12	14:30	Dhanalakmi Ele	Nails	1 1/2"	500 Grams				19225	By Bike	Hannanth	Security
303	29-May-12	14:30	Dhna Laxmi Ele	Nails	3/4"	200 Nos					by hand	Chary	Security
304	30-May-12	09:35	Narendr Electri	Nails	2 1/2"	500 Grams					by hand	Chary	Security
305	30-May-12	09:50	Vasant Traders	Motor Starter	Single Pha	1 Nos					by hand	Chary	Security
306	30-May-12	12:00	Vivid World	Wood screw	35x8	6 Packets				3825	by bike	Sudharsha	Security
306	30-May-12	12:00	Vivid World	Cartridge Refilled	12A	1 Nos				90481	ap 29v 996	Shiva	Security
307	30-May-12	12:30	Sri Sai Power To	Cartridge Drum	12A	1 Nos				14706	by bike	Sai	Security
308	30-May-12	14:30	Krishna Traders	Cutting Blade	12A	1 Nos				14706	by bike	Sai	Security
309	30-May-12	16:00	Raj Kamal Glass	Welding rod		2 Nos				2747	by bike	Tanver	Security
309	30-May-12	16:00	Raj Kamal Glass	Channel Wheel	16"	1 Packets				1497	by bike	Aslam	Security
309	30-May-12	16:00	Raj Kamal Glass	Hinges	3"	2 Nos				117	by bike	Chary	Security
309	30-May-12	16:00	Raj Kamal Glass	Channel	20"	6 Nos				117	by bike	Chary	Security
310	31-May-12	09:14	Balaji Traders	Screw	16x16"	3 Nos				117	by bike	Chary	Security
310	31-May-12	09:14	Balaji Traders	ACE White Emulsion	20 Ltrs	2 Nos				19233	by bike	Hannanth	Security
310	31-May-12	09:14	Balaji Traders	ACE White Emulsion	4 ltrs	1 Nos				19233	by bike	Hannanth	Security
310	31-May-12	09:14	Balaji Traders	Golden Brown Enamel	500ml	1 Nos				19233	by bike	Hannanth	Security
310	31-May-12	09:14	Balaji Traders	Ace Mid Buff	1Ltr	1 Nos				19233	by bike	Hannanth	Security
310	31-May-12	09:14	Balaji Traders	Ace Raw Silk	10Ltrs	1 Nos				19233	by bike	Hannanth	Security
311	31-May-12	10:19	K.V.R Enter Pris	OBD White	20kg	1 Nos				19233	by bike	Hannanth	Security
312	31-May-12	10:30	S.L Inffa	Hallow Bricks	16x8x4"	800 Nos				905	ap 10t 664	Hannanth	Security
313	31-May-12	11:05	S.L Inffa	Ready Mix Concrete	M20	6 Cub Mtrs				1370	ap 28x 539	party	Security
314	31-May-12	11:25	S.L Inffa	Ready Mix Concrete	M20	6 Cub Mtrs				1371	ap 29v 609	party	Security
315	31-May-12	12:00	S.L Inffa	Ready Mix Concrete	M20	6 Cub Mtrs				1372	ap 29v 683	party	Security
316	31-May-12	12:07	Sai Datta Fly As	Ready Mix Concrete	M20	6 Cub Mtrs				1373	ap 29v 683	party	Security
				Solid Blocks	16x8x4"	800 Nos				01	ap 29v 834	party	Security

07 June, 2012


Checked by:   
 Project Manager/Genl. Mgr  
 MODI VENTURES


Checked by:   
 Asst. Admin. Manager  
 MODI VENTURES


Checked by:   
 D1  
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
317	31-May-12	12:15	Regal Fitness		Elleptical Trainer Sportop	KH-790	2	Nos		718	by auto	party	security
318	31-May-12	12:50	Dhanalakshmi Die		Screw	4"	8	Nos		by hand	by hand	sushanth	security
319	31-May-12	12:35	S.L. Infrac		Ready Mix Concrete	M20	6	Cub Mtrs		1374	ap 23v 609	party	security
320	31-May-12	12:50	S.L. Infrac		Ready Mix Concrete	M20	6	Cub Mtrs		1375	ap 24ta 28	party	security
321	31-May-12	13:15	S.L. Infrac		Ready Mix Concrete	M20	6	Cub Mtrs		1376	ap 23v 609	party	security
322	31-May-12	13:40	S.L. Infrac		Ready Mix Concrete	M20	6	Cub Mtrs		1377	ap 28x539	party	security
323	31-May-12	14:25	S.L. Infrac		Ready Mix Concrete	M20	6	Cub Mtrs		1378	ap 29v 609	party	security
324	31-May-12	14:45	S.L. Infrac		Ready Mix Concrete	M20	6	Cub Mtrs		1379	ap 29v 683	party	security
325	31-May-12	15:20	S.L. Infrac		Ready Mix Concrete	M20	6	Cub Mtrs		1380	ap 29v 683	party	security
326	31-May-12	15:50	S.L. Infrac		Ready Mix Concrete	M20	6	Cub Mtrs		1381	ap 24ta 28	party	security
327	31-May-12	16:20	S.L. Infrac		Ready Mix Concrete	M20	6	Cub Mtrs		1382	ap 24ta 28	party	security
328	31-May-12	16:30	Pratul Sanitary		Wall Tiles Tiny Grey	200X300	51	Boxes		6528	By DCM	party	security
328	31-May-12	16:30	Pratul Sanitary		Wall Tiles Marvel	200X300	165	Boxes		6528	by dem	party	security
329	31-May-12	16:30	Pratul Sanitary		Wall Tiles Life Grey	200X300	275	Boxes		6529	by dem	party	security
330	31-May-12	17:00	Hari Priya		Notice Board Cloth	1.5mtrs	2	Nos		8400	by byke	Ranulu	Security
331	31-May-12	17:00	Mahaveer Glass		Glass Bearing		4	Nos		133	by byke	Ranulu	Security
331	31-May-12	17:00	Mahaveer Glass		Glass 5 mm	4X3'	6	Cub Mtrs		1385	ap 23v 683	party	Security
332	31-May-12	17:20	S.L. Infrac		Ready Mix Concrete	M20	6	Cub Mtrs		1386	ap 29v 683	party	security
333	31-May-12	17:40	S.L. Infrac		Ready Mix Concrete	M20	6	Cub Mtrs		1387	ap 24ta 2	party	security
334	31-May-12	18:15	S.L. Infrac		Bottle trap	32mm	8	Nos		3929	ap 13x 468	Shiva	Security
335	01-Jun-12	10:25	Remu Steel Tube		Shower Arms		16	Nos		375	ap 13x 468	Shiva	Security
336	01-Jun-12	10:25	Prakash Enterpri		Angle cook		32	Nos		375	ap 13x4686	Shiva	Security
336	01-Jun-12	10:25	Prakash Enterpri		Wall Mixture		17	Nos		375	ap 13x 468	Shiva	Security
336	01-Jun-12	10:25	Prakash Enterpri		Pilar cook		15	Nos		375	ap 13x4686	Shiva	Security
336	01-Jun-12	10:25	Prakash Enterpri		Shower Head		16	Nos		375	ap 13c 468	Shiva	Security
337	01-Jun-12	10:38	Balaji treders		Paint Brush	100mm	1	Nos		19273	By Byke	raju	Security
337	01-Jun-12	10:38	Balaji treders		OBD Winter Haze	10kg	1	Ltrs		19273	By Byke	raju	Security
337	01-Jun-12	10:38	Balaji treders		OBD Winter Haze	10kg	1	Ltrs		19273	By Byke	raju	Security
337	01-Jun-12	10:38	Balaji treders		Enameel	1ltr	3	Nos		19273	By Byke	raju	Security
337	01-Jun-12	10:38	Balaji treders		OBD Winter Haze	20kg	1	Nos		19273	By byke	Raju	Security
337	01-Jun-12	10:38	Balaji treders		Paint Brush	75mm	2	Nos		19273	By Byke	Raju	Security

07 June, 2012


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Assistant Manager  
 MODI VENTURES


**CHECKED**  
**QUALITY QUANTITY**  
 By  D1 8/06/12  
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del By	Received b
338	01-Jun-12	14:00	Dhanaxmi Elect		Bass Clamp		3	Dozens			By Byke	Ball Reddy	Security
339	01-Jun-12	14:30	Associated steel		MS Flat patti		138	kgs		067	AP13U41	Party	Security
340	01-Jun-12	14:30	Shiva shakthi St		MS SQ Pipe	50x50mm	5	Length		5605	AP13u414	Party	Security
341	01-Jun-12	15:00	Comfort cool sys		A/C fitting Charges		2	Nos			By Byke	Party	Security
342	01-Jun-12	16:15	Mehta engineeri		Crompton condensor	150 Watts	2	Nos			Ap 13x468	Shiva	Security
343	01-Jun-12	16:30	Head Office		Gatepass Books		2	Nos		16308			Security
344	02-Jun-12	10:30	Pavan Electrical		Lock	25mm	5	Nos		2393	By Byke	Dharshan	Security
344	02-Jun-12	10:30	Pavan Electrical		Lock	10mm	20	Nos		2393	By Byke	Ravi	Security
344	02-Jun-12	10:30	Pavan Electrical		Lock	10mm	5	Nos		2393	By Byke	Ravi	Security
344	02-Jun-12	10:30	Pavan Electrical		Lock	25mm	5	Nos		2393	By Byke	Ravi	Security
344	02-Jun-12	10:30	Pavan Electrical		Lock	50mm	12	Nos		2393	By Byke	Ravi	Security
345	02-Jun-12	11:00	Dhanaxmi Elect		Lock	16mm	5	Nos		2393	By Byke	Ravi	Security
345	02-Jun-12	11:00	Dhanaxmi Elect		Cutting Blade		1	Nos		2393	By Byke	Ravi	Security
346	02-Jun-12	15:30	Pratfool Sanitary		Cutter		1	Nos			By Byke	Ravi	Security
346	02-Jun-12	15:30	Pratfool Sanitary		Ball Cook	15mm	3	Nos		6524	By Byke	Ravi	Security
346	02-Jun-12	15:30	Pratfool Sanitary		Ball valve	15mm	3	Nos		6524	AP13X468	Shiva	Security
346	02-Jun-12	15:30	Pratfool Sanitary		CP Sq.Jali Hole	150X150	15	Nos		6524	AP13X468	Shiva	Security
346	02-Jun-12	15:30	Pratfool Sanitary		Loft Tank	200Lts	7	Nos		6524	AP13X468	Shiva	Security
346	02-Jun-12	15:30	Pratfool Sanitary		PVC Connection		60	Nos		6524	AP13X468	Shiva	Security
346	02-Jun-12	15:30	Pratfool Sanitary		PVC Waste Pipe		15	Nos		6524	AP13X468	Shiva	Security
346	02-Jun-12	15:30	Pratfool Sanitary		CP Waste Coupling		15	Nos		6524	AP13X468	Shiva	Security
347	02-Jun-12	15:30	Pratfool Sanitary		Tile Grout	1kg	20	Packets		6544	AP13x468	Shiva	Security
347	02-Jun-12	15:30	Pratfool Sanitary		Tile Grout Silk	1kg	20	Packets		6544	AP13X468	Shiva	Security
347	02-Jun-12	15:30	Pratfool Sanitary		Tile Grout Brown	1kg	10	Packets		6544	AP13X468	Shiva	Security
348	02-Jun-12	15:30	Pratfool Sanitary		GI Coupling	1/2"	50	Nos		6544	AP13X468	Shiva	Security
349	02-Jun-12	15:30	Swastik commer		Stabilizer	4 KVA	1	Nos		3190	AP13X468	Shiva	Security
350	02-Jun-12	16:43	Balaji Treders		Wood screw	30x8	12	Packets		10266	AP13X468	Shiva	Security
350	02-Jun-12	16:43	Balaji Treders		Emulsion White	1Ltr	1	Nos		19238	By Byke	Raju	Security
350	02-Jun-12	16:43	Balaji Treders		Roller sponge		4	Nos		19238	By Byke	Raju	Security
350	02-Jun-12	16:43	Balaji Treders		ACE White Emulsion	20ltrs	1	Nos		19238	By Byke	Raju	Security
350	02-Jun-12	16:43	Balaji Treders		Emulsion White	1Ltr	1	Nos		19238	By Byke	Raju	Security
350	02-Jun-12	16:43	Balaji Treders		Emulsion White	1Ltr	1	Nos		19238	By Byke	Raju	Security
350	02-Jun-12	16:43	Balaji Treders		Emulsion White	1Ltr	1	Nos		19238	By Byke	Raju	Security

07 June, 2012


**Certified By:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified By:**  
  
 Asst. Admin Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  DI  
 S/dcll  
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
351	02-Jun-12	17:00	Krishna Traders		GI Tee	1"x1/2"	2	Nos		1511	By Byke	Tanveer	Security
351	02-Jun-12	17:00	Krishna Traders		GI Tee	3/4"x1/2"	4	Nos		1511	By Byke	Tanveer	Security
352	04-Jun-12	10:00	Krishna Traders		Welding rod		1	Packets		1515	By Byke	Aslam	Security
352	04-Jun-12	10:00	Krishna Traders		Cutting Wheel		1	Nos		1515	By Byke	Aslam	Security
353	04-Jun-12	13:15	Bell Electronics		Samsung LCD TV	LA 22 D4	1	Nos		3234	By Auto	Party	Security
353	04-Jun-12	13:15	Bell Electronics		LG Air Conditionar	LSA6UR2	1	Nos		3234	By Auto	Party	Security
353	04-Jun-12	13:15	Bell Electronics		Installation Charges		1	Nos		3234	By Auto	Party	Security
354	04-Jun-12	13:15	Bell Electronics		LG Air Conditionar		1	Nos		3234	By Auto	Party	Security
354	04-Jun-12	13:15	Bell Electronics		Installation Charges		1	Nos		3233	By Auto	Party	Security
355	04-Jun-12	14:30	D Srinivas Rao		Rec Rings	2H	1	Nos		3233	By Auto	Party	Security
356	04-Jun-12	15:00	Prabool Sanitary		Cloudy Steina Brown Tile	300mmx3	50	Nos			By Auto	Party	Security
357	04-Jun-12	15:00	Prabool Sanitary		Tensile Tiles Grey	300mmx3	110	Boxes		6526	By DCM	Party	Security
358	05-Jun-12	10:00	Sri Sai Power		Cutting Blade		182	Boxes		6527	By DCM	Party	Security
359	05-Jun-12	10:30	Deeksha Interior		Skin Door	32"x82"	1	Nos		2760	By Byke	Ravi	Security
359	05-Jun-12	10:30	Deeksha Interior		Skin Door	26x82	22	Nos		853	By Byke	Ravi	Security
360	05-Jun-12	10:52	Balaji Traders		wood primer	4Ltrs	18	Nos		853	By Byke	Ravi	Security
360	05-Jun-12	10:52	Balaji Traders		Tarpain oil	4Ltrs	1	Nos		853	By Byke	Ravi	Security
360	05-Jun-12	10:52	Balaji Traders		DCP Primer	20Ltrs	1	Nos		19239	By Byke	Hannanth	Security
361	05-Jun-12	11:00	Rajdhani Glass		Handles	4"	2	Can		19239	By Byke	Hannanth	Security
361	05-Jun-12	11:00	Rajdhani Glass		Handles	4"	8	Nos		19239	By Byke	Hannanth	Security
361	05-Jun-12	11:00	Rajdhani Glass		Lock	8"	6	Nos		4371	By Byke	Chary	Security
361	05-Jun-12	11:00	Rajdhani Glass		Beet	4"	4	Nos		4371	By Byke	Chary	Security
362	05-Jun-12	11:00	Rajdhani Glass		SS Jali	4x5	2	Nos		4371	By Byke	Chary	Security
362	05-Jun-12	11:00	Rajdhani Glass		Screw	20mm	3	Nos		4373	By Byke	Chary	Security
362	05-Jun-12	11:00	Rajdhani Glass		Beet	1"	1	Nos		4373	By Byke	Chary	Security
362	05-Jun-12	11:00	Rajdhani Glass		Beet	6x6	3	Nos		4373	By Byke	Chary	Security
363	05-Jun-12	11:00	Rajdhani Glass		Screw		11	Nos		4373	By Byke	Chary	Security
363	05-Jun-12	11:00	Rajdhani Glass		Hinges		16	Nos		4372	By Byke	Chary	Security
364	05-Jun-12	11:00	Bright Way Filii		Push Cook		16	Nos		4372	By Byke	Chary	Security
365	05-Jun-12	15:00	Sri Vasavi Santo		Petrol		0.63	Ltrs		7160	By Byke	Chary	Security
366	05-Jun-12	15:00	S.K. Stationary		Mopping Cloth		3	Nos		073	By Byke	Kishor	Security
366	05-Jun-12	15:00	S.K. Stationary		Stamp pad		1	Nos		073	By Byke	Kishore	Security
366	05-Jun-12	15:00	S.K. Stationary		Rigister		1	Nos		073	By Byke	Kishore	Security

07 June, 2012

**Certified by:**  
  
 Project Manager/Exec.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES

**CHECKED**

**QUALITY/QUANTITY**

By  Dt 

**MODI VENTURES**




# GMG-II General Materials Inward Table Repo


From: 5/6/12


To: 7/6/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
358	05-Jun-12	10:00	Sri Sai Power		Cutting Blade		1	Nos		2760	By Byke	Ravi	Security
359	05-Jun-12	10:30	Deeksha Interior		Skin Door	32"x82"	22	Nos		853	AP09TA72	Party	Security
359	05-Jun-12	10:30	Deeksha Interior		Skin Door	26x82	18	Nos		853	AP09TA72	Party	Security
360	05-Jun-12	10:52	Balaji Treders		wood printer	4Ltrs	1	Nos		19239	By Byke	Hannanth	Security
360	05-Jun-12	10:52	Balaji Treders		Tampain oil	4Ltrs	1	Nos		19239	By Byke	Hannanth	Security
360	05-Jun-12	10:52	Balaji Treders		DCP Primer	20Ltrs	2	Can		19239	By Byke	Hannanth	Security
361	05-Jun-12	11:00	Rajdhani Glass		Beet	4"	2	Nos		4371	By Byke	Chary	Security
361	05-Jun-12	11:00	Rajdhani Glass		Handles	4"	8	Nos		4371	By Byke	Chary	Security
361	05-Jun-12	11:00	Rajdhani Glass		Handles	8"	6	Nos		4371	By Byke	Chary	Security
361	05-Jun-12	11:00	Rajdhani Glass		Lock		4	Nos		4371	By Byke	Chary	Security
362	05-Jun-12	11:00	Rajdhani Glass		Screw		3	Nos		4373	By Byke	Chary	Security
362	05-Jun-12	11:00	Rajdhani Glass		Beet	20mm	1	Nos		4373	By Byke	Chary	Security
362	05-Jun-12	11:00	Rajdhani Glass		Screw	6x6	11	Nos		4373	By Byke	Chary	Security
362	05-Jun-12	11:00	Rajdhani Glass		SS Jali	4x5	2	Nos		4373	By Byke	Chary	Security
363	05-Jun-12	11:00	Rajdhani Glass		Beet	1"	3	Nos		4373	By Byke	Chary	Security
363	05-Jun-12	11:00	Rajdhani Glass		Hinges		16	Nos		4372	By Byke	Chary	Security
364	05-Jun-12	11:00	Bright Way Filti		Push Cock		16	Nos		4372	By Byke	Chary	Security
365	05-Jun-12	15:00	Sri Vasavi Smito		Petrol		0.63	Ltrs		7160	By Byke	Chary	Security
366	05-Jun-12	15:00	S.K. Stationary		Mopping Cloth		3	Nos		073	By Byke	Kishor	Security
366	05-Jun-12	15:00	S.K. Stationary		Stamp pad		1	Nos			By Byke	Kishore	Security
367	05-Jun-12	15:00	Dhanlaxmi Elect		Rigister		1	Nos			By Byke	Kishore	Security
368	05-Jun-12	17:15	Regal Fitness		Bleaching Powder		6	Packets			By Byke	Kishore	Security
369	05-Jun-12	17:15	Hari Hat Iron		Digital Weighing Mechin		1	Nos		712	By Byke	Kishore	Security
370	05-Jun-12	17:15	PJ Agensis		Gova Rope		20	Bundle		10266	AP29T996	Shiva	Security
371	06-Jun-12	10:30	Arttec Paints		Hinges	4"	180	Nos		8012	AP29T996	Shiva	Security
372	06-Jun-12	11:26	Balaji Treders		Screw	4"	8	Nos			By Hand	Susshant	Security
372	06-Jun-12	11:26	Balaji Treders		OBID Becon 3109	20kg	1	Can		19247	By Byke	Raaju	Security
373	06-Jun-12	14:00	Dinesh Electrica		Enannel	5kg	1	Nos		19247	By Byke	Raju	Security
374	06-Jun-12	14:00	Dhanlaxmi Elect		ASP Raw Silk	10kg	1	Nos		19247	By Byke	Raju	Security
374	06-Jun-12	14:00	Dhanlaxmi Elect		Nut bolt	8mm	1	Nos		1328	By Bike	Bal Reddy	Security
374	06-Jun-12	14:00	Dhanlaxmi Elect		Drill bit	8mm	1	Nos			By Bike	Bal Reddy	Security
374	06-Jun-12	14:00	Dhanlaxmi Elect		Iron Bit	8mm	1	Nos			By Bike	Bal Reddy	Security


07 June, 2012


**Certified by:**  
  
**Project Manager/Engg. MODI VENTURES.**


**Certified by:**  
  
**Asst. Admin Manager MODI VENTURES**

**CHECKED**  
 QUALITY/QUANTITY  
 By  BI 8/6/12  
**MODI VENTURES**

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
375	06-Jun-12	15:00	Jai Bhavani Med		First Aid Kit		1	Sets		579	By Bike	Kishore	Security
376	06-Jun-12	15:15	Comfort Cool Sy		A.C Angler		2	Nos			By Bike	Party	Security
377	07-Jun-12	10:30	Bright Way Filti		Petrol		0.63	Ltrs			By Bike	Buchariah	Security
378	07-Jun-12	10:30	Jai Shankar Elec		Binding wire		2	kgs		8200	By Bike	Buchariah	Security
379	07-Jun-12	11:00	Krishna Traders		Cutting Wheel		1	Nos		1518	By Bike	Aslam	Security
380	07-Jun-12	11:15	Arteck Paints		Bit		1	Nos		1518	By Bike	Aslam	Security
381	07-Jun-12	15:30	Vasavi Sales		Cutting Blade PPC Cement		1 440	Nos Bags		2670	By Hand AP29V553	Sushanth Party	Security Security

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  01  
 8/06/12  
 MODI VENTURES


# GMG-II Hire Charges Report


From: 1/6/12


To: 7/6/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
382	01-Jun-12	Tanveer Khan	Gun Machine	10:00	12:00	Plumbing holes	2	160 Per Hour	320	
383	01-Jun-12	Tanveer Khan	Gun Machine	14:30	17:00	Plumbing Holes	2.5	160 Per Hour	400	
384	02-Jun-12	Tanveer Khan	Gun Machine	10:00	12:00	Plumbing Hole	2	160 Per Hour	320	
385	02-Jun-12	R. Bhupal	Tractor	11:29	11:36	Robo Sand	1	210 Per Trip	210	
386	02-Jun-12	R. Bhupal	Tractor	12:30	12:36	Robo Sand	1	210 Per Trip	210	
387	02-Jun-12	R. Bhupal	Tractor	13:56	14:02	Robo Sand	1	210 Per Trip	210	
388	02-Jun-12	Tanveer Khan	Gun Machine	14:00	17:00	Plumbing Holes	3	160 Per Hour	480	
389	02-Jun-12	R. Bhupal	Tractor	14:55	15:04	Debris	1	210 Per Trip	210	
390	02-Jun-12	R. Bhupal	Tractor	15:45	15:55	Debris	1	210 Per Trip	210	
391	02-Jun-12	R. Bhupal	Tractor	16:42	16:52	Debris	1	210 Per Trip	210	
392	04-Jun-12	Sreekanth Jena	Gun Machine	10:00	12:00	Plumbing Holes	2	160 Per Hour	320	
393	04-Jun-12	R. Bhupal	Tractor	10:19	10:40	Debris	1	210 Per Trip	210	
394	04-Jun-12	R. Bhupal	Tractor	11:22	11:42	Debris	1	210 Per Trip	210	
395	04-Jun-12	R. Bhupal	Tractor	12:39	12:53	Debris	1	210 Per Trip	210	
396	04-Jun-12	R. Bhupal	Tractor	13:32	13:49	Morram	1	210 Per Trip	210	
397	04-Jun-12	Sreekanth Jena	Gun Machine	14:00	17:30	Plumbing Holes	3.5	160 Per Hour	560	
398	04-Jun-12	R. Bhupal	Tractor	15:05	15:13	Morram	1	210 Per Trip	210	
399	04-Jun-12	R. Bhupal	Tractor	15:58	16:12	Morram	1	210 Per Trip	210	
400	04-Jun-12	R. Bhupal	Tractor	17:03	17:11	Sand	1	210 Per Trip	210	
401	04-Jun-12	R. Bhupal	Tractor	17:51	17:54	Morram	1	210 Per Trip	210	
402	05-Jun-12	Sreekanth Jena	Gun Machine	10:00	13:00	Plumbing Holes	3	160 Per Hour	480	
403	05-Jun-12	R. Bhupal	Tractor	10:33	10:38	Morram	1	210 Per Trip	210	
404	05-Jun-12	R. Bhupal	Tractor	11:28	11:35	Morram	1	210 Per Trip	210	
405	05-Jun-12	R. Bhupal	Tractor	12:26	12:30	Morram	1	210 Per Trip	210	
406	05-Jun-12	R. Bhupal	Tractor	13:23	14:34	Morram	1	210 Per Trip	210	
407	05-Jun-12	Tanveer Khan	Gun Machine	14:00	17:30	Plumbing Holes	3.5	160 Per Hour	560	
408	05-Jun-12	R. Bhupal	Tractor	15:11	15:27	Robo Sand	1	210 Per Trip	210	
409	05-Jun-12	R. Bhupal	Tractor	15:52	15:57	Sand	1	210 Per Trip	210	


07 June, 2012


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  D:  
**MODI VENTURES**

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
410	05-Jun-12	R. Bhupal	Tractor	T/R	16:55	16:57	Morram	1	210 Per Trip	210
411	05-Jun-12	R. Bhupal	Tractor	T/R	17:31	17:54	4" Brick	350	1.05 Per Piece	367.5
412	06-Jun-12	R. Bhupal	Tractor	T/R	10:28	11:04	Debris	1	210 Per Trip	210
413	06-Jun-12	R. Bhupal	Tractor	T/R	11:28	11:40	Sand	1	210 Per Trip	210
414	06-Jun-12	R. Bhupal	Tractor	T/R	12:00	12:06	Sand	1	210 Per Trip	210
415	06-Jun-12	R. Bhupal	Tractor	T/R	13:19	14:27	Robo Sand	1	210 Per Trip	210
416	07-Jun-12	R. Bhupal	Tractor	T/R	15:11	15:20	Robo Sand	1	210 Per Trip	210
417	07-Jun-12	R. Bhupal	Tractor	T/R	10:07	10:13	Sand	1	210 Per Trip	210
418	07-Jun-12	R. Bhupal	Tractor	T/R	10:42	10:52	Robo Sand	1	210 Per Trip	210
419	07-Jun-12	R. Bhupal	Tractor	T/R	11:19	11:43	Solid Bricks	1	210 Per Trip	210
420	07-Jun-12	R. Bhupal	Tractor	T/R	12:34	12:47	Debris	273	1.05 Per Piece	286.65
								1	210 Per Trip	210


Certified by:  
  
 Project Manager/ENSG-  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 BY  DI  
 21061m  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		14.06.12			
S No	Item	Balance	Quantity	Value	Amount
	CP Fittings				
1	CP- Bib cock- in nos	0		533.00	-
2	CP- Bottle trap- in nos	15		481.00	7,215.00
3	CP- Jali with hole- in nos	5		78.00	390.00
4	CP- Jali without hole- in nos	56		78.00	4,368.00
5	CP- Pillar cock- in nos	10		529.00	5,290.00
6	CP- Shower arm- in nos	5		296.00	1,480.00
7	CP- Shower head - in nos	5		415.00	2,075.00
8	CP- Stop Cock-1/2" in nos	10		213.00	2,130.00
9	CP- Tap Long body- in nos	3		533.00	1,599.00
10	CP- Tap Short Body- in nos	8		358.00	2,864.00
11	CP- Wall Mixer Bend- in nos	0		55.00	-
12	CP- Wall Mixer- in nos	7		1,989.00	13,923.00
13	CP- Flange - in nos	47		85.00	3,995.00
14	PVC Connection 1.5 ft in Nos			42.00	-
15	PVC Connection 2 ft in Nos	130		52.00	6,760.00
16	CP Extension Nipple in Nos	79		33.00	2,607.00
17	CP Tap two in one in nos	0		617.00	-
18	CP Waste coupling in nos	23		62.00	1,426.00
	Sanitary				
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	7		677.00	4,739.00
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	6		380.00	2,280.00
5	PVC Flush tank- in nos	3		408.00	1,224.00
6	Ceramic Flush tank- in nos	6		562.00	3,372.00
7	Orissa pan in nos	2		344.00	688.00
8	Pedestal- in nos	18		506.00	9,108.00
9	Pedstal wash basin- in nos	0		999.00	-
10	Seat Cover- in nos	6		600.00	3,600.00
11	Wash basin bracket- in Pair	10		119.00	1,190.00
12	Wash Basin- in nos	3		493.00	1,479.00
13	Loft Tank- in nos	10		935.00	9,350.00
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
	Total				93,152.00


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES




CHECKED  
 QUALITY/QUANTITY  
 By  Dt 15/06/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]											
Stock Register:					Tiles - Sanitary ware & CP Fittings Stock Register						
Company:					Modi Ventures						
Project:					Gulmohar Gardens - II						
					D=						
S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	414.00	11.00	37.64
2	Jhonson Grey	Border			8.00	2.50	30.00	4.17	45.00	1.00	45.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	195.00	4.00	48.75
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	205.00	11.00	18.64
2	Jhonson Brown	Border			8.00	2.50	30.00	4.17	65.00	1.00	65.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	252.00	7.00	36.00
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								2.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 5 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	1.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	1.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic								1.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	358.00	62.00	5.77


Certified by:  
  
 Project Manager/Finance  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 15/06/12  
 MODI VENTURES




General

Stock Statement [as per format in Circular no. 543 (a)]				
Stock Register:		Tools & General Material Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		R.Sanjay		
Date:		14.06.12		
S No	Item	Balance Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	3	37.00	111
2	Bombay Broom- in nos	350	7.00	2,450
3	Chisel flat- in nos	-	45.00	-
4	Coconut Broom- in nos	99	6.00	594
2	Consumables- Acid- in Ltrs	15	8.00	120
3	Crobars in nos	-	394.00	-
4	Fevicol in Kgs	-	110.00	-
5	Fruit packing covers in packets	-	60.00	-
3	GI Bucket- in nos	5	90.00	450
4	GI Pots- in nos	5	73.00	365
5	Gova rope- in bundles	25	166.00	4,150
6	Gumpas - big - in nos	35	122.00	4,270
4	Gumpas - small - in nos	-	77.00	-
5	Hammer all types in nos	-	95.00	-
6	Hold fast for doors in nos	30	42.00	1,260
7	Kabootar jali in bundles	-	115.00	-
5	Labour Helmet female - in nos	30	55.00	1,650
6	Labour Helmet male- in nos	10	59.00	590
7	Plastic Mug in nos	-	10.00	-
8	Poker bit in nos	-	28.00	-
6	Recron in packets	380	34.00	12,920
7	Safety belt- in nos	10	280.00	2,800
8	Spade- in nos	8	84.00	672
9	Sponge- in nos	395	7.00	2,765
7	Staff Helmet- in nos	-	124.00	-
8	Tile grout in kgs	91	35.00	3,185
9	White cement in 25 kg in bags	3	380.00	1,140
10	Janta Paste in in grams	13	0.10	1
8	Araltide in gms	8	1.00	8
Total				39,501
Cement and Building Material				
S No	Item	Balance Quantity	Value	Amount
1	Cement 53 Grade in bags	4	180.00	720
2	Cement PPC grade in bags	286	180.00	51,480
5	Corse sand in cft	-	22.00	-
3	Fine sand in cft	-	24.00	-
4	Metal 20 mm in cft	-	22.00	-
6	Robo sand in cft	-	18.00	-
7	Solid Blocks 4"	500	14.00	7,000
8	Solid Blocks 6"	400	20.00	8,000
9	Table brick 9"x4"x3" in nos	1,500	2.00	3,000
Total				70,200

  
 Project Controller  
 MODI VENTURES

CHECKED  
 Page 1  
 QUALITY/QUANTITY  
 By  Dt 15/06/12  
 MODI VENTURES

  
 Project Controller  
 MODI VENTURES

**GMG-II Building Material Payment Report**

From: 1/6/12

To: 7/6/12

*Supplier**Sai Vishal Enterprises***Material Type**

Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
04-Jun-12	18:09	27.785	AP29V0966	761	21144.385

Summary for 'Material Type' = Fine Robo Sand (1 detail record)

<b>Sum</b>	27.785	21144.385
------------	--------	-----------

**Material Type**

Red Mud in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
02-Jun-12	11:53	200	ATT6366	11.89	2378

Summary for 'Material Type' = Red Mud in Cft (1 detail record)

<b>Sum</b>	200	2378
------------	-----	------

Summary for 'Supplier' = Sai Vishal Enterprises (2 detail records)

<b>Sum</b>	227.785	23522.385
------------	---------	-----------

*Supplier**Sri Laxmi Enterprises***Material Type**

Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
03-Jun-12	10:17	22.94	AP29V7825	1260	28904.4

Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)

<b>Sum</b>	22.94	28904.4
------------	-------	---------

Summary for 'Supplier' = Sri Laxmi Enterprises (1 detail record)

<b>Sum</b>	22.94	28904.4
------------	-------	---------

<b>Grand Total</b>	250.725	52426.785
--------------------	---------	-----------

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst Admin Manager  
 Modi Ventures





**GMG-II Detailed Attendance Rep** From Date: 01-Jun-12 To Date: 1/6/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Jun-12	06:00	6189	K.krishna	KK	HAC	CT	350	18:00	1.5	G	Job Work	525
01-Jun-12	06:00	6191	G.Naryana	KK	HAC	MH	190	18:00	1.5	G	Job Work	285
01-Jun-12	06:00	6192	Gandi Rao	KK	HAC	MH	190	18:00	1.5	G	Job Work	285
01-Jun-12	06:01	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
01-Jun-12	09:00	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:00	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:00	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
01-Jun-12	09:01	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:01	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
01-Jun-12	09:02	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:02	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:02	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:03	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:03	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
01-Jun-12	09:03	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:04	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:04	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
01-Jun-12	09:04	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:05	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
01-Jun-12	09:05	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	Dept.	325
01-Jun-12	09:05	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:06	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
01-Jun-12	09:06	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
01-Jun-12	09:06	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:07	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
01-Jun-12	09:07	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
01-Jun-12	09:07	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
01-Jun-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
01-Jun-12	09:08	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
01-Jun-12	09:09	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
01-Jun-12	09:09	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
01-Jun-12	09:09	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
01-Jun-12	09:10	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
01-Jun-12	09:10	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
01-Jun-12	09:10	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
01-Jun-12	09:11	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
01-Jun-12	09:11	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
01-Jun-12	09:11	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
01-Jun-12	09:12	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
01-Jun-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
01-Jun-12	09:12	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160

07 June, 2012

Page 1 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **8/06/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Jun-12	09:13	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:13	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:13	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
01-Jun-12	09:14	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
01-Jun-12	09:14	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
01-Jun-12	09:14	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
01-Jun-12	09:15	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
01-Jun-12	09:15	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:15	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:16	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
01-Jun-12	09:16	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:16	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
01-Jun-12	09:17	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:17	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:17	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
01-Jun-12	09:18	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:18	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
01-Jun-12	09:18	6027	Narshima	MAN	EAR	MH	220	18:00	1	G	Dept.	220
01-Jun-12	09:19	6355	Jyothi	MAN	EAR	FH	200	18:00	1	G	Dept.	200
01-Jun-12	09:19	6340	Ashwini	MAN	EAR	FH	200	18:00	1	G	Dept.	200
01-Jun-12	09:19	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	G	Dept.	220
01-Jun-12	09:20	6037	Mahboob	MAN	EAR	MH	220	18:00	1	G	Job Work	220
01-Jun-12	09:20	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
01-Jun-12	09:20	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
01-Jun-12	09:21	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	G	Job Work	200
01-Jun-12	09:21	6032	Laxmi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
01-Jun-12	09:21	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
01-Jun-12	09:22	6338	Madhulu	MAN	EAR	FH	200	18:00	1	G	Job Work	200
01-Jun-12	09:22	6343	Shashamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
01-Jun-12	09:22	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
01-Jun-12	09:23	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
01-Jun-12	09:23	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
01-Jun-12	09:23	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
01-Jun-12	09:24	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
01-Jun-12	09:24	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
01-Jun-12	09:24	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
01-Jun-12	09:25	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
01-Jun-12	09:25	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
01-Jun-12	09:25	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	Dept.	450
01-Jun-12	09:26	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
01-Jun-12	09:26	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
01-Jun-12	09:26	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
01-Jun-12	09:27	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
01-Jun-12	09:27	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275

07 June, 2012

Page 2 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 BY  DT  
 8/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Jun-12	09:27	6306	Mahender Red	KMR	ELE	MA	275	18:00				
01-Jun-12	09:28	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
01-Jun-12	09:28	6344	Ashok	VSR	ELE	MH	185	18:00	1	G	On Ac.	275
01-Jun-12	09:28	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
01-Jun-12	09:29	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	185
01-Jun-12	09:29	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
01-Jun-12	09:29	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	Job Work	275
01-Jun-12	09:30	6299	Laxmi	MAN	EAR	FH	200	18:00	1	G	Job Work	350
01-Jun-12	09:30	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Job Work	200
01-Jun-12	09:30	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Jun-12	09:31	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Jun-12	09:31	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Jun-12	09:31	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-Jun-12	09:32	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	Nil / By V	275
01-Jun-12	09:32	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	275
01-Jun-12	09:32	6121	Mewalal	RAM	CAR	MA	275	18:00	1	G	On Ac.	300
01-Jun-12	09:33	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	275
01-Jun-12	09:33	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	350
01-Jun-12	09:34	6016	Bolanath	RBR	CEN	MA	250	18:00	1	G	On Ac.	275
01-Jun-12	09:34	6013	Jetu	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
01-Jun-12	09:34	6019	G.Srinivas	RBR	CEN	HM	350	18:00	1	G	On Ac.	250
01-Jun-12	09:35	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	On Ac.	350
01-Jun-12	09:35	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
01-Jun-12	09:35	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
01-Jun-12	09:36	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	190
01-Jun-12	09:36	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	170
01-Jun-12	09:36	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
01-Jun-12	09:37	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	190
01-Jun-12	09:37	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
01-Jun-12	09:37	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
01-Jun-12	09:38	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
01-Jun-12	09:38	9088	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
01-Jun-12	09:38	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
01-Jun-12	09:39	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	170
01-Jun-12	09:39	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	275
01-Jun-12	09:39	6190	Balram	KK	HAC	MH	190	18:00	1	G	Job Work	350
01-Jun-12	09:40	6193	Simadhri	KK	HAC	MH	190	18:00	1	G	Job Work	190
01-Jun-12	09:40	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	Job Work	190
01-Jun-12	09:40	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	Job Work	275
									1	G	Job Work	275

07 June, 2012

Page 3 of 3

Certified by:  
  
 Project manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


QUALITY QUANTITY  
 By  DT 8/06/12  
 MODI VENTURES

GMG-II Detailed Attendance Rep From Date: 02-Jun-12 To Date: 2/6/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Jun-12	09:00	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jun-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jun-12	09:00	6047	Rupial	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:01	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jun-12	09:01	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:01	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:02	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jun-12	09:02	6058	Urmita	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jun-12	09:02	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jun-12	09:03	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:03	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:03	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jun-12	09:04	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:04	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:04	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:05	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jun-12	09:05	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:05	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
02-Jun-12	09:06	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jun-12	09:06	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jun-12	09:06	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jun-12	09:07	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jun-12	09:07	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jun-12	09:07	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jun-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
02-Jun-12	09:08	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jun-12	09:09	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jun-12	09:09	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jun-12	09:09	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jun-12	09:10	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	160
02-Jun-12	09:10	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	325
02-Jun-12	09:10	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jun-12	09:11	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jun-12	09:11	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jun-12	09:11	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	160
02-Jun-12	09:12	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	180
02-Jun-12	09:12	6111	Ialitha	KAI	CIV	FH	160	18:00	1	G	Dept.	325
02-Jun-12	09:12	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
02-Jun-12	09:13	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:13	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:13	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	Dept.	325
02-Jun-12	09:14	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	180
									1	G	On Ac.	325

07 June, 2012

Page 1 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 8/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Jun-12	09:14	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:14	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:15	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jun-12	09:15	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:15	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:16	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:16	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jun-12	09:16	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:17	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:17	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jun-12	09:17	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:18	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jun-12	09:18	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jun-12	09:19	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
02-Jun-12	09:19	6335	Mahender	MAN	EAR	MH	220	18:00	1	G	Dept.	220
02-Jun-12	09:19	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
02-Jun-12	09:20	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	G	Dept.	200
02-Jun-12	09:20	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
02-Jun-12	09:20	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	G	Job Work	220
02-Jun-12	09:21	6037	Mahboob	MAN	EAR	MH	220	18:00	1	G	Job Work	220
02-Jun-12	09:21	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
02-Jun-12	09:21	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
02-Jun-12	09:22	6324	Rameeza	MAN	EAR	FH	200	18:00	1	G	Job Work	200
02-Jun-12	09:22	6340	Ashwini	MAN	EAR	FH	200	18:00	1	G	Job Work	200
02-Jun-12	09:22	6338	Madhulu	MAN	EAR	FH	200	18:00	1	G	Job Work	200
02-Jun-12	09:23	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
02-Jun-12	09:23	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
02-Jun-12	09:24	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
02-Jun-12	09:24	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
02-Jun-12	09:24	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
02-Jun-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
02-Jun-12	09:25	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
02-Jun-12	09:25	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
02-Jun-12	09:26	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Dept.	450
02-Jun-12	09:26	6256	Dinesh	JAN	TIL	MH	200	18:00	1	G	Dept.	200
02-Jun-12	09:26	6344	Ashok	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
02-Jun-12	09:27	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
02-Jun-12	09:27	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
02-Jun-12	09:27	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
02-Jun-12	09:28	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
02-Jun-12	09:28	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
02-Jun-12	09:28	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Jun-12	09:29	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Jun-12	09:29	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

07 June, 2012

Page 2 of 3

Certified by  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 8/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Jun-12	09:29	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Jun-12	09:30	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Jun-12	09:30	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275
02-Jun-12	09:30	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
02-Jun-12	09:31	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	Job Work	350
02-Jun-12	09:31	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	Job Work	275
02-Jun-12	09:31	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	Job Work	275
02-Jun-12	09:32	6306	Mahender Red	KMR	ELE	MA	275	18:00	1	G	Job Work	275
02-Jun-12	09:32	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
02-Jun-12	09:33	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	Job Work	275
02-Jun-12	09:33	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	350
02-Jun-12	09:33	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	275
02-Jun-12	09:34	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	185
02-Jun-12	09:34	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
02-Jun-12	09:34	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
02-Jun-12	09:35	6141	Ramu	PPR	WEL	MH	175	18:00	1	G	On Ac.	275
02-Jun-12	09:35	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	Job Work	175
02-Jun-12	09:35	6142	Jaffar	PPR	WEL	MA	300	18:00	1	G	Job Work	300
02-Jun-12	09:36	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	300
02-Jun-12	09:36	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	350
02-Jun-12	09:36	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
02-Jun-12	09:37	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
02-Jun-12	09:37	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
02-Jun-12	09:37	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
02-Jun-12	09:38	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	190
02-Jun-12	09:38	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
02-Jun-12	09:38	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
02-Jun-12	09:39	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
02-Jun-12	09:39	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
02-Jun-12	09:39	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
02-Jun-12	09:40	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
02-Jun-12	09:40	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	Job Work	170
02-Jun-12	09:40	6123	Shahi kanth	RAM	CAR	MA	275	18:00	1	G	On Ac.	350
02-Jun-12	09:41	6019	G.Srinivas	RBR	CEN	HM	350	18:00	1	G	On Ac.	275
02-Jun-12	09:41	6191	G.Naryana	KK	HAC	MH	190	18:00	1	G	On Ac.	350
02-Jun-12	09:41	6192	Gandhi Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
02-Jun-12	09:42	6139	Praveen	PPR	WEL	CT	350	18:00	1	G	Job Work	190
02-Jun-12	09:42	6189	K.krishna	KK	HAC	CT	350	18:00	1	G	On Ac.	350
02-Jun-12	09:42	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	Job Work	350
									1	G	Job Work	190

07 June, 2012

Page 3 of 3

Certified by  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by  
  
 Asst. Admin. Manager  
 MODI VENTURES


CHECKED BY  
 QUALITY QUANTITY  
 by  of  
 8/06/12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 03-Jun-12 To Date: 3/6/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Jun-12	06:00	6055	Punit	AND	CIV	MH	180	14:00	1	G	On Ac.	180
03-Jun-12	06:00	6061	Laxman	AND	CIV	MH	180	14:00	1	G	On Ac.	180
03-Jun-12	06:00	6054	Prakash	AND	CIV	MH	180	14:00	1	G	On Ac.	180
03-Jun-12	06:01	6062	Sujant	AND	CIV	MH	180	14:00	1	G	On Ac.	180
03-Jun-12	06:01	6063	Sukit	AND	CIV	MA	325	14:00	1	G	On Ac.	325
03-Jun-12	06:01	6116	Bharat	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
03-Jun-12	06:01	6086	Chota Ram	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
03-Jun-12	09:00	6353	Chinaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
03-Jun-12	09:00	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
03-Jun-12	09:00	6326	Rameeza	MAN	EAR	FH	200	18:00	1	G	Dept.	200
03-Jun-12	09:01	6352	Srinivas	MAN	EAR	MH	220	18:00	1	G	Job Work	220
03-Jun-12	09:01	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
03-Jun-12	09:01	6040	Hamsa	MAN	EAR	FH	200	18:00	1	G	Job Work	200
03-Jun-12	09:02	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
03-Jun-12	09:02	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
03-Jun-12	09:02	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
03-Jun-12	09:03	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
03-Jun-12	09:03	6141	Ramu	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
03-Jun-12	09:04	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
03-Jun-12	09:04	6142	Jaffar	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
03-Jun-12	09:04	6139	Praveen	PPR	WEL	CT	350	18:00	1	G	On Ac.	350
03-Jun-12	09:05	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
03-Jun-12	09:05	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
03-Jun-12	09:05	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
03-Jun-12	09:06	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
03-Jun-12	09:06	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
03-Jun-12	09:06	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
03-Jun-12	09:07	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
03-Jun-12	09:07	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
03-Jun-12	09:07	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275

07 June, 2012

Page 1 of 1

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Di 8/06/12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 04-Jun-12 To Date: 4/6/12



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Jun-12	09:00	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jun-12	09:00	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jun-12	09:00	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:01	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jun-12	09:01	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jun-12	09:01	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:02	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:02	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jun-12	09:02	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
04-Jun-12	09:03	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jun-12	09:03	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jun-12	09:03	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jun-12	09:04	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
04-Jun-12	09:04	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	Dept.	325
04-Jun-12	09:04	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:05	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jun-12	09:05	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:05	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:06	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:06	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:06	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:07	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jun-12	09:07	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jun-12	09:07	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jun-12	09:08	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jun-12	09:08	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:08	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jun-12	09:09	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jun-12	09:09	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:09	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:10	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:10	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:10	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:11	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:11	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:11	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
04-Jun-12	09:12	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jun-12	09:12	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jun-12	09:12	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:13	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:13	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jun-12	09:13	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jun-12	09:14	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

07 June, 2012

Page 1 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  DI   
**MODI VENTURES**





Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Jun-12	09:30	9069	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
04-Jun-12	09:30	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Jun-12	09:30	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Jun-12	09:31	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Jun-12	09:31	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Jun-12	09:31	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Jun-12	09:32	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Jun-12	09:32	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Jun-12	09:33	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	Job Work	170
04-Jun-12	09:33	6306	Mahender Red	KMR	ELE	MA	275	18:00	1	G	On Ac.	185
04-Jun-12	09:33	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	275
04-Jun-12	09:34	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	350
04-Jun-12	09:34	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Jun-12	09:34	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Jun-12	09:35	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Jun-12	09:35	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	275
04-Jun-12	09:35	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	Job Work	185
04-Jun-12	09:36	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	350
04-Jun-12	09:36	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
04-Jun-12	09:36	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	Job Work	275
04-Jun-12	09:37	6193	Simadhri	KK	HAC	MH	190	18:00	1	G	On Ac.	275
04-Jun-12	09:37	6190	Balram	KK	HAC	MH	190	18:00	1	G	Job Work	190
04-Jun-12	09:37	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Job Work	190
04-Jun-12	09:38	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	Nil / By V	275
04-Jun-12	09:38	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Job Work	275
									1	G	Nil / By V	275

07 June, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Di 8/06/12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 05-Jun-12 To Date: 5/6/12



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Jun-12	09:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Jun-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Jun-12	09:00	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jun-12	09:01	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jun-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Jun-12	09:01	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jun-12	09:02	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Jun-12	09:02	6070	Nilifesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jun-12	09:02	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jun-12	09:03	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Jun-12	09:03	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
05-Jun-12	09:03	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
05-Jun-12	09:04	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
05-Jun-12	09:04	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
05-Jun-12	09:04	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
05-Jun-12	09:05	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	160
05-Jun-12	09:05	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	180
05-Jun-12	09:05	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	160
05-Jun-12	09:06	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	180
05-Jun-12	09:06	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	160
05-Jun-12	09:06	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	350
05-Jun-12	09:07	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jun-12	09:07	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jun-12	09:07	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	Dept.	325
05-Jun-12	09:08	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jun-12	09:08	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	325
05-Jun-12	09:08	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Jun-12	09:09	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	180
05-Jun-12	09:09	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jun-12	09:09	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
05-Jun-12	09:10	6087	manoj	KAI	CIV	MA	325	18:00	1	G	Dept.	325
05-Jun-12	09:10	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jun-12	09:10	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	325
05-Jun-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
05-Jun-12	09:11	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jun-12	09:11	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	325
05-Jun-12	09:12	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Jun-12	09:12	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Jun-12	09:12	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Jun-12	09:13	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	160
05-Jun-12	09:13	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	180
05-Jun-12	09:13	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jun-12	09:14	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

07 June, 2012

Page 1 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt   
 MODI VENTURES



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Jun-12	09:14	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jun-12	09:14	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jun-12	09:15	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
05-Jun-12	09:15	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
05-Jun-12	09:15	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
05-Jun-12	09:16	6352	Srinivas	MAN	EAR	MH	220	18:00	1	G	Dept.	220
05-Jun-12	09:16	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
05-Jun-12	09:16	6324	Rameeza	MAN	EAR	FH	200	18:00	1	G	Dept.	200
05-Jun-12	09:17	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	G	Dept.	200
05-Jun-12	09:17	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
05-Jun-12	09:17	6037	Mahboob	MAN	EAR	MH	220	18:00	1	G	Job Work	220
05-Jun-12	09:18	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
05-Jun-12	09:18	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1	G	Job Work	200
05-Jun-12	09:19	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
05-Jun-12	09:19	6355	Jyothi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
05-Jun-12	09:19	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	G	Job Work	200
05-Jun-12	09:20	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
05-Jun-12	09:20	6326	Rameeza	MAN	EAR	FH	200	18:00	1	G	Job Work	200
05-Jun-12	09:20	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
05-Jun-12	09:21	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Dept.	275
05-Jun-12	09:21	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	Dept.	275
05-Jun-12	09:21	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	Dept.	175
05-Jun-12	09:22	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	Dept.	275
05-Jun-12	09:22	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	Dept.	350
05-Jun-12	09:22	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Jun-12	09:23	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
05-Jun-12	09:23	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Jun-12	09:23	6344	Ashok	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
05-Jun-12	09:24	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Dept.	275
05-Jun-12	09:24	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Jun-12	09:24	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Dept.	275
05-Jun-12	09:25	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Dept.	275
05-Jun-12	09:25	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	Dept.	450
05-Jun-12	09:25	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
05-Jun-12	09:26	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	Dept.	275
05-Jun-12	09:26	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	Dept.	275
05-Jun-12	09:26	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Jun-12	09:27	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Jun-12	09:27	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
05-Jun-12	09:27	6306	Mahender Red	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Jun-12	09:28	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275
05-Jun-12	09:28	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
05-Jun-12	09:29	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Jun-12	09:29	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350

07 June, 2012

Page 2 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt   
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Jun-12	09:29	6145	Shekar	VSR	ELE	MA	275	18:00			On Ac.	275
05-Jun-12	09:30	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
05-Jun-12	09:30	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
05-Jun-12	09:30	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Jun-12	09:31	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Jun-12	09:31	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
05-Jun-12	09:31	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
05-Jun-12	09:32	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
05-Jun-12	09:32	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
05-Jun-12	09:32	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
05-Jun-12	09:33	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
05-Jun-12	09:33	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
05-Jun-12	09:33	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
05-Jun-12	09:34	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
05-Jun-12	09:34	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
05-Jun-12	09:35	6193	Simadhri	KK	HAC	MH	190	18:00	1	G	Job Work	190
05-Jun-12	09:35	6190	Balram	KK	HAC	MH	190	18:00	1	G	Job Work	190
05-Jun-12	09:35	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
05-Jun-12	09:36	6192	Gandi Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
05-Jun-12	09:36	6189	K.krishna	KK	HAC	CT	350	18:00	1	G	Job Work	350
05-Jun-12	09:36	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
05-Jun-12	09:37	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
05-Jun-12	09:37	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
05-Jun-12	09:37	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
05-Jun-12	09:38	6019	G.Srinivas	RBR	CEN	HM	350	18:00	1	G	On Ac.	350
05-Jun-12	09:38	6013	Jetu	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
05-Jun-12	09:38	6016	Bolanath	RBR	CEN	MA	250	18:00	1	G	On Ac.	250

07 June, 2012

Page 3 of 3

Certified By:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified By:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY QUANTITY  
 By  Dt: 8/06/12  
 MODI VENTURES


GMG-II Detailed Attendance Rep From Date: 06-Jun-12 To Date: 6/6/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Jun-12	09:00	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jun-12	09:00	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jun-12	09:00	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:01	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jun-12	09:01	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:01	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:02	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:02	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jun-12	09:02	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jun-12	09:03	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:03	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:03	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jun-12	09:04	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jun-12	09:04	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jun-12	09:04	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jun-12	09:05	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jun-12	09:05	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jun-12	09:05	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jun-12	09:06	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jun-12	09:06	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jun-12	09:06	6080	Rajshakar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
06-Jun-12	09:07	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:07	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:07	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jun-12	09:08	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jun-12	09:08	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jun-12	09:09	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jun-12	09:09	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:09	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jun-12	09:10	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jun-12	09:10	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:10	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:11	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:11	6087	manoj	KAI	CIV	MA	325	18:00	1	G	Dept.	325
06-Jun-12	09:11	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:12	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:12	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jun-12	09:12	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:13	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:13	6077	hari	AND	CIV	MA	325	18:00	1	G	Dept.	325
06-Jun-12	09:13	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:14	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325

07 June, 2012

Page 1 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 8/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Jun-12	09:14	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jun-12	09:14	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
06-Jun-12	09:15	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:15	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jun-12	09:16	6352	Srinivas	MAN	EAR	MH	220	18:00	1	G	Dept.	220
06-Jun-12	09:16	6353	Chinaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
06-Jun-12	09:17	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
06-Jun-12	09:17	6335	Mahender	MAN	EAR	MH	220	18:00	1	G	Job Work	220
06-Jun-12	09:17	6338	Madhulu	MAN	EAR	FH	200	18:00	1	G	Job Work	200
06-Jun-12	09:18	6355	Jyothi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
06-Jun-12	09:18	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
06-Jun-12	09:18	6040	Hamsa	MAN	EAR	FH	200	18:00	1	G	Job Work	200
06-Jun-12	09:19	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
06-Jun-12	09:19	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
06-Jun-12	09:19	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
06-Jun-12	09:20	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
06-Jun-12	09:20	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
06-Jun-12	09:20	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
06-Jun-12	09:21	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
06-Jun-12	09:21	6013	Jetu	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
06-Jun-12	09:21	6016	Bolanath	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
06-Jun-12	09:22	6003	Sukdev	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
06-Jun-12	09:22	6012	Virender	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
06-Jun-12	09:22	6009	Ravi	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
06-Jun-12	09:23	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
06-Jun-12	09:23	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
06-Jun-12	09:23	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
06-Jun-12	09:24	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	Dept.	450
06-Jun-12	09:24	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
06-Jun-12	09:24	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Jun-12	09:25	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Jun-12	09:25	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Jun-12	09:25	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Jun-12	09:26	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Jun-12	09:26	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Jun-12	09:26	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Jun-12	09:27	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Jun-12	09:27	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Jun-12	09:27	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Jun-12	09:28	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Jun-12	09:28	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
06-Jun-12	09:28	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Jun-12	09:29	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275

07 June, 2012

Page 2 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Ass. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 8/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Jun-12	09:29	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Jun-12	09:29	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275
06-Jun-12	09:30	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Jun-12	09:30	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Jun-12	09:30	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
06-Jun-12	09:30	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
06-Jun-12	09:31	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
06-Jun-12	09:31	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
06-Jun-12	09:31	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Jun-12	09:32	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Jun-12	09:32	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Jun-12	09:32	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Jun-12	09:33	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Jun-12	09:33	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Jun-12	09:34	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Jun-12	09:34	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Jun-12	09:34	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
06-Jun-12	09:35	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
06-Jun-12	09:35	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Jun-12	09:35	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Jun-12	09:36	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Jun-12	09:36	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
06-Jun-12	09:37	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
06-Jun-12	09:37	6244	D.Pandu	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jun-12	09:37	6182	G.Vijay Kuma	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
06-Jun-12	09:38	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Jun-12	09:38	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
06-Jun-12	09:38	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300

07 June, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Project Manager  
 Modi Ventures


QUALITY CHECKED  
 By  DI  
 8/06/12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 07-Jun-12 To Date: 7/6/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Jun-12	09:00	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jun-12	09:00	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jun-12	09:00	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:01	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
07-Jun-12	09:01	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:01	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jun-12	09:02	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jun-12	09:02	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jun-12	09:02	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:03	6111	Ialitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jun-12	09:03	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	Dept.	325
07-Jun-12	09:03	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
07-Jun-12	09:04	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:04	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jun-12	09:04	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:05	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:05	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:05	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:06	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:06	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:06	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:07	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jun-12	09:07	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jun-12	09:07	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:08	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:08	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:08	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:09	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:09	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:09	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:10	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
07-Jun-12	09:10	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jun-12	09:10	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jun-12	09:11	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jun-12	09:11	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jun-12	09:11	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jun-12	09:12	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jun-12	09:12	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jun-12	09:12	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jun-12	09:13	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:13	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jun-12	09:13	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jun-12	09:14	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325

07 June, 2012

Page 1 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Medi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **8/06/12**  
**MODI VENTURES**



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Jun-12	09:29	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
09-Jun-12	09:29	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
09-Jun-12	09:29	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
09-Jun-12	09:30	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
09-Jun-12	09:30	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
09-Jun-12	09:30	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
09-Jun-12	09:31	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
09-Jun-12	09:31	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
09-Jun-12	09:31	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
09-Jun-12	09:32	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Job Work	170
09-Jun-12	09:32	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Jun-12	09:32	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Nil / By V	275
09-Jun-12	09:33	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Job Work	170
09-Jun-12	09:33	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	Nil / By V	275
09-Jun-12	09:33	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	On Ac.	275
09-Jun-12	09:34	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	Nil / By V	275
09-Jun-12	09:34	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
09-Jun-12	09:34	6306	Mahender Red	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
09-Jun-12	09:35	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
09-Jun-12	09:35	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	275
09-Jun-12	09:35	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	On Ac.	350
09-Jun-12	09:36	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	Job Work	275
09-Jun-12	09:36	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
09-Jun-12	09:36	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	Job Work	275
									1	G	On Ac.	275


Certified by:  
  
 Project Manager/Engrg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 15/06/12  
 MODI VENTURES



**GMG-II Detailed Attendance Rep** From Date: 10-Jun-12 To Date: 10/6/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Jun-12	06:00	6053	Deepak	AND	CIV	MH	180	14:00	1	G	On Ac.	180
10-Jun-12	06:00	6086	Chota Ram	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
10-Jun-12	06:00	6055	Punit	AND	CIV	MH	180	14:00	1	G	On Ac.	180
10-Jun-12	06:01	6106	Kamelsh	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
10-Jun-12	06:01	6287	Katharam	JBA	WAP	MA	0	14:00	1	G	Nil / By V	0
10-Jun-12	06:01	6199	Kant Ram	JBA	WAP	MH	0	14:00	1	G	Nil / By V	0
10-Jun-12	06:02	6158	B.Raju	HAN	PAI	MA	275	14:00	1	G	Nil / By V	275
10-Jun-12	09:00	6338	Madhulu	MAN	EAR	FH	200	18:00	1	G	Dept.	200
10-Jun-12	09:00	6037	Mahboob	MAN	EAR	MH	220	18:00	1	G	Dept.	220
10-Jun-12	09:00	6040	Hamsa	MAN	EAR	FH	200	18:00	1	G	Dept.	200
10-Jun-12	09:01	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
10-Jun-12	09:01	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
10-Jun-12	09:01	6328	Husen	MAN	EAR	MH	220	18:00	1	G	Dept.	220
10-Jun-12	09:02	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
10-Jun-12	09:02	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
10-Jun-12	09:02	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
10-Jun-12	09:03	9071	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
10-Jun-12	09:03	9069	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
10-Jun-12	09:03	9070	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
10-Jun-12	09:04	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jun-12	09:04	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jun-12	09:04	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jun-12	09:05	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jun-12	09:05	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jun-12	09:05	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jun-12	09:06	9080	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jun-12	09:06	9081	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jun-12	09:06	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jun-12	09:07	9083	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jun-12	09:07	9084	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jun-12	09:07	9082	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jun-12	09:08	9085	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jun-12	09:08	6179	Das	SUD	ELE	MA	275	20:00	1.5	CA	Dept.	412.5
10-Jun-12	09:08	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
10-Jun-12	09:09	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Jun-12	09:09	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Jun-12	09:09	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


15 June, 2012


CHECKED  
 QUALITY/QUANTITY  
 By  BI  
  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 11-Jun-12 To Date: 11/6/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Jun-12	09:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jun-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jun-12	09:00	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jun-12	09:01	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jun-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jun-12	09:01	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jun-12	09:02	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jun-12	09:02	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jun-12	09:02	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jun-12	09:03	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jun-12	09:03	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jun-12	09:03	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
11-Jun-12	09:04	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jun-12	09:04	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jun-12	09:04	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	325
11-Jun-12	09:05	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jun-12	09:05	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jun-12	09:05	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jun-12	09:06	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jun-12	09:06	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	160
11-Jun-12	09:06	6077	hari	AND	CIV	MA	325	18:00	1	G	Dept.	325
11-Jun-12	09:07	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jun-12	09:07	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jun-12	09:07	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	325
11-Jun-12	09:08	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jun-12	09:08	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	180
11-Jun-12	09:08	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jun-12	09:09	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jun-12	09:09	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	325
11-Jun-12	09:09	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	160
11-Jun-12	09:10	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	180
11-Jun-12	09:10	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	160
11-Jun-12	09:10	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	180
11-Jun-12	09:11	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jun-12	09:11	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	325
11-Jun-12	09:11	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	160
11-Jun-12	09:12	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	325
11-Jun-12	09:12	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jun-12	09:12	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	180
11-Jun-12	09:13	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jun-12	09:13	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	325
11-Jun-12	09:13	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jun-12	09:14	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
												325

15 June, 2012

Certified by:  
  
 Project Manager/Modi  
 MODI VENTURES




CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 15/06/12  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Jun-12	09:14	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jun-12	09:14	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jun-12	09:15	6102	Ganufal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
11-Jun-12	09:15	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jun-12	09:15	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jun-12	09:16	6079	Killeshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
11-Jun-12	09:16	6328	Husen	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
11-Jun-12	09:16	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
11-Jun-12	09:17	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
11-Jun-12	09:17	6352	Srinivas	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
11-Jun-12	09:17	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
11-Jun-12	09:18	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
11-Jun-12	09:18	6324	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
11-Jun-12	09:18	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
11-Jun-12	09:19	6356	Yadamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
11-Jun-12	09:19	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
11-Jun-12	09:19	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
11-Jun-12	09:20	6037	Mahboob	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
11-Jun-12	09:20	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
11-Jun-12	09:20	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
11-Jun-12	09:21	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
11-Jun-12	09:21	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
11-Jun-12	09:21	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
11-Jun-12	09:22	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
11-Jun-12	09:22	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
11-Jun-12	09:22	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
11-Jun-12	09:23	6163	Ranjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
11-Jun-12	09:23	6160	Vijay	HAN	PAI	MA	275	20:00	1.5	G	Nil / By V	412.5
11-Jun-12	09:23	6155	Malesh.A	HAN	PAI	MA	275	20:00	1.5	G	Nil / By V	412.5
11-Jun-12	09:24	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
11-Jun-12	09:24	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
11-Jun-12	09:24	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
11-Jun-12	09:25	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
11-Jun-12	09:25	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
11-Jun-12	09:25	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
11-Jun-12	09:26	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
11-Jun-12	09:26	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
11-Jun-12	09:26	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
11-Jun-12	09:27	9080	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
11-Jun-12	09:27	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
11-Jun-12	09:27	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
11-Jun-12	09:28	6154	Sidu	HAN	PAI	MA	275	20:00	1.5	G	Nil / By V	412.5
11-Jun-12	09:28	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Jun-12	09:28	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275

15 June, 2012


Page 2 of 3

<b>Certified by:</b>  Project Manager/ENGG. <b>MODI VENTURES</b>	<b>CHECKED</b>		
	By 	Dt <b>15/06/12</b>	

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Jun-12	09:29	6156	A.Raju	HAN	PAI	MA	275	20:00	1.5	G	Nil / By V	412.5
11-Jun-12	09:29	6161	Rahul	HAN	PAI	MA	275	20:00	1.5	G	Nil / By V	412.5
11-Jun-12	09:29	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
11-Jun-12	09:30	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
11-Jun-12	09:30	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
11-Jun-12	09:30	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
11-Jun-12	09:31	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	Job Work	275
11-Jun-12	09:31	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	Job Work	350
11-Jun-12	09:31	6141	Ramu	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
11-Jun-12	09:32	6142	Jaffar	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
11-Jun-12	09:32	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
11-Jun-12	09:33	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
11-Jun-12	09:33	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
11-Jun-12	09:33	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
11-Jun-12	09:34	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
11-Jun-12	09:34	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
11-Jun-12	09:34	6306	Mahender Red	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
11-Jun-12	09:35	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
11-Jun-12	09:35	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	Dept.	275
11-Jun-12	09:35	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	Dept.	175
11-Jun-12	09:36	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	Job Work	275
11-Jun-12	09:36	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	Job Work	185
11-Jun-12	09:36	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
11-Jun-12	09:37	6192	Gandi Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
11-Jun-12	09:37	6190	Balram	KK	HAC	MH	190	18:00	1	G	Job Work	190

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY: QUANTITY  
 By  Dt 15/06/22  
 MODI VENTURES

**GMG-II Detailed Attendance Rep** From Date: 12-Jun-12 To Date: 12/6/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Jun-12	09:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jun-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jun-12	09:00	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jun-12	09:01	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jun-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jun-12	09:01	6070	Nifilesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jun-12	09:02	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jun-12	09:02	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	325
12-Jun-12	09:02	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	160
12-Jun-12	09:03	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jun-12	09:03	6077	hari	AND	CIV	MA	325	18:00	1	G	Dept.	325
12-Jun-12	09:03	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jun-12	09:04	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	325
12-Jun-12	09:04	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	160
12-Jun-12	09:04	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	180
12-Jun-12	09:05	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	325
12-Jun-12	09:05	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	180
12-Jun-12	09:05	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jun-12	09:06	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	325
12-Jun-12	09:06	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	160
12-Jun-12	09:06	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	180
12-Jun-12	09:07	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jun-12	09:07	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jun-12	09:07	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	160
12-Jun-12	09:08	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jun-12	09:08	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	325
12-Jun-12	09:08	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jun-12	09:09	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	180
12-Jun-12	09:09	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	325
12-Jun-12	09:09	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	160
12-Jun-12	09:10	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	325
12-Jun-12	09:10	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	180
12-Jun-12	09:10	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	325
12-Jun-12	09:11	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	180
12-Jun-12	09:11	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	160
12-Jun-12	09:11	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	180
12-Jun-12	09:12	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	325
12-Jun-12	09:12	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
12-Jun-12	09:12	6087	manoj	KAI	CIV	MA	325	18:00	1	G	Dept.	325
12-Jun-12	09:13	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	325
12-Jun-12	09:13	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	160
12-Jun-12	09:13	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	180
12-Jun-12	09:14	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	325
											On Ac.	160

15 June, 2012

Page 1 of 3

Project Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By Di   
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Jun-12	09:14	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jun-12	09:14	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jun-12	09:15	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jun-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
12-Jun-12	09:15	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jun-12	09:16	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
12-Jun-12	09:16	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
12-Jun-12	09:16	6324	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
12-Jun-12	09:17	6034	Kondaiah	MAN	EAR	MH	220	20:00	1.5	CA	Job Work	330
12-Jun-12	09:17	6326	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
12-Jun-12	09:17	6033	Y.Narsaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
12-Jun-12	09:18	6022	Buchaiah	MAN	EAR	MH	220	20:00	1.5	CA	Job Work	330
12-Jun-12	09:18	6356	Yadamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
12-Jun-12	09:18	6186	Chandrakala	MAN	EAR	FH	200	20:00	1.5	CA	Job Work	300
12-Jun-12	09:19	6023	Sathyamma	MAN	EAR	FH	200	20:00	1.5	CA	Job Work	300
12-Jun-12	09:19	6024	Venkatamma	MAN	EAR	FH	200	20:00	1.5	CA	Job Work	300
12-Jun-12	09:19	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
12-Jun-12	09:20	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
12-Jun-12	09:20	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
12-Jun-12	09:20	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
12-Jun-12	09:21	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
12-Jun-12	09:21	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
12-Jun-12	09:21	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
12-Jun-12	09:22	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Jun-12	09:22	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Jun-12	09:22	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Jun-12	09:23	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Jun-12	09:23	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Jun-12	09:23	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
12-Jun-12	09:24	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Jun-12	09:24	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Jun-12	09:24	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
12-Jun-12	09:25	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	Dept.	275
12-Jun-12	09:25	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
12-Jun-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
12-Jun-12	09:26	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
12-Jun-12	09:26	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
12-Jun-12	09:26	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
12-Jun-12	09:27	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
12-Jun-12	09:27	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
12-Jun-12	09:27	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
12-Jun-12	09:28	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
12-Jun-12	09:28	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
12-Jun-12	09:28	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350

15 June, 2012

Page 2 of 3

*RL*


CHECKED  
 QUALITY/QUANTITY  
 By *CA* Dt *15/06/12*  
 MODI VENTURES



*MA*  
 Assl. Manager  
 Modi Ventures


**GMG-II Detailed Attendance Rep** From Date: 13-Jun-12 To Date: 13/6/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Jun-12	09:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jun-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jun-12	09:00	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jun-12	09:01	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jun-12	09:01	6070	Nilifesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:02	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:02	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jun-12	09:02	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:03	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:03	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:03	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:04	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jun-12	09:04	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:04	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:05	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:05	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:05	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:06	6077	hari	AND	CIV	MA	325	18:00	1	G	Dept.	325
13-Jun-12	09:06	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:06	6065	katwaru	AND	CIV	MA	325	18:00	1	G	Dept.	325
13-Jun-12	09:07	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jun-12	09:07	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jun-12	09:07	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:08	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jun-12	09:08	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:08	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:09	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jun-12	09:09	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jun-12	09:09	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jun-12	09:10	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jun-12	09:10	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jun-12	09:10	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jun-12	09:11	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jun-12	09:11	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jun-12	09:11	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jun-12	09:12	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:12	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jun-12	09:12	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:13	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jun-12	09:13	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:13	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jun-12	09:14	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

15 June, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  DI   
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures





Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Jun-12	09:14	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:14	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jun-12	09:15	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jun-12	09:15	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jun-12	09:15	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jun-12	09:16	6111	Ialitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jun-12	09:16	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	Dept.	175
13-Jun-12	09:16	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	Dept.	275
13-Jun-12	09:17	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
13-Jun-12	09:17	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
13-Jun-12	09:17	6352	Srinivas	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
13-Jun-12	09:18	6324	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
13-Jun-12	09:18	6328	Husen	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
13-Jun-12	09:18	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
13-Jun-12	09:19	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
13-Jun-12	09:19	6032	Laxmi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
13-Jun-12	09:19	6338	Madhulu	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
13-Jun-12	09:20	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
13-Jun-12	09:20	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
13-Jun-12	09:20	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
13-Jun-12	09:21	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
13-Jun-12	09:21	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
13-Jun-12	09:21	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
13-Jun-12	09:22	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
13-Jun-12	09:22	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
13-Jun-12	09:22	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
13-Jun-12	09:23	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
13-Jun-12	09:23	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
13-Jun-12	09:23	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
13-Jun-12	09:24	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	G	Job Work	200
13-Jun-12	09:24	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
13-Jun-12	09:24	6256	Dinesh	JAN	TIL	MH	200	18:00	1	CA	Dept.	200
13-Jun-12	09:25	6180	Rajan	JAN	TIL	MA	450	18:00	1	CA	Dept.	450
13-Jun-12	09:25	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
13-Jun-12	09:25	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Jun-12	09:26	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
13-Jun-12	09:26	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
13-Jun-12	09:26	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
13-Jun-12	09:27	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Jun-12	09:27	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Jun-12	09:27	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Jun-12	09:28	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Jun-12	09:28	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Jun-12	09:28	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275

15 June, 2012


Page 2 of 3


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


QUALITY/QUANTITY  
 By  Dt 15/06/12  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Jun-12	09:29	6296	Naresh	VSR	ELE	MH	185	20:00				
13-Jun-12	09:29	6301	Anand	SHR	PAI	MA	275	18:00	1 G	G	On Ac.	185
13-Jun-12	09:29	6131	Sachin	SHR	PAI	MA	275	18:00	1 G	G	Nil / By V	275
13-Jun-12	09:30	6358	Ganesh	KMR	ELE	MA	275	18:00	1 G	G	Nil / By V	275
13-Jun-12	09:30	6135	Ashok	KMR	ELE	MH	185	18:00	1 G	G	On Ac.	275
13-Jun-12	09:30	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1 G	G	On Ac.	185
13-Jun-12	09:31	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1 G	G	On Ac.	275
13-Jun-12	09:31	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1 G	G	On Ac.	350
13-Jun-12	09:31	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1 G	G	On Ac.	275
13-Jun-12	09:32	6179	Das	SUD	ELE	MA	275	20:00	1 G	G	On Ac.	275
13-Jun-12	09:32	6168	SK Sameer	TAN	PLU	MA	275	18:00	1.5 G	G	Dept.	412.5
13-Jun-12	09:32	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1 G	G	Job Work	275
13-Jun-12	09:33	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1 G	G	Job Work	350
13-Jun-12	09:33	6261	Sushant	SRI	PLU	MA	275	18:00	1 G	G	On Ac.	275
13-Jun-12	09:33	6016	Bolanath	RBR	CEN	MA	250	18:00	1 G	G	On Ac.	275
13-Jun-12	09:34	6013	Jetu	RBR	CEN	MA	250	18:00	1 G	G	On Ac.	250
13-Jun-12	09:34	6120	Ajay	RAM	CAR	MA	275	18:00	1 G	G	On Ac.	250
13-Jun-12	09:34	6145	Shekar	VSR	ELE	MA	275	18:00	1 G	G	On Ac.	275
13-Jun-12	09:35	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1 G	G	Job Work	275
13-Jun-12	09:35	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1 G	G	Job Work	350
13-Jun-12	09:35	6192	Gandi Rao	KK	HAC	MH	190	18:00	1 G	G	Job Work	190
13-Jun-12	09:36	6272	Laxman	VSR	ELE	MA	275	18:00	1 G	G	Job Work	190
13-Jun-12	09:36	6190	Balram	KK	HAC	MH	190	18:00	1 G	G	Job Work	275
13-Jun-12	09:36	6189	K.krishna	KK	HAC	CT	350	18:00	1 G	G	Job Work	190
									1 G	G	Job Work	350

  
 Project Manager, Dept. J,  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 15/06/12  
 MODI VENTURES

**GMG-II Detailed Attendance Rep** From Date: 14-Jun-12 To Date: 14/6/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Jun-12	09:00	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:00	6070	Niilesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jun-12	09:01	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jun-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:01	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:02	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:02	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:02	6065	katwaru	AND	CIV	MA	325	18:00	1	G	Dept.	325
14-Jun-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jun-12	09:03	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jun-12	09:03	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	180
14-Jun-12	09:04	6111	Ialitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jun-12	09:04	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jun-12	09:04	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:05	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jun-12	09:05	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:05	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:06	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jun-12	09:06	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jun-12	09:06	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jun-12	09:07	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jun-12	09:07	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:07	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:08	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:08	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jun-12	09:08	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jun-12	09:09	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jun-12	09:09	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jun-12	09:09	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jun-12	09:10	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jun-12	09:10	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jun-12	09:10	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jun-12	09:11	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	Dept.	325
14-Jun-12	09:11	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
14-Jun-12	09:11	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:12	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jun-12	09:12	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jun-12	09:12	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:13	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jun-12	09:13	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jun-12	09:13	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jun-12	09:14	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325

15 June, 2012

*Red*  
Project Manager  
MODI VENTURES

QUALITY/QUANTITY  
By *[Signature]* Dt 15/06/12  
MODI VENTURES

Certified by:  
*[Signature]*  
Asst. Admin. Manager  
Modi Ventures

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Jun-12	09:14	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:14	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jun-12	09:15	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:15	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:16	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jun-12	09:16	6079	Killeshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
14-Jun-12	09:16	6335	Mahender	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
14-Jun-12	09:17	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
14-Jun-12	09:17	6326	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
14-Jun-12	09:17	6356	Yadamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
14-Jun-12	09:18	6328	Husen	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
14-Jun-12	09:18	6352	Srinivas	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
14-Jun-12	09:18	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
14-Jun-12	09:19	6338	Madhulu	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
14-Jun-12	09:19	6324	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
14-Jun-12	09:19	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
14-Jun-12	09:20	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
14-Jun-12	09:20	6341	Deena	SRI	PLU	MA	275	18:00	1	CA	Dept.	275
14-Jun-12	09:20	6294	Sanjay	SRI	PLU	MA	275	18:00	1	CA	Dept.	275
14-Jun-12	09:21	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
14-Jun-12	09:21	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
14-Jun-12	09:21	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
14-Jun-12	09:22	6180	Rajan	JAN	TIL	MA	450	18:00	1	CA	Dept.	450
14-Jun-12	09:22	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
14-Jun-12	09:22	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	CA	Dept.	200
14-Jun-12	09:23	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
14-Jun-12	09:23	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Jun-12	09:23	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
14-Jun-12	09:24	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Jun-12	09:24	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Jun-12	09:24	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Dept.	275
14-Jun-12	09:25	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Dept.	275
14-Jun-12	09:25	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Dept.	275
14-Jun-12	09:25	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	Job Work	300
14-Jun-12	09:26	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Jun-12	09:26	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	CA	Job Work	275
14-Jun-12	09:26	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Jun-12	09:27	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	CA	Job Work	350
14-Jun-12	09:27	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	Dept.	275
14-Jun-12	09:27	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	CA	Job Work	275
14-Jun-12	09:28	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	Dept.	275
14-Jun-12	09:28	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	Dept.	275
14-Jun-12	09:28	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	Dept.	185

15 June, 2012


*RU*


CHECKED	
QUALITY/QUANTITY	
By <i>RU</i>	Di 15/06/12
MODI VENTURES	

Certified by:	
<i>MSW</i>	
Asst. Admin. Manager	
Modi Ventures	

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Jun-12	09:29	6119	B.bhadraiah	RAM	CAR	MA	275	20:00	1	G	On Ac.	275
14-Jun-12	09:29	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Jun-12	09:29	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Jun-12	09:30	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
14-Jun-12	09:30	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Jun-12	09:30	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
14-Jun-12	09:31	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
14-Jun-12	09:31	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
14-Jun-12	09:31	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
14-Jun-12	09:32	9073	Temporary Car	GSN	EAR	FH	170	20:00	1	CA	Job Work	170
14-Jun-12	09:32	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Jun-12	09:32	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Jun-12	09:33	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Jun-12	09:33	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Jun-12	09:33	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Jun-12	09:34	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Jun-12	09:34	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
14-Jun-12	09:34	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
14-Jun-12	09:35	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Jun-12	09:35	6192	Gandi Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190


*Ra*




Checked by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHIEF  
 QUALITY/QUANTITY  
 By  Dt 15/06/12  
 MODI VENTURES

Contractor Name	A.Jyothi Babu (Water Proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum		5
Summary for 'Payment Type' = Nil / By Vendor (10 detail records)	Sum		10
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (1)	Sum		10
Contractor Name	A.Ramullu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		11
Summary for 'Payment Type' = On Ac. (7 detail records)	Sum		11
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (7 detail rec)	Sum		11
Contractor Name	B.Hanumanth (Painting Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum		5
Summary for 'Payment Type' = Dept. (2 detail records)	Sum		5
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		40.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum		1
Summary for 'Payment Type' = Nil / By Vendor (8 detail records)	Sum		41.5
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (10)	Sum		46.5
Contractor Name	B.Sudharshan (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		7.5
Summary for 'Payment Type' = Dept. (6 detail records)	Sum		7.5
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (6 detai	Sum		7.5
Contractor Name	Dayanand (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		6
Summary for 'Payment Type' = Dept. (6 detail records)	Sum		6
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum		33
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		78
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum		44

15 June, 2012




**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt   
 MODI VENTURES 

Summary for 'Payment Type' = On Ac. (19 detail records)	Sum	155
Summary for 'Contractor Name' = Dayanand (Civil Work) (25 detail r	Sum	161
Contractor Name	G.Mannem (Earth Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	13
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	11
Summary for 'Payment Type' = Dept. (14 detail records)	Sum	24
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	27.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	18
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	45.5
Summary for 'Contractor Name' = G.Mannem (Earth Work) (26 detail	Sum	69.5
Contractor Name	G.Snehalatha (Earth Work)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	50
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	33
Summary for 'Payment Type' = Job Work (14 detail records)	Sum	83
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (14 det	Sum	83
Contractor Name	Janardhan Prasad (Tiles Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	4
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	4
Summary for 'Payment Type' = Dept. (8 detail records)	Sum	8
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	5
Summary for 'Payment Type' = On Ac. (9 detail records)	Sum	11
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (1	Sum	19
Contractor Name	K.Krishna (Hacking Work)	
Payment Type	Job Work	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	7

15 June, 2012




Page 2 of 5



Summary for 'Payment Type' = Job Work (4 detail records)	Sum	8
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (4 detail records)	Sum	8
Contractor Name	K.Mohan Rao (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	3
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Dept. (2 detail records)	Sum	4
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	25
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = On Ac. (13 detail records)	Sum	32
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (15 detail records)	Sum	36
Contractor Name	Kaileshwar (Civil Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	11
Summary for 'Payment Type' = Dept. (6 detail records)	Sum	11
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (2 detail records)	Sum	2
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	42
Worker Skill	HM	
Summary for 'Worker Skill' = HM (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	51
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	33
Summary for 'Payment Type' = On Ac. (23 detail records)	Sum	130
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (29 detail records)	Sum	141
Contractor Name	P.Praveen Kumar(Welder)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	2
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	2
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1

15 June, 2012




Page 3 of 5





Summary for 'Payment Type' = On Ac. (2 detail records)	Sum	3
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (4 detail	Sum	5
Contractor Name	R.Babu Rao (Centring)	
Payment Type	On Ac.	
Worker Skill	HM	
Summary for 'Worker Skill' = HM (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	8
Summary for 'Payment Type' = On Ac. (5 detail records)	Sum	9
Summary for 'Contractor Name' = R.Babu Rao (Centring) (5 detail re	Sum	9
Contractor Name	Sirisha (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	13
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)	Sum	13
Summary for 'Contractor Name' = Sirisha (Painting Work) (6 detail re	Sum	13
Contractor Name	Sreekanth Jena (Plumbing work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = Dept. (6 detail records)	Sum	7
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	10
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = On Ac. (14 detail records)	Sum	18
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (2	Sum	25
Contractor Name	Tanveer Khan (Plumber Work)	
Payment Type	Job Work	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	11
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	17
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (12	Sum	17
Contractor Name	V.Srinivas (Electrical Work)	
Payment Type	Job Work	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	8

15 June, 2012



Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = Job Work (9 detail records)		Sum	13
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	14
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	5
Summary for 'Payment Type' = On Ac. (14 detail records)		Sum	22
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (23 d		Sum	35
		Grand Total	696.5

*RA*

*(M)*

CHECKED  
 QUALITY/QUANTITY  
 By *(Signature)* Dt 15/06/12  
 MODI VENTURES


**GMG -II General Materials Inward Table Repo**



From: 08/6/12


To: 14/6/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
382	08-Jun-12	10:30	Shree Wire&Wir		Binding wire		300	kgs		111	AP29T996	Shiva	Security
383	08-Jun-12	10:30	Hari Hara Iron		Chicken Mesh		10	Bundle		10276	AP 29T99	Shiva	Security
383	08-Jun-12	10:30	Hari Hara Iron		MS Nail	2"	15	kgs		10276	AP 29T 99	Shiva	Security
383	08-Jun-12	10:30	Hari Hara Iron		Sponge		504	Nos		10276	AP 29 T 9	Shiva	Security
384	08-Jun-12	10:30	Hari Hara Iron		Bombay Broom	Small	300	Nos		10275	AP29T996	Shiva	Security
385	08-Jun-12	12:30	Bell Electronics		Airtel DTH Connector		1	Nos		3168	By Bike	Party	Security
386	08-Jun-12	12:30	Bell Electronics		Airtel DTH Connector		1	Nos		3167	By Bike	Party	Security
387	08-Jun-12	13:00	Bharathi Teleme		Installation Charges		1	Nos		2044927	By Bike	Party	Security
388	08-Jun-12	13:00	Bharathi Teleme		Installation Charges		1	Nos		2044927	By Bike	Party	Security
389	08-Jun-12	14:30	Avitronics Proje		Ceiling Mat Kit		1	Nos		193	By Bike	Party	Security
389	08-Jun-12	14:30	Avitronics Proje		Installation Charges		1	Nos		193	By Bike	Party	Security
390	08-Jun-12	16:00	Dhanlaxmi Elect		Nail	3/4"	1	kgs			By Hand	Das	Security
391	08-Jun-12	17:15	Sri Panduranga		Saltwood	2.6x3x2	30	Nos		848	AP29T996	Shiva	Security
391	08-Jun-12	17:15	Sree Panduranga		Sal Wood	2x4x1/2"	65	Nos		848	AP29T996	Shiva	Security
391	08-Jun-12	17:15	Sri Panduranga		Saltwood	2X3X2	30	Nos		848	AP29T996	Shiva	Security
392	09-Jun-12	10:34	Balaji Treders		OB D Winter Haze	20Kg	1	Can		19268	By Bike	Hannanth	Security
392	09-Jun-12	10:34	Balaji Treders		OB D Winter Haze	20Kg	1	Can		19268	By Bike	Hannanth	Security
392	09-Jun-12	10:34	Balaji Treders		Enamel	1Ltr	2	Nos		19268	By Bike	Hannanth	Security
392	09-Jun-12	10:34	Balaji Treders		Enamel	1Ltr	2	Nos		19268	By Bike	Hannanth	Security
392	09-Jun-12	10:34	Balaji Treders		Enamel	1Ltr	1	Nos		19268	By Bike	Hannanth	Security
392	09-Jun-12	10:34	Balaji Treders		Enamel	1Ltr	1	Nos		19268	By Bike	Hannanth	Security
393	09-Jun-12	11:00	Dhanlaxmi Elect		Screw	1"	5	Nos			By Bike	Hannanth	Security
393	09-Jun-12	11:00	Dhanlaxmi Elect		Screw	1"	2	Dozens			By Bike	Buchi	Security
393	09-Jun-12	11:00	Dhanlaxmi Elect		Aldrope		4	Nos			By Bike	Buchi	Security
393	09-Jun-12	11:00	Dhanlaxmi Elect		washers		24	Nos			By Bike	Buchi	Security
394	09-Jun-12	14:00	Dhanlaxmi Elect		Lock		2	Nos		41	By Hand	Das	Security
395	09-Jun-12	14:30	MPIP L Head Of		Material Issue Authorisati		5	Nos		4069	AP 29H 70	Narendar	Security
396	09-Jun-12	16:00	Jai Bhavani Elec		Lock		4	Nos		77	By Bike	Das	Security
397	10-Jun-12	10:00	Krishna Traders		Iron Cutting Blade		1	No		1534	By Bike	Aslam	Security
398	11-Jun-12	10:30	Pavan Electrical		Top 3 Pin	.16 Amps	4	Nos		2412	By Bike	Ravi	Security
398	11-Jun-12	10:30	Pavan Electrical		Metal box	3way	3	Nos		2412	By Bike	Ravi	Security

15 June, 2012


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES



**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI   
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
398	11-Jun-12	10:30	Pavan Electrical		Metal box	6way	1	No		2412	By Bike	Ravi	Security
398	11-Jun-12	10:30	Pavan Electrical		Lux Copper	70sqmm	8	Nos		2412	By Bike	Ravi	Security
399	11-Jun-12	16:45	Zenex Automati		IR Bullet Camera	420 TVL,2	2	No		480	By Bike	Party	Security
399	11-Jun-12	16:45	Zenex Automati		IR Dim Camera	420 TVL	1	No		480	By Bike	Party	Security
399	11-Jun-12	16:45	Zenex Automati		Chanel DVR		1	No		480	By Bike	Party	Security
400	12-Jun-12	10:00	krihsna Traders		Power Adaptor		3	No		480	By Bike	Party	Security
400	12-Jun-12	10:00	krihsna Traders		Cutting Blade		1	No		1541	By Bike	Aslam	Security
401	12-Jun-12	10:30	Krishna Traders		Welding rod		1	Pkt		1541	By Bike	Aslam	Security
402	12-Jun-12	10:30	Krishna Traders		Sheet Cutting		3	Nos		-	By Bike	Ravi	Security
403	12-Jun-12	11:15	G.Krishna Murt		Speaker Wire	90mtr	1	Coils		1544	By Bike	Ravi	Security
403	12-Jun-12	11:15	G.Krishna Murt		Scratch Chata		6	Nos		13733	AP 29T 99	Shiva	Security
403	12-Jun-12	11:15	G.Krishna Murt		Mopping Stick		10	Nos		13733	AP 29T 99	Shiva	Security
403	12-Jun-12	11:15	G.Krishna Murt		Vinn Soap		6	Nos		13733	AP 29T 99	Shiva	Security
403	12-Jun-12	11:15	G.Krishna Murt		Detol Hand Wash		10	Nos		13733	AP 29T 99	Shiva	Security
403	12-Jun-12	11:15	G.Krishna Murt		Plastic Buckets		6	Nos		13733	AP 29T 99	Shiva	Security
403	12-Jun-12	11:15	G.Krishna Murt		Scrubber		6	Nos		13733	AP 29T 99	Shiva	Security
403	12-Jun-12	11:15	G.Krishna Murt		Water Bottles		12	Nos		13733	AP 29T 99	Shiva	Security
403	12-Jun-12	11:15	G.Krishna Murt		Dust bin		6	Nos		13733	AP 29T 99	Shiva	Security
403	12-Jun-12	11:15	G.Krishna Murt		Cowbed Brush		6	Nos		13733	AP 29T 99	Shiva	Security
404	12-Jun-12	11:15	Hari Hara Iron		Surf Detergent Powder		12	Pkt		10287	AP 29T 99	Shiva	Security
405	12-Jun-12	11:15	Nagina Industries		GI Wire	20 400 kg	1	Bundle		610	AP 29T 99	Shiva	Security
406	12-Jun-12	12:30	Maharaja Carpet		Fishers	6mm	25	Pkt		1291	AP 29T 99	Shiva	Security
407	12-Jun-12	17:00	Reliance Fresh L		Loop Pile Carpet	12mm x 1	276	Sft		3649	By Auto	Party	Security
408	12-Jun-12	17:30	Praful Sanitary		Kitchen cabinetry G-410		1	Set		6570	By DCM	Party	Security
408	12-Jun-12	17:30	Praful Sanitary		Loft Tank	200Lts	5	Nos		6570	By Auto	Party	Security
408	12-Jun-12	17:30	Praful Sanitary		CP Sq Jalli With Out Hol	150mmx1	25	Nos		6570	By Auto	Party	Security
408	12-Jun-12	17:30	Praful Sanitary		Ball valve	15mm	7	Nos		6570	By Auto	Party	Security
408	12-Jun-12	17:30	Praful Sanitary		PVC Connection	600mm	50	Nos		6570	By Auto	Party	Security
408	12-Jun-12	17:30	Praful Sanitary		PVC Waste Pipe		6	Nos		6570	By Auto	Party	Security
408	12-Jun-12	17:30	Praful Sanitary		CP Waste Coupling		12	Nos		6570	By Auto	Party	Security
409	13-Jun-12	09:40	Renu Steel Tube		Ball Cock	15mm	7	Nos		3947	By Auto	Party	Security
410	13-Jun-12	09:40	Shubham Enterp		Bottle trap	32mm	15	Nos		15801	AP 29T 99	Shiva	Security
					Hacksaw Blade Single		60	Nos			AP 29T 99	Shiva	Security

15 June, 2012

Checked by  
  
 Project Manager/Engg.  
 MODI VENTURES

Checked by  
 QUALITY/QUANTITY  
 BY  DI   
 MODI VENTURES

Checked by  
  
 Asst. Admin. Manager  
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
410	13-Jun-12	09:40	Shubham Enterp		PVC Junction box	25mm	200	Nos		15801	AP 29T 99	Shiva	Security
411	13-Jun-12	09:40	Gautham Trader		Screw		1500	Nos		00023	AP 29T 99	Shiva	Security
412	13-Jun-12	09:40	Shubham Enterp		Bulk head fitting		8	Nos		15799	AP 29t 996	Shiva	Security
412	13-Jun-12	09:40	Shubham Enterp		Bulb	60 watts	8	Nos		15799	AP 29t 996	Shiva	Security
412	13-Jun-12	09:40	Shubham Enterp		MCB 10 Amps	DP	1	No		15799	AP 29t 996	Shiva	Security
412	13-Jun-12	09:40	Shubham Enterp		MCB 6 Amps	DP	1	No		15799	AP 29t 996	Shiva	Security
412	13-Jun-12	09:40	Shubham Enterp		MCB 40 Amps	FP	1	No		15799	AP 29t 996	Shiva	Security
413	13-Jun-12	09:40	Sri Rama Sales		Socket	6 AMPS	10	Nos		1387	AP 29T 99	Shiva	Security
413	13-Jun-12	09:40	Sri Rama Sales		Switch	6 AMPS	20	Nos		1387	AP 29T 99	Shiva	Security
413	13-Jun-12	09:40	Sri Rama Sales		Gang box	2way	8	Nos		1387	AP 29T 99	Shiva	Security
414	13-Jun-12	11:30	Local Purchase		Diesel		50	Ltrs		-		Bhuchiah	Security
415	13-Jun-12	11:45	Balaji Traders		Premium 7331	1Ltr	1	No		19293	By Bike	Hannanth	Security
415	13-Jun-12	11:45	Balaji Traders		Premium 8015	1Ltr	2	No		19293	By Bike	Hannanth	Security
415	13-Jun-12	11:45	Balaji Traders		Premium 7672	1Ltr	1	No		19293	By Bike	Hannanth	Security
415	13-Jun-12	11:45	Balaji Traders		Texture	25kgs	2	Bags		19293	By Bike	Hannanth	Security
416	13-Jun-12	14:00	Unique Engineer		Panel Board Gas Cutting		1	No		-		Das	Security
417	14-Jun-12	09:20	Balaji Traders		OBD 8019	10kg	1	Can		19294	By Bike	Hannanth	Security
417	14-Jun-12	09:20	Balaji Traders		Premium 7331	1Ltr	1	No		19294	By Bike	Hannanth	Security
417	14-Jun-12	09:20	Balaji Traders		Premium 7929	1Ltr	1	Can		19294	By Bike	Hannanth	Security
418	14-Jun-12	10:00	Jai Shanker		Welding rod		1	Pkt		320	By Bike	Aslam	Security
419	14-Jun-12	16:30	Meetha Engineer		Flexible Pipe	25 Mtrs	12	Coils		16376	AP 29T 99	Shiva	Security
420	14-Jun-12	16:30	Hari Hara Iron		Hacksaw Blade Single		100	Nos		10302	AP 29AT 9	Shiva	Security
420	14-Jun-12	16:30	Hari Hara Iron		MS Nail	2"	20	kgs		10302	AP 29AT 9	Shiva	Security
420	14-Jun-12	16:30	Hari Hara Iron		Bombay Broom	Small	150	Nos		10302	AP 29AT 9	Shiva	Security
420	14-Jun-12	16:30	Hari Hara Iron		Coconut Broom		100	Nos		10302	AP 29AT 9	Shiva	Security
420	14-Jun-12	16:30	Hari Hara Iron		Sponge		204	Nos		10302	AP 29AT 9	Shiva	Security
421	14-Jun-12	16:30	Hari Hara Iron		GI Buckets		12	Nos		10306	AP 29T 99	Shiva	Security
422	14-Jun-12	16:30	Shubham Enterp		Insulation tape		60	Nos		15808	AP 29T 99	Shiva	Security
423	14-Jun-12	16:30	Shree Hardware		Door Magnet		60	Nos		169	AP 29T 99	Shiva	Security
424	14-Jun-12	16:30	Anisha Associat		Dr.Fixit Powder	1kg	25	Pkt		081	AP 29T 99	Shiva	Security
425	14-Jun-12	17:02	Balaji Traders		Premium 7935	1Ltr	1	No		19304	By Bike	Hannanth	Security
425	14-Jun-12	17:02	Balaji Traders		Royal Silk XI16	1Ltr	1	No		19304	By Bike	Hannanth	Security

15 June, 2012

Prepared By: *RA*  
Project Manager/Engg  
MODI VENTURES

CHECKED  
QUALITY QUANTITY  
By *DR* Dt *15/6/12*  
MODI VENTURES

*ms*  
MODI VENTURES

**GMG -II Building Material Inward Detailed Report**

From: 08/6/12

To: 14/6/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
34	09-Jun-12	09:30	Sri Laxmi Enterprises	Fine Sand VII B.L	30.81	AP 29T 7825	Party	Security	38820.6

**CHECKED**  
 QUALITY/QUANTITY  
 BY D1  
 15/06/12  
 MODI VENTURES

**GMG-II Hire Charges Report** From: 08/6/12 To: 14/6/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
421	09-Jun-12	R.Bhupal	Tractor	T/R	10:14	10:22	Robo Sand	1	210	Per Trip	210
422	09-Jun-12	R.Bhupal	Tractor	T/R	10:46	10:51	Robo Sand	1	210	Per Trip	210
423	09-Jun-12	R.Bhupal	Tractor	T/R	11:28	11:56	Debris	1	210	Per Trip	210
424	09-Jun-12	R.Bhupal	Tractor	T/R	12:37	12:45	Debris	1	210	Per Trip	210
425	09-Jun-12	R.Bhupal	Tractor	T/R	14:36	14:51	Debris	1	210	Per Trip	210
426	09-Jun-12	R.Bhupal	Tractor	T/R	15:56	16:07	Debris	1	210	Per Trip	210
427	11-Jun-12	R.Bhupal	Tractor	T/R	11:07	11:22	Debris	1	210	Per Trip	210
428	12-Jun-12	R.Bhupal	Tractor	AP 29V 8505	10:33	10:53	Debris	1	210	Per Trip	210
429	12-Jun-12	R.Bhupal	Tractor	AP 29V 8505	11:52	12:02	Debris	1	210	Per Trip	210
430	12-Jun-12	R.Bhupal	Tractor	AP 29V 8505	13:59	14:31	Debris	1	210	Per Trip	210
431	12-Jun-12	R.Bhupal	Tractor	AP 29V 8505	15:42	15:54	Debris	1	210	Per Trip	210
432	12-Jun-12	R.Bhupal	Tractor	AP 29V 8505	17:03	17:15	Debris	1	210	Per Trip	210
433	13-Jun-12	R.Bhupal	Tractor	AP 29V 8505	10:04	10:10	Sand	1	210	Per Trip	210
434	13-Jun-12	R.Bhupal	Tractor	AP 29V 8505	11:24	11:57	Debris	1	210	Per Trip	210

*Ru*

**CHECKED**  
**QUALITY/QUANTITY**  
 BY *At* DI *15/06/12*  
**MODI VENTURES**


Certified by:  
*ma*  
 Asst. Admin. Manager  
**MODI VENTURES**


**GMG - II Outward Report**


From: 08/6/12

To: 14/6/12

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received b
17	09-Jun-12	11:50	Nilgiri Homes		Teak Wood Beadin	1"x1"	11	No	4502	AP 29T 4093	Bhola	Rannulu
17	09-Jun-12	11:50	Nilgiri Homes		Teak Wood Beadin	7"x2"x1"	8	No	4502	AP 29T 4093	Bhola	Rannulu
17	09-Jun-12	11:50	Nilgiri Homes		White Decolonn s	6"x4'	1	No	4502	AP 29T 4093	Bhola	Rannulu
17	09-Jun-12	11:50	Nilgiri Homes		Red Decolonn she	6"x4'	1	No	4502	AP 29T 4093	Bhola	Rannulu
17	09-Jun-12	11:50	Nilgiri Homes		Blue Decolonn she	6"x4'	1	No	4502	AP 29T 4093	Bhola	Rannulu
17	09-Jun-12	11:50	Nilgiri Homes		Green Decolonn s	6"x4'	1	No	4502	AP 29T 4093	Bhola	Rannulu
17	09-Jun-12	11:50	Nilgiri Homes		Yellow Decolonn	6"x4'	1	No	4502	AP 29T 4093	Bhola	Rannulu
18	11-Jun-12	11:45	Mushirabad (Raja Delux		Wall Tiles Tiny Gr	8"x12"	7	Boxes	4504	By Auto	Bhola	Das
18	11-Jun-12	11:45	Mushirabad (Raja Delux		Floor Tiles Cloudy	12"x12"	4	Boxes	4504	By Auto	Bhola	Das


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY QUANTITY  
 By  DI  
 15/06/12  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 MODI VENTURES



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Jul-12	09:43	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
21-Jul-12	09:44	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
21-Jul-12	09:44	6307	Punawashi	JAN	TIL	MA	450	18:00	1	CA	Dept.	450
21-Jul-12	09:44	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
21-Jul-12	09:45	6268	Balaram	KK	HAC	MH	190	18:00	1	G	Job Work	190
21-Jul-12	09:45	6267	G.Naryan	KK	HAC	MH	190	18:00	1	G	Job Work	190
21-Jul-12	09:45	6266	Shimhadri	KK	HAC	MH	190	18:00	1	G	Job Work	190
21-Jul-12	09:46	6265	K.Krishna	KK	HAC	CT	350	18:00	1	G	Job Work	350
21-Jul-12	09:46	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Jul-12	09:46	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Jul-12	09:47	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Jul-12	09:47	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
21-Jul-12	09:47	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
21-Jul-12	09:48	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
21-Jul-12	09:48	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 27.07.12  
 MODI VENTURES

**GMG-II Detailed Attendance Rep** From Date: 22-Jul-12 To Date: 22/7/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Jul-12	09:00	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Jul-12	09:00	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
22-Jul-12	09:00	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	Dept.	180
22-Jul-12	09:01	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
22-Jul-12	09:01	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
22-Jul-12	09:01	6355	Jyothi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
22-Jul-12	09:02	6354	Laxmi Devi	MAN	EAR	FH.	200	18:00	1	G	Job Work	200
22-Jul-12	09:02	6364	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
22-Jul-12	09:02	6356	Yadamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
22-Jul-12	09:03	6361	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
22-Jul-12	09:03	6363	Papa Rao	MAN	EAR	MH	220	18:00	1	G	Job Work	220
22-Jul-12	09:03	6353	Chinaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
22-Jul-12	09:04	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
22-Jul-12	09:04	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
22-Jul-12	09:04	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	G	Job Work	220
22-Jul-12	09:05	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
22-Jul-12	09:05	6031	Shamlama	MAN	EAR	FH	200	18:00	1	G	Job Work	200
22-Jul-12	09:05	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
22-Jul-12	09:06	6040	Hamsa	MAN	EAR	FH	200	18:00	1	G	Job Work	200
22-Jul-12	09:06	6307	Punarwashi	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
22-Jul-12	09:06	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
22-Jul-12	09:07	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	Dept.	200
22-Jul-12	09:07	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
22-Jul-12	09:07	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
22-Jul-12	09:08	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
22-Jul-12	09:08	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
22-Jul-12	09:08	6377	Sukant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
22-Jul-12	09:09	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
22-Jul-12	09:09	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
22-Jul-12	09:09	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Jul-12	09:10	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 27.07.12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 23-Jul-12 To Date: 23/7/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Jul-12	09:00	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	Dept.	180
23-Jul-12	09:00	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	Dept.	325
23-Jul-12	09:00	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jul-12	09:01	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:01	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:01	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jul-12	09:02	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jul-12	09:02	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:02	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:03	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
23-Jul-12	09:03	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:03	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:04	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:04	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:04	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:05	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
23-Jul-12	09:05	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:05	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:06	6083	Nisha	KAI	CIV	FH	160	18:00	1	CA	Dept.	160
23-Jul-12	09:06	6375	Sogeen	KAI	CIV	FH	160	18:00	1	CA	Dept.	160
23-Jul-12	09:06	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jul-12	09:07	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jul-12	09:07	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jul-12	09:07	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jul-12	09:08	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jul-12	09:08	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jul-12	09:08	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jul-12	09:09	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jul-12	09:09	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jul-12	09:09	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jul-12	09:10	6063	Sukit	AND	CIV	MA	325	18:00	1	G	Dept.	325
23-Jul-12	09:10	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jul-12	09:10	6054	Prakash	AND	CIV	MH	180	18:00	1	G	Dept.	180
23-Jul-12	09:11	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:11	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:11	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:12	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:12	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jul-12	09:12	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:13	6059	Tulshii Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:13	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jul-12	09:13	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jul-12	09:14	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325

27 July, 2012


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
 Page of  
**QUALITY/QUANTITY**  
 By  Dt 27.07.12  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Jul-12	09:14	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:14	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:15	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:15	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:15	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jul-12	09:16	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:16	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:16	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jul-12	09:17	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:17	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jul-12	09:17	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jul-12	09:18	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jul-12	09:18	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jul-12	09:18	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jul-12	09:19	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jul-12	09:19	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jul-12	09:19	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jul-12	09:20	6377	Sukant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
23-Jul-12	09:20	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jul-12	09:20	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
23-Jul-12	09:21	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
23-Jul-12	09:21	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
23-Jul-12	09:21	6265	K. Krishna	KK	HAC	CT	350	18:00	1	G	Job Work	350
23-Jul-12	09:22	6268	Balaram	KK	HAC	MH	190	18:00	1	G	Job Work	190
23-Jul-12	09:22	6267	G.Naryan	KK	HAC	MH	190	18:00	1	G	Job Work	190
23-Jul-12	09:22	6266	Shimhadri	KK	HAC	MH	190	18:00	1	G	Job Work	190
23-Jul-12	09:23	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
23-Jul-12	09:23	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
23-Jul-12	09:23	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
23-Jul-12	09:24	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
23-Jul-12	09:24	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
23-Jul-12	09:24	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
23-Jul-12	09:25	6031	Shamlama	MAN	EAR	FH	200	18:00	1	G	Job Work	200
23-Jul-12	09:25	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
23-Jul-12	09:25	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
23-Jul-12	09:26	6355	Jyothi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
23-Jul-12	09:26	6364	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
23-Jul-12	09:26	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
23-Jul-12	09:27	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
23-Jul-12	09:27	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
23-Jul-12	09:27	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
23-Jul-12	09:28	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
23-Jul-12	09:28	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
23-Jul-12	09:28	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170


27 July, 2012


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **27.07.12**  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Jul-12	09:29	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
23-Jul-12	09:29	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jul-12	09:29	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
23-Jul-12	09:30	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jul-12	09:30	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jul-12	09:30	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jul-12	09:31	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jul-12	09:31	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jul-12	09:31	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jul-12	09:32	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Jul-12	09:32	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
23-Jul-12	09:32	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Jul-12	09:33	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Jul-12	09:33	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
23-Jul-12	09:33	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
23-Jul-12	09:34	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Dept.	0
23-Jul-12	09:34	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Dept.	0
23-Jul-12	09:34	6196	Naveen	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
23-Jul-12	09:35	6379	Sukhi Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
23-Jul-12	09:35	6378	Santosh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
23-Jul-12	09:35	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
23-Jul-12	09:36	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
23-Jul-12	09:36	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
23-Jul-12	09:36	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
23-Jul-12	09:37	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jul-12	09:37	6126	Pramod Gupt	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jul-12	09:37	6142	Jaffar	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
23-Jul-12	09:38	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
23-Jul-12	09:38	6307	Punarwashi	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
23-Jul-12	09:38	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
23-Jul-12	09:39	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
23-Jul-12	09:39	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
23-Jul-12	09:39	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
23-Jul-12	09:40	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
23-Jul-12	09:40	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
23-Jul-12	09:40	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 27.07.12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 24-Jul-12 To Date: 24/7/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Jul-12	09:00	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jul-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:00	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jul-12	09:01	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:01	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:02	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jul-12	09:02	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:02	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jul-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jul-12	09:03	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:04	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:04	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:04	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:05	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:05	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:05	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jul-12	09:06	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:06	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:06	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jul-12	09:07	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jul-12	09:07	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:08	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
24-Jul-12	09:08	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
24-Jul-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
24-Jul-12	09:09	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
24-Jul-12	09:09	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
24-Jul-12	09:09	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
24-Jul-12	09:10	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jul-12	09:10	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jul-12	09:10	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
24-Jul-12	09:11	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jul-12	09:11	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jul-12	09:11	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jul-12	09:12	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	CA	Dept.	180
24-Jul-12	09:12	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	CA	Dept.	180
24-Jul-12	09:12	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:13	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:13	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:13	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Jul-12	09:14	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

27 July, 2012


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **27.07.12**  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Jul-12	09:14	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:14	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:15	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:15	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
24-Jul-12	09:15	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:16	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:16	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:16	6099	Nanduial	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Jul-12	09:17	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	Dept.	325
24-Jul-12	09:17	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	Dept.	350
24-Jul-12	09:17	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Jul-12	09:18	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Jul-12	09:18	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Jul-12	09:18	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Jul-12	09:19	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Jul-12	09:19	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Jul-12	09:19	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Jul-12	09:20	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
24-Jul-12	09:20	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Jul-12	09:20	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
24-Jul-12	09:21	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
24-Jul-12	09:21	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
24-Jul-12	09:21	6377	Sukant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
24-Jul-12	09:22	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
24-Jul-12	09:22	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
24-Jul-12	09:22	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
24-Jul-12	09:23	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
24-Jul-12	09:23	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
24-Jul-12	09:23	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
24-Jul-12	09:24	6324	Rameeza	MAN	EAR	FH	200	18:00	1	G	Job Work	200
24-Jul-12	09:24	6355	Jyothi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
24-Jul-12	09:24	6040	Hamsa	MAN	EAR	FH	200	18:00	1	G	Job Work	200
24-Jul-12	09:25	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	G	Job Work	200
24-Jul-12	09:25	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
24-Jul-12	09:25	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
24-Jul-12	09:26	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
24-Jul-12	09:26	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
24-Jul-12	09:26	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
24-Jul-12	09:27	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
24-Jul-12	09:27	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
24-Jul-12	09:27	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
24-Jul-12	09:28	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
24-Jul-12	09:28	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
24-Jul-12	09:28	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275


27 July, 2012


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
Page 2 of 3  
**QUALITY/QUANTITY**  
By  Dt **27.07.12**  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Jul-12	09:29	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Jul-12	09:29	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
24-Jul-12	09:29	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Jul-12	09:30	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
24-Jul-12	09:30	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Jul-12	09:30	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Jul-12	09:31	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Jul-12	09:31	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Jul-12	09:31	6226	S.Yadgiri	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
24-Jul-12	09:32	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
24-Jul-12	09:32	6196	Naveen	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
24-Jul-12	09:32	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Jul-12	09:33	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
24-Jul-12	09:33	6378	Santosh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
24-Jul-12	09:33	6379	Sukhi Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
24-Jul-12	09:34	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
24-Jul-12	09:34	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
24-Jul-12	09:34	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
24-Jul-12	09:35	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Jul-12	09:35	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
24-Jul-12	09:35	6133	Bai Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Jul-12	09:36	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
24-Jul-12	09:36	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Jul-12	09:36	6265	K.Krishna	KK	HAC	CT	350	18:00	1	G	Job Work	350
24-Jul-12	09:37	6268	Balaram	KK	HAC	MH	190	18:00	1	G	Job Work	190
24-Jul-12	09:37	6267	G.Naryan	KK	HAC	MH	190	18:00	1	G	Job Work	190
24-Jul-12	09:37	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Jul-12	09:38	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Jul-12	09:38	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Jul-12	09:38	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Jul-12	09:39	6142	Jaffar	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
24-Jul-12	09:39	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Jul-12	09:39	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Jul-12	09:40	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
24-Jul-12	09:40	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
24-Jul-12	09:40	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
24-Jul-12	09:41	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
24-Jul-12	09:41	6305	Suni	VSR	ELE	MA	275	18:00	1	CA	Dept.	275
24-Jul-12	09:41	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
24-Jul-12	09:42	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
24-Jul-12	09:42	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275

**Certified by:**  
  
 21 July 2012  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 27.07.12  
 3 of 3  
 MODI VENTURES





**GMG-II Detailed Attendance Rep** From Date: 25-Jul-12 To Date: 25/7/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Jul-12	09:00	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jul-12	09:00	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jul-12	09:00	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jul-12	09:01	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jul-12	09:01	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jul-12	09:01	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jul-12	09:02	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:02	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:02	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jul-12	09:03	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jul-12	09:03	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:03	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:04	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
25-Jul-12	09:04	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:04	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:05	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:05	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:05	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:06	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:06	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:06	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:07	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
25-Jul-12	09:07	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jul-12	09:07	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	Dept.	160
25-Jul-12	09:08	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jul-12	09:08	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jul-12	09:09	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jul-12	09:09	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jul-12	09:09	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jul-12	09:10	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:10	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jul-12	09:10	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jul-12	09:11	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:11	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:11	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:12	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:12	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jul-12	09:12	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:13	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jul-12	09:13	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jul-12	09:13	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:14	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:14	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325

27 July, 2012


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 Page 1 of 1  
**QUALITY/QUANTITY**  
 By  Dt 27.07.12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Jul-12	09:14	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:15	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:15	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:15	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jul-12	09:16	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:16	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:16	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jul-12	09:17	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jul-12	09:17	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jul-12	09:17	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jul-12	09:18	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jul-12	09:18	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jul-12	09:18	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jul-12	09:19	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jul-12	09:19	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jul-12	09:19	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jul-12	09:20	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
25-Jul-12	09:20	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jul-12	09:20	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
25-Jul-12	09:21	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
25-Jul-12	09:21	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
25-Jul-12	09:21	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
25-Jul-12	09:22	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-Jul-12	09:22	6028	Tuisamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-Jul-12	09:22	6031	Shamlama	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-Jul-12	09:23	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-Jul-12	09:23	6364	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-Jul-12	09:23	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
25-Jul-12	09:24	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
25-Jul-12	09:24	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
25-Jul-12	09:24	6324	Rameeza	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-Jul-12	09:25	6040	Hamsa	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-Jul-12	09:25	6361	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-Jul-12	09:25	6356	Yadamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-Jul-12	09:26	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-Jul-12	09:26	6355	Jyothi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-Jul-12	09:26	6377	Sukant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
25-Jul-12	09:27	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
25-Jul-12	09:27	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
25-Jul-12	09:27	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
25-Jul-12	09:28	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
25-Jul-12	09:28	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
25-Jul-12	09:28	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
25-Jul-12	09:29	6379	Sukhi Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0


27 July, 2012


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **27.07.12**  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Jul-12	09:29	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
25-Jul-12	09:29	6378	Santosh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
25-Jul-12	09:30	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
25-Jul-12	09:30	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
25-Jul-12	09:30	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
25-Jul-12	09:31	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
25-Jul-12	09:31	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
25-Jul-12	09:31	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
25-Jul-12	09:32	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
25-Jul-12	09:32	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
25-Jul-12	09:32	6307	Punarwashi	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
25-Jul-12	09:33	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
25-Jul-12	09:33	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
25-Jul-12	09:33	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jul-12	09:34	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jul-12	09:34	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jul-12	09:34	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jul-12	09:35	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
25-Jul-12	09:35	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jul-12	09:35	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
25-Jul-12	09:36	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
25-Jul-12	09:36	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
25-Jul-12	09:36	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
25-Jul-12	09:37	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jul-12	09:37	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
25-Jul-12	09:37	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
25-Jul-12	09:38	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jul-12	09:38	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jul-12	09:38	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
25-Jul-12	09:39	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
25-Jul-12	09:39	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jul-12	09:39	6126	Pramod Gupt	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jul-12	09:40	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jul-12	09:40	6142	Jaffar	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
25-Jul-12	09:40	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
25-Jul-12	09:41	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
25-Jul-12	09:41	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
25-Jul-12	09:41	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
25-Jul-12	09:42	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350

**Certified by:**  
  
**Project Manager/Engg**  
 27 July, **MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **27.07.12**  
**MODI VENTURES**  
 Page 3 of 3


**GMG-II Detailed Attendance Rep** From Date: 26-Jul-12 To Date: 26/7/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Jul-12	09:00	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:00	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:01	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jul-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jul-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:02	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:02	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jul-12	09:02	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jul-12	09:03	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jul-12	09:03	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:04	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:04	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jul-12	09:04	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:05	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:05	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:05	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:06	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jul-12	09:06	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:06	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:07	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jul-12	09:07	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
26-Jul-12	09:08	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jul-12	09:08	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jul-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jul-12	09:09	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jul-12	09:09	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jul-12	09:09	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jul-12	09:10	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jul-12	09:10	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:10	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jul-12	09:11	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:11	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:12	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:12	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:12	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
26-Jul-12	09:13	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jul-12	09:13	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:13	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:14	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

27 July, 2012



**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **27.07.12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Jul-12	09:14	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:14	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:15	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jul-12	09:15	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jul-12	09:15	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jul-12	09:16	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jul-12	09:16	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jul-12	09:16	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jul-12	09:17	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jul-12	09:17	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jul-12	09:17	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jul-12	09:18	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:18	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jul-12	09:18	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jul-12	09:19	6111	Ialitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jul-12	09:19	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jul-12	09:19	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jul-12	09:20	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
26-Jul-12	09:20	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jul-12	09:20	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
26-Jul-12	09:21	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Jul-12	09:21	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Jul-12	09:21	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Jul-12	09:22	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Jul-12	09:22	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Jul-12	09:22	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Jul-12	09:23	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
26-Jul-12	09:23	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
26-Jul-12	09:23	6377	Sukant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
26-Jul-12	09:24	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
26-Jul-12	09:24	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
26-Jul-12	09:24	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
26-Jul-12	09:25	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
26-Jul-12	09:25	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
26-Jul-12	09:25	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
26-Jul-12	09:26	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
26-Jul-12	09:26	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
26-Jul-12	09:26	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
26-Jul-12	09:27	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
26-Jul-12	09:27	6379	Sukhi Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
26-Jul-12	09:27	6378	Santosh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
26-Jul-12	09:28	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
26-Jul-12	09:28	6196	Naveen	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
26-Jul-12	09:28	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220


27 July, 2012



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Jul-12	09:29	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
26-Jul-12	09:29	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
26-Jul-12	09:29	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
26-Jul-12	09:30	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
26-Jul-12	09:30	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
26-Jul-12	09:30	6355	Jyothi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
26-Jul-12	09:31	6040	Hamsa	MAN	EAR	FH	200	18:00	1	G	Job Work	200
26-Jul-12	09:31	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
26-Jul-12	09:31	6364	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
26-Jul-12	09:32	6307	Punawashi	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
26-Jul-12	09:32	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jul-12	09:32	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-Jul-12	09:33	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-Jul-12	09:33	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-Jul-12	09:33	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-Jul-12	09:34	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-Jul-12	09:34	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-Jul-12	09:34	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-Jul-12	09:35	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-Jul-12	09:35	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-Jul-12	09:35	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-Jul-12	09:36	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Jul-12	09:36	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
26-Jul-12	09:37	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
26-Jul-12	09:37	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
26-Jul-12	09:37	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
26-Jul-12	09:38	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
26-Jul-12	09:38	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
26-Jul-12	09:38	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
26-Jul-12	09:39	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
26-Jul-12	09:39	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
26-Jul-12	09:39	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Jul-12	09:40	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
26-Jul-12	09:40	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
26-Jul-12	09:40	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
26-Jul-12	09:41	6142	Jaffar	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
26-Jul-12	09:41	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
26-Jul-12	09:41	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
26-Jul-12	09:42	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**


**Certified by:**  
  
 Admin. Manager  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **27.07.12**  
**MODI VENTURES**  
 Page 3 of 3

Contractor Name	A.Jyothi Babu (Water Proofing)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	4
Summary for 'Payment Type' = Dept. (2 detail records)	Sum	4
Payment Type	Nil / By Vendor	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	17
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	18
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	15
Summary for 'Payment Type' = Nil / By Vendor (18 detail records)	Sum	50
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (2)	Sum	54
Contractor Name	A.Ramullu (Carpenter)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	3
Summary for 'Payment Type' = On Ac. (3 detail records)	Sum	3
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (3 detail rec)	Sum	3
Contractor Name	B.Hanumanth (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	50
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = Nil / By Vendor (15 detail records)	Sum	59
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (15)	Sum	59
Contractor Name	B.Sudharshan (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Summary for 'Payment Type' = Dept. (6 detail records)	Sum	6
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (6 detai)	Sum	6
Contractor Name	Dayanand (Civil Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	3
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Dept. (4 detail records)	Sum	4
Payment Type	On Ac.	

27 July, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


Page 1 of 5  
**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 27.07.12  
 MODI VENTURES


Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	43
Worker Skill	MA		
Summary for 'Worker Skill' = ,MA (6 detail records)		Sum	92
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	52
Summary for 'Payment Type' = On Ac. (18 detail records)		Sum	187
Summary for 'Contractor Name' = Dayanand (Civil Work) (22 detail r		Sum	191
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	9
Summary for 'Payment Type' = Dept. (14 detail records)		Sum	21
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	44
Worker Skill	MH		
Summary for 'Worker Skill' = ,MH (7 detail records)		Sum	20
Summary for 'Payment Type' = Job Work (14 detail records)		Sum	64
Summary for 'Contractor Name' = G.Mannem (Earth Work) (28 detail		Sum	85
Contractor Name	G.Snehalatha (Earth Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	29
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	18
Summary for 'Payment Type' = Job Work (11 detail records)		Sum	47
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (11 det		Sum	47
Contractor Name	Janardhan Prasad (Tiles Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = ,MH (2 detail records)		Sum	2
Summary for 'Payment Type' = Dept. (4 detail records)		Sum	4
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	2
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (3 detail records)		Sum	3

27 July, 2012

Page 2 of 5

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt **27.07.12**  
 MODI VENTURES





Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	15
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	5
Summary for 'Payment Type' = On Ac. (14 detail records)		Sum	23
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (2		Sum	29
Contractor Name	K.Krishna (Hacking Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (3 detail records)		Sum	3
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	8
Summary for 'Payment Type' = Job Work (6 detail records)		Sum	11
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (6 detai		Sum	11
Contractor Name	K.Mohan Rao (Electrician)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	13
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	3
Summary for 'Payment Type' = On Ac. (11 detail records)		Sum	19
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (11 det		Sum	19
Contractor Name	Kaileshwar (Civil Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (3 detail records)		Sum	4
Worker Skill	HM		
Summary for 'Worker Skill' = HM (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	6
Summary for 'Payment Type' = Dept. (11 detail records)		Sum	14
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	49
Worker Skill	HM		
Summary for 'Worker Skill' = HM (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	75
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	34

27 July, 2012

Page 3 of 5

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **27.07.12**  
**MODI VENTURES**


Summary for 'Payment Type' = On Ac. (29 detail records)	Sum	168
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (40 detail records)	Sum	182
Contractor Name P.Praveen Kumar(Welder)		
Payment Type On Ac.		
Worker Skill CT		
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Worker Skill MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum	6
Summary for 'Payment Type' = On Ac. (13 detail records)	Sum	13
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (13 detail records)	Sum	13
Contractor Name Sirisha (Painting Work)		
Payment Type Nil / By Vendor		
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	15
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)	Sum	15
Summary for 'Contractor Name' = Sirisha (Painting Work) (6 detail records)	Sum	15
Contractor Name Sreekanth Jena (Plumbing work)		
Payment Type On Ac.		
Worker Skill CT		
Summary for 'Worker Skill' = CT (3 detail records)	Sum	3
Worker Skill MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum	38
Worker Skill MH		
Summary for 'Worker Skill' = MH (4 detail records)	Sum	4
Summary for 'Payment Type' = On Ac. (14 detail records)	Sum	45
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (14 detail records)	Sum	45
Contractor Name Tanveer Khan (Plumber Work)		
Payment Type Job Work		
Worker Skill CT		
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	18
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	24
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (12 detail records)	Sum	24
Contractor Name V.Srinivas (Electrical Work)		
Payment Type Dept.		
Worker Skill MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum	3
Summary for 'Payment Type' = Dept. (2 detail records)	Sum	3
Payment Type On Ac.		
Worker Skill CT		
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum	13

27 July, 2012

Page 4 of 5

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 27.07.12  
 MODI VENTURES

Worker Skill


MH


Summary for 'Worker Skill' = MH (6 detail records)


Summary for 'Payment Type' = On Ac. (16 detail records)

Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (18 d

Sum	7
Sum	25
Sum	28
Grand Total	811

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By  Dt 27.07.12  
MODI VENTURES

# GMG -II Cement Register Balance Report

Date: 26/7/12

Cement Grade OPC

## Quantity in bags

Summary for 'Cement Grade' = OPC (1593 detail records)

Sum -47

Cement Grade PPC


## Quantity in bags

Summary for 'Cement Grade' = PPC (3374 detail records)

Sum -200

Grand Total -247

<b>CHECKED</b>	
<b>QUALITY/QUANTITY</b>	
By	Dt
MODI VENTURES	

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES


**Certified by:**  
  
Asst. Admin. Manager  
Modi Ventures


**GMG -II Cement Register Report** From: 20/7/12 To: 26/7/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
380	20-Jul-12	09:30	Water Proofing	OPC	G		
381	20-Jul-12	10:00	Plastering	PPC	G	2	Security
382	20-Jul-12	10:30	Plastering	PPC	G	2	Security
383	20-Jul-12	15:30	Tiles Work	PPC	G	3	Security
384	20-Jul-12	16:30	Plastering	PPC	G	1	Security
385	21-Jul-12	10:00	Plastering	PPC	G	8	Security
386	21-Jul-12	15:30	Plastering	PPC	G	10	Security
387	21-Jul-12	16:00	CA works	PPC	G	10	Security
388	22-Jul-12	09:00	CA works	PPC	G	10	Security
389	22-Jul-12	10:00	Tiles Work	OPC	G	16	Security
390	22-Jul-12	12:00	Park work	PPC	G	3	Security
391	23-Jul-12	09:50	Water Proofing	OPC	G	5	Security
392	23-Jul-12	10:30	Water Proofing	OPC	G	2	Security
393	23-Jul-12	14:00	Plastering	PPC	G	10	Security
394	23-Jul-12	14:00	Marble Work	OPC	G	2	Security
395	24-Jul-12	10:10	Plastering	PPC	G	1	Security
396	24-Jul-12	11:40	Plastering	PPC	G	3	Security
397	24-Jul-12	14:30	Tank Work	OPC	G	10	Security
398	24-Jul-12	15:00	Water Proofing	OPC	G	10	Security
399	25-Jul-12	10:00	Water Proofing	OPC	G	2	Security
400	25-Jul-12	10:30	Marble Work	OPC	G	7	Security
401	25-Jul-12	10:30	Alpine Estates	OPC	G	4	Security
402	26-Jul-12	09:30	Plastering	PPC	MFH	25	Security
403	26-Jul-12	09:40	Plastering	PPC	G	4	Security
404	26-Jul-12	10:00	CA works	OPC	G	3	Security
405	26-Jul-12	11:00	Plastering	OPC	G	10	Security
406	26-Jul-12	11:30	Water Proofing	OPC	G	10	Security
407	26-Jul-12	13:00	Tiles Work	OPC	G	3	Security
408	26-Jul-12	14:15	Plastering	OPC	G	4	Security
409	26-Jul-12	14:25	Plastering	OPC	G	10	Security
410	26-Jul-12	14:45	Plastering	OPC	G	10	Security
411	26-Jul-12	15:00	Water Proofing	OPC	G	1	Security
412	26-Jul-12	15:30	Received	PPC	G	2	Security
						-200	Security

27 July, 2012

**Certified by:**  
  
**Project Manager/Engg**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
Page 1 of 1  
**QUALITY/QUANTITY**  
 By  DI  
 27.07.12  
**MODI VENTURES**

## GMG-II Building Material Rates Report

Supplier Name Sai Vishal Enterprises


Material Type	Rate
Fine Robo Sand	34.06
Morram in CFT	7.03
Stone dust in cft	22.57


Supplier Name Sri Laxmi Enterprises

Material Type	Rate
Fine Sand VIJ B.L	1680
Red Bricks in Nos	2.94

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine Robo Sand	756
Stone dust in cft	22.57

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES


Certified by:  
  
Asst. Admin. Manager  
Modi Ventures


# GMG-II General Materials Inward Table Repo


From: 20/7/12 To: 26/7/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
668	20-Jul-12	10:00	Goyal Steel Tub		MS Plate		30	kg		235	By Bike	Bhuchaiiah	Security
669	20-Jul-12	11:00	Choudhary Elect		Welding rod		1	Pkt		1561	By Bike	Praveen	Security
670	20-Jul-12	11:00	Choudhary Elect		Welding rod		1	Pkt		1562	By Bike	Praveen	Security
671	20-Jul-12	11:30	Meeraj Mobiles		Dish TV Recharge		1	No			By Hand	Ramesh	Security
672	20-Jul-12	11:32	Dhanlaxmi Elect		Elbow	50mm	6	Nos			By Bike	Bhuchaiiah	Security
673	20-Jul-12	11:33	Steel Security P		Cylindrical lock		56	Nos		18864	AP 29T 99	Shiva	Security
674	20-Jul-12	11:35	Dhanlaxmi Elect		Cutting Blade		2	Nos			By Bike	Balreddy	Security
675	20-Jul-12	11:36	Sudhar Brand		Socket		1	No			By Hand	Ravi	Security
676	20-Jul-12	11:42	Balaji Traders		Wall Printer	20 Ltrs	2	Nos			By Bike	Hanmanth	Security
677	21-Jul-12	10:40	Krishna Traders		Colour 4115,0944		1	Pkt		19501	By Bike	Hanmanth	Security
678	21-Jul-12	10:40	Goyal Marketing		Water Paper		50	Nos		19501	By Bike	Hanmanth	Security
679	21-Jul-12	16:30	Hari Hara Iron		PVC Tee	50mm	200	Nos		1646	By Bike	Hanmanth	Security
680	21-Jul-12	16:30	G.krishna Murth		Bombay Broom	Small	250	Nos		160	AP 29T 99	Shiva	Security
680	21-Jul-12	16:30	G.krishna Murth		Colin	500ml	6	Nos		10434	AP 29T 99	Ravi	Security
680	21-Jul-12	16:30	G.krishna Murth		Scrubbler		12	Nos		13821	AP 29T 99	Ravi	Security
680	21-Jul-12	16:30	G.krishna Murth		Vim Bar		12	Nos		13821	AP 29T 99	Ravi	Security
680	21-Jul-12	16:30	G.krishna Murth		Mopping Cloth		12	Nos		13821	AP 29T 99	Ravi	Security
680	21-Jul-12	16:30	G.krishna Murth		Surf Detergent Powder	500grams	12	Nos		13821	AP 29T 99	Ravi	Security
680	21-Jul-12	16:30	G.krishna Murth		Bombay Broom	Big	10	Nos		13821	AP 29T 99	Ravi	Security
680	21-Jul-12	16:30	G.krishna Murth		Coconut Broom		10	Nos		13821	AP 29T 99	Ravi	Security
680	21-Jul-12	16:30	G.krishna Murth		Air Freshner		10	Nos		13821	AP 29T 99	Ravi	Security
681	21-Jul-12	16:35	Linus Consultant		Yellow Cloth		24	Nos		13821	AP 29T 99	Ravi	Security
681	21-Jul-12	16:35	Linus Consultant		W 60/70 CI White	6"	20	No		13821	AP 29T 99	Ravi	Security
681	21-Jul-12	16:35	Linus Consultant		Imotech Drawers		1	No		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		Hinges Bi Fold Heitich		2	No		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		Hinges 170 Heitich		2	No		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		Hinges 100 Heitich		2	No		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		Skirting Clips		32	No		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		Skirting Silver Alai	15 CM	4.5	Mtrs		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		L Bracket SS	15 CM	6	No		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		Profile Silver	15 CM	2	No		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		Legs S Dowles	15 CM	22	No		1548	By Auto	Party	Security

27 July, 2012

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI  
 27/07/12  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**MODI VENTURES**  
 Page 1 of 3

27 July, 2012

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
681	21-Jul-12	16:35	Linus Consultant		Handles		12	No		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		W 60 White		1	No		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		B 30 White		1	No		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		B 90 White F/T		1	No		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		B 60 White F/T		1	No		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		B 110 White F/T		1	No		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		Sink Studio Impetus		1	No		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		Polythene		12	Mtrs		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		Cabinet Connections		12	No		1548	By Auto	Party	Security
681	21-Jul-12	16:35	Linus Consultant		Cutlery Tray	60 CM	1	No		1548	By Auto	Party	Security
682	21-Jul-12	16:35	Linus Consultant		Plywood		1	No		1548	By Auto	Party	Security
683	23-Jul-12	10:30	Balaji Traders		Anchor Bolt	6mm	2	No		1548	By Auto	Party	Security
683	23-Jul-12	10:30	Balaji Traders		Anchor Bolt		12	Nos		574	By Auto	Party	Security
684	24-Jul-12	10:30	Balaji Traders		OBD Becon 3109	20kg	1	No		19516	By Bike	Praveen	Security
685	24-Jul-12	10:00	Vasanth Trading		OBD White	20kg	1	No		19516	By Bike	Hannanth	Security
686	24-Jul-12	10:00	Krishna Murthy		Anchor Bolt Pin Type	8mm	50	Nos		10358	By Bike	Hannanth	Security
686	24-Jul-12	10:00	Maheshwari Lig		Phinytle	8mm	20	Nos		13823	AP 13X 46	Ravi	Security
687	24-Jul-12	10:00	Maheshwari Lig		K.Lite Fixture	Lltr	6	Nos		1982	AP 13X 46	Ravi	Security
688	24-Jul-12	10:00	Sri Rama Paints		K.Lamp		4	Nos		1982	AP 13X 46	Ravi	Security
688	24-Jul-12	10:00	Hari Hara Iron		Janta Paste	200grams	20	Nos		2709	AP 13X 46	Ravi	Security
688	24-Jul-12	10:00	Hari Hara Iron		GI Buckets		20	Nos		10435	AP 13X 46	Ravi	Security
689	24-Jul-12	10:00	Hari Hara Iron		Hacksaw Blade Double		60	Nos		10435	AP 13X 46	Ravi	Security
689	24-Jul-12	10:00	Praful Sanitary		Spade with handle		20	Nos		10435	AP 13X 46	Ravi	Security
690	24-Jul-12	10:00	Praful Sanitary		Tile Grout White	1kg	20	Pkt		6693	AP 13X 46	Ravi	Security
691	24-Jul-12	10:30	Bhavani Fancy		Tile Grout Silk	1kg	10	Pkt		6693	AP 13X 46	Ravi	Security
691	24-Jul-12	16:30	Ezzy Internation		Everyday Battery		1	Sets		5288	AP 13X 46	Ravi	Security
692	24-Jul-12	16:30	Ezzy Internation		Safety Belt		10	Nos		04	By Hand	A.Ramresh	Security
693	24-Jul-12	16:30	Baba Collection		Safety Helmet		20	Nos		04	AP 13X 46	Ravi	Security
693	24-Jul-12	16:30	Mehra Engineeri		Rain Coats		4	Nos		16621	AP 13X 46	Ravi	Security
694	24-Jul-12	16:30	Mehra Engineeri		Insulation tape		60	Nos		16621	AP 13X 46	Ravi	Security
695	24-Jul-12	16:30	Sheel Security P		Tube tight set		20	Nos		18864	AP 13X 46	Ravi	Security
696	25-Jul-12	10:00	Sri Sai Power To		Cylindrical lock		40	Nos		1982	AP 13X 46	Shiva	Security
					Lamp		2	Nos		2895	AP 13X 46	Shiva	Security
					Cutting Blade	4"	3	Nos			By Bike	Srinivas	Security

Sent by:  
Project Manager/Engg.  
MODI VENTURES

CHECKED

QUALITY/QUANTITY

By DI 27/07/12

MODI VENTURES

Signature  
Project Manager  
MODI VENTURES



Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
697	25-Jul-12	10:30	Krishna Traders		Elbow	50mm	23	Nos		1655	By Bike	Shrikant	Security
698	25-Jul-12	16:30	Sehgal Enterprises		AI Service wire	7/20	1000	Mtrs		8057	AP 13X 46	Shiva	Security
699	25-Jul-12	16:30	Sehgal Enterprises		Metal box	2way	60	Nos		8415	AP 13X 46	Shiva	Security
700	25-Jul-12	16:30	Sehgal Enterprises		Metal box	3way	60	Nos		8415	AP 13X 46	Shiva	Security
700	25-Jul-12	16:30	Sehgal Enterprises		Metal box	3way	60	Nos		8415	AP 13X 46	Shiva	Security
701	25-Jul-12	16:30	Sehgal Enterprises		Metal box	3way	60	Nos		8415	AP 13X 46	Shiva	Security
701	25-Jul-12	17:00	Krishna Traders		Bulb Holder Rope Light	0.5amps	80	Nos		8413	AP 13X 46	Shiva	Security
702	26-Jul-12	10:30	Krishna Traders		Screw	25x7	20	Nos		8413	AP 13X 46	Shiva	Security
702	26-Jul-12	10:30	Krishna Traders		Reducer	25x7	1	Box		1656	By Bike	Narender	Security
702	26-Jul-12	10:30	Krishna Traders		Reducer	25x7	1	No		1656	By Bike	Narender	Security
703	26-Jul-12	11:30	Krishna Traders		Screw	2"x3"	1	No		1659	By Bike	Narender	Security
703	26-Jul-12	11:30	Krishna Traders		Screw	25x7	1	Pkt		1659	By Bike	Narender	Security
703	26-Jul-12	11:30	Krishna Traders		White Cement	5kg	1	Pkt		1659	By Bike	Narender	Security
704	26-Jul-12	13:52	Balaji Traders		White Cement	1/2 Kg	2	Pkt		1664	By Bike	Bhuchai	Security
705	26-Jul-12	14:00	Gameesh Stationa		Deco Primmer	20kg	3	Nos		1664	By Bike	Bhuchai	Security
706	26-Jul-12	15:00	SGCT		Register		1	No		19526	By Bike	Hannanth	Security
707	26-Jul-12	16:00	Vasanth Trading		PPC Cement	50kgs	200	Bags		64	By Bike	Anjiah	Security
708	26-Jul-12	16:00	Sri Rama Paints		Wood screw	30x8	7	Pkt		3852	AP 29V 71	Party	Security
709	26-Jul-12	16:00	Radiant Systems		White Cement	50kgs	5	Bags		10371	AP 29T 99	Shiva	Security
710	26-Jul-12	16:00	PJ Agencies		Steel Name Plate	9"x9"	2	Nos		1629	AP 29T 99	Shiva	Security
					Hinge	4"	90	Nos		5103	AP 29T 99	Shiva	Security
										8157	AP 29T 99	Shiva	Security

Checked by  
*RA*  
 Project Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By *DI*  
*27*  
 MODI VENTURES


*MM*


# GMC-II Hire Charges Report


From: 20/7/12 To: 26/7/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
571	20-Jul-12	R.Bhupal	Tractor	AP 29V 8505	11:43	12:01	Dust	1	210 Per Trip	210
572	20-Jul-12	R.Bhupal	Tractor	AP 29V 8505	12:37	13:00	Robo sand	1	210 Per Trip	210
573	20-Jul-12	V.Ravinder	Gun Machine		14:00	16:00	Slab Chipping	1	160 Per Hour	320
574	20-Jul-12	A.Jyothi Babu	Gun Machine		14:00	17:30	Bath Room Chipping	2	160 Per Hour	560
575	20-Jul-12	R.Bhupal	Tractor	AP 29V 8505	14:31	14:36	Robo sand	3.5	160 Per Hour	560
576	20-Jul-12	R.Bhupal	Tractor	AP 29V 8505	15:18	15:19	Baby Chips	1	210 Per Trip	210
577	20-Jul-12	R.Bhupal	Tractor	AP 29V 8505	15:45	15:46	Baby Chips	1	210 Per Trip	210
578	21-Jul-12	R.Bhupal	Tractor	AP 29V 8505	11:13	13:25	4" Bricks	1	210 Per Trip	210
579	21-Jul-12	R.Bhupal	Tractor	AP 29V 8505	13:43	14:00	Steel	1	210 Per Trip	210
580	21-Jul-12	R.Bhupal	Tractor	AP 29V 8505	14:18	14:40	Steel	1	210 Per Trip	210
581	21-Jul-12	R.Bhupal	Tractor	AP 29V 8505	15:33	15:46	Debris	1	210 Per Trip	210
582	21-Jul-12	R.Bhupal	Tractor	AP 29V 8505	16:46	16:48	Robo Sand	1	210 Per Trip	210
583	23-Jul-12	R.Bhupal	Tractor	AP 29V 8505	11:30	11:36	Robo Sand	1	210 Per Trip	210
584	23-Jul-12	R.Bhupal	Tractor	AP 29V 8505	12:55	14:17	Red Bricks	1	210 Per Trip	210
585	23-Jul-12	R.Bhupal	Tractor	AP 29V 8505	14:43	14:50	Robo Sand	2	210 Per Trip	420
586	23-Jul-12	R.Bhupal	Tractor	AP 29V 8505	15:21	15:30	Robo Sand	1	210 Per Trip	210
587	24-Jul-12	R.Bhupal	Tractor	AP 29V 8505	15:41	17:09	Hoarding Board Frames	1	210 Per Trip	210
588	24-Jul-12	R.Bhupal	Tractor	AP 29V 8505	10:40	10:41	Robo Fine Sand	1	210 Per Trip	210
589	24-Jul-12	R.Bhupal	Tractor	AP 29V 8505	12:13	12:15	Robo Fine Sand	1	210 Per Trip	210
590	24-Jul-12	R.Bhupal	Tractor	AP 29V 8505	13:48	13:48	Robo Fine Sand	1	210 Per Trip	210
591	24-Jul-12	R.Bhupal	Tractor	AP 29V 8505	14:20	14:21	Robo Fine Sand	1	210 Per Trip	210
592	24-Jul-12	R.Bhupal	Tractor	AP 29V 8505	15:01	15:02	Robo Fine Sand	1	210 Per Trip	210
593	24-Jul-12	R.Bhupal	Tractor	AP 29V 8505	15:42	16:02	Debris	1	210 Per Trip	210
594	24-Jul-12	R.Bhupal	Tractor	AP 29V 8505	16:55	17:09	Debris	1	210 Per Trip	210
595	25-Jul-12	R.Bhupal	Tractor	AP 29V 8505	10:37	10:39	Debris	1	210 Per Trip	210
596	25-Jul-12	R.Bhupal	Tractor	AP 29V 8505	11:14	11:17	Debris	1	210 Per Trip	210
597	25-Jul-12	R.Bhupal	Tractor	AP 29V 8505	12:01	12:15	Debris	1	210 Per Trip	210
598	25-Jul-12	R.Bhupal	Tractor	AP 29V 8505	12:49	13:00	Debris	1	210 Per Trip	210


27 July, 2012

Certified by:  
  
 Asst. Admin Manager  
 MODI VENTURES



Certified by:  
  
 Asst. Admin Manager  
 MODI VENTURES

**CHECKED**  
 Date: 27/07/12  
 By:   
 MODI VENTURES

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
599	25-Jul-12	R. Bhuppal	Tractor	AP 29V 8505	14:30	14:40	Debris	1	210 Per Trip	210
600	25-Jul-12	R. Bhuppal	Tractor	AP 29V 8505	15:28	15:43	Debris	1	210 Per Trip	210
601	25-Jul-12	R. Bhuppal	Tractor	AP 29V 8505	16:19	16:26	Robo Sand	1	210 Per Trip	210
602	25-Jul-12	R. Bhuppal	Tractor	AP 29V 8505	17:06	17:13	Robo Sand	1	210 Per Trip	210
603	26-Jul-12	R. Bhuppal	Tractor	AP 29V 8505	10:58	11:04	Debris	1	210 Per Trip	210
604	26-Jul-12	R. Bhuppal	Tractor	AP 29V 8505	12:01	12:10	Debris	1	210 Per Trip	210
605	26-Jul-12	R. Bhuppal	Tractor	AP 29V 8505	12:43	12:50	Debris	1	210 Per Trip	210
606	26-Jul-12	R. Bhuppal	Tractor	AP 29V 8505	13:22	13:31	Debris	1	210 Per Trip	210
607	26-Jul-12	R. Bhuppal	Tractor	AP 29V 8505	14:42	14:52	Debris	1	210 Per Trip	210
608	26-Jul-12	R. Bhuppal	Tractor	AP 29V 8505	15:22	15:32	Debris	1	210 Per Trip	210
609	26-Jul-12	R. Bhuppal	Tractor	AP 29V 8505	15:51	16:13	Cement	1	210 Per Trip	210
610	26-Jul-12	R. Bhuppal	Tractor	AP 29V 8505	16:33	16:45	Cement	1	210 Per Trip	210
611	26-Jul-12	R. Bhuppal	Tractor	AP 29V 8505	17:03	17:20	Cement	1	210 Per Trip	210
612	26-Jul-12	R. Bhuppal	Tractor	AP 29V 8505	17:44	18:03	Cement	1	210 Per Trip	210


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 BY  OF   
 MODI VENTURES

**GMG-II Outward Report** From: 20/7/12 To: 26/7/12

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
33	23-Jul-12	11:00	Balaji Nagar	M.S Sheet			6	Nos	4520	AP 10V 9436	Niraj	Aslam
34	23-Jul-12	12:40	SOB (Cherlapally)	Ballies	10'		7	Nos	4521	AP 22V 5151	Niraj	Selva
34	23-Jul-12	12:40	SOB (Cherlapally)	Ballies	18'		135	Nos	4521	AP 22V 5151	Niraj	Selva
35	24-Jul-12	10:10	SOB (Cherlapally)	Cubes			12	Nos	4522	AP 13X 4686	Niraj	Ravi
36	25-Jul-12	10:30	Mayflower Heights Alpi	OPC Cement	50kgs		25	Bags	4523	AAO 2847	Niraj	Raju
37	25-Jul-12	17:00	SOB Ph-III (Cherlapally)	Chain Link Mesh			8	Bundle	4524	AP 21U 6822	Niraj	Raju
38	26-Jul-12	17:12	SVR Pumps & Deccan D	Earth Compact Ma			1	No	4525	AP 29T 9966	Niraj	Shiva
38	26-Jul-12	17:12	SVR Pumps & Deccan D	Dewatering Pump			1	No	4525	AP 29T 9966	Niraj	Shiva

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI  
 27.07.12  
 MODI VENTURES


**GMC-II Building Material Inward Detailed Report**

From: 20/7/12


To: 26/7/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
51	20-Jul-12	09:49	Sai Vishal Enterprises	Morram in CFT	200	AP 16TX 2160	Party	Security	1406
52	20-Jul-12	12:38	Sai Vishal Enterprises	Morram in CFT	200	AP 16TX 2160	Party	Security	1406
53	23-Jul-12	17:57	Sai Vishal Enterprises	Fine Robo Sand	600	AP 29V 0966	Party	Security	20436
54	24-Jul-12	14:55	Sai Vishal Enterprises	Stone dust in cft	600	AP 29V 0966	Party	Security	13542
55	24-Jul-12	18:06	Sai Vishal Enterprises	Fine Robo Sand	600	AP 29V 0966	Party	Security	20436
56	25-Jul-12	14:22	Vishwakarma Enterprises	Fine Robo Sand	18,485	AP 29V 6786	Party	Security	13974.66
57	26-Jul-12	09:05	Sri Laxmi Enterprises	Fine Sand VJU B.L	27.78	AP 29V 7825	Party	Security	46670.4
58	26-Jul-12	10:36	Vishwakarma Enterprises	Stone dust in cft	600	AP 29V 6786	Party	Security	13542
59	26-Jul-12	13:43	Sri Laxmi Enterprises	Red Bricks in Nos	5000	AP 28U 8866	Party	Security	14700


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified By:**  
  
 Asst. Admin. Manager  
 Modi Ventures


Company:	Modi Ventures																		
Project:	Gulmohar Gardens Phase - II				Contractor name:		Dayanand												
Desc:	Estimate of civil work completed				Prepared by:		Shirish.K												
Date:	26.07.12				Sign:														
			Rate	26	10	5	6	17	6	70									
Percentage work completed																			
S. No.	Block No.	Flat No	Area	Brickwork including common areas	Internal plastering within flat	Corridor plastering	Holes closing, floor chipping and dust shifting including common areas	External Plastering	Final finishing works - skirting plastering, etc.	Sub-total									
1	G	119	1400	0	0	90	50	95	0	33,110									
2	G	120	1350	0	50	90	50	85	0	36,383									
3	G	121	1350	0	50	90	50	75	0	34,088									
4	G	219	1400	0	50	90	50	95	0	40,110									
5	G	220	1350	0	50	90	50	85	0	36,383									
6	G	221	1350	0	50	90	50	75	0	34,088									
7	G	319	1400	0	90	90	50	95	0	45,710									
8	G	320	1350	0	90	90	50	85	0	41,783									
9	G	321	1350	0	90	90	50	75	0	39,488									
10	G	419	1400	0	90	90	50	95	0	45,710									
11	G	420	1350	0	90	90	50	85	0	41,783									
12	G	421	1350	0	90	90	50	75	0	39,488									
13	G	519	1400	0	0	90	50	95	0	33,110									
14	G	520	1350	0	0	90	50	85	0	29,633									
15	G	521	1350	0	0	90	50	75	0	27,338									
A. Sub-total A			20,500			90	50	75	0	27,338									
										558,200									
				Work (%) Completed	Rate														
Terrace			5,050	90	12														
Stilt floor			10,100	75	23														
B. Sub total B																			
										174,225									
										228,765									
C. Total C = A + B																			
D. Total on a/c payments issued till date																			
										786,965									
E. This weeks payment																			
										401,368									
F. Loan balance																			
										46,140									
G. Balance amount payable to contractor (G= C - D - E - F)																			
										339,457									
Note:																			
1	Total on account paid should be entered as positive if amounts are paid in excess of bills and Negative if company has to pay to the contractor.																		
2	Obtain bills of on account payments weekly from accountants. This sheet should be enclosed with voucher for payment every week.																		


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**



Company:	Modi Ventures											
Project:	Gulmohar Gardens Phase - II					Contractor name:		Kailash				
Desc:	Estimate of civil work completed					Prepared by:		Shirish.K				
Date:	27.07.12					Sign:						
			Rate	26	10	5	6	17	6	70		
Percentage work completed												
S. No.	Block No.	Flat No	Area	Brickwork including common areas	Internal plastering within flat	Corridor plastering	Holes closing, floor chipping and dust shifting including	External Plastering	Final finishing works - skirting plastering, etc.	Sub-total		
1	G	118	1,300	0	50	50	25	70	0	27,170		
1	G	122	1,300	0	50	50	25	50	0	22,750		
1	G	123	1,400	0	50	50	25	20	0	17,360		
1	G	218	1,300	0	50	50	25	70	0	27,170		
1	G	222	1,300	0	50	50	25	50	0	22,750		
1	G	223	1,400	0	50	50	25	20	0	17,360		
1	G	318	1,300	0	50	50	25	70	0	27,170		
1	G	322	1,300	0	50	50	25	50	0	22,750		
1	G	323	1,400	0	50	50	25	20	0	17,360		
1	G	418	1,300	0	50	50	25	70	0	27,170		
1	G	422	1,300	0	50	50	25	50	0	22,750		
1	G	423	1,400	0	50	50	25	20	0	17,360		
1	G	518	1,300	0	0	0	0	70	0	15,470		
1	G	522	1,300	0	0	0	0	50	0	11,050		
1	G	523	1,400	0	0	0	0	20	0	4,760		
A. Sub-total A			20,000							300,400		
				Work (%) Completed	Rate							
		Terrace	4,700	20	12					11,280		
		Stilt floor	9,400	20	23					43,240		
B. Sub total B										54,520		
C. Total C = A + B										354,920		
D. Total on a/c payments issued till date										103,791		
E. This weeks payment										41,835		
F. Loan balance										-		
G. Balance amount payable to contractor (G= C - D - E - F)										209,294		
Note:												
1	Total on account paid should be entered as positive if amounts are paid in excess of bills and Negative if company has to pay to the contractor.											
2	Obtain bills of on account payments weekly from accountants. This sheet should be enclosed with voucher for payment every week.											

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		R.Sanjay		
Date:		05.07.12		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	295	3.0	885
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	0	3.0	-
5	Deep Box - 25mm in nos	0	4.0	-
6	Fan Hooks in nos	0	18.0	-
7	Flexible pipe - 25mm in mts	7	6.0	42
8	Junction Box - 25mm in nos	132	4.0	528
9	PVC Pipe-1" 1.2 mm in nos	53	27.0	1,431
10	PVC Pipe-1" 1.5 mm in nos	0	34.0	-
11	AC sheets 2 x 2 in nos	5	50.0	250
12	PVC strip connector in nos	400	10.0	4,000
13	Insulation Tape	92	10.0	920
	Wires			
1	Al Servive wire-3/20 in mts	145	10.0	1,450
2	Al Servive wire-7/20 in mts	800	13.0	10,400
3	Cu-Multistand wire-1/18 in bundles	110	492.0	54,120
4	Cu-Multistand wire-3/20 in bundles	26	1,158.0	30,108
5	Cu-Multistand wire-7/20 in bundles	22	1,724.0	37,928
6	Telephone wire-2pair in bundles	6	466.0	2,796
7	TV wire-RG-6 in mts	200	11.0	2,200
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	20	94.0	1,880
2	Modular plate-1 way in nos	5	29.0	145
3	Modular plate-2 way in nos	77	29.0	2,233
4	Modular plate-4way in nos	8	44.0	352
5	Modular plate-6way in nos	31	61.0	1,891
6	Modular plate-8way in nos	26	78.0	2,028
	Modulaar Switches, Etc.			
1	Modular Bell Switches-6A in nos	6	44.0	264
2	Modular Switch blank plates in nos	17	10.0	170
3	Modular Socket-15A in nos	37	81.0	2,997
4	Modular Socket-6A in nos	14	18.0	252
5	Modular Step Dimmer- in nos	26	149.0	3,874
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	21	55.0	1,155
8	Modular Telephone jack- in nos	39	41.0	1,599
9	Modular TV Socket- in nos	39	41.0	1,599
	MS Boxes			
1	Metal box-12 way in nbs	25	56.0	1,400
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	51	14.0	714
4	Metal box-4way in nos	97	21.0	2,037
5	Metal box-6way in nos	245	30.0	7,350
6	Metal box-8way in nos	66	40.0	2,640
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	15	868.0	13,020
3	Metal enclosure 2 way for change over in nos	0	120.0	-


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Di   
 MODI VENTURES




	MCB'S			-
1	MCB 6 Amps- in nos	26	88.0	2,288
2	MCB-16 Amps- in nos	32	88.0	2,816
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	0	88.0	-
	Isolators			-
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	6	443.0	2,658
3	Change over - 25 Amps - in nos	0	680.0	-
	Tube Lights			-
1	Tube light-2ft in nos	17	33.0	561
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	15	366.0	5,490
4	Tubelight fitting 4 ft- in nos	3	399.0	1,197
	Total			209,668


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt  
 6/07/12  
**MODI VENTURES**


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		05.07.12			
S No	Item	Balance	Quantity	Value	Amount
GI Material					
1	Ball Cork 1/2" in nos.		12	185.00	2,220
2	Ball Valve 1/2" in nos.		10	387.00	3,870
3	G.I.- Coupling 1 1/2" in nos.		0	44.00	-
4	G.I.- Coupling 1 1/4" in nos.		0	33.00	-
5	G.I.- Coupling 1" in nos.		0	22.00	-
6	G.I.- Coupling 1/2" in nos.		60	10.00	600
7	G.I.- Coupling 2" in nos.		0	67.00	-
8	G.I.- Coupling 3/4" in nos.		9	16.00	144
9	G.I.- Elbow 1 1/2" in nos.		0	65.00	-
10	G.I.- Elbow 1 1/4" in nos.		0	48.00	-
11	G.I.- Elbow 1" in nos.		0	31.00	-
12	G.I.- Elbow 1/2" in nos.		50	11.00	550
13	G.I.- Elbow 2" in nos.		0	99.00	-
14	G.I.- Elbow 3/4" in nos.		11	17.00	187
15	G.I.- Nipple all sizes 1" in nos.		20	22.00	440
16	G.I.- Nipple all sizes 1/2" in nos.		180	12.00	2,160
17	G.I.- Nipple all sizes 3/4" in nos.		35	16.00	560
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.		0	978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.		0	766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.		4	838.00	3,352
21	G.I.- Pipe 1/2" (20 ft length) in nos.		14	406.00	5,684
22	G.I.- Pipe 2" (20 ft length) in nos.		0	1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.		5	541.00	2,705
24	G.I.- Plug 1 1/2" in nos.		0	40.00	-
25	G.I.- Plug 1 1/4" in nos.		0	33.00	-
26	G.I.- Plug 1" in nos.		10	19.00	190
27	G.I.- Plug 1/2" in nos.		35	6.00	210
28	G.I.- Plug 2" in nos.		0	63.00	-
29	G.I.- Plug 3/4" in nos.		15	12.00	180
30	G.I.- Reducer 1 1/2" in nos.		0	46.00	-
31	G.I.- Reducer 1 1/4" in nos.		0	24.00	-
32	G.I.- Reducer 1" in nos.		1	74.00	74
33	G.I.- Reducer 1/2" in nos.		0	16.00	-
34	G.I.- Reducer 2" in nos.		0	70.00	-
35	G.I.- Reducer 3/4" in nos.		25	17.00	425
36	G.I.- Tee 1 1/2" in nos.		0	87.00	-
37	G.I.- Tee 1 1/4" in nos.		0	63.00	-
38	G.I.- Tee 1" in nos.		0	44.00	-
39	G.I.- Tee 1/2" in nos.		40	17.00	680
40	G.I.- Tee 2" in nos.		2	139.00	278
41	G.I.- Tee 3/4" in nos.		0	30.00	-
42	G.I.- Union 1 1/2" in nos.		0	128.00	-
43	G.I.- Union 1 1/4" in nos.		0	102.00	-
44	G.I.- Union 1" in nos.		21	70.00	1,470
45	G.I.- Union 1/2" in nos.		60	30.00	1,800
46	G.I.- Union 2" in nos.		0	195.00	-
47	G.I.- Union 3/4" in nos.		18	46.00	828


**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**



**Certified by:**  
 Page 1 of 2  
  
 Ass. Admin. Manager  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 6/07/12  
**MODI VENTURES**


48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	8	814.00	6,512
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	18	567.00	10,206
	PVC- SWR Pipes			-
1	Lubricant in lts	0	102.00	-
2	PVC 3" Bend 45 in nos.	148	24.00	3,552
3	PVC 3" Bend Plain in nos.	30	28.00	840
4	PVC 3" Bend with door in nos.	15	40.00	600
5	PVC 3" Cleaning pipe with Door in nos.	28	43.00	1,204
6	PVC 3" Coupler in nos.	14	22.00	308
7	PVC 3" Floor Trap in nos.	14	50.00	700
8	PVC 3" Nani Trap in nos.	25	41.00	1,025
9	PVC 3" Pipe Double Socket in nos.	10	157.00	1,570
10	PVC 3" Pipe Single Socket in nos.	0	143.00	-
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	15	38.00	570
13	PVC 3" Tee with door in nos.	17	43.00	731
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	0	56.00	-
16	PVC 3" Clamps in nos.	41	10.00	410
17	PVC 4" Bend 45 in nos.	66	39.00	2,574
18	PVC 4" Bend Plain in nos.	48	47.00	2,256
19	PVC 4" Bend with door in nos.	15	64.00	960
20	PVC 4" Clamps in nos.	66	10.00	660
21	PVC 4" Cleaning pipe with Door in nos.	19	75.00	1,425
22	PVC 4" Coupler in nos.	0	34.00	-
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	15	124.00	1,860
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	61	280.00	17,080
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	8	66.00	528
31	PVC 4" Tee with door in nos.	33	77.00	2,541
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in lts	0	121.00	-
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	98	8.00	784
2	PVC-Rigid-Pipe- 1 1/2" in leng.	34	188.00	6,392
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	35	9.00	315
	Total			94,210


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt   
**MODI VENTURES**

Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		05.07.12			
S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos	0		533.00	-
2	CP- Bottle trap- in nos	21		481.00	10,101.00
3	CP- Jali with hole- in nos	0		78.00	-
4	CP- Jali without hole- in nos	59		78.00	4,602.00
5	CP- Pillar cock- in nos	6		529.00	3,174.00
6	CP- Shower arm- in nos	2		296.00	592.00
7	CP- Shower head - in nos	2		415.00	830.00
8	CP- Stop Cock-1/2" in nos	0		213.00	-
9	CP- Tap Long body- in nos	2		533.00	1,066.00
10	CP- Tap Short Body- in nos	3		358.00	1,074.00
11	CP- Wall Mixer Bend- in nos	0		55.00	-
12	CP- Wall Mixer- in nos	23		1,989.00	45,747.00
13	CP- Flange - in nos	30		85.00	2,550.00
14	PVC Connection 1.5 ft in Nos			42.00	-
15	PVC Connection 2 ft in Nos	124		52.00	6,448.00
16	CP Extension Nipple in Nos	48		33.00	1,584.00
17	CP Tap two in one in nos	0		617.00	-
18	CP Waste coupling in nos	26		62.00	1,612.00
Sanitary					
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	10		677.00	6,770.00
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	30		380.00	11,400.00
5	PVC Flush tank- in nos	6		408.00	2,448.00
6	Ceramic Flush tank- in nos	30		562.00	16,860.00
7	Orissa pan in nos	2		344.00	688.00
8	Pedestal- in nos	18		506.00	9,108.00
9	Pedstal wash basin- in nos	0		999.00	-
10	Seat Cover- in nos	30		600.00	18,000.00
11	Wash basin bracket- in Pair	6		119.00	714.00
12	Wash Basin- in nos	1		493.00	493.00
13	Loft Tank- in nos	10		935.00	9,350.00
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
Total					155,211.00

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 6/07/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]

Stock Register:

Company:

Project:

Tiles - Sanitary ware & CP Fittings Stock Register

Modi Ventures

Gulmohar Gardens - II

Prepared by:

R.Sanjay

Date:

05.07.12

D=


C\*A\*B/144


E


F

G = E/F

S No	Name of tile	Type	Company	Company Code	A Tile width in inches	B Tile height in inches	C No. of tiles per box	C*A*B/144 Area of tiles in a box in sqft	E Present stock in no. of boxes	F No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	G = E/F No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body									
2	Jhonson Grey	Border			8.00	12.00	15.00	10.00	380.00	11.00	34.55
3	Bell Light Grey	Base			8.00	2.50	30.00	4.17	40.00	1.00	40.00
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	168.00	4.00	42.00
5		Motif			12.00	12.00	15.00	15.00	-	3.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body								1.00	-
2	Jhonson Brown	Border			8.00	12.00	15.00	10.00	168.00	11.00	15.27
3	Bell Cloudy Seyana	Base			8.00	2.50	30.00	4.17	55.00	1.00	55.00
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	221.00	7.00	31.57
5		Motif			12.00	12.00	15.00	15.00	-	1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								2.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 5 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado								1.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			8.00	12.00	15.00	10.00		3.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic			12.00	12.00	15.00	15.00		2.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified								1.00	-
					24.00	24.00	4.00	16.00	310.00	62.00	5.00


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 6/7/12  
 MODI VENTURES

General

Stock Statement [as per format in Circular no. 543 (a)]					
Stock Register:		Tools & General Material Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		05.07.12			
S No	Item	Balance	Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	3		37.00	111
2	Bombay Broom- in nos	280		7.00	1,960
3	Chisel flat- in nos	-		45.00	-
4	Coconut Broom- in nos	48		6.00	288
2	Consumables- Acid- in Ltrs	30		8.00	240
3	Crobars in nos	-		394.00	-
4	Fevicol in Kgs	-		110.00	-
5	Fruit packing covers in packets	-		60.00	-
3	GI Bucket- in nos	8		90.00	720
4	GI Pots- in nos	-		73.00	-
5	Gova rope- in bundles	13		166.00	2,158
6	Gumpas - big - in nos	25		122.00	3,050
4	Gumpas - small - in nos	-		77.00	-
5	Hammer all types in nos	-		95.00	-
6	Hold fast for doors in nos	25		42.00	1,050
7	Kabootar jali in bundles	16		115.00	1,840
5	Labour Helmet female - in nos	30		55.00	1,650
6	Labour Helmet male- in nos	10		59.00	590
7	Plastic Mug in nos	-		10.00	-
8	Poker bit in nos	-		28.00	-
6	Recron in packets	330		34.00	11,220
7	Safety belt- in nos	10		280.00	2,800
8	Spade- in nos	6		84.00	504
9	Sponge- in nos	450		7.00	3,150
7	Staff Helmet- in nos	-		124.00	-
8	Tile grout in kgs	40		35.00	1,400
9	White cement in 25 kg in bags	1		380.00	380
10	Janta Paste in in grams	9		0.10	1
8	Araltide in gms	4		1.00	4
Total					33,116
Cement and Building Material					
S No	Item	Balance	Quantity	Value	Amount
1	Cement 53 Grade in bags	195		180.00	35,100
2	Cement PPC grade in bags	406		180.00	73,080
5	Corse sand in cft	-		22.00	-
3	Fine sand in cft	-		24.00	-
4	Metal 20 mm in cft	-		22.00	-
6	Robo sand in cft	-		18.00	-
7	Solid Blocks 4"	-		14.00	-
8	Solid Blocks 6"	-		20.00	-
9	Table brick 9"x4"x3" in nos	1,500		2.00	3,000
Total					111,180


**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt. 6/07/12  
**MODI VENTURES**


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		R.Sanjay				
Date:		05.07.12				
S No	Item ,	Quantity	Value	Amount	Used for	Type
	Screws					
1	Fisher plug 5 mm in packets	5	45.00	225		
2	Fisher plug in 6 mm packets	9	45.00	405		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	400	0.40	160	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	400	0.40	160	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	350	0.40	140	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	200	0.40	80	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	0	0.40	-	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
	Hardware					
1	Glass for louvers in nos	130	16.00	2,080		
2	Hinges 4" in nos	88	11.00	968		
3	Main door Mortise lock in nos	5	1147.00	5,735		
4	SS door handles 6" in nos	23	80.00	1,840		
5	SS door stopper in nos	50	56.00	2,800		
6	SS Tower bolt 4" in nos	14	60.00	840	windows	
7	SS Tower bolt 6" in nos	6	80.00	480	french doors	
8	SS tubular lock in nos	61	330.00	20,130		
9	SS window handles 4" in nos	10	60.00	600		
	Doors & Wood					
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	3	929.33	2,788		
3	Flush Doors 26" wide in nos	4	755.08	3,020		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	0	2043.74	-		
6	Panel Doors 32" wide in nos	12	1767.56	21,211		
7	Panel Doors 26" wide in nos	7	1436.14	10,053		
8	Panel Doors other sizes in nos	2	1767.56	3,535		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
	Total			77,250		


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES



**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 6/07/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		K. Shirish		
Date:		05.07.12		
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	-	-	-
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	-	10.67	-
4	Steel Rebar - 16 mm in kgs	-	18.96	-
5	Steel Rebar - 20 mm in kgs	-	29.63	-
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	1,000	4.50	4,500
Total				4,500.00
Amount				171,000.00
S No	Item	of lengts	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	8	240	1,920
3	MS flat 1/2" x 6 mm - 18' length in nos	12	132	1,584
4	MS flat 3/4" x 6 mm - 18' length in nos	10	180	1,800
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	20	360	7,200
7	nos	20	360	7,200
8	nos	-	640	-
9	MS round rod 6 mm - 10' lenth in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	12	360	4,320
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	35	180	6,300
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	40	60	2,400
18	MS Z angle 3/4" x 3 mm - 18' length in nos	20	340	6,800
Total				44,324

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY QUANTITY  
 By  Dt   
**MODI VENTURES**



**Attendance Payment Report**

From: 29/6/12

Contractor Name: (Water Proofing)

**Payment**  
Summary for 'Payment Type' = (16 detail records) **Sum**  
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (16 detail records) **Sum**

**Contractor Name** A.Ramullu (Carpenter)

**Payment Type** On Ac.  
Summary for 'Payment Type' = On Ac. (3 detail records) **Sum** 825  
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (3 detail records) **Sum** 825

**Contractor Name** B.Hanumanth (Painting Work)

**Payment Type** Nil / By Vendor  
Summary for 'Payment Type' = Nil / By Vendor (48 detail records) **Sum** 13160  
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (48 detail records) **Sum** 13160

**Contractor Name** B.Sudharshan (Electrician)

**Payment Type** Dept.  
Summary for 'Payment Type' = Dept. (6 detail records) **Sum** 1650  
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (6 detail records) **Sum** 1650

**Contractor Name** Dayanand (Civil Work)

**Payment Type** Dept.  
Summary for 'Payment Type' = Dept. (5 detail records) **Sum** 1625

**Payment Type** On Ac.  
Summary for 'Payment Type' = On Ac. (213 detail records) **Sum** 52750  
Summary for 'Contractor Name' = Dayanand (Civil Work) (218 detail records) **Sum** 54375

**Contractor Name** G.Mannem (Earth Work)

**Payment Type** Dept.  
Summary for 'Payment Type' = Dept. (21 detail records) **Sum** 4340


**Payment Type** Job Work  
Summary for 'Payment Type' = Job Work (53 detail records) **Sum** 11100  
Summary for 'Contractor Name' = G.Mannem (Earth Work) (74 detail records) **Sum** 15440


**Contractor Name** G.Snehalatha (Earth Work)


**Payment Type** Job Work  
Summary for 'Payment Type' = Job Work (77 detail records) **Sum** 13750  
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (77 detail records) **Sum** 13750

**Contractor Name** Janardhan Prasad (Tiles Work)

06 July, 2012

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
  
Asst. Admin. Manager  
Modi Ventures

**CHECKED**  
QUALITY/QUANTITY  
By  Di 6/07/12  
MODI VENTURES

MODI VENTURES


Summary for 'Payment Type' = Dept. (2 detail records)	Sum	550
<b>Type</b> <b>On Ac.</b>		
Summary for 'Payment Type' = On Ac. (21 detail records)	Sum	6125
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (23 detail records)	Sum	6675


**Contractor Name**                      *Tanveer Khan (Plumber Work)*


<b>Payment Type</b> <b>Job Work</b>		
Summary for 'Payment Type' = Job Work (10 detail records)	Sum	3125
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (10 detail records)	Sum	3125

**Contractor Name**                      *V.Srinivas (Electrical Work)*

<b>Payment Type</b> <b>Job Work</b>		
Summary for 'Payment Type' = Job Work (13 detail records)	Sum	3560
<b>Payment Type</b> <b>On Ac.</b>		
Summary for 'Payment Type' = On Ac. (27 detail records)	Sum	6900
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (40 detail records)	Sum	10460
<b>Grand Total</b>		190715

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By       Dt **6/07/12**  
**MODI VENTURES**

**GMG-II Building Material Payment Report**

From: 29/6/12

To: 05/07/12

*Supplier**Sai Vishal Enterprises***Material Type**

40MM Metal Handcut in C


<b>Date</b>	<b>Time</b>	<b>Quantity</b>	<b>Vehicle No</b>	<b>Rate</b>	<b>Amount</b>
29-Jun-12	10:37	200	AP 15U 4191	13.91	2782
30-Jun-12	17:27	200	AP 29T 6965	13.91	2782


Summary for 'Material Type' = 40MM Metal Handcut in CFT (2 detail records)

**Sum** 400 5564 ✓

Summary for 'Supplier' = Sai Vishal Enterprises (2 detail records)

**Sum** 400 5564**Grand Total** 400 5564

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
  
Asst. Admin. Manager  
Modi Ventures

**GMG-II Hire Payment Report**

From: 29/6/12

To: 05/7/12

**Equipment Owner** A.Jyothi Babu

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount	
29-Jun-12	Gun Machine	-	1	1400	Per Day	1400	
Summary for 'Vehicle Owner' = A.Jyothi Babu (1 detail recor						Sum	1400

**Equipment Owner** G.Mannem

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount	
30-Jun-12	Tractor	AP 28F 244	1	1550	Per Day	1550	
Summary for 'Vehicle Owner' = G.Mannem (1 detail record)						Sum	1550


**Equipment Owner** R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
29-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
29-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
29-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
29-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
29-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
29-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
30-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
30-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
30-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
30-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
30-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
30-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
30-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
30-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
02-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
02-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
02-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
02-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
02-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
02-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210

06 July, 2012

Page 1 of 2

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


# GMG -II Cement Register Report



From: 29/6/12

To: 05/7/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
315	29-Jun-12	10:00	Tiles Work	PPC	G	2	Security
316	29-Jun-12	15:30	Plastering	PPC	G	10	Security
317	29-Jun-12	16:30	Plastering	PPC	G	12	Security
318	30-Jun-12	10:00	PCC Work	PPC	G	8	Security
319	30-Jun-12	11:00	PCC Work	PPC	G	8	Security
320	30-Jun-12	14:15	PCC Work	PPC	G	7	Security
321	30-Jun-12	15:35	Plastering	PPC	G	12	Security
322	30-Jun-12	15:45	Plastering	PPC	G	8	Security
323	01-Jul-12	10:00	CA works	PPC	G	3	Security
324	02-Jul-12	14:00	Plastering	PPC	G	12	Security
325	02-Jul-12	16:00	Plastering	PPC	G	10	Security
326	03-Jul-12	14:00	Plastering	PPC	G	12	Security
327	03-Jul-12	16:00	Plastering	PPC	G	10	Security
328	04-Jul-12	10:00	Flooring	PPC	G	5	Security
329	04-Jul-12	15:30	Plastering	PPC	G	12	Security
330	04-Jul-12	15:45	Plastering	PPC	G	12	Security
331	05-Jul-12	10:00	Pavers Work	PPC	G	3	Security
332	05-Jul-12	10:00	Water Proofing	OPC	G	5	Security
333	05-Jul-12	14:00	Plastering	PPC	G	10	Security
334	05-Jul-12	16:00	Plastering	PPC	G	15	Security

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**

**Certified by:**  
  
 Asst. Admin. Manager  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt   
**MODI VENTURES**

# GMG -II Cement Register Balance Report

Date: 05/07/12

Cement Grade OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (1567 detail records)

Sum -195


Cement Grade PPC

Quantity in bags


Summary for 'Cement Grade' = PPC (3322 detail records)

Sum -406

Grand Total -601

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
  
Asst. Admin. Manager  
Modi Ventures

**CHECKED**  
QUALITY/QUANTITY  
By  Di 6/07/12  
MODI VENTURES

## GMG-II Building Material Rates Report

Supplier Name Sai Vishal Enterprises



Material Type	Rate
40MM Metal Handcut in C	13.91

Supplier Name Sri Laxmi Enterprises

Material Type	Rate
---------------	------

Supplier Name Vishwakarma Enterprises

Material Type	Rate
---------------	------




**GMG - II General Materials Inward Table Repo**


From: 29/6/12


To: 5/7/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
530	29-Jun-12	11:00	Marble House		Wall Tiles Life Gray	2x1'	10	Boxes	-	-	By Auto	Party	Security
531	29-Jun-12	12:00	Pavani Electrical		Drill bit	8mm	1	No	-	-	By Bike	Shekar	Security
532	29-Jun-12	12:00	Sri Balaji Sales		Hand Machine Pump		1	No	3100	10339	AP 29T 99	Ravi	Security
533	29-Jun-12	12:00	Hari Hara Iron		Chicken Mesh		4	Bundle	10339	10339	AP 29T 99	Ravi	Security
533	29-Jun-12	12:00	Hari Hara Iron		Sponge		12	Nos	10339	10339	AP 29T 99	Ravi	Security
534	29-Jun-12	12:30	Brightway Filin		Petrol		1.33	Ltrs	10483	10483	By Bike	Bhuchaiiah	Security
535	29-Jun-12	15:40	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs	1975	1975	AP 5W 49	Party	Security
536	29-Jun-12	16:10	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs	1976	1976	AP 29V 68	Party	Security
537	29-Jun-12	16:50	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs	1977	1977	AP 29V 60	Party	Security
538	29-Jun-12	17:30	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs	1978	1978	AP 29V 60	Party	Security
539	29-Jun-12	18:05	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs	1979	1979	AP 5W 49	Party	Security
540	29-Jun-12	18:50	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs	1980	1980	AP 29V 68	Party	Security
541	30-Jun-12	10:00	SK Enterprises		Rheonix chemical	20ltrs	4	Can	405	405	AP 29T 99	Ravi	Security
542	30-Jun-12	10:30	New Universal		Spike Extension Box		1	No	107	107	By Bike	Dass	Security
543	30-Jun-12	11:30	Alpine Estate (		Changeover switch	25 Amps	1	No	3350	3350	By Bike	Sanjay	Security
544	30-Jun-12	11:30	MPPPL HO		Key Board		1	No	-	-	By Bike	Sanjay	Security
545	30-Jun-12	14:00	Gauthan Enterp		Poly Carbonate Sheet	5-6"x8"-6"	5	Nos	0029	0029	By Auto	Party	Security
545	30-Jun-12	14:00	Gauthan Enterp		Poly Carbonate Sheet	5'x6'	9	Nos	0029	0029	By Auto	Party	Security
545	30-Jun-12	14:00	Gauthan Enterp		Poly Carbonate Sheet	5'x24'	3	Nos	0029	0029	By Auto	Party	Security
545	30-Jun-12	14:00	Gauthan Enterp		Poly Carbonate Sheet	6'x10'	4	Nos	0029	0029	By Auto	Party	Security
545	30-Jun-12	14:00	Gauthan Enterp		Poly Carbonate Sheet	4-6"x18'	5	Nos	0029	0029	By Auto	Party	Security
546	30-Jun-12	14:15	Krishna Traders		ACE White	20ltrs	1	Can	1607	1607	By Bike	Raju	Security
546	30-Jun-12	14:15	Krishna Traders		Cement Primer	20ltrs	1	Can	1607	1607	By Bike	Raju	Security
547	30-Jun-12	15:00	Billiards Mainia		Pool Table Old		1	No	1607	1607	By Auto	Party	Security
548	30-Jun-12	17:00	Satyanyana Ha		Cylindrical lock		30	Nos	212	212	AP 29T 99	Shiva	Security
549	30-Jun-12	17:00	Radiant Systems		Steel Matt Name Plate	9"x9"	4	Nos	5083	5083	AP 29T 99	Shiva	Security
550	30-Jun-12	17:00	Praful Sanitary		Ball Cook	15mm	20	Nos	6609	6609	AP 29T 99	Shiva	Security
550	30-Jun-12	17:00	Praful Sanitary		CP Flanges		50	Nos	6609	6609	AP 29T 99	Shiva	Security
550	30-Jun-12	17:00	Praful Sanitary		Teflon Tapes		100	Nos	6609	6609	AP 29T 99	Shiva	Security
551	30-Jun-12	17:00	Saradhi Ads		Car Parking Stickers		100	Nos	2176	2176	AP 29T 99	Shiva	Security
551	30-Jun-12	17:00	Saradhi Ads		Two Wheeler Parking Sti		100	Nos	2176	2176	AP 29T 99	Shiva	Security
552	30-Jun-12	17:00	Regal Sports Co.		Basket Ball Board		1	No	9193	9193	AP 29T 99	Shiva	Security

06 July, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  DI  
 MODI VENTURES





Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
552	30-Jun-12	17:00	Regal Sports Co.		Basket Ball Net		1	No		9193	AP 29T 99	Shiva	Security
552	30-Jun-12	17:00	Regal Sports Co.		Basket Ball Ring		1	No		9193	AP 29T 99	Shiva	Security
553	30-Jun-12	17:00	Regal Sports Co.		Volley Ball		1	No		9194	AP 29T 99	Shiva	Security
553	30-Jun-12	17:00	Regal Sports Co.		Volley Ball Net		1	No		9194	AP 29T 99	Shiva	Security
553	30-Jun-12	17:00	Regal Sports Co.		Volley Ball Poles		1	Pair		9194	AP 29T 99	Shiva	Security
554	30-Jun-12	17:10	Brightway Fillin		Petrol		1.33	Ltrs		10527	By Bike	Bhuchatah	Security
555	30-Jun-12	17:45	Brightway Fillin		Petrol		2.67	Ltrs		10555	By Bike	Narendar	Security
556	02-Jul-12	15:30	Kothari Fire Saf		Fire Extinguisher Dry		4	Nos		122	By Auto	Party	Security
556	02-Jul-12	15:30	Kothari Fire Saf		Fire Extinguisher Wet		14	Nos		122	By Auto	Party	Security
557	02-Jul-12	15:40	Associated Steel		MS Flat patti	1"x6mm	140	kgs		103	AP 13U 41	Party	Security
558	02-Jul-12	15:40	Shiv Shakti Ste		MS SQ Pipe	40x40mm	20	Length		6072	AP 13U 41	Party	Security
559	02-Jul-12	15:40	Shiv Shakti Ste		MS SQ Pipe	50x50mm	4	Length		6071	AP 13U 41	Party	Security
560	02-Jul-12	16:30	Pratib Sanitary		Wall Tiles Lite Grey	8"x12"	182	Boxes		-	By Auto	Party	Security
561	02-Jul-12	17:00	Ajit Enterprises		Fruit Packing Cover		12	Nos		-	By Bike	Shiva	Security
562	03-Jul-12	10:00	Krishna Traders		Spike Box		1	No		1615	By Bike	Narendar	Security
563	03-Jul-12	10:30	Rexine House		Velvet Cloth		3.75	Mtrs		37657	By Bike	Ramulu	Security
564	03-Jul-12	11:00	D.Srinivas Rao		Rec Rings		20	Nos		-	By Auto	Party	Security
565	03-Jul-12	14:30	Balaji Traders		OBD 3109	20kg	1	Can		19416	By Bike	Raju	Security
565	03-Jul-12	14:30	Balaji Traders		Tarpain oil	2ltr	1	No		19416	By Bike	Raju	Security
565	03-Jul-12	14:30	Balaji Traders		OBD White	20kg	1	Can		19416	By Bike	Raju	Security
565	03-Jul-12	14:30	Balaji Traders		ASE Enamll	20ltrs	1	Can		19416	By Bike	Raju	Security
565	03-Jul-12	14:30	Balaji Traders		wood primer	4 ltrs	1	No		19416	By Bike	Raju	Security
565	03-Jul-12	14:30	Balaji Traders		OBD 1205	5kg	1	No		19416	By Bike	Raju	Security
565	03-Jul-12	14:30	Balaji Traders		Red Paper	150 No	50	Pieces		19416	By Bike	Raju	Security
566	03-Jul-12	17:00	Shah Traders		MS Sq Rod	10mm	660	kgs		21817	AP 02V 95	Shiva	Security
566	03-Jul-12	17:00	Shah Traders		MS Flat patti	3/4"	220	kgs		21817	AP 02V 95	Shiva	Security
566	03-Jul-12	17:00	Shah Traders		MS Flat patti	1"x6mm	105	kgs		21817	AP 02V 95	Shiva	Security
566	03-Jul-12	17:00	Shah Traders		MS Flat patti	1/2"x6mm	400	kgs		21817	AP 02V 95	Shiva	Security
567	03-Jul-12	17:30	Subhash Naraya		Glass Mosaic Tiles	12"x12"	70	Boxes		-	By Auto	Party	Security
568	04-Jul-12	10:00	MPPPL HO		CPU		1	No		4083	AP 29T 99	Ravi	Security
569	04-Jul-12	10:00	Shubham Enterp		Insulation tape		60	Nos		15899	AP 29T 99	Ravi	Security
570	04-Jul-12	10:00	Selgal Enterpris		Ceiling Fan		13	Nos		8357	AP 29T 99	Ravi	Security
571	04-Jul-12	10:30	Krishna Traders		Notice board lock	48"	2	Nos		1617	By Bike	Ramulu	Security

06 July, 2012


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin Manager  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Di   
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
572	04-Jul-12	11:00	Dhanlaxmi Elect		Welding rod		2	Pkt			By Bike	Aslam	Security
573	04-Jul-12	11:15	Saroja Book De		Register	200 Pages	1	Nos		65	By Bike	Narender	Security
573	04-Jul-12	11:15	Saroja Book De		Register	200 Pages	2	Nos		65	By Bike	Narender	Security
574	04-Jul-12	11:30	Sri Sai Power		Grinding machine Charge		1	No		2842	By Bike	Ravi	Security
575	04-Jul-12	16:30	Pratf Sanitary		Spacers	10mm	9	Pkt		6631	By Bike	Janradhan	Security
576	04-Jul-12	17:00	Timber India		Imported Non Teak Beedi	7-0"x1 1/2	300	Nos		157	By Auto	Party	Security
576	04-Jul-12	17:00	Timber India		Imported Non Teak Beedi	3-0"x1 1/2	150	Nos		157	By Auto	Party	Security
576	04-Jul-12	17:00	Timber India		Imported Non Teak Beedi	7-0"x3"x3	20	Nos		157	By Auto	Party	Security
576	04-Jul-12	17:00	Timber India		Imported Non Teak Beedi	4-0"x3"x3	10	Nos		157	By Auto	Party	Security
577	05-Jul-12	09:51	Balaji Traders		DCP Primer	20litrs	1	Can		19424	By Bike	Raju	Security
577	05-Jul-12	09:51	Balaji Traders		PIE 9418	1Ltr	1	No		19424	By Bike	Raju	Security
577	05-Jul-12	09:51	Balaji Traders		PIE X122	1Ltr	1	No		19424	By Bike	Raju	Security
577	05-Jul-12	09:51	Balaji Traders		PIE 8135	1Ltr	1	No		19424	By Bike	Raju	Security
577	05-Jul-12	09:51	Balaji Traders		PIE 9175	1Ltr	1	No		19424	By Bike	Raju	Security
577	05-Jul-12	09:51	Balaji Traders		ACE White	20litrs	1	Can		19424	By Bike	Raju	Security
577	05-Jul-12	09:51	Balaji Traders		PIE 7950	1Ltr	1	No		19424	By Bike	Raju	Security
578	05-Jul-12	10:00	Krishna Traders		PVC Elbow	50mm	10	Nos		1619	By Bike	Narender	Security
579	05-Jul-12	11:09	Durga Electrical		Royal Paint 8119	1Ltr	2	Nos		528	By Bike	Ajay	Security
579	05-Jul-12	11:09	Durga Electrical		Royal Paint 8165	1Ltr	1	No		528	By Bike	Ajay	Security
579	05-Jul-12	11:09	Durga Electrical		OBBD 2126	1Ltr	2	Can		528	By Bike	Ajay	Security
579	05-Jul-12	11:09	Durga Electrical		OBBD 8107	20kg	1	Can		528	By Bike	Ajay	Security
580	05-Jul-12	11:30	Sri Sai Power		Drill Machine Servicing		1	No		2850	By Bike	Bareddy	Security
581	05-Jul-12	14:15	Shiv Shakti Ste		GI Pipes	25mm	12	Length		6136	AP 13U 41	Shiva	Security
582	05-Jul-12	14:15	Renu Steel Tube		GI Nipple	1/2"x6"	80	Nos		635	AP 13U 41	Shiva	Security
582	05-Jul-12	14:15	Renu Steel Tube		GI Coupling	1/2"	60	Nos		635	AP 13U 41	Shiva	Security
582	05-Jul-12	14:15	Renu Steel Tube		GI Elbow	1/2"	100	Nos		635	AP 13U 41	Shiva	Security
582	05-Jul-12	14:15	Renu Steel Tube		GI Nipple	1/2"x3"	60	Nos		635	AP 13U 41	Shiva	Security
582	05-Jul-12	14:15	Renu Steel Tube		GI Union	1/2"	50	Nos		635	AP 13U 41	Shiva	Security
582	05-Jul-12	14:15	Renu Steel Tube		GI Reducer Tee	3/4"x1 1/2"	25	Nos		635	AP 13U 41	Shiva	Security
582	05-Jul-12	14:15	Renu Steel Tube		GI Elbow	3/4"	10	Nos		635	AP 13U 41	Shiva	Security
582	05-Jul-12	14:15	Renu Steel Tube		GI Nipple	1/2"x4"	80	Nos		635	AP 13U 41	Shiva	Security
582	05-Jul-12	14:15	Renu Steel Tube		GI Plug	1/2"	100	Nos		635	AP 13U 41	Shiva	Security
583	05-Jul-12	14:15	Renu Steel Tube		GI Nipple	1"x4"	10	Nos		634	AP 13U 41	Shiva	Security


06 July, 2012


Certified By:  
  
 Project Manager/Engg.  
 MODI VENTURES



Certified By:  
  
 Asst. Admin Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  01  
 6/5/12  
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
583	05-Jul-12	14:15	Renu Steel Tube		GI Tee	1"	10	Nos		634	AP 13U 41	Shiva	Security
583	05-Jul-12	14:15	Renu Steel Tube		GI Reducer	1"x3/4"	10	Nos		634	AP 13U 41	Shiva	Security
583	05-Jul-12	14:15	Renu Steel Tube		GI Nipple	3/4"x2"	10	Nos		634	AP 13U 41	Shiva	Security
583	05-Jul-12	14:15	Renu Steel Tube		GI Nipple	3/4"x3"	10	Nos		634	AP 13U 41	Shiva	Security
583	05-Jul-12	14:15	Renu Steel Tube		GI Nipple	3/4"x12"	20	Nos		634	AP 13U 41	Shiva	Security
583	05-Jul-12	14:15	Renu Steel Tube		GI Nipple	1"x6"	10	Nos		634	AP 13U 41	Shiva	Security
583	05-Jul-12	14:15	Renu Steel Tube		GI Nipple	1"x12"	10	Nos		634	AP 13U 41	Shiva	Security
583	05-Jul-12	14:15	Renu Steel Tube		GI Nipple	3/4"x4"	10	Nos		634	AP 13U 41	Shiva	Security
584	05-Jul-12	17:45	Emmar Marketi		Micron Cartridge	20"	2	Nos		104	By Bike	Shiva	Security
584	05-Jul-12	17:45	Emmar Marketi		Antiscalent Dosing chemi	5Ltrs	1	Can		104	By Bike	Shiva	Security

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Di   
 MODI VENTURES

**GMG -II Building Material Inward Detailed Report**


From: 29/6/12

To: 05/07/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
40	29-Jun-12	10:37	Sai Vishal Enterprises	40MM Metal Handout in	200	AP 15U 4191	Party	Security	2782
41	30-Jun-12	17:27	Sai Vishal Enterprises	40MM Metal Handout in	200	AP 29T 6965	Party	Security	2782

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 BY  D1 6/6/12  
 MODI VENTURES


**GMG-II Hire Charges Report** From: 29/6/12 To: 05/7/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
464	29-Jun-12	V.Ravinder	Gun Machine	-	10:00	13:00	Lift machine work chipping	3	160 Per Hole	480
465	29-Jun-12	A.Jyothi Babu	Gun Machine	-	10:00	18:00	Chipping of Park Slab	1	1400 Per Day	1400
466	29-Jun-12	R.Bhupal	Tractor	AP 29V 8505	10:57	11:09	Debris	1	210 Per Trip	210
467	29-Jun-12	R.Bhupal	Tractor	AP 29V 8505	12:20	12:20	Morrom	1	210 Per Trip	210
468	29-Jun-12	V.Ravinder	Gun Machine	-	14:00	18:00	Debris Removing at Cellar	4	160 Per Hole	640
469	29-Jun-12	R.Bhupal	Tractor	AP 29V 8505	14:16	14:17	Morrom	1	210 Per Trip	210
470	29-Jun-12	R.Bhupal	Tractor	AP 29V 8505	14:49	14:59	Dust	1	210 Per Trip	210
471	29-Jun-12	R.Bhupal	Tractor	AP 29V 8505	16:06	16:16	Debris	1	210 Per Trip	210
472	29-Jun-12	R.Bhupal	Tractor	AP 29V 8505	16:46	16:51	Dust	1	210 Per Trip	210
473	30-Jun-12	G.Manem	Tractor	AP 28F 244	09:00	17:00	Hoarding Board Shifting	1	1550 Per Day	1550
474	30-Jun-12	R.Bhupal	Tractor	AP 29V 8505	10:36	10:47	Debris	1	210 Per Trip	210
475	30-Jun-12	R.Bhupal	Tractor	AP 29V 8505	12:44	12:45	40MM Metal	1	210 Per Trip	210
476	30-Jun-12	R.Bhupal	Tractor	AP 29V 8505	13:08	13:13	Dust	1	210 Per Trip	210
477	30-Jun-12	R.Bhupal	Tractor	AP 29V 8505	13:36	13:43	Sand	1	210 Per Trip	210
478	30-Jun-12	R.Bhupal	Tractor	AP 29V 8505	14:53	14:58	Dust	1	210 Per Trip	210
479	30-Jun-12	R.Bhupal	Tractor	AP 29V 8505	15:32	15:39	Dust	1	210 Per Trip	210
480	30-Jun-12	R.Bhupal	Tractor	AP 29V 8505	17:01	17:11	Debris	1	210 Per Trip	210
481	02-Jul-12	V.Ravinder	Gun Machine	-	10:00	13:00	Chipping at Road	3	160 Per Hole	480
482	02-Jul-12	R.Bhupal	Tractor	AP 29V 8505	10:39	10:54	Debris	1	210 Per Trip	210
483	02-Jul-12	R.Bhupal	Tractor	AP 29V 8505	11:26	11:27	Robo Sand	1	210 Per Trip	210
484	02-Jul-12	R.Bhupal	Tractor	AP 29V 8505	12:36	13:31	Debris	1	210 Per Trip	210
485	02-Jul-12	V.Ravinder	Gun Machine	-	14:00	17:30	Chipping at wall	3.5	160 Per Trip	560
486	02-Jul-12	R.Bhupal	Tractor	AP 29V 8505	15:02	15:03	Dust	1	210 Per Trip	210
487	02-Jul-12	R.Bhupal	Tractor	AP 29V 8505	15:30	15:37	Sand	1	210 Per Trip	210
488	02-Jul-12	R.Bhupal	Tractor	AP 29V 8505	16:09	16:10	Dust	1	210 Per Trip	210
489	02-Jul-12	R.Bhupal	Tractor	AP 29V 8505	17:20	17:38	Debris	1	210 Per Trip	210
490	03-Jul-12	R.Bhupal	Tractor	AP 29V 8505	12:56	13:08	Debris	1	210 Per Trip	210
491	03-Jul-12	V.Ravinder	Gun Machine	-	14:00	17:45	Main Gate PCC Chipping	3.75	160 Per Trip	600


06 July, 2012


Certified by:   
Project Manager/Engg.  
MODI VENTURES


Certified by:   
Asst. Admin. Manager  
Modi Ventures

**CHECKED**  
QUALITY/QUANTITY  
By  Dt 6/7/12  
MODI VENTURES

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
492	03-Jul-12	R.Bhupal	Tractor	AP 29V 8505	14:49	14:58	Debris	1	210	Per Trip	210
493	03-Jul-12	R.Bhupal	Tractor	AP 29V 8505	15:53	16:03	Debris	1	210	Per Trip	210
494	03-Jul-12	R.Bhupal	Tractor	AP 29V 8505	16:31	16:35	Dust	1	210	Per Trip	210
495	03-Jul-12	R.Bhupal	Tractor	AP 29V 8505	17:07	17:13	Dust	1	210	Per Trip	210
496	04-Jul-12	V.Ravinder	Gun Machine		10:00	13:00	Maingate PCC Chipping	3	160	Per Trip	480
497	04-Jul-12	R.Bhupal	Tractor	AP 29V 8505	10:58	11:32	Debris	1	210	Per Trip	210
498	04-Jul-12	R.Bhupal	Tractor	AP 29V 8505	12:03	12:07	Robo Sand	1	210	Per Trip	210
499	04-Jul-12	R.Bhupal	Tractor	AP 29V 8505	12:37	12:40	Dust	1	210	Per Trip	210
500	04-Jul-12	R.Bhupal	Tractor	AP 29V 8505	13:09	13:14	Dust	1	210	Per Trip	210
501	04-Jul-12	V.Ravinder	Gun Machine		14:00	17:00	Maingate PCC Chipping	3	160	Per Trip	480
502	04-Jul-12	R.Bhupal	Tractor	AP 29V 8505	14:23	14:27	Dust	1	210	Per Trip	210
503	05-Jul-12	R.Bhupal	Tractor	AP 29V 8505	09:29	10:09	Debris	1	210	Per Trip	210
504	05-Jul-12	R.Bhupal	Tractor	AP 29V 8505	11:09	11:49	Debris	1	210	Per Trip	210
505	05-Jul-12	R.Bhupal	Tractor	AP 29V 8505	12:33	13:06	Debris	1	210	Per Trip	210
506	05-Jul-12	R.Bhupal	Tractor	AP 29V 8505	14:51	15:52	Red Bricks	1	210	Per Trip	210
507	05-Jul-12	R.Bhupal	Tractor	AP 29V 8505	17:01	17:27	Debris	1	210	Per Trip	210

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 BY  **DI**  
**MODI VENTURES**


**GMG -II Outward Report**

From: 29/06/12

To: 05/7/12


No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
24	05-Jul-12	16:30	Nilgiri Homes Rampally	Wall Tiles	Tensile	8"x12"	3	Boxes	4511	AP 29AE 584	Bhola	Seavan


**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES


**Certified by:**  
  
Asst. Admin. Manager  
Modi Ventures

**GMG-II Detailed Attendance Rep** From Date: 29-Jun-12 To Date: 29/6/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Jun-12	09:00	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:00	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Jun-12	09:01	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:01	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Jun-12	09:02	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:02	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Jun-12	09:02	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:03	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Jun-12	09:03	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
29-Jun-12	09:03	6072	Triiok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:04	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Jun-12	09:04	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Jun-12	09:04	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:05	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:05	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:05	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Jun-12	09:06	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:06	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Jun-12	09:06	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
29-Jun-12	09:07	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Jun-12	09:07	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Jun-12	09:07	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Jun-12	09:08	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Jun-12	09:08	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:08	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:09	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Jun-12	09:09	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Jun-12	09:09	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Jun-12	09:10	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Jun-12	09:10	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Jun-12	09:10	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:11	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Jun-12	09:11	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Jun-12	09:11	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:12	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:12	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Jun-12	09:12	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Jun-12	09:13	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:13	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:13	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:14	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Jun-12	09:14	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**



**CHECKED**  
**QUALITY/QUANTITY**  
 By  **DI**  
**6/07/12**  
**MODI VENTURES**



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Jun-12	09:14	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Jun-12	09:15	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:15	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:15	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:16	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:16	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:16	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Jun-12	09:17	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Jun-12	09:17	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:17	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Jun-12	09:18	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
29-Jun-12	09:18	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Jun-12	09:18	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Jun-12	09:19	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Jun-12	09:19	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
29-Jun-12	09:19	6271	Saraiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
29-Jun-12	09:20	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
29-Jun-12	09:20	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
29-Jun-12	09:20	6324	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
29-Jun-12	09:21	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
29-Jun-12	09:21	6037	Mahboob	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
29-Jun-12	09:21	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
29-Jun-12	09:22	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
29-Jun-12	09:22	6031	Shamlama	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
29-Jun-12	09:22	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
29-Jun-12	09:23	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
29-Jun-12	09:23	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
29-Jun-12	09:23	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
29-Jun-12	09:24	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
29-Jun-12	09:24	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
29-Jun-12	09:24	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
29-Jun-12	09:25	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
29-Jun-12	09:25	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
29-Jun-12	09:25	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
29-Jun-12	09:26	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
29-Jun-12	09:26	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
29-Jun-12	09:26	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
29-Jun-12	09:27	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
29-Jun-12	09:27	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
29-Jun-12	09:27	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
29-Jun-12	09:28	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
29-Jun-12	09:28	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
29-Jun-12	09:28	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	Job Work	275
29-Jun-12	09:29	6145	Shekar	VSR	ELE	MA	275	20:00	1	G	Job Work	275

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  DI   
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Jun-12	09:29	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
29-Jun-12	09:29	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Jun-12	09:30	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Jun-12	09:30	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Jun-12	09:30	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Jun-12	09:31	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Jun-12	09:31	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Jun-12	09:31	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Jun-12	09:32	6358	Ganesh	KMR	ELE	MA	275	20:00	1	G	On Ac.	275
29-Jun-12	09:32	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Jun-12	09:32	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
29-Jun-12	09:33	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
29-Jun-12	09:33	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Jun-12	09:33	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
29-Jun-12	09:34	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
29-Jun-12	09:34	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
29-Jun-12	09:34	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
29-Jun-12	09:35	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
29-Jun-12	09:35	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
29-Jun-12	09:35	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Jun-12	09:36	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Jun-12	09:36	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Jun-12	09:36	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Jun-12	09:37	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Jun-12	09:37	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Jun-12	09:37	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
29-Jun-12	09:38	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
29-Jun-12	09:38	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
29-Jun-12	09:38	6020	Venkatesh	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
29-Jun-12	09:39	6019	G.Srinivas	RBR	CEN	HM	350	18:00	1	G	On Ac.	350
29-Jun-12	09:39	6305	Suni	VSR	ELE	MA	275	18:00	1	G	Job Work	275
29-Jun-12	09:39	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	Job Work	275
29-Jun-12	09:40	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
29-Jun-12	09:40	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
29-Jun-12	09:40	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
29-Jun-12	09:41	6189	K.krishna	KK	HAC	CT	350	18:00	1	G	Job Work	350
29-Jun-12	09:41	6190	Balram	KK	HAC	MH	190	18:00	1	G	Job Work	190
29-Jun-12	09:41	6192	Gandi Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190

06 July, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
**MODI VENTURES**

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 6/07/12  
**MODI VENTURES**


**GMG-II Detailed Attendance Rep** From Date: 30-Jun-12 To Date: 30/6/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Jun-12	09:00	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:00	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:00	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Jun-12	09:01	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Jun-12	09:01	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:01	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Jun-12	09:02	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Jun-12	09:02	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:02	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:03	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:03	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Jun-12	09:03	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Jun-12	09:04	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:04	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
30-Jun-12	09:04	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:05	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Jun-12	09:05	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:05	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:06	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:06	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Jun-12	09:06	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Jun-12	09:07	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Jun-12	09:07	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:07	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:08	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Jun-12	09:08	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Jun-12	09:08	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
30-Jun-12	09:09	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Jun-12	09:09	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Jun-12	09:09	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Jun-12	09:10	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Jun-12	09:10	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Jun-12	09:10	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Jun-12	09:11	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:11	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:11	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:12	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Jun-12	09:12	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Jun-12	09:12	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:13	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:13	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:13	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Jun-12	09:14	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

06 July, 2012

Page 1 of 3

Certified by:  
  
 Project Manager/Engg.  
**MODI VENTURES**


Certified by:  
  
 Asst. Admin. Manager  
**Modi Ventures**



**CHECKED**  
**QUALITY/QUANTITY**  
 By  Di **GLOHIL**  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Jun-12	09:14	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:14	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:15	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Jun-12	09:15	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:15	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:16	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Jun-12	09:16	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Jun-12	09:16	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:17	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Jun-12	09:17	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
30-Jun-12	09:17	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Jun-12	09:18	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
30-Jun-12	09:18	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Jun-12	09:18	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Jun-12	09:19	6079	Killeshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
30-Jun-12	09:19	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
30-Jun-12	09:19	6361	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
30-Jun-12	09:20	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
30-Jun-12	09:20	6356	Yadamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
30-Jun-12	09:20	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
30-Jun-12	09:21	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
30-Jun-12	09:21	6037	Mahboob	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
30-Jun-12	09:21	6271	Saraiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
30-Jun-12	09:22	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
30-Jun-12	09:22	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
30-Jun-12	09:22	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
30-Jun-12	09:23	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
30-Jun-12	09:23	6031	Shamlama	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
30-Jun-12	09:23	6324	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
30-Jun-12	09:24	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
30-Jun-12	09:24	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
30-Jun-12	09:24	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
30-Jun-12	09:25	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
30-Jun-12	09:25	9069	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
30-Jun-12	09:25	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
30-Jun-12	09:26	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
30-Jun-12	09:26	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
30-Jun-12	09:26	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
30-Jun-12	09:27	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
30-Jun-12	09:27	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
30-Jun-12	09:27	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
30-Jun-12	09:28	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
30-Jun-12	09:28	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
30-Jun-12	09:28	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275

06 July, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt   
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Jun-12	09:29	6260	Srikanth	SRI	PLU	CT	350	20:00				
30-Jun-12	09:29	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1 G		On Ac.	350
30-Jun-12	09:29	6232	Joshna	JBA	WAP	FH	0	18:00	1 G		On Ac.	275
30-Jun-12	09:30	6231	Ismite	JBA	WAP	MA	0	18:00	1 G		Nil / By V	0
30-Jun-12	09:30	6286	Suresh	JBA	WAP	MA	0	18:00	1 G		Nil / By V	0
30-Jun-12	09:30	6199	Kant Ram	JBA	WAP	MH	0	18:00	1 G		Nil / By V	0
30-Jun-12	09:31	6154	Sidu	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
30-Jun-12	09:31	6229	Nagesh	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
30-Jun-12	09:31	6158	B.Raju	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
30-Jun-12	09:32	6157	Mahesh	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
30-Jun-12	09:32	6156	A.Raju	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
30-Jun-12	09:32	6160	Vijay	HAN	PAI	MA	275	20:00	1 G		Nil / By V	275
30-Jun-12	09:33	6296	Naresh	VSR	ELE	MH	185	18:00	1 G		Nil / By V	275
30-Jun-12	09:33	6147	Muthyan	VSR	ELE	MH	185	18:00	1 G		On Ac.	185
30-Jun-12	09:33	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1 G		On Ac.	185
30-Jun-12	09:34	6358	Ganesh	KMR	ELE	MA	275	18:00	1 G		On Ac.	275
30-Jun-12	09:34	6136	Hari	KMR	ELE	MA	275	18:00	1 G		On Ac.	275
30-Jun-12	09:34	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1 G		On Ac.	275
30-Jun-12	09:35	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1 G		On Ac.	275
30-Jun-12	09:35	6179	Das	SUD	ELE	MA	275	18:00	1 G		On Ac.	350
30-Jun-12	09:35	6140	Aslam	PPR	WEL	MA	300	18:00	1 CA		Dept.	275
30-Jun-12	09:36	6168	SK Sameer	TAN	PLU	MA	275	18:00	1 G		On Ac.	300
30-Jun-12	09:36	6167	Tanveer Khan	TAN	PLU	CT	275	18:00	1 G		Job Work	275
30-Jun-12	09:36	6127	Ajay Guptha	SHR	PAI	MA	350	18:00	1 G		Job Work	350
30-Jun-12	09:37	6302	Mukesh	SHR	PAI	MA	275	18:00	1 G		Nil / By V	275
30-Jun-12	09:37	6146	Srikanth	VSR	ELE	MA	275	18:00	1 G		Nil / By V	275
30-Jun-12	09:37	6145	Shekar	VSR	ELE	MA	275	18:00	1 G		On Ac.	275
30-Jun-12	09:38	6144	V.Srinivas	VSR	ELE	CT	275	18:00	1 G		On Ac.	275
30-Jun-12	09:38	6187	Shiv Kumar	HAN	PAI	MA	350	18:00	1 G		On Ac.	350
30-Jun-12	09:38	6155	Malesh.A	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
30-Jun-12	09:39	6019	G.Srinivas	RBR	CEN	HM	275	18:00	1 G		Nil / By V	275
30-Jun-12	09:39	6151	B.Hanurhanth	HAN	PAI	CT	350	18:00	1 G		On Ac.	350
30-Jun-12	09:39	6020	Venkatesh	RBR	CEN	MA	250	18:00	1 G		Nil / By V	350
30-Jun-12	09:40	6188	Gajaand	HAN	PAI	MA	275	18:00	1 G		On Ac.	250
30-Jun-12	09:40	6159	Santosh	HAN	PAI	MH	275	18:00	1 G		Nil / By V	275
30-Jun-12	09:40	6161	Rahul	HAN	PAI	MA	180	18:00	1 G		Nil / By V	180
30-Jun-12	09:41	6180	Rajan	JAN	TIL	MA	275	18:00	1 G		Nil / By V	275
30-Jun-12	09:41	6135	Ashok	KMR	ELE	MH	450	18:00	1 G		Dept.	450
30-Jun-12	09:42	6190	Balram	KK	HAC	MH	185	18:00	1 G		On Ac.	185
30-Jun-12	09:42	6189	K.krishna	KK	HAC	CT	190	18:00	1 G		Job Work	190
30-Jun-12	09:42	6192	Gandi Rao	KK	HAC	MH	350	18:00	1 G		Job Work	350
							190	18:00	1 G		Job Work	190

06 July, 2012

Page 3 of 3


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**



**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **6/07/12**  
**MODI VENTURES**

**GMG-II Detailed Attendance Rep** From Date: 01-Jul-12 To Date: 01/07/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Jul-12	06:00	6053	Deepak	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Jul-12	06:00	6066	Chandrika	AND	CIV	FH	160	14:00	1	G	On Ac.	160
01-Jul-12	06:00	6045	Prem	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Jul-12	06:01	6063	Sukit	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Jul-12	06:01	6047	Ruplal	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Jul-12	06:01	6076	Dhanwar	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Jul-12	06:02	6073	Janki	AND	CIV	FH	160	14:00	1	G	On Ac.	160
01-Jul-12	06:02	6070	Nifilesh	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Jul-12	06:02	6050	Rekha	AND	CIV	FH	160	14:00	1	G	On Ac.	160
01-Jul-12	06:03	6056	Kailesh Kumar	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Jul-12	06:03	6060	Narsing	AND	CIV	MA	325	14:00	1	G	Dept.	325
01-Jul-12	06:03	6058	Urmila	AND	CIV	FH	160	14:00	1	G	On Ac.	160
01-Jul-12	06:04	6111	lalitha	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
01-Jul-12	06:04	6080	Rajshekar	KAI	CIV	HM	350	14:00	1	G	On Ac.	350
01-Jul-12	06:04	6041	Bharat Patel	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Jul-12	06:05	6115	mayaram	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
01-Jul-12	06:05	6212	Shivlal	KAI	CIV	MA	325	14:00	1	G	Dept.	325
01-Jul-12	06:05	6083	Nisha	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
01-Jul-12	06:06	6088	Ganesh	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
01-Jul-12	06:06	6116	Bharat	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
01-Jul-12	06:06	6049	Jetan	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Jul-12	06:07	6055	Punit	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Jul-12	06:07	6071	Mukesh	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Jul-12	06:07	6044	Ganesh	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Jul-12	06:08	6065	katwaru	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Jul-12	06:08	6052	Bharathi	AND	CIV	FH	160	14:00	1	G	On Ac.	160
01-Jul-12	06:08	6062	Sujant	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Jul-12	06:09	6075	Hira Singh	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Jul-12	06:09	6043	Omprakash	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Jul-12	06:09	6072	Trilok	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Jul-12	06:10	6048	Bishnu	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Jul-12	06:10	6068	Bheem	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Jul-12	06:10	6061	Laxman	AND	CIV	MH	180	14:00	1	G	On Ac.	180
01-Jul-12	06:11	6059	Tulshi Yadav	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Jul-12	06:11	6069	Kishor	AND	CIV	MA	325	14:00	1	G	On Ac.	325
01-Jul-12	09:00	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
01-Jul-12	09:00	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
01-Jul-12	09:00	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
01-Jul-12	09:01	6353	Chinaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
01-Jul-12	09:01	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
01-Jul-12	09:01	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
01-Jul-12	09:02	6324	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
01-Jul-12	09:02	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200

**Certified by:**  
  
 Project Manager/FOJO,  
**MODI VENTURES**


**Certified by:**  
  
 Asst. Admin. Manager  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt   
**MODI VENTURES**



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Jul-12	09:02	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
01-Jul-12	09:03	6031	Shamlama	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
01-Jul-12	09:03	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
01-Jul-12	09:03	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
01-Jul-12	09:04	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
01-Jul-12	09:04	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
01-Jul-12	09:04	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
01-Jul-12	09:05	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
01-Jul-12	09:05	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
01-Jul-12	09:05	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
01-Jul-12	09:06	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
01-Jul-12	09:06	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
01-Jul-12	09:06	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
01-Jul-12	09:07	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275

06 July, 2012

Page 2 of 2

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Di   
 MODI VENTURES


GMG-II Detailed Attendance Rep From Date: 02-Jul-12 To Date: 02/07/12



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Jul-12	09:00	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:00	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jul-12	09:00	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:01	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:01	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jul-12	09:01	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jul-12	09:02	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:02	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jul-12	09:02	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jul-12	09:03	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jul-12	09:03	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jul-12	09:04	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jul-12	09:04	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jul-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:05	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
02-Jul-12	09:05	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:05	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jul-12	09:06	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jul-12	09:06	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
02-Jul-12	09:06	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jul-12	09:07	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jul-12	09:07	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jul-12	09:07	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
02-Jul-12	09:08	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:08	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jul-12	09:09	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:09	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jul-12	09:09	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:10	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:10	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jul-12	09:10	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jul-12	09:11	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jul-12	09:11	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
02-Jul-12	09:11	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jul-12	09:12	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:12	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jul-12	09:12	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:13	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jul-12	09:13	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:13	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jul-12	09:14	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325

06 July, 2012

Page 1 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt   
 MODI VENTURES





Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Jul-12	09:14	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:14	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jul-12	09:15	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jul-12	09:15	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jul-12	09:15	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jul-12	09:16	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:16	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:16	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:17	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:17	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-Jul-12	09:17	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:18	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:18	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:18	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:19	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-Jul-12	09:19	6079	Killeshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
02-Jul-12	09:19	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-Jul-12	09:20	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
02-Jul-12	09:20	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
02-Jul-12	09:20	6364	Laxmi Devi	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
02-Jul-12	09:21	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
02-Jul-12	09:21	6352	Srinivas	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
02-Jul-12	09:21	6363	Papa Rao	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
02-Jul-12	09:22	6353	Chinaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
02-Jul-12	09:22	6355	Jyothi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
02-Jul-12	09:22	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
02-Jul-12	09:23	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
02-Jul-12	09:23	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
02-Jul-12	09:23	6356	Yadamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
02-Jul-12	09:24	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
02-Jul-12	09:24	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Jul-12	09:24	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
02-Jul-12	09:25	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Jul-12	09:25	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Jul-12	09:25	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
02-Jul-12	09:26	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	Dept.	275
02-Jul-12	09:26	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	Dept.	275
02-Jul-12	09:26	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
02-Jul-12	09:27	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	Dept.	275
02-Jul-12	09:27	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
02-Jul-12	09:27	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	Job Work	185
02-Jul-12	09:28	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	Job Work	275
02-Jul-12	09:28	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
02-Jul-12	09:28	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	Job Work	275

06 July, 2012

Page 2 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Audit Manager  
 MODI VENTURES


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 6/07/12  
 MODI VENTURES



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Jul-12	09:29	6305	Suni	VSR	ELE	MA	275	20:00	1	G	On Ac.	275
02-Jul-12	09:29	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
02-Jul-12	09:29	6232	Joshna	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
02-Jul-12	09:30	6231	Ismile	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
02-Jul-12	09:30	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Jul-12	09:30	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Jul-12	09:31	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
02-Jul-12	09:31	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
02-Jul-12	09:31	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
02-Jul-12	09:32	6162	Janardhan	JAN	TIL	CT	350	20:00	1	G	On Ac.	350
02-Jul-12	09:32	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
02-Jul-12	09:32	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
02-Jul-12	09:33	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
02-Jul-12	09:33	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
02-Jul-12	09:33	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
02-Jul-12	09:34	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
02-Jul-12	09:34	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
02-Jul-12	09:34	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
02-Jul-12	09:35	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
02-Jul-12	09:35	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
02-Jul-12	09:35	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
02-Jul-12	09:36	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
02-Jul-12	09:36	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
02-Jul-12	09:36	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	Job Work	275
02-Jul-12	09:37	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
02-Jul-12	09:37	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Jul-12	09:37	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
02-Jul-12	09:38	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275

06 July, 2012

Page 3 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt   
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 03-Jul-12 To Date: 03/07/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Jul-12	09:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Jul-12	09:00	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Jul-12	09:00	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Jul-12	09:01	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Jul-12	09:01	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Jul-12	09:01	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Jul-12	09:02	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	325
03-Jul-12	09:02	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	160
03-Jul-12	09:02	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	180
03-Jul-12	09:03	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Jul-12	09:03	6055	Punit	AND	CIV	MH	180	18:00	1	G	Dept.	325
03-Jul-12	09:03	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Jul-12	09:04	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	180
03-Jul-12	09:04	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Jul-12	09:04	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	325
03-Jul-12	09:05	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	180
03-Jul-12	09:05	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Jul-12	09:05	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Jul-12	09:06	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	325
03-Jul-12	09:06	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Jul-12	09:06	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
03-Jul-12	09:07	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	Dept.	325
03-Jul-12	09:07	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	160
03-Jul-12	09:07	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	180
03-Jul-12	09:08	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
03-Jul-12	09:08	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Jul-12	09:08	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Jul-12	09:09	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Jul-12	09:09	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	325
03-Jul-12	09:09	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	160
03-Jul-12	09:10	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	325
03-Jul-12	09:10	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	160
03-Jul-12	09:10	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	180
03-Jul-12	09:11	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Jul-12	09:11	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Jul-12	09:11	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Jul-12	09:12	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	325
03-Jul-12	09:12	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
03-Jul-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	325
03-Jul-12	09:13	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
03-Jul-12	09:13	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	Dept.	325
03-Jul-12	09:13	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
03-Jul-12	09:14	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	325
									1	G	On Ac.	180

06 July, 2012

Page 1 of 3


Certified by:  
  
 Project Manager/ENGG.  
**MODI VENTURES**


Certified by:  
  
 Asst. Admin. Manager  
**MODI VENTURES**



**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 6/07/12  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Jul-12	09:14	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Jul-12	09:14	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Jul-12	09:15	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Jul-12	09:15	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Jul-12	09:15	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Jul-12	09:16	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	160
03-Jul-12	09:16	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	180
03-Jul-12	09:16	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	325
03-Jul-12	09:17	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	180
03-Jul-12	09:17	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Jul-12	09:17	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	325
03-Jul-12	09:18	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Jul-12	09:18	6111	Ialitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Jul-12	09:18	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	160
03-Jul-12	09:19	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	350
03-Jul-12	09:19	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Jul-12	09:19	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	325
03-Jul-12	09:20	6271	Saraiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	180
03-Jul-12	09:20	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	220
03-Jul-12	09:20	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	200
03-Jul-12	09:21	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Dept.	180
03-Jul-12	09:21	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	200
03-Jul-12	09:21	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
03-Jul-12	09:22	6353	Chinaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
03-Jul-12	09:22	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	220
03-Jul-12	09:22	6355	Jyothi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
03-Jul-12	09:23	6031	Shamlama	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
03-Jul-12	09:23	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
03-Jul-12	09:23	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	200
03-Jul-12	09:24	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
03-Jul-12	09:24	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
03-Jul-12	09:24	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
03-Jul-12	09:25	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
03-Jul-12	09:25	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
03-Jul-12	09:25	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
03-Jul-12	09:26	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	190
03-Jul-12	09:26	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	170
03-Jul-12	09:26	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
03-Jul-12	09:27	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	190
03-Jul-12	09:27	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
03-Jul-12	09:27	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
03-Jul-12	09:28	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
03-Jul-12	09:28	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
03-Jul-12	09:28	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	170
												185

06 July, 2012


**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt   
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Jul-12	09:29	6232	Joshna	JBA	WAP	FH	0	20:00				
03-Jul-12	09:29	6231	Ismile	JBA	WAP	MA	0	18:00	I G		Nil / By V	0
03-Jul-12	09:29	6229	Nagesh	HAN	PAI	MA	275	18:00	I G		Nil / By V	0
03-Jul-12	09:30	6156	A.Raju	HAN	PAI	MA	275	18:00	I G		Nil / By V	275
03-Jul-12	09:30	6155	Malesh.A	HAN	PAI	MA	275	18:00	I G		Nil / By V	275
03-Jul-12	09:30	6157	Mahesh	HAN	PAI	MA	275	18:00	I G		Nil / By V	275
03-Jul-12	09:31	6140	Aslam	PPR	WEL	MA	300	18:00	I G		Nil / By V	275
03-Jul-12	09:31	6154	Sidu	HAN	PAI	MA	275	18:00	I G		On Ac.	300
03-Jul-12	09:31	6160	Vijay	HAN	PAI	MA	275	18:00	I G		Nil / By V	275
03-Jul-12	09:32	6136	Hari	KMR	ELE	MA	275	18:00	I G		Nil / By V	275
03-Jul-12	09:32	6133	Bal Reddy	KMR	ELE	MA	275	20:00	I G		On Ac.	275
03-Jul-12	09:32	6137	Vishwaraj	KMR	ELE	MA	275	18:00	I G		On Ac.	275
03-Jul-12	09:33	6358	Ganesh	KMR	ELE	MA	275	18:00	I G		On Ac.	275
03-Jul-12	09:33	6132	Mohan Rao.K	KMR	ELE	CT	275	18:00	I G		On Ac.	275
03-Jul-12	09:33	6145	Shekar	VSR	ELE	MA	350	18:00	I G		On Ac.	350
03-Jul-12	09:34	6146	Srikanth	VSR	ELE	MA	275	18:00	I G		On Ac.	275
03-Jul-12	09:34	6144	V.Srinivas	VSR	ELE	CT	275	18:00	I G		Job Work	275
03-Jul-12	09:34	6305	Suni	VSR	ELE	MA	350	18:00	I G		Job Work	350
03-Jul-12	09:35	6168	SK Sameer	TAN	PLU	MA	275	18:00	I G		Job Work	275
03-Jul-12	09:35	6167	Tanveer Khan	TAN	PLU	CT	275	18:00	I G		Job Work	275
03-Jul-12	09:35	6125	Satish Kumar	SHR	PAI	MA	350	18:00	I G		Job Work	350
03-Jul-12	09:36	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	I G		Nil / By V	275
03-Jul-12	09:36	6304	Ajay	SHR	PAI	MA	275	18:00	I G		Nil / By V	275
03-Jul-12	09:36	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	I G		Nil / By V	275
03-Jul-12	09:37	6302	Mukesh	SHR	PAI	MA	275	18:00	I G		Nil / By V	275
03-Jul-12	09:37	6180	Rajan	JAN	TIL	MA	275	18:00	I G		Nil / By V	275
03-Jul-12	09:37	6245	Sanjeev Kuma	KMR	ELE	MA	450	18:00	I G		Dept.	450
03-Jul-12	09:38	6134	Ravi	KMR	ELE	MA	275	18:00	I G		On Ac.	275
03-Jul-12	09:38	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	I G		On Ac.	275
03-Jul-12	09:38	6161	Rahul	HAN	PAI	MA	275	18:00	I G		Nil / By V	275
03-Jul-12	09:39	6188	Gajaand	HAN	PAI	MA	275	18:00	I G		Nil / By V	275
03-Jul-12	09:39	6301	Anand	SHR	PAI	MA	275	18:00	I G		Nil / By V	275
03-Jul-12	09:39	6303	Vinod Gupta	SHR	PAI	MA	275	18:00	I G		Nil / By V	275
03-Jul-12	09:40	6272	Laxman	VSR	ELE	MA	275	18:00	I G		Nil / By V	275
03-Jul-12	09:40	6147	Muthyan	VSR	ELE	MH	275	18:00	I G		On Ac.	275
03-Jul-12	09:40	6179	Das	SUD	ELE	MA	185	18:00	I G		On Ac.	185
03-Jul-12	09:41	6135	Ashok	KMR	ELE	MH	275	18:00	I CA		Dept.	275
							185	18:00	I G		On Ac.	185

06 July, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 6/07/12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 04-Jul-12 To Date: 04/07/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Jul-12	09:00	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:00	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jul-12	09:00	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:01	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jul-12	09:01	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:01	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:02	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jul-12	09:02	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:02	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jul-12	09:03	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jul-12	09:03	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jul-12	09:03	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:04	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jul-12	09:04	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jul-12	09:04	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jul-12	09:05	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jul-12	09:05	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jul-12	09:05	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jul-12	09:06	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:06	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:06	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jul-12	09:07	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
04-Jul-12	09:07	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jul-12	09:07	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:08	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jul-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jul-12	09:08	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:09	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:09	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:09	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jul-12	09:10	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jul-12	09:10	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:10	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:11	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jul-12	09:11	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jul-12	09:11	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jul-12	09:12	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jul-12	09:12	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:13	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:13	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:13	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jul-12	09:14	6056	Kaifesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325

06 July, 2012

Page 1 of 3

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**


**Certified by:**  
  
 Asst. Admin. Manager  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **6/07/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Jul-12	09:14	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jul-12	09:14	6070	Nilitesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:15	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jul-12	09:15	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:15	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:16	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jul-12	09:16	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:16	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jul-12	09:17	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
04-Jul-12	09:17	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jul-12	09:17	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Jul-12	09:18	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:18	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:18	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:19	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
04-Jul-12	09:19	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Jul-12	09:19	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Jul-12	09:20	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
04-Jul-12	09:20	6364	Laxmi Devi	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
04-Jul-12	09:20	6361	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
04-Jul-12	09:21	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
04-Jul-12	09:21	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
04-Jul-12	09:21	6271	Saraiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
04-Jul-12	09:22	6356	Yadamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
04-Jul-12	09:22	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
04-Jul-12	09:22	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
04-Jul-12	09:23	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
04-Jul-12	09:23	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
04-Jul-12	09:23	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
04-Jul-12	09:24	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
04-Jul-12	09:24	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
04-Jul-12	09:24	6231	Ismile	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
04-Jul-12	09:25	6232	Joshna	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
04-Jul-12	09:25	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
04-Jul-12	09:25	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
04-Jul-12	09:26	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
04-Jul-12	09:26	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
04-Jul-12	09:26	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Jul-12	09:27	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Jul-12	09:27	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Jul-12	09:27	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Jul-12	09:28	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Jul-12	09:28	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Jul-12	09:28	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170

06 July, 2012

Page 2 of 3

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 6/07/12  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Jul-12	09:29	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
04-Jul-12	09:29	9080	Temporary Car	GSN	EAR	FH	170	20:00	1	G	Job Work	170
04-Jul-12	09:29	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Jul-12	09:30	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Jul-12	09:30	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Jul-12	09:30	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Jul-12	09:31	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Jul-12	09:31	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Jul-12	09:31	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Jul-12	09:32	6128	Papu	SHR	PAI	MA	275	20:00	1	G	Nil / By V	275
04-Jul-12	09:32	6307	Punarwashi	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
04-Jul-12	09:32	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
04-Jul-12	09:33	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
04-Jul-12	09:33	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
04-Jul-12	09:33	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
04-Jul-12	09:34	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Jul-12	09:34	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
04-Jul-12	09:34	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
04-Jul-12	09:35	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Jul-12	09:35	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Jul-12	09:35	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Jul-12	09:36	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
04-Jul-12	09:36	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
04-Jul-12	09:36	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	Job Work	275
04-Jul-12	09:37	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	Job Work	275
04-Jul-12	09:37	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
04-Jul-12	09:37	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Jul-12	09:38	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
04-Jul-12	09:38	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Jul-12	09:38	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275

06 July, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt  
 6/10/12  
 MODI VENTURES






GMG-II Detailed Attendance Rep From Date: 05-Jul-12 To Date: 05/07/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Jul-12	09:00	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Jul-12	09:00	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Jul-12	09:00	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:01	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:01	6072	Tritok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:01	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:02	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	325
05-Jul-12	09:02	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	160
05-Jul-12	09:02	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:03	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:03	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	325
05-Jul-12	09:03	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	180
05-Jul-12	09:04	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
05-Jul-12	09:04	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	325
05-Jul-12	09:04	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	160
05-Jul-12	09:05	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	180
05-Jul-12	09:05	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:05	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:06	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	325
05-Jul-12	09:06	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
05-Jul-12	09:06	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
05-Jul-12	09:07	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	Dept.	325
05-Jul-12	09:07	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
05-Jul-12	09:07	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:08	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:08	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	325
05-Jul-12	09:08	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	160
05-Jul-12	09:09	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:09	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	325
05-Jul-12	09:10	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	180
05-Jul-12	09:10	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	325
05-Jul-12	09:10	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	180
05-Jul-12	09:11	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:11	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	325
05-Jul-12	09:11	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	180
05-Jul-12	09:12	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	325
05-Jul-12	09:12	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
05-Jul-12	09:12	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	325
05-Jul-12	09:13	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
05-Jul-12	09:13	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	325
05-Jul-12	09:13	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	180
05-Jul-12	09:14	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	325
05-Jul-12	09:14	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160

06 July, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt   
 MODI VENTURES



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Jul-12	09:14	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
05-Jul-12	09:15	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Jul-12	09:15	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Jul-12	09:15	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Jul-12	09:16	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Jul-12	09:16	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:16	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Jul-12	09:17	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:17	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:17	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Jul-12	09:18	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Jul-12	09:18	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:18	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Jul-12	09:19	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
05-Jul-12	09:19	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
05-Jul-12	09:19	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
05-Jul-12	09:20	6079	Killeshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
05-Jul-12	09:20	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
05-Jul-12	09:20	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
05-Jul-12	09:21	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
05-Jul-12	09:21	6037	Mahboob	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
05-Jul-12	09:21	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
05-Jul-12	09:22	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
05-Jul-12	09:22	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
05-Jul-12	09:22	6031	Shamlama	MAN	EAR	FH	200	18:00	1	Club	Job Work	200
05-Jul-12	09:23	6324	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
05-Jul-12	09:23	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	CA	Job Work	175
05-Jul-12	09:23	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
05-Jul-12	09:24	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	Dept.	275
05-Jul-12	09:24	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	Dept.	350
05-Jul-12	09:24	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	On Ac.	0
05-Jul-12	09:25	6232	Joshna	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
05-Jul-12	09:25	6231	Ismile	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
05-Jul-12	09:25	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
05-Jul-12	09:26	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	Nil / By V	0
05-Jul-12	09:26	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Jul-12	09:26	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Jul-12	09:27	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Jul-12	09:27	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
05-Jul-12	09:27	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	On Ac.	275
05-Jul-12	09:28	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Jul-12	09:28	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Jul-12	09:28	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Jul-12	09:29	6160	Vijay	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275

06 July, 2012

Page 2 of 3


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES



**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt   
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Jul-12	09:29	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Jul-12	09:29	6126	Pramod Gupt	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Jul-12	09:30	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Jul-12	09:30	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Jul-12	09:30	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	Nil / By V	275
05-Jul-12	09:31	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Jul-12	09:31	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	Dept.	275
05-Jul-12	09:31	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	Dept.	185
05-Jul-12	09:32	6133	Bal Reddy	KMR	ELE	MA	275	20:00	1	G	On Ac.	185
05-Jul-12	09:32	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	275
05-Jul-12	09:32	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	350
05-Jul-12	09:33	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	300
05-Jul-12	09:33	6179	Das	SUD	ELE	MA	275	18:00	1	G	On Ac.	275
05-Jul-12	09:33	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Dept.	275
05-Jul-12	09:34	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
05-Jul-12	09:34	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
05-Jul-12	09:34	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
05-Jul-12	09:35	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	190
05-Jul-12	09:35	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
05-Jul-12	09:35	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
05-Jul-12	09:36	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
05-Jul-12	09:36	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
05-Jul-12	09:36	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	CA	Job Work	170
05-Jul-12	09:37	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	CA	Job Work	275
05-Jul-12	09:37	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	350
05-Jul-12	09:37	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
05-Jul-12	09:38	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	200
05-Jul-12	09:38	6307	Punawashi	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
05-Jul-12	09:38	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
05-Jul-12	09:39	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	On Ac.	450
									1	G	Nil / By V	275

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt   
**MODI VENTURES**



GMG-II Attendance Value Report From Date: 29/6/12 To Date: 05/7/12

Contractor Name	A.Jyothi Babu (Water Proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)	Sum		5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		9
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)	Sum		2
Summary for 'Payment Type' = Nil / By Vendor (13 detail records)	Sum		16
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (1	Sum		16
Contractor Name	A.Ramullu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum		3
Summary for 'Payment Type' = On Ac. (3 detail records)	Sum		3
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (3 detail rec	Sum		3
Contractor Name	B.Hanumanth (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (2 detail records)	Sum		2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		44
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)	Sum		2
Summary for 'Payment Type' = Nil / By Vendor (10 detail records)	Sum		48
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (10	Sum		48
Contractor Name	B.Sudharshan (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		6
Summary for 'Payment Type' = Dept. (6 detail records)	Sum		6
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (6 detai	Sum		6
Contractor Name	Dayanand (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		5
Summary for 'Payment Type' = Dept. (5 detail records)	Sum		5
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)	Sum		48
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		106
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum		59

06 July, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES




**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt   
 MODI VENTURES

Summary for 'Payment Type' = On Ac. (21 detail records)	Sum	213
Summary for 'Contractor Name' = Dayanand (Civil Work) (26 detail r	Sum	218
Contractor Name	G.Mannem (Earth Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	14
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	7
Summary for 'Payment Type' = Dept. (14 detail records)	Sum	21
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	28
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	25
Summary for 'Payment Type' = Job Work (14 detail records)	Sum	53
Summary for 'Contractor Name' = G.Mannem (Earth Work) (28 detail	Sum	74
Contractor Name	G.Snehalatha (Earth Work)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	44
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	33
Summary for 'Payment Type' = Job Work (14 detail records)	Sum	77
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (14 det	Sum	77
Contractor Name	Janardhan Prasad (Tiles Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	2
Summary for 'Payment Type' = Dept. (2 detail records)	Sum	2
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	10
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	5
Summary for 'Payment Type' = On Ac. (9 detail records)	Sum	17
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (1	Sum	19
Contractor Name	K.Krishna (Hacking Work)	
Payment Type	Job Work	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (2 detail records)	Sum	2
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	5
Summary for 'Payment Type' = Job Work (4 detail records)	Sum	7
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (4 detai	Sum	7

06 July, 2012

Page 2 of 5





Contractor Name	K.Mohan Rao (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum		4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum		1
Summary for 'Payment Type' = Dept. (3 detail records)	Sum		5
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)	Sum		6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		21
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum		5
Summary for 'Payment Type' = On Ac. (17 detail records)	Sum		32
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (20 det	Sum		37
Contractor Name	Kaileshwar (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		11
Summary for 'Payment Type' = Dept. (7 detail records)	Sum		11
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)	Sum		5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)	Sum		50
Worker Skill	HM		
Summary for 'Worker Skill' = HM (7 detail records)	Sum		7
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		67
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum		34
Summary for 'Payment Type' = On Ac. (33 detail records)	Sum		163
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (40 detail	Sum		174
Contractor Name	P.Praveen Kumar(Welder)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		5
Summary for 'Payment Type' = On Ac. (5 detail records)	Sum		5
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (5 detail	Sum		5
Contractor Name	R.Babu Rao (Centring)		
Payment Type	On Ac.		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (2 detail records)	Sum		2
Worker Skill	MA		

06 July, 2012

Page 3 of 5

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **6/07/12**  
**MODI VENTURES**



Summary for 'Worker Skill' = MA (2 detail records)	Sum	2
Summary for 'Payment Type' = On Ac. (4 detail records)	Sum	4
Summary for 'Contractor Name' = R.Babu Rao (Centring) (4 detail re	Sum	4
Contractor Name	Sirisha (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	22
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)	Sum	22
Summary for 'Contractor Name' = Sirisha (Painting Work) (6 detail re	Sum	22
Contractor Name	Sreekanth Jena (Plumbing work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Summary for 'Payment Type' = Dept. (1 detail record)	Sum	2
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	14
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = On Ac. (12 detail records)	Sum	21
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (1	Sum	23
Contractor Name	Tanveer Khan (Plumber Work)	
Payment Type	Job Work	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Summary for 'Payment Type' = Job Work (10 detail records)	Sum	10
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (10	Sum	10
Contractor Name	V.Srinivas (Electrical Work)	
Payment Type	Job Work	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	11
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Job Work (6 detail records)	Sum	13
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	12
Worker Skill	MH	

06 July, 2012

Page 4 of 5

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt   
 MODI VENTURES


Summary for 'Worker Skill' = MH (6 detail records)  
Summary for 'Payment Type' = On Ac. (16 detail records)  
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (22 d


Sum	10
Sum	27
Sum	40
Grand Total	783

06 July, 2012

Page 5 of 5

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
  
Asst. Admin. Manager  
Modi Ventures

**CHECKED**  
QUALITY/QUANTITY  
By  Dt 6/07/12  
MODI VENTURES



**GMG-II Attendance Payment Report** From: 01/06/12

To: 07/06/12

**Contractor Name** *A.Jyothi Babu (Water Proofing)*

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (6 detail records) **Sum** 0  
 Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (6 detail **Sum** 0

**Contractor Name** *A.Ramullu (Carpenter)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (12 detail records) **Sum** 3450  
 Summary for 'Contractor Name' = A.Ramullu (Carpenter) (12 detail records) **Sum** 3450

**Contractor Name** *B.Hanumanth (Painting Work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (3 detail records) **Sum** 825

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (32 detail records) **Sum** 8800  
 Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (35 detail **Sum** 9625

**Contractor Name** *B.Sudharshan (Electrician)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (4 detail records) **Sum** 1100  
 Summary for 'Contractor Name' = B.Sudharshan (Electrician) (4 detail recor **Sum** 1100

**Contractor Name** *Dayanand (Civil Work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (6 detail records) **Sum** 1950

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (164 detail records) **Sum** 40380  
 Summary for 'Contractor Name' = Dayanand (Civil Work) (170 detail record **Sum** 42330

**Contractor Name** *G.Mannem (Earth Work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (23 detail records) **Sum** 4880

**Payment Type** Job Work


Summary for 'Payment Type' = Job Work (51 detail records) **Sum** 10540  
 Summary for 'Contractor Name' = G.Mannem (Earth Work) (74 detail recor **Sum** 15420


**Contractor Name** *G.Snehalatha (Earth Work)*


**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (73 detail records) **Sum** 13070  
 Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (73 detail rec **Sum** 13070

07 June, 2012

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**

**Certified by:**  
  
 Assi. Admin. Manager  
**Modi Ventures**

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 2/06/12  
**MODI VENTURES**

Contractor Name G.Srinivas (Civil Work)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (1 detail record)

Summary for 'Contractor Name' = G.Srinivas (Civil Work) (1 detail record)

Sum 325  
Sum 325

Contractor Name Janardhan Prasad (Tiles Work)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (14 detail records)

Sum 4550

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (3 detail records)

Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (17 detail

Sum 1100  
Sum 5650

Contractor Name K.Krishna (Hacking Work)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (21 detail records)

Summary for 'Contractor Name' = K.Krishna (Hacking Work) (21 detail rec

Sum 4995  
Sum 4995

5000

Contractor Name K.Mohan Rao (Electrician)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (2 detail records)

Sum 550

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (38 detail records)

Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (40 detail rec

Sum 10360  
Sum 10910

Contractor Name Kaileshwar (Civil Work)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (12 detail records)

Sum 3900

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (136 detail records)

Summary for 'Contractor Name' = Kaileshwar (Civil Work) (148 detail recor

Sum 32270  
Sum 36170

Contractor Name P.Praveen Kumar(Welder)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (3 detail records)

Sum 775

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (8 detail records)

Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (11 detail reco

Sum 2375  
Sum 3150

Contractor Name R.Babu Rao (Centring)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (3 detail records)

Sum 850

1500

07 June, 2012

Certified by:  
[Signature]  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
[Signature]  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By [Signature] Dt 8/06/12  
MODI VENTURES

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (13 detail records) **Sum** 3550  
 Summary for 'Contractor Name' = R.Babu Rao (Centring) (16 detail records) **Sum** 4400

**Contractor Name** Sirisha (Painting Work)

**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (6 detail records) **Sum** 1650  
 Summary for 'Contractor Name' = Sirisha (Painting Work) (6 detail records) **Sum** 1650

**Contractor Name** Sreekanth Jena (Plumbing work)

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (5 detail records) **Sum** 1350

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (33 detail records) **Sum** 8850  
 Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (38 detail records) **Sum** 10200

**Contractor Name** Tanveer Khan (Plumber Work)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (21 detail records) **Sum** 6225  
 Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (21 detail records) **Sum** 6225

**Contractor Name** V.Srinivas (Electrical Work)


**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (14 detail records) **Sum** 3985


**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (30 detail records) **Sum** 7575  
 Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (44 detail records) **Sum** 11560  
**Grand Total** 180230


Handwritten: 3985, 4500

07 June, 2012

Page 3 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Ass. Admin. Manager  
 Modi Ventures



**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 8/06/12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]

Stock Register: Electrical Stock Register  
 Company: Modi Ventures  
 Project: Gulmohar Gardens - II  
 Prepared by: R.Sanjay  
 Date: 14.06.12


S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	400	3.0	1,200
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	0	3.0	-
5	Deep Box - 25mm in nos	0	4.0	-
6	Fan Hooks in nos	0	18.0	-
7	Flexible pipe - 25mm in mts	0	6.0	-
8	Junction Box - 25mm in nos	250	4.0	1,000
9	PVC Pipe-1" 1.2 mm in nos	5	27.0	135
10	PVC Pipe-1" 1.5 mm in nos	0	34.0	-
11	AC sheets 2 x 2 in nos	5	50.0	250
12	PVC strip connector in nos	540	10.0	5,400
13	Insulation Tape	60	10.0	600
	Wires			
1	Al Servive wire-3/20 in mts	145	10.0	1,450
2	Al Servive wire-7/20 in mts	900	13.0	11,700
3	Cu-Multistand wire-1/18 in bundles	128	492.0	62,976
4	Cu-Multistand wire-3/20 in bundles	36	1,158.0	41,688
5	Cu-Multistand wire-7/20 in bundles	29	1,724.0	49,996
6	Telephone wire-2pair in bundles	8	466.0	3,728
7	TV wire-RG-6 in mts	200	11.0	2,200
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	26	94.0	2,444
2	Modular plate-1way in nos	5	29.0	145
3	Modular plate-2 way in nos	110	29.0	3,190
4	Modular plate-4way in nos	20	44.0	880
5	Modular plate-6way in nos	12	61.0	732
6	Modular plate-8way in nos	35	78.0	2,730
	Modulaar Switches, Etc.			
1	Modular Bell Switches-6A in nos	8	44.0	352
2	Modular Switch blank plates in nos	80	10.0	800
3	Modular Socket-15A in nos	8	81.0	648
4	Modular Socket-6A in nos	88	18.0	1,584
5	Modular Step Dimmer- in nos	44	149.0	6,556
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	5	55.0	275
8	Modular Telephone jack- in nos	47	41.0	1,927
9	Modular TV Socket- in nos	47	41.0	1,927
	MS Boxes			
1	Metal box-12 way in nos	28	56.0	1,568
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	117	14.0	1,638
4	Metal box-4way in nos	115	21.0	2,415
5	Metal box-6way in nos	259	30.0	7,770
6	Metal box-8way in nos	68	40.0	2,720
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	15	868.0	13,020
3	Metal enclosure 2 way for change over in nos	0	120.0	-


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  DI   
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

MCB'S			
1	MCB 6 Amps- in nos		-
2	MCB-16 Amps- in nos	20	88.0
3	MCB dummy in nos	0	88.0
4	MCB-0.5 Amps- in nos	0	3.0
	Isolators	45	88.0
			3,960
1	DP-Isolator- in nos	0	-
2	FP-Isolator in nos	0	192.0
3	Change over - 25 Amps - in nos	0	443.0
	Tube Lights	0	680.0
			-
1	Tube light-2ft in nos		-
2	Tube light-4ft in nos	25	33.0
			825
3	Tubelight fitting 2 ft- in nos	0	35.0
			-
4	Tubelight fitting 4 ft- in nos	20	366.0
			7,320
	Total	5	399.0
			1,995
			251,504


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt: 15/06/10  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		14.06.12			
S No	Item	Balance	Quantity	Value	Amount
	GI Material				
1	Ball Cork 1/2" in nos.		20	185.00	3,700
2	Ball Valve 1/2" in nos.		15	387.00	5,805
3	G.I.- Coupling 1 1/2" in nos.		0	44.00	-
4	G.I.- Coupling 1 1/4" in nos.		0	33.00	-
5	G.I.- Coupling 1" in nos.		0	22.00	-
6	G.I.- Coupling 1/2" in nos.		10	10.00	100
7	G.I.- Coupling 2" in nos.		0	67.00	-
8	G.I.- Coupling 3/4" in nos.		9	16.00	144
9	G.I.- Elbow 1 1/2" in nos.		0	65.00	-
10	G.I.- Elbow 1 1/4" in nos.		0	48.00	-
11	G.I.- Elbow 1" in nos.		0	31.00	-
12	G.I.- Elbow 1/2" in nos.		150	11.00	1,650
13	G.I.- Elbow 2" in nos.		0	99.00	-
14	G.I.- Elbow 3/4" in nos.		11	17.00	187
15	G.I.- Nipple all sizes 1" in nos.		20	22.00	440
16	G.I.- Nipple all sizes 1/2" in nos.		290	12.00	3,480
17	G.I.- Nipple all sizes 3/4" in nos.		50	16.00	800
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.		0	978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.		0	766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.		4	838.00	3,352
21	G.I.- Pipe 1/2" (20 ft length) in nos.		20	406.00	8,120
22	G.I.- Pipe 2" (20 ft length) in nos.		0	1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.		5	541.00	2,705
24	G.I.- Plug 1 1/2" in nos.		0	40.00	-
25	G.I.- Plug 1 1/4" in nos.		0	33.00	-
26	G.I.- Plug 1" in nos.		12	19.00	228
27	G.I.- Plug 1/2" in nos.		40	6.00	240
28	G.I.- Plug 2" in nos.		0	63.00	-
29	G.I.- Plug 3/4" in nos.		20	12.00	240
30	G.I.- Reducer 1 1/2" in nos.		0	46.00	-
31	G.I.- Reducer 1 1/4" in nos.		0	24.00	-
32	G.I.- Reducer 1" in nos.		40	74.00	2,960
33	G.I.- Reducer 1/2" in nos.		0	16.00	-
34	G.I.- Reducer 2" in nos.		0	70.00	-
35	G.I.- Reducer 3/4" in nos.		27	17.00	459
36	G.I.- Tee 1 1/2" in nos.		0	87.00	-
37	G.I.- Tee 1 1/4" in nos.		0	63.00	-
38	G.I.- Tee 1" in nos.		0	44.00	-
39	G.I.- Tee 1/2" in nos.		58	17.00	986
40	G.I.- Tee 2" in nos.		2	139.00	278
41	G.I.- Tee 3/4" in nos.		0	30.00	-
42	G.I.- Union 1 1/2" in nos.		0	128.00	-
43	G.I.- Union 1 1/4" in nos.		0	102.00	-
44	G.I.- Union 1" in nos.		25	70.00	1,750
45	G.I.- Union 1/2" in nos.		58	30.00	1,740
46	G.I.- Union 2" in nos.		0	195.00	-
47	G.I.- Union 3/4" in nos.		18	46.00	828



Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 Page 1 of 2  
 QUALITY/QUANTITY  
 By  DI  
 15/06/12  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	8	814.00	6,512
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	18	567.00	10,206
	PVC- SWR Pipes			
1	Lubricant in lts	0	102.00	-
2	PVC 3" Bend 45 in nos.	198	24.00	4,752
3	PVC 3" Bend Plain in nos.	40	28.00	1,120
4	PVC 3" Bend with door in nos.	35	40.00	1,400
5	PVC 3" Cleaning pipe with Door in nos.	45	43.00	1,935
6	PVC 3" Coupler in nos.	48	22.00	1,056
7	PVC 3" Floor Trap in nos.	24	50.00	1,200
8	PVC 3" Nani Trap in nos.	42	41.00	1,722
9	PVC 3" Pipe Double Socket in nos.	15	157.00	2,355
10	PVC 3" Pipe Single Socket in nos.	0	143.00	-
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	20	38.00	760
13	PVC 3" Tee with door in nos.	20	43.00	860
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	0	56.00	-
16	PVC 3" Clamps in nos.	41	10.00	410
17	PVC 4" Bend 45 in nos.	80	39.00	3,120
18	PVC 4" Bend Plain in nos.	60	47.00	2,820
19	PVC 4" Bend with door in nos.	18	64.00	1,152
20	PVC 4" Clamps in nos.	96	10.00	960
21	PVC 4" Cleaning pipe with Door in nos.	25	75.00	1,875
22	PVC 4" Coupler in nos.	15	34.00	510
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	18	124.00	2,232
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	85	280.00	23,800
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	10	66.00	660
31	PVC 4" Tee with door in nos.	40	77.00	3,080
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in lts	0	121.00	-
	PVC - Rigid pipes			
1	PVC-Rigid-Elbow-1 1/2" in nos	98	8.00	784
2	PVC-Rigid-Pipe- 1 1/2" in leng.	34	188.00	6,392
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	35	9.00	315
	Total			122,180

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 15/06/12  
 MODI VENTURES  
 Checked by:  


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		R. Sanjay				
Date:		14.06.12				
S No	Item	Quantity	Value	Amount	Used for	Type
	Screws					
1	Fisher plug 5 mm in packets	15	45.00	675		
2	Fisher plug in 6 mm packets	25	45.00	1,125		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	500	0.40	200	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	0	0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	0	0.40	-	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	100	0.40	40	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	1200	0.40	480	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	500	0.40	200	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
	Hardware					
1	Glass for louvers in nos	190	16.00	3,040		
2	Hinges 4" in nos	140	11.00	1,540		
3	Main door Mortise lock in nos	5	1147.00	5,735		
4	SS door handles 6" in nos	30	80.00	2,400		
5	SS door stopper in nos	89	56.00	4,984		
6	SS Tower bolt 4" in nos	23	60.00	1,380	windows	
7	SS Tower bolt 6" in nos	15	80.00	1,200	french doors	
8	SS tubular lock in nos	90	330.00	29,700		
9	SS window handles 4" in nos	14	60.00	840		
	Doors & Wood					
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	7	929.33	6,505		
3	Flush Doors 26" wide in nos	12	755.08	9,061		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	0	2043.74	-		
6	Panel Doors 32" wide in nos	15	1767.56	26,513		
7	Panel Doors 26" wide in nos	10	1436.14	14,361		
8	Panel Doors other sizes in nos	3	1767.56	5,303		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
	Total			115,283		

*Ru*

CHECKED  
 QUALITY/QUANTITY  
 By *Ru* Dt *15/06/12*  
 MODI VENTURES


Certified by:  
*Mob*  
 Asst. Admin. Manager  
 Modi Ventures



Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		K. Shirish		
Date:		14.06.12		
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	-	-	-
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	-	10.67	-
4	Steel Rebar - 16 mm in kgs	-	18.96	-
5	Steel Rebar - 20 mm in kgs	-	29.63	-
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	-	-	-
	Total	1,000	4.50	4,500
	Amount			4,500.00
				171,000.00
S No	Item	of lengths	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	10	240	2,400
3	MS flat 1/2" x 6 mm - 18' length in nos	14	132	1,848
4	MS flat 3/4" x 6 mm - 18' length in nos	12	180	2,160
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	20	360	7,200
7	nos	20	360	7,200
8	nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	12	360	4,320
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	35	180	6,300
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	40	60	2,400
18	MS Z angle 3/4" x 3 mm - 18' length in nos	20	340	6,800
	Total			45,428

*RM*

CHECKED  
 QUALITY/QUANTITY  
 By *AK* Dt *15/06/12*  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


**GMG-II Building Material Payment Report**


From: 08/6/12 To: 14/6/12

Supplier *Sri Laxmi Enterprises*

Material Type Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
09-Jun-12	09:30	30.81	AP 29T 7825	1260	38820.6
Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)					
Sum		30.81			38820.6
Summary for 'Supplier' = Sri Laxmi Enterprises (1 detail record)					
Sum		30.81			38820.6
Grand Total		30.81			38820.6

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES


  
MODI VENTURES


**GMG-II Hire Payment Report** From: 08/6/12

To: 14/6/12

Equipment Owner R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
09-Jun-12	Tractor	T/R	1	210	Per Trip	210
09-Jun-12	Tractor	T/R	1	210	Per Trip	210
09-Jun-12	Tractor	T/R	1	210	Per Trip	210
09-Jun-12	Tractor	T/R	1	210	Per Trip	210
09-Jun-12	Tractor	T/R	1	210	Per Trip	210
09-Jun-12	Tractor	T/R	1	210	Per Trip	210
11-Jun-12	Tractor	T/R	1	210	Per Trip	210
12-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
12-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
12-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
12-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
12-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
12-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
13-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
13-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
Summary for 'Vehicle Owner' = R.Bhupal (14 detail records)			<b>Sum</b>	14		2940
<b>Grand Total</b>				14		2940

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

*Contractor Name* A.Jyothi Babu (Water Proofing)

**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (10 detail records) **Sum**  
 Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (10 detail records) **Sum**

0 5000  
0

*Contractor Name* A.Ramullu (Carpenter)

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (11 detail records) **Sum** 3025  
 Summary for 'Contractor Name' = A.Ramullu (Carpenter) (11 detail records) **Sum** 3025

*Contractor Name* B.Hanumanth (Painting Work)

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (5 detail records) **Sum** 1375  
**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (39 detail records) **Sum** 11317.5  
 Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (44 detail records) **Sum** 12692.5

*Contractor Name* B.Sudharshan (Electrician)

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (6 detail records) **Sum** 2062.5  
 Summary for 'Contractor Name' = B.Sudharshan (Electrician) (6 detail records) **Sum** 2062.5

*Contractor Name* Dayanand (Civil Work)

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (6 detail records) **Sum** 1950  
**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (155 detail records) **Sum** 38550  
 Summary for 'Contractor Name' = Dayanand (Civil Work) (161 detail records) **Sum** 40500


*Contractor Name* G.Mannem (Earth Work)

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (24 detail records) **Sum** 5020  
**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (43 detail records) **Sum** 9460  
 Summary for 'Contractor Name' = G.Mannem (Earth Work) (57 detail records) **Sum** 14480


*Contractor Name* G.Snehalatha (Earth Work)


**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (83 detail records) **Sum** 14770  
 Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (83 detail records) **Sum** 14770

15 June, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY

By  DI  
 15/06/12  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

Contractor Name Janardhan Prasad (Tiles Work)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (8 detail records) Sum 2600

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (11 detail records) Sum 3600

Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (19 detail Sum 6200

Contractor Name K.Krishna (Hacking Work)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (8 detail records) Sum

Summary for 'Contractor Name' = K.Krishna (Hacking Work) (8 detail recor Sum

1680  
1680  
2500

Contractor Name K.Mohan Rao (Electrician)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (4 detail records) Sum 1010

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (32 detail records) Sum 8995

Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (36 detail rec Sum 10005

Contractor Name Kaileshwar (Civil Work)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (11 detail records) Sum 3575

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (130 detail records) Sum 30635

Summary for 'Contractor Name' = Kaileshwar (Civil Work) (141 detail recor Sum 34210

Contractor Name P.Praveen Kumar (Welder)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (2 detail records) Sum 600

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (3 detail records) Sum 775

Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (5 detail recor Sum 1375

Contractor Name R.Babu Rao (Centring)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (9 detail records) Sum 2350

Summary for 'Contractor Name' = R.Babu Rao (Centring) (9 detail records) Sum 2350

Contractor Name Sirisha (Painting Work)

Payment Type Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (13 detail records) Sum 3575

15 June, 2012

Certified by:  
*Ru*  
Project Manager/Engg.  
MODI VENTURES

CHECKED  
QUALITY/QUANTITY  
By *Qr* Dt *15/06/12*  
MODI VENTURES

Certified by:  
*Maw*  
Asst. Admin. Manager  
Modi Ventures

Summary for 'Contractor Name' = Sirisha (Painting Work) (13 detail records) **Sum** 3575

**Contractor Name** *Sreekanth Jena (Plumbing work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (7 detail records) **Sum** 1725

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (18 detail records) **Sum** 5200

Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (25 detail records) **Sum** 6925

**Contractor Name** *Tanveer Khan (Plumber Work)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (17 detail records) **Sum** 5125

Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (17 detail records) **Sum** 5125

**Contractor Name** *V.Srinivas (Electrical Work)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (13 detail records) **Sum** 3620

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (22 detail records) **Sum** 5825

Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (35 detail records) **Sum** 9445

**Grand Total** 168420

*Handwritten notes:*  
 3620  
 5000

15 June, 2012

CHECKED  
 QUALITY QUANTITY  
 BY: *AS* DI: 15/06/12  
 MODI VENTURES

Page 3 of 3

Certified by:  
*Rd*  
 Project Manager/ENGG.  
 MODI VENTURES


Certified by:  
*msu*  
 Asst. Admin. Manager  
 Modi Ventures



**GMG-II Detailed Attendance Rep** From Date: 08-Jun-12 To Date: 8/6/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Jun-12	09:00	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:00	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:00	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:01	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:01	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:01	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:02	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:02	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:02	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
08-Jun-12	09:03	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:03	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:03	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:04	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:04	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:04	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:05	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:05	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
08-Jun-12	09:05	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:06	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:06	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:06	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:07	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:07	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:07	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:08	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:08	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:08	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:09	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:09	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:09	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:10	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:10	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:10	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:11	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:11	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
08-Jun-12	09:11	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:12	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:12	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
08-Jun-12	09:12	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:13	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:13	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:13	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:14	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180

15 June, 2012

Page 1 of 3

Certified by:  
  
 Project Manager/Engr.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Di   
 MODI VENTURES





# GMG -II Cement Register Report


From: 08/6/12

To: 14/6/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
241	08-Jun-12	14:00	Plastering	PPC	G	14	Security
242	08-Jun-12	15:00	Plastering	PPC	G	10	Security
243	09-Jun-12	10:00	Tiles Work	PPC	G	3	Security
244	09-Jun-12	11:40	CA works	PPC	G	3	Security
245	09-Jun-12	14:30	Plastering	PPC	G	8	Security
246	09-Jun-12	16:00	Plastering	PPC	G	10	Security
247	11-Jun-12	10:00	Water Proofing	OPC	G	5	Security
248	11-Jun-12	10:15	Tiles Work	PPC	G	2	Security
249	11-Jun-12	10:30	Lift Work	OPC	G	1	Security
250	11-Jun-12	14:30	Plastering	PPC	G	10	Security
251	11-Jun-12	16:55	Plastering	PFC	G	10	Security
252	12-Jun-12	09:40	CA works	PPC	G	2	Security
253	12-Jun-12	10:00	Tiles Work	PPC	G	3	Security
254	12-Jun-12	14:40	Lift Work	PPC	G	2	Security
255	12-Jun-12	15:00	CA works	PPC	G	2	Security
256	12-Jun-12	16:00	Plastering	PPC	G	12	Security
257	12-Jun-12	16:15	Plastering	PPC	G	10	Security
258	13-Jun-12	14:00	Plastering	PPC	G	6	Security
259	13-Jun-12	15:15	Tiles Work	PPC	G	1	Security
260	13-Jun-12	16:00	Plastering	PPC	G	10	Security
261	14-Jun-12	09:40	Water Proofing	OPC	G	3	Security
262	14-Jun-12	09:45	Plastering	PPC	G	2	Security
263	14-Jun-12	16:00	Plastering	PPC	G	10	Security
264	14-Jun-12	16:15	Plastering	PPC	G	10	Security

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 15/06/12  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures



# GMG -II Cement Register Balance Report

Date: 14/6/12

Cement Grade OPC

## Quantity in bags

Summary for 'Cement Grade' = OPC (1560 detail records)

Sum -4



Cement Grade PPC

## Quantity in bags

Summary for 'Cement Grade' = PPC (3259 detail records)

Sum -286


Grand Total -290





# GMG-II Building Material Rates Report

Supplier Name Sri Laxmi Enterprises

Material Type	Rate
Fine Sand VII B.L	1260


Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures


CHECKED  
QUALITY/QUANTITY  
By  Dt 15/06/12  
MODI VENTURES

GMG-II Detailed Attendance Rep From Date: 08-Jun-12 To Date: 08/6/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Jun-12	09:00	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:00	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:00	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:01	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:01	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:01	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:02	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:02	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:02	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
08-Jun-12	09:03	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:03	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:03	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:04	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:04	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:04	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:05	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:05	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
08-Jun-12	09:05	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:06	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:06	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:06	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:07	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:07	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:07	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:08	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:08	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:08	6070	Nilillesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:09	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:09	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:09	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:10	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:10	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:10	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:11	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Jun-12	09:11	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
08-Jun-12	09:11	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:12	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:12	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
08-Jun-12	09:12	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:13	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Jun-12	09:13	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:13	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Jun-12	09:14	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Jun-12	09:31	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
08-Jun-12	09:32	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
08-Jun-12	09:32	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
08-Jun-12	09:32	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
08-Jun-12	09:33	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
08-Jun-12	09:33	6306	Mahender Red	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
08-Jun-12	09:33	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
08-Jun-12	09:34	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
08-Jun-12	09:34	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	Job Work	300
08-Jun-12	09:34	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
08-Jun-12	09:35	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
08-Jun-12	09:36	6016	Bolanath	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
08-Jun-12	09:36	6013	Jetu	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
08-Jun-12	09:36	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
08-Jun-12	09:37	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
08-Jun-12	09:37	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
08-Jun-12	09:37	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
08-Jun-12	09:38	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 15/06/12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]

Stock Register: Electrical Stock Register  
 Company: Modi Ventures  
 Project: Gulmohar Gardens - II  
 Prepared by: R.Sanjay  
 Date: 28.06.12


S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	295	3.0	885
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	47	3.0	141
5	Deep Box - 25mm in nos	0	4.0	-
6	Fan Hooks in nos	0	18.0	-
7	Flexible pipe - 25mm in mts	7	6.0	42
8	Junction Box - 25mm in nos	207	4.0	828
9	PVC Pipe-1" 1.2 mm in nos	98	27.0	2,646
10	PVC Pipe-1" 1.5 mm in nos	0	34.0	-
11	AC sheets 2 x 2 in nos	5	50.0	250
12	PVC strip connector in nos	400	10.0	4,000
13	Insulation Tape	52	10.0	520
	Wires			
1	Al Servive wire-3/20 in mts	145	10.0	1,450
2	Al Servive wire-7/20 in mts	800	13.0	10,400
3	Cu-Multistand wire-1/18 in bundles	110	492.0	54,120
4	Cu-Multistand wire-3/20 in bundles	26	1,158.0	30,108
5	Cu-Multistand wire-7/20 in bundles	22	1,724.0	37,928
6	Telephone wire-2pair in bundles	6	466.0	2,796
7	TV wire-RG-6 in mts	200	11.0	2,200
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	20	94.0	1,880
2	Modular plate-1way in nos	5	29.0	145
3	Modular plate-2 way in nos	77	29.0	2,233
4	Modular plate-4way in nos	8	44.0	352
5	Modular plate-6way in nos	32	61.0	1,952
6	Modular plate-8way in nos	26	78.0	2,028
	Modular Switches, Etc.			
1	Modular Bell Switches-6A in nos	6	44.0	264
2	Modular Switch blank plates in nos	27	10.0	270
3	Modular Socket-15A in nos	37	81.0	2,997
4	Modular Socket-6A in nos	14	18.0	252
5	Modular Step Dimmer- in nos	26	149.0	3,874
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	22	55.0	1,210
8	Modular Telephone jack- in nos	39	41.0	1,599
9	Modular TV Socket- in nos	39	41.0	1,599
	MS Boxes			
1	Metal box-12 way in nos	25	56.0	1,400
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	93	14.0	1,302
4	Metal box-4way in nos	115	21.0	2,415
5	Metal box-6way in nos	259	30.0	7,770
6	Metal box-8way in nos	68	40.0	2,720
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	15	868.0	13,020
3	Metal enclosure 2 way for change over in nos	0	120.0	-
	MCB'S			
1	MCB 6 Amps- in nos		88.0	2,816


Verified by:  
  
 Project Manager / In-charge  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 25/06/12  
 MODI VENTURES

Accepted by:  
  
 Project Manager / In-charge  
 MODI VENTURES


2	MCB-16 Amps- in nos	38	88.0	3,344
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	0	88.0	-
	Isolators			-
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	7	443.0	3,101
3	Change over - 25 Amps - in nos	0	680.0	-
	Tube Lights			-
1	Tube light-2ft in nos	17	33.0	561
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	15	366.0	5,490
4	Tubelight fitting 4 ft- in nos	3	399.0	1,197
	Total			214,105


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  DI  
 29/06/12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		28.06.12			
S No	Item	Balance	Quantity	Value	Amount
	GI Material				
1	Ball Cork 1/2" in nos.	15		185.00	2,775
2	Ball Valve 1/2" in nos.	12		387.00	4,644
3	G.I.- Coupling 1 1/2" in nos.	0		44.00	-
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	0		22.00	-
6	G.I.- Coupling 1/2" in nos.	30		10.00	300
7	G.I.- Coupling 2" in nos.	0		67.00	-
8	G.I.- Coupling 3/4" in nos.	9		16.00	144
9	G.I.- Elbow 1 1/2" in nos.	0		65.00	-
10	G.I.- Elbow 1 1/4" in nos.	0		48.00	-
11	G.I.- Elbow 1" in nos.	0		31.00	-
12	G.I.- Elbow 1/2" in nos.	90		11.00	990
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	11		17.00	187
15	G.I.- Nipple all sizes 1" in nos.	20		22.00	440
16	G.I.- Nipple all sizes 1/2" in nos.	220		12.00	2,640
17	G.I.- Nipple all sizes 3/4" in nos.	35		16.00	560
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	0		978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	4		838.00	3,352
21	G.I.- Pipe 1/2" (20 ft length) in nos.	14		406.00	5,684
22	G.I.- Pipe 2" (20 ft length) in nos.	0		1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.	5		541.00	2,705
24	G.I.- Plug 1 1/2" in nos.	0		40.00	-
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	12		19.00	228
27	G.I.- Plug 1/2" in nos.	35		6.00	210
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	20		12.00	240
30	G.I.- Reducer 1 1/2" in nos.	0		46.00	-
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	35		74.00	2,590
33	G.I.- Reducer 1/2" in nos.	0		16.00	-
34	G.I.- Reducer 2" in nos.	0		70.00	-
35	G.I.- Reducer 3/4" in nos.	27		17.00	459
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	0		44.00	-
39	G.I.- Tee 1/2" in nos.	47		17.00	799
40	G.I.- Tee 2" in nos.	2		139.00	278
41	G.I.- Tee 3/4" in nos.	0		30.00	-
42	G.I.- Union 1 1/2" in nos.	0		128.00	-
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	25		70.00	1,750
45	G.I.- Union 1/2" in nos.	40		30.00	1,200
46	G.I.- Union 2" in nos.	0		195.00	-
47	G.I.- Union 3/4" in nos.	18		46.00	828
48	Gate Valve 1 1/2" in nos.	0		1,540.00	-
49	Gate Valve 1 1/4" in nos.	0		1,122.00	-
50	Gate Valve 1" in nos.	8		814.00	-


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Page 1 of 225/06/12  
 Dt 28/06/12  
**MODI VENTURES**

6.512  
 Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	18	567.00	10,206
	PVC- SWR Pipes			
1	Lubricant in Its	0	102.00	-
2	PVC 3" Bend 45 in nos.	180	24.00	4,320
3	PVC 3" Bend Plain in nos.	38	28.00	1,064
4	PVC 3" Bend with door in nos.	29	40.00	1,160
5	PVC 3" Cleaning pipe with Door in nos.	33	43.00	1,419
6	PVC 3" Coupler in nos.	25	22.00	550
7	PVC 3" Floor Trap in nos.	19	50.00	950
8	PVC 3" Nani Trap in nos.	37	41.00	1,517
9	PVC 3" Pipe Double Socket in nos.	13	157.00	2,041
10	PVC 3" Pipe Single Socket in nos.	0	143.00	-
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	20	38.00	760
13	PVC 3" Tee with door in nos.	20	43.00	860
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	0	56.00	-
16	PVC 3"Clamps in nos.	41	10.00	410
17	PVC 4" Bend 45 in nos.	80	39.00	3,120
18	PVC 4" Bend Plain in nos.	60	47.00	2,820
19	PVC 4" Bend with door in nos.	18	64.00	1,152
20	PVC 4" Clamps in nos.	96	10.00	960
21	PVC 4" Cleaning pipe with Door in nos.	25	75.00	1,875
22	PVC 4" Coupler in nos.	15	34.00	510
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	18	124.00	2,232
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	85	280.00	23,800
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	10	66.00	660
31	PVC 4" Tee with door in nos.	40	77.00	3,080
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in Its	0	121.00	-
	PVC - Rigid pipes			
1	PVC-Rigid-Elbow-1 1/2" in nos	98	8.00	784
2	PVC-Rigid-Pipe- 1 1/2" in leng.	34	188.00	6,392
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	35	9.00	315
	Total			112,472

Certified by:  
  
 Project Manager/Shop  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 29/06/12  
 MODI VENTURES

Certified by:  
  
 Ass. Admin. Manager  
 Modi Ventures




Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Sanitaryware & CP Fittings Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		R.Sanjay		
Date:		28.06.12		
S No	Item	Balance Quantity	Value	Amount
CP Fittings				
1	CP- Bib cock- in nos	0	533.00	-
2	CP- Bottle trap- in nos	21	481.00	10,101.00
3	CP- Jali with hole- in nos	0	78.00	-
4	CP- Jali without hole- in nos	60	78.00	4,680.00
5	CP- Pillar cock- in nos	8	529.00	4,232.00
6	CP- Shower arm- in nos	3	296.00	888.00
7	CP- Shower head - in nos	3	415.00	1,245.00
8	CP- Stop Cock-1/2" in nos	7	213.00	1,491.00
9	CP- Tap Long body- in nos	2	533.00	1,066.00
10	CP- Tap Short Body- in nos	6	358.00	2,148.00
11	CP- Wall Mixer Bend- in nos	0	55.00	-
12	CP- Wall Mixer- in nos	24	1,989.00	47,736.00
13	CP- Flange - in nos	39	85.00	3,315.00
14	PVC Connection 1.5 ft in Nos		42.00	-
15	PVC Connection 2 ft in Nos	125	52.00	6,500.00
16	CP Extension Nipple in Nos	59	33.00	1,947.00
17	CP Tap two in one in nos	0	617.00	-
18	CP Waste coupling in nos	26	62.00	1,612.00
Sanitary				
1	S S Sink with drain board in nos	0	1,062.00	-
2	S S Sink in nos	10	677.00	6,770.00
3	EWC (P-trap)- in nos	0	510.00	-
4	EWC (S-trap)- in nos	31	380.00	11,780.00
5	PVC Flush tank- in nos	7	408.00	2,856.00
6	Ceramic Flush tank- in nos	31	562.00	17,422.00
7	Orissa pan in nos	2	344.00	688.00
8	Pedestal- in nos	18	506.00	9,108.00
9	Pedstal wash basin- in nos	0	999.00	-
10	Seat Cover- in nos	31	600.00	18,600.00
11	Wash basin bracket- in Pair	6	119.00	714.00
12	Wash Basin- in nos	1	493.00	493.00
13	Loft Tank- in nos	10	935.00	9,350.00
14	Bath Tub in nos	0	760.00	-
15	Anglo Indian WC in nos	0	1,341.00	-
Total				164,742.00


*Ru*  
 R. Sanjay  
 Director  
 Modi Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
 By *AS* Dt *29/06/12*  
**MODI VENTURES**

*MSW*  
 M. S. W.  
 Director  
 Modi Ventures

Stock Statement [as per format in Circular no. 543 (c)]						Prepared by:		R.Sanjay		
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register				Date:		28.06.12		
Company:		Modi Ventures				D=				
Project:		Gulmohar Gardens - II				C*A*B/144		E F		
S No	Name of tile	Type	Company	Company Code	Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/
Bathroom Tiles Option 1 - deluxe										
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	392.00	11.00
2	Jhonson Grey	Border			8.00	2.50	30.00	4.17	43.00	1.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	180.00	4.00
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00
5		Motif						-		1.00
Bathroom Tiles Option 2 - deluxe										
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	183.00	11.00
2	Jhonson Brown	Border			8.00	2.50	30.00	4.17	60.00	1.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	235.00	7.00
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00
5		Motif						-	-	1.00
Bathroom Tiles Option 3 - deluxe										
1		Body						-	-	1.00
2		Border						-	-	1.00
3		Base						-	-	1.00
4		Floor						-	-	1.00
5		Motif						-	-	1.00
Bathroom Tiles Option 4 - semi deluxe										
1		Body						-	-	1.00
2		Border						-	-	2.00
3		Base						-	-	1.00
4		Floor						-	-	1.00
5		Motif						-	-	1.00
Bathroom Tiles Option 5 -semi deluxe										
1		Body						-	-	1.00
2		Border						-	-	1.00
3		Base						-	-	1.00
4		Floor						-	-	1.00
5		Motif						-	-	1.00
Kitchen Tiles										
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	3.00
Utility Tiles										
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	2.00
Floor Tiles - Deluxe										
1		Ceramic						-	-	1.00
Floor Tiles - Semi Deluxe										
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	350.00	62.00


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  DI  
 29/06/12  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

General


Stock Statement [as per format in Circular no. 543 (a)]				
Stock Register:		Tools & General Material Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		R.Sanjay		
Date:		28.06.12		
S No	Item	Balance Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	3	37.00	111
2	Bombay Broom- in nos	310	7.00	2,170
3	Chisel flat- in nos	-	45.00	-
4	Coconut Broom- in nos	60	6.00	360
2	Consumables- Acid- in Ltrs	20	8.00	160
3	Crobars in nos	-	394.00	-
4	Fevicol in Kgs	-	110.00	-
5	Fruit packing covers in packets	-	60.00	-
3	GI Bucket- in nos	12	90.00	1,080
4	GI Pots- in nos	-	73.00	-
5	Gova rope- in bundles	15	166.00	2,490
6	Gumpas - big - in nos	30	122.00	3,660
4	Gumpas - small - in nos	-	77.00	-
5	Hammer all types in nos	-	95.00	-
6	Hold fast for doors in nos	30	42.00	1,260
7	Kabootar jali in bundles	20	115.00	2,300
5	Labour Helmet female - in nos	30	55.00	1,650
6	Labour Helmet male- in nos	10	59.00	590
7	Plastic Mug in nos	-	10.00	-
8	Poker bit in nos	-	28.00	-
6	Recron in packets	340	34.00	11,560
7	Safety belt- in nos	10	280.00	2,800
8	Spade- in nos	6	84.00	504
9	Sponge- in nos	390	7.00	2,730
7	Staff Helmet- in nos	-	124.00	-
8	Tile grout in kgs	60	35.00	2,100
9	White cement in 25 kg in bags	1	380.00	380
10	Janta Paste in in grams	15	0.10	2
8	Araltide in gms	5	1.00	5
Total				35,912
Cement and Building Material				
S No	Item	Balance Quantity	Value	Amount
1	Cement 53 Grade in bags	200	180.00	36,000
2	Cement PPC grade in bags	577	180.00	103,860
5	Corse sand in cft	-	22.00	-
3	Fine sand in cft	-	24.00	-
4	Metal 20 mm in cft	-	22.00	-
6	Robo sand in cft	-	18.00	-
7	Solid Blocks 4"	-	14.00	-
8	Solid Blocks 6"	-	20.00	-
9	Table brick 9"x4"x3" in nos	3,000	2.00	6,000
Total				145,860


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt  
 28/06/12  
 MODI VENTURES  
 Page 1

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Tools & General Material Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		28.06.12			
S No	Item	Balance	Value	Amount	Used for
Screws					
1	Fisher plug 5 mm in packets	8	45.00	360	
2	Fisher plug in 6 mm packets	14	45.00	630	
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work
6	Sheet metal screws 50 x 6 mm in nos	500	0.40	200	for electrical work
7	SS screws - 19 x 5 mm in nos	800	0.40	320	for tower bolt
8	SS screws - 25 x 6 mm in nos	500	0.40	200	door number plates
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges
11	Wood screws - 30 x 8 mm in nos	600	0.40	240	for door hinges
12	Wood screws - 35 x 8 mm in nos	250	0.40	100	for PVC pipes
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing
Hardware					
1	Glass for louvers in nos	150	16.00	2,400	
2	Hinges 4" in nos	110	11.00	1,210	
3	Main door Mortise lock in nos	5	1147.00	5,735	
4	SS door handles 6" in nos	25	80.00	2,000	
5	SS door stopper in nos	71	56.00	3,976	
6	SS Tower bolt 4" in nos	17	60.00	1,020	windows
7	SS Tower bolt 6" in nos	9	80.00	720	french doors
8	SS tubular lock in nos	69	330.00	22,770	
9	SS window handles 4" in nos	12	60.00	720	
Doors & Wood					
1	Flush Doors 37" wide in nos	0	1074.54	-	
2	Flush Doors 32" wide in nos	3	929.33	2,788	
3	Flush Doors 26" wide in nos	4	755.08	3,020	
4	Flush Doors other sizes in nos	0	929.33	-	
5	Panel Doors 37" wide in nos	0	2043.74	-	
6	Panel Doors 32" wide in nos	12	1767.56	21,211	
7	Panel Doors 26" wide in nos	7	1436.14	10,053	
8	Panel Doors other sizes in nos	2	1767.56	3,535	
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-	
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-	
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-	
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-	
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-	
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-	
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-	
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-	
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-	
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-	
Total				83,208	


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 29/06/12  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Stock Statement [as per format in Circular no. 543 (c)]		Steel stock register		
Stock Register:		Modi Ventures		
Company:		Gulmohar Gardens		
Project:		II		
Phase:		K.Shirish		
Prepared by:		28.06.12		
Date:				
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	-	-	-
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	-	10.67	-
4	Steel Rebar - 16 mm in kgs	-	18.96	-
5	Steel Rebar - 20 mm in kgs	-	29.63	-
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	1,000	4.50	4,500
Total				4,500.00
Amount				171,000.00
S No	Item	Balance in no	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	8	240	1,920
3	MS flat 1/2" x 6 mm - 18' length in nos	12	132	1,584
4	MS flat 3/4" x 6 mm - 18' length in nos	10	180	1,800
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	20	360	7,200
7	MS pipe round pipe 40 mm x 1.5 mm - 20' length in	20	360	7,200
8	MS pipe round pipe 40 mm x 2.7 mm - 20' length in	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	12	360	4,320
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	35	180	6,300
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	40	60	2,400
18	MS Z angle 3/4" x 3 mm - 18' length in nos	20	340	6,800
Total				44,324





**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 29/06/12  
**MODI VENTURES**

**GMG-II Building Material Payment Report**

From: 22/6/12

To: 28/6/12

Supplier

Sri Laxmi Enterprises

Material Type

Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
25-Jun-12	11:28	30.175	AP 29V 7825	1286	38805.05

Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)

Sum	30.175	38805.05
-----	--------	----------

Summary for 'Supplier' = Sri Laxmi Enterprises (1 detail record)

Sum	30.175	38805.05
-----	--------	----------

Grand Total	30.175	38805.05
-------------	--------	----------

Certified by:  
Ru  
Project Manager/Engrg.  
MODI VENTURES

Certified by:  
Asst  
Asst. Admin. Manager  
Modi Ventures

**GMG-II Hire Payment Report**

From: 22/6/12

To: 28/6/12

**Equipment Owner** A.Jyothi Babu

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
28-Jun-12	Gun Machine	-	1	1400	Per Day	1400
Summary for 'Vehicle Owner' = A.Jyothi Babu (1 detail recor			<b>Sum</b>	1		1400

**Equipment Owner** B.Pochaiah

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
28-Jun-12	Core Cutter	-	3	750	Per Hole	2250
Summary for 'Vehicle Owner' = B.Pochaiah (1 detail record)			<b>Sum</b>	3		2250

**Equipment Owner** R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
22-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
22-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
22-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
27-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
27-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
27-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
27-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
27-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
27-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
28-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
28-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
Summary for 'Vehicle Owner' = R.Bhupal (11 detail records)			<b>Sum</b>	11		2310


**Equipment Owner** V.Ravinder


Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
26-Jun-12	Gun Machine	-	3.5	160	Per Hour	560
26-Jun-12	Gun Machine	-	2.5	160	Per Hour	400
Summary for 'Vehicle Owner' = V.Ravinder (2 detail records)			<b>Sum</b>	6		960

**Grand Total**

21


6920


29 June 2012  
**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

Page 1 of 1  
**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		R.Sanjay		
Date:		26.07.12		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3" - in nos	850	3.0	2,550
3	Asbestos round cover 6" - in nos	0	5.0	-
4	Bends-25mm in nos	64	3.0	192
5	Deep Box - 25mm in nos	0	4.0	-
6	Fan Hooks in nos	0	18.0	-
7	Flexible pipe - 25mm in mts	10	6.0	60
8	Junction Box - 25mm in nos	30	4.0	120
9	PVC Pipe-1" 1.2 mm in nos	0	27.0	-
10	PVC Pipe-1" 1.5 mm in nos	0	34.0	-
11	AC sheets 2 x 2 in nos	5	50.0	250
12	PVC strip connector in nos	398	10.0	3,980
13	Insulation Tape	60	10.0	600
Wires				
1	Al Servive wire-3/20 in mts	45	10.0	450
2	Al Servive wire-7/20 in mts	1000	13.0	13,000
3	Cu-Multistand wire-1/18 in bundles	230	492.0	113,160
4	Cu-Multistand wire-3/20 in bundles	90	1,158.0	104,220
5	Cu-Multistand wire-7/20 in bundles	88	1,724.0	151,712
6	Telephone wire-2pair in bundles	15	466.0	6,990
7	TV wire-RG-6 in mts	200	11.0	2,200
8	10 sq mm cable in mts	0	71.0	-
Modular Plates				
1	Modular plate- 12 way in nos	35	94.0	3,290
2	Modular plate-1way in nos	15	29.0	435
3	Modular plate-2 way in nos	202	29.0	5,858
4	Modular plate-4way in nos	75	44.0	3,300
5	Modular plate-6way in nos	83	61.0	5,063
6	Modular plate-8way in nos	98	78.0	7,644
Modulaar Switches, Etc.				
1	Modular Bell Switches-6A in nos	16	44.0	704
2	Modular Switch blank plates in nos	340	10.0	3,400
3	Modular Socket-15A in nos	105	81.0	8,505
4	Modular Socket-6A in nos	296	18.0	5,328
5	Modular Step Dimmer- in nos	98	149.0	14,602
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	85	55.0	4,675
8	Modular Telephone jack- in nos	79	41.0	3,239
9	Modular TV Socket- in nos	79	41.0	3,239
MS Boxes				
1	Metal box-12 way in nos	20	56.0	1,120
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	20	14.0	280
4	Metal box-4way in nos	70	21.0	1,470
5	Metal box-6way in nos	217	30.0	6,510
6	Metal box-8way in nos	52	40.0	2,080
Distribution Boards				
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	12	868.0	10,416
3	Metal enclosure 2 way for change over in nos	0	120.0	-

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


MODI VENTURES  
 QUALITY/QUANTITY  
 By  26.07.12  
 QUALITY/QUANTITY  
 MODI VENTURES



MCB'S				
1	MCB 6 Amps- in nos	98	88.0	8,624
2	MCB-16 Amps- in nos	90	88.0	7,920
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	60	88.0	5,280
Isolators				
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	15	443.0	6,645
3	Change over - 25 Amps - in nos	0	680.0	-
Tube Lights				
1	Tube light-2ft in nos	35	33.0	1,155
2	Tube light-4ft in nos	0	35.0	-
3	Tube light fitting 2 ft- in nos	28	366.0	10,248
4	Tube light fitting 4 ft- in nos	0	399.0	-
Total				530,514


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt **27.07.12**  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		26.07.12			
S No	Item	Balance	Quantity	Value	Amount
GI Material					
1	Ball Cork 1/2" in nos.	6		185.00	1,110
2	Ball Valve 1/2" in nos.	8		387.00	3,096
3	G.I.- Coupling 1 1/2" in nos.	0		44.00	-
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	0		22.00	-
6	G.I.- Coupling 1/2" in nos.	30		10.00	300
7	G.I.- Coupling 2" in nos.	0		67.00	-
8	G.I.- Coupling 3/4" in nos.	15		16.00	240
9	G.I.- Elbow 1 1/2" in nos.	0		65.00	-
10	G.I.- Elbow 1 1/4" in nos.	0		48.00	-
11	G.I.- Elbow 1" in nos.	0		31.00	-
12	G.I.- Elbow 1/2" in nos.	30		11.00	330
13	G.I.- Elbow 2" in nos.	80		99.00	7,920
14	G.I.- Elbow 3/4" in nos.	6		17.00	102
15	G.I.- Nipple all sizes 1" in nos.	20		22.00	440
16	G.I.- Nipple all sizes 1/2" in nos.	135		12.00	1,620
17	G.I.- Nipple all sizes 3/4" in nos.	35		16.00	560
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	0		978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	8		838.00	6,704
21	G.I.- Pipe 1/2" (20 ft length) in nos.	5		406.00	2,030
22	G.I.- Pipe 2" (20 ft length) in nos.	0		1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.	0		541.00	-
24	G.I.- Plug 1 1/2" in nos.	0		40.00	-
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	10		19.00	190
27	G.I.- Plug 1/2" in nos.	30		6.00	180
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	15		12.00	180
30	G.I.- Reducer 1 1/2" in nos.	0		46.00	-
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	1		74.00	74
33	G.I.- Reducer 1/2" in nos.	0		16.00	-
34	G.I.- Reducer 2" in nos.	0		70.00	-
35	G.I.- Reducer 3/4" in nos.	18		17.00	306
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	0		44.00	-
39	G.I.- Tee 1/2" in nos.	25		17.00	425
40	G.I.- Tee 2" in nos.	2		139.00	278
41	G.I.- Tee 3/4" in nos.	0		30.00	-
42	G.I.- Union 1 1/2" in nos.	0		128.00	-
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	16		70.00	1,120
45	G.I.- Union 1/2" in nos.	21		30.00	630
46	G.I.- Union 2" in nos.	0		195.00	-
47	G.I.- Union 3/4" in nos.	18		46.00	828


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Officer**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  On **27.07.12**  
**MODI VENTURES**


48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	3	814.00	2,442
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	15	567.00	8,505
<b>PVC- SWR Pipes</b>				
1	Lubricant in lts	5	102.00	510
2	PVC 3" Bend 45 in nos.	180	24.00	4,320
3	PVC 3" Bend Plain in nos.	40	28.00	1,120
4	PVC 3" Bend with door in nos.	30	40.00	1,200
5	PVC 3" Cleaning pipe with Door in nos.	25	43.00	1,075
6	PVC 3" Coupler in nos.	35	22.00	770
7	PVC 3" Floor Trap in nos.	25	50.00	1,250
8	PVC 3" Nani Trap in nos.	43	41.00	1,763
9	PVC 3" Pipe Double Socket in nos.	0	157.00	-
10	PVC 3" Pipe Single Socket in nos.	16	143.00	2,288
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	49	38.00	1,862
13	PVC 3" Tee with door in nos.	2	43.00	86
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	0	56.00	-
16	PVC 3" Clamps in nos.	38	10.00	380
17	PVC 4" Bend 45 in nos.	48	39.00	1,872
18	PVC 4" Bend Plain in nos.	46	47.00	2,162
19	PVC 4" Bend with door in nos.	15	64.00	960
20	PVC 4" Clamps in nos.	60	10.00	600
21	PVC 4" Cleaning pipe with Door in nos.	15	75.00	1,125
22	PVC 4" Coupler in nos.	0	34.00	-
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	13	124.00	1,612
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	36	280.00	10,080
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	8	66.00	528
31	PVC 4" Tee with door in nos.	24	77.00	1,848
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in lts	0	121.00	-
<b>PVC - Rigid pipes</b>				
1	PVC-Rigid-Elbow-1 1/2" in nos	38	8.00	304
2	PVC-Rigid-Pipe- 1 1/2" in leng.	80	188.00	15,040
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	216	9.00	1,944
<b>Total</b>				<b>94,309</b>

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		26.07.12			
S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos	0		533.00	-
2	CP- Bottle trap- in nos	13		481.00	6,253.00
3	CP- Jali with hole- in nos	14		78.00	1,092.00
4	CP- Jali without hole- in nos	35		78.00	2,730.00
5	CP- Pillar cock- in nos	9		529.00	4,761.00
6	CP- Shower arm- in nos	4		296.00	1,184.00
7	CP- Shower head - in nos	4		415.00	1,660.00
8	CP- Stop Cock-1/2" in nos	9		213.00	1,917.00
9	CP- Tap Long body- in nos	1		533.00	533.00
10	CP- Tap Short Body- in nos	5		358.00	1,790.00
11	CP- Wall Mixer Bend- in nos	25		55.00	1,375.00
12	CP- Wall Mixer- in nos	25		1,989.00	49,725.00
13	CP- Flange - in nos	50		85.00	4,250.00
14	PVC Connection 1.5 ft in Nos	0		42.00	-
15	PVC Connection 2 ft in Nos	80		52.00	4,160.00
16	CP Extension Nipple in Nos	42		33.00	1,386.00
17	CP Tap two in one in nos	0		617.00	-
18	CP Waste coupling in nos	15		62.00	930.00
Sanitary					
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	4		677.00	2,708.00
3	EWC (P-trap)- in nos	24		510.00	12,240.00
4	EWC (S-trap)- in nos	24		380.00	9,120.00
5	PVC Flush tank- in nos	4		408.00	1,632.00
6	Ceramic Flush tank- in nos	24		562.00	13,488.00
7	Orissa pan in nos	2		344.00	688.00
8	Pedestal- in nos	15		506.00	7,590.00
9	Pedstal wash basin- in nos	0		999.00	-
10	Seat Cover- in nos	24		600.00	14,400.00
11	Wash basin bracket- in Pair	0		119.00	-
12	Wash Basin- in nos	18		493.00	8,874.00
13	Loft Tank- in nos	4		935.00	3,740.00
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
Total					158,226.00

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


Stock Statement [as per format in Circular no. 543 (c)]  
 Stock Register: Tiles - Sanitary ware & CP Fittings Stock Register  
 Company: Modi Ventures  
 Project: Gulmohar Gardens - II

Prepared by: R.Sanjay  
 Date: 26.07.12

D=  
 C\*A\*B/144  
 E  
 F  
 G = E/F

S No	Name of tile	Type	Company	Company Code	A Tile width in inches	B Tile height in inches	C No. of tiles per box	D Area of tiles in a box in sft	E Present stock in no. of boxes	F No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	G = E/F No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	336.00	11.00	30.55
2	Jhonson Grey	Border			8.00	2.50	30.00	4.17	33.00	1.00	33.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	138.00	4.00	34.50
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	198.00	11.00	18.00
2	Jhonson Brown	Border			8.00	2.50	30.00	4.17	48.00	1.00	48.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	162.00	7.00	23.14
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	2.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 5 -semi deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	3.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	2.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic							-	1.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	1,070.00	62.00	17.26


**Certified by:**  
  
 Project Manager/Engr.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin Manager  
 Modi Ventures


General


Stock Statement [as per format in Circular no. 543 (a)]				
Stock Register:		Tools & General Material Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		R.Sanjay		
Date:		26.07.12		
S No	Item	Balance Quantity	Value	Amount
1	Black Curing, Pipe-3/4" in kgs	8	37.00	296
2	Bombay Broom- in nos	150	7.00	1,050
3	Chisel flat- in nos	-	45.00	-
4	Coconut Broom- in nos	30	6.00	180
2	Consumables- Acid- in Ltrs	21	8.00	168
3	Crobars in nos	-	394.00	-
4	Fevicol in Kgs	-	110.00	-
5	Fruit packing covers in packets	-	60.00	-
3	GI Bucket- in nos	20	90.00	1,800
4	GI Pots- in nos	-	73.00	-
5	Gova rope- in bundles	9	166.00	1,494
6	Gumpas - big - in nos	18	122.00	2,196
4	Gumpas - small - in nos	-	77.00	-
5	Hammer all types in nos	-	95.00	-
6	Hold fast for doors in nos	22	42.00	924
7	Kabootar jali in bundles	13	115.00	1,495
5	Labour Helmet female - in nos	30	55.00	1,650
6	Labour Helmet male- in nos	26	59.00	1,534
7	Plastic Mug in nos	-	10.00	-
8	Poker bit in nos	-	28.00	-
6	Recron in packets	320	34.00	10,880
7	Safety belt- in nos	16	280.00	4,480
8	Spade- in nos	-	84.00	-
9	Sponge- in nos	316	7.00	2,212
7	Staff Helmet- in nos	-	124.00	-
8	Tile grout in kgs	98	35.00	3,430
9	White cement in 25 kg in bags	4	380.00	1,520
10	Janta Paste in in grams	18	0.10	2
8	Araltide in gms	2	1.00	2
Total				35,313
Cement and Building Material				
S No	Item	Balance Quantity	Value	Amount
1	Cement 53 Grade in bags	47	180.00	8,460
2	Cement PPC grade in bags	200	180.00	36,000
5	Coarse sand in cft	-	22.00	-
3	Fine sand in cft	-	24.00	-
4	Metal 20 mm in cft	-	22.00	-
6	Robo sand in cft	-	18.00	-
7	Solid Blocks 4"	-	14.00	-
8	Solid Blocks 6"	-	20.00	-
9	Table brick 9"x4"x3" in nos	2,000	2.00	4,000
Total				48,460

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		R.Sanjay				
Date:		26.07.12				
S No	Item	Quantity	Value	Amount	Used for	Type
<b>Screws</b>						
1	Fisher plug 5 mm in packets	10	45.00	450		
2	Fisher plug in 6 mm packets	10	45.00	450		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	300	0.40	120	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	200	0.40	80	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	250	0.40	100	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	2200	0.40	880	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	0	0.40	-	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
<b>Hardware</b>						
1	Glass for louvers in nos	80	16.00	1,280		
2	Hinges 4" in nos	326	11.00	3,586		
3	Main door Mortise lock in nos	5	1147.00	5,735		
4	SS door handles 6" in nos	18	80.00	1,440		
5	SS door stopper in nos	160	56.00	8,960		
6	SS Tower bolt 4" in nos	11	60.00	660	windows	
7	SS Tower bolt 6" in nos	6	80.00	480	french doors	
8	SS tubular lock in nos	90	330.00	29,700		
9	SS window handles 4" in nos	8	60.00	480		
<b>Doors &amp; Wood</b>						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	3	929.33	2,788		
3	Flush Doors 26" wide in nos	0	755.08	-		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	0	2043.74	-		
6	Panel Doors 32" wide in nos	48	1767.56	84,843		
7	Panel Doors 26" wide in nos	64	1436.14	91,913		
8	Panel Doors other sizes in nos	2	1767.56	3,535		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				237,480		

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Man**  
**Modi Ventures**

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		K. Shirish		
Date:		26.07.12		
S No	Item	Balance in number of rods of 40'	Weight of 40' rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	-	-	-
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	-	10.67	-
4	Steel Rebar - 16 mm in kgs	-	18.96	-
5	Steel Rebar - 20 mm in kgs	-	29.63	-
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	1,000	4.50	4,500
Total				4,500.00
Amount				171,000.00
S No	Item	of lengts	Value'	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	30	240	7,200
3	MS flat 1/2" x 6 mm - 18' length in nos	30	132	3,960
4	MS flat 3/4" x 6 mm - 18' length in nos	-	180	-
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	20	360	7,200
7	nos	20	360	7,200
8	nos	-	640	-
9	MS round rod 6 mm - 10' lenth in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	20	360	7,200
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	40	180	7,200
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	60	60	3,600
18	MS Z angle 3/4" x 3 mm - 18' length in nos	20	340	6,800
Total				55,160

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures



**GMG-II Hire Payment Report** From: 20/7/12

To: 26/7/12

Equipment Owner A.Jyothi Babu

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
20-Jul-12	Gun Machine	-	3.5	160	Per Hour	560
Summary for 'Vehicle Owner' = A.Jyothi Babu (1 detail recor			Sum	3.5		560

Equipment Owner R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
20-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
20-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
20-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
20-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
20-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
21-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
21-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
21-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
21-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
21-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
21-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
23-Jul-12	Tractor	AP 29V 8505	2	210	Per Trip	420
23-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
23-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
23-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
23-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
24-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
24-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
24-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
24-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
24-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
24-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
24-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
24-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
24-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
25-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
25-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210

27 July, 2012

Page 1 of 2

**CHECKED**  
 QUALITY/QUANTITY  
 By *[Signature]* Dt 27/07/12  
 MODI VENTURES

**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

25-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
25-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
25-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
25-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
25-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
25-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
26-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
26-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
26-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
26-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
26-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
26-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
26-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
26-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
26-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
26-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
26-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
26-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
26-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
26-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
<b>Summary for 'Vehicle Owner' = R.Bhupal (40 detail records) Sum</b>			<b>41</b>			<b>8610</b>

**Equipment Owner** V.Ravinder

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
20-Jul-12	Gun Machine	-	2	160	Per Hour	320
<b>Summary for 'Vehicle Owner' = V.Ravinder (1 detail record) Sum</b>			<b>2</b>			<b>320</b>

**Grand Total** 46.5 **9490**

<b>CHECKED</b>	
QUALITY/QUANTITY	
By	Dt
<i>[Signature]</i>	27.07.12
MODI VENTURES	

<b>Certified by:</b> <i>[Signature]</i>
Project Manager/Engr
MODI VENTURES

<b>Certified by:</b> <i>[Signature]</i>
Asst. Admin. Manager
Modi Ventures

27 July, 2012

**GMG-II Attendance Payment Report** From: 20/7/12

To: 26/7/12

**Contractor Name** A.Jyothi Babu (Water Proofing)

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (4 detail records) **Sum**  
**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (50 detail records) **Sum**  
 Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (54 detail records) **Sum**

0 1000  
 0 10000

**Contractor Name** A.Ramullu (Carpenter)

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (3 detail records) **Sum** 825  
 Summary for 'Contractor Name' = A.Ramullu (Carpenter) (3 detail records) **Sum** 825

**Contractor Name** B.Hanumanth (Painting Work)

**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (59 detail records) **Sum** 16390  
 Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (59 detail records) **Sum** 16390

**Contractor Name** B.Sudharshan (Electrician)

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (6 detail records) **Sum** 1650  
 Summary for 'Contractor Name' = B.Sudharshan (Electrician) (6 detail records) **Sum** 1650

**Contractor Name** Dayanand (Civil Work)

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (4 detail records) **Sum** 1155  
**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (187 detail records) **Sum** 46140  
 Summary for 'Contractor Name' = Dayanand (Civil Work) (191 detail records) **Sum** 47295

**Contractor Name** G.Mannem (Earth Work)

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (21 detail records) **Sum** 4380  
**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (64 detail records) **Sum** 13200  
 Summary for 'Contractor Name' = G.Mannem (Earth Work) (85 detail records) **Sum** 17580


**Contractor Name** G.Snehalatha (Earth Work)


**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (47 detail records) **Sum** 8350  
 Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (47 detail records) **Sum** 8350

27 July, 2012

Page 1 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 27.07.12  
 MODI VENTURES

**Contractor Name** Janardhan Prasad (Tiles Work)

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (4 detail records) **Sum** 1300

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (2 detail records) **Sum** 650

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (23 detail records) **Sum** 8800

Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (29 detail **Sum** 10750

**Contractor Name** K.Krishna (Hacking Work)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (11 detail records) **Sum** 2570

Summary for 'Contractor Name' = K.Krishna (Hacking Work) (11 detail rec **Sum** 2570

**Contractor Name** K.Mohan Rao (Electrician)

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (19 detail records) **Sum** 5180

Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (19 detail rec **Sum** 5180

**Contractor Name** Kaileshwar (Civil Work)

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (14 detail records) **Sum** 3070

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (168 detail records) **Sum** 41835

Summary for 'Contractor Name' = Kaileshwar (Civil Work) (182 detail recor **Sum** 44905

**Contractor Name** P.Praveen Kumar(Welder)

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (13 detail records) **Sum** 3200

Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (13 detail reco **Sum** 3200

**Contractor Name** Sirisha (Painting Work)

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (15 detail records) **Sum** 4125

Summary for 'Contractor Name' = Sirisha (Painting Work) (15 detail records **Sum** 4125

**Contractor Name** Sreekanth Jena (Plumbing work)

**Payment Type** On Ac.


Summary for 'Payment Type' = On Ac. (45 detail records) **Sum** 12200


Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (45 deta **Sum** 12200

27 July, 2012

Page 2 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
By  Dt **27.07.12**  
**MODI VENTURES**

Contractor Name *Tanveer Khan (Plumber Work)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (24 detail records)	Sum	7050
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (24 detail	Sum	7050

Contractor Name *V.Srinivas (Electrical Work)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (3 detail records)	Sum	825
-------------------------------------------------------	-----	-----


Payment Type On Ac.


Summary for 'Payment Type' = On Ac. (25 detail records)	Sum	6620
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (28 detail re	Sum	7445


Grand Total 189515

27 July, 2012

Page 3 of 3

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

CHECK  
QUALITY/  
By   
MODI V

**GMG-II Building Material Payment Report**

From: 20/7/12 To: 26/7/12

Supplier

*Sai Vishal Enterprises*

Material Type Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
23-Jul-12	17:57	600	AP 29V 0966	34.06	20436
24-Jul-12	18:06	600	AP 29V 0966	34.06	20436

Summary for 'Material Type' = Fine Robo Sand (2 detail records)

Sum	1200				40872
-----	------	--	--	--	-------

Material Type Morram in CFT

Date	Time	Quantity	Vehicle No	Rate	Amount
20-Jul-12	09:49	200	AP 16TX 2160	7.03	1406
20-Jul-12	12:38	200	AP 16TX 2160	7.03	1406

Summary for 'Material Type' = Morram in CFT (2 detail records)

Sum	400				2812
-----	-----	--	--	--	------

Material Type Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
24-Jul-12	14:55	600	AP 29V 0966	22.57	13542

Summary for 'Material Type' = Stone dust in cft (1 detail record)

Sum	600				13542
-----	-----	--	--	--	-------

Summary for 'Supplier' = Sai Vishal Enterprises (5 detail records)

Sum	2200				57226
-----	------	--	--	--	-------

Supplier

*Sri Laxmi Enterprises*

Material Type Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
26-Jul-12	09:05	27.78	AP 29V 7825	1680	46670.4

Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)

Sum	27.78				46670.4
-----	-------	--	--	--	---------

Material Type Red Bricks in Nos

Date	Time	Quantity	Vehicle No	Rate	Amount
26-Jul-12	13:43	5000	AP 28U 8866	2.94	14700

Summary for 'Material Type' = Red Bricks in Nos (1 detail record)

Sum	5000				14700
-----	------	--	--	--	-------

Summary for 'Supplier' = Sri Laxmi Enterprises (2 detail records)

Sum	5027.78				61370.4
-----	---------	--	--	--	---------

Supplier


*Vishwakarma Enterprises*

Material Type Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
------	------	----------	------------	------	--------

27 July, 2012

Page 1 of 2

Certified by:  
  
 Project Manager/En.  
 MODI VENTURE

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

25-Jul-12	14:22	18.485	AP 29V 6786	0	756	13974.66
Summary for 'Material Type' = Fine Robo Sand (1 detail record)						
<b>Sum</b>		18.485				13974.66
<b>Material Type</b>	Stone dust in cft					
<b>Date</b>	<b>Time</b>	<b>Quantity</b>	<b>Vehicle No</b>		<b>Rate</b>	<b>Amount</b>
26-Jul-12	10:36	600	AP 29V 6786		22.57	13542
Summary for 'Material Type' = Stone dust in cft (1 detail record)						
<b>Sum</b>		600				13542
Summary for 'Supplier' = Vishwakarma Enterprises (2 detail records)						
<b>Sum</b>		618.485				27516.66
<b>Grand Total</b>		7846.265				146113.06


Certified by:  
*Ra*  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
*Msu*  
 Asst. Admin. Manager  
 Modi Ventures

GMG-II Detailed Attendance Rep From Date: 20-Jul-12 To Date: 20/7/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Jul-12	09:00	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:00	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jul-12	09:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jul-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jul-12	09:01	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:01	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:02	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:02	6070	Niilesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:02	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:03	6047	Ruplai	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:03	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:03	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jul-12	09:04	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jul-12	09:04	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jul-12	09:04	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:05	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:05	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:05	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:06	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:06	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jul-12	09:06	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:07	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:07	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:07	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jul-12	09:08	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jul-12	09:08	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jul-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jul-12	09:09	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jul-12	09:09	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jul-12	09:09	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jul-12	09:10	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jul-12	09:10	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jul-12	09:10	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jul-12	09:11	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:11	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	Dept.	350
20-Jul-12	09:11	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jul-12	09:12	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:12	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:12	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jul-12	09:13	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:13	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jul-12	09:13	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:14	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt. 27.07.12  
 MODI VENTURES





Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Jul-12	09:14	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jul-12	09:14	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:15	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jul-12	09:15	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:15	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:16	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:16	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:16	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:17	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:17	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:17	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jul-12	09:18	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jul-12	09:18	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
20-Jul-12	09:18	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jul-12	09:19	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jul-12	09:19	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jul-12	09:19	6111	Ialitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jul-12	09:20	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jul-12	09:20	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jul-12	09:20	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jul-12	09:21	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
20-Jul-12	09:21	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
20-Jul-12	09:21	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
20-Jul-12	09:22	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
20-Jul-12	09:22	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
20-Jul-12	09:22	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
20-Jul-12	09:23	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
20-Jul-12	09:23	6377	Sukant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
20-Jul-12	09:23	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jul-12	09:24	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jul-12	09:24	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jul-12	09:24	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jul-12	09:25	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jul-12	09:25	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jul-12	09:25	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jul-12	09:26	6024	Veukatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
20-Jul-12	09:26	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
20-Jul-12	09:26	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
20-Jul-12	09:27	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
20-Jul-12	09:27	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
20-Jul-12	09:27	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
20-Jul-12	09:28	6356	Yadamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
20-Jul-12	09:28	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
20-Jul-12	09:28	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200

27 July, 2012

Page 2 of 3

**Certified by:**  
  
**Project Manager/Engg.,**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **27/07/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Jul-12	09:29	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jul-12	09:29	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jul-12	09:29	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jul-12	09:30	6196	Naveen	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
20-Jul-12	09:30	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jul-12	09:30	6365	Babuli	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
20-Jul-12	09:31	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
20-Jul-12	09:31	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
20-Jul-12	09:31	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
20-Jul-12	09:32	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
20-Jul-12	09:32	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Jul-12	09:32	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
20-Jul-12	09:32	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
20-Jul-12	09:33	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
20-Jul-12	09:33	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
20-Jul-12	09:33	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
20-Jul-12	09:34	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	Dept.	275
20-Jul-12	09:34	6305	Suni	VSR	ELE	MA	275	18:00	1	G	Dept.	275
20-Jul-12	09:34	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
20-Jul-12	09:35	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
20-Jul-12	09:35	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Jul-12	09:35	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
20-Jul-12	09:36	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Jul-12	09:36	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Jul-12	09:36	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
20-Jul-12	09:37	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	Dept.	450
20-Jul-12	09:37	6382	Naresh	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
20-Jul-12	09:37	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	Dept.	200
20-Jul-12	09:38	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
20-Jul-12	09:38	6163	Ranjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
20-Jul-12	09:38	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
20-Jul-12	09:39	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
20-Jul-12	09:39	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
20-Jul-12	09:39	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
20-Jul-12	09:40	6142	Jaffar	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
20-Jul-12	09:40	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
20-Jul-12	09:40	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
20-Jul-12	09:41	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
20-Jul-12	09:41	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Jul-12	09:41	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Jul-12	09:42	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Jul-12	09:42	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Jul-12	09:43	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
20-Jul-12	09:43	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170

27 July, 2012

Page 3 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Di  
 27.07.12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 21-Jul-12 To Date: 21/7/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Jul-12	09:00	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jul-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:00	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jul-12	09:01	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:01	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:02	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:02	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:02	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jul-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jul-12	09:03	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jul-12	09:04	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:04	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:04	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:05	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:05	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:05	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jul-12	09:06	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jul-12	09:06	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:06	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:07	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:07	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jul-12	09:07	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jul-12	09:08	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jul-12	09:08	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jul-12	09:08	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jul-12	09:09	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jul-12	09:09	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jul-12	09:09	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jul-12	09:10	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jul-12	09:10	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
21-Jul-12	09:10	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	Dept.	180
21-Jul-12	09:11	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	Dept.	180
21-Jul-12	09:11	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:11	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
21-Jul-12	09:12	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jul-12	09:12	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:12	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:13	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:13	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jul-12	09:13	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:14	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160

27 July, 2012

Page 1 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **27/07/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Jul-12	09:14	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jul-12	09:14	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:15	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:15	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:15	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jul-12	09:16	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:16	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:16	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:17	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:17	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:17	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jul-12	09:18	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
21-Jul-12	09:18	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jul-12	09:18	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	Dept.	160
21-Jul-12	09:19	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jul-12	09:19	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jul-12	09:19	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jul-12	09:20	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jul-12	09:20	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jul-12	09:20	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jul-12	09:21	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jul-12	09:21	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jul-12	09:21	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jul-12	09:22	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jul-12	09:22	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
21-Jul-12	09:22	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jul-12	09:23	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jul-12	09:23	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jul-12	09:23	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jul-12	09:24	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jul-12	09:24	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
21-Jul-12	09:24	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jul-12	09:25	6377	Sukant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
21-Jul-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
21-Jul-12	09:25	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
21-Jul-12	09:26	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
21-Jul-12	09:26	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
21-Jul-12	09:26	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
21-Jul-12	09:27	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
21-Jul-12	09:27	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
21-Jul-12	09:27	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Dept.	0
21-Jul-12	09:28	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Dept.	0
21-Jul-12	09:28	6196	Naveen	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
21-Jul-12	09:28	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0

27 July, 2012

Page 2 of 4

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 27.07.12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Jul-12	09:29	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
21-Jul-12	09:29	6379	Sukhi Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
21-Jul-12	09:29	6378	Santosh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
21-Jul-12	09:30	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
21-Jul-12	09:30	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
21-Jul-12	09:30	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
21-Jul-12	09:31	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
21-Jul-12	09:31	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
21-Jul-12	09:31	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
21-Jul-12	09:32	6037	Mahboob	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
21-Jul-12	09:32	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
21-Jul-12	09:32	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
21-Jul-12	09:33	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
21-Jul-12	09:33	6356	Yadamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
21-Jul-12	09:33	6355	Jyothi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
21-Jul-12	09:34	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
21-Jul-12	09:34	6028	Tuisamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
21-Jul-12	09:34	6361	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
21-Jul-12	09:35	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	Club	Job Work	190
21-Jul-12	09:35	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
21-Jul-12	09:35	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
21-Jul-12	09:36	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
21-Jul-12	09:36	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Jul-12	09:36	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Jul-12	09:37	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Jul-12	09:37	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Jul-12	09:37	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Jul-12	09:38	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Jul-12	09:38	6139	Praveen	PPR	WEL	CT	350	18:00	1	G	On Ac.	350
21-Jul-12	09:38	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
21-Jul-12	09:39	6142	Jaffar	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
21-Jul-12	09:39	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Jul-12	09:39	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
21-Jul-12	09:40	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jul-12	09:40	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jul-12	09:40	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jul-12	09:41	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jul-12	09:41	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jul-12	09:41	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
21-Jul-12	09:42	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Jul-12	09:42	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
21-Jul-12	09:42	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
21-Jul-12	09:43	6274	Mukesh	JAN	TIL	MA	450	18:00	1	B	Job Work	450
21-Jul-12	09:43	6277	Jogender	JAN	TIL	MH	200	18:00	1	B	Job Work	200

27 July, 2012

Page 3 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  DI  
 27.07.12  
**MODI VENTURES**

**GMG-II Attendance Payment Report**

From: 22/6/12

To: 28/6/12

**Contractor Name** A.Jyothi Babu (Water Proofing)**Payment Type** Nil / By VendorSummary for 'Payment Type' = Nil / By Vendor (16 detail records) **Sum**  
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (16 detail records) **Sum**0 5000 ✓  
0**Contractor Name** A.Ramullu (Carpenter)**Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (8 detail records) **Sum**  
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (8 detail records) **Sum**2200 ✓  
2200**Contractor Name** B.Hanumanth (Painting Work)**Payment Type** Nil / By VendorSummary for 'Payment Type' = Nil / By Vendor (53 detail records) **Sum**  
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (53 detail records) **Sum**14855 ✓  
14855**Contractor Name** B.Sudharshan (Electrician)**Payment Type** Dept.Summary for 'Payment Type' = Dept. (3 detail records) **Sum**  
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (3 detail records) **Sum**825 ✓  
825**Contractor Name** Dayanand (Civil Work)**Payment Type** Dept.Summary for 'Payment Type' = Dept. (6 detail records) **Sum**

1950 ✓


**Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (175 detail records) **Sum**  
Summary for 'Contractor Name' = Dayanand (Civil Work) (181 detail records) **Sum**43105 ✓  
45055**Contractor Name** G.Mannem (Earth Work)**Payment Type** Dept.Summary for 'Payment Type' = Dept. (20 detail records) **Sum**


4140 ✓


**Payment Type** Job WorkSummary for 'Payment Type' = Job Work (43 detail records) **Sum**  
Summary for 'Contractor Name' = G.Mannem (Earth Work) (63 detail records) **Sum**9000 ✓  
13140**Contractor Name** G.Snehalatha (Earth Work)**Payment Type** Job WorkSummary for 'Payment Type' = Job Work (74 detail records) **Sum**  
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (74 detail records) **Sum**13140 ✓  
13140**Contractor Name** Janardhan Prasad (Tiles Work)

29 June, 2012

Page 1 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
 By  DI  
 29/06/12  
 MODI VENTURES

**Payment Type** Dept. *note*  
 Summary for 'Payment Type' = Dept. (6 detail records) **Sum** 2700  
 Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (6 detail r **Sum** 2700

**Contractor Name** *K.Mohan Rao (Electrician)*

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (3 detail records) **Sum** 825  
**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (37 detail records) **Sum** 10085  
 Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (40 detail rec **Sum** 10910

**Contractor Name** *Kaileshwar (Civil Work)*

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (7 detail records) **Sum** 2275  
**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (150 detail records) **Sum** 36800  
 Summary for 'Contractor Name' = Kaileshwar (Civil Work) (157 detail recor **Sum** 39075

**Contractor Name** *P.Praveen Kumar(Welder)*

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (6 detail records) **Sum** 1725  
 Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (6 detail recor **Sum** 1725

**Contractor Name** *Sirisha (Painting Work)*

**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (15 detail records) **Sum** 4125  
 Summary for 'Contractor Name' = Sirisha (Painting Work) (15 detail records **Sum** 4125

**Contractor Name** *Sreekanth Jena (Plumbing work)*

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (9 detail records) **Sum** 2475  
**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (15 detail records) **Sum** 4475  
 Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (24 deta **Sum** 6950

**Contractor Name** *Tanveer Khan (Plumber Work)*

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (20 detail records) **Sum** 5850  
 Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (20 detail **Sum** 5850

**Contractor Name** *V.Srinivas (Electrical Work)*

**Payment Type** Job Work

29 June, 2012

Page 2 of 3

**Certified by:**  
*Ra*  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By *[Signature]* Dt *29/06/12*  
 MODI VENTURES


Summary for 'Payment Type' = Job Work (13 detail records)	<b>Sum</b>	3530
<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (26 detail records)	<b>Sum</b>	6835
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (39 detail re	<b>Sum</b>	10365
<b>Grand Total</b>		170915

29 June, 2012

Page 3 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  DI  
 29/06/12  
 MODI VENTURES



# GMG-II Building Material Rates Report

Supplier Name Sai Vishal Enterprises

Material Type	Rate
---------------	------

Supplier Name Sri Laxmi Enterprises

Material Type	Rate
Fine Sand VIJ B.L	1286

Supplier Name Vishwakarma Enterprises

Material Type	Rate
---------------	------

Certified by:  
*Ra*  
Project Manager/Engg.  
MODI VENTURES


Certified by:  
*MSW*  
Asst. Admin Manager  
Modi Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
By *Q* Dt 29/06/12  
MODI VENTURES

**GMG-II Detailed Attendance Rep** From Date: 27-Jun-12 To Date: 27/6/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Jun-12	9:00	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:00	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:00	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:01	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Jun-12	9:01	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:01	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:02	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Jun-12	9:02	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:02	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:03	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:03	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:03	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:04	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:04	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Jun-12	9:04	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:05	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:05	6217	Annaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:05	6216	Mansaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:06	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:06	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:06	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:07	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:07	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Jun-12	9:07	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:08	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:08	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:08	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Jun-12	9:09	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:09	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
27-Jun-12	9:09	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:10	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:10	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:10	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:11	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:11	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:11	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:12	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
27-Jun-12	9:12	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Jun-12	9:12	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Jun-12	9:13	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:13	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Jun-12	9:13	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:14	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **29/06/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Jun-12	9:14	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:14	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:15	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
27-Jun-12	9:15	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Jun-12	9:15	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:16	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Jun-12	9:16	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:16	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:17	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:17	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:17	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:18	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:18	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Jun-12	9:18	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:19	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:19	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Jun-12	9:19	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:20	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Jun-12	9:20	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Jun-12	9:20	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:21	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Jun-12	9:21	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Jun-12	9:21	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Jun-12	9:22	6037	Mahboob	MAN	EAR	MH	220	18:00	1	G	Dept.	220
27-Jun-12	9:22	6040	Hamsa	MAN	EAR	FH	200	18:00	1	G	Dept.	200
27-Jun-12	9:22	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
27-Jun-12	9:23	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	G	Job Work	220
27-Jun-12	9:23	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
27-Jun-12	9:23	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
27-Jun-12	9:24	6031	Shamlama	MAN	EAR	FH	200	18:00	1	G	Job Work	200
27-Jun-12	9:24	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
27-Jun-12	9:24	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	G	Job Work	200
27-Jun-12	9:25	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
27-Jun-12	9:25	6324	Rameeza	MAN	EAR	FH	200	18:00	1	G	Job Work	200
27-Jun-12	9:25	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
27-Jun-12	9:26	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
27-Jun-12	9:26	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
27-Jun-12	9:26	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
27-Jun-12	9:27	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
27-Jun-12	9:27	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
27-Jun-12	9:27	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
27-Jun-12	9:28	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
27-Jun-12	9:28	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
27-Jun-12	9:28	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170

29 June, 2012

Page 2 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 29/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Jun-12	9:29	6341	Deena	SRI	PLU	MA	275	20:00	1	G	Dept.	275
27-Jun-12	9:29	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	Dept.	275
27-Jun-12	9:29	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
27-Jun-12	9:30	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
27-Jun-12	9:30	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
27-Jun-12	9:30	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
27-Jun-12	9:31	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
27-Jun-12	9:31	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
27-Jun-12	9:31	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
27-Jun-12	9:32	6133	Bal Reddy	KMR	ELE	MA	275	20:00	1	G	On Ac.	275
27-Jun-12	9:32	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
27-Jun-12	9:32	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
27-Jun-12	9:33	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Jun-12	9:33	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Jun-12	9:33	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Jun-12	9:34	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
27-Jun-12	9:34	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Jun-12	9:34	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Jun-12	9:35	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
27-Jun-12	9:35	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
27-Jun-12	9:36	6231	Ismile	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
27-Jun-12	9:36	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
27-Jun-12	9:36	6232	Joshna	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
27-Jun-12	9:37	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Jun-12	9:37	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Jun-12	9:37	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Jun-12	9:38	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Jun-12	9:38	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Jun-12	9:38	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
27-Jun-12	9:39	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	Job Work	275
27-Jun-12	9:39	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	Job Work	350
27-Jun-12	9:40	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	Job Work	275
27-Jun-12	9:40	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	Job Work	275
27-Jun-12	9:40	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	Dept.	275
27-Jun-12	9:41	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Dept.	450
27-Jun-12	9:41	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Jun-12	9:41	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
27-Jun-12	9:42	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Jun-12	9:42	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275

29 June, 2012

Page 3 of 3


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  01  
 29/06/12  
 MODI VENTURES

**GMG-II Detailed Attendance Rep** From Date: 28-Jun-12 To Date: 28/6/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Jun-12	9:00	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:00	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:00	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Jun-12	9:01	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:01	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Jun-12	9:01	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:02	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:02	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:02	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Jun-12	9:03	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Jun-12	9:03	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:04	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Jun-12	9:04	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Jun-12	9:04	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Jun-12	9:05	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Jun-12	9:05	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Jun-12	9:05	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:06	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:06	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Jun-12	9:06	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Jun-12	9:07	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
28-Jun-12	9:07	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Jun-12	9:07	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:08	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:08	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
28-Jun-12	9:09	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:09	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:09	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Jun-12	9:10	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:10	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Jun-12	9:10	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Jun-12	9:11	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:11	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Jun-12	9:11	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Jun-12	9:12	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Jun-12	9:12	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Jun-12	9:12	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:13	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:13	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Jun-12	9:13	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Jun-12	9:14	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**


**Certified by:**  
  
 Asst. Admin. Manager  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 29/06/12  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Jun-12	9:14	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Jun-12	9:14	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Jun-12	9:15	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Jun-12	9:15	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:15	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Jun-12	9:16	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Jun-12	9:16	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:16	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Jun-12	9:17	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:17	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:17	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Jun-12	9:18	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:18	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:18	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Jun-12	9:19	6271	Saraiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
28-Jun-12	9:19	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Jun-12	9:19	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	Dept.	325
28-Jun-12	9:20	6361	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
28-Jun-12	9:20	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
28-Jun-12	9:20	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
28-Jun-12	9:21	6037	Mahboob	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
28-Jun-12	9:21	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
28-Jun-12	9:21	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
28-Jun-12	9:22	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
28-Jun-12	9:22	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
28-Jun-12	9:22	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
28-Jun-12	9:23	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
28-Jun-12	9:23	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
28-Jun-12	9:23	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	CA	Job Work	190
28-Jun-12	9:24	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
28-Jun-12	9:24	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
28-Jun-12	9:24	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
28-Jun-12	9:25	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
28-Jun-12	9:25	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
28-Jun-12	9:25	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	CA	Job Work	170
28-Jun-12	9:26	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
28-Jun-12	9:26	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
28-Jun-12	9:26	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
28-Jun-12	9:27	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
28-Jun-12	9:27	6232	Joshna	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
28-Jun-12	9:27	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
28-Jun-12	9:28	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
28-Jun-12	9:28	6231	Ismile	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
28-Jun-12	9:28	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0

29 June, 2012

Page 2 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 29/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Jun-12	9:29	6180	Rajan	JAN	TIL	MA	450	20:00	1	G	Dept.	450
28-Jun-12	9:29	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	Dept.	275
28-Jun-12	9:29	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	Dept.	275
28-Jun-12	9:30	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Jun-12	9:30	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
28-Jun-12	9:30	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Jun-12	9:31	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
28-Jun-12	9:31	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
28-Jun-12	9:31	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Jun-12	9:32	6146	Srikanth	VSR	ELE	MA	275	20:00	1	G	On Ac.	275
28-Jun-12	9:32	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	Job Work	185
28-Jun-12	9:32	6155	Maresh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Jun-12	9:33	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Jun-12	9:33	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Jun-12	9:33	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Jun-12	9:34	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Jun-12	9:34	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Jun-12	9:34	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Jun-12	9:35	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Jun-12	9:35	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
28-Jun-12	9:35	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Jun-12	9:36	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Jun-12	9:36	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
28-Jun-12	9:36	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
28-Jun-12	9:37	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Jun-12	9:37	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	Job Work	275
28-Jun-12	9:37	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	Job Work	350
28-Jun-12	9:38	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Jun-12	9:38	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Jun-12	9:38	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
28-Jun-12	9:39	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275

29 June, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 29/06/12  
 MODI VENTURES


Contractor Name	A.Jyothi Babu (Water Proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (2 detail records)	Sum		2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		9
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum		5
Summary for 'Payment Type' = Nil / By Vendor (12 detail records)	Sum		16
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (1)	Sum		16
Contractor Name	A.Ramullu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		8
Summary for 'Payment Type' = On Ac. (5 detail records)	Sum		8
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (5 detail rec	Sum		8
Contractor Name	B.Hanumanth (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)	Sum		5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		47
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum		1
Summary for 'Payment Type' = Nil / By Vendor (13 detail records)	Sum		53
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (13	Sum		53
Contractor Name	B.Sudharshan (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum		3
Summary for 'Payment Type' = Dept. (3 detail records)	Sum		3
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (3 detai	Sum		3
Contractor Name	Dayanand (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		6
Summary for 'Payment Type' = Dept. (6 detail records)	Sum		6
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum		36
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		85
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum		54

29 June, 2012

Page 1 of 4

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures



**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 29/06/12  
 MODI VENTURES



Summary for 'Payment Type' = On Ac. (19 detail records)	Sum	175
Summary for 'Contractor Name' = Dayanand (Civil Work) (25 detail r	Sum	181
Contractor Name	G.Mannem (Earth Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	13
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	7
Summary for 'Payment Type' = Dept. (14 detail records)	Sum	20
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	23
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	20
Summary for 'Payment Type' = Job Work (13 detail records)	Sum	43
Summary for 'Contractor Name' = G.Mannem (Earth Work) (27 detail	Sum	63
Contractor Name	G.Snehalatha (Earth Work)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	46
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	28
Summary for 'Payment Type' = Job Work (14 detail records)	Sum	74
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (14 det	Sum	74
Contractor Name	Janardhan Prasad (Tiles Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Summary for 'Payment Type' = Dept. (6 detail records)	Sum	6
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (6	Sum	6
Contractor Name	K.Mohan Rao (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	3
Summary for 'Payment Type' = Dept. (2 detail records)	Sum	3
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	25
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	6
Summary for 'Payment Type' = On Ac. (18 detail records)	Sum	37
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (20 det	Sum	40
Contractor Name	Kaileshwar (Civil Work)	
Payment Type	Dept.	

29 June, 2012


Page 2 of 4





Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	7
Summary for 'Payment Type' = Dept. (6 detail records)		Sum	7
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (2 detail records)		Sum	2
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	42
Worker Skill	HM		
Summary for 'Worker Skill' = HM (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	64
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	36
Summary for 'Payment Type' = On Ac. (27 detail records)		Sum	150
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (33 detail		Sum	157
Contractor Name	P.Praveen Kumar(Welder)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On Ac. (6 detail records)		Sum	6
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (6 detail		Sum	6
Contractor Name	Sirisha (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	15
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)		Sum	15
Summary for 'Contractor Name' = Sirisha (Painting Work) (6 detail re		Sum	15
Contractor Name	Sreekanth Jena (Plumbing work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	9
Summary for 'Payment Type' = Dept. (4 detail records)		Sum	9
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	8
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On Ac. (11 detail records)		Sum	15
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (1		Sum	24

29 June, 2012

Page 3 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **29/06/12**  
**MODI VENTURES**


Contractor Name	Tanveer Khan (Plumber Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)	Sum		6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		13
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum		1
Summary for 'Payment Type' = Job Work (13 detail records)	Sum		20
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (13	Sum		20
Contractor Name	V.Srinivas (Electrical Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (3 detail records)	Sum		3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum		7
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)	Sum		3
Summary for 'Payment Type' = Job Work (8 detail records)	Sum		13
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (3 detail records)	Sum		3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		17
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum		6
Summary for 'Payment Type' = On Ac. (14 detail records)	Sum		26
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (22 d	Sum		39
	Grand Total		705

29 June, 2012

Page 4 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 29/06/12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 24-Jun-12 To Date: 24/6/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Jun-12	6:00	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jun-12	6:00	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jun-12	6:00	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jun-12	6:01	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Jun-12	6:01	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Jun-12	6:01	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Jun-12	9:00	6338	Madhulu	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
24-Jun-12	9:00	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
24-Jun-12	9:00	6037	Mahboob	MAN	EAR	MH	220	18:00	1	G	Job Work	220
24-Jun-12	9:01	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
24-Jun-12	9:01	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
24-Jun-12	9:01	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
24-Jun-12	9:02	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
24-Jun-12	9:02	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
24-Jun-12	9:02	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
24-Jun-12	9:03	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
24-Jun-12	9:03	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
24-Jun-12	9:03	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
24-Jun-12	9:04	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
24-Jun-12	9:04	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
24-Jun-12	9:04	9080	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
24-Jun-12	9:05	9081	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
24-Jun-12	9:05	9082	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
24-Jun-12	9:05	6139	Praveen	PPR	WEL	CT	350	18:00	1	G	On Ac.	350
24-Jun-12	9:06	6141	Ramu	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
24-Jun-12	9:06	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300

29 June, 2012

Page 1 of 1

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 29/06/12  
 MODI VENTURES

**GMG-II Detailed Attendance Rep** From Date: 25-Jun-12 To Date: 25/6/12




Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Jun-12	9:00	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jun-12	9:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jun-12	9:00	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:01	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jun-12	9:01	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jun-12	9:01	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:02	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jun-12	9:02	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jun-12	9:02	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:03	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:03	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:03	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jun-12	9:04	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jun-12	9:04	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
25-Jun-12	9:04	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jun-12	9:05	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:05	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:05	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:06	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:06	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:06	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jun-12	9:07	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jun-12	9:07	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:07	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:08	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
25-Jun-12	9:08	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:09	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jun-12	9:09	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:09	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:10	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jun-12	9:10	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
25-Jun-12	9:10	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jun-12	9:11	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jun-12	9:11	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jun-12	9:11	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jun-12	9:12	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:12	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:12	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jun-12	9:13	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jun-12	9:13	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:13	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jun-12	9:14	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180

Bariffal Singh  
*Ra*  
 Asst. Manager, Shop.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 29/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Jun-12	9:14	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:14	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:15	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jun-12	9:15	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Jun-12	9:15	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jun-12	9:16	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Jun-12	9:16	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Jun-12	9:16	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
25-Jun-12	9:17	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
25-Jun-12	9:17	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
25-Jun-12	9:17	6032	Laxmi	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
25-Jun-12	9:18	6356	Yadamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
25-Jun-12	9:18	6361	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
25-Jun-12	9:18	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
25-Jun-12	9:19	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
25-Jun-12	9:19	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
25-Jun-12	9:19	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Dept.	275
25-Jun-12	9:20	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	Dept.	275
25-Jun-12	9:20	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	Dept.	275
25-Jun-12	9:20	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jun-12	9:21	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jun-12	9:21	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jun-12	9:21	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jun-12	9:22	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jun-12	9:22	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jun-12	9:22	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
25-Jun-12	9:23	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
25-Jun-12	9:23	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
25-Jun-12	9:23	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Dept.	450
25-Jun-12	9:24	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
25-Jun-12	9:24	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
25-Jun-12	9:24	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
25-Jun-12	9:25	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
25-Jun-12	9:25	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
25-Jun-12	9:26	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
25-Jun-12	9:26	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
25-Jun-12	9:26	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
25-Jun-12	9:27	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
25-Jun-12	9:27	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	Dept.	275
25-Jun-12	9:27	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
25-Jun-12	9:28	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
25-Jun-12	9:28	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
25-Jun-12	9:28	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
25-Jun-12	9:29	6171	Kondal Rao	TAN	PLU	MA	275	20:00	1	G	Job Work	275





Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Jun-12	9:29	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
25-Jun-12	9:29	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
25-Jun-12	9:30	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
25-Jun-12	9:30	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
25-Jun-12	9:31	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
25-Jun-12	9:31	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jun-12	9:31	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jun-12	9:32	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
25-Jun-12	9:32	9065	Temporary Car	GSN	EAR	MH	190	20:00	1	G	Job Work	190
25-Jun-12	9:32	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
25-Jun-12	9:33	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
25-Jun-12	9:33	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
25-Jun-12	9:33	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
25-Jun-12	9:34	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
25-Jun-12	9:34	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
25-Jun-12	9:34	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
25-Jun-12	9:35	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
25-Jun-12	9:35	6306	Mahender Red	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
25-Jun-12	9:35	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Jun-12	9:36	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350

29 June, 2012

Page 3 of 3


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Quality Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt  
 29/06/12  
 MODI VENTURES

**GMG-II Detailed Attendance Rep** From Date: 26-Jun-12 To Date: 26/6/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Jun-12	9:00	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jun-12	9:00	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:00	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jun-12	9:01	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:01	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:01	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:02	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jun-12	9:02	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jun-12	9:02	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jun-12	9:03	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jun-12	9:03	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:03	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jun-12	9:04	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:04	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jun-12	9:04	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jun-12	9:05	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jun-12	9:05	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jun-12	9:05	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jun-12	9:06	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jun-12	9:06	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jun-12	9:06	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:07	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jun-12	9:07	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:07	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jun-12	9:08	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:08	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:08	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:09	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:09	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
26-Jun-12	9:09	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:10	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jun-12	9:10	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:10	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jun-12	9:11	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:11	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jun-12	9:11	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
26-Jun-12	9:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jun-12	9:12	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:12	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:13	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:13	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:13	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:14	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180

Verified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY QUANTITY  
 By  Dt  
 29/06/12  
 MODI VENTURES





Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Jun-12	9:14	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jun-12	9:14	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jun-12	9:15	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jun-12	9:15	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:15	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jun-12	9:16	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:16	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jun-12	9:16	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:17	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:17	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Jun-12	9:17	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
26-Jun-12	9:18	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jun-12	9:18	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Jun-12	9:18	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Jun-12	9:19	6031	Shamlama	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
26-Jun-12	9:19	6324	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
26-Jun-12	9:19	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
26-Jun-12	9:20	6362	Hanmanth	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
26-Jun-12	9:20	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
26-Jun-12	9:20	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
26-Jun-12	9:21	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
26-Jun-12	9:21	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
26-Jun-12	9:21	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
26-Jun-12	9:22	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
26-Jun-12	9:22	6361	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
26-Jun-12	9:22	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
26-Jun-12	9:23	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
26-Jun-12	9:23	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
26-Jun-12	9:23	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
26-Jun-12	9:24	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Jun-12	9:24	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Jun-12	9:24	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Jun-12	9:25	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Jun-12	9:25	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
26-Jun-12	9:25	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	Job Work	185
26-Jun-12	9:26	6305	Suni	VSR	ELE	MA	275	18:00	1	G	Job Work	275
26-Jun-12	9:26	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-Jun-12	9:26	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-Jun-12	9:27	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-Jun-12	9:27	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-Jun-12	9:27	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-Jun-12	9:28	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-Jun-12	9:28	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-Jun-12	9:28	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170

29 June, 2012


Page 2 of 3


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
**By**  **Dt** 29/06/12  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Jun-12	9:29	9077	Temporary Car	GSN	EAR	FH	170	20:00	1	G	Job Work	170
26-Jun-12	9:29	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-Jun-12	9:29	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
26-Jun-12	9:30	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
26-Jun-12	9:30	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
26-Jun-12	9:30	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
26-Jun-12	9:31	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
26-Jun-12	9:31	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
26-Jun-12	9:31	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Jun-12	9:32	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Jun-12	9:32	6188	Gajaand	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
26-Jun-12	9:32	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Jun-12	9:33	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	Job Work	350
26-Jun-12	9:33	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
26-Jun-12	9:33	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	Job Work	275
26-Jun-12	9:34	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
26-Jun-12	9:34	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
26-Jun-12	9:34	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
26-Jun-12	9:35	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
26-Jun-12	9:35	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
26-Jun-12	9:35	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	Job Work	275
26-Jun-12	9:36	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	Job Work	185
26-Jun-12	9:36	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Jun-12	9:36	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
26-Jun-12	9:37	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Dept.	450
26-Jun-12	9:37	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
26-Jun-12	9:37	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 29/06/12  
 MODI VENTURES

**GMG-II Detailed Attendance Rep** From Date: 23-Jun-12 To Date: 23/6/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Jun-12	9:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jun-12	9:00	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jun-12	9:00	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jun-12	9:01	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:01	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jun-12	9:02	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:02	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jun-12	9:02	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:03	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:03	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:03	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
23-Jun-12	9:04	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jun-12	9:04	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jun-12	9:04	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jun-12	9:05	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:05	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jun-12	9:05	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:06	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
23-Jun-12	9:06	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jun-12	9:06	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:07	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:07	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:07	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:08	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jun-12	9:08	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jun-12	9:08	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:09	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:09	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:09	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:10	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jun-12	9:10	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jun-12	9:10	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:11	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:11	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jun-12	9:11	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
23-Jun-12	9:12	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:12	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jun-12	9:12	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jun-12	9:13	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jun-12	9:13	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jun-12	9:13	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jun-12	9:14	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**


**Certified by:**  
  
 Asst. Admin. Manager  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 29/06/12  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Jun-12	9:14	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jun-12	9:14	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:15	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:15	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Jun-12	9:15	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:16	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Jun-12	9:16	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Jun-12	9:16	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
23-Jun-12	9:17	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
23-Jun-12	9:17	6324	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
23-Jun-12	9:17	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
23-Jun-12	9:18	6335	Mahender	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
23-Jun-12	9:18	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
23-Jun-12	9:18	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
23-Jun-12	9:19	6338	Madhulu	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
23-Jun-12	9:19	6031	Shamlama	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
23-Jun-12	9:19	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
23-Jun-12	9:20	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
23-Jun-12	9:20	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
23-Jun-12	9:20	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	Dept.	275
23-Jun-12	9:21	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
23-Jun-12	9:21	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Dept.	275
23-Jun-12	9:21	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
23-Jun-12	9:22	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
23-Jun-12	9:22	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jun-12	9:22	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jun-12	9:23	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
23-Jun-12	9:23	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
23-Jun-12	9:23	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
23-Jun-12	9:24	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
23-Jun-12	9:24	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
23-Jun-12	9:24	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
23-Jun-12	9:25	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
23-Jun-12	9:25	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
23-Jun-12	9:25	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
23-Jun-12	9:26	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
23-Jun-12	9:26	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
23-Jun-12	9:26	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
23-Jun-12	9:27	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jun-12	9:27	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jun-12	9:27	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jun-12	9:28	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jun-12	9:28	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
23-Jun-12	9:28	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275

29 June, 2012

Page 2 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **29/06/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Jun-12	9:29	6305	Suni	VSR	ELE	MA	275	20:00	1	G	On Ac.	275
23-Jun-12	9:29	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
23-Jun-12	9:29	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Jun-12	9:30	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Jun-12	9:30	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
23-Jun-12	9:30	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Jun-12	9:31	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
23-Jun-12	9:31	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
23-Jun-12	9:31	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Dept.	450
23-Jun-12	9:32	6168	SK Sameer	TAN	PLU	MA	275	20:00	1	G	Job Work	275
23-Jun-12	9:32	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
23-Jun-12	9:32	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
23-Jun-12	9:33	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Jun-12	9:33	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
23-Jun-12	9:33	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
23-Jun-12	9:34	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jun-12	9:34	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jun-12	9:34	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Jun-12	9:35	6306	Mahender Red	KMR	ELE	MA	275	18:00	1	G	On Ac.	275

29 June, 2012

Page 3 of 3


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 29/06/12  
 MODI VENTURES

**GMG-II Detailed Attendance Rep** From Date: 22-Jun-12 To Date: 22/6/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Jun-12	9:00	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Jun-12	9:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Jun-12	9:00	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:01	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
22-Jun-12	9:01	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
22-Jun-12	9:01	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:02	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Jun-12	9:02	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
22-Jun-12	9:02	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:03	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:03	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:03	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Jun-12	9:04	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Jun-12	9:04	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Jun-12	9:04	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Jun-12	9:05	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:05	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Jun-12	9:05	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Jun-12	9:06	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:06	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
22-Jun-12	9:06	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Jun-12	9:07	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:07	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:07	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:08	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:08	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
22-Jun-12	9:09	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
22-Jun-12	9:09	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:09	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:10	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:10	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
22-Jun-12	9:10	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:11	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:11	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Jun-12	9:11	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
22-Jun-12	9:12	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Jun-12	9:12	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Jun-12	9:12	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Jun-12	9:13	6072	Trifok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:13	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Jun-12	9:13	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:14	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **29/06/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Jun-12	9:14	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Jun-12	9:14	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Jun-12	9:15	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:15	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Jun-12	9:15	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Jun-12	9:16	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Jun-12	9:16	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Jun-12	9:16	6079	Killeshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
22-Jun-12	9:17	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
22-Jun-12	9:17	6037	Mahboob	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
22-Jun-12	9:17	6356	Yadamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
22-Jun-12	9:18	6362	Hanmanth	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
22-Jun-12	9:18	6033	Y.Narsaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
22-Jun-12	9:18	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
22-Jun-12	9:19	6335	Mahender	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
22-Jun-12	9:19	6360	Sangeetha	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
22-Jun-12	9:19	6338	Madhulu	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
22-Jun-12	9:20	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
22-Jun-12	9:20	6031	Shamlama	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
22-Jun-12	9:20	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
22-Jun-12	9:21	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Dept.	275
22-Jun-12	9:21	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
22-Jun-12	9:21	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
22-Jun-12	9:22	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Jun-12	9:22	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Jun-12	9:22	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Jun-12	9:23	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Jun-12	9:23	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
22-Jun-12	9:23	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Jun-12	9:24	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
22-Jun-12	9:24	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Jun-12	9:24	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Jun-12	9:25	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Jun-12	9:25	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Jun-12	9:25	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
22-Jun-12	9:26	6127	Ajay Gupta	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Jun-12	9:26	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
22-Jun-12	9:26	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
22-Jun-12	9:27	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
22-Jun-12	9:27	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Dept.	450
22-Jun-12	9:27	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Jun-12	9:28	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Jun-12	9:28	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Jun-12	9:28	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275

29 June, 2012

Page 2 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 29/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Jun-12	9:29	6306	Mahender Red	KMR	ELE	MA	275	20:00	1	G	On Ac.	275
22-Jun-12	9:29	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Jun-12	9:29	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
22-Jun-12	9:30	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
22-Jun-12	9:30	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
22-Jun-12	9:30	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
22-Jun-12	9:31	6170	Ealiyasg	TAN	PLU	MH	175	18:00	1	G	Job Work	175
22-Jun-12	9:31	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
22-Jun-12	9:31	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
22-Jun-12	9:32	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
22-Jun-12	9:32	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
22-Jun-12	9:32	9064	Temporary Car	GSN	EAR	MH	190	20:00	1	G	Job Work	190
22-Jun-12	9:33	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
22-Jun-12	9:33	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
22-Jun-12	9:33	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
22-Jun-12	9:34	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
22-Jun-12	9:34	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
22-Jun-12	9:34	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
22-Jun-12	9:35	6155	Maresh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Jun-12	9:35	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
22-Jun-12	9:35	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

29 June, 2012

Page 3 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  DI  
 29/06/12  
**MODI VENTURES**




**MAYFLOWER HEIGHTS**  
**LABOUR QUARTERS RENT REPORT STATEMENT FROM 22.06.2012 to 28.06.2012**  
**( ONE WEEK )**

<b>GMG PH-II</b>									
SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	ROOM RENT	Fan	Tube light	TV	MUSIC SYS.	TOTAL RENT & CHARGES
1	MV-01	Chowa Ram	Kaileshwar	60	0	20	0	0	80
2	MV-02	Mohan	Kaileshwar	60	25	20	0	0	105
3	MV-03	Raj Shekar	Kaileshwar	60	25	20	0	35	140
4	MV-04	Agrahit	Kaileshwar	60	0	20	0	0	80
5	MV-05	Nandu	Kaileshwar	60	25	20	0	0	105
6	MV-06	Raj Kumar	Kaileshwar	60	25	20	0	0	105
7	MV-07	Rajesh	Kaileshwar	60	25	20	0	0	105
8	MV-08	Babu Rao	Babu Rao	60	0	20	0	0	80
9	MV-09	Manoj	Kaileshwar	60	25	20	0	0	105
10	MV-10	Sukal	Kaileshwar	60	25	20	0	0	105
11	MV-11	Narendar	Kaileshwar	60	25	20	0	0	105
12	MV-12	Vaccant	Vacant	0	0	0	0	0	0
13	MV-13	Ganesh	Kaileshwar	60	0	20	0	0	80
14	MV-14	Vacant	Vacant	0	0	0	0	0	0
									1195
<b>GMR</b>									
SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	ROOM RENT	Fan	Tube light	TV	MUSIC SYS.	TOTAL RENT & CHARGES
12	MV-12	Balram	krishna	60	0	20	35	0	115
1	MV-01	Electrical Room	Company	0	0	0	0	0	0
13	MV-13	Krishna	Krishna	60	0	20	0	0	80
2	MV-02	Vacant	Vacant	0	0	0	0	0	0
4	MV-04	Vacant	Vacant	0	0	0	0	0	0
5	MV-05	Vacant	Vacant	0	0	0	0	0	0
6	MV-6	Vacant	Vacant	0	0	0	0	0	0
7	MV-7	Vacant	Vacant	0	0	0	0	0	0
8	MV-8	Vacant	Vacant	0	0	0	0	0	0
9	MV-9	Vacant	Vacant	0	0	0	0	0	0
10	MV-10	Vacant	Vacant	0	0	0	0	0	0
11	MV-11	Vacant	Vacant	0	0	0	0	0	0
14	MV-14	Vacant	Vacant	0	0	0	0	0	0
15	MV-15	Vacant	Vacant	0	0	0	0	0	0
16	MV-16	Vacant	Vacant	0	0	0	0	0	0
17	MV-17	Vacant	Vacant	0	0	0	0	0	0
18	MV-18	Vacant	Vacant	0	0	0	0	0	0
19	MV-19	Vacant	Vacant	0	0	0	0	0	0
20	MV-20	Vacant	Vacant	0	0	0	0	0	0
3	MV-03	Venkatesh	hanmanth	60	0	20	0	0	80
								<b>Total</b>	<b>275</b>

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 29/06/12  
**MODI VENTURES**

**Certified by:**  
  
 Asst. Admin. Manager  
**Modi Ventures**





# GMG -II Cement Register Report


From: 22/6/12

To: 28/6/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
290	22-Jun-12	10:00	Water Proofing	OPC	G	1	Security
291	22-Jun-12	16:55	Plastering	PPC	G	15	Security
292	22-Jun-12	10:00	Water Proofing	PPC	G	2	Security
293	23-Jun-12	14:30	Plastering	PPC	G	10	Security
294	23-Jun-12	16:00	Plastering	PPC	G	10	Security
295	25-Jun-12	9:40	CA works	PPC	G	1	Security
296	25-Jun-12	10:00	Water Proofing	PPC	G	2	Security
297	25-Jun-12	11:50	Alpine Estates	PPC	MFH	15	Security
298	25-Jun-12	14:30	Plastering	PPC	G	10	Security
299	25-Jun-12	14:40	Plastering	PPC	G	10	Security
300	25-Jun-12	16:30	Plastering	PPC	G	10	Security
301	26-Jun-12	14:00	CA works	PPC	G	1	Security
302	26-Jun-12	14:30	Plastering	PPC	G	10	Security
303	26-Jun-12	16:00	Received	PPC	G	-150	Security
304	26-Jun-12	16:30	Received	PPC	G	-150	Security
305	26-Jun-12	16:40	Plastering	PPC	G	10	Security
306	27-Jun-12	9:30	CA works	PPC	G	2	Security
307	27-Jun-12	12:30	Received	OPC	G	-150	Security
308	27-Jun-12	14:00	Received	OPC	G	-50	Security
309	27-Jun-12	14:00	Received	PPC	G	-100	Security
310	27-Jun-12	14:30	Plastering	PPC	G	10	Security
311	27-Jun-12	15:15	Received	PPC	G	-200	Security
312	27-Jun-12	16:00	Plastering	PPC	G	12	Security
313	28-Jun-12	15:30	Plastering	PPC	G	10	Security
314	28-Jun-12	16:30	Plastering	PPC	G	12	Security

Checked by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Checked by:  
  
 Project Manager  
 MODI VENTURES

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 29/06/12  
 MODI VENTURES

# GMG -II Cement Register Balance Report

Date: 28/6/12

Cement Grade OPC

## Quantity in bags

Summary for 'Cement Grade' = OPC (1566 detail records)

Sum -200

Cement Grade PPC

## Quantity in bags

Summary for 'Cement Grade' = PPC (3303 detail records)

Sum -577

Grand Total -777

*Handwritten signature*

*Handwritten signature*

CHECKED  
QUALITY/QUANTITY  
By *[Signature]* Dt 29/06/12  
MODI VENTURES


**GMG -II General Materials Inward Table Repo**

From: 22/6/12


To: 28/6/12


Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
482	22-Jun-12	10:30	Dhanaxmi Elect		Hinges		4.7	kgs		-	By Bike	Aslam	Security
483	22-Jun-12	10:40	Gauthan Enterp		Coffee Powder	1kg	10	Pkt		4366	AP 29T 99	Ravi	Security
484	22-Jun-12	10:40	Sri Rama Paints		Janta Paste	200grams	20	Nos		1106	AP 29T 99	Ravi	Security
485	22-Jun-12	10:49	Krishna Traders		Emulsion 8012	1Ltr	1	No		1587	By Bike	Hannanth	Security
486	22-Jun-12	11:00	Sri Sai Power		Wall Cutting Blade	4"	1	No		2810	By Bike	Ravi	Security
487	22-Jun-12	14:00	Dhanaxmi Elect		Polish		2	Ltrs		-	By Hand	Kishor	Security
488	23-Jun-12	10:00	Raj Kamal Glass		Thermocol sheets		10	Nos		164	By Bike	Bhuchalah	Security
489	23-Jun-12	10:50	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		1897	AP 29V 68	Party	Security
490	23-Jun-12	11:00	Hari Hara Iron		Gova Rope		10	Bundle		10276	AP 29T 99	Shiva	Security
491	23-Jun-12	11:30	Brightway Fillin		Petrol		3.84	Ltrs		10261	By Bike	Bhuchalah	Security
492	23-Jun-12	11:45	Balaji Traders		Old Cloth		1	No		19385	By Bike	Hannanth	Security
492	23-Jun-12	11:45	Balaji Traders		Royal paint 7984	1Ltr	1	No		19385	By Bike	Hannanth	Security
492	23-Jun-12	11:45	Balaji Traders		Royal paint X110	1Ltr	1	No		19385	By Bike	Hannanth	Security
492	23-Jun-12	11:45	Balaji Traders		Paint Brush		1	No		19385	By Bike	Hannanth	Security
492	23-Jun-12	11:45	Balaji Traders		ACE White	20ltrs	1	Can		19385	By Bike	Hannanth	Security
492	23-Jun-12	11:45	Balaji Traders		Polish		2	Ltrs		19385	By Bike	Hannanth	Security
492	23-Jun-12	11:45	Balaji Traders		Emulsion Paint	1Ltr	1	No		19385	By Bike	Hannanth	Security
493	23-Jun-12	11:50	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		1896	AP 24TA 2	Party	Security
494	23-Jun-12	12:30	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		1898	AP 29V 60	Party	Security
495	23-Jun-12	12:50	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		1902	AP 05W 4	Party	Security
496	23-Jun-12	13:40	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		1904	AP 28X 53	Party	Security
497	23-Jun-12	14:30	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		1906	AP 29V 60	Party	Security
498	23-Jun-12	15:30	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		1907	AP 29V 68	Party	Security
499	23-Jun-12	16:10	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		1909	AP 24TA 2	Party	Security
500	23-Jun-12	16:40	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		1910	AP 5W 49	Party	Security
501	24-Jun-12	10:00	Krishna Traders		Cutting Wheel		1	No		1593	By Bike	Aslam	Security
502	25-Jun-12	10:00	Venkatramna Bi		Stamp pad		2	Nos		4958	AP 29T 99	Ravi	Security
502	25-Jun-12	10:00	Venkatramna Bi		Black Pen		10	Nos		4958	AP 29T 99	Ravi	Security
502	25-Jun-12	10:00	Venkatramna Bi		Red Pens		10	Nos		4958	AP 29T 99	Ravi	Security
502	25-Jun-12	10:00	Venkatramna Bi		CD Marker		4	Nos		4958	AP 29T 99	Ravi	Security
502	25-Jun-12	10:00	Venkatramna Bi		Stapler pin	Small	20	Pkt		4958	AP 29T 99	Ravi	Security
502	25-Jun-12	10:00	Venkatramna Bi		Scribbling Pads	Big	6	Nos		4958	AP 29T 99	Ravi	Security

29 June, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY


By  DI 29/06/12  
 MODI VENTURES


**Certified by:**  
  
 Asst. Manager  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Jul-12	09:14	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:14	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jul-12	09:15	6062	Stujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jul-12	09:15	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jul-12	09:15	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jul-12	09:16	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jul-12	09:16	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:16	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:17	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:17	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jul-12	09:17	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jul-12	09:18	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jul-12	09:18	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jul-12	09:18	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:19	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:19	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
14-Jul-12	09:19	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	Dept.	275
14-Jul-12	09:20	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
14-Jul-12	09:20	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	Dept.	275
14-Jul-12	09:20	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	Dept.	275
14-Jul-12	09:21	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
14-Jul-12	09:21	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
14-Jul-12	09:21	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
14-Jul-12	09:22	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
14-Jul-12	09:22	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
14-Jul-12	09:22	6353	Chinaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
14-Jul-12	09:23	6037	Mahboob	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
14-Jul-12	09:23	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
14-Jul-12	09:23	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
14-Jul-12	09:24	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
14-Jul-12	09:24	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
14-Jul-12	09:24	6356	Yadamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
14-Jul-12	09:25	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
14-Jul-12	09:25	6361	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
14-Jul-12	09:25	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
14-Jul-12	09:26	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
14-Jul-12	09:26	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
14-Jul-12	09:26	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
14-Jul-12	09:27	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
14-Jul-12	09:27	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
14-Jul-12	09:27	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
14-Jul-12	09:28	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
14-Jul-12	09:28	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
14-Jul-12	09:29	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0

20 July, 2012

Page 2 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  DI  
 20.07.12  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Jul-12	09:29	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
14-Jul-12	09:30	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
14-Jul-12	09:30	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
14-Jul-12	09:30	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
14-Jul-12	09:31	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
14-Jul-12	09:31	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
14-Jul-12	09:31	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
14-Jul-12	09:32	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Jul-12	09:32	6155	Maresh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Jul-12	09:32	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Jul-12	09:33	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Jul-12	09:33	6345	Gopal	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
14-Jul-12	09:33	6349	Ravi	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
14-Jul-12	09:34	6371	Anand	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
14-Jul-12	09:34	6369	T.Rambabu	TRB	TIL	CT	350	18:00	1	G	On Ac.	350
14-Jul-12	09:34	6348	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
14-Jul-12	09:35	6350	Satyanyana	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
14-Jul-12	09:35	6347	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
14-Jul-12	09:35	6370	P.Raju	TRB	TIL	MH	200	18:00	1	G	Dept.	450
14-Jul-12	09:36	6372	Nagraj	TRB	TIL	MH	200	18:00	1	G	Dept.	200
14-Jul-12	09:36	6346	Ranjeet	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
14-Jul-12	09:36	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	200
14-Jul-12	09:37	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	185
14-Jul-12	09:37	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Jul-12	09:37	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Jul-12	09:38	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	On Ac.	275
14-Jul-12	09:38	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	Nil / By V	275
14-Jul-12	09:38	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	On Ac.	350
14-Jul-12	09:39	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	Nil / By V	275
14-Jul-12	09:39	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	On Ac.	450
14-Jul-12	09:39	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Jul-12	09:40	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	Dept.	275
14-Jul-12	09:40	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Dept.	200
14-Jul-12	09:40	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	450
14-Jul-12	09:41	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Jul-12	09:41	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275

20 July, 2012

Page 3 of 3


**Certified by:**  
  
 Project Manager/Engg.  
 MOD VENTURES


**Certified by:**  
  
 Asst. Project Manager  
 MOD VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 20.07.12  
 MOD VENTURES

**GMG-II Detailed Attendance Rep** From Date: 15-Jul-12 To Date: 15/7/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Jul-12	06:00	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
15-Jul-12	06:00	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
15-Jul-12	06:00	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
15-Jul-12	06:01	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Project Manager  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 20.07.12  
 MODI VENTURES




GMG-II Detailed Attendance Rep From Date: 16-Jul-12 To Date: 16/7/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Jul-12	09:00	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:00	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jul-12	09:01	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jul-12	09:01	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:01	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jul-12	09:02	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jul-12	09:02	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jul-12	09:02	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jul-12	09:03	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:03	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:03	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jul-12	09:04	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jul-12	09:04	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jul-12	09:04	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jul-12	09:05	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jul-12	09:05	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:05	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:06	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jul-12	09:06	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:06	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
16-Jul-12	09:07	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jul-12	09:07	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:07	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:08	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jul-12	09:08	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jul-12	09:08	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jul-12	09:09	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:09	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:09	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:10	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:10	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:10	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jul-12	09:11	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:11	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:11	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:12	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jul-12	09:12	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jul-12	09:12	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jul-12	09:13	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:13	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jul-12	09:13	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jul-12	09:14	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160


**Certified by:**  
  
 Project Manager  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 20/07/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Jul-12	09:14	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:14	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jul-12	09:15	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jul-12	09:15	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jul-12	09:15	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:16	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:16	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:17	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:17	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jul-12	09:17	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:18	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jul-12	09:18	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jul-12	09:18	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
16-Jul-12	09:19	6353	Chinaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
16-Jul-12	09:19	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
16-Jul-12	09:19	6356	Yadamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
16-Jul-12	09:20	6037	Mahboob	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
16-Jul-12	09:20	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
16-Jul-12	09:20	6364	Laxmi Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
16-Jul-12	09:21	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
16-Jul-12	09:21	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
16-Jul-12	09:21	6355	Jyothi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
16-Jul-12	09:22	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
16-Jul-12	09:22	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
16-Jul-12	09:22	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	Dept.	175
16-Jul-12	09:23	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	Dept.	275
16-Jul-12	09:23	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
16-Jul-12	09:23	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
16-Jul-12	09:24	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
16-Jul-12	09:24	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
16-Jul-12	09:24	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
16-Jul-12	09:25	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jul-12	09:25	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jul-12	09:25	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jul-12	09:26	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jul-12	09:26	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
16-Jul-12	09:26	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
16-Jul-12	09:27	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	Dept.	275
16-Jul-12	09:27	6133	Bai Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Jul-12	09:27	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
16-Jul-12	09:28	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
16-Jul-12	09:28	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Jul-12	09:28	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
16-Jul-12	09:29	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Project Manager**  
**MODI VENTURES**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **20.07/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Jul-12	09:29	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jul-12	09:29	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jul-12	09:30	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jul-12	09:30	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
16-Jul-12	09:30	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
16-Jul-12	09:31	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Dept.	450
16-Jul-12	09:31	6350	Satyanaryana	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
16-Jul-12	09:31	6348	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
16-Jul-12	09:32	6371	Anand	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
16-Jul-12	09:32	6349	Ravi	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
16-Jul-12	09:32	6345	Gopal	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
16-Jul-12	09:33	6347	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
16-Jul-12	09:33	6346	Ranjeet	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
16-Jul-12	09:33	6372	Nagraj	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
16-Jul-12	09:34	6370	P.Raju	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
16-Jul-12	09:34	6369	T.Rambabu	TRB	TIL	CT	350	18:00	1	G	On Ac.	350
16-Jul-12	09:34	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
16-Jul-12	09:35	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
16-Jul-12	09:35	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
16-Jul-12	09:35	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
16-Jul-12	09:36	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
16-Jul-12	09:36	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
16-Jul-12	09:36	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
16-Jul-12	09:37	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
16-Jul-12	09:37	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
16-Jul-12	09:37	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
16-Jul-12	09:38	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
16-Jul-12	09:38	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
16-Jul-12	09:38	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Jul-12	09:39	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275

20 July, 2012

Page 3 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Project Manager  
 MODI VENTURES


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 20.07.12  
**MODI VENTURES**


**GMG-II Detailed Attendance Rep** From Date: 17-Jul-12 To Date: 17/7/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Jul-12	06:00	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
17-Jul-12	06:00	6192	Gandi Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
17-Jul-12	06:00	6193	Simadhri	KK	HAC	MH	190	18:00	1	G	Job Work	190
17-Jul-12	06:01	6189	K.krishna	KK	HAC	CT	350	18:00	1	G	Job Work	350
17-Jul-12	09:00	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:00	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:00	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:01	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:01	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:01	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:02	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:02	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jul-12	09:02	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jul-12	09:03	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:03	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:03	6070	Nitilesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:04	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:04	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:04	6111	Jalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:05	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:05	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:05	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:06	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:06	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:06	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:07	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jul-12	09:07	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:07	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:08	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:08	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jul-12	09:08	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jul-12	09:09	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:09	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jul-12	09:09	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:10	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:10	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:10	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:11	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:11	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:11	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:12	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:12	6212	Shivial	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:12	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

20 July, 2012

Page 1 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 MODL VENTURES


**Certified by:**  
  
 Asst. Project Manager  
 MODL VENTURES


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 20.07.12  
**MODL VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Jul-12	09:13	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jul-12	09:13	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:13	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:14	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
17-Jul-12	09:14	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jul-12	09:14	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jul-12	09:15	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:15	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:15	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jul-12	09:16	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:16	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:16	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:17	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jul-12	09:17	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:17	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:18	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:18	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jul-12	09:18	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:19	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Jul-12	09:19	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
17-Jul-12	09:19	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jul-12	09:20	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
17-Jul-12	09:20	6364	Laxmi Devi	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
17-Jul-12	09:20	6356	Yadamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
17-Jul-12	09:21	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
17-Jul-12	09:21	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
17-Jul-12	09:21	6031	Shamlama	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
17-Jul-12	09:22	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
17-Jul-12	09:22	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
17-Jul-12	09:22	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
17-Jul-12	09:23	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
17-Jul-12	09:23	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
17-Jul-12	09:23	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
17-Jul-12	09:24	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
17-Jul-12	09:24	6287	Katharam	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
17-Jul-12	09:24	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
17-Jul-12	09:25	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
17-Jul-12	09:25	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
17-Jul-12	09:25	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
17-Jul-12	09:26	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	Dept.	275
17-Jul-12	09:26	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
17-Jul-12	09:26	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Jul-12	09:27	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
17-Jul-12	09:27	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350

20 July, 2012

Page 2 of 3

**Certified by:**  
  
 Project Manager / Regg.  
 MOD VENTURES


**Certified by:**  
  
 Asst. Manager / Regg.  
 MOD VENTURES


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 20.07.12  
**MOD VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Jul-12	09:27	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
17-Jul-12	09:28	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
17-Jul-12	09:28	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
17-Jul-12	09:28	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
17-Jul-12	09:29	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
17-Jul-12	09:29	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
17-Jul-12	09:29	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
17-Jul-12	09:30	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
17-Jul-12	09:30	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Jul-12	09:30	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Jul-12	09:31	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Jul-12	09:31	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Jul-12	09:31	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Jul-12	09:32	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Jul-12	09:32	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Jul-12	09:32	6371	Anand	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
17-Jul-12	09:33	6350	Satyanaryana	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
17-Jul-12	09:33	6346	Ranjeet	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
17-Jul-12	09:33	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	Job Work	300
17-Jul-12	09:34	9044	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jul-12	09:34	9050	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:34	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
17-Jul-12	09:35	9111	Raju	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jul-12	09:35	9119	Sita	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:35	9051	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:36	9120	Lalitha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Jul-12	09:36	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Jul-12	09:36	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Jul-12	09:37	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Jul-12	09:37	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
17-Jul-12	09:37	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
17-Jul-12	09:38	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
17-Jul-12	09:38	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
17-Jul-12	09:38	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
17-Jul-12	09:39	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
17-Jul-12	09:39	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
17-Jul-12	09:39	6163	Ranjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450

20 July, 2012

Page 3 of 3


**Certified by:**  
  
 Project Mgr. Mod Veng.  
 MODI VENTURES


**Certified by:**  
  
 Ass. Project Mgr.  
 Mod. Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 20.07.12  
 MODI VENTURES

**GMG-II Detailed Attendance Rep** From Date: 18-Jul-12 To Date: 18/7/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Jul-12	06:00	6271	Saraiah	MAN	EAR	MH	220	18:00	1.5	G	Job Work	330
18-Jul-12	06:00	6022	Buchaiah	MAN	EAR	MH	220	18:00	1.5	G	Job Work	330
18-Jul-12	06:00	6034	Kondaiah	MAN	EAR	MH	220	18:00	1.5	G	Job Work	330
18-Jul-12	06:01	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1.5	G	Job Work	330
18-Jul-12	09:00	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:00	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:01	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:01	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:02	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:02	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:02	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:03	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:03	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:03	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:04	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:04	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:05	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:05	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:06	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:06	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:06	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:07	6111	Ialitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:07	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:07	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:08	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:08	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:08	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:09	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:09	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:09	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:10	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:10	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:10	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:11	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:11	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:11	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:12	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:12	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:12	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:13	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160

**Certified by:**  
  
 Project Manager, Engr.  
 MODI VENTURES


**Certified by:**  
  
 Assistant Project Manager


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 20/07/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Jul-12	09:13	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:13	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:14	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:14	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:14	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:15	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:15	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:15	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:16	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:16	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:16	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:17	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:17	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:17	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:18	6080	Rajshakar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
18-Jul-12	09:18	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:18	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:19	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:19	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jul-12	09:19	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:20	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:20	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
18-Jul-12	09:20	6024	Venkatamma	MAN	EAR	FH	200	21:00	1.5	G	Dept.	300
18-Jul-12	09:21	6023	Sathyamma	MAN	EAR	FH	200	21:00	1.5	G	Dept.	300
18-Jul-12	09:21	6031	Shamlama	MAN	EAR	FH	200	21:00	1.5	G	Dept.	300
18-Jul-12	09:21	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
18-Jul-12	09:22	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	Dept.	175
18-Jul-12	09:22	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	Dept.	275
18-Jul-12	09:22	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	Dept.	275
18-Jul-12	09:23	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
18-Jul-12	09:23	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
18-Jul-12	09:23	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
18-Jul-12	09:24	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
18-Jul-12	09:24	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
18-Jul-12	09:24	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
18-Jul-12	09:25	6287	Katharam	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
18-Jul-12	09:25	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
18-Jul-12	09:25	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
18-Jul-12	09:26	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
18-Jul-12	09:26	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
18-Jul-12	09:26	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
18-Jul-12	09:27	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
18-Jul-12	09:27	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
18-Jul-12	09:27	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

20 July, 2012

Page 2 of 3

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**

**Certified by:**  
  
 Assistant Project Manager  
**MODI VENTURES**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 20/07/12  
**MODI VENTURES**





Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Jul-12	09:28	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Jul-12	09:28	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Jul-12	09:28	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Jul-12	09:29	9064	Temporary Car	GSN	EAR	MH	190	21:00	1.5	G	Job Work	285
18-Jul-12	09:29	9073	Temporary Car	GSN	EAR	FH	170	21:00	1.5	G	Job Work	255
18-Jul-12	09:29	9074	Temporary Car	GSN	EAR	FH	170	21:00	1.5	G	Job Work	255
18-Jul-12	09:30	9075	Temporary Car	GSN	EAR	FH	170	21:00	1.5	G	Job Work	255
18-Jul-12	09:30	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
18-Jul-12	09:30	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
18-Jul-12	09:31	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
18-Jul-12	09:31	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
18-Jul-12	09:31	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	Job Work	300
18-Jul-12	09:32	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
18-Jul-12	09:32	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
18-Jul-12	09:32	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Jul-12	09:33	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
18-Jul-12	09:33	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
18-Jul-12	09:33	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Jul-12	09:34	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Jul-12	09:34	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
18-Jul-12	09:34	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Jul-12	09:35	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
18-Jul-12	09:35	9044	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:35	9050	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:36	9051	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:36	9111	Raju	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jul-12	09:36	9119	Sita	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:37	9120	Lalitha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jul-12	09:37	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
18-Jul-12	09:37	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
18-Jul-12	09:38	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
18-Jul-12	09:38	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275

20 July, 2012

Page 3 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **20107/12**  
**MODI VENTURES**


**GMG-II Detailed Attendance Rep** From Date: 19-Jul-12 To Date: 19/7/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Jul-12	09:00	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:00	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:00	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jul-12	09:01	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jul-12	09:01	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:01	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:02	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:02	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:02	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jul-12	09:03	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jul-12	09:04	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:04	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jul-12	09:04	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:05	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:05	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:05	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:06	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:06	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jul-12	09:06	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jul-12	09:07	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:07	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jul-12	09:08	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jul-12	09:08	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jul-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jul-12	09:09	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jul-12	09:09	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jul-12	09:09	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jul-12	09:10	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:10	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jul-12	09:10	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jul-12	09:11	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:11	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:11	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:12	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:12	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:12	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jul-12	09:13	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:13	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:13	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:14	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

20 July, 2012

Page 1 of 3

**Certified by:**  
  
 Project Manager/Enagg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 20.07.12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Jul-12	09:14	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jul-12	09:14	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:15	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jul-12	09:15	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jul-12	09:15	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:16	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
19-Jul-12	09:16	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:16	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:17	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jul-12	09:17	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jul-12	09:17	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jul-12	09:18	6079	Kiteshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
19-Jul-12	09:18	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jul-12	09:18	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jul-12	09:19	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jul-12	09:19	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jul-12	09:19	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jul-12	09:20	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jul-12	09:20	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jul-12	09:20	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jul-12	09:21	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
19-Jul-12	09:21	6185	Chandraiaba	MAN	EAR	MH	220	18:00	1	G	Job Work	220
19-Jul-12	09:21	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
19-Jul-12	09:22	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
19-Jul-12	09:22	6353	Chinaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
19-Jul-12	09:22	6027	Narshima	MAN	EAR	MH	220	18:00	1	G	Dept.	220
19-Jul-12	09:23	6031	Shamlama	MAN	EAR	FH	200	18:00	1	G	Job Work	200
19-Jul-12	09:23	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
19-Jul-12	09:23	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
19-Jul-12	09:24	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
19-Jul-12	09:24	6324	Rameeza	MAN	EAR	FH	200	18:00	1	G	Job Work	200
19-Jul-12	09:24	6364	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Dept.	200
19-Jul-12	09:25	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
19-Jul-12	09:25	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
19-Jul-12	09:25	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
19-Jul-12	09:26	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	G	Dept.	200
19-Jul-12	09:26	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
19-Jul-12	09:26	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
19-Jul-12	09:27	6040	Hansa	MAN	EAR	FH	200	18:00	1	G	Job Work	200
19-Jul-12	09:27	6287	Katharam	JBA	WAP	MA	0	18:00	1	G	Dept.	0
19-Jul-12	09:27	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
19-Jul-12	09:28	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Dept.	0
19-Jul-12	09:28	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Dept.	0
19-Jul-12	09:28	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0

20 July, 2012

Page 2 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 20/07/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Jul-12	09:29	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
19-Jul-12	09:29	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
19-Jul-12	09:29	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
19-Jul-12	09:30	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
19-Jul-12	09:30	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
19-Jul-12	09:30	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Jul-12	09:31	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
19-Jul-12	09:31	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Jul-12	09:31	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
19-Jul-12	09:32	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
19-Jul-12	09:32	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
19-Jul-12	09:32	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Jul-12	09:33	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	Dept.	275
19-Jul-12	09:33	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
19-Jul-12	09:33	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
19-Jul-12	09:34	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
19-Jul-12	09:34	6377	Sukant	SRI	PLU	MA	275	18:00	1	G	Dept.	275
19-Jul-12	09:34	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
19-Jul-12	09:35	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jul-12	09:35	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jul-12	09:35	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jul-12	09:36	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jul-12	09:36	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jul-12	09:36	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jul-12	09:37	6126	Pramod Gupt	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jul-12	09:37	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jul-12	09:37	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jul-12	09:38	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
19-Jul-12	09:38	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jul-12	09:38	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jul-12	09:39	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
19-Jul-12	09:39	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jul-12	09:39	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
19-Jul-12	09:40	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Jul-12	09:40	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
19-Jul-12	09:40	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Jul-12	09:41	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
19-Jul-12	09:41	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
19-Jul-12	09:41	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
19-Jul-12	09:42	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
19-Jul-12	09:43	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275

20 July, 2012

Page 3 of 3

**Certified by:**  
  
 Project Manager/Exec  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES




**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 20/07/12  
 MODI VENTURES

GMG-II Attendance Value Report From Date: 13/7/12 To Date: 19/7/12

Contractor Name	A.Jyothi Babu (Water Proofing)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = ,MA (1 detail record)	Sum	3
Summary for 'Payment Type' = Dept. (1 detail record)	Sum	3
Payment Type	Nil / By Vendor	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	14
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	17
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = Nil / By Vendor (14 detail records)	Sum	33
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (1	Sum	36
Contractor Name	A.Ramullu (Carpenter)	
Payment Type	On Ac.	
Worker Skill	HM	
Summary for 'Worker Skill' = HM (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = ,MA (5 detail records)	Sum	6
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum	7
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (6 detail rec	Sum	7
Contractor Name	B.Hanumanth (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	27
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Nil / By Vendor (8 detail records)	Sum	29
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (8 d	Sum	29
Contractor Name	B.Sudharshan (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = ,MA (4 detail records)	Sum	4
Summary for 'Payment Type' = Dept. (4 detail records)	Sum	4
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (4 detai	Sum	4
Contractor Name	Dayanand (Civil Work)	
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	49
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	89


20 July, 2012


Page 1 of 5




Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	54
Summary for 'Payment Type' = On Ac. (19 detail records)		Sum	192
Summary for 'Contractor Name' = Dayanand (Civil Work) (19 detail r		Sum	192
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	14.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	5
Summary for 'Payment Type' = Dept. (11 detail records)		Sum	19.5
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	21
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	21
Summary for 'Payment Type' = Job Work (11 detail records)		Sum	42
Summary for 'Contractor Name' = G.Mannem (Earth Work) (22 detail		Sum	61.5
Contractor Name	G.Snehalatha (Earth Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	39.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	14.5
Summary for 'Payment Type' = Job Work (11 detail records)		Sum	54
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (11 det		Sum	54
Contractor Name	Janardhan Prasad (Tiles Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = Dept. (4 detail records)		Sum	4
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	8
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	5
Summary for 'Payment Type' = On Ac. (11 detail records)		Sum	15
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (1		Sum	19
Contractor Name	K.Krishna (Hacking Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1

20 July, 2012

**Certified by:**  
  
 Project Engineer/Engr.  
 MODI VENTURES




**Certified by:**  
  
 Asst. Project Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 20/07/12  
 MODI VENTURES

Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	3
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	4
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (2 detail records)		Sum	4
Contractor Name	K.Mohan Rao (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	3
Summary for 'Payment Type' = Dept. (3 detail records)		Sum	3
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	16
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	6
Summary for 'Payment Type' = On Ac. (15 detail records)		Sum	27
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (18 detail records)		Sum	30
Contractor Name	Kaileshwar (Civil Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	56
Worker Skill	HM		
Summary for 'Worker Skill' = HM (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	78
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	39
Summary for 'Payment Type' = On Ac. (30 detail records)		Sum	184
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (30 detail records)		Sum	184
Contractor Name	P.Praveen Kumar(Welder)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	3
Summary for 'Payment Type' = Job Work (3 detail records)		Sum	3
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (3 detail records)		Sum	3
Contractor Name	Sirisha (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	25
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)		Sum	25
Summary for 'Contractor Name' = Sirisha (Painting Work) (6 detail records)		Sum	25
Contractor Name	Sreekanth Jena (Plumbing work)		
Payment Type	Dept.		

20 July, 2012



Page 3 of 5



Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	10
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = Dept. (7 detail records)		Sum	12
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	18
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = On Ac. (15 detail records)		Sum	27
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (2		Sum	39
Contractor Name	T.Rambabu (Tiles)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (2 detail records)		Sum	2
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	16
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	12
Summary for 'Payment Type' = On Ac. (11 detail records)		Sum	31
Summary for 'Contractor Name' = T.Rambabu (Tiles) (13 detail recor		Sum	33
Contractor Name	Tanveer Khan (Plumber Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	5
Summary for 'Payment Type' = Job Work (6 detail records)		Sum	8
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (6		Sum	8
Contractor Name	V.Srinivas (Electrical Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	15
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	6

20 July, 2012

Page 4 of 5






Summary for 'Payment Type' = On Ac. (17 detail records)  
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (17 d


Sum	27
Sum	27
Grand Total	755.5

20 July, 2012

Page 5 of 5

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By  Dt 20/07/12  
MODI VENTURES

# GMG-II Building Material Rates Report

Supplier Name Sri Laxmi Enterprises

Material Type	Rate
Red Bricks in Nos	2.94

Supplier Name Vinayaka Stone

Material Type	Rate
Stone dust in cft	21.52

**Certified by:**  
*RL*  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
*Mou*  
Asst. Admin. Manager  
Modi ventures


**CHECKED**  
**QUALITY/QUANTITY**  
By *[Signature]* Dt 20.07.12  
MODI VENTURES


# GMG -II Cement Register Report


From: 13/7/12

To: 19/7/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
361	13-Jul-12	09:40	Tiles Work	PPC	G	4	Security
362	13-Jul-12	10:00	CA works	PPC	G	2	Security
363	13-Jul-12	14:00	Plastering	PPC	G	10	Security
364	13-Jul-12	16:00	Plastering	PPC	G	10	Security
365	14-Jul-12	09:35	Water Proofing	OPC	G	5	Security
366	14-Jul-12	10:00	Tiles Work	PPC	G	10	Security
367	14-Jul-12	14:00	Plastering	OPC	G	10	Security
368	14-Jul-12	16:00	Plastering	PPC	G	10	Security
369	14-Jul-12	16:15	Water Proofing	OPC	G	3	Security
370	16-Jul-12	14:00	Plastering	PPC	G	10	Security
371	16-Jul-12	16:00	Plastering	PPC	G	10	Security
372	17-Jul-12	10:00	CA works	OPC	G	2	Security
373	17-Jul-12	14:10	Plastering	PPC	G	8	Security
374	17-Jul-12	15:30	Plastering	PPC	G	10	Security
375	18-Jul-12	14:00	Plastering	PPC	G	10	Security
376	18-Jul-12	16:00	Plastering	PPC	G	10	Security
377	19-Jul-12	10:00	Plastering	OPC	G	4	Security
378	19-Jul-12	17:00	Plastering	PPC	G	10	Security
379	19-Jul-12	15:00	Plastering	PPC	G	10	Security

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  DI  
 20.07.12  
 MODI VENTURES

# GMG -II Cement Register Balance Report

Date: 19/7/12

Cement Grade OPC

## Quantity in bags

Summary for 'Cement Grade' = OPC (1575 detail records)

Sum -163

Cement Grade PPC


## Quantity in bags


Summary for 'Cement Grade' = PPC (3359 detail records)

Sum -87

Grand Total -250

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
  
Asst. Admin. Manager  
Modi Ventures

**CHECKED,**  
QUALITY/QUANTITY  
By  DI  
20.07.12  
MODI VENTURES

**GMG - II General Materials Inward Table Repo**

Inward No From: 13/7/12 To: 19/7/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
632	13-Jul-12	10:30	Jinkrupa Agency		Black Curing Pipe		6	Bundle		573	AP 13X 46	Ravi	Security
633	13-Jul-12	10:30	Hari Hara Iron		Bombay Nails	2 1/2"	20	Kgs		10401	AP 13X 46	Ravi	Security
634	13-Jul-12	10:30	Associated Steel		Sq Rod	6mm	160.8	kgs		110	AP 13X 46	Ravi	Security
635	13-Jul-12	11:00	Krishna Traders		Welding rod		1	Pkt		1636	By Bike	Aslam	Security
636	13-Jul-12	11:30	Sri Aparna Sofa		TT & Pool Tabel Cover		2	Nos			By Bike	Party	Security
637	13-Jul-12	14:00	Reliance Fresh L		Kitchen Cabinetry G-508		14	Boxes		5087	By DCM	Party	Security
638	13-Jul-12	14:30	Cera Sanitary W		Wash Basin Snow White		13	Nos			By Auto	Party	Security
639	13-Jul-12	14:30	D.Srinivas		CC Rings	3"	20	Nos			With out D	Party	Security
640	14-Jul-12	10:00	Pratful Sanitary		CP Flanges		50	Nos		6675	AP 13X 46	Ravi	Security
640	14-Jul-12	10:00	Pratful Sanitary		CP Extension Nipple		50	Nos		6675	AP 13X 46	Ravi	Security
640	14-Jul-12	10:00	Pratful Sanitary		CP Jali Hole		20	Nos		6675	AP 13X 46	Ravi	Security
641	14-Jul-12	10:00	Radiant Systems		Signage Boards	12"x12"	6	Nos		6675	AP 13X 46	Ravi	Security
642	14-Jul-12	10:00	Radiant Systems		Signage Boards for Club	9"x18"	1	No		5088	AP 13X 46	Ravi	Security
643	14-Jul-12	14:00	House Full Furni		Angie Dining set		1	Set		006199	By DCM	Party	Security
643	14-Jul-12	14:00	House Full Furni		Side Tabel wenge		1	No		006199	By DCM	Party	Security
643	14-Jul-12	14:00	House Full Furni		Petoria Sofa Set		1	Set		006199	By DCM	Party	Security
643	14-Jul-12	14:00	House Full Furni		Cary Centra Table		1	No		006199	By DCM	Party	Security
643	14-Jul-12	14:00	House Full Furni		Cecilia TV Cabinate		1	No		006199	By DCM	Party	Security
643	14-Jul-12	14:00	House Full Furni		Mahattan hook Caseh		1	No		006199	By DCM	Party	Security
643	14-Jul-12	14:00	House Full Furni		Valour Side Table wenge		1	No		006199	By DCM	Party	Security
643	14-Jul-12	14:00	House Full Furni		Valour Door Wardrobe w		1	No		006199	By DCM	Party	Security
643	14-Jul-12	14:00	House Full Furni		Dressing Table.wenge		1	No		006199	By DCM	Party	Security
643	14-Jul-12	14:00	House Full Furni		Door Wardrobe Klenge		1	No		006199	By DCM	Party	Security
643	14-Jul-12	14:00	House Full Furni		Queen Bed Wenge		1	No		006199	By DCM	Party	Security
644	16-Jul-12	11:27	Balaji Traders		Valour Queen bad wenge		1	No		006199	By DCM	Party	Security
644	16-Jul-12	11:27	Balaji Traders		Red Oxide	4Ltrs	1	No		19476	By Bike	Hannanth	Security
644	16-Jul-12	11:27	Balaji Traders		Tarpain oil	4.5 ltrs	1	No		19476	By Bike	Hannanth	Security
645	16-Jul-12	14:00	Srinivasa Trader		OBD 3109	20kg	1	Can		19476	By Bike	Hannanth	Security
646	16-Jul-12	14:30	Billiards Mainata		Bamboo Tackha		40	Nos			By Auto	Party	Security
647	16-Jul-12	15:00	Rama Enterpris		Poosh Bal Table		1	No		230	By Auto	Party	Security
648	16-Jul-12	15:15	Nacharam Filling		Virified Tiles	2XX2	171	Boxes		15146	AP 35T 48	Party	Security
					Diesel		50	Ltrs			By Bike	Bhuchatah	Security

Certified by:

Project Manager/Engg.  
MODI VENTURES

Certified by:


Asst. Admin. Manager  
Modi Ventures


**CHECKED**  
QUALITY/QUANTITY  
By DI 20.07.12


MODI VENTURES

20 July, 2012

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
649	17-Jul-12	11:40	Brightway Filim		Diesel		200	Ltrs		12867	AP 29V 85	Bhola	Security
650	17-Jul-12	13:00	Sri Rama Paints		Smoke Grey	4 ltrs	2	No		1470	AP 29T 99	China	Security
650	17-Jul-12	13:00	Sri Rama Paints		Red Oxide	4 ltrs	2	No		1470	AP 29T 99	China	Security
650	17-Jul-12	13:00	Sri Rama Paints		Tarpain oil	4 ltrs	2	No		1470	AP 29T 99	China	Security
651	17-Jul-12	13:00	PJ Agencies		Hinges	4"	288	Nos		8119	AP 29T 99	China	Security
652	17-Jul-12	17:00	Praful Sanitary		CP Short Body		10	Nos	Hindware	6685	AP 29T 99	Shiva	Security
652	17-Jul-12	17:00	Praful Sanitary		CP 2 in 1 Bib Cook		4	Nos	Hindware	6685	AP 29T 99	Shiva	Security
652	17-Jul-12	17:00	Praful Sanitary		CP Angle Cocks		21	Nos	Hindware	6685	AP 29T 99	Shiva	Security
652	17-Jul-12	17:00	Praful Sanitary		CP Pillar Cook		12	Nos	Hindware	6685	AP 29T 99	Shiva	Security
652	17-Jul-12	17:00	Praful Sanitary		CP Shower Arms		10	Nos	Hindware	6685	AP 29T 99	Shiva	Security
652	17-Jul-12	17:00	Praful Sanitary		CP Long Body		10	Nos	Hindware	6685	AP 29T 99	Shiva	Security
652	17-Jul-12	17:00	Praful Sanitary		CP Wall Mixer		10	Nos	Hindware	6685	AP 29T 99	Shiva	Security
652	17-Jul-12	17:00	Praful Sanitary		CP Shower Head		10	Nos	Hindware	6685	AP 29T 99	Shiva	Security
653	17-Jul-12	17:00	Shree Hardware		Door Stoppers		96	Nos		176	AP 29T 99	Shiva	Security
654	17-Jul-12	17:00	Sehgal Enterpris		MCB	6 AMPS	75	Nos		8373	AP 29T 99	Shiva	Security
654	17-Jul-12	17:00	Sehgal Enterpris		MCB	16 Amps	70	Nos		8373	AP 29T 99	Shiva	Security
654	17-Jul-12	17:00	Sehgal Enterpris		FP Isolator	40 AMPS	13	Nos		8373	AP 29T 99	Shiva	Security
654	17-Jul-12	17:00	Sehgal Enterpris		AC Round Covers	3"	575	Nos		8373	AP 29T 99	Shiva	Security
655	17-Jul-12	17:00	Sehgal Enterpris		7/20 Wire Black		8	Coils		8369	AP 29T 99	Shiva	Security
656	18-Jul-12	11:30	Deeksha Interiro		Panel door	82X32	28	Nos		891	AP 29V 53	Party	Security
656	18-Jul-12	11:30	Deeksha Interiro		Panel door	82X26	52	Nos		891	AP 29V 53	Party	Security
657	18-Jul-12	11:48	National Surface		Lappam	25kgs	50	Bags		145	AP 29V 53	Party	Security
658	18-Jul-12	12:00	Sri Sai Marble		Black Granite Slab	78x25"	13	Nos		178			Security
659	18-Jul-12	14:00	Sree Ganesh Iro		Gate hinges		4	Nos					Security
660	18-Jul-12	16:25	Mehta Marketin		Flexible Pipe	25 Mtrs	10	Coils		16591	AP 29T 99	Shiva	Security
661	18-Jul-12	16:25	Praful Sanitary		CP Angle Cocks		4	Nos		6685	AP 29T 99	Shiva	Security
662	18-Jul-12	16:30	Local Purchase		Bleaching Powder		4	Pkt		4089	AP 24H 70	N.N.Reddy	Security
663	19-Jul-12	15:30	Head Office		Cannon Camera		1	No		4875	By Bike	Narendar	Security
664	19-Jul-12	15:45	Petro Needs		Petrol		1.33	Ltrs		6594	By Bike	Raju	Security
665	19-Jul-12	16:00	Praful Sanitary		Wall Tiles	200X360	71	Boxes		0041	AP 29T 99	Shiva	Security
666	19-Jul-12	16:00	Gautham Trader		Polycarbonate Sheets	5 1/2"x10"	10	Nos		0035	AP 29T 99	0035	Security
667	19-Jul-12	16:00	Gautham Trader		Self-Drilling Screws		3000	Nos					Security

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asstt. Attnin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  **DI**  
 2010219  
**MODI VENTURES**


20 July, 2012


**GMG-II Hire Charges Report** From: 13/7/12 To: 19/7/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
540	13-Jul-12	R.Bhupal	Tractor	AP 29V 8505	10:58	11:19	Sand	1	210 Per Trip	210
541	13-Jul-12	R.Bhupal	Tractor	AP 29V 8505	12:23	12:26	Robo Sand	1	210 Per Trip	210
542	13-Jul-12	R.Bhupal	Tractor	AP 29V 8505	13:48	13:52	Robo Sand	1	210 Per Trip	210
543	13-Jul-12	V.Ravinder	Gun Machine		14:00	17:30	Chipping of Road	3.5	160 Per Hour	560
544	13-Jul-12	R.Bhupal	Tractor	AP 29V 8505	16:58	17:16	Debris	1	210 Per Trip	210
545	14-Jul-12	R.Bhupal	Tractor	AP 29V 8505	11:31	11:54	Debris	1	210 Per Trip	210
546	14-Jul-12	R.Bhupal	Tractor	AP 29V 8505	14:15	14:30	Debris	1	210 Per Trip	210
547	14-Jul-12	R.Bhupal	Tractor	AP 29V 8505	15:15	15:34	Sand	1	210 Per Trip	210
548	14-Jul-12	R.Bhupal	Tractor	AP 29V 8505	16:27	16:32	Robo Sand	1	210 Per Trip	210
549	14-Jul-12	R.Bhupal	Tractor	AP 29V 8505	17:06	17:15	Robo Sand	1	210 Per Trip	210
550	16-Jul-12	R.Bhupal	Tractor	AP 29V 8505	10:36	11:05	Debris	1	210 Per Trip	210
551	16-Jul-12	R.Bhupal	Tractor	AP 29V 8505	12:15	12:29	Debris	1	210 Per Trip	210
552	16-Jul-12	R.Bhupal	Tractor	AP 29V 8505	13:10	13:23	Dust	1	210 Per Trip	210
553	16-Jul-12	R.Bhupal	Tractor	AP 29V 8505	15:19	15:33	Debris	1	210 Per Trip	210
554	16-Jul-12	R.Bhupal	Tractor	AP 29V 8505	16:39	16:59	Debris	1	210 Per Trip	210
555	17-Jul-12	R.Bhupal	Tractor	AP 29V 8505	10:38	10:48	Robo Sand	1	210 Per Trip	210
556	17-Jul-12	R.Bhupal	Tractor	AP 29V 8505	11:40	11:47	Robo Sand	1	210 Per Trip	210
557	17-Jul-12	R.Bhupal	Tractor	AP 29V 8505	12:21	12:25	Diesel	1	210 Per Trip	210
558	17-Jul-12	R.Bhupal	Tractor	AP 29V 8505	14:54	15:06	Dust	1	210 Per Trip	210
559	17-Jul-12	R.Bhupal	Tractor	AP 29V 8505	15:57	16:06	Dust	1	210 Per Trip	210
560	18-Jul-12	R.Bhupal	Tractor	AP 29V 8505	10:33	10:49	debris	1	210 Per Trip	210
561	18-Jul-12	R.Bhupal	Tractor	AP 29V 8505	11:25	11:34	Dust	1	210 Per Trip	210
562	18-Jul-12	R.Bhupal	Tractor	AP 29V 8505	12:06	12:13	Dust	1	210 Per Trip	210
563	18-Jul-12	R.Bhupal	Tractor	AP 29V 8505	13:03	13:14	Robo Sand	1	210 Per Trip	210
564	18-Jul-12	R.Bhupal	Tractor	AP 29V 8505	15:41	15:51	Sand	1	210 Per Trip	210
565	18-Jul-12	R.Bhupal	Tractor	AP 29V 8505	16:19	16:27	Robo sand	1	210 Per Trip	210
566	18-Jul-12	R.Bhupal	Tractor	AP 29V 8505	16:56	16:59	Robo sand	1	210 Per Trip	210
567	19-Jul-12	R.Bhupal	Tractor	AP 29V 8505	11:36	12:00	Debris	1	210 Per Trip	210

20 July, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 BY  Dt 20/07/12  
 MODI VENTURES


GMG-II Detailed Attendance Rep From Date: 08-Jul-12 To Date: 8/7/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Jul-12	06:00	6076	Dhanwar	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:00	6063	Sukit	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:00	6068	Bheem	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:01	6062	Sujant	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Jul-12	06:01	6061	Laxman	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Jul-12	06:01	6069	Kishor	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:02	6044	Ganesh	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Jul-12	06:02	6048	Bishnu	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Jul-12	06:02	6059	Tulshi Yadav	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:03	6041	Bharat Patel	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:03	6070	Nitillesh	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:03	6075	Hira Singh	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Jul-12	06:04	6060	Narsing	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:04	6055	Punit	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Jul-12	06:04	6080	Rajshetkar	KAI	CIV	HM	350	14:00	1	G	On Ac.	350
08-Jul-12	06:05	6210	Bisharam	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
08-Jul-12	06:05	6209	Geetha	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
08-Jul-12	06:05	6218	Dhaemraj	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:06	6094	Gopal	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:06	6084	Iatha	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
08-Jul-12	06:06	6116	Bharat	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
08-Jul-12	06:07	6089	Rajesh	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:07	6101	Kirthan	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
08-Jul-12	06:07	6212	Shivlal	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:08	6103	Suresh Varma	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:08	6105	Govardhan	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:08	6058	Urnilla	AND	CIV	FH	160	14:00	1	G	On Ac.	160
08-Jul-12	06:09	6078	Ansaya	AND	CIV	FH	160	14:00	1	G	On Ac.	160
08-Jul-12	06:09	6053	Deepak	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Jul-12	06:09	6052	Bharathi	AND	CIV	FH	160	14:00	1	G	On Ac.	160
08-Jul-12	06:10	6065	katwaru	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:10	6050	Rekha	AND	CIV	FH	160	14:00	1	G	On Ac.	160
08-Jul-12	06:10	6073	Janki	AND	CIV	FH	160	14:00	1	G	On Ac.	160
08-Jul-12	06:11	6102	Ganulal	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:11	6067	Kunti bai	AND	CIV	FH	160	14:00	1	G	On Ac.	160
08-Jul-12	06:11	6083	Nisha	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
08-Jul-12	06:12	6088	Ganesh	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
08-Jul-12	06:12	6099	Nandulal	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:12	6207	Ramesh	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:13	6211	Anushaya	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
08-Jul-12	06:13	6092	kamleshwari	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
08-Jul-12	06:13	6118	Sukash	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:14	6045	Prem	AND	CIV	MA	325	14:00	1	G	On Ac.	325

13 July, 2012

Page 1 of 2


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 13/07/12  
 MODI VENTURES



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Jul-12	06:14	6051	Iatha	AND	CIV	FH	160	14:00	1	G	On Ac.	160
08-Jul-12	06:15	6054	Prakash	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Jul-12	06:15	6077	hari	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:15	6049	Jetan	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:16	6046	Dayanand	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:16	6072	Trilok	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:16	6057	Manohar	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:17	6086	Chota Ram	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
08-Jul-12	06:17	6115	mayaram	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:17	6111	Ialitha	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
08-Jul-12	06:18	6114	Raj	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
08-Jul-12	06:18	6087	manoj	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
08-Jul-12	06:18	6104	Naresh Varma	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
08-Jul-12	06:19	6294	Sanjay	SRI	PLU	MA	275	14:00	1	G	On Ac.	275
08-Jul-12	06:19	6079	Kileshwar	KAI	CIV	CT	350	14:00	1	G	On Ac.	350
08-Jul-12	06:19	6341	Deena	SRI	PLU	MA	275	14:00	1	G	On Ac.	275
08-Jul-12	06:20	6261	Sushant	SRI	PLU	MA	275	14:00	1	G	On Ac.	275
08-Jul-12	09:00	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
08-Jul-12	09:00	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
08-Jul-12	09:00	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
08-Jul-12	09:01	6180	Rajan	JAN	TIL	MA	450	14:00	1	G	On Ac.	450
08-Jul-12	09:01	6164	Dharmendar	JAN	TIL	MH	200	14:00	1	G	On Ac.	200
08-Jul-12	09:01	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
08-Jul-12	09:02	6137	Vishwaraj	KMR	ELE	MA	275	14:00	1	G	Dept.	275
08-Jul-12	09:02	6133	Baf Reddy	KMR	ELE	MA	275	14:00	1	G	Dept.	275
08-Jul-12	09:14	6056	Kailesh Kumar	AND	CIV	MA	325	14:00	1	G	On Ac.	325

13 July, 2012  
 Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Confidential  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 13/07/12  
 MODI VENTURES


GMG-II Detailed Attendance Rep From Date: 09-Jul-12 To Date: 9/7/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Jul-12	09:00	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:00	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:00	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:01	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:01	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:01	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Jul-12	09:02	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Jul-12	09:02	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Jul-12	09:02	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:03	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:03	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
09-Jul-12	09:03	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:04	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Jul-12	09:04	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Jul-12	09:04	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Jul-12	09:05	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:05	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
09-Jul-12	09:05	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
09-Jul-12	09:06	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
09-Jul-12	09:06	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:06	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Jul-12	09:07	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:07	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:07	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Jul-12	09:08	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:08	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
09-Jul-12	09:08	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:09	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
09-Jul-12	09:09	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Jul-12	09:09	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Jul-12	09:10	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Jul-12	09:10	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Jul-12	09:10	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Jul-12	09:11	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:11	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Jul-12	09:11	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:12	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Jul-12	09:12	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Jul-12	09:12	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:13	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:13	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Jul-12	09:13	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Jul-12	09:14	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

13 July, 2012

Page 1 of 3

*[Handwritten Signature]*

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By *[Signature]* Dt *12/07/12*  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Jul-12	09:14	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:14	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:15	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:15	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
09-Jul-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:16	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Jul-12	09:16	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:16	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Jul-12	09:17	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Jul-12	09:17	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Jul-12	09:17	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:18	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:18	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:18	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Jul-12	09:19	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
09-Jul-12	09:19	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Jul-12	09:19	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Jul-12	09:20	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
09-Jul-12	09:20	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
09-Jul-12	09:20	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
09-Jul-12	09:21	6031	Shamlama	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
09-Jul-12	09:21	6027	Narshimā	MAN	EAR	MH	220	18:00	1	G	Job Work	220
09-Jul-12	09:21	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
09-Jul-12	09:22	6352	Srinivas	MAN	EAR	MH	220	18:00	1	G	Job Work	220
09-Jul-12	09:22	6037	Mahboob	MAN	EAR	MH	220	18:00	1	G	Job Work	220
09-Jul-12	09:23	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
09-Jul-12	09:23	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
09-Jul-12	09:23	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	G	Job Work	200
09-Jul-12	09:24	6040	Hamsa	MAN	EAR	FH	200	18:00	1	G	Job Work	200
09-Jul-12	09:24	6361	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
09-Jul-12	09:24	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
09-Jul-12	09:25	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
09-Jul-12	09:25	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
09-Jul-12	09:25	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
09-Jul-12	09:26	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
09-Jul-12	09:26	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
09-Jul-12	09:26	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275
09-Jul-12	09:27	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
09-Jul-12	09:27	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
09-Jul-12	09:27	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
09-Jul-12	09:28	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
09-Jul-12	09:28	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
09-Jul-12	09:28	6290	Naveen	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
09-Jul-12	09:29	6196	Naveen	JBA	WAP	MH	0	20:00	1	G	Nil / By V	0

13 July, 2012

*[Handwritten signature]*


**Certified by:**  
*[Handwritten signature]*  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By *[Handwritten signature]* DT *[Handwritten date]*  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Jul-12	09:29	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
09-Jul-12	09:29	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
09-Jul-12	09:30	6225	Laxmi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
09-Jul-12	09:30	6287	Katharam	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
09-Jul-12	09:30	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
09-Jul-12	09:31	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
09-Jul-12	09:31	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
09-Jul-12	09:31	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
09-Jul-12	09:32	6144	V.Srinivas	VSR	ELE	CT	350	20:00	1	G	On Ac.	350
09-Jul-12	09:32	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Jul-12	09:32	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Jul-12	09:33	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Jul-12	09:33	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Jul-12	09:33	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
09-Jul-12	09:34	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
09-Jul-12	09:34	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
09-Jul-12	09:34	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
09-Jul-12	09:35	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
09-Jul-12	09:35	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
09-Jul-12	09:35	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
09-Jul-12	09:36	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
09-Jul-12	09:36	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Jul-12	09:36	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Jul-12	09:37	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Jul-12	09:37	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
09-Jul-12	09:37	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Jul-12	09:38	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
09-Jul-12	09:38	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
09-Jul-12	09:38	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
09-Jul-12	09:39	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
09-Jul-12	09:39	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
09-Jul-12	09:39	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
09-Jul-12	09:40	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
09-Jul-12	09:40	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
09-Jul-12	09:40	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
09-Jul-12	09:41	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
09-Jul-12	09:41	6347	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
09-Jul-12	09:41	6348	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
09-Jul-12	09:42	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Jul-12	09:42	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Jul-12	09:42	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

13 July, 2012

Page 3 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **13/07/12**  
**MODI VENTURES**


**GMG-II Detailed Attendance Rep** From Date: 10-Jul-12 To Date: 10/7/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Jul-12	09:00	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Jul-12	09:00	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Jul-12	09:00	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:01	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Jul-12	09:01	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:01	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:02	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Jul-12	09:02	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Jul-12	09:02	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Jul-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Jul-12	09:03	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:03	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Jul-12	09:04	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:04	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Jul-12	09:04	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Jul-12	09:05	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	Dept.	325
10-Jul-12	09:05	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Jul-12	09:05	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
10-Jul-12	09:06	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:06	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Jul-12	09:06	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Jul-12	09:07	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:07	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Jul-12	09:07	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Jul-12	09:08	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:08	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
10-Jul-12	09:08	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Jul-12	09:09	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Jul-12	09:09	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:09	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Jul-12	09:10	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:10	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Jul-12	09:10	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Jul-12	09:11	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:11	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:11	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:12	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Jul-12	09:12	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Jul-12	09:12	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:13	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:13	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:13	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Jul-12	09:14	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160

13 July, 2012

Page 1 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Assistant Manager  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 13/07/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Jul-12	09:14	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:14	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:15	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:15	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Jul-12	09:15	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Jul-12	09:16	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:16	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:16	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Jul-12	09:17	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:17	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:17	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:18	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:18	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:18	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Jul-12	09:19	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Jul-12	09:19	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Jul-12	09:19	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Jul-12	09:20	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
10-Jul-12	09:20	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
10-Jul-12	09:20	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
10-Jul-12	09:21	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
10-Jul-12	09:21	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
10-Jul-12	09:22	6037	Mahboob	MAN	EAR	MH	220	18:00	1	G	Job Work	220
10-Jul-12	09:22	6023	Sathyamma	MAN	EAR	FH	200	21:30	1.5	G	Job Work	300
10-Jul-12	09:23	6355	Jyothi	MAN	EAR	FH	200	21:30	1.5	G	Job Work	300
10-Jul-12	09:23	6354	Laxmi Devi	MAN	EAR	FH	200	21:30	1.5	G	Job Work	300
10-Jul-12	09:23	6031	Shamlama	MAN	EAR	FH	200	21:30	1.5	G	Job Work	300
10-Jul-12	09:24	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
10-Jul-12	09:25	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
10-Jul-12	09:25	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
10-Jul-12	09:25	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
10-Jul-12	09:26	9069	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
10-Jul-12	09:26	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jul-12	09:27	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jul-12	09:27	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jul-12	09:27	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
10-Jul-12	09:28	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
10-Jul-12	09:28	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	Dept.	275
10-Jul-12	09:28	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	Dept.	275
10-Jul-12	09:29	6341	Deena	SRI	PLU	MA	275	20:00	1	G	On Ac.	275
10-Jul-12	09:29	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
10-Jul-12	09:29	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
10-Jul-12	09:30	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
10-Jul-12	09:30	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0

13 July, 2012

Page 2 of 4

Certified by:  
  
 Project Manager/Engg-  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 13/07/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Jul-12	09:30	6196	Naveen	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
10-Jul-12	09:31	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
10-Jul-12	09:31	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
10-Jul-12	09:31	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
10-Jul-12	09:32	6287	Katharam	JBA	WAP	MA	0	20:00	1	G	Nil / By V	0
10-Jul-12	09:32	6290	Naveen	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
10-Jul-12	09:32	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
10-Jul-12	09:33	6365	Babuli	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
10-Jul-12	09:33	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
10-Jul-12	09:33	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Jul-12	09:34	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Jul-12	09:34	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Jul-12	09:34	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Jul-12	09:35	6179	Das	SUD	ELE	MA	275	21:30	1.5	G	Dept.	412.5
10-Jul-12	09:35	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
10-Jul-12	09:35	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
10-Jul-12	09:36	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
10-Jul-12	09:36	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
10-Jul-12	09:36	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
10-Jul-12	09:37	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
10-Jul-12	09:37	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
10-Jul-12	09:37	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Jul-12	09:38	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Jul-12	09:38	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Jul-12	09:38	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Jul-12	09:39	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Jul-12	09:39	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Jul-12	09:39	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
10-Jul-12	09:40	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
10-Jul-12	09:40	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
10-Jul-12	09:40	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
10-Jul-12	09:41	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
10-Jul-12	09:41	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
10-Jul-12	09:41	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Jul-12	09:42	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Jul-12	09:42	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
10-Jul-12	09:42	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Jul-12	09:43	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
10-Jul-12	09:43	6371	Anand	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
10-Jul-12	09:43	6370	P.Raju	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
10-Jul-12	09:44	6350	Satyanaryana	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
10-Jul-12	09:44	6346	Ranjeet	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
10-Jul-12	09:44	6348	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
10-Jul-12	09:45	6345	Gopal	TRB	TIL	MH	200	18:00	1	G	On Ac.	200

13 July, 2012

Page 3 of 4

Certified by:  
  
 P. Raju  
 Project Manager / Admin  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 13/07/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Jul-12	09:45	6347	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
10-Jul-12	09:45	6349	Ravi	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
10-Jul-12	09:46	6372	Nagraj	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
10-Jul-12	09:46	6369	T.Rambabu	TRB	TIL	CT	350	18:00	1	G	On Ac.	350
10-Jul-12	09:46	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Jul-12	09:47	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Jul-12	09:47	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

13 July, 2012

Page 4 of 4

Checked by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 13/07/12  
 MODI VENTURES



GMG-II Detailed Attendance Rep From Date: 11-Jul-12 To Date: 11/7/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Jul-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:00	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:00	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:01	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jul-12	09:01	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jul-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jul-12	09:02	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:02	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jul-12	09:02	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:03	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:03	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jul-12	09:03	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:04	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:04	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:04	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:05	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:05	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:05	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:06	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:06	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:06	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:07	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:07	6111	Ialitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:07	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jul-12	09:08	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:08	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:08	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:09	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:09	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jul-12	09:09	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jul-12	09:10	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:10	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:10	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:11	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:11	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:11	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:12	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:12	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:13	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:13	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:13	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jul-12	09:14	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

13 July, 2012

Page 1 of 3

<b>CHECKED</b>	
<b>QUALITY/QUANTITY</b>	
By	Dt 13/07/12
<b>MODI VENTURES</b>	

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Jul-12	09:14	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jul-12	09:14	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jul-12	09:15	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
11-Jul-12	09:15	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jul-12	09:15	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
11-Jul-12	09:16	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:16	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Jul-12	09:16	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Jul-12	09:17	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:17	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:17	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:18	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:18	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:18	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:19	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:19	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:19	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:20	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
11-Jul-12	09:20	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
11-Jul-12	09:20	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Jul-12	09:21	6355	Jyothi	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
11-Jul-12	09:21	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
11-Jul-12	09:21	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
11-Jul-12	09:22	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
11-Jul-12	09:22	6363	Papa Rao	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
11-Jul-12	09:22	6353	Chinaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
11-Jul-12	09:23	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
11-Jul-12	09:23	6364	Laxmi Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
11-Jul-12	09:23	6031	Shamlama	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
11-Jul-12	09:24	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
11-Jul-12	09:24	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
11-Jul-12	09:24	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
11-Jul-12	09:25	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
11-Jul-12	09:25	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
11-Jul-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
11-Jul-12	09:26	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Jul-12	09:26	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
11-Jul-12	09:26	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
11-Jul-12	09:27	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Jul-12	09:27	6188	Gajaand.	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Jul-12	09:27	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Jul-12	09:28	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Jul-12	09:28	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
11-Jul-12	09:28	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275

*[Handwritten Signature]*

**Certified by:**  
*[Handwritten Signature]*  
 Assn. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By *[Signature]* Dt *13/07/12*  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Jul-12	09:29	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
11-Jul-12	09:29	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
11-Jul-12	09:29	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
11-Jul-12	09:30	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
11-Jul-12	09:30	6370	P.Raju	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
11-Jul-12	09:30	6371	Anand	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
11-Jul-12	09:31	6345	Gopal	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
11-Jul-12	09:31	6369	T.Rambabu	TRB	TIL	CT	350	18:00	1	G	On Ac.	350
11-Jul-12	09:31	6372	Nagraj	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
11-Jul-12	09:32	6350	Satyanyana	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
11-Jul-12	09:32	6347	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
11-Jul-12	09:32	6349	Ravi	TRB	TIL	MA	450	20:00	1	G	On Ac.	450
11-Jul-12	09:33	6348	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
11-Jul-12	09:33	6346	Ranjeet	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
11-Jul-12	09:33	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Jul-12	09:34	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Jul-12	09:34	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Jul-12	09:34	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
11-Jul-12	09:35	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
11-Jul-12	09:35	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
11-Jul-12	09:35	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
11-Jul-12	09:36	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
11-Jul-12	09:36	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
11-Jul-12	09:36	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
11-Jul-12	09:37	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
11-Jul-12	09:37	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Dept.	450
11-Jul-12	09:37	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
11-Jul-12	09:38	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
11-Jul-12	09:38	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
11-Jul-12	09:38	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
11-Jul-12	09:39	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
11-Jul-12	09:39	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
11-Jul-12	09:39	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
11-Jul-12	09:40	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
11-Jul-12	09:40	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
11-Jul-12	09:40	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
11-Jul-12	09:41	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
11-Jul-12	09:41	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
11-Jul-12	09:41	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Dept.	275
11-Jul-12	09:42	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
11-Jul-12	09:42	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Dept.	275

13 July, 2012

Page 3 of 3

*[Handwritten signature]*

*[Handwritten signature]*


CHECKED	
QUALITY/QUANTITY	
By <i>[Signature]</i>	DI
	13/07/12
MODI VENTURES	

**GMG-II Detailed Attendance Rep** From Date: 12-Jul-12 To Date: 12/7/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Jul-12	09:00	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:00	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:00	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jul-12	09:01	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jul-12	09:01	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:01	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jul-12	09:02	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jul-12	09:02	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jul-12	09:02	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jul-12	09:03	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jul-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jul-12	09:03	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:04	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jul-12	09:04	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:04	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jul-12	09:05	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:05	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jul-12	09:05	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jul-12	09:06	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:06	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
12-Jul-12	09:06	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
12-Jul-12	09:07	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:07	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:07	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:08	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jul-12	09:08	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jul-12	09:08	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jul-12	09:09	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:09	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jul-12	09:09	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jul-12	09:10	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jul-12	09:10	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:10	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:11	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jul-12	09:11	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:12	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jul-12	09:12	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:12	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jul-12	09:13	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:13	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:13	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:14	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:14	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160

13 July, 2012

Page 1 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
**By**  **DI**  
 13/07/12  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Jul-12	09:14	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jul-12	09:15	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:15	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:15	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:16	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
12-Jul-12	09:16	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jul-12	09:16	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jul-12	09:17	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:17	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:17	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Jul-12	09:18	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jul-12	09:18	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
12-Jul-12	09:18	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jul-12	09:19	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jul-12	09:19	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jul-12	09:19	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jul-12	09:20	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
12-Jul-12	09:20	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
12-Jul-12	09:20	6353	Chinaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
12-Jul-12	09:21	6361	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
12-Jul-12	09:21	6037	Mahboob	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
12-Jul-12	09:21	6356	Yadamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
12-Jul-12	09:22	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
12-Jul-12	09:22	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
12-Jul-12	09:22	6031	Shamlama	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
12-Jul-12	09:23	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
12-Jul-12	09:23	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
12-Jul-12	09:23	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
12-Jul-12	09:24	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
12-Jul-12	09:24	6261	Sushant	SRI	PLU	MA	275	21:00	1.5	G	On Ac.	412.5
12-Jul-12	09:25	6341	Deena	SRI	PLU	MA	275	21:00	1.5	G	On Ac.	412.5
12-Jul-12	09:25	6294	Sanjay	SRI	PLU	MA	275	21:00	1.5	G	On Ac.	412.5
12-Jul-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
12-Jul-12	09:26	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
12-Jul-12	09:26	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
12-Jul-12	09:26	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
12-Jul-12	09:27	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
12-Jul-12	09:27	6365	Babuli	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
12-Jul-12	09:27	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
12-Jul-12	09:28	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Jul-12	09:28	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Jul-12	09:28	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Jul-12	09:29	6155	Malesh.A	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
12-Jul-12	09:29	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185

13 July, 2012

Page 2 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES




Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 13/07/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Jul-12	09:29	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
12-Jul-12	09:30	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
12-Jul-12	09:30	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
12-Jul-12	09:30	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
12-Jul-12	09:31	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
12-Jul-12	09:31	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
12-Jul-12	09:31	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
12-Jul-12	09:32	6165	Rajesh	JAN	TIL	MH	200	20:00	1	G	On Ac.	200
12-Jul-12	09:32	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Jul-12	09:32	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Jul-12	09:33	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Jul-12	09:33	6345	Gopal	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
12-Jul-12	09:33	6349	Ravi	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
12-Jul-12	09:34	6348	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
12-Jul-12	09:34	6347	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
12-Jul-12	09:34	6350	Satyanaryana	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
12-Jul-12	09:35	6372	Nagraj	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
12-Jul-12	09:35	6346	Ranjeet	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
12-Jul-12	09:35	6370	P.Raju	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
12-Jul-12	09:36	6371	Anand	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
12-Jul-12	09:36	6369	T.Rambabu	TRB	TIL	CT	350	18:00	1	G	On Ac.	350
12-Jul-12	09:36	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
12-Jul-12	09:37	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
12-Jul-12	09:37	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
12-Jul-12	09:37	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
12-Jul-12	09:38	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
12-Jul-12	09:38	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
12-Jul-12	09:38	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
12-Jul-12	09:39	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
12-Jul-12	09:39	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
12-Jul-12	09:39	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
12-Jul-12	09:40	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
12-Jul-12	09:40	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
12-Jul-12	09:40	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
12-Jul-12	09:41	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
12-Jul-12	09:41	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
12-Jul-12	09:41	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Jul-12	09:42	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
12-Jul-12	09:42	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Jul-12	09:42	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275

13 July, 2012

Page 3 of 3






GMG-II Attendance Value Report

From Date: 6/7/12 To Date: 12/7/12

Contractor Name	A.Jyothi Babu (Water Proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)	Sum		11
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		22
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)	Sum		6
Summary for 'Payment Type' = Nil / By Vendor (15 detail records)	Sum		39
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (1	Sum		39
Contractor Name	A.Ramullu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum		4
Summary for 'Payment Type' = On Ac. (4 detail records)	Sum		4
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (4 detail rec	Sum		4
Contractor Name	B.Hanumanth (Painting Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum		2
Summary for 'Payment Type' = Dept. (1 detail record)	Sum		2
Payment Type	Nil / By Vendor		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (2 detail records)	Sum		2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		33
Summary for 'Payment Type' = Nil / By Vendor (8 detail records)	Sum		35
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (9 d	Sum		37
Contractor Name	B.Sudharshan (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		6.5
Summary for 'Payment Type' = Dept. (6 detail records)	Sum		6.5
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (6 detai	Sum		6.5
Contractor Name	Dayanand (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		7
Summary for 'Payment Type' = Dept. (5 detail records)	Sum		7
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)	Sum		60
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		108

13 July, 2012




Page 1 of 4



Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	65
Summary for 'Payment Type' = On Ac. (21 detail records)		Sum	233
Summary for 'Contractor Name' = Dayanand (Civil Work) (26 detail r		Sum	240
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	8
Summary for 'Payment Type' = Dept. (13 detail records)		Sum	20
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	23
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	16
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	39
Summary for 'Contractor Name' = G.Mannem (Earth Work) (25 detail		Sum	59
Contractor Name	G.Snehalatha (Earth Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	33
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	22
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	55
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (12 det		Sum	55
Contractor Name	Janardhan Prasad (Tiles Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	3
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (4 detail records)		Sum	4
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	11
Summary for 'Payment Type' = On Ac. (19 detail records)		Sum	28
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (2		Sum	32
Contractor Name	K.Mohan Rao (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	2

13 July, 2012

Page 2 of 4







Summary for 'Payment Type' = Dept. (1 detail record)	Sum	2
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	16
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	10
Summary for 'Payment Type' = On Ac. (18 detail records)	Sum	32
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (19 det	Sum	34
Contractor Name	Kaileshwar (Civil Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	10
Summary for 'Payment Type' = Dept. (7 detail records)	Sum	11
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (7 detail records)	Sum	7
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	63
Worker Skill	HM	
Summary for 'Worker Skill' = HM (7 detail records)	Sum	7
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	77
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	44
Summary for 'Payment Type' = On Ac. (35 detail records)	Sum	198
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (42 detail	Sum	209
Contractor Name	P.Praveen Kumar(Welder)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	4
Summary for 'Payment Type' = On Ac. (4 detail records)	Sum	4
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (4 detail	Sum	4
Contractor Name	Sirisha (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	21
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)	Sum	21
Summary for 'Contractor Name' = Sirisha (Painting Work) (6 detail re	Sum	21
Contractor Name	Sreekanth Jena (Plumbing work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	3

13 July, 2012

Page 3 of 4



<b>CHECKED</b>	
QUALITY/QUANTITY	
By	Dt 13/07/12
MODI VENTURES	

Summary for 'Payment Type' = Dept. (2 detail records)	Sum	3
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	22.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	4
Summary for 'Payment Type' = On Ac. (17 detail records)	Sum	32.5
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (1	Sum	35.5
Contractor Name	T.Rambabu (Tiles)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	17
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	12
Summary for 'Payment Type' = On Ac. (10 detail records)	Sum	32
Summary for 'Contractor Name' = T.Rambabu (Tiles) (10 detail recor	Sum	32
Contractor Name	Tanveer Khan (Plumber Work)	
Payment Type	Job Work	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	13
Summary for 'Payment Type' = Job Work (10 detail records)	Sum	18
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (10	Sum	18
Contractor Name	V.Srinivas (Electrical Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (4 detail records)	Sum	4
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	18
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = On Ac. (12 detail records)	Sum	25
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (12 d	Sum	25
	Grand Total	851

13 July, 2012

Page 4 of 4

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED	
QUALITY/QUANTITY	
By	Dt
	13/07/12
MODI VENTURES	


**GMG -II Cement Register Report**


From: 6/7/12

To: 12/7/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
335	06-Jul-12	10:00	Pavers Work	PPC	G	4	Security
336	06-Jul-12	14:00	Pavers Work	PPC	G	4	Security
337	06-Jul-12	14:30	Plastering	PPC	G	10	Security
338	06-Jul-12	16:00	Plastering	PPC	G	15	Security
339	07-Jul-12	10:00	Tiles Work	PPC	G	5	Security
340	07-Jul-12	10:15	Water Proofing	OPC	G	4	Security
341	07-Jul-12	16:00	Plastering	PPC	G	10	Security
342	08-Jul-12	10:00	Pavers Work	PPC	G	4	Security
343	08-Jul-12	10:15	Plastering	PPC	G	10	Security
344	09-Jul-12	10:00	Pavers Work	PPC	G	3	Security
345	09-Jul-12	14:00	Plastering	PPC	G	19	Security
346	09-Jul-12	16:00	Plastering	PPC	G	10	Security
347	10-Jul-12	11:45	Tiles Work	PPC	G	13	Security
348	10-Jul-12	14:00	CA works	PPC	G	2	Security
349	10-Jul-12	14:30	Plastering	PPC	G	10	Security
350	10-Jul-12	16:00	Pavers Work	PPC	G	3	Security
351	10-Jul-12	16:30	CA works	PPC	G	2	Security
352	11-Jul-12	09:35	Tiles Work	PPC	G	13	Security
353	11-Jul-12	11:30	Water Proofing	OPC	G	2	Security
354	11-Jul-12	12:05	Plastering	PPC	G	15	Security
355	11-Jul-12	14:30	Plastering	PPC	G	12	Security
356	11-Jul-12	16:30	Plastering	PPC	G	10	Security
357	12-Jul-12	10:00	Water Proofing	OPC	G	2	Security
358	12-Jul-12	10:15	Tiles Work	PPC	G	5	Security
359	12-Jul-12	14:00	Plastering	PPC	G	10	Security
360	12-Jul-12	14:30	CA works	PPC	G	6	Security

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  DI  
 13/07/12  
 MODI VENTURES

**GMG -II Cement Register Balance Report**

Date: 12/7/12

Cement Grade OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (1570 detail records)

Sum -187


Cement Grade PPC


Quantity in bags


Summary for 'Cement Grade' = PPC (3345 detail records)

Sum -211

Grand Total -398

**Certified by:**  
  
Project Manager/Engg  
MODI VENTURES

**Certified by:**  
  
Asst. Admin. Manager  
Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
By  Dt 13/07/12  
**MODI VENTURES**

## GMG-II Building Material Rates Report

Supplier Name Sai Vishal Enterprises

Material Type	Rate
Fine Robo Sand	0
Stone dust in cft	22.57

Rate Not Approved later


Supplier Name Sri Laxmi Enterprises


Material Type	Rate
Fine Sand VIJ B.L	1680

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine Robo Sand	745.5

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
  
Asst. Admin. Manager  
Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
By  DI  
13/07/12  
MODI VENTURES

General

Stock Statement [as per format in Circular no. 543 (a)]				
Stock Register:		Tools & General Material Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		R.Sanjay		
Date:		12.07.12		
S No	Item	Balance Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	10	37.00	370
2	Bombay Broom- in nos	250	7.00	1,750
3	Chisel flat- in nos	-	45.00	-
4	Coconut Broom- in nos	40	6.00	240
2	Consumables- Acid- in Ltrs	30	8.00	240
3	Crobars in nos	-	394.00	-
4	Fevicol in Kgs	-	110.00	-
5	Fruit packing covers in packets	-	60.00	-
3	GI Bucket- in nos	8	90.00	720
4	GI Pots- in nos	-	73.00	-
5	Gova rope- in bundles	13	166.00	2,158
6	Gumpas - big - in nos	23	122.00	2,806
4	Gumpas - small - in nos	-	77.00	-
5	Hammer all types in nos	-	95.00	-
6	Hold fast for doors in nos	25	42.00	1,050
7	Kabootar jali in bundles	16	115.00	1,840
5	Labour Helmet female - in nos	30	55.00	1,650
6	Labour Helmet male- in nos	10	59.00	590
7	Plastic Mug in nos	-	10.00	-
8	Poker bit in nos	-	28.00	-
6	Recron in packets	330	34.00	11,220
7	Safety belt- in nos	8	280.00	2,240
8	Spade- in nos	6	84.00	504
9	Sponge- in nos	410	7.00	2,870
7	Staff Helmet- in nos	-	124.00	-
8	Tile grout in kgs	34	35.00	1,190
9	White cement in 25 kg in bags	1	380.00	380
10	Janta Paste in in grams	9	0.10	1
8	Araltide in gms	4	1.00	4
Total				31,823
Cement and Building Material				
S No	Item	Balance Quantity	Value	Amount
1	Cement 53 Grade in bags	187	180.00	33,660
2	Cement PPC grade in bags	211	180.00	37,980
5	Corse sand in cft	-	22.00	-
3	Fine sand in cft	-	24.00	-
4	Metal 20 mm in cft	-	22.00	-
6	Robo sand in cft	-	18.00	-
7	Solid Blocks 4"	-	14.00	-
8	Solid Blocks 6"	-	20.00	-
9	Table brick 9"x4"x3" in nos	2,000	2.00	4,000
Total				75,640


*Ru*


Page 1  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By *[Signature]* Dt 13/07/12  
MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		R.Sanjay				
Date:		12.07.12				
S No	Item	Quantity	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	5	45.00	225		
2	Fisher plug in 6 mm packets	7	45.00	315		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	400	0.40	160	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	250	0.40	100	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	300	0.40	120	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	1200	0.40	480	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	0	0.40	-	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
Hardware						
1	Glass for louvers in nos	110	16.00	1,760		
2	Hinges 4" in nos	80	11.00	880		
3	Main door Mortise lock in nos	5	1147.00	5,735		
4	SS door handles 6" in nos	18	80.00	1,440		
5	SS door stopper in nos	38	56.00	2,128		
6	SS Tower bolt 4" in nos	11	60.00	660	windows	
7	SS Tower bolt 6" in nos	6	80.00	480	french doors	
8	SS tubular lock in nos	54	330.00	17,820		
9	SS window handles 4" in nos	8	60.00	480		
Doors & Wood						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	3	929.33	2,788		
3	Flush Doors 26" wide in nos	4	755.08	3,020		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	0	2043.74	-		
6	Panel Doors 32" wide in nos	12	1767.56	21,211		
7	Panel Doors 26" wide in nos	7	1436.14	10,053		
8	Panel Doors other sizes in nos	2	1767.56	3,535		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				73,390		


*R.S.*


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **13/07/12**  
**MODI VENTURES**

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		K. Shirish		
Date:		12.07.12		
S No	Item	Balance in number of rods of 40'	Weight of 40' rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	-	-	-
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	-	10.67	-
4	Steel Rebar - 16 mm in kgs	-	18.96	-
5	Steel Rebar - 20 mm in kgs	-	29.63	-
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	1,000	4.50	4,500
Total				4,500.00
Amount				171,000.00
S No	Item	of lengts	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	30	240	7,200
3	MS flat 1/2" x 6 mm - 18' length in nos	30	132	3,960
4	MS flat 3/4" x 6 mm - 18' length in nos	-	180	-
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	20	360	7,200
7	nos	20	360	7,200
8	nos	-	640	-
9	MS round rod 6 mm - 10' lenth in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	20	360	7,200
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	40	180	7,200
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	60	60	3,600
18	MS Z angle 3/4" x 3 mm - 18' length in nos	20	340	6,800
Total				55,160


*R. S.*


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 12/07/12  
 MODI VENTURES




Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		R.Sanjay		
Date:		12.07.12		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	200	3.0	600
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	150	3.0	450
5	Deep Box - 25mm in nos	0	4.0	-
6	Fan Hooks in nos	0	18.0	-
7	Flexible pipe - 25mm in mts	50	6.0	300
8	Junction Box - 25mm in nos	125	4.0	500
9	PVC Pipe-1" 1.2 mm in nos	53	27.0	1,431
10	PVC Pipe-1" 1.5 mm in nos	0	34.0	-
11	AC sheets 2 x 2 in nos	5	50.0	250
12	PVC strip connector in nos	398	10.0	3,980
13	Insulation Tape	60	10.0	600
	Wires			
1	Al Servive wire-3/20 in mts	145	10.0	1,450
2	Al Servive wire-7/20 in mts	800	13.0	10,400
3	Cu-Multistand wire-1/18 in bundles	190	492.0	93,480
4	Cu-Multistand wire-3/20 in bundles	80	1,158.0	92,640
5	Cu-Multistand wire-7/20 in bundles	75	1,724.0	129,300
6	Telephone wire-2pair in bundles	18	466.0	8,388
7	TV wire-RG-6 in mts	200	11.0	2,200
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	38	94.0	3,572
2	Modular plate-1 way in nos	15	29.0	435
3	Modular plate-2 way in nos	202	29.0	5,858
4	Modular plate-4way in nos	75	44.0	3,300
5	Modular plate-6way in nos	90	61.0	5,490
6	Modular plate-8way in nos	102	78.0	7,956
	Modulaar Switches, Etc.			
1	Modular Bell Switches-6A in nos	15	44.0	660
2	Modular Switch blank plates in nos	350	10.0	3,500
3	Modular Socket-15A in nos	80	81.0	6,480
4	Modular Socket-6A in nos	296	18.0	5,328
5	Modular Step Dimmer- in nos	98	149.0	14,602
6	Modular Switch-15A in nos	80	50.0	4,000
7	Modular Switch-20A in nos	0	55.0	-
8	Modular Telephone jack- in nos	80	41.0	3,280
9	Modular TV Socket- in nos	80	41.0	3,280
	MS Boxes			
1	Metal box-12 way in nos	20	56.0	1,120
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	41	14.0	574
4	Metal box-4way in nos	88	21.0	1,848
5	Metal box-6way in nos	210	30.0	6,300
6	Metal box-8way in nos	60	40.0	2,400
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	15	868.0	13,020
3	Metal enclosure 2 way for change over in nos	0	120.0	-


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
**By**  **DI**  
**13/07/12**  
**MODI VENTURES**

MCB'S				-
1	MCB 6 Amps- in nos	22	88.0	1,936
2	MCB-16 Amps- in nos	28	88.0	2,464
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	0	88.0	-
Isolators				-
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	4	443.0	1,772
3	Change over - 25 Amps - in nos	0	680.0	-
Tube Lights				-
1	Tube light-2ft in nos	13	33.0	429
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	10	366.0	3,660
4	Tubelight fitting 4 ft- in nos	0	399.0	-
Total				449,233

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by  
  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  DE  
 13/07/12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]

Stock Register: Plumbing - GI & PVC Stock Register  
 Company: Modi Ventures  
 Project: Gulmohar Gardens  
 Phase: II  
 Prepared by: R.Sanjay  
 Date: 12.07.12


S No	Item	Balance	Quantity	Value	Amount
GI Material					
1	Ball Cork 1/2" in nos.		10	185.00	1,850
2	Ball Valve 1/2" in nos.		8	387.00	3,096
3	G.I.- Coupling 1 1/2" in nos.		0	44.00	-
4	G.I.- Coupling 1 1/4" in nos.		0	33.00	-
5	G.I.- Coupling 1" in nos.		0	22.00	-
6	G.I.- Coupling 1/2" in nos.		48	10.00	480
7	G.I.- Coupling 3/4" in nos.		0	67.00	-
8	G.I.- Elbow 1 1/2" in nos.		9	16.00	144
9	G.I.- Elbow 1 1/4" in nos.		0	65.00	-
10	G.I.- Elbow 1" in nos.		0	48.00	-
11	G.I.- Elbow 1/2" in nos.		0	31.00	-
12	G.I.- Elbow 2" in nos.		30	11.00	330
13	G.I.- Elbow 3/4" in nos.		0	99.00	-
14	G.I.- Nipple all sizes 1" in nos.		11	17.00	187
15	G.I.- Nipple all sizes 1/2" in nos.		20	22.00	440
16	G.I.- Nipple all sizes 3/4" in nos.		150	12.00	1,800
17	G.I.- Pipe 1 1/2" (20 ft length) in nos.		35	16.00	560
18	G.I.- Pipe 1 1/4" (20 ft length) in nos.		0	978.00	-
19	G.I.- Pipe 1" (20 ft length) in nos.		0	766.00	-
20	G.I.- Pipe 1/2" (20 ft length) in nos.		4	838.00	3,352
21	G.I.- Pipe 2" (20 ft length) in nos.		11	406.00	4,466
22	G.I.- Pipe 3/4" (20 ft length) in nos.		0	1,404.00	-
23	G.I.- Plug 1 1/2" in nos.		5	541.00	2,705
24	G.I.- Plug 1 1/4" in nos.		0	40.00	-
25	G.I.- Plug 1" in nos.		0	33.00	-
26	G.I.- Plug 1/2" in nos.		10	19.00	190
27	G.I.- Plug 2" in nos.		30	6.00	180
28	G.I.- Plug 3/4" in nos.		0	63.00	-
29	G.I.- Reducer 1 1/2" in nos.		15	12.00	180
30	G.I.- Reducer 1 1/4" in nos.		0	46.00	-
31	G.I.- Reducer 1" in nos.		0	24.00	-
32	G.I.- Reducer 1/2" in nos.		1	74.00	74
33	G.I.- Reducer 2" in nos.		0	16.00	-
34	G.I.- Reducer 3/4" in nos.		0	70.00	-
35	G.I.- Tee 1 1/2" in nos.		25	17.00	425
36	G.I.- Tee 1 1/4" in nos.		0	87.00	-
37	G.I.- Tee 1" in nos.		0	63.00	-
38	G.I.- Tee 1/2" in nos.		0	44.00	-
39	G.I.- Tee 2" in nos.		29	17.00	493
40	G.I.- Tee 3/4" in nos.		2	139.00	278
41	G.I.- Union 1 1/2" in nos.		0	30.00	-
42	G.I.- Union 1 1/4" in nos.		0	128.00	-
43	G.I.- Union 1" in nos.		0	102.00	-
44	G.I.- Union 1/2" in nos.		16	70.00	1,120
45	G.I.- Union 2" in nos.		37	30.00	1,110
46	G.I.- Union 3/4" in nos.		0	195.00	-
47			18	46.00	828


Certified by:  
  
 Project Manager/Genp  
 MODI VENTURES



Page 1 of 2  


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 13/07/12  
 MODI VENTURES

48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	8	814.00	6,512
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	18	567.00	10,206
	PVC- SWR Pipes			
1	Lubricant in Its	0	102.00	-
2	PVC 3" Bend 45 in nos.	140	24.00	3,360
3	PVC 3" Bend Plain in nos.	25	28.00	700
4	PVC 3" Bend with door in nos.	15	40.00	600
5	PVC 3" Cleaning pipe with Door in nos.	25	43.00	1,075
6	PVC 3" Coupler in nos.	14	22.00	308
7	PVC 3" Floor Trap in nos.	14	50.00	700
8	PVC 3" Nani Trap in nos.	25	41.00	1,025
9	PVC 3" Pipe Double Socket in nos.	10	157.00	1,570
10	PVC 3" Pipe Single Socket in nos.	0	143.00	-
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	15	38.00	570
13	PVC 3" Tee with door in nos.	17	43.00	731
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	0	56.00	-
16	PVC 3" Clamps in nos.	41	10.00	410
17	PVC 4" Bend 45 in nos.	66	39.00	2,574
18	PVC 4" Bend Plain in nos.	48	47.00	2,256
19	PVC 4" Bend with door in nos.	15	64.00	960
20	PVC 4" Clamps in nos.	66	10.00	660
21	PVC 4" Cleaning pipe with Door in nos.	19	75.00	1,425
22	PVC 4" Coupler in nos.	0	34.00	-
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	15	124.00	1,860
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	61	280.00	17,080
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	8	66.00	528
31	PVC 4" Tee with door in nos.	33	77.00	2,541
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in Its	0	121.00	-
	PVC - Rigid pipes			
1	PVC-Rigid-Elbow-1 1/2" in nos	98	8.00	784
2	PVC-Rigid-Pipe- 1 1/2" in leng.	34	188.00	6,392
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	35	9.00	315
	Total			89,430

  
 MODI VENTURES


  
 MODI VENTURES

CHECK	
QUALITY/QUANTITY	
By 	Dr. 
MODI VENTURES	

Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		12.07.12			
S No	Item	Balance	Quantity	Value	Amount
<b>CP Fittings</b>					
1	CP- Bib cock- in nos	0		533.00	-
2	CP- Bottle trap- in nos	15		481.00	7,215.00
3	CP- Jali with hole- in nos	0		78.00	-
4	CP- Jali without hole- in nos	38		78.00	2,964.00
5	CP- Pillar cock- in nos	2		529.00	1,058.00
6	CP- Shower arm- in nos	0		296.00	-
7	CP- Shower head - in nos	0		415.00	-
8	CP- Stop Cock-1/2" in nos	0		213.00	-
9	CP- Tap Long body- in nos	2		533.00	1,066.00
10	CP- Tap Short Body- in nos	0		358.00	-
11	CP- Wall Mixer Bend- in nos	0		55.00	-
12	CP- Wall Mixer- in nos	18		1,989.00	35,802.00
13	CP- Flange - in nos	0		85.00	-
14	PVC Connection 1.5 ft in Nos			42.00	-
15	PVC Connection 2 ft in Nos	110		52.00	5,720.00
16	CP Extension Nipple in Nos	34		33.00	1,122.00
17	CP Tap two in one in nos	0		617.00	-
18	CP Waste coupling in nos	21		62.00	1,302.00
<b>Sanitary</b>					
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	8		677.00	5,416.00
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	25		380.00	9,500.00
5	PVC Flush tank- in nos	6		408.00	2,448.00
6	Ceramic Flush tank- in nos	25		562.00	14,050.00
7	Orissa pan in nos	2		344.00	688.00
8	Pedestal- in nos	15		506.00	7,590.00
9	Pedstal wash basin- in nos	0		999.00	-
10	Seat Cover- in nos	25		600.00	15,000.00
11	Wash basin bracket- in Pair	4		119.00	476.00
12	Wash Basin- in nos	12		493.00	5,916.00
13	Loft Tank- in nos	8		935.00	7,480.00
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
Total					124,813.00


*[Handwritten signature]*


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 12/07/12  
**MODI VENTURES**

Stock Statement [as per format in Circular no. 543 (c)]							Prepared by: R.Sanjay				
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register					Date: 12.07.12				
Company: Modi Ventures							D=				
Project: Gulmohar Gardens - II											
S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sqft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	369.00	11.00	33.55
2	Jhonsen Grey	Border			8.00	2.50	30.00	4.17	38.00	1.00	38.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	160.00	4.00	40.00
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	157.00	11.00	14.27
2	Jhonsen Brown	Border			8.00	2.50	30.00	4.17	52.00	1.00	52.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	214.00	7.00	30.57
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	2.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 5 -semi deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	1.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	1.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic							-	1.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	910.00	62.00	14.68

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**

**Certified by:**  
  
 Asst. Admin. Manager  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **12/07/12**  
**MODI VENTURES**

**GMG-II Attendance Payment Report** From: 6/7

To: 12/7

**Contractor Name** *A.Jyothi Babu (Water Proofing)*

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (39 detail records) **Sum**  
 Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (39 detail records) **Sum**

10,000

**Contractor Name** *A.Ramullu (Carpenter)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (4 detail records) **Sum** 1100  
 Summary for 'Contractor Name' = A.Ramullu (Carpenter) (4 detail records) **Sum** 1100

**Contractor Name** *B.Hanumanth (Painting Work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (2 detail records) **Sum** 550

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (35 detail records) **Sum** 9775  
 Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (37 detail records) **Sum** 10325

**Contractor Name** *B.Sudharshan (Electrician)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (6 detail records) **Sum** 1787.5  
 Summary for 'Contractor Name' = B.Sudharshan (Electrician) (6 detail records) **Sum** 1787.5

**Contractor Name** *Dayanand (Civil Work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (7 detail records) **Sum** 2275

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (233 detail records) **Sum** 56400  
 Summary for 'Contractor Name' = Dayanand (Civil Work) (240 detail records) **Sum** 58675

**Contractor Name** *G.Mannem (Earth Work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (20 detail records) **Sum** 4160

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (37 detail records) **Sum** 8120  
 Summary for 'Contractor Name' = G.Mannem (Earth Work) (57 detail records) **Sum** 12280

**Contractor Name** *G.Snehalatha (Earth Work)*


**Payment Type** Job Work


Summary for 'Payment Type' = Job Work (55 detail records) **Sum** 9790  
 Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (55 detail records) **Sum** 9790

13 July, 2012

Page 1 of 3

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 13/07/12  
**MODI VENTURES**

Contractor Name *Janardhan Prasad (Tiles Work)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (4 detail records)

Sum 1550

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (28 detail records)

Sum 9350

Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (32 detail

Sum 10900

Contractor Name *K.Mohan Rao (Electrician)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (2 detail records)

Sum 550

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (32 detail records)

Sum 8350

Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (34 detail rec

Sum 8900

Contractor Name *Kaileshwar (Civil Work)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (11 detail records)

Sum 3410

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (198 detail records)

Sum 47925

Summary for 'Contractor Name' = Kaileshwar (Civil Work) (209 detail recor

Sum 51335

Contractor Name *P.Praveen Kumar(Welder)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (4 detail records)

Sum 1200

Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (4 detail recor

Sum 1200

Contractor Name *Sirisha (Painting Work)*

Payment Type Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (21 detail records)

Sum 5775

Summary for 'Contractor Name' = Sirisha (Painting Work) (21 detail records

Sum 5775

Contractor Name *Sreekanth Jena (Plumbing work)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (3 detail records)

Sum 825

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (31 detail records)

Sum 8987.5

Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (34 deta

Sum 9812.5

Contractor Name *T.Rambabu (Tiles)*



Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (32 detail records)

Sum 11100

13 July, 2012

Page 2 of 3





Summary for 'Contractor Name' = T.Rambabu (Tiles) (32 detail records)      **Sum**      11100

**Contractor Name**      *Tanveer Khan (Plumber Work)*

**Payment Type**      Job Work

Summary for 'Payment Type' = Job Work (18 detail records)      **Sum**      5325

Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (18 detail      **Sum**      5325

**Contractor Name**      *V.Srinivas (Electrical Work)*


**Payment Type**      On Ac.


Summary for 'Payment Type' = On Ac. (25 detail records)      **Sum**      6905

Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (25 detail re      **Sum**      6905

**Grand Total**      205210

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
  
Asst. Admin. Manager  
Modi Ventures

**CHECKED**  
QUALITY/QUANTITY  
By  Dt *13/07/12*  
MODI VENTURES

**GMG-II Hire Payment Report**

From: 6/7/12

To: 12/7/12


Equipment Owner R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
06-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
06-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
06-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
06-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
06-Jul-12	Tractor	AP 29V 8505	3	210	Per Trip	630
06-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
07-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
07-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
07-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
07-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
07-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
07-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
07-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
07-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
07-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
07-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
07-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
07-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
09-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
09-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
09-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
09-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
09-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
09-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
09-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
10-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
10-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
11-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
12-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
12-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210

13 July, 2012

Page 1 of 2

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
  
Asst. Admin. Manager  
Medi Ventures


12-Jul-12	Tractor	AP 29V 8505	1	210 Per Trip	210
12-Jul-12	Tractor	AP 29V 8505	1	210 Per Trip	210
12-Jul-12	Tractor	AP 29V 8505	1	210 Per Trip	210
Summary for 'Vehicle Owner' = R.Bhupal (31 detail records)			<b>Sum</b>	33	6930


**Equipment Owner** V.Ravinder

Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
09-Jul-12	Gun Machine	-	6	160 Per Hour	960
Summary for 'Vehicle Owner' = V.Ravinder (1 detail record)			<b>Sum</b>	6	960
<b>Grand Total</b>			39		7890

13 July, 2012

Page 2 of 2

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**GMG-II Building Material Payment Report**

From: 6/7/12

To: 12/7/12

Supplier

*Sai Vishal Enterprises*

Material Type Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
06-Jul-12	18:03	600	AP 29V 0966	0	0
07-Jul-12	09:50	600	AP 29V 0966	0	0
10-Jul-12	14:39	600	AP 29V 0966	0	0

*Rated NOT approved later.*

Summary for 'Material Type' = Fine Robo Sand (3 detail records)

Sum		1800			0
-----	--	------	--	--	---

Material Type Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
06-Jul-12	13:21	600	AP 29V 0966	22.57	13542
07-Jul-12	17:56	600	AP 29V 0966	22.57	13542

Summary for 'Material Type' = Stone dust in cft (2 detail records)

Sum		1200			27084
-----	--	------	--	--	-------

Summary for 'Supplier' = Sai Vishal Enterprises (5 detail records)

Sum		3000			27084
-----	--	------	--	--	-------

Supplier

*Sri Laxmi Enterprises*

Material Type Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
12-Jul-12	09:07	28.3	AP 29V 7825	1680	47544

Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)

Sum		28.3			47544
-----	--	------	--	--	-------

Summary for 'Supplier' = Sri Laxmi Enterprises (1 detail record)

Sum		28.3			47544
-----	--	------	--	--	-------

Supplier

*Vishwakarma Enterprises*

Material Type Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
11-Jul-12	14:14	16.795	AP 28TB 2448	745.5	12520.6725

Summary for 'Material Type' = Fine Robo Sand (1 detail record)


Sum		16.795			12520.6725
-----	--	--------	--	--	------------

Summary for 'Supplier' = Vishwakarma Enterprises (1 detail record)

Sum		16.795			12520.6725
-----	--	--------	--	--	------------

Grand Total		3045.095			87148.6725
-------------	--	----------	--	--	------------

**Certified by:**  
  
 Project Manager/Engg  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**GMG-II Building Material Payment Report**

From: 13/7/12

To: 19/7/12

Supplier

*Sri Laxmi Enterprises*

Material Type

Red Bricks in Nos

Date	Time	Quantity	Vehicle No	Rate	Amount
16-Jul-12	12:01	5000	AP 29U 3573	2.94	14700

Summary for 'Material Type' = Red Bricks in Nos (1 detail record)

Sum 5000 14700

Summary for 'Supplier' = Sri Laxmi Enterprises (1 detail record)

Sum 5000 14700

Supplier

*Vinayaka Stone*

Material Type

Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
18-Jul-12	12:47	450	AP 10V 8748	21.52	9684


Summary for 'Material Type' = Stone dust in cft (1 detail record)


Sum 450 9684


Summary for 'Supplier' = Vinayaka Stone (1 detail record)

Sum 450 9684

Grand Total 5450 24384

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**

**Certified by:**  
  
 Asst. Admin. Manager  
**Modi Ventures**

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 20/07/12  
**MODI VENTURES**

**GMG-II Hire Payment Report**

From: 13/7/12


To: 19/7/12


Equipment Owner R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
13-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
13-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
13-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
13-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
14-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
14-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
14-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
14-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
14-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
16-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
16-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
16-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
16-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
16-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
17-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
17-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
17-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
17-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
17-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
19-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210
19-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210

20 July, 2012

Page 1 of 2

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

19-Jul-12	Tractor	AP 29V 8505	2	210	Per Trip	420
19-Jul-12	Tractor	AP 29V 8505	1	210	Per Trip	210

Summary for 'Vehicle Owner' = R.Bhupal (30 detail records) **Sum** 31 6510


**Equipment Owner** V.Ravinder

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
13-Jul-12	Gun Machine	-	3.5	160	Per Hour	560

Summary for 'Vehicle Owner' = V.Ravinder (1 detail record) **Sum** 3.5 560

**Grand Total** 34.5 7070

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst Admin. Manager  
 Modi Ventures

**GMG-II Attendance Payment Report** From: 13/7/12

To: 19/7/12

**Contractor Name** *A.Jyothi Babu (Water Proofing)*

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (3 detail records) **Sum**

**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (33 detail records) **Sum**

Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (36 detail records) **Sum**

0 1000 ✓  
 0 10,000 ✓

**Contractor Name** *A.Ramullu (Carpenter)*

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (7 detail records) **Sum**

Summary for 'Contractor Name' = A.Ramullu (Carpenter) (7 detail records) **Sum**

2000 ✓  
 2000

**Contractor Name** *B.Hanumanth (Painting Work)*

**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (29 detail records) **Sum**

Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (29 detail records) **Sum**

7955 ✓  
 7955

**Contractor Name** *B.Sudharshan (Electrician)*

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (4 detail records) **Sum**

Summary for 'Contractor Name' = B.Sudharshan (Electrician) (4 detail records) **Sum**

1100 ✓  
 1100

**Contractor Name** *Dayanand (Civil Work)*

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (192 detail records) **Sum**

Summary for 'Contractor Name' = Dayanand (Civil Work) (192 detail records) **Sum**

46485 ✓  
 46485

**Contractor Name** *G.Mannem (Earth Work)*

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (18 detail records) **Sum**

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (40 detail records) **Sum**

Summary for 'Contractor Name' = G.Mannem (Earth Work) (58 detail records) **Sum**

8820 ✓  
 12820

9,000 ✓

**Contractor Name** *G.Snehalatha (Earth Work)*


**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (52 detail records) **Sum**


Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (52 detail records) **Sum**


9470 ✓  
 9470

**Contractor Name** *Janardhan Prasad (Tiles Work)*

20 July, 2012

Certified by:  
  
 Project Manager/Engg.  
**MODI VENTURES**

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
**QUALITY QUANTITY**  
 By  Dt 20.07/12  
**MODI VENTURE**



**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (4 detail records) **Sum** 1300

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (15 detail records) **Sum** 5300  
 Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (19 detail **Sum** 6600

**Contractor Name** K.Krishna (Hacking Work)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (4 detail records) **Sum** 920  
 Summary for 'Contractor Name' = K.Krishna (Hacking Work) (4 detail recor **Sum** 920

1200 ✓  
 920  
 920

**Contractor Name** K.Mohan Rao (Electrician)

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (3 detail records) **Sum** 825

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (27 detail records) **Sum** 7260  
 Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (30 detail rec **Sum** 8085

**Contractor Name** Kaileshwar (Civil Work)

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (184 detail records) **Sum** 45180  
 Summary for 'Contractor Name' = Kaileshwar (Civil Work) (184 detail recor **Sum** 45180

**Contractor Name** P.Praveen Kumar (Welder)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (3 detail records) **Sum** 900  
 Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (3 detail recor **Sum** 900

**Contractor Name** Sirisha (Painting Work)

**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (25 detail records) **Sum** 6875  
 Summary for 'Contractor Name' = Sirisha (Painting Work) (25 detail records **Sum** 6875


**Contractor Name** Sreekanth Jena (Plumbing work)


**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (12 detail records) **Sum** 3100


**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (27 detail records) **Sum** 7575  
 Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (39 deta **Sum** 10675

**Contractor Name** T.Rambabu (Tiles)

**Payment Type** Dept.

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 20.07.12  
 MODI VENTURES

Summary for 'Payment Type' = Dept. (2 detail records)	<b>Sum</b>	650
<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (31 detail records)	<b>Sum</b>	10650
Summary for 'Contractor Name' = T.Rambabu (Tiles) (33 detail records)	<b>Sum</b>	11300

**Contractor Name**            *Tanveer Khan (Plumber Work)*

**Payment Type**            Job Work

Summary for 'Payment Type' = Job Work (8 detail records)	<b>Sum</b>	2425
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (8 detail r	<b>Sum</b>	2425


**Contractor Name**            *V.Srinivas (Electrical Work)*


**Payment Type**            On Ac.


Summary for 'Payment Type' = On Ac. (27 detail records)	<b>Sum</b>	7335
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (27 detail re	<b>Sum</b>	7335
<b>Grand Total</b>		180125

20 July, 2012

Page 3 of 3

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**

**Certified by:**  
  
 Asst. Project Manager  
 Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 20.07.12  
**MODI VENTURES**

Stock Statement [as per format in Circular no. 543 (c)]

Stock Register:

Electrical Stock Register

Company:

Modi Ventures

Project:

Gulmohar Gardens - II


Prepared by:


R.Sanjay


Date:

19.07.12


S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	850	3.0	2,550
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	99	3.0	297
5	Deep Box - 25mm in nos	0	4.0	-
6	Fan Hooks in nos	0	18.0	-
7	Flexible pipe - 25mm in mts	10	6.0	60
8	Junction Box - 25mm in nos	50	4.0	200
9	PVC Pipe-1" 1.2 mm in nos	0	27.0	-
10	PVC Pipe-1" 1.5 mm in nos	0	34.0	-
11	AC sheets 2 x 2 in nos	5	50.0	250
12	PVC strip connector in nos	398	10.0	3,980
13	Insulation Tape	60	10.0	600
	Wires			
1	Al Servive wire-3/20 in mts	45	10.0	450
2	Al Servive wire-7/20 in mts	800	13.0	10,400
3	Cu-Multistand wire-1/18 in bundles	230	492.0	113,160
4	Cu-Multistand wire-3/20 in bundles	90	1,158.0	104,220
5	Cu-Multistand wire-7/20 in bundles	88	1,724.0	151,712
6	Telephone wire-2pair in bundles	15	466.0	6,990
7	TV wire-RG-6 in mts	200	11.0	2,200
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	35	94.0	3,290
2	Modular plate-1way in nos	15	29.0	435
3	Modular plate-2 way in nos	202	29.0	5,858
4	Modular plate-4way in nos	75	44.0	3,300
5	Modular plate-6way in nos	85	61.0	5,185
6	Modular plate-8way in nos	98	78.0	7,644
	Modulaar Switches, Etc.			
1	Modular Bell Switches-6A in nos	12	44.0	528
2	Modular Switch blank plates in nos	340	10.0	3,400
3	Modular Socket-15A in nos	105	81.0	8,505
4	Modular Socket-6A in nos	296	18.0	5,328
5	Modular Step Dimmer- in nos	98	149.0	14,602
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	85	55.0	4,675
8	Modular Telephone jack- in nos	79	41.0	3,239
9	Modular TV Socket- in nos	79	41.0	3,239
	MS Boxes			
1	Metal box-12 way in nos	20	56.0	1,120
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	20	14.0	280
4	Metal box-4way in nos	70	21.0	1,470
5	Metal box-6way in nos	217	30.0	6,510
6	Metal box-8way in nos	52	40.0	2,080
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	13	868.0	11,284
3	Metal enclosure 2 way for change over in nos	0	120.0	-


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 20/07/12  
 MODI VENTURES


MCB'S				
1	MCB 6 Amps- in nos	98	88.0	8,624
2	MCB-16 Amps- in nos	90	88.0	7,920
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	0	88.0	-
Isolators				-
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	15	443.0	6,645
3	Change over - 25 Amps - in nos	0	680.0	-
Tube Lights				-
1	Tube light-2ft in nos	22	33.0	726
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	28	366.0	10,248
4	Tubelight fitting 4 ft- in nos	0	399.0	-
Total				523,204


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 20.07/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		19.07.12			
S No	Item	Balance	Quantity	Value	Amount
	GI Material				
1	Ball Cork 1/2" in nos.		8	185.00	1,480
2	Ball Valve 1/2" in nos.		8	387.00	3,096
3	G.I.- Coupling 1 1/2" in nos.		0	44.00	-
4	G.I.- Coupling 1 1/4" in nos.		0	33.00	-
5	G.I.- Coupling 1" in nos.		0	22.00	-
6	G.I.- Coupling 1/2" in nos.		30	10.00	300
7	G.I.- Coupling 2" in nos.		0	67.00	-
8	G.I.- Coupling 3/4" in nos.		15	16.00	240
9	G.I.- Elbow 1 1/2" in nos.		0	65.00	-
10	G.I.- Elbow 1 1/4" in nos.		0	48.00	-
11	G.I.- Elbow 1" in nos.		0	31.00	-
12	G.I.- Elbow 1/2" in nos.		30	11.00	330
13	G.I.- Elbow 2" in nos.		80	99.00	7,920
14	G.I.- Elbow 3/4" in nos.		11	17.00	187
15	G.I.- Nipple all sizes 1" in nos.		20	22.00	440
16	G.I.- Nipple all sizes 1/2" in nos.		165	12.00	1,980
17	G.I.- Nipple all sizes 3/4" in nos.		35	16.00	560
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.		0	978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.		0	766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.		8	838.00	6,704
21	G.I.- Pipe 1/2" (20 ft length) in nos.		5	406.00	2,030
22	G.I.- Pipe 2" (20 ft length) in nos.		0	1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.		5	541.00	2,705
24	G.I.- Plug 1 1/2" in nos.		0	40.00	-
25	G.I.- Plug 1 1/4" in nos.		0	33.00	-
26	G.I.- Plug 1" in nos.		10	19.00	190
27	G.I.- Plug 1/2" in nos.		30	6.00	180
28	G.I.- Plug 2" in nos.		0	63.00	-
29	G.I.- Plug 3/4" in nos.		15	12.00	180
30	G.I.- Reducer 1 1/2" in nos.		0	46.00	-
31	G.I.- Reducer 1 1/4" in nos.		0	24.00	-
32	G.I.- Reducer 1" in nos.		1	74.00	74
33	G.I.- Reducer 1/2" in nos.		0	16.00	-
34	G.I.- Reducer 2" in nos.		0	70.00	-
35	G.I.- Reducer 3/4" in nos.		25	17.00	425
36	G.I.- Tee 1 1/2" in nos.		0	87.00	-
37	G.I.- Tee 1 1/4" in nos.		0	63.00	-
38	G.I.- Tee 1" in nos.		0	44.00	-
39	G.I.- Tee 1/2" in nos.		25	17.00	425
40	G.I.- Tee 2" in nos.		2	139.00	278
41	G.I.- Tee 3/4" in nos.		0	30.00	-
42	G.I.- Union 1 1/2" in nos.		0	128.00	-
43	G.I.- Union 1 1/4" in nos.		0	102.00	-
44	G.I.- Union 1" in nos.		16	70.00	1,120
45	G.I.- Union 1/2" in nos.		32	30.00	960
46	G.I.- Union 2" in nos.		0	195.00	-
47	G.I.- Union 3/4" in nos.		18	46.00	828


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **20.07.12**  
**MODI VENTURES**

48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	8	814.00	6,512
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	15	567.00	8,505
	PVC- SWR Pipes			
1	Lubricant in Its	5	102.00	510
2	PVC 3" Bend 45 in nos.	180	24.00	4,320
3	PVC 3" Bend Plain in nos.	40	28.00	1,120
4	PVC 3" Bend with door in nos.	30	40.00	1,200
5	PVC 3" Cleaning pipe with Door in nos.	25	43.00	1,075
6	PVC 3" Coupler in nos.	35	22.00	770
7	PVC 3" Floor Trap in nos.	29	50.00	1,450
8	PVC 3" Nani Trap in nos.	45	41.00	1,845
9	PVC 3" Pipe Double Socket in nos.	0	157.00	-
10	PVC 3" Pipe Single Socket in nos.	24	143.00	3,432
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	49	38.00	1,862
13	PVC 3" Tee with door in nos.	5	43.00	215
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	0	56.00	-
16	PVC 3" Clamps in nos.	41	10.00	410
17	PVC 4" Bend 45 in nos.	58	39.00	2,262
18	PVC 4" Bend Plain in nos.	48	47.00	2,256
19	PVC 4" Bend with door in nos.	15	64.00	960
20	PVC 4" Clamps in nos.	60	10.00	600
21	PVC 4" Cleaning pipe with Door in nos.	15	75.00	1,125
22	PVC 4" Coupler in nos.	0	34.00	-
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	13	124.00	1,612
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	50	280.00	14,000
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	8	66.00	528
31	PVC 4" Tee with door in nos.	28	77.00	2,156
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in Its	0	121.00	-
	PVC - Rigid pipes			
1	PVC-Rigid-Elbow-1 1/2" in nos	80	8.00	640
2	PVC-Rigid-Pipe- 1 1/2" in leng.	30	188.00	5,640
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	25	9.00	225
	Total			97,862


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 20.07.12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		19.07.12			
S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos	0		533.00	-
2	CP- Bottle trap- in nos	13		481.00	6,253.00
3	CP- Jali with hole- in nos	0		78.00	-
4	CP- Jali without hole- in nos	35		78.00	2,730.00
5	CP- Pillar cock- in nos	10		529.00	5,290.00
6	CP- Shower arm- in nos	5		296.00	1,480.00
7	CP- Shower head - in nos	5		415.00	2,075.00
8	CP- Stop Cock-1/2" in nos	13		213.00	2,769.00
9	CP- Tap Long body- in nos	8		533.00	4,264.00
10	CP- Tap Short Body- in nos	5		358.00	1,790.00
11	CP- Wall Mixer Bend- in nos	25		55.00	1,375.00
12	CP- Wall Mixer- in nos	25		1,989.00	49,725.00
13	CP- Flange - in nos	50		85.00	4,250.00
14	PVC Connection 1.5 ft in Nos	0		42.00	-
15	PVC Connection 2 ft in Nos	80		52.00	4,160.00
16	CP Extension Nipple in Nos	60		33.00	1,980.00
17	CP Tap two in one in nos	0		617.00	-
18	CP Waste coupling in nos	15		62.00	930.00
Sanitary					
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	6		677.00	4,062.00
3	EWC (P-trap)- in nos	24		510.00	12,240.00
4	EWC (S-trap)- in nos	24		380.00	9,120.00
5	PVC Flush tank- in nos	6		408.00	2,448.00
6	Ceramic Flush tank- in nos	24		562.00	13,488.00
7	Orissa pan in nos	2		344.00	688.00
8	Pedestal- in nos	15		506.00	7,590.00
9	Pedstal wash basin- in nos	0		999.00	-
10	Seat Cover- in nos	24		600.00	14,400.00
11	Wash basin bracket- in Pair	0		119.00	-
12	Wash Basin- in nos	18		493.00	8,874.00
13	Loft Tank- in nos	4		935.00	3,740.00
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
Total					165,721.00

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Di  
 20.07.12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]						Prepared by: R.Sanjay					
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register				Date: 19.07.12					
Company:		Modi Ventures				D=					
Project:		Gulmohar Gardens - II				C*A*B/144					
S No	Name of tile	Type	Company	Company Code	A	B	C	E	F	G = E/F	
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sqft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	358.00	11.00	32.55
2	Jhonson Grey	Border			8.00	2.50	30.00	4.17	35.00	1.00	35.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	152.00	4.00	38.00
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	146.00	11.00	13.27
2	Jhonson Brown	Border			8.00	2.50	30.00	4.17	50.00	1.00	50.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	200.00	7.00	28.57
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	2.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 5 - semi deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	1.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	1.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic							-	1.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	850.00	62.00	13.71

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Manager  
 Modi Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 20/07/12  
 MODI VENTURES




General

Stock Statement [as per format in Circular no. 543 (a)]					
Stock Register:		Tools & General Material Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		19.07.12			
S No	Item	Balance	Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs		10	37.00	370
2	Bombay Broom- in nos		150	7.00	1,050
3	Chisel flat- in nos		-	45.00	-
4	Coconut Broom- in nos		30	6.00	180
2	Consumables- Acid- in Ltrs		15	8.00	120
3	Crobars in nos		-	394.00	-
4	Fevicol in Kgs		-	110.00	-
5	Fruit packing covers in packets		-	60.00	-
3	GI Bucket- in nos		5	90.00	450
4	GI Pots- in nos		-	73.00	-
5	Gova rope- in bundles		10	166.00	1,660
6	Gumpas - big - in nos		20	122.00	2,440
4	Gumpas - small - in nos		-	77.00	-
5	Hammer all types in nos		-	95.00	-
6	Hold fast for doors in nos		22	42.00	924
7	Kabootar jali in bundles		13	115.00	1,495
5	Labour Helmet female - in nos		30	55.00	1,650
6	Labour Helmet male- in nos		10	59.00	590
7	Plastic Mug in nos		-	10.00	-
8	Poker bit in nos		-	28.00	-
6	Recron in packets		320	34.00	10,880
7	Safety belt- in nos		6	280.00	1,680
8	Spade- in nos		-	84.00	-
9	Sponge- in nos		350	7.00	2,450
7	Staff Helmet- in nos		-	124.00	-
8	Tile grout in kgs		30	35.00	1,050
9	White cement in 25 kg in bags		1	380.00	380
10	Janta Paste in in grams		5	0.10	1
8	Araltide in gms		2	1.00	2
Total					27,372
Cement and Building Material					
S No	Item	Balance	Quantity	Value	Amount
1	Cement 53 Grade in bags		-	180.00	-
2	Cement PPC grade in bags		-	180.00	-
5	Coarse sand in cft		-	22.00	-
3	Fine sand in cft		-	24.00	-
4	Metal 20 mm in cft		-	22.00	-
6	Robo sand in cft		-	18.00	-
7	Solid Blocks 4"		-	14.00	-
8	Solid Blocks 6"		-	20.00	-
9	Table brick 9"x4"x3" in nos		2,000	2.00	4,000
Total					4,000

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Project Manager  
 Modi Ventures  
 Page 1

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 20.07.12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]

Stock Register: Tools & General Material Stock Register  
 Company: Modi Ventures  
 Project: Gulmohar Gardens  
 Phase: II  
 Prepared by: R.Sanjay  
 Date: 19.07.12


S No	Item	Quantity	Value	Amount	Used for	Type
<b>Screws</b>						
1	Fisher plug 5 mm in packets	10	45.00	450		
2	Fisher plug in 6 mm packets	10	45.00	450		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	300	0.40	120	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	200	0.40	80	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	250	0.40	100	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	1100	0.40	440	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	0	0.40	-	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
<b>Hardware</b>						
1	Glass for louvers in nos	80	16.00	1,280		
2	Hinges 4" in nos	140	11.00	1,540		
3	Main door Mortise lock in nos	5	1147.00	5,735		
4	SS door handles 6" in nos	18	80.00	1,440		
5	SS door stopper in nos	38	56.00	2,128		
6	SS Tower bolt 4" in nos	11	60.00	660	windows	
7	SS Tower bolt 6" in nos	6	80.00	480	french doors	
8	SS tubular lock in nos	49	330.00	16,170		
9	SS window handles 4" in nos	8	60.00	480		
<b>Doors &amp; Wood</b>						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	3	929.33	2,788		
3	Flush Doors 26" wide in nos	4	755.08	3,020		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	0	2043.74	-		
6	Panel Doors 32" wide in nos	9	1767.56	15,908		
7	Panel Doors 26" wide in nos	6	1436.14	8,617		
8	Panel Doors other sizes in nos	2	1767.56	3,535		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				65,421		


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 20.07.12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		K. Shirish		
Date:		19.07.12		
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	-	-	-
2	Steel Rebar - 10 mm in kgs	-	-	-
3	Steel Rebar - 12 mm in kgs	-	7.50	-
4	Steel Rebar - 16 mm in kgs	-	10.67	-
5	Steel Rebar - 20 mm in kgs	-	18.96	-
6	Steel Rebar - 25 mm in kgs	-	29.63	-
7	Steel Rebar - 30 mm in kgs	-	46.30	-
8	Steel Rebar - 8 mm in kgs	-	66.67	-
Total		1,000	4.50	4,500
Amount				4,500.00
				171,000.00
S No	Item	of lengts	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	30	240	7,200
3	MS flat 1/2" x 6 mm - 18' length in nos	30	132	3,960
4	MS flat 3/4" x 6 mm - 18' length in nos	-	180	-
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	20	360	7,200
7	nos	20	360	7,200
8	nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	20	360	7,200
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	40	180	7,200
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	60	60	3,600
18	MS Z angle 3/4" x 3 mm - 18' length in nos	20	340	6,800
Total				55,160

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 20.07.12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 13-Jul-12 To Date: 13/7/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Jul-12	09:00	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:00	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:00	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:01	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:01	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jul-12	09:02	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jul-12	09:02	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:02	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jul-12	09:03	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jul-12	09:03	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:03	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:04	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:04	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
13-Jul-12	09:04	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:05	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:05	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jul-12	09:05	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:06	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jul-12	09:06	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:06	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jul-12	09:07	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:07	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:07	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:08	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jul-12	09:08	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jul-12	09:08	6058	Urmita	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:09	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:09	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:09	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jul-12	09:10	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:10	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jul-12	09:10	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:11	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:11	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:11	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:12	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:12	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:12	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jul-12	09:13	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:13	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jul-12	09:13	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:14	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

20 July, 2012

Page 1 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **20/07/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Jul-12	09:14	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:14	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:15	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:15	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:15	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jul-12	09:16	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:16	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:16	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:17	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:17	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:17	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:18	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:18	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:18	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:19	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:19	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Jul-12	09:19	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Jul-12	09:20	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Jul-12	09:20	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
13-Jul-12	09:20	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
13-Jul-12	09:21	6361	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
13-Jul-12	09:21	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
13-Jul-12	09:21	6037	Mahboob	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
13-Jul-12	09:22	6324	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
13-Jul-12	09:22	6363	Papa Rao	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
13-Jul-12	09:22	6353	Chinaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
13-Jul-12	09:23	6364	Laxmi Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
13-Jul-12	09:23	6355	Jyothi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
13-Jul-12	09:23	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
13-Jul-12	09:24	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
13-Jul-12	09:24	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	Dept.	275
13-Jul-12	09:24	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	Dept.	275
13-Jul-12	09:25	6341	Decna	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
13-Jul-12	09:25	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
13-Jul-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
13-Jul-12	09:26	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
13-Jul-12	09:26	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
13-Jul-12	09:26	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
13-Jul-12	09:27	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
13-Jul-12	09:27	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
13-Jul-12	09:27	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
13-Jul-12	09:28	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
13-Jul-12	09:28	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
13-Jul-12	09:28	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170

20 July, 2012

Page 2 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **20.07.12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Jul-12	09:29	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
13-Jul-12	09:29	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
13-Jul-12	09:29	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Jul-12	09:30	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Jul-12	09:30	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Jul-12	09:30	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Jul-12	09:31	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
13-Jul-12	09:31	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
13-Jul-12	09:31	6365	Babuli	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
13-Jul-12	09:32	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
13-Jul-12	09:32	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
13-Jul-12	09:32	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
13-Jul-12	09:33	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	Dept.	275
13-Jul-12	09:33	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
13-Jul-12	09:33	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
13-Jul-12	09:34	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
13-Jul-12	09:34	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
13-Jul-12	09:34	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
13-Jul-12	09:35	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
13-Jul-12	09:35	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
13-Jul-12	09:35	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
13-Jul-12	09:36	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
13-Jul-12	09:36	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
13-Jul-12	09:36	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	Job Work	300
13-Jul-12	09:37	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Jul-12	09:37	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Jul-12	09:37	6126	Pramod Gupt	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Jul-12	09:38	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
13-Jul-12	09:38	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
13-Jul-12	09:38	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	350
13-Jul-12	09:39	6349	Ravi	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
13-Jul-12	09:39	6345	Gopal	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
13-Jul-12	09:39	6347	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
13-Jul-12	09:40	6350	Satyanaaryana	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
13-Jul-12	09:40	6348	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
13-Jul-12	09:40	6369	T.Rambabu	TRB	TIL	CT	350	18:00	1	G	On Ac.	350
13-Jul-12	09:41	6370	P.Raju	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
13-Jul-12	09:41	6371	Anand	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
13-Jul-12	09:41	6372	Nagraj	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
13-Jul-12	09:42	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
13-Jul-12	09:42	6346	Ranjeet	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
13-Jul-12	09:42	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
13-Jul-12	09:43	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
13-Jul-12	09:43	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

20 July, 2012

Page 3 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **20.07.12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Jul-12	09:43	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Jul-12	09:44	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
13-Jul-12	09:44	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Jul-12	09:44	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275

20 July, 2012

Page 4 of 4

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 20.07.12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 14-Jul-12 To Date: 14/7/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Jul-12	09:00	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:00	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:00	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:01	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:01	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:02	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jul-12	09:02	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jul-12	09:02	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:03	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:03	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jul-12	09:04	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:04	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jul-12	09:04	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jul-12	09:05	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jul-12	09:05	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:05	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:06	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jul-12	09:06	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jul-12	09:06	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jul-12	09:07	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jul-12	09:07	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jul-12	09:07	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:08	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jul-12	09:08	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:08	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jul-12	09:09	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:09	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:09	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jul-12	09:10	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:10	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jul-12	09:10	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:11	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jul-12	09:11	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jul-12	09:11	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jul-12	09:12	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:12	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jul-12	09:12	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Jul-12	09:13	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Jul-12	09:13	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Jul-12	09:13	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
14-Jul-12	09:14	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

20 July, 2012

Page 1 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 20.07.12  
 MODI VENTURES




**GMG -II General Materials Inward Table Repo**


From: 06/7/12


To: 12/7/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
585	06-Jul-12	10:40	Hari Hara Iron		Shade with handle		10 Nos			10373	AP 29T 99	Ravi	Security
586	06-Jul-12	10:40	Hari Hara Iron		MS Nail	2"	15 kgs			10375	AP 29T 99	Ravi	Security
586	06-Jul-12	10:40	Hari Hara Iron		Hacksaw Blade Single		60 Nos			10375	AP 29T 99	Ravi	Security
587	06-Jul-12	10:40	Venkataramna Bo		Chalkpiece		36 Pkts			5001	AP 29T 99	Ravi	Security
588	06-Jul-12	10:40	Venkataramna Bo		Stapler pin	Small	20 Pkts			5009	AP 29T 99	Ravi	Security
588	06-Jul-12	10:40	Venkataramna Bo		A4 Paper		12 Pkts			5009	AP 29T 99	Ravi	Security
589	06-Jul-12	10:40	G. Krishna Murth		Acid Bottle	1ltr	24 Bottle			13791	AP 29T 99	Shiva	Security
590	06-Jul-12	11:00	Dhanlakshmi Elect		Screw	4"	6 Nos				By Hand	Dass	Security
591	06-Jul-12	11:30	Krishna Traders		Wood Beeding		70 Ft			1662	By Bike	Narender	Security
591	06-Jul-12	11:30	Krishna Traders		Wood Beeding		20 Ft			1662	By Bike	Narender	Security
591	06-Jul-12	11:30	Krishna Traders		Nails	3/4"	100 Grams			1662	By Bike	Narender	Security
591	06-Jul-12	11:30	Krishna Traders		Hacksaw blade		1 No			1662	By Bike	Narender	Security
592	06-Jul-12	14:00	Dhanlakshmi Elect		Screw	4"	12 Nos				By Hand	Kishor	Security
593	07-Jul-12	09:58	Balaji Traders		OBD 3109	20kg	1 Can			19440	By Bike	Raju	Security
593	07-Jul-12	09:58	Balaji Traders		OBD 8138	20kg	1 Can			19440	By Bike	Raju	Security
593	07-Jul-12	09:58	Balaji Traders		Paint Brush	100No	2 Nos			19440	By Bike	Raju	Security
594	07-Jul-12	12:30	Apex Enterprise		Aqua Tek Pressure Machi		1 No			492	By Bike	Party	Security
595	07-Jul-12	14:00	Goyal Marketing		PVC Pipe S/S	3"x10'	30 Length			141	By Auto	Party	Security
595	07-Jul-12	14:00	Goyal Marketing		PVC Clamp	3"	80 Nos			141	By Auto	Party	Security
595	07-Jul-12	14:00	Goyal Marketing		PVC Plug Tee	3"	50 Nos			141	By Auto	Party	Security
595	07-Jul-12	14:00	Goyal Marketing		PVC Nahini Trap	3"	30 Nos			141	By Auto	Party	Security
595	07-Jul-12	14:00	Goyal Marketing		PVC Multi Floor Trap	4"	30 Nos			141	By Auto	Party	Security
595	07-Jul-12	14:00	Goyal Marketing		PVC Plain Bends	4"	30 Nos			141	By Auto	Party	Security
595	07-Jul-12	14:00	Goyal Marketing		PVC Clamp	4"	20 Nos			141	By Auto	Party	Security
596	07-Jul-12	16:15	Shubham Enterp		Bulb	0 Watts	8 Nos			15293	AP 29T 99	Shiva	Security
596	07-Jul-12	16:15	Shubham Enterp		MCB	6Amps	1 No			15293	AP 29T 99	Shiva	Security
596	07-Jul-12	16:15	Shubham Enterp		MCR	10 Amps	1 No			15293	AP 29T 99	Shiva	Security
596	07-Jul-12	16:15	Shubham Enterp		FP Isolator	40 AMPS	1 No			15293	AP 29T 99	Shiva	Security
597	07-Jul-12	16:15	Shubham Enterp		PVC Bends	25mm	200 Nos			15924	AP 29T 99	Shiva	Security
598	07-Jul-12	16:15	Vasant Trading		Wooden Screw	30x8	20 Pkts			10324	AP 29T 99	Shiva	Security
599	07-Jul-12	16:15	Praful Sanitary		The GROUT Bright white	1kg	20 Pkts			6636	AP 29T 99	Shiva	Security
599	07-Jul-12	16:15	Praful Sanitary		The GROUT Silk	1kg	10 Pkts			6636	AP 29T 99	Shiva	Security

13 July, 2012


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  D1  
 13/07/12  
**MODI VENTURES**

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
599	07-Jul-12	16:15	Pratful Sanitary		CP Sq.Jali	150X150	15	Nos		6636	AP 29T 99	Shiva	Security
600	07-Jul-12	16:15	Sri Rama Sales		MS Wire 1/18 Red	90mtr	8	Coils		2056	AP 29T 99	Shiva	Security
600	07-Jul-12	16:15	Sri Rama Sales		MS Wire 1/18 Yellow	90mtr	31	Coils		2056	AP 29T 99	Shiva	Security
600	07-Jul-12	16:15	Sri Rama Sales		MS Wire 1/18 Black	90mtr	31	Coils		2056	AP 29T 99	Shiva	Security
600	07-Jul-12	16:15	Sri Rama Sales		MS Wire 3/20 Green	90mtr	5	Coils		2056	AP 29T 99	Shiva	Security
600	07-Jul-12	16:15	Sri Rama Sales		MS Wire 3/20 Yellow	90mtr	17	Coils		2056	AP 29T 99	Shiva	Security
600	07-Jul-12	16:15	Sri Rama Sales		MS Wire 3/20 Black	90mtr	17	Coils		2056	AP 29T 99	Shiva	Security
600	07-Jul-12	16:15	Sri Rama Sales		MS Wire 7/20 Black	90mtr	21	Coils		2056	AP 29T 99	Shiva	Security
601	07-Jul-12	16:30	Alpine Estate (		Fine Sand		21	Coils		2056	AP 29T 99	Shiva	Security
602	07-Jul-12	16:40	Dhanlaxmi Elect		Bit	6mm	100	Ct		3355	AP 29V 85	Shyam	Security
602	07-Jul-12	16:40	Dhanlaxmi Elect		Casing Pati		1	No		73	By Bike	Ravi	Security
603	08-Jul-12	10:00	SP Electricals		Connector		1	No		73	By Bike	Ravi	Security
604	08-Jul-12	10:00	Brightway Fillin		Petrol		0.66	Ltrs		330	By Bike	Balreddy	Security
605	09-Jul-12	10:30	Dhanlaxmi Elect		Cutting Blade		1	No		11896	By Hand	Balreddy	Security
606	09-Jul-12	11:00	Dhanlaxmi Elect		Welding rod		1	Pkt		74	By Hand	Sreekanth	Security
607	09-Jul-12	15:00	Head Office		LCD Monitor		1	No	Acer LCD	4085	By Bike	Aslam	Security
608	10-Jul-12	10:15	SL Infra PVT Lt		Ready Mix Concrete	M20	6	Cub Mtrs		2141	AP 29T 99	Shiva	Security
609	10-Jul-12	11:00	SL Infra PVT Lt		Ready Mix Concrete	M20	6	Cub Mtrs		2143	AP 24TA 2	Party	Security
610	10-Jul-12	12:00	SL Infra PVT Lt		Ready Mix Concrete	M20	2	Cub Mtrs		2146	AP 29V 60	Party	Security
611	10-Jul-12	14:00	Rama Enterprise		Vitrified Tiles	2'X2'	730	Boxes	Asian	216	AP 29V 68	Party	Security
612	10-Jul-12	15:30	Ramanthapur Fil		Petrol		1.33	Ltrs		34309	By Bike	Party	Security
613	10-Jul-12	18:00	Sehgal Enterpris		MS Wire 3/20 Yellow	90mtr	17	Coils		8369	By Bike	Narendar	Security
613	10-Jul-12	18:00	Sehgal Enterpris		MS Wire 1/18 Red	90mtr	8	Coils		8369	AP 29T 99	Shiva	Security
613	10-Jul-12	18:00	Sehgal Enterpris		MS Wire 1/18 Yellow	90mtr	31	Coils		8369	AP 29T 99	Shiva	Security
613	10-Jul-12	18:00	Sehgal Enterpris		MS Wire 1/18 Black	90mtr	31	Coils		8369	AP 29T 99	Shiva	Security
613	10-Jul-12	18:00	Sehgal Enterpris		MS Wire 3/20 Black	90mtr	17	Coils		8369	AP 29T 99	Shiva	Security
613	10-Jul-12	18:00	Sehgal Enterpris		MS Wire 7/20 Black	90mtr	23	Coils		8369	AP 29T 99	Shiva	Security
613	10-Jul-12	18:00	Sehgal Enterpris		MS Wire 7/20 Blue	90mtr	23	Coils		8369	AP 29T 99	Shiva	Security
613	10-Jul-12	18:00	Sehgal Enterpris		Telephone Wire 2pair	90mtr	14	Coils		8369	AP 29T 99	Shiva	Security
613	10-Jul-12	18:00	Sehgal Enterpris		MS Wire 3/20 Green	90mtr	5	Coils		8369	AP 29T 99	Shiva	Security
614	10-Jul-12	18:00	Sehgal Enterpris		Module Plate	4way	74	Nos		8370	AP 29T 99	Shiva	Security
614	10-Jul-12	18:00	Sehgal Enterpris		Socket 6A		325	Nos		8370	AP 29T 99	Shiva	Security

13 July, 2012


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **18/07/12**  
**MODI VENTURES**

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
614	10-Jul-12	18:00	Sehgal Enterpris		Switch 6A	1way	750	Nos		8370	AP 29T 99	Shiva	Security
614	10-Jul-12	18:00	Sehgal Enterpris		Module Plate	3way	130	Nos		8370	AP 29T 99	Shiva	Security
614	10-Jul-12	18:00	Sehgal Enterpris		Module Plate	6way	70	Nos		8370	AP 29T 99	Shiva	Security
614	10-Jul-12	18:00	Sehgal Enterpris		Module Plate	8way	82	Nos		8370	AP 29T 99	Shiva	Security
614	10-Jul-12	18:00	Sehgal Enterpris		Module Plate	12way	20	Nos		8370	AP 29T 99	Shiva	Security
615	10-Jul-12	18:00	Sehgal Enterpris		Fan Regulator	2way	145	Nos		8370	AP 29T 99	Shiva	Security
615	10-Jul-12	18:00	Sehgal Enterpris		Module Plate	1way	87	Nos		8371	AP 29T 99	Shiva	Security
615	10-Jul-12	18:00	Sehgal Enterpris		Switch	20 Amps	10	Nos		8371	AP 29T 99	Shiva	Security
615	10-Jul-12	18:00	Sehgal Enterpris		Blank Plates Single		345	Nos		8371	AP 29T 99	Shiva	Security
615	10-Jul-12	18:00	Sehgal Enterpris		Bell Push		10	Nos		8371	AP 29T 99	Shiva	Security
615	10-Jul-12	18:00	Sehgal Enterpris		TV Socket		42	Nos		8371	AP 29T 99	Shiva	Security
615	10-Jul-12	18:00	Sehgal Enterpris		Socket	20 Amps	70	Nos		8371	AP 29T 99	Shiva	Security
615	10-Jul-12	18:00	Sehgal Enterpris		Telephone Socket		42	Nos		8371	AP 29T 99	Shiva	Security
616	11-Jul-12	10:58	Mathaji Traders		Primmer DCP		1	Can		8371	AP 29T 99	Shiva	Security
617	11-Jul-12	11:00	Krishna Traders		Welding rod	20lbs	1	Pkt		252	By Bike	Murali	Security
617	11-Jul-12	11:00	Krishna Traders		Cutting Wheel	14"	1	No		1628	By Bike	Aslam	Security
618	11-Jul-12	11:30	Sri Sai Marble		Marble Tiles	12x12"	512	Nos		176	By Bike	Aslam	Security
618	11-Jul-12	11:30	Sri Sai Marble		Marble Tiles	18x24"	110	Nos		176	AP 28U 81	Party	Security
618	11-Jul-12	11:30	Sri Sai Marble		Marble Tiles	24"x12"	27	Nos		176	AP 28U 81	Party	Security
618	11-Jul-12	11:30	Sri Sai Marble		Marble Tiles	15x24"	22	Nos		176	AP 28U 81	Party	Security
618	11-Jul-12	11:30	Sri Sai Marble		Marble Tiles	12X18"	265	Nos		176	AP 28U 81	Party	Security
619	11-Jul-12	14:04	Krishna Traders		Cement Primer	12x15"	1100	Nos		176	AP 28U 81	Party	Security
620	11-Jul-12	14:30	Dhanlaxmi Elect		ACE White	20lbs	1	Can		1629	By Bike	Raju	Security
621	11-Jul-12	16:30	Navven Metal U		Sand Screening Mesh	5x8'	1	No		75	By Hand	Rajeshaker	Security
622	11-Jul-12	16:30	Regal Sports		Perforated Sheet	8x4'	7	Nos		161	AP 29T 99	Shiva	Security
623	11-Jul-12	16:30	Bhagwathi Steel		Carrom Board		1	No		9072	AP 29T 99	Shiva	Security
623	11-Jul-12	16:30	Bhagwathi Steel		MS Tee	125mm	4	Nos		212	AP 29T 99	Shiva	Security
623	11-Jul-12	16:30	Bhagwathi Steel		MS Elbow	125mm	12	Nos		212	AP 29T 99	Shiva	Security
623	11-Jul-12	16:30	Bhagwathi Steel		GI Thread Rod	10mmx2M	25	Nos		212	AP 29T 99	Shiva	Security
623	11-Jul-12	16:30	Bhagwathi Steel		Anchor Bolt	10mm 2 I/	75	Nos		212	AP 29T 99	Shiva	Security
623	11-Jul-12	16:30	Bhagwathi Steel		Thread Nut	10mm	250	Nos		212	AP 29T 99	Shiva	Security


13 July, 2012


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY QUANTITY**  
 By  **DI**  
**MODI VENTURES**

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
624	11-Jul-12	16:30	Jyothi Light Hou		Boilard Light		30	Nos		2439	AP 29T 99	Shiva	Security
624	11-Jul-12	16:30	Jyothi Light Hou		CFL lamp	14W	30	Nos		2439	AP 29T 99	Shiva	Security
625	11-Jul-12	16:30	Venkatamma Bi		Box file	Big	12	Nos		5016	AP 29T 99	Shiva	Security
626	11-Jul-12	16:30	Flip Kart Com		Video Sport Game		1	Set			AP 29T 99	Shiva	Security
627	12-Jul-12	10:30	Krishna Traders		Aquaruk Pipe	1/2"	1	Bundle		1633	By Bike	Narender	Security
627	12-Jul-12	10:30	Krishna Traders		Adopter		2	Nos		1633	By Bike	Narender	Security
628	12-Jul-12	14:00	Patel Co		Wash basin White		15	Nos		155	By Auto	Party	Security
629	12-Jul-12	14:30	Priyanka Enterpr		Moon Desk		2	Nos		559	By Auto	Party	Security
629	12-Jul-12	14:30	Priyanka Enterpr		Budget Chairs		8	Nos		559	By Auto	Party	Security
629	12-Jul-12	14:30	Priyanka Enterpr		Play Pen Balls		2	Nos		559	By Auto	Party	Security
629	12-Jul-12	14:30	Priyanka Enterpr		Cock rocker		1	No		559	By Auto	Party	Security
629	12-Jul-12	14:30	Priyanka Enterpr		Giraffe Rocker		1	No		559	By Auto	Party	Security
629	12-Jul-12	14:30	Priyanka Enterpr		Notice Board	2x3'	1	No		559	By Auto	Party	Security
629	12-Jul-12	14:30	Priyanka Enterpr		Rubber Mats	4x4'	4	Nos		559	By Auto	Party	Security
629	12-Jul-12	14:30	Priyanka Enterpr		Wooden Frame Kids Bed		1	No		559	By Auto	Party	Security
630	12-Jul-12	15:00	Goyal Marketing		PVC Regrid Pipe	50mm	100	Length		151	By DCM	Party	Security
631	12-Jul-12	16:44	LK Choudhary		Roti Yellow X104	1Ltr	1	No			By Bike	Murali	Security
631	12-Jul-12	16:44	LK Choudhary		Tereot 0427	1Ltr	1	No			By Bike	Murali	Security
631	12-Jul-12	16:44	LK Choudhary		Thicket 7485	1Ltr	1	No			By Bike	Murali	Security
631	12-Jul-12	16:44	LK Choudhary		Velvet Dream 8117	1Ltr	1	No			By Bike	Murali	Security

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  01  
 12/07/12  
 MODI VENTURES

**GMG -II Building Material Inward Detailed Report**

From: 6/7/12

To: 12/7/12

Inward No	Date	Time Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
42	06-Jul-12	13:21 Sai Vishal Enterprises	Stone dust in cft	600	AP 29V 0966	Party	Security	13542
43	06-Jul-12	18:03 Sai Vishal Enterprises	Fine Robo Sand	600	AP 29V 0966	Party	Security	0
44	07-Jul-12	09:50 Sai Vishal Enterprises	Fine Robo Sand	600	AP 29V 0966	Party	Security	0
45	07-Jul-12	17:56 Sai Vishal Enterprises	Stone dust in cft	600	AP 29V 0966	Party	Security	13542
46	10-Jul-12	14:39 Sai Vishal Enterprises	Fine Robo Sand	600	AP 29V 0966	Party	Security	0
47	11-Jul-12	14:14 Vishwakarma Enterprises	Fine Robo Sand	16.795	AP 28TB 2448	Party	Security	12520.6725
48	12-Jul-12	09:07 Sri Laxmi Enterprises	Fine Sand-VII B.L	28.3	AP 29V 7825	Party	Security	47544

*Note: Sai Vishal Robo Sand in cft  
Rate not approved of ledger*

**Certified by:**  
*[Signature]*  
Project Manager/Engg  
MODI VENTURES


**Certified by:**  
*[Signature]*  
Asst. Admin. Manager  
Modi Ventures


<b>CHECKED</b>	
QUALITY/QUANTITY	DI
By <i>[Signature]</i>	<i>[Signature]</i>
MODI VENTURES	


**GMC-II Hire Charges Report** From: 6/7/12 To: 12/7/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
508	06-Jul-12	R. Bhupal	Tractor	AP 29V 8505	10:00	10:02	Dust	1	210 Per Trip	210
509	06-Jul-12	R. Bhupal	Tractor	AP 29V 8505	10:38	10:40	Dust	1	210 Per Trip	210
510	06-Jul-12	R. Bhupal	Tractor	AP 29V 8505	11:15	11:20	Dust	1	210 Per Trip	210
511	06-Jul-12	R. Bhupal	Tractor	AP 29V 8505	12:27	12:48	Debris	1	210 Per Trip	210
512	06-Jul-12	R. Bhupal	Tractor	AP 29V 8505	13:39	13:40	Dust	1	210 Per Trip	210
513	06-Jul-12	R. Bhupal	Tractor	AP 29V 8505	17:06	17:38	Shabdd Stone	3	210 Per Trip	630
514	07-Jul-12	R. Bhupal	Tractor	AP 29V 8505	09:42	09:52	Dust	1	210 Per Trip	210
515	07-Jul-12	R. Bhupal	Tractor	AP 29V 8505	10:17	10:22	Dust	1	210 Per Trip	210
516	07-Jul-12	R. Bhupal	Tractor	AP 29V 8505	10:42	10:53	Robo Sand	1	210 Per Trip	210
517	07-Jul-12	R. Bhupal	Tractor	AP 29V 8505	11:20	11:27	Robo Sand	1	210 Per Trip	210
518	07-Jul-12	R. Bhupal	Tractor	AP 29V 8505	11:49	11:54	Dust	1	210 Per Trip	210
519	07-Jul-12	R. Bhupal	Tractor	AP 29V 8505	12:13	12:21	Dust	1	210 Per Trip	210
520	07-Jul-12	R. Bhupal	Tractor	AP 29V 8505	12:41	12:46	Robo sand	1	210 Per Trip	210
521	07-Jul-12	R. Bhupal	Tractor	AP 29V 8505	13:10	13:13	Dust	1	210 Per Trip	210
522	07-Jul-12	R. Bhupal	Tractor	AP 29V 8505	14:39	14:44	Robo Sand	1	210 Per Trip	210
523	07-Jul-12	R. Bhupal	Tractor	AP 29V 8505	15:22	15:28	Dust	1	210 Per Trip	210
524	07-Jul-12	R. Bhupal	Tractor	AP 29V 8505	16:36	16:39	Sand	1	210 Per Trip	210
525	09-Jul-12	V Ravinder	Gun Machine	-	10:00	16:00	Chipping of slab at main gate	6	160 Per Hour	960
526	09-Jul-12	R. Bhupal	Tractor	AP 29V 8505	10:21	10:50	Debris	1	210 Per Trip	210
527	09-Jul-12	R. Bhupal	Tractor	AP 29V 8505	11:45	12:30	Debris	1	210 Per Trip	210
528	09-Jul-12	R. Bhupal	Tractor	AP 29V 8505	13:47	14:17	Debris	1	210 Per Trip	210
529	09-Jul-12	R. Bhupal	Tractor	AP 29V 8505	15:38	16:20	Debris	1	210 Per Trip	210
530	09-Jul-12	R. Bhupal	Tractor	AP 29V 8505	16:42	16:47	Robo Sand	1	210 Per Trip	210
531	09-Jul-12	R. Bhupal	Tractor	AP 29V 8505	17:08	17:14	Robo Sand	1	210 Per Trip	210
532	10-Jul-12	R. Bhupal	Tractor	AP 29V 8505	11:25	11:30	Robo Sand	1	210 Per Trip	210
533	10-Jul-12	R. Bhupal	Tractor	AP 29V 8505	11:55	12:07	Robo Sand	1	210 Per Trip	210
534	11-Jul-12	R. Bhupal	Tractor	AP 29V 8505	10:58	10:59	Dust	1	210 Per Trip	210
535	12-Jul-12	R. Bhupal	Tractor	AP 29V 8505	10:03	10:28	Debris	1	210 Per Trip	210


13 July, 2012


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUANTITY/QUANTITY  
 BY  DI 18/07/12  
 MODI VENTURES

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
536	12-Jul-12	R. Bhupal	Tractor	AP 29V 8505	11:05	11:20	Sand	1	210 Per Trip	210
537	12-Jul-12	R. Bhupal	Tractor	AP 29V 8505	12:01	12:05	Robo Sand	1	210 Per Trip	210
538	12-Jul-12	R. Bhupal	Tractor	AP 29V 8505	13:02	13:06	Robo Sand	1	210 Per Trip	210
539	12-Jul-12	R. Bhupal	Tractor	AP 29V 8505	15:30	15:41	Man-Hole Cover	1	210 Per Trip	210

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 BY   
 DI  
 13/07/12  
 MODI VENTURES


**GMG-II Outward Report**


From: 6/7/12

To: 12/7/12

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
25	06-Jul-12	11:00	Mahendra Hills Flat No	Flush Door	26"x82"	1 No	4512		AP 29T 9966	AP 29T 9966	Bhola	Ravi
25	06-Jul-12	11:00	Mahendra Hills Flat No	Flush Door	32"x82"	1 No	4512		AP 29T 9966	AP 29T 9966	Bhola	Ravi
26	07-Jul-12	14:45	Alpine Estate MFH	Earth Compaq Ma		1 No	4513		AP 24Y 0037	AP 24Y 0037	Bhola	Raju
27	10-Jul-12	16:45	Nilgiri Homes Rampally	Waste coupling		1 No	4514		AP 10BA 054	AP 10BA 054	Bhola	G. Vijay Raj
27	10-Jul-12	16:45	Nilgiri Homes Rampally	SS Sink	20"x17"	1 No	4514		AP 10BA 054	AP 10BA 054	Bhola	G. Vijay Raj
28	12-Jul-12	11:55	Selgal Enterprises	Copper wire 1 Sqm	270mtrs	8 Coils	4515		AP 29T 9966	AP 29T 9966	Bhola	Chinna
29	12-Jul-12	17:30	Head Office	Chowks	150watts	1 No	4516		By Hand	By Hand	Bhola	Das

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 BY  DI  
 13/07/12  
 MODI VENTURES




**GMG-II Detailed Attendance Rep** From Date: 06-Jul-12 To Date: 6/7/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Jul-12	09:00	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:00	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:00	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:01	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:01	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:01	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:02	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:02	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:02	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:03	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:03	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:03	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:04	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:04	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:05	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:05	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:06	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:06	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:06	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:07	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:07	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:07	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:08	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
06-Jul-12	09:08	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:08	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:09	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:09	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:09	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:10	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
06-Jul-12	09:10	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:10	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:11	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:11	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:11	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:12	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	Dept.	325
06-Jul-12	09:12	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	Dept.	160
06-Jul-12	09:12	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
06-Jul-12	09:13	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:13	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:13	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:14	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:14	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

13 July 2012

Certified by:  
  
 Project Manager/Bugy  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Page 1 of 3

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 13/07/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Jul-12	09:14	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:15	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:15	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:15	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:16	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:16	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:16	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:17	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	Dept.	325
06-Jul-12	09:17	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:17	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:18	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:18	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:18	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:19	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Jul-12	09:19	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:19	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:20	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:20	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
06-Jul-12	09:20	6271	Saraiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
06-Jul-12	09:21	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
06-Jul-12	09:21	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
06-Jul-12	09:21	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
06-Jul-12	09:22	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
06-Jul-12	09:22	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
06-Jul-12	09:22	6028	Tuisamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
06-Jul-12	09:23	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
06-Jul-12	09:23	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
06-Jul-12	09:24	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
06-Jul-12	09:24	6341	Deena	SRI	PLU	MA	275	18:00	1	CA	Dept.	275
06-Jul-12	09:24	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
06-Jul-12	09:25	6196	Naveen	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
06-Jul-12	09:25	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
06-Jul-12	09:25	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
06-Jul-12	09:26	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
06-Jul-12	09:26	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
06-Jul-12	09:26	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
06-Jul-12	09:27	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
06-Jul-12	09:27	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Jul-12	09:27	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
06-Jul-12	09:28	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Jul-12	09:28	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Jul-12	09:28	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
06-Jul-12	09:29	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275
06-Jul-12	09:29	6155	Maresh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

13 July, 2012

Page 2 of 3  
**CHECKED**  
 QUALITY/QUANTITY  
 By Dt 13/07/12  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Jul-12	09:29	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Jul-12	09:30	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Jul-12	09:30	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Jul-12	09:30	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Jul-12	09:31	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Jul-12	09:31	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
06-Jul-12	09:31	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Jul-12	09:32	6145	Shekar	VSR	ELE	MA	275	20:00	1	G	On Ac.	275
06-Jul-12	09:32	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
06-Jul-12	09:32	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Jul-12	09:33	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Jul-12	09:33	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Jul-12	09:33	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Jul-12	09:34	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Jul-12	09:34	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Jul-12	09:34	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Jul-12	09:35	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
06-Jul-12	09:35	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Jul-12	09:35	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Jul-12	09:36	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	Dept.	450
06-Jul-12	09:36	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
06-Jul-12	09:36	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
06-Jul-12	09:37	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
06-Jul-12	09:37	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
06-Jul-12	09:37	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
06-Jul-12	09:38	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
06-Jul-12	09:38	9044	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:38	9045	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:39	9046	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:39	9047	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:39	9050	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:40	9051	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:40	9052	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:40	9053	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:41	9054	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:41	9055	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:41	9111	Raju	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Jul-12	09:42	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
06-Jul-12	09:42	9119	Sita	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Jul-12	09:42	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

13 July, 2012

*Raj*

*[Signature]*

Page 3 of 3


CHECKED	
QUALITY	QUANTITY
By <i>AT</i>	DT <i>13/07/12</i>
VODI VENTURES	


**GMG-II Detailed Attendance Rep** From Date: 07-Jul-12 To Date: 7/7/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Jul-12	09:00	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:00	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:01	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:01	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:01	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:02	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:02	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:02	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:03	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:03	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:03	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:04	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:04	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:04	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:05	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:05	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:05	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:06	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:06	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:06	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:07	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:07	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:07	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:08	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
07-Jul-12	09:08	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:09	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:09	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	Dept.	325
07-Jul-12	09:09	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:10	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:10	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:10	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:11	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:11	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:11	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:12	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
07-Jul-12	09:12	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:12	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:13	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:13	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:13	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:14	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325

13 July, 2012

Page 1 of 3

Received by:  
  
 Asst. Manager/In-charge  
 MODI VENTURES


Certified by:  
  
 Asst. Admin Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 13/07/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Jul-12	09:14	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:14	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:15	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:15	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	Dept.	325
07-Jul-12	09:15	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:16	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:16	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:16	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:17	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
07-Jul-12	09:17	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:17	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:18	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:18	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:18	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:19	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
07-Jul-12	09:19	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:19	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:20	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Jul-12	09:20	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
07-Jul-12	09:20	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
07-Jul-12	09:21	6352	Srinivas	MAN	EAR	MH	220	18:00	1	G	Job Work	220
07-Jul-12	09:21	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Dept.	200
07-Jul-12	09:21	6324	Rameeza	MAN	EAR	FH	200	18:00	1	G	Dept.	200
07-Jul-12	09:22	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
07-Jul-12	09:22	6361	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
07-Jul-12	09:22	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	G	Job Work	200
07-Jul-12	09:23	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
07-Jul-12	09:23	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
07-Jul-12	09:23	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
07-Jul-12	09:24	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
07-Jul-12	09:24	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
07-Jul-12	09:24	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
07-Jul-12	09:25	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
07-Jul-12	09:25	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
07-Jul-12	09:25	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
07-Jul-12	09:26	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
07-Jul-12	09:26	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
07-Jul-12	09:26	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
07-Jul-12	09:27	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Jul-12	09:27	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
07-Jul-12	09:27	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Jul-12	09:28	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Jul-12	09:28	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Jul-12	09:28	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275

13 July, 2012

Page 2 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **13/07/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Jul-12	09:29	6137	Vishwaraj	KMR	ELE	MA	275	20:00	1	G	On Ac.	275
07-Jul-12	09:29	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
07-Jul-12	09:29	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
07-Jul-12	09:30	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
07-Jul-12	09:30	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
07-Jul-12	09:30	6196	Naveen	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
07-Jul-12	09:31	6290	Naveen	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
07-Jul-12	09:31	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
07-Jul-12	09:31	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Jul-12	09:32	6128	Papu	SHR	PAI	MA	275	20:00	1	G	Nil / By V	275
07-Jul-12	09:32	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
07-Jul-12	09:32	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Jul-12	09:33	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
07-Jul-12	09:33	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
07-Jul-12	09:33	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
07-Jul-12	09:34	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
07-Jul-12	09:34	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
07-Jul-12	09:34	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
07-Jul-12	09:35	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
07-Jul-12	09:35	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	Dept.	450
07-Jul-12	09:35	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
07-Jul-12	09:36	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
07-Jul-12	09:36	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
07-Jul-12	09:36	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
07-Jul-12	09:37	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
07-Jul-12	09:37	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
07-Jul-12	09:37	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
07-Jul-12	09:38	9111	Raju	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:38	9112	Ravi	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:38	9113	Rakesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:39	9114	Srikanth	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Jul-12	09:39	9119	Sita	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:39	9120	Lalitha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:40	9121	Meena	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:40	9122	Ramavathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:40	9123	Geetha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Jul-12	09:41	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
07-Jul-12	09:41	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
07-Jul-12	09:41	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Jul-12	09:42	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
07-Jul-12	09:42	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Jul-12	09:42	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
07-Jul-12	09:43	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275

13 July, 2012

Page 3 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **13/07/12**  
**MODI VENTURES**

**GMC-II Outward Report**

From: 6/4/12

To: 12/4/12

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
<del>1</del>	<del>09-Apr-12</del>	<del>16:45</del>	<del>Head Office</del>	<del>Module Plate</del>	<del>4way</del>	<del>6A pps</del>	<del>1 Nos</del>	<del>3985</del>	<del>AP 10AS 403</del>	<del>Bhola</del>	<del>Sudarshan</del>	<del>Sudarshan</del>
<del>1</del>	<del>09-Apr-12</del>	<del>16:45</del>	<del>Head Office</del>	<del>Socket</del>	<del>6A pps</del>	<del>6A pps</del>	<del>2 Nos</del>	<del>3985</del>	<del>AP 10AS 403</del>	<del>Bhola</del>	<del>Sudarshan</del>	<del>Sudarshan</del>
<del>1</del>	<del>09-Apr-12</del>	<del>16:45</del>	<del>Head Office</del>	<del>Switch</del>	<del>6A pps</del>	<del>6A pps</del>	<del>4 Nos</del>	<del>3985</del>	<del>AP 10AS 403</del>	<del>Bhola</del>	<del>Sudarshan</del>	<del>Sudarshan</del>
<del>1</del>	<del>09-Apr-12</del>	<del>16:45</del>	<del>Head Office</del>	<del>7/20 Wire Black</del>	<del>20 Mtrs</del>	<del>1kg</del>	<del>1 Coils</del>	<del>3985</del>	<del>AP 10AS 403</del>	<del>Bhola</del>	<del>Sudarshan</del>	<del>Sudarshan</del>
<del>2</del>	<del>11-Apr-12</del>	<del>15:45</del>	<del>Alpine Estate</del>	<del>Araldite &amp; Hardner</del>	<del>1kg</del>	<del>1kg</del>	<del>1 No</del>	<del>3986</del>	<del>By Bike</del>	<del>Bhola</del>	<del>Bhola</del>	<del>Manoj Kumar</del>
<del>3</del>	<del>12-Apr-12</del>	<del>13:45</del>	<del>SOB P.L.H</del>	<del>Panel door</del>	<del>26" x 82"</del>	<del>26" x 82"</del>	<del>3 Nos</del>	<del>3987</del>	<del>AP 21U 6822</del>	<del>Bhola</del>	<del>Bhola</del>	<del>Raju</del>

Checked by: *[Signature]*  
Asst. Admin. Manager  
(Amdii)

Project Manager  
MODI VENTURES

CHECKED  
QUALITY/QUANTITY  
BY *[Signature]* D1 13/04/12  
MODI VENTURES

*[Signature]*


**GMG -II Cement Register Report**


From: 6/4/12

To: 12/4/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
<del>22</del>	06-Apr-12	09:40	CA works	PPC	G	<del>2</del>	<del>Security</del>
<del>23</del>	06-Apr-12	10:15	Tiles Work	PPC	G	<del>5</del>	<del>Security</del>
<del>24</del>	06-Apr-12	10:30	Tiles Work	PPC	G	<del>2</del>	<del>Security</del>
<del>25</del>	06-Apr-12	14:00	Plastering	PPC	G	<del>15</del>	<del>Security</del>
<del>26</del>	06-Apr-12	16:00	Brick Work	PPC	G	<del>10</del>	<del>Security</del>
<del>27</del>	06-Apr-12	16:15	CA works	PPC	G	<del>2</del>	<del>Security</del>
<del>28</del>	07-Apr-12	09:40	CA works	PPC	G	<del>2</del>	<del>Security</del>
<del>29</del>	07-Apr-12	09:45	Tiles Work	PPC	G	<del>3</del>	<del>Security</del>
<del>30</del>	07-Apr-12	10:05	Lift Work	PPC	G	<del>2</del>	<del>Security</del>
<del>31</del>	07-Apr-12	12:30	Received	OPC	G	<del>100</del>	<del>Security</del>
<del>32</del>	07-Apr-12	15:20	Brick Work	PPC	G	<del>10</del>	<del>Security</del>
<del>33</del>	07-Apr-12	15:20	Plastering	PPC	G	<del>10</del>	<del>Security</del>
<del>34</del>	07-Apr-12	16:10	CA works	PPC	G	<del>2</del>	<del>Security</del>
<del>35</del>	07-Apr-12	16:15	Concrete Mixing	OPC	G	<del>20</del>	<del>Security</del>
<del>36</del>	09-Apr-12	10:20	Tiles Work	PPC	G	<del>5</del>	<del>Security</del>
<del>37</del>	09-Apr-12	11:30	Plastering	PPC	G	<del>15</del>	<del>Security</del>
<del>38</del>	09-Apr-12	15:00	Plastering	PPC	G	<del>10</del>	<del>Security</del>
<del>39</del>	10-Apr-12	10:00	Tiles Work	PPC	G	<del>2</del>	<del>Security</del>
<del>40</del>	10-Apr-12	12:00	Water Proofing	OPC	G	<del>1</del>	<del>Security</del>
<del>41</del>	10-Apr-12	14:00	Tiles Work	PPC	G	<del>1</del>	<del>Security</del>
<del>42</del>	10-Apr-12	14:30	Water Proofing	OPC	G	<del>2</del>	<del>Security</del>
<del>43</del>	10-Apr-12	15:00	Plastering	PPC	G	<del>5</del>	<del>Security</del>
<del>44</del>	10-Apr-12	15:30	Water Proofing	OPC	G	<del>1</del>	<del>Security</del>
<del>45</del>	10-Apr-12	16:30	Brick Work	PPC	G	<del>10</del>	<del>Security</del>
<del>46</del>	10-Apr-12	16:40	Concrete Mixing	OPC	G	<del>2</del>	<del>Security</del>
<del>47</del>	11-Apr-12	09:15	Marble Work	PPC	G	<del>6</del>	<del>Security</del>
<del>48</del>	11-Apr-12	10:00	Water Proofing	OPC	G	<del>3</del>	<del>Security</del>
<del>49</del>	11-Apr-12	10:30	Tiles Work	PPC	G	<del>1</del>	<del>Security</del>
<del>50</del>	11-Apr-12	14:00	CA works	PPC	G	<del>2</del>	<del>Security</del>
<del>51</del>	11-Apr-12	16:45	Plastering	PPC	G	<del>10</del>	<del>Security</del>
<del>52</del>	12-Apr-12	16:00	Plastering	PPC	G	<del>15</del>	<del>Security</del>
<del>53</del>	12-Apr-12	16:15	Plastering	PPC	G	<del>15</del>	<del>Security</del>

*Ru*

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)





# GMG -II Cement Register Balance Report

Date: 12/4/12

Cement Grade OPC

## Quantity in bags

Summary for 'Cement Grade' = OPC (1533 detail records)

Sum -71

Cement Grade PPC

## Quantity in bags

Summary for 'Cement Grade' = PPC (3075 detail records)

Sum -126

Grand Total -197

Checked By:  
*[Signature]*  
Asst. Admin. Manager  
(Audit)

Certified by:  
*[Signature]*  
Project Manager/Engg.  
MODI VENTURES

*[Signature]*

CHECKED  
QUALITY/QUANTITY  
By *[Signature]* Dt 13/04/12  
MODI VENTURES

# GMG-II General Materials Inward Table Repo

From: 6/4/12

To: 12/4/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
26	06-Apr-12	09:57	Balaji Traders	KPE	ASR Paint	2ltr	2	Nos		19063	By Bike	Raju	Security
26	06-Apr-12	09:57	Balaji Traders	Tarpain oil	Tarpain oil	1ltr	2	Nos		19063	By Bike	Raju	Security
26	06-Apr-12	09:57	Balaji Traders	Dalaj Powder	Dalaj Powder	4.5 lbs	1	No		19063	By Bike	Raju	Security
27	06-Apr-12	10:30	Dhanlaxmi Elect	Cutting Blade	Cutting Blade	10 kgs	1	Bags		19063	By Bike	Raju	Security
28	06-Apr-12	11:15	Sri Sai Power	Iron Blade	Iron Blade		2	Nos			By Hand	Shekar	Security
29	06-Apr-12	14:00	KV Xerox	A3 Print Out	A3 Print Out		1	Nos		2614	By Bike	Tanveer	Security
30	06-Apr-12	15:25	Sai Datta Flyash	Solid Brick	Solid Brick	16"x8"x6	600	Nos		3783	By Bike	Kishor	Security
31	06-Apr-12	15:40	Bhagwathi Steel	GI Tee	GI Tee	1/2"	150	Nos		08	AP 287 7	Party	Security
31	06-Apr-12	15:40	Bhagwathi Steel	GI Elbow	GI Elbow	1/2"x3mm	450	Nos		018	By Auto	Party	Security
31	06-Apr-12	15:40	Bhagwathi Steel	GI Kipple	GI Kipple	1/2"x6"	100	Nos		018	By Auto	Party	Security
31	06-Apr-12	15:40	Bhagwathi Steel	GI Nipple	GI Nipple	1/2"x4"	250	Nos		018	By Auto	Party	Security
31	06-Apr-12	15:40	Bhagwathi Steel	GI Nipple	GI Nipple	1/2"x8"	100	Nos		018	By Auto	Party	Security
31	06-Apr-12	15:40	Bhagwathi Steel	GI Nipple	GI Nipple	1/2"x2"	100	Nos		018	By Auto	Party	Security
32	06-Apr-12	15:40	Bhagwathi Steel	GI Coupling	GI Coupling	1/2"	250	Nos		018	By Auto	Party	Security
33	06-Apr-12	16:15	Praful Sanitary	PVC Connection	PVC Connection	1/2"x3mm	45	Length		027	By Auto	Party	Security
34	07-Apr-12	16:00	Dhanlaxmi Elect	Sewer	Sewer	600mm	30	Nos		6385	AP 29T 99	Shiva	Security
35	07-Apr-12	11:00	Praful Sanitary	Wall Tiles	Wall Tiles Tensile Grey	200X300	20	Nos			By Hand	Sreekanth	Security
35	07-Apr-12	11:00	Praful Sanitary	Wall Tiles	Wall Tiles Tensile Grey	200X300	135	Boxes		6219	By Auto	Party	Security
35	07-Apr-12	11:00	Praful Sanitary	Wall Tiles	Wall Tiles Marvel	200X300	30	Boxes		6219	By Auto	Party	Security
36	07-Apr-12	11:00	Praful Sanitary	Wall Tiles	Wall Tiles Marvel	200X300	50	Boxes		6219	By Auto	Party	Security
36	07-Apr-12	11:00	Praful Sanitary	Wall Tiles	Wall Tiles Tensile Grey	200X300	20	Boxes		6219	By Auto	Party	Security
37	07-Apr-12	12:30	Vasavi Sales Co	OPC Cement	OPC Cement	50kgs	100	Bags		1401	AP 24TA 0	Party	Security
38	07-Apr-12	14:30	Shivshakti Stee	M6 Pipe	M6 Pipe	25mm	180	Length		4874	AP 02V 95	Party	Security
39	07-Apr-12	16:30	Adarsh Enterprises	AC sheet	AC sheet	2'x2'	20	Nos		4419	AP 29T 99	Shiva	Security
40	07-Apr-12	16:30	Sri Laxmi Games	M5 Round Billa	M5 Round Billa	2"	16	kgs			AP 29T 99	Shiva	Security
41	07-Apr-12	16:30	Vasant Trading	Anglefor Bolt Pin Type	Anglefor Bolt Pin Type	10mm	500	Nos		10160	AP 29T 99	Shiva	Security
42	09-Apr-12	09:30	VIP Cooper	Executive Bags	Executive Bags		2	Nos			AP 29T 99	Shiva	Security
43	09-Apr-12	10:25	Balaji Traders	OPD 7229	OPD 7229	5kg	1	Can		19078	By Van	Hannanth	Security
43	09-Apr-12	10:25	Balaji Traders	OPD White	OPD White	20kg	1	Can		19078	By Van	Hannanth	Security
43	09-Apr-12	10:25	Balaji Traders	OPD Bencon	OPD Bencon	20kg	1	Can		19078	By Van	Hannanth	Security
43	09-Apr-12	10:25	Balaji Traders	AGE White	AGE White	20 lbs	1	Can		19078	By Van	Hannanth	Security

13 April, 2012

Confirmed by:

*[Signature]*

Project Manager/Engg.  
MODI VENTURES

QUALITY QUANTITIES

BY *[Signature]*

D1 13/04/12

Checked by:

*[Signature]*

Assst. Admin. Manager  
(Audit)

Confirmed by:

*[Signature]*

Asst. Admin. Manager  
Modi Ventures

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
43	09-Apr-12	10:25	Balaji Traders		OBD 8138	20kg	1	Can		19073	By Van	Hamnath	Security
44	09-Apr-12	11:00	Dhanalakmi Elect		Bulb	100 Watts	2	Nos			By Hand	Kishor	Security
45	09-Apr-12	15:07	Sai Dattat Fiyash		Solid Brick	16"x8"x4	800	Nos		09	AP 36T 62	Party	Security
46	10-Apr-12	10:31	Sai Dattat Fiyash		Solid Bricks	16"x8"x6	600	Nos		10	AP 36T 62	Party	Security
47	10-Apr-12	11:00	Pavan Electrical		Ghani		4	Nos			By Bike	Ravi	Security
47	10-Apr-12	11:00	Pavan Electrical		Cutting Blade		2	Nos			By Bike	Ravi	Security
47	10-Apr-12	11:00	Pavan Electrical		Hammer		5	Nos			By Bike	Ravi	Security
48	10-Apr-12	15:45	Shubham Enterp		MCB	16 Amps	65	Nos		15825	By Bike	Ravi	Security
48	10-Apr-12	15:45	Shubham Enterp		MCB	6 Amps	65	Nos		15525	AP 29T 99	Shiva	Security
48	10-Apr-12	15:45	Shubham Enterp		FP Isolator	40 Amps	10	Nos		15525	AP 29T 99	Shiva	Security
49	10-Apr-12	15:45	Hari Hard Iron		PVC Gampa Big	18"	20	Nos		15525	AP 29T 99	Shiva	Security
50	10-Apr-12	15:45	Preeethi Hardwar		Nails	13/4"	2	kgs		10109	AP 29T 99	Shiva	Security
50	10-Apr-12	15:45	Preeethi Hardwar		Nails	1 1/4"	1	kgs		101	AP 29T 99	Shiva	Security
50	10-Apr-12	15:45	Preeethi Hardwar		Nails	3/4"	1	kgs		101	AP 29T 99	Shiva	Security
50	10-Apr-12	15:45	Preeethi Hardwar		Nails	1 1/4"	1	kgs		101	AP 29T 99	Shiva	Security
50	10-Apr-12	15:45	Preeethi Hardwar		Nails	1 1/4"	1	kgs		101	AP 29T 99	Shiva	Security
50	10-Apr-12	15:45	Preeethi Hardwar		Nails	1 1/2"	2	kgs		101	AP 29T 99	Shiva	Security
50	10-Apr-12	15:45	Preeethi Hardwar		Nails	1"	1	kgs		101	AP 29T 99	Shiva	Security
51	10-Apr-12	15:45	Sri Pandit Plywo		Black board 18mm	8x4'	22	Nos		810	AP 29T 99	Shiva	Security
51	10-Apr-12	15:45	Sri Pandit Plywo		Plywood 12mm	8x4'	10	Nos		810	AP 29T 99	Shiva	Security
51	10-Apr-12	15:45	Sri Pandit Plywo		Plywood 6mm	8x4'	2	Nos		810	AP 29T 99	Shiva	Security
51	10-Apr-12	15:45	Sri Pandit Plywo		Fewcol	25 kgs	2	Can		810	AP 29T 99	Shiva	Security
51	10-Apr-12	15:45	Sri Pandit Plywo		Gulp Tape	10	Barndle			810	AP 29T 99	Shiva	Security
52	10-Apr-12	16:45	Associatd Steel		MS L Angle	3/4"x3mm	150	kgs		012	AP 29V 06	Party	Security
53	10-Apr-12	16:45	Janatha Steel Ce		MS Sq Rod	10mm	183.5	kgs			AP 29V 06	Party	Security
54	10-Apr-12	16:45	Janatha Steel Ce		MS Flar-patti	4x4'	155.5	kgs			AP 29V 06	Party	Security
54	10-Apr-12	17:00	Micron Electron		MS Grills Powder Coatin	3x8	40	Nos		082	By Auto	Praveen	Security
54	10-Apr-12	17:00	Micron Electron		MS Grills Powder Coatin	3x8	40	Nos		082	By Auto	Praveen	Security
54	10-Apr-12	17:00	Micron Electron		MS Grills Powder Coatin	3x8	40	Nos		082	By Auto	Praveen	Security
55	11-Apr-12	10:00	Mohd Haroon		POP		65	Nos			By Auto	Ansari	Security
55	11-Apr-12	10:00	Mohd Haroon		Battam		12	Nos			By Auto	Ansari	Security
55	11-Apr-12	10:00	Mohd Haroon		L.Patti		95	Nos			By Auto	Ansari	Security
55	11-Apr-12	10:00	Mohd Haroon		Forfresh		35	Nos			By Auto	Ansari	Security
55	11-Apr-12	10:00	Mohd Haroon		Scow		1	No			By Auto	Ansari	Security
55	11-Apr-12	10:00	Mohd Haroon		Scow		2	Plt			By Auto	Ansari	Security

13 April, 2012

Checked by: *RA*

Project Manager/Engg.  
MODI VENTURES

Checked by: *[Signature]*  
QUALITY/QUANTITY  
D1  
13/06/12

BY *[Signature]*  
MODI VENTURES

Checked by: *[Signature]*

Asst. Admin. Manager  
(Authd)

Checked by: *[Signature]*

Asst. Admin. Manager  
MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
55	11-Apr-12	10:00	Mohd Haroon		Collar		1 No				By Auto	Ansari	Security
55	11-Apr-12	10:00	Mohd Haroon		Beer	10pint	1 No				By Auto	Ansari	Security
55	11-Apr-12	10:00	Mohd Haroon		Parag		10 No				By Auto	Ansari	Security
55	11-Apr-12	10:00	Mohd Haroon		Bht		1 No				By Auto	Ansari	Security
58	11-Apr-12	10:00	Mohd Haroon		Sheet		95 Nos				By Auto	Ansari	Security
59	11-Apr-12	11:00	Dhanrajni Elect		Cutting Blade		2 Nos				By Hand	Sreekanth	Security
57	11-Apr-12	13:07	Veerabhadra Sw		Solid Brick	16"x8"x6	700 Nos				AP 09W 6	Party	Security
58	11-Apr-12	13:50	Durga Electrical		Lappam	25kgs	60 Bagg				By Auto	Murali	Security
59	11-Apr-12	16:00	Hari Harjron		Chicken Mesh		20 Bundle				AP 29T 99	Shiva	Security
59	11-Apr-12	16:00	Hari Harjron		Goya Rope		20 Bundle				AP 29T 99	Shiva	Security
59	11-Apr-12	16:00	Hari Harjron		MS Nail	2 1/2"	10 Nos				AP 29T 99	Shiva	Security
59	11-Apr-12	16:00	Hari Harjron		Hacksaw Blade Single		100 Nos				AP 29T 99	Shiva	Security
59	11-Apr-12	16:00	Hari Harjron		MS Gampas Big		15 Nos				AP 29T 99	Shiva	Security
59	11-Apr-12	16:00	Hari Harjron		GI Backets		10 Nos				AP 29T 99	Shiva	Security
59	11-Apr-12	16:00	Hari Harjron		MS Nail	2"	10 Nos				AP 29T 99	Shiva	Security
60	11-Apr-12	16:00	Sri Rama Sales		MS Wire 3/20 Green	90pint	13 Coils				AP 29T 99	Shiva	Security
60	11-Apr-12	16:00	Sri Rama Sales		MS Wire 1/18 Red	90mitr	4 Coils				AP 29T 99	Shiva	Security
60	11-Apr-12	16:00	Sri Rama Sales		MS Wire 7/20 Blue	90pint	15 Coils				AP 29T 99	Shiva	Security
60	11-Apr-12	16:00	Sri Rama Sales		MS Wire 3/20 Black	90pint	15 Coils				AP 29T 99	Shiva	Security
60	11-Apr-12	16:00	Sri Rama Sales		MS Wire 3/20 Yellow	90mitr	18 Coils				AP 29T 99	Shiva	Security
60	11-Apr-12	16:00	Sri Rama Sales		MS Wire 1/18 Black	90pint	15 Coils				AP 29T 99	Shiva	Security
60	11-Apr-12	16:00	Sri Rama Sales		MS Wire 1/18 Yellow	90mitr	33 Coils				AP 29T 99	Shiva	Security
61	11-Apr-12	16:00	Sri Rama Sales		MS Wire 7/20 Black	90pint	18 Coils				AP 29T 99	Shiva	Security
62	11-Apr-12	16:00	Sri Rama Sales		Telephone Wire 2pair		10 Coils				AP 29T 99	Shiva	Security
62	11-Apr-12	16:00	Sri Rama Sales		Socket	20 Amps	55 Nos				AP 29T 99	Shiva	Security
62	11-Apr-12	16:00	Sri Rama Sales		Switch	20 Amps	30 Nos				AP 29T 99	Shiva	Security
62	11-Apr-12	16:00	Sri Rama Sales		Biplate Plates		180 Nos				AP 29T 99	Shiva	Security
62	11-Apr-12	16:00	Sri Rama Sales		Bell Push		8 Nos				AP 29T 99	Shiva	Security
62	11-Apr-12	16:00	Sri Rama Sales		Module Plate	8 Wx9	40 Nos				AP 29T 99	Shiva	Security
62	11-Apr-12	16:00	Sri Rama Sales		Telephone Jack		25 Nos				AP 29T 99	Shiva	Security
62	11-Apr-12	16:00	Sri Rama Sales		TV Socket		30 Nos				AP 29T 99	Shiva	Security
62	11-Apr-12	16:00	Sri Rama Sales		Fan Regulator		55 Nos				AP 29T 99	Shiva	Security
62	11-Apr-12	16:00	Sri Rama Sales		Switch	1way	400 Nos				AP 29T 99	Shiva	Security

13 April, 2012

*Handwritten initials*

Project Manager  
MODI VENTURES

**CHECKED**  
QUALITY/QUANTITY

Checked by  
*Handwritten signature*

By *Handwritten initials* 13/04/12  
Asst. Admin Manager (Audit)

*Handwritten signature*  
MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
62	11-Apr-12	16:00	Sri Rama Sales		Module-Plate	2way	80	Nos		188	AP 29T 99	Shiva	Security
62	11-Apr-12	16:00	Sri Ramya Sales		Module-Plate	3way	70	Nos		188	AP 29T 99	Shiva	Security
62	11-Apr-12	16:00	Sri Ramya Sales		Module-Plate	6way	55	Nos		188	AP 29T 99	Shiva	Security
62	11-Apr-12	16:00	Sri Rama Sales		Module-Plate	12way	10	Nos		188	AP 29T 99	Shiva	Security
62	11-Apr-12	16:00	Sri Rama Sales		Socket	10amps	200	Nos		188	AP 29T 99	Shiva	Security
62	11-Apr-12	16:00	Sri Rama Sales		Module-Plate	4way	45	Nos		188	AP 29T 99	Shiva	Security
63	11-Apr-12	16:30	Krishna/Traders		Cutting Blade	4"	2	Nos		1334	By Bike	Narendar	Security
64	11-Apr-12	17:00	Sri Sai Power		Grinding machine Charge		1	No		2622	By Bike	Narendar	Security
65	11-Apr-12	17:15	Sri sai power		Washer set		1	Set		2623	By Hand	Das	Security
66	12-Apr-12	10:30	Ambay Matha K		Coconut Oil	50ml	1	Nos		-	By Hand	Bhuchatah	Security
66	12-Apr-12	10:30	Ambay Matha K		Coconut Oil	100ml	3	Nos		-	By Hand	Bhuchatah	Security
67	12-Apr-12	17:25	Praful Sanitary		Tile Grout Silk	1kg	10	Pkt		6331	AP 29T 99	Shiva	Security
67	12-Apr-12	17:25	Praful Sanitary		Tile Grout White	1kg	20	Pkt		6331	AP 29T 99	Shiva	Security
67	12-Apr-12	17:25	Praful Sanitary		CP Flanges		100	Nos		6331	AP 29T 99	Shiva	Security
67	12-Apr-12	17:25	Praful Sanitary		Teflon tape		200	Nos		6331	AP 29T 99	Shiva	Security
68	12-Apr-12	17:25	Praful Sanitary		Squeeze Jali	150X150	40	Nos		6323	AP 29T 99	Shiva	Security
68	12-Apr-12	17:25	Praful Sanitary		Ball valve	15ygm	5	Nos		6323	AP 29T 99	Shiva	Security
68	12-Apr-12	17:25	Praful Sanitary		Ball Cock	15ygm	10	Nos		6323	AP 29T 99	Shiva	Security
68	12-Apr-12	17:25	Praful Sanitary		CP Waste Coupling		20	Nos		6323	AP 29T 99	Shiva	Security
68	12-Apr-12	17:25	Praful Sanitary		PVC Waste Pipe		20	Nos		6323	AP 29T 99	Shiva	Security
68	12-Apr-12	17:25	Praful Sanitary		PVC Connection	600mm	70	Nos		6323	AP 29T 99	Shiva	Security
69	12-Apr-12	17:25	Sehgal Enterprises		Tube light set	2.2w	20	Nos		8121	AP 29T 99	Shiva	Security
69	12-Apr-12	17:25	Sehgal Enterprises		Tube light	2.2w	20	Nos		8121	AP 29T 99	Shiva	Security
70	12-Apr-12	17:30	Sri Sai Power		Cutting Blade		1	No		2625	By Bike	Ravi	Security

13 April, 2012

RECEIVED  
MODI VENTURES

CHECKED  
MODI VENTURES

Asst. Admin. Manager  
MODI VENTURES

Asst. Admin. Manager  
MODI VENTURES

BY *At* D1  
13/04/12

MODI VENTURES

**GMG-II Hire Charges Report** From: 6/4/12 To: 12/4/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
24	06-Apr-12	R Bhupal	Tractor	AP 29V 2012	10:47	11:15	Debris	1	210 Per Trip	210
25	06-Apr-12	R Bhupal	Tractor	T/R	11:33	11:58	Debris	1	210 Per Trip	210
26	06-Apr-12	R Bhupal	Tractor	AP 29V 2012	12:13	12:18	Dust	1	210 Per Trip	210
27	06-Apr-12	R Bhupal	Tractor	T/R	12:49	12:53	Dust	1	210 Per Trip	210
28	06-Apr-12	Ch. Bikshapathi	Tractor	AP 24C 6152	12:54	16:02	Debris	1	210 Per Trip	210
29	06-Apr-12	Ch. Bikshapathi	Tractor	AP 24C 6152	13:59	14:14	Debris	1	210 Per Trip	210
30	06-Apr-12	R Bhupal	Tractor	AP 29V 2012	14:32	16:32	Debris	1	210 Per Trip	210
31	06-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	15:05	15:10	Debris	1	210 Per Trip	210
32	06-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	15:57	16:03	Debris	1	210 Per Trip	210
33	06-Apr-12	R Bhupal	Tractor	T/R	15:58	16:54	6" Brick	200	1.35 Per Piece	270
34	06-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	16:48	16:53	Debris	1	210 Per Trip	210
35	06-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	17:45	17:54	Debris	1	210 Per Trip	210
36	07-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	11:03	11:54	Debris	1	210 Per Trip	210
37	07-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	12:17	12:45	Debris	1	210 Per Trip	210
38	07-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	13:43	14:34	Debris	1	210 Per Trip	210
39	07-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	15:16	15:29	Debris	1	210 Per Trip	210
40	07-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	16:10	16:43	4" Bricks	270	1.05 Per Piece	283.5
41	07-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	17:14	17:20	Sand	1	210 Per Trip	210
42	07-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	18:06	18:10	20MM Metal	1	210 Per Trip	210
43	09-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	10:17	10:32	Sand	1	210 Per Trip	210
44	09-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	11:01	11:27	Debris	1	210 Per Trip	210
45	09-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	11:58	12:04	Debris	1	210 Per Trip	210
46	09-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	12:39	12:45	Debris	1	210 Per Trip	210
47	09-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	13:08	13:18	Sand	1	210 Per Trip	210
48	09-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	13:53	15:18	Debris	1	210 Per Trip	210
49	09-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	16:00	16:05	Debris	1	210 Per Trip	210
50	09-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	16:44	16:54	Debris	1	210 Per Trip	210
51	09-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	17:51	17:58	Debris	1	210 Per Trip	210

13 April, 2012

*R.U.*

CHECKED BY: *[Signature]*  
 QUALITY/QUANTITY (Aunt)  
 BY: *[Signature]* Dt: 13/4/12  
 MODI VENTURES

Checked by: *[Signature]*  
 Manager  
 MODI VENTURES  
 Page 1 of 2

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
52	10-Apr-12	V. Ravinder	Gun Machine		10:00	13:00	Chipping of debris	3	160	Per Hour	480
53	10-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	10:28	10:35	Debris	1	210	Per Trip	210
54	10-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	11:10	11:17	Debris	1	210	Per Trip	210
55	10-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	11:44	11:55	Dust	1	210	Per Trip	210
56	10-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	12:28	12:32	Robo Sand	1	210	Per Trip	210
57	10-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	12:59	13:07	Sand	1	210	Per Trip	210
58	10-Apr-12	V. Ravinder	Gun Machine		15:00	17:30	Chipping of debris	25	160	Per Hour	4000
59	10-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	15:01	15:26	Debris	1	210	Per Trip	210
60	10-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	15:46	15:58	Debris	1	210	Per Trip	210
61	10-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	16:37	16:47	Debris	1	210	Per Trip	210
62	10-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	17:22	17:34	Debris	1	210	Per Trip	210
63	11-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	10:51	11:16	Debris	1	210	Per Trip	210
64	11-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	11:34	11:45	Broken Bricks	1	210	Per Trip	210
65	11-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	12:23	12:53	Debris	1	210	Per Trip	210
66	11-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	13:28	14:58	Debris	1	210	Per Trip	210
67	11-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	15:38	15:49	Debris	1	210	Per Trip	210
68	11-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	16:16	16:22	Sand	1	210	Per Trip	210
69	11-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	16:59	16:52	" Broken Bricks	1	210	Per Trip	210
70	11-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	17:25	17:31	Debris	1	210	Per Trip	210
71	12-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	10:35	11:10	Payets	2	210	Per Trip	420
72	12-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	11:38	11:44	Morram	1	210	Per Trip	210
73	12-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	12:19	12:30	Debris	1	210	Per Trip	210
74	12-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	12:56	13:06	Sand	1	210	Per Trip	210
76	12-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	14:06	14:13	Sepd	1	210	Per Trip	210
77	12-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	14:43	14:57	Debris	1	210	Per Trip	210
78	12-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	15:29	15:34	Morram	1	210	Per Trip	210
79	12-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	16:08	16:21	Debris	1	210	Per Trip	210
80	12-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	17:02	17:03	Morram	1	210	Per Trip	210
	12-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	17:38	17:44	Mopram	1	210	Per Trip	210

*RU*

13 April, 2012

CHECKED  
 QUANTITY/QUANTITY  
 BY *DI* (13/04/12)  
 MODI VENTURES

Checked by *[Signature]*  
 Asst. Admin. Manager  
 (Audit)

*[Signature]*

# GMG-II Building Material Rates Report

Supplier Name


Material Type	Rate
---------------	------


Supplier Name KVR Enterprise


Material Type	Rate
Stone dust in cft	21


Supplier Name Sai Vishal Enterprises

Material Type	Rate
20 mm Metal in cft	22.68
Fine Robo Sand	504
Stone dust in cft	21

Certified by:  
  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Ravi Kumar/Engr.  
 MODI VENTURES  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 13/04/12  
 MODI VENTURES



**GMG - II Building Material Inward Detailed Report**

From: 6/4/12

To: 12/4/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
<del>5</del>	<del>06-Apr-12</del>	<del>12:59</del>	<del>KVR Enterprise</del>	<del>Stone dust in cft</del>	<del>200</del>	<del>AP 29U 6364</del>	<del>Party</del>	<del>Security</del>	<del>4200</del>
<del>6</del>	<del>06-Apr-12</del>	<del>15:55</del>	<del>Sai Vishal Enterprises</del>	<del>Stone dust in cft</del>	<del>300</del>	<del>AP 16TX 2160</del>	<del>Party</del>	<del>Security</del>	<del>6300</del>
<del>7</del>	<del>06-Apr-12</del>	<del>16:05</del>	<del>Sai Vishal Enterprises</del>	<del>Fine Rabb Sand</del>	<del>20</del>	<del>AP 29V 0966</del>	<del>Party</del>	<del>Security</del>	<del>10427.76</del>
<del>8</del>	<del>06-Apr-12</del>	<del>17:13</del>	<del>KVR Enterprise</del>	<del>Stone dust in cft</del>	<del>200</del>	<del>AP 29U 6364</del>	<del>Party</del>	<del>Security</del>	<del>4200</del>
<del>9</del>	<del>07-Apr-12</del>	<del>11:44</del>	<del>Sai Vishal Enterprises</del>	<del>20 mm Metal in cft</del>	<del>500</del>	<del>AP 29V 0966</del>	<del>Party</del>	<del>Security</del>	<del>11340</del>

Checked by:  
*RU*  
 Project Manager/Engg.  
 MOONI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 BY *RU* DI 13/04/12  
 MOONI VENTURES

Checked by:  
*[Signature]*  
 Asst. Admin. Manager  
 (Aidin)

*[Handwritten mark]*

10427.76  
 4200  
 11340

Total - 123 O/W = 33 Dent 09.


43


GMG-II Detailed Attendance Rep From Date: 12-Apr-12 To Date: 12/4/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Apr-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:00	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:00	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
12-Apr-12	09:01	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Apr-12	09:01	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
12-Apr-12	09:02	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:02	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:02	6066	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:03	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Apr-12	09:03	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:03	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:04	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Apr-12	09:04	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
12-Apr-12	09:04	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Apr-12	09:05	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Apr-12	09:05	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
12-Apr-12	09:05	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:06	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:06	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Apr-12	09:06	6077	Hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:07	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Apr-12	09:07	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:07	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:08	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:08	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
12-Apr-12	09:08	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:09	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
12-Apr-12	09:09	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
12-Apr-12	09:09	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:10	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:10	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	Dept.	325
12-Apr-12	09:10	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
12-Apr-12	09:11	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
12-Apr-12	09:11	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
12-Apr-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:12	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:12	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:12	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
12-Apr-12	09:13	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:13	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
12-Apr-12	09:13	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
12-Apr-12	09:14	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
12-Apr-12	09:14	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

On Ac. 180  
 On Ac. 350  
 On Ac. 160  
 On Ac. 325  
 Asst. Admin. Manager  
 (Audit)  
 Page 1 of 2

13 April, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


QUALITY/QUANTITY  
 By  Dt 13/04/12  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Apr-12	09:14	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
12-Apr-12	09:15	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
12-Apr-12	09:15	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
12-Apr-12	09:15	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
12-Apr-12	09:16	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
12-Apr-12	09:16	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
12-Apr-12	09:17	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
12-Apr-12	09:17	6027	Mahboob	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
12-Apr-12	09:17	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
12-Apr-12	09:18	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
12-Apr-12	09:18	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
12-Apr-12	09:18	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
12-Apr-12	09:19	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
12-Apr-12	09:19	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
12-Apr-12	09:19	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
12-Apr-12	09:20	6324	Rameeza	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
12-Apr-12	09:20	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
12-Apr-12	09:20	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
12-Apr-12	09:21	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
12-Apr-12	09:21	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
12-Apr-12	09:21	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
12-Apr-12	09:22	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
12-Apr-12	09:22	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
12-Apr-12	09:22	6186	Chandrakala	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
12-Apr-12	09:23	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	Dept.	275
12-Apr-12	09:23	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
12-Apr-12	09:23	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	Dept.	175
12-Apr-12	09:24	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
12-Apr-12	09:24	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Apr-12	09:24	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
12-Apr-12	09:25	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Apr-12	09:25	6188	Gajaand	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
12-Apr-12	09:25	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Apr-12	09:26	6141	Ramu	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
12-Apr-12	09:26	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
12-Apr-12	09:26	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
12-Apr-12	09:27	6142	Jaffar	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
12-Apr-12	09:27	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
12-Apr-12	09:27	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
12-Apr-12	09:28	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	Job Work	200
12-Apr-12	09:28	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Job Work	450
12-Apr-12	09:28	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	Job Work	450
12-Apr-12	09:29	6242	Jai Prakash	JAN	TIL	MA	450	20:00	1	G	Job Work	450
12-Apr-12	09:29	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	On Ac.	275

13 April, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 13/04/12  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 Page 2 of 3  
 (Attn)


38


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Apr-12	09:29	6169	Naresh	TAN	PLU	MA	275	18:00	1 G		Job Work	275
12-Apr-12	09:30	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1 G		Job Work	350
12-Apr-12	09:30	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1 G		On Ac.	275
12-Apr-12	09:30	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1 G		On Ac.	275
12-Apr-12	09:31	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1 G		On Ac.	350
12-Apr-12	09:31	6146	Srikanth	VSR	ELE	MA	275	18:00	1 G		On Ac.	275
12-Apr-12	09:31	6179	Das	SUD	ELE	MA	275	18:00	1 CA		Dept.	275
12-Apr-12	09:32	6147	Muthyan	VSR	ELE	MH	185	20:00	1 G		On Ac.	185
12-Apr-12	09:32	6305	Suni	VSR	ELE	MA	275	18:00	1 G		On Ac.	275
12-Apr-12	09:32	6272	Laxman	VSR	ELE	MA	275	18:00	1 G		On Ac.	275
12-Apr-12	09:33	6343	Vijay Babu	VSR	ELE	MA	275	18:00	1 G		On Ac.	275
12-Apr-12	09:33	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1 G		On Ac.	350
12-Apr-12	09:33	6290	Naveen	JBA	WAP	FH	0	18:00	1 G		Nil / By V	0
12-Apr-12	09:34	6286	Suresh	JBA	WAP	MA	0	18:00	1 G		Nil / By V	0
12-Apr-12	09:34	6291	Binda Bai	JBA	WAP	FH	0	18:00	1 G		Nil / By V	0
12-Apr-12	09:34	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	1 G		On Ac.	325
12-Apr-12	09:35	6244	D.Pandu	GSR	CIV	MA	325	20:00	1 G		On Ac.	325
12-Apr-12	09:35	6311	T.Krishna	GSR	CIV	MA	325	18:00	1 G		On Ac.	325
12-Apr-12	09:35	6302	Mukesh	SHR	PAI	MA	275	18:00	1 G		Nil / By V	275
12-Apr-12	09:36	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1 G		Nil / By V	275
12-Apr-12	09:36	6150	Sukender Red	VSR	ELE	MA	275	18:00	1 G		On Ac.	275
12-Apr-12	09:37	9064	Temporary Car	GSN	EAR	MH	190	18:00	1 G		Job Work	190
12-Apr-12	09:37	9065	Temporary Car	GSN	EAR	MH	190	18:00	1 G		Job Work	190
12-Apr-12	09:37	9066	Temporary Car	GSN	EAR	MH	190	18:00	1 G		Job Work	190
12-Apr-12	09:38	9067	Temporary Car	GSN	EAR	MH	190	18:00	1 G		Job Work	190
12-Apr-12	09:38	9068	Temporary Car	GSN	EAR	MH	190	20:00	1 G		Job Work	190
12-Apr-12	09:38	9074	Temporary Car	GSN	EAR	FH	170	18:00	1 G		Job Work	170
12-Apr-12	09:39	9075	Temporary Car	GSN	EAR	FH	170	18:00	1 G		Job Work	170
12-Apr-12	09:39	9076	Temporary Car	GSN	EAR	FH	170	18:00	1 G		Job Work	170
12-Apr-12	09:39	9077	Temporary Car	GSN	EAR	FH	170	18:00	1 G		Job Work	170
12-Apr-12	09:40	9078	Temporary Car	GSN	EAR	FH	170	18:00	1 G		Job Work	170
12-Apr-12	09:40	6120	Ajay	RAM	CAR	MA	275	18:00	1 G		On Ac.	275
12-Apr-12	09:40	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1 G		On Ac.	275
12-Apr-12	09:41	9081	Temporary Car	GSN	EAR	FH	170	18:00	1 G		Job Work	170
12-Apr-12	09:41	9079	Temporary Car	GSN	EAR	FH	170	18:00	1 G		Job Work	170
12-Apr-12	09:41	9080	Temporary Car	GSN	EAR	FH	170	18:00	1 G		Job Work	170

RU

Certified by:  
  
 Asst. Admin. Manager  
 Medi Ventures

13 April, 2012

QUALITY/QUANTITY  
 By  Dt 13/04/12  
 MODI VENTURES

Checked by:  
 Page 3 of 3  
  
 Asst. Admin. Manager  
 (Audit)


Total = 120 J/W = 33 Dec = 02


43


GMG-II Detailed Attendance Rep From Date: 11-Apr-12 To Date: 11/4/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Apr-12	09:00	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:00	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:00	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Apr-12	09:01	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:01	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Apr-12	09:01	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Apr-12	09:02	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Apr-12	09:02	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:02	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Apr-12	09:03	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Apr-12	09:03	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Apr-12	09:03	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:04	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:04	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:04	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Apr-12	09:05	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:05	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:05	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Apr-12	09:06	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Apr-12	09:06	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:06	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Apr-12	09:07	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
11-Apr-12	09:07	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:08	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Apr-12	09:08	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Apr-12	09:08	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Apr-12	09:09	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
11-Apr-12	09:09	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
11-Apr-12	09:09	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:10	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Apr-12	09:10	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:10	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:11	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
11-Apr-12	09:11	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:11	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Apr-12	09:12	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Apr-12	09:12	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Apr-12	09:12	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Apr-12	09:13	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Apr-12	09:13	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:13	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Apr-12	09:14	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

13 April, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By:  Dt: 13/04/12  
 MODI VENTURES


Admin. Manager  
 Asst. Page 1 of 3  
 (Audit)  
  
 Modi Ventures


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Apr-12	09:14	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
11-Apr-12	09:14	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Apr-12	09:15	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
11-Apr-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	CA	Dept.	325
11-Apr-12	09:15	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
11-Apr-12	09:16	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
11-Apr-12	09:16	6037	Mahboob	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
11-Apr-12	09:16	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
11-Apr-12	09:17	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
11-Apr-12	09:17	6026	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
11-Apr-12	09:17	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
11-Apr-12	09:18	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
11-Apr-12	09:18	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
11-Apr-12	09:18	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
11-Apr-12	09:19	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
11-Apr-12	09:19	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
11-Apr-12	09:19	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
11-Apr-12	09:20	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
11-Apr-12	09:20	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
11-Apr-12	09:20	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
11-Apr-12	09:21	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
11-Apr-12	09:21	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
11-Apr-12	09:21	6324	Rameeza	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
11-Apr-12	09:22	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
11-Apr-12	09:22	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
11-Apr-12	09:22	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
11-Apr-12	09:23	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Apr-12	09:23	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Apr-12	09:23	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
11-Apr-12	09:24	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Apr-12	09:24	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Apr-12	09:24	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
11-Apr-12	09:25	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
11-Apr-12	09:25	6458	B.Raju	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
11-Apr-12	09:25	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
11-Apr-12	09:26	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
11-Apr-12	09:26	6435	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
11-Apr-12	09:26	6127	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
11-Apr-12	09:27	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
11-Apr-12	09:27	6432	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
11-Apr-12	09:27	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
11-Apr-12	09:28	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
11-Apr-12	09:28	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	On Ac.	350
11-Apr-12	09:28	6258	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200

Job Work checked by  
 Job Work 275  
 Job Work 350  
 On Ac. 200  
 Asst. Admin Manager  
 (Audit)

13 April, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

QUALITY/QUANTITY  
 By  Dt 13/04/12  
 MODI VENTURES



33

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn.	Block	Payment	Amount
11-Apr-12	09:29	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1/G		Job Work	450
11-Apr-12	09:29	6180	Rajan	JAN	TIL	MA	450	20:00	1/G		On Ac.	450
11-Apr-12	09:29	6297	Ramjagat	JAN	TIL	MA	450	18:00	1/G		Job Work	450
11-Apr-12	09:30	6290	Naveen	JBA	WAP	FH	0	18:00	1/G		Nil / By V	0
11-Apr-12	09:30	6302	Mukesh	SHR	PAI	MA	275	18:00	1/G		Nil / By V	275
11-Apr-12	09:30	6286	Suresh	JBA	WAP	MA	0	18:00	1/G		Nil / By V	0
11-Apr-12	09:31	6291	Binda Bai	JBA	WAP	FH	0	18:00	1/G		Nil / By V	0
11-Apr-12	09:31	6150	Sukender Red	VSR	ELE	MA	275	18:00	1/G		On Ac.	275
11-Apr-12	09:31	6305	Suni	VSR	ELE	MA	275	18:00	1/G		On Ac.	275
11-Apr-12	09:32	6146	Srikanth	VSR	ELE	MA	275	20:00	1/G		On Ac.	275
11-Apr-12	09:32	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1/G		On Ac.	275
11-Apr-12	09:32	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1/G		On Ac.	350
11-Apr-12	09:33	9064	Temporary Car	GSN	EAR	MH	190	18:00	1/G		Job Work	190
11-Apr-12	09:33	9065	Temporary Car	GSN	EAR	MH	190	18:00	1/G		Job Work	190
11-Apr-12	09:33	9066	Temporary Car	GSN	EAR	MH	190	18:00	1/G		Job Work	190
11-Apr-12	09:34	9069	Temporary Car	GSN	EAR	MH	190	18:00	1/G		Job Work	190
11-Apr-12	09:34	9067	Temporary Car	GSN	EAR	MH	190	18:00	1/G		Job Work	190
11-Apr-12	09:34	9068	Temporary Car	GSN	EAR	MH	190	18:00	1/G		Job Work	190
11-Apr-12	09:35	9076	Temporary Car	GSN	EAR	FH	170	18:00	1/G		Job Work	170
11-Apr-12	09:35	9074	Temporary Car	GSN	EAR	FH	170	20:00	1/G		Job Work	170
11-Apr-12	09:35	9075	Temporary Car	GSN	EAR	FH	170	18:00	1/G		Job Work	170
11-Apr-12	09:36	9074	Temporary Car	GSN	EAR	FH	170	18:00	1/G		Job Work	170
11-Apr-12	09:36	9078	Temporary Car	GSN	EAR	FH	170	18:00	1/G		Job Work	170
11-Apr-12	09:36	9079	Temporary Car	GSN	EAR	FH	170	18:00	1/G		Job Work	170
11-Apr-12	09:37	9080	Temporary Car	GSN	EAR	FH	170	18:00	1/G		Job Work	170
11-Apr-12	09:37	9081	Temporary Car	GSN	EAR	FH	170	18:00	1/G		Job Work	170
11-Apr-12	09:37	6179	Das	SUD	ELE	MA	275	18:00	1/CA		Dept.	275
11-Apr-12	09:38	6308	Sujatha	GSR	CIV	FH	160	20:00	1/G		On Ac.	160
11-Apr-12	09:38	6244	D.Pandu	GSR	CIV	MA	325	18:00	1/G		On Ac.	325
11-Apr-12	09:38	6311	T.Krishna	GSR	CIV	MA	325	18:00	1/G		On Ac.	325
11-Apr-12	09:39	6293	Rajaiahnd	SRI	PLU	MA	275	18:00	1/G		On Ac.	275
11-Apr-12	09:39	6340	G.Vijay Kuma	GSR	CIV	MA	325	18:00	1/G		On Ac.	325
11-Apr-12	09:39	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1/G		Nil / By V	275

*RA*  
 Asst. Admin. Manager  
 MODI VENTURES

Certified by:  
*MSU*  
 Asst. Admin. Manager  
 Modi Ventures

13 April, 2012

QUALITY/QUANTITY  
 By *@* Dt 13/04/12  
 MODI VENTURES

Checked by:  
 Page 3 of 3  
 Asst. Admin. Manager  
 (Audit)

Total = 126.5 O/W = 26 O/N = 02

45.5

**GMG-II Detailed Attendance Rep** From Date: 10-Apr-12 To Date: 10/4/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Apr-12	06:00	6014	Guru	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
10-Apr-12	06:00	6017	Dhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
10-Apr-12	06:00	6010	Govardhan	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
10-Apr-12	06:01	6016	Bolanath	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
10-Apr-12	06:01	6182	G.Vijay Kuma	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
10-Apr-12	09:00	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Apr-12	09:00	6085	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Apr-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Apr-12	09:01	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:01	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:01	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:02	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Apr-12	09:02	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:02	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Apr-12	09:03	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:03	6051	Jatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Apr-12	09:03	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:04	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:04	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Apr-12	09:04	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:05	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Apr-12	09:05	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Apr-12	09:05	6077	Jari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:06	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Apr-12	09:06	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:06	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Apr-12	09:07	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Apr-12	09:07	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Apr-12	09:07	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Apr-12	09:08	6086	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
10-Apr-12	09:09	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:09	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-Apr-12	09:09	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:10	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-Apr-12	09:10	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Apr-12	09:10	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Apr-12	09:11	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Apr-12	09:11	6084	Jatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Apr-12	09:11	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:12	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Apr-12	09:12	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

13 April, 2012

*Ru*  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt 13/04/12  
 MODI VENTURES

Certified by:  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

Checked by:  
*[Signature]*  
 Asst. Admin. Manager  
 (Page 1 of 2)



44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Apr-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Apr-12	09:13	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:13	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
10-Apr-12	09:13	6104	Maresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Apr-12	09:14	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:14	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Apr-12	09:14	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
10-Apr-12	09:15	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-Apr-12	09:15	6117	Niteshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-Apr-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
10-Apr-12	09:16	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-Apr-12	09:16	6037	Mahboob	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
10-Apr-12	09:16	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
10-Apr-12	09:17	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
10-Apr-12	09:17	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
10-Apr-12	09:17	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
10-Apr-12	09:18	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
10-Apr-12	09:18	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
10-Apr-12	09:18	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
10-Apr-12	09:19	6024	Venkatamima	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
10-Apr-12	09:19	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
10-Apr-12	09:19	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
10-Apr-12	09:20	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
10-Apr-12	09:20	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
10-Apr-12	09:20	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
10-Apr-12	09:21	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
10-Apr-12	09:21	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
10-Apr-12	09:21	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
10-Apr-12	09:22	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
10-Apr-12	09:22	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
10-Apr-12	09:22	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
10-Apr-12	09:23	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
10-Apr-12	09:23	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
10-Apr-12	09:23	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
10-Apr-12	09:24	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Apr-12	09:24	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Apr-12	09:24	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Apr-12	09:25	6158	B.Raju	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
10-Apr-12	09:25	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-Apr-12	09:25	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
10-Apr-12	09:26	6166	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Apr-12	09:26	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
10-Apr-12	09:26	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
10-Apr-12	09:27	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200

Checked by: *[Signature]*  
 275  
 275  
 275  
 200  
 Asst. Admin. Manager  
 (Audit)

13 April, 2012

*[Handwritten initials]*

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt 12/04/12  
 MODI VENTURES  
 Certified by: *[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Apr-12	09:27	6180	Rajan	JAN	TIL	MA	450	18:00	/G		On Ac.	450
10-Apr-12	09:27	6257	Ramjagat	JAN	TIL	MA	450	18:00	/G		On Ac.	450
10-Apr-12	09:28	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	/G		On Ac.	450
10-Apr-12	09:28	6242	Jai Prakash	JAN	TIL	MA	450	18:00	/G		On Ac.	450
10-Apr-12	09:28	6124	Radha Shyam	RAM	CAR	MA	275	18:00	/G		On Ac.	275
10-Apr-12	09:29	6120	Ajay	RAM	CAR	MA	275	20:00	/G		On Ac.	275
10-Apr-12	09:29	6179	Das	SUD	ELE	MA	275	18:00	/CA		Dept.	275
10-Apr-12	09:29	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	/G		On Ac.	275
10-Apr-12	09:30	6145	Shekar	VSR	ELE	MA	275	18:00	/G		On Ac.	275
10-Apr-12	09:30	6296	Naresh	VSR	ELE	MH	185	18:00	/G		On Ac.	185
10-Apr-12	09:30	6305	Suni	VSR	ELE	MA	275	18:00	/G		On Ac.	275
10-Apr-12	09:31	6147	Muthyan	VSR	ELE	MH	185	18:00	/G		On Ac.	185
10-Apr-12	09:31	6313	Vijay Babu	VSR	ELE	MA	275	18:00	/G		On Ac.	275
10-Apr-12	09:31	6150	Sukender Red	VSR	ELE	MA	275	18:00	/G		On Ac.	275
10-Apr-12	09:32	6144	V.Srinivas	VSR	ELE	CT	350	20:00	/G		On Ac.	350
10-Apr-12	09:32	6169	Naresh	TAN	PLU	MA	275	18:00	/G		Job Work	275
10-Apr-12	09:32	6140	Aslam	PPR	WEL	MA	300	18:00	/G		On Ac.	300
10-Apr-12	09:33	6303	Vinod Gupta	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
10-Apr-12	09:33	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
10-Apr-12	09:33	6302	Mukesh	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
10-Apr-12	09:34	6308	Sujatha	GSR	CIV	FH	160	18:00	/G		On Ac.	160
10-Apr-12	09:34	6244	D.Pandu	GSR	CIV	MA	325	18:00	/G		On Ac.	325
10-Apr-12	09:34	6195	Gagan	JBA	WAP	MA	0	18:00	/G		Nil / By V	0
10-Apr-12	09:35	6196	Naveen	JBA	WAP	MH	0	20:00	/G		Nil / By V	0
10-Apr-12	09:35	9064	Temporary Car	GSN	EAR	MH	190	18:00	/G		Job Work	190
10-Apr-12	09:35	9065	Temporary Car	GSN	EAR	MH	190	18:00	/G		Job Work	190
10-Apr-12	09:36	9068	Temporary Car	GSN	EAR	MH	190	18:00	/G		Job Work	190
10-Apr-12	09:36	9066	Temporary Car	GSN	EAR	MH	190	18:00	/G		Job Work	190
10-Apr-12	09:36	9067	Temporary Car	GSN	EAR	MH	190	18:00	/G		Job Work	190
10-Apr-12	09:37	9076	Temporary Car	GSN	EAR	FH	170	18:00	/G		Job Work	170
10-Apr-12	09:37	9074	Temporary Car	GSN	EAR	FH	170	18:00	/G		Job Work	170
10-Apr-12	09:37	9075	Temporary Car	GSN	EAR	FH	170	18:00	/G		Job Work	170
10-Apr-12	09:38	9077	Temporary Car	GSN	EAR	FH	170	18:00	/G		Job Work	170
10-Apr-12	09:38	6243	Sanjeev	JAN	TIL	MA	450	18:00	/G		Job Work	450
10-Apr-12	09:38	6163	Ramjagath	JAN	TIL	MA	450	18:00	/G		Job Work	450
10-Apr-12	09:39	6154	Sidu	HAN	PAI	MA	275	18:00	/G		Nil / By V	275
10-Apr-12	09:39	6162	Janardhan	JAN	TIL	CT	350	18:00	/G		On Ac.	350

*RU*

Checked by: *[Signature]*  
 Asst. Admn. Manager  
 (Audit)  
 Page 3 of 3

13 April, 2012

QUALITY CONTROL  
 By *[Signature]* DC  
 13/04/12  
 MODI VENTURES

Total = 119.5 J/w = 23 Deal = 06. 46.5

GMG-II Detailed Attendance Rep From Date: 09-Apr-12 To Date: 9/4/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Apr-12	06:00	6014	Guru	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
09-Apr-12	06:00	6008	Anand	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
09-Apr-12	06:00	6010	Govardhan	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
09-Apr-12	06:01	6015	Bhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
09-Apr-12	06:01	6182	G. Vijay Kuma	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
09-Apr-12	06:01	6016	Bolanath	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
09-Apr-12	06:02	6017	Dhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
09-Apr-12	09:00	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:00	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:00	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Apr-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:01	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:01	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:02	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:02	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:02	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Apr-12	09:03	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Apr-12	09:03	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Apr-12	09:03	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Apr-12	09:04	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Apr-12	09:04	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Apr-12	09:04	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Apr-12	09:05	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:05	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:05	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Apr-12	09:06	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:06	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Apr-12	09:06	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Apr-12	09:07	6077	hari	AND	CIV	MA	325	18:00	1	G	Dept.	325
09-Apr-12	09:07	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Apr-12	09:07	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:08	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Apr-12	09:08	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:08	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Apr-12	09:09	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:09	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:09	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:10	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Apr-12	09:10	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Apr-12	09:10	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:11	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:11	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
09-Apr-12	09:11	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160

13 April, 2012

*RU*


CHECKED  
 QUALITY/QUANTITY  
 By *RU* Dt 13/04/12  
 MODI VENTURES


Ass. Admin. Manager (Audit)  
*Asst. Manager*  
 Modi Ventures


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Apr-12	09:12	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:12	6227	Nayen	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
09-Apr-12	09:12	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Apr-12	09:13	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
09-Apr-12	09:13	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Apr-12	09:13	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:14	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
09-Apr-12	09:14	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
09-Apr-12	09:14	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
09-Apr-12	09:15	6084	Jatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Apr-12	09:15	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Apr-12	09:15	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
09-Apr-12	09:16	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
09-Apr-12	09:16	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Apr-12	09:16	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
09-Apr-12	09:17	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
09-Apr-12	09:17	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
09-Apr-12	09:17	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
09-Apr-12	09:18	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
09-Apr-12	09:18	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
09-Apr-12	09:18	6085	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
09-Apr-12	09:19	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
09-Apr-12	09:19	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
09-Apr-12	09:19	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
09-Apr-12	09:20	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
09-Apr-12	09:20	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
09-Apr-12	09:20	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
09-Apr-12	09:21	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
09-Apr-12	09:21	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
09-Apr-12	09:21	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
09-Apr-12	09:22	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
09-Apr-12	09:22	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
09-Apr-12	09:22	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
09-Apr-12	09:23	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Apr-12	09:23	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Apr-12	09:23	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Apr-12	09:24	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Apr-12	09:24	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Apr-12	09:24	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Apr-12	09:25	6127	Ajay Guptha	SHR	PAI	MA	275	20:00	1	G	Nil / By V	275
09-Apr-12	09:25	6256	Dinesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
09-Apr-12	09:25	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
09-Apr-12	09:26	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
09-Apr-12	09:26	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450

13 April, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt: 13/04/12  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


On Ac. 450 by:  
 On Ac.   
 Asst. Admin. Manager  
 Page 2 of 3  
 (Audit)


29

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Apr-12	09:26	6255	Jalandhar	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
09-Apr-12	09:27	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
09-Apr-12	09:27	6242	Jai Prakash	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
09-Apr-12	09:27	6257	Ramjagat	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
09-Apr-12	09:28	6162	Janardhan	JAN	TIL	CT	350	18:00	✓	G	On Ac.	350
09-Apr-12	09:28	6120	Ajay	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
09-Apr-12	09:28	6124	Radha Shyam	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
09-Apr-12	09:29	6296	Naresh	VSR	ELE	MH	185	20:00	✓	G	On Ac.	185
09-Apr-12	09:29	6305	Suni	VSR	ELE	MA	275	18:00	✓	G	Job Work	275
09-Apr-12	09:29	6147	Muthyan	VSR	ELE	MH	185	18:00	✓	G	Job Work	185
09-Apr-12	09:30	6146	Srikanth	VSR	ELE	MA	275	18:00	✓	G	Job Work	275
09-Apr-12	09:30	6313	Vijay Babu	VSR	ELE	MA	275	18:00	✓	G	Job Work	275
09-Apr-12	09:30	6150	Sukender Red	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
09-Apr-12	09:31	6144	V.Srinivas	VSR	ELE	CT	350	18:00	✓	G	On Ac.	350
09-Apr-12	09:31	6137	Vishwaraj	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
09-Apr-12	09:31	6252	Srikanth	RR	ELE	MA	275	18:00	✓	G	On Ac.	275
09-Apr-12	09:32	6251	Rakesh	RR	ELE	MA	275	20:00	✓	G	On Ac.	275
09-Apr-12	09:32	6308	Sujatha	GSR	CIV	FH	160	18:00	✓	G	On Ac.	160
09-Apr-12	09:32	6244	D.Pandu	GSR	CIV	MA	325	18:00	✓	G	On Ac.	325
09-Apr-12	09:33	6140	Aslam	PPR	WEL	MA	300	18:00	✓	G	On Ac.	300
09-Apr-12	09:33	9064	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
09-Apr-12	09:33	9065	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
09-Apr-12	09:34	9066	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
09-Apr-12	09:34	9067	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
09-Apr-12	09:34	9074	Temporary Car	GSN	EAR	FH	170	18:00	✓	G	Job Work	170
09-Apr-12	09:35	9075	Temporary Car	GSN	EAR	FH	170	20:00	✓	G	Job Work	170
09-Apr-12	09:35	9076	Temporary Car	GSN	EAR	FH	170	18:00	✓	G	Job Work	170
09-Apr-12	09:35	6293	Rajanand	SRI	PLU	MA	275	18:00	✓	G	On Ac.	275
09-Apr-12	09:36	6294	Sanjay	SRI	PLU	MA	275	18:00	✓	G	On Ac.	275

Checked by:  
  
 Project Manager/Asst.  
 MODI VENTURES

  
 Asst. Admin. Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Dt: 13/04/12  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)  
 Page 3 of 3

13 April, 2012

Total = 60 Dec = 09

43

GMG-II Detailed Attendance Rep From Date: 08-Apr-12 To Date: 8/4/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Apr-12	06:00	6072	Trilok	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:00	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Apr-12	06:00	6047	Ruplal	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:01	6041	Bharat Patel	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:01	6042	Manoj Kumar	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Apr-12	06:01	6068	Bheem	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:02	6077	hari	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:02	6055	Punit	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Apr-12	06:02	6073	Janki	AND	CIV	FH	160	14:00	1	G	On Ac.	160
08-Apr-12	06:03	6076	Dhanwar	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:03	6051	Iatha	AND	CIV	FH	160	14:00	1	G	On Ac.	160
08-Apr-12	06:03	6043	Omprakash	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Apr-12	06:04	6066	Chandrika	AND	CIV	FH	160	14:00	1	G	On Ac.	160
08-Apr-12	06:04	6071	Mukesh	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:04	6070	Nitillesh	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:05	6054	Prakash	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Apr-12	06:05	6065	katwaru	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:05	6045	Prem	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:06	6044	Ganesh	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Apr-12	06:06	6061	Laxman	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Apr-12	06:06	6073	Hira Singh	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Apr-12	06:07	6058	Urmila	AND	CIV	FH	160	14:00	1	G	On Ac.	160
08-Apr-12	06:07	6062	Sujant	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Apr-12	06:07	6074	Santoshi	AND	CIV	FH	160	14:00	1	G	On Ac.	160
08-Apr-12	06:08	6048	Bishnu	AND	CIV	MH	180	14:00	1	G	On Ac.	180
08-Apr-12	06:08	6063	Sukit	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:08	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Apr-12	06:09	6060	Narsing	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:09	6064	Ramlaxman	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:09	6056	Kailesh Kumar	AND	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:10	6089	Rajesh	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:10	6092	kamleshwari	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
08-Apr-12	06:10	6052	Bharathi	AND	CIV	FH	160	14:00	1	G	On Ac.	160
08-Apr-12	06:11	6227	Naven	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
08-Apr-12	06:11	6103	Suresh Varma	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:11	6117	Nileshwari	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
08-Apr-12	06:12	6080	Rajshekar	KAI	CIV	HM	350	14:00	1	G	On Ac.	350
08-Apr-12	06:12	6082	Rajkumar	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:12	6083	Nisha	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
08-Apr-12	06:13	6087	manoj	KAI	CIV	MA	325	14:00	1	G	On Ac.	325
08-Apr-12	06:13	6084	Iatha	KAI	CIV	FH	160	14:00	1	G	On Ac.	160
08-Apr-12	06:13	6086	Chota Ram	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
08-Apr-12	06:14	6124	Radha Shyam	RAM	CAR	MA	275	14:00	1	G	On Ac.	275

Checked by: [Signature]  
 On Ac. 325  
 On Ac. 160  
 On Ac. 180  
 On Ac. 275  
 Asst. Admin. Manager  
 (Audit)  
 Page 1 of 2

13 April, 2012

RU

CHECKED  
 QUALITY/QUANTITY  
 By [Signature] Dt 13/04/12  
 MODI VENTURES

[Signature]

12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Apr-12	06:14	6102	Ganulal	KAI	CIV	MA	325	14:00	✓	G	On Ac.	325
08-Apr-12	09:00	6271	Saraiah	MAN	EAR	MH	190	18:00	✓	CA	Dept.	190
08-Apr-12	09:00	6323	Malaiah	GSR	CIV	MH	180	18:00	✓	G	On Ac.	180
08-Apr-12	09:00	6314	Rajeshwari	GSR	CIV	FH	160	18:00	✓	G	On Ac.	160
08-Apr-12	09:01	6316	Nilaveni	GSR	CIV	FH	160	18:00	✓	G	On Ac.	160
08-Apr-12	09:01	6315	Venafama	GSR	CIV	FH	160	18:00	✓	G	On Ac.	160
08-Apr-12	09:01	6317	Salyamma	GSR	CIV	FH	160	18:00	✓	G	On Ac.	160
08-Apr-12	09:02	6318	Chandraiah	GSR	CIV	MH	180	18:00	✓	G	On Ac.	180
08-Apr-12	09:02	6319	Narshima	GSR	CIV	MH	180	18:00	✓	G	On Ac.	180
08-Apr-12	09:02	6322	Narsaiah	GSR	CIV	MH	180	18:00	✓	G	On Ac.	180
08-Apr-12	09:03	6321	Kondaiah	GSR	CIV	MH	180	18:00	✓	G	On Ac.	180
08-Apr-12	09:03	6320	Bhuchaiah	GSR	CIV	MH	180	18:00	✓	G	On Ac.	180
08-Apr-12	09:03	6308	Sujatha	GSR	CIV	FH	160	18:00	✓	G	On Ac.	160
08-Apr-12	09:04	6309	Manemma	GSR	CIV	FH	160	18:00	✓	G	On Ac.	160
08-Apr-12	09:04	6244	D.Pandu	GSR	CIV	MA	325	18:00	✓	G	On Ac.	325
08-Apr-12	09:04	6293	Rajanand	SRI	PLU	MA	275	18:00	✓	G	On Ac.	275
08-Apr-12	09:05	6294	Sanjay	SRI	PLU	MA	275	18:00	✓	G	On Ac.	275

*RU*

*na*

CHECKED

QUALITY/QUANTITY	
By <i>GR</i>	DI
	13/04/12
MODI VENTURES	

Checked by:  
*[Signature]*  
Asst. Admin. Manager  
(Audit)


Total = 124


43


GMG-II Detailed Attendance Rep From Date: 07-Apr-12 To Date: 7/4/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Apr-12	09:00	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Apr-12	09:00	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:00	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Apr-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Apr-12	09:01	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:01	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Apr-12	09:02	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Apr-12	09:02	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:02	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:03	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:03	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Apr-12	09:03	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:04	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Apr-12	09:04	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Apr-12	09:04	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Apr-12	09:05	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:05	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Apr-12	09:05	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Apr-12	09:06	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:06	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Apr-12	09:06	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:07	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Apr-12	09:07	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:07	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:08	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Apr-12	09:08	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Apr-12	09:08	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:09	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:09	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Apr-12	09:09	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:10	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
07-Apr-12	09:10	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Apr-12	09:10	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:11	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Apr-12	09:11	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:12	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Apr-12	09:12	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Apr-12	09:12	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Apr-12	09:13	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Apr-12	09:13	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:13	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Apr-12	09:14	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

13 April, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 13/04/12  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures



44

Date	In	ID	Name	Cont.	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Apr-12	09:14	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
07-Apr-12	09:14	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Apr-12	09:15	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Apr-12	09:15	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
07-Apr-12	09:15	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
07-Apr-12	09:16	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Apr-12	09:16	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Apr-12	09:16	6037	Mahboob	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
07-Apr-12	09:17	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
07-Apr-12	09:17	6026	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
07-Apr-12	09:17	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
07-Apr-12	09:18	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
07-Apr-12	09:18	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
07-Apr-12	09:18	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
07-Apr-12	09:19	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
07-Apr-12	09:19	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
07-Apr-12	09:19	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
07-Apr-12	09:20	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
07-Apr-12	09:20	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
07-Apr-12	09:20	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
07-Apr-12	09:21	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
07-Apr-12	09:21	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
07-Apr-12	09:21	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	G	Job Work	170
07-Apr-12	09:22	6040	Hamsa	MAN	EAR	FH	170	18:00	1	G	Job Work	170
07-Apr-12	09:22	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	G	Job Work	170
07-Apr-12	09:22	6186	Chandrakala	MAN	EAR	FH	170	18:00	1	G	Job Work	170
07-Apr-12	09:23	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
07-Apr-12	09:23	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
07-Apr-12	09:23	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
07-Apr-12	09:24	6232	Joshna	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
07-Apr-12	09:24	6231	Ismile	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
07-Apr-12	09:25	6461	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Apr-12	09:25	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Apr-12	09:25	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Apr-12	09:26	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
07-Apr-12	09:26	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Apr-12	09:26	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Apr-12	09:27	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
07-Apr-12	09:27	6243	Sanjeev	JAN	TIL	MA	450	20:00	1	G	On Ac.	450
07-Apr-12	09:27	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
07-Apr-12	09:28	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
07-Apr-12	09:28	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
07-Apr-12	09:28	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
07-Apr-12	09:29	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350

450  
 On Ac. BY: [Signature]  
 450  
 On Ac. 450  
 On Ac. 350  
 Asst. Admin. Manager  
 (Audit)  
 Page 2 of 3

13 April, 2012

Checked by:  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By [Signature] Dt 13/04/12  
 MODI VENTURES

Checked by:  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

250

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Apr-12	09:29	6124	Radha Shyam	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
07-Apr-12	09:29	6120	Ajay	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
07-Apr-12	09:30	6133	Bal Reddy	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
07-Apr-12	09:30	6137	Vishwaraj	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
07-Apr-12	09:30	6136	Hari	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
07-Apr-12	09:31	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	✓	G	On Ac.	350
07-Apr-12	09:31	6169	Naresh	TAN	PLU	MA	275	18:00	✓	G	Job Work	275
07-Apr-12	09:31	6167	Tanveer Khan	TAN	PLU	CT	350	20:00	✓	G	Job Work	350
07-Apr-12	09:32	6298	G.Datta	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
07-Apr-12	09:32	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
07-Apr-12	09:32	6302	Mukesh	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
07-Apr-12	09:33	6147	Muthyan	VSR	ELE	MH	185	18:00	✓	G	On Ac.	185
07-Apr-12	09:33	6146	Srikanth	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
07-Apr-12	09:33	6296	Naresh	VSR	ELE	MH	185	18:00	✓	G	On Ac.	185
07-Apr-12	09:34	6305	Suni	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
07-Apr-12	09:34	6313	Vijay Babu	VSR	ELE	MA	275	20:00	✓	G	On Ac.	275
07-Apr-12	09:34	6144	V.Srinivas	VSR	ELE	CT	350	18:00	✓	G	On Ac.	350
07-Apr-12	09:35	6140	Aslam	PPR	WEL	MA	300	18:00	✓	G	On Ac.	300
07-Apr-12	09:35	6308	Sujatha	GSR	CIV	FH	160	18:00	✓	G	On Ac.	160
07-Apr-12	09:35	6244	D.Pandu	GSR	CIV	MA	325	18:00	✓	G	On Ac.	325
07-Apr-12	09:36	6145	Shekar	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
07-Apr-12	09:36	6190	Balram	KK	HAC	MH	190	18:00	✓	G	On Ac.	190
07-Apr-12	09:36	6194	G.Naryana	KK	HAC	MH	190	18:00	✓	G	On Ac.	190
07-Apr-12	09:37	6192	Gandi Rao	KK	HAC	MH	190	18:00	✓	G	On Ac.	190
07-Apr-12	09:37	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	✓	G	On Ac.	190
07-Apr-12	09:37	6189	K.krishna	KK	HAC	CT	350	18:00	✓	G	On Ac.	350
07-Apr-12	09:38	9065	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
07-Apr-12	09:38	6193	Simadhri	KK	HAC	MH	190	18:00	✓	G	On Ac.	190
07-Apr-12	09:38	9064	Temporary Car	GSN	EAR	MH	190	20:00	✓	G	Job Work	190
07-Apr-12	09:39	9068	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
07-Apr-12	09:39	9066	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
07-Apr-12	09:39	9067	Temporary Car	GSN	EAR	MH	190	18:00	✓	G	Job Work	190
07-Apr-12	09:40	9074	Temporary Car	GSN	EAR	FH	170	18:00	✓	G	Job Work	170
07-Apr-12	09:40	9075	Temporary Car	GSN	EAR	FH	170	18:00	✓	G	Job Work	170
07-Apr-12	09:40	9076	Temporary Car	GSN	EAR	FH	170	18:00	✓	G	Job Work	170
07-Apr-12	09:41	9078	Temporary Car	GSN	EAR	FH	170	18:00	✓	G	Job Work	170
07-Apr-12	09:41	9077	Temporary Car	GSN	EAR	FH	170	18:00	✓	G	Job Work	170

*Ru*  
 MODI VENTURES

Asst. Admin. Manager  
 (Audit)  
 Page 3 of 3

13 April, 2012

QUALITY QUANTITY  
 By *At* Dt 13/04/12  
 MODI VENTURES

Total = 125

43

GMG-II Detailed Attendance Rep From Date: 06-Apr-12 To Date: 6/4/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Apr-12	09:00	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:00	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:00	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:01	6077	Jari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:01	6058	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:01	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:02	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:02	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:02	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:03	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:03	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:03	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:04	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:04	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:04	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:05	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:05	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:05	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:06	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:06	6047	Ruptal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:06	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:07	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
06-Apr-12	09:07	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:08	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:08	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:08	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:09	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:09	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:09	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:10	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:10	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:10	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:11	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:11	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:12	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:12	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
06-Apr-12	09:12	6222	Tikran	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:13	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:13	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:13	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:14	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

Checked by: [Signature]  
 Asst. Admin. Manager (Audit)  
 Page 1 of 3

13 April, 2012

RECEIVED  
 MODI VENTURES

QUALITY/QUANTITY  
 By: [Signature] Dt: 13/04/12  
 MODI VENTURES

Certified by: [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Apr-12	09:14	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:14	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:15	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
06-Apr-12	09:15	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
06-Apr-12	09:16	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Apr-12	09:16	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:16	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
06-Apr-12	09:17	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
06-Apr-12	09:17	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
06-Apr-12	09:17	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
06-Apr-12	09:18	6037	Mahboob	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
06-Apr-12	09:18	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
06-Apr-12	09:18	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
06-Apr-12	09:19	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
06-Apr-12	09:19	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
06-Apr-12	09:19	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
06-Apr-12	09:20	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
06-Apr-12	09:20	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
06-Apr-12	09:20	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
06-Apr-12	09:21	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
06-Apr-12	09:21	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
06-Apr-12	09:21	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	G	Job Work	170
06-Apr-12	09:22	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	G	Job Work	170
06-Apr-12	09:22	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
06-Apr-12	09:22	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
06-Apr-12	09:23	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
06-Apr-12	09:23	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Apr-12	09:23	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Apr-12	09:24	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Apr-12	09:24	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
06-Apr-12	09:24	6155	Mallesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Apr-12	09:25	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Apr-12	09:25	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Apr-12	09:25	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Apr-12	09:26	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
06-Apr-12	09:26	6231	Ismile	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
06-Apr-12	09:26	6134	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Apr-12	09:27	6232	Joshna	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
06-Apr-12	09:27	6305	Sunil	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Apr-12	09:28	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Apr-12	09:28	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
06-Apr-12	09:28	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
06-Apr-12	09:29	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275

Checked by: [Signature]  
 Asst. Admin. Manager  
 (A/011)  
 13/04/2012

13 April, 2012

Re

CHECKED  
 QUALITY/QUANTITY  
 By [Signature] Dt 13/04/12  
 MODI VENTURES

Certified by: [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

38

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Apr-12	09:29	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
06-Apr-12	09:29	6447	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
06-Apr-12	09:30	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
06-Apr-12	09:30	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
06-Apr-12	09:30	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
06-Apr-12	09:31	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
06-Apr-12	09:31	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
06-Apr-12	09:31	6166	Mahinder Pan	JAN	TIL	MA	450	20:00	1	G	On Ac.	450
06-Apr-12	09:32	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
06-Apr-12	09:32	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
06-Apr-12	09:32	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
06-Apr-12	09:33	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
06-Apr-12	09:33	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
06-Apr-12	09:33	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
06-Apr-12	09:34	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Apr-12	09:34	6308	Sujatha	GSR	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:34	6244	D.Pandu	GSR	CIV	MA	325	20:00	1	G	On Ac.	325
06-Apr-12	09:35	9044	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:35	9045	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:35	9046	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:36	9048	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:36	9050	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:36	9047	Temporary Car	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Apr-12	09:37	9051	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:37	9052	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:37	9053	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:38	9054	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:38	9055	Temporary Car	KAI	CIV	FH	160	20:00	1	G	On Ac.	160
06-Apr-12	09:38	9056	Temporary Car	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Apr-12	09:39	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Apr-12	09:39	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Apr-12	09:39	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Apr-12	09:40	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Apr-12	09:40	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Apr-12	09:40	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Apr-12	09:41	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Apr-12	09:41	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Apr-12	09:41	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275

*Ra*

*man*

Page 3 of 3  
Asst. Admin. Manager  
Audit

13 April, 2012

CHECKED

QUALITY/QUANTITY




By *[Signature]* Dt *13/04/12*

MODI VENTURES

GMG-II Attendance Value Report From Date: 6/4/12 To Date: 12/4/12

Contractor Name	A.Jyothi Babu (Water Proofing)	
Payment Type	Nil / By Vendor	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (4 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Nil / By Vendor (10 detail records)	Sum	12
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (1	Sum	12
Contractor Name	A.Ramullu (Carpenter)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	12
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum	12
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (6 detail rec	Sum	12
Contractor Name	B.Hanumanth (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	32
Summary for 'Payment Type' = Nil / By Vendor (7 detail records)	Sum	33
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (7 d	Sum	33
Contractor Name	B.Raja Reddy (Electrical Work)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Summary for 'Payment Type' = On Ac. (1 detail record)	Sum	2
Summary for 'Contractor Name' = B.Raja Reddy (Electrical Work) (1	Sum	2
Contractor Name	B.Sudharshan (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	4
Summary for 'Payment Type' = Dept. (4 detail records)	Sum	4
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (4 detai	Sum	4
Contractor Name	Dayanand (Civil Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Summary for 'Payment Type' = Dept. (6 detail records)	Sum	6
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	




13 April, 2012



Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	103
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	62
Summary for 'Payment Type' = On Ac. (21 detail records)		Sum	214
Summary for 'Contractor Name' = Dayanand (Civil Work) (27 detail r		Sum	220
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	13
Summary for 'Payment Type' = Dept. (13 detail records)		Sum	25
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	52
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	30
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	82
Summary for 'Contractor Name' = G.Mannem (Earth Work) (25 detail		Sum	107
Contractor Name	G.Snehalatha (Earth Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	31
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	28
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	59
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (12 det		Sum	59
Contractor Name	G.Srinivas (Civil Work)		
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	11
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	11
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	6
Summary for 'Payment Type' = On Ac. (14 detail records)		Sum	28
Summary for 'Contractor Name' = G.Srinivas (Civil Work) (14 detail		Sum	28
Contractor Name	Janardhan Prasad (Tiles Work)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (4 detail records)		Sum	7
Payment Type	On Ac.		

13 April, 2012

Page 2 of 5

 Project Manager/Engg. <b>MODI VENTURES</b>		<b>QUALITY/QUANTITY</b> By  Dt <b>13/04/12</b> <b>MODI VENTURES</b>		 <b>MODI VENTURES</b>
--------------------------------------------------------------------------------------------------------------------------------------	--	--------------------------------------------------------------------------------------------------------------------------------------------------------------	--	---------------------------------------------------------------------------------------------------------------

Worker Skill	CT		
Summary for 'Worker Skill' = CT (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	23
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	9
Summary for 'Payment Type' = On Ac. (15 detail records)		Sum	36
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (1		Sum	43
Contractor Name	K.Krishna (Hacking Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	5
Summary for 'Payment Type' = On Ac. (2 detail records)		Sum	6
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (2 detai		Sum	6
Contractor Name	K.Mohan Rao (Electrician)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	13
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On Ac. (12 detail records)		Sum	19
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (12 det		Sum	19
Contractor Name	Kaileshwar (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Summary for 'Payment Type' = Dept. (6 detail records)		Sum	6
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	41
Worker Skill	HM		
Summary for 'Worker Skill' = HM (7 detail records)		Sum	7
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	36
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	36
Summary for 'Payment Type' = On Ac. (33 detail records)		Sum	125
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (39 detail		Sum	131
Contractor Name	P.Praveen Kumar(Welder)		
Payment Type	On Ac.		

13 April, 2012

Page 3 of 5

UNCHECKED

QUALITY/QUANTITY

By *GA* Dt *12/04/12*

MODI VENTURES




Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	7
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On Ac. (7 detail records)		Sum	8
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (7 detail records)		Sum	8
Contractor Name	R.Babu Rao (Centring)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	6
Summary for 'Payment Type' = On Ac. (4 detail records)		Sum	18
Summary for 'Contractor Name' = R.Babu Rao (Centring) (4 detail records)		Sum	18
Contractor Name	Sirisha (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	15
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)		Sum	15
Summary for 'Contractor Name' = Sirisha (Painting Work) (6 detail records)		Sum	15
Contractor Name	Sreekanth Jena (Plumbing work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (2 detail records)		Sum	2
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	19
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On Ac. (14 detail records)		Sum	26
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (1 detail record)		Sum	28
Contractor Name	Tanveer Khan (Plumber Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	9
Summary for 'Payment Type' = Job Work (9 detail records)		Sum	13
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (9 detail records)		Sum	13
Contractor Name	V.Srinivas (Electrical Work)		
Payment Type	Job Work		

13 April, 2012

Page 4 of 5

*Rd*




*(Signature)*


Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	3
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	4
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	22
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	8
Summary for 'Payment Type' = On Ac. (17 detail records)		Sum	36
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (19 d		Sum	40
		Grand Total	798

*OK*

*RA*

Checked by:  
  
 Asst. Admin. Manager  
 Modi Ventures

QUALITY/QUANTITY  
 By *gt* Dt *13/04/12*  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

**GMG-II Attendance Payment Report** From: 02/12/11

To: 08/12/11

**Contractor Name** *A.Jyothi Babu (Water Proofing)*

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (36 detail records) **Sum**  
 Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (36 detail records) **Sum**

0  
0 10,000

**Contractor Name** *A.Ramullu (Carpenter)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (8 detail records) **Sum**  
 Summary for 'Contractor Name' = A.Ramullu (Carpenter) (8 detail records) **Sum**

2350  
2350

**Contractor Name** *B.Hanumanth (Painting Work)*

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (52 detail records) **Sum**  
 Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (52 detail records) **Sum**

13765  
13765

**Contractor Name** *B.Raja Reddy (Electrical Work)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (4 detail records) **Sum**  
 Summary for 'Contractor Name' = B.Raja Reddy (Electrical Work) (4 detail records) **Sum**

1010  
1010

**Contractor Name** *B.Sudharshan (Electrician)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (5 detail records) **Sum**  
 Summary for 'Contractor Name' = B.Sudharshan (Electrician) (5 detail records) **Sum**

1375  
1375

**Contractor Name** *Dayanand (Civil Work)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (180 detail records) **Sum**  
 Summary for 'Contractor Name' = Dayanand (Civil Work) (180 detail records) **Sum**

43600  
43600

**Contractor Name** *G.Mannem (Earth Work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (27 detail records) **Sum**

4870

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (58 detail records) **Sum**  
 Summary for 'Contractor Name' = G.Mannem (Earth Work) (85 detail records) **Sum**

10340  
15210

**Contractor Name** *G.Srinivas (Civil Work)*


**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (1 detail record) **Sum**

325

09 December, 2011

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By:  DI  
 MODI VENTURES

Summary for 'Contractor Name' = G.Srinivas (Civil Work) (1 detail record) Sum 325

**Contractor Name** Janardhan Prasad (Tiles Work)

**Payment Type** Dept.  
Summary for 'Payment Type' = Dept. (2 detail records) Sum 650

**Payment Type** On Ac.  
Summary for 'Payment Type' = On Ac. (56 detail records) Sum 19450  
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (58 detail Sum 20100

**Contractor Name** K.Krishna (Hacking Work)

**Payment Type** On Ac.  
Summary for 'Payment Type' = On Ac. (9 detail records) Sum 2920  
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (9 detail recor Sum 2920

**Contractor Name** K.Mohan Rao (Electrician)

**Payment Type** On Ac.  
Summary for 'Payment Type' = On Ac. (24 detail records) Sum 6450  
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (24 detail rec Sum 6450

**Contractor Name** Kaileshwar (Civil Work)

**Payment Type** Dept.  
Summary for 'Payment Type' = Dept. (10 detail records) Sum 3250

**Payment Type** On Ac.  
Summary for 'Payment Type' = On Ac. (262 detail records) Sum 61515  
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (272 detail recor Sum 64765

**Contractor Name** P.Praveen Kumar(Welder)

**Payment Type** On Ac.  
Summary for 'Payment Type' = On Ac. (10 detail records) Sum 2375  
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (10 detail reco Sum 2375

**Contractor Name** R.Babu Rao (Centring)


**Payment Type** On Ac.  
Summary for 'Payment Type' = On Ac. (109 detail records) Sum 33802.5  
Summary for 'Contractor Name' = R.Babu Rao (Centring) (109 detail record Sum 33802.5


**Contractor Name** Sirisha (Painting Work)

**Payment Type** Nil / By Vendor  
Summary for 'Payment Type' = Nil / By Vendor (24 detail records) Sum 6030  
Summary for 'Contractor Name' = Sirisha (Painting Work) (24 detail records Sum 6030

**Contractor Name** Sreekanth (Plumbing work)

09 December, 2011

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager

CHECKED  
QUALITY/QUANTITY  
By Dt  
MODI VENTURES

**Payment Type**      On Ac.

Summary for 'Payment Type' = On Ac. (21 detail records)

**Sum**      5625 ✓

Summary for 'Contractor Name' = Sreekanth (Plumbing work) (21 detail rec

**Sum**      5625

**Contractor Name**      *Tanveer Khan (Plumber Work)*

**Payment Type**      Job Work

Summary for 'Payment Type' = Job Work (21 detail records)

**Sum**

Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (21 detail

**Sum**

6050  
6050  
7 8300

**Contractor Name**      *V.Srinivas (Electrical Work)*

**Payment Type**      Job Work

Summary for 'Payment Type' = Job Work (3 detail records)

**Sum**

810 ✓

**Payment Type**      On Ac.

Summary for 'Payment Type' = On Ac. (27 detail records)

**Sum**

7350

Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (30 detail re

**Sum**

8160

**Grand Total**

233912.5

Certified by:  
*RA*  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
*MS*  
Project Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By      Dt  
MODI VENTURES

**GMG-II Building Material Payment Report**

From: 9/12/11 To: 15/12/11

Supplier *K.V.R. Enterprises*

Material Type Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
15-Dec-11	10:58	29.82	AP 29V 6575	766.5	22857.03

Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)

Sum 29.82 22857.03

Material Type Red Bricks in Nos

Date	Time	Quantity	Vehicle No	Rate	Amount
09-Dec-11	15:10	5000	AP 29T 0782	2.83	14150

Summary for 'Material Type' = Red Bricks in Nos (1 detail record)

Sum 5000 14150

Summary for 'Supplier' = K.V.R. Enterprises (2 detail records)

Sum 5029.82 37007.03

Supplier *Sai Vishal Enterprises*

Material Type 20 mm Metal in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
13-Dec-11	19:39	250	AP 16TX 2160	23.94	5985

Summary for 'Material Type' = 20 mm Metal in cft (1 detail record)

Sum 250 5985

Material Type Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
15-Dec-11	18:41	250	AP 16TX 2160	17.85	4462.5

Summary for 'Material Type' = Stone dust in cft (1 detail record)

Sum 250 4462.5

Summary for 'Supplier' = Sai Vishal Enterprises (2 detail records)

Sum 500 10447.5

Supplier *Sri laxmi Enterprises*

Material Type Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
14-Dec-11	10:14	39.53	AP 29V 3472	777	30714.81

Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)


Sum 39.53 30714.81


Summary for 'Supplier' = Sri laxmi Enterprises (1 detail record)

Sum 39.53 30714.81

Grand Total 5569.35 78169.34

30714.81 29808

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

**GMG-II Hire Payment Report** From: 9/12/11

To: 15/12/11

**Equipment Owner** Ch.Bikshapathi

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
14-Dec-11	Tractor	AAO 2847	1	210	Per Trip	210
14-Dec-11	Tractor	AP 24C 6152	1	210	Per Trip	210
14-Dec-11	Tractor	AP 24C 6152	1	210	Per Trip	210
14-Dec-11	Tractor	AAO 2847	1	210	Per Trip	210
14-Dec-11	Tractor	AP 24C 6152	1	210	Per Trip	210
14-Dec-11	Tractor	AP 24C 6152	1	210	Per Trip	210
15-Dec-11	Tractor	AP 24C 6152	1	210	Per Trip	210
15-Dec-11	Tractor	AP 24C 6152	1	210	Per Trip	210
Summary for 'Vehicle Owner' = Ch.Bikshapathi (8 detail reco			<b>Sum</b>	8		1680

**Equipment Owner** K.Krishna


Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
09-Dec-11	Gun Machine	-	1.5	160	Per Hour	240
13-Dec-11	Gun Machine	-	8	160	Per Hour	1280
15-Dec-11	Gun Machine	-	6	160	Per Hour	960
Summary for 'Vehicle Owner' = K.Krishna (3 detail records)			<b>Sum</b>	15.5		2480


**Equipment Owner** R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
09-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
09-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
09-Dec-11	Tractor	AP 29V 2012	2	210	Per Trip	420
09-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
09-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
09-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
09-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
10-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
10-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
10-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210

16 December, 2011

Page 1 of 2

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

10-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
10-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
13-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
13-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
13-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
13-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
13-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
13-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
13-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
13-Dec-11	Tractor	AP 29V 2012	275	1.05	Per Piece	288.75
13-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
15-Dec-11	Tractor	AP 29V 2012	300	1.35	Per Piece	405
15-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
15-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
15-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
15-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
15-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
15-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
15-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
15-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
15-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210

Summary for 'Vehicle Owner' = R.Bhupal (30 detail records) **Sum** 604 6783.75

**Equipment Owner** V.Ravinder



Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
13-Dec-11	Gun Machine	-	4	160	Per Hour	640
13-Dec-11	Gun Machine	-	2	160	Per Hour	320
14-Dec-11	Gun Machine	-	3	160	Per Hour	480

Summary for 'Vehicle Owner' = V.Ravinder (3 detail records) **Sum** 9 1440

**Grand Total** 636.5 12383.75

16 December, 2011

Page 2 of 2





**GMG-II Attendance Payment Report**

From: 9/12/11

To: 15/12/11

**Contractor Name** *A.Jyothi Babu (Water Proofing)***Payment Type** Nil / By VendorSummary for 'Payment Type' = Nil / By Vendor (28 detail records) **Sum**  
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (28 detail records) **Sum**0  
0 10,000**Contractor Name** *A.Ramullu (Carpenter)***Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (14 detail records) **Sum**  
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (14 detail records) **Sum**3850  
3850**Contractor Name** *B.Hanumanth (Painting Work)***Payment Type** Nil / By VendorSummary for 'Payment Type' = Nil / By Vendor (60 detail records) **Sum**  
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (60 detail records) **Sum**16475  
16475**Contractor Name** *B.Raja Reddy (Electrical Work)***Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (10 detail records) **Sum**  
Summary for 'Contractor Name' = B.Raja Reddy (Electrical Work) (10 detail records) **Sum**2750  
2750**Contractor Name** *B.Sudharshan (Electrician)***Payment Type** Dept.Summary for 'Payment Type' = Dept. (5 detail records) **Sum**  
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (5 detail records) **Sum**1375  
1375**Contractor Name** *Dayanand (Civil Work)***Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (180 detail records) **Sum**  
Summary for 'Contractor Name' = Dayanand (Civil Work) (180 detail records) **Sum**43550  
43550**Contractor Name** *G.Mannem (Earth Work)***Payment Type** Dept.Summary for 'Payment Type' = Dept. (26 detail records) **Sum**


4680


**Payment Type** Job WorkSummary for 'Payment Type' = Job Work (63 detail records) **Sum**  
Summary for 'Contractor Name' = G.Mannem (Earth Work) (89 detail records) **Sum**11150  
15830**Contractor Name** *Janardhan Prasad (Tiles Work)***Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (81 detail records) **Sum**

28100

16 December, 2011

Page 1 of 3

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (81 detail Sum 28100 ✓

**Contractor Name** *K.Krishna (Hacking Work)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (8 detail records) Sum 2000 ✓

Summary for 'Contractor Name' = K.Krishna (Hacking Work) (8 detail recor Sum 2000

**Contractor Name** *K.Mohan Rao (Electrician)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (30 detail records) Sum 8055 ✓

Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (30 detail rec Sum 8055 ✓

**Contractor Name** *Kaileshwar (Civil Work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (13 detail records) Sum 3565 ✓

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (217 detail records) Sum 51345 ✓

Summary for 'Contractor Name' = Kaileshwar (Civil Work) (230 detail recor Sum 54910

**Contractor Name** *P.Praveen Kumar(Welder)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (8 detail records) Sum 1900 ✓

Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (8 detail recor Sum 1900

**Contractor Name** *R.Babu Rao (Centring)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (131 detail records) Sum 38775 ✓

Summary for 'Contractor Name' = R.Babu Rao (Centring) (131 detail record Sum 38775

**Contractor Name** *Sirisha (Painting Work)*

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (19 detail records) Sum 4750 ✓

Summary for 'Contractor Name' = Sirisha (Painting Work) (19 detail records Sum 4750

**Contractor Name** *Sreekanth (Plumbing work)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (21 detail records) Sum 5600 ✓

Summary for 'Contractor Name' = Sreekanth (Plumbing work) (21 detail rec Sum 5600

**Contractor Name** *Tanveer Khan (Plumber Work)*

**Payment Type** Job Work


Summary for 'Payment Type' = Job Work (22 detail records) Sum 6425 ✓

Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (22 detail Sum 6425 ✓

16 December, 2011

Page 2 of 3


Certified by:  
  
Project Manager/Engg.  
MODI VENTURES


Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

Contractor Name V.Srinivas (Electrical Work)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (24 detail records)	Sum	6525
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (24 detail re	Sum	6525
<b>Grand Total</b>		<b>240870</b>

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

# GMG-II Hire Payment Report

From: 2/12/11


To: 8/12/11


Equipment Owner R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
02-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
02-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
02-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
02-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
02-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
03-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
03-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
03-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
03-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
03-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
03-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
03-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
03-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
03-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
03-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
06-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
06-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
06-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
06-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
06-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
06-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
06-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
06-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
07-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
07-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
07-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
07-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
07-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
07-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
07-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
08-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
08-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
08-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210

09 December, 2011

Page 1 of 2

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

08-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
08-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
08-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
08-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
08-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
08-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
Summary for 'Vehicle Owner' = R.Bhupal (34 detail records)			<b>Sum</b>	34		7140

**Equipment Owner** V.Ravinder

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
02-Dec-11	Gun Machine	-	2	160	Per Hour	320
08-Dec-11	Gun Machine	-	2	160	Per Hour	320
Summary for 'Vehicle Owner' = V.Ravinder (2 detail records)			<b>Sum</b>	4		640
<b>Grand Total:</b>			38			7780

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

**GMG-II Building Material Payment Report**

From: 2/12/11 To: 8/12/11

Supplier *Lakshmi Narsimha*

Material Type Coarse Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
04-Dec-11	9:01	8.665	AP 29V 4204	787.5	6823.6875
Summary for 'Material Type' = Coarse Sand (1 detail record)					
Sum		8.665			6823.6875
Summary for 'Supplier' = Lakshmi Narsimha (1 detail record)					
Sum		8.665			6823.6875

Supplier *Sai Vishal Enterprises*

Material Type Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
02-Dec-11	17:33	400	AP 29V 0966	17.85	7140
07-Dec-11	17:39	400	AP 29V 0966	17.85	7140
Summary for 'Material Type' = Stone dust in cft (2 detail records)					
Sum		800			14280
Summary for 'Supplier' = Sai Vishal Enterprises (2 detail records)					
Sum		800			14280

Supplier *Sri laxmi Enterprises*

Material Type Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
05-Dec-11	9:13	37.425	AP 29V 2935	803.25	30061.63125
Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)					
Sum		37.425			30061.63125
Summary for 'Supplier' = Sri laxmi Enterprises (1 detail record)					
Sum		37.425			30061.63125

Supplier *Vishwakarma Enterprises*


Material Type Fine Sand VIJ B.L


Date	Time	Quantity	Vehicle No	Rate	Amount
03-Dec-11	10:18	18.63	AP 24X 5345	787.5	14671.125
Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)					
Sum		18.63			14671.125
Summary for 'Supplier' = Vishwakarma Enterprises (1 detail record)					
Sum		18.63			14671.125
<b>Grand Total</b>		864.72			65836.44375

30061.63125 29591

09 December, 2011


Page 1 of 1


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		R.Sanjay		
Date:		08.12.11		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	390	3.0	1,170
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	310	3.0	930
5	Deep Box - 25mm in nos	140	4.0	560
6	Fan Hooks in nos	50	18.0	900
7	Flexible pipe - 25mm in mts	2	6.0	12
8	Junction Box - 25mm in nos	190	4.0	760
9	PVC Pipe-1" 1.2 mm in nos	190	27.0	5,130
10	PVC Pipe-1" 1.5 mm in nos	180	34.0	6,120
11	AC sheets 2 x 2 in nos	0	50.0	-
12	PVC strip connector in nos	1530	10.0	15,300
13	Insulation Tape	50	10.0	500
<b>Wires</b>				
1	Al Servive wire-3/20 in mts	1200	10.0	12,000
2	Al Servive wire-7/20 in mts	2400	13.0	31,200
3	Cu-Multistand wire-1/18 in bundles	202	492.0	99,384
4	Cu-Multistand wire-3/20 in bundles	108	1,158.0	125,064
5	Cu-Multistand wire-7/20 in bundles	45	1,724.0	77,580
6	Telephone wire-2pair in bundles	15	466.0	6,990
7	TV wire-RG-6 in mts	1200	11.0	13,200
8	10 sq mm cable in mts	0	71.0	-
<b>Modular Plates</b>				
1	Modular plate- 12 way in nos	3	94.0	282
2	Modular plate-1way in nos	55	29.0	1,595
3	Modular plate-2 way in nos	405	29.0	11,745
4	Modular plate-4way in nos	130	44.0	5,720
5	Modular plate-6way in nos	65	61.0	3,965
6	Modular plate-8way in nos	90	78.0	7,020
<b>Modulaar Switches, Etc.</b>				
1	Modular Bell Switches-6A in nos	15	44.0	660
2	Modular Switch blank plates in nos	450	10.0	4,500
3	Modular Socket-15A in nos	63	81.0	5,103
4	Modular Socket-6A in nos	400	18.0	7,200
5	Modular Step Dimmer- in nos	130	149.0	19,370
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	165	55.0	9,075
8	Modular Telephone jack- in nos	132	41.0	5,412
9	Modular TV Socket- in nos	132	41.0	5,412
<b>MS Boxes</b>				
1	Metal box-12 way in nos	50	56.0	2,800
2	Metal box-1way in nos	8	13.0	104
3	Metal box-2way in nos	140	14.0	1,960
4	Metal box-4way in nos	190	21.0	3,990
5	Metal box-6way in nos	95	30.0	2,850
6	Metal box-8way in nos	153	40.0	6,120
<b>Distribution Boards</b>				
1	DB - S Phase- in nos	6	293.0	1,758
2	DB - 3 Phase in nos	4	868.0	3,472
3	Metal enclosure 2 way for change over in nos	0	120.0	-


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 9/12/11  
 MODI VENTURES

MCB'S				
1	MCB 6 Amps- in nos	150	88.0	13,200
2	MCB-16 Amps- in nos	90	88.0	7,920
3	MCB dummy in nos	42	3.0	126
4	MCB-0.5 Amps- in nos	42	88.0	3,696
Isolators				
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	15	443.0	6,645
3	Change over - 25 Amps - in nos	0	680.0	-
Tube Lights				
1	Tube light-2ft in nos	10	33.0	330
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	0	366.0	-
4	Tubelight fitting 4 ft- in nos	6	399.0	2,394
Total				541,224


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Assn. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  | Dt 9/12/11  
 MODI VENTURES




Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		08.12.11			
S No	Item	Balance	Quantity	Value	Amount
GI Material					
1	Ball Cork 1/2" in nos.		22	185.00	4,070
2	Ball Valve 1/2" in nos.		13	387.00	5,031
3	G.I.- Coupling 1 1/2" in nos.		0	44.00	-
4	G.I.- Coupling 1 1/4" in nos.		0	33.00	-
5	G.I.- Coupling 1" in nos.		20	22.00	440
6	G.I.- Coupling 1/2" in nos.		495	10.00	4,950
7	G.I.- Coupling 2" in nos.		10	67.00	670
8	G.I.- Coupling 3/4" in nos.		20	16.00	320
9	G.I.- Elbow 1 1/2" in nos.		0	65.00	-
10	G.I.- Elbow 1 1/4" in nos.		0	48.00	-
11	G.I.- Elbow 1" in nos.		33	31.00	1,023
12	G.I.- Elbow 1/2" in nos.		580	11.00	6,380
13	G.I.- Elbow 2" in nos.		0	99.00	-
14	G.I.- Elbow 3/4" in nos.		30	17.00	510
15	G.I.- Nipple all sizes 1" in nos.		86	22.00	1,892
16	G.I.- Nipple all sizes 1/2" in nos.		810	12.00	9,720
17	G.I.- Nipple all sizes 3/4" in nos.		75	16.00	1,200
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.		0	978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.		0	766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.		35	838.00	29,330
21	G.I.- Pipe 1/2" (20 ft length) in nos.		60	406.00	24,360
22	G.I.- Pipe 2" (20 ft length) in nos.		3	1,404.00	4,212
23	G.I.- Pipe 3/4" (20 ft length) in nos.		45	541.00	24,345
24	G.I.- Plug 1 1/2" in nos.		0	40.00	-
25	G.I.- Plug 1 1/4" in nos.		0	33.00	-
26	G.I.- Plug 1" in nos.		20	19.00	380
27	G.I.- Plug 1/2" in nos.		456	6.00	2,736
28	G.I.- Plug 2" in nos.		0	63.00	-
29	G.I.- Plug 3/4" in nos.		32	12.00	384
30	G.I.- Reducer 1 1/2" in nos.		0	46.00	-
31	G.I.- Reducer 1 1/4" in nos.		0	24.00	-
32	G.I.- Reducer 1" in nos.		91	74.00	6,734
33	G.I.- Reducer 1/2" in nos.		0	16.00	-
34	G.I.- Reducer 2" in nos.		0	70.00	-
35	G.I.- Reducer 3/4" in nos.		70	17.00	1,190
36	G.I.- Tee 1 1/2" in nos.		0	87.00	-
37	G.I.- Tee 1 1/4" in nos.		0	63.00	-
38	G.I.- Tee 1" in nos.		32	44.00	1,408
39	G.I.- Tee 1/2" in nos.		260	17.00	4,420
40	G.I.- Tee 2" in nos.		25	139.00	3,475
41	G.I.- Tee 3/4" in nos.		15	30.00	450
42	G.I.- Union 1 1/2" in nos.		0	128.00	-
43	G.I.- Union 1 1/4" in nos.		0	102.00	-
44	G.I.- Union 1" in nos.		32	70.00	2,240
45	G.I.- Union 1/2" in nos.		0	30.00	-
46	G.I.- Union 2" in nos.		8	195.00	1,560
47	G.I.- Union 3/4" in nos.		40	46.00	1,840


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Page 1 of 2  
 Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 9/12/11  
 MODI VENTURES


48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	30	567.00	17,010
	PVC- SWR Pipes			-
1	Lubricant in lts	3	102.00	306
2	PVC 3" Bend 45 in nos.	87	24.00	2,088
3	PVC 3" Bend Plain in nos.	85	28.00	2,380
4	PVC 3" Bend with door in nos.	70	40.00	2,800
5	PVC 3" Cleaning pipe with Door in nos.	35	43.00	1,505
6	PVC 3" Coupler in nos.	90	22.00	1,980
7	PVC 3" Floor Trap in nos.	0	50.00	-
8	PVC 3" Nani Trap in nos.	33	41.00	1,353
9	PVC 3" Pipe Double Socket in nos.	30	157.00	4,710
10	PVC 3" Pipe Single Socket in nos.	185	143.00	26,455
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	99	38.00	3,762
13	PVC 3" Tee with door in nos.	80	43.00	3,440
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	60	56.00	3,360
16	PVC 3" Clamps in nos.	0	10.00	-
17	PVC 4" Bend 45 in nos.	70	39.00	2,730
18	PVC 4" Bend Plain in nos.	52	47.00	2,444
19	PVC 4" Bend with door in nos.	25	64.00	1,600
20	PVC 4" Clamps in nos.	205	10.00	2,050
21	PVC 4" Cleaning pipe with Door in nos.	30	75.00	2,250
22	PVC 4" Coupler in nos.	28	34.00	952
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	30	124.00	3,720
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	185	280.00	51,800
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	20	66.00	1,320
31	PVC 4" Tee with door in nos.	21	77.00	1,617
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in lts	5	121.00	605
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	5	8.00	40
2	PVC-Rigid-Pipe- 1 1/2" in leng.	1	188.00	188
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	33	9.00	297
	Total			288,032


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
 09/02/10  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 9/12/10  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Sanitaryware & CP Fittings Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		R.Sanjay		
Date:		08.12.11		
S No	Item	Balance Quantity	Value	Amount
	CP Fittings			
1	CP- Bib cock- in nos	1	533.00	533.00
2	CP- Bottle trap- in nos	13	481.00	6,253.00
3	CP- Jali with hole- in nos	25	78.00	1,950.00
4	CP- Jali without hole- in nos	38	78.00	2,964.00
5	CP- Pillar cock- in nos	0	529.00	-
6	CP- Shower arm- in nos	8	296.00	2,368.00
7	CP- Shower head - in nos	8	415.00	3,320.00
8	CP- Stop Cock-1/2" in nos	23	213.00	4,899.00
9	CP- Tap Long body- in nos	20	533.00	10,660.00
10	CP- Tap Short Body- in nos	4	358.00	1,432.00
11	CP- Wall Mixer Bend- in nos	11	55.00	605.00
12	CP- Wall Mixer- in nos	11	1,989.00	21,879.00
13	CP- Flange - in nos	0	85.00	-
14	PVC Connection 1.5 ft in Nos	0	42.00	-
15	PVC Connection 2 ft in Nos	78	52.00	4,056.00
16	CP Extension Nipple in Nos	30	33.00	990.00
17	CP Tap two in one in nos	5	617.00	3,085.00
18	CP Waste coupling in nos	32	62.00	1,984.00
	Sanitary			
1	S S Sink with drain board in nos	0	1,062.00	-
2	S S Sink in nos	11	677.00	7,447.00
3	EWC (P-trap)- in nos	0	510.00	-
4	EWC (S-trap)- in nos	14	380.00	5,320.00
5	PVC Flush tank- in nos	3	408.00	1,224.00
6	Ceramic Flush tank- in nos	14	562.00	7,868.00
7	Orissa pan in nos	3	344.00	1,032.00
8	Pedestal- in nos	18	506.00	9,108.00
9	Pedstal wash basin- in nos	0	999.00	-
10	Seat Cover- in nos	14	600.00	8,400.00
11	Wash basin bracket- in Pair	85	119.00	10,115.00
12	Wash Basin- in nos	20	493.00	9,860.00
13	Loft Tank- in nos	14	935.00	13,090.00
14	Bath Tub in nos	0	760.00	-
15	Anglo Indian WC in nos	0	1,341.00	-
	Total			140,442.00

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 9/12/11  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]

Stock Register: Tiles - Sanitary ware & CP Fittings Stock Register  
 Prepared by: R.Sanjay  
 Date: 08.12.11  
 Company: Modi Ventures  
 Project: Gulmohar Gardens - II

S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sq ft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	336.00	11.00	30.55
2	Jhonson Grey	Border			8.00	2.50	30.00	4.17	145.00	1.00	145.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	127.00	4.00	31.75
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	278.00	11.00	25.27
2	Jhonson Brown	Border			8.00	2.50	30.00	4.17	154.00	1.00	154.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	185.00	7.00	26.43
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								2.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 5 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	1.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	1.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic								1.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	994.00	62.00	16.03

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 9/12/11  
 MODI VENTURES

General

Stock Statement [as per format in Circular no. 543 (a)]				
Stock Register:		Tools & General Material Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		R.Sanjay		
Date:		08.12.11		
S No	Item	Balance Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	7	37.00	259
2	Bombay Broom- in nos	380	7.00	2,660
3	Chisel flat- in nos	-	45.00	-
4	Coconut Broom- in nos	150	6.00	900
2	Consumables- Acid- in Ltrs	15	8.00	120
3	Crobars in nos	1	394.00	394
4	Fevicol in Kgs	-	110.00	-
5	Fruit packing covers in packets	3	60.00	180
3	GI Bucket- in nos	-	90.00	-
4	GI Pots- in nos	-	73.00	-
5	Gova rope- in bundles	8	166.00	1,328
6	Gumpas - big - in nos	10	122.00	1,220
4	Gumpas - small - in nos	13	77.00	1,001
5	Hammer all types in nos	-	95.00	-
6	Hold fast for doors in nos	195	42.00	8,190
7	Kabootar jali in bundles	25	115.00	2,875
5	Labour Helmet female - in nos	41	55.00	2,255
6	Labour Helmet male- in nos	2	59.00	118
7	Plastic Mug in nos	-	10.00	-
8	Poker bit in nos	1	28.00	28
6	Recron in packets	90	34.00	3,060
7	Safety belt- in nos	10	280.00	2,800
8	Spade- in nos	4	84.00	336
9	Sponge- in nos	211	7.00	1,477
7	Staff Helmet- in nos	3	124.00	372
8	Tile grout in kgs	18	35.00	630
9	White cement in 25 kg in bags	1	380.00	380
10	Janta Paste in in grams	-	0.10	-
8	Araltide in gms	27	1.00	27
Total				30,610
Cement and Building Material				
S No	Item	Balance Quantity	Value	Amount
1	Cement 53 Grade in bags	-	180.00	-
2	Cement PPC grade in bags	322	180.00	57,960
5	Corse sand in cft	-	22.00	-
3	Fine sand in cft	300	24.00	7,200
4	Metal 20 mm in cft	200	22.00	4,400
6	Robo sand in cft	-	18.00	-
7	Solid Blocks 4"	500	14.00	7,000
8	Solid Blocks 6"	800	20.00	16,000
9	Table brick 9"x4"x3" in nos	4,000	2.00	8,000
Total				100,560

Certified by:

*RS*

Project Manager/Engg.  
MODI VENTURES

Page 1

Certified by:

*AS*

Assl. Admin. Manager  
Modi Ventures

CHECKED

QUALITY/QUANTITY

By


*AS*


Dt


9/12/11

MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		R.Sanjay				
Date:		08.12.11				
S No	Item	Quantity	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	14	45.00	630		
2	Fisher plug in 6 mm packets	13	45.00	585		
3	Sheet metal screws 25 x 6 mm in nos	200	0.40	80	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	200	0.40	80	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	100	0.40	40	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	300	0.40	120	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	450	0.40	180	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	300	0.40	120	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	100	0.40	40	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	200	0.40	80	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	400	0.40	160	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	150	0.40	60	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
Hardware						
1	Glass for louvers in nos	150	16.00	2,400		
2	Hinges 4" in nos	240	11.00	2,640		
3	Main door Mortise lock in nos	42	1147.00	48,174		
4	SS door handles 6" in nos	10	80.00	800		
5	SS door stopper in nos	295	56.00	16,520		
6	SS Tower bolt 4" in nos	2	60.00	120	windows	
7	SS Tower bolt 6" in nos	5	80.00	400	french doors	
8	SS tubular lock in nos	163	330.00	53,790		
9	SS window handles 4" in nos	12	60.00	720		
Doors & Wood						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	12	929.33	11,152		
3	Flush Doors 26" wide in nos	32	755.08	24,163		
4	Flush Doors other sizes in nos	2	929.33	1,859		
5	Panel Doors 37" wide in nos	29	2043.74	59,268		
6	Panel Doors 32" wide in nos	68	1767.56	120,194		
7	Panel Doors 26" wide in nos	89	1436.14	127,816		
8	Panel Doors other sizes in nos	3	1767.56	5,303		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				477,493		


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **9/12/11**  
**MODI VENTURES**

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:	Modi Ventures			
Project:	Gulmohar Gardens			
Phase:	II			
Prepared by:	K. Shirish			
Date:	08.12.11			
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	150	-	150
2	Steel Rebar - 10 mm in kgs	30	7.50	225
3	Steel Rebar - 12 mm in kgs	80	10.67	854
4	Steel Rebar - 16 mm in kgs	-	18.96	-
5	Steel Rebar - 20 mm in kgs	50	29.63	1,481
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	800	4.50	3,600
Total				6,310.08
Amount				239,783.10
S No	Item	of lengths	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	10	240	2,400
3	MS flat 1/2" x 6 mm - 18' length in nos	14	132	1,848
4	MS flat 3/4" x 6 mm - 18' length in nos	12	180	2,160
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	50	360	18,000
7	nos	25	360	9,000
8	nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	12	360	4,320
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	50	180	9,000
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	40	60	2,400
18	MS Z angle 3/4" x 3 mm - 18' length in nos	20	340	6,800
Total				60,728

**Certified by:**  
  
 Project Manager/Engg  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 9/12/11  
 MODI VENTURES


# GMG -II Cement Register Report


From: 16/9/11


To: 22/9/11

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
880	16-Sep-11	9:05	CA works	PPC	G	3	Security
881	16-Sep-11	9:15	Nala-Work	PPC	G	2	Security
882	16-Sep-11	10:20	Slab-Work	OPC	G	5	Security
883	16-Sep-11	11:15	Water-Proofing	OPC	G	8	Security
884	16-Sep-11	11:50	B.Work & Plastering	PPC	G	15	Security
885	16-Sep-11	12:05	Nala Work	PPC	G	2	Security
886	16-Sep-11	12:35	Repair Work	PPC	G	1	Security
887	16-Sep-11	12:52	B.Work & Plastering	PPC	G	12	Security
888	16-Sep-11	16:00	Nala Slab Work	OPC	G	2	Security
889	17-Sep-11	11:10	Marble Work	PPC	G	1	Security
890	17-Sep-11	19:15	Received	PPC	G	440	Security
891	19-Sep-11	9:10	CA works	PPC	CA	3	Security
892	19-Sep-11	10:00	Slab Work	PPC	G	3	Security
893	19-Sep-11	10:15	Water Proofing	OPC	G	1	Security
894	19-Sep-11	10:50	Nala-Work	PPC	G	2	Security
895	19-Sep-11	11:15	B.Work & Plastering	PPC	G	15	Security
896	19-Sep-11	12:30	Marble Work	PPC	G	1	Security
897	19-Sep-11	16:30	B.Work & Plastering	PPC	G	10	Security
898	20-Sep-11	11:30	Water Proofing	OPC	G	3	Security
899	20-Sep-11	12:40	B.Work & Plastering	PPC	G	20	Security
900	20-Sep-11	15:00	Plastering	PPC	G	10	Security
901	21-Sep-11	9:15	CA works	PPC	CA	1	Security
902	21-Sep-11	11:50	Brick Work	PPC	G	20	Security
903	21-Sep-11	14:10	CA works	PPC	CA	1	Security
904	21-Sep-11	15:05	B.Work & Plastering	PPC	G	15	Security
905	22-Sep-11	9:20	R.M.C. Work	OPC	G	1	Security
906	22-Sep-11	9:25	School Park	PPC	Park	2	Security
907	22-Sep-11	11:00	B.Work & Plastering	PPC	G	20	Security
908	22-Sep-11	12:10	B.Work & Plastering	PPC	G	17	Security

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 23/9/11  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 (Modi)



**GMG -II Cement Register Balance Report**

Date: 22/9/11

Cement Grade OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (1120 detail records)

Sum -53 ✓


Cement Grade PPC


Quantity in bags


Summary for 'Cement Grade' = PPC (2414 detail records)


Sum -374 ✓

Grand Total -427

Checked by:  
  
Asst. Admin. Manager  
(Audit)

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES


Certified by:  
 23/9  
Asst. Admin. Manager  
Modi Ventures


CHECKED  
QUALITY/QUANTITY  
By  Dt 23/9/11  
MODI VENTURES


GMG-II Hire Charges Report From: 16/9/11 To: 22/9/11


Reg No	Date	Equip-Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
1008	16-Sep-11	R. Bhupal	Tractor	AP29V 2012	10:25	10:39	Shifting of Sand	1	210 Per Trip	210
1009	16-Sep-11	R. Bhupal	Tractor	T/R	10:31	10:42	Shifting of Sand	1	210 Per Trip	210
1040	16-Sep-11	R. Bhupal	Tractor	AP29V 2012	11:28	11:35	Shifting of Debris	1	210 Per Trip	210
1041	16-Sep-11	R. Bhupal	Tractor	AP29V 2012	12:44	12:55	Shifting of Debris	1	210 Per Trip	210
1012	16-Sep-11	R. Bhupal	Tractor	AP29V 2012	13:18	13:27	Shifting of Debris	1	210 Per Trip	210
1013	16-Sep-11	R. Bhupal	Tractor	AP29V 2012	14:42	15:10	Shifting of Debris	1	210 Per Trip	210
1014	16-Sep-11	R. Bhupal	Tractor	AP29V 2012	15:50	16:04	Shifting of Debris	1	210 Per Trip	210
1015	19-Sep-11	V. Ravindrachary	Gun Machine		10:30	18:00	Chipping (Engaged)	1	1200 Per Day	1200
1016	19-Sep-11	R. Bhupal	Tractor	T/R	10:41	10:51	Shifting of Debris	1	210 Per Trip	210
1017	19-Sep-11	R. Bhupal	Tractor	T/R	11:42	11:43	Shifting of Mud	1	210 Per Trip	210
1018	19-Sep-11	R. Bhupal	Tractor	T/R	14:46	14:56	Shifting of Debris	1	210 Per Trip	210
1019	19-Sep-11	R. Bhupal	Tractor	T/R	15:59	16:10	Shifting of Debris	1	210 Per Trip	210
1020	19-Sep-11	R. Bhupal	Tractor	T/R	17:21	17:32	Shifting of Debris	1	210 Per Trip	210
1021	20-Sep-11	R. Bhupal	Tractor	T/R	9:27	9:44	Shifting of Debris	1	210 Per Trip	210
1022	20-Sep-11	V. Ravindrachary	Gun Machine		10:00	18:00	chipping (Engaged)	1	1200 Per Day	1200
1023	20-Sep-11	Tanveer Khan	Gun Machine		10:00	18:00	Plumbing-Holes (Engaged)	1	1200 Per Day	1200
1024	20-Sep-11	R. Bhupal	Tractor	T/R	10:26	10:43	Shifting of Sand	1	210 Per Trip	210
1025	20-Sep-11	R. Bhupal	Tractor	AP29V 2012	10:31	10:47	Shifting of Debris	1	210 Per Trip	210
1026	20-Sep-11	R. Bhupal	Tractor	T/R	11:31	11:48	Shifting of Sand	1	210 Per Trip	210
1027	20-Sep-11	R. Bhupal	Tractor	T/R	11:42	11:58	Shifting of Sand	1	210 Per Trip	210
1028	20-Sep-11	R. Bhupal	Tractor	T/R	12:32	12:42	Shifting of Debris	1	210 Per Trip	210
1029	20-Sep-11	R. Bhupal	Tractor	AP29V 2012	13:42	13:31	Shifting of Debris	1	210 Per Trip	210
1030	20-Sep-11	R. Bhupal	Tractor	AP29V 2012	14:46	15:00	Shifting of Debris	1	210 Per Trip	210
1031	20-Sep-11	R. Bhupal	Tractor	AP29V 2012	15:51	16:03	Shifting of Debris	1	210 Per Trip	210
1032	20-Sep-11	R. Bhupal	Tractor	T/R	17:00	17:44	Shifting of Debris	1	210 Per Trip	210
1033	20-Sep-11	R. Bhupal	Tractor	AP29V 2012	17:11	17:19	Shifting of Ballies M.F.H.	1	210 Per Trip	210
1034	21-Sep-11	Tanveer Khan	Gun Machine		10:00	18:00	Making Holes (Engaged)	1	1200 Per Day	1200
1035	21-Sep-11	V. Ravindrachary	Gun Machine		10:00	18:00	Chipping (Engaged)	1	1200 Per Day	1200

23 September, 2011


Certified by:   
 Project Manager/Engg.  
 MODI VENTURES


Certified by:   
 Asst. Admin. Manager  
 MODI VENTURES


CHIEF EXECUTIVE OFFICER  
 QUALITY/QUANTITY  
  
 MODI VENTURES


Checked by:   
 Asst. Admin. Manager  
 (Ayudhi)

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
1036	21-Sep-11	R. Bhupal	Tractor	T/R	10:45	10:55	Shifting of Mud	1	210 Per Trip	210
1037	21-Sep-11	R. Bhupal	Tractor	F/R	11:25	11:41	Shifting of Mud	1	210 Per Trip	210
1038	21-Sep-11	R. Bhupal	Tractor	T/R	12:18	12:32	Shifting of Mud	1	210 Per Trip	210
1039	21-Sep-11	R. Bhupal	Tractor	T/R	12:47	13:06	Shifting of Sand	1	210 Per Trip	210
1040	21-Sep-11	R. Bhupal	Tractor	AP29V 2012	13:10	13:32	Shifting of Sand	1	210 Per Trip	210
1041	21-Sep-11	R. Bhupal	Tractor	T/R	14:01	14:28	Shifting of Sand	1	210 Per Trip	210
1042	21-Sep-11	R. Bhupal	Tractor	AP29V 2012	15:32	15:44	Shifting of Debris	1	210 Per Trip	210
1043	21-Sep-11	R. Bhupal	Tractor	T/R	16:01	16:01	Shifting of Mud	1	210 Per Trip	210
1044	21-Sep-11	R. Bhupal	Tractor	AP29V 2012	16:36	16:54	Shifting of Debris	1	210 Per Trip	210
1045	21-Sep-11	R. Bhupal	Tractor	T/R	17:24	17:35	Shifting of Debris	1	210 Per Trip	210
1046	22-Sep-11	R. Bhupal	Tractor	AP29V 2012	10:21	10:21	Shifting of Dust	1	210 Per Trip	210
1047	22-Sep-11	R. Bhupal	Tractor	T/R	10:49	10:49	Shifting of Dust	1	210 Per Trip	210
1048	22-Sep-11	R. Bhupal	Tractor	AP29V 2012	11:04	11:06	Shifting of Dust	1	210 Per Trip	210
1049	22-Sep-11	R. Bhupal	Tractor	AP29V 2012	12:52	13:18	Shifting of G/S Sheets & MS Pipe	1	210 Per Trip	210
1050	22-Sep-11	R. Bhupal	Tractor	T/R	15:40	15:57	Shifting of Dust	1	210 Per Trip	210
1051	22-Sep-11	R. Bhupal	Tractor	T/R	16:23	16:24	Shifting of Dust	1	210 Per Trip	210
1052	22-Sep-11	R. Bhupal	Tractor	AP29V 2012	16:40	16:40	Shifting of Baby Chips	1	210 Per Trip	210
1053	22-Sep-11	R. Bhupal	Tractor	T/R	17:04	17:05	Shifting of Baby Chips	1	210 Per Trip	210

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 23/9/11  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 (Arbitr)

# GMG-II Building Material Rates Report

Supplier Name K.V.R. Enterprises

*K. Venkatesh Babu*

Material Type	Rate
20 mm Metal in cft	23.625
Fine Robo Sand	504
Fine Sand Elluru BL	997.5

Supplier Name Sai Vishal Enterprises

*Narsimha Rao*

Material Type	Rate
Stone dust in cft	16.8

Supplier Name Sri Laxmi Enterprises

*Ch. Madhava*

Material Type	Rate
Fine Sand Amarvathi BL	997.5

Supplier Name Vishyakarma Enterprises

*N. Srinath*

Material Type	Rate
Fine Sand Ravulpalem BL	997.5

Certified by:  
*Ra*  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
*Sh.*  
Asst. Admin. Manager  
MODI VENTURES

CHECKED	
QUALITY/QUANTITY	
By <i>Sh.</i>	On <i>23/9/11</i>
MODI VENTURES	

Checked by:  
*R. Srinath*  
Asst. Admin. Manager  
(Audit)

**GMG -II General Materials Inward Table Repo** From: 16/9/11 To: 22/9/11

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
<del>1106</del>	<del>16-Sep-11</del>	<del>11:15</del>	<del>M/S Vivid World</del>		<del>Cartridge Refilled</del>	<del>HP-12</del>	<del>2</del>	<del>Nos</del>		<del>13180</del>	<del>By Bike</del>	<del>Naveen</del>	<del>Security</del>
<del>1107</del>	<del>16-Sep-11</del>	<del>11:16</del>	<del>M/S Lynd World</del>		<del>Refilling with Drumrepla</del>	<del>HP-12</del>	<del>1</del>	<del>Nos</del>		<del>13180</del>	<del>By Bike</del>	<del>Naveen</del>	<del>Security</del>
<del>1108</del>	<del>16-Sep-11</del>	<del>11:20</del>	<del>Surya Electrical</del>		<del>Spring wire</del>	<del>15mm</del>	<del>1</del>	<del>Nos</del>			<del>By Bike</del>	<del>K. Mohan</del>	<del>Security</del>
<del>1109</del>	<del>16-Sep-11</del>	<del>11:25</del>	<del>Dhanalakshmi Ele</del>		<del>Screws</del>	<del>4"</del>	<del>4</del>	<del>Dozens</del>			<del>By Hand</del>	<del>Krishore</del>	<del>Security</del>
<del>1110</del>	<del>16-Sep-11</del>	<del>16:30</del>	<del>Shubham Enterp</del>		<del>PVC Fan Box</del>		<del>100</del>	<del>Nos</del>		<del>14742</del>	<del>AP29T-99</del>	<del>Shiva Shan</del>	<del>Security</del>
<del>1111</del>	<del>16-Sep-11</del>	<del>16:31</del>	<del>Shubham Enterp</del>		<del>Isolator 4 Pole</del>		<del>5</del>	<del>Nos</del>		<del>14742</del>	<del>AP29T-99</del>	<del>Shiva Shan</del>	<del>Security</del>
<del>1112</del>	<del>16-Sep-11</del>	<del>16:32</del>	<del>Shubham Enterp</del>		<del>M/CB Breakers</del>		<del>75</del>	<del>Nos</del>		<del>14742</del>	<del>AP29T-99</del>	<del>Shiva Shan</del>	<del>Security</del>
<del>1113</del>	<del>16-Sep-11</del>	<del>16:33</del>	<del>Shubham Enterp</del>		<del>M/CB Breakers</del>		<del>75</del>	<del>Nos</del>		<del>14742</del>	<del>AP29T-99</del>	<del>Shiva Shan</del>	<del>Security</del>
<del>1114</del>	<del>16-Sep-11</del>	<del>16:30</del>	<del>Hari Hara Iron</del>		<del>M/CB Breakers</del>		<del>400</del>	<del>Nos</del>		<del>14742</del>	<del>AP29T-99</del>	<del>Shiva Shan</del>	<del>Security</del>
<del>1115</del>	<del>16-Sep-11</del>	<del>16:31</del>	<del>Hari Hara Iron</del>		<del>Bottomy Broom</del>		<del>400</del>	<del>Nos</del>		<del>9526</del>	<del>AP29T-99</del>	<del>Shiva Shan</del>	<del>Security</del>
<del>1116</del>	<del>16-Sep-11</del>	<del>16:32</del>	<del>Hari Hara Iron</del>		<del>Sponges</del>		<del>600</del>	<del>Nos</del>		<del>9526</del>	<del>AP29T-99</del>	<del>Shiva Shan</del>	<del>Security</del>
<del>1117</del>	<del>16-Sep-11</del>	<del>16:32</del>	<del>Hari Hara Iron</del>		<del>M/S Nail</del>		<del>50</del>	<del>Kgs</del>		<del>9526</del>	<del>AP29T-99</del>	<del>Shiva Shan</del>	<del>Security</del>
<del>1118</del>	<del>17-Sep-11</del>	<del>10:13</del>	<del>Jai Shankar</del>		<del>Paint Brush</del>		<del>2</del>	<del>Nos</del>		<del>9526</del>	<del>AP29T-99</del>	<del>Shiva Shan</del>	<del>Security</del>
<del>1119</del>	<del>17-Sep-11</del>	<del>10:14</del>	<del>Jai Shankar</del>		<del>Water Paper</del>		<del>24</del>	<del>Nos</del>		<del>121</del>	<del>By Hand</del>	<del>Murali</del>	<del>Security</del>
<del>1120</del>	<del>17-Sep-11</del>	<del>10:15</del>	<del>Jai Shankar</del>		<del>Lappam pathi</del>		<del>2</del>	<del>Nos</del>		<del>121</del>	<del>By Hand</del>	<del>Murali</del>	<del>Security</del>
<del>1121</del>	<del>17-Sep-11</del>	<del>10:16</del>	<del>Jai Shankar</del>		<del>Black Ethanel</del>		<del>1</del>	<del>Nos</del>		<del>121</del>	<del>By Hand</del>	<del>Murali</del>	<del>Security</del>
<del>1122</del>	<del>17-Sep-11</del>	<del>10:16</del>	<del>Jai Shankar</del>		<del>Black Ethanel</del>		<del>8</del>	<del>Nos</del>		<del>2665</del>	<del>AP29T-99</del>	<del>Ganesh</del>	<del>Security</del>
<del>1123</del>	<del>17-Sep-11</del>	<del>18:00</del>	<del>Paramount Resi</del>		<del>QC Testing Cubes</del>		<del>4</del>	<del>Nos</del>		<del>132</del>	<del>AP24TA 0</del>	<del>Party</del>	<del>Security</del>
<del>1124</del>	<del>17-Sep-11</del>	<del>19:15</del>	<del>Patel Enterprises</del>		<del>PPC Cement</del>		<del>440</del>	<del>Bags</del>		<del>359</del>	<del>By Bike</del>	<del>Battanna</del>	<del>Security</del>
<del>1125</del>	<del>19-Sep-11</del>	<del>17:52</del>	<del>Krishna-Traders</del>		<del>wood primer</del>		<del>4</del>	<del>Ltrs</del>		<del>599</del>	<del>By Bike</del>	<del>Battanna</del>	<del>Security</del>
<del>1126</del>	<del>19-Sep-11</del>	<del>11:53</del>	<del>Krishna Traders</del>		<del>Dalla Powder</del>		<del>1</del>	<del>Bags</del>		<del>407/406</del>	<del>AP29T-99</del>	<del>Anil Krina</del>	<del>Security</del>
<del>1127</del>	<del>19-Sep-11</del>	<del>16:20</del>	<del>Satya Aditya Ele</del>		<del>Electronic Kirtloskar Pum</del>	<del>5HP</del>	<del>30</del>	<del>Bundle</del>		<del>931</del>	<del>By Hand</del>	<del>Kondat Ra</del>	<del>Security</del>
<del>1128</del>	<del>19-Sep-11</del>	<del>16:30</del>	<del>Jagannatha Tra</del>		<del>Flexible Pipe</del>	<del>1 1/4"</del>	<del>4</del>	<del>Nos</del>		<del>3845</del>	<del>AP29T-99</del>	<del>Anil Kumar</del>	<del>Security</del>
<del>1129</del>	<del>19-Sep-11</del>	<del>16:30</del>	<del>Hari Hara Iron</del>		<del>Goya Rope</del>		<del>1</del>	<del>Nos</del>		<del>2947</del>	<del>AP29T-99</del>	<del>Anil Kumar</del>	<del>Security</del>
<del>1130</del>	<del>19-Sep-11</del>	<del>16:30</del>	<del>Hari Hara Iron</del>		<del>Lenore Ups</del>		<del>300</del>	<del>Nos</del>		<del>2948</del>	<del>AP29V 23</del>	<del>Party</del>	<del>Security</del>
<del>1131</del>	<del>20-Sep-11</del>	<del>9:10</del>	<del>Sri Flyash Brick</del>		<del>Solid Bricks</del>	<del>16"X8"X6</del>	<del>295</del>	<del>Nos</del>		<del>2948</del>	<del>AP20L 44</del>	<del>Party</del>	<del>Security</del>
<del>1132</del>	<del>20-Sep-11</del>	<del>9:47</del>	<del>Sri Flyash Brick</del>		<del>Solid Bricks</del>	<del>16"X8"X6</del>	<del>134</del>	<del>Ltrs</del>		<del>26185</del>	<del>By Bike</del>	<del>Bhugathat</del>	<del>Security</del>
<del>1133</del>	<del>20-Sep-11</del>	<del>10:00</del>	<del>Brightway-Fitlin</del>		<del>Petrol</del>		<del>1</del>	<del>Nos</del>		<del>2179</del>	<del>By Bike</del>	<del>Srinivas</del>	<del>Security</del>
<del>1134</del>	<del>20-Sep-11</del>	<del>10:30</del>	<del>Sri Sai Power</del>		<del>Cutting Blade</del>		<del>1</del>	<del>Nos</del>		<del>2179</del>	<del>By Bike</del>	<del>Srinivas</del>	<del>Security</del>
<del>1135</del>	<del>20-Sep-11</del>	<del>10:31</del>	<del>Sri Sai Power</del>		<del>Clamp</del>		<del>1</del>	<del>Nos</del>		<del>2179</del>	<del>By Bike</del>	<del>Srinivas</del>	<del>Security</del>
<del>1136</del>	<del>20-Sep-11</del>	<del>11:01</del>	<del>Sai Data Flyash</del>		<del>Solid Bricks</del>	<del>16"X8"X6</del>	<del>300</del>	<del>Nos</del>		<del>46</del>	<del>AP20P-829</del>	<del>Party</del>	<del>Security</del>
<del>1137</del>	<del>20-Sep-11</del>	<del>11:01</del>	<del>Sai Data Flyash</del>		<del>Solid Bricks</del>	<del>16"X8"X6</del>	<del>300</del>	<del>Nos</del>		<del>46</del>	<del>AP20P-829</del>	<del>Party</del>	<del>Security</del>
<del>1138</del>	<del>20-Sep-11</del>	<del>11:34</del>	<del>Sai Data Flyash</del>		<del>Solid Bricks</del>	<del>16"X8"X6</del>	<del>300</del>	<del>Nos</del>		<del>47</del>	<del>AP28T-84</del>	<del>Party</del>	<del>Security</del>
<del>1139</del>	<del>20-Sep-11</del>	<del>13:22</del>	<del>Sai Data Flyash</del>		<del>Solid Bricks</del>	<del>16"X8"X6</del>	<del>300</del>	<del>Nos</del>		<del>48</del>	<del>AP20P-829</del>	<del>Party</del>	<del>Security</del>
<del>1140</del>	<del>20-Sep-11</del>	<del>15:06</del>	<del>Sai Data Flyash</del>		<del>Solid Bricks</del>	<del>16"X8"X6</del>	<del>300</del>	<del>Nos</del>		<del>49</del>	<del>AP20P-829</del>	<del>Party</del>	<del>Security</del>

2 September 2011  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
 28/9

CHECKED  
 QUALITY/QUANTITY  
 By 01 23/9/11  
 MODI VENTURES

Checked by:  
 Asst. Manager  
 (Audit)  
 Page 1 of 3

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1127	20-Sep-11	16:50	Alphine Estates		Balises	18"	65	Nos		3274	AP29V-20	Shyam	Security
1128	21-Sep-11	10:30	Brightway Etlm		Petrol		0.67	Ltrs		96268	By Bike	Bhuetahh	Security
1129	21-Sep-11	11:45	Sri Flyash Brick		Solid Bricks	16"X8"X6	300	Nos		2958	AP29V-23	Party	Security
1130	21-Sep-11	12:30	Alphine Estates		M/S White 3/20 Green	90mm	1	Coils		3275	By Bike	Shrawt Kar	Security
1131	21-Sep-11	12:37	Krishna Traders		OBD White	20kgs	2	Can		606	By Bike	Haramant	Security
1132	21-Sep-11	12:38	Krishna Traders		Teppentoil	51 Ltrs	1	Nos		606	By Bike	Hannant	Security
1131	21-Sep-11	12:39	Krishna Traders		Paint Brush	3"	2	Nos		606	By Bike	Hannant	Security
1132	21-Sep-11	13:15	Sri Flyash Brick		Solid Bricks	16"X8"X6	300	Nos		2959	AP29V-74	Party	Security
1133	21-Sep-11	14:10	Purnima Mosaic		Pavers	42X12	650	Nos		283	AP28U-5	Party	Security
1134	21-Sep-11	15:36	Sri Datta Elyash		Solid Bricks	16"X8"X4	400	Nos		50	AP28U 84	Party	Security
1135	21-Sep-11	16:30	Nayan Hardware		SS Handles	128x10mm	10	Nos		11698	AP13X-46	Shiva Shan	Security
1135	21-Sep-11	16:31	Nayan Hardware		SS Handles	96x10mm	20	Nos		11698	AP13X-46	Shiva Shan	Security
1135	21-Sep-11	16:32	Nayan Hardware		Tower Bolt	150x9mm	30	Nos		11698	AP13X-46	Shiva Shan	Security
1135	21-Sep-11	16:33	Nayan Hardware		Tower Bolt	100x9mm	40	Nos		11698	AP13X-46	Shiva Shan	Security
1135	21-Sep-11	16:34	Nayan Hardware		SS Hatch	250mm	10	Nos		940	AP10L-73	Party	Security
1136	22-Sep-11	10:00	Sunder Ispat Li		Steel	20mm	2.03	Tons		940	AP10L-73	Party	Security
1136	22-Sep-11	10:01	Sunder Ispat Li		Steel	16mm	1.49	Tons		940	AP10L-73	Party	Security
1136	22-Sep-11	10:02	Sunder Ispat Li		Steel	10mm	4.08	Tons		1459	AP10L-73	Party	Security
1137	22-Sep-11	10:00	S.L. Infra		Steel	8mm	6	Cub Mtrs		1460	AP29V-60	Party	Security
1138	22-Sep-11	10:25	S.L. Infra		Ready-Mix Concrete	M20	6	Cub Mtrs		51	AP28U 84	Party	Security
1139	22-Sep-11	11:20	Sri Datta Elyash		Ready-Mix Concrete	M20	400	Nos		956	By Bike	Ravi	Security
1140	22-Sep-11	14:30	Dhanaraxmi Ele		Solid Bricks	16"X8"X4	1	Nos		956	By Bike	Ravi	Security
1140	22-Sep-11	11:31	Dhanaraxmi Ele		Base saddle		1	Nos		1462	By Bike	Ravi	Security
1141	22-Sep-11	11:40	S.L. Infra		Gang box		6	Cub Mtrs		1462	AP29V-60	Party	Security
1142	22-Sep-11	12:00	S.L. Infra		Ready-Mix Concrete	M20	6	Cub Mtrs		1463	AP29V-60	Party	Security
1143	22-Sep-11	13:00	S.L. Infra		Ready-Mix Concrete	M20	6	Cub Mtrs		1467	AP29V-60	Party	Security
1144	22-Sep-11	13:20	S.L. Infra		Ready-Mix Concrete	M20	6	Cub Mtrs		1468	AP29V-14	Party	Security
1145	22-Sep-11	14:00	S.L. Infra		Ready-Mix Concrete	M20	6	Cub Mtrs		1469	AP29V-14	Party	Security
1146	22-Sep-11	14:30	Dhanaraxmi Ele		Casing Parti	M20	3	Nos		959	By Bike	Ravi	Security
1147	22-Sep-11	14:50	S.L. Infra		Ready-Mix Concrete	M20	6	Cub Mtrs		1473	AP29V-60	Party	Security
1148	22-Sep-11	14:50	Sri Datta Elyash		Solid Bricks	16"X8"X4	400	Nos		52	AP28U 84	Party	Security
1149	22-Sep-11	15:00	Pakeera Decort		Parti Aluminium		50	Nos		325	By Auto	Aziz	Security

23 September, 2011


Project Manager/Engg.  
MODI VENTURES


Certified by:  
Asst. Admin. Manager  
MODI VENTURES


CHECKED  
QUALITY/QUANTITY  
By: [Signature]  
DI: 23/9/11  
MODI VENTURES


Checked by: [Signature]  
Page 2 of 3  
Asst. Admin. Manager  
(Audit)

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
<del>1449</del>	<del>22-Sep-11</del>	<del>15:01</del>	<del>Pakeeza Decorat</del>	<del>Bottom Aluminium</del>	<del>40 Nos.</del>		<del>40</del>	<del>Nos.</del>		<del>325</del>	<del>By Auto</del>	<del>Aziz</del>	<del>Security</del>
<del>1149</del>	<del>22-Sep-11</del>	<del>15:02</del>	<del>Pakeeza Decorat</del>	<del>1-Angle</del>	<del>10 Nos</del>		<del>10</del>	<del>Nos</del>		<del>325</del>	<del>By Auto</del>	<del>Aziz</del>	<del>Security</del>
<del>1149</del>	<del>22-Sep-11</del>	<del>15:03</del>	<del>Pakeeza Decorat</del>	<del>A.F</del>	<del>1 Nos</del>		<del>1</del>	<del>Nos</del>		<del>325</del>	<del>By Auto</del>	<del>Aziz</del>	<del>Security</del>
<del>1149</del>	<del>22-Sep-11</del>	<del>15:04</del>	<del>Pakeeza Decorat</del>	<del>Screw</del>	<del>1 Packets</del>		<del>1</del>	<del>Packets</del>		<del>325</del>	<del>By Auto</del>	<del>Aziz</del>	<del>Security</del>
<del>1449</del>	<del>22-Sep-11</del>	<del>15:05</del>	<del>Pakeeza Decorat</del>	<del>Border</del>	<del>20 Nos</del>		<del>20</del>	<del>Nos</del>		<del>325</del>	<del>By Auto</del>	<del>Aziz</del>	<del>Security</del>
<del>1450</del>	<del>22-Sep-11</del>	<del>15:30</del>	<del>Mayur Enterpris</del>	<del>Cl Bolts</del>	<del>112 Nos</del>		<del>112</del>	<del>Nos</del>		<del>1435</del>	<del>By Auto</del>	<del>Aziz</del>	<del>Security</del>
<del>1150</del>	<del>22-Sep-11</del>	<del>15:31</del>	<del>Mayur Enterpris</del>	<del>washers</del>	<del>1 Packets</del>		<del>1</del>	<del>Packets</del>		<del>1435</del>	<del>By Bike</del>	<del>Stravan Ku</del>	<del>Security</del>
<del>1150</del>	<del>22-Sep-11</del>	<del>15:32</del>	<del>Mayur Enterpris</del>	<del>washers</del>	<del>1 Packets</del>		<del>1</del>	<del>Packets</del>		<del>1435</del>	<del>By Bike</del>	<del>Stravan Ku</del>	<del>Security</del>
<del>1151</del>	<del>22-Sep-11</del>	<del>15:40</del>	<del>S.L.Infra</del>	<del>Ready Mix Concrete</del>	<del>M20</del>		<del>6</del>	<del>Cub Mtrs</del>		<del>1475</del>	<del>By Bike</del>	<del>Stravan Ku</del>	<del>Security</del>
<del>1152</del>	<del>22-Sep-11</del>	<del>15:40</del>	<del>Sid.Pyashl Brnck</del>	<del>Solid Bricks</del>	<del>M20</del>		<del>400</del>	<del>Nos</del>		<del>1475</del>	<del>By Bike</del>	<del>Stravan Ku</del>	<del>Security</del>
<del>1153</del>	<del>22-Sep-11</del>	<del>16:20</del>	<del>S.L.Infra</del>	<del>Ready Mix Concrete</del>	<del>M20</del>		<del>6</del>	<del>Cub Mtrs</del>		<del>2968</del>	<del>AP24K-66</del>	<del>Party</del>	<del>Security</del>
<del>1154</del>	<del>22-Sep-11</del>	<del>16:30</del>	<del>Mahaveer Glass</del>	<del>Plinthhead glass</del>	<del>3.5mm</del>		<del>530</del>	<del>Nos</del>		<del>1480</del>	<del>AP29V-60</del>	<del>Party</del>	<del>Security</del>
<del>1154</del>	<del>22-Sep-11</del>	<del>16:31</del>	<del>Mahaveer Glass</del>	<del>Plain-Glass</del>	<del>4mm</del>		<del>400</del>	<del>Nos</del>		<del>239</del>	<del>AP29V-55</del>	<del>Party</del>	<del>Security</del>
<del>1155</del>	<del>22-Sep-11</del>	<del>17:15</del>	<del>S.L.Infra</del>	<del>Ready Mix Concrete</del>	<del>M20</del>		<del>3</del>	<del>Cub Mtrs</del>		<del>239</del>	<del>AP29V-55</del>	<del>Party</del>	<del>Security</del>
							<del>3</del>	<del>Cub Mtrs</del>		<del>1482</del>	<del>AP29V-60</del>	<del>Party</del>	<del>Security</del>

Carried by:  
  
 Project Manager/ENGR.  
 MODI VENTURES

Carried by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  01 28/9/11  
 MODI VENTURES


Checked by:  
  
 Asst. Admin. Manager  
 MODI VENTURES


**GMG-II Outward Report**


From: 16/9/11


To: 22/9/11

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
<del>97</del>	<del>19-Sep-11</del>	<del>14:15</del>	<del>M.N.M. (Rampally)</del>	<del>Polypropylene Spa</del>	<del>172"x3mm</del>	<del>200 Nos</del>	<del>3924</del>		<del>AP29G-848</del>	<del>Bhola</del>	<del>Srinivas</del>	
<del>97</del>	<del>19-Sep-11</del>	<del>14:16</del>	<del>M.N.M. (Rampally)</del>	<del>Polypropylene Spa</del>	<del>1"</del>	<del>200 Nos</del>	<del>3924</del>		<del>AP29G-848</del>	<del>Bhola</del>	<del>Srinivas</del>	
<del>98</del>	<del>22-Sep-11</del>	<del>11:30</del>	<del>M.N.M. (Rampally)</del>	<del>Steel</del>	<del>16mm</del>	<del>3 Bundle</del>	<del>3925</del>		<del>AAO 2847</del>	<del>Bhola</del>	<del>Chandramouli</del>	
<del>98</del>	<del>22-Sep-11</del>	<del>11:31</del>	<del>M.N.M. (Rampally)</del>	<del>Steel</del>	<del>10mm</del>	<del>3 Bundle</del>	<del>3925</del>		<del>AAO 2847</del>	<del>Bhola</del>	<del>Chandramouli</del>	
<del>98</del>	<del>22-Sep-11</del>	<del>11:32</del>	<del>M.N.M. (Rampally)</del>	<del>Steel</del>	<del>8mm</del>	<del>3 Bundle</del>	<del>3925</del>		<del>AAO-2847</del>	<del>Bhola</del>	<del>Chandramouli</del>	

**Certified by:**  
  
 Project Manager/Engg,  
 MODI VENTURES

**Checked by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  D1 23/9/11  
 MODI VENTURES

**Checked by:**  
  
 Asst. Admin. Manager  
 (Added)





**GMC - II Building Material Inward Detailed Report**


From: 16/9/11


To: 22/9/11

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
192	16-Sep-11	12:22	K.V.R Enterprises	20 mm Metal in cft	200	AP29U 6364	Party	Security	4725
193	20-Sep-11	13:25	K.V.R Enterprises	Fine Redd Sand	9.265	AP29U 6364	Party	Security	4669.56
194	21-Sep-11	11:15	Visnwakarna Enterprises	Fine Sand Ravupalem B	18.06	AP29V 4293	Party	Security	18014.85
195	21-Sep-11	13:00	Sai Vishal Enterprises	Stone dust in cft	400	AP29V 0966	Party	Security	6720
196	22-Sep-11	14:22	Sri Laxmi Enterprises	Fine Sand Anarvathi BL	19.06	AP29U 9289	Party	Security	19012.35
197	22-Sep-11	12:20	K.V.R Enterprises	Fine Sand Elluru BL	18.94	AP29U 5229	Party	Security	18862.725


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  D1  
 23/9/11  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 (Addn)


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		N.Raj Kumar		
Date:		22.09.2011		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	457	3.0	1,371
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	48	3.0	144
5	Deep Box - 25mm in nos	382	4.0	1,528
6	Fan Hooks in nos	101	18.0	1,818
7	Flexible pipe - 25mm in mts	100	6.0	600
8	Junction Box - 25mm in nos	231	4.0	924
9	PVC Pipe-1" 1.2 mm in nos	388	27.0	10,476
10	PVC Pipe-1" 1.5 mm in nos	196	34.0	6,664
11	AC sheets 2 x 2 in nos	4	50.0	200
12	PVC strip connector in nos	1930	10.0	19,300
13	Insulation Tape	32	10.0	320
	Wires			
1	Al Servive wire-3/20 in mts	400	10.0	4,000
2	Al Servive wire-7/20 in mts	3775	13.0	49,075
3	Cu-Multistand wire-1/18 in bundles	93	492.0	45,756
4	Cu-Multistand wire-3/20 in bundles	22	1,158.0	25,476
5	Cu-Multistand wire-7/20 in bundles	11	1,724.0	18,964
6	Telephone wire-2pair in bundles	3	466.0	1,398
7	TV wire-RG-6 in mts	4270	11.0	46,970
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	8	94.0	752
2	Modular plate-1way in nos	53	29.0	1,537
3	Modular plate-2 way in nos	230	29.0	6,670
4	Modular plate-4way in nos	58	44.0	2,552
5	Modular plate-6way in nos	39	61.0	2,379
6	Modular plate-8way in nos	10	78.0	780
	Modulaar Switches, Etc.			
1	Modular Bell Switches-6A in nos	297	44.0	13,068
2	Modular Switch blank plates in nos	32	10.0	320
3	Modular Socket-15A in nos	111	81.0	8,991
4	Modular Socket-6A in nos	73	18.0	1,314
5	Modular Step Dimmer- in nos	24	149.0	3,576
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	101	55.0	5,555
8	Modular Telephone jack- in nos	64	41.0	2,624
9	Modular TV Socket- in nos	46	41.0	1,886
	MS Boxes			
1	Metal box-12 way in nos	27	56.0	1,512
2	Metal box-1way in nos	10	13.0	130
3	Metal box-2way in nos	13	14.0	182
4	Metal box-4way in nos	80	21.0	1,680
5	Metal box-6way in nos	46	30.0	1,380
6	Metal box-8way in nos	73	40.0	2,920
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	14	868.0	12,152
3	Metal enclosure 2 way for change over in nos	0	120.0	-


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 23/9/11  
 MODI VENTURES

	MCB'S			
1	MCB 6 Amps- in nos	81	88.0	7,128
2	MCB-16 Amps- in nos	34	88.0	2,992
3	MCB dummy in nos	66	3.0	198
4	MCB-0.5 Amps- in nos	22	88.0	1,936
	Isolators			
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	3	443.0	1,329
3	Change over - 25 Amps - in nos	0	680.0	-
	Tube Lights			
1	Tube light-2ft in nos	12	33.0	396
2	Tube light-4ft in nos	12	35.0	420
3	Tubelight fitting 2 ft- in nos	8	366.0	2,928
4	Tubelight fitting 4 ft- in nos	16	399.0	6,384
	Total			330,655


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 23/9/11  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		N.Raj Kumar			
Date:		22.09.2011			
S No	Item	Balance	Quantity	Value	Amount
GI Material					
1	Ball Cork 1/2" in nos.		58	185.00	10,730
2	Ball Valve 1/2" in nos.		38	387.00	14,706
3	G.I.- Coupling 1 1/2" in nos.		0	44.00	-
4	G.I.- Coupling 1 1/4" in nos.		0	33.00	-
5	G.I.- Coupling 1" in nos.		0	22.00	-
6	G.I.- Coupling 1/2" in nos.		257	10.00	2,570
7	G.I.- Coupling 2" in nos.		15	67.00	1,005
8	G.I.- Coupling 3/4" in nos.		0	16.00	-
9	G.I.- Elbow 1 1/2" in nos.		0	65.00	-
10	G.I.- Elbow 1 1/4" in nos.		0	48.00	-
11	G.I.- Elbow 1" in nos.		9	31.00	279
12	G.I.- Elbow 1/2" in nos.		49	11.00	539
13	G.I.- Elbow 2" in nos.		0	99.00	-
14	G.I.- Elbow 3/4" in nos.		6	17.00	102
15	G.I.- Nipple all sizes 1" in nos.		0	22.00	-
16	G.I.- Nipple all sizes 1/2" in nos.		177	12.00	2,124
17	G.I.- Nipple all sizes 3/4" in nos.		1	16.00	16
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.		0	978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.		0	766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.		25	838.00	20,950
21	G.I.- Pipe 1/2" (20 ft length) in nos.		44	406.00	17,864
22	G.I.- Pipe 2" (20 ft length) in nos.		3	1,404.00	4,212
23	G.I.- Pipe 3/4" (20 ft length) in nos.		25	541.00	13,525
24	G.I.- Plug 1 1/2" in nos.		3	40.00	120
25	G.I.- Plug 1 1/4" in nos.		0	33.00	-
26	G.I.- Plug 1" in nos.		0	19.00	-
27	G.I.- Plug 1/2" in nos.		5	6.00	30
28	G.I.- Plug 2" in nos.		0	63.00	-
29	G.I.- Plug 3/4" in nos.		18	12.00	216
30	G.I.- Reducer 1 1/2" in nos.		4	46.00	184
31	G.I.- Reducer 1 1/4" in nos.		0	24.00	-
32	G.I.- Reducer 1" in nos.		53	74.00	3,922
33	G.I.- Reducer 1/2" in nos.		0	16.00	-
34	G.I.- Reducer 2" in nos.		6	70.00	420
35	G.I.- Reducer 3/4" in nos.		41	17.00	697
36	G.I.- Tee 1 1/2" in nos.		0	87.00	-
37	G.I.- Tee 1 1/4" in nos.		0	63.00	-
38	G.I.- Tee 1" in nos.		15	44.00	660
39	G.I.- Tee 1/2" in nos.		88	17.00	1,496
40	G.I.- Tee 2" in nos.		33	139.00	4,587
41	G.I.- Tee 3/4" in nos.		0	30.00	-
42	G.I.- Union 1 1/2" in nos.		0	128.00	-
43	G.I.- Union 1 1/4" in nos.		0	102.00	-
44	G.I.- Union 1" in nos.		19	70.00	1,330
45	G.I.- Union 1/2" in nos.		0	30.00	-
46	G.I.- Union 2" in nos.		10	195.00	1,950
47	G.I.- Union 3/4" in nos.		24	46.00	1,104


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Page 1 of 2  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt. 23/9/11  
 MODI VENTURES


48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	38	567.00	21,546
	PVC- SWR Pipes			-
1	Lubricant in lts	6	102.00	612
2	PVC 3" Bend 45 in nos.	109	24.00	2,616
3	PVC 3" Bend Plain in nos.	41	28.00	1,148
4	PVC 3" Bend with door in nos.	83	40.00	3,320
5	PVC 3" Cleaning pipe with Door in nos.	56	43.00	2,408
6	PVC 3" Coupler in nos.	58	22.00	1,276
7	PVC 3" Floor Trap in nos.	0	50.00	-
8	PVC 3" Nani Trap in nos.	60	41.00	2,460
9	PVC 3" Pipe Double Socket in nos.	60	157.00	9,420
10	PVC 3" Pipe Single Socket in nos.	55	143.00	7,865
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	62	38.00	2,356
13	PVC 3" Tee with door in nos.	41	43.00	1,763
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	2	56.00	112
16	PVC 3" Clamps in nos.	0	10.00	-
17	PVC 4" Bend 45 in nos.	41	39.00	1,599
18	PVC 4" Bend Plain in nos.	46	47.00	2,162
19	PVC 4" Bend with door in nos.	60	64.00	3,840
20	PVC 4" Clamps in nos.	39	10.00	390
21	PVC 4" Cleaning pipe with Door in nos.	54	75.00	4,050
22	PVC 4" Coupler in nos.	32	34.00	1,088
23	PVC 4" Floor Trap in nos.	25	50.00	1,250
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	43	124.00	5,332
26	PVC 4" Pipe Double Socket in nos.	15	306.00	4,590
27	PVC 4" Pipe Single Socket in nos.	17	280.00	4,760
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	38	66.00	2,508
31	PVC 4" Tee with door in nos.	43	77.00	3,311
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in lts	10	121.00	1,210
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	36	8.00	288
2	PVC-Rigid-Pipe- 1 1/2" in leng.	9	188.00	1,692
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	60	9.00	540
	Total			200,850


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 23/9/11  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		N.Raj Kumar			
Date:		22.09.2011			
S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos		1	533.00	533.00
2	CP- Bottle trap- in nos		17	481.00	8,177.00
3	CP- Jali with hole- in nos		60	78.00	4,680.00
4	CP- Jali without hole- in nos		0	78.00	-
5	CP- Pillar cock- in nos		16	529.00	8,464.00
6	CP- Shower arm- in nos		44	296.00	13,024.00
7	CP- Shower head - in nos		38	415.00	15,770.00
8	CP- Stop Cock-1/2" in nos		79	213.00	16,827.00
9	CP- Tap Long body- in nos		55	533.00	29,315.00
10	CP- Tap Short Body- in nos		34	358.00	12,172.00
11	CP- Wall Mixer Bend- in nos		44	55.00	2,420.00
12	CP- Wall Mixer- in nos		44	1,989.00	87,516.00
13	CP- Flange - in nos		35	85.00	2,975.00
14	PVC Connection 1.5 ft in Nos		2	42.00	84.00
15	PVC Connection 2 ft in Nos		111	52.00	5,772.00
16	CP Extension Nipple in Nos		31	33.00	1,023.00
17	CP Tap two in one in nos		21	617.00	12,957.00
18	CP Waste coupling in nos		67	62.00	4,154.00
Sanitary					
1	S S Sink with drain board in nos		0	1,062.00	-
2	S S Sink in nos		19	677.00	12,863.00
3	EWC (P-trap)- in nos		0	510.00	-
4	EWC (S-trap)- in nos		26	380.00	9,880.00
5	PVC Flush tank- in nos		6	408.00	2,448.00
6	Ceramic Flush tank- in nos		25	562.00	14,050.00
7	Orissa pan in nos		4	344.00	1,376.00
8	Pedestal- in nos		52	506.00	26,312.00
9	Pedstal wash basin- in nos		0	999.00	-
10	Seat Cover- in nos		34	600.00	20,400.00
11	Wash basin bracket- in Pair		83	119.00	9,877.00
12	Wash Basin- in nos		37	493.00	18,241.00
13	Loft Tank- in nos		27	935.00	25,245.00
14	Bath Tub in nos		0	760.00	-
15	Anglo Indian WC in nos		0	1,341.00	-
Total					366,555.00


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 23/9/11  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		N.Raj Kumar				
Date:		22.09.2011				
S No	Item	Quantity	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	19	45.00	855		
2	Fisher plug in 6 mm packets	25	45.00	1,125		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	0	0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	1200	0.40	480	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	1400	0.40	560	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	1400	0.40	560	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
Hardware						
1	Glass for louvers in nos	0	16.00	-		
2	Hinges 4" in nos	163	11.00	1,793		
3	Main door Mortise lock in nos	4	1147.00	4,588		
4	SS door handles 6" in nos	27	80.00	2,160		
5	SS door stopper in nos	222	56.00	12,432		
6	SS Tower bolt 4" in nos	40	60.00	2,400	windows	
7	SS Tower bolt 6" in nos	30	80.00	2,400	french doors	
8	SS tubular lock in nos	0	330.00	-		
9	SS window handles 4" in nos	34	60.00	2,040		
Doors & Wood						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	16	929.33	14,869		
3	Flush Doors 26" wide in nos	34	755.08	25,673		
4	Flush Doors other sizes in nos	2	929.33	1,859		
5	Panel Doors 37" wide in nos	0	2043.74	-		
6	Panel Doors 32" wide in nos	20	1767.56	35,351		
7	Panel Doors 26" wide in nos	22	1436.14	31,595		
8	Panel Doors other sizes in nos	4	1767.56	7,070		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				147,810		

Certified by:  
  
 Project Manager/Engrg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 20/9/11  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]

Stock Register: Tiles - Sanitary ware & CP Fittings Stock Register Prepared by: N.Raj Kumar  
 Company: Modi Ventures Date: 22.09.2011  
 Project: Gulmohar Gardens - II

S No	Name of tile	Type	Company	Company Code	A	B	C	D =	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	*A*B/144 Area of tiles in a box in sqft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	193.00	11.00	17.55
2	Jhonsen Grey	Border			8.00	2.50	30.00	4.17	193.00	1.00	193.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	120.00	4.00	30.00
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	154.00	11.00	14.00
2	Jhonsen Brown	Border			8.00	2.50	30.00	4.17	187.00	1.00	187.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	374.00	7.00	53.43
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								2.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 5 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	1.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	1.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic								2.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	237.00	62.00	3.82


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 23/9/11  
 MODI VENTURES



Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:	Modi Ventures			
Project:	Gulmohar Gardens			
Phase:	II			
Prepared by:	K. Shirish			
Date:	22.09.2011			
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	400	-	400
2	Steel Rebar - 10 mm in kgs	135	7.50	1,013
3	Steel Rebar - 12 mm in kgs	75	10.67	800
4	Steel Rebar - 16 mm in kgs	200	18.96	3,793
5	Steel Rebar - 20 mm in kgs	200	29.63	5,926
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	-	-	-
Total		1,050	4.50	4,725
Amount				16,656.27
				632,938.20
S No	Item	of lengths	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	10	240	2,400
3	MS flat 1/2" x 6 mm - 18' length in nos	14	132	1,848
4	MS flat 3/4" x 6 mm - 18' length in nos	12	180	2,160
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	-	360	-
7	nos	10	360	3,600
8	nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	12	360	4,320
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm - 18' length in nos	32	180	5,760
16	MS square rod 12 mm - 18' length in nos	-	240	-
17	MS square rod 6 mm - 18' length in nos	17	60	1,020
18	MS Z angle 3/4" x 3 mm - 18' length in nos	21	340	7,140
Total				33,048


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  DI  
 23/9/11  
 MODI VENTURES

General

Stock Statement [as per format in Circular no. 543 (a)]				
Stock Register:		Tools & General Material Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		N.Raj Kumar		
Date:		22.09.2011		
S No	Item	Balance Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	5	37.00	185
2	Bombay Broom- in nos	339	7.00	2,373
3	Chisel flat- in nos	-	45.00	-
4	Coconut Broom- in nos	106	6.00	636
2	Consumables- Acid- in Ltrs	2	8.00	16
3	Crobars in nos	1	394.00	394
4	Fevicol in Kgs	-	110.00	-
5	Fruit packing covers in packets	4	60.00	240
3	GI Bucket- in nos	-	90.00	-
4	GI Pots- in nos	14	73.00	1,022
5	Gova rope- in bundles	50	166.00	8,300
6	Gumpas - big - in nos	7	122.00	854
4	Gumpas - small - in nos	17	77.00	1,309
5	Hammer all types in nos	16	95.00	1,520
6	Hold fast for doors in nos	33	42.00	1,386
7	Kabootar jali in bundles	33	115.00	3,795
5	Labour Helmet female - in nos	55	55.00	3,025
6	Labour Helmet male- in nos	3	59.00	177
7	Plastic Mug in nos	-	10.00	-
8	Poker bit in nos	1	28.00	28
6	Recron in packets	148	34.00	5,032
7	Safety belt- in nos	15	280.00	4,200
8	Spade- in nos	15	84.00	1,260
9	Sponge- in nos	579	7.00	4,053
7	Staff Helmet- in nos	27	124.00	3,348
8	Tile grout in kgs	110	35.00	3,850
9	White cement in 25 kg in bags	1	380.00	380
10	Janta Paste in in grams	13	0.10	1
8	Araltide in gms	44	1.00	44
Total				47,428
Cement and Building Material				
S No	Item	Balance Quantity	Value	Amount
1	Cement 53 Grade in bags	53	180.00	9,540
2	Cement PPC grade in bags	374	180.00	67,320
5	Corse sand in cft	-	22.00	-
3	Fine sand in cft	400	24.00	9,600
4	Metal 20 mm in cft	100	22.00	2,200
6	Robo sand in cft	200	18.00	3,600
7	Solid Blocks 4"	400	14.00	5,600
8	Solid Blocks 6"	600	20.00	12,000
9	Table brick 9"x4"x3" in nos	4,000	2.00	8,000
Total				117,860

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**

**Certified by:**  
  
 Asst. Admin. Manager  
**Modi Ventures**

**CHECKED**  
 QUALITY/QUANTITY  
 By  23/9/11  
**MODI VENTURES**

**GMG-II Hire Payment Report**

From: 16/9/11


To: 22/9/11


Equipment Owner R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
16-Sep-11	Tractor	T / R	1	210	Per Trip	210
16-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
16-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
16-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
16-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
16-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
16-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
19-Sep-11	Tractor	T / R	1	210	Per Trip	210
19-Sep-11	Tractor	T / R	1	210	Per Trip	210
19-Sep-11	Tractor	T / R	1	210	Per Trip	210
19-Sep-11	Tractor	T / R	1	210	Per Trip	210
19-Sep-11	Tractor	T / R	1	210	Per Trip	210
20-Sep-11	Tractor	T / R	1	210	Per Trip	210
20-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
20-Sep-11	Tractor	T / R	1	210	Per Trip	210
20-Sep-11	Tractor	T / R	1	210	Per Trip	210
20-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
20-Sep-11	Tractor	T / R	1	210	Per Trip	210
20-Sep-11	Tractor	T / R	1	210	Per Trip	210
20-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
20-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
20-Sep-11	Tractor	T / R	1	210	Per Trip	210
20-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
21-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
21-Sep-11	Tractor	T / R	1	210	Per Trip	210
21-Sep-11	Tractor	T / R	1	210	Per Trip	210
21-Sep-11	Tractor	T / R	1	210	Per Trip	210
21-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210

23 September, 2011

Page 1 of 2

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

21-Sep-11	Tractor	T / R	1	210	Per Trip	210
21-Sep-11	Tractor	T / R	1	210	Per Trip	210
21-Sep-11	Tractor	T / R	1	210	Per Trip	210
21-Sep-11	Tractor	T / R	1	210	Per Trip	210
21-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
22-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
22-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
22-Sep-11	Tractor	T / R	1	210	Per Trip	210
22-Sep-11	Tractor	T / R	1	210	Per Trip	210
22-Sep-11	Tractor	T / R	1	210	Per Trip	210
22-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
22-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
22-Sep-11	Tractor	T / R	1	210	Per Trip	210

Summary for 'Vehicle Owner' = R.Bhupal (41 detail records) Sum 41 8610

Equipment Owner Tanveer Khan

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
20-Sep-11	Gun Machine		1	1200	Per Day	1200
21-Sep-11	Gun Machine		1	1200	Per Day	1200

Summary for 'Vehicle Owner' = Tanveer Khan (2 detail recor Sum 2 2400

Equipment Owner V.Ravindrachary



Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
19-Sep-11	Gun Machine		1	1200	Per Day	1200
20-Sep-11	Gun Machine		1	1200	Per Day	1200
21-Sep-11	Gun Machine		1	1200	Per Day	1200

Summary for 'Vehicle Owner' = V.Ravindrachary (3 detail re Sum 3 3600

Grand Total

46

14610



**GMG-II Building Material Payment Report**

From: 16/9/11 To: 22/9/11

Supplier *K.V.R.Enterprises*

Material Type 20 mm Metal in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
16-Sep-11	12:22	200	AP29U 6364	23.625	4725

Summary for 'Material Type' = 20 mm Metal in cft (1 detail record)

Sum 200 4725

Material Type Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
20-Sep-11	13:23	9.265	AP29U 6364	504	4669.56

Summary for 'Material Type' = Fine Robo Sand (1 detail record)

Sum 9.265 4669.56

Material Type Fine Sand Elluru BL

Date	Time	Quantity	Vehicle No	Rate	Amount
22-Sep-11	12:20	18.91	AP29U 5229	997.5	18862.725

Summary for 'Material Type' = Fine Sand Elluru BL (1 detail record)

Sum 18.91 18862.725

Summary for 'Supplier' = K.V.R.Enterprises (3 detail records)

Sum 228.175 28257.285

Supplier *Sai Vishal Enterprises*

Material Type Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
21-Sep-11	13:00	400	AP29V 0966	16.8	6720

Summary for 'Material Type' = Stone dust in cft (1 detail record)

Sum 400 6720

Summary for 'Supplier' = Sai Vishal Enterprises (1 detail record)

Sum 400 6720

Supplier *Sri Laxmi Enterprises*

Material Type Fine Sand Amarvathi BL

Date	Time	Quantity	Vehicle No	Rate	Amount
22-Sep-11	11:22	19.06	AP29V 9289	997.5	19012.35

Summary for 'Material Type' = Fine Sand Amarvathi BL (1 detail record)

Sum 19.06 19012.35


Summary for 'Supplier' = Sri Laxmi Enterprises (1 detail record)


Sum 19.06 19012.35

Supplier *Vishwakarma Enterprises*

23 September, 2011

Page 1 of 2


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 23/9/11  
 Asst. Admin. Manager  
 Modi Ventures

Material Type Fine Sand Ravulpalem BL

Date	Time	Quantity	Vehicle No	Rate	Amount
21-Sep-11	11:15	18.06	AP29V 4293	997.5	18014.85
Summary for 'Material Type' = Fine Sand Ravulpalem BL (1 detail record)					
Sum		18.06			18014.85
Summary for 'Supplier' = Vishwakarma Enterprises (1 detail record)					
Sum		18.06			18014.85
Grand Total		665.295			72004.485

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
 28/9/11  
Asst. Admin. Manager  
Modi Ventures

23 September, 2011

Page 2 of 2

Contractor Name Dayanand (Civil Work)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (4 detail records)

Sum 1135

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (167 detail records)


Sum 42925


Summary for 'Contractor Name' = Dayanand (Civil Work) (171 detail record)

Sum 44060


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		N.Raj Kumar		
Date:		29.09.2011		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	367	3.0	1,101
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	323	3.0	969
5	Deep Box - 25mm in nos	382	4.0	1,528
6	Fan Hooks in nos	101	18.0	1,818
7	Flexible pipe - 25mm in mts	75	6.0	450
8	Junction Box - 25mm in nos	218	4.0	872
9	PVC Pipe-1" 1.2 mm in nos	388	27.0	10,476
10	PVC Pipe-1" 1.5 mm in nos	146	34.0	4,964
11	AC sheets 2 x 2 in nos	4	50.0	200
12	PVC strip connector in nos	1905	10.0	19,050
13	Insulation Tape	75	10.0	750
	Wires			
1	Al Service wire-3/20 in mts	300	10.0	3,000
2	Al Service wire-7/20 in mts	3775	13.0	49,075
3	Cu-Multistand wire-1/18 in bundles	88	492.0	43,296
4	Cu-Multistand wire-3/20 in bundles	21	1,158.0	24,318
5	Cu-Multistand wire-7/20 in bundles	11	1,724.0	18,964
6	Telephone wire-2pair in bundles	3	466.0	1,398
7	TV wire-RG-6 in mts	3965	11.0	43,615
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	8	94.0	752
2	Modular plate-1way in nos	52	29.0	1,508
3	Modular plate-2 way in nos	221	29.0	6,409
4	Modular plate-4way in nos	53	44.0	2,332
5	Modular plate-6way in nos	35	61.0	2,135
6	Modular plate-8way in nos	5	78.0	390
	Modular Switches, Etc.			
1	Modular Bell Switches-6A in nos	259	44.0	11,396
2	Modular Switch blank plates in nos	62	10.0	620
3	Modular Socket-15A in nos	104	81.0	8,424
4	Modular Socket-6A in nos	55	18.0	990
5	Modular Step Dimmer- in nos	19	149.0	2,831
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	94	55.0	5,170
8	Modular Telephone jack- in nos	61	41.0	2,501
9	Modular TV Socket- in nos	43	41.0	1,763
	MS Boxes			
1	Metal box-12 way in nos	27	56.0	1,512
2	Metal box-1way in nos	10	13.0	130
3	Metal box-2way in nos	0	14.0	-
4	Metal box-4way in nos	75	21.0	1,575
5	Metal box-6way in nos	46	30.0	1,380
6	Metal box-8way in nos	73	40.0	2,920
	Distribution Boards			
1	DB - S Phase- in nos	6	293.0	1,758
2	DB - 3 Phase in nos	14	868.0	12,152
3	Metal enclosure 2 way for change over in nos	0	120.0	-


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 20/9/11  
 MODI VENTURES

MCB'S			
1 MCB 6 Amps- in nos	69	88.0	6,072
2 MCB-16 Amps- in nos	22	88.0	1,936
3 MCB dummy in nos	65	3.0	195
4 MCB-0.5 Amps- in nos	66	88.0	5,808
Isolators			
1 DP-Isolator- in nos	0	192.0	-
2 FP-Isolator in nos	2	443.0	886
3 Change over - 25 Amps - in nos	0	680.0	-
Tube Lights			
1 Tube light-2ft in nos	12	33.0	396
2 Tube light-4ft in nos	10	35.0	350
3 Tubelight fitting 2 ft- in nos	8	366.0	2,928
4 Tubelight fitting 4 ft- in nos	16	399.0	6,384
Total			319,447

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 30/9/11  
 MODI VENTURES


33 G.I.- Reducer 1/2" in nos.	0	10.00	-
34 G.I.- Reducer 2" in nos.	6	70.00	420
35 G.I.- Reducer 3/4" in nos.	41	17.00	697
36 G.I.- Tee 1 1/2" in nos.	0	87.00	-
37 G.I.- Tee 1 1/4" in nos.	0	63.00	-
38 G.I.- Tee 1" in nos.	14	44.00	616
39 G.I.- Tee 1/2" in nos.	63	17.00	1,071
40 G.I.- Tee 2" in nos.	33	139.00	4,587
41 G.I.- Tee 3/4" in nos.	0	30.00	-
42 G.I.- Union 1 1/2" in nos.	0	128.00	-



Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		N.Raj Kumar			
Date:		29.09.2011			
S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos		1	533.00	533.00
2	CP- Bottle trap- in nos		17	481.00	8,177.00
3	CP- Jali with hole- in nos		60	78.00	4,680.00
4	CP- Jali without hole- in nos		0	78.00	-
5	CP- Pillar cock- in nos		16	529.00	8,464.00
6	CP- Shower arm- in nos		44	296.00	13,024.00
7	CP- Shower head - in nos		38	415.00	15,770.00
8	CP- Stop Cock-1/2" in nos		79	213.00	16,827.00
9	CP- Tap Long body- in nos		55	533.00	29,315.00
10	CP- Tap Short Body- in nos		34	358.00	12,172.00
11	CP- Wall Mixer Bend- in nos		44	55.00	2,420.00
12	CP- Wall Mixer- in nos		44	1,989.00	87,516.00
13	CP- Flange - in nos		35	85.00	2,975.00
14	PVC Connection 1.5 ft in Nos		2	42.00	84.00
15	PVC Connection 2 ft in Nos		111	52.00	5,772.00
16	CP Extension Nipple in Nos		31	33.00	1,023.00
17	CP Tap two in one in nos		21	617.00	12,957.00
18	CP Waste coupling in nos		67	62.00	4,154.00
Sanitary					
1	S S Sink with drain board in nos		0	1,062.00	-
2	S S Sink in nos		19	677.00	12,863.00
3	EWC (P-trap)- in nos		0	510.00	-
4	EWC (S-trap)- in nos		26	380.00	9,880.00
5	PVC Flush tank- in nos		6	408.00	2,448.00
6	Ceramic Flush tank- in nos		25	562.00	14,050.00
7	Orissa pan in nos		4	344.00	1,376.00
8	Pedestal- in nos		52	506.00	26,312.00
9	Pedstal wash basin- in nos		0	999.00	-
10	Seat Cover- in nos		34	600.00	20,400.00
11	Wash basin braeket- in Pair		83	119.00	9,877.00
12	Wash Basin- in nos		37	493.00	18,241.00
13	Lofit Tank- in nos		27	935.00	25,245.00
14	Bath Tub in nos		0	760.00	-
15	Anglo Indian WC in nos		0	1,341.00	-
Total					366,555.00

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 30/9/11  
 MODI VENTURES


General


Stock Statement [as per format in Circular no. 543 (a)]

Stock Register: Tools & General Material Stock Register  
 Company: Modi Ventures  
 Project: Gulmohar Gardens  
 Phase: II  
 Prepared by: N.Raj Kumar  
 Date: 29.09.2011

S No	Item	Balance	Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	5		37.00	185
2	Bombay Broom- in nos	259		7.00	1,813
3	Chisel flat- in nos	-		45.00	-
4	Coconut Broom- in nos	93		6.00	558
2	Consumables- Acid- in Ltrs	45		8.00	360
3	Crobars in nos	1		394.00	394
4	Fevicol in Kgs	-		110.00	-
5	Fruit packing covers in packets	4		60.00	240
3	GI Bucket- in nos	8		90.00	720
4	GI Pots- in nos	14		73.00	1,022
5	Gova rope- in bundles	18		166.00	2,988
6	Gumpas - big - in nos	7		122.00	854
4	Gumpas - small - in nos	14		77.00	1,078
5	Hammer all types in nos	16		95.00	1,520
6	Hold fast for doors in nos	375		42.00	15,750
7	Kabootar jali in bundles	32		115.00	3,680
5	Labour Helmet female - in nos	55		55.00	3,025
6	Labour Helmet male- in nos	3		59.00	177
7	Plastic Mug in nos	-		10.00	-
8	Poker bit in nos	1		28.00	28
6	Recron in packets	83		34.00	2,822
7	Safety belt- in nos	15		280.00	4,200
8	Spade- in nos	10		84.00	840
9	Sponge- in nos	502		7.00	3,514
7	Staff Helmet- in nos	27		124.00	3,348
8	Tile grout in kgs	106		35.00	3,710
9	White cement in 25 kg in bags	-		380.00	-
10	Janta Paste in in grams	12		0.10	1
8	Araltide in gms	42		1.00	42
Total					52,869
Cement and Building Material					
S No	Item	Balance	Quantity	Value	Amount
1	Cement 53 Grade in bags	16		180.00	2,880
2	Cement PPC grade in bags	198		180.00	35,640
5	Corse sand in cft	-		22.00	-
3	Fine sand in cft	300		24.00	7,200
4	Metal 20 mm in cft	100		22.00	2,200
6	Robo sand in cft	200		18.00	3,600
7	Solid Blocks 4"	1,000		14.00	14,000
8	Solid Blocks 6"	600		20.00	12,000
9	Table brick 9"x4"x3" in nos	3,000		2.00	6,000
Total					83,520

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Project Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By:  Dt: 30/9/11  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]

Stock Register:

Company:

Project:

Phase:

Prepared by:

Date:

Steel stock register

Modi Ventures

Gulmohar Gardens

II

K. Shirish

29.09.2011

S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	400	-	400
2	Steel Rebar - 10 mm in kgs	80	7.50	600
3	Steel Rebar - 12 mm in kgs	40	10.67	427
4	Steel Rebar - 16 mm in kgs	124	18.96	2,351
5	Steel Rebar - 20 mm in kgs	170	29.63	5,037
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	-	-	-
	Total	650	4.50	2,925
	Amount			11,740.24
				446,129.29

S No	Item	of lengths	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	10	240	2,400
3	MS flat 1/2" x 6 mm - 18' length in nos	14	132	1,848
4	MS flat 3/4" x 6 mm - 18' length in nos	12	180	2,160
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	-	360	-
7	nos	10	360	3,600
8	nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	12	360	4,320
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm - 18' length in nos	32	180	5,760
16	MS square rod 12 mm - 18' length in nos	-	240	-
17	MS square rod 6 mm - 18' length in nos	17	60	1,020
18	MS Z angle 3/4" x 3 mm - 18' length in nos	21	340	7,140
	Total			33,048

Certified by:



Project Manager/Engg.  
MODI VENTURES

Certified by:



Asst. Admin. Manager  
Modi Ventures

**GMG-II Building Material Payment Report**

From: 23/9/11 To: 29/9/11

Supplier *K.V.R. Enterprises*

Material Type Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
29-Sep-11	9:22	8.19	AP29U 6364	504	4127.76
Summary for 'Material Type' = Fine Robo Sand (1 detail record)					
Sum		8.19			4127.76
Summary for 'Supplier' = K.V.R. Enterprises (1 detail record)					
Sum		8.19			4127.76 ✓

Supplier *Kiran Enterprises*


Material Type Fine Sand VIJ B.L


Date	Time	Quantity	Vehicle No	Rate	Amount
24-Sep-11	14:09	19.4	AP24W 5089	971.25	18842.25
Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)					
Sum		19.4			18842.25
Summary for 'Supplier' = Kiran Enterprises (1 detail record)					
Sum		19.4			18842.25 ✓

Supplier *Sai Vishal Enterprises*

Material Type Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
23-Sep-11	15:46	19.9	AP29V 0966	504	10029.6
Summary for 'Material Type' = Fine Robo Sand (1 detail record)					
Sum		19.9			10029.6
Summary for 'Supplier' = Sai Vishal Enterprises (1 detail record)					
Sum		19.9			10029.6 ✓
Grand Total		47.49			32999.61


Certified  
  
 Project Manager  
 MODI VENTURES


Certified  
  
 Asst. Admin  
 Modi Ventures


Contractor Name	A.Jyothi Babu (Water Proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (2 detail records)	Sum		2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum		6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum		10
Summary for 'Payment Type' = Nil / By Vendor (8 detail records)	Sum		18
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (8)	Sum		18
Contractor Name	A.Ramullu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)	Sum		1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum		7
Summary for 'Payment Type' = On Ac. (4 detail records)	Sum		8
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (4 detail rec)	Sum		8
Contractor Name	B.Hanumanth (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)	Sum		1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		35
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)	Sum		4
Summary for 'Payment Type' = Nil / By Vendor (11 detail records)	Sum		40
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (11)	Sum		40
Contractor Name	B.Raja Reddy (Electrical Work)		
Payment Type	On Ac.		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (2 detail records)	Sum		2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum		1
Summary for 'Payment Type' = On Ac. (3 detail records)	Sum		3
Summary for 'Contractor Name' = B.Raja Reddy (Electrical Work) (3)	Sum		3
Contractor Name	B.Sudharshan (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum		3
Summary for 'Payment Type' = Dept. (3 detail records)	Sum		3
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (3 detail)	Sum		3
Contractor Name	Dayanand (Civil Work)		
Payment Type	Dept.		


6154  
 1934  
 12  
 191  
 1394  
 147  
 194  
 191

23 September, 2011

Checked by:  
  
 Asst. Manager (Audit)


Certified by:  
  
 Project Manager/Engg  
 MODI VENTURES

  
 Asst. Manager (Audit)  
 Modi Ventures




**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 23/9/11  
 MODI VENTURES

Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	3
Summary for 'Payment Type' = Dept. (4 detail records)		Sum	4
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (3 detail records)		Sum	3
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	42
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	91
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	31
Summary for 'Payment Type' = On Ac. (18 detail records)		Sum	167
Summary for 'Contractor Name' = Dayanand (Civil Work) (22 detail r		Sum	171
Contractor Name	Dilip Ranjan Swain (Plumbing Work)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	2
Summary for 'Payment Type' = Job Work (4 detail records)		Sum	6
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On Ac. (5 detail records)		Sum	7
Summary for 'Contractor Name' = Dilip Ranjan Swain (Plumbing Wo		Sum	13
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	13.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	12.5
Summary for 'Payment Type' = Dept. (13 detail records)		Sum	26
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	62.5
Worker Skill	HM		
Summary for 'Worker Skill' = HM (6 detail records)		Sum	6.25
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	38.25

23 September, 2011



Page 2 of 5



Summary for 'Payment Type' = Job Work (18 detail records)	Sum	107
Summary for 'Contractor Name' = G.Mannem (Earth Work) (31 detail	Sum	133
Contractor Name	Janardhan Prasad (Tiles Work)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	2
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	2
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (2	Sum	2
Contractor Name	K.Krishna (Hacking Work)	
Payment Type	On Ac.	
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	11
Summary for 'Payment Type' = On Ac. (3 detail records)	Sum	11
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (3 detai	Sum	11
Contractor Name	K.Mohan Rao (Electrician)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	28
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = On Ac. (13 detail records)	Sum	35
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (13 det	Sum	35
Contractor Name	Kaileshwar (Civil Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	8
Summary for 'Payment Type' = Dept. (6 detail records)	Sum	10
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	28
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	70
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	55
Summary for 'Payment Type' = On Ac. (20 detail records)	Sum	158
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (26 detail	Sum	168
Contractor Name	P.Praveen Kumar(Welder)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2

23 September, 2011

Checked by:  
Sum  
Asst. Technical Manager  
(Audit)


Page 3 of 5

Certified by:  
Project Manager/Engg.  
MODI VENTURES


Certified by:  
Asst. Technical Manager  
(Audit)


CHECKED  
QUALITY/QUANTITY  
By: [Signature] Dt: 23/9/11  
MODI VENTURES


Summary for 'Payment Type' = Job Work (1 detail record)	Sum	2
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	6
Summary for 'Payment Type' = On Ac. (10 detail records)	Sum	11
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (11 deta	Sum	13
Contractor Name	R.Babu Rao (Centring)	
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	14
Worker Skill	HM	
Summary for 'Worker Skill' = HM (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	79.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	45
Summary for 'Payment Type' = On Ac. (26 detail records)	Sum	143.5
Summary for 'Contractor Name' = R.Babu Rao (Centring) (26 detail r	Sum	143.5
Contractor Name	Sirisha (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	19
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	9
Summary for 'Payment Type' = Nil / By Vendor (11 detail records)	Sum	28
Summary for 'Contractor Name' = Sirisha (Painting Work) (11 detail r	Sum	28
Contractor Name	Tanveer Khan (Plumber Work)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	3
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	3
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	15.5
Summary for 'Payment Type' = On Ac. (11 detail records)	Sum	20.5
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (13	Sum	23.5
Contractor Name	V.Srinivas (Electrical Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	HM	
Summary for 'Worker Skill' = HM (5 detail records)	Sum	5

Checked by:  
  
 Asst. Manager  
 Sum

23 September, 2011

Certified by:  
  
 Project Manager/Engg  
 MODI VENTURES


  
 Asst. Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 23/9/11  
 MODI VENTURES




Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	22
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	6
Summary for 'Payment Type' = On Ac. (21 detail records)		Sum	38
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (21 d		Sum	38
		Grand Total	851


851 ✓


Checked by:  
  
 Asst. Project Manager  
 (2011)

23 September, 2011

Page 5 of 5

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Ce:  
  
 Asst. Project Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Dt: 23/9/11  
 MODI VENTURES

Total 154 Dec 12 Total 29  
 154/10

GMG-II Detailed Attendance Rep From Date: 22-Sep-11 To Date: 22/9/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Sep-11	6:00	1801	Ravi	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
22-Sep-11	6:00	1818	Guru	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
22-Sep-11	6:01	1808	Arjun	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
22-Sep-11	6:01	1805	Sonu	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
22-Sep-11	6:02	1607	Mukudha	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
22-Sep-11	6:02	1804	Tinu	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
22-Sep-11	6:03	1800	Sai Babd	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
22-Sep-11	6:03	1809	Mardhan	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
22-Sep-11	6:04	1583	Raja Rao	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
22-Sep-11	6:04	1820	Yogendhar	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
22-Sep-11	6:05	1825	G.Vijay Kuma	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
22-Sep-11	6:05	1594	Jitendhar	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
22-Sep-11	6:06	1802	Shukdev	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
22-Sep-11	6:06	1803	Virendhar	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
22-Sep-11	8:00	1976	Rajesh Barma	KAI	CIV	MA	325	17:00	1	G	Dept.	325
22-Sep-11	8:00	1379	Manoj	KAI	CIV	MA	325	17:00	1	G	Dept.	325
22-Sep-11	8:01	1494	Nandulal	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:01	1372	Rajashekar	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:02	1370	Kaileshwar	KAI	CIV	CT	350	17:00	1	G	On Ac.	350
22-Sep-11	8:02	1547	Gambhir	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:03	1374	Raj Kumar	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:03	1367	Kishore	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:04	1542	Krishna	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:04	1191	Dayanand	AND	CIV	CT	350	17:00	1	G	On Ac.	350
22-Sep-11	8:05	1468	Hari	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:05	2132	Arjun	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:06	1355	Dilip	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:06	1530	Suresh warma	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:07	1381	Rajesh	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:07	1471	Sravan Kumar	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:08	1975	Sukalu	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:08	1529	Ganulal	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:09	1971	Mohail	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:09	1982	Ganesh	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:10	1540	Vishnu	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:10	1964	Hirdaya	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:11	1962	Panchvathi	AND	CIV	FH	160	17:00	1	G	On Ac.	160
22-Sep-11	8:11	1462	Narsing	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:12	1254	Ram Laxman	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:12	1967	Raju	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:13	1958	Jannu	AND	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:13	1203	Manohar	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:14	1470	Gopal	KAI	CIV	MA	325	17:00	1	G	On Ac.	325

70

23 September, 2011

Checked by: [Signature]  
 Asst. Admin. Manager

Page 1 of 4

Certified by: [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

Certified by: [Signature]

CHECKED  
 QUALITY/QUANTITY  
 By [Signature] Dt 23/9/11  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Sep-11	8:14	1353	Raja Ram	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:15	1496	Narendhar	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:15	1495	Rakesh	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:16	1375	Nisha	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
22-Sep-11	8:16	1533	Kamlesh kuma	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:17	1970	Bharat	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:17	1972	Nelaswari	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
22-Sep-11	8:18	1541	Shanth Kumar	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:18	1408	Sukhanand	AND	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:19	1301	Katwari	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:19	1960	Amruathi	AND	CIV	FH	160	17:00	1	G	On Ac.	160
22-Sep-11	8:20	2134	Roopamani	AND	CIV	FH	160	17:00	1	G	On Ac.	160
22-Sep-11	8:20	2133	Sawla Bhai	AND	CIV	FH	160	17:00	1	G	On Ac.	160
22-Sep-11	8:21	2131	Suresh	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:21	1410	Trilok	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:22	1497	Kirthan	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:22	1404	Dinesh	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:23	1474	Lalitha	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
22-Sep-11	8:23	1405	Kamleshwari	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
22-Sep-11	8:24	1959	Karan	AND	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:24	1218	Omprakash.C	AND	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:25	1356	Kunthi Bai	AND	CIV	FH	160	17:00	1	G	On Ac.	160
22-Sep-11	8:25	1978	Balaji	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:26	1977	Prava Bai	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
22-Sep-11	8:26	1973	Ganesh	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:27	1383	Anushaiah	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:27	1186	Bharath Patel	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:28	1961	Gouri	AND	CIV	FH	160	17:00	1	G	On Ac.	160
22-Sep-11	8:28	1957	Mannu	AND	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:29	1192	Rupalai	AND	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:29	1469	Dummi Bai	AND	CIV	FH	160	17:00	1	G	On Ac.	160
22-Sep-11	8:30	1382	Manrakan	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:30	1378	Chota Ram	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:31	1531	Naresh warma	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
22-Sep-11	8:31	1546	Agwar	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:32	1429	Nandhu	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
22-Sep-11	8:32	1969	Mayaram]	KAI	CIV	MA	325	17:00	1	G	Dept. ✓	325
22-Sep-11	8:33	1555	Raimuna	KAI	CIV	FH	160	17:00	1	G	On Ac.	325
22-Sep-11	8:33	1190	Prem	AND	CIV	MA	325	17:00	1	G	Dept. ✓	160
22-Sep-11	8:34	1195	Rekha	AND	CIV	FH	160	17:00	1	G	On Ac.	325
22-Sep-11	8:34	1199	Deepak	AND	CIV	MH	180	17:00	1	G	On Ac.	160
22-Sep-11	8:35	1354	Chandrika	AND	CIV	FH	160	17:00	1	G	On Ac.	180
22-Sep-11	8:35	1513	Rohan	AND	CIV	MA	325	17:00	1	G	Dept. ✓	160
22-Sep-11	9:00	1856	Mallaiah	MAN	EAR	MH	1.25	19:30	1	CA	Dept. ✓	325
											Dept. ✓	237.5

44-25

23 September, 2011

Checked by:  
Asst. Admin. Manager  
(Audit)

Page 2 of 4

Certified by:  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
Asst. Admin. Manager


CHECKED  
QUALITY/QUANTITY  
By: [Signature] Dt: 23/9/11  
MODI VENTURES



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Sep-11	9:00	1995	Y.Narsimha	MAN	EAR	MH	190	19:30	1.25	CA	Dept.	237.5
22-Sep-11	9:01	1785	Mehmabood	MAN	EAR	MH	190	19:30	1.25	CA	Job Work	237.5
22-Sep-11	9:01	1347	Venkataiah	MAN	EAR	MH	190	19:30	1.25	CA	Job Work	237.5
22-Sep-11	9:02	1037	Lachumaiah	MAN	EAR	MH	190	19:30	1.25	CA	Job Work	237.5
22-Sep-11	9:02	1749	Sowraiah	MAN	EAR	MH	190	19:30	1.25	CA	Job Work	237.5
22-Sep-11	9:03	2088	Bhuchaiiah	MAN	EAR	HM	300	19:30	1.25	CA	Job Work	375
22-Sep-11	9:03	2135	G.Narasaiah	MAN	EAR	MH	190	19:30	1.25	CA	Job Work	237.5
22-Sep-11	9:04	1937	Shakamma	MAN	EAR	FH	170	19:30	1.25	CA	Dept.	212.5
22-Sep-11	9:04	1938	Aswhini	MAN	EAR	FH	170	19:30	1.25	CA	Dept.	212.5
22-Sep-11	9:05	1042	Rajeshwari	MAN	EAR	FH	170	19:30	1.25	CA	Job Work	212.5
22-Sep-11	9:05	1868	Nilavani	MAN	EAR	FH	170	19:30	1.25	CA	Job Work	212.5
22-Sep-11	9:06	2127	Pusapalatha	MAN	EAR	FH	170	19:30	1.25	CA	Job Work	212.5
22-Sep-11	9:06	1924	Kalpana	MAN	EAR	FH	170	19:30	1.25	CA	Job Work	212.5
22-Sep-11	9:07	1643	Shamala	MAN	EAR	FH	170	19:30	1.25	CA	Job Work	212.5
22-Sep-11	9:07	2124	Veeramma	MAN	EAR	FH	170	19:30	1.25	CA	Job Work	212.5
22-Sep-11	9:08	1032	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
22-Sep-11	9:08	1670	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
22-Sep-11	9:09	2084	Lami	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
22-Sep-11	9:09	1931	Chandrakala	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
22-Sep-11	9:10	1775	Prabhakar	DRS	PLU	MH	175	18:00	1	G	On Ac.	175
22-Sep-11	9:10	1769	Sushanth	DRS	PLU	MA	275	18:00	1	G	Job Work	275
22-Sep-11	9:11	1774	Lakmindhar	DRS	PLU	MA	275	18:00	1	G	Job Work	275
22-Sep-11	9:12	2151	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Sep-11	9:12	2154	Raju	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Sep-11	9:13	1929	Visheshwar	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Sep-11	9:13	2126	K.Tanveanand	SHR	PAI	MH	180	18:00	1	G	Nil / By V	180
22-Sep-11	9:14	2157	Pramod Gupta	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Sep-11	9:14	2071	Raju	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Sep-11	9:15	2046	L.Harish	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
22-Sep-11	9:15	2155	Ganesh	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Sep-11	9:16	2118	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
22-Sep-11	9:16	2108	Bhupal Reddy	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Sep-11	9:17	1505	SK.Sameerkha	TAN	PLU	MA	275	18:00	1	G	Job Work	275
22-Sep-11	9:17	2150	Muqem	TAN	PLU	MA	275	18:00	1	G	Job Work	275
22-Sep-11	9:18	1691	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
22-Sep-11	9:18	1490	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	On Ac.	350
22-Sep-11	9:19	2094	Venkatesh	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Sep-11	9:19	1858	V.Shanker	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Sep-11	9:20	1268	Asalam	PPR	WEL	MA	300	18:00	1	G	Job Work	300
22-Sep-11	9:20	1838	Gaffer	PPR	WEL	MA	300	18:00	1	G	Job Work	300
22-Sep-11	9:21	1949	SK Aazad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
22-Sep-11	9:21	2033	Balreddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Sep-11	9:22	1556	K.Mohan Rao	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
22-Sep-11	9:22	2056	Kishore	KMR	ELE	MA	275	18:00	1	G	On Ac.	275


4777

23 September, 2011

Page 3 of 4


Checked by:  
  
 R. S. Reddy  
 M. V. S. R. S.


MA Checked by:  
  
 Asst. Admin Manager  
  
 Asst. Admin Manager


CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 23/9/11  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Sep-11	9:23	1917	Somnath	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	<del>Nil / By V</del>	275
22-Sep-11	9:23	2125	Ch.Padmaraj	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	<del>Nil / By V</del>	275
22-Sep-11	9:24	1842	V.Srinivas	VSR	ELE	CT	350	18:00	<del>1</del>	<del>G</del>	<del>On Ac.</del>	350
22-Sep-11	9:24	1888	Srikanth	VSR	ELE	HM	350	18:00	<del>1</del>	<del>G</del>	<del>On Ac.</del>	350
22-Sep-11	9:25	1828	G.Srinivas	RBR	CEN	HM	350	18:00	<del>1</del>	<del>G</del>	<del>On Ac.</del>	350
22-Sep-11	9:25	1880	Harrish	VSR	ELE	MA	275	18:00	<del>1</del>	<del>G</del>	<del>On Ac.</del>	275
22-Sep-11	9:26	2130	Laxmi	RBR	CEN	FH	170	18:00	<del>1</del>	<del>G</del>	<del>On Ac.</del>	170
22-Sep-11	9:26	1299	Shidhu	HAN	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	<del>Nil / By V</del>	275
22-Sep-11	9:27	1701	Raju	HAN	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	<del>Nil / By V</del>	275
22-Sep-11	9:27	1703	Mahesh	HAN	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	<del>Nil / By V</del>	275
22-Sep-11	9:28	1841	Gaganand	HAN	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	<del>Nil / By V</del>	275
22-Sep-11	9:28	1904	Y.Ramesh	HAN	PAI	MH	180	18:00	<del>1</del>	<del>G</del>	<del>Nil / By V</del>	180

12

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Project Manager / Engg.  
 MODI VENTURES

Cost of work:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt. 23/9/11  
 MODI VENTURES

Total 147 Dow of Jyoti Ty. NIBU 11


GMG-II Detailed Attendance Rep From Date: 21-Sep-11 To Date: 21/9/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Sep-11	6:00	1897	D.Shanmukh	KK	HAC	MH	275	18:00	1.5)G		On Ac.	412.5
21-Sep-11	6:00	1894	G.Narayana	KK	HAC	MH	275	18:00	1.5)G		On Ac.	412.5
21-Sep-11	6:02	1895	V.Gandhi Rao	KK	HAC	MH	275	18:00	1.5)G		On Ac.	412.5
21-Sep-11	6:02	1896	Simhadari.G	KK	HAC	MH	275	18:00	1.5)G		On Ac.	412.5
21-Sep-11	6:03	1594	Jitendhar	RBR	CEN	MH	175	18:00	1.5)G		On Ac.	262.5
21-Sep-11	6:03	1802	Shukdev	RBR	ROD	MA	250	18:00	1.5)G		On Ac.	375
21-Sep-11	6:04	1814	Anand	RBR	ROD	MA	250	18:00	1.5)G		On Ac.	375
21-Sep-11	6:04	1803	Virendhar	RBR	ROD	MA	250	18:00	1.5)G		On Ac.	375
21-Sep-11	6:05	1817	Jogendhar	RBR	ROD	MH	175	18:00	1.5)G		On Ac.	262.5
21-Sep-11	6:05	1819	Ramu	RBR	ROD	MH	175	18:00	1.5)G		On Ac.	262.5
21-Sep-11	8:00	1378	Chota Ram	KAI	CIV	MH	180	17:00	1 G		On Ac.	180
21-Sep-11	8:00	1382	Manrakan	KAI	CIV	MH	180	17:00	1 G		On Ac.	180
21-Sep-11	8:01	1383	Anushaiah	KAI	CIV	MH	180	17:00	1 G		On Ac.	180
21-Sep-11	8:01	1973	Ganesh	KAI	CIV	MH	180	17:00	1 G		On Ac.	180
21-Sep-11	8:02	1977	Prava Bai	KAI	CIV	FH	160	17:00	1 G		On Ac.	160
21-Sep-11	8:02	1978	Balaji	KAI	CIV	MH	180	17:00	1 G		On Ac.	160
21-Sep-11	8:03	1356	Kunthi Bai	AND	CIV	FH	160	17:00	1 G		On Ac.	160
21-Sep-11	8:03	1218	Omprakash.C	AND	CIV	MH	180	17:00	1 G		On Ac.	180
21-Sep-11	8:04	1959	Karan	AND	CIV	MH	180	17:00	1 G		On Ac.	180
21-Sep-11	8:04	1469	Dummi Bai	AND	CIV	FH	160	17:00	1 G		On Ac.	160
21-Sep-11	8:05	1192	Rupalal	AND	CIV	MA	325	17:00	1 G		On Ac.	325
21-Sep-11	8:05	1961	Gouri	AND	CIV	FH	160	17:00	1 G		On Ac.	160
21-Sep-11	8:06	1957	Mannu	AND	CIV	MH	180	17:00	1 G		On Ac.	180
21-Sep-11	8:06	1474	Lalitha	KAI	CIV	FH	160	17:00	1 G		On Ac.	160
21-Sep-11	8:07	1404	Dinesh	KAI	CIV	MH	180	17:00	1 G		On Ac.	180
21-Sep-11	8:07	1405	Kamleshwari	KAI	CIV	FH	160	17:00	1 G		On Ac.	160
21-Sep-11	8:08	1497	Kirthan	KAI	CIV	MH	180	17:00	1 G		On Ac.	180
21-Sep-11	8:08	1972	Nelaswari	KAI	CIV	FH	160	17:00	1 G		On Ac.	160
21-Sep-11	8:09	1970	Bharat	KAI	CIV	MH	180	17:00	1 G		On Ac.	180
21-Sep-11	8:09	1186	Bharath Patel	AND	CIV	MA	325	17:00	1 G		On Ac.	325
21-Sep-11	8:10	1410	Trilok	AND	CIV	MA	325	17:00	1 G		On Ac.	325
21-Sep-11	8:10	2131	Suresh	AND	CIV	MA	325	17:00	1 G		On Ac.	325
21-Sep-11	8:11	2133	Sawla Bhai	AND	CIV	FH	160	17:00	1 G		On Ac.	160
21-Sep-11	8:11	2134	Roopamani	AND	CIV	FH	160	17:00	1 G		On Ac.	160
21-Sep-11	8:12	1960	Amruathi	AND	CIV	FH	160	17:00	1 G		On Ac.	160
21-Sep-11	8:12	1533	Kamlesh kuma	KAI	CIV	MH	180	17:00	1 G		On Ac.	180
21-Sep-11	8:13	1375	Nisha	KAI	CIV	FH	160	17:00	1 G		On Ac.	160
21-Sep-11	8:13	1495	Rakesh	KAI	CIV	MH	180	17:00	1 G		On Ac.	180
21-Sep-11	8:14	1496	Narendhar	KAI	CIV	MH	180	17:00	1 G		On Ac.	180
21-Sep-11	8:14	1470	Gopal	KAI	CIV	MA	325	17:00	1 G		On Ac.	325
21-Sep-11	8:15	1301	Katwari	AND	CIV	MA	325	17:00	1 G		On Ac.	325
21-Sep-11	8:15	1408	Sukhanand	AND	CIV	MH	180	17:00	1 G		On Ac.	180
21-Sep-11	8:16	1958	Jannu	AND	CIV	MH	180	17:00	1 G		On Ac.	180


48

23 September, 2011

Page 1 of 4

Certified by:  
  
 Project Manager  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Of 23/9/11  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Sep-11	8:16	1198	Bharathi	AND	CIV	FH	160	17:00	1	G	On Ac.	160
21-Sep-11	8:17	1203	Manohar	AND	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:17	1513	Rohan	AND	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:18	1967	Raju	AND	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:18	1254	Ram Laxman	AND	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:19	1982	Ganesh	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:19	1529	Ganulal	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:20	1971	Mohail	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:20	1975	Sukalu	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:21	1471	Sravan Kumar	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:21	1381	Rajesh	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:22	1462	Narsing	AND	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:22	1962	Panchvathi	AND	CIV	FH	160	17:00	1	G	On Ac.	160
21-Sep-11	8:23	1964	Hirdaya	AND	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:23	1540	Vishnu	AND	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:24	1676	Devaji	AND	CIV	MH	180	17:00	1	G	On Ac.	180
21-Sep-11	8:24	1355	Dilip	AND	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:25	1547	Gambhir	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:25	1468	Hari	AND	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:26	1374	Raj Kumar	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
21-Sep-11	8:26	1370	Kaileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
21-Sep-11	8:27	1372	Rajashekar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Sep-11	8:27	1494	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Sep-11	8:28	1379	Manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Sep-11	8:28	2132	Arjun	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Sep-11	8:29	1191	Dayanand	AND	CIV	CT	350	18:00	1	G	On Ac.	350
21-Sep-11	8:29	1466	Dhanawar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Sep-11	8:30	1542	Krishna	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Sep-11	8:30	1194	Jeethan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Sep-11	8:31	1367	Kishore	AND	CIV	MA	325	18:00	1	G	Dept.	325
21-Sep-11	8:31	1976	Rajesh Barma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Sep-11	8:32	1530	Suresh warma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Sep-11	8:32	1429	Nandhu	KAI	CIV	MA	325	18:00	1	G	Dept.	325
21-Sep-11	8:33	1555	Raimuna	KAI	CIV	FH	160	18:00	1	G	Dept.	160
21-Sep-11	8:33	1354	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Sep-11	8:34	1353	Raja Ram	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Sep-11	8:34	1541	Shanth Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Sep-11	9:00	1037	Lachumaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
21-Sep-11	9:00	1856	Mallaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
21-Sep-11	9:01	1878	T.Mallaih	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
21-Sep-11	9:01	2088	Bhuchaiah	MAN	EAR	HM	300	18:00	1	CA	Job Work	300
21-Sep-11	9:02	1785	Mehmabood	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
21-Sep-11	9:02	2135	G.Narasaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
21-Sep-11	9:03	1035	Bhadraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190

44

23 September, 2011

Page 2 of 4

Checked by: [Signature]  
Asst. Admin. Manager  
(Auditor)

Certified by: [Signature]  
Project Manager/Engg.  
MODI VENTURES

Certified by: [Signature]  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By: [Signature] Dt: 23/9/11  
MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Sep-11	9:03	1347	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
21-Sep-11	9:04	1032	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
21-Sep-11	9:04	1670	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
21-Sep-11	9:05	1042	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Sep-11	9:05	1924	Kalpana	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Sep-11	9:06	1643	Shamala	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Sep-11	9:06	1938	Aswhini	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Sep-11	9:07	2127	Pusapalatha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Sep-11	9:08	1937	Shakamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Sep-11	9:08	2124	Veeramma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Sep-11	9:09	1868	Nilavani	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Sep-11	9:09	1774	Lakmindhar	DRS	PLU	MA	275	18:00	1	G	On Ac.	275
21-Sep-11	9:10	1769	Sushanth	DRS	PLU	MA	275	18:00	1	G	Job Work	275
21-Sep-11	9:11	1917	Somnath	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Sep-11	9:11	2061	G.Datta	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Sep-11	9:12	1841	Gaganand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Sep-11	9:12	1703	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Sep-11	9:13	1949	SK Aazad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
21-Sep-11	9:13	2130	Laxmi	RBR	CEN	FH	170	18:00	1	G	On Ac.	170
21-Sep-11	9:14	1858	V.Shanker	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Sep-11	9:14	1268	Asalam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
21-Sep-11	9:15	2056	Kishore	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Sep-11	9:15	1556	K.Mohan Rao	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
21-Sep-11	9:16	2033	Balreddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Sep-11	9:16	1701	Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Sep-11	9:17	1299	Shidhu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Sep-11	9:17	2156	K.Satish Kum	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Sep-11	9:18	2103	Stravan	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Sep-11	9:18	1929	Visheshwar	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Sep-11	9:19	1888	Srikanth	VSR	ELE	HM	350	18:00	1	G	On Ac.	350
21-Sep-11	9:19	1505	SK.Sameerkha	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
21-Sep-11	9:21	2024	Kaleem	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
21-Sep-11	9:21	1691	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
21-Sep-11	9:22	2154	Raju	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Sep-11	9:22	2147	Amar Singh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Sep-11	9:23	2046	L.Harish	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
21-Sep-11	9:23	1842	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
21-Sep-11	9:24	1824	Sujatha	RBR	CEN	FH	170	18:00	1	G	On Ac.	170
21-Sep-11	9:25	2155	Ganesh	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Sep-11	9:25	1828	G.Srinivas	RBR	CEN	HM	350	18:00	1	G	On Ac.	350
21-Sep-11	9:26	1829	T.Krishna	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
21-Sep-11	9:26	1913	B.Shrirama M	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Sep-11	9:27	1704	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Sep-11	9:27	1904	Y.Ramesh	HAN	PAI	MA	180	18:00	1	G	Nil / By V	180

*MH*

23 September, 2011

Page 3 of 4

Checked by: *[Signature]*  
 Asst. Admin. Manager  
 (Audit)

Certified by: *[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES


Certified by: *[Signature]*  
 Asst. Admin. Manager  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By: *[Signature]* Dt: 23/9/11  
 MODI VENTURES





Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Sep-11	9:28	1801	Ravi	RBR	ROD	MA	250	18:00	<del>1</del>	G	On Ac.	250
21-Sep-11	9:28	1822	Dhamanthi	RBR	CEN	FH	170	18:00	<del>1</del>	G	On Ac.	170
21-Sep-11	9:29	1808	Arjun	RBR	ROD	MA	250	18:00	<del>1</del>	G	On Ac.	250
21-Sep-11	9:29	1805	Sonu	RBR	ROD	MA	250	18:00	<del>1</del>	G	On Ac.	250
21-Sep-11	9:30	1818	Guru	RBR	ROD	MH	175	18:00	<del>1</del>	G	On Ac.	175
21-Sep-11	9:30	1607	Mukudha	RBR	ROD	MH	175	18:00	<del>1</del>	G	On Ac.	175
21-Sep-11	9:31	1820	Yogendhar	RBR	ROD	MH	175	18:00	<del>1</del>	G	On Ac.	175
21-Sep-11	9:31	1804	Tinu	RBR	ROD	MA	250	18:00	<del>1</del>	G	On Ac.	250
21-Sep-11	9:32	1809	Mardhan	RBR	ROD	MA	250	18:00	<del>1</del>	G	On Ac.	250
21-Sep-11	9:32	1800	Sai Babd	RBR	ROD	MA	250	18:00	<del>1</del>	G	On Ac.	250
21-Sep-11	9:33	1830	B.Venkatesh	RBR	CEN	MA	250	18:00	<del>1</del>	G	On Ac.	250

11

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 (Audit)

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 28/9/11  
 MODI VENTURES

Total 139.9 DEM of JOURNAL 14,  
N.B.W.T.Y.

GMG-II Detailed Attendance Rep From Date: 20-Sep-11 To Date: 20/9/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Sep-11	6:00	1814	Anand	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
20-Sep-11	6:00	1803	Virendhar	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
20-Sep-11	6:01	1819	Ramu	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
20-Sep-11	6:01	1817	Jogendhar	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
20-Sep-11	6:02	1802	Shukdev	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
20-Sep-11	8:00	1381	Rajesh	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:00	1973	Ganesh	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:01	1977	Prava Bai	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
20-Sep-11	8:01	1978	Balaji	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:02	1495	Rakesh	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:02	1474	Lafitha	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
20-Sep-11	8:03	1375	Nisha	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
20-Sep-11	8:03	1533	Kamlesh kuma	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:04	1962	Panchvathi	AND	CIV	FH	160	17:00	1	G	On Ac.	160
20-Sep-11	8:04	1964	Hirdaya	AND	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:05	1676	Devaji	AND	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:05	1540	Vishnu	AND	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:06	1199	Deepak	AND	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:06	1355	Dilip	AND	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:07	1468	Hari	AND	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:07	1404	Dinesh	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:08	1378	Chota Ram	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:08	1405	Kamleshwari	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
20-Sep-11	8:09	1382	Manrakan	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:09	1383	Anushaiah	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:10	1198	Bharathi	AND	CIV	FH	160	17:00	1	G	On Ac.	160
20-Sep-11	8:10	1958	Janinu	AND	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:11	1513	Rohan	AND	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:11	1203	Manohar	AND	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:12	1967	Raju	AND	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:12	1254	Ram Laxman	AND	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:13	1462	Narsing	AND	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:13	1970	Bharat	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:14	1972	Nelaswari	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
20-Sep-11	8:14	1971	Mohail	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:15	1497	Kirthan	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:15	1975	Sukalu	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:16	1471	Sravan Kumar	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:16	1531	Naresh warma	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:17	1496	Narendhar	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:17	1408	Sukhanand	AND	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:18	1960	Amruathi	AND	CIV	FH	160	17:00	1	G	On Ac.	160
20-Sep-11	8:18	1301	Katwari	AND	CIV	MA	325	17:00	1	G	On Ac.	325

49.9

Checked by: [Signature]  
Asst. Admin. Manager  
(Auth)

23 September, 2011

Certified by: [Signature]  
Project Manager/Engg.  
MODI VENTURES

Certified by: [Signature]  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By: [Signature] Dt: 23/9/11  
MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Sep-11	8:19	2134	Roopamani	AND	CIV	FH	160	17:00	1	G	On Ac.	160
20-Sep-11	8:19	2133	Sawla Bhai	AND	CIV	FH	160	17:00	1	G	On Ac.	160
20-Sep-11	8:20	2131	Suresh	AND	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:20	1957	Mannu	AND	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:21	1410	Trilok	AND	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:21	1470	Gopal	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:22	1982	Ganesh	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:22	1374	Raj Kumar	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:23	1370	Kaileshwar	KAI	CIV	CT	350	17:00	1	G	On Ac.	350
20-Sep-11	8:23	1372	Rajashekar	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:24	1494	Nandulal	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:24	1555	Raimuna	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
20-Sep-11	8:25	2132	Arjun	AND	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:25	1961	Gouri	AND	CIV	FH	160	17:00	1	G	On Ac.	160
20-Sep-11	8:26	1191	Dayanand	AND	CIV	CT	350	17:00	1	G	On Ac.	350
20-Sep-11	8:26	1192	Rupalal	AND	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:27	1959	Karan	AND	CIV	MH	180	17:00	1	G	On Ac.	180
20-Sep-11	8:27	1469	Dummi Bai	AND	CIV	FH	160	17:00	1	G	On Ac.	160
20-Sep-11	8:28	1379	Manoj	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:28	1976	Rajesh Barma	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:29	1546	Agwar	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:29	1530	Suresh warma	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:30	1969	Mayaram]	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:30	1529	Ganulal	KAI	CIV	MA	325	17:00	1	G	Dept.	325
20-Sep-11	8:31	1547	Gambhir	KAI	CIV	MA	325	17:00	1	G	Dept.	325
20-Sep-11	8:31	1541	Shanth Kumar	AND	CIV	MA	325	17:00	1	G	Dept.	325
20-Sep-11	8:32	1367	Kishore	AND	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:32	1542	Krishna	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Sep-11	8:33	1353	Raja Ram	AND	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:33	1194	Jeethan	AND	CIV	MA	325	17:00	1	G	On Ac.	325
20-Sep-11	8:34	1354	Chandrika	AND	CIV	FH	160	17:00	1	G	On Ac.	160
20-Sep-11	9:00	1995	Y.Narsimha	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
20-Sep-11	9:00	1035	Bhadraiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
20-Sep-11	9:01	1347	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
20-Sep-11	9:01	1037	Lachumaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
20-Sep-11	9:02	1785	Mehmabood	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
20-Sep-11	9:02	1748	Chandraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
20-Sep-11	9:03	2088	Bhuchaiah	MAN	EAR	HM	300	18:00	1	CA	Job Work	300
20-Sep-11	9:03	1856	Mallaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
20-Sep-11	9:04	1032	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
20-Sep-11	9:04	1670	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
20-Sep-11	9:05	1924	Kalpana	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Sep-11	9:05	1042	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Sep-11	9:06	1868	Nilavani	MAN	EAR	FH	170	18:00	1	CA	Job Work	170

LH

23 September, 2011

Page 2 of 4

Checked by  
Asst. Admin. Manager

Certified by:  
*Ra*  
Project Manager / In-charge  
MODI VENTURES

Asst. Admin. Manager  
Modi Ven...

**CHECKED**  
QUALITY/QUANTITY  
By *[Signature]* Dt. 23/9/11  
MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Sep-11	9:06	1077	Shantamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Sep-11	9:07	1937	Shakamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Sep-11	9:07	1938	Aswhini	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Sep-11	9:08	2084	Lami	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Sep-11	9:08	2124	Veeramma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Sep-11	9:09	2126	K.Tanveanand	SHR	PAI	MH	180	18:00	1	G	Nil / By V	180
20-Sep-11	9:09	2125	Ch.Padmaraj	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Sep-11	9:10	1774	Lakmindhar	DRS	PLU	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:10	1769	Sushanth	DRS	PLU	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:11	1841	Gaganand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Sep-11	9:12	1299	Shidhu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Sep-11	9:12	1703	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Sep-11	9:13	1888	Srikanth	VSR	ELE	HM	350	18:00	1	G	On Ac.	350
20-Sep-11	9:13	1949	SK Aazad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
20-Sep-11	9:14	1858	V.Shanker	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:14	1922	Sukendhar Re	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:15	1839	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Sep-11	9:15	1710	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
20-Sep-11	9:16	1704	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Sep-11	9:16	1913	B.Shrirama M	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Sep-11	9:17	2057	P.Ashok	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:17	1363	Shashi Kanth	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:18	1364	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:18	2146	Narasihmulu	RBR	CEN	MH	175	14:00	0.5	G	On Ac.	87.5
20-Sep-11	9:19	2143	Nagraj	RBR	CEN	MA	250	14:00	0.5	G	On Ac.	125
20-Sep-11	9:19	2142	Mallesha	RBR	CEN	MA	250	14:00	0.5	G	On Ac.	125
20-Sep-11	9:20	2148	Aliendhar	RBR	CEN	MA	250	14:00	0.5	G	On Ac.	125
20-Sep-11	9:20	2145	Amlakar	RBR	CEN	MH	175	14:00	0.5	G	On Ac.	87.5
20-Sep-11	9:21	2144	Suresh	RBR	CEN	MA	250	14:00	0.5	G	On Ac.	125
20-Sep-11	9:21	2033	Balreddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:22	1556	K.Mohan Rao	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
20-Sep-11	9:22	2056	Kishore	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:23	1268	Asalam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
20-Sep-11	9:23	1691	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:24	1874	MD.Mustafa	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:24	1505	SK.Sameerkha	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:25	1929	Visheshwar	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:25	2151	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:26	2046	L.Harish	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
20-Sep-11	9:26	1490	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	On Ac.	350
20-Sep-11	9:27	2094	Venkatesh	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:27	1842	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
20-Sep-11	9:28	1824	Sujatha	RBR	CEN	FH	170	18:00	1	G	On Ac.	170
20-Sep-11	9:28	1828	G.Srinivas	RBR	CEN	HM	350	18:00	1	G	On Ac.	350

21

Checked by: [Signature]  
 350 18:00  
 170 18:00  
 350 18:00  
 Asst. Admin. Manager

23 September, 2011

Page 3 of 4


Certified  
 [Signature]  
 Project Manager / Regg.  
 MODI VENTURES


Certified  
 [Signature]  
 Asst. Admin. Manager  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By [Signature] 23/9/11  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Sep-11	9:29	1348	A.Ramullu	RAM	CAR	CT	350	18:00	1	G	On Ac.	350
20-Sep-11	9:29	2024	Kaleem	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:30	1917	Somnath	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Sep-11	9:30	2138	Amol	SHR	PAI	MH	180	18:00	1	G	Nil / By V	180
20-Sep-11	9:31	2108	Bhupal Reddy	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Sep-11	9:31	2061	G.Datta	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Sep-11	10:00	1731	Kamraj	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
20-Sep-11	10:00	1732	Suman	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
20-Sep-11	10:01	1510	Nakul	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0

(9)


Checked by:  
  
 Asst. Audit Manager  
 (Audit)

Checked by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Checked by:  
  
 Asst. Audit Manager  
 (Audit)

**CHECKED**

QUALITY/QUANTITY

By:  Dt: 23/9/11

**MODI VENTURES**

**GMG-II Building Material Payment Report**

From: 16/12/11 To: 22/12/11

Supplier *Lakshmi Narsimha*

Material Type Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
19-Dec-11	14:00	21.545	AP 29V 8739	777	16740.465
Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)					
Sum		21.545			16740.465
Summary for 'Supplier' = Lakshmi Narsimha (1 detail record)					
Sum		21.545			16740.465


Supplier *Sai Vishal Enterprises*


Material Type Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
20-Dec-11	10:47	17.94	AP 29V 0966	504	9041.76
Summary for 'Material Type' = Fine Robo Sand (1 detail record)					
Sum		17.94			9041.76

Material Type Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
16-Dec-11	15:29	400	AP 23V 0966	17.85	7140
17-Dec-11	12:18	400	AP 29V 0966	17.85	7140
19-Dec-11	13:45	400	AP 29V 0966	17.85	7140
19-Dec-11	17:16	400	AP 29V 0966	17.85	7140
Summary for 'Material Type' = Stone dust in cft (4 detail records)					
Sum		1600			28560
Summary for 'Supplier' = Sai Vishal Enterprises (5 detail records)					
Sum		1617.94			37601.76
Grand Total		1639.485			54342.225

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

**GMG-II Hire Payment Report** From: 16/12/11 To: 22/12/11

Equipment Owner K.Krishna

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
21-Dec-11	Gun Machine	-	2	160	Per Hour	320
21-Dec-11	Gun Machine	-	3.5	160	Per Hour	560
Summary for 'Vehicle Owner' = K.Krishna (2 detail records)			Sum	5.5		880

Equipment Owner R.Babu Rao

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
20-Dec-11	Builder Hoister	-	1	2300	Per Day	2300
20-Dec-11	Miller	-	1	1400	Per Day	1400
22-Dec-11	Builder Hoister	-	1	2300	Per Day	2300
22-Dec-11	Miller	-	1	1400	Per Day	1400
Summary for 'Vehicle Owner' = R.Babu Rao (4 detail records)			Sum	4		7400


Equipment Owner R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
16-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
16-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
16-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
16-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
16-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
16-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
16-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
16-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
16-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
16-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
17-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
17-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
17-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
17-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210
17-Dec-11	Tractor	AP 29V 2012	1	210	Per Trip	210

23 December, 2011


Page 1 of 3


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

17-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
17-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
17-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
17-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
17-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
19-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
19-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
19-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
19-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
19-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
19-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
19-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
19-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
19-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
19-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
19-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
19-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
20-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
20-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
20-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
20-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
20-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
20-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
20-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
20-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
20-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
20-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
20-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
20-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
20-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
21-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
21-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
21-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
21-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
21-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
21-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
21-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
21-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210

23 December, 2011

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Page 2 of 3




21-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
21-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
21-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
22-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
22-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
22-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
22-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
22-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
22-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
22-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
22-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
22-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
22-Dec-11	Tractor	AP 29V 2012	1	210 Per Trip	210
Summary for 'Vehicle Owner' = R.Bhupal (59 detail records)			<b>Sum</b>	59	12390

**Equipment Owner** V.Ravinder

Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
20-Dec-11	Gun Machine	-	3	160 Per Hour	480
20-Dec-11	Gun Machine	-	1.5	160 Per Hour	240
21-Dec-11	Gun Machine	-	2	160 Per Hour	320
Summary for 'Vehicle Owner' = V.Ravinder (3 detail records)			<b>Sum</b>	6.5	1040
<b>Grand Total</b>			75		21710

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

**GMG-II Hire Payment Report** From: 2/9/11 To: 8/9/11

**Equipment Owner** G.Mannem

Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
04-Sep-11	JCB	AP24H 0566	1	750 Per Hour	750
Summary for 'Vehicle Owner' = G.Mannem (1 detail record)			<b>Sum</b>	1	750

**Equipment Owner** K.Krishna


Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
04-Sep-11	Gun Machine		3	150 Per Hour	450
Summary for 'Vehicle Owner' = K.Krishna (1 detail record)			<b>Sum</b>	3	450


**Equipment Owner** R.Babu Rao

Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
02-Sep-11	Lift		1	2300 Per Day	2300
02-Sep-11	Miller		1	1400 Per Day	1400
Summary for 'Vehicle Owner' = R.Babu Rao (2 detail records)			<b>Sum</b>	2	3700

**Equipment Owner** R.Bhupal


Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
02-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
02-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
02-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
02-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
02-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
02-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
02-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
02-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
02-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
02-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
02-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
02-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
02-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
02-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
02-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
02-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

03-Sep-11	Tractor	T / R	1	210 Per Trip	210
03-Sep-11	Tractor	T / R	1	210 Per Trip	210
03-Sep-11	Tractor	T / R	1	210 Per Trip	210
03-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
03-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
03-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
03-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
03-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
03-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
03-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
03-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
03-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
04-Sep-11	Tractor	T / R	1	210 Per Trip	210
04-Sep-11	Tractor	T / R	1.35	230 Per Piece	310.5
04-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
04-Sep-11	Tractor	T / R	1	210 Per Trip	210
05-Sep-11	Tractor	T / R	1	210 Per Trip	210
05-Sep-11	Tractor	T / R	1	210 Per Trip	210
05-Sep-11	Tractor	T / R	1	210 Per Trip	210
05-Sep-11	Tractor	T / R	1	210 Per Trip	210
05-Sep-11	Tractor	T / R	1	210 Per Trip	210
05-Sep-11	Tractor	T / R	1	210 Per Trip	210
05-Sep-11	Tractor	T / R	1	210 Per Trip	210
05-Sep-11	Tractor	T / R	1	210 Per Trip	210
05-Sep-11	Tractor	T / R	1	210 Per Trip	210
06-Sep-11	Tractor	AP29V 2012	335	1.05 Per Piece	351.75
06-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
06-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
06-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
06-Sep-11	Tractor	AP29V 2012	216	1.35 Per Piece	291.6
06-Sep-11	Tractor	T / R	1	210 Per Trip	210
06-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
07-Sep-11	Tractor	AP29V 2012	0.5	210 Per Trip	105
07-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

07-Sep-11	Tractor	T / R	1	210	Per Trip	210
07-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
07-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
07-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
08-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
08-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
08-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
08-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
08-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
08-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
08-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210

Summary for 'Vehicle Owner' = R.Bhupal (56 detail records) **Sum** 604.85 11978.85

**Equipment Owner** Raja Reddy

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
02-Sep-11	Gun Machine		1	1200	Per Day	1200
03-Sep-11	Gun Machine		4	150	Per Hour	600


Summary for 'Vehicle Owner' = Raja Reddy (2 detail records) **Sum** 5 1800


**Equipment Owner** V.Ravindrachary

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
03-Sep-11	Gun Machine		7	150	Per Hour	1050
05-Sep-11	Gun Machine		5.5	150	Per Trip	825
06-Sep-11	Gun Machine		1	1200	Per Day	1200
07-Sep-11	Tractor	AP29V 2012	1	1200	Per Day	1200
08-Sep-11	Gun Machine		1	1200	Per Day	1200


Summary for 'Vehicle Owner' = V.Ravindrachary (5 detail re) **Sum** 15.5 5475


**Grand Total** 631.35 24153.85

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		N.Raj Kumar		
Date:		08.09.2011		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3" - in nos	732	3.0	2,196
3	Asbestos round cover 6" - in nos	0	5.0	-
4	Bends-25mm in nos	253	3.0	759
5	Deep Box - 25mm in nos	452	4.0	1,808
6	Fan Hooks in nos	131	18.0	2,358
7	Flexible pipe - 25mm in mts	125	6.0	750
8	Junction Box - 25mm in nos	271	4.0	1,084
9	PVC Pipe-1" 1.2 mm in nos	213	27.0	5,751
10	PVC Pipe-1" 1.5 mm in nos	416	34.0	14,144
11	AC sheets 2 x 2 in nos	4	50.0	200
12	PVC strip connector in nos	1980	10.0	19,800
13	Insulation Tape	79	10.0	790
	Wires			
1	Al Servive wire-3/20 in mts	1300	10.0	13,000
2	Al Servive wire-7/20 in mts	2455	13.0	31,915
3	Cu-Multistand wire-1/18 in bundles	107	492.0	52,644
4	Cu-Multistand wire-3/20 in bundles	27	1,158.0	31,266
5	Cu-Multistand wire-7/20 in bundles	22	1,724.0	37,928
6	Telephone wire-2pair in bundles	6	466.0	2,796
7	TV wire-RG-6 in mts	4575	11.0	50,325
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	13	94.0	1,222
2	Modular plate-1way in nos	61	29.0	1,769
3	Modular plate-2 way in nos	323	29.0	9,367
4	Modular plate-4way in nos	92	44.0	4,048
5	Modular plate-6way in nos	75	61.0	4,575
6	Modular plate-8way in nos	51	78.0	3,978
	Modular Switches, Etc.			
1	Modular Bell Switches-6A in nos	667	44.0	29,348
2	Modular Switch blank plates in nos	226	10.0	2,260
3	Modular Socket-15A in nos	156	81.0	12,636
4	Modular Socket-6A in nos	126	18.0	2,268
5	Modular Step Dimmer- in nos	65	149.0	9,685
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	147	55.0	8,085
8	Modular Telephone jack- in nos	99	41.0	4,059
9	Modular TV Socket- in nos	81	41.0	3,321
	MS Boxes			
1	Metal box-12 way in nos	28	56.0	1,568
2	Metal box-1way in nos	10	13.0	130
3	Metal box-2way in nos	30	14.0	420
4	Metal box-4way in nos	87	21.0	1,827
5	Metal box-6way in nos	52	30.0	1,560
6	Metal box-8way in nos	80	40.0	3,200
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	16	868.0	13,888
3	Metal enclosure 2 way for change over in nos	0	120.0	-

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


	MCB'S			-
1	MCB 6 Amps- in nos	39	88.0	3,432
2	MCB-16 Amps- in nos	12	88.0	1,056
3	MCB dummy in nos	73	3.0	219
4	MCB-0.5 Amps- in nos	22	88.0	1,936
	Isolators			-
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	5	443.0	2,215
3	Change over - 25 Amps - in nos	0	680.0	-
	Tube Lights			-
1	Tube light-2ft in nos	17	33.0	561
2	Tube light-4ft in nos	17	35.0	595
3	Tubelight fitting 2 ft- in nos	8	366.0	2,928
4	Tubelight fitting 4 ft- in nos	16	399.0	6,384
	Total			408,054

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		N.Raj Kumar			
Date:		08.09.2011			
S No	Item	Balance	Quantity	Value	Amount
GI Material					
1	Ball Cork 1/2" in nos.	60		185.00	11,100
2	Ball Valve 1/2" in nos.	39		387.00	15,093
3	G.I.- Coupling 1 1/2" in nos.	0		44.00	-
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	0		22.00	-
6	G.I.- Coupling 1/2" in nos.	257		10.00	2,570
7	G.I.- Coupling 2" in nos.	15		67.00	1,005
8	G.I.- Coupling 3/4" in nos.	0		16.00	-
9	G.I.- Elbow 1 1/2" in nos.	0		65.00	-
10	G.I.- Elbow 1 1/4" in nos.	0		48.00	-
11	G.I.- Elbow 1" in nos.	9		31.00	279
12	G.I.- Elbow 1/2" in nos.	55		11.00	605
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	6		17.00	102
15	G.I.- Nipple all sizes 1" in nos.	0		22.00	-
16	G.I.- Nipple all sizes 1/2" in nos.	181		12.00	2,172
17	G.I.- Nipple all sizes 3/4" in nos.	1		16.00	16
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	0		978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	25		838.00	20,950
21	G.I.- Pipe 1/2" (20 ft length) in nos.	44		406.00	17,864
22	G.I.- Pipe 2" (20 ft length) in nos.	3		1,404.00	4,212
23	G.I.- Pipe 3/4" (20 ft length) in nos.	25		541.00	13,525
24	G.I.- Plug 1 1/2" in nos.	3		40.00	120
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	0		19.00	-
27	G.I.- Plug 1/2" in nos.	5		6.00	30
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	18		12.00	216
30	G.I.- Reducer 1 1/2" in nos.	4		46.00	184
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	53		74.00	3,922
33	G.I.- Reducer 1/2" in nos.	0		16.00	-
34	G.I.- Reducer 2" in nos.	6		70.00	420
35	G.I.- Reducer 3/4" in nos.	41		17.00	697
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	15		44.00	660
39	G.I.- Tee 1/2" in nos.	90		17.00	1,530
40	G.I.- Tee 2" in nos.	33		139.00	4,587
41	G.I.- Tee 3/4" in nos.	0		30.00	-
42	G.I.- Union 1 1/2" in nos.	0		128.00	-
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	19		70.00	1,330
45	G.I.- Union 1/2" in nos.	0		30.00	-
46	G.I.- Union 2" in nos.	10		195.00	1,950
47	G.I.- Union 3/4" in nos.	24		46.00	1,104

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Page 1 of 2  
 Asst. Admin. Manager  
 Modi Ventures

48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	38	567.00	21,546
	PVC- SWR Pipes			-
1	Lubricant in lts	5	102.00	510
2	PVC 3" Bend 45 in nos.	119	24.00	2,856
3	PVC 3" Bend Plain in nos.	50	28.00	1,400
4	PVC 3" Bend with door in nos.	83	40.00	3,320
5	PVC 3" Cleaning pipe with Door in nos.	56	43.00	2,408
6	PVC 3" Coupler in nos.	66	22.00	1,452
7	PVC 3" Floor Trap in nos.	0	50.00	-
8	PVC 3" Nani Trap in nos.	60	41.00	2,460
9	PVC 3" Pipe Double Socket in nos.	63	157.00	9,891
10	PVC 3" Pipe Single Socket in nos.	57	143.00	8,151
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	62	38.00	2,356
13	PVC 3" Tee with door in nos.	44	43.00	1,892
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	2	56.00	112
16	PVC 3" Clamps in nos.	0	10.00	-
17	PVC 4" Bend 45 in nos.	1	39.00	39
18	PVC 4" Bend Plain in nos.	54	47.00	2,538
19	PVC 4" Bend with door in nos.	60	64.00	3,840
20	PVC 4" Clamps in nos.	39	10.00	390
21	PVC 4" Cleaning pipe with Door in nos.	54	75.00	4,050
22	PVC 4" Coupler in nos.	40	34.00	1,360
23	PVC 4" Floor Trap in nos.	38	50.00	1,900
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	45	124.00	5,580
26	PVC 4" Pipe Double Socket in nos.	19	306.00	5,814
27	PVC 4" Pipe Single Socket in nos.	22	280.00	6,160
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	38	66.00	2,508
31	PVC 4" Tee with door in nos.	44	77.00	3,388
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in lts	15	121.00	1,815
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	81	8.00	648
2	PVC-Rigid-Pipe- 1 1/2" in leng.	16	188.00	3,008
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	63	9.00	567
	Total			208,202


Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures





Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		N.Raj Kumar			
Date:		08.09.2011			
S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos		1	533.00	533.00
2	CP- Bottle trap- in nos		28	481.00	13,468.00
3	CP- Jali with hole- in nos		65	78.00	5,070.00
4	CP- Jali without hole- in nos		16	78.00	1,248.00
5	CP- Pillar cock- in nos		30	529.00	15,870.00
6	CP- Shower arm- in nos		45	296.00	13,320.00
7	CP- Shower head - in nos		39	415.00	16,185.00
8	CP- Stop Cock-1/2" in nos		106	213.00	22,578.00
9	CP- Tap Long body- in nos		57	533.00	30,381.00
10	CP- Tap Short Body- in nos		46	358.00	16,468.00
11	CP- Wall Mixer Bend- in nos		45	55.00	2,475.00
12	CP- Wall Mixer- in nos		45	1,989.00	89,505.00
13	CP- Flange - in nos		72	85.00	6,120.00
14	PVC Connection 1.5 ft in Nos		2	42.00	84.00
15	PVC Connection 2 ft in Nos		138	52.00	7,176.00
16	CP Extension Nipple in Nos		71	33.00	2,343.00
17	CP Tap two in one in nos		0	617.00	-
18	CP Waste coupling in nos		82	62.00	5,084.00
Sanitary					
1	S S Sink with drain board in nos		0	1,062.00	-
2	S S Sink in nos		21	677.00	14,217.00
3	EWC (P-trap)- in nos		0	510.00	-
4	EWC (S-trap)- in nos		34	380.00	12,920.00
5	PVC Flush tank- in nos		9	408.00	3,672.00
6	Ceramic Flush tank- in nos		34	562.00	19,108.00
7	Orissa pan in nos		4	344.00	1,376.00
8	Pedestal- in nos		52	506.00	26,312.00
9	Pedstal wash basin- in nos		0	999.00	-
10	Seat Cover- in nos		43	600.00	25,800.00
11	Wash basin bracket- in Pair		95	119.00	11,305.00
12	Wash Basin- in nos		48	493.00	23,664.00
13	Loft Tank- in nos		27	935.00	25,245.00
14	Bath Tub in nos		0	760.00	-
15	Anglo Indian WC in nos		0	1,341.00	-
Total					411,527.00

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		N.Raj Kumar				
Date:		08.09.2011				
S No	Item	Quantity	Value	Amount	Used for	Type
	Screws					
1	Fisher plug 5 mm in packets	20	45.00	900		
2	Fisher plug in 6 mm packets	25	45.00	1,125		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	0	0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	1200	0.40	480	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	2200	0.40	880	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	1400	0.40	560	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC ficing	-
	Hardware					
1	Glass for louvers in nos	0	16.00	-		
2	Hinges 4" in nos	206	11.00	2,266		
3	Main door Mortise lock in nos	4	1147.00	4,588		
4	SS door handles 6" in nos	8	80.00	640		
5	SS door stopper in nos	319	56.00	17,864		
6	SS Tower bolt 4" in nos	4	60.00	240	windows	
7	SS Tower bolt 6" in nos	3	80.00	240	french doors	
8	SS tubular lock in nos	0	330.00	-		
9	SS window handles 4" in nos	14	60.00	840		
	Doors & Wood					
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	21	929.33	19,516		
3	Flush Doors 26" wide in nos	41	755.08	30,958		
4	Flush Doors other sizes in nos	2	929.33	1,859		
5	Panel Doors 37" wide in nos	0	2043.74	-		
6	Panel Doors 32" wide in nos	20	1767.56	35,351		
7	Panel Doors 26" wide in nos	22	1436.14	31,595		
8	Panel Doors other sizes in nos	4	1767.56	7,070		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
	Total			156,972		

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Stock Statement [as per format in Circular no. 543 (c)]						Prepared by:		N.Raj Kumar			
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register				Date:		08.09.2011			
Company:		Modi Ventures				D=					
Project:		Gulmohar Gardens - II									
S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	193.00	11.00	17.55
2	Jhonson Grey	Border			8.00	2.50	30.00	4.17	193.00	1.00	193.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	120.00	4.00	30.00
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	157.00	11.00	14.27
2	Jhonson Brown	Border			8.00	2.50	30.00	4.17	187.00	1.00	187.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	374.00	7.00	53.43
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								2.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 5 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	1.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	1.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic								1.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	237.00	62.00	3.82

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:	Modi Ventures			
Project:	Gulmohar Gardens			
Phase:	II			
Prepared by:	K. Shirish			
Date:	08.09.2011			
S No	Item	Balance in number of rods of 40'	Weight of 40' rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	400	-	400
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	75	10.67	800
4	Steel Rebar - 16 mm in kgs	650	18.96	12,326
5	Steel Rebar - 20 mm in kgs	1,050	29.63	31,111
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	2,100	4.50	9,450
Total				54,087.29
Amount				2,055,316.91
S No	Item	of lengths	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	10	240	2,400
3	MS flat 1/2" x 6 mm - 18' length in nos	14	132	1,848
4	MS flat 3/4" x 6 mm - 18' length in nos	12	180	2,160
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	-	360	-
7	nos	10	360	3,600
8	nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	12	360	4,320
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	64	180	11,520
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	17	60	1,020
18	MS Z angle 3/4" x 3 mm - 18' length in nos	40	340	13,600
Total				45,268


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

## General

Stock Statement [as per format in Circular no. 543 (a)]				
Stock Register:		Tools & General Material Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		N.Raj Kumar		
Date:		08.09.2011		
S No	Item	Balance Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	6	37.00	222
2	Bombay Broom- in nos	144	7.00	1,008
3	Chisel flat- in nos	-	45.00	-
4	Coconut Broom- in nos	131	6.00	786
2	Consumables- Acid- in Ltrs	13	8.00	104
3	Crobars in nos	2	394.00	788
4	Fevicol in Kgs	-	110.00	-
5	Fruit packing covers in packets	9	60.00	540
3	GI Bucket- in nos	4	90.00	360
4	GI Pots- in nos	16	73.00	1,168
5	Gova rope- in bundles	29	166.00	4,814
6	Gumpas - big - in nos	10	122.00	1,220
4	Gumpas - small - in nos	22	77.00	1,694
5	Hammer all types in nos	17	95.00	1,615
6	Hold fast for doors in nos	171	42.00	7,182
7	Kabootar jali in bundles	36	115.00	4,140
5	Labour Helmet female - in nos	59	55.00	3,245
6	Labour Helmet male- in nos	7	59.00	413
7	Plastic Mug in nos	-	10.00	-
8	Poker bit in nos	1	28.00	28
6	Recron in packets	-	34.00	-
7	Safety belt- in nos	15	280.00	4,200
8	Spade- in nos	18	84.00	1,512
9	Sponge in nos	197	7.00	1,379
7	Staff Helmet- in nos	27	124.00	3,348
8	Tile grout in kgs	112	35.00	3,920
9	White cement in 25 kg in bags	2	380.00	760
10	Janta Paste in in grams	20	0.10	2
8	Araltide in gms	44	1.00	44
Total				44,492
Cement and Building Material				
S No	Item	Balance Quantity	Value	Amount
1	Cement 53 Grade in bags	84	180.00	15,120
2	Cement PPC grade in bags	-	180.00	-
5	Corse sand in cft	-	22.00	-
3	Fine sand in cft	400	24.00	9,600
4	Metal 20 mm in cft	100	22.00	2,200
6	Robo sand in cft	160	18.00	2,880
7	Solid Blocks 4"	1,000	14.00	14,000
8	Solid Blocks 6"	500	20.00	10,000
9	Table brick 9"x4"x3" in nos	200	2.00	400
Total				54,200

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

**GMG-II Hire Payment Report**

From: 26/8/11

To: 1/9/11

Equipment Owner R.Babu Rao

Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
30-Aug-11	Miller		1	1100 Per Day	1100
Summary for 'Vehicle Owner' = R.Babu Rao (1 detail record) Sum					1100

Equipment Owner R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
26-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
26-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
26-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
26-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
26-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
26-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
26-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
26-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
26-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
27-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
27-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
27-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190
29-Aug-11	Tractor	AP29V 2012	1	190 Per Trip	190

02 September, 2011


Page 1 of 3

Certified by:  
*RA*  
Project Manager/Engg.  
MODI VENTURES

30-Aug-11	Tractor	AP29V 2012	1	190	Per Trip	190
30-Aug-11	Tractor	T/R	1	190	Per Trip	190
30-Aug-11	Tractor	T/R	1	190	Per Trip	190
30-Aug-11	Tractor	AP29V 2012	1	190	Per Trip	190
30-Aug-11	Tractor	T/R	1	190	Per Trip	190
30-Aug-11	Tractor	AP29V 2012	1	190	Per Trip	190
30-Aug-11	Tractor	T/R	1	190	Per Trip	190
30-Aug-11	Tractor	T/R	1	190	Per Trip	190
30-Aug-11	Tractor	AP219V 2012	1	190	Per Trip	190
30-Aug-11	Tractor	T/R	1	190	Per Trip	190
30-Aug-11	Tractor	T/R	1	190	Per Trip	190
30-Aug-11	Tractor	T/R	1	190	Per Trip	190
30-Aug-11	Tractor	AP29V 2012	1	190	Per Trip	190
30-Aug-11	Tractor	T/R	1	190	Per Trip	190
30-Aug-11	Tractor	AP29V 2012	1	190	Per Trip	190
30-Aug-11	Tractor	T/R	1	190	Per Trip	190
30-Aug-11	Tractor	AP29V 2012	1	190	Per Trip	190
30-Aug-11	Tractor	T/R	1	190	Per Trip	190
30-Aug-11	Tractor	AP29V 2012	1	190	Per Trip	190
30-Aug-11	Tractor	AP29v 2012	1	190	Per Trip	190
30-Aug-11	Tractor	T/R	1	190	Per Trip	190
31-Aug-11	Tractor	AP29V 2012	1	190	Per Trip	190
31-Aug-11	Tractor	T/R	1	190	Per Trip	190
31-Aug-11	Tractor	AP29V 2012	1	190	Per Trip	190
31-Aug-11	Tractor	T/R	1	190	Per Trip	190
31-Aug-11	Tractor	AP29V 2012	1	190	Per Trip	190
31-Aug-11	Tractor	AP29V 2012	1	190	Per Trip	190
31-Aug-11	Tractor	T/R	1	190	Per Trip	190
31-Aug-11	Tractor	T/R	1	190	Per Trip	190

02 September, 2011

Page 2 of 3



31-Aug-11	Tractor	AP29V 2012	1	190	Per Trip	190
31-Aug-11	Tractor	AP29V 2012	1	190	Per Trip	190
31-Aug-11	Tractor	T / R	1	190	Per Trip	190
31-Aug-11	Tractor	AP29V 2012	1	190	Per Trip	190
31-Aug-11	Tractor	AP29V 2012	1	190	Per Trip	190
31-Aug-11	Tractor	T / R	1	190	Per Trip	190
31-Aug-11	Tractor	T / R	1	190	Per Trip	190

Summary for 'Vehicle Owner' = R.Bhupal (62 detail records) **Sum** 62 11780

**Equipment Owner** Tanveer Khan


Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
27-Aug-11	Gun Machine	-	3	150	Per Hour	450
27-Aug-11	Gun Machine		4	150	Per Hour	600

Summary for 'Vehicle Owner' = Tanveer Khan (2 detail recor **Sum** 7 1050

**Grand Total** 70 13930

02 September, 2011

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES



**GMG-II Building Material Payment Report**

From: 26/8/11

To: 1/9/11

*Supplier**Lakshmi Narasimha Enterprises***Material Type**

Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
30-Aug-11	16:15	16.88	AP29V 4204	873.6	14746.368

Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)

<b>Sum</b>		16.88			14746.368
------------	--	-------	--	--	-----------

Summary for 'Supplier' = Lakshmi Narasimha Enterprises (1 detail record)

<b>Sum</b>		16.88			14746.368
------------	--	-------	--	--	-----------

*Supplier**Sai Vishal Enterprises***Material Type**

20 mm Metal in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
28-Aug-11	9:37	400	AP29V 0966	23.712	9484.8
28-Aug-11	9:48	250	AP16TX 2160	23.712	5928

Summary for 'Material Type' = 20 mm Metal in cft (2 detail records)

<b>Sum</b>		650			15412.8
------------	--	-----	--	--	---------

Summary for 'Supplier' = Sai Vishal Enterprises (2 detail records)

<b>Sum</b>		650			15412.8
------------	--	-----	--	--	---------

*Supplier**Sri Laxmi Enterprises***Material Type**

Fine Sand Attur/Nagaram B

Date	Time	Quantity	Vehicle No	Rate	Amount
31-Aug-11	10:22	30.305	AP28X 9014	873.6	26474.448


Summary for 'Material Type' = Fine Sand Attur/Nagaram B.L (1 detail record)

<b>Sum</b>		30.305			26474.448
------------	--	--------	--	--	-----------

Summary for 'Supplier' = Sri Laxmi Enterprises (1 detail record)

<b>Sum</b>		30.305			26474.448
------------	--	--------	--	--	-----------

<b>Grand Total</b>		697.185			56633.616
--------------------	--	---------	--	--	-----------



**GMG-II Attendance Payment Report**

From: 26/8/11

To: 1/9/11

**Contractor Name** *A.Ramullu (Carpenter)***Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (14 detail records)	<b>Sum</b>	3925
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (14 detail records)	<b>Sum</b>	3925

**Contractor Name** *B.Hanumanth (Painting Work)***Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (29 detail records)	<b>Sum</b>	7935
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (29 detail	<b>Sum</b>	7935

**Contractor Name** *B.Raja Reddy (Electrical Work)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (2 detail records)	<b>Sum</b>	625
-------------------------------------------------------	------------	-----

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (10 detail records)	<b>Sum</b>	3125
Summary for 'Contractor Name' = B.Raja Reddy (Electrical Work) (12 detail	<b>Sum</b>	3750

**Contractor Name** *B.Sudharshan (Electrician)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (5 detail records)	<b>Sum</b>	1375
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (5 detail recor	<b>Sum</b>	1375

**Contractor Name** *Dayanand (Civil Work)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (4 detail records)	<b>Sum</b>	1300
-------------------------------------------------------	------------	------

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (131 detail records)	<b>Sum</b>	32245
Summary for 'Contractor Name' = Dayanand (Civil Work) (135 detail record	<b>Sum</b>	33545

**Contractor Name** *Dilip Ranjan Swain (Plumbing Work)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (1 detail record)	<b>Sum</b>	275
------------------------------------------------------	------------	-----

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (10 detail records)	<b>Sum</b>	2750
Summary for 'Contractor Name' = Dilip Ranjan Swain (Plumbing Work) (11	<b>Sum</b>	3025

**Contractor Name** *G.Mannem (Earth Work)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (20 detail records)	<b>Sum</b>	3600
--------------------------------------------------------	------------	------

02 September, 2011

Page 1 of 3

**Certified by:**  
*RL*  
Project Manager/Engg.  
MODI VENTURES

**Payment Type** Job Work  
Summary for 'Payment Type' = Job Work (89 detail records) **Sum**  
Summary for 'Contractor Name' = G.Mannem (Earth Work) (109 detail reco) **Sum**

17270  
20870  
14300

**Contractor Name** G.Snehalatha (Earth Work)

**Payment Type** Job Work  
Summary for 'Payment Type' = Job Work (20 detail records) **Sum** 3580  
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (20 detail rec) **Sum** 3580

**Contractor Name** Janardhan Prasad (Tiles Work)

**Payment Type** Job Work  
Summary for 'Payment Type' = Job Work (3 detail records) **Sum** 1350  
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (3 detail r) **Sum** 1350

**Contractor Name** K.Krishna (Hacking Work)

**Payment Type** On Ac.  
Summary for 'Payment Type' = On Ac. (3 detail records) **Sum** 825  
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (3 detail recor) **Sum** 825

**Contractor Name** K.Mohan Rao (Electrician)

**Payment Type** On Ac.  
Summary for 'Payment Type' = On Ac. (23 detail records) **Sum** 6340  
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (23 detail rec) **Sum** 6340

**Contractor Name** Kaileshwar (Civil Work)

**Payment Type** Dept.  
Summary for 'Payment Type' = Dept. (7 detail records) **Sum** 2110

**Payment Type** On Ac.  
Summary for 'Payment Type' = On Ac. (123 detail records) **Sum** 29935  
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (130 detail recor) **Sum** 32045

**Contractor Name** P.Praveen Kumar (Welder)

**Payment Type** On Ac.  
Summary for 'Payment Type' = On Ac. (10 detail records) **Sum** 2212.5  
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (10 detail reco) **Sum** 2212.5


**Contractor Name** R.Babu Rao (Centring)

**Payment Type** On Ac.  
Summary for 'Payment Type' = On Ac. (101 detail records) **Sum** 27245  
Summary for 'Contractor Name' = R.Babu Rao (Centring) (101 detail record) **Sum** 27245

**Contractor Name** Sirisha (Painting Work)

02 September, 2011

Page 2 of 3

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' = Job Work (4 detail records)		<b>Sum</b>	
<b>Payment Type</b>	Nil / By Vendor		
Summary for 'Payment Type' = Nil / By Vendor (14 detail records)		<b>Sum</b>	3735
Summary for 'Contractor Name' = Sirisha (Painting Work) (18 detail records)		<b>Sum</b>	4645

(910 1000) ✓

*Contractor Name*      *Tanveer Khan (Plumber Work)*


<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (17 detail records)		<b>Sum</b>	4975
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (17 detail		<b>Sum</b>	4975

*Contractor Name*      *V.Srinivas (Electrical Work)*

<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (49 detail records)		<b>Sum</b>	13580
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (49 detail re		<b>Sum</b>	13580
		<b>Grand Total</b>	171222.5


<p><b>Certified by:</b></p> <p><i>Rel</i></p> <p>Project Manager/Engg.</p> <p>ABC VENTURES</p>
------------------------------------------------------------------------------------------------

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		K.Shirish		
Date:		01.09.2011		
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	400	-	400
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	75	10.67	800
4	Steel Rebar - 16 mm in kgs	1,050	18.96	19,911
5	Steel Rebar - 20 mm in kgs	2,050	29.63	60,741
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	3,500	4.50	15,750
Total				97,602.10
Amount				3,708,879.87
S No	Item	of lengths	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	34	240	8,160
3	MS flat 1/2" x 6 mm - 18' length in nos	14	132	1,848
4	MS flat 3/4" x 6 mm - 18' length in nos	35	180	6,300
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	-	360	-
7	nos	10	360	3,600
8	nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	12	360	4,320
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	135	180	24,300
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	17	60	1,020
18	MS Z angle 3/4" x 3 mm - 18' length in nos	40	340	13,600
Total				67,948


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		N.Raj Kumar		
Date:		01.09.2011		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	732	3.0	2,196
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	125	3.0	375
5	Deep Box - 25mm in nos	452	4.0	1,808
6	Fan Hooks in nos	131	18.0	2,358
7	Flexible pipe - 25mm in mts	50	6.0	300
8	Junction Box - 25mm in nos	56	4.0	224
9	PVC Pipe-1" 1.2 mm in nos	315	27.0	8,505
10	PVC Pipe-1" 1.5 mm in nos	416	34.0	14,144
11	AC sheets 2 x 2 in nos	4	50.0	200
12	PVC strip connector in nos	1980	10.0	19,800
13	Insulation Tape	112	10.0	1,120
Wires				
1	Al Servive wire-3/20 in mts	1300	10.0	13,000
2	Al Servive wire-7/20 in mts	2455	13.0	31,915
3	Cu-Multistand wire-1/18 in bundles	107	492.0	52,644
4	Cu-Multistand wire-3/20 in bundles	27	1,158.0	31,266
5	Cu-Multistand wire-7/20 in bundles	22	1,724.0	37,928
6	Telephone wire-2pair in bundles	7	466.0	3,262
7	TV wire-RG-6 in mts	4575	11.0	50,325
8	10 sq mm cable in mts	0	71.0	-
Modular Plates				
1	Modular plate- 12 way in nos	13	94.0	1,222
2	Modular plate-1way in nos	61	29.0	1,769
3	Modular plate-2 way in nos	323	29.0	9,367
4	Modular plate-4way in nos	92	44.0	4,048
5	Modular plate-6way in nos	75	61.0	4,575
6	Modular plate-8way in nos	51	78.0	3,978
Modulaar Switches, Etc.				
1	Modular Bell Switches-6A in nos	667	44.0	29,348
2	Modular Switch blank plates in nos	226	10.0	2,260
3	Modular Socket-15A in nos	156	81.0	12,636
4	Modular Socket-6A in nos	126	18.0	2,268
5	Modular Step Dimmer- in nos	65	149.0	9,685
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	147	55.0	8,085
8	Modular Telephone jack- in nos	99	41.0	4,059
9	Modular TV Socket- in nos	81	41.0	3,321
MS Boxes				
1	Metal box-12 way in nos	29	56.0	1,624
2	Metal box-1way in nos	10	13.0	130
3	Metal box-2way in nos	114	14.0	1,596
4	Metal box-4way in nos	114	21.0	2,394
5	Metal box-6way in nos	89	30.0	2,670
6	Metal box-8way in nos	114	40.0	4,560
Distribution Boards				
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	5	868.0	4,340
3	Metal enclosure 2 way for change over in nos	0	120.0	-

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 2/9/11  
**MODI VENTURES**


MCB'S				
1	MCB 6 Amps- in nos	57	88.0	5,016
2	MCB-16 Amps- in nos	30	88.0	2,640
3	MCB dummy in nos	73	3.0	219
4	MCB-0.5 Amps- in nos	22	88.0	1,936
Isolators				
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	8	443.0	3,544
3	Change over - 25 Amps - in nos	0	680.0	-
Tube Lights				
1	Tube light-2ft in nos	19	33.0	627
2	Tube light-4ft in nos	16	35.0	560
3	Tubelight fitting 2 ft- in nos	8	366.0	2,928
4	Tubelight fitting 4 ft- in nos	16	399.0	6,384
Total				409,159

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 2/9/11  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		N.Raj Kumar			
Date:		01.09.2011			
S No	Item	Balance	Quantity	Value	Amount
GI Material					
1	Ball Cork 1/2" in nos.	60		185.00	11,100
2	Ball Valve 1/2" in nos.	39		387.00	15,093
3	G.I.- Coupling 1 1/2" in nos.	0		44.00	-
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	0		22.00	-
6	G.I.- Coupling 1/2" in nos.	257		10.00	2,570
7	G.I.- Coupling 2" in nos.	15		67.00	1,005
8	G.I.- Coupling 3/4" in nos.	0		16.00	-
9	G.I.- Elbow 1 1/2" in nos.	0		65.00	-
10	G.I.- Elbow 1 1/4" in nos.	0		48.00	-
11	G.I.- Elbow 1" in nos.	11		31.00	341
12	G.I.- Elbow 1/2" in nos.	75		11.00	825
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	6		17.00	102
15	G.I.- Nipple all sizes 1" in nos.	0		22.00	-
16	G.I.- Nipple all sizes 1/2" in nos.	193		12.00	2,316
17	G.I.- Nipple all sizes 3/4" in nos.	1		16.00	16
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	0		978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	27		838.00	22,626
21	G.I.- Pipe 1/2" (20 ft length) in nos.	47		406.00	19,082
22	G.I.- Pipe 2" (20 ft length) in nos.	3		1,404.00	4,212
23	G.I.- Pipe 3/4" (20 ft length) in nos.	25		541.00	13,525
24	G.I.- Plug 1 1/2" in nos.	3		40.00	120
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	0		19.00	-
27	G.I.- Plug 1/2" in nos.	5		6.00	30
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	18		12.00	216
30	G.I.- Reducer 1 1/2" in nos.	4		46.00	184
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	53		74.00	3,922
33	G.I.- Reducer 1/2" in nos.	0		16.00	-
34	G.I.- Reducer 2" in nos.	6		70.00	420
35	G.I.- Reducer 3/4" in nos.	41		17.00	697
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	15		44.00	660
39	G.I.- Tee 1/2" in nos.	97		17.00	1,649
40	G.I.- Tee 2" in nos.	33		139.00	4,587
41	G.I.- Tee 3/4" in nos.	0		30.00	-
42	G.I.- Union 1 1/2" in nos.	0		128.00	-
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	21		70.00	1,470
45	G.I.- Union 1/2" in nos.	0		30.00	-
46	G.I.- Union 2" in nos.	10		195.00	1,950
47	G.I.- Union 3/4" in nos.	24		46.00	1,104

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
**QUALITY/QUANTITY**  
 Page 1 of 2  
 By  Dt 2/9/11  
 MODI VENTURES





48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	38	567.00	21,546
	PVC- SWR Pipes			-
1	Lubricant in lts	6	102.00	612
2	PVC 3" Bend 45 in nos.	121	24.00	2,904
3	PVC 3" Bend Plain in nos.	50	28.00	1,400
4	PVC 3" Bend with door in nos.	83	40.00	3,320
5	PVC 3" Cleaning pipe with Door in nos.	56	43.00	2,408
6	PVC 3" Coupler in nos.	66	22.00	1,452
7	PVC 3" Floor Trap in nos.	0	50.00	-
8	PVC 3" Nani Trap in nos.	60	41.00	2,460
9	PVC 3" Pipe Double Socket in nos.	63	157.00	9,891
10	PVC 3" Pipe Single Socket in nos.	57	143.00	8,151
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	62	38.00	2,356
13	PVC 3" Tee with door in nos.	44	43.00	1,892
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	2	56.00	112
16	PVC 3" Clamps in nos.	0	10.00	-
17	PVC 4" Bend 45 in nos.	1	39.00	39
18	PVC 4" Bend Plain in nos.	56	47.00	2,632
19	PVC 4" Bend with door in nos.	60	64.00	3,840
20	PVC 4" Clamps in nos.	39	10.00	390
21	PVC 4" Cleaning pipe with Door in nos.	54	75.00	4,050
22	PVC 4" Coupler in nos.	40	34.00	1,360
23	PVC 4" Floor Trap in nos.	40	50.00	2,000
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	44	124.00	5,456
26	PVC 4" Pipe Double Socket in nos.	20	306.00	6,120
27	PVC 4" Pipe Single Socket in nos.	22	280.00	6,160
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	38	66.00	2,508
31	PVC 4" Tee with door in nos.	44	77.00	3,388
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in lts	16	121.00	1,936
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	77	8.00	616
2	PVC-Rigid-Pipe- 1 1/2" in leng.	17	188.00	3,196
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	63	9.00	567
	Total			212,584

**Certified by:**  
*Ra*  
 Project Manager/Engg.  
 MODI VENTURES


**QUALITY/QUANTITY**  
 By *[Signature]* Dt 21/9/11  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		N.Raj Kumar			
Date:		01.09.2011			
S No	Item	Balance	Quantity	Value	Amount
	CP Fittings				
1	CP- Bib cock- in nos	1		533.00	533.00
2	CP- Bottle trap- in nos	30		481.00	14,430.00
3	CP- Jali with hole- in nos	66		78.00	5,148.00
4	CP- Jali without hole- in nos	22		78.00	1,716.00
5	CP- Pillar cock- in nos	33		529.00	17,457.00
6	CP- Shower arm- in nos	47		296.00	13,912.00
7	CP- Shower head - in nos	41		415.00	17,015.00
8	CP- Stop Cock-1/2" in nos	115		213.00	24,495.00
9	CP- Tap Long body- in nos	57		533.00	30,381.00
10	CP- Tap Short Body- in nos	48		358.00	17,184.00
11	CP- Wall Mixer Bend- in nos	48		55.00	2,640.00
12	CP- Wall Mixer- in nos	48		1,989.00	95,472.00
13	CP- Flange - in nos	81		85.00	6,885.00
14	PVC Connection 1.5 ft in Nos	2		42.00	84.00
15	PVC Connection 2 ft in Nos	146		52.00	7,592.00
16	CP Extension Nipple in Nos	87		33.00	2,871.00
17	CP Tap two in one in nos	0		617.00	-
18	CP Waste coupling in nos	84		62.00	5,208.00
	Sanitary				
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	21		677.00	14,217.00
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	36		380.00	13,680.00
5	PVC Flush tank- in nos	9		408.00	3,672.00
6	Ceramic Flush tank- in nos	36		562.00	20,232.00
7	Orissa pan in nos	4		344.00	1,376.00
8	Pedestal- in nos	52		506.00	26,312.00
9	Pedstal wash basin- in nos	0		999.00	-
10	Seat Cover- in nos	45		600.00	27,000.00
11	Wash basin bracket- in Pair	98		119.00	11,662.00
12	Wash Basin- in nos	50		493.00	24,650.00
13	Loft Tank- in nos	27		935.00	25,245.00
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
	Total				431,069.00

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  DI 2/9/11  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		N.Raj Kumar				
Date:		01.09.2011				
S No	Item	Quantity	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	20	45.00	900		
2	Fisher plug in 6 mm packets	25	45.00	1,125		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	0	0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	1200	0.40	480	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	2700	0.40	1,080	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	1500	0.40	600	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
Hardware						
1	Glass for louvers in nos	0	16.00	-		
2	Hinges 4" in nos	227	11.00	2,497		
3	Main door Mortise lock in nos	4	1147.00	4,588		
4	SS door handles 6" in nos	8	80.00	640		
5	SS door stopper in nos	223	56.00	12,488		
6	SS Tower bolt 4" in nos	4	60.00	240	windows	
7	SS Tower bolt 6" in nos	3	80.00	240	french doors	
8	SS tubular lock in nos	0	330.00	-		
9	SS window handles 4" in nos	14	60.00	840		
Doors & Wood						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	21	929.33	19,516		
3	Flush Doors 26" wide in nos	41	755.08	30,958		
4	Flush Doors other sizes in nos	2	929.33	1,859		
5	Panel Doors 37" wide in nos	0	2043.74	-		
6	Panel Doors 32" wide in nos	22	1767.56	38,886		
7	Panel Doors 26" wide in nos	25	1436.14	35,903		
8	Panel Doors other sizes in nos	4	1767.56	7,070		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total					159,911	


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 21/9/11  
 MODI VENTURES

General

Stock Statement [as per format in Circular no. 543 (a)]				
Stock Register:		Tools & General Material Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		N.Raj Kumar		
Date:		01.09.2011		
S No	Item	Balance Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	8	37.00	296
2	Bombay Broom- in nos	274	7.00	1,918
3	Chisel flat- in nos	-	45.00	-
4	Coconut Broom- in nos	138	6.00	828
2	Consumables- Acid- in Ltrs	14	8.00	112
3	Crobars in nos	2	394.00	788
4	Fevicol in Kgs	1	110.00	110
5	Fruit packing covers in packets	9	60.00	540
3	GI Bucket- in nos	4	90.00	360
4	GI Pots- in nos	16	73.00	1,168
5	Gova rope- in bundles	30	166.00	4,980
6	Gumpas - big - in nos	10	122.00	1,220
4	Gumpas - small - in nos	25	77.00	1,925
5	Hammer all types in nos	18	95.00	1,710
6	Hold fast for doors in nos	351	42.00	14,742
7	Kabootar jali in bundles	39	115.00	4,485
5	Labour Helmet female - in nos	59	55.00	3,245
6	Labour Helmet male- in nos	7	59.00	413
7	Plastic Mug in nos	-	10.00	-
8	Poker bit in nos	1	28.00	28
6	Recron in packets	12	34.00	408
7	Safety belt- in nos	17	280.00	4,760
8	Spade- in nos	21	84.00	1,764
9	Sponge- in nos	309	7.00	2,163
7	Staff Helmet- in nos	27	124.00	3,348
8	Tile grout in kgs	114	35.00	3,990
9	White cement in 25 kg in bags	2	380.00	760
10	Janta Paste in in grams	20	0.10	2
8	Araltide in gms	44	1.00	44
Total				56,107
Cement and Building Material				
S No	Item	Balance Quantity	Value	Amount
1	Cement 53 Grade in bags	214	180.00	38,520
2	Cement PPC grade in bags	176	180.00	31,680
5	Coarse sand in cft	-	22.00	-
3	Fine sand in cft	400	24.00	9,600
4	Metal 20 mm in cft	-	22.00	-
6	Robo sand in cft	-	18.00	-
7	Solid Blocks 4"	1,000	14.00	14,000
8	Solid Blocks 6"	500	20.00	10,000
9	Table brick 9"x4"x3" in nos	1,000	2.00	2,000
Total				105,800

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 2/9/11  
 MODI VENTURES

**GMG-II Hire Payment Report** From: 9/9/11 To: 15/9/11

**Equipment Owner** K..Yadagiri


Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
12-Sep-11	JCB	AP29AP 2437	2.5	750 Per Hour	1875
Summary for 'Vehicle Owner' = K..Yadagiri (1 detail record)			<b>Sum</b>	2.5	1875


**Equipment Owner** R.Babu Rao

Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
14-Sep-11	Miller		1	1400 Per Day	1400
Summary for 'Vehicle Owner' = R.Babu Rao (1 detail record)			<b>Sum</b>	1	1400

**Equipment Owner** R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
09-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
09-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
09-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
09-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
09-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
09-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
09-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
09-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
10-Sep-11	Tractor	T / R	1	210 Per Trip	210
10-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
10-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
10-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
10-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
10-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
10-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
10-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
10-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
10-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210
12-Sep-11	Tractor	AP29V 2012	1	210 Per Trip	210

  
 Project Manager  
**MOD VENTURES**

Certified by:  
  
 Asst. Admin. Manager  
**Modi Ventures**

12-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
12-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
12-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
12-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
13-Sep-11	Tractor	T/R	1	210	Per Trip	210
13-Sep-11	Tractor	T/R	1	210	Per Trip	210
13-Sep-11	Tractor	T/R	1	210	Per Trip	210
13-Sep-11	Tractor	T/R	1	210	Per Trip	210
13-Sep-11	Tractor	T/R	1	210	Per Trip	210
13-Sep-11	Tractor	T/R	1	210	Per Trip	210
14-Sep-11	Tractor	T/R	1	210	Per Trip	210
14-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
14-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
14-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
14-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
14-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
14-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
14-Sep-11	Tractor	T/R	1	210	Per Trip	210
14-Sep-11	Tractor	AP29V 2012	95	1.35	Per Piece	128.25
14-Sep-11	Tractor	T/R	1	210	Per Trip	210
15-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
15-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
15-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210

Summary for 'Vehicle Owner' = R.Bhupal (42 detail records) **Sum** 136 8738.25

**Equipment Owner** Tanveer Khan

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
12-Sep-11	Gun Machine		1	1200	Per Day	1200


Summary for 'Vehicle Owner' = Tanveer Khan (1 detail recor **Sum** 1 1200


**Equipment Owner** V.Ravindrachary

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
09-Sep-11	Gun Machine		1	1200	Per Day	1200


16 September, 2011


Page 2 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

10-Sep-11	Gun Machine	1	1200 Per Day	1200
13-Sep-11	Gun Machine	1	1200 Per Day	1200
Summary for 'Vehicle Owner' = V.Ravindrachary (3 detail re		Sum	3	3600
<b>Grand Total</b>			143.5	16813.25

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

**GMG-II Building Material Payment Report**

From: 9/9/11

To: 15/9/11

*Supplier**K.V.R. Enterprises***Material Type**

Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
15-Sep-11	17:03	8.05	AP29U 6364	499.2	4018.56

Summary for 'Material Type' = Fine Robo Sand (1 detail record)

Sum 8.05 4018.56

Summary for 'Supplier' = K.V.R. Enterprises (1 detail record)

Sum 8.05 4018.56

*Supplier**Sai Vishal Enterprises***Material Type**

20 mm Metal in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
13-Sep-11	11:10	250	AP16TX 2160	23.712	5928

Summary for 'Material Type' = 20 mm Metal in cft (1 detail record)

Sum 250 5928

Summary for 'Supplier' = Sai Vishal Enterprises (1 detail record)

Sum 250 5928

*Supplier**Sri Laxmi Enterprises***Material Type**

Red Bricks in Nos

Date	Time	Quantity	Vehicle No	Rate	Amount
15-Sep-11	17:19	4982	AP9X 4250	2.704	13471.328

Summary for 'Material Type' = Red Bricks in Nos (1 detail record)

Sum 4982 13471.328

Summary for 'Supplier' = Sri Laxmi Enterprises (1 detail record)

Sum 4982 13471.328

*Supplier**Vishwakarma Enterprises***Material Type**

Fine Sand Rajmundari BL

Date	Time	Quantity	Vehicle No	Rate	Amount
15-Sep-11	10:41	20.795	AP24TA 0399	1040	21626.8

Summary for 'Material Type' = Fine Sand Rajmundari BL (1 detail record)

Sum 20.795 21626.8

Summary for 'Supplier' = Vishwakarma Enterprises (1 detail record)


Sum 20.795 21626.8

**Grand Total** 5260.845 45044.688

16 September, 2011


Page 1 of 1


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures




Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		N.Raj Kumar		
Date:		15.09.2011		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3" - in nos	572	3.0	1,716
3	Asbestos round cover 6" - in nos	0	5.0	-
4	Bends-25mm in nos	198	3.0	594
5	Deep Box - 25mm in nos	382	4.0	1,528
6	Fan Hooks in nos	101	18.0	1,818
7	Flexible pipe - 25mm in mts	100	6.0	600
8	Junction Box - 25mm in nos	231	4.0	924
9	PVC Pipe-1" 1.2 mm in nos	388	27.0	10,476
10	PVC Pipe-1" 1.5 mm in nos	346	34.0	11,764
11	AC sheets 2 x 2 in nos	4	50.0	200
12	PVC strip connector in nos	1930	10.0	19,300
13	Insulation Tape	81	10.0	810
	Wires			
1	Al Servive wire-3/20 in mts	500	10.0	5,000
2	Al Servive wire-7/20 in mts	3775	13.0	49,075
3	Cu-Multistand wire-1/18 in bundles	93	492.0	45,756
4	Cu-Multistand wire-3/20 in bundles	25	1,158.0	28,950
5	Cu-Multistand wire-7/20 in bundles	18	1,724.0	31,032
6	Telephone wire-2pair in bundles	4	466.0	1,864
7	TV wire-RG-6 in mts	4270	11.0	46,970
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	12	94.0	1,128
2	Modular plate-1way in nos	57	29.0	1,653
3	Modular plate-2 way in nos	276	29.0	8,004
4	Modular plate-4way in nos	72	44.0	3,168
5	Modular plate-6way in nos	59	61.0	3,599
6	Modular plate-8way in nos	31	78.0	2,418
	Modular Switches, Etc.			
1	Modular Bell Switches-6A in nos	469	44.0	20,636
2	Modular Switch blank plates in nos	131	10.0	1,310
3	Modular Socket-15A in nos	135	81.0	10,935
4	Modular Socket-6A in nos	45	18.0	810
5	Modular Step Dimmer- in nos	44	149.0	6,556
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	126	55.0	6,930
8	Modular Telephone jack- in nos	80	41.0	3,280
9	Modular TV Socket- in nos	62	41.0	2,542
	MS Boxes			
1	Metal box-12 way in nos	28	56.0	1,568
2	Metal box-1way in nos	10	13.0	130
3	Metal box-2way in nos	14	14.0	196
4	Metal box-4way in nos	80	21.0	1,680
5	Metal box-6way in nos	46	30.0	1,380
6	Metal box-8way in nos	73	40.0	2,920
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	14	868.0	12,152
3	Metal enclosure 2 way for change over in nos	0	120.0	-


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 16/9/11  
 MODI VENTURES

	MCB'S			-
1	MCB 6 Amps- in nos	27	88.0	2,376
2	MCB-16 Amps- in nos	0	88.0	-
3	MCB dummy in nos	67	3.0	201
4	MCB-0.5 Amps- in nos	22	88.0	1,936
	Isolators			-
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	3	443.0	1,329
3	Change over - 25 Amps - in nos	0	680.0	-
	Tube Lights			-
1	Tube light-2ft in nos	15	33.0	495
2	Tube light-4ft in nos	15	35.0	525
3	Tubelight fitting 2 ft- in nos	8	366.0	2,928
4	Tubelight fitting 4 ft- in nos	16	399.0	6,384
	Total			367,546

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 16/9/11  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Plumbing - GI & PVC Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		N.Raj Kumar		
Date:		15.09.2011		
S No	Item	Balance Quantity	Value	Amount
	GI Material			
1	Ball Cork 1/2" in nos.	59	185.00	10,915
2	Ball Valve 1/2" in nos.	38	387.00	14,706
3	G.I.- Coupling 1 1/2" in nos.	0	44.00	-
4	G.I.- Coupling 1 1/4" in nos.	0	33.00	-
5	G.I.- Coupling 1" in nos.	0	22.00	-
6	G.I.- Coupling 1/2" in nos.	257	10.00	2,570
7	G.I.- Coupling 2" in nos.	15	67.00	1,005
8	G.I.- Coupling 3/4" in nos.	0	16.00	-
9	G.I.- Elbow 1 1/2" in nos.	0	65.00	-
10	G.I.- Elbow 1 1/4" in nos.	0	48.00	-
11	G.I.- Elbow 1" in nos.	9	31.00	279
12	G.I.- Elbow 1/2" in nos.	49	11.00	539
13	G.I.- Elbow 2" in nos.	0	99.00	-
14	G.I.- Elbow 3/4" in nos.	6	17.00	102
15	G.I.- Nipple all sizes 1" in nos.	0	22.00	-
16	G.I.- Nipple all sizes 1/2" in nos.	177	12.00	2,124
17	G.I.- Nipple all sizes 3/4" in nos.	1	16.00	16
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	0	978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0	766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	25	838.00	20,950
21	G.I.- Pipe 1/2" (20 ft length) in nos.	44	406.00	17,864
22	G.I.- Pipe 2" (20 ft length) in nos.	3	1,404.00	4,212
23	G.I.- Pipe 3/4" (20 ft length) in nos.	25	541.00	13,525
24	G.I.- Plug 1 1/2" in nos.	3	40.00	120
25	G.I.- Plug 1 1/4" in nos.	0	33.00	-
26	G.I.- Plug 1" in nos.	0	19.00	-
27	G.I.- Plug 1/2" in nos.	5	6.00	30
28	G.I.- Plug 2" in nos.	0	63.00	-
29	G.I.- Plug 3/4" in nos.	18	12.00	216
30	G.I.- Reducer 1 1/2" in nos.	4	46.00	184
31	G.I.- Reducer 1 1/4" in nos.	0	24.00	-
32	G.I.- Reducer 1" in nos.	53	74.00	3,922
33	G.I.- Reducer 1/2" in nos.	0	16.00	-
34	G.I.- Reducer 2" in nos.	6	70.00	420
35	G.I.- Reducer 3/4" in nos.	41	17.00	697
36	G.I.- Tee 1 1/2" in nos.	0	87.00	-
37	G.I.- Tee 1 1/4" in nos.	0	63.00	-
38	G.I.- Tee 1" in nos.	15	44.00	660
39	G.I.- Tee 1/2" in nos.	88	17.00	1,496
40	G.I.- Tee 2" in nos.	33	139.00	4,587
41	G.I.- Tee 3/4" in nos.	0	30.00	-
42	G.I.- Union 1 1/2" in nos.	0	128.00	-
43	G.I.- Union 1 1/4" in nos.	0	102.00	-
44	G.I.- Union 1" in nos.	19	70.00	1,330
45	G.I.- Union 1/2" in nos.	0	30.00	-
46	G.I.- Union 2" in nos.	10	195.00	1,950
47	G.I.- Union 3/4" in nos.	24	46.00	1,104


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Page 1 of 2  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI  
 18/9/11  
 MODI VENTURES


48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	38	567.00	21,546
	PVC- SWR Pipes			-
1	Lubricant in lts	6	102.00	612
2	PVC 3" Bend 45 in nos.	111	24.00	2,664
3	PVC 3" Bend Plain in nos.	43	28.00	1,204
4	PVC 3" Bend with door in nos.	83	40.00	3,320
5	PVC 3" Cleaning pipe with Door in nos.	56	43.00	2,408
6	PVC 3" Coupler in nos.	62	22.00	1,364
7	PVC 3" Floor Trap in nos.	0	50.00	-
8	PVC 3" Nani Trap in nos.	60	41.00	2,460
9	PVC 3" Pipe Double Socket in nos.	61	157.00	9,577
10	PVC 3" Pipe Single Socket in nos.	56	143.00	8,008
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	62	38.00	2,356
13	PVC 3" Tee with door in nos.	43	43.00	1,849
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	2	56.00	112
16	PVC 3" Clamps in nos.	0	10.00	-
17	PVC 4" Bend 45 in nos.	49	39.00	1,911
18	PVC 4" Bend Plain in nos.	49	47.00	2,303
19	PVC 4" Bend with door in nos.	60	64.00	3,840
20	PVC 4" Clamps in nos.	39	10.00	390
21	PVC 4" Cleaning pipe with Door in nos.	54	75.00	4,050
22	PVC 4" Coupler in nos.	36	34.00	1,224
23	PVC 4" Floor Trap in nos.	31	50.00	1,550
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	44	124.00	5,456
26	PVC 4" Pipe Double Socket in nos.	17	306.00	5,202
27	PVC 4" Pipe Single Socket in nos.	19	280.00	5,320
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	38	66.00	2,508
31	PVC 4" Tee with door in nos.	43	77.00	3,311
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in lts	13	121.00	1,573
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	59	8.00	472
2	PVC-Rigid-Pipe- 1 1/2" in leng.	12	188.00	2,256
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	61	9.00	549
	Total			204,918


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt: 16/9/16  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		N.Raj Kumar			
Date:		15.09.2011			
S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos		1	533.00	533.00
2	CP- Bottle trap- in nos		24	481.00	11,544.00
3	CP- Jali with hole- in nos		64	78.00	4,992.00
4	CP- Jali without hole- in nos		10	78.00	780.00
5	CP- Pillar cock- in nos		23	529.00	12,167.00
6	CP- Shower arm- in nos		45	296.00	13,320.00
7	CP- Shower head - in nos		39	415.00	16,185.00
8	CP- Stop Cock-1/2" in nos		95	213.00	20,235.00
9	CP- Tap Long body- in nos		57	533.00	30,381.00
10	CP- Tap Short Body- in nos		42	358.00	15,036.00
11	CP- Wall Mixer Bend- in nos		45	55.00	2,475.00
12	CP- Wall Mixer- in nos		45	1,989.00	89,505.00
13	CP- Flange - in nos		58	85.00	4,930.00
14	PVC Connection 1.5 ft in Nos		2	42.00	84.00
15	PVC Connection 2 ft in Nos		125	52.00	6,500.00
16	CP Extension Nipple in Nos		56	33.00	1,848.00
17	CP Tap two in one in nos		0	617.00	-
18	CP Waste coupling in nos		75	62.00	4,650.00
Sanitary					
1	S S Sink with drain board in nos		0	1,062.00	-
2	S S Sink in nos		21	677.00	14,217.00
3	EWC (P-trap)- in nos		0	510.00	-
4	EWC (S-trap)- in nos		30	380.00	11,400.00
5	PVC Flush tank- in nos		9	408.00	3,672.00
6	Ceramic Flush tank- in nos		30	562.00	16,860.00
7	Orissa pan in nos		4	344.00	1,376.00
8	Pedestal- in nos		52	506.00	26,312.00
9	Pedstal wash basin- in nos		0	999.00	-
10	Seat Cover- in nos		38	600.00	22,800.00
11	Wash basin bracket- in Pair		90	119.00	10,710.00
12	Wash Basin- in nos		44	493.00	21,692.00
13	Loft Tank- in nos		27	935.00	25,245.00
14	Bath Tub in nos		0	760.00	-
15	Anglo Indian WC in nos		0	1,341.00	-
Total					389,449.00


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 16/9/11  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		N.Raj Kumar				
Date:		15.09.2011				
S No	Item	Quantity	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	20	45.00	900		
2	Fisher plug in 6 mm packets	25	45.00	1,125		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	0	0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	1200	0.40	480	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	1700	0.40	680	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	1400	0.40	560	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
Hardware						
1	Glass for louvers in nos	0	16.00	-		
2	Hinges 4" in nos	163	11.00	1,793		
3	Main door Mortise lock in nos	4	1147.00	4,588		
4	SS door handles 6" in nos	8	80.00	640		
5	SS door stopper in nos	270	56.00	15,120		
6	SS Tower bolt 4" in nos	0	60.00	-	windows	
7	SS Tower bolt 6" in nos	0	80.00	-	french doors	
8	SS tubular lock in nos	0	330.00	-		
9	SS window handles 4" in nos	14	60.00	840		
Doors & Wood						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	16	929.33	14,869		
3	Flush Doors 26" wide in nos	34	755.08	25,673		
4	Flush Doors other sizes in nos	2	929.33	1,859		
5	Panel Doors 37" wide in nos	0	2043.74	-		
6	Panel Doors 32" wide in nos	20	1767.56	35,351		
7	Panel Doors 26" wide in nos	22	1436.14	31,595		
8	Panel Doors other sizes in nos	4	1767.56	7,070		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				143,143		

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**


**Certified by:**  
  
 Asst. Admin. Manager  
**Modi Ventures**

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 18/9/11  
**MODI VENTURES**


Stock Statement [as per format in Circular no. 543 (c)]						Prepared by: N.Raj Kumar					
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register				Date: 15.09.2011					
Company:		Modi Ventures				D=					
Project:		Gulmohar Gardens - II				D=					
S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	193.00	11.00	17.55
2	Jhonson Grey	Border			8.00	2.50	30.00	4.17	193.00	1.00	193.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	120.00	4.00	30.00
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	154.00	11.00	14.00
2	Jhonson Brown	Border			8.00	2.50	30.00	4.17	187.00	1.00	187.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	374.00	7.00	53.43
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								2.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 5 -semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	3.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	2.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic								1.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	237.00	62.00	3.82


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 16/9/11  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:	Modi Ventures			
Project:	Gulmohar Gardens			
Phase:	II			
Prepared by:	K. Shirish			
Date:	15.09.2011			
S No	Item	Balance in number of rods of 40'	Weight of 40' rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	400	-	400
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	75	10.67	800
4	Steel Rebar - 16 mm in kgs	300	18.96	5,689
5	Steel Rebar - 20 mm in kgs	350	29.63	10,370
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	175	4.50	788
Total				18,047.01
Amount				685,786.35
S No	Item	of lengths	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	10	240	2,400
3	MS flat 1/2" x 6 mm - 18' length in nos	14	132	1,848
4	MS flat 3/4" x 6 mm - 18' length in nos	12	180	2,160
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	-	360	-
7	nos	10	360	3,600
8	nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	12	360	4,320
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm - 18' length in nos	32	180	5,760
16	MS square rod 12 mm - 18' length in nos	-	240	-
17	MS square rod 6 mm - 18' length in nos	17	60	1,020
18	MS Z angle 3/4" x 3 mm - 18' length in nos	21	340	7,140
Total				33,048

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 16/9/11  
 MODI VENTURES




General

Stock Statement [as per format in Circular no. 543 (a)]				
Stock Register:		Tools & General Material Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		N.Raj Kumar		
Date:		15.09.2011		
S No	Item	Balance Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	7	37.00	259
2	Bombay Broom- in nos	71	7.00	497
3	Chisel flat- in nos	-	45.00	-
4	Coconut Broom- in nos	119	6.00	714
2	Consumables- Acid- in Ltrs	10	8.00	80
3	Crobars in nos	2	394.00	788
4	Fevicol in Kgs	-	110.00	-
5	Fruit packing covers in packets	6	60.00	360
3	GI Bucket- in nos	3	90.00	270
4	GI Pots- in nos	16	73.00	1,168
5	Gova rope- in bundles	27	166.00	4,482
6	Gumpas - big - in nos	10	122.00	1,220
4	Gumpas - small - in nos	21	77.00	1,617
5	Hammer all types in nos	16	95.00	1,520
6	Hold fast for doors in nos	123	42.00	5,166
7	Kabootar jali in bundles	35	115.00	4,025
5	Labour Helmet female - in nos	55	55.00	3,025
6	Labour Helmet male- in nos	3	59.00	177
7	Plastic Mug in nos	-	10.00	-
8	Poker bit in nos	1	28.00	28
6	Recron in packets	210	34.00	7,140
7	Safety belt- in nos	15	280.00	4,200
8	Spade- in nos	16	84.00	1,344
9	Sponge- in nos	115	7.00	805
7	Staff Helmet- in nos	27	124.00	3,348
8	Tile grout in kgs	111	35.00	3,885
9	White cement in 25 kg in bags	1	380.00	380
10	Janta Paste in in grams	18	0.10	2
8	Araltide in gms	44	1.00	44
Total				46,544
Cement and Building Material				
S No	Item	Balance Quantity	Value	Amount
1	Cement 53 Grade in bags	73	180.00	13,140
2	Cement PPC grade in bags	110	180.00	19,800
5	Corse sand in cft	-	22.00	-
3	Fine sand in cft	200	24.00	4,800
4	Metal 20 mm in cft	300	22.00	6,600
6	Robo sand in cft	100	18.00	1,800
7	Solid Blocks 4"	-	14.00	-
8	Solid Blocks 6"	500	20.00	10,000
9	Table brick 9"x4"x3" in nos	4,900	2.00	9,800
Total				65,940

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 16/9/11  
 MODI VENTURES

Total 151 Done on 19/9/11  
 15/9/11

GMG-II Detailed Attendance Rep From Date: 19-Sep-11 To Date: 19/9/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Sep-11	6:00	1819	Ramu	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
19-Sep-11	6:00	1802	Shukdev	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
19-Sep-11	6:01	1814	Anand	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
19-Sep-11	6:01	1607	Mukudha	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
19-Sep-11	6:02	1803	Virendhar	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
19-Sep-11	6:02	1820	Yogendhar	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
19-Sep-11	8:00	1410	Trilok	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:00	1957	Mannu	AND	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:01	2131	Suresh	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:01	1218	Omprakash.C	AND	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:02	1356	Kunthi Bai	AND	CIV	FH	160	17:00	1	G	On Ac.	160
19-Sep-11	8:02	2133	Sawla Bhai	AND	CIV	FH	160	17:00	1	G	On Ac.	160
19-Sep-11	8:03	1186	Bharath Patel	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:03	2134	Roopamani	AND	CIV	FH	160	17:00	1	G	On Ac.	160
19-Sep-11	8:04	1375	Nisha	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
19-Sep-11	8:04	1405	Kamleshwari	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
19-Sep-11	8:05	1382	Manrakan	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:05	1383	Anushaiah	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:06	1547	Gambhir	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:06	1497	Kirthan	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:07	1971	Mohail	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:07	1972	Nelaswari	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
19-Sep-11	8:08	1495	Rakesh	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:08	1960	Amruathi	AND	CIV	FH	160	17:00	1	G	On Ac.	160
19-Sep-11	8:09	1301	Katwari	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:09	1408	Sukhanand	AND	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:10	1198	Bharathi	AND	CIV	FH	160	17:00	1	G	On Ac.	160
19-Sep-11	8:10	1958	Jannu	AND	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:11	1195	Rekha	AND	CIV	FH	160	17:00	1	G	On Ac.	160
19-Sep-11	8:11	1203	Manohar	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:12	1354	Chandrika	AND	CIV	FH	160	17:00	1	G	On Ac.	160
19-Sep-11	8:12	1513	Rohan	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:13	1471	Sravan Kumar	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:13	1973	Ganesh	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:14	1533	Kamlesh kuma	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:14	1474	Lalitha	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
19-Sep-11	8:15	1977	Prava Bai	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
19-Sep-11	8:15	1555	Raimuna	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
19-Sep-11	8:16	1970	Bharat	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:16	1404	Dinesh	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:17	1967	Raju	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:17	1254	Ram Laxman	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:18	1462	Narsing	AND	CIV	MA	325	17:00	1	G	On Ac.	325

HB

23 September, 2011

Page 1 of 4

Checked by:  
 Asst. Admin. Manager  
 (Signature)

Certified by:  
 (Signature)  
 Project Manager / MODI VENTURES

Certified by:  
 (Signature)  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By (Signature) Dt 23/9/11  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Sep-11	8:18	1468	Hari	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:19	1355	Dilip	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:19	1199	Deepak	AND	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:20	1676	Devaji	AND	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:20	1541	Shanth Kumar	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:21	1978	Balaji	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:21	1531	Naresh warma	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:22	1381	Rajesh	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:22	1532	Gouardan war	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:23	1530	Suresh warma	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:23	1429	Nandhu	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:24	1379	Manoj	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:24	1976	Rajesh Barma	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:25	1529	Ganulal	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:25	1367	Kishore	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:26	1540	Vishnu	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:26	1964	Hirdaya	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:27	1962	Panchvathi	AND	CIV	FH	160	17:00	1	G	On Ac.	160
19-Sep-11	8:27	1542	Krishna	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:28	1494	Nandulal	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:28	1969	Mayaram]	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:29	1372	Rajashekar	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:29	1370	Kaileshwar	KAI	CIV	CT	350	17:00	1	G	On Ac.	350
19-Sep-11	8:30	1496	Narendhar	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:30	1378	Chota Ram	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:31	1353	Raja Ram	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:31	1194	Jeethan	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:32	2132	Arjun	AND	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:32	1959	Karan	AND	CIV	MH	180	17:00	1	G	On Ac.	180
19-Sep-11	8:33	1975	Sukalu	KAI	CIV	MA	325	17:00	1	G	Dept.	325
19-Sep-11	8:33	1982	Ganesh	KAI	CIV	MA	325	17:00	1	G	Dept.	325
19-Sep-11	8:34	1546	Agwar	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	8:34	1470	Gopal	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
19-Sep-11	9:00	1995	Y.Narsimha	MAN	EAR	MH	190	17:00	1	CA	Dept.	190
19-Sep-11	9:00	1023	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
19-Sep-11	9:01	1856	Mallaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
19-Sep-11	9:01	1748	Chandraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
19-Sep-11	9:02	2088	Bhuchaiah	MAN	EAR	HM	300	18:00	1	CA	Job Work	300
19-Sep-11	9:02	1347	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
19-Sep-11	9:03	1037	Lachumaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
19-Sep-11	9:03	1035	Bhadraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
19-Sep-11	9:04	1878	T.Mallaih	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
19-Sep-11	9:04	1785	Mehmabood	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
19-Sep-11	9:05	2135	G.Narasaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190

*JM*

23 September, 2011

Page 2 of 4

Checked by: *[Signature]*  
Asst. Admin. Manager  
(Audit)

Certified by: *[Signature]*  
Project Manager/  
MODI VENTURES

Ce: *[Signature]*  
Asst. Adm. Manager  
Modi Ventures

**CHECKED**  
QUALITY/QUANTITY  
By *[Signature]* Dt 23/9/11  
MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Sep-11	9:05	1032	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
19-Sep-11	9:06	1937	Shakamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
19-Sep-11	9:06	1938	Aswhini	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Sep-11	9:07	1042	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Sep-11	9:07	1670	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Sep-11	9:08	2084	Lami	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Sep-11	9:08	2127	Pusapalatha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Sep-11	9:09	1924	Kaipana	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Sep-11	9:09	1077	Shantamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Sep-11	9:10	2124	Veeramma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Sep-11	9:10	2128	Eswaramma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Sep-11	9:11	1869	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Sep-11	9:11	1868	Nilavani	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Sep-11	9:12	2126	K.Tanveanand	SHR	PAI	MH	180	18:00	1	G	Nil / By V	180
19-Sep-11	9:12	2125	Ch.Padmaraj	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Sep-11	9:13	1774	Lakmindhar	DRS	PLU	MA	275	18:00	1	G	On Ac.	275
19-Sep-11	9:13	1769	Sushanth	DRS	PLU	MA	275	18:00	1	G	On Ac.	275
19-Sep-11	9:14	2130	Laxmi	RBR	CEN	FH	170	18:00	1	G	On Ac.	170
19-Sep-11	9:15	1701	Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Sep-11	9:15	1299	Shidhu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Sep-11	9:16	2033	Balreddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Sep-11	9:16	1556	K.Mohan Rao	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
19-Sep-11	9:17	1364	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
19-Sep-11	9:17	2056	Kishore	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Sep-11	9:18	1703	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Sep-11	9:18	1913	B.Shrirama M	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Sep-11	9:19	1841	Gaganand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Sep-11	9:19	1704	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Sep-11	9:20	1949	SK Aazad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
19-Sep-11	9:20	2146	Narasihmulu	RBR	CEN	MH	175	18:00	1	G	On Ac.	175
19-Sep-11	9:21	2143	Nagraj	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
19-Sep-11	9:21	2144	Suresh	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
19-Sep-11	9:22	2142	Mallesh	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
19-Sep-11	9:22	1736	Yogesh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
19-Sep-11	9:23	1863	Killo	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
19-Sep-11	9:23	1731	Kamraj	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
19-Sep-11	9:24	1293	P.Jyothi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
19-Sep-11	9:24	1431	Venkatesh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
19-Sep-11	9:25	2138	Amol	SHR	PAI	MH	180	18:00	1	G	Nil / By V	180
19-Sep-11	9:25	1936	Parmesh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
19-Sep-11	9:26	1928	Subath	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
19-Sep-11	9:26	1935	Venkatesh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
19-Sep-11	9:27	1510	Nakul	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
19-Sep-11	9:27	1865	Junadh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0

Handwritten initials "MH" circled in black.

Asst. Admin. Manager  
(Audit)


Certified by:  
*[Signature]*  
Project Manager  
MODI VENTURES


Certified by:  
*[Signature]*  
Asst. Admin. Manager  
Modi Ventures


CHECKED  
QUALITY/QUANTITY  
By *[Signature]* 23/9/11  
MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Sep-11	9:28	1922	Sukendhar Re	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Sep-11	9:28	1824	Sujatha	RBR	CEN	FH	170	18:00	1	G	On Ac.	170
19-Sep-11	9:29	2046	L.Harish	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
19-Sep-11	9:29	1842	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
19-Sep-11	9:30	2061	G.Datta	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Sep-11	9:30	2024	Kaleem	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
19-Sep-11	9:31	2150	Muqem	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
19-Sep-11	9:31	1929	Visheshwar	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Sep-11	9:32	1490	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	On Ac.	350
19-Sep-11	9:32	2151	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Sep-11	9:33	1505	SK.Sameerkha	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
19-Sep-11	9:33	1691	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
19-Sep-11	10:00	2031	Rama Krishna	RR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Sep-11	10:00	2120	K.Srinivas	RR	ELE	HM	350	18:00	1	G	On Ac.	350
19-Sep-11	10:00	1828	G.Srinivas	RBR	CEN	HM	350	18:00	1	G	On Ac.	350
19-Sep-11	10:01	2093	Naveen	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
19-Sep-11	10:02	2109	Venkat Reddy	VSR	ELE	MA	275	18:00	1	G	On Ac.	275

17

Checked by:  
  
 Asst. Admin. Manager  
 (Unit)

Certified by:  
  
 Project Manager / In-charge  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt. 23/9/11  
 MODI VENTURES


Total - 12 Dept.


GMG-II Detailed Attendance Rep From Date: 18-Sep-11 To Date: 18/9/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Sep-11	6:00	1897	D.Shanmukh	KK	HAC	MH	275	14:00	✓	G	On Ac.	275
18-Sep-11	6:00	1894	G.Narayana	KK	HAC	MH	275	14:00	✓	G	On Ac.	275
18-Sep-11	6:01	1801	Ravi	RBR	ROD	MA	250	14:00	✓	G	On Ac.	250
18-Sep-11	6:01	1805	Sonu	RBR	ROD	MA	250	14:00	✓	G	On Ac.	250
18-Sep-11	6:02	1817	Jogendhar	RBR	ROD	MH	175	14:00	✓	G	On Ac.	175
18-Sep-11	6:02	1818	Guru	RBR	ROD	MH	175	14:00	✓	G	On Ac.	175
18-Sep-11	6:03	1803	Virendhar	RBR	ROD	MA	250	14:00	✓	G	On Ac.	250
18-Sep-11	6:03	1814	Anand	RBR	ROD	MA	250	14:00	✓	G	On Ac.	250
18-Sep-11	6:04	1824	Sujatha	RBR	CEN	FH	170	14:00	✓	G	On Ac.	170
18-Sep-11	6:04	1594	Jitendhar	RBR	CEN	MH	175	14:00	✓	G	On Ac.	175
18-Sep-11	6:05	2130	Laxmi	RBR	CEN	FH	170	14:00	✓	G	On Ac.	170
18-Sep-11	9:00	1077	Shantamma	MAN	EAR	FH	170	14:00	0.5	CA	Dept.	85
18-Sep-11	9:00	1032	Venkatamma	MAN	EAR	FH	170	14:00	0.5	CA	Dept.	85

12

Checked by:  
  
 Asst. Admin. Manager  
 (Adit)

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 23/9/11  
 MODI VENTURES

Total 98.9 Dem of 22 N.B.V.T.S.

GMG-II Detailed Attendance Rep From Date: 17-Sep-11 To Date: 17/9/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Sep-11	6:00	1896	Simhadari.G	KK	HAC	MH	275	14:00	1	G	On Ac.	275
17-Sep-11	6:00	1895	V.Gandhi Rao	KK	HAC	MH	275	14:00	1	G	On Ac.	275
17-Sep-11	6:01	1897	D.Shanmukh	KK	HAC	MH	275	14:00	1	G	On Ac.	275
17-Sep-11	6:01	1820	Yogendhar	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
17-Sep-11	6:02	1819	Ramu	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
17-Sep-11	6:02	1594	Jitendhar	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
17-Sep-11	6:03	1808	Arjun	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
17-Sep-11	6:03	1804	Tinu	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
17-Sep-11	6:04	1809	Mardhan	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
17-Sep-11	6:04	1801	Ravi	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
17-Sep-11	6:05	1818	Guru	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
17-Sep-11	6:05	1817	Jogendhar	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
17-Sep-11	6:06	1814	Anand	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
17-Sep-11	6:06	1805	Sonu	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
17-Sep-11	6:07	1803	Virendhar	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
17-Sep-11	9:00	2135	G.Narasaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
17-Sep-11	9:00	1878	T.Mallaih	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
17-Sep-11	9:01	1749	Sowraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
17-Sep-11	9:01	2088	Bhuchaiah	MAN	EAR	HM	300	18:00	1	CA	Job Work	300
17-Sep-11	9:02	1023	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
17-Sep-11	9:02	1856	Mallaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
17-Sep-11	9:03	1995	Y.Narsimha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
17-Sep-11	9:03	1035	Bhadraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
17-Sep-11	9:04	1785	Mehmabood	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
17-Sep-11	9:04	1748	Chandraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
17-Sep-11	9:05	1347	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
17-Sep-11	9:05	1670	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
17-Sep-11	9:05	2137	Neelama	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
17-Sep-11	9:06	1042	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Sep-11	9:07	1869	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Sep-11	9:07	1077	Shantamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Sep-11	9:08	1937	Shakamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Sep-11	9:08	1938	Aswhini	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Sep-11	9:09	2084	Lami	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Sep-11	9:09	1025	Hamsha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Sep-11	9:10	1032	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Sep-11	9:10	2128	Eswaramma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Sep-11	9:11	1924	Kalpana	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Sep-11	9:11	1268	Asalam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
17-Sep-11	9:12	1949	SK Aazad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
17-Sep-11	9:12	1703	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil/By V	275
17-Sep-11	9:13	1904	Y.Ramesh	HAN	PAI	MA	180	18:00	1	G	Nil/By V	180
17-Sep-11	9:13	1841	Gaganand	HAN	PAI	MA	275	18:00	1	G	Nil/By V	275

Handwritten initials 'H9' in a circle.

23 September, 2011

Checked by: [Signature]  
Asst. Audit Manager (Audit)

Page 1 of 3

Certified by: [Signature]  
Modi Ventures

Certified by: [Signature]  
Asst. Audit Manager (Audit)

CHECKED  
QUALITY/QUANTITY  
By: [Signature] Dt: 23/9/11  
MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Sep-11	9:14	1704	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil/By V	275
17-Sep-11	9:14	1839	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil/By V	275
17-Sep-11	9:15	1912	Ch.Chandrash	HAN	PAI	MA	275	18:00	1	G	Nil/By V	275
17-Sep-11	9:15	1701	Raju	HAN	PAI	MA	275	18:00	1	G	Nil/By V	275
17-Sep-11	9:16	1299	Shidhu	HAN	PAI	MA	275	18:00	1	G	Nil/By V	275
17-Sep-11	9:16	2139	Pankaj	SHR	PAI	MA	275	18:00	1	G	Nil/By V	275
17-Sep-11	9:17	2125	Ch.Padmaraj	SHR	PAI	MA	275	18:00	1	G	Nil/By V	275
17-Sep-11	9:17	1929	Visheshwar	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Sep-11	9:18	2056	Kishore	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Sep-11	9:18	2033	Balreddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Sep-11	9:19	1691	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
17-Sep-11	9:19	1556	K.Mohan Rao	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
17-Sep-11	9:20	2126	K.Tanveanand	SHR	PAI	MH	180	18:00	1	G	Nil/By V	180
17-Sep-11	9:20	2138	Amol	SHR	PAI	MH	180	18:00	1	G	Nil/By V	180
17-Sep-11	9:21	1867	Muthyam	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Sep-11	9:21	2108	Bhupal Reddy	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Sep-11	9:22	1888	Srikanth	VSR	ELE	HM	350	18:00	1	G	On Ac.	350
17-Sep-11	9:22	2136	S.Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Sep-11	9:23	2147	Amar Singh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Sep-11	9:23	1874	MD.Mustafa	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
17-Sep-11	9:24	1490	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	On Ac.	350
17-Sep-11	9:24	1858	V.Shanker	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Sep-11	9:25	1922	Sukendhar Re	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Sep-11	9:25	2118	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
17-Sep-11	9:26	1824	Sujatha	RBR	CEN	FH	170	18:00	1	G	On Ac.	170
17-Sep-11	9:26	2130	Laxmi	RBR	CEN	FH	170	18:00	1	G	On Ac.	170
17-Sep-11	9:27	2061	G.Datta	SHR	PAI	MA	275	18:00	1	G	Nil/By V	275
17-Sep-11	9:27	2109	Venkat Reddy	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Sep-11	9:28	1364	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
17-Sep-11	9:28	1930	B.Bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
17-Sep-11	9:29	2142	Mallesha	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
17-Sep-11	9:29	2143	Nagraj	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
17-Sep-11	9:30	2145	Amlakar	RBR	CEN	MH	175	18:00	1	G	On Ac.	175
17-Sep-11	9:30	2144	Suresh	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
17-Sep-11	9:31	2146	Narasihmulu	RBR	CEN	MH	175	18:00	1	G	On Ac.	175
17-Sep-11	9:31	2148	Aliendhar	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
17-Sep-11	9:32	2149	Sri Ram	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
17-Sep-11	9:32	1830	B.Venkatesh	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
17-Sep-11	9:33	1825	G.Vijay Kuma	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
17-Sep-11	9:33	1505	SK.Sameerkha	TAN	PLU	MA	275	14:00	0.5	G	On Ac.	137.5
17-Sep-11	9:34	1997	Babhulu	JAN	TIL	MA	450	18:00	1	G	Job Work	450
17-Sep-11	9:34	2120	K.Srinivas	RR	HM	MA	350	18:00	1	G	On Ac.	350
17-Sep-11	9:35	1363	Shashi Kanth	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
17-Sep-11	9:35	2127	Pusapalatha	MAN	BAR	FH	170	18:00	1	CA	Job Work	170

43-y

23 September, 2011

Page 2 of 3

Certified by:  
 Asst. Admin. Manager  
 Modi Ventures


Checked by:  
 350 18:00


**CHECKED**  
 QUALITY/QUANTITY  
 By Dt 23/9/11  
 MODI VENTURES





Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Sep-11	9:36	1037	Lachumaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190

V

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED	
QUALITY/QUANTITY	
By 	Di 23/9/11
MODI VENTURES	

Total 194 Del on Jayant 23  
13/9/11


**GMG-II Detailed Attendance Rep** From Date: 16-Sep-11 To Date: 16/9/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Sep-11	6:00	1801	Ravi	RBR	RQD	MA	250	18:00	1.5	G	On Ac.	375
16-Sep-11	6:00	1809	Mardhan	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
16-Sep-11	6:01	1820	Yogendhar	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
16-Sep-11	6:01	1594	Jitendhar	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
16-Sep-11	6:02	1819	Ramu	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
16-Sep-11	6:02	1818	Guru	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
16-Sep-11	6:03	1607	Mukudha	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
16-Sep-11	6:03	1808	Arjun	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
16-Sep-11	6:04	1804	Tinu	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
16-Sep-11	6:04	1802	Shukdev	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
16-Sep-11	6:05	1824	Sujatha	RBR	CEN	FH	170	18:00	1.5	G	On Ac.	255
16-Sep-11	6:05	2130	Laxmi	RBR	CEN	FH	170	18:00	1.5	G	On Ac.	255
16-Sep-11	6:06	1827	Shashi	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
16-Sep-11	6:06	1803	Virendhar	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
16-Sep-11	8:00	1374	Raj Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:00	1375	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Sep-11	8:01	1959	Karan	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Sep-11	8:01	1982	Ganesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:02	1462	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:02	1254	Ram Laxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:03	1468	Hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:03	1975	Sukalu	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:04	1976	Rajesh Barma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:04	1199	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Sep-11	8:05	1355	Dilip	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:05	1676	Devaji	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Sep-11	8:06	1541	Shanth Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:06	1378	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Sep-11	8:07	1960	Amruathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Sep-11	8:07	1405	Kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Sep-11	8:08	1542	Krishna	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:08	1353	Raja Ram	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:09	1195	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Sep-11	8:09	1354	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Sep-11	8:10	1555	Raimuna	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Sep-11	8:10	1496	Narendhar	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Sep-11	8:11	1531	Naresh warma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Sep-11	8:11	1382	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Sep-11	8:12	1497	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Sep-11	8:12	1218	Omprakash.C	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Sep-11	8:13	2134	Roopamani	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Sep-11	8:13	1962	Panchvathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Sep-11	8:14	1198	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160


700

23 September, 2011

Page 1 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  23/9/11  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Sep-11	8:14	1530	Suresh warma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:15	1546	Agwar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:15	1529	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:16	1969	Mayaram]	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:16	1470	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:17	1971	Mohail	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:17	2133	Sawla Bhai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Sep-11	8:18	2131	Suresh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:18	1356	Kunthi Bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Sep-11	8:19	1372	Rajashekar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:19	1494	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Sep-11	8:20	1466	Dhanawar	AND	CIV	MA	325	17:00	1	G	On Ac.	325
16-Sep-11	8:20	1370	Kaileshwar	KAI	CIV	CT	350	17:00	1	G	On Ac.	350
16-Sep-11	8:21	1967	Raju	AND	CIV	MA	325	17:00	1	G	On Ac.	325
16-Sep-11	8:21	1367	Kishore	AND	CIV	MA	325	17:00	1	G	On Ac.	325
16-Sep-11	8:22	1404	Dinesh	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
16-Sep-11	8:22	1970	Bharat	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
16-Sep-11	8:23	1540	Vishnu	AND	CIV	MA	325	17:00	1	G	On Ac.	325
16-Sep-11	8:23	1964	Hirdaya	AND	CIV	MA	325	17:00	1	G	On Ac.	325
16-Sep-11	8:24	1383	Anushaiah	KAI	CIV	MH	180	17:00	1	G	On Ac.	180
16-Sep-11	8:24	1977	Prava Bai	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
16-Sep-11	8:25	1469	Dummi Bai	AND	CIV	FH	160	17:00	1	G	On Ac.	160
16-Sep-11	8:25	1474	Lalitha	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
16-Sep-11	8:26	1203	Manohar	AND	CIV	MA	325	17:00	1	G	On Ac.	325
16-Sep-11	8:27	1379	Manoj	KAI	CIV	MA	325	17:00	1	G	On Ac.	325
16-Sep-11	8:27	1972	Nelaswari	KAI	CIV	FH	160	17:00	1	G	On Ac.	160
16-Sep-11	8:27	1301	Katwari	AND	CIV	MA	325	17:00	1	G	On Ac.	325
16-Sep-11	8:28	1408	Sukhanand	AND	CIV	MH	180	17:00	1	G	On Ac.	180
16-Sep-11	8:28	1958	Jannu	AND	CIV	MH	180	17:00	1	G	On Ac.	180
16-Sep-11	9:00	1347	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
16-Sep-11	9:00	1995	Y.Narsimha	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
16-Sep-11	9:01	1037	Lachumaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
16-Sep-11	9:01	1856	Mallaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
16-Sep-11	9:02	1023	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
16-Sep-11	9:02	1749	Sowraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
16-Sep-11	9:03	2088	Bhuchaiah	MAN	EAR	HM	300	18:00	1	CA	Job Work	300
16-Sep-11	9:03	1878	T.Mallaih	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
16-Sep-11	9:04	1025	Hamsha	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
16-Sep-11	9:04	2128	Eswaramma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
16-Sep-11	9:05	1077	Shantamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Sep-11	9:05	1032	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Sep-11	9:06	2084	Lami	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Sep-11	9:06	1670	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Sep-11	9:07	1931	Chandrakala	MAN	EAR	FH	170	18:00	1	CA	Job Work	170


LH


Checked  
 Asst. Admin. Manager  
 (Audit)

23 September, 2011

Page 2 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 23/9/11  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Sep-11	9:07	1986	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Sep-11	9:08	1042	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Sep-11	9:08	1938	Aswhini	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Sep-11	9:09	1937	Shakamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Sep-11	9:09	1924	Kalpana	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Sep-11	9:10	2127	Pusapalatha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Sep-11	9:10	2137	Neelama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Sep-11	9:11	1869	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Sep-11	9:11	1556	K.Mohan Rao	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
16-Sep-11	9:12	2136	S.Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Sep-11	9:12	2140	Narendhar	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
16-Sep-11	9:13	2033	Balreddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Sep-11	9:13	1929	Visheshwar	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Sep-11	9:14	1863	Killo	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
16-Sep-11	9:14	1736	Yogesh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
16-Sep-11	9:15	1731	Kamraj	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
16-Sep-11	9:15	1293	P.Jyothi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
16-Sep-11	9:16	1431	Venkatesh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
16-Sep-11	9:20	1873	Dasarath	DRS	PLU	MH	175	18:00	1	G	Job Work	175
16-Sep-11	9:20	1775	Prabhakar	DRS	PLU	MH	175	18:00	1	G	Job Work	175
16-Sep-11	9:21	1774	Lakmindhar	DRS	PLU	MA	275	18:00	1	G	Job Work	275
16-Sep-11	9:21	1768	Dilip Ranjan S	DRS	PLU	CT	350	18:00	1	G	On Ac.	350
16-Sep-11	9:22	2138	Amol	SHR	PAI	MH	180	18:00	1	G	Nil / By V	180
16-Sep-11	9:22	2139	Pankaj	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Sep-11	9:25	1701	Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Sep-11	9:25	1912	Ch.Chandrash	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Sep-11	9:26	1904	Y.Ramesh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
16-Sep-11	9:26	1703	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Sep-11	9:27	1841	Gaganand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Sep-11	9:27	1839	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Sep-11	9:28	2111	Giri	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
16-Sep-11	9:28	1704	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Sep-11	9:29	2118	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
16-Sep-11	9:30	1268	Asalam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
16-Sep-11	9:30	2056	Kishore	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Sep-11	9:31	1949	SK Aazad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
16-Sep-11	9:31	2126	K.Tanveanand	SHR	PAI	MH	180	18:00	1	G	Nil / By V	180
16-Sep-11	9:32	2125	Ch.Padmaraj	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Sep-11	9:32	1997	Babhulu	JAN	TIL	MA	450	18:00	1	G	Job Work	450
16-Sep-11	9:34	1888	Srikanth	VSR	ELE	HM	350	18:00	1	G	On Ac.	350
16-Sep-11	9:34	1858	V.Shanker	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Sep-11	9:35	2108	Bhupal Reddy	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Sep-11	9:35	1922	Sukendhar Re	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Sep-11	9:36	1691	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	On Ac.	275

44

Asst. Admin Manager  
(49/11)

23 September, 2011

Page 3 of 4


Certified by:  
*[Signature]*  
Project Manager  
MODI VENTURES


Certified by:  
*[Signature]*  
Asst. Admin Manager  
Modi Ventures


CHECKED  
QUALITY/QUANTITY  
By *[Signature]* Dt 23/9/11  
MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Sep-11	9:36	1867	Muthyam	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Sep-11	9:37	1945	B.Jagadish	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Sep-11	9:37	1830	B.Venkatesh	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
16-Sep-11	9:38	1829	T.Krishna	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
16-Sep-11	9:38	1825	G.Vijay Kuma	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
16-Sep-11	9:39	1828	G.Srinivas	RBR	CEN	HM	350	18:00	1	G	On Ac.	350
16-Sep-11	9:39	2061	G.Datta	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Sep-11	9:40	2143	Nagraj	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
16-Sep-11	9:40	2142	Mallesh	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
16-Sep-11	9:41	2144	Suresh	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
16-Sep-11	9:41	2145	Amlakar	RBR	CEN	MH	175	18:00	1	G	On Ac.	175
16-Sep-11	9:42	2146	Narasihmulu	RBR	CEN	MH	175	18:00	1	G	On Ac.	175
16-Sep-11	9:42	1838	Gaffer	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
16-Sep-11	9:43	1874	MD.Mustafa	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
16-Sep-11	9:43	1842	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
16-Sep-11	9:44	1490	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	On Ac.	350

16

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)


Certified by:  
  
 Project Manager  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 23/9/11  
 MODI VENTURES


**GULMOHAR GARDENS LABOUR QUARTER RENT RECORD FROM 16.09.2011 TO 22.09.2011**

Sl.No	Quarter No	Name of Occupant	Contractor Name	Rent	Fan	Tubelight	T.V	MUSIC SYS.	Total Rent
<b>GMG PHASE - II</b>									
1	1	Chowa Ram	Kaileshwar	50	-	15	-	-	65 ✓
2	2	Mohan	Kaileshwar	50	20	15	-	-	85 ✓
3	3	Raj Shekar	Kaileshwar	50	20	15	-	-	85 ✓
4	4	Arahit	Kaileshwar	50	-	15	30	-	95 ✓
5	5	Nandhu	Kaileshwar	50	20	15	-	-	85 ✓
6	6	Raj Kumar	Kaileshwar	50	20	15	-	-	85 ✓
7	7	Rajesh	Kaileshwar	50	20	15	-	-	85 ✓
8	8	BabuRao	BabuRao	50	-	15	-	-	65 ✓
9	9	Manoj	Kaileshwar	50	20	15	-	-	85 ✓
10	10	Sukal	Kaileshwar	50	20	15	-	-	85 ✓
11	11	Narendhar	Kaileshwar	50	20	15	-	-	85 ✓
12	12	Marakhan	Kaileshwar	50	20	15	-	-	85 ✓
13	13	Ganesh	Kaileshwar	50	-	15	-	-	65 ✓
14	14	Security	Security	-	-	-	-	-	0
								<b>Total</b>	<b>1055.00</b>
<b>GMR</b>									
1	1	Security	Security	-	-	-	-	-	0
2	2	Vacant	Vacant	-	-	-	-	-	0
3	3	Vacant	Vacant	-	-	-	-	-	0
4	4	Vacant	Vacant	-	-	-	-	-	0
5	5	Vacant	Vacant	-	-	-	-	-	0
6	6	Vacant	Vacant	-	-	-	-	-	0
7	7	Vaccant	Vacant	-	-	-	-	-	0
8	8	Vaccant	Vacant	-	-	-	-	-	0
9	9	Vaccant	Vacant	-	-	-	-	-	0
10	10	Vaccant	Vacant	-	-	-	-	-	0
11	11	Vaccant	Vacant	-	-	-	-	-	0
12	12	Bala Ram	Krishna	50	-	15	30	0	95 ✓
13	13	K.Krishna	Krishna	50	-	15	-	-	65 ✓
14	14	Vacant	Vacant	-	-	-	-	-	0
15	15	Vacant	Vacant	-	-	-	-	-	0
16	16	Vacant	Vacant	-	-	-	-	-	0
17	17	Vacant	Vacant	-	-	-	-	-	0
18	18	Vacant	Vacant	-	-	-	-	-	0
19	19	Vacant	Vacant	-	-	-	-	-	0
20	20	Vacant	Vacant	-	-	-	-	-	0
								<b>Total</b>	<b>160.00</b>

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 23/9/11  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 (Abit)

*Contractor Name A.Ramullu (Carpenter)*

<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (16 detail records)		<b>Sum</b>	4475
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (16 detail records)		<b>Sum</b>	4475

*Contractor Name B.Hanumanth (Painting Work)*

<b>Payment Type</b>	Nil / By Vendor		
Summary for 'Payment Type' = Nil / By Vendor (20 detail records)		<b>Sum</b>	5575
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (20 detail		<b>Sum</b>	5575

*Contractor Name B.Raja Reddy (Electrical Work)*

<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (8 detail records)		<b>Sum</b>	2575
Summary for 'Contractor Name' = B.Raja Reddy (Electrical Work) (8 detail		<b>Sum</b>	2575

*Contractor Name B.Sudharshan (Electrician)*

<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (5 detail records)		<b>Sum</b>	1375
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (5 detail recor		<b>Sum</b>	1375

*Contractor Name Dayanand (Civil Work)*


<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (21 detail records)		<b>Sum</b>	5525
<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (162 detail records)		<b>Sum</b>	41445
Summary for 'Contractor Name' = Dayanand (Civil Work) (183 detail record		<b>Sum</b>	46970


*Contractor Name Dilip Ranjan Swain (Plumbing Work)*

<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (10 detail records)		<b>Sum</b>	2750
<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (9 detail records)		<b>Sum</b>	2850
Summary for 'Contractor Name' = Dilip Ranjan Swain (Plumbing Work) (19		<b>Sum</b>	5600

*Contractor Name G.Mannem (Earth Work)*

<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (24 detail records)		<b>Sum</b>	4340
<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' = Job Work (136 detail records)		<b>Sum</b>	25200
Summary for 'Contractor Name' = G.Mannem (Earth Work) (160 detail reco		<b>Sum</b>	29540

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

  
 Project Manager  
 Modi Ventures

**Contractor Name** *G.Snehalatha (Earth Work)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (24 detail records) **Sum** 4260  
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (24 detail rec) **Sum** 4260

4260 (4500) ✓

**Contractor Name** *Janardhan Prasad (Tiles Work)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (11 detail records) **Sum** 3700

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (4 detail records) **Sum** 1600  
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (15 detail **Sum** 5300

**Contractor Name** *K.Krishna (Hacking Work)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (16 detail records) **Sum** 6600  
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (16 detail rec) **Sum** 6600

**Contractor Name** *K.Mohan Rao (Electrician)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (25 detail records) **Sum** 7310  
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (25 detail rec) **Sum** 7310

**Contractor Name** *Kaileshwar (Civil Work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (14 detail records) **Sum** 4550

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (148 detail records) **Sum** 35805  
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (162 detail recor) **Sum** 40355

**Contractor Name** *P.Praveen Kumar (Welder)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (10 detail records) **Sum** 1750  
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (10 detail reco) **Sum** 1750

**Contractor Name** *R.Babu Rao (Centring)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (145 detail records) **Sum** 41937.5  
Summary for 'Contractor Name' = R.Babu Rao (Centring) (145 detail record) **Sum** 41937.5

**Contractor Name** *Sirisha (Painting Work)*

**Payment Type** Dept.

Certified by:  
*Ra*  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
Asst. Admin. Manager  
Modi Ventures



Summary for 'Payment Type' = Dept. (6 detail records) Sum

1460 2000 ✓

Payment Type Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (16 detail records) Sum 4095 ✓

Summary for 'Contractor Name' = Sirisha (Painting Work) (22 detail records) Sum 5555 ✓

**Contractor Name** *Tanveer Khan (Plumber Work)*

---

Payment Type Dept.

Summary for 'Payment Type' = Dept. (2 detail records) Sum 550 ✓

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (17 detail records) Sum 4762.5 ✓

Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (19 detail records) Sum 5312.5 ✓

**Contractor Name** *V.Srinivas (Electrical Work)*

---

Payment Type Dept.

Summary for 'Payment Type' = Dept. (2 detail records) Sum 800 ✓

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (55 detail records) Sum 14795 ✓

Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (57 detail records) Sum 15595 ✓

Grand Total 230085

Certified by:  
*Rh*  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
*[Signature]*  
Asst. Project Manager  
Modi Ventures

**GMG-II Building Material Payment Report**

From: 2/9/11

To: 8/9/11

Supplier

*K.V.R. Enterprises*

Material Type

40MM Handcut in CFT

Date	Time	Quantity	Vehicle No	Rate	Amount
08-Sep-11	15:08	200	AP10T 4641	13	2600

Summary for 'Material Type' = 40MM Handcut in CFT (1 detail record)

Sum 200 2600

Material Type

Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
07-Sep-11	13:03	8.81	AP29U 6364	499.2	4397.952

Summary for 'Material Type' = Fine Robo Sand (1 detail record)

Sum 8.81 4397.952

Material Type

granite in Nos (11")

Date	Time	Quantity	Vehicle No	Rate	Amount
07-Sep-11	12:55	600	AP37 5267	7.176	4305.6
08-Sep-11	15:09	600	AAT 2039	7.176	4305.6

Summary for 'Material Type' = granite in Nos (11") (2 detail records)

Sum 1200 8611.2

Summary for 'Supplier' = K.V.R. Enterprises (4 detail records)

Sum 1408.81 15609.152

Supplier

*Sai Vishal Enterprises*

Material Type

40MM Handcut in CFT

Date	Time	Quantity	Vehicle No	Rate	Amount
04-Sep-11	11:08	200	AP05T 5346	13.52	2704
04-Sep-11	15:57	200	AP05T 5346	13.52	2704

Summary for 'Material Type' = 40MM Handcut in CFT (2 detail records)

Sum 400 5408

Material Type

Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
04-Sep-11	11:36	17.91	AP29V 0966	499.2	8940.672
04-Sep-11	18:40	17.195	AP29V 0966	499.2	8583.744

Summary for 'Material Type' = Fine Robo Sand (2 detail records)


Sum 35.105 17524.416


Summary for 'Supplier' = Sai Vishal Enterprises (4 detail records)

Sum 435.105 22932.416

Supplier


*Sri Laxmi Enterprises*


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Material Type      Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
08-Sep-11	15:41	24.01	AP16TY 6215	936	22473.36
Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)					
Sum		24.01			22473.36
Summary for 'Supplier' = Sri Laxmi Enterprises (1 detail record)					
Sum		24.01			22473.36
Grand Total		1867.925			61014.928

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

**GMG-II Attendance Payment Report**

From: 9/9/11

To: 15/9/11

**Contractor Name** *A.Jyothi Babu (Water Proofing)***Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (10 detail records)	Sum	
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (10 detail records)	Sum	

30000

**Contractor Name** *A.Ramullu (Carpenter)***Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (18 detail records)	Sum	5025
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (18 detail records)	Sum	5025

**Contractor Name** *B.Hanumanth (Painting Work)***Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (37 detail records)	Sum	9795
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (37 detail records)	Sum	9795

**Contractor Name** *B.Raja Reddy (Electrical Work)***Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (8 detail records)	Sum	2575
Summary for 'Contractor Name' = B.Raja Reddy (Electrical Work) (8 detail records)	Sum	2575

**Contractor Name** *B.Sudharshan (Electrician)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (4 detail records)	Sum	1100
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (4 detail records)	Sum	1100

**Contractor Name** *Dayanand (Civil Work)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (13 detail records)	Sum	3565
--------------------------------------------------------	-----	------

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (173 detail records)	Sum	44035
Summary for 'Contractor Name' = Dayanand (Civil Work) (186 detail records)	Sum	47600

**Contractor Name** *Dilip Ranjan Swain (Plumbing Work)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (6 detail records)	Sum	1350
-------------------------------------------------------	-----	------



**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (12 detail records)	Sum	3575
Summary for 'Contractor Name' = Dilip Ranjan Swain (Plumbing Work) (18 detail records)	Sum	4925

**Contractor Name** *G.Mannem (Earth Work)*

16 September, 2011

Page 1 of 3



<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (27 detail records)		Sum	4670 ✓
<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' = Job Work (124 detail records)		Sum	23500 ✓
Summary for 'Contractor Name' = G.Mannem (Earth Work) (151 detail reco		Sum	28032.5

**Contractor Name** *Janardhan Prasad (Tiles Work)*

<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' = Job Work (3 detail records)		Sum	1350 ✓
<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (6 detail records)		Sum	2150 ✓
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (9 detail r		Sum	3500

**Contractor Name** *K.Krishna (Hacking Work)*

<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' = Job Work (15 detail records)		Sum	4700 ✓
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (15 detail rec		Sum	4675

**Contractor Name** *K.Mohan Rao (Electrician)*

<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (23 detail records)		Sum	6775 ✓
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (23 detail rec		Sum	6775

**Contractor Name** *Kaileshwar (Civil Work)*

<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (17 detail records)		Sum	4865 ✓
<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (154 detail records)		Sum	37490 ✓
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (171 detail recor		Sum	42355

**Contractor Name** *P.Praveen Kumar(Welder)*


<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (18 detail records)		Sum	4400 ✓
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (18 detail reco		Sum	4400


**Contractor Name** *R.Babu Rao (Centring)*

<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (157 detail records)		Sum	44762.5 ✓
Summary for 'Contractor Name' = R.Babu Rao (Centring) (157 detail record		Sum	44762.5

**Contractor Name** *Sirisha (Painting Work)*

<b>Payment Type</b>	Nil / By Vendor		
---------------------	-----------------	--	--

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Summary for 'Payment Type' = Nil / By Vendor (22 detail records)	Sum	5195
Summary for 'Contractor Name' = Sirisha (Painting Work) (22 detail records)	Sum	5195


**Contractor Name** *Tanveer Khan (Plumber Work)*

<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (23 detail records)	Sum	6700
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (23 detail	Sum	6700

**Contractor Name** *V.Srinivas (Electrical Work)*

<b>Payment Type</b> Job Work		
Summary for 'Payment Type' = Job Work (5 detail records)	Sum	1525
<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (32 detail records)	Sum	8437.5
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (37 detail re	Sum	9962.5
<b>Grand Total</b>		22737.5

Certified by:  
  
 Project Manager / In-charge  
**MODI VENTURES**

Controlled by:  
  
 Asst. Admin. Manager  
**Modi Ventures**

**GMG-II Hire Payment Report**

From: 23/9/11


To: 29/9/11


Equipment Owner R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
23-Sep-11	Tractor	T / r	1	210	Per Trip	210
23-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
23-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
23-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
23-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
23-Sep-11	Tractor	T / R	1	210	Per Trip	210
23-Sep-11	Tractor	T / R	1	210	Per Trip	210
23-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
23-Sep-11	Tractor	T / R	1	210	Per Trip	210
23-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
23-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
23-Sep-11	Tractor	T / R	1	210	Per Trip	210
26-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
26-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
26-Sep-11	Tractor	T / R	1	210	Per Trip	210
26-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
26-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
26-Sep-11	Tractor	T / R	1	210	Per Trip	210
26-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
27-Sep-11	Tractor	T / R	1	210	Per Trip	210
27-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
27-Sep-11	Tractor	T / R	1	210	Per Trip	210
27-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
27-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
27-Sep-11	Tractor	T / R	1	210	Per Trip	210
27-Sep-11	Tractor	T / R	1	210	Per Trip	210
27-Sep-11	Tractor	T / R	1	210	Per Trip	210
28-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210

30 September, 2011

Page 1 of 2

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

28-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
28-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
28-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
28-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
28-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
28-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
28-Sep-11	Tractor	AP29V 2012	250	1.35	Per Piece	337.5
28-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210
29-Sep-11	Tractor	AP29V 2012	1	210	Per Trip	210


Summary for 'Vehicle Owner' = R.Bhupal (37 detail records) **Sum** 286 7897.5


**Equipment Owner** V.Ravindrachary

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
23-Sep-11	Gun Machine		1	1200	Per Day	1200
28-Sep-11	Gun Machine		1	1200	Per Day	1200
29-Sep-11	Gun Machine		4	150	Per Hour	600
29-Sep-11	Gun Machine		3	150	Per Hour	450

Summary for 'Vehicle Owner' = V.Ravindrachary (4 detail records) **Sum** 9 3450

**Grand Total** 295 11347.5

Checked by:  
  
**Project Manager/Engg.**  
**MODI VENTURES**

Certified by:  
  
**Asst. Admin. Manager**  
**Modi Ventures**



**GMG-II Attendance Payment Report**

From: 23/9/11

To: 29/9/11

**Contractor Name** *A.Jyothi Babu (Water Proofing)***Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (8 detail records)	<b>Sum</b>	0
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (8 detail	<b>Sum</b>	0

**Contractor Name** *A.Ramullu (Carpenter)***Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (15 detail records)	<b>Sum</b>	4200
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (15 detail records)	<b>Sum</b>	4200

**Contractor Name** *B.Hanumanth (Painting Work)***Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (44 detail records)	<b>Sum</b>	11870
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (44 detail	<b>Sum</b>	11870

**Contractor Name** *B.Sudharshan (Electrician)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (5 detail records)	<b>Sum</b>	1375
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (5 detail recor	<b>Sum</b>	1375

**Contractor Name** *Dayanand (Civil Work)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (10 detail records)	<b>Sum</b>	2260
--------------------------------------------------------	------------	------

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (207 detail records)	<b>Sum</b>	54575
Summary for 'Contractor Name' = Dayanand (Civil Work) (217 detail record	<b>Sum</b>	56835

**Contractor Name** *Dilip Ranjan Swain (Plumbing Work)***Payment Type** Job Work

Summary for 'Payment Type' = Job Work (15 detail records)	<b>Sum</b>	3525
-----------------------------------------------------------	------------	------

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (7 detail records)	<b>Sum</b>	2375
Summary for 'Contractor Name' = Dilip Ranjan Swain (Plumbing Work) (22	<b>Sum</b>	5900

**Contractor Name** *G.Mannem (Earth Work)***Payment Type** Dept.



Summary for 'Payment Type' = Dept. (26 detail records)	<b>Sum</b>	4790
--------------------------------------------------------	------------	------

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (114 detail records)	<b>Sum</b>	21507.5
Summary for 'Contractor Name' = G.Mannem (Earth Work) (140 detail reco	<b>Sum</b>	26297.5

30 September, 2011

Page 1 of 3



Contractor Name Janardhan Prasad (Tiles Work)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (10 detail records) Sum 4250  
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (10 detail Sum 4250

Contractor Name K.Krishna (Hacking Work)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (16 detail records) Sum 6600  
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (16 detail rec Sum 6600

Contractor Name K.Mohan Rao (Electrician)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (22 detail records) Sum 6260  
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (22 detail rec Sum 6260

Contractor Name K.Yadhaiah (Pavers Work)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (3 detail records) Sum 1100  
Summary for 'Contractor Name' = K.Yadhaiah (Pavers Work) (3 detail recor Sum 1100

Contractor Name Kaileshwar (Civil Work)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (8 detail records) Sum 1960

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (188 detail records) Sum 46340  
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (196 detail recor Sum 48300

Contractor Name P.Praveen Kumar(Welder)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (23 detail records) Sum 5087.5  
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (23 detail reco Sum 5087.5

Contractor Name R.Babu Rao (Centring)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (122 detail records) Sum 35897.5  
Summary for 'Contractor Name' = R.Babu Rao (Centring) (122 detail record Sum 35897.5


Contractor Name Sirisha (Painting Work)


Payment Type Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (13 detail records) Sum 3480  
Summary for 'Contractor Name' = Sirisha (Painting Work) (13 detail records Sum 3480

30 September, 2011

Page 2 of 3

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
MODI VENTURES

*Contractor Name Tanveer Khan (Plumber Work)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (4 detail records) **Sum** 1100

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (22 detail records) **Sum** 6425

Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (26 detail **Sum** 7525



*Contractor Name V.Srinivas (Electrical Work)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (37 detail records) **Sum** 10730


Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (37 detail re **Sum** 10730


**Grand Total** 235707.5





28-Nov-11	Gun Machine	-	3	160 Per Hour	480
29-Nov-11	Gun Machine	-	3.5	160 Per Hour	560
29-Nov-11	Gun Machine	-	2	160 Per Hour	320
30-Nov-11	Gun Machine	-	3	160 Per Hour	480
01-Dec-11	Gun Machine	-	3	160 Per Hour	480
Summary for 'Vehicle Owner' = V.Ravinder (9 detail records)			<b>Sum</b>	26.5	4240
<b>Grand Total</b>			71.5		18160

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES



**GMG-II Building Material Payment Report**

From: 25/11/11 To: 01/12/11

Supplier *Sai Vishal Enterprises*

Material Type Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
29-Nov-11	12:58	400	AP 29V 0966	17.85	7140
30-Nov-11	16:35	400	AP 29V 0966	17.85	7140

Summary for 'Material Type' = Stone dust in cft (2 detail records)

Sum 800 14280

Summary for 'Supplier' = Sai Vishal Enterprises (2 detail records)

Sum 800 14280

Supplier *Sri laxmi Enterprises*

Material Type Fine Sand VII B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
28-Nov-11	9:26	36.3	AP 29V 3978	803.25	29157.975

Summary for 'Material Type' = Fine Sand VII B.L (1 detail record)

Sum 36.3 29157.975

Material Type Red Bricks in Nos

Date	Time	Quantity	Vehicle No	Rate	Amount
01-Dec-11	9:06	5000	AP 29T 0782	2.73	13650

Summary for 'Material Type' = Red Bricks in Nos (1 detail record)

Sum 5000 13650

Summary for 'Supplier' = Sri laxmi Enterprises (2 detail records)

Sum 5036.3 42807.975

Supplier *Veerabadhra Swamy*

Material Type 20 mm Metal in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
25-Nov-11	14:11	400	AP 29V 0966	23.94	9576

Summary for 'Material Type' = 20 mm Metal in cft (1 detail record)

Sum 400 9576

Material Type Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
26-Nov-11	14:12	400	AP 29V 0966	17.85	7140

Summary for 'Material Type' = Stone dust in cft (1 detail record)

Sum 400 7140


Summary for 'Supplier' = Veerabadhra Swamy (2 detail records)


Sum 800 16716

Grand Total 6636.3 73803.975

02 December, 2011

Page 1 of 1

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Project Manager/Engg.  
 Modi Ventures

Contractor Name *A.Jyothi Babu (Water Proofing)*

Payment Type Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (32 detail records) Sum  
 Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (32 detail records) Sum

~~0~~ 15000  
0

Contractor Name *A.Ramullu (Carpenter)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (10 detail records) Sum  
 Summary for 'Contractor Name' = A.Ramullu (Carpenter) (10 detail records) Sum

2750 ✓  
2750

Contractor Name *B.Hanumanth (Painting Work)*

Payment Type Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (41 detail records) Sum  
 Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (41 detail records) Sum

10760 ✓  
10760

Contractor Name *B.Raja Reddy (Electrical Work)*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (3 detail records) Sum  
 Summary for 'Contractor Name' = B.Raja Reddy (Electrical Work) (3 detail records) Sum

825 ✓  
825

Contractor Name *B.Sudharshan (Electrician)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (7 detail records) Sum  
 Summary for 'Contractor Name' = B.Sudharshan (Electrician) (7 detail records) Sum

1925 ✓  
1925

Contractor Name *Dayanand (Civil Work)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (2 detail records) Sum

650 ✓

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (178 detail records) Sum  
 Summary for 'Contractor Name' = Dayanand (Civil Work) (180 detail records) Sum

41295 ✓  
41945

Contractor Name *Dilip Ranjan Swain (Plumbing Work)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (2 detail records) Sum


550

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (18 detail records) Sum  
 Summary for 'Contractor Name' = Dilip Ranjan Swain (Plumbing Work) (20 detail records) Sum

5375 ✓  
5925

Contractor Name *G.Mannem (Earth Work)*

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (25 detail records)		<b>Sum</b>	4510 ✓
<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' = Job Work (81 detail records)		<b>Sum</b>	14690 ✓
Summary for 'Contractor Name' = G.Mannem (Earth Work) (106 detail reco		<b>Sum</b>	19200 ✓

*Contractor Name G.Snehalatha (Earth Work)*

<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' = Job Work (15 detail records)		<b>Sum</b>	2690 ✓
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (15 detail rec		<b>Sum</b>	2690 ✓

*Contractor Name G.Srinivas (Civil Work)*

<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (1 detail record)		<b>Sum</b>	325 ✓
Summary for 'Contractor Name' = G.Srinivas (Civil Work) (1 detail record)		<b>Sum</b>	325 ✓

*Contractor Name Janardhan Prasad (Tiles Work)*

<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (5 detail records)		<b>Sum</b>	1750 ✓
<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (56 detail records)		<b>Sum</b>	19750 ✓
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (61 detail		<b>Sum</b>	21500 ✓

*Contractor Name K.Krishna (Hacking Work)*

<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (10 detail records)		<b>Sum</b>	2840 ✓
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (10 detail rec		<b>Sum</b>	2840 ✓

*Contractor Name K.Mohan Rao (Electrician)*

<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (28 detail records)		<b>Sum</b>	7310 ✓
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (28 detail rec		<b>Sum</b>	7310 ✓

*Contractor Name Kaileshwar (Civil Work)*


<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (8 detail records)		<b>Sum</b>	2435 ✓
<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (261 detail records)		<b>Sum</b>	60160 ✓
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (269 detail recor		<b>Sum</b>	62595 ✓

*Contractor Name P.Praveen Kumar(Welder)*

<b>Payment Type</b>	On Ac.		
---------------------	--------	--	--

02 December, 2011

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**



Summary for 'Payment Type' = On Ac. (8 detail records)	<b>Sum</b>	2025
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (8 detail recor	<b>Sum</b>	2025

**Contractor Name**                      *R.Babu Rao (Centring)*

<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (111 detail records)	<b>Sum</b>	30182.5
Summary for 'Contractor Name' = R.Babu Rao (Centring) (111 detail record	<b>Sum</b>	30182.5

**Contractor Name**                      *Sirisha (Painting Work)*

<b>Payment Type</b> Nil / By Vendor		
Summary for 'Payment Type' = Nil / By Vendor (13 detail records)	<b>Sum</b>	3290
Summary for 'Contractor Name' = Sirisha (Painting Work) (13 detail records	<b>Sum</b>	3290

**Contractor Name**                      *Tanveer Khan (Plumber Work)*


<b>Payment Type</b> Job Work		
Summary for 'Payment Type' = Job Work (30 detail records)	<b>Sum</b>	8200
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (30 detail	<b>Sum</b>	8200

*8960.*

**Contractor Name**                      *V.Srinivas (Electrical Work)*

<b>Payment Type</b> Job Work		
Summary for 'Payment Type' = Job Work (3 detail records)	<b>Sum</b>	735
<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (27 detail records)	<b>Sum</b>	7155
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (30 detail re	<b>Sum</b>	7890
<b>Grand Total</b>		<b>232177.5</b>

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		s		
Project:		Gulmohar Gardens - II		
Prepared by:		R.Sanjay		
Date:		01.12.11		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	450	3.0	1,350
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	350	3.0	1,050
5	Deep Box - 25mm in nos	160	4.0	640
6	Fan Hooks in nos	50	18.0	900
7	Flexible pipe - 25mm in mts	2	6.0	12
8	Junction Box - 25mm in nos	240	4.0	960
9	PVC Pipe-1" 1.2 mm in nos	250	27.0	6,750
10	PVC Pipe-1" 1.5 mm in nos	220	34.0	7,480
11	AC sheets 2 x 2 in nos	0	50.0	-
12	PVC strip connector in nos	1540	10.0	15,400
13	Insulation Tape	25	10.0	250
Wires				
1	Al Servive wire-3/20 in mts	1200	10.0	12,000
2	Al Servive wire-7/20 in mts	2800	13.0	36,400
3	Cu-Multistand wire-1/18 in bundles	208	492.0	102,336
4	Cu-Multistand wire-3/20 in bundles	115	1,158.0	133,170
5	Cu-Multistand wire-7/20 in bundles	50	1,724.0	86,200
6	Telephone wire-2pair in bundles	15	466.0	6,990
7	TV wire-RG-6 in mts	1400	11.0	15,400
8	10 sq mm cable in mts	0	71.0	-
Modular Plates				
1	Modular plate- 12 way in nos	3	94.0	282
2	Modular plate-1way in nos	55	29.0	1,595
3	Modular plate-2 way in nos	405	29.0	11,745
4	Modular plate-4way in nos	130	44.0	5,720
5	Modular plate-6way in nos	65	61.0	3,965
6	Modular plate-8way in nos	90	78.0	7,020
Modulaar Switches, Etc.				
1	Modular Bell Switches-6A in nos	15	44.0	660
2	Modular Switch blank plates in nos	450	10.0	4,500
3	Modular Socket-15A in nos	63	81.0	5,103
4	Modular Socket-6A in nos	400	18.0	7,200
5	Modular Step Dimmer- in nos	130	149.0	19,370
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	165	55.0	9,075
8	Modular Telephone jack- in nos	132	41.0	5,412
9	Modular TV Socket- in nos	132	41.0	5,412
MS Boxes				
1	Metal box-12 way in nos	50	56.0	2,800
2	Metal box-1way in nos	8	13.0	104
3	Metal box-2way in nos	140	14.0	1,960
4	Metal box-4way in nos	190	21.0	3,990
5	Metal box-6way in nos	95	30.0	2,850
6	Metal box-8way in nos	153	40.0	6,120
Distribution Boards				
1	DB - S Phase- in nos	6	293.0	1,758
2	DB - 3 Phase in nos	4	868.0	3,472
3	Metal enclosure 2 way for change over in nos	0	120.0	-

Certified by:

*R*

Project Manager/Engg.  
MODI VENTURES

CHECKED

QUALITY/QUANTITY

By

*RS*

Di

2/12/11


MODI VENTURES


Certified by:


*MS*

Asst. Admin. Manager  
Modi Ventures


MCB'S			-
1 MCB 6 Amps- in nos	150	88.0	13,200
2 MCB-16 Amps- in nos	90	88.0	7,920
3 MCB dummy in nos	42	3.0	126
4 MCB-0.5 Amps- in nos	42	88.0	3,696
Isolators			-
1 DP-Isolator- in nos	0	192.0	-
2 FP-Isolator in nos	15	443.0	6,645
3 Change over - 25 Amps - in nos	0	680.0	-
Tube Lights			-
1 Tube light-2ft in nos	10	33.0	330
2 Tube light-4ft in nos	0	35.0	-
3 Tubelight fitting 2 ft- in nos	0	366.0	-
4 Tubelight fitting 4 ft- in nos	6	399.0	2,394
Total			571,712

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 2/12/11  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		1.12.11			
S No	Item	Balance	Quantity	Value	Amount
GI Material					
1	Ball Cork 1/2" in nos.	25		185.00	4,625
2	Ball Valve 1/2" in nos.	16		387.00	6,192
3	G.I.- Coupling 1 1/2" in nos.	0		44.00	-
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	20		22.00	440
6	G.I.- Coupling 1/2" in nos.	600		10.00	6,000
7	G.I.- Coupling 2" in nos.	10		67.00	670
8	G.I.- Coupling 3/4" in nos.	20		16.00	320
9	G.I.- Elbow 1 1/2" in nos.	0		65.00	-
10	G.I.- Elbow 1 1/4" in nos.	0		48.00	-
11	G.I.- Elbow 1" in nos.	33		31.00	1,023
12	G.I.- Elbow 1/2" in nos.	620		11.00	6,820
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	30		17.00	510
15	G.I.- Nipple all sizes 1" in nos.	86		22.00	1,892
16	G.I.- Nipple all sizes 1/2" in nos.	900		12.00	10,800
17	G.I.- Nipple all sizes 3/4" in nos.	82		16.00	1,312
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	0		978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	43		838.00	36,034
21	G.I.- Pipe 1/2" (20 ft length) in nos.	76		406.00	30,856
22	G.I.- Pipe 2" (20 ft length) in nos.	3		1,404.00	4,212
23	G.I.- Pipe 3/4" (20 ft length) in nos.	50		541.00	27,050
24	G.I.- Plug 1 1/2" in nos.	0		40.00	-
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	20		19.00	380
27	G.I.- Plug 1/2" in nos.	476		6.00	2,856
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	32		12.00	384
30	G.I.- Reducer 1 1/2" in nos.	0		46.00	-
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	100		74.00	7,400
33	G.I.- Reducer 1/2" in nos.	0		16.00	-
34	G.I.- Reducer 2" in nos.	0		70.00	-
35	G.I.- Reducer 3/4" in nos.	73		17.00	1,241
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	32		44.00	1,408
39	G.I.- Tee 1/2" in nos.	295		17.00	5,015
40	G.I.- Tee 2" in nos.	25		139.00	3,475
41	G.I.- Tee 3/4" in nos.	15		30.00	450
42	G.I.- Union 1 1/2" in nos.	0		128.00	-
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	35		70.00	2,450
45	G.I.- Union 1/2" in nos.	0		30.00	-
46	G.I.- Union 2" in nos.	8		195.00	1,560
47	G.I.- Union 3/4" in nos.	40		46.00	1,840


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


Page 1 of 2


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **2/12/11**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**MODI VENTURES**

48 Gate Valve 1 1/2" in nos.	0	1,540.00	-
49 Gate Valve 1 1/4" in nos.	0	1,122.00	-
50 Gate Valve 1" in nos.	0	814.00	-
51 Gate Valve 1/2" in nos.	0	387.00	-
52 Gate Valve 2" in nos.	0	2,257.00	-
53 Gate Valve 3/4" in nos.	30	567.00	17,010
PVC- SWR Pipes			
1 Lubricant in lts	3	102.00	306
2 PVC 3" Bend 45 in nos.	90	24.00	2,160
3 PVC 3" Bend Plain in nos.	85	28.00	2,380
4 PVC 3" Bend with door in nos.	70	40.00	2,800
5 PVC 3" Cleaning pipe with Door in nos.	35	43.00	1,505
6 PVC 3" Coupler in nos.	120	22.00	2,640
7 PVC 3" Floor Trap in nos.	0	50.00	-
8 PVC 3" Nani Trap in nos.	33	41.00	1,353
9 PVC 3" Pipe Double Socket in nos.	30	157.00	4,710
10 PVC 3" Pipe Single Socket in nos.	195	143.00	27,885
11 PVC 3" Rubber ring in nos.	0	5.00	-
12 PVC 3" Tee Plain in nos.	108	38.00	4,104
13 PVC 3" Tee with door in nos.	80	43.00	3,440
14 PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15 PVC 3" Y (single & double) with door in nos.	60	56.00	3,360
16 PVC 3" Clamps in nos.	0	10.00	-
17 PVC 4" Bend 45 in nos.	70	39.00	2,730
18 PVC 4" Bend Plain in nos.	52	47.00	2,444
19 PVC 4" Bend with door in nos.	25	64.00	1,600
20 PVC 4" Clamps in nos.	240	10.00	2,400
21 PVC 4" Cleaning pipe with Door in nos.	30	75.00	2,250
22 PVC 4" Coupler in nos.	28	34.00	952
23 PVC 4" Floor Trap in nos.	0	50.00	-
24 PVC 4" Nani Trap in nos.	0	41.00	-
25 PVC 4" P trap in nos.	30	124.00	3,720
26 PVC 4" Pipe Double Socket in nos.	0	306.00	-
27 PVC 4" Pipe Single Socket in nos.	205	280.00	57,400
28 PVC 4" Rubber ring in nos.	0	7.00	-
29 PVC 4" S trap in nos.	0	110.00	-
30 PVC 4" Tee Plain in nos.	20	66.00	1,320
31 PVC 4" Tee with door in nos.	21	77.00	1,617
32 PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33 PVC 4" Y (single & double) with door in nos.	0	101.00	-
34 Solvent Cement in lts	5	121.00	605
PVC - Rigid pipes			
1 PVC-Rigid-Elbow-1 1/2" in nos	5	8.00	40
2 PVC-Rigid-Pipe- 1 1/2" in leng.	1	188.00	188
3 PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4 PVC-Rigid-Tee-1 1/2" in nos	33	9.00	297
Total			318,431


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **21/2/11**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		01.12.11			
S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos		1	533.00	533.00
2	CP- Bottle trap- in nos		15	481.00	7,215.00
3	CP- Jali with hole- in nos		32	78.00	2,496.00
4	CP- Jali without hole- in nos		50	78.00	3,900.00
5	CP- Pillar cock- in nos		0	529.00	-
6	CP- Shower arm- in nos		9	296.00	2,664.00
7	CP- Shower head - in nos		9	415.00	3,735.00
8	CP- Stop Cock-1/2" in nos		25	213.00	5,325.00
9	CP- Tap Long body- in nos		22	533.00	11,726.00
10	CP- Tap Short Body- in nos		6	358.00	2,148.00
11	CP- Wall Mixer Bend- in nos		13	55.00	715.00
12	CP- Wall Mixer- in nos		13	1,989.00	25,857.00
13	CP- Flange - in nos		0	85.00	-
14	PVC Connection 1.5 ft in Nos		0	42.00	-
15	PVC Connection 2 ft in Nos		90	52.00	4,680.00
16	CP Extension Nipple in Nos		30	33.00	990.00
17	CP Tap two in one in nos		5	617.00	3,085.00
18	CP Waste coupling in nos		40	62.00	2,480.00
Sanitary					
1	S S Sink with drain board in nos		0	1,062.00	-
2	S S Sink in nos		13	677.00	8,801.00
3	EWC (P-trap)- in nos		0	510.00	-
4	EWC (S-trap)- in nos		16	380.00	6,080.00
5	PVC Flush tank- in nos		3	408.00	1,224.00
6	Ceramic Flush tank- in nos		16	562.00	8,992.00
7	Orissa pan in nos		3	344.00	1,032.00
8	Pedestal- in nos		20	506.00	10,120.00
9	Pedstal wash basin- in nos		0	999.00	-
10	Seat Cover- in nos		16	600.00	9,600.00
11	Wash basin bracket- in Pair		90	119.00	10,710.00
12	Wash Basin- in nos		23	493.00	11,339.00
13	Loil Tank- in nos		18	935.00	16,830.00
14	Bath Tub in nos		0	760.00	-
15	Anglo Indian WC in nos		0	1,341.00	-
Total					162,277.00


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 21/12/11  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Stock Statement [as per format in Circular no. 543 (c)]							Prepared by: R.Sanjay				
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register					Date:	01.12.11			
Company:		Modi Ventures					D=				
Project:		Gulmohar Gardens - II					C*A*B/14				
S No	Name of tile	Type	Company	Company Code	Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sqft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
G = E/F											
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	358.00	11.00	32.55
2	Jhonson Grey	Border			8.00	2.50	30.00	4.17	150.00	1.00	150.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	135.00	4.00	33.75
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	300.00	11.00	27.27
2	Jhonson Brown	Border			8.00	2.50	30.00	4.17	160.00	1.00	160.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	209.00	7.00	29.86
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								2.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 5 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	1.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	3.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic								1.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	1,118.00	62.00	18.03


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 21/11/11  
 MODI VENTURES


**Certified By:**  
  
 Asst. Admin. Manager  
 Modi Ventures

General

Stock Statement [as per format in Circular no. 543 (a)]					
Stock Register:		Tools & General Material Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		01.12.11			
S No	Item	Balance	Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	7		37.00	259
2	Bombay Broom- in nos	420		7.00	2,940
3	Chisel flat- in nos	-		45.00	-
4	Coconut Broom- in nos	180		6.00	1,080
2	Consumables- Acid- in ltrs	20		8.00	160
3	Crobars in nos	1		394.00	394
4	Fevicol in Kgs	-		110.00	-
5	Fruit packing covers in packets	3		60.00	180
3	GI Bucket- in nos	-		90.00	-
4	GI Pots- in nos	-		73.00	-
5	Gova rope- in bundles	10		166.00	1,660
6	Gumpas - big - in nos	13		122.00	1,586
4	Gumpas - small - in nos	15		77.00	1,155
5	Hammer all types in nos	-		95.00	-
6	Hold fast for doors in nos	250		42.00	10,500
7	Kabootar jali in bundles	25		115.00	2,875
5	Labour Helmet female - in nos	50		55.00	2,750
6	Labour Helmet male- in nos	2		59.00	118
7	Plastic Mug in nos	-		10.00	-
8	Poker bit in nos	1		28.00	28
6	Recron in packets	140		34.00	4,760
7	Safety belt- in nos	10		280.00	2,800
8	Spade- in nos	4		84.00	336
9	Sponge- in nos	295		7.00	2,065
7	Staff Helmet- in nos	3		124.00	372
8	Tile grout in kgs	26		35.00	910
9	White cement in 25 kg in bags	1		380.00	380
10	Janta Paste in in grams	-		0.10	-
8	Araltide in gms	30		1.00	30
Total					37,338
Cement and Building Material					
S No	Item	Balance	Quantity	Value	Amount
1	Cement 53 Grade in bags	139		180.00	25,020
2	Cement PPC grade in bags	208		180.00	37,440
5	Corse sand in cft	-		22.00	-
3	Fine sand in cft	800		24.00	19,200
4	Metal 20 mm in cft	200		22.00	4,400
6	Robo sand in cft	-		18.00	-
7	Solid Blocks 4"	500		14.00	7,000
8	Solid Blocks 6"	800		20.00	16,000
9	Table brick 9"x4"x3" in nos	4,000		2.00	8,000
Total					117,060


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 2/12/11  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures



Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		R.Sanjay				
Date:		01.12.11				
S No	Item	Quantity	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	20	45.00	900		
2	Fisher plug in 6 mm packets	15	45.00	675		
3	Sheet metal screws 25 x 6 mm in nos	200	0.40	80	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	200	0.40	80	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	100	0.40	40	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	300	0.40	120	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	500	0.40	200	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	500	0.40	200	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	100	0.40	40	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	200	0.40	80	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	900	0.40	360	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	150	0.40	60	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
Hardware						
1	Glass for louvers in nos	150	16.00	2,400		
2	Hinges 4" in nos	300	11.00	3,300		
3	Main door Mortise lock in nos	42	1147.00	48,174		
4	SS door handles 6" in nos	12	80.00	960		
5	SS door stopper in nos	308	56.00	17,248		
6	SS Tower bolt 4" in nos	2	60.00	120	windows	
7	SS Tower bolt 6" in nos	5	80.00	400	french doors	
8	SS tubular lock in nos	170	330.00	56,100		
9	SS window handles 4" in nos	15	60.00	900		
Doors & Wood						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	12	929.33	11,152		
3	Flush Doors 26" wide in nos	32	755.08	24,163		
4	Flush Doors other sizes in nos	2	929.33	1,859		
5	Panel Doors 37" wide in nos	32	2043.74	65,400		
6	Panel Doors 32" wide in nos	71	1767.56	125,496		
7	Panel Doors 26" wide in nos	92	1436.14	132,125		
8	Panel Doors other sizes in nos	3	1767.56	5,303		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				497,934		

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **21/12/11**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**GMG-II Detailed Attendance Rep** From Date: 04-Aug-1 To Date: 4/8/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Aug-12	09:00	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:00	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:00	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:01	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:01	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:01	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:02	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:02	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
04-Aug-12	09:02	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
04-Aug-12	09:03	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:03	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:03	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:04	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:04	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:04	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:05	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:05	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:05	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:06	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:06	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:06	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:07	6063	Sukit	AND	CIV	MA	325	18:00	1	G	Dept.	325
04-Aug-12	09:07	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:07	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:08	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:08	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:08	6072	Trilok	AND	CIV	MA	325	18:00	1	G	Dept.	325
04-Aug-12	09:09	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:09	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:09	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:10	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:10	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:10	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:11	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:11	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:11	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:12	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:12	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:12	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:13	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:13	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:13	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:14	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

10 August, 2012

Page 1 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/GGENTY  
 By  10/08/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Aug-12	09:14	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:14	6098	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:15	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:15	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:15	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:16	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:16	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:16	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:17	6069	Kishor	AND	CIV	MA	325	18:00	1	G	Dept.	325
04-Aug-12	09:17	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:17	6049	Jetan	AND	CIV	MA	325	18:00	1	G	Dept.	325
04-Aug-12	09:18	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:18	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Aug-12	09:18	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Aug-12	09:19	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:19	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:19	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:20	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:20	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:20	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:21	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:21	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:21	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Aug-12	09:22	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
04-Aug-12	09:22	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
04-Aug-12	09:22	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
04-Aug-12	09:23	6378	Santosh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
04-Aug-12	09:23	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
04-Aug-12	09:23	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
04-Aug-12	09:24	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
04-Aug-12	09:24	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
04-Aug-12	09:24	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
04-Aug-12	09:25	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
04-Aug-12	09:25	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Aug-12	09:25	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
04-Aug-12	09:26	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Aug-12	09:26	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Aug-12	09:26	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Aug-12	09:27	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
04-Aug-12	09:27	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
04-Aug-12	09:27	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Aug-12	09:28	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
04-Aug-12	09:28	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
04-Aug-12	09:28	6276	Rampal	JAN	TIL	MH	200	18:00	1	G	On Ac.	200

10 August, 2012


Page 2 of 3


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Admin. Manager**  
**Modi Ventures**

**CHIEF EXECUTIVE OFFICER**  
**QUALITY DEPARTMENT**  
**MODI VENTURES**  
 by  10/08/12  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Aug-12	09:29	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
04-Aug-12	09:29	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
04-Aug-12	09:29	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
04-Aug-12	09:30	6196	Naveen	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
04-Aug-12	09:30	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
04-Aug-12	09:30	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	350
04-Aug-12	09:31	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
04-Aug-12	09:31	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
04-Aug-12	09:31	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
04-Aug-12	09:32	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
04-Aug-12	09:32	6363	Papa Rao	MAN	EAR	MH	220	18:00	1	G	Job Work	220
04-Aug-12	09:32	6353	Chinaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
04-Aug-12	09:33	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
04-Aug-12	09:33	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
04-Aug-12	09:33	6364	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
04-Aug-12	09:34	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
04-Aug-12	09:34	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
04-Aug-12	09:34	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
04-Aug-12	09:35	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Aug-12	09:35	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Aug-12	09:35	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Aug-12	09:36	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Aug-12	09:36	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Aug-12	09:36	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Aug-12	09:37	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
04-Aug-12	09:37	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Aug-12	09:37	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	Dept.	275
04-Aug-12	09:38	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Aug-12	09:38	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Aug-12	09:38	6142	Jaffar	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
04-Aug-12	09:39	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
04-Aug-12	09:39	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Aug-12	09:39	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
04-Aug-12	09:40	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
04-Aug-12	09:40	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Aug-12	09:40	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Aug-12	09:41	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
04-Aug-12	09:41	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
04-Aug-12	09:41	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
04-Aug-12	09:42	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
04-Aug-12	09:42	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
04-Aug-12	09:42	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


  
**Asst. Admin. Manager**  
**Modi Ventures**


  
 10/08/12

**GMG-II Detailed Attendance Rep** From Date: 05-Aug-1 To Date: 5/8/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Aug-12	09:00	6271	Saraiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
05-Aug-12	09:00	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
05-Aug-12	09:00	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
05-Aug-12	09:01	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
05-Aug-12	09:01	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
05-Aug-12	09:01	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
05-Aug-12	09:02	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
05-Aug-12	09:02	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
05-Aug-12	09:02	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
05-Aug-12	09:03	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Aug-12	09:03	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
05-Aug-12	09:03	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Aug-12	09:04	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Aug-12	09:04	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Aug-12	09:04	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Aug-12	09:05	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Aug-12	09:05	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Aug-12	09:05	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Aug-12	09:06	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Aug-12	09:06	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Aug-12	09:06	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160


**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 10/08/12  
**MODI VENTURES**

**GMG-II Detailed Attendance Rep** From Date: 06-Aug-1 To Date: 6/8/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Aug-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:00	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:00	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:01	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Aug-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:02	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Aug-12	09:02	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:02	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Aug-12	09:03	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:03	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Aug-12	09:04	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:04	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Aug-12	09:04	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:05	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Aug-12	09:05	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:05	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:06	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:06	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Aug-12	09:06	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:07	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:07	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:08	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Aug-12	09:08	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	Dept.	180
06-Aug-12	09:08	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	Dept.	325
06-Aug-12	09:09	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Aug-12	09:09	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:09	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Aug-12	09:10	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:10	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:10	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
06-Aug-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:11	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:11	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:12	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
06-Aug-12	09:12	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:12	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:13	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:13	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:13	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Aug-12	09:14	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Ass. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **10/08/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Aug-12	09:14	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Aug-12	09:14	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:15	6098	lalitha	KAI	CIV	FH	160	18:00	1	G	Dept.	160
06-Aug-12	09:15	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Aug-12	09:15	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Aug-12	09:16	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Aug-12	09:16	6084	latha	KAI	CIV	FH	160	18:00	1	G	Dept.	160
06-Aug-12	09:16	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Aug-12	09:17	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Aug-12	09:17	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Aug-12	09:17	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Aug-12	09:18	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:18	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Aug-12	09:18	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Aug-12	09:19	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Aug-12	09:19	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Aug-12	09:19	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Aug-12	09:20	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Aug-12	09:20	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Aug-12	09:20	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Aug-12	09:21	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Aug-12	09:21	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Aug-12	09:21	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Aug-12	09:22	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Aug-12	09:22	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Aug-12	09:22	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
06-Aug-12	09:23	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
06-Aug-12	09:23	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
06-Aug-12	09:23	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
06-Aug-12	09:24	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
06-Aug-12	09:24	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
06-Aug-12	09:24	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
06-Aug-12	09:25	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
06-Aug-12	09:25	6324	Rameeza	MAN	EAR	FH	200	18:00	1	G	Job Work	200
06-Aug-12	09:25	6364	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
06-Aug-12	09:26	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
06-Aug-12	09:26	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	350
06-Aug-12	09:26	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
06-Aug-12	09:27	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Aug-12	09:27	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Aug-12	09:27	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Aug-12	09:28	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Aug-12	09:28	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
06-Aug-12	09:28	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

10 August, 2012

Page 2 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**MODI VENTURES**


**CHECKED**  
 QUALITY QUANTITY  
 By  Dt **10/08/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Aug-12	09:29	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
06-Aug-12	09:29	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
06-Aug-12	09:29	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
06-Aug-12	09:30	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
06-Aug-12	09:30	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
06-Aug-12	09:30	6378	Santosh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
06-Aug-12	09:31	6379	Sukhi Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
06-Aug-12	09:31	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Aug-12	09:31	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
06-Aug-12	09:32	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Aug-12	09:32	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Aug-12	09:32	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Aug-12	09:33	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Aug-12	09:33	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Aug-12	09:33	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Aug-12	09:34	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Aug-12	09:34	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Aug-12	09:34	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Aug-12	09:35	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
06-Aug-12	09:35	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Dept.	450
06-Aug-12	09:35	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	Dept.	450
06-Aug-12	09:36	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
06-Aug-12	09:36	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
06-Aug-12	09:36	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
06-Aug-12	09:37	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
06-Aug-12	09:37	6377	Sukant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
06-Aug-12	09:37	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
06-Aug-12	09:38	6305	Suni	VSR	ELE	MA	275	18:00	1	G	Dept.	275
06-Aug-12	09:38	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
06-Aug-12	09:38	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
06-Aug-12	09:39	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	Dept.	275
06-Aug-12	09:39	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Aug-12	09:39	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
06-Aug-12	09:40	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
06-Aug-12	09:40	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
06-Aug-12	09:40	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
06-Aug-12	09:41	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	Dept.	275
06-Aug-12	09:41	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
06-Aug-12	09:41	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
06-Aug-12	09:42	6384	Babu Lal	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
06-Aug-12	09:42	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Aug-12	09:42	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Aug-12	09:43	6387	Aradhan	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
06-Aug-12	09:43	6386	Marandi	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0

10 August, 2012

Page 3 of 4

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY QUANTITY  
 By  Dt 10/08/12  
 MODI VENTURES





Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Aug-12	09:43	6385	Sonalal	KNR	WAP	MH	0	18:00	1	G	Nil/By V	0

10 August, 2012

Page 4 of 4

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 10/08/12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 07-Aug-1 To Date: 7/8/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Aug-12	09:00	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:00	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:00	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:01	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:01	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	Dept.	160
07-Aug-12	09:01	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:02	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
07-Aug-12	09:02	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:02	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
07-Aug-12	09:03	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:03	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:03	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:04	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:04	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:04	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:05	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:05	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:05	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:06	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:06	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
07-Aug-12	09:06	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:07	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:07	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:07	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:08	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:08	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:08	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:09	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:09	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:09	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:10	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:10	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:10	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:11	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:11	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:11	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:12	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:12	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:12	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:13	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:13	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:13	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:14	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

10 August, 2012

Page 1 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Accounts Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **10/08/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Aug-12	09:14	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Aug-12	09:14	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Aug-12	09:15	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Aug-12	09:15	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Aug-12	09:15	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Aug-12	09:16	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	Dept.	160
07-Aug-12	09:16	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	Dept.	160
07-Aug-12	09:16	6098	Ialitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-Aug-12	09:17	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:17	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:17	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:18	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:18	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:18	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:19	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Aug-12	09:19	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-Aug-12	09:19	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Aug-12	09:20	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Aug-12	09:20	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Aug-12	09:20	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Aug-12	09:21	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Aug-12	09:21	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Aug-12	09:21	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Aug-12	09:22	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-Aug-12	09:22	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
07-Aug-12	09:22	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-Aug-12	09:23	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
07-Aug-12	09:23	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
07-Aug-12	09:23	6377	Sukant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
07-Aug-12	09:24	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
07-Aug-12	09:24	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
07-Aug-12	09:24	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
07-Aug-12	09:25	6363	Papa Rao	MAN	EAR	MH	220	18:00	1	G	Job Work	220
07-Aug-12	09:25	6353	Chinaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
07-Aug-12	09:25	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
07-Aug-12	09:26	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
07-Aug-12	09:26	6361	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
07-Aug-12	09:26	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
07-Aug-12	09:27	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
07-Aug-12	09:27	6355	Jyothi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
07-Aug-12	09:27	6378	Santosh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
07-Aug-12	09:28	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
07-Aug-12	09:28	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
07-Aug-12	09:28	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0

10 August, 2012

Page 2 of 4


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 10/08/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Aug-12	09:29	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
07-Aug-12	09:29	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
07-Aug-12	09:29	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
07-Aug-12	09:30	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
07-Aug-12	09:30	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
07-Aug-12	09:30	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
07-Aug-12	09:31	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
07-Aug-12	09:31	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
07-Aug-12	09:31	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
07-Aug-12	09:32	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
07-Aug-12	09:32	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Aug-12	09:32	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Aug-12	09:33	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Aug-12	09:33	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
07-Aug-12	09:33	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Aug-12	09:34	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
07-Aug-12	09:34	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-Aug-12	09:34	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
07-Aug-12	09:35	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
07-Aug-12	09:35	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	Dept.	350
07-Aug-12	09:35	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	Dept.	275
07-Aug-12	09:36	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
07-Aug-12	09:36	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	350
07-Aug-12	09:36	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
07-Aug-12	09:37	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
07-Aug-12	09:37	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
07-Aug-12	09:37	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
07-Aug-12	09:38	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
07-Aug-12	09:38	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
07-Aug-12	09:38	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
07-Aug-12	09:39	6382	Naresh	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
07-Aug-12	09:39	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
07-Aug-12	09:39	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
07-Aug-12	09:40	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
07-Aug-12	09:40	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
07-Aug-12	09:40	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
07-Aug-12	09:41	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
07-Aug-12	09:41	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
07-Aug-12	09:41	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
07-Aug-12	09:42	6148	Harish	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
07-Aug-12	09:42	6385	Sonalal	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
07-Aug-12	09:42	6384	Babu Lal	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
07-Aug-12	09:43	6388	Sonulal Saran	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
07-Aug-12	09:43	6386	Marandi	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  **10/08/12**  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Aug-12	09:43	6387	Aradhan	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
07-Aug-12	09:44	6389	Shivlal	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
07-Aug-12	09:44	6390	Shivanand	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 10/08/12  
 MODI VENTURES

**GMG-II Detailed Attendance Rep** From Date: 08-Aug-1 To Date: 8/8/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Aug-12	09:00	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:00	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:01	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Aug-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Aug-12	09:02	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:02	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:02	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Aug-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Aug-12	09:03	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Aug-12	09:04	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:04	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:05	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:05	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Aug-12	09:05	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:06	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:06	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:06	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Aug-12	09:07	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	Dept.	325
08-Aug-12	09:07	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	Dept.	180
08-Aug-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:08	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:08	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	Dept.	180
08-Aug-12	09:08	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	Dept.	160
08-Aug-12	09:09	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:09	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:09	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
08-Aug-12	09:10	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:10	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Aug-12	09:10	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:11	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:11	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Aug-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:12	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:12	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Aug-12	09:12	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:13	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Aug-12	09:13	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-Aug-12	09:13	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:14	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 10/08/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Aug-12	09:14	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:14	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Aug-12	09:15	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:15	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Aug-12	09:15	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-Aug-12	09:16	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:16	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:16	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:17	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:17	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:17	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:18	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:18	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:18	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:19	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:19	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-Aug-12	09:19	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
08-Aug-12	09:20	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:20	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:20	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:21	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:21	6098	Ialitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:21	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:22	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
08-Aug-12	09:22	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-Aug-12	09:22	6378	Santosh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
08-Aug-12	09:23	6379	Sukhi Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
08-Aug-12	09:23	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
08-Aug-12	09:23	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
08-Aug-12	09:24	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
08-Aug-12	09:24	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
08-Aug-12	09:24	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
08-Aug-12	09:25	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
08-Aug-12	09:25	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
08-Aug-12	09:25	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
08-Aug-12	09:26	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
08-Aug-12	09:26	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
08-Aug-12	09:26	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
08-Aug-12	09:27	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
08-Aug-12	09:27	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
08-Aug-12	09:27	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
08-Aug-12	09:28	6033	Y.Narsaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
08-Aug-12	09:28	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
08-Aug-12	09:28	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220

10 August, 2012

Page 2 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  DT **10/08/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Aug-12	09:29	6361	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
08-Aug-12	09:29	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	G	Job Work	220
08-Aug-12	09:29	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
08-Aug-12	09:30	6040	Hamsa	MAN	EAR	FH	200	18:00	1	G	Job Work	200
08-Aug-12	09:30	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
08-Aug-12	09:30	6324	Rameeza	MAN	EAR	FH	200	18:00	1	G	Job Work	200
08-Aug-12	09:31	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
08-Aug-12	09:31	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
08-Aug-12	09:31	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
08-Aug-12	09:32	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
08-Aug-12	09:32	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
08-Aug-12	09:32	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
08-Aug-12	09:33	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
08-Aug-12	09:33	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
08-Aug-12	09:33	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
08-Aug-12	09:34	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
08-Aug-12	09:34	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
08-Aug-12	09:34	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
08-Aug-12	09:35	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
08-Aug-12	09:35	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
08-Aug-12	09:35	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
08-Aug-12	09:36	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
08-Aug-12	09:36	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
08-Aug-12	09:36	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
08-Aug-12	09:37	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
08-Aug-12	09:37	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
08-Aug-12	09:37	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
08-Aug-12	09:38	6130	Jetender	SHR	PAI	MH	180	18:00	1	G	Nil / By V	180
08-Aug-12	09:38	6129	Anmol	SHR	PAI	MH	180	18:00	1	G	Nil / By V	180
08-Aug-12	09:38	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
08-Aug-12	09:39	6382	Naresh	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
08-Aug-12	09:39	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	Dept.	275
08-Aug-12	09:39	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	Dept.	275
08-Aug-12	09:40	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
08-Aug-12	09:40	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	Dept.	185
08-Aug-12	09:40	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	Dept.	185
08-Aug-12	09:41	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
08-Aug-12	09:41	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
08-Aug-12	09:41	6384	Babu Lal	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
08-Aug-12	09:42	6387	Aradhan	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
08-Aug-12	09:42	6386	Marandi	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
08-Aug-12	09:42	6385	Sonalal	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
08-Aug-12	09:43	6389	Shivlal	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
08-Aug-12	09:43	6388	Sonulal Saran	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0

10 August, 2012

Page 3 of 4


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  10/08/12  
 MODI VENTURES



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Aug-12	09:43	6390	Shivanand	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
08-Aug-12	09:44	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
08-Aug-12	09:44	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
08-Aug-12	09:44	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	Dept.	275
08-Aug-12	09:45	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
08-Aug-12	09:45	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
  
 10/08/12  
 MODI VENTURES

**GMG-II Detailed Attendance Rep** From Date: 09-Aug-1 To Date: 9/8/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Aug-12	09:00	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	Dept.	180
09-Aug-12	09:00	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	Dept.	325
09-Aug-12	09:00	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	Dept.	180
09-Aug-12	09:01	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	Dept.	160
09-Aug-12	09:01	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:01	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:02	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
09-Aug-12	09:02	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:02	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:03	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
09-Aug-12	09:03	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:03	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
09-Aug-12	09:04	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:04	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:04	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:05	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:05	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
09-Aug-12	09:05	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:06	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
09-Aug-12	09:06	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
09-Aug-12	09:06	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
09-Aug-12	09:07	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:07	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:07	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:08	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:08	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:08	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:09	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:09	6098	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:09	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:10	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:10	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:10	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:11	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Aug-12	09:11	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:11	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Aug-12	09:12	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Aug-12	09:12	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:12	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:13	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Aug-12	09:13	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:13	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Aug-12	09:14	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 10/08/12  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Aug-12	09:14	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:14	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:15	6069	Kishor	AND	CIV	MA	325	18:00	1	G	Dept.	325
09-Aug-12	09:15	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:15	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Aug-12	09:16	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Aug-12	09:16	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:16	6049	Jetan	AND	CIV	MA	325	18:00	1	G	Dept.	325
09-Aug-12	09:17	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Aug-12	09:17	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:17	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:18	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:18	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:18	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Aug-12	09:19	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
09-Aug-12	09:19	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:19	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:20	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:20	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:20	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:21	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:21	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
09-Aug-12	09:21	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:22	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
09-Aug-12	09:22	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:22	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
09-Aug-12	09:23	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
09-Aug-12	09:23	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
09-Aug-12	09:23	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
09-Aug-12	09:24	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
09-Aug-12	09:24	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
09-Aug-12	09:24	6276	Rampal	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
09-Aug-12	09:25	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
09-Aug-12	09:25	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
09-Aug-12	09:25	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
09-Aug-12	09:26	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
09-Aug-12	09:26	6377	Sukant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
09-Aug-12	09:26	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
09-Aug-12	09:27	6268	Balaram	KK	HAC	MH	190	18:00	1	G	Job Work	190
09-Aug-12	09:27	6266	Shimhadri	KK	HAC	MH	190	18:00	1	G	Job Work	190
09-Aug-12	09:27	6265	K.Krishna	KK	HAC	CT	350	18:00	1	G	Job Work	350
09-Aug-12	09:28	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Aug-12	09:28	6267	G.Naryan	KK	HAC	MH	190	18:00	1	G	Job Work	190
09-Aug-12	09:28	6142	Jaffar	PPR	WEL	MA	300	18:00	1	G	On Ac.	300

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 10/08/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Aug-12	09:29	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Aug-12	09:29	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
09-Aug-12	09:29	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Aug-12	09:30	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Aug-12	09:30	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Aug-12	09:30	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
09-Aug-12	09:31	6385	Sonalal	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
09-Aug-12	09:31	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Aug-12	09:31	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Aug-12	09:32	6388	Sonulal Saran	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
09-Aug-12	09:32	6390	Shivanand	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
09-Aug-12	09:32	6384	Babu Lal	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
09-Aug-12	09:33	6389	Shivlal	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
09-Aug-12	09:33	6386	Marandi	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
09-Aug-12	09:33	6387	Aradhan	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
09-Aug-12	09:34	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
09-Aug-12	09:34	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	Dept.	275
09-Aug-12	09:34	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
09-Aug-12	09:35	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	Dept.	185
09-Aug-12	09:35	6382	Naresh	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
09-Aug-12	09:35	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
09-Aug-12	09:36	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
09-Aug-12	09:36	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
09-Aug-12	09:36	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	Dept.	275
09-Aug-12	09:37	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Aug-12	09:37	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Aug-12	09:37	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Aug-12	09:38	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
09-Aug-12	09:38	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Aug-12	09:38	6126	Pramod Gupt	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Aug-12	09:39	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
09-Aug-12	09:39	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
09-Aug-12	09:39	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
09-Aug-12	09:40	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
09-Aug-12	09:40	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
09-Aug-12	09:40	6324	Rameeza	MAN	EAR	FH	200	18:00	1	G	Job Work	200
09-Aug-12	09:41	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
09-Aug-12	09:41	6364	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
09-Aug-12	09:41	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
09-Aug-12	09:42	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
09-Aug-12	09:42	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
09-Aug-12	09:42	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
09-Aug-12	09:43	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
09-Aug-12	09:43	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170

10 August, 2012

Page 3 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  10/08/12  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Aug-12	09:43	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
09-Aug-12	09:44	6345	Gopal	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
09-Aug-12	09:44	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
09-Aug-12	09:44	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
09-Aug-12	09:45	6369	T.Rambabu	TRB	TIL	CT	350	18:00	1	G	On Ac.	350
09-Aug-12	09:45	6371	Anand	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
09-Aug-12	09:45	6370	P.Raju	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
09-Aug-12	09:46	6350	Satyanaryana	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
09-Aug-12	09:46	6346	Ranjeet	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
09-Aug-12	09:46	6349	Ravi	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
09-Aug-12	09:47	6372	Nagraj	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
09-Aug-12	09:47	6348	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
09-Aug-12	09:47	6347	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
09-Aug-12	09:48	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
09-Aug-12	09:48	6391	Satish Bramac	STB	TIL	CT	350	18:00	1	G	On Ac.	350
09-Aug-12	09:48	6392	Kishor	STB	TIL	MA	450	18:00	1	G	On Ac.	450
09-Aug-12	09:49	6394	Yashoda	STB	TIL	FH	200	18:00	1	G	On Ac.	200
09-Aug-12	09:49	6393	Chetan	STB	TIL	MA	450	18:00	1	G	On Ac.	450

10 August, 2012

Page 4 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin.**  
**Modi Ventu.**


**CHECKED**  
**QUALITY QUANTITY**  
 By  10/08/12  
**MODI VENTURES**


Contractor Name	A.Jyothi Babu (Water Proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)	Sum		15
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		16
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum		8
Summary for 'Payment Type' = Nil / By Vendor (15 detail records)	Sum		39
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (1	Sum		39
Contractor Name	A.Ramullu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (4 detail records)	Sum		4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum		8
Summary for 'Payment Type' = On Ac. (8 detail records)	Sum		12
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (8 detail rec	Sum		12
Contractor Name	B.Hanumanth (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)	Sum		6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		36
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)	Sum		2
Summary for 'Payment Type' = Nil / By Vendor (14 detail records)	Sum		44
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (14	Sum		44
Contractor Name	B.Sudharshan (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum		4
Summary for 'Payment Type' = Dept. (4 detail records)	Sum		4
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (4 detai	Sum		4
Contractor Name	Dayanand (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum		6
Summary for 'Payment Type' = Dept. (2 detail records)	Sum		6
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)	Sum		62
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		104

10 August, 2012

Page 1 of 5

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY  
 BY  10/08/12  
 MODI VENTURES


Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	61
Summary for 'Payment Type' = On Ac. (21 detail records)		Sum	227
Summary for 'Contractor Name' = Dayanand (Civil Work) (23 detail r		Sum	233
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	7
Summary for 'Payment Type' = Dept. (13 detail records)		Sum	19
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	18
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	20
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	38
Summary for 'Contractor Name' = G.Mannem (Earth Work) (25 detail		Sum	57
Contractor Name	G.Snehalatha (Earth Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	28
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	22
Summary for 'Payment Type' = Job Work (11 detail records)		Sum	50
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (11 det		Sum	50
Contractor Name	Janardhan Prasad (Tiles Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	2
Summary for 'Payment Type' = Dept. (1 detail record)		Sum	2
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (7 detail records)		Sum	7
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	19
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	18
Summary for 'Payment Type' = On Ac. (21 detail records)		Sum	44
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (2		Sum	46
Contractor Name	K.Krishna (Hacking Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	3

10 August, 2012

Page 2 of 5

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES




**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 10/08/12  
 MODI VENTURES

Summary for 'Payment Type' = Job Work (2 detail records)	Sum	4
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (2 detail records)	Sum	4
Contractor Name	K.Mohan Rao (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	6
Summary for 'Payment Type' = Dept. (5 detail records)	Sum	6
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	11
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = On Ac. (13 detail records)	Sum	19
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (18 detail records)	Sum	25
Contractor Name	Kaileshwar (Civil Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (4 detail records)	Sum	7
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	6
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	7
Summary for 'Payment Type' = Dept. (13 detail records)	Sum	20
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	51
Worker Skill	HM	
Summary for 'Worker Skill' = HM (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	67
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	41
Summary for 'Payment Type' = On Ac. (31 detail records)	Sum	171
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (44 detail records)	Sum	191
Contractor Name	Kishan Raj (Waterproofing)	
Payment Type	Nil / By Vendor	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	7
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	18
Summary for 'Payment Type' = Nil / By Vendor (8 detail records)	Sum	25
Summary for 'Contractor Name' = Kishan Raj (Waterproofing) (8 detail records)	Sum	25

10 August, 2012

Page 3 of 5







Contractor Name	P.Praveen Kumar(Welder)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	3
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	5
Summary for 'Payment Type' = On Ac. (8 detail records)	Sum	8
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (8 detail	Sum	8
Contractor Name	Satish Bramachary (Tiles)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	FH	
Summary for 'Worker Skill' = FH (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Summary for 'Payment Type' = On Ac. (3 detail records)	Sum	4
Summary for 'Contractor Name' = Satish Bramachary (Tiles) (3 detail	Sum	4
Contractor Name	Sirisha (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	9
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	2
Summary for 'Payment Type' = Nil / By Vendor (3 detail records)	Sum	11
Summary for 'Contractor Name' = Sirisha (Painting Work) (3 detail re	Sum	11
Contractor Name	Sreekanth Jena (Plumbing work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	15
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = On Ac. (8 detail records)	Sum	17
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (8	Sum	17
Contractor Name	T.Rambabu (Tiles)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	4
Summary for 'Payment Type' = On Ac. (3 detail records)	Sum	10
Summary for 'Contractor Name' = T.Rambabu (Tiles) (3 detail record	Sum	10

10 August, 2012


Page 4 of 5





Contractor Name	Tanveer Khan (Plumber Work)	
Payment Type	Job Work	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	16
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	22
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (12	Sum	22
Contractor Name	V.Srinivas (Electrical Work)	
Payment Type	Dept.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	3
Summary for 'Payment Type' = Dept. (7 detail records)	Sum	9
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	13
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	4
Summary for 'Payment Type' = On Ac. (14 detail records)	Sum	22
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (21 d	Sum	31
Grand Total		833

10 August, 2012

Page 5 of 5

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures



## GMG-II Building Material Rates Report

Supplier Name Sai Vishal Enterprises


Material Type	Rate
Fine Robo Sand	34.54

Supplier Name Sri Laxmi Enterprises

Material Type	Rate
Red Bricks in Nos	2.94

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine Robo Sand	34.12
Stone dust in cft	22.57

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES


Certified by:  
  
Asst. Admin. Manager  
Modi Ventures


# GMG -II Cement Register Report


From: 3/8/12

To: 9/8/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
441	03-Aug-12	10:00	Plastering	PPC	G	6	Security
442	03-Aug-12	12:30	Plastering	PPC	G	10	Security
443	03-Aug-12	14:15	Plastering	PPC	G	10	Security
444	03-Aug-12	15:30	Marble Work	PPC	G	1	Security
445	04-Aug-12	09:30	Water Proofing	OPC	G	5	Security
446	04-Aug-12	10:00	Plastering	PPC	G	8	Security
447	04-Aug-12	10:30	Plastering	PPC	G	6	Security
448	04-Aug-12	14:30	Plastering	PPC	G	8	Security
449	04-Aug-12	15:00	Tiles Work	PPC	G	3	Security
450	04-Aug-12	17:00	Plastering	PPC	G	12	Security
451	06-Aug-12	09:45	Tiles Work	PPC	G	6	Security
452	06-Aug-12	10:20	Received	PPC	G	-200	Security
453	06-Aug-12	10:30	Water Proofing	OPC	G	4	Security
454	06-Aug-12	11:00	Marble Work	PPC	G	1	Security
455	06-Aug-12	15:00	Plastering	PPC	G	10	Security
456	06-Aug-12	15:00	Plastering	PPC	G	12	Security
457	07-Aug-12	14:00	Plastering	PPC	G	10	Security
458	07-Aug-12	14:00	Plastering	PPC	G	15	Security
459	07-Aug-12	15:00	Water Proofing	OPC	G	12	Security
460	07-Aug-12	16:30	Tiles Work	PPC	G	3	Security
461	08-Aug-12	09:30	Tiles Work	PPC	G	3	Security
462	08-Aug-12	10:30	Marble Work	PPC	G	1	Security
463	08-Aug-12	12:00	Plastering	PPC	G	10	Security
464	08-Aug-12	12:30	Received	PPC	G	-225	Security
465	08-Aug-12	14:00	Received	PPC	G	-235	Security
466	08-Aug-12	14:30	Plastering	PPC	G	10	Security
467	08-Aug-12	15:00	Tank Work	PPC	G	4	Security
468	08-Aug-12	15:45	Tiles Work	PPC	G	1	Security
469	09-Aug-12	10:00	Tiles Work	PPC	G	4	Security
470	09-Aug-12	10:00	Plastering	PPC	G	5	Security
471	09-Aug-12	10:00	Tiles Work	PPC	G	2	Security
472	09-Aug-12	10:30	Plastering	PPC	G	15	Security
473	09-Aug-12	12:00	Granite Work	PPC	G	1	Security
474	09-Aug-12	14:00	Plastering	PPC	G	8	Security
475	09-Aug-12	15:30	Water Proofing	OPC	G	6	Security
476	09-Aug-12	16:00	Plastering	PPC	G	10	Security

**Certified by:**  
  
**Project Manager/Engg.**  
 MODI VENTURES

**Certified by:**  
  
**Asst. Admin. Manager**  
 MODI VENTURES

**CREATED**  
**QUALITY** **QUANTITY**  
 By  10/8/12

# GMG -II Cement Register Balance Report

Date: 9/8/12

Cement Grade OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (1600 detail records)

Sum -3


Cement Grade PPC


Quantity in bags


Summary for 'Cement Grade' = PPC (3431 detail records)

Sum -536

Grand Total -539

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By  Dt 10/08/12  
MODI VENTURES

GULMOHAR GARDENS LABOUR QUARTER RENT RECORD FROM 03.08.2012 to 09.08.2012  
( ONE WEEK )

GMG PH-II			
	Babu Rao	80	
	Kaileshwar	115	
	Vacant	0	
	<b>Total</b>	<b>195</b>	
GMR			
	Company	0	
	Hanmanth	80	
	Krishna	195	
	Vacant	0	
	<b>Total</b>	<b>275</b>	

**Certified by:**  
*Ra*  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
*MS*  
Asst. Admin. Manager  
Modi Ventures

**GMG-II Attendance Payment Report**

From: 17/8/12

To: 23/8/12

**Contractor Name** *A.Jyothi Babu (Water Proofing)***Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (55 detail records)	<b>Sum</b>	
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (55 detail records)	<b>Sum</b>	

**Contractor Name** *A.Ramullu (Carpenter)***Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (22 detail records)	<b>Sum</b>	5975
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (22 detail records)	<b>Sum</b>	5975

**Contractor Name** *B.Hanumanth (Painting Work)***Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (52 detail records)	<b>Sum</b>	14390
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (52 detail records)	<b>Sum</b>	14390

**Contractor Name** *B.Sudharshan (Electrician)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (5 detail records)	<b>Sum</b>	1375
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (5 detail records)	<b>Sum</b>	1375

**Contractor Name** *Dayanand (Civil Work)***Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (249 detail records)	<b>Sum</b>	61785
Summary for 'Contractor Name' = Dayanand (Civil Work) (249 detail records)	<b>Sum</b>	61785

**Contractor Name** *G.Mannem (Earth Work)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (18 detail records)	<b>Sum</b>	3780
--------------------------------------------------------	------------	------

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (29 detail records)	<b>Sum</b>	6080
Summary for 'Contractor Name' = G.Mannem (Earth Work) (47 detail records)	<b>Sum</b>	9860

**Contractor Name** *G.Snehalatha (Earth Work)***Payment Type** Job Work

Summary for 'Payment Type' = Job Work (46 detail records)	<b>Sum</b>	8260
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (46 detail records)	<b>Sum</b>	8260

**Contractor Name** *Janardhan Prasad (Tiles Work)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (2 detail records)	<b>Sum</b>	900
-------------------------------------------------------	------------	-----

24 August, 2012

Page 1 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By Dt 24/08/12  
 MODI VENTURES

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (47 detail records) **Sum**  
 Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (49 detail **Sum**

16050  
 16950 ✓

**Contractor Name** K. Mohan Rao (Electrician)

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (2 detail records) **Sum** 550

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (11 detail records) **Sum** 3250  
 Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (13 detail rec **Sum** 3800

**Contractor Name** Kaileshwar (Civil Work)

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (8 detail records) **Sum** 1980

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (222 detail records) **Sum** 51380  
 Summary for 'Contractor Name' = Kaileshwar (Civil Work) (230 detail recor **Sum** 53360

**Contractor Name** Kishan Raj (Waterproofing)

**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (20 detail records) **Sum**  
 Summary for 'Contractor Name' = Kishan Raj (Waterproofing) (20 detail rec **Sum**

01  
 0 10,000 ✓

**Contractor Name** P.Praveen Kumar(Welder)

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (10 detail records) **Sum** 2475  
 Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (10 detail reco **Sum** 2475

**Contractor Name** R.Babu Rao (Centring)


**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (9 detail records) **Sum** 1865  
 Summary for 'Contractor Name' = R.Babu Rao (Centring) (9 detail records) **Sum** 1865


**Contractor Name** Satish Bramachary (Tiles)

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (63 detail records) **Sum** 25600  
 Summary for 'Contractor Name' = Satish Bramachary (Tiles) (63 detail recor **Sum** 25600

**Contractor Name** Sirisha (Painting Work)

**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (21 detail records) **Sum** 5775  
 Summary for 'Contractor Name' = Sirisha (Painting Work) (21 detail records **Sum** 5775

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  DI  
 24/08/12  
 MODI VENTURES



**Contractor Name** *Sreekanth Jena (Plumbing work)*

<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (4 detail records)		<b>Sum</b>	1100
<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (11 detail records)		<b>Sum</b>	3325
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (15 deta		<b>Sum</b>	4425

**Contractor Name** *T.Rambabu (Tiles)*


<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (30 detail records)		<b>Sum</b>	10100
Summary for 'Contractor Name' = T.Rambabu (Tiles) (30 detail records)		<b>Sum</b>	10100


**Contractor Name** *Tanveer Khan (Plumber Work)*

<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' = Job Work (19 detail records)		<b>Sum</b>	5600
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (19 detail		<b>Sum</b>	5600

**Contractor Name** *V.Srinivas (Electrical Work)*

<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (26 detail records)		<b>Sum</b>	6805
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (26 detail re		<b>Sum</b>	6805
		<b>Grand Total</b>	238400

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

CHECKED  
QUALITY/QUANTITY  
By  Di 24/08/12  
MODI VENTURES

**GMG-II Hire Payment Report**

From: 17/8/12

To: 23/8/12

Equipment Owner R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
17-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
17-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
17-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
17-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
17-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
17-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
17-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
17-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
17-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
19-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
19-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
19-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
20-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
20-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
20-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
20-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
20-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
20-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
21-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
21-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210

*R. Bhupal*

**CHECKED**  
 QUALITY/QUANTITY  
 By *BJ* On *24/08/12*

21-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
21-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
21-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
21-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
21-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
22-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
22-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
22-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
22-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
22-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
23-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
23-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
23-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
23-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
23-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210

Summary for 'Vehicle Owner' = R.Bhupal (43 detail records) Sum 43 9030

Equipment Owner V.Ravinder


Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
17-Aug-12	Gun Machine	-	3	160	Per Hour	480
17-Aug-12	Gun Machine	-	3.5	160	Per Hour	560
18-Aug-12	Gun Machine	-	1	160	Per Hour	160
18-Aug-12	Gun Machine	-	3	160	Per Hour	480
21-Aug-12	Gun Machine	-	2	160	Per Hour	320
21-Aug-12	Gun Machine	-	3	160	Per Hour	480
22-Aug-12	Gun Machine	-	3	160	Per Hour	480
23-Aug-12	Gun Machine	-	2	160	Per Hour	320
23-Aug-12	Gun Machine	-	4	160	Per Hour	640


Summary for 'Vehicle Owner' = V.Ravinder (9 detail records) Sum 24.5 3920

Grand Total 67.5 12950

24 August, 2012

Page 2 of 2

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  On 24/08/12  
 MODI VENTURES

**GMG-II Building Material Payment Report**

From: 17/8/12

To: 23/8/12

*Supplier*

*Sai Vishal Enterprises*

**Material Type** Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
23-Aug-12	17:20	600	AP 29V 0966	34.54	20724

Summary for 'Material Type' = Fine Robo Sand (1 detail record)

**Sum** 600 20724

**Material Type** Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
17-Aug-12	17:05	600	AP 29V 0966	25.2	15120

Summary for 'Material Type' = Stone dust in cft (1 detail record)

**Sum** 600 15120

Summary for 'Supplier' = Sai Vishal Enterprises (2 detail records)

**Sum** 1200 35844

*Supplier*

*Sri Laxmi Enterprises*

**Material Type** Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
20-Aug-12	09:08	31.085	AP 29V 8469	1680	52222.8

Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)

**Sum** 31.085 52222.8

**Material Type** Red Bricks in Nos

Date	Time	Quantity	Vehicle No	Rate	Amount
21-Aug-12	16:37	5000	AP 29V 3573	2.94	14700

Summary for 'Material Type' = Red Bricks in Nos (1 detail record)

**Sum** 5000 14700

Summary for 'Supplier' = Sri Laxmi Enterprises (2 detail records)

**Sum** 5031.085 66922.8

*Supplier*

*Vishwakarma Enterprises*

**Material Type** Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
23-Aug-12	11:32	300	AP 09X 2027	25.2	7560
23-Aug-12	11:41	500	AP 29V 6786	25.2	12600


Summary for 'Material Type' = Stone dust in cft (2 detail records)


**Sum** 800 20160

Summary for 'Supplier' = Vishwakarma Enterprises (2 detail records)


**Sum** 800 20160


**Grand Total** 7031.085 122926.8

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**


**CHECKED**  
 QUALITY/QUANTITY  
 By   
 24/08/12  
**MODI VENTURES**


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		R.Sanjay		
Date:		23.08.12		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	350	3.0	1,050
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	90	3.0	270
5	Deep Box - 25mm in nos	0	4.0	-
6	Fan Hooks in nos	0	18.0	-
7	Flexible pipe - 25mm in mts	200	6.0	1,200
8	Junction Box - 25mm in nos	20	4.0	80
9	PVC Pipe-1" 1.2 mm in nos	75	27.0	2,025
10	PVC Pipe-1" 1.5 mm in nos	0	34.0	-
11	AC sheets 2 x 2 in nos	0	50.0	-
12	PVC strip connector in nos	398	10.0	3,980
13	Insulation Tape	48	10.0	480
	Wires			
1	Al Servive wire-3/20 in mts	45	10.0	450
2	Al Servive wire-7/20 in mts	800	13.0	10,400
3	Cu-Multistand wire-1/18 in bundles	220	492.0	108,240
4	Cu-Multistand wire-3/20 in bundles	68	1,158.0	78,744
5	Cu-Multistand wire-7/20 in bundles	78	1,724.0	134,472
6	Telephone wire-2pair in bundles	9	466.0	4,194
7	TV wire-RG-6 in mts	200	11.0	2,200
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	33	94.0	3,102
2	Modular plate-1way in nos	14	29.0	406
3	Modular plate-2 way in nos	190	29.0	5,510
4	Modular plate-4way in nos	68	44.0	2,992
5	Modular plate-6way in nos	79	61.0	4,819
6	Modular plate-8way in nos	92	78.0	7,176
	Modular Switches, Etc.			
1	Modular Bell Switches-6A in nos	14	44.0	616
2	Modular Switch blank plates in nos	310	10.0	3,100
3	Modular Socket-15A in nos	73	81.0	5,913
4	Modular Socket-6A in nos	276	18.0	4,968
5	Modular Step Dimmer- in nos	92	149.0	13,708
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	73	55.0	4,015
8	Modular Telephone jack- in nos	75	41.0	3,075
9	Modular TV Socket- in nos	75	41.0	3,075
	MS Boxes			
1	Metal box-12 way in nos	15	56.0	840
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	36	14.0	504
4	Metal box-4way in nos	49	21.0	1,029
5	Metal box-6way in nos	205	30.0	6,150
6	Metal box-8way in nos	39	40.0	1,560
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	8	868.0	6,944
3	Metal enclosure 2 way for change over in nos	0	120.0	-

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
 MODI VENTURES


	MCB'S			-
1	MCB 6 Amps- in nos	89	88.0	7,832
2	MCB-16 Amps- in nos	96	88.0	8,448
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	58	88.0	5,104
	Isolators			-
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	12	443.0	5,316
3	Change over - 25 Amps - in nos	0	680.0	-
	Tube Lights			-
1	Tube light-2ft in nos	28	33.0	924
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	25	366.0	9,150
4	Tubelight fitting 4 ft- in nos	0	399.0	-
	Total			464,061

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 BY  DI  
 24/08/12  
 MODI VENTURES



Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		23.08.12			
S No	Item	Balance	Quantity	Value	Amount
	GI Material				
1	Ball Cork 1/2" in nos.	0		185.00	-
2	Ball Valve 1/2" in nos.	0		387.00	-
3	G.I.- Coupling 1 1/2" in nos.	0		44.00	-
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	0		22.00	-
6	G.I.- Coupling 1/2" in nos.	4		10.00	40
7	G.I.- Coupling 2" in nos.	0		67.00	-
8	G.I.- Coupling 3/4" in nos.	11		16.00	176
9	G.I.- Elbow 1 1/2" in nos.	0		65.00	-
10	G.I.- Elbow 1 1/4" in nos.	0		48.00	-
11	G.I.- Elbow 1" in nos.	0		31.00	-
12	G.I.- Elbow 1/2" in nos.	12		11.00	132
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	2		17.00	34
15	G.I.- Nipple all sizes 1" in nos.	0		22.00	-
16	G.I.- Nipple all sizes 1/2" in nos.	75		12.00	900
17	G.I.- Nipple all sizes 3/4" in nos.	30		16.00	480
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	0		978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	7		838.00	5,866
21	G.I.- Pipe 1/2" (20 ft length) in nos.	11		406.00	4,466
22	G.I.- Pipe 2" (20 ft length) in nos.	0		1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.	0		541.00	-
24	G.I.- Plug 1 1/2" in nos.	0		40.00	-
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	10		19.00	190
27	G.I.- Plug 1/2" in nos.	68		6.00	408
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	15		12.00	180
30	G.I.- Reducer 1 1/2" in nos.	0		46.00	-
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	1		74.00	74
33	G.I.- Reducer 1/2" in nos.	0		16.00	-
34	G.I.- Reducer 2" in nos.	0		70.00	-
35	G.I.- Reducer 3/4" in nos.	14		17.00	238
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	0		44.00	-
39	G.I.- Tee 1/2" in nos.	0		17.00	-
40	G.I.- Tee 2" in nos.	2		139.00	278
41	G.I.- Tee 3/4" in nos.	0		30.00	-
42	G.I.- Union 1 1/2" in nos.	0		128.00	-
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	14		70.00	980
45	G.I.- Union 1/2" in nos.	10		30.00	300
46	G.I.- Union 2" in nos.	0		195.00	-
47	G.I.- Union 3/4" in nos.	18		46.00	828

  
 R. Sanjay  
 23/08/12

**CHECKED**  
**QUALITY/QUANTITY**  
 Page 1 of 2  
 By  Dt 24/08/12  
**MODI VENTURES**

48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	15	567.00	8,505
	PVC- SWR Pipes			-
1	Lubricant in Its	5	102.00	510
2	PVC 3" Bend 45 in nos.	150	24.00	3,600
3	PVC 3" Bend Plain in nos.	35	28.00	980
4	PVC 3" Bend with door in nos.	15	40.00	600
5	PVC 3" Cleaning pipe with Door in nos.	20	43.00	860
6	PVC 3" Coupler in nos.	25	22.00	550
7	PVC 3" Floor Trap in nos.	8	50.00	400
8	PVC 3" Nani Trap in nos.	31	41.00	1,271
9	PVC 3" Pipe Double Socket in nos.	0	157.00	-
10	PVC 3" Pipe Single Socket in nos.	3	143.00	429
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	40	38.00	1,520
13	PVC 3" Tee with door in nos.	0	43.00	-
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	0	56.00	-
16	PVC 3" Clamps in nos.	28	10.00	280
17	PVC 4" Bend 45 in nos.	40	39.00	1,560
18	PVC 4" Bend Plain in nos.	38	47.00	1,786
19	PVC 4" Bend with door in nos.	11	64.00	704
20	PVC 4" Clamps in nos.	38	10.00	380
21	PVC 4" Cleaning pipe with Door in nos.	11	75.00	825
22	PVC 4" Coupler in nos.	0	34.00	-
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	13	124.00	1,612
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	19	280.00	5,320
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	18	66.00	1,188
31	PVC 4" Tee with door in nos.	21	77.00	1,617
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in Its	18	121.00	2,178
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	69	8.00	552
2	PVC-Rigid-Pipe- 1 1/2" in leng.	80	188.00	15,040
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	216	9.00	1,944
	Total			69,781


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt   
 MODI VENTURES





Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		23.08.12			
S No	Item	Balance	Quantity	Value	Amount
<b>CP Fittings</b>					
1	CP- Bib cock- in nos	0		533.00	-
2	CP- Bottle trap- in nos	8		481.00	3,848.00
3	CP- Jali with hole- in nos	10		78.00	780.00
4	CP- Jali without hole- in nos	25		78.00	1,950.00
5	CP- Pillar cock- in nos	18		529.00	9,522.00
6	CP- Shower arm- in nos	11		296.00	3,256.00
7	CP- Shower head - in nos	11		415.00	4,565.00
8	CP- Stop Cock-1/2" in nos	30		213.00	6,390.00
9	CP- Tap Long body- in nos	11		533.00	5,863.00
10	CP- Tap Short Body- in nos	14		358.00	5,012.00
11	CP- Wall Mixer Bend- in nos	20		55.00	1,100.00
12	CP- Wall Mixer- in nos	18		1,989.00	35,802.00
13	CP- Flange - in nos	70		85.00	5,950.00
14	PVC Connection 1.5 ft in Nos	0		42.00	-
15	PVC Connection 2 ft in Nos	48		52.00	2,496.00
16	CP Extension Nipple in Nos	40		33.00	1,320.00
17	CP Tap two in one in nos	0		617.00	-
18	CP Waste coupling in nos	4		62.00	248.00
<b>Sanitary</b>					
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	3		677.00	2,031.00
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	18		380.00	6,840.00
5	PVC Flush tank- in nos	4		408.00	1,632.00
6	Ceramic Flush tank- in nos	18		562.00	10,116.00
7	Orissa pan in nos	5		344.00	1,720.00
8	Pedestal- in nos	15		506.00	7,590.00
9	Pedstal wash basin- in nos	0		999.00	-
10	Seat Cover- in nos	18		600.00	10,800.00
11	Wash basin bracket- in Pair	0		119.00	-
12	Wash Basin- in nos	8		493.00	3,944.00
13	Loft Tank- in nos	1		935.00	935.00
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
<b>Total</b>					<b>133,710.00</b>

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]						Prepared by:		R.Sanjay			
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register				Date:		23.08.12			
Company:		Modi Ventures				D=					
Project:		Gulmohar Gardens - II				C*A*B/144		E F G = E/F			
S No	Name of tile	Type	Company	Company Code	Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	282.00	11.00	25.64
2	Jhonson Grey	Border			8.00	2.50	30.00	4.17	26.00	1.00	26.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	96.00	4.00	24.00
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif						-	-	1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	144.00	11.00	13.09
2	Jhonson Brown	Border			8.00	2.50	30.00	4.17	40.00	1.00	40.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	113.00	7.00	16.14
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif						-	-	1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body						-	-	1.00	-
2		Border						-	-	1.00	-
3		Base						-	-	1.00	-
4		Floor						-	-	1.00	-
5		Motif						-	-	1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body						-	-	1.00	-
2		Border						-	-	1.00	-
3		Base						-	-	2.00	-
4		Floor						-	-	1.00	-
5		Motif						-	-	1.00	-
<b>Bathroom Tiles Option 5 -semi deluxe</b>											
1		Body						-	-	1.00	-
2		Border						-	-	1.00	-
3		Base						-	-	1.00	-
4		Floor						-	-	1.00	-
5		Motif						-	-	1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	3.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	2.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic						-	-	1.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	724.00	62.00	11.68


Certified by  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 24/08/12  
 MODI VENTURES


General


Stock Statement [as per format in Circular no. 543 (a)]				
Stock Register:		Tools & General Material Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		R.Sanjay		
Date:		23.08.12		
S No	Item	Balance Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	7	37.00	259
2	Bombay Broom- in nos	220	7.00	1,540
3	Chisel flat- in nos	-	45.00	-
4	Coconut Broom- in nos	18	6.00	108
2	Consumables- Acid- in Ltrs	26	8.00	208
3	Crobars in nos	-	394.00	-
4	Fevicol in Kgs	-	110.00	-
5	Fruit packing covers in packets	-	60.00	-
3	GI Bucket- in nos	13	90.00	1,170
4	GI Pots- in nos	-	73.00	-
5	Gova rope- in bundles	18	166.00	2,988
6	Gumpas - big - in nos	15	122.00	1,830
4	Gumpas - small - in nos	-	77.00	-
5	Hammer all types in nos	-	95.00	-
6	Hold fast for doors in nos	20	42.00	840
7	Kabootar jali in bundles	11	115.00	1,265
5	Labour Helmet female - in nos	30	55.00	1,650
6	Labour Helmet male- in nos	26	59.00	1,534
7	Plastic Mug in nos	-	10.00	-
8	Poker bit in nos	-	28.00	-
6	Recron in packets	320	34.00	10,880
7	Safety belt- in nos	12	280.00	3,360
8	Spade- in nos	10	84.00	840
9	Sponge- in nos	180	7.00	1,260
7	Staff Helmet- in nos	5	124.00	620
8	Tile grout in kgs	85	35.00	2,975
9	White cement in 25 kg in bags	1	380.00	380
10	Janta Paste in in grams	800	0.10	80
8	Araltide in gms	2	1.00	2
Total				33,789
Cement and Building Material				
S No	Item	Balance Quantity	Value	Amount
1	Cement 53 Grade in bags	-	180.00	-
2	Cement PPC grade in bags	66	180.00	11,880
5	Corse sand in cft	-	22.00	-
3	Fine sand in cft	-	24.00	-
4	Metal 20 mm in cft	-	22.00	-
6	Robo sand in cft	-	18.00	-
7	Solid Blocks 4"	-	14.00	-
8	Solid Blocks 6"	-	20.00	-
9	Table brick 9"x4"x3" in nos	5,000	2.00	10,000
Total				21,880

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**


**CHECKED**  
 QUALITY/QUANTITY  
 By  DI  
 24/08/12  
 Page 1



Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		R.Sanjay				
Date:		23.08.12				
S No	Item	Quantity	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	5	45.00	225		
2	Fisher plug in 6 mm packets	5	45.00	225		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	150	0.40	60	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	200	0.40	80	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	2100	0.40	840	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	0	0.40	-	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
Hardware						
1	Glass for louvers in nos	40	16.00	640		
2	Hinges 4" in nos	350	11.00	3,850		
3	Main door Mortise lock in nos	30	1147.00	34,410		
4	SS door handles 6" in nos	12	80.00	960		
5	SS door stopper in nos	110	56.00	6,160		
6	SS Tower bolt 4" in nos	6	60.00	360	windows	
7	SS Tower bolt 6" in nos	0	80.00	-	french doors	
8	SS tubular lock in nos	117	330.00	38,610		
9	SS window handles 4" in nos	4	60.00	240		
Doors & Wood						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	3	929.33	2,788		
3	Flush Doors 26" wide in nos	0	755.08	-		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	23	2043.74	47,006		
6	Panel Doors 32" wide in nos	40	1767.56	70,702		
7	Panel Doors 26" wide in nos	51	1436.14	73,243		
8	Panel Doors other sizes in nos	1	1767.56	1,768		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				282,167		

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:	Modi Ventures			
Project:	Gulmohar Gardens			
Phase:	II			
Prepared by:	K.Shirish			
Date:	23.08.12			
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	200	-	200
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	-	10.67	-
4	Steel Rebar - 16 mm in kgs	-	18.96	-
5	Steel Rebar - 20 mm in kgs	-	29.63	-
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	600	4.50	2,700
Total				2,900.00
Amount				110,200.00
S No	Item	of lengths	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	30	240	7,200
3	MS flat 1/2" x 6 mm - 18' length in nos	30	132	3,960
4	MS flat 3/4" x 6 mm - 18' length in nos	-	180	-
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	20	360	7,200
7	nos	20	360	7,200
8	nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	20	360	7,200
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	20	180	3,600
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	30	60	1,800
18	MS Z angle 3/4" x 3 mm - 18' length in nos	20	340	6,800
Total				49,760


  
 MODI VENTURES  
 GULMOHAR GARDENS

**CHECKED**  
**QUALITY/QUANTITY**  
 By  DT   
 24/08/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		R.Sanjay		
Date:		16.08.12		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	600	3.0	1,800
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	150	3.0	450
5	Deep Box - 25mm in nos	0	4.0	-
6	Fan Hooks in nos	0	18.0	-
7	Flexible pipe - 25mm in mts	10	6.0	60
8	Junction Box - 25mm in nos	40	4.0	160
9	PVC Pipe-1" 1.2 mm in nos	93	27.0	2,511
10	PVC Pipe-1" 1.5 mm in nos	0	34.0	-
11	AC sheets 2 x 2 in nos	5	50.0	250
12	PVC strip connector in nos	398	10.0	3,980
13	Insulation Tape	60	10.0	600
	Wires			
1	Al Servive wire-3/20 in mts	45	10.0	450
2	Al Servive wire-7/20 in mts	800	13.0	10,400
3	Cu-Multistand wire-1/18 in bundles	223	492.0	109,716
4	Cu-Multistand wire-3/20 in bundles	74	1,158.0	85,692
5	Cu-Multistand wire-7/20 in bundles	84	1,724.0	144,816
6	Telephone wire-2pair in bundles	13	466.0	6,058
7	TV wire-RG-6 in mts	200	11.0	2,200
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	33	94.0	3,102
2	Modular plate-1way in nos	14	29.0	406
3	Modular plate-2 way in nos	190	29.0	5,510
4	Modular plate-4way in nos	68	44.0	2,992
5	Modular plate-6way in nos	79	61.0	4,819
6	Modular plate-8way in nos	92	78.0	7,176
	Modulaar Switches, Etc.			
1	Modular Bell Switches-6A in nos	14	44.0	616
2	Modular Switch blank plates in nos	310	10.0	3,100
3	Modular Socket-15A in nos	73	81.0	5,913
4	Modular Socket-6A in nos	276	18.0	4,968
5	Modular Step Dimmer- in nos	92	149.0	13,708
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	73	55.0	4,015
8	Modular Telephone jack- in nos	75	41.0	3,075
9	Modular TV Socket- in nos	75	41.0	3,075
	MS Boxes			
1	Metal box-12 way in nos	15	56.0	840
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	36	14.0	504
4	Metal box-4way in nos	49	21.0	1,029
5	Metal box-6way in nos	205	30.0	6,150
6	Metal box-8way in nos	39	40.0	1,560
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	8	868.0	6,944
3	Metal enclosure 2 way for change over in nos	0	120.0	-


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Member**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 BY  **DI**  
**17/08/12**  
**MODI VENTURES**

	MCB'S			-
1	MCB 6 Amps- in nos	89	88.0	7,832
2	MCB-16 Amps- in nos	96	88.0	8,448
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	58	88.0	5,104
	Isolators			-
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	12	443.0	5,316
3	Change over - 25 Amps - in nos	0	680.0	-
	Tube Lights			-
1	Tube light-2ft in nos	28	33.0	924
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	25	366.0	9,150
4	Tubelight fitting 4 ft- in nos	0	399.0	-
	Total			485,419


11/11  
03/11


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI  
 17/08/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		16.08.12			
S No	Item	Balance	Quantity	Value	Amount
GI Material					
1	Ball Cork 1/2" in nos.	4		185.00	740
2	Ball Valve 1/2" in nos.	3		387.00	1,161
3	G.I.- Coupling 1 1/2" in nos.	0		44.00	-
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	0		22.00	-
6	G.I.- Coupling 1/2" in nos.	4		10.00	40
7	G.I.- Coupling 2" in nos.	0		67.00	-
8	G.I.- Coupling 3/4" in nos.	13		16.00	208
9	G.I.- Elbow 1 1/2" in nos.	0		65.00	-
10	G.I.- Elbow 1 1/4" in nos.	0		48.00	-
11	G.I.- Elbow 1" in nos.	0		31.00	-
12	G.I.- Elbow 1/2" in nos.	14		11.00	154
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	2		17.00	34
15	G.I.- Nipple all sizes 1" in nos.	0		22.00	-
16	G.I.- Nipple all sizes 1/2" in nos.	95		12.00	1,140
17	G.I.- Nipple all sizes 3/4" in nos.	35		16.00	560
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	0		978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	7		838.00	5,866
21	G.I.- Pipe 1/2" (20 ft length) in nos.	15		406.00	6,090
22	G.I.- Pipe 2" (20 ft length) in nos.	0		1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.	0		541.00	-
24	G.I.- Plug 1 1/2" in nos.	0		40.00	-
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	10		19.00	190
27	G.I.- Plug 1/2" in nos.	68		6.00	408
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	15		12.00	180
30	G.I.- Reducer 1 1/2" in nos.	0		46.00	-
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	1		74.00	74
33	G.I.- Reducer 1/2" in nos.	0		16.00	-
34	G.I.- Reducer 2" in nos.	0		70.00	-
35	G.I.- Reducer 3/4" in nos.	14		17.00	238
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	0		44.00	-
39	G.I.- Tee 1/2" in nos.	6		17.00	102
40	G.I.- Tee 2" in nos.	2		139.00	278
41	G.I.- Tee 3/4" in nos.	0		30.00	-
42	G.I.- Union 1 1/2" in nos.	0		128.00	-
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	14		70.00	980
45	G.I.- Union 1/2" in nos.	0		30.00	-
46	G.I.- Union 2" in nos.	0		195.00	-
47	G.I.- Union 3/4" in nos.	18		46.00	828

**Certified by:**  
  
 Project Manager/Engrg.  
 MODI VENTURES


**Certified by:**  
 Page 1 of 2  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI  
 17/08/12  
 MODI VENTURES




48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	15	567.00	8,505
	PVC- SWR Pipes			
1	Lubricant in Its	5	102.00	510
2	PVC 3" Bend 45 in nos.	180	24.00	4,320
3	PVC 3" Bend Plain in nos.	40	28.00	1,120
4	PVC 3" Bend with door in nos.	30	40.00	1,200
5	PVC 3" Cleaning pipe with Door in nos.	25	43.00	1,075
6	PVC 3" Coupler in nos.	35	22.00	770
7	PVC 3" Floor Trap in nos.	13	50.00	650
8	PVC 3" Nani Trap in nos.	38	41.00	1,558
9	PVC 3" Pipe Double Socket in nos.	0	157.00	-
10	PVC 3" Pipe Single Socket in nos.	5	143.00	715
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	49	38.00	1,862
13	PVC 3" Tee with door in nos.	0	43.00	-
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	0	56.00	-
16	PVC 3" Clamps in nos.	32	10.00	320
17	PVC 4" Bend 45 in nos.	43	39.00	1,677
18	PVC 4" Bend Plain in nos.	46	47.00	2,162
19	PVC 4" Bend with door in nos.	15	64.00	960
20	PVC 4" Clamps in nos.	46	10.00	460
21	PVC 4" Cleaning pipe with Door in nos.	15	75.00	1,125
22	PVC 4" Coupler in nos.	0	34.00	-
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	13	124.00	1,612
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	19	280.00	5,320
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	18	66.00	1,188
31	PVC 4" Tee with door in nos.	21	77.00	1,617
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in Its	18	121.00	2,178
	PVC - Rigid pipes			
1	PVC-Rigid-Elbow-1 1/2" in nos	69	8.00	552
2	PVC-Rigid-Pipe- 1 1/2" in leng.	80	188.00	15,040
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	216	9.00	1,944
	Total			77,711


Certified by:  
  
 Project Manager/Engg.  
**MODI VENTURES**


Certified by:  
  
 Page 2 of 2  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 17/08/12  
**MODI VENTURES**


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		16.08.12			
S No	Item	Balance	Quantity	Value	Amount
<b>CP Fittings</b>					
1	CP- Bib cock- in nos				
2	CP- Bottle trap- in nos	0		533.00	-
3	CP- Jali with hole- in nos	10		481.00	4,810.00
4	CP- Jali without hole- in nos	12		78.00	936.00
5	CP- Pillar cock- in nos	30		78.00	2,340.00
6	CP- Shower arm- in nos	22		529.00	11,638.00
7	CP- Shower head - in nos	13		296.00	3,848.00
8	CP- Stop Cock-1/2" in nos	13		415.00	5,395.00
9	CP- Tap Long body- in nos	36		213.00	7,668.00
10	CP- Tap Short Body- in nos	14		533.00	7,462.00
11	CP- Wall Mixer Bend- in nos	0		358.00	-
12	CP- Wall Mixer- in nos	23		55.00	1,265.00
13	CP- Flange - in nos	23		1,989.00	45,747.00
14	PVC Connection 1.5 ft in Nos	90		85.00	7,650.00
15	PVC Connection 2 ft in Nos	0		42.00	-
16	CP Extension Nipple in Nos	60		52.00	3,120.00
17	CP Tap two in one in nos	60		33.00	1,980.00
18	CP Waste coupling in nos	0		617.00	-
	Sanitary	9		62.00	558.00
<b>Sanitary</b>					
1	S S Sink with drain board in nos				
2	S S Sink in nos	0		1,062.00	-
3	EWC (P-trap)- in nos	0		677.00	-
4	EWC (S-trap)- in nos	23		510.00	11,730.00
5	PVC Flush tank- in nos	23		380.00	8,740.00
6	Ceramic Flush tank- in nos	4		408.00	1,632.00
7	Orissa pan in nos	23		562.00	12,926.00
8	Pedestal- in nos	5		344.00	1,720.00
9	Pedstal wash basin- in nos	15		506.00	7,590.00
10	Seat Cover- in nos	0		999.00	-
11	Wash basin bracket- in Pair	23		600.00	13,800.00
12	Wash Basin- in nos	0		119.00	-
13	Loft Tank- in nos	14		493.00	6,902.00
14	Bath Tub in nos	1		935.00	935.00
15	Anglo Indian WC in nos	0		760.00	-
	Total	0		1,341.00	-
					170,392.00


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI  
 17/08/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]											
Stock Register:					Prepared by: R.Sanjay						
Company: Modi Ventures					Date: 16.08.12						
Project: Gulmohar Gardens - II					D=						
S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sq ft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	292.00	11.00	26.55
2	Jhonsen Grey	Border			8.00	2.50	30.00	4.17	28.00	1.00	28.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	106.00	4.00	26.50
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	157.00	11.00	14.27
2	Jhonsen Brown	Border			8.00	2.50	30.00	4.17	42.00	1.00	42.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	127.00	7.00	18.14
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								2.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Bathroom Tiles Option 5 - semi deluxe</b>											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	1.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	1.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic								1.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	848.00	62.00	13.68

Certified by:  
  
 Project Manager/Engg  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 17/08/12  
 MODI VENTURES

General


Stock Statement [as per format in Circular no. 543 (a)]				
Stock Register:		Tools & General Material Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		R.Sanjay		
Date:		16.08.12		
S No	Item	Balance Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	8	37.00	296
2	Bombay Broom- in nos	260	7.00	1,820
3	Chisel flat- in nos	-	45.00	-
4	Coconut Broom- in nos	20	6.00	120
2	Consumables- Acid- in Ltrs	30	8.00	240
3	Crobars in nos	-	394.00	-
4	Fevicol in Kgs	-	110.00	-
5	Fruit packing covers in packets	-	60.00	-
3	GI Bucket- in nos	15	90.00	1,350
4	GI Pots- in nos	-	73.00	-
5	Gova rope- in bundles	21	166.00	3,486
6	Gumpas - big - in nos	18	122.00	2,196
4	Gumpas - small - in nos	-	77.00	-
5	Hammer all types in nos	-	95.00	-
6	Hold fast for doors in nos	22	42.00	924
7	Kabootar jali in bundles	13	115.00	1,495
5	Labour Helmet female - in nos	30	55.00	1,650
6	Labour Helmet male- in nos	26	59.00	1,534
7	Plastic Mug in nos	-	10.00	-
8	Poker bit in nos	-	28.00	-
6	Recron in packets	320	34.00	10,880
7	Safety belt- in nos	14	280.00	3,920
8	Spade- in nos	14	84.00	1,176
9	Sponge- in nos	230	7.00	1,610
7	Staff Helmet- in nos	5	124.00	620
8	Tile grout in kgs	92	35.00	3,220
9	White cement in 25 kg in bags	2	380.00	760
10	Janta Paste in in grams	1,000	0.10	100
8	Araltide in gms	2	1.00	2
Total				37,399
Cement and Building Material				
S No	Item	Balance Quantity	Value	Amount
1	Cement 53 Grade in bags	3	180.00	540
2	Cement PPC grade in bags	309	180.00	55,620
5	Corse sand in cft	-	22.00	-
3	Fine sand in cft	-	24.00	-
4	Metal 20 mm in cft	-	22.00	-
6	Robo sand in cft	-	18.00	-
7	Solid Blocks 4"	-	14.00	-
8	Solid Blocks 6"	-	20.00	-
9	Table brick 9"x4"x3" in nos	4,000	2.00	8,000
Total				64,160


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Page 1  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 BY  DI  
 17/08/12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		R.Sanjay				
Date:		16.08.12				
S No	Item	Quantity	Value	Amount	Used for	Type
	Screws					
1	Fisher plug 5 mm in packets	8	45.00	360		
2	Fisher plug in 6 mm packets	8	45.00	360		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	200	0.40	80	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	200	0.40	80	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	200	0.40	80	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	2900	0.40	1,160	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	0	0.40	-	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
	Hardware					
1	Glass for louvers in nos	60	16.00	960		
2	Hinges 4" in nos	390	11.00	4,290		
3	Main door Mortise lock in nos	32	1147.00	36,704		
4	SS door handles 6" in nos	14	80.00	1,120		
5	SS door stopper in nos	140	56.00	7,840		
6	SS Tower bolt 4" in nos	8	60.00	480	windows	
7	SS Tower bolt 6" in nos	2	80.00	160	french doors	
8	SS tubular lock in nos	129	330.00	42,570		
9	SS window handles 4" in nos	6	60.00	360		
	Doors & Wood					
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	3	929.33	2,788		
3	Flush Doors 26" wide in nos	0	755.08	-		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	27	2043.74	55,181		
6	Panel Doors 32" wide in nos	46	1767.56	81,308		
7	Panel Doors 26" wide in nos	57	1436.14	81,860		
8	Panel Doors other sizes in nos	2	1767.56	3,535		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
	Total			321,275		


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 BY  DI  
 17/08/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		K.Shirish		
Date:		16.08.12		
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	-	-	-
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	-	10.67	-
4	Steel Rebar - 16 mm in kgs	-	18.96	-
5	Steel Rebar - 20 mm in kgs	-	29.63	-
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	-	-	-
	Total	1,000	4.50	4,500
	Amount			4,500.00
				171,000.00
S No	Item	of lengts	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	30	240	7,200
3	MS flat 1/2" x 6 mm - 18' length in nos	30	132	3,960
4	MS flat 3/4" x 6 mm - 18' length in nos	-	180	-
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	20	360	7,200
7	nos	20	360	7,200
8	nos	-	640	-
9	MS round rod 6 mm - 10' lenth in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	20	360	7,200
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	40	180	7,200
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	60	60	3,600
18	MS Z angle 3/4" x 3 mm - 18' length in nos	20	340	6,800
	Total			55,160

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 17/08/12  
 MODI VENTURES

**Contractor Name** *A.Jyothi Babu (Water Proofing)*

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (43 detail records) **Sum**  
 Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (43 detail records) **Sum**

10,000 ✓

**Contractor Name** *A.Ramullu (Carpenter)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (7 detail records) **Sum** 2150  
 Summary for 'Contractor Name' = A.Ramullu (Carpenter) (7 detail records) **Sum** 2150

**Contractor Name** *B.Hanumanth (Painting Work)*

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (56 detail records) **Sum** 15470  
 Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (56 detail records) **Sum** 15470

**Contractor Name** *B.Sudharshan (Electrician)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (5 detail records) **Sum** 1375  
 Summary for 'Contractor Name' = B.Sudharshan (Electrician) (5 detail records) **Sum** 1375

**Contractor Name** *Bharath Patel (Pavers Work)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (12 detail records) **Sum** 4050  
 Summary for 'Contractor Name' = Bharath Patel (Pavers Work) (12 detail records) **Sum** 4050

**Contractor Name** *Dayanand (Civil Work)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (237 detail records) **Sum** 60915  
 Summary for 'Contractor Name' = Dayanand (Civil Work) (237 detail records) **Sum** 60915

**Contractor Name** *G.Mannem (Earth Work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (24 detail records) **Sum** 5540


**Payment Type** Job Work


Summary for 'Payment Type' = Job Work (19 detail records) **Sum** 4020  
 Summary for 'Contractor Name' = G.Mannem (Earth Work) (43 detail records) **Sum** 9560


**Contractor Name** *G.Snehalatha (Earth Work)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (43 detail records) **Sum** 8355

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt *17/08/12*  
 MODI VENTURES



Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (43 detail rec Sum 8355

**Contractor Name** Janardhan Prasad (Tiles Work)

**Payment Type** Dept.  
Summary for 'Payment Type' = Dept. (1 detail record) Sum 450  
**Payment Type** Job Work  
Summary for 'Payment Type' = Job Work (2 detail records) Sum 650  
**Payment Type** On Ac.  
Summary for 'Payment Type' = On Ac. (40 detail records) Sum 12900  
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (43 detail Sum 14000

**Contractor Name** K.Krishna (Hacking Work)

**Payment Type** Job Work  
Summary for 'Payment Type' = Job Work (4 detail records) Sum 920  
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (4 detail recor Sum 920

**Contractor Name** K.Mohan Rao (Electrician)

**Payment Type** Dept.  
Summary for 'Payment Type' = Dept. (3 detail records) Sum 962.5  
**Payment Type** On Ac.  
Summary for 'Payment Type' = On Ac. (14 detail records) Sum 4075  
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (17 detail rec Sum 5037.5

**Contractor Name** Kaileshwar (Civil Work)

**Payment Type** Dept.  
Summary for 'Payment Type' = Dept. (18 detail records) Sum 4285  
**Payment Type** On Ac.  
Summary for 'Payment Type' = On Ac. (177 detail records) Sum 43235  
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (195 detail recor Sum 47520

**Contractor Name** Kishan Raj (Waterproofing)

**Payment Type** Nil / By Vendor  
Summary for 'Payment Type' = Nil / By Vendor (5 detail records) Sum  
Summary for 'Contractor Name' = Kishan Raj (Waterproofing) (5 detail reco Sum

10,000

**Contractor Name** Marka Narshima Goud (Welder)

**Payment Type** Job Work  
Summary for 'Payment Type' = Job Work (12 detail records) Sum 3900  
Summary for 'Contractor Name' = Marka Narshima Goud (Welder) (12 detai Sum 3900

5000

**Contractor Name** P.Praveen Kumar (Welder)

**Payment Type** Job Work

Certified by:  
*Ra*  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
*M*  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By *By* | Dt 17/08/12  
MODI VENTURES

*[Signature]*



Summary for 'Payment Type' = Job Work (3 detail records)	Sum	775
<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum	1475
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (9 detail recor	Sum	2250

**Contractor Name** R.Babu Rao (Centring)

<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (4 detail records)	Sum	840
Summary for 'Contractor Name' = R.Babu Rao (Centring) (4 detail records)	Sum	840

**Contractor Name** Satish Bramachary (Tiles)

<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (29 detail records)	Sum	10450
Summary for 'Contractor Name' = Satish Bramachary (Tiles) (29 detail recor	Sum	10450

**Contractor Name** Sirisha (Painting Work)

<b>Payment Type</b> Nil / By Vendor		
Summary for 'Payment Type' = Nil / By Vendor (43 detail records)	Sum	11825
Summary for 'Contractor Name' = Sirisha (Painting Work) (43 detail records)	Sum	11825

**Contractor Name** Sreekanth Jena (Plumbing work)

<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (17 detail records)	Sum	4825
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (17 deta	Sum	4825

**Contractor Name** T.Rambabu (Tiles)




<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (33 detail records)	Sum	11950
Summary for 'Contractor Name' = T.Rambabu (Tiles) (33 detail records)	Sum	11950

**Contractor Name** Tanveer Khan (Plumber Work)

<b>Payment Type</b> Job Work		
Summary for 'Payment Type' = Job Work (18 detail records)	Sum	5325
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (18 detail	Sum	5325

**Contractor Name** V.Srinivas (Electrical Work)

<b>Payment Type</b> Dept.		
Summary for 'Payment Type' = Dept. (8 detail records)	Sum	1930
<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (22 detail records)	Sum	5975
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (30 detail re	Sum	7905
<b>Grand Total</b>		228622.5



**GMG-II Building Material Payment Report**

From: 10/8/12 To: 16/8/12

Supplier *Sai Vishal Enterprises*

Material Type Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
10-Aug-12	17:28	600	AP 29V 0966	34.54	20724
11-Aug-12	15:20	600	AP 29V 0966	34.54	20724
12-Aug-12	13:50	600	AP 29V 0966	34.54	20724

Summary for 'Material Type' = Fine Robo Sand (3 detail records)

Sum 1800 62172

Material Type Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
13-Aug-12	17:37	600	AP 29V 0966	23.62	14172
14-Aug-12	13:54	300	AP 16TX 2160	23.62	7086

Summary for 'Material Type' = Stone dust in cft (2 detail records)

Sum 900 21258

Summary for 'Supplier' = Sai Vishal Enterprises (5 detail records)

Sum 2700 83430

Supplier *Sri Laxmi Enterprises*

Material Type Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
15-Aug-12	09:06	26.62	AP 29V 7825	1680	44721.6

Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)

Sum 26.62 44721.6

Summary for 'Supplier' = Sri Laxmi Enterprises (1 detail record)

Sum 26.62 44721.6

Supplier *Vishwakarma Enterprises*

Material Type Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
10-Aug-12	17:57	300	AP 36A 4472	34.38	10314

Summary for 'Material Type' = Fine Robo Sand (1 detail record)

Sum 300 10314

Material Type Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
14-Aug-12	10:41	600	AP 29V 6786	23.62	14172

Summary for 'Material Type' = Stone dust in cft (1 detail record)



Sum 600 14172

Summary for 'Supplier' = Vishwakarma Enterprises (2 detail records)

Sum 900 24486

17 August, 2012

Page 1 of 2



Grand Total

3626.62

152637.6

17 August, 2012

Page 2 of 2

**Certified by:**  
*Ru*  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
*[Signature]*  
Asst. Admin. Manager  
Modi Ventures

**CHECKED**  
QUALITY/QUANTITY  
By *[Signature]* Dt *18/08/12*  
MODI VENTURES


**GMG-II Hire Payment Report** From: 10/8/12 To: 16/8/12


Equipment Owner Ch.Bikshapathi


Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
13-Aug-12	Tractor	AAO 2847	1	210	Per Trip	210
13-Aug-12	Tractor	AAO 2847	1	210	Per Trip	210
13-Aug-12	Tractor	AAO 2847	1	210	Per Trip	210
13-Aug-12	Tractor	AAO 2847	1	210	Per Trip	210
13-Aug-12	Tractor	AAO 2847	1	210	Per Trip	210
Summary for 'Vehicle Owner' = Ch.Bikshapathi (5 detail reco Sum						1050

Equipment Owner R. Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
10-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
10-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
10-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
10-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
10-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
10-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
10-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
11-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
11-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
11-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
11-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	216
11-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
11-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
11-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
11-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
11-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
14-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
14-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
14-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
14-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
14-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 17/08/12  
 MODI VENTURES



14-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
14-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
16-Aug-12	Tractor	AP 29V 8505	1.5	210	Per Trip	315
16-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
16-Aug-12	Tractor	AP 29V 8505	1.5	210	Per Trip	315
16-Aug-12	Tractor	AP 29V 8505	1.5	210	Per Trip	315
16-Aug-12	Tractor	AP 29V 8505	1.5	210	Per Trip	315
16-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210


Summary for 'Vehicle Owner' = R.Bhupal (28 detail records) Sum 30 6300


Equipment Owner V.Ravinder


Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
10-Aug-12	Gun Machine	-	3.5	160	Per Hour	560
10-Aug-12	Gun Machine	-	3	160	Per Hour	480
11-Aug-12	Gun Machine	-	3.5	160	Per Hour	560
11-Aug-12	Gun Machine	-	3	160	Per Hour	480
13-Aug-12	Gun Machine	-	4	160	Per Hour	640
14-Aug-12	Gun Machine	-	8	160	Per Trip	1280
16-Aug-12	Gun Machine	-	2.5	160	Per Hour	400
16-Aug-12	Gun Machine	-	3	160	Per Hour	480

Summary for 'Vehicle Owner' = V.Ravinder (8 detail records) Sum 30.5 4880

Grand Total 65.5 12230

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Assn. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 BY  01  
 17/08/12  
 MODI VENTURES





**GMG -II Cement Register Report** From: 17/8/12 To: 23/8/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
508	17-Aug-12	10:00	Tiles Work	PPC	G	6	Security
509	17-Aug-12	10:45	Water Proofing	PPC	G	10	Security
510	17-Aug-12	12:30	Tiles Work	PPC	G	6	Security
511	17-Aug-12	14:00	Plastering	PPC	G	12	Security
512	17-Aug-12	16:45	Plastering	PPC	G	10	Security
513	18-Aug-12	09:45	Tiles Work	PPC	G	7	Security
514	18-Aug-12	10:30	Tiles Work	PPC	G	8	Security
515	18-Aug-12	10:45	Water Proofing	PPC	G	4	Security
516	18-Aug-12	11:30	Plastering	PPC	G	8	Security
517	18-Aug-12	11:45	Granite Work	PPC	G	2	Security
518	18-Aug-12	12:00	Granite Work	PPC	G	2	Security
519	18-Aug-12	14:00	Plastering	PPC	G	10	Security
520	18-Aug-12	16:00	Plastering	PPC	G	10	Security
521	20-Aug-12	09:00	CA works	PPC	G	3	Security
522	20-Aug-12	09:00	Water Proofing	PPC	G	10	Security
523	20-Aug-12	09:20	Tiles Work	PPC	G	8	Security
524	20-Aug-12	10:00	Tiles Work	PPC	G	2	Security
525	20-Aug-12	11:30	Plastering	PPC	G	10	Security
526	20-Aug-12	16:30	Plastering	PPC	G	10	Security
527	21-Aug-12	10:00	Tiles Work	PPC	G	5	Security
528	21-Aug-12	10:15	Granite Work	PPC	G	2	Security
529	21-Aug-12	10:45	Tiles Work	PPC	G	2	Security
530	21-Aug-12	11:00	Swimming Pool	PPC	G	1	Security
531	21-Aug-12	11:30	Tiles Work	PPC	G	8	Security
532	21-Aug-12	14:00	Plastering	PPC	G	10	Security
533	21-Aug-12	16:00	Plastering	PPC	G	10	Security
534	22-Aug-12	10:00	Plastering	PPC	G	10	Security
535	22-Aug-12	11:30	Tiles Work	PPC	G	4	Security
536	22-Aug-12	12:00	Tiles Work	PPC	G	1	Security
537	22-Aug-12	12:30	Tiles Work	PPC	G	4	Security
538	22-Aug-12	14:00	Water Proofing	OPC	G	3	Security
539	22-Aug-12	16:30	Plastering	PPC	G	10	Security
540	23-Aug-12	10:15	Tiles Work	PPC	G	4	Security
541	23-Aug-12	10:30	Tiles Work	PPC	G	2	Security
542	23-Aug-12	10:30	Plastering	PPC	G	10	Security
543	23-Aug-12	14:05	Plastering	PPC	G	10	Security
544	23-Aug-12	16:00	Plastering	PPC	G	12	Security

24 August, 2012

Page 1 of 1

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
 MODI VENTURES

# GMG -II Cement Register Balance Report

Date: 23/8/12

Cement Grade OPC

## Quantity in bags

Summary for 'Cement Grade' = OPC (1601 detail records)

Sum 0


Cement Grade PPC


## Quantity in bags

Summary for 'Cement Grade' = PPC (3498 detail records)

Sum -66

Grand Total -66

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

CHECKED  
QUALITY/QUANTITY  
By  Dt 24/08/12  
MODI VENTURES

## GMG-II Building Material Rates Report

Supplier Name Sai Vishal Enterprises


Material Type	Rate
Fine Robo Sand	34.54
Stone dust in cft	25.2


Supplier Name Sri Laxmi Enterprises

Material Type	Rate
Fine Sand VIJ B.L	1680
Red Bricks in Nos	2.94

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Stone dust in cft	25.2

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

CHECKED  
QUALITY/QUANTITY  
By  DI  
24/08/12  
MODI VENTURES





**GULMOHAR GARDENS LABOUR QUARTER RENT RECORD FROM 17.08.2012 to 23.08.2012  
( ONE WEEK )**

<b>GMG PH-II</b>									
SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	ROOM RENT	Fan	Tube light	TV	MUSIC SYS.	TOTAL RENT & CHARGES
1	MV-01	Chowa Ram	Kaileshwar	60	0	20	0	0	80
2	MV-02	Mohan	Kaileshwar	60	25	20	0	0	105
3	MV-03	Raj Shekar	Kaileshwar	60	0	20	0	35	140
4	MV-04	Agrahit	Kaileshwar	60	25	20	0	0	105
5	MV-05	Nandu	Kaileshwar	60	25	20	0	0	105
6	MV-06	Raj Kumar	Kaileshwar	60	25	20	0	0	105
7	MV-07	Rajesh	Kaileshwar	60	25	20	0	0	105
8	MV-08	Babu Rao	Babu Rao	60	0	20	0	0	105
9	MV-09	Manoj	Kaileshwar	60	25	20	0	0	80
10	MV-10	Sukal	Kaileshwar	60	25	20	0	0	105
11	MV-11	Narendar	Kaileshwar	60	25	20	0	0	105
12	MV-12	Vaccant	Vacant	0	0	0	0	0	105
13	MV-13	Ganesh	Kaileshwar	60	0	20	0	0	0
14	MV-14	Vacant	Vacant	0	0	0	0	0	80
									0
									1195

<b>GMR</b>									
SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	ROOM RENT	Fan	Tube light	TV	MUSIC SYS.	TOTAL RENT & CHARGES
12	MV-12	Bairam	krishna	60	0	20	35	0	115
1	MV-01	Electrical Room	Company	0	0	0	0	0	0
13	MV-13	Krishna	Krishna	60	0	20	0	0	80
2	MV-02	Vacant	Vacant	0	0	0	0	0	0
4	MV-04	Vacant	Vacant	0	0	0	0	0	0
5	MV-05	Vacant	Vacant	0	0	0	0	0	0
6	MV-06	Vacant	Vacant	0	0	0	0	0	0
7	MV-07	Vacant	Vacant	0	0	0	0	0	0
8	MV-08	Vacant	Vacant	0	0	0	0	0	0
9	MV-09	Vacant	Vacant	0	0	0	0	0	0
10	MV-10	Vacant	Vacant	0	0	0	0	0	0
11	MV-11	Vacant	Vacant	0	0	0	0	0	0
14	MV-14	Vacant	Vacant	0	0	0	0	0	0
15	MV-15	Vacant	Vacant	0	0	0	0	0	0
16	MV-16	Vacant	Vacant	0	0	0	0	0	0
17	MV-17	Vacant	Vacant	0	0	0	0	0	0
18	MV-18	Vacant	Vacant	0	0	0	0	0	0
19	MV-19	Vacant	Vacant	0	0	0	0	0	0
20	MV-20	Vacant	Vacant	0	0	0	0	0	0
3	MV-03	Venkatash	hanmanth	60	0	20	0	0	0
									80
									<b>Total</b>
									<b>275</b>

**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt **24/08/12**  
**MODI VENTURES**


**GMG-II Detailed Attendance Rep** From Date: 17-Aug-1 To Date: 17/8/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Aug-12	09:00	6093	nandu	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:00	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:00	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:01	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:02	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:02	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:02	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:03	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:03	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:04	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:04	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:04	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:05	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:05	6217	Annaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:05	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:06	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	Dept.	325
17-Aug-12	09:06	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:06	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:07	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:07	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:07	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:08	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:08	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:08	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
17-Aug-12	09:09	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:09	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:09	6106	Kaitelesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:10	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:10	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:10	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:11	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:11	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:11	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:12	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:12	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:12	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:13	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:13	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:13	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:14	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180


24 August, 2012



Page 1 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Aug-12	09:14	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:14	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:15	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:15	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:15	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:16	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:16	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:16	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:17	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:17	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:17	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:18	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:18	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:18	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:19	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
17-Aug-12	09:19	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:19	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:20	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	Dept.	160
17-Aug-12	09:20	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:20	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:21	6098	Ialitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:21	6084	Iathā	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:21	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:22	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:22	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:22	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:23	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Aug-12	09:23	6228	Usha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:23	6215	Meena	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:24	6392	Kishor	STB	TIL	MA	450	18:00	1	G	On Ac.	450
17-Aug-12	09:24	6406	Ramchander	STB	TIL	MA	450	18:00	1	G	On Ac.	450
17-Aug-12	09:24	6391	Satish Bramac	STB	TIL	CT	350	18:00	1	G	On Ac.	350
17-Aug-12	09:25	6403	Sagar	STB	TIL	MA	450	18:00	1	G	On Ac.	450
17-Aug-12	09:25	6404	Dinesh	STB	TIL	MA	450	18:00	1	G	On Ac.	450
17-Aug-12	09:25	6405	Ranjanlal	STB	TIL	MH	200	18:00	1	G	On Ac.	200
17-Aug-12	09:26	6393	Chetan	STB	TIL	MA	450	18:00	1	G	On Ac.	450
17-Aug-12	09:26	6407	Rameshwari	STB	TIL	FH	200	18:00	1	G	On Ac.	200
17-Aug-12	09:26	6394	Yashoda	STB	TIL	FH	200	18:00	1	G	On Ac.	200
17-Aug-12	09:27	6290	Naveen	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
17-Aug-12	09:27	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
17-Aug-12	09:27	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
17-Aug-12	09:28	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
17-Aug-12	09:28	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
17-Aug-12	09:28	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By    
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Aug-12	09:29	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
17-Aug-12	09:29	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
17-Aug-12	09:29	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
17-Aug-12	09:30	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
17-Aug-12	09:30	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
17-Aug-12	09:30	6381	Amit	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
17-Aug-12	09:31	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Aug-12	09:31	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
17-Aug-12	09:31	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Aug-12	09:32	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Aug-12	09:32	6155	Maresh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Aug-12	09:32	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Aug-12	09:33	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
17-Aug-12	09:33	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
17-Aug-12	09:33	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Aug-12	09:34	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
17-Aug-12	09:34	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
17-Aug-12	09:34	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
17-Aug-12	09:35	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
17-Aug-12	09:35	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
17-Aug-12	09:35	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
17-Aug-12	09:36	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
17-Aug-12	09:36	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
17-Aug-12	09:36	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
17-Aug-12	09:37	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
17-Aug-12	09:37	6271	Saraiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
17-Aug-12	09:37	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
17-Aug-12	09:38	6096	Sunav	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:38	6091	Dinesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Aug-12	09:38	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
17-Aug-12	09:39	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
17-Aug-12	09:39	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
17-Aug-12	09:39	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Aug-12	09:40	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
17-Aug-12	09:40	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
17-Aug-12	09:40	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
17-Aug-12	09:41	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
17-Aug-12	09:41	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
17-Aug-12	09:41	6348	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
17-Aug-12	09:42	6350	Satyanaryana	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
17-Aug-12	09:42	6349	Ravi	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
17-Aug-12	09:42	6370	P.Raju	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
17-Aug-12	09:43	6347	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
17-Aug-12	09:43	6369	T.Rambabu	TRB	TIL	CT	350	18:00	1	G	On Ac.	350

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Aug-12	09:43	6371	Anand	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
17-Aug-12	09:44	6345	Gopal	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
17-Aug-12	09:44	6372	Nagraj	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
17-Aug-12	09:44	6346	Ranjeet	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
17-Aug-12	09:45	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
17-Aug-12	09:45	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Aug-12	09:45	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
17-Aug-12	09:46	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
17-Aug-12	09:46	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Aug-12	09:46	6139	Praveen	PPR	WEL	CT	350	18:00	1	G	On Ac.	350
17-Aug-12	09:47	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Aug-12	09:47	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Aug-12	09:47	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
17-Aug-12	09:48	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Aug-12	09:48	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Aug-12	09:48	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Aug-12	09:49	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Aug-12	09:49	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Aug-12	09:49	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
17-Aug-12	09:50	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
17-Aug-12	09:50	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Aug-12	09:50	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Aug-12	09:51	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275

**CHECKED**  
**QUALITY/QUANTITY**  
 By *CB* Dt *24/08/12*  
**MODI VENTURES**

GMG-II Detailed Attendance Rep From Date: 18-Aug-1 To Date: 18/8/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Aug-12	06:00	6392	Kishor	STB	TIL	MA	450	18:00	1.5	G	On Ac.	675
18-Aug-12	06:00	6391	Satish Bramac	STB	TIL	CT	350	18:00	1.5	G	On Ac.	525
18-Aug-12	06:00	6393	Chetan	STB	TIL	MA	450	18:00	1.5	G	On Ac.	675
18-Aug-12	06:01	6404	Dinesh	STB	TIL	MA	450	18:00	1.5	G	On Ac.	675
18-Aug-12	06:01	6403	Sagar	STB	TIL	MA	450	18:00	1.5	G	On Ac.	675
18-Aug-12	06:01	6394	Yashoda	STB	TIL	FH	200	18:00	1.5	G	On Ac.	300
18-Aug-12	06:02	6405	Ranjanlal	STB	TIL	MH	200	18:00	1.5	G	On Ac.	300
18-Aug-12	06:02	6407	Rameshwari	STB	TIL	FH	200	18:00	1.5	G	On Ac.	300
18-Aug-12	06:02	6406	Ramchander	STB	TIL	MA	450	18:00	1.5	G	On Ac.	675
18-Aug-12	09:00	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:00	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:00	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Aug-12	09:01	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:01	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:01	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
18-Aug-12	09:02	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Aug-12	09:02	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:02	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:03	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:03	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Aug-12	09:03	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:04	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Aug-12	09:04	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:04	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:05	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Aug-12	09:05	6087	maroj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:05	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Aug-12	09:06	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	Dept.	160
18-Aug-12	09:06	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
18-Aug-12	09:06	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
18-Aug-12	09:07	6098	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:07	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:07	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:08	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:08	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:08	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:09	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:09	6228	Usha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:09	6215	Meena	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:10	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:10	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:10	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:11	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Aug-12	09:11	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:11	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Aug-12	09:12	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:12	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Aug-12	09:12	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:13	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Aug-12	09:13	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Aug-12	09:13	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:14	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:14	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:14	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:15	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Aug-12	09:15	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:15	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:16	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:16	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Aug-12	09:16	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:17	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:17	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Aug-12	09:17	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:18	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Aug-12	09:18	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Aug-12	09:18	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Aug-12	09:19	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:19	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:19	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:20	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:20	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:20	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:21	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:21	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:21	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Aug-12	09:22	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
18-Aug-12	09:22	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
18-Aug-12	09:22	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
18-Aug-12	09:23	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
18-Aug-12	09:23	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
18-Aug-12	09:23	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
18-Aug-12	09:24	6031	Shamlama	MAN	EAR	FH	200	18:00	1	G	Job Work	200
18-Aug-12	09:24	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
18-Aug-12	09:24	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
18-Aug-12	09:25	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
18-Aug-12	09:25	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
18-Aug-12	09:25	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190


24 August, 2012


Page 2 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  DI  
 24/08/12  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Aug-12	09:26	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
18-Aug-12	09:26	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Aug-12	09:26	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Aug-12	09:27	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Aug-12	09:27	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Aug-12	09:27	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Aug-12	09:28	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
18-Aug-12	09:28	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Aug-12	09:28	6286	Surēsh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
18-Aug-12	09:29	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
18-Aug-12	09:29	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
18-Aug-12	09:29	6381	Amit	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
18-Aug-12	09:30	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
18-Aug-12	09:30	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
18-Aug-12	09:30	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
18-Aug-12	09:31	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
18-Aug-12	09:31	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
18-Aug-12	09:31	6290	Naveen	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
18-Aug-12	09:32	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
18-Aug-12	09:32	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
18-Aug-12	09:32	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
18-Aug-12	09:33	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
18-Aug-12	09:33	6276	Rampal	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
18-Aug-12	09:33	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
18-Aug-12	09:34	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
18-Aug-12	09:34	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	350
18-Aug-12	09:34	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
18-Aug-12	09:35	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
18-Aug-12	09:35	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Aug-12	09:35	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Aug-12	09:36	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
18-Aug-12	09:36	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Aug-12	09:36	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	Dept.	275
18-Aug-12	09:37	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Aug-12	09:37	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Aug-12	09:37	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
18-Aug-12	09:38	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Aug-12	09:38	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Aug-12	09:38	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Aug-12	09:39	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
18-Aug-12	09:39	6188	Gajāand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Aug-12	09:39	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Aug-12	09:40	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
18-Aug-12	09:40	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **24/08/12**  
**MODI VENTURES**




Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Aug-12	09:40	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
18-Aug-12	09:41	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
18-Aug-12	09:41	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
18-Aug-12	09:41	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
18-Aug-12	09:42	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
18-Aug-12	09:42	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
18-Aug-12	09:42	6139	Praveen	PPR	WEL	CT	350	18:00	1	G	On Ac.	350


Certified by:  
  
 Project Manager/Engrg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 24/08/12  
 MODI VENTURES

GMG-II Detailed Attendance Rep From Date: 19-Aug-1 To Date: 19/8/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Aug-12	06:00	6391	Satish Bramac	STB	TIL	CT	350	18:00	1.5	G	On Ac.	525
19-Aug-12	06:00	6393	Chetan	STB	TIL	MA	450	18:00	1.5	G	On Ac.	675
19-Aug-12	06:00	6392	Kishor	STB	TIL	MA	450	18:00	1.5	G	On Ac.	675
19-Aug-12	06:01	6404	Dinesh	STB	TIL	MA	450	18:00	1.5	G	On Ac.	675
19-Aug-12	06:01	6403	Sagar	STB	TIL	MA	450	18:00	1.5	G	On Ac.	675
19-Aug-12	06:01	6394	Yashoda	STB	TIL	FH	200	18:00	1.5	G	On Ac.	300
19-Aug-12	06:02	6406	Ramchander	STB	TIL	MA	450	18:00	1.5	G	On Ac.	675
19-Aug-12	06:02	6405	Ranjanlal	STB	TIL	MH	200	18:00	1.5	G	On Ac.	300
19-Aug-12	06:02	6407	Rameshwari	STB	TIL	FH	200	18:00	1.5	G	On Ac.	300
19-Aug-12	09:00	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:00	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:01	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:02	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:02	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:02	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:03	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:03	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:04	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:04	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:05	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:05	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:05	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:06	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
19-Aug-12	09:06	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:06	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
19-Aug-12	09:07	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:07	6117	Nilleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Aug-12	09:07	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Aug-12	09:08	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:08	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:08	6096	Sunav	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:09	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:09	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:09	6091	Dinesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:10	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:10	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:10	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:11	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160


Sanitized by:  
  
 Project Manager/CSO  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  DI  
 24/08/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Aug-12	09:11	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Aug-12	09:11	6098	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Aug-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Aug-12	09:12	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:12	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:13	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:13	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:13	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:14	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:14	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:14	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Aug-12	09:15	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Aug-12	09:15	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Aug-12	09:15	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Aug-12	09:16	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Aug-12	09:16	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Aug-12	09:16	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Aug-12	09:17	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Aug-12	09:17	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Aug-12	09:17	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Aug-12	09:18	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
19-Aug-12	09:18	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Aug-12	09:18	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
19-Aug-12	09:19	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
19-Aug-12	09:19	6365	Babuli	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
19-Aug-12	09:19	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
19-Aug-12	09:20	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
19-Aug-12	09:20	6381	Amit	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
19-Aug-12	09:20	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
19-Aug-12	09:21	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
19-Aug-12	09:21	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
19-Aug-12	09:21	6380	Anand	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
19-Aug-12	09:22	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
19-Aug-12	09:22	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Aug-12	09:22	6377	Sukant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
19-Aug-12	09:23	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Aug-12	09:23	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Aug-12	09:23	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Aug-12	09:24	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Aug-12	09:24	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Aug-12	09:24	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Aug-12	09:25	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
19-Aug-12	09:25	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
19-Aug-12	09:25	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450


24 August, 2012


Page 2 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **24/08/12**  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Aug-12	09:26	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
19-Aug-12	09:26	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
19-Aug-12	09:26	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
19-Aug-12	09:27	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
19-Aug-12	09:27	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
19-Aug-12	09:27	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
19-Aug-12	09:28	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
19-Aug-12	09:28	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
19-Aug-12	09:28	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	G	Job Work	220
19-Aug-12	09:29	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
19-Aug-12	09:29	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
19-Aug-12	09:29	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
19-Aug-12	09:30	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
19-Aug-12	09:30	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
19-Aug-12	09:30	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
19-Aug-12	09:31	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
19-Aug-12	09:31	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
19-Aug-12	09:31	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
19-Aug-12	09:32	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Aug-12	09:32	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 20-Aug-1 To Date: 20/8/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Aug-12	09:00	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:00	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:00	6096	Sunav	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:01	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:01	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:01	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:02	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:02	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:02	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:03	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:03	6091	Dinesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:03	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:04	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:04	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:04	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:05	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:05	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:05	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:06	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
20-Aug-12	09:06	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:06	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
20-Aug-12	09:07	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:07	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:07	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:08	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:08	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:08	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:09	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:09	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:09	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:10	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:10	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:10	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:11	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:11	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:11	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:12	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:12	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:12	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:13	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:13	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:13	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:14	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325


24 August, 2012


Page 1 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 24/08/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Aug-12	09:14	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:14	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:15	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:15	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:15	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:16	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:16	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:16	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:17	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:17	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Aug-12	09:17	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Aug-12	09:18	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:18	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:18	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:19	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:19	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:19	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:20	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:20	6097	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:20	6208	Malathi	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:21	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:21	6228	Usha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:21	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:22	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:22	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:22	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:23	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:23	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:23	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:24	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:24	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:24	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Aug-12	09:25	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
20-Aug-12	09:25	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
20-Aug-12	09:25	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
20-Aug-12	09:26	6405	Ranjanlal	STB	TIL	MH	200	18:00	1	G	On Ac.	200
20-Aug-12	09:26	6403	Sagar	STB	TIL	MA	450	18:00	1	G	On Ac.	450
20-Aug-12	09:26	6404	Dinesh	STB	TIL	MA	450	18:00	1	G	On Ac.	450
20-Aug-12	09:27	6391	Satish Bramac	STB	TIL	CT	350	18:00	1	G	On Ac.	350
20-Aug-12	09:27	6392	Kishor	STB	TIL	MA	450	18:00	1	G	On Ac.	450
20-Aug-12	09:27	6394	Yashoda	STB	TIL	FH	200	18:00	1	G	On Ac.	200
20-Aug-12	09:28	6393	Chetan	STB	TIL	MA	450	18:00	1	G	On Ac.	450
20-Aug-12	09:28	6407	Rameshwari	STB	TIL	FH	200	18:00	1	G	On Ac.	200
20-Aug-12	09:28	6406	Ramchander	STB	TIL	MA	450	18:00	1	G	On Ac.	450

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **24/08/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Aug-12	09:29	6378	Santosh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
20-Aug-12	09:29	6290	Naveen	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
20-Aug-12	09:29	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
20-Aug-12	09:30	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Dept.	275
20-Aug-12	09:30	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
20-Aug-12	09:30	6287	Katharam	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
20-Aug-12	09:31	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
20-Aug-12	09:31	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
20-Aug-12	09:31	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
20-Aug-12	09:32	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
20-Aug-12	09:32	6031	Shamlama	MAN	EAR	FH	200	18:00	1	G	Job Work	200
20-Aug-12	09:32	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
20-Aug-12	09:33	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
20-Aug-12	09:33	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
20-Aug-12	09:33	6356	Yadamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
20-Aug-12	09:34	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
20-Aug-12	09:34	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
20-Aug-12	09:34	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Aug-12	09:35	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Aug-12	09:35	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Aug-12	09:35	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Aug-12	09:36	6007	Shashi	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
20-Aug-12	09:36	6005	Sujatha	RBR	CEN	FH	170	18:00	1	G	On Ac.	170
20-Aug-12	09:36	6006	Ganjar	RBR	CEN	MH	175	18:00	1	G	On Ac.	175
20-Aug-12	09:37	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Aug-12	09:37	6009	Ravi	RBR	CEN	MA	250	18:00	1	G	On Ac.	250


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
 MODI VENTURES

**GMG-II Detailed Attendance Rep** From Date: 21-Aug-1 To Date: 21/8/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Aug-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:00	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:00	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:01	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Aug-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:02	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Aug-12	09:02	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Aug-12	09:02	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Aug-12	09:03	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:03	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:04	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:04	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Aug-12	09:05	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Aug-12	09:05	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:05	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:06	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Aug-12	09:06	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Aug-12	09:06	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:07	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Aug-12	09:07	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Aug-12	09:07	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Aug-12	09:08	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Aug-12	09:08	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Aug-12	09:08	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:09	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:09	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:09	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:10	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:10	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:10	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:11	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
21-Aug-12	09:11	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
21-Aug-12	09:11	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:12	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Aug-12	09:12	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:12	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:13	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:13	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:13	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Aug-12	09:14	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **24/08/12**  
**MODI VENTURES**





Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Aug-12	09:14	6045	Prem	AND	CIV	MA	325	21:00	1.5	G	On Ac.	487.5
21-Aug-12	09:14	6041	Bharat Patel	AND	CIV	MA	325	21:00	1.5	G	On Ac.	487.5
21-Aug-12	09:15	6048	Bishnu	AND	CIV	MH	180	21:00	1.5	G	On Ac.	270
21-Aug-12	09:15	6073	Janki	AND	CIV	FH	160	21:00	1.5	G	On Ac.	240
21-Aug-12	09:15	6042	Manoj Kumar	AND	CIV	MH	180	21:00	1.5	G	On Ac.	270
21-Aug-12	09:16	6051	Iatha	AND	CIV	FH	160	21:00	1.5	G	On Ac.	240
21-Aug-12	09:16	6050	Rekha	AND	CIV	FH	160	21:00	1.5	G	On Ac.	240
21-Aug-12	09:16	6074	Santoshi	AND	CIV	FH	160	21:00	1.5	G	On Ac.	240
21-Aug-12	09:17	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Aug-12	09:17	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Aug-12	09:17	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Aug-12	09:18	6087	manoj	KAI	CIV	MA	325	18:00	1	G	Dept.	325
21-Aug-12	09:18	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Aug-12	09:18	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Aug-12	09:19	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Aug-12	09:19	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	Dept.	180
21-Aug-12	09:19	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Aug-12	09:20	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Aug-12	09:20	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Aug-12	09:20	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Aug-12	09:21	6403	Sagar	STB	TIL	MA	450	18:00	1	G	On Ac.	450
21-Aug-12	09:21	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Aug-12	09:21	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Aug-12	09:22	6405	Ranjanlal	STB	TIL	MH	200	18:00	1	G	On Ac.	200
21-Aug-12	09:22	6404	Dinesh	STB	TIL	MA	450	18:00	1	G	On Ac.	450
21-Aug-12	09:22	6394	Yashoda	STB	TIL	FH	200	18:00	1	G	On Ac.	200
21-Aug-12	09:23	6392	Kishor	STB	TIL	MA	450	18:00	1	G	On Ac.	450
21-Aug-12	09:23	6391	Satish Bramac	STB	TIL	CT	350	18:00	1	G	On Ac.	350
21-Aug-12	09:23	6393	Chetan	STB	TIL	MA	450	18:00	1	G	On Ac.	450
21-Aug-12	09:24	6206	Raju	RBR	ROD	MH	175	18:00	1	G	On Ac.	175
21-Aug-12	09:24	6406	Ramchander	STB	TIL	MA	450	18:00	1	G	On Ac.	450
21-Aug-12	09:24	6407	Rameshwari	STB	TIL	FH	200	18:00	1	G	On Ac.	200
21-Aug-12	09:25	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
21-Aug-12	09:25	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Dept.	275
21-Aug-12	09:25	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
21-Aug-12	09:26	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
21-Aug-12	09:26	6380	Anand	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
21-Aug-12	09:26	6365	Babuli	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
21-Aug-12	09:27	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
21-Aug-12	09:27	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
21-Aug-12	09:27	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
21-Aug-12	09:28	6007	Shashi	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
21-Aug-12	09:28	6006	Ganjar	RBR	CEN	MH	175	18:00	1	G	On Ac.	175
21-Aug-12	09:28	6005	Sujatha	RBR	CEN	FH	170	18:00	1	G	On Ac.	170

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Aug-12	09:29	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Aug-12	09:29	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Aug-12	09:29	6009	Ravi	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
21-Aug-12	09:30	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Aug-12	09:30	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Aug-12	09:30	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
21-Aug-12	09:31	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
21-Aug-12	09:31	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Aug-12	09:31	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Aug-12	09:32	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
21-Aug-12	09:32	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
21-Aug-12	09:32	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	Dept.	450
21-Aug-12	09:33	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
21-Aug-12	09:33	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
21-Aug-12	09:33	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
21-Aug-12	09:34	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
21-Aug-12	09:34	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
21-Aug-12	09:34	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
21-Aug-12	09:35	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
21-Aug-12	09:35	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Aug-12	09:35	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Aug-12	09:36	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	350
21-Aug-12	09:36	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
21-Aug-12	09:36	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
21-Aug-12	09:37	6415	Santosh	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
21-Aug-12	09:37	6416	Pramod	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
21-Aug-12	09:37	6417	Rahul	RAM	CAR	MH	175	18:00	1	G	On Ac.	175
21-Aug-12	09:38	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
21-Aug-12	09:38	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
21-Aug-12	09:38	6418	Rakesh	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
21-Aug-12	09:39	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
21-Aug-12	09:39	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
21-Aug-12	09:39	6414	M.Srinivas	MAN	EAR	MH	220	18:00	1	G	Job Work	220
21-Aug-12	09:40	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
21-Aug-12	09:40	6356	Yadamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
21-Aug-12	09:40	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
21-Aug-12	09:41	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Aug-12	09:41	6031	Shamlama	MAN	EAR	FH	200	18:00	1	G	Job Work	200
21-Aug-12	09:41	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
21-Aug-12	09:42	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Aug-12	09:42	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Aug-12	09:42	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Aug-12	09:43	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
21-Aug-12	09:43	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  DI  
 24/08/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Aug-12	09:43	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
21-Aug-12	09:44	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
21-Aug-12	09:44	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
21-Aug-12	09:44	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
21-Aug-12	09:45	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
21-Aug-12	09:45	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
21-Aug-12	09:45	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
21-Aug-12	09:46	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Aug-12	09:46	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Aug-12	09:46	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
21-Aug-12	09:47	6345	Gopal	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
21-Aug-12	09:47	6348	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
21-Aug-12	09:47	6350	Satyanaryana	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
21-Aug-12	09:48	6372	Nagraj	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
21-Aug-12	09:48	6369	T.Rambabu	TRB	TIL	CT	350	18:00	1	G	On Ac.	350
21-Aug-12	09:48	6349	Ravi	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
21-Aug-12	09:49	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 24/08/12  
**MODI VENTURES**

**GMG-II Detailed Attendance Rep** From Date: 22-Aug-1 To Date: 22/8/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Aug-12	09:00	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:00	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:01	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:01	6056	Kailash Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:02	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:02	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:02	6070	Nilitesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:03	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:03	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:04	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:04	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:05	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:05	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:05	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:06	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:06	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:06	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	Dept.	180
22-Aug-12	09:07	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:07	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:07	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:08	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:08	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:08	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:09	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:09	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:09	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:10	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:10	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:10	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:11	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:11	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
22-Aug-12	09:11	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
22-Aug-12	09:12	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:12	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:12	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:13	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:13	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:13	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:14	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325


**Certified by:**  
  
 Project Manager/Engg.  
**MODI VENTURES**


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Aug-12	09:14	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:14	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:15	6042	Marfoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:15	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:15	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:16	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:16	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:16	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:17	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:17	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:17	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:18	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:18	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
22-Aug-12	09:18	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:19	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:19	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:19	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:20	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:20	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:20	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:21	6403	Sagar	STB	TIL	MA	450	18:00	1	G	On Ac.	450
22-Aug-12	09:21	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:21	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:22	6405	Ranjanlal	STB	TIL	MH	200	18:00	1	G	On Ac.	200
22-Aug-12	09:22	6404	Dinesh	STB	TIL	MA	450	18:00	1	G	On Ac.	450
22-Aug-12	09:22	6406	Ramchander	STB	TIL	MA	450	18:00	1	G	On Ac.	450
22-Aug-12	09:23	6392	Kishor	STB	TIL	MA	450	18:00	1	G	On Ac.	450
22-Aug-12	09:23	6394	Yashoda	STB	TIL	FH	200	18:00	1	G	On Ac.	200
22-Aug-12	09:23	6391	Satish Bramac	STB	TIL	CT	350	18:00	1	G	On Ac.	350
22-Aug-12	09:24	6407	Rameshwari	STB	TIL	FH	200	18:00	1	G	On Ac.	200
22-Aug-12	09:24	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
22-Aug-12	09:24	6393	Chetan	STB	TIL	MA	450	18:00	1	G	On Ac.	450
22-Aug-12	09:25	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
22-Aug-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
22-Aug-12	09:25	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Dept.	275
22-Aug-12	09:26	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Aug-12	09:26	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Aug-12	09:26	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Aug-12	09:27	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
22-Aug-12	09:27	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
22-Aug-12	09:27	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
22-Aug-12	09:28	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
22-Aug-12	09:28	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
22-Aug-12	09:28	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200


24 August, 2012


Page 2 of 4

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Aug-12	09:29	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
22-Aug-12	09:29	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
22-Aug-12	09:29	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
22-Aug-12	09:30	6381	Amit	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
22-Aug-12	09:30	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
22-Aug-12	09:30	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
22-Aug-12	09:31	6380	Anand	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
22-Aug-12	09:31	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
22-Aug-12	09:31	6365	Babuli	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
22-Aug-12	09:32	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Aug-12	09:32	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
22-Aug-12	09:32	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Aug-12	09:33	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Aug-12	09:33	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
22-Aug-12	09:33	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Aug-12	09:34	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
22-Aug-12	09:34	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Aug-12	09:34	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Aug-12	09:35	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
22-Aug-12	09:35	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
22-Aug-12	09:35	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
22-Aug-12	09:36	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
22-Aug-12	09:36	6324	Rameeza	MAN	EAR	FH	200	18:00	1	G	Job Work	200
22-Aug-12	09:36	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
22-Aug-12	09:37	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
22-Aug-12	09:37	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
22-Aug-12	09:37	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
22-Aug-12	09:38	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
22-Aug-12	09:38	6133	Bai Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Aug-12	09:38	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Aug-12	09:39	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
22-Aug-12	09:39	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
22-Aug-12	09:39	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
22-Aug-12	09:40	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
22-Aug-12	09:40	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
22-Aug-12	09:40	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	G	Job Work	200
22-Aug-12	09:41	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
22-Aug-12	09:41	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
22-Aug-12	09:41	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
22-Aug-12	09:42	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
22-Aug-12	09:42	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
22-Aug-12	09:42	6356	Yadamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
22-Aug-12	09:43	6091	Dinesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:43	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170

Sanitized by:  
  
 Product Manager/Range  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Aug-12	09:43	6096	Sunav	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:44	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:44	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:44	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:45	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:45	6228	Usha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:45	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:46	6372	Nagraj	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
22-Aug-12	09:46	6208	Malathi	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
22-Aug-12	09:46	6345	Gopal	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
22-Aug-12	09:47	6350	Satyanyana	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
22-Aug-12	09:47	6349	Ravi	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
22-Aug-12	09:47	6348	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
22-Aug-12	09:48	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
22-Aug-12	09:48	6369	T.Rambabu	TRB	TIL	CT	350	18:00	1	G	On Ac.	350
22-Aug-12	09:48	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Aug-12	09:49	6415	Santosh	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
22-Aug-12	09:49	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
22-Aug-12	09:49	6417	Rahul	RAM	CAR	MH	175	18:00	1	G	On Ac.	175
22-Aug-12	09:50	6416	Pramod	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
22-Aug-12	09:50	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	350
22-Aug-12	09:50	6418	Rakesh	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
22-Aug-12	09:51	6384	Babu Lal	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
22-Aug-12	09:51	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
22-Aug-12	09:51	6385	Sonalal	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
22-Aug-12	09:52	6387	Aradhan	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
22-Aug-12	09:52	6388	Sonulal Saran	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
22-Aug-12	09:52	6386	Marandi	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
22-Aug-12	09:53	6389	Shivlal	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
22-Aug-12	09:53	6395	Charlis	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
22-Aug-12	09:53	6390	Shivanand	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
22-Aug-12	09:54	6396	Surender	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
22-Aug-12	09:54	6397	Venkatesh	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
22-Aug-12	09:54	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Aug-12	09:55	6148	Harish	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
22-Aug-12	09:55	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

**CHECKED**

QUALITY/QUANTITY

By 	Dt <u>24/08/12</u>
----------------------------------------------------------------------------------------	--------------------


ADVENTURES

GMG-II Detailed Attendance Rep From Date: 23-Aug-1 To Date: 23/8/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Aug-12	09:00	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
23-Aug-12	09:00	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:00	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:01	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:01	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:01	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:02	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:02	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:02	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:03	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:03	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:03	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:04	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:04	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:04	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:05	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:05	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:05	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
23-Aug-12	09:06	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:06	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	Dept.	325
23-Aug-12	09:06	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:07	6403	Sagar	STB	TIL	MA	450	18:00	1	G	On Ac.	450
23-Aug-12	09:07	6405	Ranjanlal	STB	TIL	MH	200	18:00	1	G	On Ac.	200
23-Aug-12	09:07	6406	Ramchander	STB	TIL	MA	450	18:00	1	G	On Ac.	450
23-Aug-12	09:08	6391	Satish Bramac	STB	TIL	CT	350	18:00	1	G	On Ac.	350
23-Aug-12	09:08	6394	Yashoda	STB	TIL	FH	200	18:00	1	G	On Ac.	200
23-Aug-12	09:08	6404	Dinesh	STB	TIL	MA	450	18:00	1	G	On Ac.	450
23-Aug-12	09:09	6393	Chetan	STB	TIL	MA	450	18:00	1	G	On Ac.	450
23-Aug-12	09:09	6407	Rameshwari	STB	TIL	FH	200	18:00	1	G	On Ac.	200
23-Aug-12	09:09	6392	Kishor	STB	TIL	MA	450	18:00	1	G	On Ac.	450
23-Aug-12	09:10	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:10	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:10	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:11	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:11	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:11	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:12	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:12	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:12	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:13	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:13	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:13	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:14	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325

**CHECKED**


QUALITY/QUANTITY


By  Dt 24/08/12

MODI VENTURES





Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Aug-12	09:14	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:14	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:15	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:15	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:15	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:16	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:16	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:16	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:17	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:17	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:17	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:18	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:18	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:18	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:19	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:19	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:19	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:20	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
23-Aug-12	09:20	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
23-Aug-12	09:20	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:21	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:21	6341	Deena	SRI	PLU	MA	275	18:00	1	CA	Dept.	275
23-Aug-12	09:21	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:22	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Aug-12	09:22	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:22	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Aug-12	09:23	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:23	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:23	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:24	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:24	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:24	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:25	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:25	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:25	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Aug-12	09:26	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
23-Aug-12	09:26	6287	Katharam	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
23-Aug-12	09:26	6378	Santosh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
23-Aug-12	09:27	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
23-Aug-12	09:27	6380	Anand	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
23-Aug-12	09:27	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
23-Aug-12	09:28	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Aug-12	09:28	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
23-Aug-12	09:28	6365	Babuli	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**CHECKED**  
**QUALITY/QUANTITY**  
 BY  OF **24/08/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Aug-12	09:29	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
23-Aug-12	09:29	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Aug-12	09:29	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Aug-12	09:30	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Aug-12	09:30	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Aug-12	09:30	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Aug-12	09:31	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
23-Aug-12	09:31	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Aug-12	09:31	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Aug-12	09:32	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Aug-12	09:32	6418	Rakesh	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
23-Aug-12	09:32	6416	Pramod	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
23-Aug-12	09:33	6417	Rahul	RAM	CAR	MH	175	18:00	1	G	On Ac.	175
23-Aug-12	09:33	6415	Santosh	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
23-Aug-12	09:33	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
23-Aug-12	09:34	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	CA	Dept.	450
23-Aug-12	09:34	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
23-Aug-12	09:34	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
23-Aug-12	09:35	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
23-Aug-12	09:35	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
23-Aug-12	09:35	6275	Babju	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
23-Aug-12	09:36	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Aug-12	09:36	6307	Punawashi	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
23-Aug-12	09:36	6372	Nagraj	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
23-Aug-12	09:37	6346	Ranjeet	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
23-Aug-12	09:37	6371	Anand	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
23-Aug-12	09:37	6347	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
23-Aug-12	09:38	6345	Gopal	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
23-Aug-12	09:38	6370	P.Raju	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
23-Aug-12	09:38	6369	T.Rambabu	TRB	TIL	CT	350	18:00	1	G	On Ac.	350
23-Aug-12	09:39	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
23-Aug-12	09:39	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
23-Aug-12	09:39	6348	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
23-Aug-12	09:40	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Aug-12	09:40	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
23-Aug-12	09:40	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
23-Aug-12	09:41	9136	Shanker	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
23-Aug-12	09:41	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
23-Aug-12	09:41	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
23-Aug-12	09:41	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Aug-12	09:42	6148	Harish	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Aug-12	09:42	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
23-Aug-12	09:42	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	Dept.	275
23-Aug-12	09:43	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Aug-12	09:43	6031	Shamlama	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
23-Aug-12	09:43	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
23-Aug-12	09:44	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
23-Aug-12	09:44	6037	Mahboob	MAN	EAR	MH	220	18:00	1	G	Job Work	220
23-Aug-12	09:44	6033	Y.Narsaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
23-Aug-12	09:45	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
23-Aug-12	09:45	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
23-Aug-12	09:45	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
23-Aug-12	09:46	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
23-Aug-12	09:46	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Aug-12	09:46	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
23-Aug-12	09:47	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Aug-12	09:47	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Aug-12	09:47	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Aug-12	09:48	9127	Santosh	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
23-Aug-12	09:48	9129	Vishnu	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
23-Aug-12	09:48	9128	Neelash	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
23-Aug-12	09:49	9131	Narender	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
23-Aug-12	09:49	9132	Yadav	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
23-Aug-12	09:49	9130	Ramulu	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
23-Aug-12	09:50	9135	Hari	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
23-Aug-12	09:50	9133	Kishor	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
23-Aug-12	09:50	9134	Ramesh	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0

Certified by:  
  
 Project Manager/Engg  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
 MODI VENTURES



GMG-II Attendance Value Report

From Date: 17/8/12 To Date: 23/8/12

Contractor Name		A.Jyothi Babu (Water Proofing)	
Payment Type		Nil / By Vendor	
Worker Skill		FH	
Summary for 'Worker Skill' = FH (7 detail records)		Sum	19
Worker Skill		MA	
Summary for 'Worker Skill' = MA (7 detail records)		Sum	24
Worker Skill		MH	
Summary for 'Worker Skill' = MH (7 detail records)		Sum	12
Summary for 'Payment Type' = Nil / By Vendor (21 detail records)		Sum	55
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (2)		Sum	55
Contractor Name		A.Ramullu (Carpenter)	
Payment Type		On Ac.	
Worker Skill		HM	
Summary for 'Worker Skill' = HM (3 detail records)		Sum	3
Worker Skill		MA	
Summary for 'Worker Skill' = MA (6 detail records)		Sum	16
Worker Skill		MH	
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = On Ac. (12 detail records)		Sum	22
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (12 detail r		Sum	22
Contractor Name		B.Hanumanth (Painting Work)	
Payment Type		Nil / By Vendor	
Worker Skill		CT	
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill		MA	
Summary for 'Worker Skill' = MA (6 detail records)		Sum	44
Worker Skill		MH	
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = Nil / By Vendor (14 detail records)		Sum	52
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (14		Sum	52
Contractor Name		B.Sudharshan (Electrician)	
Payment Type		Dept.	
Worker Skill		MA	
Summary for 'Worker Skill' = MA (5 detail records)		Sum	5
Summary for 'Payment Type' = Dept. (5 detail records)		Sum	5
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (5 detai		Sum	5
Contractor Name		Dayanand (Civil Work)	
Payment Type		On Ac.	
Worker Skill		FH	
Summary for 'Worker Skill' = FH (7 detail records)		Sum	65
Worker Skill		MA	
Summary for 'Worker Skill' = MA (7 detail records)		Sum	121
Worker Skill		MH	
Summary for 'Worker Skill' = MH (7 detail records)		Sum	67

24 August, 2012


Page 1 of 5




Summary for 'Payment Type' = On Ac. (21 detail records)	Sum	253
Summary for 'Contractor Name' = Dayanand (Civil Work) (21 detail r	Sum	253
<hr/>		
Contractor Name	G.Mannem (Earth Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	9
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	9
Summary for 'Payment Type' = Dept. (13 detail records)	Sum	18
<hr/>		
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	15
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	14
Summary for 'Payment Type' = Job Work (13 detail records)	Sum	29
Summary for 'Contractor Name' = G.Mannem (Earth Work) (26 detail	Sum	47
<hr/>		
Contractor Name	G.Snehalatha (Earth Work)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	24
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	22
Summary for 'Payment Type' = Job Work (14 detail records)	Sum	46
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (14 det	Sum	46
<hr/>		
Contractor Name	Janardhan Prasad (Tiles Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	2
Summary for 'Payment Type' = Dept. (2 detail records)	Sum	2
<hr/>		
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	23
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	18
Summary for 'Payment Type' = On Ac. (20 detail records)	Sum	47
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (2	Sum	49
<hr/>		
Contractor Name	K.Mohan Rao (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	2
Summary for 'Payment Type' = Dept. (2 detail records)	Sum	2
<hr/>		
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (3 detail records)	Sum	3

24 August, 2012

Page 2 of 5

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
 MODI VENTURES

MODI VENTURES

Summary for 'Payment Type' = On Ac. (12 detail records)	Sum	30
Summary for 'Contractor Name' = T.Rambabu (Tiles) (12 detail recor	Sum	30
<hr/>		
Contractor Name	Tanveer Khan (Plumber Work)	
Payment Type	Job Work	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	14
Summary for 'Payment Type' = Job Work (10 detail records)	Sum	19
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (10	Sum	19
<hr/>		
Contractor Name	V.Srinivas (Electrical Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	13
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	8
Summary for 'Payment Type' = On Ac. (15 detail records)	Sum	26
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (15 d	Sum	26
	Grand Total	994

*Rd*

**CHECKED**  
**QUALITY/QUANTITY**  
 By *[Signature]* Dt *24/08/12*  
**MODI VENTURES**

**GMG -II General Materials Inward Table Repo**

From: 17/8/12

To: 23/8/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
796	17-Aug-12	16:30	Sehgal Enterprises		Power plug	16 Amps	25	Nos		8480	AP 13X 46	Shiva	Security
796	17-Aug-12	16:30	Sehgal Enterprises		Surface Box	4way	25	Nos		8480	AP 13X 46	Shiva	Security
797	17-Aug-12	16:30	Netfinity Solutio		Wall Mount Rack		1	No		2294	AP 13X 46	Shiva	Security
798	17-Aug-12	16:30	Deccan Diesel		Dewatering Pump		1	No		5611	AP 13X 46	Shiva	Security
799	18-Aug-12	10:00	Krishna Traders		Welding rod		1	Pkt		1709	By Bike	Aslam	Security
800	18-Aug-12	10:30	Uma Electronics		Dish TV Recharge		1	No		-	By Bike	Ramesh	Security
801	18-Aug-12	11:00	Dhanlaxmi Elect		D.P. Box		1	No		-	By Bike	Balreddy	Security
802	18-Aug-12	11:30	Krishna Traders		Nail	4"	30	Nos		1710	By Bike	Bhuchaiiah	Security
803	18-Aug-12	16:30	Reliance Fresh L		Ebony End Table		1	No		82004819	By Auto	Party	Security
803	18-Aug-12	16:30	Reliance Fresh L		Teasel End Table		1	No		82004819	By Auto	Party	Security
804	19-Aug-12	10:00	Krishna Traders		Cutting Blade		1	No		1711	By Bike	Aslam	Security
805	19-Aug-12	10:21	Balaji Traders		OBD Becon 3109	20kg	2	Nos		19581	By Bike	Hannanth	Security
805	19-Aug-12	10:21	Balaji Traders		OBD White	20kg	1	Nos		19581	By Bike	Hannanth	Security
805	19-Aug-12	10:21	Balaji Traders		Deco Primer	20kg	1	Nos		19581	By Bike	Hannanth	Security
806	19-Aug-12	11:00	Krishna Traders		Nut bolt	1/4x1 1/2"	10	Nos		1712	By Bike	Narendar	Security
807	21-Aug-12	13:00	Prakash Enterpri		Short Body		16	Nos	Hindware	1008	AP 13X 46	Shiva	Security
807	21-Aug-12	13:00	Prakash Enterpri		Wall Mixture		18	Nos	Hindware	1008	AP 13X 46	Shiva	Security
808	21-Aug-12	14:00	Kantha Electrica		Starter Repairing		1	No		501	By Bike	Darshan	Security
809	21-Aug-12	15:50	National Surface		Super Fine Lappam	25kgs	40	Bags		156	By Auto	Hannanth	Security
810	21-Aug-12	16:00	Sri vasavi Sales		Mop Stick		4	Nos		00000093	By Hand	Kishor	Security
811	21-Aug-12	16:30	Bhagwathi Steel		GI Elbow	15mm	50	Nos		263	AP 13X 46	Shiva	Security
811	21-Aug-12	16:30	Bhagwathi Steel		GI Nipple	1/2"x4"	50	Nos		263	AP 13X 46	Shiva	Security
811	21-Aug-12	16:30	Bhagwathi Steel		GI Tee	15mm	50	Nos		263	AP 13X 46	Shiva	Security
811	21-Aug-12	16:30	Bhagwathi Steel		GI Union	15mm	15	Nos		263	AP 13X 46	Shiva	Security
811	21-Aug-12	16:30	Bhagwathi Steel		GI Reducer Tee	3/4"x1/2"	15	Nos		263	AP 13X 46	Shiva	Security
811	21-Aug-12	16:30	Bhagwathi Steel		GI Coupling	15mm	50	Nos		263	AP 13X 46	Shiva	Security
812	22-Aug-12	10:30	Dhanlaxmi Elect		Sand Jalli		2	Nos		-	By Hand	Rajeshkar	Security
813	22-Aug-12	10:54	Sai Sales Agenci		Wall Masta T.light	20Kg	1	No		2817	By Bike	Hannanth	Security
813	22-Aug-12	10:54	Sai Sales Agenci		Wall Masta Brandy	20Kg	1	No		2817	By Bike	Hannanth	Security
814	22-Aug-12	15:10	Dhansai Enterpri		Wall Masta White	1Ltr	3	Nos		1196	By Bike	Hannanth	Security
814	22-Aug-12	15:10	Dhansai Enterpri		OBD Twilight Hash	20Kg	4	Nos		1196	By Bike	Hannanth	Security
814	22-Aug-12	15:10	Dhansai Enterpri		OBD White	20Kg	1	No		1196	By Bike	Hannanth	Security

24 August, 2012

**Certified by:**

*RL*

Project Manager/Engg.  
MODI VENTURES

CHECKED 1 of 2  
QUALITY/QUANTITY

By *BM* DI 24/08/12

MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
815	22-Aug-12	16:30	Cosma Durables		SS Sink	20"x17"	10	Nos		4305	AP 13X 46	Shiva	Security
816	22-Aug-12	16:45	Krishna Traders		PVC pipe	1"	20	Nos		1716	By Hand	Ramesh	Security
816	22-Aug-12	16:45	Krishna Traders		PVC Elbow	1"	8	Nos		1716	By Hand	Ramesh	Security
816	22-Aug-12	16:45	Krishna Traders		PVC Tee	1"	4	Nos		1716	By Hand	Ramesh	Security
816	22-Aug-12	16:45	Krishna Traders		Ball valve		2	Nos		1716	By Hand	Ramesh	Security
816	22-Aug-12	16:45	Krishna Traders		PVC Reducer	3/4"	8	Nos		1716	By Hand	Ramesh	Security
816	22-Aug-12	16:45	Krishna Traders		Solution		1	Nos		1716	By Hand	Ramesh	Security
816	22-Aug-12	16:45	Krishna Traders		FABT		3	Nos		1716	By Hand	Ramesh	Security
816	22-Aug-12	16:45	Krishna Traders		MABT		3	Nos		1716	By Hand	Ramesh	Security
816	22-Aug-12	16:45	Krishna Traders		Brush		3	Nos		1716	By Hand	Ramesh	Security
816	22-Aug-12	16:45	Krishna Traders		Sand Screening Mesh	5mtr	1	Nos		1716	By Hand	Ramesh	Security
817	22-Aug-12	17:00	Mahaveer Glass		Tape		1	Nos		166	By Hand	Party	Security
817	22-Aug-12	17:00	Mahaveer Glass		Silicon Paste		1	No		166	By Hand	Party	Security
817	22-Aug-12	17:00	Mahaveer Glass		Plain Glass	5mm	60	Sft		166	By Hand	Party	Security
817	22-Aug-12	17:00	Mahaveer Glass		Glass	5mm	128	Sft		166	By Hand	Party	Security
817	22-Aug-12	17:00	Mahaveer Glass		Edge Polish		160	Sft		166	By Hand	Party	Security
818	23-Aug-12	10:00	Brightway fillin		Diesel		200	Ltrs		2794	By Auto	Bluchatah	Security
819	23-Aug-12	10:45	Krishna Traders		Bleaching Powder		10	Pkt		1722	By Bike	Bluchatah	Security
820	23-Aug-12	16:20	Shubham Enterp		Hacksaw Blade Double		60	Nos		16118	AP 29T 99	Shiva	Security
820	23-Aug-12	16:20	Shubham Enterp		Insulation tape		60	Nos		16118	AP 29T 99	Shiva	Security
821	23-Aug-12	16:20	Hari Hara Iron		Bombay Broom	Small	500	Nos		10522	AP 29T 99	Shiva	Security
821	23-Aug-12	16:20	Hari Hara Iron		Spade with handle		20	Nos		10522	AP 29T 99	Shiva	Security
821	23-Aug-12	16:20	Hari Hara Iron		Sponge		504	Nos		10522	AP 29T 99	Shiva	Security
821	23-Aug-12	16:20	Hari Hara Iron		MS Gampas Small		20	Nos		10522	AP 29T 99	Shiva	Security
821	23-Aug-12	16:20	Hari Hara Iron		Coconut Broom		100	Nos		10522	AP 29T 99	Shiva	Security
821	23-Aug-12	16:20	Hari Hara Iron		GI pot		13	Nos		10522	AP 29T 99	Shiva	Security
822	23-Aug-12	16:20	Prathi Sanitary		Ball Cook	15mm	10	Nos		6793	AP 29T 99	Shiva	Security
822	23-Aug-12	16:20	Prathi Sanitary		Tile Grout Silk	1kg	30	Pkt		6793	AP 29T 99	Shiva	Security
822	23-Aug-12	16:20	Prathi Sanitary		Tile Grout White	1kg	30	Pkt		6793	AP 29T 99	Shiva	Security
822	23-Aug-12	16:20	Prathi Sanitary		Tile Grout red	1kg	10	Pkt		6793	AP 29T 99	Shiva	Security
822	23-Aug-12	16:20	Prathi Sanitary		Ball valve	15mm	10	Nos		6793	AP 29T 99	Shiva	Security

Carried by:

*RS*

Project Manager/Engg.  
MODI VENTURES

24 August, 2012

CHECK (Page 2) of 2	
QUALITY/QUANTITY	DI
By <i>RS</i>	24/08/12
MODI VENTURES	





# GMC -II Building Material Inward Detailed Report

From: 17/8/12

To: 23/8/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
75	17-Aug-12	17:05	Sai Vishal Enterprises	Stone dust in cft	600	AP 29V 0966	Party	Security	15120
76	20-Aug-12	09:08	Sri Laxmi Enterprises	Fine Sand VII B.L	31,085	AP 29V 8469	Party	Security	52222.8
77	21-Aug-12	16:37	Sri Laxmi Enterprises	Red Bricks in Nos	5000	AP 29V 3573	Party	Security	14700
78	23-Aug-12	11:32	Vishwakarma Enterprises	Stone dust in cft	300	AP 09X 2027	Party	Security	7560
79	23-Aug-12	11:41	Vishwakarma Enterprises	Stone dust in cft	500	AP 29V 6786	Party	Security	12600
80	23-Aug-12	17:20	Sai Vishal Enterprises	Fine Robo Sand	600	AP 29V 0966	Party	Security	20724

Checked by:  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 24/08/12  
 MODI VENTURES

**GMG-II Outward Report**

From: 17/8/12

To: 23/8/12

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
48	17-Aug-12	10:30	Syed Mehdi Bowenpally		AC sheet		8	Nos	4535	AP 13U 4145	Niraj	Baba
49	17-Aug-12	10:45	PMR Nagarani		Plywood 18mm	8'x4'	2	Nos	4536	AP 29V 1342	Niraj	Ramulu
50	17-Aug-12	12:30	PMR Nagarani		Copper wire Black	90mtr	1	No	4537	AP 29AS 821	Niraj	Srinivas
50	17-Aug-12	12:30	PMR Nagarani		Copper wire Red 1	90mtr	1	No	4537	AP 29AS 821	Niraj	Srinivas
51	23-Aug-12	17:00	Shri Aditya		Electrical Moler		1	No	4538	AP 29T 9966	Niraj	Shiva


*RA*


**CHECKED**  
 QUALITY/QUANTITY  
 BY *RA* DT *24/08/12*  
 MODI VENTURES

**GMC-II Hire Charges Report** From: 17/8/12 To: 23/8/12


Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
727	17-Aug-12	V.Ravinder	Gun Machine	-	10:00	13:00	Chipping of Swimming Pool	3	160 Per Hour	480
728	17-Aug-12	R.Bhupal	Tractor	AP 29V 8505	10:28	10:30	Dust	1	210 Per Trip	210
729	17-Aug-12	R.Bhupal	Tractor	AP 29V 8505	11:09	11:11	Robo Sand	1	210 Per Trip	210
730	17-Aug-12	R.Bhupal	Tractor	AP 29V 8505	11:47	11:49	Dust	1	210 Per Trip	210
731	17-Aug-12	R.Bhupal	Tractor	AP 29V 8505	12:18	12:25	Robo Sand	1	210 Per Trip	210
732	17-Aug-12	V.Ravinder	Gun Machine	-	14:00	17:30	Chipping of Swimming Pool	3.5	160 Per Hour	560
733	17-Aug-12	R.Bhupal	Tractor	AP 29V 8505	14:02	14:06	Robo Sand	1	210 Per Trip	210
734	17-Aug-12	R.Bhupal	Tractor	AP 29V 8505	15:03	15:29	Robo Sand	1	210 Per Trip	210
735	17-Aug-12	R.Bhupal	Tractor	AP 29V 8505	16:15	16:17	Dust	1	210 Per Trip	210
736	17-Aug-12	R.Bhupal	Tractor	AP 29V 8505	17:03	17:12	Dust	1	210 Per Trip	210
737	17-Aug-12	R.Bhupal	Tractor	AP 29V 8505	17:44	17:48	Dust	1	210 Per Trip	210
738	18-Aug-12	V.Ravinder	Gun Machine	-	10:00	13:00	Chipping of Swimming Pool	3	160 Per Hour	480
739	18-Aug-12	R.Bhupal	Tractor	AP 29V 8505	10:26	10:32	Dust	1	210 Per Trip	210
740	18-Aug-12	R.Bhupal	Tractor	AP 29V 8505	11:08	11:29	Dust	1	210 Per Trip	210
741	18-Aug-12	R.Bhupal	Tractor	AP 29V 8505	11:59	12:08	Dust	1	210 Per Trip	210
742	18-Aug-12	R.Bhupal	Tractor	AP 29V 8505	12:33	12:41	Robo Sand	1	210 Per Trip	210
743	18-Aug-12	V.Ravinder	Gun Machine	-	14:00	15:00	Chipping work	1	160 Per Hour	160
744	18-Aug-12	R.Bhupal	Tractor	AP 29V 8505	14:03	14:07	Robo Sand	1	210 Per Trip	210
745	18-Aug-12	R.Bhupal	Tractor	AP 29V 8505	15:21	15:28	Dust	1	210 Per Trip	210
746	18-Aug-12	R.Bhupal	Tractor	AP 29V 8505	16:26	16:46	Robo Sand	1	210 Per Trip	210
747	18-Aug-12	R.Bhupal	Tractor	AP 29V 8505	17:21	17:23	Sand	1	210 Per Trip	210
748	19-Aug-12	R.Bhupal	Tractor	AP 29V 8505	10:48	10:54	Dust	1	210 Per Trip	210
749	19-Aug-12	R.Bhupal	Tractor	AP 29V 8505	11:52	12:06	Dust	1	210 Per Trip	210
750	19-Aug-12	R.Bhupal	Tractor	AP 29V 8505	13:04	14:04	Baby Chips	1	210 Per Trip	210
751	20-Aug-12	R.Bhupal	Tractor	AP 29V 8505	10:31	10:41	Dust	1	210 Per Trip	210
752	20-Aug-12	R.Bhupal	Tractor	AP 29V 8505	11:36	11:48	Debris	1	210 Per Trip	210
753	20-Aug-12	R.Bhupal	Tractor	AP 29V 8505	12:26	12:31	Broken Bricks	1	210 Per Trip	210
754	20-Aug-12	R.Bhupal	Tractor	AP 29V 8505	13:15	14:07	Dust	1	210 Per Trip	210


24 August, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 BY  Dt 24/08/12  
 MODI VENTURES

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
755	20-Aug-12	R.Bhupal	Tractor	AP 29V 8505	15:36	15:44	Debris	1	210 Per Trip	210
756	20-Aug-12	R.Bhupal	Tractor	AP 29V 8505	16:54	17:18	Debris	1	210 Per Trip	210
757	21-Aug-12	R.Bhupal	Tractor	AP 29V 8505	10:35	10:37	Dust	1	210 Per Trip	210
758	21-Aug-12	V.Ravinder	Gun Machine	-	11:00	13:00	Chipping for water proofing wor	2	160 Per Hour	320
759	21-Aug-12	R.Bhupal	Tractor	AP 29V 8505	11:18	11:23	Dust	1	210 Per Trip	210
760	21-Aug-12	R.Bhupal	Tractor	AP 29V 8505	12:07	12:18	Robo Sand	1	210 Per Trip	210
761	21-Aug-12	V.Ravinder	Gun Machine	-	14:00	17:00	Chipping work	3	160 Per Hour	480
762	21-Aug-12	R.Bhupal	Tractor	AP 29V 8505	14:16	14:19	Robo Sand	1	210 Per Trip	210
763	21-Aug-12	R.Bhupal	Tractor	AP 29V 8505	15:02	15:08	Dust	1	210 Per Trip	210
764	21-Aug-12	R.Bhupal	Tractor	AP 29V 8505	15:54	15:56	Dust	1	210 Per Trip	210
765	21-Aug-12	R.Bhupal	Tractor	AP 29V 8505	16:41	16:53	Robo sand	1	210 Per Trip	210
766	22-Aug-12	R.Bhupal	Tractor	AP 29V 8505	10:42	10:47	Dust	1	210 Per Trip	210
767	22-Aug-12	R.Bhupal	Tractor	AP 29V 8505	11:20	11:33	Dust	1	210 Per Trip	210
768	22-Aug-12	R.Bhupal	Tractor	AP 29V 8505	12:15	12:33	Dust	1	210 Per Trip	210
769	22-Aug-12	V.Ravinder	Gun Machine	-	14:00	17:00	Chipping work	3	160 Per Hour	480
770	22-Aug-12	R.Bhupal	Tractor	AP 29V 8505	14:25	14:42	Dust	1	210 Per Trip	210
771	22-Aug-12	R.Bhupal	Tractor	AP 29V 8505	16:25	16:40	Dust	1	210 Per Trip	210
772	23-Aug-12	V.Ravinder	Gun Machine	-	10:00	12:00	Chipping work	2	160 Per Hour	320
773	23-Aug-12	R.Bhupal	Tractor	AP 29V 8505	10:57	11:01	Dust	1	210 Per Trip	210
774	23-Aug-12	R.Bhupal	Tractor	AP 29V 8505	12:35	12:38	Dust	1	210 Per Trip	210
775	23-Aug-12	V.Ravinder	Gun Machine	-	13:00	17:00	Chipping work	4	160 Per Hour	640
776	23-Aug-12	R.Bhupal	Tractor	AP 29V 8505	14:03	14:12	Dust	1	210 Per Trip	210
777	23-Aug-12	R.Bhupal	Tractor	AP 29V 8505	15:04	15:18	Dust	1	210 Per Trip	210
778	23-Aug-12	R.Bhupal	Tractor	AP 29V 8505	16:48	16:59	Debris	1	210 Per Trip	210

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI  
 24/08/12

**GMG-II Attendance Payment Report**

From: 18/11/11

To: 24/11/11

**Contractor Name** *A.Jyothi Babu (Water Proofing)***Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (31 detail records)	<b>Sum</b>	
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (31 detail records)	<b>Sum</b>	

10,000 ✓

**Contractor Name** *A.Ramullu (Carpenter)***Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (3 detail records)	<b>Sum</b>	825
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (3 detail records)	<b>Sum</b>	825

**Contractor Name** *B.Hanumanth (Painting Work)***Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (32 detail records)	<b>Sum</b>	8040
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (32 detail records)	<b>Sum</b>	8040

**Contractor Name** *B.Sudharshan (Electrician)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (3 detail records)	<b>Sum</b>	825
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (3 detail records)	<b>Sum</b>	825

**Contractor Name** *Dayanand (Civil Work)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (6 detail records)	<b>Sum</b>	1950
-------------------------------------------------------	------------	------

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (136 detail records)	<b>Sum</b>	32440
Summary for 'Contractor Name' = Dayanand (Civil Work) (142 detail records)	<b>Sum</b>	34390

**Contractor Name** *Dilip Ranjan Swain (Plumbing Work)***Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (19 detail records)	<b>Sum</b>	5175
Summary for 'Contractor Name' = Dilip Ranjan Swain (Plumbing Work) (19 detail records)	<b>Sum</b>	5175

**Contractor Name** *G.Mannem (Earth Work)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (25 detail records)	<b>Sum</b>	4510
--------------------------------------------------------	------------	------


**Payment Type** Job Work


Summary for 'Payment Type' = Job Work (96 detail records)	<b>Sum</b>	17020
Summary for 'Contractor Name' = G.Mannem (Earth Work) (121 detail records)	<b>Sum</b>	21530

**Contractor Name** *G.Snehalatha (Earth Work)*

25 November, 2011

Page 1 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**Payment Type**      **Job Work**

Summary for 'Payment Type' = Job Work (8 detail records)      **Sum**      1440  
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (8 detail recor)      **Sum**      1440

**Contractor Name**      *G.Srinivas (Civil Work)*

**Payment Type**      **Dept.**

Summary for 'Payment Type' = Dept. (1 detail record)      **Sum**      325  
Summary for 'Contractor Name' = G.Srinivas (Civil Work) (1 detail record)      **Sum**      325

**Contractor Name**      *Janardhan Prasad (Tiles Work)*

**Payment Type**      **Dept.**

Summary for 'Payment Type' = Dept. (7 detail records)      **Sum**      2400

**Payment Type**      **On Ac.**

Summary for 'Payment Type' = On Ac. (28 detail records)      **Sum**      9550  
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (35 detail)      **Sum**      11950

**Contractor Name**      *K.Mohan Rao (Electrician)*

**Payment Type**      **Dept.**

Summary for 'Payment Type' = Dept. (3 detail records)      **Sum**      735

**Payment Type**      **On Ac.**

Summary for 'Payment Type' = On Ac. (33 detail records)      **Sum**      8880  
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (36 detail rec)      **Sum**      9615

**Contractor Name**      *Kaileshwar (Civil Work)*

**Payment Type**      **Dept.**

Summary for 'Payment Type' = Dept. (6 detail records)      **Sum**      1785

**Payment Type**      **On Ac.**

Summary for 'Payment Type' = On Ac. (189 detail records)      **Sum**      45375  
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (195 detail recor)      **Sum**      47160

**Contractor Name**      *P.Praveen Kumar(Welder)*

**Payment Type**      **On Ac.**

Summary for 'Payment Type' = On Ac. (10 detail records)      **Sum**      2375  
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (10 detail reco)      **Sum**      2375

**Contractor Name**      *R.Babu Rao (Centring)*


**Payment Type**      **On Ac.**

Summary for 'Payment Type' = On Ac. (126 detail records)      **Sum**      33767.5  
Summary for 'Contractor Name' = R.Babu Rao (Centring) (126 detail record)      **Sum**      33767.5

**Contractor Name**      *Sirisha (Painting Work)*

**Payment Type**      **Nil / By Vendor**

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

Summary for 'Payment Type' = Nil / By Vendor (8 detail records)	Sum	1820
Summary for 'Contractor Name' = Sirisha (Painting Work) (8 detail records)	Sum	1820

*Contractor Name*      *Tanveer Khan (Plumber Work)*

**Payment Type**      Job Work

Summary for 'Payment Type' = Job Work (26 detail records)	Sum	7300
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (26 detail	Sum	7300

8240

*Contractor Name*      *V.Srinivas (Electrical Work)*

**Payment Type**      Job Work


Summary for 'Payment Type' = Job Work (5 detail records)	Sum	1285
----------------------------------------------------------	-----	------

**Payment Type**      On Ac.

Summary for 'Payment Type' = On Ac. (27 detail records)	Sum	7155
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (32 detail re	Sum	8440

**Grand Total**      194977.5

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**GMG-II Hire Payment Report** From: 18/11/11 To: 24/11/11

Equipment Owner **G.Krishna**

*He making work for 4 blow pump up  
works*

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
18-Nov-11	Gun Machine	-	2	160	Per Hour	320
18-Nov-11	Gun Machine	-	3.5	160	Per Hour	560
19-Nov-11	Gun Machine	123	3	160	Per Hour	480
19-Nov-11	Gun Machine	-	2	160	Per Hour	320
21-Nov-11	Gun Machine	-	3.5	160	Per Hour	560
21-Nov-11	Gun Machine	123	2	160	Per Hour	320
23-Nov-11	Gun Machine	-	3.5	160	Per Hour	560
23-Nov-11	Gun Machine	-	2	160	Per Hour	320
Summary for 'Vehicle Owner' = G.Krishna (8 detail records)			<b>Sum</b>	21.5		3440

Equipment Owner **R.Babu Rao**

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
24-Nov-11	Builder Hoister	-	1	2300	Per Day	2300
24-Nov-11	Miller	-	1	1400	Per Day	1400
Summary for 'Vehicle Owner' = R.Babu Rao (2 detail records)			<b>Sum</b>	2		3700

Equipment Owner **R.Bhupal**

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
19-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
19-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
19-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
19-Nov-11	Tractor	AP 29V 2012	400	1.05	Per Piece	420
19-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
21-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
21-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
21-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
21-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
21-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
22-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210

25 November, 2011

Page 1 of 3

Certified by:  
*Rd*  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
*M*  
Asst. Admin. Manager  
Modi Ventures



22-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
22-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
22-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
22-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
22-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
23-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
23-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
23-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
23-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
23-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
23-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
23-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
23-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
23-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
23-Nov-11	Tractor	AP 29V 2012	350	1.05	Per Piece	367.5
23-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
24-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
24-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
24-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
24-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
24-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
24-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
24-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
24-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
24-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
24-Nov-11	Tractor	AP 29V 2012	380	1.05	Per Piece	399
24-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
24-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210
24-Nov-11	Tractor	AP 29V 2012	1	210	Per Trip	210

Summary for 'Vehicle Owner' = R.Bhupal (37 detail records) Sum 1164 8326.5


Equipment Owner V.Ravinder


*hire slab clipping work + 4 Part-π*

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
18-Nov-11	Gun Machine	-	3.5	160	Per Hour	560
18-Nov-11	Gun Machine	-	2	160	Per Hour	320

25 November, 2011

Page 2 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

19-Nov-11	Gun Machine	123	3	160 Per Hour	480
19-Nov-11	Gun Machine	-	2	160 Per Hour	320
21-Nov-11	Gun Machine	123	2	160 Per Hour	320
21-Nov-11	Gun Machine	-	3.5	160 Per Hour	560
22-Nov-11	Gun Machine	-	2	160 Per Hour	320
22-Nov-11	Gun Machine	-	3.5	160 Per Hour	560
23-Nov-11	Gun Machine	-	2	160 Per Hour	320
23-Nov-11	Gun Machine	-	3.5	160 Per Hour	560


---


Summary for 'Vehicle Owner' = V.Ravinder (10 detail record **Sum** 27 4320

**Grand Total** 1214.5 19786.5


25 November, 2011


Page 3 of 3



**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		s		
Project:		Gulmohar Gardens - II		
Prepared by:		R.Sanjay		
Date:		24.11.11		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	550	3.0	1,650
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	380	3.0	1,140
5	Deep Box - 25mm in nos	205	4.0	820
6	Fan Hooks in nos	50	18.0	900
7	Flexible pipe - 25mm in mts	2	6.0	12
8	Junction Box - 25mm in nos	250	4.0	1,000
9	PVC Pipe-1" 1.2 mm in nos	280	27.0	7,560
10	PVC Pipe-1" 1.5 mm in nos	240	34.0	8,160
11	AC sheets 2 x 2 in nos	0	50.0	-
12	PVC strip connector in nos	1540	10.0	15,400
13	Insulation Tape	20	10.0	200
Wires				
1	Al Servive wire-3/20 in mts	1200	10.0	12,000
2	Al Servive wire-7/20 in mts	2000	13.0	26,000
3	Cu-Multistand wire-1/18 in bundles	210	492.0	103,320
4	Cu-Multistand wire-3/20 in bundles	117	1,158.0	135,486
5	Cu-Multistand wire-7/20 in bundles	52	1,724.0	89,648
6	Telephone wire-2pair in bundles	20	466.0	9,320
7	TV wire-RG-6 in mts	1600	11.0	17,600
8	10 sq mm cable in mts	0	71.0	-
Modular Plates				
1	Modular plate- 12 way in nos	3	94.0	282
2	Modular plate-1way in nos	55	29.0	1,595
3	Modular plate-2 way in nos	460	29.0	13,340
4	Modular plate-4way in nos	137	44.0	6,028
5	Modular plate-6way in nos	80	61.0	4,880
6	Modular plate-8way in nos	103	78.0	8,034
Modulaar Switches, Etc.				
1	Modular Bell Switches-6A in nos	17	44.0	748
2	Modular Switch blank plates in nos	480	10.0	4,800
3	Modular Socket-15A in nos	68	81.0	5,508
4	Modular Socket-6A in nos	480	18.0	8,640
5	Modular Step Dimmer- in nos	135	149.0	20,115
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	180	55.0	9,900
8	Modular Telephone jack- in nos	135	41.0	5,535
9	Modular TV Socket- in nos	135	41.0	5,535
MS Boxes				
1	Metal box-12 way in nos	38	56.0	2,128
2	Metal box-1way in nos	8	13.0	104
3	Metal box-2way in nos	140	14.0	1,960
4	Metal box-4way in nos	210	21.0	4,410
5	Metal box-6way in nos	90	30.0	2,700
6	Metal box-8way in nos	118	40.0	4,720
Distribution Boards				
1	DB - S Phase- in nos	6	293.0	1,758
2	DB - 3 Phase in nos	5	868.0	4,340
3	Metal enclosure 2 way for change over in nos	0	120.0	-


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt   
**MODI VENTURES**


MCB'S				
1	MCB 6 Amps- in nos	136	88.0	11,968
2	MCB-16 Amps- in nos	90	88.0	7,920
3	MCB dummy in nos	42	3.0	126
4	MCB-0.5 Amps- in nos	42	88.0	3,696
Isolators				
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	8	443.0	3,544
3	Change over - 25 Amps - in nos	0	680.0	-
Tube Lights				
1	Tube light-2ft in nos	14	33.0	462
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	0	366.0	-
4	Tubelight fitting 4 ft- in nos	6	399.0	2,394
Total				577,386


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES



**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 25/11/11  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		24.11.11			
S No	Item	Balance	Quantity	Value	Amount
	GI Material				
1	Ball Cork 1/2" in nos.		25	185.00	4,625
2	Ball Valve 1/2" in nos.		24	387.00	9,288
3	G.I.- Coupling 1 1/2" in nos.		0	44.00	-
4	G.I.- Coupling 1 1/4" in nos.		0	33.00	-
5	G.I.- Coupling 1" in nos.		0	22.00	-
6	G.I.- Coupling 1/2" in nos.		600	10.00	6,000
7	G.I.- Coupling 2" in nos.		10	67.00	670
8	G.I.- Coupling 3/4" in nos.		30	16.00	480
9	G.I.- Elbow 1 1/2" in nos.		0	65.00	-
10	G.I.- Elbow 1 1/4" in nos.		0	48.00	-
11	G.I.- Elbow 1" in nos.		38	31.00	1,178
12	G.I.- Elbow 1/2" in nos.		180	11.00	1,980
13	G.I.- Elbow 2" in nos.		0	99.00	-
14	G.I.- Elbow 3/4" in nos.		36	17.00	612
15	G.I.- Nipple all sizes 1" in nos.		110	22.00	2,420
16	G.I.- Nipple all sizes 1/2" in nos.		756	12.00	9,072
17	G.I.- Nipple all sizes 3/4" in nos.		95	16.00	1,520
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.		0	978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.		0	766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.		8	838.00	6,704
21	G.I.- Pipe 1/2" (20 ft length) in nos.		35	406.00	14,210
22	G.I.- Pipe 2" (20 ft length) in nos.		3	1,404.00	4,212
23	G.I.- Pipe 3/4" (20 ft length) in nos.		10	541.00	5,410
24	G.I.- Plug 1 1/2" in nos.		0	40.00	-
25	G.I.- Plug 1 1/4" in nos.		0	33.00	-
26	G.I.- Plug 1" in nos.		20	19.00	380
27	G.I.- Plug 1/2" in nos.		500	6.00	3,000
28	G.I.- Plug 2" in nos.		0	63.00	-
29	G.I.- Plug 3/4" in nos.		32	12.00	384
30	G.I.- Reducer 1 1/2" in nos.		0	46.00	-
31	G.I.- Reducer 1 1/4" in nos.		0	24.00	-
32	G.I.- Reducer 1" in nos.		40	74.00	2,960
33	G.I.- Reducer 1/2" in nos.		0	16.00	-
34	G.I.- Reducer 2" in nos.		0	70.00	-
35	G.I.- Reducer 3/4" in nos.		20	17.00	340
36	G.I.- Tee 1 1/2" in nos.		0	87.00	-
37	G.I.- Tee 1 1/4" in nos.		0	63.00	-
38	G.I.- Tee 1" in nos.		35	44.00	1,540
39	G.I.- Tee 1/2" in nos.		285	17.00	4,845
40	G.I.- Tee 2" in nos.		25	139.00	3,475
41	G.I.- Tee 3/4" in nos.		20	30.00	600
42	G.I.- Union 1 1/2" in nos.		0	128.00	-
43	G.I.- Union 1 1/4" in nos.		0	102.00	-
44	G.I.- Union 1" in nos.		0	70.00	-
45	G.I.- Union 1/2" in nos.		0	30.00	-
46	G.I.- Union 2" in nos.		10	195.00	1,950
47	G.I.- Union 3/4" in nos.		40	46.00	1,840


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES



Page 1 of 2  
 Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt   
 MODI VENTURES


48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	30	567.00	17,010
	PVC- SWR Pipes			-
1	Lubricant in lts	10	102.00	1,020
2	PVC 3" Bend 45 in nos.	102	24.00	2,448
3	PVC 3" Bend Plain in nos.	95	28.00	2,660
4	PVC 3" Bend with door in nos.	70	40.00	2,800
5	PVC 3" Cleaning pipe with Door in nos.	35	43.00	1,505
6	PVC 3" Coupler in nos.	130	22.00	2,860
7	PVC 3" Floor Trap in nos.	0	50.00	-
8	PVC 3" Nani Trap in nos.	33	41.00	1,353
9	PVC 3" Pipe Double Socket in nos.	26	157.00	4,082
10	PVC 3" Pipe Single Socket in nos.	198	143.00	28,314
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	108	38.00	4,104
13	PVC 3" Tee with door in nos.	80	43.00	3,440
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	70	56.00	3,920
16	PVC 3" Clamps in nos.	0	10.00	-
17	PVC 4" Bend 45 in nos.	80	39.00	3,120
18	PVC 4" Bend Plain in nos.	66	47.00	3,102
19	PVC 4" Bend with door in nos.	25	64.00	1,600
20	PVC 4" Clamps in nos.	9	10.00	90
21	PVC 4" Cleaning pipe with Door in nos.	30	75.00	2,250
22	PVC 4" Coupler in nos.	40	34.00	1,360
23	PVC 4" Floor Trap in nos.	7	50.00	350
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	30	124.00	3,720
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	205	280.00	57,400
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	20	66.00	1,320
31	PVC 4" Tee with door in nos.	21	77.00	1,617
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in lts	6	121.00	726
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	5	8.00	40
2	PVC-Rigid-Pipe- 1 1/2" in leng.	1	188.00	188
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	33	9.00	297
	Total			242,391


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt   
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		24.11.11			
S No	Item	Balance	Quantity	Value	Amount
	CP Fittings				
1	CP- Bib cock- in nos	1		533.00	533.00
2	CP- Bottle trap- in nos	23		481.00	11,063.00
3	CP- Jali with hole- in nos	34		78.00	2,652.00
4	CP- Jali without hole- in nos	20		78.00	1,560.00
5	CP- Pillar cock- in nos	0		529.00	-
6	CP- Shower arm- in nos	13		296.00	3,848.00
7	CP- Shower head - in nos	13		415.00	5,395.00
8	CP- Stop Cock-1/2" in nos	25		213.00	5,325.00
9	CP- Tap Long body- in nos	31		533.00	16,523.00
10	CP- Tap Short Body- in nos	8		358.00	2,864.00
11	CP- Wall Mixer Bend- in nos	13		55.00	715.00
12	CP- Wall Mixer- in nos	13		1,989.00	25,857.00
13	CP- Flange - in nos	0		85.00	-
14	PVC Connection 1.5 ft in Nos	0		42.00	-
15	PVC Connection 2 ft in Nos	30		52.00	1,560.00
16	CP Extension Nipple in Nos	38		33.00	1,254.00
17	CP Tap two in one in nos	5		617.00	3,085.00
18	CP Waste coupling in nos	24		62.00	1,488.00
	Sanitary				
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	6		677.00	4,062.00
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	6		380.00	2,280.00
5	PVC Flush tank- in nos	3		408.00	1,224.00
6	Ceramic Flush tank- in nos	6		562.00	3,372.00
7	Orissa pan in nos	4		344.00	1,376.00
8	Pedestal- in nos	30		506.00	15,180.00
9	Pedstal wash basin- in nos	0		999.00	-
10	Seat Cover- in nos	6		600.00	3,600.00
11	Wash basin bracket- in Pair	41		119.00	4,879.00
12	Wash Basin- in nos	16		493.00	7,888.00
13	Loft Tank- in nos	18		935.00	16,830.00
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
	Total				144,413.00


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 25/11/11  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]						Prepared by: R.Sanjay					
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register				Date: 24.11.11					
Company:		Modi Ventures									
Project:		Gulmohar Gardens - II				D=					
S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sqft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	386.00	11.00	35.09
2	Jhonson Grey	Border			8.00	2.50	30.00	4.17	155.00	1.00	155.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	144.00	4.00	36.00
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	288.00	11.00	26.18
2	Jhonson Brown	Border			8.00	2.50	30.00	4.17	164.00	1.00	164.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	223.00	7.00	31.86
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body							-	1.00	-
2		Border							-	2.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 5 - semi deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	3.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	2.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic							-	1.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	1,180.00	62.00	19.03

Certified by:  
  
 Project Manager/Exec  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 25/11/11  
 MODI VENTURES




General


Stock Statement [as per format in Circular no. 543 (a)]				
Stock Register:		Tools & General Material Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		R.Sanjay		
Date:		24.11.11		
S No	Item	Balance Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	5	37.00	185
2	Bombay Broom- in nos	40	7.00	280
3	Chisel flat- in nos	-	45.00	-
4	Coconut Broom- in nos	30	6.00	180
2	Consumables- Acid- in Ltrs	-	8.00	-
3	Crobars in nos	1	394.00	394
4	Fevicol in Kgs	-	110.00	-
5	Fruit packing covers in packets	2	60.00	120
3	GI Bucket- in nos	-	90.00	-
4	GI Pots- in nos	-	73.00	-
5	Gova rope- in bundles	-	166.00	-
6	Gumpas - big - in nos	13	122.00	1,586
4	Gumpas - small - in nos	4	77.00	308
5	Hammer all types in nos	-	95.00	-
6	Hold fast for doors in nos	250	42.00	10,500
7	Kabootar jali in bundles	-	115.00	-
5	Labour Helmet female - in nos	30	55.00	1,650
6	Labour Helmet male- in nos	-	59.00	-
7	Plastic Mug in nos	-	10.00	-
8	Poker bit in nos	1	28.00	28
6	Recron in packets	160	34.00	5,440
7	Safety belt- in nos	-	280.00	-
8	Spade- in nos	8	84.00	672
9	Sponge- in nos	315	7.00	2,205
7	Staff Helmet- in nos	3	124.00	372
8	Tile grout in kgs	28	35.00	980
9	White cement in 25 kg in bags	1	380.00	380
10	Janta Paste in in grams	5	0.10	1
8	Araltide in gms	32	1.00	32
Total				25,313
Cement and Building Material				
S No	Item	Balance Quantity	Value	Amount
1	Cement 53 Grade in bags	246	180.00	44,280
2	Cement PPC grade in bags	435	180.00	78,300
5	Corse sand in cft	-	22.00	-
3	Fine sand in cft	800	24.00	19,200
4	Metal 20 mm in cft	200	22.00	4,400
6	Robo sand in cft	-	18.00	-
7	Solid Blocks 4"	500	14.00	7,000
8	Solid Blocks 6"	1,000	20.00	20,000
9	Table brick 9"x4"x3" in nos	5,000	2.00	10,000
Total				183,180


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Page 1  
 Asst. Admin. Manager  
 Modi Ventures

QUALITY/QUANTITY  
 By  Dt 25/11/11  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		R.Sanjay				
Date:		24.1.11				
S No	Item	Quantity	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	10	45.00	450		
2	Fisher plug in 6 mm packets	8	45.00	360		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	0	0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	680	0.40	272	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	450	0.40	180	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	1400	0.40	560	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	200	0.40	80	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
Hardware						
1	Glass for louvers in nos	170	16.00	2,720		
2	Hinges 4" in nos	80	11.00	880		
3	Main door Mortise lock in nos	44	1147.00	50,468		
4	SS door handles 6" in nos	16	80.00	1,280		
5	SS door stopper in nos	315	56.00	17,640		
6	SS Tower bolt 4" in nos	8	60.00	480	windows	
7	SS Tower bolt 6" in nos	5	80.00	400	french doors	
8	SS tubular lock in nos	180	330.00	59,400		
9	SS window handles 4" in nos	15	60.00	900		
Doors & Wood						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	13	929.33	12,081		
3	Flush Doors 26" wide in nos	34	755.08	25,673		
4	Flush Doors other sizes in nos	2	929.33	1,859		
5	Panel Doors 37" wide in nos	37	2043.74	75,618		
6	Panel Doors 32" wide in nos	40	1767.56	70,702		
7	Panel Doors 26" wide in nos	48	1436.14	68,935		
8	Panel Doors other sizes in nos	3	1767.56	5,303		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				396,241		


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Project Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 25/1/11  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		K. Shirish		
Date:		24.11.11		
S No	Item	Balance in number of rods of 40'	Weight of 40' rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	250	-	250
2	Steel Rebar - 10 mm in kgs	60	7.50	450
3	Steel Rebar - 12 mm in kgs	120	10.67	1,280
4	Steel Rebar - 16 mm in kgs	65	18.96	1,233
5	Steel Rebar - 20 mm in kgs	100	29.63	2,963
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	600	4.50	2,700
Total				8,875.96
Amount				337,286.31
S No	Item	of lengths	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	10	240	2,400
3	MS flat 1/2" x 6 mm - 18' length in nos	14	132	1,848
4	MS flat 3/4" x 6 mm - 18' length in nos	12	180	2,160
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	50	360	18,000
7	nos	25	360	9,000
8	nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	12	360	4,320
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	50	180	9,000
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	40	60	2,400
18	MS Z angle 3/4" x 3 mm - 18' length in nos	20	340	6,800
Total				60,728

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 25/11/11  
 MODI VENTURES

**GMG-II Building Material Payment Report**

From: 18/11/11 To: 24/11/11

Supplier *K.V.R. Enterprises*

Material Type Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
24-Nov-11	9:01	34.755	AP 29V 6325	787.5	27369.5625

Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)

Sum 34.755 27369.5625

Material Type Red Bricks in Nos

Date	Time	Quantity	Vehicle No	Rate	Amount
23-Nov-11	9:22	5000	AP 29T 0782	2.73	13650

Summary for 'Material Type' = Red Bricks in Nos (1 detail record)

Sum 5000 13650

Summary for 'Supplier' = K.V.R. Enterprises (2 detail records)

Sum 5034.755 41019.5625

Supplier *Sri laxmi Enterprises*

Material Type Red Bricks in Nos

Date	Time	Quantity	Vehicle No	Rate	Amount
21-Nov-11	14:00	5000	AP 29T 0782	2.73	13650

Summary for 'Material Type' = Red Bricks in Nos (1 detail record)

Sum 5000 13650

Summary for 'Supplier' = Sri laxmi Enterprises (1 detail record)

Sum 5000 13650

Supplier *Veerabadhra Swamy*

Material Type 20 mm Metal in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
19-Nov-11	12:19	400	AP 29V 0966	23.94	9576

Summary for 'Material Type' = 20 mm Metal in cft (1 detail record)

Sum 400 9576

Material Type Baby Chips in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
24-Nov-11	15:14	250	AP 13V 0944	15.54	3885

Summary for 'Material Type' = Baby Chips in cft (1 detail record)

Sum 250 3885

Material Type Red Mud in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
21-Nov-11	13:56	200	ATT 6366	11.89	2378

Summary for 'Material Type' = Red Mud in Cft (1 detail record)

Sum 200 2378

25 November, 2011

Page 1 of 2

Certified by:

Project Manager/Engg.  
MODI VENTURES

Certified by:

Asst. Admin. Manager  
Modi Ventures

Material Type Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
24-Nov-11	16:20	400	AP 29V 0966	17.85	7140

Summary for 'Material Type' = Stone dust in cft (1 detail record)

Sum 400 7140

Summary for 'Supplier' = Veerabadhra Swamy (4 detail records)

Sum 1250 22979

Supplier Vishwakarma Enterprises

Material Type Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
21-Nov-11	10:59	18.9	AP 29TB 2286	819	15479.1


Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)


Sum 18.9 15479.1

Summary for 'Supplier' = Vishwakarma Enterprises (1 detail record)


Sum 18.9 15479.1


Grand Total 11303.655 93127.6625


Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures


Company:		Modi Ventures									
Project:		Gulmohar Gardens Phase - II		Contractor name:		Dayanand					
Desc:		Estimate of civil work completed		Prepared by:		Shirish.K					
Date:		01.06.12		Sign:							
		Rate		26		10		5		6 17 6 70	
Percentage work completed											
S. No.	Block No.	Flat No	Area	Brickwork including common areas	Internal plastering within flat	Corridor plastering	Holes closing, floor chipping and dust shifting including common areas	External Plastering	Final finishing works - skirting plastering, etc.	Sub-total	
1	G	119	1400	0	0	25	0	30	0	8,890	
2	G	120	1350	30	0	25	0	15	0	15,660	
3	G	121	1350	0	0	25	0	15	0	5,130	
4	G	219	1400	0	0	25	0	30	0	8,890	
5	G	220	1350	0	0	25	0	15	0	5,130	
6	G	221	1350	0	0	25	0	15	0	5,130	
7	G	319	1400	0	0	25	0	30	0	8,890	
8	G	320	1350	0	0	25	0	15	0	5,130	
9	G	321	1350	0	0	25	0	15	0	5,130	
10	G	419	1400	0	0	25	0	30	0	8,890	
11	G	420	1350	0	0	25	0	30	0	8,890	
12	G	421	1350	0	0	25	0	30	0	8,573	
13	G	519	1400	0	0	25	0	30	0	8,573	
14	G	520	1350	0	0	25	0	30	0	8,890	
15	G	521	1350	0	0	25	0	30	0	8,573	
A. Sub-total A			20,500			25	0	30	0	8,573	
										120,050	
				Work (%) Completed	Rate						
Terrace			5,050	90	12						
Stilt floor			10,100	75	23						
B. Sub total B											
										174,225	
										228,765	
C. Total C = A + B											
D. Total on a/c payments issued till date										348,815	
E. This weeks payment										303,925	
F. Loan balance										43,090	
G. Balance amount payable to contractor (G= C - D - E - F)										1,800	
Note:											
1 Total on account paid should be entered as positive if amounts are paid in excess of bills and Negative if company has to pay to the contractor.											
2 Obtain bills of on account payments weekly from accountants. This sheet should be enclosed with voucher for payment every week.											

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 11/06/12  
 MODI VENTURES


Company:		Modi Ventures									
Project:		Gulmohar Gardens Phase - II		Contractor name:		Kailash					
Desc:		Estimate of civil work completed		Prepared by:		Shirish.K					
Date:		01.06.12		Sign:							
		Rate		26		10		5		6 17 6 70	
Percentage work completed											
S. No.	Block No.	Flat No	Area	Brickwork including common areas	Internal plastering within flat	Corridor plastering	Holes closing, floor chipping and dust sifting including	External Plastering	Final finishing works - skirting, plastering, etc.	Sub-total	
1	G	118	1,300	0	0	0	0	60	0	13,260	
1	G	122	1,300	0	0	0	0	30	0	6,630	
1	G	123	1,400	0	0	0	0	0	0	-	
1	G	218	1,300	0	0	0	0	60	0	13,260	
1	G	222	1,300	0	0	0	0	30	0	6,630	
1	G	223	1,400	0	0	0	0	0	0	-	
1	G	318	1,300	0	0	0	0	30	0	6,630	
1	G	322	1,300	0	0	0	0	30	0	6,630	
1	G	323	1,400	0	0	0	0	0	0	-	
1	G	418	1,300	0	0	0	0	60	0	13,260	
1	G	422	1,300	0	0	0	0	30	0	6,630	
1	G	423	1,400	0	0	0	0	0	0	-	
1	G	518	1,300	0	0	0	0	60	0	13,260	
1	G	522	1,300	0	0	0	0	30	0	6,630	
1	G	523	1,400	0	0	0	0	0	0	-	
A. Sub-total A			20,000							92,820	
				Work (%) Completed	Rate						
Terrace			4,700	20	12						
Stilt floor			9,400	20	23						
B. Sub total B											
										54,520	
C. Total C = A + B										147,340	
D. Total on a/c payments issued till date										-	29,459
E. This weeks payment										-	28,610
F. Loan balance										-	
G. Balance amount payable to contractor (G= C - D - E - F)										148,189	
Note:											
1	Total on account paid should be entered as positive if amounts are paid in excess of bills and Negative if company has to pay to the contractor.										
2	Obtain bills of on account payments weekly from accountants. This sheet should be enclosed with voucher for payment every week.										


Certified by:  
  
 Project Manager/  
 MODI VENT

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 11/06/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		R.Sanjay		
Date:		31.05.12		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	400	3.0	1,200
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	110	3.0	330
5	Deep Box - 25mm in nos	0	4.0	-
6	Fan Hooks in nos	0	18.0	-
7	Flexible pipe - 25mm in mts	5	6.0	30
8	Junction Box - 25mm in nos	240	4.0	960
9	PVC Pipe-1" 1.2 mm in nos	50	27.0	1,350
10	PVC Pipe-1" 1.5 mm in nos	0	34.0	-
11	AC sheets 2 x 2 in nos	5	50.0	250
12	PVC strip connector in nos	560	10.0	5,600
13	Insulation Tape	49	10.0	490
	Wires			
1	Al Servive wire-3/20 in mts	195	10.0	1,950
2	Al Servive wire-7/20 in mts	900	13.0	11,700
3	Cu-Multistand wire-1/18 in bundles	140	492.0	68,880
4	Cu-Multistand wire-3/20 in bundles	45	1,158.0	52,110
5	Cu-Multistand wire-7/20 in bundles	40	1,724.0	68,960
6	Telephone wire-2pair in bundles	13	466.0	6,058
7	TV wire-RG-6 in mts	200	11.0	2,200
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	22	94.0	2,068
2	Modular plate-1way in nos	9	29.0	261
3	Modular plate-2 way in nos	129	29.0	3,741
4	Modular plate-4way in nos	30	44.0	1,320
5	Modular plate-6way in nos	24	61.0	1,464
6	Modular plate-8way in nos	45	78.0	3,510
	Modulaar Switches, Etc.			
1	Modular Bell Switches-6A in nos	10	44.0	440
2	Modular Switch blank plates in nos	110	10.0	1,100
3	Modular Socket-15A in nos	25	81.0	2,025
4	Modular Socket-6A in nos	110	18.0	1,980
5	Modular Step Dimmer- in nos	48	149.0	7,152
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	25	55.0	1,375
8	Modular Telephone jack- in nos	55	41.0	2,255
9	Modular TV Socket- in nos	55	41.0	2,255
	MS Boxes			
1	Metal box-12 way in nos	34	56.0	1,904
2	Metal box-1way in nos	5	13.0	65
3	Metal box-2way in nos	140	14.0	1,960
4	Metal box-4way in nos	125	21.0	2,625
5	Metal box-6way in nos	265	30.0	7,950
6	Metal box-8way in nos	99	40.0	3,960
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	25	868.0	21,700
3	Metal enclosure 2 way for change over in nos	0	120.0	-


  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Account Manager  
 Modi Ventures





	MCB'S			-
1	MCB 6 Amps- in nos	35	88.0	3,080
2	MCB-16 Amps- in nos	32	88.0	2,816
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	50	88.0	4,400
	Isolators			-
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	5	443.0	2,215
3	Change over - 25 Amps - in nos	0	680.0	-
	Tube Lights			-
1	Tube light-2ft in nos	30	33.0	990
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	30	366.0	10,980
4	Tubelight fitting 4 ft- in nos	5	399.0	1,995
	Total			319,654

Certified by:  
RL  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Project Manager  
 Modi Ventures


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		31.05.2012			
S No	Item	Balance	Quantity	Value	Amount
	GI Material				
1	Ball Cork 1/2" in nos.	15		185.00	2,775
2	Ball Valve 1/2" in nos.	10		387.00	3,870
3	G.I.- Coupling 1 1/2" in nos.	0		44.00	-
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	0		22.00	-
6	G.I.- Coupling 1/2" in nos.	90		10.00	900
7	G.I.- Coupling 2" in nos.	0		67.00	-
8	G.I.- Coupling 3/4" in nos.	9		16.00	144
9	G.I.- Elbow 1 1/2" in nos.	0		65.00	-
10	G.I.- Elbow 1 1/4" in nos.	0		48.00	-
11	G.I.- Elbow 1" in nos.	0		31.00	-
12	G.I.- Elbow 1/2" in nos.	24		11.00	264
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	6		17.00	102
15	G.I.- Nipple all sizes 1" in nos.	15		22.00	330
16	G.I.- Nipple all sizes 1/2" in nos.	350		12.00	4,200
17	G.I.- Nipple all sizes 3/4" in nos.	15		16.00	240
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	5		978.00	4,890
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	10		838.00	8,380
21	G.I.- Pipe 1/2" (20 ft length) in nos.	35		406.00	14,210
22	G.I.- Pipe 2" (20 ft length) in nos.	0		1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.	12		541.00	6,492
24	G.I.- Plug 1 1/2" in nos.	0		40.00	-
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	12		19.00	228
27	G.I.- Plug 1/2" in nos.	140		6.00	840
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	20		12.00	240
30	G.I.- Reducer 1 1/2" in nos.	0		46.00	-
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	40		74.00	2,960
33	G.I.- Reducer 1/2" in nos.	0		16.00	-
34	G.I.- Reducer 2" in nos.	0		70.00	-
35	G.I.- Reducer 3/4" in nos.	30		17.00	510
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	0		44.00	-
39	G.I.- Tee 1/2" in nos.	60		17.00	1,020
40	G.I.- Tee 2" in nos.	2		139.00	278
41	G.I.- Tee 3/4" in nos.	0		30.00	-
42	G.I.- Union 1 1/2" in nos.	0		128.00	-
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	10		70.00	700
45	G.I.- Union 1/2" in nos.	80		30.00	2,400
46	G.I.- Union 2" in nos.	0		195.00	-
47	G.I.- Union 3/4" in nos.	20		46.00	920

Certified by:  
  
 Project Manager/Modi Ventures


Page 1 of 2 Certified by:  
  
 Audit Manager/Modi Ventures


48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	18	567.00	10,206
	PVC- SWR Pipes			-
1	Lubricant in lts	0	102.00	-
2	PVC 3" Bend 45 in nos.	150	24.00	3,600
3	PVC 3" Bend Plain in nos.	40	28.00	1,120
4	PVC 3" Bend with door in nos.	41	40.00	1,640
5	PVC 3" Cleaning pipe with Door in nos.	0	43.00	-
6	PVC 3" Coupler in nos.	56	22.00	1,232
7	PVC 3" Floor Trap in nos.	0	50.00	-
8	PVC 3" Nani Trap in nos.	0	41.00	-
9	PVC 3" Pipe Double Socket in nos.	25	157.00	3,925
10	PVC 3" Pipe Single Socket in nos.	25	143.00	3,575
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	0	38.00	-
13	PVC 3" Tee with door in nos.	10	43.00	430
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	0	56.00	-
16	PVC 3" Clamps in nos.	0	10.00	-
17	PVC 4" Bend 45 in nos.	20	39.00	780
18	PVC 4" Bend Plain in nos.	15	47.00	705
19	PVC 4" Bend with door in nos.	10	64.00	640
20	PVC 4" Clamps in nos.	20	10.00	200
21	PVC 4" Cleaning pipe with Door in nos.	15	75.00	1,125
22	PVC 4" Coupler in nos.	10	34.00	340
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	18	124.00	2,232
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	8	280.00	2,240
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	15	66.00	990
31	PVC 4" Tee with door in nos.	0	77.00	-
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in lts	0	121.00	-
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	0	8.00	-
2	PVC-Rigid-Pipe- 1 1/2" in leng.	0	188.00	-
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	57	9.00	513
	Total			92,386

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Project Manager  
 Modi Ventures


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		31.05.2012			
S No	Item	Balance	Quantity	Value	Amount
	CP Fittings				
1	CP- Bib cock- in nos	0		533.00	-
2	CP- Bottle trap- in nos	10		481.00	4,810.00
3	CP- Jali with hole- in nos	0		78.00	-
4	CP- Jali without hole- in nos	25		78.00	1,950.00
5	CP- Pillar cock- in nos	5		529.00	2,645.00
6	CP- Shower arm- in nos	0		296.00	-
7	CP- Shower head - in nos	0		415.00	-
8	CP- Stop Cock-1/2" in nos	0		213.00	-
9	CP- Tap Long body- in nos	0		533.00	-
10	CP- Tap Short Body- in nos	0		358.00	-
11	CP- Wall Mixer Bend- in nos	0		55.00	-
12	CP- Wall Mixer- in nos	0		1,989.00	-
13	CP- Flange - in nos	60		85.00	5,100.00
14	PVC Connection 1.5 ft in Nos	0		42.00	-
15	PVC Connection 2 ft in Nos	55		52.00	2,860.00
16	CP Extension Nipple in Nos	120		33.00	3,960.00
17	CP Tap two in one in nos	1		617.00	617.00
18	CP Waste coupling in nos	14		62.00	868.00
	Sanitary				
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	8		677.00	5,416.00
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	14		380.00	5,320.00
5	PVC Flush tank- in nos	3		408.00	1,224.00
6	Ceramic Flush tank- in nos	14		562.00	7,868.00
7	Orissa pan in nos	3		344.00	1,032.00
8	Pedestal- in nos	20		506.00	10,120.00
9	Pedstal wash basin- in nos	0		999.00	-
10	Seat Cover- in nos	14		600.00	8,400.00
11	Wash basin bracket- in Pair	30		119.00	3,570.00
12	Wash Basin- in nos	12		493.00	5,916.00
13	Loft Tank- in nos	1		935.00	935.00
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
	Total				72,611.00

Certified by:  
  
 Project Manager/Exec.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		R.Sanjay				
Date:		31.05.2012				
S No	Item	Quantity	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	12	45.00	540		
2	Fisher plug in 6 mm packets	8	45.00	360		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	500	0.40	200	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	0	0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	0	0.40	-	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	200	0.40	80	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	300	0.40	120	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	300	0.40	120	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
Hardware						
1	Glass for louvers in nos	210	16.00	3,360		
2	Hinges 4" in nos	40	11.00	440		
3	Main door Mortise lock in nos	8	1147.00	9,176		
4	SS door handles 6" in nos	25	80.00	2,000		
5	SS door stopper in nos	105	56.00	5,880		
6	SS Tower bolt 4" in nos	23	60.00	1,380	windows	
7	SS Tower bolt 6" in nos	15	80.00	1,200	french doors	
8	SS tubular lock in nos	120	330.00	39,600		
9	SS window handles 4" in nos	31	60.00	1,860		
Doors & Wood						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	7	929.33	6,505		
3	Flush Doors 26" wide in nos	12	755.08	9,061		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	0	2043.74	-		
6	Panel Doors 32" wide in nos	8	1767.56	14,140		
7	Panel Doors 26" wide in nos	8	1436.14	11,489		
8	Panel Doors other sizes in nos	3	1767.56	5,303		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				112,815		

Certified by:  
  
 Project Manager  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Stock Statement [as per format in Circular no. 543 (c)]					Prepared by: R.Sanjay						
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register			Date:		31.05.2012				
Company:		Modi Ventures			D=						
Project:		Gulmohar Gardens - II									
S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sq ft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	170.00	11.00	15.45
2	Jhonson Grey	Border			8.00	2.50	30.00	4.17	50.00	1.00	50.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	60.00	4.00	15.00
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	80.00	11.00	7.27
2	Jhonson Brown	Border			8.00	2.50	30.00	4.17	70.00	1.00	70.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	265.00	7.00	37.86
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body							-	1.00	-
2		Border							-	2.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 5 -semi deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	1.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	2.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic							-	1.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	420.00	62.00	6.77

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Mgmt. Manager  
 Modi Ventures


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		K.Shirish		
Date:		31.05.2012		
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	-	-	-
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	-	10.67	-
4	Steel Rebar - 16 mm in kgs	-	18.96	-
5	Steel Rebar - 20 mm in kgs	-	29.63	-
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	1,100	4.50	4,950
Total				4,950.00
Amount				188,100.00
S No	Item	of lengts	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	10	240	2,400
3	MS flat 1/2" x 6 mm - 18' length in nos	14	132	1,848
4	MS flat 3/4" x 6 mm - 18' length in nos	12	180	2,160
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	20	360	7,200
7	nos	20	360	7,200
8	nos	-	640	-
9	MS round rod 6 mm - 10' lenth in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	12	360	4,320
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	35	180	6,300
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	40	60	2,400
18	MS Z angle 3/4" x 3 mm - 18' length in nos	20	340	6,800
Total				45,428


Checked by:  
  
 Project Engineer  
 MODI VENTURES

Certified by:  
  
 Asst. Project Engineer  
 Modi Ventures

## General

Stock Statement [as per format in Circular no. 543 (a)]					
Stock Register:		Tools & General Material Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		31.05.2012			
S No	Item	Balance	Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	4		37.00	148
2	Bombay Broom- in nos	310		7.00	2,170
3	Chisel flat- in nos	-		45.00	-
4	Coconut Broom- in nos	110		6.00	660
2	Consumables- Acid- in Ltrs	18		8.00	144
3	Crabars in nos	-		394.00	-
4	Fevicol in Kgs	-		110.00	-
5	Fruit packing covers in packets	-		60.00	-
3	GI Bucket- in nos	5		90.00	450
4	GI Pots- in nos	5		73.00	365
5	Gova rope- in bundles	10		166.00	1,660
6	Gumpas - big - in nos	40		122.00	4,880
4	Gumpas - small - in nos	-		77.00	-
5	Hammer all types in nos	-		95.00	-
6	Hold fast for doors in nos	30		42.00	1,260
7	Kabootar jali in bundles	9		115.00	1,035
5	Labour Helmet female - in nos	40		55.00	2,200
6	Labour Helmet male- in nos	10		59.00	590
7	Plastic Mug in nos	-		10.00	-
8	Poker bit in nos	-		28.00	-
6	Recron in packets	390		34.00	13,260
7	Safety belt- in nos	3		280.00	840
8	Spade- in nos	10		84.00	840
9	Sponge- in nos	260		7.00	1,820
7	Staff Helmet- in nos	25		124.00	3,100
8	Tile grout in kgs	90		35.00	3,150
9	White cement in 25 kg in bags	1		380.00	380
10	Janta Paste in in grams	5		0.10	1
8	Araltide in gms	12		1.00	12
Total					38,965
Cement and Building Material					
S No	Item	Balance	Quantity	Value	Amount
1	Cement 53 Grade in bags	63		180.00	11,340
2	Cement PPC grade in bags	246		180.00	44,280
5	Corse sand in cft	-		22.00	-
3	Fine sand in cft	-		24.00	-
4	Metal 20 mm in cft	-		22.00	-
6	Robo sand in cft	-		18.00	-
7	Solid Blocks 4"	500		14.00	7,000
8	Solid Blocks 6"	400		20.00	8,000
9	Table brick 9"x4"x3" in nos	2,000		2.00	4,000
Total					74,620

Certified by:  
  
 Project Manager/In-charge  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures  
 Page 1



*Contractor Name* A.Jyothi Babu (Water Proofing)

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (13 detail records) **Sum**  
 Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (13 detail records) **Sum**

5000 ✓

*Contractor Name* A.Ramullu (Carpenter)

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (18 detail records) **Sum** 5025 ✓  
 Summary for 'Contractor Name' = A.Ramullu (Carpenter) (18 detail records) **Sum** 5025

*Contractor Name* B.Hanumanth (Painting Work)

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (31 detail records) **Sum** 8505 ✓  
 Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (31 detail records) **Sum** 8505

*Contractor Name* B.Sudharshan (Electrician)

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (6 detail records) **Sum** 1650 ✓  
 Summary for 'Contractor Name' = B.Sudharshan (Electrician) (6 detail records) **Sum** 1650

*Contractor Name* Dayanand (Civil Work)

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (5 detail records) **Sum** 1625 ✓

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (178 detail records) **Sum** 43090 ✓  
 Summary for 'Contractor Name' = Dayanand (Civil Work) (183 detail records) **Sum** 44715

*Contractor Name* G.Mannem (Earth Work)

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (17 detail records) **Sum** 3600 ✓

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (53 detail records) **Sum** 11480 ✓  
 Summary for 'Contractor Name' = G.Mannem (Earth Work) (70 detail records) **Sum** 15080

*Contractor Name* G.Snehalatha (Earth Work)

**Payment Type** Job Work


Summary for 'Payment Type' = Job Work (69 detail records) **Sum** 12290 ✓  
 Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (69 detail records) **Sum** 12290

12290 ✓ 2300 ✓

*Contractor Name* G.Srinivas (Civil Work)

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 BY  DATE 1/06/12  
 MODI VENTURES

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (1 detail record) **Sum** 160  
Summary for 'Contractor Name' = G.Srinivas (Civil Work) (1 detail record) **Sum** 160

**Contractor Name** Janardhan Prasad (Tiles Work)

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (9 detail records) **Sum** 3050

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (26 detail records) **Sum** 8300  
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (35 detail **Sum** 11350

**Contractor Name** K.Krishna (Hacking Work)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (25 detail records) **Sum** 5710

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (6 detail records) **Sum** 1300  
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (31 detail rec **Sum** 7010

**Contractor Name** K.Mohan Rao (Electrician)

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (4 detail records) **Sum** 1512.5

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (29 detail records) **Sum** 7885  
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (33 detail rec **Sum** 9397.5

**Contractor Name** Kaileshwar (Civil Work)

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (12 detail records) **Sum** 3900

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (121 detail records) **Sum** 28610  
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (133 detail recor **Sum** 32510

**Contractor Name** P.Praveen Kumar(Welder)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (1 detail record) **Sum** 300

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (5 detail records) **Sum** 1500  
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (6 detail recor **Sum** 1800


**Contractor Name** R.Babu Rao (Centring)


**Payment Type** On Ac.


Summary for 'Payment Type' = On Ac. (11 detail records) **Sum** 2550

01 June, 2012

Page 2 of 3

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By  Dt 11/06/12  
MODI VENTURES

Summary for 'Contractor Name' = R.Babu Rao (Centring) (11 detail records) **Sum** 2550

**Contractor Name** *Sreekanth Jena (Plumbing work)*

**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (11 detail records) **Sum** 3000  
**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (18 detail records) **Sum** 5300  
 Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (29 detail records) **Sum** 8300

**Contractor Name** *T.Rambabu (Tiles)*

**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (12 detail records) **Sum** 4400  
 Summary for 'Contractor Name' = T.Rambabu (Tiles) (12 detail records) **Sum** 4400

**Contractor Name** *Tanveer Khan (Plumber Work)*

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (13 detail records) **Sum** 3875  
**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (6 detail records) **Sum** 1800  
 Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (19 detail records) **Sum** 5675

5500  
 no vouchers  
 3875  
 1800  
 5675

**Contractor Name** *V.Srinivas (Electrical Work)*

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (21 detail records) **Sum** 5205  
**Payment Type** On Ac.  
 Summary for 'Payment Type' = On Ac. (19 detail records) **Sum** 5270  
 Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (40 detail records) **Sum** 10475  
**Grand Total** 180892.5

5205  
 6000

Certified by:  
*Rll*  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt *11/06/12*  
 MODI VENTURES

**GMG-II Building Material Payment Report**

From: 25/05/12 To: 31/05/12

*Supplier Sai Vishal Enterprises***Material Type** Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
25-May-12	17:25	26.435	AP 29V 0966	672	17764.32

Summary for 'Material Type' = Fine Robo Sand (1 detail record)

<b>Sum</b>	26.435				17764.32
------------	--------	--	--	--	----------

**Material Type** Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
26-May-12	14:25	300	AP 16TX 2160	22.575	6772.5
30-May-12	09:58	600	ap 29v 0966	22.575	13545

Summary for 'Material Type' = Stone dust in cft (2 detail records)

<b>Sum</b>	900				20317.5
------------	-----	--	--	--	---------

Summary for 'Supplier' = Sai Vishal Enterprises (3 detail records)

<b>Sum</b>	926.435				38081.82
------------	---------	--	--	--	----------

*Supplier Vishwakarma Enterprises***Material Type** Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
26-May-12	18:16	16.44	AP 28TA 2205	672	11047.68


Summary for 'Material Type' = Fine Robo Sand (1 detail record)


<b>Sum</b>	16.44				11047.68
------------	-------	--	--	--	----------

Summary for 'Supplier' = Vishwakarma Enterprises (1 detail record)

<b>Sum</b>	16.44				11047.68
------------	-------	--	--	--	----------

<b>Grand Total</b>	942.875				49129.5
--------------------	---------	--	--	--	---------

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

# GMG-II Building Material Rates Report

Supplier Name

Material Type	Rate
---------------	------

Supplier Name Sai Vishal Enterprises

Material Type	Rate
Fine Robo Sand	672 ✓
Stone dust in cft	22.575 ✓

Supplier Name Sri Laxmi Enterprises

Material Type	Rate
Fine Sand Attur/Nagaram	1338.75

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine Robo Sand	672 ✓

Certified by:  
*Ra*  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
*MW*  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY QUANTITY  
By *[Signature]* Dt 11/06/12  
MODI VENTURES

**GMG-II Hire Payment Report**

From: 25/5/12


To: 31/5/12


Equipment Owner R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
25-May-12	Tractor	T/R	1	210	Per Trip	210
25-May-12	Tractor	AP 29V 2012	1	210	Per Trip	210
25-May-12	Tractor	AP 29V 2012	1	210	Per Trip	210
25-May-12	Tractor	AP 29V 2012	1	210	Per Trip	210
25-May-12	Tractor	AP 29V 2012	1	210	Per Trip	210
25-May-12	Tractor	T/R	1	210	Per Trip	210
25-May-12	Tractor	T/R	1	210	Per Trip	210
25-May-12	Tractor	AP 29V 2012	1	210	Per Trip	210
26-May-12	Tractor	T/R	1	210	Per Trip	210
26-May-12	Tractor	T/R	1	210	Per Trip	210
26-May-12	Tractor	T/R	1	210	Per Trip	210
26-May-12	Tractor	T/R	1	210	Per Trip	210
26-May-12	Tractor	T/R	1	210	Per Trip	210
26-May-12	Tractor	T/R	1	210	Per Trip	210
26-May-12	Tractor	T/R	1	210	Per Trip	210
26-May-12	Tractor	T/R	1	210	Per Trip	210
26-May-12	Tractor	T/R	1	210	Per Trip	210
26-May-12	Tractor	T/R	1	210	Per Trip	210
28-May-12	Tractor	T/R	1	210	Per Trip	210
28-May-12	Tractor	T/R	1	210	Per Trip	210
29-May-12	Tractor	T/R	1	210	Per Trip	210
29-May-12	Tractor	T/R	1	210	Per Trip	210
29-May-12	Tractor	T/R	1	210	Per Trip	210
29-May-12	Tractor	T/R	1	210	Per Trip	210
29-May-12	Tractor	T/R	1	210	Per Trip	210
29-May-12	Tractor	T/R	1	210	Per Trip	210
29-May-12	Tractor	T/R	1	210	Per Trip	210
30-May-12	Tractor	T/R	1	210	Per Trip	210
30-May-12	Tractor	T/R	1	210	Per Trip	210
31-May-12	Tractor	T/R	1	210	Per Trip	210
31-May-12	Tractor	T/R	1	210	Per Trip	210

01 June, 2012

Page 1 of 2

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

31-May-12	Tractor	T/R	1	210	Per Trip	210
31-May-12	Tractor	T/R	1	210	Per Trip	210
31-May-12	Tractor	T/R	1	210	Per Trip	210
Summary for 'Vehicle Owner' = R.Bhupal (31 detail records)			<b>Sum</b>	31		6510

**Equipment Owner** Sreekanth Jena

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
28-May-12	Gun Machine	-	2.5	160	Per Hour	400
28-May-12	Gun Machine	-	2	160	Per Hour	320
Summary for 'Vehicle Owner' = Sreekanth Jena (2 detail reco			<b>Sum</b>	4.5		720

**Equipment Owner** Tanveer Khan


Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
31-May-12	Gun Machine		1	160	Per Hour	160
31-May-12	Gun Machine		3	160	Per Hour	480
Summary for 'Vehicle Owner' = Tanveer Khan (2 detail recor			<b>Sum</b>	4		640


**Grand Total**

39.5

7870

01 June, 2012


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by  
  
 Asst Admin Manager  
 Modi Ventures


Page 2 of 2

**GMG-II Detailed Attendance Rep** From Date: 25-May-1 To Date: 25/5/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-May-12	09:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-May-12	09:00	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-May-12	09:01	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-May-12	09:01	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-May-12	09:02	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-May-12	09:02	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-May-12	09:02	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:03	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:03	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:03	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:04	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-May-12	09:04	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:04	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-May-12	09:05	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-May-12	09:05	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-May-12	09:06	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-May-12	09:06	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-May-12	09:06	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-May-12	09:07	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-May-12	09:07	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:07	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-May-12	09:08	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:08	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-May-12	09:08	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-May-12	09:09	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-May-12	09:09	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-May-12	09:09	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-May-12	09:10	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-May-12	09:10	6081	Shamir	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:10	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:11	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:11	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:11	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:12	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-May-12	09:12	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:12	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:13	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:13	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
25-May-12	09:13	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
25-May-12	09:14	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-May-12	09:14	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt. 1/06/12  
 MODI VENTURES





Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-May-12	09:14	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:15	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
25-May-12	09:15	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:15	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:16	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:16	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-May-12	09:16	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-May-12	09:17	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-May-12	09:17	6027	Narshima	MAN	EAR	MH	220	18:00	1	G	Job Work	220
25-May-12	09:17	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
25-May-12	09:18	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
25-May-12	09:18	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
25-May-12	09:18	6342	Buddiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
25-May-12	09:19	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
25-May-12	09:19	6031	Shamlama	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-May-12	09:19	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-May-12	09:20	6340	Ashwini	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-May-12	09:20	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-May-12	09:20	6338	Madhulu	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-May-12	09:21	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
25-May-12	09:21	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	Dept.	275
25-May-12	09:21	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	Dept.	275
25-May-12	09:22	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
25-May-12	09:22	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
25-May-12	09:22	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
25-May-12	09:23	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
25-May-12	09:23	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
25-May-12	09:23	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
25-May-12	09:24	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
25-May-12	09:24	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-May-12	09:24	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
25-May-12	09:25	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-May-12	09:25	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-May-12	09:25	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
25-May-12	09:26	6256	Dinsh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
25-May-12	09:26	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
25-May-12	09:26	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
25-May-12	09:27	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Dept.	450
25-May-12	09:27	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
25-May-12	09:27	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
25-May-12	09:28	6246	Talai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
25-May-12	09:28	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
25-May-12	09:28	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
25-May-12	09:29	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	On Ac.	350

01 June, 2012

Page 2 of 3

Certified By:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 1/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-May-12	09:29	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
25-May-12	09:29	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
25-May-12	09:30	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
25-May-12	09:30	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
25-May-12	09:30	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
25-May-12	09:31	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
25-May-12	09:31	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275
25-May-12	09:31	6190	Balram	KK	HAC	MH	190	18:00	1	G	On Ac.	190
25-May-12	09:32	6191	G.Naryana	KK	HAC	MH	190	20:00	1	G	On Ac.	190
25-May-12	09:32	6189	K.krishna	KK	HAC	CT	350	18:00	1	G	On Ac.	350
25-May-12	09:32	6193	Simadhri	KK	HAC	MH	190	18:00	1	G	On Ac.	190
25-May-12	09:33	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	On Ac.	190
25-May-12	09:33	6192	Gandi Rao	KK	HAC	MH	190	18:00	1	G	On Ac.	190
25-May-12	09:33	6347	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
25-May-12	09:34	6349	Ravi	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
25-May-12	09:34	6348	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
25-May-12	09:34	6350	Satyanaryana	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
25-May-12	09:35	6346	Ranjeet	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
25-May-12	09:35	6345	Gopal	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
25-May-12	09:35	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
25-May-12	09:36	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
25-May-12	09:36	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
25-May-12	09:36	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
25-May-12	09:37	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
25-May-12	09:37	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
25-May-12	09:37	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
25-May-12	09:38	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
25-May-12	09:38	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
25-May-12	09:38	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
25-May-12	09:39	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
25-May-12	09:39	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
25-May-12	09:39	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
25-May-12	09:40	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275

01 June, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 11/06/12  
 MODI VENTURES



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-May-12	09:14	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-May-12	09:14	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-May-12	09:15	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-May-12	09:15	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-May-12	09:15	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-May-12	09:16	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-May-12	09:16	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-May-12	09:16	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-May-12	09:17	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-May-12	09:17	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-May-12	09:17	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-May-12	09:18	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-May-12	09:18	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-May-12	09:18	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-May-12	09:19	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-May-12	09:19	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
26-May-12	09:19	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
26-May-12	09:20	6022	Buchaiah	MAN	EAR	MH	220	20:00	1.5	G	Job Work	330
26-May-12	09:20	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
26-May-12	09:20	6185	Chandraiaha	MAN	EAR	MH	220	20:00	1.5	G	Job Work	330
26-May-12	09:21	6023	Sathyamma	MAN	EAR	FH	200	20:00	1.5	G	Job Work	300
26-May-12	09:21	6030	Nilaveni	MAN	EAR	FH	200	20:00	1.5	G	Job Work	300
26-May-12	09:21	6040	Hamsa	MAN	EAR	FH	200	20:00	1.5	G	Job Work	300
26-May-12	09:22	6031	Shamlama	MAN	EAR	FH	200	18:00	1	G	Job Work	200
26-May-12	09:22	6343	Shashamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
26-May-12	09:22	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
26-May-12	09:23	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
26-May-12	09:23	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	Dept.	275
26-May-12	09:23	6032	Laxmi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
26-May-12	09:24	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
26-May-12	09:24	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
26-May-12	09:24	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	Dept.	275
26-May-12	09:25	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
26-May-12	09:25	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
26-May-12	09:25	6133	Bal Reddy	KMR	ELE	MA	275	20:00	1.5	G	Dept.	412.5
26-May-12	09:26	6256	Dinesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
26-May-12	09:26	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
26-May-12	09:26	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275
26-May-12	09:27	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
26-May-12	09:27	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
26-May-12	09:27	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
26-May-12	09:28	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
26-May-12	09:28	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
26-May-12	09:28	6246	Talai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450

01 June, 2012

Page 2 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt   
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-May-12	09:29	6119	B.bhadraiah	RAM	CAR	MA	275	20:00	1	G	On Ac.	275
26-May-12	09:29	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
26-May-12	09:29	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
26-May-12	09:30	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
26-May-12	09:30	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
26-May-12	09:30	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-May-12	09:31	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-May-12	09:31	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-May-12	09:31	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-May-12	09:32	6155	Malesh.A	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
26-May-12	09:32	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-May-12	09:32	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	Job Work	275
26-May-12	09:33	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	Job Work	185
26-May-12	09:33	6305	Suni	VSR	ELE	MA	275	18:00	1	G	Job Work	275
26-May-12	09:33	6344	Ashok	VSR	ELE	MH	185	18:00	1	G	Job Work	185
26-May-12	09:34	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
26-May-12	09:34	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	Job Work	275
26-May-12	09:34	6192	Gandi Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
26-May-12	09:35	6193	Simadhri	KK	HAC	MH	190	18:00	1	G	Job Work	190
26-May-12	09:35	6189	K.krishna	KK	HAC	CT	350	18:00	1	G	Job Work	350
26-May-12	09:35	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-May-12	09:36	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-May-12	09:36	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-May-12	09:36	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-May-12	09:37	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
26-May-12	09:37	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-May-12	09:37	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-May-12	09:38	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-May-12	09:38	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-May-12	09:38	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-May-12	09:39	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
26-May-12	09:39	6345	Gopal	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
26-May-12	09:39	6350	Satyanaryana	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
26-May-12	09:40	6346	Ranjeet	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
26-May-12	09:40	6348	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
26-May-12	09:40	6347	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
26-May-12	09:41	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	Job Work	275
26-May-12	09:41	6349	Ravi	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
26-May-12	09:41	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	Job Work	350

01 June, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 BY  DT 1/06/12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 27-May-1 To Date: 27/5/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-May-12	06:00	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-May-12	06:00	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
27-May-12	06:00	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
27-May-12	06:01	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-May-12	06:01	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-May-12	06:01	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-May-12	06:02	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-May-12	06:02	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-May-12	06:02	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-May-12	06:03	6111	Jalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-May-12	09:00	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
27-May-12	09:00	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	Dept.	275
27-May-12	09:00	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	Dept.	350
27-May-12	09:01	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	Dept.	275
27-May-12	09:01	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
27-May-12	09:01	6192	Gandi Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
27-May-12	09:02	6189	K.krishna	KK	HAC	CT	350	18:00	1	G	Job Work	350
27-May-12	09:02	6193	Simadhri	KK	HAC	MH	190	18:00	1	G	Job Work	190

01 June, 2012

Page 1 of 1

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 11/06/12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 28-May-1 To Date: 28/5/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-May-12	09:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-May-12	09:00	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-May-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-May-12	09:01	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-May-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-May-12	09:01	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-May-12	09:02	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-May-12	09:02	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-May-12	09:02	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-May-12	09:03	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-May-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-May-12	09:03	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-May-12	09:04	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-May-12	09:04	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-May-12	09:04	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-May-12	09:05	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-May-12	09:05	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-May-12	09:05	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
28-May-12	09:06	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-May-12	09:06	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-May-12	09:06	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-May-12	09:07	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-May-12	09:07	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-May-12	09:07	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-May-12	09:08	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
28-May-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
28-May-12	09:08	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-May-12	09:09	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-May-12	09:09	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-May-12	09:09	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	Dept.	325
28-May-12	09:10	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-May-12	09:10	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-May-12	09:10	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-May-12	09:11	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-May-12	09:11	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-May-12	09:11	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-May-12	09:12	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
28-May-12	09:12	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
28-May-12	09:12	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	G	Dept.	200
28-May-12	09:13	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
28-May-12	09:13	6335	Mahender	MAN	EAR	MH	220	18:00	1	G	Job Work	220
28-May-12	09:13	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
28-May-12	09:14	6340	Ashwini	MAN	EAR	FH	200	18:00	1	G	Job Work	200

01 June, 2012

Page 1 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY QUANTITY  
 By  Dt 11/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-May-12	09:14	6338	Madhulu	MAN	EAR	FH	200	18:00	1	G	Job Work	200
28-May-12	09:14	6032	Laxmi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
28-May-12	09:15	6040	Hamsa	MAN	EAR	FH	200	18:00	1	G	Job Work	200
28-May-12	09:15	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
28-May-12	09:15	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
28-May-12	09:16	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
28-May-12	09:16	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
28-May-12	09:16	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	Job Work	185
28-May-12	09:17	6189	K.krishna	KK	HAC	CT	350	18:00	1	G	Job Work	350
28-May-12	09:17	6344	Ashok	VSR	ELE	MH	185	18:00	1	G	Job Work	185
28-May-12	09:17	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
28-May-12	09:18	6193	Simadhri	KK	HAC	MH	190	18:00	1	G	Job Work	190
28-May-12	09:18	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
28-May-12	09:18	6192	Gandi Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
28-May-12	09:19	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	Job Work	275
28-May-12	09:19	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	Job Work	275
28-May-12	09:19	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
28-May-12	09:20	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
28-May-12	09:20	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
28-May-12	09:20	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
28-May-12	09:21	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
28-May-12	09:21	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
28-May-12	09:21	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
28-May-12	09:22	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
28-May-12	09:22	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
28-May-12	09:22	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
28-May-12	09:23	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
28-May-12	09:23	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
28-May-12	09:23	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
28-May-12	09:24	6256	Dinesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
28-May-12	09:24	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
28-May-12	09:24	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
28-May-12	09:25	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
28-May-12	09:25	6246	Talai	JAN	TIL	MA	450	18:00	1	G	Dept.	450
28-May-12	09:25	6196	Naveen	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
28-May-12	09:26	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
28-May-12	09:26	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
28-May-12	09:26	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
28-May-12	09:27	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-May-12	09:27	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-May-12	09:27	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275
28-May-12	09:28	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-May-12	09:28	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-May-12	09:28	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

01 June, 2012

Page 2 of 3

Certified By:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified By:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY QUANTITY  
 By  Dt 1/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-May-12	09:29	6135	Ashok	KMR	ELE	MH	185	20:00	1	G	On Ac.	185
28-May-12	09:29	6133	Bal Reddy	KMR	ELE	MA	275	20:00	1.5	G	Dept.	412.5
28-May-12	09:29	6137	Vishwaraj	KMR	ELE	MA	275	20:00	1.5	G	Dept.	412.5
28-May-12	09:30	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
28-May-12	09:30	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
28-May-12	09:30	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
28-May-12	09:31	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
28-May-12	09:31	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
28-May-12	09:31	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
28-May-12	09:32	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	Job Work	300
28-May-12	09:32	6352	Srinivas	MAN	EAR	MH	220	18:00	1	G	Job Work	220
28-May-12	09:32	6167	Tanveer Khan	TAN	PLU	CT	350	20:00	1	G	Job Work	350
28-May-12	09:33	6353	Chinaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
28-May-12	09:33	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
28-May-12	09:33	6355	Jyothi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
28-May-12	09:34	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
28-May-12	09:34	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
28-May-12	09:34	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	350
28-May-12	09:35	6123	Shahi kanth	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
28-May-12	09:35	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
28-May-12	09:35	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
28-May-12	09:36	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350

01 June, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 1/06/12  
 MODI VENTURES





**GMG-II Detailed Attendance Rep** From Date: 29-May-1 To Date: 29/5/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-May-12	09:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-May-12	09:00	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-May-12	09:01	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-May-12	09:01	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-May-12	09:02	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-May-12	09:02	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:02	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-May-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-May-12	09:03	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-May-12	09:03	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:04	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
29-May-12	09:04	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:04	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:05	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:05	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:05	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:06	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:06	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:06	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
29-May-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
29-May-12	09:07	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:07	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-May-12	09:08	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-May-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-May-12	09:08	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:09	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-May-12	09:09	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:09	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-May-12	09:10	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:10	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
29-May-12	09:10	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-May-12	09:11	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:11	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-May-12	09:11	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-May-12	09:12	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-May-12	09:12	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-May-12	09:12	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-May-12	09:13	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:13	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:13	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:14	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325

01 June, 2012

Page 1 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  DI  
 1/06/12  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-May-12	09:14	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:14	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-May-12	09:15	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-May-12	09:15	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-May-12	09:15	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-May-12	09:16	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-May-12	09:16	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-May-12	09:16	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-May-12	09:17	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:17	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-May-12	09:17	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-May-12	09:18	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-May-12	09:18	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-May-12	09:19	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
29-May-12	09:19	6040	Hamsa	MAN	EAR	FH	200	18:00	1	G	Dept.	200
29-May-12	09:19	6342	Buddiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
29-May-12	09:20	6340	Ashwini	MAN	EAR	FH	200	18:00	1	G	Job Work	200
29-May-12	09:20	6335	Mahender	MAN	EAR	MH	220	18:00	1	G	Job Work	220
29-May-12	09:20	6027	Narshima	MAN	EAR	MH	220	18:00	1	G	Job Work	220
29-May-12	09:21	6031	Shamlama	MAN	EAR	FH	200	18:00	1	G	Job Work	200
29-May-12	09:21	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
29-May-12	09:22	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
29-May-12	09:22	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	G	Job Work	200
29-May-12	09:22	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
29-May-12	09:23	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
29-May-12	09:23	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
29-May-12	09:23	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
29-May-12	09:24	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
29-May-12	09:24	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
29-May-12	09:24	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
29-May-12	09:25	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
29-May-12	09:25	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
29-May-12	09:25	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
29-May-12	09:26	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Dept.	450
29-May-12	09:26	6246	Talai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
29-May-12	09:26	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
29-May-12	09:27	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
29-May-12	09:27	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
29-May-12	09:27	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
29-May-12	09:28	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-May-12	09:28	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
29-May-12	09:28	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-May-12	09:29	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
29-May-12	09:29	6160	Vijay	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275

01 June, 2012

Page 2 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 BY  DT 1/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-May-12	09:29	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-May-12	09:30	6344	Ashok	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
29-May-12	09:30	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
29-May-12	09:30	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
29-May-12	09:31	6189	K.krishna	KK	HAC	CT	350	18:00	1	G	Job Work	350
29-May-12	09:31	6192	Gandi Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
29-May-12	09:31	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
29-May-12	09:32	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
29-May-12	09:32	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
29-May-12	09:32	6193	Simadhri	KK	HAC	MH	190	20:00	1	G	Job Work	190
29-May-12	09:33	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
29-May-12	09:33	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275
29-May-12	09:33	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
29-May-12	09:34	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
29-May-12	09:34	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
29-May-12	09:34	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
29-May-12	09:35	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
29-May-12	09:35	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
29-May-12	09:35	6121	Mewalal	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
29-May-12	09:36	6013	Jetu	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
29-May-12	09:36	6123	Shahi kanth	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
29-May-12	09:36	6016	Bolanath	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
29-May-12	09:37	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-May-12	09:37	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-May-12	09:37	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-May-12	09:38	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-May-12	09:38	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-May-12	09:38	9069	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
29-May-12	09:39	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-May-12	09:39	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-May-12	09:39	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-May-12	09:40	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-May-12	09:40	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-May-12	09:40	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-May-12	09:41	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-May-12	09:41	9080	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-May-12	09:41	9081	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
29-May-12	09:42	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350

01 June, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY QUANTITY  
 By  Dt 11/06/12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 30-May-1 To Date: 30/5/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-May-12	09:00	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:00	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:00	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-May-12	09:01	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-May-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:01	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:02	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:02	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:02	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:03	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-May-12	09:03	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-May-12	09:04	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-May-12	09:04	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-May-12	09:04	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-May-12	09:05	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-May-12	09:05	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-May-12	09:05	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-May-12	09:06	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-May-12	09:06	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-May-12	09:06	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-May-12	09:07	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-May-12	09:07	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-May-12	09:07	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-May-12	09:08	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-May-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-May-12	09:08	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:09	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
30-May-12	09:09	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-May-12	09:09	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-May-12	09:10	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-May-12	09:10	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:10	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-May-12	09:11	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:11	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
30-May-12	09:11	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-May-12	09:12	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:12	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
30-May-12	09:12	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:13	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-May-12	09:13	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-May-12	09:13	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-May-12	09:14	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160

01 June, 2012

Page 1 of 3


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Di  
 1/06/12  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-May-12	09:14	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:14	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:15	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:15	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:15	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
30-May-12	09:16	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:16	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:16	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-May-12	09:17	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-May-12	09:17	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-May-12	09:17	6033	Y.Narsaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
30-May-12	09:18	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
30-May-12	09:18	6355	Jyothi	MAN	EAR	FH	200	18:00	1	G	Dept.	200
30-May-12	09:19	6353	Chinaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
30-May-12	09:19	6335	Mahender	MAN	EAR	MH	220	18:00	1	G	Job Work	220
30-May-12	09:19	6352	Srinivas	MAN	EAR	MH	220	18:00	1	G	Job Work	220
30-May-12	09:20	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
30-May-12	09:20	6032	Laxmi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
30-May-12	09:20	6040	Hamsa	MAN	EAR	FH	200	18:00	1	G	Job Work	200
30-May-12	09:21	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
30-May-12	09:21	6324	Rameeza	MAN	EAR	FH	200	18:00	1	G	Job Work	200
30-May-12	09:21	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
30-May-12	09:22	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
30-May-12	09:22	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
30-May-12	09:22	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
30-May-12	09:23	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
30-May-12	09:23	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
30-May-12	09:23	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
30-May-12	09:24	6246	Talai	JAN	TIL	MA	450	18:00	1	G	Dept.	450
30-May-12	09:24	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
30-May-12	09:24	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-May-12	09:25	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-May-12	09:25	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-May-12	09:25	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-May-12	09:26	9069	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-May-12	09:26	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-May-12	09:26	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
30-May-12	09:27	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-May-12	09:27	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-May-12	09:27	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-May-12	09:28	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-May-12	09:28	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-May-12	09:28	9080	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-May-12	09:29	9081	Temporary Car	GSN	EAR	FH	170	20:00	1	G	Job Work	170

01 June, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 1/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-May-12	09:29	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	Job Work	185
30-May-12	09:29	6344	Ashok	VSR	ELE	MH	185	18:00	1	G	Job Work	185
30-May-12	09:30	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
30-May-12	09:30	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
30-May-12	09:30	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
30-May-12	09:31	6189	K.krishna	KK	HAC	CT	350	18:00	1	G	Job Work	350
30-May-12	09:31	6192	Gandi Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
30-May-12	09:31	6191	G.Naryana	KK	HAC	MH	190	18:00	1	G	Job Work	190
30-May-12	09:32	6194	Sonmuk Rao	KK	HAC	MH	190	20:00	1	G	Job Work	190
30-May-12	09:32	6193	Simadhri	KK	HAC	MH	190	18:00	1	G	Job Work	190
30-May-12	09:32	6121	Mewalal	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
30-May-12	09:33	6016	Bolanath	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
30-May-12	09:33	6013	Jetu	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
30-May-12	09:33	6305	Suni	VSR	ELE	MA	275	18:00	1	G	Job Work	275
30-May-12	09:34	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	Job Work	275
30-May-12	09:34	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-May-12	09:34	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-May-12	09:35	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-May-12	09:35	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-May-12	09:35	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-May-12	09:36	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
30-May-12	09:36	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275
30-May-12	09:36	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
30-May-12	09:37	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
30-May-12	09:37	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
30-May-12	09:37	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
30-May-12	09:38	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	Job Work	350
30-May-12	09:38	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	Job Work	275
30-May-12	09:38	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-May-12	09:39	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-May-12	09:39	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
30-May-12	09:39	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
30-May-12	09:40	6308	Sujatha	GSR	CIV	FH	160	18:00	1	G	On Ac.	160
30-May-12	09:40	6306	Mahender Red	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-May-12	09:40	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275

01 June, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


RECORDED  
 QUALITY/QUANTITY  
 By  Dt 1/06/12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 31-May-1 To Date: 31/5/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-May-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-May-12	09:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-May-12	09:00	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:01	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:01	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-May-12	09:02	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-May-12	09:02	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-May-12	09:03	6072	Tritok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:03	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-May-12	09:04	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-May-12	09:04	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:04	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
31-May-12	09:05	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:05	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
31-May-12	09:05	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-May-12	09:06	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-May-12	09:06	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-May-12	09:06	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-May-12	09:07	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-May-12	09:07	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-May-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
31-May-12	09:08	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-May-12	09:08	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-May-12	09:09	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-May-12	09:09	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-May-12	09:09	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:10	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-May-12	09:10	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-May-12	09:10	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-May-12	09:11	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-May-12	09:11	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
31-May-12	09:12	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
31-May-12	09:12	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-May-12	09:12	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:13	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:13	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:13	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:14	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:14	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
31-May-12	09:14	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

01 June, 2012

Page 1 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 1/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-May-12	09:15	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
31-May-12	09:15	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:15	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:16	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:16	6070	Nifilesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:16	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:17	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
31-May-12	09:17	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:17	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
31-May-12	09:18	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
31-May-12	09:18	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
31-May-12	09:18	6354	Laxmi Devi	MAN	EAR	FH	200	18:00	1	G	Dept.	200
31-May-12	09:19	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
31-May-12	09:19	6355	Jyothi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
31-May-12	09:19	6338	Madhufu	MAN	EAR	FH	200	18:00	1	G	Job Work	200
31-May-12	09:20	6040	Hamsa	MAN	EAR	FH	200	18:00	1	G	Job Work	200
31-May-12	09:20	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
31-May-12	09:20	6032	Laxmi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
31-May-12	09:21	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	Dept.	275
31-May-12	09:21	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Dept.	275
31-May-12	09:21	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	Dept.	175
31-May-12	09:22	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	Dept.	275
31-May-12	09:22	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	Dept.	275
31-May-12	09:22	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
31-May-12	09:23	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
31-May-12	09:23	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
31-May-12	09:23	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
31-May-12	09:24	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
31-May-12	09:24	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
31-May-12	09:24	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
31-May-12	09:25	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
31-May-12	09:25	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275
31-May-12	09:25	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
31-May-12	09:26	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-May-12	09:26	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-May-12	09:26	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-May-12	09:27	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-May-12	09:27	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-May-12	09:27	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
31-May-12	09:28	6121	Mewalal	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
31-May-12	09:28	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
31-May-12	09:28	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	Dept.	450
31-May-12	09:29	6165	Rajesh	JAN	TIL	MH	200	20:00	1	G	Dept.	200
31-May-12	09:29	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	Job Work	275

01 June, 2012

Page 2 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 11/06/12  
 MODI VENTURES





Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-May-12	09:29	6305	Suni	VSR	ELE	MA	275	18:00	1	G	Job Work	275
31-May-12	09:30	6344	Ashok	VSR	ELE	MH	185	18:00	1	G	Job Work	185
31-May-12	09:30	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
31-May-12	09:30	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	Job Work	185
31-May-12	09:30	6018	Somnath	RBR	CEN	MH	175	18:00	1	G	On Ac.	175
31-May-12	09:31	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
31-May-12	09:31	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	On Ac.	350
31-May-12	09:31	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
31-May-12	09:32	9064	Temporary Car	GSN	EAR	MH	190	20:00	1	G	Job Work	190
31-May-12	09:32	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
31-May-12	09:32	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-May-12	09:33	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-May-12	09:33	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-May-12	09:33	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-May-12	09:34	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-May-12	09:34	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
31-May-12	09:34	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
31-May-12	09:35	6020	Venkatesh	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
31-May-12	09:35	6010	Govardhan	RBR	CEN	MH	175	18:00	1	G	On Ac.	175
31-May-12	09:36	6011	Prahalad	RBR	CEN	MH	175	18:00	1	G	On Ac.	175
31-May-12	09:36	6002	Madan	RBR	CEN	MH	175	18:00	1	G	On Ac.	175
31-May-12	09:37	6009	Ravi	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
31-May-12	09:37	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
31-May-12	09:38	6191	G.Naryana	KK	HAC	MH	190	18:00	1	G	Job Work	190
31-May-12	09:38	6189	K.krishna	KK	HAC	CT	350	18:00	1	G	Job Work	350
31-May-12	09:38	6192	Gandi Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
31-May-12	09:39	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
31-May-12	09:39	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
31-May-12	09:39	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
31-May-12	09:40	6123	Shahi kanth	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
31-May-12	09:40	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
31-May-12	09:41	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
31-May-12	09:41	6019	G.Srinivas	RBR	CEN	HM	350	18:00	1	G	On Ac.	350

01 June, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 11/06/12  
 MODI VENTURES


GMG-II Attendance Value Report From Date: 25/5/12 To Date: 31/5/12


Contractor Name	A.Jyothi Babu (Water Proofing)	
Payment Type	Nil / By Vendor	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	8
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	5
Summary for 'Payment Type' = Nil / By Vendor (8 detail records)	Sum	13
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (8	Sum	13
Contractor Name	A.Ramullu (Carpenter)	
Payment Type	On Ac.	
Worker Skill	HM	
Summary for 'Worker Skill' = HM (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	17
Summary for 'Payment Type' = On Ac. (7 detail records)	Sum	18
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (7 detail rec	Sum	18
Contractor Name	B.Hanumanth (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	29
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Nil / By Vendor (8 detail records)	Sum	31
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (8 d	Sum	31
Contractor Name	B.Sudharshan (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Summary for 'Payment Type' = Dept. (6 detail records)	Sum	6
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (6 detai	Sum	6
Contractor Name	Dayanand (Civil Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Summary for 'Payment Type' = Dept. (5 detail records)	Sum	5
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	42
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	82
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	54

01 June, 2012

Page 1 of 5

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES




Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 11/06/12  
 MODI VENTURES

Summary for 'Payment Type' = On Ac. (19 detail records)	Sum	178
Summary for 'Contractor Name' = Dayanand (Civil Work) (24 detail r	Sum	183
Contractor Name	G.Mannem (Earth Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	7
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	10
Summary for 'Payment Type' = Dept. (13 detail records)	Sum	17
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	36.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	19
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	55.5
Summary for 'Contractor Name' = G.Mannem (Earth Work) (25 detail	Sum	72.5
Contractor Name	G.Snehalatha (Earth Work)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	41
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	28
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	69
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (12 det	Sum	69
Contractor Name	G.Srinivas (Civil Work)	
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (1 detail record)	Sum	1
Summary for 'Payment Type' = On Ac. (1 detail record)	Sum	1
Summary for 'Contractor Name' = G.Srinivas (Civil Work) (1 detail re	Sum	1
Contractor Name	Janardhan Prasad (Tiles Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	4
Summary for 'Payment Type' = Dept. (9 detail records)	Sum	9
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (4 detail records)	Sum	4
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	10
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	12
Summary for 'Payment Type' = On Ac. (14 detail records)	Sum	26
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (2	Sum	35

01 June, 2012


Page 2 of 5





Contractor Name	K.Krishna (Hacking Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)	Sum		6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		19
Summary for 'Payment Type' = Job Work (12 detail records)	Sum		25
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)	Sum		1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum		5
Summary for 'Payment Type' = On Ac. (2 detail records)	Sum		6
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (14 det	Sum		31
Contractor Name	K.Mohan Rao (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum		5.5
Summary for 'Payment Type' = Dept. (3 detail records)	Sum		5.5
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)	Sum		6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		17
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum		6
Summary for 'Payment Type' = On Ac. (17 detail records)	Sum		29
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (20 det	Sum		34.5
Contractor Name	Kaileshwar (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		12
Summary for 'Payment Type' = Dept. (6 detail records)	Sum		12
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)	Sum		37
Worker Skill	HM		
Summary for 'Worker Skill' = HM (7 detail records)	Sum		7
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		44
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum		33
Summary for 'Payment Type' = On Ac. (27 detail records)	Sum		121
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (33 detail	Sum		133
Contractor Name	P.Praveen Kumar(Welder)		

01 June, 2012

Page 3 of 5

Certified by:  
  
 Project Manager/Ensg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 11/06/12  
 MODI VENTURES

MODI VENTURES

Modi Ventures

MODI VENTURES


# GMG -II General Materials Inward Table Repo


From: 25/05/12


To: 30/05/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
278	25-May-12	09:40	Mehta Engineeri		Insulation tape		100	Nos		16270	AP 29T 99	Shiva	Security
278	25-May-12	09:40	Mehta Engineeri		Spring wire	15mtr	6	Coils		16270	AP 29T 99	Shiva	Security
279	25-May-12	09:40	Praful Sanitary		Gate Valve	25mm	18	Nos		6503	AP 29T 99	Shiva	Security
280	25-May-12	09:40	Praful Sanitary		PVC Nahini Trap	75mm	25	Nos		6502	AP 29T 99	Shiva	Security
280	25-May-12	09:40	Praful Sanitary		Ball valve		2	Nos		6502	AP 29T 99	Shiva	Security
280	25-May-12	09:40	Praful Sanitary		Ball valve		3	Nos		6502	AP 29T 99	Shiva	Security
281	25-May-12	12:30	Ravi Cement Ind		Manhole Cover	18"x18"	25	Nos		556	AP 29Y 11	Party	Security
282	25-May-12	14:00	Teson Aqua Te		R.O Plant sets	500 LPH	1	Set		041	AP 30V 19	Party	Security
283	25-May-12	15:30	Regal Fitness		TreadMill T-1020		1	No		710	By Auto	Party	Security
283	25-May-12	15:30	Regal Fitness		Sport Rod		1	No		710	By Auto	Party	Security
283	25-May-12	15:30	Regal Fitness		Sport Rod		1	No		710	By Auto	Party	Security
283	25-May-12	15:30	Regal Fitness		Chrome Plate		65	kgs		710	By Auto	Party	Security
283	25-May-12	15:30	Regal Fitness		Dumbles Stand		1	No		710	By Auto	Party	Security
283	25-May-12	15:30	Regal Fitness		Dumbles	7.5	35	kgs		710	By Auto	Party	Security
283	25-May-12	15:30	Regal Fitness		Dumbles		30	kgs		710	By Auto	Party	Security
283	25-May-12	15:30	Regal Fitness		Multistation GYM KN-3		1	No		710	By Auto	Party	Security
283	25-May-12	15:30	Regal Fitness		Exercise Cycle B-800		2	No		710	By Auto	Party	Security
283	25-May-12	15:30	Regal Fitness		Sport Rod w		1	No		710	By Auto	Party	Security
283	25-May-12	15:30	Regal Fitness		Yoga Mate		3	No		710	By Auto	Party	Security
284	25-May-12	16:00	Krishna Traders		Conector	4way	2	Nos		1471	By Bike	Balreddy	Security
285	25-May-12	16:30	Brightway Fillin		Petrol		1.22	Ltrs		6505	By Bike	Balreddy	Security
286	26-May-12	11:30	D.Srinivas Rao		Rec Rings	2'	25	Nos		-	By Auto	Party	Security
287	26-May-12	12:00	Krishna Traders		Foot Bag		1	No		1473	By Bike	Das	Security
287	26-May-12	12:00	Krishna Traders		PVC Dummy	40mm	5	No		1473	By Bike	Das	Security
287	26-May-12	12:00	Krishna Traders		GI Reducer	1 1/4"	1	No		1473	By Bike	Das	Security
288	26-May-12	14:30	Regal Sprots		Chess Board with Coins		1	Set		9072	By Auto	Party	Security
288	26-May-12	14:30	Regal Sprots		Carrom Stand		1	No		9072	By Auto	Party	Security
288	26-May-12	14:30	Regal Sprots		Carrom Powder	400 grms	1	Pkt		9072	By Auto	Party	Security
288	26-May-12	14:30	Regal Sprots		Carrom Coins		1	Set		9072	By Auto	Party	Security
288	26-May-12	14:30	Regal Sprots		TT Balls		12	No		9072	By Auto	Party	Security
288	26-May-12	14:30	Regal Sprots		TT Bats		2	No		9072	By Auto	Party	Security
288	26-May-12	14:30	Regal Sprots		TT Table Better Flight		1	No		9072	By Auto	Party	Security

01 June, 2012


Certified by:   
Project Manager/Engg.  
MODI VENTURES


Certified by:   
Asst. Admin Manager  
MODI VENTURES


QUALITY/QUANTITY  
by  11/06/12  
MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
288	26-May-12	14:30	Regal Srois		Carrom Striker Pool Ball		1	No		9072	By Auto	Party	Security
289	26-May-12	15:00	D.Srinivas Rao		Rce Rings	2'	25	Nos		-	By Auto	Party	Security
290	26-May-12	15:40	Associated Steel		MS Flat pati	1"x6mm	377	kg		060	AP 13V 41	Party	Security
291	26-May-12	15:40	Shiv Shakti Ste		MS SQ Pipe	25x25mm	8	Length		5529	AP 13V 41	Party	Security
291	26-May-12	15:40	Shiv Shakti Ste		MS SQ Pipe	50x50mm	7	Length		5529	AP 13V 41	Party	Security
292	26-May-12	16:00	Prakash Enterpri		Long Body		18	Nos	Hindware	290	AP 29T 99	Shiva	Security
292	26-May-12	16:00	Prakash Enterpri		Short Body		20	Nos	Hindware	290	AP 29T 99	Shiva	Security
292	26-May-12	16:00	Prakash Enterpri		Shower Arms		4	Nos	Hindware	290	AP 29T 99	Shiva	Security
292	26-May-12	16:00	Prakash Enterpri		Shower Head		4	Nos	Hindware	290	AP 29T 99	Shiva	Security
292	26-May-12	16:00	Prakash Enterpri		Pillar cock		5	Nos	Hindware	290	AP 29T 99	Shiva	Security
292	26-May-12	16:00	Prakash Enterpri		Angle cock		11	Nos	Hindware	290	AP 29T 99	Shiva	Security
292	26-May-12	16:00	Prakash Enterpri		Bib cock	2 in 1	5	Nos	Hindware	290	AP 29T 99	Shiva	Security
292	26-May-12	16:00	Prakash Enterpri		Wall Mixture	2 in 1	3	Nos	Hindware	290	AP 29T 99	Shiva	Security
293	26-May-12	16:15	Goyal Marketing		PVC Plain Berds	110mm	60	Nos		231	By Auto	Party	Security
293	26-May-12	16:15	Goyal Marketing		PVC Door Tee	75mm	25	Nos		231	By Auto	Party	Security
293	26-May-12	16:15	Goyal Marketing		PVC Clamp	75mm	100	Nos		231	By Auto	Party	Security
293	26-May-12	16:15	Goyal Marketing		PVC Plain Tee	75mm	30	Nos		231	By Auto	Party	Security
293	26-May-12	16:15	Goyal Marketing		PVC Inspection Pipe	75mm	45	Nos		231	By Auto	Party	Security
293	26-May-12	16:15	Goyal Marketing		PVC Multi Floor Trap	110mm	30	Nos		231	By Auto	Party	Security
293	26-May-12	16:15	Goyal Marketing		PVC Clamp	110mm	100	Nos		231	By Auto	Party	Security
293	26-May-12	16:15	Goyal Marketing		PVC Door Tee	110mm	60	Nos		231	By Auto	Party	Security
293	26-May-12	16:15	Goyal Marketing		PVC Pipe S/S	110mm	120	Length		231	By Auto	Party	Security
293	26-May-12	16:15	Goyal Marketing		PVC 45 Bend	110mm	60	Nos		231	By Auto	Party	Security
293	26-May-12	16:15	Goyal Marketing		PVC Nahiri Trap	75mm	60	Nos		231	By Auto	Party	Security
294	26-May-12	16:15	Goyal Marketing		Lubricant Paste	1kg	1	No		220	By Auto	Party	Security
294	26-May-12	16:15	Goyal Marketing		Solvent Cement	1Ltr	10	Bottle		220	By Auto	Party	Security
295	28-May-12	10:30	Pavan Electrical		MS Screws	1 1/2"	4	No		-	By Bike	Ravi	Security
295	28-May-12	10:30	Pavan Electrical		MS Screws	1"	4	No		-	By Bike	Ravi	Security
295	28-May-12	10:30	Pavan Electrical		MS Screws	3"	2	No		-	By Bike	Ravi	Security
295	28-May-12	10:30	Pavan Electrical		MS Screws	4"	1	No		-	By Bike	Ravi	Security
296	28-May-12	11:00	Dhanlaxmi Elect		Wood screw		2	Nos		-	By Hand	Das	Security
297	28-May-12	17:00	Hari Hara Iron		Cutting Blade		10	Nos		10244	AP 29T 99	Shiva	Security
297	28-May-12	17:00	Hari Hara Iron		GI Buckets		10	Nos		10244	AP 29T 99	Shiva	Security
297	28-May-12	17:00	Hari Hara Iron		Sponges		408	Nos		10244	AP 29T 99	Shiva	Security

01 June, 2012

Confirmed by:   
 Project Manager/Engg.  
 MODI VENTURES

Confirmed by:   
 Asst. Admin. Manager  
 Modi Ventures

CHIEF EXECUTIVE  
 QUALITY/QUANTITY  
 BY  D1  
 11/6/12  
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
297	28-May-12	17:00	Hari Hara Iron		Bombay Broom	Small	100	Nos		10244	AP 29T 99	Shiva	Security
298	28-May-12	17:00	G.Krishna Murt		Acid	1Ltr	24	Bottle		13710	AP 29T 99	Shiva	Security
299	28-May-12	17:00	Ezzy Internation		Helmet Yellow Male		20	Nos		02	AP 29T 99	Shiva	Security
299	28-May-12	17:00	Ezzy Internation		Safety Belt		10	Nos		02	AP 29T 99	Shiva	Security
300	28-May-12	17:00	Sri Rama Paints		Janta Paste	200grams	30	Nos		781	AP 29T 99	Shiva	Security
301	28-May-12	17:15	Krishna Traders		Anchor Bolt Pin Type	8mm	16	Nos		1495	By Bike	Aslam	Security
302	29-May-12	10:42	Balaji Traders		Red Paper	180 No	50	Nos		19225	By Bike	Hannanath	Security
302	29-May-12	10:42	Balaji Traders		Red Oxide	4 ltrs	1	No		19225	By Bike	Hannanath	Security
302	29-May-12	10:42	Balaji Traders		ASP Black	4 ltrs	1	No		19225	By Bike	Hannanath	Security
302	29-May-12	10:42	Balaji Traders		ASP Raw Silk	4 ltrs	1	No		19225	By Bike	Hannanath	Security
302	29-May-12	10:42	Balaji Traders		OBD Bencon	20kg	1	Can		19225	By Bike	Hannanath	Security
302	29-May-12	10:42	Balaji Traders		OBD 3109	20kg	1	Can		19225	By Bike	Hannanath	Security
302	29-May-12	10:42	Balaji Traders		Terpain oil	4.5 ltrs	1	No		19225	By Bike	Hannanath	Security

01 June, 2012

Checked by: *RL*  
 Project Manager/ENGR.  
 MODI VENTURES


Checked by: *AS*  
 Asst. Admin. Manager  
 Modi Ventures


QUALITY/QUANTITY  
 BY *AS* DT *11/06/12*  
 MODI VENTURES


**GMC-II Hire Charges Report** From: 25/5/12 To: 31/5/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
347	25-May-12	R. Bhupal	Tractor	AP 29V 2012	10:27	10:43	Balles	1	210 Per Trip	210
348	25-May-12	R. Bhupal	Tractor	AP 29V 2012	11:17	11:42	Debris	1	210 Per Trip	210
349	25-May-12	R. Bhupal	Tractor	AP 29V 2012	12:06	12:13	Baby Chips	1	210 Per Trip	210
350	25-May-12	R. Bhupal	Tractor	AP 29V 2012	12:32	12:39	Sand	1	210 Per Trip	210
351	25-May-12	R. Bhupal	Tractor	AP 29V 2012	14:50	15:05	Debris	1	210 Per Trip	210
352	25-May-12	R. Bhupal	Tractor		15:26	15:41	Debris	1	210 Per Trip	210
353	25-May-12	R. Bhupal	Tractor		16:27	16:39	Debris	1	210 Per Trip	210
354	25-May-12	R. Bhupal	Tractor		17:35	17:48	Debris	1	210 Per Trip	210
355	26-May-12	R. Bhupal	Tractor		09:30	09:46	Debris	1	210 Per Trip	210
356	26-May-12	R. Bhupal	Tractor		10:08	10:27	Robo Sand	1	210 Per Trip	210
357	26-May-12	R. Bhupal	Tractor		10:47	10:53	Sand	1	210 Per Trip	210
358	26-May-12	R. Bhupal	Tractor		11:14	11:24	Robo Sand	1	210 Per Trip	210
359	26-May-12	R. Bhupal	Tractor		11:43	12:02	Debris	1	210 Per Trip	210
360	26-May-12	R. Bhupal	Tractor		12:50	13:04	Debris	1	210 Per Trip	210
361	26-May-12	R. Bhupal	Tractor		14:30	14:44	Debris	1	210 Per Trip	210
362	26-May-12	R. Bhupal	Tractor		15:49	16:02	Debris	1	210 Per Trip	210
363	28-May-12	R. Bhupal	Tractor		10:41	10:48	Baby Chips	1	210 Per Trip	210
364	28-May-12	Sreekanth Jena	Gun Machine		11:00	13:00	Plumbing Holes	2	160 Per Hour	320
365	28-May-12	R. Bhupal	Tractor		11:32	12:08	Debris	1	210 Per Trip	210
366	28-May-12	Sreekanth Jena	Gun Machine		14:00	16:30	Plumbing Holes Part-III	2.5	160 Per Hour	400
367	29-May-12	R. Bhupal	Tractor		10:13	10:19	Robo Sand	1	210 Per Trip	210
368	29-May-12	R. Bhupal	Tractor		10:49	10:56	Sand	1	210 Per Trip	210
369	29-May-12	R. Bhupal	Tractor		11:22	11:28	Robo Sand	1	210 Per Trip	210
370	29-May-12	R. Bhupal	Tractor		11:59	12:38	Debris	1	210 Per Trip	210
371	29-May-12	R. Bhupal	Tractor		11:59	12:38	Red Bricks	1	210 Per Trip	210
372	29-May-12	R. Bhupal	Tractor		16:24	16:38	Debris	1	210 Per Trip	210
373	30-May-12	R. Bhupal	Tractor		00:00	00:00	Debris	1	210 Per Trip	210
374	30-May-12	R. Bhupal	Tractor		13:30	13:47	Debris	1	210 Per Trip	210

01 June, 2012


**Certified By:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified By:**  
  
 Asst. Admin. Manager  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 BY   
 DI 11/06/12  
 MODI VENTURES



Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
375	31-May-12	Tanveer Khan	Gun Machine		10:00	11:00	Plumbing Holes	1	160 Per Hour	160
376	31-May-12	R.Bhupal	Tractor	T/R	10:41	11:10	Robo Sand	1	210 Per Trip	210
377	31-May-12	R.Bhupal	Tractor	T/R	11:41	11:50	RoboSand	1	210 Per Trip	210
378	31-May-12	Tanveer Khan	Gun Machine		14:00	17:00	Plumbing Holes	3	160 Per Hour	480
379	31-May-12	R.Bhupal	Tractor	T/R	14:08	14:33	Debris	1	210 Per Trip	210
380	31-May-12	R.Bhupal	Tractor	T/R	15:22	15:40	Debris	1	210 Per Trip	210
381	31-May-12	R.Bhupal	Tractor	T/R	16:50	17:16	Debris	1	210 Per Trip	210

Controlled by:  
  
 Project Manager/ENGR  
 MODI VENTURES

Controlled by:  
  
 Asst. Project Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 by  Di  
 1/6/12  
 MODI VENTURES

01 June, 2012


# GMG -II Building Material Inward Detailed Report


From: 25/05/12


To: 31/05/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
27	25-May-12	17:25	Sai Vishal Enterprises	Fine Robo Sand	26.435	AP 29V 0966	Party	Security	17764.32
28	26-May-12	14:25	Sai Vishal Enterprises	Stone dust in cft	300	AP 16TX 2160	Party	Security	6772.5
29	26-May-12	18:16	Vishwakarna Enterprises	Fine Robo Sand	16.44	AP 28TA 2205	Party	Security	11047.68
30	30-May-12	09:58	Sai Vishal Enterprises	Stone dust in cft	600	ap 29v 0966	party	security	13545

01 June, 2012

Certified by:  
  
 Project Manager/ENGR.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 MODI VENTURES

UNRECORDED  
 QUALITY/QUANTITY  
 BY  Dt: 11/06/12  
 MODI VENTURES

**GMG - II Outward Report** From: 25/05/12 To: 31/05/12

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
14	29-May-12	12:25	Vivid World	Stationery	Cartridge		2	Nos	3999	AP09AV0231	Security	Sai
15	29-May-12	12:45	Alpine Estates	Cement	Emptybags of Cem		45	Nos	4000		Security	Das

**CERTIFIED BY:**  
*RL*  
 Project Manager/EMGM  
 MODI VENTURES

**CERTIFIED BY:**  
*MS*  
 Asst. Senior Manager  
 MODI VENTURES

**CHECKED**  
**QUALITY/QUANTITY**  
 BY *DA* D1 11/06/12  
 MODI VENTURES

# GMG -II Cement Register Balance Report

Date: 31/05/12

Cement Grade OPC

## Quantity in bags

Summary for 'Cement Grade' = OPC (1552 detail records)

Sum -23


Cement Grade PPC


## Quantity in bags


Summary for 'Cement Grade' = PPC (3221 detail records)

Sum -111

Grand Total -134

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures


CHECKED  
QUALITY/QUANTITY  
By  Dt: 11/06/12  
MODI VENTURES


# GMG -II Cement Register Report


From: 25/05/12

To: 31/05/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
197	25-May-12	10:00	Tiles Work	PPC	G	4	Security
198	25-May-12	14:30	Plastering	PPC	G	15	Security
199	25-May-12	16:30	Plastering	PPC	G	10	Security
200	26-May-12	09:25	PCC Work	OPC	G	10	Security
201	26-May-12	10:00	Tiles Work	PPC	G	1	Security
202	26-May-12	10:30	Tiles Work	PPC	G	5	Security
203	26-May-12	12:00	PCC Work	OPC	G	10	Security
204	26-May-12	14:30	Plastering	PPC	G	15	Security
205	26-May-12	16:00	Plastering	PPC	G	10	Security
206	28-May-12	09:25	Water Proofing	OPC	G	5	Security
207	28-May-12	09:45	Tiles Work	PPC	G	2	Security
208	28-May-12	14:30	Plastering	PPC	G	10	Security
209	28-May-12	14:30	Plastering	PPC	G	10	Security
210	29-May-12	15:10	Plastering	PPC	G	10	security
211	29-May-12	15:30	Nala Work	PPC	G	2	security
212	30-May-12	10:00	Water Proofing	OPC	G	5	security
213	30-May-12	15:45	Plastering	PPC	G	10	security
214	30-May-12	16:30	Plastering	PPC	G	10	security
215	31-May-12	10:00	Tiles Work	PPC	G	1	security
216	31-May-12	10:25	Water Proofing	OPC	G	10	security
217	31-May-12	14:30	Plastering	PPC	G	10	security
218	31-May-12	16:00	Plastering	PPC	G	10	security

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 11/06/12  
 MODI VENTURES


**GMG-II Outward Report**


From: 25/05/12

To: 31/05/12

No	Date	Time	To Location	Item Categori	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received b
14	29-May-12	12:25	Vivid World	Stationery	Cartridge		2	Nos	3999	AP09AV0231	Security	Sai
15	29-May-12	12:45	Alpine Estates	Cement	Emptybags of Cem		45	Nos	4000		By Hand Security	Das


**Certified by:**  
  
 Project Manager/Emgs,  
 MOBI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 MOBI VENTURES

**CHECKED**  
**QUALITY**  
**BY**   
**DATE** 11/06/12  
 MOBI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		R.Sanjay		
Date:		21.06.12		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	295	3.0	885
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	0	3.0	-
5	Deep Box - 25mm in nos	0	4.0	-
6	Fan Hooks in nos	0	18.0	-
7	Flexible pipe - 25mm in mts	0	6.0	-
8	Junction Box - 25mm in nos	210	4.0	840
9	PVC Pipe-1" 1.2 mm in nos	5	27.0	135
10	PVC Pipe-1" 1.5 mm in nos	0	34.0	-
11	AC sheets 2 x 2 in nos	5	50.0	250
12	PVC strip connector in nos	530	10.0	5,300
13	Insulation Tape	45	10.0	450
	Wires			
1	Al Servive wire-3/20 in mts	145	10.0	1,450
2	Al Servive wire-7/20 in mts	800	13.0	10,400
3	Cu-Multistand wire-1/18 in bundles	110	492.0	54,120
4	Cu-Multistand wire-3/20 in bundles	26	1,158.0	30,108
5	Cu-Multistand wire-7/20 in bundles	22	1,724.0	37,928
6	Telephone wire-2pair in bundles	6	466.0	2,796
7	TV wire-RG-6 in mts	200	11.0	2,200
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	20	94.0	1,880
2	Modular plate-1 way in nos	5	29.0	145
3	Modular plate-2 way in nos	80	29.0	2,320
4	Modular plate-4way in nos	9	44.0	396
5	Modular plate-6way in nos	8	61.0	488
6	Modular plate-8way in nos	29	78.0	2,262
	Modulaar Switches, Etc.			
1	Modular Bell Switches-6A in nos	6	44.0	264
2	Modular Switch blank plates in nos	58	10.0	580
3	Modular Socket-15A in nos	0	81.0	-
4	Modular Socket-6A in nos	58	18.0	1,044
5	Modular Step Dimmer- in nos	29	149.0	4,321
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	0	55.0	-
8	Modular Telephone jack- in nos	39	41.0	1,599
9	Modular TV Socket- in nos	39	41.0	1,599
	MS Boxes			
1	Metal box-12 way in nos	25	56.0	1,400
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	117	14.0	1,638
4	Metal box-4way in nos	115	21.0	2,415
5	Metal box-6way in nos	259	30.0	7,770
6	Metal box-8way in nos	68	40.0	2,720
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	15	868.0	13,020
3	Metal enclosure 2 way for change over in nos	0	120.0	-


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY QUANTITY**  
 By  Dt **22/06/12**  
**MODI VENTURES**

	MCB'S			-
1	MCB 6 Amps- in nos	14	88.0	1,232
2	MCB-16 Amps- in nos	0	88.0	-
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	33	88.0	2,904
	Isolators			-
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	0	443.0	-
3	Change over - 25 Amps - in nos	0	680.0	-
	Tube Lights			-
1	Tube light-2ft in nos	17	33.0	561
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	15	366.0	5,490
4	Tubelight fitting 4 ft- in nos	3	399.0	1,197
	Total			204,107


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Di  
 22/06/12  
 MODI VENTURES




Statement [as per format in Circular no. 543 (c)]					
Register:	Plumbing - GI & PVC Stock Register				
Company:	Modi Ventures				
Project:	Gulmohar Gardens				
Phase:	II				
Prepared by:	R.Sanjay				
Date:	21.06.12				
S No	Item	Balance	Quantity	Value	Amount
	GI Material				
1	Ball Cork 1/2" in nos.	15		185.00	2,775
2	Ball Valve 1/2" in nos.	12		387.00	4,644
3	G.I.- Coupling 1 1/2" in nos.	0		44.00	-
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	0		22.00	-
6	G.I.- Coupling 1/2" in nos.	30		10.00	300
7	G.I.- Coupling 2" in nos.	0		67.00	-
8	G.I.- Coupling 3/4" in nos.	9		16.00	144
9	G.I.- Elbow 1 1/2" in nos.	0		65.00	-
10	G.I.- Elbow 1 1/4" in nos.	0		48.00	-
11	G.I.- Elbow 1" in nos.	0		31.00	-
12	G.I.- Elbow 1/2" in nos.	120		11.00	1,320
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	11		17.00	187
15	G.I.- Nipple all sizes 1" in nos.	20		22.00	440
16	G.I.- Nipple all sizes 1/2" in nos.	240		12.00	2,880
17	G.I.- Nipple all sizes 3/4" in nos.	35		16.00	560
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	0		978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	4		838.00	3,352
21	G.I.- Pipe 1/2" (20 ft length) in nos.	14		406.00	5,684
22	G.I.- Pipe 2" (20 ft length) in nos.	0		1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.	5		541.00	2,705
24	G.I.- Plug 1 1/2" in nos.	0		40.00	-
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	12		19.00	228
27	G.I.- Plug 1/2" in nos.	35		6.00	210
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	20		12.00	240
30	G.I.- Reducer 1 1/2" in nos.	0		46.00	-
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	40		74.00	2,960
33	G.I.- Reducer 1/2" in nos.	0		16.00	-
34	G.I.- Reducer 2" in nos.	0		70.00	-
35	G.I.- Reducer 3/4" in nos.	27		17.00	459
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	0		44.00	-
39	G.I.- Tee 1/2" in nos.	47		17.00	799
40	G.I.- Tee 2" in nos.	2		139.00	278
41	G.I.- Tee 3/4" in nos.	0		30.00	-
42	G.I.- Union 1 1/2" in nos.	0		128.00	-
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	25		70.00	1,750
45	G.I.- Union 1/2" in nos.	39		30.00	1,170
46	G.I.- Union 2" in nos.	0		195.00	-
47	G.I.- Union 3/4" in nos.	18		46.00	828


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


Page 1 of 2  
**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 21/06/12  
 MODI VENTURES

48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	8	814.00	6,512
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	18	567.00	10,206
	PVC- SWR Pipes			-
1	Lubricant in lts	0	102.00	-
2	PVC 3" Bend 45 in nos.	180	24.00	4,320
3	PVC 3" Bend Plain in nos.	38	28.00	1,064
4	PVC 3" Bend with door in nos.	29	40.00	1,160
5	PVC 3" Cleaning pipe with Door in nos.	33	43.00	1,419
6	PVC 3" Coupler in nos.	25	22.00	550
7	PVC 3" Floor Trap in nos.	19	50.00	950
8	PVC 3" Nani Trap in nos.	37	41.00	1,517
9	PVC 3" Pipe Double Socket in nos.	13	157.00	2,041
10	PVC 3" Pipe Single Socket in nos.	0	143.00	-
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	20	38.00	760
13	PVC 3" Tee with door in nos.	20	43.00	860
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	0	56.00	-
16	PVC 3" Clamps in nos.	41	10.00	410
17	PVC 4" Bend 45 in nos.	80	39.00	3,120
18	PVC 4" Bend Plain in nos.	60	47.00	2,820
19	PVC 4" Bend with door in nos.	18	64.00	1,152
20	PVC 4" Clamps in nos.	96	10.00	960
21	PVC 4" Cleaning pipe with Door in nos.	25	75.00	1,875
22	PVC 4" Coupler in nos.	15	34.00	510
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	18	124.00	2,232
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	85	280.00	23,800
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	10	66.00	660
31	PVC 4" Tee with door in nos.	40	77.00	3,080
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in lts	0	121.00	-
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	98	8.00	784
2	PVC-Rigid-Pipe- 1 1/2" in leng.	34	188.00	6,392
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	35	9.00	315
	Total			113,382


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 22/06/12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		21.06.12			
S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos	0		533.00	-
2	CP- Bottle trap- in nos	15		481.00	7,215.00
3	CP- Jali with hole- in nos	0		78.00	-
4	CP- Jali without hole- in nos	39		78.00	3,042.00
5	CP- Pillar cock- in nos	8		529.00	4,232.00
6	CP- Shower arm- in nos	3		296.00	888.00
7	CP- Shower head - in nos	3		415.00	1,245.00
8	CP- Stop Cock-1/2" in nos	10		213.00	2,130.00
9	CP- Tap Long body- in nos	2		533.00	1,066.00
10	CP- Tap Short Body- in nos	6		358.00	2,148.00
11	CP- Wall Mixer Bend- in nos	0		55.00	-
12	CP- Wall Mixer- in nos	4		1,989.00	7,956.00
13	CP- Flange - in nos	39		85.00	3,315.00
14	PVC Connection 1.5 ft in Nos			42.00	-
15	PVC Connection 2 ft in Nos	110		52.00	5,720.00
16	CP Extension Nipple in Nos	59		33.00	1,947.00
17	CP Tap two in one in nos	0		617.00	-
18	CP Waste coupling in nos	18		62.00	1,116.00
Sanitary					
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	10		677.00	6,770.00
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	6		380.00	2,280.00
5	PVC Flush tank- in nos	3		408.00	1,224.00
6	Ceramic Flush tank- in nos	6		562.00	3,372.00
7	Orissa pan in nos	2		344.00	688.00
8	Pedestal- in nos	18		506.00	9,108.00
9	Pedstal wash basin- in nos	0		999.00	-
10	Seat Cover- in nos	6		600.00	3,600.00
11	Wash basin bracket- in Pair	10		119.00	1,190.00
12	Wash Basin- in nos	3		493.00	1,479.00
13	Loft Tank- in nos	10		935.00	9,350.00
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
Total					81,081.00


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 22/06/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]						Prepared by: R.Sanjay					
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register				Date: 21.06.12					
Company:		Modi Ventures				D=					
Project:		Gulmohar Gardens - II									
S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	392.00	11.00	35.64
2	Jhonson Grey	Border			8.00	2.50	30.00	4.17	43.00	1.00	43.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	180.00	4.00	45.00
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	183.00	11.00	16.64
2	Jhonson Brown	Border			8.00	2.50	30.00	4.17	60.00	1.00	60.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	235.00	7.00	33.57
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	2.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Bathroom Tiles Option 5 -semi deluxe</b>											
1		Body							-	1.00	-
2		Border							-	1.00	-
3		Base							-	1.00	-
4		Floor							-	1.00	-
5		Motif							-	1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	1.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	1.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic							-	1.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	283.00	62.00	4.56


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 27/06/12  
 MODI VENTURES

General


Stock Statement [as per format in Circular no. 543 (a)]					
Stock Register:		Tools & General Material Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		21.06.12			
S No	Item	Balance	Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs		3	37.00	111
2	Bombay Broom- in nos		250	7.00	1,750
3	Chisel flat- in nos		-	45.00	-
4	Coconut Broom- in nos		78	6.00	468
2	Consumables- Acid- in Ltrs		6	8.00	48
3	Crobars in nos		-	394.00	-
4	Fevicol in Kgs		-	110.00	-
5	Fruit packing covers in packets		-	60.00	-
3	GI Bucket- in nos		-	90.00	-
4	GI Pots- in nos		-	73.00	-
5	Gova rope- in bundles		15	166.00	2,490
6	Gumpas - big - in nos		30	122.00	3,660
4	Gumpas - small - in nos		-	77.00	-
5	Hammer all types in nos		-	95.00	-
6	Hold fast for doors in nos		30	42.00	1,260
7	Kabootar jali in bundles		10	115.00	1,150
5	Labour Helmet female - in nos		30	55.00	1,650
6	Labour Helmet male- in nos		10	59.00	590
7	Plastic Mug in nos		-	10.00	-
8	Poker bit in nos		-	28.00	-
6	Recron in packets		350	34.00	11,900
7	Safety belt- in nos		10	280.00	2,800
8	Spade- in nos		6	84.00	504
9	Sponge- in nos		297	7.00	2,079
7	Staff Helmet- in nos		-	124.00	-
8	Tile grout in kgs		79	35.00	2,765
9	White cement in 25 kg in bags		2	380.00	760
10	Janta Paste in in grams		20	0.10	2
8	Araltide in gms		6	1.00	6
Total					33,993
Cement and Building Material					
S No	Item	Balance	Quantity	Value	Amount
1	Cement 53 Grade in bags		1	180.00	180
2	Cement PPC grade in bags		129	180.00	23,220
5	Corse sand in cft		-	22.00	-
3	Fine sand in cft		-	24.00	-
4	Metal 20 mm in cft		-	22.00	-
6	Robo sand in cft		-	18.00	-
7	Solid Blocks 4"		-	14.00	-
8	Solid Blocks 6"		-	20.00	-
9	Table brick 9"x4"x3" in nos		4,000	2.00	8,000
Total					31,400

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Page 1  
 Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt: 27/06/12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		R.Sanjay				
Date:		21.06.12				
S No	Item	Quantity	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	10	45.00	450		
2	Fisher plug in 6 mm packets	19	45.00	855		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	500	0.40	200	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	1000	0.40	400	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	500	0.40	200	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	900	0.40	360	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	400	0.40	160	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
Hardware						
1	Glass for louvers in nos	178	16.00	2,848		
2	Hinges 4" in nos	120	11.00	1,320		
3	Main door Mortise lock in nos	5	1147.00	5,735		
4	SS door handles 6" in nos	27	80.00	2,160		
5	SS door stopper in nos	81	56.00	4,536		
6	SS Tower bolt 4" in nos	19	60.00	1,140	windows	
7	SS Tower bolt 6" in nos	11	80.00	880	french doors	
8	SS tubular lock in nos	76	330.00	25,080		
9	SS window handles 4" in nos	14	60.00	840		
Doors & Wood						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	6	929.33	5,576		
3	Flush Doors 26" wide in nos	8	755.08	6,041		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	0	2043.74	-		
6	Panel Doors 32" wide in nos	12	1767.56	21,211		
7	Panel Doors 26" wide in nos	7	1436.14	10,053		
8	Panel Doors other sizes in nos	2	1767.56	3,535		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				93,579		

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 22/06/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		K.Shirish		
Date:		21.06.12		
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	-	-	-
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	-	10.67	-
4	Steel Rebar - 16 mm in kgs	-	18.96	-
5	Steel Rebar - 20 mm in kgs	-	29.63	-
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	1,000	4.50	4,500
Total				4,500.00
Amount				171,000.00
S No	Item	of lengths	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	8	240	1,920
3	MS flat 1/2" x 6 mm - 18' length in nos	12	132	1,584
4	MS flat 3/4" x 6 mm - 18' length in nos	10	180	1,800
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	20	360	7,200
7	nos	20	360	7,200
8	nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	12	360	4,320
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm- 18' length in nos	35	180	6,300
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	40	60	2,400
18	MS Z angle 3/4" x 3 mm - 18' length in nos	20	340	6,800
Total				44,324

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **22/06/12**  
**MODI VENTURES**

**GMG-II Attendance Payment Report**

From: 15/6/12

To: 21/6/12

*Contractor Name* A.Jyothi Babu (Water Proofing)

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (14 detail records) **Sum**  
 Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (14 detail records) **Sum**

5000

*Contractor Name* A.Ramullu (Carpenter)

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (13 detail records) **Sum** 3725  
 Summary for 'Contractor Name' = A.Ramullu (Carpenter) (13 detail records) **Sum** 3725

*Contractor Name* B.Hanumanth (Painting Work)

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (44 detail records) **Sum** 12325  
 Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (44 detail records) **Sum** 12325

*Contractor Name* B.Sudharshan (Electrician)

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (5 detail records) **Sum** 1512.5  
 Summary for 'Contractor Name' = B.Sudharshan (Electrician) (5 detail records) **Sum** 1512.5

*Contractor Name* Dayanand (Civil Work)

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (6 detail records) **Sum** 1950

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (160 detail records) **Sum** 39100  
 Summary for 'Contractor Name' = Dayanand (Civil Work) (166 detail records) **Sum** 41050

*Contractor Name* G.Mannem (Earth Work)

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (19 detail records) **Sum** 3940

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (44 detail records) **Sum** 9380  
 Summary for 'Contractor Name' = G.Mannem (Earth Work) (63 detail records) **Sum** 13320

9500

*Contractor Name* G.Snehalatha (Earth Work)

**Payment Type** Job Work


Summary for 'Payment Type' = Job Work (63 detail records) **Sum** 11190  
 Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (63 detail records) **Sum** 11190


11300

*Contractor Name* G.Srinivas (Civil Work)

22 June, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 22/06/12  
 MODI VENTURES



Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (1 detail record) Sum  
Summary for 'Contractor Name' = G.Srinivas (Civil Work) (1 detail record) Sum

325  
325 no Voucher.

Contractor Name Janardhan Prasad (Tiles Work)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (10 detail records) Sum 3250

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (17 detail records) Sum 5850

Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (27 detail Sum 9100

Contractor Name K.Mohan Rao (Electrician)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (35 detail records) Sum 9790

Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (35 detail rec Sum 9790

Contractor Name Kaileshwar (Civil Work)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (10 detail records) Sum 3085

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (138 detail records) Sum 33235

Summary for 'Contractor Name' = Kaileshwar (Civil Work) (148 detail recor Sum 36320

Contractor Name P.Praveen Kumar(Welder)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (3 detail records) Sum 900

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (2 detail records) Sum 600

Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (5 detail recor Sum 1500

Contractor Name R.Babu Rao (Centring)

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (3 detail records) Sum 850

Summary for 'Contractor Name' = R.Babu Rao (Centring) (3 detail records) Sum 850

Contractor Name Sirisha (Painting Work)

Payment Type Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (30 detail records) Sum 8250


Summary for 'Contractor Name' = Sirisha (Painting Work) (30 detail records Sum 8250


Contractor Name Sreekanth Jena (Plumbing work)


Payment Type Dept.

22 June, 2012

Page 2 of 3

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By  Dt 22/06/12  
MODI VENTURES

Summary for 'Payment Type' = Dept. (4 detail records)	<b>Sum</b>	1100
<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (20 detail records)	<b>Sum</b>	5750
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (24 deta	<b>Sum</b>	6850

*Contractor Name*                      *Tanveer Khan (Plumber Work)*

<b>Payment Type</b> Job Work		
Summary for 'Payment Type' = Job Work (16 detail records)	<b>Sum</b>	4650
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (16 detail	<b>Sum</b>	4650

5000

*Contractor Name*                      *V.Srinivas (Electrical Work)*


<b>Payment Type</b> Job Work		
Summary for 'Payment Type' = Job Work (11 detail records)	<b>Sum</b>	2920
<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (28 detail records)	<b>Sum</b>	7535
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (39 detail re	<b>Sum</b>	10455
<b>Grand Total</b>		171212.5


7535

22 June, 2012

Page 3 of 3



**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **22/06/12**  
**MODI VENTURES**

**Payment Request Form - Other labour payments**

Company		MODI VENTURES		Project / Phase		GMG-II	
Sl. No.	Contractor Name	Work Type	Nature of Payment	Amount	Remarks	Payment Approved	Amount Approved
1.	B.Hannamant	Painting	Advance	25,000/-	Against G-Block Part-II Bills	✓	
2.	Sirisha	Painting	Advance	15,000/-	Against G-Block Part-II Bills	✓	
3.	Brama Chary	Carpenter	Advance	10,000/-	Advance Amount for Club house wood work.	✓	
4.	A.Ramulu	Carpenter	Advance	5,000/-	Advance Amount for Machine repairing work	✓	
5.	V.Ashok	Flooring	Advance	15,000/-	Advance Amount for VDF Flooring work.	✓	
6.							
7.							
8.							
9.							
10.							

Prepared by (Project Manager): A.RAMESH		Approved by (MD):	
Sign		Sign	
Date	21.06.12	Date	13 JUN 2012



Notes: 1. Nature of payments can be on account, job work, loan or advance. 2. All labour payments made without attendance details must be mentioned in this form. 3. Vouchers can be made for these payments. 4. Accountants to make payment of these amounts only on MD's approval. 5. Project Managers to provide full details in remarks. 6. Mention weekly deduction of other deductions for loan.


**GMG-II Hire Payment Report**


From: 15/6/12

To: 21/6/12

Equipment Owner R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
15-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
15-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
15-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
15-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
15-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
15-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Jun-12	Tractor	AP 29V 8505	155	1.35	Per Piece	209.25
18-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
18-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
20-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
20-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
20-Jun-12	Tractor	AP 29V 8505	1	210	Per Trip	210
Summary for 'Vehicle Owner' = R.Bhupal (14 detail records)			<b>Sum</b>	168		2939.25
<b>Grand Total</b>			168			2939.25

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

**GMG-II Building Material Payment Report**

From: 15/6/12 To: 21/6/12

*Supplier Sai Vishal Enterprises***Material Type** Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
21-Jun-12	12:40	28.425	AP 29V 0966	750.75	21340.06875

Summary for 'Material Type' = Fine Robo Sand (1 detail record)

<b>Sum</b>	28.425	21340.06875
------------	--------	-------------

Summary for 'Supplier' = Sai Vishal Enterprises (1 detail record)

<b>Sum</b>	28.425	21340.06875
------------	--------	-------------

*Supplier Sri Laxmi Enterprises***Material Type** Red Bricks in Nos

Date	Time	Quantity	Vehicle No	Rate	Amount
20-Jun-12	10:36	5000	AP 29T 0782	2.94	14700

Summary for 'Material Type' = Red Bricks in Nos (1 detail record)

<b>Sum</b>	5000	14700
------------	------	-------

Summary for 'Supplier' = Sri Laxmi Enterprises (1 detail record)

<b>Sum</b>	5000	14700
------------	------	-------

*Supplier Vishwakarma Enterprises***Material Type** Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
15-Jun-12	10:24	16.69	AP 02TA 2672	735	12267.15
21-Jun-12	09:40	15.82	AP 29TA 4510	735	11627.7


Summary for 'Material Type' = Fine Robo Sand (2 detail records)


<b>Sum</b>	32.51	23894.85
------------	-------	----------

Summary for 'Supplier' = Vishwakarma Enterprises (2 detail records)

<b>Sum</b>	32.51	23894.85
------------	-------	----------

<b>Grand Total</b>	5060.935	59934.91875
--------------------	----------	-------------

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


Contractor Name	A.Jyothi Babu (Water Proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		7
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum		7
Summary for 'Payment Type' = Nil / By Vendor (13 detail records)	Sum		14
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (1	Sum		14
Contractor Name	A.Ramullu (Carpenter)		
Payment Type	Dept.		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (2 detail records)	Sum		2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		11
Summary for 'Payment Type' = Dept. (8 detail records)	Sum		13
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (8 detail rec	Sum		13
Contractor Name	B.Hanumanth (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (3 detail records)	Sum		3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		41
Summary for 'Payment Type' = Nil / By Vendor (9 detail records)	Sum		44
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (9 d	Sum		44
Contractor Name	B.Sudharshan (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		5.5
Summary for 'Payment Type' = Dept. (5 detail records)	Sum		5.5
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (5 detai	Sum		5.5
Contractor Name	Dayanand (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		6
Summary for 'Payment Type' = Dept. (6 detail records)	Sum		6
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum		36
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		76
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum		48
Summary for 'Payment Type' = On Ac. (19 detail records)	Sum		160
Summary for 'Contractor Name' = Dayanand (Civil Work) (25 detail r	Sum		166

22 June, 2012

Page 1 of 5

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES




Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY QUANTITY  
 By  Dt 22/06/12  
 MODI VENTURES

Contractor Name	G.Mannem (Earth Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	12
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	7
Summary for 'Payment Type' = Dept. (13 detail records)	Sum	19
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	26
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	20
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	46
Summary for 'Contractor Name' = G.Mannem (Earth Work) (25 detail	Sum	65
Contractor Name	G.Snehalatha (Earth Work)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	39
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	24
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	63
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (12 det	Sum	63
Contractor Name	G.Srinivas (Civil Work)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	1
Summary for 'Payment Type' = On Ac. (1 detail record)	Sum	1
Summary for 'Contractor Name' = G.Srinivas (Civil Work) (1 detail re	Sum	1
Contractor Name	Janardhan Prasad (Tiles Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	5
Summary for 'Payment Type' = Dept. (10 detail records)	Sum	10
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	8
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	6
Summary for 'Payment Type' = On Ac. (13 detail records)	Sum	17
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (2	Sum	27
Contractor Name	K.Mohan Rao (Electrician)	

22 June, 2012


Page 2 of 5





Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (7 detail records)		Sum	7
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	24
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	4
Summary for 'Payment Type' = On Ac. (18 detail records)		Sum	35
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (18 det		Sum	35
Contractor Name	Kaileshwar (Civil Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	9
Summary for 'Payment Type' = Dept. (7 detail records)		Sum	10
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	41
Worker Skill	HM		
Summary for 'Worker Skill' = HM (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	53
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	35
Summary for 'Payment Type' = On Ac. (28 detail records)		Sum	138
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (35 detail		Sum	148
Contractor Name	P.Praveen Kumar(Welder)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	3
Summary for 'Payment Type' = Job Work (3 detail records)		Sum	3
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Summary for 'Payment Type' = On Ac. (2 detail records)		Sum	2
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (5 detail		Sum	5
Contractor Name	R.Babu Rao (Centring)		
Payment Type	On Ac.		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Summary for 'Payment Type' = On Ac. (3 detail records)		Sum	3

22 June, 2012

Page 3 of 5

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY QUANTITY  
 By  Dt 22/06/12  
 MODI VENTURES





Summary for 'Contractor Name' = R.Babu Rao (Centring) (3 detail re	Sum	3
Contractor Name	Sirisha (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	30
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)	Sum	30
Summary for 'Contractor Name' = Sirisha (Painting Work) (6 detail re	Sum	30
Contractor Name	Sreekanth Jena (Plumbing work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	4
Summary for 'Payment Type' = Dept. (2 detail records)	Sum	4
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	12
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = On Ac. (14 detail records)	Sum	20
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (1	Sum	24
Contractor Name	Tanveer Khan (Plumber Work)	
Payment Type	Job Work	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	8
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = Job Work (14 detail records)	Sum	16
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (14	Sum	16
Contractor Name	V.Srinivas (Electrical Work)	
Payment Type	Job Work	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	8
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = Job Work (6 detail records)	Sum	11
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	17

22 June, 2012

Page 4 of 5

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **22/06/12**  
**MODI VENTURES**

Worker Skill

MH

Summary for 'Worker Skill' = MH (4 detail records)


Summary for 'Payment Type' = On Ac. (15 detail records)


Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (21 d


Sum	6
Sum	28
Sum	39
Grand Total	698.5

22 June, 2012

Page 5 of 5

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures


CHECKED  
QUALITY/QUANTITY  
By  Dt 22/06/12  
MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 15-Jun-12 To Date: 15/6/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Jun-12	09:00	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:00	6070	Nifilesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
15-Jun-12	09:01	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
15-Jun-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:01	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:02	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:02	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
15-Jun-12	09:02	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
15-Jun-12	09:03	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
15-Jun-12	09:03	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:04	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
15-Jun-12	09:04	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
15-Jun-12	09:04	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:05	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
15-Jun-12	09:05	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:05	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:06	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:06	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
15-Jun-12	09:06	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
15-Jun-12	09:07	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
15-Jun-12	09:07	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
15-Jun-12	09:07	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
15-Jun-12	09:08	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
15-Jun-12	09:08	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:08	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
15-Jun-12	09:09	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
15-Jun-12	09:09	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:09	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
15-Jun-12	09:10	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:10	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
15-Jun-12	09:10	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
15-Jun-12	09:11	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
15-Jun-12	09:11	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:11	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:12	6087	manoj	KAI	CIV	MA	325	18:00	1	G	Dept.	325
15-Jun-12	09:12	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
15-Jun-12	09:12	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
15-Jun-12	09:13	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:13	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
15-Jun-12	09:13	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
15-Jun-12	09:14	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160

22 June, 2012

Page 1 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **22/06/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Jun-12	09:14	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:14	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
15-Jun-12	09:15	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:15	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
15-Jun-12	09:16	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
15-Jun-12	09:16	6335	Mahender	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
15-Jun-12	09:16	6032	Laxmi	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
15-Jun-12	09:17	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
15-Jun-12	09:17	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
15-Jun-12	09:17	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
15-Jun-12	09:18	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
15-Jun-12	09:18	6338	Madhulu	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
15-Jun-12	09:18	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
15-Jun-12	09:19	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
15-Jun-12	09:19	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
15-Jun-12	09:19	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
15-Jun-12	09:20	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
15-Jun-12	09:20	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
15-Jun-12	09:20	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
15-Jun-12	09:21	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
15-Jun-12	09:21	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Dept.	450
15-Jun-12	09:21	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
15-Jun-12	09:22	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Jun-12	09:22	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Jun-12	09:22	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Jun-12	09:23	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Jun-12	09:23	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Jun-12	09:23	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Jun-12	09:24	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Jun-12	09:24	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
15-Jun-12	09:24	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
15-Jun-12	09:25	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
15-Jun-12	09:25	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	Job Work	185
15-Jun-12	09:25	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
15-Jun-12	09:26	6170	Ealiyasg	TAN	PLU	MH	175	18:00	1	G	Job Work	175
15-Jun-12	09:26	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
15-Jun-12	09:26	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Jun-12	09:27	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Jun-12	09:27	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Jun-12	09:27	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
15-Jun-12	09:28	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	Job Work	275
15-Jun-12	09:28	6305	Suni	VSR	ELE	MA	275	18:00	1	G	Job Work	275
15-Jun-12	09:28	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	Job Work	350

22 June, 2012

Page 2 of 3


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 22/06/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Jun-12	09:29	6137	Vishwaraj	KMR	ELE	MA	275	20:00	1	G	On Ac.	275
15-Jun-12	09:29	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
15-Jun-12	09:29	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
15-Jun-12	09:30	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
15-Jun-12	09:30	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
15-Jun-12	09:30	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	Dept.	275
15-Jun-12	09:31	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
15-Jun-12	09:31	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Jun-12	09:31	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
15-Jun-12	09:32	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
15-Jun-12	09:32	9065	Temporary Car	GSN	EAR	MH	190	20:00	1	G	Job Work	190
15-Jun-12	09:32	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
15-Jun-12	09:33	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
15-Jun-12	09:33	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
15-Jun-12	09:33	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
15-Jun-12	09:34	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
15-Jun-12	09:34	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
15-Jun-12	09:34	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
15-Jun-12	09:35	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
15-Jun-12	09:35	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	Dept.	275
15-Jun-12	09:35	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	Job Work	300
15-Jun-12	09:36	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275
15-Jun-12	09:36	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **22/06/12**  
**MODI VENTURES**


**GMG-II Detailed Attendance Rep** From Date: 16-Jun-12 To Date: 16/6/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Jun-12	09:00	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jun-12	09:00	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jun-12	09:00	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jun-12	09:01	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jun-12	09:01	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jun-12	09:02	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:02	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jun-12	09:02	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jun-12	09:03	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jun-12	09:03	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jun-12	09:04	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:04	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:04	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:05	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jun-12	09:05	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:05	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:06	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
16-Jun-12	09:06	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	Dept.	325
16-Jun-12	09:06	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jun-12	09:07	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jun-12	09:07	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jun-12	09:07	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jun-12	09:08	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:08	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:08	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:09	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jun-12	09:09	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:09	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jun-12	09:10	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:10	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jun-12	09:10	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
16-Jun-12	09:11	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jun-12	09:11	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jun-12	09:11	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jun-12	09:12	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:12	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:12	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:13	6056	Kaifesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:13	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jun-12	09:13	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:14	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325

22 June, 2012

Page 1 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 22/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Jun-12	09:14	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jun-12	09:14	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:15	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jun-12	09:15	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Jun-12	09:15	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Jun-12	09:16	6111	Ialitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Jun-12	09:16	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
16-Jun-12	09:16	6328	Husen	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
16-Jun-12	09:17	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
16-Jun-12	09:17	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
16-Jun-12	09:17	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
16-Jun-12	09:18	6037	Mahboob	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
16-Jun-12	09:18	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
16-Jun-12	09:18	6032	Laxmi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
16-Jun-12	09:19	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
16-Jun-12	09:19	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
16-Jun-12	09:19	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
16-Jun-12	09:20	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
16-Jun-12	09:20	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
16-Jun-12	09:20	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
16-Jun-12	09:21	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
16-Jun-12	09:21	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
16-Jun-12	09:21	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
16-Jun-12	09:22	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	Dept.	450
16-Jun-12	09:22	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
16-Jun-12	09:22	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
16-Jun-12	09:23	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
16-Jun-12	09:23	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
16-Jun-12	09:23	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
16-Jun-12	09:24	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
16-Jun-12	09:24	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
16-Jun-12	09:24	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
16-Jun-12	09:25	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
16-Jun-12	09:25	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
16-Jun-12	09:25	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
16-Jun-12	09:26	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
16-Jun-12	09:26	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Jun-12	09:26	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jun-12	09:27	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jun-12	09:27	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jun-12	09:27	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jun-12	09:28	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jun-12	09:28	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jun-12	09:28	6155	Maresh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

22 June, 2012

Page 2 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **22/06/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Jun-12	09:29	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jun-12	09:29	6302	Mukesh	SHR	PAI	MA	275	20:00	1	G	Nil / By V	275
16-Jun-12	09:29	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jun-12	09:30	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
16-Jun-12	09:30	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	Dept.	275
16-Jun-12	09:30	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Jun-12	09:31	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Jun-12	09:31	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Jun-12	09:31	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
16-Jun-12	09:32	6305	Suni	VSR	ELE	MA	275	20:00	1	G	Job Work	275
16-Jun-12	09:32	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	Job Work	275
16-Jun-12	09:32	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	Job Work	275
16-Jun-12	09:33	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
16-Jun-12	09:33	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
16-Jun-12	09:33	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
16-Jun-12	09:34	6259	Ramsunar	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
16-Jun-12	09:34	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
16-Jun-12	09:34	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
16-Jun-12	09:35	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
16-Jun-12	09:35	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jun-12	09:35	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jun-12	09:36	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	Dept.	275
16-Jun-12	09:36	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	Dept.	350
16-Jun-12	09:36	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	Job Work	300
16-Jun-12	09:37	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
16-Jun-12	09:37	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
16-Jun-12	09:37	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
16-Jun-12	09:38	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	Job Work	275
16-Jun-12	09:38	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Jun-12	09:38	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350

22 June, 2012

Page 3 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **22/06/12**  
**MODI VENTURES**




**GMG-II Detailed Attendance Rep** From Date: 17-Jun-12 To Date: 17/6/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Jun-12	06:00	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jun-12	06:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jun-12	06:00	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jun-12	06:01	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
17-Jun-12	06:01	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Jun-12	09:00	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Jun-12	09:00	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Jun-12	09:00	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
17-Jun-12	09:01	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
17-Jun-12	09:01	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  DI  
 22/06/12  
 MODI VENTURES


**GMG-II Detailed Attendance Rep** From Date: 18-Jun-12 To Date: 18/6/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Jun-12	09:00	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jun-12	09:00	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jun-12	09:00	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jun-12	09:01	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jun-12	09:01	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jun-12	09:02	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:02	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jun-12	09:02	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jun-12	09:03	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jun-12	09:03	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jun-12	09:04	6111	Ialitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jun-12	09:04	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:04	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:05	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jun-12	09:05	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jun-12	09:05	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:06	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jun-12	09:06	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jun-12	09:06	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jun-12	09:07	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jun-12	09:07	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jun-12	09:07	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jun-12	09:08	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:08	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:08	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:09	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:09	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jun-12	09:09	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jun-12	09:10	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
18-Jun-12	09:10	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:10	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Jun-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:11	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
18-Jun-12	09:11	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:12	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:12	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jun-12	09:12	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:13	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jun-12	09:13	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:13	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:14	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325

22 June, 2012


Page 1 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **22/06/12**  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Jun-12	09:14	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
18-Jun-12	09:14	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jun-12	09:15	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Jun-12	09:15	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Jun-12	09:16	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
18-Jun-12	09:16	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
18-Jun-12	09:16	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
18-Jun-12	09:17	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
18-Jun-12	09:17	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
18-Jun-12	09:17	6352	Srinivas	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
18-Jun-12	09:18	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
18-Jun-12	09:18	6032	Laxmi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
18-Jun-12	09:18	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
18-Jun-12	09:19	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
18-Jun-12	09:19	6338	Madhulu	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
18-Jun-12	09:19	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	Dept.	275
18-Jun-12	09:20	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Dept.	275
18-Jun-12	09:20	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
18-Jun-12	09:20	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
18-Jun-12	09:21	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
18-Jun-12	09:21	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
18-Jun-12	09:21	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
18-Jun-12	09:22	6305	Suni	VSR	ELE	MA	275	18:00	1	G	Job Work	275
18-Jun-12	09:22	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
18-Jun-12	09:22	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	Job Work	185
18-Jun-12	09:23	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
18-Jun-12	09:23	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
18-Jun-12	09:23	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
18-Jun-12	09:24	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Jun-12	09:24	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Jun-12	09:24	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Jun-12	09:25	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Jun-12	09:25	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Jun-12	09:25	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
18-Jun-12	09:26	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	Dept.	275
18-Jun-12	09:26	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	Job Work	300
18-Jun-12	09:26	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
18-Jun-12	09:27	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
18-Jun-12	09:27	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
18-Jun-12	09:27	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
18-Jun-12	09:28	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
18-Jun-12	09:28	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Jun-12	09:28	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
18-Jun-12	09:29	6301	Anand	SHR	PAI	MA	275	20:00	1	G	Nil / By V	275

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 22/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Jun-12	09:29	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Jun-12	09:29	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
18-Jun-12	09:30	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
18-Jun-12	09:30	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
18-Jun-12	09:30	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
18-Jun-12	09:31	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
18-Jun-12	09:31	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
18-Jun-12	09:31	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
18-Jun-12	09:32	9066	Temporary Car	GSN	EAR	MH	190	20:00	1	G	Job Work	190
18-Jun-12	09:32	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
18-Jun-12	09:32	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
18-Jun-12	09:33	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
18-Jun-12	09:33	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
18-Jun-12	09:33	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
18-Jun-12	09:34	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
18-Jun-12	09:34	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
18-Jun-12	09:34	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Jun-12	09:35	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Jun-12	09:35	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	Dept.	275
18-Jun-12	09:35	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	Dept.	350
18-Jun-12	09:36	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	Job Work	275
18-Jun-12	09:36	6019	G.Srinivas	RBR	CEN	HM	350	18:00	1	G	On Ac.	350
18-Jun-12	09:36	6013	Jetu	RBR	CEN	MA	250	18:00	1	G	On Ac.	250

22 June, 2012

Page 3 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **22/06/12**  
**MODI VENTURES**

**GMG-II Detailed Attendance Rep** From Date: 19-Jun-12 To Date: 19/6/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Jun-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jun-12	09:00	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jun-12	09:00	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:01	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jun-12	09:01	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:01	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:02	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:02	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jun-12	09:02	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jun-12	09:03	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:03	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:03	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:04	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:04	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jun-12	09:04	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jun-12	09:05	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jun-12	09:05	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:05	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
19-Jun-12	09:06	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jun-12	09:06	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jun-12	09:06	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jun-12	09:07	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jun-12	09:07	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jun-12	09:07	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jun-12	09:08	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jun-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
19-Jun-12	09:08	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:09	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jun-12	09:09	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jun-12	09:09	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:10	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:10	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jun-12	09:10	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:11	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jun-12	09:11	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:11	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jun-12	09:12	6087	manoj	KAI	CIV	MA	325	18:00	1	G	Dept.	325
19-Jun-12	09:12	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:12	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:13	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:13	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
19-Jun-12	09:13	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jun-12	09:14	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 22/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Jun-12	09:14	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:14	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jun-12	09:15	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jun-12	09:15	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jun-12	09:15	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:16	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jun-12	09:16	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jun-12	09:16	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Jun-12	09:17	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:17	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Jun-12	09:17	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:18	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:18	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:18	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
19-Jun-12	09:19	6352	Srinivas,	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
19-Jun-12	09:19	6324	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
19-Jun-12	09:19	6032	Laxmi	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
19-Jun-12	09:20	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
19-Jun-12	09:20	6335	Mahender	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
19-Jun-12	09:20	6037	Mahboob	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
19-Jun-12	09:21	6356	Yadamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
19-Jun-12	09:21	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
19-Jun-12	09:21	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
19-Jun-12	09:22	6338	Madhulu	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
19-Jun-12	09:22	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
19-Jun-12	09:22	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
19-Jun-12	09:23	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
19-Jun-12	09:23	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
19-Jun-12	09:23	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
19-Jun-12	09:24	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jun-12	09:24	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jun-12	09:24	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
19-Jun-12	09:25	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Jun-12	09:25	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jun-12	09:25	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jun-12	09:26	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
19-Jun-12	09:26	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
19-Jun-12	09:26	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
19-Jun-12	09:27	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Dept.	450
19-Jun-12	09:27	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	Dept.	275
19-Jun-12	09:27	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	Dept.	275
19-Jun-12	09:28	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
19-Jun-12	09:28	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Jun-12	09:28	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275

22 June, 2012

Page 2 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **22/06/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Jun-12	09:29	6133	Bal Reddy	KMR	ELE	MA	275	20:00	1	G	On Ac.	275
19-Jun-12	09:29	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
19-Jun-12	09:29	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
19-Jun-12	09:30	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
19-Jun-12	09:30	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
19-Jun-12	09:30	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Jun-12	09:31	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Jun-12	09:31	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jun-12	09:31	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Jun-12	09:32	6161	Rahul	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
19-Jun-12	09:32	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jun-12	09:32	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
19-Jun-12	09:33	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jun-12	09:33	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jun-12	09:33	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jun-12	09:34	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jun-12	09:34	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jun-12	09:34	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jun-12	09:35	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
19-Jun-12	09:35	6170	Ealiyasg	TAN	PLU	MH	175	18:00	1	G	Job Work	175
19-Jun-12	09:35	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
19-Jun-12	09:36	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
19-Jun-12	09:36	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
19-Jun-12	09:36	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
19-Jun-12	09:37	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
19-Jun-12	09:37	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
19-Jun-12	09:37	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
19-Jun-12	09:38	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
19-Jun-12	09:38	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
19-Jun-12	09:38	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
19-Jun-12	09:39	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
19-Jun-12	09:39	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
19-Jun-12	09:39	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
19-Jun-12	09:40	6244	D.Pandu	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
19-Jun-12	09:40	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
19-Jun-12	09:40	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
19-Jun-12	09:41	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
19-Jun-12	09:42	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Jun-12	09:42	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275

22 June, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt: 22/06/12  
 MODI VENTURES


GMG-II Detailed Attendance Rep From Date: 20-Jun-12 To Date: 20/6/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Jun-12	09:00	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jun-12	09:00	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jun-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jun-12	09:01	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:01	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jun-12	09:02	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:02	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jun-12	09:02	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:03	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:03	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:03	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
20-Jun-12	09:04	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:04	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:04	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:05	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jun-12	09:05	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jun-12	09:05	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jun-12	09:06	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jun-12	09:06	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:06	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jun-12	09:07	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jun-12	09:07	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jun-12	09:07	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jun-12	09:08	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
20-Jun-12	09:08	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jun-12	09:08	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jun-12	09:09	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:09	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:09	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:10	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jun-12	09:10	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jun-12	09:10	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:11	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:11	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jun-12	09:12	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jun-12	09:12	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
20-Jun-12	09:12	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	Dept.	160
20-Jun-12	09:13	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jun-12	09:13	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:13	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jun-12	09:14	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180

22 June, 2012

Page 1 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **22/06/12**  
**MODI VENTURES**





Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Jun-12	09:14	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jun-12	09:14	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Jun-12	09:15	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jun-12	09:15	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:16	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Jun-12	09:16	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:16	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:17	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Jun-12	09:17	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
20-Jun-12	09:17	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
20-Jun-12	09:18	6324	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
20-Jun-12	09:18	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
20-Jun-12	09:18	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
20-Jun-12	09:19	6335	Mahender	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
20-Jun-12	09:19	6362	Hanmanth	MAN	EAR	MH	0	18:00	1	CA	Job Work	0
20-Jun-12	09:19	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
20-Jun-12	09:20	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
20-Jun-12	09:20	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
20-Jun-12	09:20	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
20-Jun-12	09:21	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
20-Jun-12	09:21	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
20-Jun-12	09:21	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
20-Jun-12	09:22	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
20-Jun-12	09:22	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
20-Jun-12	09:22	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	Dept.	200
20-Jun-12	09:23	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	Dept.	450
20-Jun-12	09:23	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
20-Jun-12	09:23	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
20-Jun-12	09:24	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
20-Jun-12	09:24	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
20-Jun-12	09:24	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Jun-12	09:25	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Jun-12	09:25	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Jun-12	09:25	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Jun-12	09:26	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Jun-12	09:26	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Jun-12	09:26	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
20-Jun-12	09:27	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jun-12	09:27	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jun-12	09:27	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jun-12	09:28	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jun-12	09:28	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jun-12	09:28	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275

22 June, 2012

Page 2 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures



CHECKED  
 QUALITY/QUANTITY  
 By  Dt 22/06/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Jun-12	09:29	6155	Maresh.A	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
20-Jun-12	09:29	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jun-12	09:29	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jun-12	09:30	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
20-Jun-12	09:30	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Jun-12	09:30	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Jun-12	09:31	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
20-Jun-12	09:31	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Jun-12	09:31	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
20-Jun-12	09:32	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
20-Jun-12	09:32	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
20-Jun-12	09:32	6179	Das	SUD	ELE	MA	275	20:00	1	CA	Dept.	275
20-Jun-12	09:33	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
20-Jun-12	09:33	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Jun-12	09:33	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
20-Jun-12	09:34	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Jun-12	09:34	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Jun-12	09:34	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
20-Jun-12	09:35	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	Dept.	275
20-Jun-12	09:35	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
20-Jun-12	09:35	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
20-Jun-12	09:36	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
20-Jun-12	09:36	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jun-12	09:36	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Jun-12	09:37	6013	Jetu	RBR	CEN	MA	250	18:00	1	G	On Ac.	250

22 June, 2012

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


Page 3 of 3  
**CHECK**  
**QUALITY/QUANTITY**  
 By  Di   
**MODI VENTURES**


**GMG-II Detailed Attendance Rep** From Date: 21-Jun-12 To Date: 21/6/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Jun-12	09:00	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jun-12	09:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jun-12	09:00	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:01	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jun-12	09:01	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jun-12	09:01	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:02	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jun-12	09:02	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jun-12	09:02	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:03	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:03	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:03	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jun-12	09:04	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:04	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jun-12	09:04	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:05	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jun-12	09:05	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jun-12	09:05	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jun-12	09:06	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:06	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jun-12	09:06	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jun-12	09:07	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jun-12	09:07	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
21-Jun-12	09:07	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jun-12	09:08	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:08	6212	Shivlal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:08	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jun-12	09:09	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:09	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:09	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
21-Jun-12	09:10	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:10	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jun-12	09:10	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:11	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jun-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:11	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:12	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:12	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jun-12	09:13	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:13	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jun-12	09:13	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:14	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180

22 June, 2012

Page 1 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 22/06/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Jun-12	09:14	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:14	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jun-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
21-Jun-12	09:15	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:15	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jun-12	09:16	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Jun-12	09:16	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jun-12	09:16	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Jun-12	09:17	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Jun-12	09:17	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
21-Jun-12	09:17	6335	Mahender	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
21-Jun-12	09:18	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
21-Jun-12	09:18	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
21-Jun-12	09:18	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
21-Jun-12	09:19	6033	Y.Narsajah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
21-Jun-12	09:19	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
21-Jun-12	09:19	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
21-Jun-12	09:20	6032	Laxmi	MAN	EAR	FH	200	21:00	1.5	CA	Job Work	300
21-Jun-12	09:20	6024	Venkatamma	MAN	EAR	FH	200	21:00	1.5	CA	Job Work	300
21-Jun-12	09:20	6031	Shamlama	MAN	EAR	FH	200	21:00	1.5	CA	Job Work	300
21-Jun-12	09:21	6023	Sathyamma	MAN	EAR	FH	200	21:00	1.5	CA	Job Work	300
21-Jun-12	09:21	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
21-Jun-12	09:21	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	Dept.	275
21-Jun-12	09:22	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
21-Jun-12	09:22	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Dept.	275
21-Jun-12	09:22	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
21-Jun-12	09:23	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
21-Jun-12	09:23	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	Dept.	450
21-Jun-12	09:23	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
21-Jun-12	09:24	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
21-Jun-12	09:24	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
21-Jun-12	09:24	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Jun-12	09:25	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Jun-12	09:25	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Jun-12	09:25	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
21-Jun-12	09:26	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Jun-12	09:26	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
21-Jun-12	09:26	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jun-12	09:27	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jun-12	09:27	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jun-12	09:27	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jun-12	09:28	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	Dept.	275
21-Jun-12	09:28	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	Dept.	275
21-Jun-12	09:28	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275

22 June, 2012

Page 2 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **22/06/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Jun-12	09:29	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
21-Jun-12	09:29	6179	Das	SUD	ELE	MA	275	21:00	1.5	CA	Dept.	412.5
21-Jun-12	09:29	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Jun-12	09:30	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Jun-12	09:30	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Jun-12	09:30	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Jun-12	09:31	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
21-Jun-12	09:31	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
21-Jun-12	09:31	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
21-Jun-12	09:32	9076	Temporary Car	GSN	EAR	FH	170	20:00	1	G	Job Work	170
21-Jun-12	09:32	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
21-Jun-12	09:32	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
21-Jun-12	09:33	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jun-12	09:33	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jun-12	09:33	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Jun-12	09:34	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Jun-12	09:34	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Jun-12	09:34	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
21-Jun-12	09:35	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
21-Jun-12	09:35	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
21-Jun-12	09:35	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
21-Jun-12	09:36	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jun-12	09:36	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Jun-12	09:36	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275

22 June, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 22/06/12  
 MODI VENTURES


**GMM - II General Materials Inward Table Repo**


From: 15/6/12


To: 21/6/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
426	15-Jun-12	10:09	Balaji Traders		ABP Raw Silk	4 lbs	1	Nos		19306	By Bike	Hannanth	Security
426	15-Jun-12	10:09	Balaji Traders		OBD 8019	5kg	1	Nos		19306	By Bike	Hannanth	Security
426	15-Jun-12	10:09	Balaji Traders		Paint Brush		1	Nos		19306	By Bike	Hannanth	Security
426	15-Jun-12	10:09	Balaji Traders		Tampain oil	1600ml	1	Bottle		19306	By Bike	Hannanth	Security
426	15-Jun-12	10:09	Balaji Traders		ASP Blue	1Ltr	1	Nos		19306	By Bike	Hannanth	Security
426	15-Jun-12	10:09	Balaji Traders		ASP Brown	1Ltr	2	Nos		19306	By Bike	Hannanth	Security
427	15-Jun-12	17:30	MPPL HO		Attendance Sheet		4	Pads		4074	AP 29T 99	Shiva	Security
427	15-Jun-12	17:30	MPPL HO		Hire Charges Register		1	Nos		4074	AP 29T 99	Shiva	Security
427	15-Jun-12	17:30	MPPL HO		Rent Record Register		1	Nos		4074	AP 29T 99	Shiva	Security
428	15-Jun-12	17:30	Vasant Trading		Sheet metal screw	25X8	1000	Pieces		10290	AP 29T 99	Shiva	Security
428	15-Jun-12	17:30	Vasant Trading		Sheet metal screw	50x8	1000	Pieces		10290	AP 29T 99	Shiva	Security
428	15-Jun-12	17:30	Vasant Trading		Wooden Screw	30x8	25	Pkt		10290	AP 29T 99	Shiva	Security
428	15-Jun-12	17:30	Vasant Trading		Sheet metal screw	50x6	1000	Pieces		10290	AP 29T 99	Shiva	Security
428	15-Jun-12	17:30	Vasant Trading		Sheet metal screw	75x6/8	1000	Pieces		10290	AP 29T 99	Shiva	Security
428	15-Jun-12	17:30	Vasant Trading		Sheet metal screw	32x6	1000	Pieces		10290	AP 29T 99	Shiva	Security
429	15-Jun-12	17:30	G.Krishna Murt		Acid Bottle	1Ltr	24	Boxes		13749	AP 29T 99	Shiva	Security
430	15-Jun-12	17:30	Radiant Systems		Steel Mat Number Plate	4"x2"	70	Nos		5061	AP 29T 99	Shiva	Security
431	15-Jun-12	17:30	Praful Sanitary		PVC Long Bend		5	Nos		6582	AP 29T 99	Shiva	Security
431	15-Jun-12	17:30	Praful Sanitary		Flush Tank		5	Nos		6582	AP 29T 99	Shiva	Security
432	15-Jun-12	17:30	PI Agencies		Hinge	4"	75	Nos		8044	AP 29T 99	Shiva	Security
433	15-Jun-12	17:30	Hari Hara Iron		Chicken Mesh		20	Burdle		10311	AP 29T 99	Shiva	Security
434	15-Jun-12	17:40	Pavan Electrical		Locks	70"	8	Nos		2415	By Bike	Ravi	Security
434	15-Jun-12	17:40	Pavan Electrical		Locks	35"	2	Nos		2415	By Bike	Ravi	Security
434	15-Jun-12	17:40	Pavan Electrical		Locks	4/6	4	Nos		2415	By Bike	Ravi	Security
434	15-Jun-12	17:40	Pavan Electrical		Nut bolt	8"	2	Nos		2415	By Bike	Ravi	Security
435	15-Jun-12	17:00	Pavan Electrical		PVC Clamp	4"	2	Coils		2423	By Bike	Ravi	Security
435	15-Jun-12	17:00	Pavan Electrical		PVC Bends	50mm	2	Nos		2423	By Bike	Ravi	Security
435	15-Jun-12	17:00	Pavan Electrical		Speaker Wire	25 Mtrs	1	Coils		2423	By Bike	Ravi	Security
436	16-Jun-12	10:30	Saroja Book De		Register		1	No		48	By Bike	Bhuchaiiah	Security
437	16-Jun-12	10:30	Raj Kamal Glass		Screw	16x6	8	Dozens		-	By Bike	Bhuchaiiah	Security
438	16-Jun-12	12:27	Durga Electrical		OBD 7897	20kg	1	Can		470	By Bike	Murali	Security
438	16-Jun-12	12:27	Durga Electrical		OBD 2387	20kg	1	Can		470	By Bike	Murali	Security

22 June, 2012


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  DI 22/06/12  
 MODI VENTURES


**Certified by:** Page 1 of 4  
  
 Asst. Admin. Manager  
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
438	16-Jun-12	12:27	Durga Electrical		Water Paper	180 No	50	Pieces		470	By Bike	Murali	Security
438	16-Jun-12	12:27	Durga Electrical		Roller sponge		6	Nos		470	By Bike	Murali	Security
438	16-Jun-12	12:27	Durga Electrical		Paint Brush	4"	3	Nos		470	By Bike	Murali	Security
438	16-Jun-12	12:27	Durga Electrical		Yellow Oxide	100ml	1	No		470	By Bike	Murali	Security
438	16-Jun-12	12:27	Durga Electrical		Tarpain oil	5Ltrs	2	Nos		470	By Bike	Murali	Security
438	16-Jun-12	12:27	Durga Electrical		wood primer	4 kg	1	No		470	By Bike	Murali	Security
439	16-Jun-12	17:50	MPIPL HO		Material Issue Authorisati		10	Pads		4075	AP 13X 46	Ravi	Security
439	16-Jun-12	17:50	MPIPL HO		Worker Attendance Regis		4	Nos		4075	AP 13X 46	Ravi	Security
440	16-Jun-12	17:50	Pratful Sanitary		CP Wall Mixer		20	Nos	Hindware	5585	AP 13X 46	Ravi	Security
441	16-Jun-12	17:50	Sehgal Enterpris		DB Box	4way	4	Nos		8034	AP 13X 46	Ravi	Security
441	16-Jun-12	17:50	Sehgal Enterpris		DB Box	12way	5	Nos		8034	AP 13X 46	Ravi	Security
441	16-Jun-12	17:50	Sehgal Enterpris		DB Box	10 Way	10	Nos		8034	AP 13X 46	Ravi	Security
442	16-Jun-12	17:50	Sehgal Enterpris		Socket	20 Amps	50	Nos		8313	AP 13X 46	Ravi	Security
442	16-Jun-12	17:50	Sehgal Enterpris		Switch	20 Amps	35	Nos		8313	AP 13X 46	Ravi	Security
442	16-Jun-12	17:50	Sehgal Enterpris		Module Plate	6way	30	Nos		8313	AP 13X 46	Ravi	Security
443	16-Jun-12	17:50	Sehgal Enterpris		MCB 8P	6Amps	25	Nos		8312	AP 13X 46	Ravi	Security
443	16-Jun-12	17:50	Sehgal Enterpris		MCB 8P	16 Amps	50	Nos		8312	AP 13X 46	Ravi	Security
443	16-Jun-12	17:50	Sehgal Enterpris		FP Isolator	40 AMPS	10	Nos		8312	AP 13X 46	Ravi	Security
444	16-Jun-12	17:50	With out DC		MS Drumm Empty	200 Lts	1	No		-	AP 13X 46	Ravi	Security
445	18-Jun-12	11:30	Brightway Fillm		Diesel		200	Ltrs		9184	AP 29V 85	P. Anjalath	Security
446	18-Jun-12	11:30	Dhanlaxmi Elect		PVC pipe	3/4"	5	Mtrs		-	By Bike	Anjalath	Security
447	18-Jun-12	14:00	Cera Sanitary w		Cistem Calibre Snow Wh		16	Nos		0621	By Auto	Party	Security
447	18-Jun-12	14:00	Cera Sanitary w		EWc Calibre Snow Whit		16	Nos		0621	By Auto	Party	Security
448	18-Jun-12	14:00	Cera Sanitary w		Calber Fittings		16	Nos		0686	By Auto	Party	Security
448	18-Jun-12	14:00	Cera Sanitary w		PVC Seat Cover White		16	Nos		0686	By Auto	Party	Security
449	18-Jun-12	14:00	Cera Sanitary w		EWc Calibre Snow Whit		10	Nos		0620	By Auto	Party	Security
449	18-Jun-12	14:00	Cera Sanitary w		Cistem Calibre Snow Wh		10	Nos		0620	By Auto	Party	Security
450	18-Jun-12	14:00	Cera Sanitary w		PVC Seat Cover White		10	Nos		0685	By Auto	Party	Security
450	18-Jun-12	14:00	Cera Sanitary w		Cistem Calibre Snow Wh		10	Nos		0685	By Auto	Party	Security
451	18-Jun-12	14:30	Sai Balaji Steel		MS Sheet 12mm	8x4'	300	kg		238	By Auto	Party	Security
451	18-Jun-12	14:30	Sai Balaji Steel		Hinges & Lock		115	Nos		238	By Auto	Party	Security
452	18-Jun-12	17:00	Apex Enterprise		Electric Drill Machine		1	Sets		407	AP 29T 99	Shiva	Security
452	18-Jun-12	17:00	Apex Enterprise		Brushers (02)		2	Sets		407	AP 29T 99	Shiva	Security

22 June, 2012

CERTIFIED BY:   
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY QUANTITY  
 BY:  DI 22/06/12  
 MODI VENTURES

CERTIFIED BY:   
 Project Manager  
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
453	18-Jun-12	17:00	Vasant Trading		Anchor Bolt bolt type	8mmx3"	300	Nos		10293	AP 29T 99	Shiva	Security
454	18-Jun-12	17:15	Krishna Traders		Metal box	2wry	2	Nos		1573	By Bike	Ravi	Security
454	18-Jun-12	17:15	Krishna Traders		Socket	6Amps	2	Nos		1573	By Bike	Ravi	Security
454	18-Jun-12	17:15	Krishna Traders		Wire		3	Mtrs		1573	By Bike	Ravi	Security
455	19-Jun-12	10:00	Dhanlaxmi Elect		Plastic sheet	24x18'	3	Nos		65	By Hand	katwar	Security
456	19-Jun-12	10:30	Dhanlaxmi Elect		Screw	4"	4	Nos		-	By Hand	Manoj	Security
457	19-Jun-12	17:40	Chandras		PVC Chairs (Nilkanat)		50	Nos		2275	AP 29T 99	Shiva	Security
458	19-Jun-12	17:40	Cosmo Durables		SS Sink	20"x17"	5	Nos		2432	AP 29T 99	Shiva	Security
459	19-Jun-12	17:40	Cosmo Durables		SS Sink	20"x17"	3	Nos		2422	AP 29T 99	Shiva	Security
460	20-Jun-12	10:00	Dhanlaxmi Elect		Cutting Blade		1	No		-	By Hand	Sreekanth	Security
461	20-Jun-12	11:00	Dhanlaxmi Elect		PVC Elbow	50mm	2	Nos		-	By Hand	Kishor	Security
462	20-Jun-12	13:46	Balaji Traders		ASP Raw Silk	4 hrs	1	No		19345	By Bike	Hannanth	Security
462	20-Jun-12	13:46	Balaji Traders		Tarpain oil	4.5 hrs	1	No		19345	By Bike	Hannanth	Security
462	20-Jun-12	13:46	Balaji Traders		wood primer	1Ltr	2	No		19345	By Bike	Hannanth	Security
463	20-Jun-12	19:15	Sai Vishal		Solid Brick	16"X8"X4	1050	Nos		072	AP 09W 6	Party	Security
464	21-Jun-12	10:00	Dhanlaxmi Elect		Cutting Blade		1	No		-	By Hand	Sreekanth	Security
465	21-Jun-12	10:15	Dhanlaxmi Elect		Temex		500	Grams		58	By Bike	Janardhan	Security
466	21-Jun-12	10:40	Dhanlaxmi Elect		Cutting Blade		1	No		-	By Hand	Sreekanth	Security
467	21-Jun-12	11:00	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		1852	AP 29V 60	Party	Security
468	21-Jun-12	11:30	National Surface		Lappan	25kgs	50	Bags		135	By Auto	Party	Security
469	21-Jun-12	12:00	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		1853	AP 24TA 2	Party	Security
470	21-Jun-12	12:15	Paramount Resi		MS Round Pipe fire Safet	3"	1	Length		2689	AP 29V 13	Rannulu	Security
470	21-Jun-12	12:15	Paramount Resi		Motor starter single Phase		1	No		2689	AP 29V 13	Rannulu	Security
471	21-Jun-12	12:30	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		1854	AP 24TA 2	Party	Security
472	21-Jun-12	12:45	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		1860	AP 29V 60	Party	Security
473	21-Jun-12	14:00	Sri Sai Power		Wall Cutting Blade	4"	4	Nos		2807	By Bike	Ravi	Security
474	21-Jun-12	14:10	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		1861	AP 05W 4	Party	Security
475	21-Jun-12	14:40	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		1865	AP 29V 68	Party	Security
476	21-Jun-12	14:43	Balaji Traders		OBBD 3109	20kg	1	Can		19363	By Bike	Raju	Security
476	21-Jun-12	14:43	Balaji Traders		TE 0110	1Ltr	1	No		19363	By Bike	Raju	Security
476	21-Jun-12	14:43	Balaji Traders		PLE 7366	1Ltr	1	No		19363	By Bike	Raju	Security
476	21-Jun-12	14:43	Balaji Traders		TE 0508	1Ltr	1	No		19363	By Bike	Raju	Security
476	21-Jun-12	14:43	Balaji Traders		PLE 7485	1Ltr	1	No		19363	By Bike	Raju	Security

22 June 2012

Project Manager/Engg.  
MODI VENTURES

*RL*

**CHECKED**  
QUALITY/QUANTITY  
BY *RL* DT 22/06/12  
MODI VENTURES

*Mr*  
MODI VENTURES



Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
476	21-Jun-12	14:43	Balaji Traders		TE 0427	ILtr	1	No		19363	By Bike	Raju	Security
476	21-Jun-12	14:43	Balaji Traders		PLE 7910	ILtr	1	No		19363	By Bike	Raju	Security
476	21-Jun-12	14:43	Balaji Traders		OBD White	20kg	1	Can		19363	By Bike	Raju	Security
476	21-Jun-12	14:43	Balaji Traders		PLE X111	ILtr	1	No		19363	By Bike	Raju	Security
477	21-Jun-12	15:00	Krishna Traders		Speaker Wire	90mtr	1	Coils		1584	By Bike	Das	Security
478	21-Jun-12	15:10	SL Inffa		Ready Mix Concrete	M20	6	Cub Mtrs		1866	AP 24TA 2	Party	Security
479	21-Jun-12	15:30	Athiant Industri		Multicity Play System		1	Set		0345	MH 04DS	Party	Security
479	21-Jun-12	15:30	Athiant Industri		Twindler GO Round (E)		1	Set		0345	MH 04DS	Party	Security
479	21-Jun-12	15:30	Athiant Industri		Straight Net (E)		1	Set		0345	MH 04DS	Party	Security
479	21-Jun-12	15:30	Athiant Industri		Disc Challenger (E)		1	Set		0345	MH 04DS	Party	Security
480	21-Jun-12	16:10	SL Inffa		Ready Mix Concrete	M20	6	Cub Mtrs		1870	AP 05W 4	Party	Security
481	21-Jun-12	17:15	SL Inffa		Ready Mix Concrete	M20	6	Cub Mtrs		1872	AP 28X 53	Party	Security

*RL*

**CHECKED**  
**QUALITY/QUANTITY**  
 BY *[Signature]*  
 Dt 22/6/12  
**MODI VENTURES**

*[Signature]*

**GMG -II Building Material Inward Detailed Report**

From: 15/6/12 To: 21/6/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
35	15-Jun-12	10:24	Vishwakarma Enterprises	Fine Robo Sand	16.69	AP 02TA 2672	Party	Security	12267.15
36	20-Jun-12	10:36	Sri Laxmi Enterprises	Red Bricks in Nos	5000	AP 29T 0782	Party	Security	14700
37	21-Jun-12	09:40	Vishwakarma Enterprises	Fine Robo Sand	15.82	AP 29TA 4510	Party	Security	11627.7
38	21-Jun-12	12:40	Sai Vishal Enterprises	Fine Robo Sand	28.425	AP 29V 0966	Party	Security	21340.06875

*RL*

<b>CHECKED</b>	
QUALITY/QUANTITY	DI
By <i>RL</i>	22/6/12
MODI VENTURES	


<b>Certified By:</b>
<i>ML</i>
Asst. Admin. Manager
Modi Ventures


**GMG -II Outward Report**


From: 15/6/12

To: 21/6/12

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
19	15-Jun-12	11:20	Nilgiri Homes		Floor Tiles Cloudy	12"x12"	2	Boxes	4505	AP 29AE 584	Bhola	Stravan
20	16-Jun-12	15:30	KNM Bloomdale		Sand Screening M		1	No	4506	AP 29V 8505	Bhola	P.Srinivas
21	20-Jun-12	10:30	Alpine Estate		Recron		10	Pkt	4507	AP 10AT 299	Bhola	Bhuchatah

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 BY  Dt: 22/06/12  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 MODI VENTURES

**GMG-II Hire Charges Report** From: 15/6/12 To: 21/6/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
435	15-Jun-12	R. Bhupal	Tractor	AP 29V 8505	10:27	10:35	Robo Sand	1	210 Per Trip	210
436	15-Jun-12	R. Bhupal	Tractor	AP 29V 8505	10:59	11:05	Sand	1	210 Per Trip	210
437	15-Jun-12	R. Bhupal	Tractor	AP 29V 8505	11:31	11:39	Robo Sand	1	210 Per Trip	210
438	15-Jun-12	R. Bhupal	Tractor	AP 29V 8505	12:08	12:15	Sand	1	210 Per Trip	210
439	15-Jun-12	R. Bhupal	Tractor	AP 29V 8505	12:54	13:12	Debris	1	210 Per Trip	210
440	15-Jun-12	R. Bhupal	Tractor	AP 29V 8505	11:14	11:29	Debris	1	210 Per Trip	210
441	18-Jun-12	R. Bhupal	Tractor	AP 29V 8505	11:20	11:25	Robo Sand	1	210 Per Trip	210
442	18-Jun-12	R. Bhupal	Tractor	AP 29V 8505	11:58	12:10	Diesel	1	210 Per Trip	210
443	18-Jun-12	R. Bhupal	Tractor	AP 29V 8505	12:46	12:58	Sand	1	210 Per Trip	210
444	18-Jun-12	R. Bhupal	Tractor	AP 29V 8505	13:15	13:35	6" Brick	155	1.35 Per Piece	209.25
445	18-Jun-12	R. Bhupal	Tractor	AP 29V 8505	14:37	14:47	Robo Sand	1	210 Per Trip	210
446	20-Jun-12	R. Bhupal	Tractor	AP 29V 8505	10:51	10:58	Robo Sand	1	210 Per Trip	210
447	20-Jun-12	R. Bhupal	Tractor	AP 29V 8505	11:35	11:43	Robo Sand	1	210 Per Trip	210
448	20-Jun-12	R. Bhupal	Tractor	AP 29V 8505	12:49	13:01	Debris	1	210 Per Trip	210

CHECKED BY:  
*RA*  
 Project Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 BY *AS* DI  
 22/06/12  
 MODI VENTURES

CERTIFIED BY  
*AS*  
 Project Manager  
 MODI VENTURES

# GMG-II Building Material Rates Report

Supplier Name Sai Vjshal Enterprises


Material Type	Rate
Fine Robo Sand	750.75


Supplier Name Sri Laxmi Enterprises


Material Type	Rate
Red Bricks in Nos	2.94

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine Robo Sand	735

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
MODI VENTURES

CHECKED  
QUALITY/QUANTITY  
By  Dt 22/06/12  
MODI VENTURES

**GMG -II Cement Register Report** From: 15/6/12 To: 21/6/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
265	15-Jun-12	09:40	Brick Work	PPC	G	3	Security
266	15-Jun-12	10:00	Tiles Work	PPC	G	3	Security
267	15-Jun-12	15:00	Plastering	PPC	G	10	Security
268	15-Jun-12	16:00	Plastering	PPC	G	10	Security
269	16-Jun-12	11:00	Tiles Work	PPC	G	1	Security
270	16-Jun-12	14:30	Plastering	PPC	G	10	Security
271	16-Jun-12	16:00	Plastering	PPC	G	12	Security
272	18-Jun-12	10:00	Brick Work	PPC	G	3	Security
273	18-Jun-12	14:00	Tiles Work	PPC	G	1	Security
274	18-Jun-12	14:30	Plastering	PPC	G	2	Security
275	18-Jun-12	15:40	Plastering	PPC	G	10	Security
276	18-Jun-12	16:00	Plastering	PPC	G	10	Security
277	19-Jun-12	10:00	Water Proofing	OPC	G	1	Security
278	19-Jun-12	14:00	CA works	PPC	G	2	Security
279	19-Jun-12	16:00	Plastering	PPC	G	14	Security
280	19-Jun-12	16:15	Plastering	PPC	G	12	Security
281	20-Jun-12	10:00	Tiles Work	PPC	G	1	Security
282	20-Jun-12	10:15	CA works	PPC	G	2	Security
283	20-Jun-12	14:00	Brick Work	PPC	G	2	Security
284	20-Jun-12	14:30	Plastering	PPC	G	15	Security
285	20-Jun-12	16:00	Plastering	PPC	G	14	Security
286	21-Jun-12	10:15	RMC	OPC	G	1	Security
287	21-Jun-12	11:00	Water Proofing	OPC	G	1	Security
288	21-Jun-12	16:00	Plastering	PPC	G	10	Security
289	21-Jun-12	16:15	Plastering	PPC	G	10	Security

*RL*

Certified by:  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt 22/06/12  
 MODI VENTURES

# GMG -II Cement Register Balance Report

Date: 21/6/12

Cement Grade OPC

## Quantity in bags

Summary for 'Cement Grade' = OPC (1563 detail records)

Sum -1


Cement Grade PPC


## Quantity in bags


Summary for 'Cement Grade' = PPC (3281 detail records)

Sum -129

Grand Total -130



Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
BY  DT 22/06/12  
MODI VENTURES


**GMG -II General Materials Inward Table Repo**


From: 3/8/12


To: 9/8/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
729	04-Aug-12	11:30	Dhanaxmi Elect		Bombay Broom		7	Nos		96	By Hand	Kathwar	Security
730	04-Aug-12	14:00	Dhanaxmi Elect		Cutting Blade		1	Nos		97	By Hand	Das	Security
731	04-Aug-12	14:30	Krishna Traders		Cutting Blade	14"	1	No		1679	By Bike	Praveen	Security
732	04-Aug-12	16:00	Pratful Sanitary		PVC Tee	110mm	20	Nos		6732	AP 29T 99	Ravi	Security
732	04-Aug-12	16:00	Pratful Sanitary		PVC Tee	75mm	20	Nos		6732	AP 29T 99	Ravi	Security
732	04-Aug-12	16:00	Pratful Sanitary		PVC Elbow	50mm	200	Nos		6732	AP 29T 99	Ravi	Security
732	04-Aug-12	16:00	Pratful Sanitary		Teflon Tapes		200	Nos		6732	AP 29T 99	Ravi	Security
732	04-Aug-12	16:00	Pratful Sanitary		CP Flanges		100	Nos		6732	AP 29T 99	Ravi	Security
732	04-Aug-12	16:00	Pratful Sanitary		CP Extension Nipple	25mm	50	Nos		6732	AP 29T 99	Ravi	Security
733	04-Aug-12	16:00	Hari Hara Iron		Bombay Broom	Small	300	Nos		10482	AP 29T 99	Ravi	Security
734	04-Aug-12	16:00	Sri Rama Paints		Araldite & Hardner	450 Grams	10	Nos		1745	AP 29T 99	Ravi	Security
735	04-Aug-12	16:30	Dwaraka Auto X		Tuff Bond		20	Nos		12356	By Bike	M.Mohan	Security
736	06-Aug-12	10:00	SGCT		PPC Cement	50kgs	200	Bags		4441	AP 29V 52	Party	Security
737	06-Aug-12	11:00	Head Office		Material Issue Authorisati		5	Pads		4100	AP 10T 29	Sanjay	Security
737	06-Aug-12	11:00	Head Office		White Covers		50	Nos		4100	AP 10T 29	Sanjay	Security
737	06-Aug-12	11:00	Head Office		Brown Covers		50	Nos		4100	AP 10T 29	Sanjay	Security
737	06-Aug-12	11:00	Head Office		Attendance Sheet		2	Pads		4100	AP 10T 29	Sanjay	Security
738	06-Aug-12	11:30	Balaji Traders		OBD White	20kg	1	No		19548	By Bike	Hannanath	Security
738	06-Aug-12	11:30	Balaji Traders		Deco Primer	20kg	1	No		19548	By Bike	Hannanath	Security
738	06-Aug-12	11:30	Balaji Traders		Enamel	4 ltrs	1	No		19548	By Bike	Hannanath	Security
739	06-Aug-12	14:00	Sri Sai Marble		Granite Slab	40"x33"	1	No		185	By DCM	Party	Security
739	06-Aug-12	14:00	Sri Sai Marble		Granite Slab	35"x40"	1	No		185	By DCM	Party	Security
739	06-Aug-12	14:00	Sri Sai Marble		Granite Slab	49"x40"	1	No		185	By DCM	Party	Security
739	06-Aug-12	14:00	Sri Sai Marble		Granite Slab	115"x34"	1	No		185	By DCM	Party	Security
739	06-Aug-12	14:00	Sri Sai Marble		Granite Slab	86"x40"	2	Nos		185	By DCM	Party	Security
739	06-Aug-12	14:00	Sri Sai Marble		Granite Slab	118"x40"	16	Nos		185	By DCM	Party	Security
739	06-Aug-12	14:00	Sri Sai Marble		Granite Slab	34"x39"	3	Nos		185	By DCM	Party	Security
740	06-Aug-12	14:30	Krishna Traders		Welding rod		1	Pkt		1682	By Bike	Praveen	Security
741	06-Aug-12	17:00	Aasani Power C		2 Treak Top		24	Nos		142	By Auto	Ramulu	Security
741	06-Aug-12	17:00	Aasani Power C		2 Treak Bottom		8	Nos		142	By Auto	Ramulu	Security
741	06-Aug-12	17:00	Aasani Power C		Window Plain		18	Nos		142	By Auto	Ramulu	Security
741	06-Aug-12	17:00	Aasani Power C		Window Inter Lock		24	Nos		142	By Auto	Ramulu	Security

10 August, 2012

**Certified by:**  
  
 Project Manager/ENGR,  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI 10/08/12  
 MODI VENTURES




Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
741	06-Aug-12	17:00	Aasani Power C		Window Handle	12"	20	Nos		142	By Auto	Ramulu	Security
741	06-Aug-12	17:00	Aasani Power C		L Angle	12"	4	Nos		142	By Auto	Ramulu	Security
742	07-Aug-12	10:00	Ravi Cement Ind		Man Hole Cover Square	20"x20"	4	Nos		576	By Auto	Party	Security
742	07-Aug-12	10:00	Ravi Cement Ind		Man Hole Frame Round	24"x4"	5	Nos		576	By Auto	Party	Security
742	07-Aug-12	10:00	Ravi Cement Ind		Man Hole Frame Square	20"x20"	4	Nos		576	By Auto	Party	Security
742	07-Aug-12	10:00	Ravi Cement Ind		Man Hole Cover Round 1	20"x2"	5	Nos		576	By Auto	Party	Security
743	07-Aug-12	11:00	Krishna Traders		Screw	20x5	2	Pit		1687	By Bike	Ramulu	Security
744	07-Aug-12	16:00	Hari Hara Iron		Gova Rope		15	Bundle		10490	AP 29T 99	Jani	Security
744	07-Aug-12	16:00	Hari Hara Iron		Bombay Broom	Small	500	Nos		10490	AP 29T 99	Jani	Security
744	07-Aug-12	16:00	Hari Hara Iron		Sponge		504	Nos		10490	AP 29T 99	Jani	Security
745	07-Aug-12	16:00	Shree Hardware		Door Stoppers		30	Nos		182	AP 29T 99	Jani	Security
746	07-Aug-12	16:00	Head Office		Cement Register Book		1	No		4099	AP 29T 99	Jani	Security
746	07-Aug-12	16:00	Head Office		Building material Inward		1	No		4099	AP 29T 99	Jani	Security
746	07-Aug-12	16:00	Head Office		Moment Register		1	No		4099	AP 29T 99	Jani	Security
746	07-Aug-12	16:00	Head Office		Visitor Register		1	No		4099	AP 29T 99	Jani	Security
746	07-Aug-12	16:00	Head Office		Hire Charges Register		1	No		4099	AP 29T 99	Jani	Security
746	07-Aug-12	16:00	Head Office		Worker Attendance Regis		2	No		4099	AP 29T 99	Jani	Security
746	07-Aug-12	16:00	Head Office		Outward Register		1	No		4099	AP 29T 99	Jani	Security
746	07-Aug-12	16:00	Head Office		Electricity Consumption		1	No		4099	AP 29T 99	Jani	Security
747	08-Aug-12	12:30	Bricks & Cemen		PPC Cement	25kgs	225	Bags		-	AP 29V 13	Party	Security
748	08-Aug-12	13:00	Deccan Interiors		2 Panel Skin Doors		30	Nos		34	AP 25V 91	Party	Security
749	08-Aug-12	14:00	Bricks & Cemen		PPC Cement	50kgs	235	Bags		-	AP 29V 13	Party	Security
750	08-Aug-12	16:00	G.Krishna Murt		Acid Bottle	1ltr	24	Nos		13861	AP 13X 46	Shiva	Security
751	08-Aug-12	16:00	Mehta Engineeri		PVC Pipe 1.2mm	25mm	100	Nos		16702	AP 13X 46	Shiva	Security
751	08-Aug-12	16:00	Mehta Engineeri		PVC Bends	25mm	200	Nos		16702	AP 13X 46	Shiva	Security
751	08-Aug-12	16:00	Mehta Engineeri		PVC Junction box	25mm	60	Nos		16702	AP 13X 46	Shiva	Security
752	08-Aug-12	16:00	Remu Steel Tube		GI Nipple	1/2"x4"	50	Nos		4018	AP 13X 46	Shiva	Security
752	08-Aug-12	16:00	Remu Steel Tube		GI Nipple	1/2"x3"	50	Nos		4018	AP 13X 46	Shiva	Security
752	08-Aug-12	16:00	Remu Steel Tube		GI Nipple	1/2"x6"	50	Nos		4018	AP 13X 46	Shiva	Security
753	08-Aug-12	16:00	Shubham Enterp		Solvent Cement	1ltr	20	Bottle		16071	AP 13X 46	Shiva	Security
754	08-Aug-12	16:30	Linus Consultan		Wal Nut 4 SEB	448x700"	8	Nos		1650	By Auto	Party	Security
754	08-Aug-12	16:30	Linus Consultan		Wal Nut 4 SEB	598x700	2	Nos		1650	By Auto	Party	Security
754	08-Aug-12	16:30	Linus Consultan		Wal Nut 4 SEB	398x700	2	Nos		1650	By Auto	Party	Security

10 August, 2012


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 BY  DT **10/08/12**  
**MODI VENTURES**

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
754	08-Aug-12	16:30	Linus Consultan		White Frame	1800x150	2	Nos		1650	By Auto	Party	Security
754	08-Aug-12	16:30	Linus Consultan		White Frame work	1000x150	4	Nos		1650	By Auto	Party	Security
754	08-Aug-12	16:30	Linus Consultan		White Frame	1600x150	2	Nos		1650	By Auto	Party	Security
754	08-Aug-12	16:30	Linus Consultan		White Frame work	700x150	12	Nos		1650	By Auto	Party	Security
755	08-Aug-12	16:35	Altima New Tec		Super Fine Lappan	25kgs	100	Bags		236	By Auto	Party	Security
756	08-Aug-12	17:00	Tunbi Furniture		Imported Chair	B-48	2	Nos		0090	By Auto	Party	Security
756	08-Aug-12	17:00	Tunbi Furniture		Red Chair		12	Nos		0090	By Auto	Party	Security
756	08-Aug-12	17:00	Tunbi Furniture		Chalk Board with stand	3x2'	1	Set		0090	By Auto	Party	Security
756	08-Aug-12	17:00	Tunbi Furniture		Alms Black Chair	A26-H08	13	Nos		0090	By Auto	Party	Security
757	09-Aug-12	10:28	Attni New Tech		Super Fine Lappan	25kgs	100	Bags		239	AP 28TA 8	Party	Security
758	09-Aug-12	11:00	SL Infra		Ready Mix Concrete	M20	6.5	Cub Mtrs		2744	AP 29V 60	Party	Security
759	09-Aug-12	16:30	Prakash Enterpri		Pillar cook		20	Nos		862	AP 29T 99	Ravi	Security
759	09-Aug-12	16:30	Prakash Enterpri		Angle cook		40	Nos		862	AP 29T 99	Ravi	Security
759	09-Aug-12	16:30	Prakash Enterpri		Shower Head		15	Nos		862	AP 29T 99	Ravi	Security
759	09-Aug-12	16:30	Prakash Enterpri		Shower Arms		15	Nos		862	AP 29T 99	Ravi	Security
759	09-Aug-12	16:30	Prakash Enterpri		Long Body		16	Nos		862	AP 29T 99	Ravi	Security
760	09-Aug-12	17:30	Linus Consultan		B110 White F/T		1	No		1668	By Auto	Party	Security
760	09-Aug-12	17:30	Linus Consultan		Skirting Clips		5	No		1668	By Auto	Party	Security
760	09-Aug-12	17:30	Linus Consultan		W60/35 Silver F/T		2	No		1668	By Auto	Party	Security
760	09-Aug-12	17:30	Linus Consultan		Handles 6" Sq Type SS		8	No		1668	By Auto	Party	Security
760	09-Aug-12	17:30	Linus Consultan		Skirting 10 Cms Silver u		4.5	Mtrs		1668	By Auto	Party	Security
760	09-Aug-12	17:30	Linus Consultan		Air Vents (For Skirting 1		1	No		1668	By Auto	Party	Security
760	09-Aug-12	17:30	Linus Consultan		Cutlery Tray 60cm (Inox)		1	No		1668	By Auto	Party	Security
760	09-Aug-12	17:30	Linus Consultan		Profile 10 Cms Silver Uni		2	No		1668	By Auto	Party	Security
760	09-Aug-12	17:30	Linus Consultan		TBX FE 500 W/O Galler		1	No		1668	By Auto	Party	Security
760	09-Aug-12	17:30	Linus Consultan		Legs S Dowles		14	No		1668	By Auto	Party	Security
760	09-Aug-12	17:30	Linus Consultan		Hinges 100 Hettich		14	No		1668	By Auto	Party	Security
760	09-Aug-12	17:30	Linus Consultan		L.Brackets SS		4	No		1668	By Auto	Party	Security
760	09-Aug-12	17:30	Linus Consultan		B 60 White F/T		2	No		1668	By Auto	Party	Security
760	09-Aug-12	17:30	Linus Consultan		GI B80 Sink Studio Impe		1	No		1668	By Auto	Party	Security
760	09-Aug-12	17:30	Linus Consultan		Plywood 6mm 8/2		2	No		1668	By Auto	Party	Security
760	09-Aug-12	17:30	Linus Consultan		Cabinet Connectors		4	No		1668	By Auto	Party	Security

10 August, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 BY  01  
 10/08/12  
 MODI VENTURES


**GMG-II Building Material Inward Detailed Report**


From: 3/8/12

To: 9/8/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
62	03-Aug-12	15:24	Vishwakarma Enterprises	Fine Robo Sand	600	AP 29V 6786	Party	Security	20472
63	04-Aug-12	12:25	Sai Vishal Enterprises	Fine Robo Sand	300	AP 16TX 2160	Party	Security	10362
64	08-Aug-12	15:17	Vishwakarma Enterprises	Stone dust in cft	600	AP 29V 6786	Party	Security	13542
65	09-Aug-12	15:14	Sai Vishal Enterprises	Fine Robo Sand	600	AP 29V 0966	Party	Security	20724
66	09-Aug-12	17:01	Sri Laxmi Enterprises	Red Bricks in Nos	5300	AP 29V 3575	Party	Security	15582

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin Manager  
 Modi Ventures


**CHECKED**  
 QUANTITY  
 BY  DI  
 10/08/12  
 MODI VENTURES


**GMG -II Outward Report**

From: 3/8/12 To: 9/8/12

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
42	03-Aug-12	15:00	Head Office		Camera with Mem		1	No	4529	AP 10AT 299	Neeraj	Sanjay
43	06-Aug-12	15:15	SOB Cherlapally		SS Sink		1	No	4530	AP 29Q 5386	Neeraj	Vikas
44	08-Aug-12	10:15	PMR Nagaram		PPC Cement	50kgs	5	Bags	4531	AP 29W 745	Neeraj	Srinivas
44	08-Aug-12	10:15	PMR Nagaram		PVC P Trap	4"	1	No	4531	AP 29W 745	Neeraj	Srinivas
44	08-Aug-12	10:15	PMR Nagaram		PVC Tee	3"	1	No	4531	AP 29W 745	Neeraj	Srinivas

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHIEF CLERK**  
 MODI VENTURES  
 10/08/12  


**GMG-II Hire Charges Report** From: 3/8/12 To: 9/8/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
650	03-Aug-12	R.Bhupal	Tractor	AP 29V 8505	11:01	11:07	Dust	1	210 Per Trip	210
651	03-Aug-12	R.Bhupal	Tractor	AP 29V 8505	11:15	12:02	Dust	1	210 Per Trip	210
652	03-Aug-12	R.Bhupal	Tractor	AP 29V 8505	12:28	12:35	Dust	1	210 Per Trip	210
653	03-Aug-12	R.Bhupal	Tractor	AP 29V 8505	13:02	13:03	Robo Sand	1	210 Per Trip	210
654	03-Aug-12	R.Bhupal	Tractor	AP 29V 8505	15:02	15:15	Debris	1	210 Per Trip	210
655	03-Aug-12	R.Bhupal	Tractor	AP 29V 8505	15:56	16:08	Debris	1	210 Per Trip	210
656	03-Aug-12	R.Bhupal	Tractor	AP 29V 8505	16:57	17:24	Debris	1	210 Per Trip	210
657	04-Aug-12	R.Bhupal	Tractor	AP 29V 8505	09:27	09:42	Debris	1	210 Per Trip	210
658	04-Aug-12	V.Ravinder	Gun Machine	-	10:00	16:00	Chipping Slab	6	160 Per Hour	960
659	04-Aug-12	R.Bhupal	Tractor	AP 29V 8505	10:38	11:06	Debris	1	210 Per Trip	210
660	04-Aug-12	R.Bhupal	Tractor	AP 29V 8505	13:02	16:58	Debris	1	210 Per Trip	210
661	04-Aug-12	R.Bhupal	Tractor	AP 29V 8505	17:36	17:48	Debris	1	210 Per Trip	210
662	06-Aug-12	R.Bhupal	Tractor	AP 29V 8505	10:23	10:24	Dust	1	210 Per Trip	210
663	07-Aug-12	V.Ravinder	Gun Machine	-	14:00	18:00	Chipping work	4	160 Per Hour	640
664	07-Aug-12	R.Bhupal	Tractor	AP 29V 8505	16:06	16:19	Sand	1	210 Per Trip	210
665	07-Aug-12	G.Mannem	JCB	AP 20L 1464	16:40	18:00	Debris Level work	12	750 Per Hour	900
666	07-Aug-12	R.Bhupal	Tractor	AP 29V 8505	17:03	17:12	Robo Sand	1	210 Per Trip	210
667	08-Aug-12	R.Bhupal	Tractor	AP 29V 8505	10:25	10:26	Robo Sand	1	210 Per Trip	210
668	08-Aug-12	R.Bhupal	Tractor	AP 29V 8505	11:11	11:18	Debris	1	210 Per Trip	210
669	08-Aug-12	R.Bhupal	Tractor	AP 29V 8505	11:59	12:03	Debris	1	210 Per Trip	210
670	08-Aug-12	R.Bhupal	Tractor	AP 29V 8505	12:40	12:44	Debris	1	210 Per Trip	210
671	08-Aug-12	R.Bhupal	Tractor	AP 29V 8505	13:09	13:16	Sand	1	210 Per Trip	210
672	08-Aug-12	R.Bhupal	Tractor	AP 29V 8505	14:41	14:56	Debris	1	210 Per Trip	210
673	08-Aug-12	R.Bhupal	Tractor	AP 29V 8505	15:34	15:52	Debris	1	210 Per Trip	210
674	08-Aug-12	R.Bhupal	Tractor	AP 29V 8505	16:20	16:21	Sand	1	210 Per Trip	210
675	08-Aug-12	R.Bhupal	Tractor	AP 29V 8505	17:10	17:17	Debris	1	210 Per Trip	210
676	08-Aug-12	V.Ravinder	Gun Machine	-	10:00	13:00	Chipping of Marble	3	160 Per Hour	480
677	08-Aug-12	V.Ravinder	Gun Machine	-	14:00	17:30	Chipping of Work	3.5	160 Per Hour	560

10 August, 2012

Certified by:

*[Signature]*

Project Manager/Engg.  
MODI VENTURES

Confirmed by:

*[Signature]*


Asst. Admin. Manager  
Modi Ventures


CHARGED


*[Signature]*

16/08/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
678	09-Aug-12	V.Ravinder	Gun Machine	-	10:00	13:00	Chipping of cellar	3	160 Per Hour	480
679	09-Aug-12	R.Bhupal	Tractor	AP 29V 8505	12:40	13:37	Red Bricks	2	210 Per Trip	420
680	09-Aug-12	V.Ravinder	Gun Machine	-	14:00	17:30	Chipping of Cellar	3.5	160 Per Hole	560
681	09-Aug-12	R.Bhupal	Tractor	AP 29V 8505	15:20	15:22	Dust	1	210 Per Trip	210
682	09-Aug-12	R.Bhupal	Tractor	AP 29V 8505	15:57	16:02	Dust	1	210 Per Trip	210
683	09-Aug-12	R.Bhupal	Tractor	AP 29V 8505	16:35	16:37	Robo Sand	1	210 Per Trip	210
684	09-Aug-12	R.Bhupal	Tractor	AP 29V 8505	17:07	17:08	Dust	1	210 Per Trip	210
685	09-Aug-12	R.Bhupal	Tractor	AP 29V 8505	17:48	17:50	Robo Sand	1	210 Per Trip	210

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

RECORDED  
  
 10/08/12

**GMG-II Attendance Payment Report**

From: 3/8/12

To: 9/8/12

**Contractor Name** *A.Jyothi Babu (Water Proofing)***Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (39 detail records)	<b>Sum</b>	0
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (39 detail records)	<b>Sum</b>	0

**Contractor Name** *A.Ramullu (Carpenter)***Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (12 detail records)	<b>Sum</b>	3600
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (12 detail records)	<b>Sum</b>	3600

**Contractor Name** *B.Hanumanth (Painting Work)***Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (44 detail records)	<b>Sum</b>	12360
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (44 detail records)	<b>Sum</b>	12360

**Contractor Name** *B.Sudharshan (Electrician)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (4 detail records)	<b>Sum</b>	1100
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (4 detail records)	<b>Sum</b>	1100

**Contractor Name** *Dayanand (Civil Work)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (6 detail records)	<b>Sum</b>	1950
-------------------------------------------------------	------------	------

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (227 detail records)	<b>Sum</b>	54700
Summary for 'Contractor Name' = Dayanand (Civil Work) (233 detail records)	<b>Sum</b>	56650

**Contractor Name** *G.Mannem (Earth Work)***Payment Type** Dept.

Summary for 'Payment Type' = Dept. (19 detail records)	<b>Sum</b>	3940
--------------------------------------------------------	------------	------

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (38 detail records)	<b>Sum</b>	8000
Summary for 'Contractor Name' = G.Mannem (Earth Work) (57 detail records)	<b>Sum</b>	11940



**Contractor Name** *G.Snehalatha (Earth Work)***Payment Type** Job Work

Summary for 'Payment Type' = Job Work (50 detail records)	<b>Sum</b>	8940
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (50 detail records)	<b>Sum</b>	8940

**Contractor Name** *Janardhan Prasad (Tiles Work)*

10 August, 2012

Page 1 of 3



<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (2 detail records)		<b>Sum</b>	900
<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (44 detail records)		<b>Sum</b>	14600
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (46 detail		<b>Sum</b>	15500

**Contractor Name** *K.Krishna (Hacking Work)*

<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' = Job Work (4 detail records)		<b>Sum</b>	920
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (4 detail recor		<b>Sum</b>	920

**Contractor Name** *K.Mohan Rao (Electrician)*

<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (6 detail records)		<b>Sum</b>	1650
<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (19 detail records)		<b>Sum</b>	5330
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (25 detail rec		<b>Sum</b>	6980

**Contractor Name** *Kaileshwar (Civil Work)*

<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (20 detail records)		<b>Sum</b>	4330
<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (171 detail records)		<b>Sum</b>	41515
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (191 detail recor		<b>Sum</b>	45845

**Contractor Name** *Kishan Raj (Waterproofing)*

<b>Payment Type</b>	Nil / By Vendor		
Summary for 'Payment Type' = Nil / By Vendor (25 detail records)		<b>Sum</b>	0
Summary for 'Contractor Name' = Kishan Raj (Waterproofing) (25 detail rec		<b>Sum</b>	0

**Contractor Name** *P.Praveen Kumar(Welder)*

<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (8 detail records)		<b>Sum</b>	1775
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (8 detail recor		<b>Sum</b>	1775

**Contractor Name** *Satish Bramachary (Tiles)*


<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (4 detail records)		<b>Sum</b>	1450
Summary for 'Contractor Name' = Satish Bramachary (Tiles) (4 detail record		<b>Sum</b>	1450


**Contractor Name** *Sirisha (Painting Work)*


<b>Payment Type</b>	Nil / By Vendor		
---------------------	-----------------	--	--

10 August, 2012

Page 2 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Ass. Admin Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 10/08/12  
 MODI VENTURES



Summary for 'Payment Type' = Nil / By Vendor (11 detail records)	<b>Sum</b>	2835
Summary for 'Contractor Name' = Sirisha (Painting Work) (11 detail records)	<b>Sum</b>	2835

**Contractor Name** *Sreekanth Jena (Plumbing work)*

<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (17 detail records)	<b>Sum</b>	4650
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (17 deta	<b>Sum</b>	4650

**Contractor Name** *T.Rambabu (Tiles)*

<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (10 detail records)	<b>Sum</b>	3400
Summary for 'Contractor Name' = T.Rambabu (Tiles) (10 detail records)	<b>Sum</b>	3400


**Contractor Name** *Tanveer Khan (Plumber Work)*


<b>Payment Type</b> Job Work		
Summary for 'Payment Type' = Job Work (22 detail records)	<b>Sum</b>	6500
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (22 detail	<b>Sum</b>	6500

**Contractor Name** *V.Srinivas (Electrical Work)*

<b>Payment Type</b> Dept.		
Summary for 'Payment Type' = Dept. (9 detail records)	<b>Sum</b>	2280
<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (22 detail records)	<b>Sum</b>	6065
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (31 detail re	<b>Sum</b>	8345
<b>Grand Total</b>		192790

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **10/08/12**  
**MODI VENTURES**


**GMG-II Detailed Attendance Rep** From Date: 03-Aug-1 To Date: 3/8/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Aug-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:00	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:00	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:01	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:01	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:01	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:02	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:02	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:02	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:03	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:03	6095	Sravan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:03	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:04	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:04	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:04	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:05	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:05	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:05	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:06	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:06	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:06	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:07	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:07	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:07	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:08	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:08	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	Dept.	325
03-Aug-12	09:08	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
03-Aug-12	09:09	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:09	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:09	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:10	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:10	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
03-Aug-12	09:10	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:11	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
03-Aug-12	09:11	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:11	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:12	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:12	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:12	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:13	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:13	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:13	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:14	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160

10 August, 2012

Page 1 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **10/08/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Aug-12	09:14	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:14	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:15	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:15	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:15	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:16	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:16	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:16	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:17	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:17	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:17	6227	Naven	KAI	CIV	MH	180	18:00	1	G	Dept.	180
03-Aug-12	09:18	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:18	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	Dept.	180
03-Aug-12	09:18	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:19	6098	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:19	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Aug-12	09:19	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:20	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:20	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:20	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:21	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:21	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:21	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:22	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
03-Aug-12	09:22	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
03-Aug-12	09:22	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
03-Aug-12	09:23	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
03-Aug-12	09:23	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
03-Aug-12	09:23	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
03-Aug-12	09:24	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
03-Aug-12	09:24	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
03-Aug-12	09:24	6366	Raju	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
03-Aug-12	09:25	6379	Sukhi Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
03-Aug-12	09:25	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
03-Aug-12	09:25	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
03-Aug-12	09:26	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
03-Aug-12	09:26	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
03-Aug-12	09:26	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
03-Aug-12	09:27	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
03-Aug-12	09:27	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
03-Aug-12	09:27	6037	Mahboob	MAN	EAR	MH	220	18:00	1	G	Job Work	220
03-Aug-12	09:28	6324	Rameeza	MAN	EAR	FH	200	18:00	1	G	Job Work	200
03-Aug-12	09:28	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
03-Aug-12	09:28	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200

10 August, 2012

Page 2 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **10/08/12**  
**MODI VENTURES**


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Aug-12	09:29	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
03-Aug-12	09:29	6276	Rampal	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
03-Aug-12	09:29	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
03-Aug-12	09:30	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
03-Aug-12	09:30	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
03-Aug-12	09:30	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
03-Aug-12	09:31	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Aug-12	09:31	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Aug-12	09:31	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Aug-12	09:32	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Aug-12	09:32	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Aug-12	09:32	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
03-Aug-12	09:33	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
03-Aug-12	09:33	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
03-Aug-12	09:33	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Aug-12	09:34	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
03-Aug-12	09:34	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
03-Aug-12	09:34	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
03-Aug-12	09:35	6142	Jaffar	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
03-Aug-12	09:35	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
03-Aug-12	09:35	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
03-Aug-12	09:36	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
03-Aug-12	09:36	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
03-Aug-12	09:36	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	350
03-Aug-12	09:37	6148	Harish	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
03-Aug-12	09:37	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
03-Aug-12	09:37	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
03-Aug-12	09:38	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
03-Aug-12	09:38	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
03-Aug-12	09:38	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	Dept.	275
03-Aug-12	09:39	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
03-Aug-12	09:39	6096	Sunav	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:39	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
03-Aug-12	09:40	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:40	6091	Dinesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:40	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Aug-12	09:41	6215	Meena	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:41	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:41	6228	Usha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:42	6208	Malathi	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Aug-12	09:42	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
03-Aug-12	09:42	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
03-Aug-12	09:43	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
03-Aug-12	09:43	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	On Ac.	200

10 August, 2012

Page 3 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY QUANTITY**  
 By  Dt **10/08/12**  
**MODI VENTURES**


Total = 145 J/KO = 33 Den = 08 43


GMG-II Detailed Attendance Rep From Date: 10-May-1 To Date: 10/5/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-May-12	09:00	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:00	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-May-12	09:00	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:01	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-May-12	09:01	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:01	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-May-12	09:02	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-May-12	09:02	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-May-12	09:02	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-May-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-May-12	09:03	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:03	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-May-12	09:04	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-May-12	09:04	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:04	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-May-12	09:05	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:05	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-May-12	09:05	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:06	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
10-May-12	09:06	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-May-12	09:06	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:07	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-May-12	09:07	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:07	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-May-12	09:08	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:08	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
10-May-12	09:08	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:09	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:09	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
10-May-12	09:09	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:10	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:10	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-May-12	09:10	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-May-12	09:11	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-May-12	09:11	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-May-12	09:11	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-May-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-May-12	09:12	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-May-12	09:12	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-May-12	09:13	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-May-12	09:13	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-May-12	09:13	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
10-May-12	09:14	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

11 May, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin Manager  
 Modi Ventures

On Ac. 180  
 On Ac. 180  
 Page 1 of 4  
 Asst. Admin. Manager  
 (A/S/D)  
 QUALITY/QUANTITY  
 By  Dt 11/05/12  
 MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-May-12	09:14	6081	Shamir	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:14	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:15	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
10-May-12	09:15	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:15	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:16	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-May-12	09:16	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:16	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:17	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:17	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:17	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
10-May-12	09:18	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-May-12	09:18	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
10-May-12	09:18	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-May-12	09:19	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
10-May-12	09:19	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
10-May-12	09:19	6335	Mahender	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
10-May-12	09:20	6332	Shanker	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
10-May-12	09:20	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
10-May-12	09:20	6336	Madhu swamy	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
10-May-12	09:21	6271	Saraiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
10-May-12	09:21	6328	Husen	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
10-May-12	09:21	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
10-May-12	09:22	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
10-May-12	09:22	6333	Mallikarjun	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
10-May-12	09:22	6183	Venkataiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
10-May-12	09:23	6033	Y.Narsaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
10-May-12	09:23	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
10-May-12	09:23	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
10-May-12	09:24	6234	Sailu	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
10-May-12	09:24	6338	Madhulu	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
10-May-12	09:24	6037	Mahboob	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
10-May-12	09:25	6329	Lami	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
10-May-12	09:25	6326	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
10-May-12	09:25	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
10-May-12	09:26	6300	Hemalatha	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
10-May-12	09:26	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
10-May-12	09:26	6330	Bhulaxmi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
10-May-12	09:27	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
10-May-12	09:27	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
10-May-12	09:27	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
10-May-12	09:28	6032	Laxmi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
10-May-12	09:28	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
10-May-12	09:28	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Job Work	200

11 May, 2012

Checked by: [Signature]  
 Asst. Page 2 of 4

Certified by: [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

[Signature]

CHECKED  
 QUALITY/QUANTITY  
 By [Signature] Dt 11/05/12  
 MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-May-12	09:29	6340	Ashwini	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
10-May-12	09:29	6031	Shamlama	MAN	EAR	FH	200	20:00	1	CA	Job Work	200
10-May-12	09:29	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
10-May-12	09:30	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
10-May-12	09:30	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	Dept.	275
10-May-12	09:30	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
10-May-12	09:31	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
10-May-12	09:31	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
10-May-12	09:31	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
10-May-12	09:32	6160	Vijay	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
10-May-12	09:32	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-May-12	09:32	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-May-12	09:33	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-May-12	09:33	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-May-12	09:33	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
10-May-12	09:34	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
10-May-12	09:34	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
10-May-12	09:34	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
10-May-12	09:35	6123	Shahi kanth	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
10-May-12	09:35	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
10-May-12	09:35	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
10-May-12	09:36	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
10-May-12	09:36	6121	Mewalal	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
10-May-12	09:36	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
10-May-12	09:37	6305	Suni	VSR	ELE	MA	275	18:00	1	G	Job Work	275
10-May-12	09:37	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	Job Work	185
10-May-12	09:37	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	Job Work	275
10-May-12	09:38	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
10-May-12	09:38	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
10-May-12	09:38	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
10-May-12	09:39	6008	Anand	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
10-May-12	09:39	6017	Dhanu	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
10-May-12	09:39	6016	Bolanath	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
10-May-12	09:40	6013	Jetu	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
10-May-12	09:40	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
10-May-12	09:40	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
10-May-12	09:41	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
10-May-12	09:41	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
10-May-12	09:41	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
10-May-12	09:42	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
10-May-12	09:42	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
10-May-12	09:42	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
10-May-12	09:43	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	200
10-May-12	09:43	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	On Ac.	450

11 May, 2012

Checked by: *[Signature]*  
 Asst. Manager  
 Page 3 of 4

Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

*[Signature]*

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt *11/05/12*  
 MODI VENTURES


14


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-May-12	09:43	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
10-May-12	09:44	6243	Sanjeev	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
10-May-12	09:44	6163	Ramjagath	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
10-May-12	09:44	6180	Rajan	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
10-May-12	09:45	6162	Janardhan	JAN	TIL	CT	350	18:00	<del>1</del>	G	On Ac.	350
10-May-12	09:45	6244	D.Pandu	GSR	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
10-May-12	09:45	6250	Srinivas	RR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
10-May-12	09:46	6251	Rakesh	RR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
10-May-12	09:46	6252	Srikanth	RR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
10-May-12	09:46	6258	Anjan	RR	ELE	MH	185	18:00	<del>1</del>	G	On Ac.	185
10-May-12	09:47	6154	Sidu	HAN	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
10-May-12	09:47	6133	Bal Reddy	KMR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
10-May-12	09:47	6137	Vishwaraj	KMR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
10-May-12	09:48	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	<del>1</del>	G	On Ac.	350


Checked by:  
Asst. Admin. Manager  
(Audit)

11 May, 2012

Page 4 of 4

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES





CHECKED  
QUALITY/QUANTITY  
By  Dt 11/05/12  
MODI VENTURES




GMG-II Attendance Value Report From Date: 03/5/12 To Date: 10/5/12

Contractor Name	A.Jyothi Babu (Water Proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)	Sum		2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum		6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)	Sum		3
Summary for 'Payment Type' = Nil / By Vendor (7 detail records)	Sum		11
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (7	Sum		11
Contractor Name	A.Ramullu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (8 detail records)	Sum		24
Summary for 'Payment Type' = On Ac. (8 detail records)	Sum		24
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (8 detail rec	Sum		24
Contractor Name	B.Hanumanth (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)	Sum		1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		54
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum		3
Summary for 'Payment Type' = Nil / By Vendor (11 detail records)	Sum		58
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (11	Sum		58
Contractor Name	B.Raja Reddy (Electrical Work)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum		8
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum		1
Summary for 'Payment Type' = On Ac. (5 detail records)	Sum		9
Summary for 'Contractor Name' = B.Raja Reddy (Electrical Work) (5	Sum		9
Contractor Name	B.Sudharshan (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		7
Summary for 'Payment Type' = Dept. (6 detail records)	Sum		7
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (6 detai	Sum		7
Contractor Name	Dayanand (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		

Checked by:  
  
 Asst. Admin. Manager  
 Page 1 of 5


Cell May 2012  
  
 Project Manager/Engg.  
 MODI VENTURES





CHECKED  
 QUALITY/QUANTITY  
 By  Dt 11/05/12  
 MODI VENTURES


Summary for 'Payment Type' = Dept. (7 detail records)	Sum	7
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	47
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	98
Worker Skill	MH	
Summary for 'Worker Skill' = MH (8 detail records)	Sum	65
Summary for 'Payment Type' = On Ac. (22 detail records)	Sum	210
Summary for 'Contractor Name' = Dayanand (Civil Work) (29 detail r	Sum	217
Contractor Name	G.Mannem (Earth Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	13
Worker Skill	MH	
Summary for 'Worker Skill' = MH (8 detail records)	Sum	17
Summary for 'Payment Type' = Dept. (15 detail records)	Sum	30
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	91
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	86
Summary for 'Payment Type' = Job Work (14 detail records)	Sum	177
Summary for 'Contractor Name' = G.Mannem (Earth Work) (29 detail	Sum	207
Contractor Name	G.Srinivas (Civil Work)	
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	7
Summary for 'Payment Type' = On Ac. (9 detail records)	Sum	10
Summary for 'Contractor Name' = G.Srinivas (Civil Work) (9 detail re	Sum	10
Contractor Name	Janardhan Prasad (Tiles Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	4
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	5
Summary for 'Payment Type' = Dept. (6 detail records)	Sum	9
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	

11 May, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Checked by:  
  
 Asst. Admin. Manager  
 Page 2 of 5


CHECKED  
 QUALITY/QUANTITY  
 By -  Dt 11/05/12  
 MODI VENTURES


Summary for 'Payment Type' = On Ac. (15 detail records)	Sum	52
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (2)	Sum	61
Contractor Name	K.Mohan Rao (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	2
Summary for 'Payment Type' = Dept. (2 detail records)	Sum	2
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (7 detail records)	Sum	7
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	16
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = On Ac. (17 detail records)	Sum	26
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (19 det	Sum	28
Contractor Name	Kaileshwar (Civil Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	12
Summary for 'Payment Type' = Dept. (8 detail records)	Sum	13
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (3 detail records)	Sum	3
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	62
Worker Skill	HM	
Summary for 'Worker Skill' = HM (7 detail records)	Sum	7
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	57
Worker Skill	MH	
Summary for 'Worker Skill' = MH (8 detail records)	Sum	69
Summary for 'Payment Type' = On Ac. (32 detail records)	Sum	198
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (40 detail	Sum	211
Contractor Name	P.Praveen Kumar(Welder)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = On Ac. (9 detail records)	Sum	9
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (9 detail	Sum	9
Contractor Name	R.Babu Rao (Centring)	
Payment Type	On Ac.	

11 May, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Checked by:  
  
 Asst. Admin. Manager  
 (Audit)  
 Page 3 of 5

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 11/05/12  
 MODI VENTURES


Worker Skill	FH		
Summary for 'Worker Skill' = FH (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	22
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On Ac. (10 detail records)		Sum	25
Summary for 'Contractor Name' = R.Babu Rao (Centring) (10 detail r		Sum	25
Contractor Name	Sirisha (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	23
Summary for 'Payment Type' = Nil / By Vendor (7 detail records)		Sum	23
Summary for 'Contractor Name' = Sirisha (Painting Work) (7 detail re		Sum	23
Contractor Name	Sreekanth Jena (Plumbing work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (3 detail records)		Sum	5
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (8 detail records)		Sum	27
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	7
Summary for 'Payment Type' = On Ac. (21 detail records)		Sum	40
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (2		Sum	45
Contractor Name	Tanveer Khan (Plumber Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	13
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = Job Work (16 detail records)		Sum	22
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (16		Sum	22
Contractor Name	V.Srinivas (Electrical Work)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	

11 May, 2012


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Checked by:**  
 2  
 Asst. Admin. Manager  
 Page 4 of 5


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 11/05/12  
 MODI VENTURES

Summary for 'Payment Type' = Job Work (4 detail records)	Sum	6
Payment Type On Ac.		
Worker Skill CT		
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum	26
Worker Skill MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum	12
Summary for 'Payment Type' = On Ac. (20 detail records)	Sum	44
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (24 d	Sum	50
Grand Total		1017


Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

11 May, 2012

Page 5 of 5

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES



CHECKED  
 QUALITY/QUANTITY  
 By  Dt 11/05/12  
 MODI VENTURES


Total = 139.5 J/w = 32 Deal = 105


42



GMG-II Detailed Attendance Rep From Date: 08-May-1 To Date: 8/5/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-May-12	06:00	6016	Bolanath	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
08-May-12	06:00	6017	Dhanu	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
08-May-12	06:00	6013	Jetu	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
08-May-12	09:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-May-12	09:00	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-May-12	09:00	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:01	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-May-12	09:01	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:01	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-May-12	09:02	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-May-12	09:02	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-May-12	09:02	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:03	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-May-12	09:03	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:03	6055	Purit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-May-12	09:04	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-May-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:04	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-May-12	09:05	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:05	6070	Nitilesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:05	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-May-12	09:06	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:06	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-May-12	09:06	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:07	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-May-12	09:07	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
08-May-12	09:08	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-May-12	09:08	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:08	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
08-May-12	09:09	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:09	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:09	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
08-May-12	09:10	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:10	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:10	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:11	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:11	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:12	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-May-12	09:12	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-May-12	09:12	6111	Jalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-May-12	09:13	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

11 May, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin Manager  
 Modi Ventures


Page 4 of 4  
 Asst. Admin. Manager  
  
 QUALITY/QUANTITY  
 By  Dt 11/05/12  
 MODI VENTURES

44



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-May-12	09:13	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
08-May-12	09:13	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-May-12	09:14	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-May-12	09:14	6092	Kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-May-12	09:14	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-May-12	09:15	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-May-12	09:15	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-May-12	09:15	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-May-12	09:16	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
08-May-12	09:16	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
08-May-12	09:16	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
08-May-12	09:17	6081	Shamir	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:17	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:17	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
08-May-12	09:18	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
08-May-12	09:18	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:18	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:19	6334	Madhiladi	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
08-May-12	09:19	6337	Somulu	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
08-May-12	09:19	6339	Uma Mahesh	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
08-May-12	09:20	6037	Mahboob	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
08-May-12	09:20	6271	Saraiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
08-May-12	09:20	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
08-May-12	09:21	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
08-May-12	09:21	6054	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
08-May-12	09:21	6183	Venkataiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
08-May-12	09:22	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
08-May-12	09:22	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
08-May-12	09:22	6033	Y.Narsaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
08-May-12	09:23	6332	Shanker	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
08-May-12	09:23	6335	Mahender	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
08-May-12	09:23	6333	Mallikarjun	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
08-May-12	09:24	6336	Madhu swamy	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
08-May-12	09:24	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
08-May-12	09:24	6328	Husen	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
08-May-12	09:25	6324	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
08-May-12	09:25	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
08-May-12	09:25	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
08-May-12	09:26	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
08-May-12	09:26	6300	Hemalatha	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
08-May-12	09:26	6031	Shamlama	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
08-May-12	09:27	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
08-May-12	09:27	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
08-May-12	09:27	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Job Work	200

11 May, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

  
 Asst. Manager  
 MODI VENTURES


Asst. An Page:2 of Manager  
 (708)


QUALITY/QUANTITY  
 By  DI   
 MODI VENTURES


44-5

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-May-12	09:28	6032	Laxmi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
08-May-12	09:28	6329	Lami	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
08-May-12	09:28	6338	Madhulu	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
08-May-12	09:29	6326	Rameeza	MAN	EAR	FH	200	20:00	1	CA	Job Work	200
08-May-12	09:29	6330	Bhulaxmi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
08-May-12	09:29	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
08-May-12	09:30	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
08-May-12	09:30	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
08-May-12	09:30	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
08-May-12	09:31	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
08-May-12	09:31	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
08-May-12	09:31	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
08-May-12	09:32	6157	Mahesh	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
08-May-12	09:32	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
08-May-12	09:32	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
08-May-12	09:33	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
08-May-12	09:33	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
08-May-12	09:33	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
08-May-12	09:34	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
08-May-12	09:34	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
08-May-12	09:34	6141	Ramu	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
08-May-12	09:35	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
08-May-12	09:35	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
08-May-12	09:35	6256	Dinesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
08-May-12	09:36	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
08-May-12	09:36	6246	Talai	JAN	TIL	MA	450	18:00	1	G	Dept.	450
08-May-12	09:36	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
08-May-12	09:37	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
08-May-12	09:37	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
08-May-12	09:37	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
08-May-12	09:38	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
08-May-12	09:38	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
08-May-12	09:38	6121	Mewalal	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
08-May-12	09:39	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
08-May-12	09:39	6170	Ealiyasg	TAN	PLU	MH	175	18:00	1	G	Job Work	175
08-May-12	09:39	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
08-May-12	09:40	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
08-May-12	09:40	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
08-May-12	09:41	6179	Das	SUD	ELE	MA	275	21:00	1.5	CA	Dept.	412.5
08-May-12	09:41	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
08-May-12	09:41	6205	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
08-May-12	09:42	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
08-May-12	09:42	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
08-May-12	09:42	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275

11 May, 2012

Certified by:  
  
 Project Manager/ENGG.  
 MODI VENTURES



Asst. M. Page 3 of 4  
 CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 11/05/12  
 MODI VENTURES



68

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-May-12	09:43	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
08-May-12	09:43	6244	D.Pandu	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
08-May-12	09:43	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
08-May-12	09:44	6308	Sujatha	GSR	CIV	FH	160	18:00	1	G	On Ac.	160
08-May-12	09:44	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
08-May-12	09:44	6250	Srinivas	RR	ELE	MA	275	18:00	1	G	On Ac.	275
08-May-12	09:45	6281	Ismile	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
08-May-12	09:45	6281	Rakesh	RR	ELE	MA	275	18:00	1	G	On Ac.	275

11 May, 2012

Asst. *Cross*  
 Page 4 of 4

Certified by:  
*R*  
 Project Manager/Engg.  
 MODI VENTURES

*[Handwritten Signature]*

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Di *[Signature]*  
 MODI VENTURES

Total = 140.5 J/W = 29 DCN = 14.5

4341

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-May-12	09:14	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:14	6080	Rajshekar	KAI	CIV	HM	350	18:00	1 G		On Ac.	350
09-May-12	09:15	6087	manoj	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:15	6207	Ramesh	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:15	6084	Iatha	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
09-May-12	09:16	6094	Gopal	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:16	6221	Mohan	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:16	6089	Rajesh	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:17	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:17	6105	Govardhan	KAI	CIV	MA	325	18:00	1 G		Dept.	325
09-May-12	09:17	6102	Ganulal	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:18	6082	Rajkumar	KAI	CIV	MA	325	18:00	1 G		Dept.	325
09-May-12	09:18	6083	Nisha	KAI	CIV	FH	160	18:00	1 G		On Ac.	325
09-May-12	09:18	6210	Bisharam	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
09-May-12	09:19	6033	Y.Narsaiah	MAN	EAR	MH	220	18:00	1 CA		Dept.	220
09-May-12	09:19	6211	Anushaya	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
09-May-12	09:19	6090	Manrakan	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:20	6339	Uma Mahesh	MAN	EAR	MH	220	20:00	1.5 CA		Job Work	330
09-May-12	09:20	6027	Narshima	MAN	EAR	MH	220	18:00	1 CA		Dept.	220
09-May-12	09:20	6336	Madhu swamy	MAN	EAR	MH	220	20:00	1.5 CA		Job Work	330
09-May-12	09:21	6034	Kondaiah	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
09-May-12	09:21	6332	Shanker	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
09-May-12	09:21	6335	Mahender	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
09-May-12	09:22	6183	Venkataiah	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
09-May-12	09:22	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
09-May-12	09:22	6333	Mallikarjun	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
09-May-12	09:23	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
09-May-12	09:23	6022	Buchaiah	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
09-May-12	09:23	6271	Saraiah	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
09-May-12	09:24	6328	Husen	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
09-May-12	09:24	6037	Mahboob	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
09-May-12	09:24	6038	Eshwaramma	MAN	EAR	FH	200	18:00	1 CA		Dept.	200
09-May-12	09:25	6186	Chandrakala	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
09-May-12	09:25	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
09-May-12	09:25	6024	Venkatamma	MAN	EAR	FH	200	18:00	1 CA		Dept.	200
09-May-12	09:26	6030	Nilaveni	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
09-May-12	09:26	6023	Sathyamma	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
09-May-12	09:26	6028	Tulsamma	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
09-May-12	09:27	6300	Hemalatha	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
09-May-12	09:27	6040	Hamsa	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
09-May-12	09:27	6031	Shamlama	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
09-May-12	09:28	6330	Bhulaxmi	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
09-May-12	09:28	6338	Madhulu	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
09-May-12	09:28	6326	Rameeza	MAN	EAR	FH	200	18:00	1 CA		Job Work	200

Asst. Admin. Manager (Audit) Page 2 of 4

11 May, 2012

Certified by: *Ru*  
Project Manager/Engg.  
MODI VENTURES


Certified by: *meu*  
Asst. Admin. Manager  
Modi Ventures


CHECKED  
QUALITY/QUANTITY  
By: *GE* Dt: 11/05/12  
MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-May-12	09:29	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
09-May-12	09:29	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	Dept.	175
09-May-12	09:29	6329	Lami	MAN	EAR	FH	200	20:00	1	CA	Job Work	200
09-May-12	09:30	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	Dept.	275
09-May-12	09:30	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	Dept.	275
09-May-12	09:30	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	Dept.	275
09-May-12	09:31	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
09-May-12	09:31	6187	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
09-May-12	09:31	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
09-May-12	09:32	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	On Ac.	275
09-May-12	09:32	6187	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil/ By V	275
09-May-12	09:32	6132	Mohan Rao.K	KMR	ELE	CT	350	20:00	1	G	Nil/ By V	275
09-May-12	09:32	6188	Gajaand	KMR	ELE	CT	350	20:00	1	G	On Ac.	350
09-May-12	09:33	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	On Ac.	275
09-May-12	09:33	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil/ By V	275
09-May-12	09:33	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil/ By V	275
09-May-12	09:34	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	Nil/ By V	275
09-May-12	09:34	6121	Mewalal	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
09-May-12	09:34	6158	B.Raju	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
09-May-12	09:34	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil/ By V	275
09-May-12	09:35	6419	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
09-May-12	09:35	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
09-May-12	09:35	6124	Radha Shyam	TAN	PLU	MA	275	18:00	1	G	Job Work	275
09-May-12	09:35	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
09-May-12	09:36	6170	Ealiyag	TAN	PLU	MH	175	18:00	1	G	On Ac.	175
09-May-12	09:37	6179	Das	TAN	PLU	MH	175	18:00	1	G	Job Work	175
09-May-12	09:37	6179	Das	SUD	ELE	MA	275	21:00	1.5	CA	Dept.	412.5
09-May-12	09:37	6440	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
09-May-12	09:37	6441	Ramu	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
09-May-12	09:38	6413	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
09-May-12	09:38	6445	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
09-May-12	09:38	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
09-May-12	09:39	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
09-May-12	09:39	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
09-May-12	09:39	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
09-May-12	09:40	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
09-May-12	09:40	6223	Hirawar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
09-May-12	09:40	6256	Dinesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
09-May-12	09:41	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	Dept.	200
09-May-12	09:41	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
09-May-12	09:41	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
09-May-12	09:42	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
09-May-12	09:42	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
09-May-12	09:42	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	450
09-May-12	09:43	6047	Dhanu	RBR	CEN	MA	250	18:00	1	G	On Ac.	350
09-May-12	09:43	6014	Guru	RBR	CEN	MH	175	18:00	1	G	On Ac.	250
09-May-12	09:43	6008	Anand	RBR	CEN	MA	250	18:00	1	G	On Ac.	175
09-May-12	09:44	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	On Ac.	175

11 May, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

  
 Asst. Quality Manager  
 MODI VENTURES

On Ac. Checked by:  
 Nil/ By V  
  
 Asst. Quality Manager  
 Page 3 of 4  
 (Audit)

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 11/05/12  
 MODI VENTURES

08

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-May-12	09:44	6016	Bolanath	RBR	CEN	MA	250	18:00	<del>1</del>	G	On Ac.	250
09-May-12	09:44	6013	Jetu	RBR	CEN	MA	250	18:00	<del>1</del>	G	On Ac.	250
09-May-12	09:45	6131	Sachin	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
09-May-12	09:45	6301	Anand	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
09-May-12	09:45	6244	D.Pandu	GSR	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
09-May-12	09:46	6154	Sidu	HAN	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
09-May-12	09:46	6144	V.Srinivas	VSR	ELE	CT	350	18:00	<del>1</del>	G	On Ac.	350
09-May-12	09:46	6231	Ismile	JBA	WAP	MA	0	18:00	<del>1</del>	G	Nil / By V	0

Checked by:  
Asst. Admin. Manager  
(Signature)

11 May, 2012

Page 4 of 4

Verified by:  
(Signature)  
Project Manager  
MODI VENTURES


Certified by:  
(Signature)  
Asst. Admin. Manager  
Medi Ventures


CHECKED  
QUALITY/QUANTITY  
By (Signature) Dt 11/05/12  
MODI VENTURES



**GMG-II Detailed Attendance Rep** From Date: 09-May-1 To Date: 9/5/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-May-12	09:00	6065	Katwaru	AND	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:00	6052	Bharathi	AND	CIV	FH	160	18:00	1 G		On Ac.	160
09-May-12	09:00	6041	Bharat Patel	AND	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:01	6063	Sukit	AND	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:01	6054	Prakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:02	6043	Omprakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:02	6072	Tritlok	AND	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:02	6049	Jetan	AND	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:03	6076	Dhanwar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:03	6070	Nililesh	AND	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:04	6047	Ruplal	AND	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:04	6073	Janki	AND	CIV	FH	160	18:00	1 G		On Ac.	160
09-May-12	09:04	6061	Laxman	AND	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:05	6071	Mukesh	AND	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:05	6066	Chandrika	AND	CIV	FH	160	18:00	1 G		On Ac.	160
09-May-12	09:05	6062	Sujant	AND	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:06	6055	Punit	AND	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:06	6064	Ramlaxman	AND	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:06	6045	Prem	AND	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:07	6050	Rekha	AND	CIV	FH	160	18:00	1 G		On Ac.	160
09-May-12	09:07	6074	Santoshi	AND	CIV	FH	160	18:00	1 G		On Ac.	160
09-May-12	09:07	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1 G		Dept.	325
09-May-12	09:08	6048	Bishnu	AND	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:08	6058	Urmita	AND	CIV	FH	160	18:00	1 G		On Ac.	160
09-May-12	09:09	6068	Bheem	AND	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:09	6075	Hira Singh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:09	6051	Iatha	AND	CIV	FH	160	18:00	1 G		On Ac.	160
09-May-12	09:10	6077	hari	AND	CIV	MA	325	18:00	1 G		On Ac.	325
09-May-12	09:10	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:10	6111	lalitha	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
09-May-12	09:11	6106	Kamelsh	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:11	6086	Chota Ram	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:11	6101	Kirthan	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
09-May-12	09:12	6214	Mohan	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:12	6117	Nilleshwari	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
09-May-12	09:13	6110	Urmita	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
09-May-12	09:13	6088	Ganesh	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:13	6100	Rajesh	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
09-May-12	09:14	6081	Shamir	KAI	CIV	MA	325	18:00	1 G		On Ac.	325

11 May, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Accepted by:  
  
 Asst. Manager  
 Page 1 of 4  
**CHECKED**  
 QUALITY/QUANTITY  
 By:  Dt: 11/05/12  
 MODI VENTURES

27-Apr-12	09:09	6044	Ganesh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
27-Apr-12	09:09	6213	Rashan	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
27-Apr-12	09:09	6070	Nililesh	AND	CIV	MA	325	18:00	1 G		Dept.	325
27-Apr-12	09:10	6106	Kamelsh	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
27-Apr-12	09:10	6088	Ganesh	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
27-Apr-12	09:10	6084	Iatha	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
27-Apr-12	09:11	6210	Bisharam	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
27-Apr-12	09:11	6080	Raishekar	KAI	CIV	MA	325	18:00	1 G		On Ac.	160

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Apr-12	09:14	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
27-Apr-12	09:14	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Apr-12	09:15	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Apr-12	09:15	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Apr-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
27-Apr-12	09:16	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Apr-12	09:16	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Apr-12	09:16	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Apr-12	09:17	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
27-Apr-12	09:17	6117	Niteshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
27-Apr-12	09:17	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
27-Apr-12	09:18	6328	Husen	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
27-Apr-12	09:18	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
27-Apr-12	09:18	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
27-Apr-12	09:19	6183	Venkataiah	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
27-Apr-12	09:19	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
27-Apr-12	09:19	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
27-Apr-12	09:20	6271	Saraiah	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
27-Apr-12	09:20	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
27-Apr-12	09:20	6327	Lalbadser	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
27-Apr-12	09:21	6326	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
27-Apr-12	09:21	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
27-Apr-12	09:21	6026	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
27-Apr-12	09:22	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
27-Apr-12	09:22	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
27-Apr-12	09:22	6300	Hemalatha	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
27-Apr-12	09:23	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
27-Apr-12	09:23	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
27-Apr-12	09:23	6325	Subabani	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
27-Apr-12	09:24	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
27-Apr-12	09:24	6032	Laxmi	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
27-Apr-12	09:24	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
27-Apr-12	09:25	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
27-Apr-12	09:25	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
27-Apr-12	09:25	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
27-Apr-12	09:26	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
27-Apr-12	09:26	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
27-Apr-12	09:26	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Apr-12	09:27	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Apr-12	09:27	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Apr-12	09:27	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Apr-12	09:28	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Apr-12	09:28	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Apr-12	09:28	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

17

02 May, 2012

*Re*  
 Asst. Admin. Manager  
 Medi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By *At* Dt *2/5/12*  
 Medi Ventures

Asst. Admin. Manager  
 Medi Ventures  
 Page 2 of 3  
*At*

31

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Apr-12	09:29	6187	Shiv Kumar	HAN	PAI	MA	275	20:00	<del>1</del>	<del>G</del>	Nil / By V	275
27-Apr-12	09:29	6135	Ashok	KMR	ELE	MH	185	18:00	<del>1</del>	<del>G</del>	On Ac.	185
27-Apr-12	09:29	6188	Gajaand	HAN	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
27-Apr-12	09:30	6133	Bal Reddy	KMR	ELE	MA	275	18:00	<del>1</del>	<del>G</del>	On Ac.	275
27-Apr-12	09:30	6137	Vishwaraj	KMR	ELE	MA	275	18:00	<del>1</del>	<del>G</del>	On Ac.	275
27-Apr-12	09:30	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	<del>1</del>	<del>G</del>	On Ac.	350
27-Apr-12	09:31	6164	Dharmendar	JAN	TIL	MH	200	18:00	<del>1</del>	<del>G</del>	On Ac.	200
27-Apr-12	09:31	6163	Ramjagath	JAN	TIL	MA	450	18:00	<del>1</del>	<del>G</del>	On Ac.	450
27-Apr-12	09:31	6180	Rajan	JAN	TIL	MA	450	18:00	<del>1</del>	<del>G</del>	On Ac.	450
27-Apr-12	09:32	6243	Sanjeev	JAN	TIL	MA	450	20:00	<del>1</del>	<del>G</del>	On Ac.	450
27-Apr-12	09:32	6246	Talai	JAN	TIL	MA	450	18:00	<del>1</del>	<del>G</del>	On Ac.	450
27-Apr-12	09:32	6257	Ramjagat	JAN	TIL	MA	450	18:00	<del>1</del>	<del>G</del>	On Ac.	450
27-Apr-12	09:33	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	<del>1</del>	<del>G</del>	On Ac.	450
27-Apr-12	09:33	6255	Jalandhar	JAN	TIL	MH	200	18:00	<del>1</del>	<del>G</del>	On Ac.	200
27-Apr-12	09:33	6165	Rajesh	JAN	TIL	MH	200	18:00	<del>1</del>	<del>G</del>	On Ac.	200
27-Apr-12	09:34	6124	Radha Shyam	RAM	CAR	MA	275	18:00	<del>1</del>	<del>G</del>	On Ac.	275
27-Apr-12	09:34	6121	Mewalal	RAM	CAR	MA	275	18:00	<del>1</del>	<del>G</del>	On Ac.	275
27-Apr-12	09:34	6120	Ajay	RAM	CAR	MA	275	18:00	<del>1</del>	<del>G</del>	On Ac.	275
27-Apr-12	09:35	6248	Akshay	TAN	PLU	MA	275	20:00	<del>1</del>	<del>G</del>	Job Work	275
27-Apr-12	09:35	6171	Kondal Rao	TAN	PLU	MA	275	18:00	<del>1</del>	<del>G</del>	Job Work	275
27-Apr-12	09:35	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	<del>1</del>	<del>G</del>	Job Work	350
27-Apr-12	09:36	6146	Srikanth	VSR	ELE	MA	275	18:00	<del>1</del>	<del>G</del>	On Ac.	275
27-Apr-12	09:36	6305	Suni	VSR	ELE	MA	275	18:00	<del>1</del>	<del>G</del>	On Ac.	275
27-Apr-12	09:36	6296	Naresh	VSR	ELE	MH	185	18:00	<del>1</del>	<del>G</del>	On Ac.	185
27-Apr-12	09:37	6313	Vijay Babu	VSR	ELE	MA	275	18:00	<del>1</del>	<del>G</del>	On Ac.	275
27-Apr-12	09:37	6145	Shekar	VSR	ELE	MA	275	18:00	<del>1</del>	<del>G</del>	On Ac.	275
27-Apr-12	09:37	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
27-Apr-12	09:38	6302	Mukesh	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
27-Apr-12	09:38	6125	Satish Kumar	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
27-Apr-12	09:38	6179	Das	SUD	ELE	MA	275	18:00	<del>1</del>	<del>G</del>	Debt.	275
27-Apr-12	09:39	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	<del>1</del>	<del>G</del>	On Ac.	275

Checked by: *[Signature]*  
 Asst. Admin. Manager  
 (Audit)

Certified by: *[Signature]*  
 Asst. Admin. Manager  
 MODI VENTURES


*Re*

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt *26/5/12*  
 MODI VENTURES

Total = 131, D/N = 08 J/W = 26 43

GMG-II Detailed Attendance Rep From Date: 28-Apr-12 To Date: 28/4/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Apr-12	06:00	6191	G.Naryana	KK	HAC	MH	190	14:00	1	G	Job Work	190
28-Apr-12	06:00	6193	Simadhri	KK	HAC	MH	190	14:00	1	G	Job Work	190
28-Apr-12	06:00	6190	Balram	KK	HAC	MH	190	14:00	1	G	Job Work	190
28-Apr-12	06:01	6189	K.krishna	KK	HAC	CT	350	14:00	1	G	Job Work	350
28-Apr-12	09:00	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Apr-12	09:00	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Apr-12	09:01	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:01	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Apr-12	09:02	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Apr-12	09:02	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Apr-12	09:02	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:03	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Apr-12	09:03	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Apr-12	09:03	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:04	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Apr-12	09:04	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Apr-12	09:05	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Apr-12	09:05	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:05	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Apr-12	09:06	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:06	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:06	6047	Rupial	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:07	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Apr-12	09:07	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Apr-12	09:07	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	Dept.	325
28-Apr-12	09:08	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:08	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:08	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:09	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Apr-12	09:09	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Apr-12	09:09	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Apr-12	09:10	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:10	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:10	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Apr-12	09:11	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Apr-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:11	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Apr-12	09:12	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Apr-12	09:12	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180


Checked by:  
  
 Asst. Manager  
 (Audit)

02 May, 2012

Page 1 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Checked by:  
  
 Asst. Manager

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 2/5/12



44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Apr-12	09:13	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Apr-12	09:13	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:13	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:14	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Apr-12	09:14	6102	Ganulai	KAI	CIV	MA	325	18:00	1	G	Dept.	325
28-Apr-12	09:14	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Apr-12	09:15	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
28-Apr-12	09:15	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Apr-12	09:15	6106	Kamelesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Apr-12	09:16	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Apr-12	09:16	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Apr-12	09:16	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
28-Apr-12	09:17	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Apr-12	09:17	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Apr-12	09:17	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
28-Apr-12	09:18	6328	Husen	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
28-Apr-12	09:18	6327	Lalbadser	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
28-Apr-12	09:18	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
28-Apr-12	09:19	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
28-Apr-12	09:19	6183	Venkataiah	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
28-Apr-12	09:19	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
28-Apr-12	09:20	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
28-Apr-12	09:20	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
28-Apr-12	09:20	6271	Saraiah	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
28-Apr-12	09:21	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
28-Apr-12	09:21	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
28-Apr-12	09:21	6300	Hemalatha	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
28-Apr-12	09:22	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
28-Apr-12	09:22	6026	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
28-Apr-12	09:22	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
28-Apr-12	09:23	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
28-Apr-12	09:23	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
28-Apr-12	09:23	6325	Subabani	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
28-Apr-12	09:24	6326	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
28-Apr-12	09:24	6032	Laxmi	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
28-Apr-12	09:24	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
28-Apr-12	09:25	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
28-Apr-12	09:25	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
28-Apr-12	09:25	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
28-Apr-12	09:26	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
28-Apr-12	09:26	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Apr-12	09:26	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
28-Apr-12	09:27	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Apr-12	09:27	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

17

02 May, 2012

On Ac. 275  
 Nil / By V 275  
 Nil / By V 275  
 Asst. Admin. Manager  
 (A-11)  
 Page 2 of 3

Certified By:  
Reu  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 BY gloster  
 MODI VENTURES

Man

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Apr-12	09:27	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Apr-12	09:28	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Apr-12	09:28	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Apr-12	09:28	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Apr-12	09:29	6187	Shiv Kumar	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
28-Apr-12	09:29	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Apr-12	09:29	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
28-Apr-12	09:30	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
28-Apr-12	09:30	6306	Mahender Red	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Apr-12	09:30	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Apr-12	09:31	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Apr-12	09:31	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Apr-12	09:31	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Apr-12	09:32	6132	Mohan Rao.K	KMR	ELE	CT	350	20:00	1	G	On Ac.	350
28-Apr-12	09:32	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
28-Apr-12	09:32	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
28-Apr-12	09:33	6246	Talai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
28-Apr-12	09:33	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
28-Apr-12	09:33	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
28-Apr-12	09:34	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
28-Apr-12	09:34	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
28-Apr-12	09:34	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
28-Apr-12	09:35	6165	Rajesh	JAN	TIL	MH	200	20:00	1	G	On Ac.	200
28-Apr-12	09:35	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
28-Apr-12	09:35	6121	Mewalal	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
28-Apr-12	09:36	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
28-Apr-12	09:36	6248	Akshay	TAN	PLU	MA	275	18:00	1	G	Job Work	275
28-Apr-12	09:36	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
28-Apr-12	09:37	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
28-Apr-12	09:37	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
28-Apr-12	09:37	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Apr-12	09:38	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Apr-12	09:38	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
28-Apr-12	09:38	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Apr-12	09:39	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:39	6312	Shashi	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
28-Apr-12	09:39	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Apr-12	09:40	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Apr-12	09:40	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Apr-12	09:40	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Apr-12	09:41	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Apr-12	09:41	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
28-Apr-12	09:41	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
28-Apr-12	09:42	6123	Shahi kanth	RAM	CAR	MA	275	18:00	1	G	On Ac.	275

Job Work 275  
 Job Work 185  
 On Ac. 275  
 On Ac. 275  
 Asst. Admin. Manager  
 (AUD)

CHECKED  
 QUANTITY  
 DE  
 2/05/12  
 ODI VENTURES

Project No: 104/2012  
 MODI VENTURES

Control by:  
 Asst. Admin. Manager  
 Modi Ventures

total = 31, j/w = 09 Dent = 04

31

GMG-II Detailed Attendance Rep From Date: 29-Apr-12 To Date: 29/4/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Apr-12	06:00	6044	Ganesh	AND	CIV	MH	180	14:00	1 G		On Ac.	180
29-Apr-12	06:00	6096	Sunav	KAI	CIV	MH	180	14:00	1 G		On Ac.	180
29-Apr-12	06:00	6048	Bishnu	AND	CIV	MH	180	14:00	1 G		On Ac.	180
29-Apr-12	06:01	6101	Kirthan	KAI	CIV	MH	180	14:00	1 G		On Ac.	180
29-Apr-12	09:00	6327	Lalbadser	MAN	EAR	MH	220	18:00	1 CA		Dept.	220
29-Apr-12	09:00	6328	Husen	MAN	EAR	MH	220	18:00	1 CA		Dept.	220
29-Apr-12	09:00	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
29-Apr-12	09:01	6034	Kondaiah	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
29-Apr-12	09:01	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
29-Apr-12	09:01	6022	Buchaiah	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
29-Apr-12	09:02	6271	Saraiah	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
29-Apr-12	09:02	6027	Narshima	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
29-Apr-12	09:02	6028	Tulsamma	MAN	EAR	FH	200	18:00	1 CA		Dept.	200
29-Apr-12	09:03	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
29-Apr-12	09:03	6040	Hamsa	MAN	EAR	FH	200	18:00	1 CA		Dept.	200
29-Apr-12	09:03	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
29-Apr-12	09:04	6325	Subabani	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
29-Apr-12	09:04	6161	Rahul	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
29-Apr-12	09:04	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
29-Apr-12	09:05	6188	Gajaand	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
29-Apr-12	09:05	6158	B.Raju	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
29-Apr-12	09:05	6154	Sidu	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
29-Apr-12	09:06	6160	Vijay	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
29-Apr-12	09:06	6157	Mahesh	HAN	PAI	MA	275	18:00	1 G		Nil / By V	275
29-Apr-12	09:06	6139	Praveen	PPR	WEL	CT	350	18:00	1 G		On Ac.	350
29-Apr-12	09:07	6141	Ramu	PPR	WEL	MH	175	18:00	1 G		On Ac.	175
29-Apr-12	09:07	6142	Jaffar	PPR	WEL	MA	300	18:00	1 G		On Ac.	300
29-Apr-12	09:07	6140	Aslam	PPR	WEL	MA	300	18:00	1 G		On Ac.	300
29-Apr-12	09:08	6121	Mewalal	RAM	CAR	MA	275	18:00	1 G		On Ac.	275
29-Apr-12	09:08	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1 G		On Ac.	275
29-Apr-12	09:08	6120	Ajay	RAM	CAR	MA	275	18:00	1 G		On Ac.	275

9

Certified by  
*Ree*  
 Project Manager/Engg.  
 MODI VENTURES

Certified by  
*Vaani*  
 Asst. Manager  
 (Admin)

Certified by  
*Mou*  
 Asst. Manager  
 (Admin)

QUALITY/QUANTITY  
 by *Ree* Dt *2/05/12*  
 MODI VENTURES

Total = 126, J/W = 20, OCN = 08 43

**GMG-II Detailed Attendance Rep** From Date: 30-Apr-12 To Date: 30/4/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Apr-12	09:00	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Apr-12	09:00	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:00	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Apr-12	09:01	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Apr-12	09:01	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Apr-12	09:02	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Apr-12	09:02	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Apr-12	09:02	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:03	6072	Tritok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:03	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:03	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:04	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:04	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:04	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:05	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Apr-12	09:05	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Apr-12	09:05	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Apr-12	09:06	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Apr-12	09:06	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
30-Apr-12	09:06	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Apr-12	09:07	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:07	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Apr-12	09:07	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Apr-12	09:08	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:08	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:08	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Apr-12	09:09	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Apr-12	09:09	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:09	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:10	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Apr-12	09:10	6111	Ialitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Apr-12	09:10	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Apr-12	09:11	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Apr-12	09:11	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Apr-12	09:11	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
30-Apr-12	09:12	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Apr-12	09:12	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Apr-12	09:12	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Apr-12	09:13	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Apr-12	09:13	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Apr-12	09:13	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Apr-12	09:14	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

Checked by: *[Signature]*  
 Asst. Admin. Manager  
 (4310)

02 May, 2012

Certified by: *[Signature]*  
 Project Manager/Exec.  
 MODI VENTURES

Page 1 of 3  
 Certified by: *[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

By: *[Signature]* Dt: 2/5/12  
 MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Apr-12	09:14	6090	Manrahan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Apr-12	09:14	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Apr-12	09:15	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
30-Apr-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
30-Apr-12	09:15	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Apr-12	09:16	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:16	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:16	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:17	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:17	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:17	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Apr-12	09:18	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Apr-12	09:18	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
30-Apr-12	09:18	6271	Saraiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
30-Apr-12	09:19	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
30-Apr-12	09:19	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
30-Apr-12	09:19	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
30-Apr-12	09:20	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
30-Apr-12	09:20	6327	Lalbadser	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
30-Apr-12	09:20	6328	Husen	MAN	EAR	MH	220	18:00	1	G	Job Work	220
30-Apr-12	09:21	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
30-Apr-12	09:21	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
30-Apr-12	09:21	6326	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
30-Apr-12	09:22	6032	Laxmi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
30-Apr-12	09:22	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
30-Apr-12	09:22	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
30-Apr-12	09:23	6031	Shamlama	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
30-Apr-12	09:23	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
30-Apr-12	09:23	6325	Subabani	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
30-Apr-12	09:24	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
30-Apr-12	09:24	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
30-Apr-12	09:24	6300	Hemalatha	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
30-Apr-12	09:25	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
30-Apr-12	09:25	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
30-Apr-12	09:25	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
30-Apr-12	09:26	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
30-Apr-12	09:26	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
30-Apr-12	09:26	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
30-Apr-12	09:27	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
30-Apr-12	09:27	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
30-Apr-12	09:27	6306	Mahender Red	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Apr-12	09:28	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Apr-12	09:28	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Apr-12	09:28	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275

12

On Ac. 275  
 On Ac. 275  
 On Ac. 275  
 On Ac. 275  
 Asst. Admin. Manager  
 (A/III)

02 May, 2012

Page 2 of 3


By: *RA*

QUALITY/QUANTITY  
 By: *RA*  
 Dt: 21/05/12

Asst. Admin. Manager  
 Mestri Ventures

39

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Apr-12	09:29	6133	Bal Reddy	KMR	ELE	MA	275	20:00	<del>1</del>	G	On Ac.	275
30-Apr-12	09:29	6134	Ravi	KMR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
30-Apr-12	09:29	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	<del>1</del>	G	On Ac.	350
30-Apr-12	09:30	6161	Rahul	HAN	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
30-Apr-12	09:30	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
30-Apr-12	09:30	6188	Gajaand	HAN	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
30-Apr-12	09:31	6158	B.Raju	HAN	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
30-Apr-12	09:31	6160	Vijay	HAN	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
30-Apr-12	09:31	6157	Mahesh	HAN	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
30-Apr-12	09:32	6233	Hirawar	JAN	TIL	MH	200	20:00	<del>1</del>	G	On Ac.	200
30-Apr-12	09:32	6255	Jalandhar	JAN	TIL	MH	200	18:00	<del>1</del>	G	On Ac.	200
30-Apr-12	09:32	6165	Rajesh	JAN	TIL	MH	200	18:00	<del>1</del>	G	On Ac.	200
30-Apr-12	09:33	6257	Ramjagat	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
30-Apr-12	09:33	6164	Dharmendar	JAN	TIL	MH	200	18:00	<del>1</del>	G	On Ac.	200
30-Apr-12	09:33	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
30-Apr-12	09:34	6180	Rajan	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
30-Apr-12	09:34	6246	Talai	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
30-Apr-12	09:34	6243	Sanjeev	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
30-Apr-12	09:35	6163	Ramjagath	JAN	TIL	MA	450	20:00	<del>1</del>	G	On Ac.	450
30-Apr-12	09:35	6242	Jai Prakash	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
30-Apr-12	09:35	6162	Janardhan	JAN	TIL	CT	350	18:00	<del>1</del>	G	On Ac.	350
30-Apr-12	09:36	6121	Mewalal	RAM	CAR	MA	275	18:00	<del>1</del>	G	On Ac.	275
30-Apr-12	09:36	6120	Ajay	RAM	CAR	MA	275	18:00	<del>1</del>	G	On Ac.	275
30-Apr-12	09:36	6124	Radha Shyam	RAM	CAR	MA	275	18:00	<del>1</del>	G	On Ac.	275
30-Apr-12	09:37	6313	Vijay Babu	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
30-Apr-12	09:37	6305	Suni	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
30-Apr-12	09:37	6146	Srikanth	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
30-Apr-12	09:38	6272	Laxman	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
30-Apr-12	09:38	6296	Naresh	VSR	ELE	MH	185	18:00	<del>1</del>	G	On Ac.	185
30-Apr-12	09:38	6144	V.Srinivas	VSR	ELE	CT	350	18:00	<del>1</del>	G	On Ac.	350
30-Apr-12	09:39	6171	Kondal Rao	TAN	PLU	MA	275	18:00	<del>1</del>	G	Job Work	275
30-Apr-12	09:39	6248	Akshay	TAN	PLU	MA	275	18:00	<del>1</del>	G	Job Work	275
30-Apr-12	09:39	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	<del>1</del>	G	Job Work	350
30-Apr-12	09:40	6304	Ajay	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
30-Apr-12	09:40	6302	Mukesh	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
30-Apr-12	09:40	6131	Sachin	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
30-Apr-12	09:41	6141	Ramu	PPR	WEL	MH	175	18:00	<del>1</del>	G	On Ac.	175
30-Apr-12	09:41	6179	Das	SUD	ELE	MA	275	18:00	<del>1</del>	CA	Dept.	275
30-Apr-12	09:41	6140	Aslam	PPR	WEL	MA	300	18:00	<del>1</del>	G	On Ac.	300

Checked by  
  
 Asst. Admin. Manager  
 (A/10)

*Ru*

BY *Ort* DT *2/05/12*

MODI VENTURES

*msw*

Total = 131, J/W = 19 OCN = 08


43


GMG-II Detailed Attendance Rep From Date: 01-May-1 To Date: 01/5/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-May-12	09:00	6070	Nilesh	AND	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
01-May-12	09:00	6045	Prem	AND	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
01-May-12	09:00	6044	Ganesh	AND	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
01-May-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
01-May-12	09:01	6061	Laxman	AND	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
01-May-12	09:01	6055	Punit	AND	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
01-May-12	09:02	6076	Dhanwar	AND	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
01-May-12	09:02	6072	Trilok	AND	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
01-May-12	09:02	6063	Sukit	AND	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
01-May-12	09:03	6074	Santoshi	AND	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
01-May-12	09:03	6066	Chandrika	AND	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
01-May-12	09:03	6047	Ruplal	AND	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
01-May-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
01-May-12	09:04	6062	Sujant	AND	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
01-May-12	09:04	6046	Dayanand	AND	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
01-May-12	09:05	6049	Jetan	AND	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
01-May-12	09:05	6043	Omprakash	AND	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
01-May-12	09:05	6050	Rekha	AND	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
01-May-12	09:06	6060	Narsing	AND	CIV	MA	325	18:00	<del>1</del>	G	Dept.	325
01-May-12	09:06	6065	katwaru	AND	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
01-May-12	09:06	6075	Hira Singh	AND	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
01-May-12	09:07	6054	Prakash	AND	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
01-May-12	09:07	6068	Bheem	AND	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
01-May-12	09:07	6048	Bishnu	AND	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
01-May-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
01-May-12	09:08	6064	Ramlaxman	AND	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
01-May-12	09:08	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
01-May-12	09:09	6058	Urmila	AND	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
01-May-12	09:09	6041	Bharat Patel	AND	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
01-May-12	09:09	6042	Manoj Kumar	AND	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
01-May-12	09:10	6211	Anushaya	KAI	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
01-May-12	09:10	6080	Rajshekar	KAI	CIV	HM	350	18:00	<del>1</del>	G	On Ac.	350
01-May-12	09:10	6110	Urmila	KAI	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
01-May-12	09:11	6227	Naven	KAI	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
01-May-12	09:11	6209	Geetha	KAI	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
01-May-12	09:11	6100	Rajesh	KAI	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
01-May-12	09:12	6090	Manrakan	KAI	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
01-May-12	09:12	6106	Kamelsh	KAI	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
01-May-12	09:12	6088	Ganesh	KAI	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
01-May-12	09:13	6084	Iatha	KAI	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
01-May-12	09:13	6117	Nileshwari	KAI	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
01-May-12	09:13	6086	Chota Ram	KAI	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
01-May-12	09:14	6101	Kirthan	KAI	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180

02 May, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Checked by:  
  
 Asst. Admin Manager  
 Modi Ventures

QUALITY QUANTITY  
 By  Dt 2/05/12  
 MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-May-12	09:14	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
01-May-12	09:14	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
01-May-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
01-May-12	09:15	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
01-May-12	09:15	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
01-May-12	09:16	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
01-May-12	09:16	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
01-May-12	09:16	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
01-May-12	09:17	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
01-May-12	09:17	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
01-May-12	09:17	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
01-May-12	09:18	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
01-May-12	09:18	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
01-May-12	09:18	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
01-May-12	09:19	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
01-May-12	09:19	6328	Husen	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
01-May-12	09:19	6327	Lalbadser	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
01-May-12	09:20	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
01-May-12	09:20	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
01-May-12	09:20	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
01-May-12	09:21	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
01-May-12	09:21	6271	Saraiah	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
01-May-12	09:21	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work ✓	220
01-May-12	09:22	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
01-May-12	09:22	6031	Shamlama	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
01-May-12	09:22	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
01-May-12	09:23	6032	Laxmi	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
01-May-12	09:23	6300	Hemalatha	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
01-May-12	09:23	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
01-May-12	09:24	6030	Nilaveni	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
01-May-12	09:24	6040	Hamsa	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
01-May-12	09:24	6325	Subabani	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
01-May-12	09:25	6326	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
01-May-12	09:25	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Job Work ✓	200
01-May-12	09:25	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
01-May-12	09:26	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
01-May-12	09:26	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
01-May-12	09:26	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
01-May-12	09:27	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-May-12	09:27	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
01-May-12	09:27	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
01-May-12	09:28	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-May-12	09:28	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-May-12	09:28	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

16

02 May, 2012

Asst. Admin. Manager  
Page 2 of 3

Certified by:  
*Ru*  
Project Manager/Engg.  
NODI VENTURES

CHECKED  
QUALITY QUANTITY  
by *[Signature]* Dt 2/5/12  
NODI VENTURES

Certified by:  
*[Signature]*  
Asst. Admin. Manager  
Nodi Ventures



64

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-May-12	09:29	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-May-12	09:29	6188	Gajaand	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
01-May-12	09:29	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
01-May-12	09:30	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
01-May-12	09:30	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
01-May-12	09:30	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
01-May-12	09:31	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
01-May-12	09:31	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
01-May-12	09:31	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
01-May-12	09:32	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
01-May-12	09:32	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
01-May-12	09:32	6165	Rajesh	JAN	TIL	MH	200	20:00	1	G	On Ac.	200
01-May-12	09:33	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
01-May-12	09:33	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
01-May-12	09:33	6246	Talai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
01-May-12	09:34	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
01-May-12	09:34	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
01-May-12	09:34	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
01-May-12	09:35	6120	Ajay	RAM	CAR	MA	275	20:00	1	G	On Ac.	275
01-May-12	09:35	6121	Mewala	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
01-May-12	09:35	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
01-May-12	09:36	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
01-May-12	09:36	6248	Akshay	TAN	PLU	MA	275	18:00	1	G	Job Work	275
01-May-12	09:36	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
01-May-12	09:37	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
01-May-12	09:37	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
01-May-12	09:37	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
01-May-12	09:38	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
01-May-12	09:38	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
01-May-12	09:38	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
01-May-12	09:39	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
01-May-12	09:39	6196	Naveen	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
01-May-12	09:39	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
01-May-12	09:40	6287	Katharam	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
01-May-12	09:40	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
01-May-12	09:40	6290	Naveen	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
01-May-12	09:41	6017	Dhanu	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
01-May-12	09:41	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
01-May-12	09:41	6005	Sujatha	RBR	CEN	FH	170	18:00	1	G	On Ac.	170
01-May-12	09:42	6015	Bhanu	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
01-May-12	09:42	6010	Govardhan	RBR	CEN	MH	175	18:00	1	G	On Ac.	175
01-May-12	09:42	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
01-May-12	09:43	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
01-May-12	09:43	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300

02 May, 2012

Checked by: *[Signature]*  
 300  
 Asst. Manager  
 Page 3 of 3 (31)

Checked by: *[Signature]*  
 MODI VENTURES

CHECKED  
 QUALITY QUANTITY  
 by *[Signature]* Dt 2/05/12  
 MODI VENTURES


Checked by: *[Signature]*  
 MODI VENTURES


Total = 126, J/w = 23 D-enl = 10 43


GMG-II Detailed Attendance Rep From Date: 02-May-1 To Date: 02/5/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-May-12	09:00	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-May-12	09:00	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:00	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:01	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:01	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:01	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:02	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:02	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:02	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:03	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:03	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:03	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:04	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-May-12	09:04	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:05	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:05	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-May-12	09:05	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:06	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:06	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:06	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:07	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
02-May-12	09:07	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-May-12	09:08	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:08	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:08	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:09	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-May-12	09:09	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:09	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-May-12	09:10	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-May-12	09:10	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
02-May-12	09:10	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:11	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-May-12	09:11	6117	Nilleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-May-12	09:11	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-May-12	09:12	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-May-12	09:12	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:13	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:13	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:13	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-May-12	09:14	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

02 May, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

QUALITY CONTROL  
 By  Dt 2/05/12  
 MODI VENTURES

Checked by:  
  
 Asst. Manager  
 Page 1 of 3



44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-May-12	09:14	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:14	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:15	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:15	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:15	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
02-May-12	09:16	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-May-12	09:16	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
02-May-12	09:16	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
02-May-12	09:17	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:17	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:17	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:18	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
02-May-12	09:18	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
02-May-12	09:18	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
02-May-12	09:19	6327	Lalbadser	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
02-May-12	09:19	6271	Saraiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
02-May-12	09:19	6183	Venkataiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
02-May-12	09:20	6328	Husen	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
02-May-12	09:20	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
02-May-12	09:20	6234	Sailu	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
02-May-12	09:21	6236	Ravi	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
02-May-12	09:21	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
02-May-12	09:21	6235	Tirupahi	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
02-May-12	09:22	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
02-May-12	09:22	6325	Subabani	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
02-May-12	09:22	6326	Rameeza	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
02-May-12	09:23	6032	Laxmi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
02-May-12	09:23	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
02-May-12	09:23	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
02-May-12	09:24	6239	Satyama	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
02-May-12	09:24	6024	Venkataamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
02-May-12	09:24	6238	Nagamani	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
02-May-12	09:25	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
02-May-12	09:25	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
02-May-12	09:25	6031	Shamama	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
02-May-12	09:26	6264	Bappy	SRI	PLU	MA	275	18:00	1	CA	Dept.	275
02-May-12	09:26	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	CA	Job Work	220
02-May-12	09:26	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
02-May-12	09:27	6293	Rajanand	SRI	PLU	MA	275	18:00	1	CA	Dept.	275
02-May-12	09:27	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
02-May-12	09:27	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
02-May-12	09:28	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
02-May-12	09:28	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
02-May-12	09:28	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180

A

Checked by: [Signature]  
 Asst. Admin. Manager  
 Page 2 of 3

02 May, 2012

Certified by: [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

Certified by: [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

MODI VENTURES  
 21/05/12  
 MODI VENTURES

39

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-May-12	09:29	6157	Mahesh	HAN	PAI	MA	275	20:00	<del>1</del>	G	Nil / By V	275
02-May-12	09:29	6158	B.Raju	HAN	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
02-May-12	09:29	6161	Rahul	HAN	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
02-May-12	09:30	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
02-May-12	09:30	6188	Gajaand	HAN	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
02-May-12	09:30	6124	Radha Shyam	RAM	CAR	MA	275	18:00	<del>1</del>	G	On Ac.	275
02-May-12	09:31	6121	Mewalal	RAM	CAR	MA	275	18:00	<del>1</del>	G	On Ac.	275
02-May-12	09:31	6255	Jalandhar	JAN	TIL	MH	200	18:00	<del>1</del>	G	On Ac.	200
02-May-12	09:31	6120	Ajay	RAM	CAR	MA	275	18:00	<del>1</del>	G	On Ac.	275
02-May-12	09:32	6165	Rajesh	JAN	TIL	MH	200	20:00	<del>1</del>	G	On Ac.	200
02-May-12	09:32	6164	Dharmendar	JAN	TIL	MH	200	18:00	<del>1</del>	G	On Ac.	200
02-May-12	09:32	6242	Jai Prakash	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
02-May-12	09:33	6180	Rajan	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
02-May-12	09:33	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
02-May-12	09:33	6163	Ramjagath	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
02-May-12	09:34	6257	Ramjagat	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
02-May-12	09:34	6243	Sanjeev	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
02-May-12	09:34	6246	Talai	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
02-May-12	09:35	6313	Vijay Babu	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
02-May-12	09:35	6305	Suni	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
02-May-12	09:35	6296	Naresh	VSR	ELE	MH	185	18:00	<del>1</del>	G	On Ac.	185
02-May-12	09:36	6146	Srikanth	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
02-May-12	09:36	6145	Shekar	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
02-May-12	09:36	6272	Laxman	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
02-May-12	09:37	6144	V.Srinivas	VSR	ELE	CT	350	18:00	<del>1</del>	G	On Ac.	350
02-May-12	09:37	6135	Ashok	KMR	ELE	MH	185	18:00	<del>1</del>	G	On Ac.	185
02-May-12	09:37	6134	Ravi	KMR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
02-May-12	09:38	6133	Bal Reddy	KMR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
02-May-12	09:38	6137	Vishwaraj	KMR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
02-May-12	09:38	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	<del>1</del>	G	On Ac.	350
02-May-12	09:39	6304	Ajay	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
02-May-12	09:39	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
02-May-12	09:39	6125	Satish Kumar	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
02-May-12	09:40	6308	Sujatha	GSR	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
02-May-12	09:40	6244	D.Pandu	GSR	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
02-May-12	09:40	6171	Kondal Rao	TAN	PLU	MA	275	18:00	<del>1</del>	G	Job Work	275
02-May-12	09:41	6170	Ealiyag	TAN	PLU	MH	175	18:00	<del>1</del>	G	Job Work	175
02-May-12	09:41	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	<del>1</del>	G	Job Work	350
02-May-12	09:41	6248	Akshay	TAN	PLU	MA	275	18:00	<del>1</del>	G	Job Work	275

Checked by  
 Asst. Manager  
 (Modi)

02 May, 2012

Checked by  
 Asst. Manager  
 Modi Ventures

Page 3 of 3

Checked by  
 Asst. Manager  
 Modi Ventures


QUALITY/QUANTITY  
 Dt 21/05/12  
 MODI VENTURES

GMG-II Attendance Value Report

From Date: 27/4/12 To Date: 02/5/12


Contractor Name	A.Jyothi Babu (Water Proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)	Sum		2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum		2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum		2
Summary for 'Payment Type' = Nil / By Vendor (3 detail records)	Sum		6
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (3	Sum		6
Contractor Name	A.Ramullu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		20
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum		20
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (6 detail rec	Sum		20
Contractor Name	B.Hanumanth (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)	Sum		1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		43
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum		1
Summary for 'Payment Type' = Nil / By Vendor (8 detail records)	Sum		45
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (8 d	Sum		45
Contractor Name	B.Sudharshan (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		5
Summary for 'Payment Type' = Dept. (5 detail records)	Sum		5
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (5 detai	Sum		5
Contractor Name	Dayanand (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		5
Summary for 'Payment Type' = Dept. (5 detail records)	Sum		5
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)	Sum		30
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		

02 May, 2012




*RU*


*RU*




Summary for 'Payment Type' = On Ac. (16 detail records)	Sum	145
Summary for 'Contractor Name' = Dayanand (Civil Work) (21 detail r	Sum	150
Contractor Name	G.Mannem (Earth Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	12
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	12
Summary for 'Payment Type' = Dept. (12 detail records)	Sum	24
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	54
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	41
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	95
Summary for 'Contractor Name' = G.Mannem (Earth Work) (24 detail	Sum	119
Contractor Name	G.Srinivas (Civil Work)	
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	4
Summary for 'Payment Type' = On Ac. (4 detail records)	Sum	5
Summary for 'Contractor Name' = G.Srinivas (Civil Work) (4 detail re	Sum	5
Contractor Name	Janardhan Prasad (Tiles Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	34
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	16
Summary for 'Payment Type' = On Ac. (11 detail records)	Sum	51
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (1	Sum	51
Contractor Name	K.Krishna (Hacking Work)	
Payment Type	Job Work	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	3
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	4
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (2 detai	Sum	4
Contractor Name	K.Mohan Rao (Electrician)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	

02 May, 2012

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

Page 2 of 4  
 Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Checked  
 Quantity  
 by  
  
 2/05/12  
 MODI VENTURES



Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	20
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	5
Summary for 'Payment Type' = On Ac. (15 detail records)		Sum	30
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (15 det		Sum	30
Contractor Name	Kaileshwar (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	10
Summary for 'Payment Type' = Dept. (5 detail records)		Sum	10
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	40
Worker Skill	HM		
Summary for 'Worker Skill' = HM (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	32
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	42
Summary for 'Payment Type' = On Ac. (22 detail records)		Sum	120
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (27 detail		Sum	130
Contractor Name	P.Praveen Kumar(Welder)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = On Ac. (6 detail records)		Sum	7
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (6 detail		Sum	7
Contractor Name	R.Babu Rao (Centring)		
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On Ac. (3 detail records)		Sum	4
Summary for 'Contractor Name' = R.Babu Rao (Centring) (3 detail re		Sum	4
Contractor Name	Sirisha (Painting Work)		
Payment Type	Nil / By Vendor		

02 May, 2012

Checked by: *[Signature]*  
Asst. Admin. Manager

Page 3 of 4  
Certified by: *[Signature]*  
Asst. Admin. Manager  
Modi Ventures

Certified by: *[Signature]*  
Project Manager/Engg.  
MODI VENTURES

CHECKED  
QUALITY QUANTITY  
By *[Signature]* Dt *2/05/12*  
MODI VENTURES

Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	12
Summary for 'Payment Type' = Nil / By Vendor (4 detail records)		Sum	12
Summary for 'Contractor Name' = Sirisha (Painting Work) (4 detail re		Sum	12
Contractor Name	Sreekanth Jena (Plumbing work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	2
Summary for 'Payment Type' = Dept. (1 detail record)		Sum	2
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	16
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	5
Summary for 'Payment Type' = On Ac. (15 detail records)		Sum	26
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (1		Sum	28
Contractor Name	Tanveer Khan (Plumber Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	10
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (11 detail records)		Sum	16
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (11		Sum	16
Contractor Name	V.Srinivas (Electrical Work)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	2
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	21
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	
Summary for 'Payment Type' = On Ac. (13 detail records)		Sum	
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (15 d		Sum	
		Grand Total	

Checked by:  
5  
29  
31  
Asst. Area Manager  
663

02 May, 2012

Certified by:  
*Rea*  
Project Manager/Engg.  
MODI VENTURES

QUALITY QUANTITY  
by *Asst* Dt *21/05/12*  
MODI VENTURES

Page 4 of 4  
*MW*  
Modi Ventures



Total = 149, J/W = 23, Dcn = 08 43

GMG-II Detailed Attendance Rep From Date: 20-Apr-12 To Date: 20/4/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Apr-12	09:00	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Apr-12	09:00	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:00	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Apr-12	09:01	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Apr-12	09:01	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Apr-12	09:01	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Apr-12	09:02	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:02	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:02	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Apr-12	09:03	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Apr-12	09:03	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:03	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:04	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:04	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Apr-12	09:04	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Apr-12	09:05	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:05	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
20-Apr-12	09:05	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Apr-12	09:06	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:06	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:06	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:07	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Apr-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
20-Apr-12	09:07	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
20-Apr-12	09:08	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:08	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:08	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:09	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:09	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Apr-12	09:09	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Apr-12	09:10	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:10	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:10	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
20-Apr-12	09:11	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Apr-12	09:11	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:11	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Apr-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Apr-12	09:12	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Apr-12	09:12	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Apr-12	09:13	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Apr-12	09:13	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Apr-12	09:13	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Apr-12	09:14	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160

27 April, 2012

As Page 1 of 4  
 (Audit)  
 Checked by: [Signature]  
 27/04/12

Certified by:  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By [Signature] Dt 27/04/12  
 MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Apr-12	09:14	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:14	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Apr-12	09:15	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Apr-12	09:15	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
20-Apr-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
20-Apr-12	09:16	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Apr-12	09:16	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
20-Apr-12	09:16	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
20-Apr-12	09:17	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:17	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:17	6328	Husen	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
20-Apr-12	09:18	6327	Lalbadser	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
20-Apr-12	09:18	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
20-Apr-12	09:18	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
20-Apr-12	09:19	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
20-Apr-12	09:19	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
20-Apr-12	09:19	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
20-Apr-12	09:20	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
20-Apr-12	09:20	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
20-Apr-12	09:20	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
20-Apr-12	09:21	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
20-Apr-12	09:21	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Apr-12	09:21	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Apr-12	09:22	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Apr-12	09:22	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Apr-12	09:22	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Apr-12	09:23	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Apr-12	09:23	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Apr-12	09:23	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Apr-12	09:24	6326	Rameeza	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Apr-12	09:24	6325	Subabani	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Apr-12	09:24	6186	Chandrakala	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
20-Apr-12	09:25	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
20-Apr-12	09:25	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
20-Apr-12	09:25	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
20-Apr-12	09:26	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
20-Apr-12	09:26	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
20-Apr-12	09:26	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
20-Apr-12	09:27	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Apr-12	09:27	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Apr-12	09:27	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Apr-12	09:28	6121	Mewalal	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
20-Apr-12	09:28	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
20-Apr-12	09:28	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275

27 April, 2012

Checked by:  
  
 Page 2 of 4  
 Asst. Admin. Manager  
 (2012)

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 27/04/12  
 MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Apr-12	09:29	6160	Vijay	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
20-Apr-12	09:29	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Apr-12	09:29	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Apr-12	09:30	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Apr-12	09:30	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Apr-12	09:30	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Apr-12	09:31	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
20-Apr-12	09:31	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
20-Apr-12	09:31	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Apr-12	09:32	6164	Dharmendar	JAN	TIL	MH	200	20:00	1	G	On Ac.	200
20-Apr-12	09:32	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
20-Apr-12	09:32	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
20-Apr-12	09:33	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
20-Apr-12	09:33	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
20-Apr-12	09:33	6246	Talai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
20-Apr-12	09:34	6170	Ealiyasg	TAN	PLU	MH	175	18:00	1	G	Job Work	175
20-Apr-12	09:34	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
20-Apr-12	09:34	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
20-Apr-12	09:35	6167	Tanveer Khan	TAN	PLU	CT	350	20:00	1	G	Job Work	350
20-Apr-12	09:35	6248	Akshay	TAN	PLU	MA	275	18:00	1	G	Job Work	275
20-Apr-12	09:35	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
20-Apr-12	09:36	6139	Praveen	PPR	WEL	CT	350	18:00	1	G	On Ac.	350
20-Apr-12	09:36	6142	Jaffar	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
20-Apr-12	09:36	6141	Ramu	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
20-Apr-12	09:37	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Apr-12	09:37	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Apr-12	09:37	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
20-Apr-12	09:38	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Apr-12	09:38	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
20-Apr-12	09:38	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
20-Apr-12	09:39	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
20-Apr-12	09:39	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
20-Apr-12	09:39	6312	Shashi	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:40	6244	D.Pandu	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:40	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
20-Apr-12	09:40	6308	Sujatha	GSR	CIV	FH	160	18:00	1	G	On Ac.	160
20-Apr-12	09:41	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Apr-12	09:41	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Apr-12	09:41	6303	Vinod Gupta	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Apr-12	09:42	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Apr-12	09:42	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
20-Apr-12	09:42	6020	Venkatesh	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
20-Apr-12	09:43	9091	Raju	RBR	CEN	MH	175	18:00	1	G	On Ac.	175
20-Apr-12	09:43	9093	Ramu	RBR	CEN	MH	175	18:00	1	G	On Ac.	175

27 April, 2012

Checked by: *[Signature]*  
 175  
 Page 8 of 4


Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt 27/04/12  
 MODI VENTURES


18


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Apr-12	09:43	9092	Murthy	RBR	CEN	MH	175	18:00	<del>1</del>	G	On Ac.	175
20-Apr-12	09:44	9094	Ramulu	RBR	CEN	MH	175	18:00	<del>1</del>	G	On Ac.	175
20-Apr-12	09:44	9095	Ramullu	RBR	CEN	MH	175	18:00	<del>1</del>	G	On Ac.	175
20-Apr-12	09:44	9096	Chandraiah	RBR	CEN	MH	175	18:00	<del>1</del>	G	On Ac.	175
20-Apr-12	09:45	9097	Shiva	RBR	CEN	MH	175	18:00	<del>1</del>	G	On Ac.	175
20-Apr-12	09:45	9098	Krishna	RBR	CEN	MH	175	18:00	<del>1</del>	G	On Ac.	175
20-Apr-12	09:45	9099	Kumaraiah	RBR	CEN	MH	175	18:00	<del>1</del>	G	On Ac.	175
20-Apr-12	09:46	9101	Subhadra	RBR	CEN	FH	170	18:00	<del>1</del>	G	On Ac.	170
20-Apr-12	09:46	9102	Padamma	RBR	CEN	FH	170	18:00	<del>1</del>	G	On Ac.	170
20-Apr-12	09:46	9103	Laxmi	RBR	CEN	FH	170	18:00	<del>1</del>	G	On Ac.	170
20-Apr-12	09:47	9104	Lakshmi	RBR	CEN	FH	170	18:00	<del>1</del>	G	On Ac.	170
20-Apr-12	09:47	9105	Nagendaramm	RBR	CEN	FH	170	18:00	<del>1</del>	G	On Ac.	170
20-Apr-12	09:47	9106	Sujatha	RBR	CEN	FH	170	18:00	<del>1</del>	G	On Ac.	170
20-Apr-12	09:48	9107	Seethamma	RBR	CEN	FH	170	18:00	<del>1</del>	G	On Ac.	170
20-Apr-12	09:48	9108	Sammamma	RBR	CEN	FH	170	18:00	<del>1</del>	G	On Ac.	170
20-Apr-12	09:48	9109	Narshamma	RBR	CEN	FH	170	18:00	<del>1</del>	G	On Ac.	170
20-Apr-12	09:49	9100	Anjanellu	RBR	CEN	MH	175	18:00	<del>1</del>	G	On Ac.	175
20-Apr-12	09:49	9110	Kanthamma	RBR	CEN	FH	170	18:00	<del>1</del>	G	On Ac.	170


Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

27 April, 2012

Page 4 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 27/04/12  
 MODI VENTURES


Total = 132, 5/w = 38 OT = 10 43


**GMG-II Detailed Attendance Rep** From Date: 21-Apr-12 To Date: 21/4/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Apr-12	09:00	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Apr-12	09:00	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:00	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Apr-12	09:01	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Apr-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Apr-12	09:01	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:02	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:02	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:02	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Apr-12	09:03	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Apr-12	09:03	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:03	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Apr-12	09:04	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Apr-12	09:04	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:04	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
21-Apr-12	09:05	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:05	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Apr-12	09:05	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Apr-12	09:06	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:06	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:06	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Apr-12	09:07	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:07	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:07	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
21-Apr-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
21-Apr-12	09:08	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:08	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:09	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Apr-12	09:09	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Apr-12	09:09	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Apr-12	09:10	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:10	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:10	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Apr-12	09:11	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Apr-12	09:11	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Apr-12	09:11	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Apr-12	09:12	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:12	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:12	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Apr-12	09:13	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Apr-12	09:13	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:13	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Apr-12	09:14	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

27 April, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


On Ac. 180:  
 On Ac. 180:  
 Page 1 of 4  
 Asst. Admin. Manager  
 MODI VENTURES  
 CHECKED  
 QUALITY/QUANTITY  
 By  Dt 27/04/12  
 MODI VENTURES



44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Apr-12	09:14	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Apr-12	09:14	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Apr-12	09:15	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
21-Apr-12	09:15	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Apr-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
21-Apr-12	09:16	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
21-Apr-12	09:16	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
21-Apr-12	09:16	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:17	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
21-Apr-12	09:17	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:17	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
21-Apr-12	09:18	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
21-Apr-12	09:18	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
21-Apr-12	09:18	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
21-Apr-12	09:19	6327	Lalbadser	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
21-Apr-12	09:19	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
21-Apr-12	09:19	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
21-Apr-12	09:20	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
21-Apr-12	09:20	6328	Husen	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
21-Apr-12	09:20	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
21-Apr-12	09:21	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Apr-12	09:21	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Apr-12	09:21	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Apr-12	09:22	6325	Subabani	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Apr-12	09:22	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Apr-12	09:22	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Apr-12	09:23	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Apr-12	09:23	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
21-Apr-12	09:24	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
21-Apr-12	09:24	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
21-Apr-12	09:24	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
21-Apr-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
21-Apr-12	09:25	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
21-Apr-12	09:25	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
21-Apr-12	09:26	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
21-Apr-12	09:26	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Apr-12	09:26	6121	Mewalal	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
21-Apr-12	09:27	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Apr-12	09:27	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Apr-12	09:27	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Apr-12	09:28	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Apr-12	09:28	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Apr-12	09:28	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Apr-12	09:29	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275

27 April, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Checked by:  
  
 Page 2 of 4  
 Asst. Admin. Manager  
 (Audit)  
 CHECKED  
 QUALITY/QUANTITY  
 By  Dt 27/04/12  
 MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Apr-12	09:29	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Apr-12	09:30	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Apr-12	09:30	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
21-Apr-12	09:30	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
21-Apr-12	09:31	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	Dept.	450
21-Apr-12	09:31	6246	Talai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
21-Apr-12	09:31	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
21-Apr-12	09:32	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
21-Apr-12	09:32	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
21-Apr-12	09:32	6180	Rajan	JAN	TIL	MA	450	20:00	1	G	On Ac.	450
21-Apr-12	09:33	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Apr-12	09:33	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Apr-12	09:33	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
21-Apr-12	09:34	6303	Vinod Gupta	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Apr-12	09:34	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Apr-12	09:34	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
21-Apr-12	09:35	6302	Mukesh	SHR	PAI	MA	275	20:00	1	G	Nil / By V	275
21-Apr-12	09:35	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Apr-12	09:35	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
21-Apr-12	09:36	6170	Ealiyasg	TAN	PLU	MH	175	18:00	1	G	Job Work	175
21-Apr-12	09:36	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
21-Apr-12	09:36	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
21-Apr-12	09:37	6248	Akshay	TAN	PLU	MA	275	18:00	1	G	Job Work	275
21-Apr-12	09:37	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
21-Apr-12	09:37	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
21-Apr-12	09:38	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
21-Apr-12	09:38	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
21-Apr-12	09:38	6308	Sujatha	GSR	CIV	FH	160	18:00	1	G	On Ac.	160
21-Apr-12	09:39	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:39	6244	D.Pandu	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
21-Apr-12	09:39	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Apr-12	09:40	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Apr-12	09:40	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Apr-12	09:40	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Apr-12	09:41	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Apr-12	09:41	9069	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Apr-12	09:41	9070	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Apr-12	09:42	9071	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Apr-12	09:42	9072	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
21-Apr-12	09:42	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
21-Apr-12	09:43	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
21-Apr-12	09:43	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
21-Apr-12	09:43	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
21-Apr-12	09:44	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170

27 April, 2012

Checked by:  
  
 Page 3 of 4  
 Asst. Admin. Manager  
 (Asst. ID)

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 27/04/12  
 MODI VENTURES

06.

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Apr-12	09:44	9078	Temporary Car	GSN	EAR	FH	170	18:00	<del>G</del>		Job Work	170
21-Apr-12	09:44	9079	Temporary Car	GSN	EAR	FH	170	18:00	<del>G</del>		Job Work	170
21-Apr-12	09:45	9080	Temporary Car	GSN	EAR	FH	170	18:00	<del>G</del>		Job Work	170
21-Apr-12	09:45	9081	Temporary Car	GSN	EAR	FH	170	18:00	<del>G</del>		Job Work	170
21-Apr-12	09:45	9082	Temporary Car	GSN	EAR	FH	170	18:00	<del>G</del>		Job Work	170
21-Apr-12	09:46	6156	A.Raju	HAN	PAI	MA	275	18:00	<del>G</del>		Nil / By V	275

Checked by:  
*[Signature]*  
Asst. Admin. Manager  
(Audit)

27 April, 2012

Page 4 of 4

Certified by:  
*[Signature]*  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
*[Signature]*  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By *[Signature]* Dt 27/04/12  
MODI VENTURES



Total = 53, o/w = 21 Dcnl = 04. 43

GMG-II Detailed Attendance Rep From Date: 22-Apr-12 To Date: 22/4/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Apr-12	06:00	6013	Jetu	RBR	CEN	MA	250	14:00	1	G	On Ac.	250
22-Apr-12	06:00	6001	Sai Baba	RBR	CEN	MA	250	18:00	1	G	On Ac.	250
22-Apr-12	06:00	6006	Ganjar	RBR	CEN	MH	175	14:00	1	G	On Ac.	175
22-Apr-12	06:01	6012	Virender	RBR	CEN	MA	250	14:00	1	G	On Ac.	250
22-Apr-12	06:01	6009	Ravi	RBR	CEN	MA	250	14:00	1	G	On Ac.	250
22-Apr-12	06:01	6054	Prakash	AND	CIV	MH	180	14:00	1	G	On Ac.	180
22-Apr-12	06:02	6086	Chota Ram	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
22-Apr-12	06:02	6227	Naven	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
22-Apr-12	06:02	6314	Rajeshwari	GSR	CIV	FH	160	14:00	1	G	On Ac.	160
22-Apr-12	06:03	6316	Nilaveni	GSR	CIV	FH	160	14:00	1	G	On Ac.	160
22-Apr-12	06:03	6310	G.Vijay Kuma	GSR	CIV	MA	325	14:00	1	G	On Ac.	325
22-Apr-12	06:03	6323	Malaiah	GSR	CIV	MH	180	14:00	1	G	On Ac.	180
22-Apr-12	06:04	6318	Chandraiah	GSR	CIV	MH	180	14:00	1	G	On Ac.	180
22-Apr-12	06:04	6322	Narsaiah	GSR	CIV	MH	180	14:00	1	G	On Ac.	180
22-Apr-12	06:04	6244	D.Pandu	GSR	CIV	MA	325	14:00	1	G	On Ac.	325
22-Apr-12	06:05	6321	Kondaiah	GSR	CIV	MH	180	14:00	1	G	On Ac.	180
22-Apr-12	06:05	6315	Venalama	GSR	CIV	FH	160	14:00	1	G	On Ac.	160
22-Apr-12	06:05	6317	Salyamma	GSR	CIV	FH	160	14:00	1	G	On Ac.	160
22-Apr-12	06:06	6319	Narshima	GSR	CIV	MH	180	14:00	1	G	On Ac.	180
22-Apr-12	06:06	6320	Bhuchaiah	GSR	CIV	MH	180	14:00	1	G	On Ac.	180
22-Apr-12	09:00	6271	Saraiah	MAN	EAR	MH	190	18:00	1	G	Dept.	190
22-Apr-12	09:00	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	G	Dept.	190
22-Apr-12	09:01	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	G	Job Work	190
22-Apr-12	09:01	6027	Narshima	MAN	EAR	MH	190	18:00	1	G	Job Work	190
22-Apr-12	09:01	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	G	Dept.	170
22-Apr-12	09:02	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	G	Job Work	170
22-Apr-12	09:02	6326	Rameeza	MAN	EAR	FH	170	18:00	1	G	Dept.	170
22-Apr-12	09:02	6325	Subabani	MAN	EAR	FH	170	18:00	1	G	Job Work	170
22-Apr-12	09:03	6040	Hamsa	MAN	EAR	FH	170	18:00	1	G	Job Work	170
22-Apr-12	09:03	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	G	Job Work	170
22-Apr-12	09:03	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
22-Apr-12	09:04	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
22-Apr-12	09:04	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
22-Apr-12	09:04	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Apr-12	09:05	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Apr-12	09:05	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Apr-12	09:05	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Apr-12	09:06	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
22-Apr-12	09:06	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
22-Apr-12	09:06	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
22-Apr-12	09:07	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
22-Apr-12	09:07	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
22-Apr-12	09:07	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190

Checked by: [Signature]  
 Asst. Admin. Manager  
 (Aud.)  
 Page 1 of 2

27 April, 2012

Certified by:  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By [Signature] Dt 22/04/12  
 MODI VENTURES

10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Apr-12	09:08	9069	Temporary Car	GSN	EAR	MH	190	18:00	<del>J</del>	<del>G</del>	Job Work	190
22-Apr-12	09:08	9070	Temporary Car	GSN	EAR	MH	190	18:00	<del>J</del>	<del>G</del>	Job Work	190
22-Apr-12	09:08	9071	Temporary Car	GSN	EAR	MH	190	18:00	<del>J</del>	<del>G</del>	Job Work	190
22-Apr-12	09:09	9074	Temporary Car	GSN	EAR	FH	170	18:00	<del>J</del>	<del>G</del>	Job Work	170
22-Apr-12	09:09	9075	Temporary Car	GSN	EAR	FH	170	18:00	<del>J</del>	<del>G</del>	Job Work	170
22-Apr-12	09:09	9076	Temporary Car	GSN	EAR	FH	170	18:00	<del>J</del>	<del>G</del>	Job Work	170
22-Apr-12	09:10	9077	Temporary Car	GSN	EAR	FH	170	18:00	<del>J</del>	<del>G</del>	Job Work	170
22-Apr-12	09:10	9078	Temporary Car	GSN	EAR	FH	170	18:00	<del>J</del>	<del>G</del>	Job Work	170
22-Apr-12	09:10	9079	Temporary Car	GSN	EAR	FH	170	18:00	<del>J</del>	<del>G</del>	Job Work	170
22-Apr-12	09:11	9080	Temporary Car	GSN	EAR	FH	170	18:00	<del>J</del>	<del>G</del>	Job Work	170

27 April, 2012

Checked by:  
*[Signature]*  
 Asst. Admin. Manager  
 (Audit)  
 Page 2 of 2

Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt *27/04/12*  
 MODI VENTURES


Total = 113.5 J/w = 17 D=nd = 08

43+2.5


**GMG-II Detailed Attendance Rep** From Date: 23-Apr-12 To Date: 23/4/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Apr-12	09:00	6006	Ganjar	RBR	CEN	MH	175	20:00	1.5	G	On Ac.	262.5
23-Apr-12	09:00	6009	Ravi	RBR	CEN	MA	250	20:00	1.5	G	On Ac.	375
23-Apr-12	09:00	6013	Jetu	RBR	CEN	MA	250	20:00	1.5	G	On-Ac.	375
23-Apr-12	09:01	6001	Sai Baba	RBR	CEN	MA	250	20:00	1.5	G	On Ac.	375
23-Apr-12	09:01	6012	Virender	RBR	CEN	MA	250	20:00	1.5	G	On Ac.	375
23-Apr-12	09:01	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Apr-12	09:02	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:02	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:02	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Apr-12	09:03	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:03	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Apr-12	09:03	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Apr-12	09:04	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Apr-12	09:04	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Apr-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:05	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:05	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Apr-12	09:05	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Apr-12	09:06	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On-Ac.	180
23-Apr-12	09:06	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:06	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:07	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:07	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Apr-12	09:07	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Apr-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
23-Apr-12	09:08	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:08	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Apr-12	09:09	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:09	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
23-Apr-12	09:09	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:10	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
23-Apr-12	09:10	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:10	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:11	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Apr-12	09:11	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On-Ac.	160
23-Apr-12	09:11	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Apr-12	09:12	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Apr-12	09:12	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Apr-12	09:12	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Apr-12	09:13	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:13	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Apr-12	09:13	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Apr-12	09:14	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160

27 April, 2012

Checked by:  
  
 Page 1 of 3  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 27/04/12  
 MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Apr-12	09:14	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
23-Apr-12	09:14	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:15	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:15	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
23-Apr-12	09:16	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Apr-12	09:16	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
23-Apr-12	09:16	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Apr-12	09:17	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
23-Apr-12	09:17	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:17	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
23-Apr-12	09:18	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
23-Apr-12	09:18	6327	Lalbadser	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
23-Apr-12	09:18	6328	Husen	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
23-Apr-12	09:19	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
23-Apr-12	09:19	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
23-Apr-12	09:19	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
23-Apr-12	09:20	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
23-Apr-12	09:20	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
23-Apr-12	09:20	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
23-Apr-12	09:21	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
23-Apr-12	09:21	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
23-Apr-12	09:21	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
23-Apr-12	09:22	6325	Subabani	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
23-Apr-12	09:22	6326	Rameeza	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
23-Apr-12	09:22	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
23-Apr-12	09:23	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
23-Apr-12	09:23	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
23-Apr-12	09:23	6300	Hemalatha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
23-Apr-12	09:24	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
23-Apr-12	09:24	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
23-Apr-12	09:24	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
23-Apr-12	09:25	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
23-Apr-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
23-Apr-12	09:25	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
23-Apr-12	09:26	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Apr-12	09:26	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
23-Apr-12	09:26	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
23-Apr-12	09:27	6141	Ramu	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
23-Apr-12	09:27	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Apr-12	09:27	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
23-Apr-12	09:28	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Apr-12	09:28	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
23-Apr-12	09:28	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

27 April, 2012

Checked by:  
 As Page 2 of 3 in Manager  
 (A/dit)

Certified by:  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  
 27/04/12  
 MODI VENTURES

24

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Apr-12	09:29	6154	Sidu	HAN	PAI	MA	275	20:00	<del>1</del>	G	Nil / By V	275
23-Apr-12	09:29	6164	Dharmendar	JAN	TIL	MH	200	18:00	<del>1</del>	G	On Ac.	200
23-Apr-12	09:29	6246	Talai	JAN	TIL	MA	450	18:00	<del>1</del>	G	Dept.	450
23-Apr-12	09:30	6180	Rajan	JAN	TIL	MA	450	18:00	<del>1</del>	G	Dept.	450
23-Apr-12	09:30	6257	Ramjagat	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
23-Apr-12	09:30	6163	Ramjagath	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
23-Apr-12	09:31	6313	Vijay Babu	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
23-Apr-12	09:31	6305	Suni	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
23-Apr-12	09:31	6146	Srikanth	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
23-Apr-12	09:32	6144	V.Srinivas	VSR	ELE	CT	350	20:00	<del>1</del>	G	On Ac.	350
23-Apr-12	09:32	6248	Akshay	TAN	PLU	MA	275	18:00	<del>1</del>	G	Job Work	275
23-Apr-12	09:32	6171	Kondal Rao	TAN	PLU	MA	275	18:00	<del>1</del>	G	Job Work	275
23-Apr-12	09:33	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	<del>1</del>	G	Job Work	350
23-Apr-12	09:33	6302	Mukesh	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
23-Apr-12	09:33	6304	Ajay	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
23-Apr-12	09:34	6244	D.Pandu	GSR	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
23-Apr-12	09:34	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
23-Apr-12	09:34	6308	Sujatha	GSR	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
23-Apr-12	09:35	6312	Shashi	GSR	CIV	MA	325	20:00	<del>1</del>	G	On Ac.	325
23-Apr-12	09:35	6296	Naresh	VSR	ELE	MH	185	18:00	<del>1</del>	G	On Ac.	185
23-Apr-12	09:35	6160	Vijay	HAN	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
23-Apr-12	09:36	6120	Ajay	RAM	CAR	MA	275	18:00	<del>1</del>	G	On Ac.	275
23-Apr-12	09:36	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	<del>1</del>	G	Nil / By V	350
23-Apr-12	09:36	6121	Mewalal	RAM	CAR	MA	275	18:00	<del>1</del>	G	On Ac.	275

27 April, 2012

Checked by:  
*[Signature]*  
 Asst. Admin. Manager  
 (Audit)  
 Page 3 of 3

Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* DI  
 27/04/12  
 MODI VENTURES

Total = 1250 5/w = 19 D/N = 02

45.5


GMG-II Detailed Attendance Rep From Date: 24-Apr-12 To Date: 24/4/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Apr-12	06:00	6006	Ganjar	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
24-Apr-12	06:00	6001	Sai Baba	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
24-Apr-12	06:00	6009	Ravi	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
24-Apr-12	06:01	6012	Virender	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
24-Apr-12	06:01	6013	Jetu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
24-Apr-12	09:00	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:00	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:00	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
24-Apr-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
24-Apr-12	09:01	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:01	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:02	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:02	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:02	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
24-Apr-12	09:03	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:03	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:03	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:04	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:04	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:04	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:05	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
24-Apr-12	09:05	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:05	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:06	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:06	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:06	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:07	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:07	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
24-Apr-12	09:07	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
24-Apr-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
24-Apr-12	09:08	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:09	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:09	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:09	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:10	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:10	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:10	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:11	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:11	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:11	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Apr-12	09:12	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160

27 April, 2012

Checked by:  
 Page 1 of 3  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

QUALITY/QUANTITY  
 By  Dt 27/04/12  
 MODI VENTURES


45


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Apr-12	09:12	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:13	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
24-Apr-12	09:13	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Apr-12	09:13	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:14	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:14	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:14	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:15	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Apr-12	09:15	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:15	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Apr-12	09:16	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
24-Apr-12	09:16	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Apr-12	09:16	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Apr-12	09:17	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
24-Apr-12	09:17	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
24-Apr-12	09:17	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
24-Apr-12	09:18	6328	Husen	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
24-Apr-12	09:18	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
24-Apr-12	09:18	6327	Lalbadser	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
24-Apr-12	09:19	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
24-Apr-12	09:19	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
24-Apr-12	09:19	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
24-Apr-12	09:20	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
24-Apr-12	09:20	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
24-Apr-12	09:20	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
24-Apr-12	09:21	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
24-Apr-12	09:21	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
24-Apr-12	09:21	6300	Hemalatha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
24-Apr-12	09:22	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
24-Apr-12	09:22	6326	Rameeza	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
24-Apr-12	09:22	6235	Tirupahi	MAN	EAR	MH	190	20:00	1.25	CA	Job Work	237.5
24-Apr-12	09:23	6035	Prathima Devi	MAN	EAR	FH	170	20:00	1.25	CA	Job Work	212.5
24-Apr-12	09:23	6040	Hamsa	MAN	EAR	FH	170	18:00	1.25	CA	Job Work	212.5
24-Apr-12	09:23	6032	Laxmi	MAN	EAR	FH	170	20:00	1.25	CA	Job Work	212.5
24-Apr-12	09:24	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
24-Apr-12	09:24	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
24-Apr-12	09:24	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
24-Apr-12	09:25	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
24-Apr-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
24-Apr-12	09:25	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Apr-12	09:26	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Apr-12	09:26	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Apr-12	09:26	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Apr-12	09:27	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

27 April, 2012

Checked by:  
 Page 2 of 3  
 Asst. Admin. Manager  
 (Audit)


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 27/04/12  
 MODI VENTURES


35


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Apr-12	09:27	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Apr-12	09:27	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Apr-12	09:28	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Apr-12	09:28	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Apr-12	09:28	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
24-Apr-12	09:29	6246	Talai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Apr-12	09:29	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
24-Apr-12	09:29	6180	Rajan	JAN	TIL	MA	450	20:00	1	G	On Ac.	450
24-Apr-12	09:30	6121	Mewalal	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
24-Apr-12	09:30	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
24-Apr-12	09:30	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
24-Apr-12	09:31	6248	Akshay	TAN	PLU	MA	275	18:00	1	G	Job Work	275
24-Apr-12	09:31	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
24-Apr-12	09:31	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Apr-12	09:32	6305	Suni	VSR	ELE	MA	275	20:00	1	G	On Ac.	275
24-Apr-12	09:32	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Apr-12	09:32	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
24-Apr-12	09:33	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Apr-12	09:33	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
24-Apr-12	09:33	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Apr-12	09:34	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
24-Apr-12	09:34	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Apr-12	09:34	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
24-Apr-12	09:35	6127	Ajay Guptha	SHR	PAI	MA	275	20:00	1	G	Nil / By V	275
24-Apr-12	09:35	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Apr-12	09:35	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Apr-12	09:36	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:36	6244	D.Pandu	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:36	6312	Shashi	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
24-Apr-12	09:37	6315	Venalama	GSR	CIV	FH	160	18:00	1	G	On Ac.	160
24-Apr-12	09:37	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Apr-12	09:37	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Apr-12	09:38	6150	Sukender Red	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Apr-12	09:38	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
24-Apr-12	09:38	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185

Checked by:  
  
 Asst. Admin. Manager  
 Page 3 of 3

27 April, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 27/04/12  
 MODI VENTURES



Total = 120, Dcn = 07 J/w = 12/43

GMG-II Detailed Attendance Rep From Date: 25-Apr-12 To Date: 25/4/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Apr-12	06:00	6189	K.krishna	KK	HAC	CT	350	14:00	1	G	Job Work	350
25-Apr-12	06:00	6190	Balram	KK	HAC	MH	190	14:00	1	G	Job Work	190
25-Apr-12	06:00	6193	Simadhri	KK	HAC	MH	190	14:00	1	G	Job Work	190
25-Apr-12	06:01	6191	G.Naryana	KK	HAC	MH	190	14:00	1	G	Job Work	190
25-Apr-12	09:00	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:00	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:00	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:01	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Apr-12	09:01	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:01	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Apr-12	09:02	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:02	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:02	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:03	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:03	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:03	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:04	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:04	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:04	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Apr-12	09:05	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Apr-12	09:05	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:05	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:06	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:06	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:06	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
25-Apr-12	09:07	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:07	6070	Nilifesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:08	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Apr-12	09:08	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Apr-12	09:08	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:09	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:09	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:09	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:10	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:10	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:10	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Apr-12	09:11	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Apr-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:11	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:12	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:12	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:12	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	325

Checked by: [Signature]  
 Page 1 of 3  
 Asst. Admin. Manager

27 April, 2012

Certified by:  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By [Signature] Dt 27/04/12  
 MODI VENTURES

44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Apr-12	09:13	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:13	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:13	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Apr-12	09:14	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:14	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Apr-12	09:14	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Apr-12	09:15	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:15	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Apr-12	09:15	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
25-Apr-12	09:16	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
25-Apr-12	09:16	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Apr-12	09:16	6117	Nifeshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Apr-12	09:17	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:17	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Apr-12	09:17	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
25-Apr-12	09:18	6328	Husen	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
25-Apr-12	09:18	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
25-Apr-12	09:18	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
25-Apr-12	09:19	6327	Lalbadser	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
25-Apr-12	09:19	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
25-Apr-12	09:19	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
25-Apr-12	09:20	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
25-Apr-12	09:20	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
25-Apr-12	09:20	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
25-Apr-12	09:21	6325	Subabani	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
25-Apr-12	09:21	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
25-Apr-12	09:21	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
25-Apr-12	09:22	6326	Rameeza	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
25-Apr-12	09:22	6300	Hemalatha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
25-Apr-12	09:22	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
25-Apr-12	09:23	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
25-Apr-12	09:23	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
25-Apr-12	09:23	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
25-Apr-12	09:24	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
25-Apr-12	09:24	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
25-Apr-12	09:24	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
25-Apr-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
25-Apr-12	09:25	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
25-Apr-12	09:25	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Apr-12	09:26	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Apr-12	09:26	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Apr-12	09:26	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Apr-12	09:27	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Apr-12	09:27	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

27 April, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Asst. Admin. Manager  
 Page 2 of 3


CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 27/04/12  
 MODI VENTURES


33

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Apr-12	09:27	6161	Rahul	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
25-Apr-12	09:28	6156	A.Raju	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
25-Apr-12	09:28	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	✓	G	Nil / By V	350
25-Apr-12	09:28	6155	Malesh.A	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
25-Apr-12	09:29	6180	Rajan	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
25-Apr-12	09:29	6246	Talai	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
25-Apr-12	09:29	6163	Ramjagath	JAN	TIL	MA	450	20:00	✓	G	On Ac.	450
25-Apr-12	09:30	6243	Sanjeev	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
25-Apr-12	09:30	6257	Ramjagat	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
25-Apr-12	09:30	6164	Dharmendar	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
25-Apr-12	09:31	6165	Rajesh	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
25-Apr-12	09:31	6135	Ashok	KMR	ELE	MH	185	18:00	✓	G	On Ac.	185
25-Apr-12	09:31	6137	Vishwaraj	KMR	ELE	MA	275	18:00	✓	G	On Ac.	275
25-Apr-12	09:32	6132	Mohan Rao.K	KMR	ELE	CT	350	20:00	✓	G	On Ac.	350
25-Apr-12	09:32	6145	Shekar	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
25-Apr-12	09:32	6296	Naresh	VSR	ELE	MH	185	18:00	✓	G	On Ac.	185
25-Apr-12	09:33	6313	Vijay Babu	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
25-Apr-12	09:33	6147	Muthyan	VSR	ELE	MH	185	18:00	✓	G	On Ac.	185
25-Apr-12	09:33	6305	Suni	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
25-Apr-12	09:34	6244	D.Pandu	GSR	CIV	MA	325	18:00	✓	G	On Ac.	325
25-Apr-12	09:34	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	✓	G	On Ac.	325
25-Apr-12	09:34	6144	V.Srinivas	VSR	ELE	CT	350	18:00	✓	G	On Ac.	350
25-Apr-12	09:35	6312	Shashi	GSR	CIV	MA	325	20:00	✓	G	On Ac.	325
25-Apr-12	09:35	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
25-Apr-12	09:35	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
25-Apr-12	09:36	6125	Satish Kumar	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
25-Apr-12	09:36	6128	Papu	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
25-Apr-12	09:36	6140	Aslam	PPR	WEL	MA	300	18:00	✓	G	On Ac.	300
25-Apr-12	09:37	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
25-Apr-12	09:37	6171	Kondal Rao	TAN	PLU	MA	275	18:00	✓	G	Job Work	275
25-Apr-12	09:37	6248	Akshay	TAN	PLU	MA	275	18:00	✓	G	Job Work	275
25-Apr-12	09:38	6121	Mewalal	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
25-Apr-12	09:38	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	✓	G	Job Work	350

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt  
 27/04/12  
 MODI VENTURES

Total 112 J/w = 17 D=nl = 08

48

GMG-II Detailed Attendance Rep From Date: 26-Apr-12 To Date: 26/4/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Apr-12	09:00	6070	Nilillesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:00	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:00	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:01	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:01	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:01	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:02	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:02	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:02	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Apr-12	09:03	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:03	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:03	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Apr-12	09:04	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:04	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:04	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:05	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:05	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:05	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:06	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Apr-12	09:06	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:06	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Apr-12	09:07	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:07	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:07	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
26-Apr-12	09:08	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:08	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:09	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Apr-12	09:09	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
26-Apr-12	09:09	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:10	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Apr-12	09:10	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:10	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:11	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Apr-12	09:11	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Apr-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:12	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:12	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:12	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:13	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Apr-12	09:13	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:13	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
26-Apr-12	09:14	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160

27 April, 2012

Checked by: *[Signature]*  
 Page 1 of 3  
 Asst. Admin. Manager  
 (Audit)

Certified by: *[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

Certified by: *[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt 27/04/12  
 MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Apr-12	09:14	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:14	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:15	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:15	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Apr-12	09:15	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:16	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Apr-12	09:16	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
26-Apr-12	09:16	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
26-Apr-12	09:17	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
26-Apr-12	09:17	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
26-Apr-12	09:17	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
26-Apr-12	09:18	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
26-Apr-12	09:18	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
26-Apr-12	09:18	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
26-Apr-12	09:19	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
26-Apr-12	09:19	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
26-Apr-12	09:19	6327	Lalbadser	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
26-Apr-12	09:20	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
26-Apr-12	09:20	6328	Husen	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
26-Apr-12	09:20	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
26-Apr-12	09:21	6326	Rameeza	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
26-Apr-12	09:21	6325	Subabani	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
26-Apr-12	09:21	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
26-Apr-12	09:22	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
26-Apr-12	09:22	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
26-Apr-12	09:22	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
26-Apr-12	09:23	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
26-Apr-12	09:23	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
26-Apr-12	09:23	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
26-Apr-12	09:24	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
26-Apr-12	09:24	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
26-Apr-12	09:24	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
26-Apr-12	09:25	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
26-Apr-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
26-Apr-12	09:25	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Apr-12	09:26	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Apr-12	09:26	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Apr-12	09:26	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Apr-12	09:27	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
26-Apr-12	09:27	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Apr-12	09:27	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
26-Apr-12	09:28	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
26-Apr-12	09:28	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
26-Apr-12	09:28	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200

27 April, 2012

On Ac. 450  
On Ac. 200  
Checked by  
Asst. Manager  
(Admin)

Certified by:  
*[Signature]*  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
*[Signature]*  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By *[Signature]* Dt *27/04/12*  
MODI VENTURES

25

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Apr-12	09:29	6246	Talai	JAN	TIL	MA	450	20:00	<del>1</del>	G	On Ac.	450
26-Apr-12	09:29	6243	Sanjeev	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
26-Apr-12	09:29	6257	Ramjagat	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
26-Apr-12	09:30	6179	Das	SUD	ELE	MA	275	18:00	<del>1</del>	CA	Dept.	275
26-Apr-12	09:30	6305	Suni	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
26-Apr-12	09:30	6145	Shekar	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
26-Apr-12	09:31	6296	Naresh	VSR	ELE	MH	185	18:00	<del>1</del>	G	On Ac.	185
26-Apr-12	09:31	6313	Vijay Babu	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
26-Apr-12	09:31	6146	Srikanth	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
26-Apr-12	09:32	6121	Mewalal	RAM	CAR	MA	275	18:00	<del>1</del>	G	On Ac.	275
26-Apr-12	09:32	6120	Ajay	RAM	CAR	MA	275	18:00	<del>1</del>	G	On Ac.	275
26-Apr-12	09:32	6144	V.Srinivas	VSR	ELE	CT	350	20:00	<del>1</del>	G	On Ac.	350
26-Apr-12	09:33	6312	Shashi	GSR	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
26-Apr-12	09:33	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
26-Apr-12	09:33	6308	Sujatha	GSR	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
26-Apr-12	09:34	6244	D.Pandu	GSR	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
26-Apr-12	09:34	6248	Akshay	TAN	PLU	MA	275	18:00	<del>1</del>	G	Job Work	275
26-Apr-12	09:34	6171	Kondal Rao	TAN	PLU	MA	275	18:00	<del>1</del>	G	Job Work	275
26-Apr-12	09:35	6167	Tanveer Khan	TAN	PLU	CT	350	20:00	<del>1</del>	G	Job Work	350
26-Apr-12	09:35	6140	Aslam	PPR	WEL	MA	300	18:00	<del>1</del>	G	On Ac.	300
26-Apr-12	09:35	6127	Ajay Gupta	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
26-Apr-12	09:36	6302	Mukesh	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
26-Apr-12	09:36	6304	Ajay	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
26-Apr-12	09:36	6128	Papu	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
26-Apr-12	09:37	6160	Vijay	HAN	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275

Checked by: *[Signature]*  
 Asst. Admin. Manager  
 (Audit)

27 April, 2012

Page 3 of 3

Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt *27/04/12*  
 MODI VENTURES

Contractor Name	A.Jyothi Babu (Water Proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum		1
Summary for 'Payment Type' = Nil / By Vendor (1 detail record)	Sum		1
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (1	Sum		1
Contractor Name	A.Ramullu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		13
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum		13
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (6 detail rec	Sum		13
Contractor Name	B.Hanumanth (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (3 detail records)	Sum		3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		44
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum		1
Summary for 'Payment Type' = Nil / By Vendor (10 detail records)	Sum		48
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (10	Sum		48
Contractor Name	B.Sudharshan (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum		3
Summary for 'Payment Type' = Dept. (3 detail records)	Sum		3
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (3 detai	Sum		3
Contractor Name	Dayanand (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		6
Summary for 'Payment Type' = Dept. (6 detail records)	Sum		6
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum		33
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		80
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum		53
Summary for 'Payment Type' = On Ac. (19 detail records)	Sum		166
Summary for 'Contractor Name' = Dayanand (Civil Work) (25 detail r	Sum		172
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Dept.		

Checked by: *[Signature]*  
 Asst. Admin. Manager  
 Page 1 of 4(1)

27 April, 2012


Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt *27/04/12*  
 MODI VENTURES


Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	14
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	14
Summary for 'Payment Type' = Dept. (14 detail records)		Sum	28
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	54.75
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	41.25
Summary for 'Payment Type' = Job Work (14 detail records)		Sum	96
Summary for 'Contractor Name' = G.Mannem (Earth Work) (28 detail)		Sum	124
Contractor Name	G.Snehalatha (Earth Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (2 detail records)		Sum	17
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	17
Summary for 'Payment Type' = Job Work (4 detail records)		Sum	34
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (4 detail)		Sum	34
Contractor Name	G.Srinivas (Civil Work)		
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	9
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	19
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	6
Summary for 'Payment Type' = On Ac. (14 detail records)		Sum	34
Summary for 'Contractor Name' = G.Srinivas (Civil Work) (14 detail)		Sum	34
Contractor Name	Janardhan Prasad (Tiles Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	3
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (3 detail records)		Sum	4
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	25
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	9
Summary for 'Payment Type' = On Ac. (12 detail records)		Sum	34
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (1)		Sum	38
Contractor Name	K.Krishna (Hacking Work)		
Payment Type	Job Work		

27 April, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


Checked by:  
  
 Asst. Admin. Manager  
 Page 2 of 4  
 (Audit)


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 27/04/12  
 MODI VENTURES





Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	3
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	4
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (2 detail records)		Sum	4
Contractor Name	K.Mohan Rao (Electrician)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	11
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = On Ac. (13 detail records)		Sum	19
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (13 detail records)		Sum	19
Contractor Name	Kaileshwar (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	11
Summary for 'Payment Type' = Dept. (6 detail records)		Sum	11
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	44
Worker Skill	HM		
Summary for 'Worker Skill' = HM (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	36
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	48
Summary for 'Payment Type' = On Ac. (26 detail records)		Sum	135
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (32 detail records)		Sum	146
Contractor Name	P.Praveen Kumar(Welder)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	7
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = On Ac. (9 detail records)		Sum	10
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (9 detail records)		Sum	10
Contractor Name	R.Babu Rao (Centring)		
Payment Type	On Ac.		

27 April, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 27/04/12  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 Page 3 of 4 (1)

Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)		Sum	10
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	17
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	14
Summary for 'Payment Type' = On Ac. (9 detail records)		Sum	41
Summary for 'Contractor Name' = R.Babu Rao (Centring) (9 detail re		Sum	41
Contractor Name	Sirisha (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	29
Summary for 'Payment Type' = Nil / By Vendor (7 detail records)		Sum	29
Summary for 'Contractor Name' = Sirisha (Painting Work) (7 detail re		Sum	29
Contractor Name	Sreekanth Jena (Plumbing work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	21
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	6
Summary for 'Payment Type' = On Ac. (19 detail records)		Sum	33
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (1		Sum	33
Contractor Name	Tanveer Khan (Plumber Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	14
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = Job Work (14 detail records)		Sum	22
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (14		Sum	22
Contractor Name	V.Srinivas (Electrical Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	23
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	10
Summary for 'Payment Type' = On Ac. (18 detail records)		Sum	39
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (18 d		Sum	39
Grand Total			810

Checked by: *[Signature]*  
 39  
 810  
 Asst. Admin. Manager  
 Page 4 of 4 (11)

27 April, 2012

Certified by: *[Signature]*  
 Project Manager/Enge.  
 MODI VENTURES

Certified by: *[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt 27/04/12  
 MODI VENTURES

Total = 131, 5/10 = 33 DWN = 10. 43

GMG-II Detailed Attendance Rep From Date: 13-Apr-12 To Date: 13/4/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Apr-12	09:00	6075	Hira Singh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
13-Apr-12	09:00	6061	Laxman	AND	CIV	MH	180	18:00	1 G		On Ac.	180
13-Apr-12	09:00	6052	Bharathi	AND	CIV	FH	160	18:00	1 G		On Ac.	160
13-Apr-12	09:01	6074	Santoshi	AND	CIV	FH	160	18:00	1 G		On Ac.	160
13-Apr-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	1 G		On Ac.	180
13-Apr-12	09:01	6065	katwaru	AND	CIV	MA	325	18:00	1 G		On Ac.	325
13-Apr-12	09:02	6055	Punit	AND	CIV	MH	180	18:00	1 G		On Ac.	180
13-Apr-12	09:02	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
13-Apr-12	09:02	6045	Prem	AND	CIV	MA	325	18:00	1 G		On Ac.	325
13-Apr-12	09:03	6049	Jetan	AND	CIV	MA	325	18:00	1 G		On Ac.	325
13-Apr-12	09:03	6054	Prakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
13-Apr-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
13-Apr-12	09:04	6070	Niilesh	AND	CIV	MA	325	18:00	1 G		On Ac.	325
13-Apr-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	1 G		On Ac.	325
13-Apr-12	09:04	6066	Chandrika	AND	CIV	FH	160	18:00	1 G		On Ac.	160
13-Apr-12	09:05	6073	Janki	AND	CIV	FH	160	18:00	1 G		On Ac.	160
13-Apr-12	09:05	6068	Bheem	AND	CIV	MA	325	18:00	1 G		On Ac.	325
13-Apr-12	09:05	6050	Rekha	AND	CIV	FH	160	18:00	1 G		On Ac.	160
13-Apr-12	09:06	6072	Trilok	AND	CIV	MA	325	18:00	1 G		On Ac.	325
13-Apr-12	09:06	6047	Ruplal	AND	CIV	MA	325	18:00	1 G		On Ac.	325
13-Apr-12	09:06	6076	Dhanwar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
13-Apr-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1 G		On Ac.	325
13-Apr-12	09:07	6043	Omprakash	AND	CIV	MH	180	18:00	1 G		Dept.	325
13-Apr-12	09:07	6077	hari	AND	CIV	MA	325	18:00	1 G		On Ac.	180
13-Apr-12	09:08	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1 G		On Ac.	325
13-Apr-12	09:08	6064	Ramlaxman	AND	CIV	MA	325	18:00	1 G		On Ac.	180
13-Apr-12	09:08	6058	Urmila	AND	CIV	FH	160	18:00	1 G		On Ac.	325
13-Apr-12	09:09	6048	Bishnu	AND	CIV	MH	180	18:00	1 G		On Ac.	160
13-Apr-12	09:09	6041	Bharat Patel	AND	CIV	MA	325	18:00	1 G		On Ac.	180
13-Apr-12	09:09	6063	Sukit	AND	CIV	MA	325	18:00	1 G		On Ac.	325
13-Apr-12	09:10	6082	Rajkumar	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
13-Apr-12	09:10	6046	Dayanand	AND	CIV	MA	325	18:00	1 G		On Ac.	325
13-Apr-12	09:10	6051	latha	AND	CIV	FH	160	18:00	1 G		On Ac.	325
13-Apr-12	09:11	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1 G		On Ac.	160
13-Apr-12	09:11	6079	Kileshwar	KAI	CIV	CT	350	18:00	1 G		On Ac.	325
13-Apr-12	09:11	6210	Bisharam	KAI	CIV	FH	160	18:00	1 G		On Ac.	350
13-Apr-12	09:12	6080	Rajshekar	KAI	CIV	HM	350	18:00	1 G		On Ac.	160
13-Apr-12	09:12	6087	manoj	KAI	CIV	MA	325	18:00	1 G		On Ac.	350
13-Apr-12	09:12	6207	Ramesh	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
13-Apr-12	09:13	6214	Mohan	KAI	CIV	MH	180	18:00	1 G		On Ac.	325
13-Apr-12	09:13	6101	Kirthan	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
13-Apr-12	09:13	6086	Chota Ram	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
13-Apr-12	09:14	6106	Kamelsh	KAI	CIV	MH	180	18:00	1 G		On Ac.	180

Checked by: [Signature]  
Asst. Admin. Manager (Audit)

20 April, 2012

Certified by: [Signature]  
Project Manager  
MODI VENTURES

Checked by: [Signature]  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By [Signature] Dt: 20/04/12  
MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Apr-12	09:14	6213	Rashan	KAI	CIV	MH	180	18:00	I	G	On Ac.	180
13-Apr-12	09:14	6100	Rajesh	KAI	CIV	MH	180	18:00	I	G	On Ac.	180
13-Apr-12	09:15	6092	kamleshwari	KAI	CIV	FH	160	18:00	I	G	On Ac.	160
13-Apr-12	09:15	6227	Naven	KAI	CIV	MH	180	18:00	I	G	On Ac.	180
13-Apr-12	09:15	6117	Nileshwari	KAI	CIV	FH	160	18:00	I	G	On Ac.	160
13-Apr-12	09:16	6104	Naresh Varma	KAI	CIV	MH	180	18:00	I	G	On Ac.	180
13-Apr-12	09:16	6102	Ganulal	KAI	CIV	MA	325	18:00	I	G	Dept.	325
13-Apr-12	09:16	6103	Suresh Varma	KAI	CIV	MA	325	18:00	I	G	Dept.	325
13-Apr-12	09:17	6110	Urmila	KAI	CIV	FH	160	18:00	I	G	On Ac.	160
13-Apr-12	09:17	6209	Geetha	KAI	CIV	FH	160	18:00	I	G	On Ac.	160
13-Apr-12	09:17	6084	Iatha	KAI	CIV	FH	160	18:00	I	G	On Ac.	160
13-Apr-12	09:18	6183	Venkataiah	MAN	EAR	MH	190	18:00	I	CA	Dept.	190
13-Apr-12	09:18	6083	Nisha	KAI	CIV	FH	160	18:00	I	G	On Ac.	160
13-Apr-12	09:18	6036	Laxmaiah	MAN	EAR	MH	190	18:00	I	CA	Dept.	190
13-Apr-12	09:19	6185	Chandraiah	MAN	EAR	MH	190	18:00	I	CA	Job Work	190
13-Apr-12	09:19	6034	Kondaiah	MAN	EAR	MH	190	18:00	I	CA	Job Work	190
13-Apr-12	09:19	6022	Buchaiah	MAN	EAR	MH	190	18:00	I	CA	Job Work	190
13-Apr-12	09:20	6271	Saraiah	MAN	EAR	MH	190	18:00	I	CA	Job Work	190
13-Apr-12	09:20	6037	Mahboob	MAN	EAR	MH	190	18:00	I	CA	Job Work	190
13-Apr-12	09:20	6040	Hamsa	MAN	EAR	FH	170	18:00	I	CA	Dept.	170
13-Apr-12	09:21	6186	Chandrakala	MAN	EAR	FH	170	18:00	I	CA	Job Work	170
13-Apr-12	09:21	6035	Prathima Devi	MAN	EAR	FH	170	18:00	I	CA	Dept.	170
13-Apr-12	09:21	6025	Rajeshwari	MAN	EAR	FH	170	18:00	I	CA	Job Work	170
13-Apr-12	09:22	6026	Venkatamma	MAN	EAR	FH	170	18:00	I	CA	Job Work	170
13-Apr-12	09:22	6030	Nilaveni	MAN	EAR	FH	170	18:00	I	CA	Job Work	170
13-Apr-12	09:22	6028	Tulsamma	MAN	EAR	FH	170	18:00	I	CA	Job Work	170
13-Apr-12	09:23	6023	Sathyamma	MAN	EAR	FH	170	18:00	I	CA	Job Work	170
13-Apr-12	09:23	6031	Shamlama	MAN	EAR	FH	170	18:00	I	CA	Job Work	170
13-Apr-12	09:23	6324	Rameeza	MAN	EAR	FH	170	18:00	I	CA	Job Work	170
13-Apr-12	09:24	6032	Laxmi	MAN	EAR	FH	170	18:00	I	CA	Job Work	170
13-Apr-12	09:24	6261	Sushant	SRI	PLU	MA	275	18:00	I	G	On Ac.	275
13-Apr-12	09:24	6294	Sanjay	SRI	PLU	MA	275	18:00	I	G	On Ac.	275
13-Apr-12	09:25	6293	Rajanand	SRI	PLU	MA	275	20:00	I	G	On Ac.	275
13-Apr-12	09:25	6262	Prabhakar	SRI	PLU	MH	175	18:00	I	G	On Ac.	175
13-Apr-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	I	G	On Ac.	350
13-Apr-12	09:26	6161	Rahul	HAN	PAI	MA	275	18:00	I	G	Nil / By V	275
13-Apr-12	09:26	6160	Vijay	HAN	PAI	MA	275	18:00	I	G	Nil / By V	275
13-Apr-12	09:26	6154	Sidu	HAN	PAI	MA	275	18:00	I	G	Nil / By V	275
13-Apr-12	09:27	6156	A.Raju	HAN	PAI	MA	275	18:00	I	G	Nil / By V	275
13-Apr-12	09:27	6188	Gajaand	HAN	PAI	MA	275	18:00	I	G	Nil / By V	275
13-Apr-12	09:27	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	I	G	Nil / By V	275
13-Apr-12	09:28	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	I	G	Nil / By V	350
13-Apr-12	09:28	6286	Suresh	JBA	WAP	MA	0	18:00	I	G	Nil / By V	0
13-Apr-12	09:28	6124	Radha Shyam	RAM	CAR	MA	275	18:00	I	G	On Ac.	275

Checked by: *[Signature]*  
 Asst. Admin. Manager  
 Page 2 of 3 (Audit)

20 April, 2012

*[Signature]*  
 Project Manager/ENGG.  
 MODI VENTURES

*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt 20/04/12  
 MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Apr-12	09:29	6255	Jalandhar	JAN	TIL	MH	200	18:00	<del>1</del>	G	On Ac.	200
13-Apr-12	09:29	6120	Ajay	RAM	CAR	MA	275	20:00	<del>1</del>	G	On Ac.	275
13-Apr-12	09:29	6243	Sanjeev	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
13-Apr-12	09:30	6257	Ramjagat	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
13-Apr-12	09:30	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	<del>1</del>	G	Dept.	450
13-Apr-12	09:30	6180	Rajan	JAN	TIL	MA	450	18:00	<del>1</del>	G	Dept.	450
13-Apr-12	09:31	6242	Jai Prakash	JAN	TIL	MA	450	18:00	<del>1</del>	G	On Ac.	450
13-Apr-12	09:31	6272	Laxman	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
13-Apr-12	09:31	6305	Suni	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
13-Apr-12	09:32	6313	Vijay Babu	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
13-Apr-12	09:32	6144	V.Srinivas	VSR	ELE	CT	350	18:00	<del>1</del>	G	On Ac.	350
13-Apr-12	09:32	6146	Srikanth	VSR	ELE	MA	275	20:00	<del>1</del>	G	On Ac.	275
13-Apr-12	09:33	6169	Naresh	TAN	PLU	MA	275	18:00	<del>1</del>	G	Job Work	275
13-Apr-12	09:33	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	<del>1</del>	G	Job Work	350
13-Apr-12	09:33	6172	Khaza	TAN	PLU	MA	275	18:00	<del>1</del>	G	Job Work	275
13-Apr-12	09:34	6179	Das	SUD	ELE	MA	275	18:00	<del>1</del>	CA	Dept.	275
13-Apr-12	09:34	6301	Anand	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
13-Apr-12	09:34	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
13-Apr-12	09:35	6302	Mukesh	SHR	PAI	MA	275	20:00	<del>1</del>	G	Nil / By V	275
13-Apr-12	09:35	6304	Ajay	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
13-Apr-12	09:35	6244	D.Pandu	GSR	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
13-Apr-12	09:36	6308	Sujatha	GSR	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
13-Apr-12	09:36	6192	Gandi Rao	KK	HAC	MH	190	18:00	<del>1</del>	G	Job Work	190
13-Apr-12	09:36	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	<del>1</del>	G	Job Work	190
13-Apr-12	09:37	9064	Temporary Car	GSN	EAR	MH	190	18:00	<del>1</del>	G	Job Work	190
13-Apr-12	09:37	6189	K.krishna	KK	HAC	CT	350	18:00	<del>1</del>	G	Job Work	350
13-Apr-12	09:37	6193	Simadhri	KK	HAC	MH	190	18:00	<del>1</del>	G	Job Work	190
13-Apr-12	09:38	9067	Temporary Car	GSN	EAR	MH	190	18:00	<del>1</del>	G	Job Work	190
13-Apr-12	09:38	9065	Temporary Car	GSN	EAR	MH	190	18:00	<del>1</del>	G	Job Work	190
13-Apr-12	09:38	9066	Temporary Car	GSN	EAR	MH	190	20:00	<del>1</del>	G	Job Work	190
13-Apr-12	09:39	9068	Temporary Car	GSN	EAR	MH	190	18:00	<del>1</del>	G	Job Work	190
13-Apr-12	09:39	9074	Temporary Car	GSN	EAR	FH	170	18:00	<del>1</del>	G	Job Work	170
13-Apr-12	09:39	9075	Temporary Car	GSN	EAR	FH	170	18:00	<del>1</del>	G	Job Work	170
13-Apr-12	09:40	9078	Temporary Car	GSN	EAR	FH	170	18:00	<del>1</del>	G	Job Work	170
13-Apr-12	09:40	9076	Temporary Car	GSN	EAR	FH	170	18:00	<del>1</del>	G	Job Work	170
13-Apr-12	09:40	9077	Temporary Car	GSN	EAR	FH	170	18:00	<del>1</del>	G	Job Work	170
13-Apr-12	09:41	6135	Ashok	KMR	ELE	MH	185	18:00	<del>1</del>	G	On Ac.	185
13-Apr-12	09:41	9079	Temporary Car	GSN	EAR	FH	170	18:00	<del>1</del>	G	Job Work	170
13-Apr-12	09:41	9080	Temporary Car	GSN	EAR	FH	170	18:00	<del>1</del>	G	Job Work	170
13-Apr-12	09:42	6137	Vishwaraj	KMR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
13-Apr-12	09:42	6133	Bal Reddy	KMR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
13-Apr-12	09:42	6134	Ravi	KMR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	185
13-Apr-12	09:43	6147	Muthyan	VSR	ELE	MH	185	18:00	<del>1</del>	G	On Ac.	350
13-Apr-12	09:43	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	<del>1</del>	G	On Ac.	

Checked by:  
*Cheer*  
 Asst. Admin. Manager  
 (A/10)

20 April, 2012

*Rd*  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 BY *RE* Dt *20/04/12*  
 MODI VENTURES

Total = 133, O/W = 34 Ded = 08 = 43


GMG-II Detailed Attendance Rep From Date: 14-Apr-12 To Date: 14/4/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Apr-12	09:00	6061	Laxman	AND	CIV	MH	180	18:00	✓G		On Ac.	180
14-Apr-12	09:00	6075	Hira Singh	AND	CIV	MH	180	18:00	✓G		On Ac.	180
14-Apr-12	09:00	6074	Santoshi	AND	CIV	FH	160	18:00	✓G		On Ac.	160
14-Apr-12	09:01	6052	Bharathi	AND	CIV	FH	160	18:00	✓G		On Ac.	160
14-Apr-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	✓G		On Ac.	180
14-Apr-12	09:01	6055	Punit	AND	CIV	MH	180	18:00	✓G		On Ac.	180
14-Apr-12	09:02	6065	katwaru	AND	CIV	MA	325	18:00	✓G		On Ac.	180
14-Apr-12	09:02	6054	Prakash	AND	CIV	MH	180	18:00	✓G		On Ac.	325
14-Apr-12	09:02	6045	Prem	AND	CIV	MA	325	18:00	✓G		On Ac.	180
14-Apr-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	✓G		On Ac.	325
14-Apr-12	09:03	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	✓G		On Ac.	180
14-Apr-12	09:03	6049	Jetan	AND	CIV	MA	325	18:00	✓G		On Ac.	325
14-Apr-12	09:04	6068	Bheem	AND	CIV	MA	325	18:00	✓G		On Ac.	325
14-Apr-12	09:04	6073	Janki	AND	CIV	FH	160	18:00	✓G		On Ac.	325
14-Apr-12	09:04	6066	Chandrika	AND	CIV	FH	160	18:00	✓G		On Ac.	160
14-Apr-12	09:05	6070	Nililesh	AND	CIV	MA	325	18:00	✓G		On Ac.	160
14-Apr-12	09:05	6076	Dhanwar	AND	CIV	MA	325	18:00	✓G		On Ac.	325
14-Apr-12	09:05	6071	Mukesh	AND	CIV	MA	325	18:00	✓G		On Ac.	325
14-Apr-12	09:06	6072	Trilok	AND	CIV	MA	325	18:00	✓G		On Ac.	325
14-Apr-12	09:06	6050	Rekha	AND	CIV	FH	160	18:00	✓G		On Ac.	325
14-Apr-12	09:06	6047	Ruplal	AND	CIV	MA	325	18:00	✓G		On Ac.	160
14-Apr-12	09:07	6051	Iatha	AND	CIV	FH	160	18:00	✓G		On Ac.	325
14-Apr-12	09:07	6063	Sukit	AND	CIV	MA	325	18:00	✓G		On Ac.	160
14-Apr-12	09:07	6041	Bharat Patel	AND	CIV	MA	325	18:00	✓G		On Ac.	325
14-Apr-12	09:08	6048	Bishnu	AND	CIV	MH	180	18:00	✓G		On Ac.	325
14-Apr-12	09:08	6042	Manoj Kumar	AND	CIV	MH	180	18:00	✓G		On Ac.	180
14-Apr-12	09:08	6058	Urmila	AND	CIV	FH	160	18:00	✓G		On Ac.	180
14-Apr-12	09:09	6064	Ramlaxman	AND	CIV	MA	325	18:00	✓G		On Ac.	160
14-Apr-12	09:09	6060	Narsing	AND	CIV	MA	325	18:00	✓G		On Ac.	325
14-Apr-12	09:09	6077	hari	AND	CIV	MA	325	18:00	✓G		Dept.	325
14-Apr-12	09:10	6086	Chota Ram	KAI	CIV	MH	180	18:00	✓G		On Ac.	325
14-Apr-12	09:10	6043	Omprakash	AND	CIV	MH	180	18:00	✓G		On Ac.	180
14-Apr-12	09:10	6046	Dayanand	AND	CIV	MA	325	18:00	✓G		On Ac.	180
14-Apr-12	09:11	6207	Ramesh	KAI	CIV	MA	325	18:00	✓G		On Ac.	325
14-Apr-12	09:11	6214	Mohan	KAI	CIV	MH	180	18:00	✓G		On Ac.	325
14-Apr-12	09:11	6101	Kirthan	KAI	CIV	MH	180	18:00	✓G		On Ac.	180
14-Apr-12	09:12	6213	Rashan	KAI	CIV	MH	180	18:00	✓G		On Ac.	180
14-Apr-12	09:12	6106	Kamelsh	KAI	CIV	MH	180	18:00	✓G		On Ac.	180
14-Apr-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	✓G		On Ac.	180
14-Apr-12	09:13	6090	Manrakan	KAI	CIV	MH	180	18:00	✓G		On Ac.	160
14-Apr-12	09:13	6117	Nileshwari	KAI	CIV	FH	160	18:00	✓G		On Ac.	160
14-Apr-12	09:13	6211	Anushaya	KAI	CIV	FH	160	18:00	✓G		On Ac.	160
14-Apr-12	09:14	6209	Geetha	KAI	CIV	FH	160	18:00	✓G		On Ac.	160


Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

20 April, 2012

Page 1 of 4

Checked by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 20/04/12  
 MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Apr-12	09:14	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Apr-12	09:14	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Apr-12	09:15	6110	Urmita	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Apr-12	09:15	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Apr-12	09:15	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
14-Apr-12	09:16	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Apr-12	09:16	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
14-Apr-12	09:16	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
14-Apr-12	09:17	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
14-Apr-12	09:17	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
14-Apr-12	09:17	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
14-Apr-12	09:18	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Apr-12	09:18	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
14-Apr-12	09:18	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
14-Apr-12	09:19	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
14-Apr-12	09:19	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
14-Apr-12	09:19	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
14-Apr-12	09:20	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
14-Apr-12	09:20	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
14-Apr-12	09:20	6037	Mahboob	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
14-Apr-12	09:21	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Apr-12	09:21	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
14-Apr-12	09:21	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
14-Apr-12	09:22	6324	Rameeza	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Apr-12	09:22	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Apr-12	09:22	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Apr-12	09:23	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Apr-12	09:23	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Apr-12	09:23	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Apr-12	09:24	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
14-Apr-12	09:24	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
14-Apr-12	09:24	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
14-Apr-12	09:25	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
14-Apr-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
14-Apr-12	09:25	6261	Sushant	SRI	PLU	MA	275	20:00	1	G	On Ac.	275
14-Apr-12	09:26	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Apr-12	09:26	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Apr-12	09:26	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Apr-12	09:27	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
14-Apr-12	09:27	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil/By V	275
14-Apr-12	09:27	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
14-Apr-12	09:28	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil/By V	275
14-Apr-12	09:28	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil/By V	275
14-Apr-12	09:28	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil/By V	275

20 April, 2012

Checked by:  
275  
Asst. Admin. Manager  
Page 2 of 4 (Audit)

Checked by:  
R.L.  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
M.S.  
Asst. Admin. Manager  
MODI VENTURES


CHECKED  
QUALITY/QUANTITY  
By: G.L.  
Dt: 20/04/12  
MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Apr-12	09:29	6187	Shiv Kumar	HAN	PAI	MA	275	20:00	1	G	Nil / By V	275
14-Apr-12	09:29	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Apr-12	09:29	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	275
14-Apr-12	09:30	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
14-Apr-12	09:30	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
14-Apr-12	09:30	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
14-Apr-12	09:31	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
14-Apr-12	09:31	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
14-Apr-12	09:31	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
14-Apr-12	09:32	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
14-Apr-12	09:32	6255	Jalandhar	JAN	TIL	MH	200	20:00	1	G	On Ac.	200
14-Apr-12	09:32	6256	Dinesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
14-Apr-12	09:33	6172	Khaza	TAN	PLU	MA	275	18:00	1	G	Job Work	275
14-Apr-12	09:33	6121	Mewalal	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
14-Apr-12	09:33	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
14-Apr-12	09:34	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
14-Apr-12	09:34	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
14-Apr-12	09:34	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Apr-12	09:35	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
14-Apr-12	09:35	6272	Laxman	VSR	ELE	MA	275	20:00	1	G	On Ac.	275
14-Apr-12	09:35	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Apr-12	09:36	6308	Sujatha	GSR	CIV	FH	160	18:00	1	G	On Ac.	160
14-Apr-12	09:36	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
14-Apr-12	09:36	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
14-Apr-12	09:37	6244	D.Pandu	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
14-Apr-12	09:37	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Apr-12	09:37	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
14-Apr-12	09:38	6193	Simadhri	KK	HAC	MH	190	20:00	1	G	Job Work	190
14-Apr-12	09:38	6189	K.krishna	KK	HAC	CT	350	18:00	1	G	Job Work	350
14-Apr-12	09:38	6194	Sonmuk Rao	KK	HAC	MH	190	18:00	1	G	Job Work	190
14-Apr-12	09:39	6190	Balram	KK	HAC	MH	190	18:00	1	G	Job Work	190
14-Apr-12	09:39	6191	G.Naryana	KK	HAC	MH	190	18:00	1	G	Job Work	190
14-Apr-12	09:39	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
14-Apr-12	09:40	6141	Ramu	PPR	WEL	MH	175	18:00	1	G	Job Work	175
14-Apr-12	09:40	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	Job Work	300
14-Apr-12	09:40	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
14-Apr-12	09:41	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
14-Apr-12	09:41	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
14-Apr-12	09:41	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
14-Apr-12	09:42	9068	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
14-Apr-12	09:42	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
14-Apr-12	09:42	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
14-Apr-12	09:43	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
14-Apr-12	09:43	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170

20 April, 2012

Checked by:  
 Asst. Admin. Manager  
 Page 3 of 4 Audit

Certified by:  
  
 Project Manager/Asst.  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 20/04/12  
 MODI VENTURES



02

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Apr-12	09:43	9078	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
14-Apr-12	09:44	9079	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170

Checked by:  
*[Signature]*  
Asst. Admin. Manager  
(Audit)

20 April, 2012

Page 4 of 4

Certified by:  
*[Signature]*  
Project Manager/Prod.  
MODI VENTURES

Certified by:  
*[Signature]*  
Project Manager  
MODI VENTURES

CHECKED  
QUALITY/QUANTITY  
By *[Signature]* Dt 20/04/12  
MODI VENTURES


Total = 57 J/W = 09 Den = 05


43


GMG-II Detailed Attendance Rep From Date: 15-Apr-12 To Date: 15/4/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Apr-12	06:00	6244	D.Pandu	GSR	CIV	MA	325	14:00	1	G	On Ac.	325
15-Apr-12	06:00	6311	T.Krishna	GSR	CIV	MA	325	18:00	1	G	On Ac.	325
15-Apr-12	06:00	6310	G.Vijay Kuma	GSR	CIV	MA	325	14:00	1	G	On Ac.	325
15-Apr-12	06:01	6062	Sujant	AND	CIV	MH	180	14:00	1	G	On Ac.	180
15-Apr-12	06:01	6052	Bharathi	AND	CIV	FH	160	14:00	1	G	On Ac.	160
15-Apr-12	06:01	6075	Hira Singh	AND	CIV	MH	180	14:00	1	G	On Ac.	180
15-Apr-12	06:02	6061	Laxman	AND	CIV	MH	180	14:00	1	G	On Ac.	180
15-Apr-12	06:02	6074	Santoshi	AND	CIV	FH	160	14:00	1	G	On Ac.	180
15-Apr-12	06:02	6054	Prakash	AND	CIV	MH	180	14:00	1	G	On Ac.	160
15-Apr-12	06:03	6065	katwaru	AND	CIV	MA	325	14:00	1	G	On Ac.	180
15-Apr-12	06:03	6055	Punit	AND	CIV	MH	180	14:00	1	G	On Ac.	325
15-Apr-12	06:03	6044	Ganesh	AND	CIV	MH	180	14:00	1	G	On Ac.	180
15-Apr-12	06:04	6071	Mukesh	AND	CIV	MA	325	14:00	1	G	On Ac.	180
15-Apr-12	06:04	6066	Chandrika	AND	CIV	FH	160	14:00	1	G	On Ac.	325
15-Apr-12	06:04	6070	Nililesh	AND	CIV	MA	325	14:00	1	G	On Ac.	160
15-Apr-12	06:05	6058	Urmila	AND	CIV	FH	160	14:00	1	G	On Ac.	325
15-Apr-12	06:05	6042	Manoj Kumar	AND	CIV	MH	180	14:00	1	G	On Ac.	160
15-Apr-12	06:05	6073	Janki	AND	CIV	FH	160	14:00	1	G	On Ac.	180
15-Apr-12	06:06	6048	Bishnu	AND	CIV	MH	180	14:00	1	G	On Ac.	160
15-Apr-12	06:06	6041	Bharat Patel	AND	CIV	MA	325	14:00	1	G	On Ac.	180
15-Apr-12	06:06	6063	Sukit	AND	CIV	MA	325	14:00	1	G	On Ac.	325
15-Apr-12	06:07	6051	Iatha	AND	CIV	FH	160	14:00	1	G	On Ac.	325
15-Apr-12	06:07	6050	Rekha	AND	CIV	FH	160	14:00	1	G	On Ac.	160
15-Apr-12	06:07	6072	Trilok	AND	CIV	MA	325	14:00	1	G	On Ac.	160
15-Apr-12	06:08	6047	Ruplal	AND	CIV	MA	325	14:00	1	G	On Ac.	325
15-Apr-12	06:08	6076	Dhanwar	AND	CIV	MA	325	14:00	1	G	On Ac.	325
15-Apr-12	06:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
15-Apr-12	06:09	6077	hari	AND	CIV	MA	325	14:00	1	G	On Ac.	325
15-Apr-12	06:09	6064	Ramlaxman	AND	CIV	MA	325	14:00	1	G	On Ac.	325
15-Apr-12	06:09	6043	Omprakash	AND	CIV	MH	180	14:00	1	G	On Ac.	325
15-Apr-12	06:10	6227	Naven	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
15-Apr-12	06:10	6100	Rajesh	KAI	CIV	MH	180	14:00	1	G	On Ac.	180
15-Apr-12	09:00	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	180
15-Apr-12	09:00	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
15-Apr-12	09:00	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
15-Apr-12	09:01	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
15-Apr-12	09:01	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
15-Apr-12	09:01	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
15-Apr-12	09:02	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
15-Apr-12	09:02	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
15-Apr-12	09:02	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
15-Apr-12	09:03	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
15-Apr-12	09:03	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	170

20 April, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Admin. Manager  
 MODI VENTURES

Checked by:  
  
 Asst. Project Manager  
 (A/11)

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 20/04/12  
 MODI VENTURES


14


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Apr-12	09:03	6261	Sushant	SRI	PLU	MA	275	18:00	✓	G	On Ac.	275
15-Apr-12	09:04	6294	Sanjay	SRI	PLU	MA	275	18:00	✓	G	On Ac.	275
15-Apr-12	09:04	6260	Srikanth	SRI	PLU	CT	350	18:00	✓	G	On Ac.	350
15-Apr-12	09:04	6293	Rajanand	SRI	PLU	MA	275	18:00	✓	G	On Ac.	275
15-Apr-12	09:05	6180	Rajan	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
15-Apr-12	09:05	6257	Ramjagat	JAN	TIL	MA	450	18:00	✓	G	Job Work	450
15-Apr-12	09:05	6242	Jai Prakash	JAN	TIL	MA	450	18:00	✓	G	Job Work	450
15-Apr-12	09:06	6255	Jalandhar	JAN	TIL	MH	200	18:00	✓	G	Job Work	200
15-Apr-12	09:06	6179	Das	SUD	ELE	MA	275	18:00	✓	CA	Dept.	275
15-Apr-12	09:06	6125	Satish Kumar	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
15-Apr-12	09:07	6304	Ajay	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
15-Apr-12	09:07	6303	Vinod Gupta	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
15-Apr-12	09:07	6302	Mukesh	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
15-Apr-12	09:08	6312	Shashi	GSR	CIV	MA	325	18:00	✓	G	On Ac.	325


Checked by:  
  
 Asst. Admin Manager  
 (A/1)

20 April, 2012

Page 2 of 2

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Project Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 20/04/12  
 MODI VENTURES

Total = 129 5/w = 84, OTH = 08

43+1.5

GMG-II Detailed Attendance Rep From Date: 16-Apr-12 To Date: 16/4/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Apr-12	06:00	6200	Kurma Rao	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
16-Apr-12	06:00	6201	Jani	RBR	ROD	MA	250	18:00	1.5	G	On Ac.	375
16-Apr-12	06:00	6205	Sowraiah	RBR	ROD	MH	175	18:00	1.5	G	On Ac.	262.5
16-Apr-12	09:00	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Apr-12	09:00	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Apr-12	09:00	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Apr-12	09:01	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Apr-12	09:01	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Apr-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Apr-12	09:02	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Apr-12	09:02	6070	Nifilesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Apr-12	09:02	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Apr-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Apr-12	09:03	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Apr-12	09:03	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Apr-12	09:04	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Apr-12	09:04	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Apr-12	09:04	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Apr-12	09:05	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Apr-12	09:05	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Apr-12	09:05	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Apr-12	09:06	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Apr-12	09:06	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Apr-12	09:06	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Apr-12	09:07	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Apr-12	09:07	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
16-Apr-12	09:07	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
16-Apr-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Apr-12	09:08	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
16-Apr-12	09:08	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	Dept.	325
16-Apr-12	09:09	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Apr-12	09:09	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Apr-12	09:09	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Apr-12	09:10	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Apr-12	09:10	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Apr-12	09:10	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Apr-12	09:11	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
16-Apr-12	09:11	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
16-Apr-12	09:11	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
16-Apr-12	09:12	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Apr-12	09:12	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Apr-12	09:12	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Apr-12	09:13	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160

Checked by: [Signature]  
180  
180  
160  
Asst. Admin. Manager  
Page 1 of 3

20 April, 2012

Certified by: [Signature]  
Project Manager/Engg.  
MODI VENTURES

Certified by: [Signature]  
Asst. Admin. Manager  
Modi Ventures

QUALITY/QUANTITY  
By [Signature] Dt 20/04/12  
MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Apr-12	09:13	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Apr-12	09:13	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Apr-12	09:14	6102	Ganulal	KAI	CIV	MA	325	18:00	1	CA	Dept.	325
16-Apr-12	09:14	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Apr-12	09:14	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Apr-12	09:15	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Apr-12	09:15	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	CA	Dept.	325
16-Apr-12	09:15	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Apr-12	09:16	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
16-Apr-12	09:16	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	160
16-Apr-12	09:16	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
16-Apr-12	09:17	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	180
16-Apr-12	09:17	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	G	On Ac.	325
16-Apr-12	09:17	6037	Mahboob	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
16-Apr-12	09:18	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
16-Apr-12	09:18	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
16-Apr-12	09:18	6038	Eshwaramma	MAN	EAR	FH	170	18:00	1	CA	Job Work	190
16-Apr-12	09:19	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Apr-12	09:19	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	170
16-Apr-12	09:19	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
16-Apr-12	09:20	6026	Venkatamma	MAN	EAR	FH	190	18:00	1	CA	Job Work	190
16-Apr-12	09:20	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Apr-12	09:20	6039	Pushpa Latha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Apr-12	09:21	6031	Shamlama	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
16-Apr-12	09:21	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Apr-12	09:21	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Apr-12	09:22	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Apr-12	09:22	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Apr-12	09:22	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Apr-12	09:23	6261	Sushant	SRI	PLU	MA	170	18:00	1	CA	Job Work	170
16-Apr-12	09:23	6186	Chandrakala	MAN	EAR	FH	275	18:00	1	G	On Ac.	275
16-Apr-12	09:23	6300	Hemalatha	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
16-Apr-12	09:24	6294	Sanjay	SRI	PLU	MA	170	18:00	1	CA	Job Work	170
16-Apr-12	09:24	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
16-Apr-12	09:24	6260	Srikanth	SRI	PLU	CT	275	18:00	1	G	On Ac.	275
16-Apr-12	09:25	6141	Ramu	PPR	WEL	MH	350	18:00	1	G	On Ac.	350
16-Apr-12	09:25	6140	Aslam	PPR	WEL	MA	175	18:00	1	G	On Ac.	175
16-Apr-12	09:25	6179	Das	SUD	ELE	MA	300	18:00	1	G	Job Work	300
16-Apr-12	09:26	6160	Vijay	HAN	PAI	MA	275	20:00	1	CA	Dept.	275
16-Apr-12	09:26	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Apr-12	09:26	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Apr-12	09:27	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Apr-12	09:27	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
16-Apr-12	09:27	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
							275	18:00	1	G	Nil / By V	275

20 April, 2012


Project Manager/Engg.  
MODI VENTURES

Certified by:  
Asst. Admin. Manager  
Modi Ventures


Checked by:  
Admin. Manager  
(Audit)  
QUALITY/QUANTITY  
Dt  
20/04/12  
MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Apr-12	09:28	6124	Radha Shyam	RAM	CAR	MA	275	18:00	✓G		On Ac.	275
16-Apr-12	09:28	6120	Ajay	RAM	CAR	MA	275	18:00	✓G		On Ac.	275
16-Apr-12	09:28	6256	Dinesh	JAN	TIL	MH	200	18:00	✓G		On Ac.	200
16-Apr-12	09:29	6255	Jalandhar	JAN	TIL	MH	200	20:00	✓G		Job Work	200
16-Apr-12	09:29	6242	Jai Prakash	JAN	TIL	MA	450	18:00	✓G		Job Work	450
16-Apr-12	09:29	6180	Rajan	JAN	TIL	MA	450	18:00	✓G		On Ac.	450
16-Apr-12	09:30	6243	Sanjeev	JAN	TIL	MA	450	18:00	✓G		On Ac.	450
16-Apr-12	09:30	6257	Ramjagat	JAN	TIL	MA	450	18:00	✓G		On Ac.	450
16-Apr-12	09:30	6163	Ramjagath	JAN	TIL	MA	450	18:00	✓G		On Ac.	450
16-Apr-12	09:31	6134	Ravi	KMR	ELE	MA	275	18:00	✓G		On Ac.	275
16-Apr-12	09:31	6135	Ashok	KMR	ELE	MH	185	18:00	✓G		On Ac.	185
16-Apr-12	09:31	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	✓G		On Ac.	450
16-Apr-12	09:32	6137	Vishwaraj	KMR	ELE	MA	275	20:00	✓G		On Ac.	275
16-Apr-12	09:32	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	✓G		On Ac.	350
16-Apr-12	09:32	6272	Laxman	VSR	ELE	MA	275	18:00	✓G		On Ac.	275
16-Apr-12	09:33	6146	Srikanth	VSR	ELE	MA	275	18:00	✓G		On Ac.	275
16-Apr-12	09:33	6313	Vijay Babu	VSR	ELE	MA	275	18:00	✓G		On Ac.	275
16-Apr-12	09:33	6147	Muthyan	VSR	ELE	MH	185	18:00	✓G		On Ac.	185
16-Apr-12	09:34	6305	Suni	VSR	ELE	MA	275	18:00	✓G		On Ac.	275
16-Apr-12	09:34	6144	V.Srinivas	VSR	ELE	CT	350	18:00	✓G		On Ac.	350
16-Apr-12	09:34	6169	Naresh	TAN	PLU	MA	275	18:00	✓G		Job Work	275
16-Apr-12	09:35	6311	T.Krishna	GSR	CIV	MA	325	20:00	✓G		On Ac.	325
16-Apr-12	09:35	6244	D.Pandur	GSR	CIV	MA	325	18:00	✓G		On Ac.	325
16-Apr-12	09:35	6308	Sujatha	GSR	CIV	FH	160	18:00	✓G		On Ac.	160
16-Apr-12	09:36	9064	Temporary Car	GSN	EAR	MH	190	18:00	✓G		Job Work	190
16-Apr-12	09:36	9065	Temporary Car	GSN	EAR	MH	190	18:00	✓G		Job Work	190
16-Apr-12	09:36	9066	Temporary Car	GSN	EAR	MH	190	18:00	✓G		Job Work	190
16-Apr-12	09:37	9067	Temporary Car	GSN	EAR	MH	190	18:00	✓G		Job Work	190
16-Apr-12	09:37	9068	Temporary Car	GSN	EAR	MH	190	18:00	✓G		Job Work	190
16-Apr-12	09:37	9074	Temporary Car	GSN	EAR	FH	170	18:00	✓G		Job Work	170
16-Apr-12	09:38	9077	Temporary Car	GSN	EAR	FH	170	18:00	✓G		Job Work	170
16-Apr-12	09:38	9075	Temporary Car	GSN	EAR	FH	170	18:00	✓G		Job Work	170
16-Apr-12	09:38	9076	Temporary Car	GSN	EAR	FH	170	20:00	✓G		Job Work	170
16-Apr-12	09:39	9070	Temporary Car	GSN	EAR	MH	190	18:00	✓G		Job Work	190
16-Apr-12	09:39	9078	Temporary Car	GSN	EAR	FH	170	18:00	✓G		Job Work	170
16-Apr-12	09:39	9069	Temporary Car	GSN	EAR	MH	190	18:00	✓G		Job Work	190
16-Apr-12	09:40	9071	Temporary Car	GSN	EAR	MH	190	18:00	✓G		Job Work	190
16-Apr-12	09:40	9079	Temporary Car	GSN	EAR	FH	170	18:00	✓G		Job Work	170
16-Apr-12	09:40	6301	Anand	SHR	PAI	MA	275	18:00	✓G		Nil / By V	275
16-Apr-12	09:41	6304	Ajay	SHR	PAI	MA	275	18:00	✓G		Nil / By V	275
16-Apr-12	09:41	6125	Satish Kumar	SHR	PAI	MA	275	18:00	✓G		Nil / By V	275

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)  
 Page 3 of 3

20 April, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 20/04/12  
 MODI VENTURES


Total = 117.5    Otd = 06    5/10 = 20.5  
44.5


**GMG-II Detailed Attendance Rep** From Date: 17-Apr-12 To Date: 17/4/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Apr-12	06:00	6015	Bhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
17-Apr-12	06:00	6017	Dhanu	RBR	CEN	MA	250	18:00	1.5	G	On Ac.	375
17-Apr-12	06:00	6010	Govardhan	RBR	CEN	MH	175	18:00	1.5	G	On Ac.	262.5
17-Apr-12	09:00	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Apr-12	09:00	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Apr-12	09:00	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Apr-12	09:01	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Apr-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Apr-12	09:01	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Apr-12	09:02	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Apr-12	09:02	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Apr-12	09:02	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Apr-12	09:03	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Apr-12	09:03	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Apr-12	09:03	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Apr-12	09:04	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Apr-12	09:04	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Apr-12	09:04	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Apr-12	09:05	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Apr-12	09:05	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Apr-12	09:05	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Apr-12	09:06	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Apr-12	09:06	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
17-Apr-12	09:06	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Apr-12	09:07	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Apr-12	09:07	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Apr-12	09:07	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Apr-12	09:08	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	Dept.	325
17-Apr-12	09:08	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
17-Apr-12	09:08	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
17-Apr-12	09:09	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Apr-12	09:09	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Apr-12	09:09	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Apr-12	09:10	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
17-Apr-12	09:10	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
17-Apr-12	09:10	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
17-Apr-12	09:11	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Apr-12	09:11	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Apr-12	09:11	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Apr-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Apr-12	09:12	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Apr-12	09:12	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
17-Apr-12	09:13	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

20 April, 2012

Checked by:  
  
 Page 1 of 3  
 Asst. Admin. Manager  
 (A-11)

Certified by:  
  
 Project Manager/Chg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 20/04/12  
 MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Apr-12	09:13	6227	Naven	KAI	CIV	MH	180	18:00				
17-Apr-12	09:13	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	180
17-Apr-12	09:14	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
17-Apr-12	09:14	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
17-Apr-12	09:15	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	Dept.	325
17-Apr-12	09:15	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	CA	On Ac.	180
17-Apr-12	09:15	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	180
17-Apr-12	09:16	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
17-Apr-12	09:16	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	G	On Ac.	160
17-Apr-12	09:16	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
17-Apr-12	09:17	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
17-Apr-12	09:17	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
17-Apr-12	09:17	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
17-Apr-12	09:19	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	190
17-Apr-12	09:20	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Apr-12	09:20	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Apr-12	09:20	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Apr-12	09:21	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Apr-12	09:21	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Apr-12	09:21	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Apr-12	09:22	6186	Chandrakala	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
17-Apr-12	09:22	6293	Rajanand	SRI	PLU	MA	170	18:00	1	CA	Job Work	170
17-Apr-12	09:22	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
17-Apr-12	09:23	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
17-Apr-12	09:23	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	275
17-Apr-12	09:23	6121	Mewalal	RAM	CAR	MA	275	18:00	1	G	On Ac.	350
17-Apr-12	09:24	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
17-Apr-12	09:24	6179	Das	SUD	ELE	MA	275	18:00	1	G	On Ac.	275
17-Apr-12	09:24	6141	Ramu	PPR	WEL	MH	175	18:00	1	CA	Dept.	275
17-Apr-12	09:25	6140	Aslam	PPR	WEL	MA	300	20:00	1	G	Job Work	175
17-Apr-12	09:25	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	Job Work	300
17-Apr-12	09:25	6165	Rajesh	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
17-Apr-12	09:26	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	On Ac.	200
17-Apr-12	09:26	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
17-Apr-12	09:26	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
17-Apr-12	09:27	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
17-Apr-12	09:27	6246	Talai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
17-Apr-12	09:27	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	450
17-Apr-12	09:28	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	185
17-Apr-12	09:28	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
17-Apr-12	09:28	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	275
17-Apr-12	09:29	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	On Ac.	350
17-Apr-12	09:29	6154	Sidu	HAN	PAI	MA	275	20:00	1	G	Nil/By V	275
17-Apr-12	09:29	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil/By V	275

Checked by: *[Signature]*  
 Page 2 of Admin. Manager (Audit)

20 April, 2012

Certified by: *[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

Certified by: *[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt *[Signature]*  
 MODI VENTURES



29

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Apr-12	09:30	6158	B.Raju	HAN	PAI	MA	275	18:00	/G		Nil / By V	275
17-Apr-12	09:30	6188	Gajaand	HAN	PAI	MA	275	18:00	/G		Nil / By V	275
17-Apr-12	09:30	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	/G		Nil / By V	275
17-Apr-12	09:31	6125	Satish Kumar	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
17-Apr-12	09:31	6304	Ajay	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
17-Apr-12	09:31	6301	Anand	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
17-Apr-12	09:32	6303	Vinod Gupta	SHR	PAI	MA	275	20:00	/G		Nil / By V	275
17-Apr-12	09:32	6302	Mukesh	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
17-Apr-12	09:32	6147	Muthyan	VSR	ELE	MH	185	18:00	/G		Nil / By V	275
17-Apr-12	09:33	6272	Laxman	VSR	ELE	MA	275	18:00	/G		On Ac.	185
17-Apr-12	09:33	6305	Suni	VSR	ELE	MA	275	18:00	/G		On Ac.	275
17-Apr-12	09:33	6146	Srikanth	VSR	ELE	MA	275	18:00	/G		On Ac.	275
17-Apr-12	09:34	6150	Sukender Red	VSR	ELE	MA	275	18:00	/G		On Ac.	275
17-Apr-12	09:34	6313	Vijay Babu	VSR	ELE	MA	275	18:00	/G		On Ac.	275
17-Apr-12	09:34	6144	V.Srinivas	VSR	ELE	CT	350	18:00	/G		On Ac.	275
17-Apr-12	09:35	6244	D.Pandu	GSR	CIV	MA	325	18:00	/G		On Ac.	350
17-Apr-12	09:35	6310	G.Vijay Kuma	GSR	CIV	MA	325	20:00	/G		On Ac.	325
17-Apr-12	09:35	6308	Sujatha	GSR	CIV	FH	160	18:00	/G		On Ac.	325
17-Apr-12	09:36	6287	Katharam	JBA	WAP	MA	0	18:00	/G		On Ac.	160
17-Apr-12	09:36	6286	Suresh	JBA	WAP	MA	0	18:00	/G		Nil / By V	0
17-Apr-12	09:36	6290	Naveen	JBA	WAP	FH	0	18:00	/G		Nil / By V	0
17-Apr-12	09:37	6291	Binda Bai	JBA	WAP	FH	0	18:00	/G		Nil / By V	0
17-Apr-12	09:37	6249	Samser Khan	TAN	PLU	MA	275	18:00	/G		Nil / By V	0
17-Apr-12	09:37	6248	Akshay	TAN	PLU	MA	275	18:00	/G		Job Work	275
17-Apr-12	09:38	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	/G		Job Work	275
17-Apr-12	09:38	6235	Tirupahi	MAN	EAR	MH	190	20:00	/G		Job Work	350
17-Apr-12	09:38	6234	Sailu	MAN	EAR	MH	190	18:00	/G		Job Work	190
17-Apr-12	09:39	6239	Satyama	MAN	EAR	FH	170	18:00	/G		Job Work	190
17-Apr-12	09:39	6238	Nagamani	MAN	EAR	FH	170	18:00	/G		Job Work	170

Checked by:  
*[Signature]*  
 Asst. Admn. Manager  
 (Audit)

20 April, 2012

Certified by:  
*[Signature]*  
 Project Manager/Exec.  
 MODI VENTURES

Certified by:  
*[Signature]*  
 Asst. Admn. Manager  
 Modi Ventures

Page 3 of 3  
**CHECKED**  
 QUALITY/QUANTITY  
 By *[Signature]* Dt 20/04/12  
 MODI VENTURES

Total = 122, J/W = 21, D/N = 07

43

GMG-II Detailed Attendance Rep From Date: 18-Apr-12 To Date: 18/4/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Apr-12	09:00	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Apr-12	09:00	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:00	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Apr-12	09:01	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Apr-12	09:01	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:01	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:02	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Apr-12	09:02	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:02	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:03	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Apr-12	09:03	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Apr-12	09:03	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:04	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:04	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Apr-12	09:04	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Apr-12	09:05	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Apr-12	09:05	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
18-Apr-12	09:05	6072	Trifok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:06	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Apr-12	09:06	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Apr-12	09:06	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:07	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
18-Apr-12	09:07	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:08	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	Dept.	325
18-Apr-12	09:08	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:08	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:09	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:09	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:09	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
18-Apr-12	09:10	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Apr-12	09:10	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Apr-12	09:10	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:11	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Apr-12	09:11	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Apr-12	09:11	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Apr-12	09:12	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Apr-12	09:12	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:12	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Apr-12	09:13	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Apr-12	09:13	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:13	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:14	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

Checked by: [Signature]  
 Asst. Admin. Manager (AMM)  
 Page 1 of 3

20 April, 2012

Certified by: [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

Certified by: [Signature]  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By: [Signature] Dt: 20/04/12  
 MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Apr-12	09:14	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Apr-12	09:14	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Apr-12	09:15	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	Dept.	325
18-Apr-12	09:15	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Apr-12	09:15	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
18-Apr-12	09:16	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
18-Apr-12	09:16	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Apr-12	09:16	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Apr-12	09:17	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
18-Apr-12	09:17	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
18-Apr-12	09:17	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
18-Apr-12	09:18	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
18-Apr-12	09:18	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
18-Apr-12	09:18	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
18-Apr-12	09:19	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
18-Apr-12	09:19	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
18-Apr-12	09:19	6037	Mahboob	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
18-Apr-12	09:20	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	190
18-Apr-12	09:20	6235	Tirupahi	MAN	EAR	MH	190	18:00	1	CA	Dept.	170
18-Apr-12	09:20	6234	Sailu	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
18-Apr-12	09:21	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
18-Apr-12	09:21	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
18-Apr-12	09:21	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
18-Apr-12	09:22	6024	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
18-Apr-12	09:22	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
18-Apr-12	09:22	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
18-Apr-12	09:23	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
18-Apr-12	09:23	6186	Chandrakala	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
18-Apr-12	09:23	6023	Sathyamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
18-Apr-12	09:24	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
18-Apr-12	09:24	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
18-Apr-12	09:24	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
18-Apr-12	09:25	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	175
18-Apr-12	09:25	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
18-Apr-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
18-Apr-12	09:26	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
18-Apr-12	09:26	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
18-Apr-12	09:26	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
18-Apr-12	09:27	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
18-Apr-12	09:27	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Apr-12	09:27	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Apr-12	09:28	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Apr-12	09:28	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
18-Apr-12	09:28	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

Checked by:  
 Assl. Admin. Manager  
 Page 2 of 3

20 April, 2012


Certified by:  
  
 Project Manager/Engr.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 20/04/12  
 MODI VENTURES


40


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Apr-12	09:29	6164	Dharmendar	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
18-Apr-12	09:29	6187	Shiv Kumar	HAN	PAI	MA	275	20:00	✓	G	Nil / By V	275
18-Apr-12	09:29	6233	Hirawar	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
18-Apr-12	09:30	6165	Rajesh	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
18-Apr-12	09:30	6242	Jai Prakash	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
18-Apr-12	09:30	6257	Ramjagat	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
18-Apr-12	09:31	6246	Talai	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
18-Apr-12	09:31	6163	Ramjagath	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
18-Apr-12	09:31	6180	Rajan	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
18-Apr-12	09:32	6170	Ealiyasg	TAN	PLU	MH	175	18:00	✓	G	On Ac.	450
18-Apr-12	09:32	6171	Kondal Rao	TAN	PLU	MA	275	18:00	✓	G	Job Work	175
18-Apr-12	09:32	6243	Sanjeev	JAN	TIL	MA	450	20:00	✓	G	Job Work	275
18-Apr-12	09:33	6249	Samsar Khan	TAN	PLU	MA	275	18:00	✓	G	On Ac.	450
18-Apr-12	09:33	6248	Akshay	TAN	PLU	MA	275	18:00	✓	G	Job Work	275
18-Apr-12	09:33	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	✓	G	Job Work	275
18-Apr-12	09:34	6140	Aslam	PPR	WEL	MA	300	18:00	✓	G	Job Work	350
18-Apr-12	09:34	6120	Ajay	RAM	CAR	MA	275	18:00	✓	G	Job Work	300
18-Apr-12	09:34	6121	Mewatal	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
18-Apr-12	09:35	6301	Anand	SHR	PAI	MA	275	18:00	✓	G	On Ac.	275
18-Apr-12	09:35	6303	Vinod Gupta	SHR	PAI	MA	275	20:00	✓	G	On Ac.	275
18-Apr-12	09:35	6302	Mukesh	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
18-Apr-12	09:36	6146	Srikanth	VSR	ELE	MA	275	18:00	✓	G	Nil / By V	275
18-Apr-12	09:36	6147	Muthyan	VSR	ELE	MH	185	18:00	✓	G	On Ac.	275
18-Apr-12	09:36	6272	Laxman	VSR	ELE	MA	275	18:00	✓	G	On Ac.	185
18-Apr-12	09:37	6313	Vijay Babu	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
18-Apr-12	09:37	6305	Suni	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
18-Apr-12	09:37	6296	Naresh	VSR	ELE	MH	185	18:00	✓	G	On Ac.	275
18-Apr-12	09:38	6144	V.Srinivas	VSR	ELE	CT	350	18:00	✓	G	On Ac.	185
18-Apr-12	09:38	6312	Shashi	GSR	CIV	MA	325	20:00	✓	G	On Ac.	350
18-Apr-12	09:38	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	✓	G	On Ac.	325
18-Apr-12	09:39	6291	Binda Bai	JBA	WAP	FH	0	18:00	✓	G	On Ac.	325
18-Apr-12	09:39	6290	Naveen	JBA	WAP	FH	0	18:00	✓	G	Nil / By V	0
18-Apr-12	09:39	6289	Mohan	JBA	WAP	MH	0	18:00	✓	G	Nil / By V	0
18-Apr-12	09:40	6286	Suresh	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
18-Apr-12	09:40	6287	Katharam	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
18-Apr-12	09:41	6155	Malesh.A	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	0
18-Apr-12	09:41	6160	Vijay	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
18-Apr-12	09:41	6135	Ashok	KMR	ELE	MH	185	18:00	✓	G	Nil / By V	275
18-Apr-12	09:42	6304	Ajay	SHR	PAI	MA	275	18:00	✓	G	On Ac.	185
18-Apr-12	09:42	6125	Satish Kumar	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
18-Apr-12	09:42	6125	Satish Kumar	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275

Checked by:  
  
 Asst. Admin Manager  
 (A-10)

20 April, 2012

Certified by:  
  
 Project Manager/Client  
 MODI VENTURES

Certified by:  
  
 Asst. Admin Manager  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By:  Dt: 20/04/12  
 MODI VENTURES

Total = 133, .0cm = 9 5/10 = 24

40

GMG-II Detailed Attendance Rep From Date: 19-Apr-12 To Date: 19/4/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Apr-12	06:00	6261	Sushant	SRI	PLU	MA	275	18:00	1.5	G	On Ac.	412.5
19-Apr-12	06:00	6264	Bappy	SRI	PLU	MA	275	18:00	1.5	G	On Ac.	412.5
19-Apr-12	06:00	6262	Prabhakar	SRI	PLU	MH	175	18:00	1.5	G	On Ac.	262.5
19-Apr-12	06:01	6294	Sanjay	SRI	PLU	MA	275	18:00	1.5	G	On Ac.	412.5
19-Apr-12	06:01	6260	Srikanth	SRI	PLU	CT	350	18:00	1.5	G	On Ac.	525
19-Apr-12	06:01	6023	Sathyamma	MAN	EAR	FH	170	18:00	1.5	G	Job Work	255
19-Apr-12	06:02	6024	Venkatamma	MAN	EAR	FH	170	18:00	1.5	G	Job Work	255
19-Apr-12	06:02	6031	Shamlama	MAN	EAR	FH	170	18:00	1.5	G	Job Work	255
19-Apr-12	09:00	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Apr-12	09:00	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:00	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Apr-12	09:01	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Apr-12	09:01	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:01	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:02	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:02	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:02	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Apr-12	09:03	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Apr-12	09:03	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Apr-12	09:03	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:04	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:04	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:04	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:05	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Apr-12	09:05	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:05	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Apr-12	09:06	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:06	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Apr-12	09:06	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Apr-12	09:07	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
19-Apr-12	09:07	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Apr-12	09:07	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:08	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
19-Apr-12	09:08	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
19-Apr-12	09:09	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Apr-12	09:09	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Apr-12	09:09	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Apr-12	09:10	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Apr-12	09:10	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:10	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Apr-12	09:11	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
19-Apr-12	09:11	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

Checked by: [Signature]  
 Ass. Admin. Manager  
 Page 1 of 3

20 April, 2012

Certified by: [Signature]  
 Project Manager/Engg.  
 MODI VENTURES


Certified by: [Signature]  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By [Signature] Dt 20/04/12  
 MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Apr-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:12	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:12	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Apr-12	09:12	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Apr-12	09:13	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Apr-12	09:13	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:13	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:14	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Apr-12	09:14	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Apr-12	09:14	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
19-Apr-12	09:15	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	180
19-Apr-12	09:15	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	Dept.	325
19-Apr-12	09:15	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	180
19-Apr-12	09:16	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Apr-12	09:16	6102	Ganulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
19-Apr-12	09:16	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Apr-12	09:17	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
19-Apr-12	09:17	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
19-Apr-12	09:17	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
19-Apr-12	09:18	6328	Husen	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
19-Apr-12	09:18	6183	Venkataiah	MAN	EAR	MH	190	18:00	1	CA	Dept.	190
19-Apr-12	09:18	6327	Lalbadser	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
19-Apr-12	09:19	6036	Laxmaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
19-Apr-12	09:19	6022	Buchaiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
19-Apr-12	09:19	6271	Saraiah	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
19-Apr-12	09:20	6185	Chandraiaha	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
19-Apr-12	09:20	6027	Narshima	MAN	EAR	MH	190	18:00	1	CA	Job Work	190
19-Apr-12	09:20	6040	Hamsa	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
19-Apr-12	09:21	6326	Rameeza	MAN	EAR	FH	170	18:00	1	CA	Dept.	170
19-Apr-12	09:21	6325	Subabani	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Apr-12	09:21	6028	Tulsamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Apr-12	09:22	6030	Nilaveni	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Apr-12	09:22	6026	Venkatamma	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Apr-12	09:22	6025	Rajeshwari	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Apr-12	09:23	6186	Chandrakala	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Apr-12	09:23	6032	Laxmi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Apr-12	09:23	6035	Prathima Devi	MAN	EAR	FH	170	18:00	1	CA	Job Work	170
19-Apr-12	09:24	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	Dept.	275
19-Apr-12	09:24	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
19-Apr-12	09:24	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	CA	Dept.	275
19-Apr-12	09:25	6135	Ashok	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
19-Apr-12	09:25	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
19-Apr-12	09:25	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
19-Apr-12	09:26	6155	Mallesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

20 April, 2012

Certified by:  
  
 Project Manager/Insgg.  
 MODI VENTURES

Certified by:  



By  Dt 20/04/12  
 MODI VENTURES


Checked by:  
  
 Page 2 of 3  
 Asst. Admin. Manager  
 (A/11)


400/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Apr-12	09:26	6154	Sidu	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
19-Apr-12	09:26	6158	B.Raju	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
19-Apr-12	09:27	6161	Rahul	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
19-Apr-12	09:27	6188	Gajaand	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
19-Apr-12	09:27	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
19-Apr-12	09:28	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	✓	G	Nil / By V	350
19-Apr-12	09:28	6121	Mewalai	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
19-Apr-12	09:28	6120	Ajay	RAM	CAR	MA	275	18:00	✓	G	On Ac.	275
19-Apr-12	09:29	6164	Dharmendar	JAN	TIL	MH	200	20:00	✓	G	On Ac.	200
19-Apr-12	09:29	6257	Ramjagat	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
19-Apr-12	09:29	6165	Rajesh	JAN	TIL	MH	200	18:00	✓	G	On Ac.	200
19-Apr-12	09:30	6180	Rajan	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
19-Apr-12	09:30	6246	Talai	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
19-Apr-12	09:30	6163	Ramjagath	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
19-Apr-12	09:31	6248	Akshay	TAN	PLU	MA	275	18:00	✓	G	Job Work	275
19-Apr-12	09:31	6243	Sanjeev	JAN	TIL	MA	450	18:00	✓	G	On Ac.	450
19-Apr-12	09:31	6171	Kondal Rao	TAN	PLU	MA	275	18:00	✓	G	Job Work	275
19-Apr-12	09:32	6313	Vijay Babu	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
19-Apr-12	09:32	6168	SK Sameer	TAN	PLU	MA	275	20:00	✓	G	Job Work	275
19-Apr-12	09:32	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	✓	G	Job Work	350
19-Apr-12	09:33	6147	Muthyan	VSR	ELE	MH	185	18:00	✓	G	On Ac.	185
19-Apr-12	09:33	6146	Srikanth	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
19-Apr-12	09:33	6144	V.Srinivas	VSR	ELE	CT	350	18:00	✓	G	On Ac.	350
19-Apr-12	09:34	6303	Vinod Gupta	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
19-Apr-12	09:34	6302	Mukesh	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
19-Apr-12	09:34	6140	Aslam	PPR	WEL	MA	300	18:00	✓	G	Job Work	300
19-Apr-12	09:35	6301	Anand	SHR	PAI	MA	275	20:00	✓	G	Nil / By V	275
19-Apr-12	09:35	6304	Ajay	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
19-Apr-12	09:35	6195	Gagan	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
19-Apr-12	09:36	6196	Naveen	JBA	WAP	MH	0	18:00	✓	G	Nil / By V	0
19-Apr-12	09:36	6223	Hanmanthu	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
19-Apr-12	09:36	6224	Kesanma	JBA	WAP	FH	0	18:00	✓	G	Nil / By V	0
19-Apr-12	09:37	6225	Laxmi	JBA	WAP	FH	0	18:00	✓	G	Nil / By V	0
19-Apr-12	09:37	6199	Kant Ram	JBA	WAP	MH	0	18:00	✓	G	Nil / By V	0
19-Apr-12	09:37	6231	Ismile	JBA	WAP	MA	0	18:00	✓	G	Nil / By V	0
19-Apr-12	09:38	6310	G.Vijay Kuma	GSR	CIV	MA	325	18:00	✓	G	On Ac.	325
19-Apr-12	09:38	6308	Sujatha	GSR	CIV	FH	160	18:00	✓	G	On Ac.	160
19-Apr-12	09:39	6312	Shashi	GSR	CIV	MA	325	18:00	✓	G	On Ac.	325
19-Apr-12	09:39	6125	Satish Kumar	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
19-Apr-12	09:39	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
19-Apr-12	09:40	6229	Nagesh	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
19-Apr-12	09:40	6156	A.Raju	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275

20 April, 2012

Checked by:  
  
 Admin. Manager  
 (1/12)

Certified by:  
  
 Project Manager/Eng.  
 MODI VENTURES

Certified by:  


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 20/04/12  
 MODI VENTURES

GMG-II Attendance Value Report From Date: 13/4/12 To Date: 19/4/12

Contractor Name	A.Jyothi Babu (Water Proofing)	
Payment Type	Nil / By Vendor	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (3 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	8
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	3
Summary for 'Payment Type' = Nil / By Vendor (9 detail records)	Sum	17
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (9)	Sum	17
Contractor Name	A.Ramullu (Carpenter)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	13
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum	13
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (6 detail rec)	Sum	13
Contractor Name	B.Hanumanth (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	41
Summary for 'Payment Type' = Nil / By Vendor (9 detail records)	Sum	44
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (9 d)	Sum	44
Contractor Name	B.Sudharshan (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Summary for 'Payment Type' = Dept. (5 detail records)	Sum	5
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (5 detai	Sum	5
Contractor Name	Dayanand (Civil Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Summary for 'Payment Type' = Dept. (6 detail records)	Sum	6
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	41
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	93
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	59
Summary for 'Payment Type' = On Ac. (21 detail records)	Sum	199
Summary for 'Contractor Name' = Dayanand (Civil Work) (27 detail r	Sum	

Checked by:  
193  
199  
Asst. Admin. Manager  
Page 1 of 5 (Audit)

20 April, 2012

Certified by:  
*Ru*  
Project Manager / In-charge  
MODI VENTURES

Certified by:  
*msw*  
Project Manager  
MODI VENTURES

CHECKED  
QUALITY/QUANTITY  
By *RL* Dt *20/04/12*  
MODI VENTURES



Contractor Name	G.Mannem (Earth Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)		
Worker Skill	MH	Sum 12
Summary for 'Worker Skill' = MH (7 detail records)		
Summary for 'Payment Type' = Dept. (13 detail records)		Sum 14
Payment Type	Job Work	Sum 26
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)		
Worker Skill	MH	Sum 62.5
Summary for 'Worker Skill' = MH (7 detail records)		
Summary for 'Payment Type' = Job Work (14 detail records)		Sum 35
Summary for 'Contractor Name' = G.Mannem (Earth Work) (27 detail)		Sum 97.5
Contractor Name	G.Snehalatha (Earth Work)	Sum 123.5
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (3 detail records)		
Worker Skill	MH	Sum 19
Summary for 'Worker Skill' = MH (3 detail records)		
Summary for 'Payment Type' = Job Work (6 detail records)		Sum 18
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (6 detail)		Sum 37
Contractor Name	G.Srinivas (Civil Work)	Sum 37
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)		
Worker Skill	MA	Sum 5
Summary for 'Worker Skill' = MA (7 detail records)		
Summary for 'Payment Type' = On Ac. (12 detail records)		Sum 14
Summary for 'Contractor Name' = G.Srinivas (Civil Work) (12 detail)		Sum 19
Contractor Name	Janardhan Prasad (Tiles Work)	Sum 19
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)		
Summary for 'Payment Type' = Dept. (1 detail record)		Sum 2
Payment Type	Job Work	Sum 2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)		
Worker Skill	MH	Sum 3
Summary for 'Worker Skill' = MH (2 detail records)		
Summary for 'Payment Type' = Job Work (4 detail records)		Sum 2
Payment Type	On Ac.	Sum 5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)		
Worker Skill	MH	Sum

Checked by:  
31  
Asst. Adm. Manager  
(Audit)  
Page 2 of 5

20 April, 2012


Certified by:  
RA  
Project Manager/Engg.  
MODI VENTURES


Certified by:  
Asst. Adm. Manager  
MODI VENTURES


CHECKED  
QUALITY/QUANTITY  
By: [Signature] Dt: 20/04/12  
MODI VENTURES


Summary for 'Worker Skill' = MH (6 detail records)	Sum	11
Summary for 'Payment Type' = On Ac. (13 detail records)	Sum	42
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (1	Sum	49
Contractor Name	K.Krishna (Hacking Work)	
Payment Type	Job Work	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (2 detail records)	Sum	2
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	7
Summary for 'Payment Type' = Job Work (4 detail records)	Sum	9
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (4 detai	Sum	9
Contractor Name	K.Mohan Rao (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Summary for 'Payment Type' = Dept. (1 detail record)	Sum	2
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	14
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	6
Summary for 'Payment Type' = On Ac. (18 detail records)	Sum	26
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (19 det	Sum	28
Contractor Name	Kaileshwar (Civil Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	12
Summary for 'Payment Type' = Dept. (6 detail records)	Sum	12
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (4 detail records)	Sum	4
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	46
Worker Skill	HM	
Summary for 'Worker Skill' = HM (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	30
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	49
Summary for 'Payment Type' = On Ac. (29 detail records)	Sum	135
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (35 detail	Sum	147
Contractor Name	P.Praveen Kumar(Welder)	
Payment Type	Job Work	
Worker Skill	MA	

20 April, 2012

Checked by:  
  
 Asst. Admin. Manager  
 Page 3 of 5 (Audit)


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


Certified by:  
  
 Asst. Admin. Manager



CHECKED  
 QUALITY/QUANTITY  
 By  Dt 20/04/12  
 MODI VENTURES

Summary for 'Worker Skill' = MA (5 detail records)			
Worker Skill	MH	Sum	5
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = Job Work (8 detail records)		Sum	8
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (8 detail		Sum	8
Contractor Name	R.Babu Rao (Centring)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	3
Summary for 'Payment Type' = On Ac. (4 detail records)		Sum	9
Summary for 'Contractor Name' = R.Babu Rao (Centring) (4 detail re		Sum	9
Contractor Name	Sirisha (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	29
Summary for 'Payment Type' = Nil / By Vendor (7 detail records)		Sum	29
Summary for 'Contractor Name' = Sirisha (Painting Work) (7 detail re		Sum	29
Contractor Name	Sreekanth Jena (Plumbing work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (7 detail records)		Sum	7.5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	23.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	5.5
Summary for 'Payment Type' = On Ac. (19 detail records)		Sum	36.5
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (1		Sum	36.5
Contractor Name	Tanveer Khan (Plumber Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	13
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	19
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (12		Sum	19
Contractor Name	V.Srinivas (Electrical Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	
Worker Skill	MH		

20 April, 2012

Certified by:  
  
 Project Manager/Chief  
 MODI VENTURES

Certified by:  


Checked by:  
  
 Page 4 of 9  
 Asst. Admin. Manager  
 MODI VENTURES  
 QUALITY/QUANTITY  
 By  Dt 20/04/12  
 MODI VENTURES

Summary for 'Worker Skill' = MH (6 detail records)  
 Summary for 'Payment Type' = On Ac. (18 detail records)  
 Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (18 d

Sum	7
Sum	36
Sum	36
Grand Total	828

20 April, 2012

Checked by: *[Signature]*  
 Asst. Project Manager  
 Page 5 of 5

Certified by:  
*[Signature]*  
 Project Manager / Insp.  
 MODI VENTURES

Certified by:  
*[Signature]*  
 Asst. Project Manager

CHECKED  
 QUALITY/QUANTITY  
 By: *[Signature]* Dt: 20/04/12  
 MODI VENTURES

# GMG-II Building Material Rates Report

Supplier Name


Material Type	Rate
---------------	------


Supplier Name KVR Enterprise

Material Type	Rate
Red Bricks in Nos	2.94

Supplier Name Sai Vishal Enterprises

Material Type	Rate
40 mm Metal in cft	13.65
Baby Chips in cft	16.8
Fine Robo Sand	735
Stone dust in cft	22.57

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

# GMG-II Building Material Rates Report

Supplier Name

Material Type	Rate
---------------	------

Supplier Name Sai Vishal Enterprises

Material Type	Rate
---------------	------

Baby Chips in cft 16.8

Fine Robo Sand 735

*[Handwritten signature]*

Checked by:  
*[Signature]*  
Asst. Admin. Manager  
(Audit)

Certified by:  
*[Signature]*  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
*[Signature]*  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By *[Signature]* Dt 27/04/12  
MODI VENTURES

**GMG-II Hire Charges Report** From: 13/4/12 To: 19/4/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
100	16-Apr-12	R. Bhupal	Tractor	AP 29V 2012	11:49	12:02	Debris	1	210 Per Trip	210
101	16-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	12:26	12:31	Debris	1	210 Per Trip	210
102	16-Apr-12	R. Bhupal	Tractor	AP 29V 2012	15:06	15:17	Debris	1	210 Per Trip	210
103	16-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	14:00	14:07	Debris	1	210 Per Trip	210
104	16-Apr-12	R. Bhupal	Tractor	AP 29V 2012	14:41	14:54	Debris	1	210 Per Trip	210
105	16-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	15:10	15:18	Debris	1	210 Per Trip	210
106	16-Apr-12	R. Bhupal	Tractor	AP 29V 2012	15:38	15:52	Debris	1	210 Per Trip	210
107	16-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	16:28	16:36	Debris	1	210 Per Trip	210
108	16-Apr-12	R. Bhupal	Tractor	AP 29V 2012	17:13	17:30	Debris	1	210 Per Trip	210
109	17-Apr-12	R. Bhupal	Tractor	AP 29V 2012	10:15	10:21	Debris	1	210 Per Trip	210
110	17-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	10:38	10:52	Debris	1	210 Per Trip	210
111	17-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	11:34	11:44	Debris	1	210 Per Trip	210
112	17-Apr-12	R. Bhupal	Tractor	AP 29V 2012	11:28	11:47	Debris	1	210 Per Trip	210
113	17-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	12:22	12:45	Robo Sand	1	210 Per Trip	210
114	17-Apr-12	R. Bhupal	Tractor	AP 29V 2012	14:27	14:27	Debris	1	210 Per Trip	210
115	17-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	13:59	14:27	Debris	1	210 Per Trip	210
116	17-Apr-12	R. Bhupal	Tractor	AP 29V 2012	14:53	15:01	Debris	1	210 Per Trip	210
117	17-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	15:17	15:23	Robo Sand	1	210 Per Trip	210
118	17-Apr-12	R. Bhupal	Tractor	AP 29V 2012	15:34	16:04	Robo Sand	1	210 Per Trip	210
119	17-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	15:57	16:07	Dust	1	210 Per Trip	210
120	17-Apr-12	R. Bhupal	Tractor	AP 29V 2012	16:59	17:12	Sand	1	210 Per Trip	210
121	17-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	17:02	17:08	Sand	1	210 Per Trip	210
122	18-Apr-12	R. Bhupal	Tractor	AP 29V 2012	10:00	10:38	6" Brick	1	210 Per Trip	210
123	18-Apr-12	V. Ravinder	Gun Machine	-	10:30	12:30	G-110 Duct at Drainage Hole Chh.	240	1.35 Per Piece	324
124	18-Apr-12	Ch. Bikshapathi	Tractor	AP 24C 6152	10:44	11:14	Robo Sand	2	160 Per Hour	320
125	18-Apr-12	R. Bhupal	Tractor	AP 29V 2012	14:31	14:55	Debris	1	210 Per Trip	210
126	18-Apr-12	Ch. Bikshapathi	Tractor	AP 24C 6152	12:09	12:22	Mortgan	1	210 Per Trip	210
127	18-Apr-12	R. Bhupal	Tractor	T/R	12:17	12:45	Debris	1	210 Per Trip	210

20 April, 2012

Project Manager/Asst. Manager  
MODI VENTURES

Asst. Admin. Manager  
MODI VENTURES

BY: *[Signature]*  
20/04/12

Asst. Admin. Manager  
(Admin)

**CHECKED**

Page 1 of 3

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
128	18-Apr-12	R. Bhupal	Tractor	AP 29V 2012	12:36	13:12	Debris	1	210 Per Trip	210
129	18-Apr-12	Ch. Bikshapathi	Tractor	AP 24C 6152	13:00	13:17	Robo Sand	1	210 Per Trip	210
130	18-Apr-12	R. Bhupal	Tractor	T/R	14:20	14:29	Debris	1	210 Per Trip	210
131	18-Apr-12	R. Bhupal	Tractor	AP 29V 2012	14:42	14:50	Debris	1	210 Per Trip	210
132	18-Apr-12	R. Bhupal	Tractor	T/R	15:09	14:51	Debris	1	210 Per Trip	210
133	18-Apr-12	R. Bhupal	Tractor	AP 29V 2012	15:31	16:17	Debris	1	210 Per Trip	210
134	18-Apr-12	Ch. Bikshapathi	Tractor	AP 24C 6152	16:20	17:13	6" Brick	1	210 Per Trip	210
135	18-Apr-12	R. Bhupal	Tractor	T/R	16:38	17:00	Debris	228	1.35 Per Piece	307.8
136	18-Apr-12	R. Bhupal	Tractor	AP 29V 2012	17:09	17:26	Debris	1	210 Per Trip	210
137	18-Apr-12	Ch. Bikshapathi	Tractor	AP 24C 6152	17:31	18:05	Debris	1	210 Per Trip	210
138	18-Apr-12	R. Bhupal	Tractor	T/R	17:57	18:07	Debris	1	210 Per Trip	210
139	19-Apr-12	R. Bhupal	Tractor	T/R	10:06	10:16	Debris	1	210 Per Trip	210
140	19-Apr-12	R. Bhupal	Tractor	AP 29V 2012	11:10	11:19	Metram	1	210 Per Trip	210
141	19-Apr-12	Ch. Bikshapathi	Tractor	AP 24C 6152	11:29	11:39	Debris	1	210 Per Trip	210
142	19-Apr-12	R. Bhupal	Tractor	T/R	11:38	11:50	Debris	1	210 Per Trip	210
143	19-Apr-12	R. Bhupal	Tractor	AP 29V 2012	12:09	12:18	Debris	1	210 Per Trip	210
144	19-Apr-12	Ch. Bikshapathi	Tractor	AP 24C 6152	12:20	13:10	6" Brick	1	210 Per Trip	210
145	19-Apr-12	R. Bhupal	Tractor	AP 29V 2012	13:34	13:45	Debris	240	1.35 Per Piece	324
146	19-Apr-12	R. Bhupal	Tractor	T/R	13:46	13:45	Debris	1	210 Per Trip	210
147	19-Apr-12	Ch. Bikshapathi	Tractor	AP 24C 6152	14:48	15:04	20mm Metal	1	210 Per Trip	210
148	19-Apr-12	R. Bhupal	Tractor	T/R	15:04	15:16	Robo Sand	1	210 Per Trip	210
149	19-Apr-12	R. Bhupal	Tractor	AP 29V 2012	15:15	15:29	Debris	1	210 Per Trip	210
150	19-Apr-12	Ch. Bikshapathi	Tractor	AP 24C 6152	15:35	15:53	Robo Sand	1	210 Per Trip	210
151	19-Apr-12	R. Bhupal	Tractor	T/R	15:58	16:06	20mm Metal	1	210 Per Trip	210
152	19-Apr-12	Ch. Bikshapathi	Tractor	AP 24C 6152	16:29	16:34	20mm Metal	1	210 Per Trip	210
153	19-Apr-12	R. Bhupal	Tractor	AP 29V 2012	16:32	16:41	Debris	1	210 Per Trip	210
154	19-Apr-12	R. Bhupal	Tractor	T/R	16:47	17:02	Sand	1	210 Per Trip	210
155	19-Apr-12	Ch. Bikshapathi	Tractor	AP 24C 6152	17:39	17:40	Debris	1	210 Per Trip	210
81	13-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	11:14	11:32	Debris	1	210 Per Trip	210
82	13-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	12:08	12:23	Debris	1	210 Per Trip	210

20 April, 2012

Certified by: *RK*

Project Manager/Chrgs.  
MODI VENTURES

Certified by: *NR*

Asst. Admin. Manager  
Modi Ventures

CHECKED

QUANTITY/QUANTITY

BY *Dr* Dt 26/04/12

MODI VENTURES


Page 2 of 3


Asst. Admin. Manager  
(Amdit)





Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
<del>83</del>	13-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	13:09	13:03	Morrum	1	210 Per Trip	210
<del>84</del>	13-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	14:23	14:28	Debris	1	210 Per Trip	210
<del>85</del>	13-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	15:14	15:37	Sand	1	210 Per Trip	210
<del>86</del>	13-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	16:01	16:19	Sand	1	210 Per Trip	210
<del>87</del>	13-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	16:58	16:59	Debris	1	210 Per Trip	210
<del>88</del>	13-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	17:31	17:34	Debris	1	210 Per Trip	210
<del>89</del>	14-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	10:27	10:30	Debris	1	210 Per Trip	210
<del>90</del>	14-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	11:05	11:38	Morrum	1	210 Per Trip	210
<del>91</del>	14-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	12:08	12:32	Debris	1	210 Per Trip	210
<del>92</del>	14-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	13:13	13:34	Debris	1	210 Per Trip	210
<del>93</del>	14-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	14:46	14:45	Sand	1	210 Per Trip	210
<del>94</del>	14-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	15:13	15:22	Sand	1	210 Per Trip	210
<del>95</del>	14-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	16:59	16:41	Debris	1	210 Per Trip	210
<del>96</del>	14-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	17:35	16:58	Debris	1	210 Per Trip	210
<del>97</del>	14-Apr-12	Ch. Bikshapathi	Tractor	AP 29V 2012	11:05	11:45	Debris	1	210 Per Trip	210
<del>98</del>	16-Apr-12	R. Bhupal	Tractor	AP 24 C 6152	11:05	11:45	Debris	1	210 Per Trip	210
<del>99</del>	16-Apr-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	11:27	11:34	Debris	1	210 Per Trip	210

20 April, 2012

Certified by:  
  
 Project Manager/COO  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED BY:  
  
 Asst. Admin. Manager  
 (Audio)  
 Page 3 of 3

QUALITY QUANTITY  
 BY:   
 Dt: 20/04/12

**GMG - II Outward Report**

From: 13/4/12


To: 19/4/12

No	Date	Time	To Location	Item Categori	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
<del>4</del>	<del>13-Apr-12</del>	<del>11:45</del>	<del>Vivid World</del>	<del>Cartridge-Refilling</del>	<del>12A</del>	<del>1 No</del>	<del>3988</del>	<del>AP 09AV023</del>	<del>Bhola</del>	<del>Naveen</del>		
<del>5</del>	<del>16-Apr-12</del>	<del>16:40</del>	<del>Sabhir Scrap</del>	<del>Steel Scrap</del>		<del>580 kgs</del>	<del>3989</del>	<del>AP 36U549</del>	<del>Bhola</del>	<del>Sabhir</del>		
<del>6</del>	<del>17-Apr-12</del>	<del>14:30</del>	<del>Sabhir Scrap</del>	<del>Black Curing Pipe</del>		<del>50 kgs</del>	<del>3990</del>	<del>AP 28JA314</del>	<del>Bhola</del>	<del>Shabir</del>		
<del>6</del>	<del>17-Apr-12</del>	<del>14:40</del>	<del>Sabhir Scrap</del>	<del>PVC Scrap</del>		<del>100 kgs</del>	<del>3990</del>	<del>AP 28TA314</del>	<del>Bhola</del>	<del>Shabir</del>		
<del>7</del>	<del>19-Apr-12</del>	<del>10:35</del>	<del>Paramantr Residency Ph</del>	<del>Motor-Starter</del>	<del>Single Phase</del>	<del>1 No</del>	<del>3991</del>	<del>AP 29AH359</del>	<del>Bhola</del>	<del>Sudhakar</del>		

Project Manager  
**MDI VENTURES**

Asst. Admin. Manager  
**MDI VENTURES**

Checked by  
 Asst. Admin. Manager  
 (Audit)

**CHECKED**  
 QUALITY/QUANTITY  
 By   
 Dt 26/04/12  
**MDI VENTURES**

# GMC - II Building Material Inward Detailed Report

From: 13/4/12

To: 19/4/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
<del>10</del>	<del>14-Apr-12</del>	<del>13:36</del>	<del>Sai Vishal Enterprises</del>	<del>40 mtr/Ketal in cft</del>	<del>200</del>	<del>AP 15U 4191</del>	<del>Party</del>	<del>Security</del>	<del>2730</del>
<del>11</del>	<del>16-Apr-12</del>	<del>14:48</del>	<del>Sai Vishal Enterprises</del>	<del>Fine Redd Sand</del>	<del>12.91</del>	<del>AP 16TX 2160</del>	<del>Party</del>	<del>Security</del>	<del>9488.85</del>
<del>12</del>	<del>17-Apr-12</del>	<del>09:50</del>	<del>Sai Vishal Enterprises</del>	<del>Baby Chips in cft</del>	<del>300</del>	<del>AP 16TX 2160</del>	<del>Party</del>	<del>Security</del>	<del>5040</del>
<del>13</del>	<del>17-Apr-12</del>	<del>13:12</del>	<del>Sai Vishal Enterprises</del>	<del>Baby Chips in cft</del>	<del>300</del>	<del>AP 16TX 2160</del>	<del>Party</del>	<del>Security</del>	<del>5040</del>
<del>14</del>	<del>17-Apr-12</del>	<del>16:31</del>	<del>Sai Vishal Enterprises</del>	<del>Stone dust in cft</del>	<del>300</del>	<del>AP 16TX 2160</del>	<del>Party</del>	<del>Security</del>	<del>5040</del>
<del>15</del>	<del>18-Apr-12</del>	<del>11:28</del>	<del>KVR Enterprise</del>	<del>Red Bricks in Nos</del>	<del>5000</del>	<del>AP 29T 0782</del>	<del>Party</del>	<del>Security</del>	<del>6771</del>
<del>16</del>	<del>19-Apr-12</del>	<del>17:45</del>	<del>Sai Vishal Enterprises</del>	<del>Baby Chips in cft</del>	<del>300</del>	<del>AP 16TX 2160</del>	<del>Party</del>	<del>Security</del>	<del>14700</del>
									<del>5040</del>

Project Manager/Supp  
MODI VENTURES  
*RA*

Asst. Admin. Manager  
MODI VENTURES  
*MS*

Checked by:  
Asst. Admin. Manager  
(Audi)  
*[Signature]*

CHECKED  
QUALITY/QUANTITY  
BY *At* *20/04/12*  
MODI VENTURES

# GMG - II General Materials Inward Table Repo

From: 13/4/12

To: 19/4/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No.	V. No	Del. By	Received by
71	13-Apr-12	10:30	Vivid World		Cartridge Drum	12A	2	Nos		14427	By Bike	Naveen	Security
72	13-Apr-12	10:30	Vivid World		Cartridge Refilling Black	12A	2	Nos		14427	By Bike	Naveen	Security
73	13-Apr-12	10:40	Balaji Traders		ACE Paper 4115	20 Ltrs	2	Cart		19082	By Bike	Naveen	Security
73	13-Apr-12	10:45	Balaji Traders		Red Paper	120X6	50	Nos		19082	By Bike	Hannanth	Security
73	13-Apr-12	10:45	Balaji Traders		Tarpain oil	4.5 ltrs	1	Mo		19088	By Bike	Raju	Security
74	13-Apr-12	10:45	Balaji Traders		Roller sponge		4	Nos		19088	By Bike	Raju	Security
75	13-Apr-12	11:00	Dhanlaxmi/Elect		Casing Bit	10mm	15	Nos		15088	By Bike	Raju	Security
75	13-Apr-12	11:15	Arttek Paints		PVC Elbow	40mm	6	Nos		1415	By Hand	Sreekanth	Security
75	13-Apr-12	11:15	Arttek Paints		PVC Tee	40mm	1	Nos		1415	By Hand	Sreekanth	Security
76	13-Apr-12	11:28	Veerabhadra Sw		Solid Brick	40mm	700	Nos		457	By Hand	Sreekanth	Security
77	13-Apr-12	12:00	Krishna Traders		Nut bolt	16X8X6	2	nos		1342	AP 9W 66	Party	Security
78	13-Apr-12	14:00	Sridhar Furnitur		Barna Peak Beeding	5/16	50	Nos		1342	By Bike	Narender	Security
78	13-Apr-12	14:00	Sridhar Furnitur		Barna Teak Beeding	7X2 1/2"	10	Nos			AP 09TA 0	Party	Security
79	13-Apr-12	14:00	Sridhar Furnitur		Baryal Teak Beeding	7X2 1/2"	80	Nos			AP 09TA 0	Party	Security
80	13-Apr-12	16:30	Shubham/Entrep		A/c Rolland Sheets	7X11"X1/2	300	Nos			AP 09TA 0	Party	Security
80	13-Apr-12	16:30	Nagina Industria		Fishers	5gpr	20	Pkt		13598	AP 29T 99	Shiva	Security
81	13-Apr-12	16:30	Nagina Industria		Fishers	6mm	10	Pkt		050	AP 29T 99	Shiva	Security
82	13-Apr-12	17:30	Cosma Durables		SS Sink	29X17"	10	Nos		080	AP 29T 99	Shiva	Security
83	13-Apr-12	17:30	Pratful Sanitary		Loft Tank	29g Lis	10	Nos		275	AP 29T 99	Shiva	Security
84	14-Apr-12	09:28	Balaji Traders		OBP White	20g	3	Can		6323	By Auto	Party	Security
85	14-Apr-12	10:36	Dhanlaxmi/Elect		Broyan Enamel	500ml	1	No.		19060	By Bike	Raju	Security
86	14-Apr-12	14:49	Sai Data Pyash		Solid Brick	16X8X4	400	Nos			By Hand	Anand	Security
87	14-Apr-12	17:00	G.Krishna Mur		Buyal		2	Nos		01	AP 29V 81	Party	Security
87	14-Apr-12	17:00	G.Krishna Mur		Colin	500ml	6	Nos		13625	AP 29T 99	Shiva	Security
87	14-Apr-12	17:00	G.Krishna Mur		Vin Bar Soaps		6	Nos		13625	AP 29T 99	Shiva	Security
87	14-Apr-12	17:00	G.Krishna Mur		Air Freshner		3	Nos		13625	AP 29T 99	Shiva	Security
87	14-Apr-12	17:00	G.Krishna Mur		Mopring Stick		6	Nos		13625	AP 29T 99	Shiva	Security
87	14-Apr-12	17:00	G.Krishna Mur		Bombay Broom		6	Nos		13625	AP 29T 99	Shiva	Security
87	14-Apr-12	17:00	G.Krishna Mur		Acid Bottle	Big	36	Bottle		13625	AP 29T 99	Shiva	Security
87	14-Apr-12	17:00	G.Krishna Mur		Wiper	Big	6	Nos		13625	AP 29T 99	Shiva	Security
88	14-Apr-12	17:00	G.Krishna Mur		Phlyre	Big	24	Bottle		13625	AP 29T 99	Shiva	Security
88	14-Apr-12	17:00	G.Krishna Mur		Dettol Hand Wash	Big	6	Nos		13625	AP 29T 99	Shiva	Security

20 April, 2012

Confirmed by:

Project Manager/Execg.  
MOODI VENTURES

Confirmed by:

Asst. Admin. Manager  
MOODI VENTURES

CHECKED

QUALITY/QUANTITY

By:

01

20/04/12

MOODI VENTURES

Asst. Admin. Manager  
(Audi)

Security

Page 1 of 3

20 April, 2012

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
88	14-Apr-12	17:00	G.Krishna Murthi		Surf Detergent Powder		10	Nos		13626	AP 29T 99	Shiva	Security
88	14-Apr-12	17:00	G.Krishna Murthi		Yellow Cloth		12	Nos		13626	AP 29T 99	Shiva	Security
88	14-Apr-12	17:00	G.Krishna Murthi		White Cloth		12	Nos		13626	AP 29T 99	Shiva	Security
86	14-Apr-12	17:00	G.Krishna Murthi		Scrubber		12	Nos		13626	AP 29T 99	Shiva	Security
90	14-Apr-12	17:00	Renu Steel Tube		Bottle Trap	32mm	15	Nos		3881	AP 29T 99	Shiva	Security
91	16-Apr-12	10:20	Sri Pandit Pyawo		Laminated Sheet 1mm	8'x4'	30	Nos		810	AP 29T 99	Shiva	Security
92	16-Apr-12	10:30	Sai Datta Flyash		Solid Brick	16"X8"X4	400	Nos		02	AP 29V 81	Shiva	Security
93	16-Apr-12	11:00	Dhanrajani Elect		Welding rod		1	Pkt		1119	AP 29V 81	Party	Security
94	16-Apr-12	17:00	Vasavi Sales Co		PPC Cement	50kgs	440	Bags		2338	AP 29U 66	Aslam	Security
95	16-Apr-12	17:00	Sri Shiva Book		Pens Blue		1	Dozens					
95	16-Apr-12	17:00	SK Stationary		Duplicate Book		1	No					
96	17-Apr-12	09:53	Balaji Traders		Pens Black		1	Dozens					
96	17-Apr-12	09:53	Balaji Traders		OBD 3x69	20kg	1	Can					
96	17-Apr-12	09:53	Balaji Traders		Royal Paint 8471		1	Ltrs					
96	17-Apr-12	09:53	Balaji Traders		Royal Paint 9216		1	Ltrs					
96	17-Apr-12	09:53	Balaji Traders		Royal Paint 7747		1	Ltrs					
96	17-Apr-12	09:53	Balaji Traders		Royal Paint 7960		1	Ltrs					
96	17-Apr-12	09:53	Balaji Traders		Royal Paint 7835		1	Ltrs					
96	17-Apr-12	09:53	Balaji Traders		Royal Paint 7958		1	Ltrs					
96	17-Apr-12	09:53	Balaji Traders		Paint Brush		3	Nos					
96	17-Apr-12	09:53	Balaji Traders		ACE White	20 Ltrs	1	Can					
96	17-Apr-12	09:53	Balaji Traders		wood primer	11 Ltr	2	Nos					
97	17-Apr-12	10:30	Balaji Traders		Royal Paint 0942		1	Ltrs					
97	17-Apr-12	11:00	Jagdamba Ceme		Cutting Wheel		1	No					
98	17-Apr-12	12:00	Sir Sai Power		Cutting Blade		1	Nos					
99	17-Apr-12	12:30	Dhanrajani Elect		Cutting Blade		2	Nos		2634			
100	17-Apr-12	12:30	Mohd Haroon		Sheet		40	Nos		1128			
100	17-Apr-12	12:30	Mohd Haroon		POP	25kgs	4	Bags					
101	18-Apr-12	13:32	Sai Datta Flyash		Screws	16"X8"X6	600	Nos		03			
102	18-Apr-12	13:40	Brightway Elnin		Solid Brick	16"X8"X6	2,73	Ltrs		1789			
103	18-Apr-12	16:25	Sai Datta Flyash		Penel	16"X8"X6	600	Nos		02			
104	18-Apr-12	16:31	Sai Datta Flyash		Solid Brick	16"X8"X4	400	Nos		03			

RECEIVED BY:  
 Project Manager/AREA  
 MODI VENTURES

CONFIRMED BY:  
 Ass. Admin. Manager  
 MODI VENTURES

CHECKED  
 QUALITY QUANTITY  
 BY: 26/04/12  
 MODI VENTURES


CONFIRMED BY:  
 Ass. Admin. Manager  
 (A6011)  
 Page 2 of 3

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
108	18-Apr-12	16:45	Brightway Filin		Penrol		2.73	Ltrs		2718	By Bike	Narendar	Security
106	18-Apr-12	17:00	Dhanlaksmi Elect		Screw	20x3	60	Nos		1130	By hand	Chary	Security
106	18-Apr-12	17:00	Dhanlaksmi Elect		Screw	20x3	1	Box		1130	By hand	Chary	Security
107	19-Apr-12	10:30	Krishna Traders		Nut bolt	1/4"	36	Nos		1356	By Hand	Chary	Security
108	19-Apr-12	11:00	Dhanlaksmi Elect		PVC Elbow	1/4"	2	Nos			By Hand	Kishor	Security
109	19-Apr-12	12:00	Mohd Haroom		POP	25kgs	2	Nos			By Hand	Kishor	Security
109	19-Apr-12	12:00	Mohd Haroom		Botan	25kgs	2	Nos			By Hand	Kishor	Security
109	19-Apr-12	12:00	Mohd Haroom		Patti	25kgs	4	Nos			By Hand	Kishor	Security
110	19-Apr-12	12:00	Mohd Haroom		Lappan	20kg	200	Nos			By Hand	Kishor	Security
110	19-Apr-12	12:15	National Surface		Raw Silk	20lbs	40	Bags		118	By Auto	Ansary	Security
111	19-Apr-12	12:38	Durga Electrical		BR White Paint	4 lbs	1	Can		399	By Auto	Ansary	Security
111	19-Apr-12	12:38	Durga Electrical		Lappan	25kgs	10	Bags		399	By Auto	Ansary	Security
112	19-Apr-12	12:49	Sai Sales Agenc		Red Oxide	500prl	1	Can		399	By Auto	Ansary	Security
113	19-Apr-12	13:15	Sree Panduranga		Teak Wood	6.9x4x1 1/2	2	Can		20697	By Bike	Hamnanth	Security
113	19-Apr-12	13:15	Sree Panduranga		Teak Wood	20"x6"x1	95	Nos		821	By Auto	Ansary	Security
113	19-Apr-12	13:15	Sree Panduranga		Teak Wood	19"x8"x1	65	Nos		821	By Auto	Ansary	Security
113	19-Apr-12	13:15	Sree Panduranga		Teak Wood	20"x8"x1	65	Nos		821	By Auto	Ansary	Security
113	19-Apr-12	13:15	Sree Panduranga		Salwood	43"x3"x1	130	Nos		821	By Auto	Ansary	Security
114	19-Apr-12	13:31	Veerapadma Sw		Solid Brick	20"x4"x1	65	Nos		821	By Auto	Ansary	Security
115	19-Apr-12	15:00	Artel Paint		PVC Dummy	16x78x6	700	Nos		459	By Hand	Steekanth	Security

20 April, 2012

Project Manager  
MODI VENTURES

Asst. Admin. Manager  
MODI VENTURES

CHECKED  
QUALITY QUANTITY  
By  D1  
20/04/12  
MODI VENTURES


Asst. Admin. Manager  
(Apdt)  
Page 3 of 3


# GMG-II Cement Register Report


From: 13/4/12


To: 19/4/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
54	13-Apr-12	14:00	Tiles Work	PPC	C/H	10	Security
55	13-Apr-12	14:30	Plastering	PPC	G	15	Security
56	13-Apr-12	15:15	Plastering	PPC	G	10	Security
57	14-Apr-12	09:30	Water Proofing	OPC	G	1	Security
58	14-Apr-12	10:15	CA works	PPC	G	4	Security
59	14-Apr-12	12:30	Tiles Work	PPC	G	5	Security
60	14-Apr-12	16:30	Brick Work	PPC	G	10	Security
61	16-Apr-12	11:00	Received	PPC	G	440	Security
62	16-Apr-12	11:30	Tiles Work	PPC	G	5	Security
63	16-Apr-12	14:30	Plastering	PPC	G	20	Security
64	16-Apr-12	13:00	Tiles Work	PPC	G	1	Security
65	16-Apr-12	15:15	Brick Work	PPC	G	10	Security
66	17-Apr-12	11:00	Tiles Work	PPC	G	3	Security
67	17-Apr-12	11:55	Tiles Work	PPC	G	3	Security
68	17-Apr-12	14:00	Plastering	PPC	G	10	Security
69	17-Apr-12	14:15	Drainline work	PPC	G	7	Security
70	17-Apr-12	15:25	Brick Work	PPC	G	10	Security
71	18-Apr-12	10:00	Tiles Work	PPC	G	5	Security
72	18-Apr-12	14:00	Brick Work	PPC	G	10	Security
73	18-Apr-12	15:10	Drainline work	PPC	G	3	Security
74	18-Apr-12	15:10	Concrete Work	OPC	G	2	Security
75	18-Apr-12	15:30	Tiles Work	PPC	G	2	Security
76	18-Apr-12	16:15	Brick Work	PPC	G	10	Security
77	19-Apr-12	10:00	Tiles Work	PPC	G	4	Security
78	19-Apr-12	14:00	Tiles Work	PPC	G	5	Security
79	19-Apr-12	14:30	Brick Work	PPC	G	10	Security
80	19-Apr-12	15:10	Tiles Work	PPC	G	1	Security

Certified by:  
  
 Project Manager (Eng.)  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 20/04/12  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

# GMG -II Cement Register Balance Report

Date: 19/4/12

Cement Grade OPC

## Quantity in bags

Summary for 'Cement Grade' = OPC (1535 detail records)

Sum -68

Cement Grade PPC

## Quantity in bags

Summary for 'Cement Grade' = PPC (3100 detail records)

Sum -393

Grand Total -461

*OK*

Certified  
*Ru*  
Project Manager / Asst  
MODI VENTURES

Certified  
*MS*  
Asst. Admin. Manager  
Modi Ventures

QUALITY/QUANTITY  
By *MS* Dt 20/04/12  
MODI VENTURES

Checked by:  
*[Signature]*  
Asst. Admin. Manager  
(Audit)



Total = 143, 5/10 = 32. Dept = 02

43

GMG-II Detailed Attendance Rep From Date: 07-May-1 To Date: 7/5/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-May-12	09:00	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-May-12	09:00	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-May-12	09:00	6077	Hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-May-12	09:01	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-May-12	09:01	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-May-12	09:01	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-May-12	09:02	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-May-12	09:02	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-May-12	09:02	6050	Rékha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-May-12	09:03	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-May-12	09:03	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-May-12	09:03	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-May-12	09:04	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-May-12	09:04	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-May-12	09:04	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-May-12	09:05	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-May-12	09:05	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-May-12	09:05	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-May-12	09:06	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-May-12	09:06	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-May-12	09:06	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-May-12	09:07	6070	Nitilesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-May-12	09:07	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-May-12	09:07	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-May-12	09:08	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-May-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-May-12	09:08	6063	Sukit	AND	CIV	MA	325	18:00	1	G	Dept.	325
07-May-12	09:09	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-May-12	09:09	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
07-May-12	09:09	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-May-12	09:10	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
07-May-12	09:10	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
07-May-12	09:10	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-May-12	09:11	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-May-12	09:11	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-May-12	09:11	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-May-12	09:12	6090	Manrakan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-May-12	09:12	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-May-12	09:12	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
07-May-12	09:13	6106	Kameish	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
07-May-12	09:13	6211	Antushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
07-May-12	09:13	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
07-May-12	09:14	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

11 May, 2012

*[Handwritten signature]*

*[Handwritten signature]*


On Ac. Checked by: *[Signature]*  
 Page 1 of 4  
 Asst. Admin. Manager


QUALITY/QUANTITY  
 By *[Signature]* Dt 11/05/12  
 MODI VENTURES


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-May-12	09:14	6105	Govardhan	KAI	CIV	MA	325	18:00				
07-May-12	09:14	6079	Kileshwar	KAI	CIV	CT	350	18:00	1 G		On Ac.	325
07-May-12	09:15	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1 G		On Ac.	350
07-May-12	09:15	6111	lalitha	KAI	CIV	FH	160	18:00	1 G		On Ac.	325
07-May-12	09:15	6081	Shamir	KAI	CIV	MA	325	18:00	1 G		On Ac.	160
07-May-12	09:16	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1 G		On Ac.	325
07-May-12	09:16	6083	Nisha	KAI	CIV	FH	160	18:00	1 G		On Ac.	180
07-May-12	09:16	6214	Mohan	KAI	CIV	MH	180	18:00	1 G		On Ac.	160
07-May-12	09:17	6210	Bisharam	KAI	CIV	FH	160	18:00	1 G		On Ac.	180
07-May-12	09:17	6089	Rajesh	KAI	CIV	MA	325	18:00	1 G		On Ac.	160
07-May-12	09:17	6221	Mohan	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
07-May-12	09:18	6087	manoj	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
07-May-12	09:18	6101	Kirthan	KAI	CIV	MH	180	18:00	1 G		On Ac.	325
07-May-12	09:18	6092	kamleshwari	KAI	CIV	FH	160	18:00	1 G		On Ac.	180
07-May-12	09:19	6102	Ganulal	KAI	CIV	MA	325	18:00	1 G		On Ac.	160
07-May-12	09:19	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1 G		Dept.	325
07-May-12	09:19	6227	Naven	KAI	CIV	MH	180	18:00	1 G		Dept.	325
07-May-12	09:20	6086	Chota Ram	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
07-May-12	09:20	6084	latha	KAI	CIV	FH	160	18:00	1 G		On Ac.	180
07-May-12	09:20	6213	Rashan	KAI	CIV	MH	180	18:00	1 G		On Ac.	160
07-May-12	09:21	6333	Mallikarjun	MAN	EAR	MH	220	18:00	1 CA		On Ac.	180
07-May-12	09:21	6334	Madhitadi	MAN	EAR	MH	220	18:00	1 CA		Dept.	220
07-May-12	09:21	6336	Madhu swamy	MAN	EAR	MH	220	18:00	1 CA		Dept.	220
07-May-12	09:22	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
07-May-12	09:22	6332	Shanker	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
07-May-12	09:22	6027	Narshima	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
07-May-12	09:23	6337	Somulu	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
07-May-12	09:23	6335	Mahender	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
07-May-12	09:23	6328	Husen	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
07-May-12	09:24	6022	Buchaiah	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
07-May-12	09:24	6034	Kondaiah	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
07-May-12	09:24	6271	Saraiah	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
07-May-12	09:25	6183	Venkataiah	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
07-May-12	09:25	6037	Mahboob	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
07-May-12	09:25	6031	Shamlama	MAN	EAR	FH	200	18:00	1 CA		Job Work	220
07-May-12	09:26	6032	Laxmi	MAN	EAR	FH	200	18:00	1 CA		Dept.	200
07-May-12	09:26	6023	Sathyamma	MAN	EAR	FH	200	18:00	1 CA		Dept.	200
07-May-12	09:26	6300	Hemalatha	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
07-May-12	09:27	6324	Rameeza	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
07-May-12	09:27	6028	Tulsamma	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
07-May-12	09:27	6030	Nilaveni	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
07-May-12	09:28	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
07-May-12	09:28	6024	Venkatamma	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
07-May-12	09:28	6338	Madhulu	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
									1 CA		Job Work	200

11 May, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES




Asst. Accountant (Audit)  
 Page 2 of 4  
 QUALITY/QUANTITY  
 By  Dt 11/05/12  
 MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-May-12	09:29	6326	Rameeza	MAN	EAR	FH	200	20:00				
07-May-12	09:29	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
07-May-12	09:29	6329	Lami	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
07-May-12	09:30	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
07-May-12	09:30	6330	Bhulaxmi	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
07-May-12	09:30	6331	Madhamma	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
07-May-12	09:31	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
07-May-12	09:31	6293	Rajanand	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
07-May-12	09:31	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
07-May-12	09:32	6262	Prabhakar	SRI	PLU	MH	175	20:00	1	G	On Ac.	175
07-May-12	09:32	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
07-May-12	09:32	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
07-May-12	09:33	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-May-12	09:33	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-May-12	09:33	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-May-12	09:34	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-May-12	09:34	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-May-12	09:34	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-May-12	09:35	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
07-May-12	09:35	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
07-May-12	09:35	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
07-May-12	09:36	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
07-May-12	09:36	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
07-May-12	09:36	6136	Hari	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
07-May-12	09:37	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
07-May-12	09:37	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
07-May-12	09:37	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
07-May-12	09:38	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
07-May-12	09:38	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
07-May-12	09:38	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
07-May-12	09:39	6246	Talai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
07-May-12	09:39	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
07-May-12	09:39	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
07-May-12	09:40	6121	Mewalal	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
07-May-12	09:40	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
07-May-12	09:40	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
07-May-12	09:41	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
07-May-12	09:41	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1	G	Job Work	275
07-May-12	09:41	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
07-May-12	09:42	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
07-May-12	09:42	6305	Suni	VSR	ELE	MA	275	18:00	1	G	Job Work	275
07-May-12	09:42	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
07-May-12	09:43	6272	Laxman	VSR	ELE	MA	275	18:00	1	G	Job Work	275
07-May-12	09:43	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	Job Work	185

Asst. Admin. Manager  
 Page 3 of 4

11 May, 2012

Certified by:  
  
 Project Manager/Engg  
 MODI VENTURE





CHECKED  
 QUALITY/QUANTITY  
 By  Dt 11/05/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-May-12	09:43	6145	Shekar	VSR	ELE	MA	275	18:00	/	G	On Ac.	275
07-May-12	09:44	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	/	G	Nil / By V	275
07-May-12	09:44	6125	Satish Kumar	SHR	PAI	MA	275	18:00	/	G	Nil / By V	275
07-May-12	09:44	6301	Anand	SHR	PAI	MA	275	18:00	/	G	Nil / By V	275
07-May-12	09:45	6005	Sujatha	RBR	CEN	FH	170	18:00	/	G	On Ac.	170
07-May-12	09:45	6016	Bolanath	RBR	CEN	MA	250	18:00	/	G	On Ac.	250
07-May-12	09:45	6017	Dhanu	RBR	CEN	MA	250	18:00	/	G	On Ac.	250
07-May-12	09:46	6140	Aslam	PPR	WEL	MA	300	18:00	/	G	On Ac.	300
07-May-12	09:46	6250	Srinivas	RR	ELE	MA	275	18:00	/	G	On Ac.	275
07-May-12	09:46	6013	Jetu	RBR	CEN	MA	250	18:00	/	G	On Ac.	275
07-May-12	09:47	6251	Rakesh	RR	ELE	MA	275	18:00	/	G	On Ac.	250
07-May-12	09:47	6156	A.Raju	HAN	PAI	MA	275	18:00	/	G	On Ac.	275
07-May-12	09:47	6160	Vijay	HAN	PAI	MA	275	18:00	/	G	Nil / By V	275
07-May-12	09:48	6244	D.Pandu	GSR	CIV	MA	325	18:00	/	G	Nil / By V	275
07-May-12	09:48	6146	Srikanth	VSR	ELE	MA	275	18:00	/	G	On Ac.	325
07-May-12	09:48	6313	Vijay Babu	VSR	ELE	MA	275	18:00	/	G	On Ac.	275



16

11 May, 2012

Certified by:  
  
 Asst. Admin. Manager  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Checked by:  
  
 Asst. Admin. Manager  
 Page 4 of 4

CHECKED  
 QUALITY/QUANTITY  
 By  Dt   
 MODI VENTURES

10 fcd = 12

12

GMG-II Detailed Attendance Rep From Date: 06-May-1 To Date: 6/5/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-May-12	06:00	6086	Chota Ram	KAI	CIV	MH	180	14:00	<del>1 G</del>		On Ac.	180
06-May-12	06:00	6054	Prakash	AND	CIV	MH	180	14:00	<del>1 G</del>		On Ac.	180
06-May-12	06:00	6055	Punit	AND	CIV	MH	180	14:00	<del>1 G</del>		On Ac.	180
06-May-12	06:01	6227	Naven	KAI	CIV	MH	180	14:00	<del>1 G</del>		On Ac.	180
06-May-12	09:00	6262	Prabhakar	SRI	PLU	MH	175	18:00	<del>1 G</del>		On Ac.	175
06-May-12	09:00	6271	Saraiah	MAN	EAR	MH	220	18:00	<del>1 G</del>		On Ac.	175
06-May-12	09:00	6034	Kondaiah	MAN	EAR	MH	220	18:00	<del>1 CA</del>		Dept.	220
06-May-12	09:01	6294	Sanjay	SRI	PLU	MA	275	18:00	<del>1 CA</del>		Dept.	220
06-May-12	09:01	6293	Rajanand	SRI	PLU	MA	275	18:00	<del>1 G</del>		On Ac.	275
06-May-12	09:01	6261	Sushant	SRI	PLU	MA	275	18:00	<del>1 G</del>		On Ac.	275
06-May-12	09:02	6120	Ajay	RAM	CAR	MA	275	18:00	<del>1 G</del>		On Ac.	275
06-May-12	09:02	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	<del>1 G</del>		On Ac.	275

11 May, 2012

*[Signature]*  
 Asst. Adm. Manager  
 Page 1 of 1

Certified by:  
*[Signature]*  
 Project Manager/Exec.  
 MODI VENTURES

Certified by:  
*[Signature]*  
 Asst. Adm. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt *11/05/12*  
 MODI VENTURES


Total = 448, OTO = 31, OCN = 09 43


GMG-II Detailed Attendance Rep From Date: 04-May-1 To Date: 4/5/12



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-May-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-May-12	09:00	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-May-12	09:00	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-May-12	09:01	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-May-12	09:01	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-May-12	09:01	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-May-12	09:02	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-May-12	09:02	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-May-12	09:02	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	325
04-May-12	09:03	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	180
04-May-12	09:03	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-May-12	09:03	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	160
04-May-12	09:04	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	325
04-May-12	09:04	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	180
04-May-12	09:04	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-May-12	09:05	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	325
04-May-12	09:05	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	160
04-May-12	09:05	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	180
04-May-12	09:06	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	325
04-May-12	09:06	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	160
04-May-12	09:06	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-May-12	09:07	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	180
04-May-12	09:07	6070	Nilesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-May-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-May-12	09:08	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	Dept.	325
04-May-12	09:08	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	180
04-May-12	09:08	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-May-12	09:09	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-May-12	09:09	6081	Shamir	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-May-12	09:09	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	325
04-May-12	09:10	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-May-12	09:10	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	180
04-May-12	09:10	6101	Kirthan	KAI	CIV	MH	180	18:00	1	G	On Ac.	160
04-May-12	09:11	6111	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	180
04-May-12	09:11	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	160
04-May-12	09:11	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	180
04-May-12	09:12	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-May-12	09:12	6117	Nileshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-May-12	09:12	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	160
04-May-12	09:13	6110	Urmila	KAI	CIV	FH	160	18:00	1	G	On Ac.	180
04-May-12	09:13	6100	Rajesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	160
04-May-12	09:13	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	180
04-May-12	09:14	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

11 May, 2012

Certified by:  
  
 Project Manager/ENGR  
 MODI VENTURES

Checked by:  
  
 Asst. Adm. Manager  
 MODI VENTURES

Checked by:  
  
 Asst. Adm. Manager  
 (Audit)


CHECKED  
 QUALITY/QUANTITY  
 By  Di   
 MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-May-12	09:14	6106	Kamelsh	KAI	CIV	MH	180	18:00				
04-May-12	09:14	6090	Manrakan	KAI	CIV	MH	180	18:00	1 G	On Ac.		180
04-May-12	09:15	6209	Geetha	KAI	CIV	FH	160	18:00	1 G	On Ac.		180
04-May-12	09:15	6227	Naven	KAI	CIV	MH	180	18:00	1 G	On Ac.		160
04-May-12	09:15	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1 G	On Ac.		180
04-May-12	09:16	6102	Ganulal	KAI	CIV	MA	325	18:00	1 G	Dept.		325
04-May-12	09:16	6080	Rajshekar	KAI	CIV	HM	350	18:00	1 G	Dept.		325
04-May-12	09:16	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1 G	On Ac.		350
04-May-12	09:17	6105	Govardhan	KAI	CIV	MA	325	18:00	1 G	On Ac.		325
04-May-12	09:17	6207	Ramesh	KAI	CIV	MA	325	18:00	1 G	On Ac.		325
04-May-12	09:17	6082	Rajkumar	KAI	CIV	MA	325	18:00	1 G	On Ac.		325
04-May-12	09:18	6087	manoj	KAI	CIV	MA	325	18:00	1 G	On Ac.		325
04-May-12	09:18	6089	Rajesh	KAI	CIV	MA	325	18:00	1 G	On Ac.		325
04-May-12	09:18	6221	Mohan	KAI	CIV	MA	325	18:00	1 G	On Ac.		325
04-May-12	09:19	6210	Bisharam	KAI	CIV	FH	160	18:00	1 G	On Ac.		325
04-May-12	09:19	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1 G	On Ac.		160
04-May-12	09:19	6183	Venkataiah	MAN	EAR	MH	220	18:00	1 G	Dept.		220
04-May-12	09:20	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1 G	Dept.		220
04-May-12	09:20	6027	Narshima	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
04-May-12	09:20	6271	Saraiah	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
04-May-12	09:21	6034	Kondaiah	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
04-May-12	09:21	6022	Buchaiah	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
04-May-12	09:21	6328	Husen	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
04-May-12	09:22	6333	Mallikarjun	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
04-May-12	09:22	6332	Shanker	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
04-May-12	09:22	6336	Madhu swamy	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
04-May-12	09:23	6337	Somulu	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
04-May-12	09:23	6327	Lalbadser	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
04-May-12	09:23	6334	Madhiladi	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
04-May-12	09:24	6032	Laxmi	MAN	EAR	FH	200	18:00	1 CA	Job Work		220
04-May-12	09:24	6040	Hamsa	MAN	EAR	FH	200	18:00	1 CA	Dept.		200
04-May-12	09:24	6335	Mahender	MAN	EAR	MH	220	18:00	1 CA	Dept.		200
04-May-12	09:25	6030	Nitaveni	MAN	EAR	FH	200	18:00	1 CA	Job Work		220
04-May-12	09:25	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
04-May-12	09:25	6023	Sathyamma	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
04-May-12	09:26	6031	Shamlama	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
04-May-12	09:26	6024	Venkatamma	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
04-May-12	09:26	6326	Rameeza	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
04-May-12	09:27	6329	Lami	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
04-May-12	09:27	6028	Tulsamma	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
04-May-12	09:27	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
04-May-12	09:28	6325	Subabani	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
04-May-12	09:28	6330	Bhulaxmi	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
04-May-12	09:28	6331	Madhamma	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
							200	18:00	1 CA	Job Work		200

Checked by:  
 Asst. Admin. Manager  
 Page 2 of 4  
 (Audit)

11 May, 2012

Certified by:  
  
 MOGI VENTURES




QUALITY/QUANTITY  
 By  Dt 11/05/12  
 MOGI VENTURES


84

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-May-12	09:29	6338	Madhulu	MAN	EAR	FH	200	20:00				
04-May-12	09:29	6186	Chandrakala	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
04-May-12	09:29	6300	Hemalatha	MAN	EAR	FH	200	18:00	1	CA	Job Work	200
04-May-12	09:30	6293	Rajanand	SRI	PLU	MA	275	18:00	1	CA	Job Work	200
04-May-12	09:30	6262	Prabhakar	SRI	PLU	MH	175	18:00	1	G	On Ac.	275
04-May-12	09:30	6264	Bappy	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
04-May-12	09:31	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
04-May-12	09:31	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
04-May-12	09:31	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
04-May-12	09:32	6135	Ashok	KMR	ELE	MH	185	20:00	1	G	On Ac.	275
04-May-12	09:32	6134	Ravi	KMR	ELE	MA	275	18:00	1	G	On Ac.	185
04-May-12	09:32	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-May-12	09:33	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-May-12	09:33	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	Dept.	275
04-May-12	09:33	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	On Ac.	350
04-May-12	09:34	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil/By V	275
04-May-12	09:34	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil/By V	180
04-May-12	09:34	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil/By V	275
04-May-12	09:35	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil/By V	275
04-May-12	09:35	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil/By V	275
04-May-12	09:35	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil/By V	275
04-May-12	09:36	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	Nil/By V	275
04-May-12	09:36	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	On Ac.	200
04-May-12	09:36	6233	Hirawar	JAN	TIL	MH	200	18:00	1	G	Nil/By V	275
04-May-12	09:37	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	200
04-May-12	09:37	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
04-May-12	09:37	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	450
04-May-12	09:38	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	200
04-May-12	09:38	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
04-May-12	09:38	6257	Ramjagat	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
04-May-12	09:39	6246	Talai	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
04-May-12	09:39	6243	Sanjeev	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
04-May-12	09:39	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	450
04-May-12	09:40	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	On Ac.	300
04-May-12	09:40	6290	Naveen	JBA	WAP	FH	0	18:00	1	G	Nil/By V	0
04-May-12	09:40	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil/By V	0
04-May-12	09:41	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil/By V	0
04-May-12	09:41	6196	Naveen	JBA	WAP	MH	0	18:00	1	G	Nil/By V	0
04-May-12	09:41	6287	Katharam	JBA	WAP	MA	0	18:00	1	G	Nil/By V	0
04-May-12	09:42	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	Nil/By V	0
04-May-12	09:42	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
04-May-12	09:42	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
04-May-12	09:43	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	275
04-May-12	09:43	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	185

11 May, 2012

*Rd*

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Checked by:  
  
 Page 1001  
 Asst. Admin. Manager

QUALITY/QUANTITY  
 By *GE* Dt 11/05/12  
 MODI VENTURES



17

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-May-12	09:43	6147	Muthyan	VSR	ELE	MH	185	18:00	<del>1</del> G		On Ac.	185
04-May-12	09:44	6301	Anand	SHR	PAI	MA	275	18:00	<del>1</del> G		Nil / By V	275
04-May-12	09:44	6302	Mukesh	SHR	PAI	MA	275	18:00	<del>1</del> G		Nil / By V	275
04-May-12	09:44	6304	Ajay	SHR	PAI	MA	275	18:00	<del>1</del> G		Nil / By V	275
04-May-12	09:45	6131	Sachin	SHR	PAI	MA	275	18:00	<del>1</del> G		Nil / By V	275
04-May-12	09:45	6121	Mewalal	RAM	CAR	MA	275	18:00	<del>1</del> G		On Ac.	275
04-May-12	09:45	6120	Ajay	RAM	CAR	MA	275	18:00	<del>1</del> G		On Ac.	275
04-May-12	09:46	6124	Radha Shyam	RAM	CAR	MA	275	18:00	<del>1</del> G		On Ac.	275
04-May-12	09:46	6308	Sujatha	GSR	CIV	FH	160	18:00	<del>1</del> G		On Ac.	160
04-May-12	09:46	6244	D.Pandu	GSR	CIV	MA	325	18:00	<del>1</del> G		On Ac.	325
04-May-12	09:47	6015	Bhanu	RBR	CEN	MA	250	18:00	<del>1</del> G		On Ac.	250
04-May-12	09:47	6008	Anand	RBR	CEN	MA	250	18:00	<del>1</del> G		On Ac.	250
04-May-12	09:47	6016	Bolanath	RBR	CEN	MA	250	18:00	<del>1</del> G		On Ac.	250
04-May-12	09:48	6171	Kondal Rao	TAN	PLU	MA	275	18:00	<del>1</del> G		Job Work	275
04-May-12	09:48	6168	SK Sameer	TAN	PLU	MA	275	18:00	<del>1</del> G		Job Work	275
04-May-12	09:48	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	<del>1</del> G		Job Work	350
04-May-12	09:49	6179	Das	SUD	ELE	MA	275	18:00	<del>1</del> CA		Dept.	275

Checked by: *[Signature]*  
 Asst. Admin. Manager  
 (5/11/12)

CHECKED  
 QUALITY/QUANTITY  
 By: *[Signature]* Dt: 11/05/12  
 MODI VENTURES

11 May, 2012

Certified by: *[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

Certified by: *[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

Total = 155, J/W = 20, Den = 12

43

GMG-II Detailed Attendance Rep From Date: 05-May-1 To Date: 5/5/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-May-12	09:00	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-May-12	09:00	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:01	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:01	6070	Nilifesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:01	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:02	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-May-12	09:02	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-May-12	09:02	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:03	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:03	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:03	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-May-12	09:04	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-May-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:04	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-May-12	09:05	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:05	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-May-12	09:05	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:06	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-May-12	09:06	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-May-12	09:06	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:07	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:07	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-May-12	09:07	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-May-12	09:08	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
05-May-12	09:08	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:08	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-May-12	09:09	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-May-12	09:09	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:09	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-May-12	09:10	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-May-12	09:10	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-May-12	09:10	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
05-May-12	09:11	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:11	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:11	6207	Ramesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:12	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:12	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:12	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:13	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
05-May-12	09:13	6214	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
05-May-12	09:13	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-May-12	09:14	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160

On Ac. 180  
On Ac. 325  
On Ac. 160  
Asst. Admin. Manager  
Page 4 of 4 (1)

11 May, 2012

Certified by:  
*Ru*  
Project Manager/Cont.  
MODI VENTURES

Certified by:  
*ma*  
Asst. Admin. Manager  
MODI VENTURES

CHECKED  
QUALITY/QUANTITY  
By *Q* Dt 11/05/12  
MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-May-12	09:14	6104	Naresh Varma	KAI	CIV	MH	180	18:00				
05-May-12	09:14	6081	Shamir	KAI	CIV	MA	325	18:00	1 G	On Ac.		180
05-May-12	09:15	6092	kamleshwari	KAI	CIV	FH	160	18:00	1 G	On Ac.		325
05-May-12	09:15	6111	lalitha	KAI	CIV	FH	160	18:00	1 G	On Ac.		160
05-May-12	09:15	6101	Kirthan	KAI	CIV	MH	180	18:00	1 G	On Ac.		160
05-May-12	09:16	6086	Chota Ram	KAI	CIV	MH	180	18:00	1 G	On Ac.		180
05-May-12	09:16	6213	Rashan	KAI	CIV	MH	180	18:00	1 G	On Ac.		180
05-May-12	09:16	6084	latha	KAI	CIV	FH	160	18:00	1 G	On Ac.		180
05-May-12	09:17	6117	Nileshwari	KAI	CIV	FH	160	18:00	1 G	On Ac.		160
05-May-12	09:17	6110	Urmila	KAI	CIV	FH	160	18:00	1 G	On Ac.		160
05-May-12	09:17	6088	Ganesh	KAI	CIV	MH	180	18:00	1 G	On Ac.		160
05-May-12	09:18	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1 G	On Ac.		180
05-May-12	09:18	6100	Rajesh	KAI	CIV	MH	180	18:00	1 G	Dept.		325
05-May-12	09:18	6211	Anushaya	KAI	CIV	FH	160	18:00	1 G	On Ac.		180
05-May-12	09:19	6090	Manrakan	KAI	CIV	MH	180	18:00	1 G	Dept.		160
05-May-12	09:19	6106	Kamelsh	KAI	CIV	MH	180	18:00	1 G	On Ac.		180
05-May-12	09:19	6102	Ganulal	KAI	CIV	MA	325	18:00	1 G	On Ac.		180
05-May-12	09:20	6209	Geetha	KAI	CIV	FH	160	18:00	1 G	On Ac.		325
05-May-12	09:20	6227	Naven	KAI	CIV	MH	180	18:00	1 G	On Ac.		160
05-May-12	09:20	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1 G	On Ac.		180
05-May-12	09:21	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1 CA	Dept.		220
05-May-12	09:21	6333	Mallikarjun	MAN	EAR	MH	220	18:00	1 CA	Dept.		220
05-May-12	09:21	6022	Buchaiah	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
05-May-12	09:22	6034	Kondaiah	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
05-May-12	09:22	6271	Saraiah	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
05-May-12	09:22	6327	Lalbadser	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
05-May-12	09:23	6027	Narshima	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
05-May-12	09:23	6328	Husen	MAN	EAR	MH	220	18:00	1 CA	Job Work		220
05-May-12	09:23	6326	Rameeza	MAN	EAR	FH	200	18:00	1 CA	Job Work		220
05-May-12	09:24	6186	Chandrakala	MAN	EAR	FH	200	18:00	1 CA	Dept.		200
05-May-12	09:24	6024	Venkatamma	MAN	EAR	FH	200	18:00	1 CA	Dept.		200
05-May-12	09:24	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
05-May-12	09:25	6032	Laxmi	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
05-May-12	09:25	6325	Subabani	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
05-May-12	09:25	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
05-May-12	09:26	6040	Hamsa	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
05-May-12	09:26	6023	Sathyamma	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
05-May-12	09:26	6330	Bhulaxmi	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
05-May-12	09:27	6300	Hemalatha	MAN	EAR	FH	200	18:00	1 CA	Job Work		200
05-May-12	09:27	6335	Mahender	MAN	EAR	MH	220	18:00	1 CA	Job Work		200
05-May-12	09:27	6294	Sanjay	SRI	PLU	MA	275	18:00	1 CA	Job Work		220
05-May-12	09:28	6264	Bappy	SRI	PLU	MA	275	18:00	1 G	On Ac.		275
05-May-12	09:28	6261	Sushant	SRI	PLU	MA	275	18:00	1 G	On Ac.		275
05-May-12	09:28	6293	Rajanand	SRI	PLU	MA	275	18:00	1 G	On Ac.		275
									1 G	On Ac.		275

11 May, 2012

*[Signature]*

*[Signature]*

Asst. Payroll Manager  
(Audit)

CHECKED  
QUALITY/QUANTITY  
By *[Signature]* Dt *11/05/12*  
SRI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-May-12	09:29	6156	A.Raju	HAN	PAI	MA	275	18:00				
05-May-12	09:29	6262	Prabhakar	SRI	PLU	MH	175	20:00	1 G	Nil / By V		275
05-May-12	09:29	6260	Srikanth	SRI	PLU	CT	350	18:00	1 G	On Ac.		175
05-May-12	09:30	6160	Vijay	HAN	PAI	MA	275	18:00	1 G	On Ac.		350
05-May-12	09:30	6154	Sidu	HAN	PAI	MA	275	18:00	1 G	Nil / By V		275
05-May-12	09:30	6159	Santosh	HAN	PAI	MH	180	18:00	1 G	Nil / By V		275
05-May-12	09:31	6158	B.Raju	HAN	PAI	MA	275	18:00	1 G	Nil / By V		180
05-May-12	09:31	6155	Malesh.A	HAN	PAI	MA	275	18:00	1 G	Nil / By V		275
05-May-12	09:31	6157	Mahesh	HAN	PAI	MA	275	18:00	1 G	Nil / By V		275
05-May-12	09:32	6188	Gajaand	HAN	PAI	MA	275	18:00	1 G	Nil / By V		275
05-May-12	09:32	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1 G	Nil / By V		275
05-May-12	09:32	6161	Rahul	HAN	PAI	MA	275	18:00	1 G	Nil / By V		275
05-May-12	09:33	6151	B.Hanumanth	HAN	PAI	CT	275	20:00	1 G	Nil / By V		275
05-May-12	09:33	6137	Vishwaraj	KMR	ELE	MA	350	18:00	1 G	Nil / By V		350
05-May-12	09:33	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1 G	On Ac.		275
05-May-12	09:34	6134	Ravi	KMR	ELE	MA	275	18:00	1 G	On Ac.		275
05-May-12	09:34	6135	Ashok	KMR	ELE	MH	275	18:00	1 G	On Ac.		275
05-May-12	09:34	6245	Sanjeev Kuma	KMR	ELE	MA	185	18:00	1 G	On Ac.		185
05-May-12	09:35	6136	Hari	KMR	ELE	MA	275	18:00	1 G	On Ac.		275
05-May-12	09:35	6132	Mohan Rao.K	KMR	ELE	MA	275	18:00	1 G	On Ac.		275
05-May-12	09:35	6233	Hirawar	JAN	TIL	CT	350	18:00	1 G	On Ac.		275
05-May-12	09:36	6255	Jalandhar	JAN	TIL	MH	200	18:00	1 G	On Ac.		350
05-May-12	09:36	6164	Dharmendar	JAN	TIL	MH	200	18:00	1 G	Dept.		200
05-May-12	09:36	6180	Rajan	JAN	TIL	MA	200	18:00	1 G	Dept.		200
05-May-12	09:37	6163	Ramjagath	JAN	TIL	MA	450	18:00	1 G	Dept.		450
05-May-12	09:37	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1 G	Dept.		450
05-May-12	09:37	6242	Jai Prakash	JAN	TIL	MA	450	18:00	1 G	On Ac.		450
05-May-12	09:38	6246	Talai	JAN	TIL	MA	450	18:00	1 G	On Ac.		450
05-May-12	09:38	6243	Sanjeev	JAN	TIL	MA	450	18:00	1 G	On Ac.		450
05-May-12	09:38	6257	Ramjagat	JAN	TIL	MA	450	18:00	1 G	On Ac.		450
05-May-12	09:39	6120	Ajay	RAM	CAR	MA	450	18:00	1 G	On Ac.		450
05-May-12	09:39	6124	Radha Shyam	RAM	CAR	MA	275	18:00	1 G	On Ac.		275
05-May-12	09:39	6121	Mewalal	RAM	CAR	MA	275	18:00	1 G	On Ac.		275
05-May-12	09:40	6171	Kondal Rao	TAN	PLU	MA	275	18:00	1 G	On Ac.		275
05-May-12	09:40	6168	SK Sameer	TAN	PLU	MA	275	18:00	1 G	Job Work		275
05-May-12	09:40	6167	Tanveer Khan	TAN	PLU	CT	275	18:00	1 G	Job Work		275
05-May-12	09:41	6313	Vijay Babu	VSR	ELE	MA	350	18:00	1 G	Job Work		350
05-May-12	09:41	6146	Srikanth	VSR	ELE	MA	275	18:00	1 G	On Ac.		275
05-May-12	09:41	6305	Suni	VSR	ELE	MA	275	18:00	1 G	On Ac.		275
05-May-12	09:42	6144	V.Srinivas	VSR	ELE	CT	275	18:00	1 G	On Ac.		275
05-May-12	09:42	6296	Naresh	VSR	ELE	MH	350	18:00	1 G	On Ac.		350
05-May-12	09:42	6272	Laxman	VSR	ELE	MA	185	18:00	1 G	On Ac.		185
05-May-12	09:43	6126	Pramod Gupta	SHR	PAI	MA	275	18:00	1 G	On Ac.		275
05-May-12	09:43	6301	Anand	SHR	PAI	MA	275	18:00	1 G	On Ac.		275

11 May, 2012

*[Handwritten Signature]*

*[Handwritten Signature]*


Nil/By V 275  
 Nil/By V 275  
 Asst. Manager/Manager  
 (Audit)


CHECKED  
 QUALITY/QUANTITY  
 By *[Signature]* Dt 11/05/12  
 MODI VENTURES


24


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-May-12	09:43	6302	Mukesh	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
05-May-12	09:44	6308	Sujatha	GSR	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
05-May-12	09:44	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	<del>1</del>	G	Nil / By V	275
05-May-12	09:44	6179	Das	SUD	ELE	MA	275	18:00	<del>1</del>	CA	Dept.	275
05-May-12	09:45	6015	Bhanu	RBR	CEN	MA	250	18:00	<del>1</del>	G	On Ac.	250
05-May-12	09:45	6244	D.Pandu	GSR	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
05-May-12	09:45	6312	Shashi	GSR	CIV	MA	325	18:00	<del>1</del>	G	On Ac.	325
05-May-12	09:46	6016	Bolanath	RBR	CEN	MA	250	18:00	<del>1</del>	G	On Ac.	250
05-May-12	09:46	6008	Anand	RBR	CEN	MA	250	18:00	<del>1</del>	G	On Ac.	250
05-May-12	09:46	9044	Temporary Car	KAI	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
05-May-12	09:47	9045	Temporary Car	KAI	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
05-May-12	09:47	9046	Temporary Car	KAI	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
05-May-12	09:47	9047	Temporary Car	KAI	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
05-May-12	09:48	9048	Temporary Car	KAI	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
05-May-12	09:48	9049	Temporary Car	KAI	CIV	MH	180	18:00	<del>1</del>	G	On Ac.	180
05-May-12	09:48	9050	Temporary Car	KAI	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
05-May-12	09:49	9051	Temporary Car	KAI	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
05-May-12	09:49	9052	Temporary Car	KAI	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
05-May-12	09:49	9053	Temporary Car	KAI	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
05-May-12	09:50	9054	Temporary Car	KAI	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
05-May-12	09:50	9055	Temporary Car	KAI	CIV	FH	160	18:00	<del>1</del>	G	On Ac.	160
05-May-12	09:50	6147	Muthyan	VSR	ELE	MH	185	18:00	<del>1</del>	G	On Ac.	185
05-May-12	09:51	6250	Srinivas	RR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275
05-May-12	09:51	6145	Shekar	VSR	ELE	MA	275	18:00	<del>1</del>	G	On Ac.	275

11 May, 2012

Checked by:  
  
 Asst. Admin. Manager  
 (Audi)  
 Page 4 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 11/05/12  
 MODI VENTURES

Total = 130, J/O = 28, D-N = 10.

43

GMC-II Detailed Attendance Rep From Date: 03-May-1 To Date: 3/5/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-May-12	09:00	6070	Nililesh	AND	CIV	MA	325	18:00	1 G		On Ac.	325
03-May-12	09:00	6045	Prem	AND	CIV	MA	325	18:00	1 G		On Ac.	325
03-May-12	09:00	6044	Ganesh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
03-May-12	09:01	6073	Janki	AND	CIV	FH	160	18:00	1 G		On Ac.	160
03-May-12	09:01	6061	Laxman	AND	CIV	MH	180	18:00	1 G		On Ac.	180
03-May-12	09:01	6063	Sukit	AND	CIV	MA	325	18:00	1 G		On Ac.	325
03-May-12	09:02	6072	Trilok	AND	CIV	MA	325	18:00	1 G		On Ac.	325
03-May-12	09:02	6047	Ruplal	AND	CIV	MA	325	18:00	1 G		On Ac.	325
03-May-12	09:02	6076	Dhanwar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
03-May-12	09:03	6055	Punit	AND	CIV	MH	180	18:00	1 G		On Ac.	325
03-May-12	09:03	6046	Dayanand	AND	CIV	MA	325	18:00	1 G		On Ac.	180
03-May-12	09:03	6049	Jetan	AND	CIV	MA	325	18:00	1 G		On Ac.	325
03-May-12	09:04	6066	Chandrika	AND	CIV	FH	160	18:00	1 G		On Ac.	325
03-May-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	1 G		On Ac.	160
03-May-12	09:04	6062	Sujant	AND	CIV	MH	180	18:00	1 G		On Ac.	325
03-May-12	09:05	6064	Ramlaxman	AND	CIV	MA	325	18:00	1 G		On Ac.	180
03-May-12	09:05	6074	Santoshi	AND	CIV	FH	160	18:00	1 G		On Ac.	325
03-May-12	09:05	6050	Rekha	AND	CIV	FH	160	18:00	1 G		On Ac.	160
03-May-12	09:06	6060	Narsing	AND	CIV	MA	325	18:00	1 G		On Ac.	160
03-May-12	09:06	6065	katwaru	AND	CIV	MA	325	18:00	1 G		Dept.	325
03-May-12	09:06	6075	Hira Singh	AND	CIV	MH	180	18:00	1 G		On Ac.	325
03-May-12	09:07	6054	Prakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
03-May-12	09:07	6068	Bheem	AND	CIV	MA	325	18:00	1 G		On Ac.	180
03-May-12	09:07	6048	Bishnu	AND	CIV	MH	180	18:00	1 G		On Ac.	325
03-May-12	09:08	6052	Bharathi	AND	CIV	FH	160	18:00	1 G		On Ac.	180
03-May-12	09:08	6058	Urmila	AND	CIV	FH	160	18:00	1 G		On Ac.	160
03-May-12	09:08	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1 G		On Ac.	160
03-May-12	09:09	6041	Bharat Patel	AND	CIV	MA	325	18:00	1 G		On Ac.	325
03-May-12	09:09	6043	Omprakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
03-May-12	09:09	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1 G		On Ac.	180
03-May-12	09:10	6089	Rajesh	KAI	CIV	MA	325	18:00	1 G		On Ac.	180
03-May-12	09:10	6210	Bisharam	KAI	CIV	FH	160	18:00	1 G		On Ac.	325
03-May-12	09:11	6207	Ramesh	KAI	CIV	MA	325	18:00	1 G		On Ac.	160
03-May-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
03-May-12	09:12	6105	Govardhan	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
03-May-12	09:12	6101	Kirthan	KAI	CIV	MH	180	18:00	1 G		On Ac.	325
03-May-12	09:12	6111	lalitha	KAI	CIV	FH	160	18:00	1 G		On Ac.	180
03-May-12	09:13	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1 G		On Ac.	160
03-May-12	09:13	6213	Rashan	KAI	CIV	MH	180	18:00	1 G		On Ac.	325
03-May-12	09:13	6092	kamleshwari	KAI	CIV	FH	160	18:00	1 G		On Ac.	180
03-May-12	09:14	6117	Nileshwari	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
03-May-12	09:14	6084	latha	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
03-May-12	09:14	6086	Chota Ram	KAI	CIV	MH	180	18:00	1 G		On Ac.	160

Checked by: [Signature]  
 On Ac. 160  
 On Ac. 160  
 On Ac. 180  
 Asst. Admin. Manager  
 (Admin)  
 Page 1 of 3

11 May, 2012

Certified by: [Signature]  
 Project Manager/Engg.  
 MODI VENTURES


[Signature]


CHECKED  
 QUALITY/QUANTITY  
 By: [Signature] Di: [Signature]  
 MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-May-12	09:15	6110	Urmila	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
03-May-12	09:15	6080	Rajshekar	KAI	CIV	HM	350	18:00	1 G		On Ac.	350
03-May-12	09:15	6100	Rajesh	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
03-May-12	09:16	6102	Ganulal	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
03-May-12	09:16	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1 G		Dept.	325
03-May-12	09:16	6211	Anushaya	KAI	CIV	FH	160	18:00	1 G		Dept.	325
03-May-12	09:17	6227	Naven	KAI	CIV	MH	180	18:00	1 G		On Ac.	160
03-May-12	09:17	6209	Geetha	KAI	CIV	FH	160	18:00	1 G		On Ac.	180
03-May-12	09:17	6090	Manrakan	KAI	CIV	MH	180	18:00	1 G		On Ac.	160
03-May-12	09:18	6106	Kamelsh	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
03-May-12	09:18	6088	Ganesh	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
03-May-12	09:18	6027	Narshima	MAN	EAR	MH	220	18:00	1 G		On Ac.	180
03-May-12	09:19	6271	Saraiah	MAN	EAR	MH	220	18:00	1 CA		Dept.	220
03-May-12	09:19	6183	Venkataiah	MAN	EAR	MH	220	18:00	1 CA		Dept.	220
03-May-12	09:19	6036	Laxmaiah	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
03-May-12	09:20	6034	Kondaiah	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
03-May-12	09:20	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
03-May-12	09:20	6327	Lalbadser	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
03-May-12	09:21	6328	Husen	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
03-May-12	09:21	6332	Shanker	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
03-May-12	09:21	6333	Mallikarjun	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
03-May-12	09:22	6335	Mahender	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
03-May-12	09:22	6337	Somulu	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
03-May-12	09:22	6334	Madhiladi	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
03-May-12	09:23	6336	Madhu swamy	MAN	EAR	MH	220	18:00	1 CA		Job Work	220
03-May-12	09:23	6024	Venkatamma	MAN	EAR	FH	200	18:00	1 CA		Job Work	220
03-May-12	09:23	6023	Sathyamma	MAN	EAR	FH	200	18:00	1 CA		Dept.	200
03-May-12	09:24	6032	Laxmi	MAN	EAR	FH	200	18:00	1 CA		Dept.	200
03-May-12	09:24	6028	Tulsamma	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
03-May-12	09:24	6030	Nilaveni	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
03-May-12	09:25	6026	Venkatamma	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
03-May-12	09:25	6025	Rajeshwari	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
03-May-12	09:25	6031	Shamlama	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
03-May-12	09:26	6325	Subabani	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
03-May-12	09:26	6186	Chandrakala	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
03-May-12	09:26	6338	Madhulu	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
03-May-12	09:27	6329	Lami	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
03-May-12	09:27	6331	Madhamma	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
03-May-12	09:27	6330	Bhulaxmi	MAN	EAR	FH	200	18:00	1 CA		Job Work	200
03-May-12	09:28	6260	Srikanth	SRI	PLU	CT	350	18:00	1 CA		Job Work	200
03-May-12	09:28	6261	Sushant	SRI	PLU	MA	275	18:00	1 G		On Ac.	350
03-May-12	09:28	6294	Sanjay	SRI	PLU	MA	275	18:00	1 G		On Ac.	275
03-May-12	09:29	6293	Rajanand	SRI	PLU	MA	275	18:00	1 G		On Ac.	275
03-May-12	09:29	6264	Bappy	SRI	PLU	MA	275	18:00	1 G		On Ac.	275

11 May, 2012

Certified by:  
  
 Project Manager  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

CHECKED  
 QUALITY/QUANTITY  
 By:  DI  
 11/05/12  
 MODI VENTURES

43

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-May-12	09:29	6262	Prabhakar	SRI	PLU	MH	175	18:00	/G		On Ac.	175
03-May-12	09:30	6156	A.Raju	HAN	PAI	MA	275	18:00	/G		Nil / By V	275
03-May-12	09:30	6160	Vijay	HAN	PAI	MA	275	18:00	/G		Nil / By V	275
03-May-12	09:30	6154	Sidu	HAN	PAI	MA	275	18:00	/G		Nil / By V	275
03-May-12	09:31	6155	Malesh.A	HAN	PAI	MA	275	18:00	/G		Nil / By V	275
03-May-12	09:31	6159	Santosh	HAN	PAI	MH	180	18:00	/G		Nil / By V	180
03-May-12	09:31	6157	Mahesh	HAN	PAI	MA	275	18:00	/G		Nil / By V	275
03-May-12	09:32	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	/G		Nil / By V	275
03-May-12	09:32	6158	B.Raju	HAN	PAI	MA	275	20:00	/G		Nil / By V	275
03-May-12	09:32	6161	Rahul	HAN	PAI	MA	275	18:00	/G		Nil / By V	275
03-May-12	09:33	6133	Bal Reddy	KMR	ELE	MA	275	18:00	/G		Nil / By V	275
03-May-12	09:33	6188	Gajaand	HAN	PAI	MA	275	18:00	/G		Dept.	275
03-May-12	09:33	6135	Ashok	KMR	ELE	MH	185	18:00	/G		Nil / By V	275
03-May-12	09:34	6137	Vishwaraj	KMR	ELE	MA	275	18:00	/G		On Ac.	185
03-May-12	09:34	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	/G		On Ac.	275
03-May-12	09:34	6120	Ajay	RAM	CAR	MA	275	18:00	/G		On Ac.	350
03-May-12	09:35	6170	Ealiyasg	TAN	PLU	MH	175	18:00	/G		On Ac.	275
03-May-12	09:35	6171	Kondal Rao	TAN	PLU	MA	275	18:00	/G		Job Work	175
03-May-12	09:36	6248	Akshay	TAN	PLU	MA	275	18:00	/G		Job Work	275
03-May-12	09:36	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	/G		Job Work	275
03-May-12	09:36	6313	Vijay Babu	VSR	ELE	MA	275	18:00	/G		Job Work	350
03-May-12	09:37	6305	Suni	VSR	ELE	MA	275	18:00	/G		On Ac.	275
03-May-12	09:37	6145	Shekar	VSR	ELE	MA	275	18:00	/G		On Ac.	275
03-May-12	09:37	6272	Laxman	VSR	ELE	MA	275	18:00	/G		On Ac.	275
03-May-12	09:38	6144	V.Srinivas	VSR	ELE	CT	350	18:00	/G		On Ac.	275
03-May-12	09:38	6296	Naresh	VSR	ELE	MH	185	18:00	/G		On Ac.	350
03-May-12	09:38	6146	Srikanth	VSR	ELE	MA	275	18:00	/G		On Ac.	185
03-May-12	09:39	6131	Sachin	SHR	PAI	MA	275	18:00	/G		On-Ac.	275
03-May-12	09:39	6302	Mukesh	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
03-May-12	09:39	6304	Ajay	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
03-May-12	09:41	6257	Ramjagat	JAN	TIL	MA	450	18:00	/G		Nil / By V	275
03-May-12	09:41	6017	Dhanu	RBR	CEN	MA	250	18:00	/G		Dept.	450
03-May-12	09:41	6015	Bhanu	RBR	CEN	MA	250	18:00	/G		On Ac.	250
03-May-12	09:42	6005	Sujatha	RBR	CEN	FH	170	18:00	/G		On Ac.	250
03-May-12	09:42	6140	Aslam	PPR	WEL	MA	300	18:00	/G		On Ac.	170
03-May-12	09:42	6141	Ramu	PPR	WEL	MH	175	18:00	/G		On Ac.	300
03-May-12	09:43	6179	Das	SUD	ELE	MA	275	18:00	/G		On Ac.	175
03-May-12	09:43	6301	Anand	SHR	PAI	MA	275	18:00	/CA		Dept.	275
03-May-12	09:43	6285	Anand	JBA	WAP	MH	0	18:00	/G		Nil / By V	275
03-May-12	09:44	6283	Subahash	JBA	WAP	MA	0	18:00	/G		Nil / By V	0
03-May-12	09:44	6284	Sunil	JBA	WAP	MA	0	18:00	/G		Nil / By V	0
03-May-12	09:44	6147	Muthyan	VSR	ELE	MH	185	18:00	/G		Nil / By V	0
03-May-12	09:45	6148	Harish	VSR	ELE	MA	275	18:00	/G		On Ac.	185
									/G		On Ac.	275

Asst. Admin. Manager  
(Page 13) of 3

11 May, 2012

Certified by:  
*[Signature]*  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
*[Signature]*  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By *[Signature]* On 11/05/12  
MODI VENTURES



Total = 58, J/W = 10 OCN = 03.

43

GMG-II Detailed Attendance Rep From Date: 02-Sep-12 To Date: 2/9/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Sep-12	09:00	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Sep-12	09:00	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Sep-12	09:00	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
02-Sep-12	09:01	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Sep-12	09:01	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Sep-12	09:01	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Sep-12	09:02	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Sep-12	09:02	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
02-Sep-12	09:02	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Sep-12	09:03	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Sep-12	09:03	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Sep-12	09:03	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Sep-12	09:04	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Sep-12	09:04	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Sep-12	09:04	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Sep-12	09:05	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Sep-12	09:05	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
02-Sep-12	09:05	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
02-Sep-12	09:06	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
02-Sep-12	09:06	6307	Punawashi	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
02-Sep-12	09:06	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
02-Sep-12	09:07	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
02-Sep-12	09:07	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
02-Sep-12	09:07	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
02-Sep-12	09:08	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
02-Sep-12	09:08	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
02-Sep-12	09:08	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
02-Sep-12	09:09	9127	Santosh	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
02-Sep-12	09:09	9128	Neelash	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
02-Sep-12	09:09	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Job Work	275
02-Sep-12	09:10	9129	Vishnu	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
02-Sep-12	09:10	9130	Ramulu	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
02-Sep-12	09:10	9131	Narender	KNR	WAP	MA	0	18:00	1	G	Nil / By V	0
02-Sep-12	09:11	9134	Ramesh	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
02-Sep-12	09:11	9132	Yadav	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
02-Sep-12	09:11	9133	Kishor	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
02-Sep-12	09:12	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
02-Sep-12	09:12	9136	Shanker	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
02-Sep-12	09:12	9135	Hari	KNR	WAP	MH	0	18:00	1	G	Nil / By V	0
02-Sep-12	09:13	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Nil / By V	0
02-Sep-12	09:13	6027	Narshima	MAN	EAR	MH	220	18:00	1	G	Nil / By V	0
02-Sep-12	09:13	6284	Sunil	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
02-Sep-12	09:14	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Nil / By V	0

Checked By: [Signature]  
 Dept. 200  
 Dept. 220  
 NIS By Admin. Manager  
 Dept. (Aud 200)

07 September, 2012

**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 BY [Signature] Dt 07/09/12  
 MODI VENTURES

15

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Sep-12	09:14	6037	Mahboob	MAN	EAR	MH	220	18:00	/G		Job Work	220
02-Sep-12	09:14	6034	Kondaiah	MAN	EAR	MH	220	18:00	/G		Job Work	220
02-Sep-12	09:15	9065	Temporary Car	GSN	EAR	MH	190	18:00	/G		Job Work	190
02-Sep-12	09:15	6271	Saraiah	MAN	EAR	MH	220	18:00	/G		Job Work	220
02-Sep-12	09:15	9064	Temporary Car	GSN	EAR	MH	190	18:00	/G		Job Work	190
02-Sep-12	09:16	9074	Temporary Car	GSN	EAR	FH	170	18:00	/G		Job Work	170
02-Sep-12	09:16	9073	Temporary Car	GSN	EAR	FH	170	18:00	/G		Job Work	170
02-Sep-12	09:16	9066	Temporary Car	GSN	EAR	MH	190	18:00	/G		Job Work	170
02-Sep-12	09:17	9137	Mahcnder Pan	MHP	TIL	CT	350	18:00	/G		Job Work	190
02-Sep-12	09:17	9138	Shiva	MHP	TIL	MA	450	18:00	/G		On Ac.	350
02-Sep-12	09:17	9075	Temporary Car	GSN	EAR	FH	170	18:00	/G		On Ac.	450
02-Sep-12	09:18	9140	Indrajiet	MHP	TIL	MA	450	18:00	/G		Job Work	170
02-Sep-12	09:18	9139	Chandar	MHP	TIL	MA	450	18:00	/G		On Ac.	450
02-Sep-12	09:18	9141	Ramesh	MHP	TIL	MA	450	18:00	/G		On Ac.	450
02-Sep-12	09:18	9141	Ramesh	MHP	TIL	MH	200	18:00	/G		On Ac.	200
02-Sep-12	09:19	9142	Suresh	MHP	TIL	MH	200	18:00	/G		On Ac.	200

Checked by: *[Signature]*  
Asst. Admin. Manager  
(Audit)

07 September, 2012

Page 2 of 2

Certified by: *[Signature]*  
Project Manager/Engg.  
MODI VENTURES

Certified by: *[Signature]*  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
BY *[Signature]* Dt 07/09/12  
MODI VENTURES

Total = 159 J/w = 12.5 DCA 8.5 43

GMG-II Detailed Attendance Rep From Date: 03-Sep-12 To Date: 3/9/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Sep-12	09:00	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:00	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
03-Sep-12	09:00	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:01	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
03-Sep-12	09:01	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:01	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:02	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:02	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:02	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:03	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:03	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Sep-12	09:03	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:04	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
03-Sep-12	09:04	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	Dept.	325
03-Sep-12	09:04	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:05	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:05	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:05	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:06	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:06	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:06	6106	Kameish	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:07	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:07	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Sep-12	09:07	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:08	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Sep-12	09:08	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Sep-12	09:08	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Sep-12	09:09	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Sep-12	09:09	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Sep-12	09:09	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
03-Sep-12	09:10	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:10	6060	Narsing	AND	CIV	MA	325	18:00	1	G	Dept.	325
03-Sep-12	09:10	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:11	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:11	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:11	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:12	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:12	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:12	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:13	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:13	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:13	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:14	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325

Checked by: [Signature]  
 Asst. Admin. Manager  
 (A33it)

**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By [Signature] Dt 07/09/12  
 MODI VENTURES


07 September, 2012


44-105


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Sep-12	09:14	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:14	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:15	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:15	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:15	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:16	6054	Prakash	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:16	6046	Dayanand	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:16	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:17	6061	Laxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
03-Sep-12	09:17	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:17	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:18	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:18	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:18	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:19	6074	Santoshi	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:19	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Sep-12	09:19	6058	Urmiia	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Sep-12	09:20	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Sep-12	09:20	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Sep-12	09:20	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Sep-12	09:21	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Sep-12	09:21	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Sep-12	09:21	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
03-Sep-12	09:22	6406	Ramchander	STB	TIL	MA	160	18:00	1	G	On Ac.	160
03-Sep-12	09:22	6404	Dinesh	STB	TIL	MA	450	18:00	1	G	On Ac.	450
03-Sep-12	09:22	6392	Kishor	STB	TIL	MA	450	18:00	1	G	On Ac.	450
03-Sep-12	09:23	6391	Satish Bramac	STB	TIL	CT	350	18:00	1	G	On Ac.	350
03-Sep-12	09:23	6393	Chetan	STB	TIL	MA	450	18:00	1	G	On Ac.	450
03-Sep-12	09:23	6403	Sagar	STB	TIL	MA	450	18:00	1	G	On Ac.	450
03-Sep-12	09:24	6421	Dev	STB	TIL	MA	450	18:00	1	G	On Ac.	450
03-Sep-12	09:24	6394	Yashoda	STB	TIL	FH	450	18:00	1	G	On Ac.	450
03-Sep-12	09:24	6405	Ranjantlal	STB	TIL	MH	200	18:00	1	G	On Ac.	200
03-Sep-12	09:25	6294	Sanjay	SRI	PLU	MA	200	18:00	1	G	On Ac.	200
03-Sep-12	09:25	6407	Rameshwari	STB	TIL	FH	275	18:00	1	G	On Ac.	275
03-Sep-12	09:25	6260	Srikanth	SRI	PLU	CT	200	18:00	1	G	On Ac.	200
03-Sep-12	09:26	6341	Deena	SRI	PLU	MA	350	18:00	1	G	On Ac.	350
03-Sep-12	09:26	6378	Santosh	JBA	WAP	MH	275	18:00	1	G	Job Work	275
03-Sep-12	09:26	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
03-Sep-12	09:27	6380	Anand	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
03-Sep-12	09:27	6196	Naveen	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
03-Sep-12	09:27	6287	Katharam	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
03-Sep-12	09:28	6023	Sathyamma	MAN	EAR	FH	0	18:00	1	G	Nil / By V	0
03-Sep-12	09:28	6027	Narshima	MAN	EAR	MH	200	21:00	1.5	G	Dept.	200
03-Sep-12	09:28	6024	Venkatamma	MAN	EAR	FH	220	21:00	1.5	G	Dept.	220
							200	21:00	1.5	G	Dept.	200

Checked by:  
 Nil/By V  
 Nil/By V  
 Nil/By V  
 Dept. Asst. Admin. Manager  
 Dept. (Audit)  
 300

07 September, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 07/09/12  
 MODI VENTURES

465

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Sep-12	09:29	6271	Saraiah	MAN	EAR	MH	220	21:00				
03-Sep-12	09:29	9111	Raju	AND	CIV	MH	180	18:00	1.5	G	Job Work	330
03-Sep-12	09:29	6034	Kondaiah	MAN	EAR	MH	220	21:00	1	G	On Ac.	180
03-Sep-12	09:30	9114	Srikanth	AND	CIV	MH	180	18:00	1.5	G	Job Work	330
03-Sep-12	09:30	9113	Rakesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:30	9112	Ravi	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:31	9116	Kishor	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:31	9115	Somaiha	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:31	9117	Yadav	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:32	9120	Lalitha	AND	CIV	MH	180	18:00	1	G	On Ac.	180
03-Sep-12	09:32	9118	Ramesh	AND	CIV	FH	160	18:00	1	G	On Ac.	180
03-Sep-12	09:32	9119	Sita	AND	CIV	MH	180	18:00	1	G	On Ac.	160
03-Sep-12	09:32	9119	Sita	AND	CIV	FH	160	18:00	1	G	On Ac.	180
03-Sep-12	09:33	9075	Temporary Car	GSN	EAR	FH	170	21:00	1	G	On Ac.	160
03-Sep-12	09:33	9073	Temporary Car	GSN	EAR	FH	170	21:00	1.5	G	Job Work	255
03-Sep-12	09:33	9074	Temporary Car	GSN	EAR	FH	170	21:00	1.5	G	Job Work	255
03-Sep-12	09:34	9076	Temporary Car	GSN	EAR	FH	170	21:00	1.5	G	Job Work	255
03-Sep-12	09:34	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
03-Sep-12	09:34	6167	Tanveer Khan	TAN	PLU	CT	170	18:00	1	G	Job Work	170
03-Sep-12	09:35	6420	Rambabu	VSR	ELE	MA	350	18:00	1	G	Job Work	350
03-Sep-12	09:35	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
03-Sep-12	09:35	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	On Ac.	275
03-Sep-12	09:36	6144	V.Srinivas	VSR	ELE	CT	275	18:00	1	G	Job Work	275
03-Sep-12	09:36	6149	Venkat	VSR	ELE	MA	350	18:00	1	G	On Ac.	350
03-Sep-12	09:36	6151	B.Hanumanth	HAN	PAI	CT	275	18:00	1	G	On Ac.	275
03-Sep-12	09:37	6160	Vijay	HAN	PAI	CT	350	18:00	1	G	On Ac.	275
03-Sep-12	09:37	6159	Santosh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	350
03-Sep-12	09:37	6156	A.Raju	HAN	PAI	MH	180	18:00	1	G	Nil / By V	275
03-Sep-12	09:38	6346	Ranjeet	TRB	TIL	MA	275	18:00	1	G	Nil / By V	180
03-Sep-12	09:38	6154	Sidu	HAN	PAI	MH	200	18:00	1	G	Nil / By V	275
03-Sep-12	09:38	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	On Ac.	200
03-Sep-12	09:39	6371	Anand	TRB	TIL	MA	275	18:00	1	G	Nil / By V	275
03-Sep-12	09:39	6345	Gopal	TRB	TIL	MA	450	18:00	1	G	Nil / By V	275
03-Sep-12	09:39	6347	Prasad	TRB	TIL	MH	200	18:00	1	G	On Ac.	450
03-Sep-12	09:40	6370	P.Raju	TRB	TIL	MA	450	18:00	1	G	On Ac.	200
03-Sep-12	09:40	6369	T.Rambabu	TRB	TIL	MH	200	18:00	1	G	On Ac.	450
03-Sep-12	09:40	6348	Prasad	TRB	TIL	CT	350	18:00	1	G	On Ac.	200
03-Sep-12	09:41	6127	Ajay Gupta	SHR	PAI	MA	450	18:00	1	G	On Ac.	350
03-Sep-12	09:41	6301	Anand	SHR	PAI	MA	275	18:00	1	G	On Ac.	450
03-Sep-12	09:41	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Sep-12	09:42	6126	Pramod Gupta	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Sep-12	09:42	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Sep-12	09:42	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Sep-12	09:43	6427	Kamlesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Sep-12	09:43	6429	Pankaj	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Sep-12	09:43	6429	Pankaj	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
03-Sep-12	09:43	6429	Pankaj	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275


Checked by:  
 Nil / By V 275  
 Nil / By V 275  
 Nil / By V 275  
 Asst. Admin. Manager  
 (Audit)

Page 3 of 4

07 September, 2012


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 07/09/12  
 MODI VENTURES


24

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Sep-12	09:43	6428	Lilu	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
03-Sep-12	09:44	6431	Rakesh	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
03-Sep-12	09:44	6430	Dharmendar	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
03-Sep-12	09:44	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	/G		On Ac.	185
03-Sep-12	09:45	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	/G		On Ac.	350
03-Sep-12	09:45	6133	Bal Reddy	KMR	ELE	MA	275	18:00	/G		On Ac.	275
03-Sep-12	09:45	6358	Ganesh	KMR	ELE	MA	275	18:00	/G		On Ac.	275
03-Sep-12	09:46	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	/G		On Ac.	275
03-Sep-12	09:46	6162	Janardhan	JAN	TIL	CT	350	18:00	/G		On Ac.	275
03-Sep-12	09:46	6275	Bablu	JAN	TIL	MA	450	18:00	/G		On Ac.	350
03-Sep-12	09:47	6274	Mukesh	JAN	TIL	MA	450	18:00	/G		On Ac.	450
03-Sep-12	09:47	6255	Jalandhar	JAN	TIL	MA	450	18:00	/G		On Ac.	450
03-Sep-12	09:47	6276	Rampal	JAN	TIL	MH	200	18:00	/G		On Ac.	200
03-Sep-12	09:48	6307	Punarwashi	JAN	TIL	MH	200	18:00	/G		On Ac.	200
03-Sep-12	09:48	6164	Dharmendar	JAN	TIL	MA	450	18:00	/G		On Ac.	450
03-Sep-12	09:48	6180	Rajan	JAN	TIL	MH	200	18:00	/G		On Ac.	200
03-Sep-12	09:49	9138	Shiva	MHP	TIL	MA	450	18:00	/G		On Ac.	450
03-Sep-12	09:49	9139	Chandar	MHP	TIL	MA	450	18:00	/G		On Ac.	450
03-Sep-12	09:49	6277	Jogender	JAN	TIL	MH	450	18:00	/G		On Ac.	450
03-Sep-12	09:50	6145	Shekar	VSR	ELE	MA	200	18:00	/G		On Ac.	200
03-Sep-12	09:50	9141	Ramesh	MHP	TIL	MH	275	18:00	/G		On Ac.	275
03-Sep-12	09:50	9140	Indrajit	MHP	TIL	MH	200	18:00	/G		On Ac.	200
03-Sep-12	09:51	6148	Harish	VSR	ELE	MA	450	18:00	/G		On Ac.	450
03-Sep-12	09:51	6179	Das	VSR	ELE	MA	275	18:00	/G		On Ac.	275
				SUD	ELE	MA	275	18:00	/G		Dept.	275


Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

07 September, 2012

Page 4 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  DI  
 07/09/12  
 MODI VENTURES

Total = 145 J/w = 23 Dept = 10


4943


GMG-II Detailed Attendance Rep From Date: 04-Sep-12 To Date: 4/9/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Atfn	Block	Payment	Amount
04-Sep-12	09:00	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
04-Sep-12	09:00	6080	Rajshakar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
04-Sep-12	09:00	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:01	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:01	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:01	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:02	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:02	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:02	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:03	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	Dept.	325
04-Sep-12	09:03	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
04-Sep-12	09:03	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Sep-12	09:04	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	Dept.	180
04-Sep-12	09:04	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	Dept.	325
04-Sep-12	09:04	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	Dept.	180
04-Sep-12	09:05	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Sep-12	09:05	6106	Kameish	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Sep-12	09:05	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Sep-12	09:06	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Sep-12	09:06	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Sep-12	09:06	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
04-Sep-12	09:07	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Sep-12	09:07	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Sep-12	09:07	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Sep-12	09:08	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	Dept.	325
04-Sep-12	09:08	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Sep-12	09:08	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
04-Sep-12	09:09	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:09	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:09	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:10	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:10	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:10	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:11	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:11	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:11	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:12	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:12	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:12	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:13	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:13	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:13	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
04-Sep-12	09:14	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180

Checked by  
Admin. Manager  
(Audits)

07 September, 2012

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

CHECKED  
QUALITY/QUANTITY  
By  Dt 07/09/12  
MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Sep-12	09:14	6055	Punit	AND	CIV	MH	180	18:00				
04-Sep-12	09:14	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	180
04-Sep-12	09:15	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	325
04-Sep-12	09:15	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Sep-12	09:15	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Sep-12	09:16	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Sep-12	09:16	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Sep-12	09:16	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Sep-12	09:17	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Sep-12	09:17	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Sep-12	09:17	6058	Urmila	AND	CIV	MH	180	18:00	1	G	On Ac.	180
04-Sep-12	09:18	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	180
04-Sep-12	09:18	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Sep-12	09:18	6073	Janaki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Sep-12	09:19	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Sep-12	09:19	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Sep-12	09:19	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
04-Sep-12	09:20	6377	Sukant	SRI	PLU	MA	160	18:00	1	G	On Ac.	160
04-Sep-12	09:20	6066	Chandrika	AND	CIV	FH	275	18:00	1	G	On Ac.	160
04-Sep-12	09:20	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	275
04-Sep-12	09:21	6392	Kishor	STB	TIL	MA	160	18:00	1	G	On Ac.	160
04-Sep-12	09:21	6341	Deena	SRI	PLU	MA	450	18:00	1	G	On Ac.	160
04-Sep-12	09:21	6404	Dinesh	STB	TIL	MA	275	18:00	1	G	On Ac.	450
04-Sep-12	09:22	6391	Satish Bramac	STB	TIL	CT	450	18:00	1	G	Job Work	275
04-Sep-12	09:22	6403	Sagar	STB	TIL	MA	450	18:00	1	G	On Ac.	450
04-Sep-12	09:22	6393	Chetan	STB	TIL	MA	450	18:00	1	G	On Ac.	350
04-Sep-12	09:23	6406	Ramchander	STB	TIL	MA	450	18:00	1	G	On Ac.	450
04-Sep-12	09:23	6405	Ranjanlal	STB	TIL	MH	450	18:00	1	G	On Ac.	450
04-Sep-12	09:23	6394	Yashoda	STB	TIL	FH	200	18:00	1	G	On Ac.	450
04-Sep-12	09:24	6196	Naveen	JBA	WAP	MH	200	18:00	1	G	On Ac.	200
04-Sep-12	09:24	6381	Amit	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
04-Sep-12	09:24	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
04-Sep-12	09:25	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
04-Sep-12	09:25	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
04-Sep-12	09:25	6266	Shimhadri	KK	HAC	MH	0	18:00	1	G	Nil / By V	0
04-Sep-12	09:26	6267	G.Naryan	KK	HAC	MH	190	18:00	1	G	Job Work	0
04-Sep-12	09:26	6265	K.Krishna	KK	HAC	CT	190	18:00	1	G	Job Work	190
04-Sep-12	09:26	6268	Balaram	KK	HAC	MH	350	18:00	1	G	Job Work	190
04-Sep-12	09:27	6169	Naresh	TAN	PLU	MA	190	18:00	1	G	Job Work	350
04-Sep-12	09:27	6167	Tanveer Khan	TAN	PLU	CT	275	18:00	1	G	Job Work	190
04-Sep-12	09:27	6383	Mustafa	TAN	PLU	MA	350	18:00	1	G	Job Work	275
04-Sep-12	09:28	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Sep-12	09:28	6382	Naresh	KMR	ELE	MH	275	18:00	1	G	On Ac.	185
04-Sep-12	09:28	6132	Mohan Rao.K	KMR	ELE	CT	185	18:00	1	G	On Ac.	350

Checked by: [Signature]  
 Job Work 275  
 On Ac. 275  
 Asst. Admin. Manager  
 On Ac. (Audit) 350

07 September, 2012

**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
 BY [Signature] Dt 07/09/12  
 MODI VENTURES





44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Sep-12	09:29	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
04-Sep-12	09:29	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Sep-12	09:29	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
04-Sep-12	09:30	6179	Das	SUD	ELE	MA	275	18:00	1	CA	Dept.	275
04-Sep-12	09:30	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
04-Sep-12	09:30	6027	Narshima	MAN	EAR	MH	220	18:00	1	G	Dept.	220
04-Sep-12	09:31	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
04-Sep-12	09:31	6423	Dargaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
04-Sep-12	09:31	6424	Laxmi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
04-Sep-12	09:32	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Sep-12	09:32	6426	Das	MAN	EAR	FH	200	18:00	1	G	Job Work	200
04-Sep-12	09:32	6425	Mangya	MAN	EAR	MH	220	18:00	1	G	Job Work	220
04-Sep-12	09:33	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
04-Sep-12	09:33	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Sep-12	09:33	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Sep-12	09:34	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Sep-12	09:34	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Sep-12	09:34	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Sep-12	09:35	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Sep-12	09:35	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Sep-12	09:35	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Sep-12	09:36	6428	Lilu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Sep-12	09:36	6427	Kamlesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Sep-12	09:36	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Sep-12	09:37	6431	Rakesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Sep-12	09:37	6430	Dharmendar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Sep-12	09:37	6429	Pankaj	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Sep-12	09:38	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
04-Sep-12	09:38	6370	P.Raju	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
04-Sep-12	09:38	6347	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
04-Sep-12	09:39	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
04-Sep-12	09:39	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
04-Sep-12	09:39	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
04-Sep-12	09:40	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
04-Sep-12	09:40	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
04-Sep-12	09:40	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
04-Sep-12	09:41	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Sep-12	09:41	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Sep-12	09:41	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Sep-12	09:42	6369	T.Rambabu	TRB	TIL	CT	350	18:00	1	G	On Ac.	350
04-Sep-12	09:42	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Sep-12	09:42	9077	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
04-Sep-12	09:43	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
04-Sep-12	09:43	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185

Job Worked by: 170  
 Job Work 170  
 On Ac. 350  
 Asst. Admin. Manager  
 (Audit)

07 September, 2012


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 07/09/12  
 MODI VENTURES

14


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Sep-12	09:43	6371	Anand	TRB	TIL	MA	450	18:00	/G		On Ac.	450
04-Sep-12	09:44	6162	Janardhan	JAN	TIL	CT	350	18:00	/G		On Ac.	350
04-Sep-12	09:44	6274	Mukesh	JAN	TIL	MA	450	18:00	/G		On Ac.	450
04-Sep-12	09:44	6275	Bablu	JAN	TIL	MA	450	18:00	/G		On Ac.	450
04-Sep-12	09:45	9139	Chandar	MHP	TIL	MA	450	18:00	/G		On Ac.	450
04-Sep-12	09:45	9140	Indrajit	MHP	TIL	MA	450	18:00	/G		On Ac.	450
04-Sep-12	09:45	6255	Jalandhar	JAN	TIL	MH	200	18:00	/G		On Ac.	200
04-Sep-12	09:46	6145	Shekar	VSR	ELE	MA	275	18:00	/G		On Ac.	275
04-Sep-12	09:46	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	/G		On Ac.	275
04-Sep-12	09:46	9141	Ramesh	MHP	TIL	MH	200	18:00	/G		On Ac.	200
04-Sep-12	09:47	6148	Harish	VSR	ELE	MA	275	18:00	/G		On Ac.	275
04-Sep-12	09:47	9138	Shiva	MHP	TIL	MA	450	18:00	/G		On Ac.	450
04-Sep-12	09:47	9137	Mahender Pan	MHP	TIL	CT	350	18:00	/G		On Ac.	350
04-Sep-12	09:48	9142	Suresh	MHP	TIL	MH	200	18:00	/G		On Ac.	200


Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

07 September, 2012

Page 4 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 07/09/12  
 MODI VENTURES

Total = 153 J/W = 18 Dcnl = 05

43

GMC-II Detailed Attendance Rep From Date: 05-Sep-12 To Date: 5/9/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Sep-12	09:00	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:00	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:01	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:01	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:01	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:02	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:02	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:02	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:03	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:03	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:03	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:04	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:04	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:04	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:05	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:05	6053	Deepak	AND	CIV	MH	180	18:00	1	G	Dept.	325
05-Sep-12	09:05	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	180
05-Sep-12	09:06	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Sep-12	09:06	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Sep-12	09:06	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Sep-12	09:07	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Sep-12	09:07	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Sep-12	09:07	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Sep-12	09:08	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Sep-12	09:08	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Sep-12	09:08	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
05-Sep-12	09:09	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Sep-12	09:09	6073	JanKi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Sep-12	09:09	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Sep-12	09:10	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Sep-12	09:10	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Sep-12	09:10	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Sep-12	09:11	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Sep-12	09:11	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Sep-12	09:11	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
05-Sep-12	09:12	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:12	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
05-Sep-12	09:12	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
05-Sep-12	09:13	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:13	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:13	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:14	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325

Checked by: [Signature]  
 On Ac. 325  
 On Ac. 325  
 On Ac. 325  
 Asst. Admin. Manager  
 (Page) of 4

07 September, 2012

**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By [Signature] Dt 07/09/12  
 MODI VENTURES


51


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Sep-12	09:14	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:14	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:15	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
05-Sep-12	09:15	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:15	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
05-Sep-12	09:16	6374	Mohan	KAI	CIV	MH	180	21:00	1.5	G	On Ac.	270
05-Sep-12	09:16	6118	Sukash	KAI	CIV	MA	325	21:00	1.5	G	On Ac.	487.5
05-Sep-12	09:16	6116	Bharat	KAI	CIV	MH	180	21:00	1.5	G	On Ac.	270
05-Sep-12	09:17	6213	Rashan	KAI	CIV	MH	180	21:00	1.5	G	On Ac.	270
05-Sep-12	09:17	6088	Ganesh	KAI	CIV	MH	180	21:00	1.5	G	On Ac.	270
05-Sep-12	09:17	6106	Kamelsh	KAI	CIV	MH	180	21:00	1.5	G	On Ac.	270
05-Sep-12	09:18	6084	Iatha	KAI	CIV	FH	160	21:00	1.5	G	On Ac.	270
05-Sep-12	09:18	6104	Naresh Varma	KAI	CIV	MH	180	21:00	1.5	G	On Ac.	270
05-Sep-12	09:18	6086	Chota Ram	KAI	CIV	MH	180	21:00	1.5	G	On Ac.	270
05-Sep-12	09:19	6092	kamleshwari	KAI	CIV	FH	160	21:00	1.5	G	On Ac.	240
05-Sep-12	09:19	6114	Raj	KAI	CIV	FH	160	21:00	1.5	G	On Ac.	240
05-Sep-12	09:19	6083	Nisha	KAI	CIV	FH	160	21:00	1.5	G	On Ac.	240
05-Sep-12	09:20	6375	Sogeen	KAI	CIV	FH	160	21:00	1.5	G	On Ac.	240
05-Sep-12	09:20	6377	Sukant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
05-Sep-12	09:20	6211	Anushaya	KAI	CIV	FH	160	21:00	1.5	G	On Ac.	240
05-Sep-12	09:21	6391	Satish Bramac	STB	TIL	CT	350	18:00	1	G	On Ac.	350
05-Sep-12	09:21	6405	Ranjanlal	STB	TIL	MH	200	18:00	1	G	On Ac.	200
05-Sep-12	09:21	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Job Work	275
05-Sep-12	09:22	6393	Chetan	STB	TIL	MA	450	18:00	1	G	On Ac.	450
05-Sep-12	09:22	6394	Yashoda	STB	TIL	FH	200	18:00	1	G	On Ac.	200
05-Sep-12	09:22	6406	Ramchander	STB	TIL	MA	450	18:00	1	G	On Ac.	450
05-Sep-12	09:23	6403	Sagar	STB	TIL	MA	450	18:00	1	G	On Ac.	450
05-Sep-12	09:23	6404	Dimesh	STB	TIL	MA	450	18:00	1	G	On Ac.	450
05-Sep-12	09:23	6392	Kishor	STB	TIL	MA	450	18:00	1	G	On Ac.	450
05-Sep-12	09:24	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
05-Sep-12	09:24	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
05-Sep-12	09:24	6421	Dev	STB	TIL	MA	450	18:00	1	G	On Ac.	450
05-Sep-12	09:25	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Sep-12	09:25	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
05-Sep-12	09:25	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
05-Sep-12	09:26	6307	Punarwashi	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
05-Sep-12	09:26	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
05-Sep-12	09:26	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
05-Sep-12	09:27	6276	Rampal	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
05-Sep-12	09:27	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
05-Sep-12	09:27	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
05-Sep-12	09:28	9138	Shiva	MHP	TIL	MA	450	18:00	1	G	On Ac.	450
05-Sep-12	09:28	9139	Chandar	MHP	TIL	MA	450	18:00	1	G	On Ac.	450
05-Sep-12	09:28	9141	Ramesh	MHP	TIL	MH	200	18:00	1	G	On Ac.	200


Checked by:  
 On Ac. 450  
 On Ac. 450  
 On Ac. 450  
 On Ac. 200  
 Assit. Admin. Manager  
 (Andit)

07 September, 2012

Page 2 of 4

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 07/09/12  
 MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Sep-12	09:29	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
05-Sep-12	09:29	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
05-Sep-12	09:29	9142	Suresh	MHP	TIL	MH	200	18:00	1	G	On Ac.	200
05-Sep-12	09:30	6382	Naresh	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
05-Sep-12	09:30	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Sep-12	09:30	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
05-Sep-12	09:31	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Sep-12	09:31	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Sep-12	09:31	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
05-Sep-12	09:32	6435	K.Nageshwar	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
05-Sep-12	09:32	6434	Satish	KMR	ELE	MA	275	18:00	1	G	On Ac.	185
05-Sep-12	09:32	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	275
05-Sep-12	09:33	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	350
05-Sep-12	09:33	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	175
05-Sep-12	09:33	6139	Praveen	PPR	WEL	CT	350	18:00	1	G	On Ac.	300
05-Sep-12	09:34	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	On Ac.	350
05-Sep-12	09:34	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	275
05-Sep-12	09:34	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	350
05-Sep-12	09:35	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Sep-12	09:35	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Sep-12	09:35	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Sep-12	09:36	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Sep-12	09:36	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
05-Sep-12	09:36	6027	Narshima	MAN	EAR	MH	220	18:00	1	G	Dept.	220
05-Sep-12	09:37	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
05-Sep-12	09:37	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
05-Sep-12	09:37	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
05-Sep-12	09:38	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	G	Job Work	220
05-Sep-12	09:38	6033	Y.Narsaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
05-Sep-12	09:38	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
05-Sep-12	09:39	6031	Shamlama	MAN	EAR	FH	200	18:00	1	G	Job Work	200
05-Sep-12	09:39	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
05-Sep-12	09:39	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
05-Sep-12	09:40	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
05-Sep-12	09:40	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
05-Sep-12	09:40	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
05-Sep-12	09:41	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
05-Sep-12	09:41	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
05-Sep-12	09:41	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
05-Sep-12	09:42	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
05-Sep-12	09:42	6348	Prasad	TRB	TIL	MA	450	18:00	1	G	Job Work	170
05-Sep-12	09:42	6371	Anand	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
05-Sep-12	09:43	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	On Ac.	450
05-Sep-12	09:43	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
									1	G	Nil / By V	275

G	Checked by	450
G	On Ac.	450
G	On Ac.	450
G	Nil / By V	275
G	Asst. Admin. Manager	275
	(Audit)	

07 September, 2012


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **07/09/12**  
**MODI VENTURES**


15


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Sep-12	09:43	6369	T.Rambabu	TRB	TIL	CT	350	18:00	✓	G	On Ac.	350
05-Sep-12	09:44	6427	Kamlesh	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
05-Sep-12	09:44	6125	Satish Kumar	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
05-Sep-12	09:44	6429	Pankaj	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
05-Sep-12	09:45	6428	Lilu	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
05-Sep-12	09:45	6131	Sachin	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
05-Sep-12	09:45	6304	Ajay	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
05-Sep-12	09:46	6430	Dharmendar	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
05-Sep-12	09:46	6432	Rajesh	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
05-Sep-12	09:46	6433	Maldhani	SHR	PAI	MA	275	18:00	✓	G	Nil / By V	275
05-Sep-12	09:47	6154	Sidu	HAN	PAI	MA	275	18:00	✓	G	Nil / By V	275
05-Sep-12	09:47	6159	Santosh	HAN	PAI	MH	180	18:00	✓	G	Nil / By V	275
05-Sep-12	09:47	6145	Shekar	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
05-Sep-12	09:48	6148	Harish	VSR	ELE	MA	275	18:00	✓	G	On Ac.	275
05-Sep-12	09:48	6179	Das	SUD	ELE	MA	275	18:00	✓	CA	Dept.	275


Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

07 September, 2012

Page 4 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 BY  DT 07/09/12  
 MODI VENTURES

Total = 139 DCM-09 3/w = 20. 43

GMG-II Detailed Attendance Rep From Date: 06-Sep-12 To Date: 6/9/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Sep-12	09:00	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	Dept.	350
06-Sep-12	09:00	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	Dept.	350
06-Sep-12	09:00	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	Dept.	325
06-Sep-12	09:01	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:01	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:01	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:02	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:02	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:02	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:03	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Sep-12	09:03	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:03	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:04	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Sep-12	09:04	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Sep-12	09:04	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:05	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Sep-12	09:05	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Sep-12	09:05	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Sep-12	09:06	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Sep-12	09:06	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	Dept.	160
06-Sep-12	09:06	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
06-Sep-12	09:07	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Sep-12	09:07	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Sep-12	09:07	6114	Raj	KAI	CIV	FH	160	18:00	1	G	Dept.	160
06-Sep-12	09:08	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:08	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Sep-12	09:08	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
06-Sep-12	09:09	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:09	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:09	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:10	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:10	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:10	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:11	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:11	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:11	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:12	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:12	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:12	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:13	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:13	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:13	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:14	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180

Checked by: [Signature]  
 On Ac. 325  
 Dept. 325  
 ASST. Admin. Manager  
 (Audit)

07 September, 2012

**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By [Signature] Dt 07/09/12  
 MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Sep-12	09:14	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
06-Sep-12	09:14	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Sep-12	09:15	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Sep-12	09:15	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Sep-12	09:15	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Sep-12	09:16	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Sep-12	09:16	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Sep-12	09:16	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Sep-12	09:17	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Sep-12	09:17	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
06-Sep-12	09:17	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	180
06-Sep-12	09:18	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Sep-12	09:18	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Sep-12	09:18	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Sep-12	09:19	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Sep-12	09:19	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Sep-12	09:19	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Sep-12	09:20	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Sep-12	09:20	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
06-Sep-12	09:20	6391	Satish Bramac	STB	TIL	CT	350	18:00	1	G	On Ac.	350
06-Sep-12	09:21	6403	Sagar	STB	TIL	MA	450	18:00	1	G	On Ac.	450
06-Sep-12	09:21	6406	Ramchander	STB	TIL	MA	450	18:00	1	G	On Ac.	450
06-Sep-12	09:21	6393	Chetan	STB	TIL	MA	450	18:00	1	G	On Ac.	450
06-Sep-12	09:22	6404	Dinesh	STB	TIL	MA	450	18:00	1	G	On Ac.	450
06-Sep-12	09:22	6392	Kishor	STB	TIL	MA	450	18:00	1	G	On Ac.	450
06-Sep-12	09:22	6421	Dev	STB	TIL	MA	450	18:00	1	G	On Ac.	450
06-Sep-12	09:23	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
06-Sep-12	09:23	6394	Yashoda	STB	TIL	FH	200	18:00	1	G	On Ac.	200
06-Sep-12	09:23	6407	Rameshwari	STB	TIL	FH	200	18:00	1	G	On Ac.	200
06-Sep-12	09:24	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Sep-12	09:24	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Sep-12	09:25	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Sep-12	09:25	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
06-Sep-12	09:25	6382	Naresh	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
06-Sep-12	09:26	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
06-Sep-12	09:26	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Sep-12	09:26	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
06-Sep-12	09:27	6148	Harish	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Sep-12	09:27	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
06-Sep-12	09:27	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
06-Sep-12	09:28	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Sep-12	09:28	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Sep-12	09:28	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
06-Sep-12	09:29	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

Checked by: [Signature]  
 Nil/By V 275  
 Nil/By V 180  
 Nil/By V 275  
 Asst. Admin. Manager  
 Page 2 of 4

07 September, 2012

**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By [Signature] Dt 07/09/12  
 MODI VENTURES



444

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Sep-12	09:29	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Sep-12	09:29	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Sep-12	09:30	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
06-Sep-12	09:30	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
06-Sep-12	09:30	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
06-Sep-12	09:31	6365	Babuli	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
06-Sep-12	09:31	6196	Naveen	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
06-Sep-12	09:31	6027	Narshima	MAN	EAR	MH	220	18:00	1	G	Dept.	220
06-Sep-12	09:32	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
06-Sep-12	09:32	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
06-Sep-12	09:32	6022	Buchaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
06-Sep-12	09:33	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1	G	Job Work	220
06-Sep-12	09:33	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
06-Sep-12	09:33	6423	Dargaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
06-Sep-12	09:34	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Sep-12	09:34	6031	Shamlama	MAN	EAR	FH	200	18:00	1	G	Job Work	200
06-Sep-12	09:34	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Sep-12	09:35	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Sep-12	09:35	9067	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
06-Sep-12	09:35	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Sep-12	09:36	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
06-Sep-12	09:36	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Sep-12	09:36	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
06-Sep-12	09:37	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
06-Sep-12	09:37	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
06-Sep-12	09:37	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
06-Sep-12	09:38	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
06-Sep-12	09:38	6307	Punarwashi	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
06-Sep-12	09:38	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
06-Sep-12	09:39	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
06-Sep-12	09:39	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
06-Sep-12	09:39	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
06-Sep-12	09:40	9139	Chandar	MHP	TIL	MA	450	18:00	1	G	On Ac.	450
06-Sep-12	09:40	9138	Shiya	MHP	TIL	MA	450	18:00	1	G	On Ac.	450
06-Sep-12	09:40	9141	Ramesh	MHP	TIL	MH	200	18:00	1	G	On Ac.	200
06-Sep-12	09:41	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Job Work	275
06-Sep-12	09:41	6127	Ajay Gupta	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Sep-12	09:41	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
06-Sep-12	09:42	6429	Pankaj	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Sep-12	09:42	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Sep-12	09:42	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Sep-12	09:43	6428	Lilu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Sep-12	09:43	6427	Kamlesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
06-Sep-12	09:43	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275

Checked by: [Signature]  
 Nil / By V 275  
 Nil / By V 275  
 Nil / By V 275  
 Asst. Admin. Manager  
 (Audit)  
 Page 3 of 4

07 September, 2012


**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
 By [Signature] DI  
 07/09/12  
 MODI VENTURES


08


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Sep-12	09:44	6157	Mahesh	HAN	PAI	MA	275	18:00	/	G	Nil / By V	275
06-Sep-12	09:44	6229	Nagesh	HAN	PAI	MA	275	18:00	/	G	Nil / By V	275
06-Sep-12	09:44	6304	Ajay	SHR	PAI	MA	275	18:00	/	G	Nil / By V	275
06-Sep-12	09:45	6147	Muthyan	VSR	ELE	MH	185	18:00	/	G	On Ac.	185
06-Sep-12	09:45	6267	G.Naryan	KK	HAC	MH	190	18:00	/	G	Job Work	190
06-Sep-12	09:45	6266	Shimhadri	KK	HAC	MH	190	18:00	/	G	Job Work	190
06-Sep-12	09:46	6265	K.Krishna	KK	HAC	CT	350	18:00	/	G	Job Work	350
06-Sep-12	09:46	6268	Balaram	KK	HAC	MH	190	18:00	/	G	Job Work	190


Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

07 September, 2012

Page 4 of 4

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  DI  
 07/09/12  
 MODI VENTURES

GMG-II Attendance Value Report From Date: 31/8/12 To Date: 6/9/12

Contractor Name	A.Jyothi Babu (Water Proofing)	
Payment Type	Nil / By Vendor	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	7
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	15
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	7
Summary for 'Payment Type' = Nil / By Vendor (17 detail records)	Sum	29
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (1	Sum	29
Contractor Name	A.Ramullu (Carpenter)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	3
Summary for 'Payment Type' = On Ac. (2 detail records)	Sum	3
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (2 detail rec	Sum	3
Contractor Name	B.Hanumanth (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	43
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	5
Summary for 'Payment Type' = Nil / By Vendor (17 detail records)	Sum	54
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (17	Sum	54
Contractor Name	B.Sudharshan (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	3
Summary for 'Payment Type' = Dept. (3 detail records)	Sum	3
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (3 detai	Sum	3
Contractor Name	Dayanand (Civil Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	
Summary for 'Payment Type' = Dept. (7 detail records)	Sum	
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	97

Checked by: *[Signature]*  
 Asst. Admin. Manager  
 (Audit) 65

07 September, 2012

**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures


Page 1 of 5  
**CHECKED**  
 QUALITY/QUANTITY  
 By *[Signature]* Dt 07/09/12  
 MODI VENTURES


Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	73
Summary for 'Payment Type' = On Ac. (21 detail records)		Sum	235
Summary for 'Contractor Name' = Dayanand (Civil Work) (28 detail r		Sum	242
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	16
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	8
Summary for 'Payment Type' = Dept. (14 detail records)		Sum	24
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	11.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	29
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	40.5
Summary for 'Contractor Name' = G.Mannem (Earth Work) (26 detail		Sum	64.5
Contractor Name	G.Snehalatha (Earth Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	32.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	26.5
Summary for 'Payment Type' = Job Work (13 detail records)		Sum	59
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (13 det		Sum	59
Contractor Name	Janardhan Prasad (Tiles Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	23
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	13
Summary for 'Payment Type' = On Ac. (19 detail records)		Sum	42
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (1		Sum	42
Contractor Name	K.Krishna (Hacking Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	6
Summary for 'Payment Type' = Job Work (4 detail records)		Sum	8
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (4 detai		Sum	8
Contractor Name	K.Mohan Rao (Electrician)		
Payment Type	Dept.		

07 September, 2012

Page 2 of 5


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
**By**  **Di** **07/09/12**  
**MODI VENTURES**

Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (1 detail record)		Sum	1
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	24
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	11
Summary for 'Payment Type' = On Ac. (18 detail records)		Sum	41
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (19 det		Sum	42
Contractor Name	Kaileshwar (Civil Work)		
Payment Type	Dept.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	FH		
Summary for 'Worker Skill' = FH (3 detail records)		Sum	4
Worker Skill	HM		
Summary for 'Worker Skill' = HM (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	8
Summary for 'Payment Type' = Dept. (13 detail records)		Sum	26
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	44
Worker Skill	HM		
Summary for 'Worker Skill' = HM (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	54.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	40.5
Summary for 'Payment Type' = On Ac. (28 detail records)		Sum	149
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (41 detail		Sum	175
Contractor Name	Kishan Raj (Waterproofing)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	17
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	20
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)		Sum	37
Summary for 'Contractor Name' = Kishan Raj (Waterproofing) (6 det		Sum	37

07 September, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES




**Certified by:**  
  
 Asst. Admin. Manag.  
 Modi Ventures

Page 2 of 5  
**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt. 07/09/12  
 MODI VENTURES


Contractor Name	Mahender Panddy		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	19
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	12
Summary for 'Payment Type' = On Ac. (18 detail records)		Sum	35
Summary for 'Contractor Name' = Mahender Panddy (18 detail record)		Sum	35
Contractor Name	P.Praveen Kumar(Welder)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (3 detail records)		Sum	3
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = On Ac. (6 detail records)		Sum	6
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (9 detail)		Sum	9
Contractor Name	Satish Bramachary (Tiles)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	10
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	35
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	5
Summary for 'Payment Type' = On Ac. (23 detail records)		Sum	56
Summary for 'Contractor Name' = Satish Bramachary (Tiles) (23 detai		Sum	56
Contractor Name	Sirisha (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	60
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)		Sum	60
Summary for 'Contractor Name' = Sirisha (Painting Work) (6 detail re		Sum	60
Contractor Name	Sreekanth Jena (Plumbing work)		

07 September, 2012

Page 4 of 5




Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	9
Summary for 'Payment Type' = Job Work (7 detail records)		Sum	9
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	4
Summary for 'Payment Type' = On Ac. (9 detail records)		Sum	9
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (1		Sum	18
Contractor Name	T.Rambabu (Tiles)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	9
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	6
Summary for 'Payment Type' = On Ac. (11 detail records)		Sum	19
Summary for 'Contractor Name' = T.Rambabu (Tiles) (11 detail recor		Sum	19
Contractor Name	Tanveer Khan (Plumber Work)		
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	11
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	17
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (12		Sum	17
Contractor Name	V.Srinivas (Electrical Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	2
Summary for 'Payment Type' = Dept. (1 detail record)		Sum	2
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	27
Summary for 'Payment Type' = On Ac. (14 detail records)		Sum	29
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (15 d		Sum	29
Grand Total			1001.5


Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

07 September, 2012

Page 5 of 5

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 07/09/12  
 MODI VENTURES


# GMG-II Building Material Inward Detailed Report


From: 31/8/12


To: 6/9/12

Inward No	Date	Time Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
88-01-Sep-12	12-22	Vishwakarma Enterprises	Fine Robo Sand	600	AP 29V 0178	Party	Security	20628
<del>89-01-Sep-12</del>	<del>14-01</del>	<del>Maha Laxmi Enterprises</del>	<del>Fine Sand VII B.L</del>	<del>23.45</del>	<del>AP 29V 7825</del>	<del>Party</del>	<del>Security</del>	<del>39396</del>
<del>90-01-Sep-12</del>	<del>18-26</del>	<del>Sai Vishal Enterprises</del>	<del>Stone dust in cft</del>	<del>500</del>	<del>AP 16TX 2160</del>	<del>Party</del>	<del>Security</del>	<del>7560</del>
<del>91-02-Sep-12</del>	<del>12-19</del>	<del>Sai Vishal Enterprises</del>	<del>Stone dust in cft</del>	<del>600</del>	<del>AP 29V 0966</del>	<del>Party</del>	<del>Security</del>	<del>15120</del>
<del>92-05-Sep-12</del>	<del>13-05</del>	<del>Sai Vishal Enterprises</del>	<del>Stone dust in cft</del>	<del>600</del>	<del>AP 29V 0966</del>	<del>Party</del>	<del>Security</del>	<del>15120</del>

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**Checked by:**  
  
 Asst. Admin. Manager  
 (Audit)

**CHECKED**  
 QUALITY/QUANTITY  
 BY  Dt 08/09/12  
 MODI VENTURES





**GMG-II Outward Report**


From: 31/8/12



To: 6/9/12

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
<del>57</del>	<del>04-Sep-12</del>	<del>10:45</del>	<del>Soham Sri Kridency</del>	<del>SS Sink</del>	<del>43"x20"</del>	<del>1 No</del>	<del>1</del>	<del>No</del>	<del>4544</del>	<del>AP 13X 4686</del>	<del>Niraj</del>	<del>Ravi</del>
<del>58</del>	<del>01-Sep-12</del>	<del>15:00</del>	<del>Nachappa</del>	<del>Scrap</del>		<del>1 No</del>	<del>1</del>	<del>No</del>	<del>4545</del>	<del>AP 27X 5617</del>	<del>Niraj</del>	<del>Shabir</del>
<del>59</del>	<del>05-Sep-12</del>	<del>10:30</del>	<del>Green wood residency K</del>	<del>TRCS Brown Border</del>	<del>8"x3"</del>	<del>3 Box</del>	<del>3</del>	<del>Box</del>	<del>4547</del>	<del>AP 29T 9966</del>	<del>Niraj</del>	<del>Chinnu</del>
<del>59</del>	<del>05-Sep-12</del>	<del>10:30</del>	<del>Green wood residency K</del>	<del>Tile Light Grey</del>	<del>12"x12"</del>	<del>50 Box</del>	<del>50</del>	<del>Box</del>	<del>4547</del>	<del>AP 29T 9966</del>	<del>Niraj</del>	<del>Chinnu</del>
<del>59</del>	<del>05-Sep-12</del>	<del>10:30</del>	<del>Green wood residency K</del>	<del>Tile Grey Border</del>	<del>8"x3"</del>	<del>3 Box</del>	<del>3</del>	<del>Box</del>	<del>4547</del>	<del>AP 29T 9966</del>	<del>Niraj</del>	<del>Chinnu</del>
<del>59</del>	<del>05-Sep-12</del>	<del>10:30</del>	<del>Green wood residency K</del>	<del>Tile Tensile Grey</del>	<del>8"x12"</del>	<del>58 Box</del>	<del>58</del>	<del>Box</del>	<del>4547</del>	<del>AP 29T 9966</del>	<del>Niraj</del>	<del>Chinnu</del>
<del>60</del>	<del>06-Sep-12</del>	<del>16:00</del>	<del>SVR pumps</del>	<del>KSB Schmersdale</del>	<del>3hp</del>	<del>1 No</del>	<del>1</del>	<del>No</del>	<del>4548</del>	<del>AP 29T 9966</del>	<del>Niraj</del>	<del>Shiva</del>

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 (Audio)

**CHECKED**  
 QUALITY/QUANTITY  
 BY  DT   
 MODI VENTURES

**GMG-II Hire Charges Report**

From: 31/8/12

To: 6/9/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
828	31-Aug-12	R. Bhupal	Tractor	AP 29V 8505	09:00	09:17	Baby Chips	1	210 Per Trip	210
829	31-Aug-12	R. Bhupal	Tractor	AP 29V 8505	10:03	10:05	Baby Chips	1	210 Per Trip	210
830	31-Aug-12	V. Ravinder	Gun Machine		10:09	17:27	Chipping work	7.18	160 Per Hour	1148.8
831	31-Aug-12	R. Bhupal	Tractor	AP 29V 8505	10:38	11:24	Broken Bricks	1	210 Per Trip	210
832	31-Aug-12	R. Bhupal	Tractor	AP 29V 8505	12:49	13:16	Debris	1	210 Per Trip	210
833	31-Aug-12	R. Bhupal	Tractor	AP 29V 8505	15:22	15:25	Debris	1	210 Per Trip	210
834	31-Aug-12	R. Bhupal	Tractor	AP 29V 8505	16:35	16:48	Baby Chips	1	210 Per Trip	210
835	01-Sep-12	V. Ravinder	Gun Machine		10:29	17:31	Chipping work	7	160 Per Hour	1120
836	01-Sep-12	R. Bhupal	Tractor	AP 29V 8505	10:31	10:46	Debris	1	210 Per Trip	210
837	01-Sep-12	Ch. Bikshapathi	Tractor	AAO 2847	11:06	11:31	Robo Sand	1	210 Per Trip	210
838	01-Sep-12	R. Bhupal	Tractor	AP 29V 8505	11:51	12:01	Debris	1	210 Per Trip	210
839	01-Sep-12	Ch. Bikshapathi	Tractor	AAO 2847	11:53	12:14	Robo Sand	1	210 Per Trip	210
840	01-Sep-12	R. Bhupal	Tractor	AP 29V 8505	12:37	12:39	Dust	1	210 Per Trip	210
841	01-Sep-12	Ch. Bikshapathi	Tractor	AAO 2847	12:38	12:37	Dust	1	210 Per Trip	210
842	01-Sep-12	R. Bhupal	Tractor	AP 29V 8505	13:14	14:16	Dust	1	210 Per Trip	210
843	01-Sep-12	Ch. Bikshapathi	Tractor	AAO 2847	14:48	15:06	Dust	1	210 Per Trip	210
844	01-Sep-12	R. Bhupal	Tractor	AP 29V 8505	14:59	15:08	Cement	1	210 Per Trip	210
845	01-Sep-12	Ch. Bikshapathi	Tractor	AAO 2847	15:40	15:51	Cement	1	210 Per Trip	210
846	01-Sep-12	R. Bhupal	Tractor	AP 29V 8505	15:42	15:54	Dust	1	210 Per Trip	210
847	01-Sep-12	Ch. Bikshapathi	Tractor	AAO 2847	16:38	16:50	Debris	1	210 Per Trip	210
848	01-Sep-12	R. Bhupal	Tractor	AP 29V 8505	16:39	16:47	Debris	1	210 Per Trip	210
849	01-Sep-12	Ch. Bikshapathi	Tractor	AAO 2847	17:22	17:29	Debris	1	210 Per Trip	210
850	01-Sep-12	R. Bhupal	Tractor	AP 29V 8505	17:38	17:47	Debris	1	210 Per Trip	210
851	01-Sep-12	Ch. Bikshapathi	Tractor	AAO 2847	18:02	18:42	Debris	1	210 Per Trip	210
852	02-Sep-12	R. Bhupal	Tractor	AP 29V 8505	10:10	10:53	Labour Material	1	210 Per Trip	210
853	02-Sep-12	R. Bhupal	Tractor	AP 29V 8505	11:04	11:38	Labour Material	1	210 Per Trip	210
854	02-Sep-12	R. Bhupal	Tractor	AP 29V 8505	11:59	12:23	Labour Material	1	210 Per Trip	210
855	02-Sep-12	R. Bhupal	Tractor	AP 29V 8505	16:51	14:23	Dust	1	210 Per Trip	210

07 September, 2012

Certified by:

Project Manager/Engg.  
MODI VENTURES

Certified by:

Asst. Admin. Manager  
Modi Ventures

**CHECKED**

QUALITY/QUANTITY

BY DI


07/09/12


MODI VENTURES


Checked by:  
  
Asst. Admin. Manager  
(Audit)


Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
856	02-Sep-12	R. Bhupal	Tractor	AP 29V 8505	14:41	15:17	Cement	1	210 Per Trip	210
857	03-Sep-12	R. Bhupal	Tractor	AP 29V 8505	09:57	10:09	Dust	1	210 Per Trip	210
858	03-Sep-12	R. Bhupal	Tractor	AP 29V 8505	10:34	10:40	Dust	1	210 Per Trip	210
859	03-Sep-12	R. Bhupal	Tractor	AP 29V 8505	11:06	11:10	Dust	1	210 Per Trip	210
860	03-Sep-12	R. Bhupal	Tractor	AP 29V 8505	12:12	12:19	Debris	1	210 Per Trip	210
861	03-Sep-12	R. Bhupal	Tractor	AP 29V 8505	12:51	12:58	Robo Sand	1	210 Per Trip	210
862	03-Sep-12	R. Bhupal	Tractor	AP 29V 8505	13:41	13:50	Dust	1	210 Per Trip	210
863	03-Sep-12	R. Bhupal	Tractor	AP 29V 8505	15:09	15:24	Debris	1	210 Per Trip	210
864	03-Sep-12	R. Bhupal	Tractor	AP 29V 8505	16:23	16:28	Dust	1	210 Per Trip	210
865	04-Sep-12	V. Ravinder	Gun Machine	-	10:20	13:00	Chipping work	2.2	160 Per Hour	352
866	04-Sep-12	R. Bhupal	Tractor	AP 24C 6152	11:00	11:12	Debris	1	210 Per Trip	210
867	04-Sep-12	Ch. Bikshapathi	Tractor	AP 24C 6152	11:24	12:01	Broken Bricks	1	210 Per Trip	210
868	04-Sep-12	R. Bhupal	Tractor	AP 29V 8505	12:04	12:12	Debris	1	210 Per Trip	210
869	04-Sep-12	R. Bhupal	Tractor	AP 29V 8505	12:34	12:43	Broken Bricks	1	210 Per Trip	210
870	04-Sep-12	Ch. Bikshapathi	Tractor	AP 24C 6152	12:34	12:43	Broken Bricks	1	210 Per Trip	210
871	04-Sep-12	R. Bhupal	Tractor	AP 29V 8505	13:01	13:11	Broken Bricks	1	210 Per Trip	210
872	04-Sep-12	Ch. Bikshapathi	Tractor	AP 24C 6152	13:04	13:14	Broken Bricks	1	210 Per Trip	210
873	04-Sep-12	R. Bhupal	Tractor	AP 29V 8505	13:31	13:43	Debris	1	210 Per Trip	210
874	04-Sep-12	Ch. Bikshapathi	Tractor	AP 24C 6152	13:41	13:53	Debris	1	210 Per Trip	210
875	04-Sep-12	R. Bhupal	Tractor	AP 29V 8505	14:05	14:20	Debris	1	210 Per Trip	210
876	04-Sep-12	V. Ravinder	Gun Machine	-	14:16	16:38	Chipping work	2.22	160 Per Hour	355.2
877	04-Sep-12	Ch. Bikshapathi	Tractor	AP 24C 6152	14:24	14:36	Debris	1	210 Per Trip	210
878	04-Sep-12	R. Bhupal	Tractor	AP 29V 8505	14:55	15:06	Debris	1	210 Per Trip	210
879	04-Sep-12	Ch. Bikshapathi	Tractor	AP 24C 6152	15:12	15:23	Debris	1	210 Per Trip	210
880	04-Sep-12	R. Bhupal	Tractor	AP 29V 8505	15:40	15:55	Debris	1	210 Per Trip	210
881	04-Sep-12	Ch. Bikshapathi	Tractor	AP 24C 6152	16:10	16:24	Debris	1	210 Per Trip	210
882	04-Sep-12	R. Bhupal	Tractor	AP 29V 8505	16:50	17:08	Debris	1	210 Per Trip	210
883	04-Sep-12	Ch. Bikshapathi	Tractor	AP 24C 6152	17:11	17:26	Debris	1	210 Per Trip	210
884	04-Sep-12	R. Bhupal	Tractor	AP 29V 8505	17:53	17:56	Debris	1	210 Per Trip	210
885	05-Sep-12	R. Bhupal	Tractor	AP 29V 8505	10:22	10:24	Debris	1	210 Per Trip	210

07 September, 2012


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**Checked by:**  
  
 Asst. Admin. Manager  
 (Audio)

**CHECKED**  
 QUALITY/QUANTITY  
 By  DI  
 07/09/12  
 MODI VENTURES

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
886	05-Sep-12	R. Bhupal	Tractor	AP 29V 8505	11:25	11:34	Debris	1	210 Per Trip	210
887	05-Sep-12	R. Bhupal	Tractor	AP 29V 8505	12:36	12:55	Debris	1	210 Per Trip	210
888	05-Sep-12	R. Bhupal	Tractor	AP 29V 8505	15:16	15:23	Debris	1	210 Per Trip	210
889	05-Sep-12	R. Bhupal	Tractor	AP 29V 8505	16:35	16:39	Debris	1	210 Per Trip	210
890	05-Sep-12	R. Bhupal	Tractor	AP 29V 8505	17:04	*17:26	Debris	1	210 Per Trip	210
891	06-Sep-12	G. Mannem	JCB	AP 20L 1464	10:00	13:00	Debris Leveling work	3	750 Per Hour	2250
892	06-Sep-12	R. Bhupal	Tractor	AP 29V 8505	10:23	10:37	Robo Sand	1	210 Per Trip	210
893	06-Sep-12	Ch. Bikshapathi	Tractor	AP 24 C 6152	11:34	11:54	Debris	1	210 Per Trip	210
894	06-Sep-12	R. Bhupal	Tractor	AP 29V 8505	11:40	11:42	Robo Sand	1	210 Per Trip	210
895	06-Sep-12	R. Bhupal	Tractor	AP 29V 8505	13:08	14:13	Debris	1	210 Per Trip	210
896	06-Sep-12	V. Ravinder	Gun Machine	-	14:00	17:30	Chipping work	3.5	160 Per Hour	560
897	06-Sep-12	G. Mannem	JCB	AP 20L 1464	14:30	16:00	Debris Level work	1.5	750 Per Hour	1125
898	06-Sep-12	R. Bhupal	Tractor	AP 29V 8505	15:45	16:00	Debris	1	210 Per Trip	210

**Certified by:**  
  
 Project Manager/Engg:  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 07/09/12  
 MODI VENTURES


**GMG - II General Materials Inward Table Repo**


From: 31/8/12


To: 6/9/12


Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
855	31-Aug-12	10:00	Krishna Traders		Nail	8X4	14	Nos		1740	By Bike	Aslam	Security
856	31-Aug-12	11:00	Krishna Traders		Anchors Bolt	8mm	14	Nos		1741	By Bike	Narender	Security
857	31-Aug-12	14:49	National Surface		Super Tite Lappan	2kgs	49	Boxes		160	By Auto	Hannanth	Security
858	31-Aug-12	16:57	Shiv Shakti En		Red Paper	150 No	30	Nos		418	By Bike	Shirisha	Security
858	31-Aug-12	16:57	Shiv Shakti En		Daily Powder	1kg	1	Pkg		418	By Bike	Shirisha	Security
859	31-Aug-12	17:00	Brightway Film		Petrol		132	Ltrs		18326	By Bike	Narender	Security
860	31-Aug-12	17:45	M/FH		Pvt Cement	50kgs	30	Boxes		3366	AP 24C 61	Chandra	Security
861	31-Aug-12	17:20	Pratful Sanitary		SS Sink	24"x18"x9	2	Box			By Auto	Party	Security
861	31-Aug-12	17:20	Pratful Sanitary		Tile/Tile Brown	8"x12"	10	Box			By Auto	Party	Security
861	31-Aug-12	17:20	Pratful Sanitary		Tiles Plain Ivory	8"x12"	10	Box			By Auto	Party	Security
861	31-Aug-12	17:20	Pratful Sanitary		Tiles Plain White	8"x12"	10	Box			By Auto	Party	Security
861	31-Aug-12	17:20	Pratful Sanitary		Tiles Terra brown	12"x12"	5	Box			By Auto	Party	Security
862	01-Sep-12	10:00	Bloomdale		Marble Stone Red	2X2' = 48	192	Sft		4814	AP 29T 99	Shiva	Security
862	01-Sep-12	10:00	Bloomdale		Marble Stone Yellow	2X2' = 96	384	Sft		4814	AP 29T 99	Shiva	Security
863	01-Sep-12	16:45	Bloomdale		Marble Stone Red	2X1' = 44	88	Sft		4815	AP 29T 99	Chinna	Security
863	01-Sep-12	16:45	Bloomdale		Marble Stone Green	2X2' = 12	48	Sft		4815	AP 29T 99	Chinna	Security
863	01-Sep-12	16:45	Bloomdale		Marble Stone Chocklate	1X1' = 86	86	Sft		4815	AP 29T 99	Chinna	Security
864	03-Sep-12	10:00	Dhanaxmi Elect		MS Poles		2	Nos		111	By Bike	Bhuchaiiah	Security
865	03-Sep-12	11:00	Bloomdale		Marble Stone Yellow	1X1'	124	Nos		4817	AP 29T 99	Ravi	Security
865	03-Sep-12	11:00	Bloomdale		Marble Stone Chocklate	1X1'	94	Nos		4817	AP 29T 99	Ravi	Security
865	03-Sep-12	11:00	Bloomdale		Marble Stone Yellow	4"x8"	213	Nos		4817	AP 29T 99	Ravi	Security
865	03-Sep-12	11:00	Bloomdale		Marble Stone Chocklate	4"x8"	269	Nos		4817	AP 29T 99	Ravi	Security
866	03-Sep-12	16:00	Hari Hara Iron		GI Buckets		45	Nos		10548	AP 13X 46	Shiva	Security
867	03-Sep-12	16:00	Shubham Enterp		Insulation tape		60	Nos		16182	AP 13X 46	Shiva	Security
867	03-Sep-12	16:00	Shubham Enterp		Spring wire ox		150	Mtrs		16182	AP 13X 46	Shiva	Security
868	03-Sep-12	16:15	Pratful Sanitary		Floor Tiles Cloudy Siena	300X300	85	Boxes		6814	By DCM	Party	Security
869	03-Sep-12	16:15	Pratful Sanitary		Floor Tiles Light Grey Be	300X300	125	Boxes		6815	By DCM	Party	Security
870	03-Sep-12	16:20	Rumber Tools &		Polish Iron Bit		3	Nos			By Bike	Narender	Security
871	03-Sep-12	16:40	Pratful Sanitary		PVC Tee	50mm	200	Mbs		6762	AP 29T 99	Ravi	Security
872	04-Sep-12	13:16	Dhana Sai Enter		Walkmasia Brandy	1kg	1	No		1701	By Bike	Hannanth	Security
873	04-Sep-12	13:17	Dhana Sai Enter		Walkmasia T light	20kg	3	No		1200	By Bike	Hannanth	Security
873	04-Sep-12	13:27	Dhana Sai Enter		Wall Masia Brandy	20kg	1	No		1200	By Bike	Hannanth	Security

07 September, 2012


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI 07/09/12  
 MODI VENTURES


**Checked by:**  
  
 Asst. Admin. Manager  
 (Audit)  
 Page 1 of 2

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
874	04-Sep-12	16:15	Selgal Enterprises		Telephone-Wire 2pair	90mtr	10	Coils		8653	AP 29T 99	Ravi	Security
875	04-Sep-12	16:15	Praful Sanitary		Loft Rank	2001as	10	Nos		6821	AP 29T 99	Ravi	Security
876	04-Sep-12	16:15	Praful Sanitary		Tile Group-Silk	1kg	30	Pkt		6822	AP 29T 99	Ravi	Security
876	04-Sep-12	16:15	Praful Sanitary		Tile Group-White	1kg	30	Pkt		6822	AP 29T 99	Ravi	Security
876	04-Sep-12	16:15	Praful Sanitary		PVC-Dupany	50mm	50	Nos		6822	AP 29T 99	Ravi	Security
877	05-Sep-12	10:00	Krishna Traders		Welding rod		1	Pkt		1749	By Bike	Aslam	Security
878	05-Sep-12	17:00	Bricks & Cemen		OPC Cement	50Kgs	200	Bags	Penna	-	AP 12V 47	Party	Security
879	06-Sep-12	10:30	Krishna Traders		Welding rod		1	Pkt		1750	By Bike	Aslam	Security
880	06-Sep-12	11:00	Jagdamba Stores		Everday Batteries (Caner		4	Sets		-	By Bike	Bhshapan	Security
881	06-Sep-12	12:00	SGCT		PPC Cement	50Kgs	200	Bags		4609	AP 29V 71	Party	Security
882	06-Sep-12	16:00	Shiv Shakthi Ste		MS Round Pipe		570	Kgs		7111	AP 13U 41	Baba	Security
883	06-Sep-12	16:30	Cera Sanitarywa		Wash Basin Snow White	550x400	6	Nos		12563	AP 13X 46	Shiva	Security
883	06-Sep-12	16:30	Cera Sanitarywa		FWC Calibre Snow Whiti		4	Nos		12563	AP 13X 46	Shiva	Security
883	06-Sep-12	16:30	Cera Sanitarywa		Cistern Calibre Snow Whi		4	Nos		12563	AP 13X 46	Shiva	Security
884	06-Sep-12	16:30	Cera Sanitary w		Caliber Fittings		4	Nos		12563	AP 13X 46	Shiva	Security
884	06-Sep-12	16:30	Cera Sanitary w		PVC Sept Cover White		4	Nos		12563	AP 13X 46	Shiva	Security

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 BY  Dt 07/09/12  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

# GMG -II Cement Register Balance Report

Date: 6/9/12

Cement Grade OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (1604 detail records)

Sum -184

Cement Grade PPC

Quantity in bags

Summary for 'Cement Grade' = PPC (3565 detail records)

Sum -185

Grand Total -369

*OPC*

Checked by:  
*[Signature]*  
Asst. Admin. Manager  
(Audit)

Certified by:  
*[Signature]*  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
*[Signature]*  
Asst. Admin. Manager  
Modi Ventures

# GMG-II Cement Register Report

From: 31/8/12

To: 6/9/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
578	31-Aug-12	10:00	Tiles Work	PPC	G	2	Security
579	31-Aug-12	10:30	Tiles Work	PPC	G	6	Security
580	31-Aug-12	14:15	Plastering	PPC	G	10	Security
581	31-Aug-12	14:30	Water Proofing	PPC	G	2	Security
582	31-Aug-12	15:00	Tiles Work	PPC	G	4	Security
583	31-Aug-12	16:25	Plastering	PPC	G	10	Security
584	01-Sep-12	09:50	Tiles Work	PPC	G	10	Security
585	01-Sep-12	10:00	Tiles Work	PPC	G	4	Security
586	01-Sep-12	10:30	Tiles Work	PPC	G	4	Security
587	01-Sep-12	12:00	Tiles Work	PPC	G	1	Security
588	01-Sep-12	12:30	CA works	PPC	G	2	Security
589	01-Sep-12	14:00	Terrace Water Proofin	PPC	G	100	Security
590	01-Sep-12	15:00	Plastering	PPC	G	8	Security
591	01-Sep-12	16:25	Plastering	PPC	G	10	Security
592	02-Sep-12	12:00	Terrace Water Proofin	PPC	G	50	Security
593	03-Sep-12	10:15	Tiles Work	PPC	G	4	Security
594	03-Sep-12	10:30	Water Proofing	PPC	G	4	Security
595	03-Sep-12	11:00	Tiles Work	PPC	G	6	Security
596	03-Sep-12	11:30	Tiles Work	PPC	G	2	Security
597	03-Sep-12	13:00	Plastering	PPC	G	3	Security
598	03-Sep-12	14:00	Marble Work	PPC	G	3	Security
599	03-Sep-12	15:00	Plastering	PPC	G	5	Security
600	03-Sep-12	15:45	Marble Stone Work	PPC	G	1	Security
601	04-Sep-12	10:00	Plastering	PPC	G	3	Security
602	04-Sep-12	10:30	Plastering	PPC	G	12	Security
603	04-Sep-12	12:15	CA works	PPC	G	2	Security
604	04-Sep-12	14:30	Plastering	PPC	G	10	Security
605	04-Sep-12	15:00	Tiles Work	PPC	G	6	Security
606	04-Sep-12	16:00	Tiles Work	PPC	G	3	Security
607	04-Sep-12	16:30	Tiles Work	PPC	G	1	Security
608	05-Sep-12	16:00	Received	OPC	G	-200	Security
609	06-Sep-12	10:00	Tiles Work	OPC	G	1	Security
610	06-Sep-12	11:30	Received	PPC	G	-200	Security
611	06-Sep-12	12:00	Tiles Work	PPC	G	4	Security
612	06-Sep-12	13:00	Plastering	PPC	G	4	Security
613	06-Sep-12	14:00	Tiles Work	PPC	G	15	Security
614	06-Sep-12	15:30	Water Proofing	OPC	G		

Checked by: *[Signature]*  
 Asst. Admin. Manager  
 (Audit)

CAMBODIA  
 GENERAL INVESTMENT  
 COMPANY LIMITED  
 CHEUNG CHEUNG  
 PHUM  
 CHHENG MEAN  
 DISTRICT  
 KINGDOM OF CAMBODIA  
 07 SEP 2012  
 15:00

07 September 2012

**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures





**GULMOHAR GARDENS LABOUR QUARTER RENT RECORD FROM 24.08.2012 to 30.08.2012  
( ONE WEEK )**


SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	GMR					TOTAL RENT & CHARGES
				ROOM RENT	Fan	Tube light	TV	MUSIC SYS.	
1	MV-12	Balram	krishna	60	0	20	35	0	115
2	MV-01	Electrical Room	Company	0	0	0	0	0	0
3	MV-13	Krishna	Krishna	60	0	20	0	0	80
4	MV-02	Vacant	Vacant	0	0	0	0	0	0
5	MV-04	Vacant	Vacant	0	0	0	0	0	0
6	MV-05	Vacant	Vacant	0	0	0	0	0	0
7	MV-6	Vacant	Vacant	0	0	0	0	0	0
8	MV-7	Vacant	Vacant	0	0	0	0	0	0
9	MV-8	Vacant	Vacant	0	0	0	0	0	0
10	MV-9	Vacant	Vacant	0	0	0	0	0	0
11	MV-10	Vacant	Vacant	0	0	0	0	0	0
12	MV-11	Vacant	Vacant	0	0	0	0	0	0
13	MV-14	Vacant	Vacant	0	0	0	0	0	0
14	MV-15	Vacant	Vacant	0	0	0	0	0	0
15	MV-16	Vacant	Vacant	0	0	0	0	0	0
16	MV-17	Vacant	Vacant	0	0	0	0	0	0
17	MV-18	Vacant	Vacant	0	0	0	0	0	0
18	MV-19	Vacant	Vacant	0	0	0	0	0	0
19	MV-20	Vacant	Vacant	0	0	0	0	0	0
20	MV-03	Venkatesh	hanmanth	60	0	20	0	0	80
								<b>Total</b>	<b>275</b>

03

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **07/09/12**  
**MODI VENTURES**

**Checked by:**  
  
**Asst. Admin. Manager**  
**(Audit)**

Stock Statement [as per format in Circular no. 543 (c)]

Stock Register:

Electrical Stock Register

Company:

Modi Ventures

Project:

Gulmohar Gardens - II


Prepared by:


R.Sanjay


Date:

06.09.12


S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	600	3.0	1,800
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	116	3.0	348
5	Deep Box - 25mm in nos	0	4.0	-
6	Fan Hooks in nos	0	18.0	-
7	Flexible pipe - 25mm in mts	200	6.0	1,200
8	Junction Box - 25mm in nos	8	4.0	32
9	PVC Pipe-1" 1.2 mm in nos	49	27.0	1,323
10	PVC Pipe-1" 1.5 mm in nos	0	34.0	-
11	AC sheets 2 x 2 in nos	0	50.0	-
12	PVC strip connector in nos	398	10.0	3,980
13	Insulation Tape	112	10.0	1,120
	Wires			
1	Al Servive wire-3/20 in mts	45	10.0	450
2	Al Servive wire-7/20 in mts	400	13.0	5,200
3	Cu-Multistand wire-1/18 in bundles	171	492.0	84,132
4	Cu-Multistand wire-3/20 in bundles	48	1,158.0	55,584
5	Cu-Multistand wire-7/20 in bundles	64	1,724.0	110,336
6	Telephone wire-2pair in bundles	16	466.0	7,456
7	TV wire-RG-6 in mts	200	11.0	2,200
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	26	94.0	2,444
2	Modular plate-1way in nos	9	29.0	261
3	Modular plate-2 way in nos	131	29.0	3,799
4	Modular plate-4way in nos	32	44.0	1,408
5	Modular plate-6way in nos	52	61.0	3,172
6	Modular plate-8way in nos	59	78.0	4,602
	Modulaar Switches, Etc.			
1	Modular Bell Switches-6A in nos	9	44.0	396
2	Modular Switch blank plates in nos	154	10.0	1,540
3	Modular Socket-15A in nos	42	81.0	3,402
4	Modular Socket-6A in nos	138	18.0	2,484
5	Modular Step Dimmer- in nos	52	149.0	7,748
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	42	55.0	2,310
8	Modular Telephone jack- in nos	52	41.0	2,132
9	Modular TV Socket- in nos	52	41.0	2,132
	MS Boxes			
1	Metal box-12 way in nos	8	56.0	448
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	18	14.0	252
4	Metal box-4way in nos	45	21.0	945
5	Metal box-6way in nos	184	30.0	5,520
6	Metal box-8way in nos	34	40.0	1,360
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	6	868.0	5,208
3	Metal enclosure 2 way for change over in nos	0	120.0	-


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 07/09/12  
 MODI VENTURES

MCB'S			
1 MCB 6 Amps- in nos	51	88.0	4,488
2 MCB-16 Amps- in nos	51	88.0	4,488
3 MCB dummy in nos	0	3.0	-
4 MCB-0.5 Amps- in nos	55	88.0	4,840
Isolators			
1 DP-Isolator- in nos	0	192.0	-
2 FP-Isolator in nos	7	443.0	3,101
3 Change over - 25 Amps - in nos	0	680.0	-
Tube Lights			
1 Tube light-2ft in nos	28	33.0	924
2 Tube light-4ft in nos	0	35.0	-
3 Tubelight fitting 2 ft- in nos	12	366.0	4,392
4 Tubelight fitting 4 ft- in nos	0	399.0	-
Total			348,957

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
 BY  Dt **07/09/12**  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]

Stock Register: Plumbing - GI & PVC Stock Register  
 Company: Modi Ventures  
 Project: Gulmohar Gardens  
 Phase: II  
 Prepared by: R.Sanjay  
 Date: 06.09.12


S No	Item	Balance	Quantity	Value	Amount
	GI Material		0		
1	Ball Cork 1/2" in nos.		15	185.00	2,775
2	Ball Valve 1/2" in nos.		15	387.00	5,805
3	G.I.- Coupling 1 1/2" in nos.		0	44.00	-
4	G.I.- Coupling 1 1/4" in nos.		0	33.00	-
5	G.I.- Coupling 1" in nos.		0	22.00	-
6	G.I.- Coupling 1/2" in nos.		45	10.00	450
7	G.I.- Coupling 2" in nos.		0	67.00	-
8	G.I.- Coupling 3/4" in nos.		11	16.00	176
9	G.I.- Elbow 1 1/2" in nos.		0	65.00	-
10	G.I.- Elbow 1 1/4" in nos.		0	48.00	-
11	G.I.- Elbow 1" in nos.		0	31.00	-
12	G.I.- Elbow 1/2" in nos.		34	11.00	374
13	G.I.- Elbow 2" in nos.		0	99.00	-
14	G.I.- Elbow 3/4" in nos.		2	17.00	34
15	G.I.- Nipple all sizes 1" in nos.		0	22.00	-
16	G.I.- Nipple all sizes 1/2" in nos.		50	12.00	600
17	G.I.- Nipple all sizes 3/4" in nos.		30	16.00	480
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.		0	978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.		0	766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.		7	838.00	5,866
21	G.I.- Pipe 1/2" (20 ft length) in nos.		13	406.00	5,278
22	G.I.- Pipe 2" (20 ft length) in nos.		0	1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.		0	541.00	-
24	G.I.- Plug 1 1/2" in nos.		0	40.00	-
25	G.I.- Plug 1 1/4" in nos.		0	33.00	-
26	G.I.- Plug 1" in nos.		10	19.00	190
27	G.I.- Plug 1/2" in nos.		58	6.00	348
28	G.I.- Plug 2" in nos.		0	63.00	-
29	G.I.- Plug 3/4" in nos.		15	12.00	180
30	G.I.- Reducer 1 1/2" in nos.		0	46.00	-
31	G.I.- Reducer 1 1/4" in nos.		0	24.00	-
32	G.I.- Reducer 1" in nos.		1	74.00	74
33	G.I.- Reducer 1/2" in nos.		0	16.00	-
34	G.I.- Reducer 2" in nos.		0	70.00	-
35	G.I.- Reducer 3/4" in nos.		14	17.00	238
36	G.I.- Tee 1 1/2" in nos.		0	87.00	-
37	G.I.- Tee 1 1/4" in nos.		0	63.00	-
38	G.I.- Tee 1" in nos.		0	44.00	-
39	G.I.- Tee 1/2" in nos.		32	17.00	544
40	G.I.- Tee 2" in nos.		2	139.00	278
41	G.I.- Tee 3/4" in nos.		0	30.00	-
42	G.I.- Union 1 1/2" in nos.		0	128.00	-
43	G.I.- Union 1 1/4" in nos.		0	102.00	-
44	G.I.- Union 1" in nos.		14	70.00	980
45	G.I.- Union 1/2" in nos.		10	30.00	300
46	G.I.- Union 2" in nos.		0	195.00	-
47	G.I.- Union 3/4" in nos.		18	46.00	828


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
 Page 1 of 2  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 07/09/12  
 MODI VENTURES

48 Gate Valve 1 1/2" in nos.	0	1,540.00	-
49 Gate Valve 1 1/4" in nos.	0	1,122.00	-
50 Gate Valve 1" in nos.	0	814.00	-
51 Gate Valve 1/2" in nos.	0	387.00	-
52 Gate Valve 2" in nos.	0	2,257.00	-
53 Gate Valve 3/4" in nos.	15	567.00	8,505
PVC- SWR Pipes			-
1 Lubricant in Its	5	102.00	510
2 PVC 3" Bend 45 in nos.	150	24.00	3,600
3 PVC 3" Bend Plain in nos.	35	28.00	980
4 PVC 3" Bend with door in nos.	15	40.00	600
5 PVC 3" Cleaning pipe with Door in nos.	20	43.00	860
6 PVC 3" Coupler in nos.	25	22.00	550
7 PVC 3" Floor Trap in nos.	8	50.00	400
8 PVC 3" Nani Trap in nos.	28	41.00	1,148
9 PVC 3" Pipe Double Socket in nos.	0	157.00	-
10 PVC 3" Pipe Single Socket in nos.	3	143.00	429
11 PVC 3" Rubber ring in nos.	0	5.00	-
12 PVC 3" Tee Plain in nos.	40	38.00	1,520
13 PVC 3" Tee with door in nos.	0	43.00	-
14 PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15 PVC 3" Y (single & double) with door in nos.	0	56.00	-
16 PVC 3" Clamps in nos.	28	10.00	280
17 PVC 4" Bend 45 in nos.	40	39.00	1,560
18 PVC 4" Bend Plain in nos.	35	47.00	1,645
19 PVC 4" Bend with door in nos.	11	64.00	704
20 PVC 4" Clamps in nos.	35	10.00	350
21 PVC 4" Cleaning pipe with Door in nos.	11	75.00	825
22 PVC 4" Coupler in nos.	0	34.00	-
23 PVC 4" Floor Trap in nos.	0	50.00	-
24 PVC 4" Nani Trap in nos.	0	41.00	-
25 PVC 4" P trap in nos.	13	124.00	1,612
26 PVC 4" Pipe Double Socket in nos.	0	306.00	-
27 PVC 4" Pipe Single Socket in nos.	19	280.00	5,320
28 PVC 4" Rubber ring in nos.	0	7.00	-
29 PVC 4" S trap in nos.	0	110.00	-
30 PVC 4" Tee Plain in nos.	18	66.00	1,188
31 PVC 4" Tee with door in nos.	18	77.00	1,386
32 PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33 PVC 4" Y (single & double) with door in nos.	0	101.00	-
34 Solvent Cement in Its	15	121.00	1,815
PVC - Rigid pipes			-
1 PVC-Rigid-Elbow-1 1/2" in nos	69	8.00	552
2 PVC-Rigid-Pipe- 1 1/2" in leng.	49	188.00	9,212
3 PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4 PVC-Rigid-Tee-1 1/2" in nos	200	9.00	1,800
Total			73,149

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **07/09/12**  
**MODI VENTURES**


Stock Statement [as per format in Circular no. 543 (c)]

Stock Register: Sanitaryware & CP Fittings Stock Register  
 Company: Modi Ventures  
 Project: Gulmohar Gardens  
 Phase: II  
 Prepared by: R.Sanjay  
 Date: 06.09.12

S No	Item	Balance	Quantity	Value	Amount
<b>CP Fittings</b>					
1	CP- Bib cock- in nos	0		533.00	-
2	CP- Bottle trap- in nos	22		481.00	10,582.00
3	CP- Jali with hole- in nos	10		78.00	780.00
4	CP- Jali without hole- in nos	63		78.00	4,914.00
5	CP- Pillar cock- in nos	18		529.00	9,522.00
6	CP- Shower arm- in nos	11		296.00	3,256.00
7	CP- Shower head - in nos	11		415.00	4,565.00
8	CP- Stop Cock-1/2" in nos	28		213.00	5,964.00
9	CP- Tap Long body- in nos	10		533.00	5,330.00
10	CP- Tap Short Body- in nos	11		358.00	3,938.00
11	CP- Wall Mixer Bend- in nos	36		55.00	1,980.00
12	CP- Wall Mixer- in nos	36		1,989.00	71,604.00
13	CP- Flange - in nos	119		85.00	10,115.00
14	PVC Connection 1.5 ft in Nos	0		42.00	-
15	PVC Connection 2 ft in Nos	74		52.00	3,848.00
16	CP Extension Nipple in Nos	86		33.00	2,838.00
17	CP Tap two in one in nos	0		617.00	-
18	CP Waste coupling in nos	8		62.00	496.00
<b>Sanitary</b>					
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	10		677.00	6,770.00
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	18		380.00	6,840.00
5	PVC Flush tank- in nos	4		408.00	1,632.00
6	Ceramic Flush tank- in nos	18		562.00	10,116.00
7	Orissa pan in nos	5		344.00	1,720.00
8	Pedestal- in nos	14		506.00	7,084.00
9	Pedstal wash basin- in nos	0		999.00	-
10	Seat Cover- in nos	18		600.00	10,800.00
11	Wash basin bracket- in Pair	20		119.00	2,380.00
12	Wash Basin- in nos	8		493.00	3,944.00
13	Loft Tank- in nos	10		935.00	9,350.00
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
Total					200,368.00

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 07/09/12  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]


Stock Register: Tiles - Sanitary ware & CP Fittings Stock Register  
 Company: Modi Ventures  
 Project: Gulmohar Gardens - II


Prepared by: R. Sanjay  
 Date: 06.09.12

D =  
 C\*A\*B/144

S No	Name of tile	Type	Company	Company Code	A Tile width in inches	B Tile height in inches	C No. of tiles per box	D Area of tiles in a box in sft	E Present stock in no. of boxes	F No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	G = E/F No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
Bathroom Tiles Option 1 - deluxe											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	81.00	11.00	7.36
2	Jhonsen Grey	Border			8.00	2.50	30.00	4.17	13.00	1.00	13.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	71.00	4.00	17.75
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif								1.00	-
Bathroom Tiles Option 2 - deluxe											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	-	1.00	-
2	Jhonsen Brown	Border			8.00	2.50	30.00	4.17	12.00	1.00	12.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	116.00	7.00	16.57
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif								1.00	-
Bathroom Tiles Option 3 - deluxe											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
Bathroom Tiles Option 4 - semi deluxe											
1		Body								1.00	-
2		Border								1.00	-
3		Base								2.00	-
4		Floor								1.00	-
5		Motif								1.00	-
Bathroom Tiles Option 5 - semi deluxe											
1		Body								1.00	-
2		Border								1.00	-
3		Base								1.00	-
4		Floor								1.00	-
5		Motif								1.00	-
Kitchen Tiles											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	1.00	-
Utility Tiles											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	3.00	-
Floor Tiles - Deluxe											
1		Ceramic								2.00	-
Floor Tiles - Semi Deluxe											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	-	1.00	-
									137.00	62.00	2.21


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 07/09/12  
 MODI VENTURES

General

Stock Statement [as per format in Circular no. 543 (a)]					
Stock Register:		Tools & General Material Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		R.Sanjay			
Date:		06.09.12			
S No	Item	Balance	Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs		7	37.00	259
2	Bombay Broom- in nos		350	7.00	2,450
3	Chisel flat- in nos		-	45.00	-
4	Coconut Broom- in nos		200	6.00	1,200
2	Consumables- Acid- in Ltrs		27	8.00	216
3	Crobars in nos		-	394.00	-
4	Fevicol in Kgs		-	110.00	-
5	Fruit packing covers in packets		-	60.00	-
3	GI Bucket- in nos		4	90.00	360
4	GI Pots- in nos		15	73.00	1,095
5	Gova rope- in bundles		10	166.00	1,660
6	Gumpas - big - in nos		15	122.00	1,830
4	Gumpas - small - in nos		12	77.00	924
5	Hammer all types in nos		-	95.00	-
6	Hold fast for doors in nos		20	42.00	840
7	Kabootar jali in bundles		11	115.00	1,265
5	Labour Helmet female - in nos		30	55.00	1,650
6	Labour Helmet male- in nos		24	59.00	1,416
7	Plastic Mug in nos		-	10.00	-
8	Poker bit in nos		-	28.00	-
6	Recron in packets		300	34.00	10,200
7	Safety belt- in nos		10	280.00	2,800
8	Spade- in nos		20	84.00	1,680
9	Sponge- in nos		120	7.00	840
7	Staff Helmet- in nos		5	124.00	620
8	Tile grout in kgs		48	35.00	1,680
9	White cement in 25 kg in bags		1	380.00	380
10	Janta Paste in in grams		600	0.10	60
8	Araltide in gms		1	1.00	1
Total					33,426
Cement and Building Material					
S No	Item	Balance	Quantity	Value	Amount
1	Cement 53 Grade in bags		184	180.00	33,120
2	Cement PPC grade in bags		185	180.00	33,300
5	Corse sand in cft		-	22.00	-
3	Fine sand in cft		-	24.00	-
4	Metal 20 mm in cft		-	22.00	-
6	Robo sand in cft		600	18.00	10,800
7	Solid Blocks 4"		-	14.00	-
8	Solid Blocks 6"		-	20.00	-
9	Table brick 9"x4"x3" in nos		-	2.00	-
Total					77,220


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 07/09/12  
 MODI VENTURES



Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		R.Sanjay				
Date:		06.09.12				
S No	Item	Quantity	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	5	45.00	225		
2	Fisher plug in 6 mm packets	5	45.00	225		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	100	0.40	40	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	200	0.40	80	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	1700	0.40	680	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	0	0.40	-	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
Hardware						
1	Glass for louvers in nos	30	16.00	480		
2	Hinges 4" in nos	280	11.00	3,080		
3	Main door Mortise lock in nos	28	1147.00	32,116		
4	SS door handles 6" in nos	8	80.00	640		
5	SS door stopper in nos	90	56.00	5,040		
6	SS Tower bolt 4" in nos	6	60.00	360	windows	
7	SS Tower bolt 6" in nos	0	80.00	-	french doors	
8	SS tubular lock in nos	103	330.00	33,990		
9	SS window handles 4" in nos	4	60.00	240		
Doors & Wood						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	3	929.33	2,788		
3	Flush Doors 26" wide in nos	0	755.08	-		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	20	2043.74	40,875		
6	Panel Doors 32" wide in nos	31	1767.56	54,794		
7	Panel Doors 26" wide in nos	45	1436.14	64,626		
8	Panel Doors other sizes in nos	1	1767.56	1,768		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				242,047		

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 07/09/12  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]


Stock Register:	Steel stock register
Company:	Modi Ventures
Project:	Gulmohar Gardens
Phase:	II
Prepared by:	K. Shirish
Date:	06.09.12

S No	Item	Balance in number of rods of 40'	Weight of 40' rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	200	-	200
2	Steel Rebar - 10 mm in kgs	-	7.50	-
3	Steel Rebar - 12 mm in kgs	-	10.67	-
4	Steel Rebar - 16 mm in kgs	-	18.96	-
5	Steel Rebar - 20 mm in kgs	-	29.63	-
6	Steel Rebar - 25 mm in kgs	-	46.30	-
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	400	4.50	1,800
Total				2,000.00
Amount				76,000.00

S No	Item	of lengths	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	30	240	7,200
3	MS flat 1/2" x 6 mm - 18' length in nos	30	132	3,960
4	MS flat 3/4" x 6 mm - 18' length in nos	-	180	-
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	20	360	7,200
7	nos	20	360	7,200
8	nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	10	480	4,800
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	20	360	7,200
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm - 18' length in nos	20	180	3,600
16	MS square rod 12 mm - 18' length in nos	-	240	-
17	MS square rod 6 mm - 18' length in nos	30	60	1,800
18	MS Z angle 3/4" x 3 mm - 18' length in nos	20	340	6,800
Total				49,760

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt 07/09/12  
 MODI VENTURES

**GMG-II Building Material Payment Report**

From: 31/8/12

To: 6/9/12

*Supplier**Maha Laxmi Enterprises***Material Type** Fine Sand VIJ B.L


Date	Time	Quantity	Vehicle No	Rate	Amount
01-Sep-12	14:40	23.45	AP 29V 7825	1680	39396
Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)					
<b>Sum</b>		23.45			39396
Summary for 'Supplier' = Maha Laxmi Enterprises (1 detail record)					
<b>Sum</b>		23.45			39396


*Supplier**Sai Vishal Enterprises***Material Type** Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
01-Sep-12	18:26	300	AP 16TX 2160	25.2	7560
02-Sep-12	12:19	600	AP 29V 0966	25.2	15120
05-Sep-12	13:43	600	AP 29V 0966	25.2	15120
Summary for 'Material Type' = Stone dust in cft (3 detail records)					
<b>Sum</b>		1500			37800
Summary for 'Supplier' = Sai Vishal Enterprises (3 detail records)					
<b>Sum</b>		1500			37800

*Supplier**Vishwakarma Enterprises***Material Type** Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
01-Sep-12	12:42	600	AP 29V 0178	34.38	20628
Summary for 'Material Type' = Fine Robo Sand (1 detail record)					
<b>Sum</b>		600			20628
Summary for 'Supplier' = Vishwakarma Enterprises (1 detail record)					
<b>Sum</b>		600			20628
<b>Grand Total</b>		2123.45			97824

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**GMG-II Attendance Payment Report** From: 31/8/12

To: 6/9/12

*Contractor Name* A.Jyothi Babu (Water Proofing)

*Payment Type* Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (29 detail records) **Sum**  
 Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (29 detail records) **Sum**

10,000/-  
0

*Contractor Name* A.Ramullu (Carpenter)

*Payment Type* On Ac.

Summary for 'Payment Type' = On Ac. (3 detail records) **Sum**  
 Summary for 'Contractor Name' = A.Ramullu (Carpenter) (3 detail records) **Sum**

825  
825

*Contractor Name* B.Hanumanth (Painting Work)

*Payment Type* Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (54 detail records) **Sum**  
 Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (54 detail records) **Sum**

14825  
14825

*Contractor Name* B.Sudharshan (Electrician)

*Payment Type* Dept.

Summary for 'Payment Type' = Dept. (3 detail records) **Sum**  
 Summary for 'Contractor Name' = B.Sudharshan (Electrician) (3 detail records) **Sum**

825  
825

*Contractor Name* Dayanand (Civil Work)

*Payment Type* Dept.

Summary for 'Payment Type' = Dept. (7 detail records) **Sum**

2130

*Payment Type* On Ac.

Summary for 'Payment Type' = On Ac. (235 detail records) **Sum**  
 Summary for 'Contractor Name' = Dayanand (Civil Work) (242 detail records) **Sum**

55065  
57195

*Contractor Name* G.Mannem (Earth Work)

*Payment Type* Dept.

Summary for 'Payment Type' = Dept. (21 detail records) **Sum**

4960

*Payment Type* Job Work

Summary for 'Payment Type' = Job Work (36 detail records) **Sum**  
 Summary for 'Contractor Name' = G.Mannem (Earth Work) (57 detail records) **Sum**

8680  
13640

*Contractor Name* G.Snehalatha (Earth Work)


*Payment Type* Job Work


Summary for 'Payment Type' = Job Work (53 detail records) **Sum**  
 Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (53 detail records) **Sum**

10560  
10560

*Contractor Name* Janardhan Prasad (Tiles Work)

07 September, 2012

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By Peri Dt 07/09/12  
**MODI VENTURES**

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (42 detail records)

Sum 15050

Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (42 detail

Sum 15050

Contractor Name *K. Krishna (Hacking Work)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (8 detail records)

Sum 1840

Summary for 'Contractor Name' = K. Krishna (Hacking Work) (8 detail recor

Sum 1840

Contractor Name *K. Mohan Rao (Electrician)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (1 detail record)

Sum 275

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (41 detail records)

Sum 10735

Summary for 'Contractor Name' = K. Mohan Rao (Electrician) (42 detail rec

Sum 11010

Contractor Name *Kaileshwar (Civil Work)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (26 detail records)

Sum 6680

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (142 detail records)

Sum 35542.5

Summary for 'Contractor Name' = Kaileshwar (Civil Work) (168 detail recor

Sum 42222.5

Contractor Name *Kishan Raj (Waterproofing)*

Payment Type Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (37 detail records)

Sum

Summary for 'Contractor Name' = Kishan Raj (Waterproofing) (37 detail rec

Sum

Contractor Name *Mahender Panddy*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (35 detail records)

Sum 12350

Summary for 'Contractor Name' = Mahender Panddy (35 detail records)

Sum 12350

Contractor Name *P. Praveen Kumar (Welder)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (3 detail records)

Sum 775

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (6 detail records)

Sum 1475

Summary for 'Contractor Name' = P. Praveen Kumar (Welder) (9 detail recor


Sum 2250


Contractor Name *Satish Bramachary (Tiles)*


Payment Type On Ac.

07 September, 2012

Page 2 of 3

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
  
Asst. Admin. Manager  
Modi Ventures

**CHECKED**  
QUALITY/QUANTITY  
By  Dt 07/09/12  
MODI VENTURES

Summary for 'Payment Type' = On Ac. (56 detail records)	<b>Sum</b>	20850
Summary for 'Contractor Name' = Satish Bramachary (Tiles) (56 detail recor	<b>Sum</b>	20850

*Contractor Name*                      *Sirisha (Painting Work)*

**Payment Type**                      Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (60 detail records)	<b>Sum</b>	16500
Summary for 'Contractor Name' = Sirisha (Painting Work) (60 detail records	<b>Sum</b>	16500

*Contractor Name*                      *Sreekanth Jena (Plumbing work)*

**Payment Type**                      Job Work

Summary for 'Payment Type' = Job Work (9 detail records)	<b>Sum</b>	2475
----------------------------------------------------------	------------	------

**Payment Type**                      On Ac.

Summary for 'Payment Type' = On Ac. (9 detail records)	<b>Sum</b>	2850
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (18 deta	<b>Sum</b>	5325

*Contractor Name*                      *T.Rambabu (Tiles)*

**Payment Type**                      On Ac.

Summary for 'Payment Type' = On Ac. (19 detail records)	<b>Sum</b>	6650
Summary for 'Contractor Name' = T.Rambabu (Tiles) (19 detail records)	<b>Sum</b>	6650

*Contractor Name*                      *Tanveer Khan (Plumber Work)*

**Payment Type**                      Job Work

Summary for 'Payment Type' = Job Work (17 detail records)	<b>Sum</b>	5125
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (17 detail	<b>Sum</b>	5125

*Contractor Name*                      *V.Srinivas (Electrical Work)*

**Payment Type**                      Dept.


Summary for 'Payment Type' = Dept. (2 detail records)	<b>Sum</b>	550
-------------------------------------------------------	------------	-----


**Payment Type**                      On Ac.


Summary for 'Payment Type' = On Ac. (27 detail records)	<b>Sum</b>	7515
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (29 detail re	<b>Sum</b>	8065

**Grand Total**                                              245107.5

07 September, 2012

<b>Certified by:</b>  <b>Project Manager/Engg.</b> <b>MODI VENTURES</b>
---------------------------------------------------------------------------------------------------------------------------------------------------------------------

<b>Certified by:</b>  <b>Asst. Admin. Manager</b> <b>Modi Ventures</b>
--------------------------------------------------------------------------------------------------------------------------------------------------------------------

<b>CHECKED</b>	
<b>QUALITY/QUANTITY</b>	
By	Dt
	07/09/12
<b>MODI VENTURES</b>	

**GMG-II Hire Payment Report** From: 31/8/12

To: 6/9/12

Equipment Owner Ch.Bikshapathi

Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
01-Sep-12	Tractor	AAO 2847	1	210 Per Trip	210
01-Sep-12	Tractor	AAO 2847	1	210 Per Trip	210
01-Sep-12	Tractor	AAO 2847	1	210 Per Trip	210
01-Sep-12	Tractor	AAO 2847	1	210 Per Trip	210
01-Sep-12	Tractor	AAO 2847	1	210 Per Trip	210
01-Sep-12	Tractor	AAO 2847	1	210 Per Trip	210
01-Sep-12	Tractor	AAO 2847	1	210 Per Trip	210
01-Sep-12	Tractor	AAO 2847	1	210 Per Trip	210
04-Sep-12	Tractor	AP 24C 6152	1	210 Per Trip	210
04-Sep-12	Tractor	AP 24C 6152	1	210 Per Trip	210
04-Sep-12	Tractor	AP 24C 6152	1	210 Per Trip	210
04-Sep-12	Tractor	AP 24C 6152	1	210 Per Trip	210
04-Sep-12	Tractor	AP 24C 6152	1	210 Per Trip	210
04-Sep-12	Tractor	AP 24C 6152	1	210 Per Trip	210
04-Sep-12	Tractor	AP 24C 6152	1	210 Per Trip	210
04-Sep-12	Tractor	AP 24C 6152	1	210 Per Trip	210
04-Sep-12	Tractor	AP 24C 6152	1	210 Per Trip	210
06-Sep-12	Tractor	AP 24 C 6152	1	210 Per Trip	210

Summary for 'Vehicle Owner' = Ch.Bikshapathi (17 detail re Sum 17 3570

Equipment Owner G.Mannem


Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
06-Sep-12	JCB	AP 20L 1464	1.5	750 Per Hour	1125
06-Sep-12	JCB	AP 20L 1464	3	750 Per Hour	2250


Summary for 'Vehicle Owner' = G.Mannem (2 detail records) Sum 4.5 3375

Equipment Owner R.Bhupal

Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
31-Aug-12	Tractor	AP 29V 8505	1	210 Per Trip	210
31-Aug-12	Tractor	AP 29V 8505	1	210 Per Trip	210

07 September, 2012


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

31-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
31-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
31-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
31-Aug-12	Tractor	AP 29V 8505	1	210	Per Trip	210
01-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
01-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
01-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
01-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
01-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
01-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
01-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
01-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
02-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
02-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
02-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
02-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
02-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
02-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
02-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
03-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
03-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
03-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
03-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
03-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
03-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
03-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
03-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
03-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
04-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
04-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
04-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
04-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
04-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
04-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
04-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210

07 September, 2012

Page 2 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**



04-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
04-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
04-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
04-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
05-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
05-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
05-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
05-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
05-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
05-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
06-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
06-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
06-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210
06-Sep-12	Tractor	AP 29V 8505	1	210	Per Trip	210

Summary for 'Vehicle Owner' = R.Bhupal (47 detail records) **Sum**

47

9870

**Equipment Owner** V.Ravinder

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
31-Aug-12	Gun Machine	-	7.18	160	Per Hour	1148.8
01-Sep-12	Gun Machine	-	7	160	Per Hour	1120
04-Sep-12	Gun Machine	-	2.2	160	Per Hour	352
04-Sep-12	Gun Machine	-	2.22	160	Per Hour	355.2
06-Sep-12	Gun Machine	-	3.5	160	Per Hour	560

Summary for 'Vehicle Owner' = V.Ravinder (5 detail records) **Sum**


22.1

3536

**Grand Total**

90.6

20351



07 September, 2012

Page 3 of 3

**GMC-II Attendance Payment Report**

From: 31/8/12


To: 6/9/12


*Contractor Name*                      *A.Jyothi Babu (Water Proofing)***Payment Type**                      Nil / By VendorSummary for 'Payment Type' = Nil / By Vendor (29 detail records)                      **Sum**                      0Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (29 detail records)                      **Sum**                      0*Contractor Name*                      *A.Ramullu (Carpenter)***Payment Type**                      On Ac.Summary for 'Payment Type' = On Ac. (3 detail records)                      **Sum**                      825Summary for 'Contractor Name' = A.Ramullu (Carpenter) (3 detail records)                      **Sum**                      825*Contractor Name*                      *B.Hanumanth (Painting Work)***Payment Type**                      Nil / By VendorSummary for 'Payment Type' = Nil / By Vendor (54 detail records)                      **Sum**                      14825Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (54 detail records)                      **Sum**                      14825*Contractor Name*                      *B.Sudharshan (Electrician)***Payment Type**                      Dept.Summary for 'Payment Type' = Dept. (3 detail records)                      **Sum**                      825Summary for 'Contractor Name' = B.Sudharshan (Electrician) (3 detail records)                      **Sum**                      825*Contractor Name*                      *Dayanand (Civil Work)***Payment Type**                      Dept.Summary for 'Payment Type' = Dept. (7 detail records)                      **Sum**                      2130**Payment Type**                      On Ac.Summary for 'Payment Type' = On Ac. (235 detail records)                      **Sum**                      55065Summary for 'Contractor Name' = Dayanand (Civil Work) (242 detail records)                      **Sum**                      57195*Contractor Name*                      *G.Mannem (Earth Work)***Payment Type**                      Dept.Summary for 'Payment Type' = Dept. (21 detail records)                      **Sum**                      4960**Payment Type**                      Job WorkSummary for 'Payment Type' = Job Work (36 detail records)                      **Sum**                      8680Summary for 'Contractor Name' = G.Mannem (Earth Work) (57 detail records)                      **Sum**                      13640*Contractor Name*                      *G.Snehalatha (Earth Work)***Payment Type**                      Job WorkSummary for 'Payment Type' = Job Work (53 detail records)                      **Sum**                      10560Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (53 detail records)                      **Sum**                      10560*Contractor Name*                      *Janardhan Prasad (Tiles Work)*

07 September, 2012

Page 1 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **07/09/12**  
**MODI VENTURES**

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (42 detail records) Sum 15050  
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (42 detail Sum 15050

Contractor Name *K. Krishna (Hacking Work)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (8 detail records) Sum 1840  
Summary for 'Contractor Name' = K. Krishna (Hacking Work) (8 detail recor Sum 1840

Contractor Name *K. Mohan Rao (Electrician)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (1 detail record) Sum 275

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (41 detail records) Sum 10735  
Summary for 'Contractor Name' = K. Mohan Rao (Electrician) (42 detail rec Sum 11010

Contractor Name *Kaileshwar (Civil Work)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (26 detail records) Sum 6680

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (142 detail records) Sum 35542.5  
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (168 detail recor Sum 42222.5

Contractor Name *Kishan Raj (Waterproofing)*

Payment Type Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (37 detail records) Sum 0  
Summary for 'Contractor Name' = Kishan Raj (Waterproofing) (37 detail rec Sum 0

Contractor Name *Mahender Panddy*

Payment Type On Ac.

Summary for 'Payment Type' = On Ac. (35 detail records) Sum 12350  
Summary for 'Contractor Name' = Mahender Panddy (35 detail records) Sum 12350

Contractor Name *P. Praveen Kumar (Welder)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (3 detail records) Sum 775

Payment Type On Ac.


Summary for 'Payment Type' = On Ac. (6 detail records) Sum 1475  
Summary for 'Contractor Name' = P. Praveen Kumar (Welder) (9 detail recor Sum 2250


Contractor Name *Satish Bramachary (Tiles)*


Payment Type On Ac.

07 September, 2012

Page 2 of 3

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
  
Asst. Admin. Manager  
Modi Ventures

**CHECKED**  
QUALITY/QUANTITY  
By  Dt 07/09/12  
MODI VENTURES

Summary for 'Payment Type' = On Ac. (56 detail records)	<b>Sum</b>	20850
Summary for 'Contractor Name' = Satish Bramachary (Tiles) (56 detail recor	<b>Sum</b>	20850

**Contractor Name** *Sirisha (Painting Work)*

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (60 detail records)	<b>Sum</b>	16500
Summary for 'Contractor Name' = Sirisha (Painting Work) (60 detail records	<b>Sum</b>	16500

**Contractor Name** *Sreekanth Jena (Plumbing work)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (9 detail records)	<b>Sum</b>	2475
----------------------------------------------------------	------------	------

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (9 detail records)	<b>Sum</b>	2850
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (18 deta	<b>Sum</b>	5325

**Contractor Name** *T.Rambabu (Tiles)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (19 detail records)	<b>Sum</b>	6650
Summary for 'Contractor Name' = T.Rambabu (Tiles) (19 detail records)	<b>Sum</b>	6650

**Contractor Name** *Tanveer Khan (Plumber Work)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (17 detail records)	<b>Sum</b>	5125
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (17 detail	<b>Sum</b>	5125

**Contractor Name** *V.Srinivas (Electrical Work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (2 detail records)	<b>Sum</b>	550
-------------------------------------------------------	------------	-----


**Payment Type** On Ac.


Summary for 'Payment Type' = On Ac. (27 detail records)	<b>Sum</b>	7515
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (29 detail re	<b>Sum</b>	8065
<b>Grand Total</b>		245107.5

07 September, 2012

Page 3 of 3

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**ASST. Admin. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **07/09/12**  
**MODI VENTURES**

Total = 147 Ocnl = 07 J/w = 16

43

GMG-II Detailed Attendance Rep From Date: 25-Aug-1 To Date: 25/8/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Aug-12	09:00	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:00	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:00	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Aug-12	09:01	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Aug-12	09:01	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Aug-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Aug-12	09:02	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	180
25-Aug-12	09:02	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:02	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:03	6070	Niliflesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:03	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Aug-12	09:03	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Aug-12	09:04	6076	Dhahwar	AND	CIV	MA	325	18:00	1	G	On Ac.	180
25-Aug-12	09:04	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:04	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:05	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:05	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:05	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	325
25-Aug-12	09:06	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	180
25-Aug-12	09:06	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:06	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	325
25-Aug-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	180
25-Aug-12	09:07	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	Dept.	325
25-Aug-12	09:07	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Aug-12	09:08	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Aug-12	09:08	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	180
25-Aug-12	09:08	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	350
25-Aug-12	09:09	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Aug-12	09:09	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Aug-12	09:09	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Aug-12	09:10	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	180
25-Aug-12	09:10	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:10	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:11	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:11	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:11	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:12	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	325
25-Aug-12	09:12	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	350
25-Aug-12	09:12	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:13	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:13	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	325
25-Aug-12	09:13	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
25-Aug-12	09:14	6405	Ranjanlal	STB	TIL	MH	200	18:00	1	G	On Ac.	325
												200

30 August, 2012

Checked On Ac.  
I G  
I G  
I G  
Asst. Admin. Manager  
- (Audit) Page 1 of 4

**Certified by:**  
*[Signature]*  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
*[Signature]*  
Asst. Admin. Manager  
Modi Ventures

**CHECKED**  
QUALITY/QUANTITY  
By *[Signature]* Dt *31/08/12*  
MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Aug-12	09:14	6406	Ramchander	STB	TIL	MA	450	18:00	1	G	On Ac.	450
25-Aug-12	09:14	6403	Sagar	STB	TIL	MA	450	18:00	1	G	On Ac.	450
25-Aug-12	09:15	6407	Rameshwari	STB	TIL	FH	200	18:00	1	G	On Ac.	200
25-Aug-12	09:15	6393	Chetan	STB	TIL	MA	450	18:00	1	G	On Ac.	450
25-Aug-12	09:15	6392	Kishor	STB	TIL	MA	450	18:00	1	G	On Ac.	450
25-Aug-12	09:16	6391	Satish Bramac	STB	TIL	CT	350	18:00	1	G	On Ac.	350
25-Aug-12	09:16	6394	Yashoda	STB	TIL	FH	200	18:00	1	G	On Ac.	200
25-Aug-12	09:16	6404	Dinesh	STB	TIL	MA	450	18:00	1	G	On Ac.	450
25-Aug-12	09:17	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:17	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:17	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:18	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Aug-12	09:18	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Aug-12	09:18	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
25-Aug-12	09:19	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Aug-12	09:19	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Aug-12	09:19	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Aug-12	09:20	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Aug-12	09:20	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Aug-12	09:20	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Aug-12	09:21	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Aug-12	09:21	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
25-Aug-12	09:21	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	Dept.	325
25-Aug-12	09:22	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Aug-12	09:22	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
25-Aug-12	09:22	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
25-Aug-12	09:23	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Aug-12	09:23	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Aug-12	09:23	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Aug-12	09:24	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Aug-12	09:24	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Aug-12	09:24	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
25-Aug-12	09:25	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Dept.	275
25-Aug-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
25-Aug-12	09:25	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
25-Aug-12	09:26	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
25-Aug-12	09:26	6381	Amit	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
25-Aug-12	09:26	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
25-Aug-12	09:27	6290	Naveen	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
25-Aug-12	09:27	6378	Santosh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
25-Aug-12	09:27	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
25-Aug-12	09:28	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	0
25-Aug-12	09:28	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
25-Aug-12	09:28	6196	Naveen	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0

Checked by: [Signature]  
 I G Nil / By V  
 Asst. Admin. Manager  
 (Audit)

30 August, 2012

Page 2 of 4

**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
**QUALITY/QUANTITY**  
 By [Signature] Dt 31/08/12  
 MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Aug-12	09:29	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Aug-12	09:29	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Aug-12	09:29	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Aug-12	09:30	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Aug-12	09:30	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Aug-12	09:31	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180
25-Aug-12	09:31	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Aug-12	09:31	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Aug-12	09:32	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
25-Aug-12	09:32	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	350
25-Aug-12	09:32	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Aug-12	09:33	6418	Rakesh	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
25-Aug-12	09:33	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
25-Aug-12	09:33	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
25-Aug-12	09:34	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
25-Aug-12	09:34	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
25-Aug-12	09:34	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
25-Aug-12	09:35	6034	Kondaiah	MAN	EAR	MH	220	18:00	1	G	Dept.	220
25-Aug-12	09:35	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
25-Aug-12	09:35	6037	Mahboob	MAN	EAR	MH	220	18:00	1	G	Job Work	220
25-Aug-12	09:36	6356	Yadamma	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-Aug-12	09:36	6033	Y.Narsaiah	MAN	EAR	MH	220	18:00	1	G	Job Work	220
25-Aug-12	09:36	6035	Prathima Devi	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-Aug-12	09:37	9065	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
25-Aug-12	09:37	6031	Shamlama	MAN	EAR	FH	200	18:00	1	G	Job Work	200
25-Aug-12	09:37	9064	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
25-Aug-12	09:38	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
25-Aug-12	09:38	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
25-Aug-12	09:38	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
25-Aug-12	09:39	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
25-Aug-12	09:39	9076	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
25-Aug-12	09:39	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	Dept.	275
25-Aug-12	09:40	6382	Naresh	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
25-Aug-12	09:40	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
25-Aug-12	09:40	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
25-Aug-12	09:41	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
25-Aug-12	09:41	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
25-Aug-12	09:41	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
25-Aug-12	09:42	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Aug-12	09:42	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
25-Aug-12	09:42	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Aug-12	09:43	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Aug-12	09:43	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
25-Aug-12	09:43	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275

Checked by Nil/By V  
 Asst. Admin. Manager  
 (Audit)

30 August, 2012


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 31/08/12  
 MODI VENTURES


16


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Aug-12	09:44	6162	Janardhan	JAN	TIL	CT	350	18:00	/	G	On Ac.	350
25-Aug-12	09:44	6164	Dharmendar	JAN	TIL	MH	200	18:00	/	G	On Ac.	200
25-Aug-12	09:44	6302	Mukesh	SHR	PAI	MA	275	18:00	/	G	Nil / By V	275
25-Aug-12	09:45	6275	Bablu	JAN	TIL	MA	450	18:00	/	G	On Ac.	450
25-Aug-12	09:45	6277	Jogender	JAN	TIL	MH	200	18:00	/	G	On Ac.	200
25-Aug-12	09:45	6180	Rajan	JAN	TIL	MA	450	18:00	/	G	On Ac.	450
25-Aug-12	09:46	6371	Anand	TRB	TIL	MA	450	18:00	/	G	On Ac.	450
25-Aug-12	09:46	6345	Gopal	TRB	TIL	MH	200	18:00	/	G	On Ac.	200
25-Aug-12	09:46	6274	Mukesh	JAN	TIL	MA	450	18:00	/	G	On Ac.	450
25-Aug-12	09:47	6348	Prasad	TRB	TIL	MA	450	18:00	/	G	On Ac.	450
25-Aug-12	09:47	6347	Prasad	TRB	TIL	MA	450	18:00	/	G	On Ac.	450
25-Aug-12	09:47	6369	T.Rambabu	TRB	TIL	CT	350	18:00	/	G	On Ac.	350
25-Aug-12	09:48	6143	Ahmad	PPR	WEL	MH	175	18:00	/	G	On Ac.	175
25-Aug-12	09:48	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	/	G	On Ac.	450
25-Aug-12	09:48	6131	Sachin	SHR	PAI	MA	275	18:00	/	G	Nil / By V	275
25-Aug-12	09:49	6140	Aslam	PPR	WEL	MA	300	18:00	/	G	On Ac.	300


Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

30 August, 2012

Page 4 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 31/08/12  
 MODI VENTURES



Total = 9 O/w = 14 Ocn = 10

43

GMG-II Detailed Attendance Rep From Date: 27-Aug-1 To Date: 27/8/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Aug-12	09:00	6404	Dinesh	STB	TIL	MA	450	18:00	1 G	G	On Ac.	450
27-Aug-12	09:00	6403	Sagar	STB	TIL	MA	450	18:00	1 G	G	On Ac.	450
27-Aug-12	09:00	6393	Chetan	STB	TIL	MA	450	18:00	1 G	G	On Ac.	450
27-Aug-12	09:01	6260	Srikanth	SRI	PLU	CT	350	18:00	1 G	G	On Ac.	350
27-Aug-12	09:01	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1 G	G	Nil / By V	275
27-Aug-12	09:01	6341	Deena	SRI	PLU	MA	275	18:00	1 CA	CA	Dept.	275
27-Aug-12	09:02	6157	Mahesh	HAN	PAI	MA	275	18:00	1 G	G	Nil / By V	275
27-Aug-12	09:02	6229	Nagesh	HAN	PAI	MA	275	18:00	1 G	G	Nil / By V	275
27-Aug-12	09:02	6161	Rahul	HAN	PAI	MA	275	18:00	1 G	G	Nil / By V	275
27-Aug-12	09:03	6160	Vijay	HAN	PAI	MA	275	18:00	1 G	G	Nil / By V	275
27-Aug-12	09:03	6155	Malesh.A	HAN	PAI	MA	275	18:00	1 G	G	Nil / By V	275
27-Aug-12	09:03	6154	Sidu	HAN	PAI	MA	275	18:00	1 G	G	Nil / By V	275
27-Aug-12	09:04	6158	B.Raju	HAN	PAI	MA	275	18:00	1 G	G	Nil / By V	275
27-Aug-12	09:04	6156	A.Raju	HAN	PAI	MA	275	18:00	1 G	G	Nil / By V	275
27-Aug-12	09:04	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1 G	G	Nil / By V	350
27-Aug-12	09:05	6027	Narshima	MAN	EAR	MH	220	18:00	1 CA	CA	Dept.	220
27-Aug-12	09:05	6188	Gajaand	HAN	PAI	MA	275	18:00	1 G	G	Nil / By V	275
27-Aug-12	09:05	6159	Santosh	HAN	PAI	MH	180	18:00	1 G	G	Nil / By V	180
27-Aug-12	09:06	6023	Sathyamma	MAN	EAR	FH	200	18:00	1 CA	CA	Dept.	200
27-Aug-12	09:06	6024	Venkatamma	MAN	EAR	FH	200	18:00	1 CA	CA	Dept.	200
27-Aug-12	09:06	6034	Kondaiah	MAN	EAR	MH	220	18:00	1 G	G	Job Work	220
27-Aug-12	09:07	6271	Saraiyah	MAN	EAR	MH	220	18:00	1 G	G	Job Work	220
27-Aug-12	09:07	6037	Mahboob	MAN	EAR	MH	220	18:00	1 G	G	Job Work	220
27-Aug-12	09:07	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1 G	G	On Ac.	350
27-Aug-12	09:08	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1 G	G	On Ac.	275
27-Aug-12	09:08	6120	Ajay	RAM	CAR	MA	275	18:00	1 G	G	On Ac.	275
27-Aug-12	09:08	9064	Temporary Car	GSN	EAR	MH	190	18:00	1 G	G	Job Work	190
27-Aug-12	09:09	9065	Temporary Car	GSN	EAR	MH	190	18:00	1 G	G	Job Work	190
27-Aug-12	09:09	9066	Temporary Car	GSN	EAR	MH	190	18:00	1 G	G	Job Work	190
27-Aug-12	09:09	9067	Temporary Car	GSN	EAR	MH	190	18:00	1 G	G	Job Work	190
27-Aug-12	09:10	9074	Temporary Car	GSN	EAR	FH	170	18:00	1 G	G	Job Work	170
27-Aug-12	09:10	9075	Temporary Car	GSN	EAR	FH	170	18:00	1 G	G	Job Work	170
27-Aug-12	09:10	9073	Temporary Car	GSN	EAR	FH	170	18:00	1 G	G	Job Work	170
27-Aug-12	09:11	6080	Rajshekar	KAI	CIV	HM	350	18:00	1 G	G	On Ac.	350
27-Aug-12	09:11	6086	Chota Ram	KAI	CIV	MH	180	18:00	1 G	G	On Ac.	180
27-Aug-12	09:11	6083	Nisha	KAI	CIV	FH	160	18:00	1 G	G	On Ac.	160
27-Aug-12	09:12	6092	kamleshwari	KAI	CIV	FH	160	18:00	1 G	G	On Ac.	160
27-Aug-12	09:12	6209	Geetha	KAI	CIV	FH	160	18:00	1 G	G	On Ac.	160
27-Aug-12	09:12	6114	Raj	KAI	CIV	FH	160	18:00	1 G	G	On Ac.	160
27-Aug-12	09:13	6065	katwaru	AND	CIV	MA	325	18:00	1 G	G	On Ac.	325
27-Aug-12	09:13	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1 G	G	On Ac.	180
27-Aug-12	09:13	6084	latha	KAI	CIV	FH	160	18:00	1 G	G	On Ac.	160
27-Aug-12	09:14	6048	Bishnu	AND	CIV	MH	180	18:00	1 G	G	On Ac.	180

30 August, 2012

Checked by: [Signature]  
 Asst. Admin. Manager (Audit) Page 1 of 3

**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By [Signature] Dt 31/08/12  
 MODI VENTURES

94

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Aug-12	09:14	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Aug-12	09:14	6051	Iatha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Aug-12	09:15	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Aug-12	09:15	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Aug-12	09:15	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Aug-12	09:16	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Aug-12	09:16	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
27-Aug-12	09:16	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
27-Aug-12	09:17	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
27-Aug-12	09:17	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	Dept.	275
27-Aug-12	09:17	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
27-Aug-12	09:18	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
27-Aug-12	09:18	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
27-Aug-12	09:18	6382	Naresh	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
27-Aug-12	09:19	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
27-Aug-12	09:19	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
27-Aug-12	09:19	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
27-Aug-12	09:20	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
27-Aug-12	09:20	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
27-Aug-12	09:20	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Aug-12	09:21	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Aug-12	09:21	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Aug-12	09:21	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Aug-12	09:22	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Aug-12	09:22	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Aug-12	09:22	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Aug-12	09:23	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
27-Aug-12	09:23	6391	Satish Bramac	STB	TIL	CT	350	18:00	1	G	On Ac.	350
27-Aug-12	09:23	6407	Rameshwari	STB	TIL	FH	200	18:00	1	G	On Ac.	200
27-Aug-12	09:24	6394	Yashoda	STB	TIL	FH	200	18:00	1	G	On Ac.	200
27-Aug-12	09:24	6392	Kishor	STB	TIL	MA	450	18:00	1	G	On Ac.	450
27-Aug-12	09:24	6405	Ranjanlal	STB	TIL	MH	200	18:00	1	G	On Ac.	200
27-Aug-12	09:25	6406	Ramchander	STB	TIL	MA	450	18:00	1	G	On Ac.	450
27-Aug-12	09:25	6415	Santosh	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
27-Aug-12	09:25	6416	Pramod	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
27-Aug-12	09:26	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
27-Aug-12	09:26	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
27-Aug-12	09:26	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
27-Aug-12	09:27	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
27-Aug-12	09:27	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
27-Aug-12	09:27	6307	Punawashi	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
27-Aug-12	09:28	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
27-Aug-12	09:28	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
27-Aug-12	09:28	6276	Rampal	JAN	TIL	MH	200	18:00	1	G	On Ac.	200

Checked by: [Signature]  
 I G On Ac.  
 I G On Ac.  
 I G On Ac.  
 Asst. Admin. Manager  
 (Audit)


30 August, 2012

**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By [Signature] Dt 31/08/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Aug-12	09:29	6005	Sujatha	RBR	CEN	FH	170	18:00	/	G	On Ac.	170
27-Aug-12	09:29	6296	Naresh	VSR	ELE	MH	185	18:00	/	G	On Ac.	185
27-Aug-12	09:29	6144	V.Srinivas	VSR	ELE	CT	350	18:00	/	G	On Ac.	350
27-Aug-12	09:30	6146	Srikanth	VSR	ELE	MA	275	18:00	/	G	On Ac.	275
27-Aug-12	09:30	6148	Harish	VSR	ELE	MA	275	18:00	/	G	Dept.	275
27-Aug-12	09:30	6007	Shashi	RBR	CEN	MA	250	18:00	/	G	On Ac.	250
27-Aug-12	09:31	6064	Ramlaxman	AND	CIV	MA	325	18:00	/	G	Dept.	325
27-Aug-12	09:31	6105	Govardhan	KAI	CIV	MA	325	18:00	/	G	Dept.	325
27-Aug-12	09:31	6104	Naresh Varma	KAI	CIV	MH	180	18:00	/	G	On Ac.	180
27-Aug-12	09:32	6305	Suni	VSR	ELE	MA	275	18:00	/	G	Dept.	275
27-Aug-12	09:32	6145	Shekar	VSR	ELE	MA	275	18:00	/	G	Dept.	275


Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

30 August, 2012

Page 3 of 3

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 31/08/12  
 MODI VENTURES

GMG-II Detailed Attendance Rep From Date: 26-Aug-1 To Date: 26/8/12

42

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Aug-12	09:00	6179	Das	SUD	ELE	MA	275	18:00	<del>CA</del>		Dept.	275
26-Aug-12	09:00	6043	Omprakash	AND	CIV	MH	180	18:00	<del>G</del>		On Ac.	180
26-Aug-12	09:00	6044	Ganesh	AND	CIV	MH	180	18:00	<del>G</del>		On Ac.	180
26-Aug-12	09:01	6053	Deepak	AND	CIV	MH	180	18:00	<del>G</del>		On Ac.	180
26-Aug-12	09:01	6062	Sujant	AND	CIV	MH	180	18:00	<del>G</del>		On Ac.	180
26-Aug-12	09:01	6075	Hira Singh	AND	CIV	MH	180	18:00	<del>G</del>		On Ac.	180
26-Aug-12	09:02	6054	Prakash	AND	CIV	MH	180	18:00	<del>G</del>		On Ac.	180
26-Aug-12	09:02	6061	Laxman	AND	CIV	MH	180	18:00	<del>G</del>		On Ac.	180
26-Aug-12	09:02	6066	Chandrika	AND	CIV	FH	160	18:00	<del>G</del>		On Ac.	160
26-Aug-12	09:03	6073	Janki	AND	CIV	FH	160	18:00	<del>G</del>		On Ac.	160
26-Aug-12	09:03	6051	Iatha	AND	CIV	FH	160	18:00	<del>G</del>		On Ac.	160
26-Aug-12	09:03	6050	Rekha	AND	CIV	FH	160	18:00	<del>G</del>		On Ac.	160
26-Aug-12	09:04	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	<del>G</del>		Nil / By V	350
26-Aug-12	09:04	6104	Naresh Varma	KAI	CIV	MH	180	18:00	<del>G</del>		On Ac.	180
26-Aug-12	09:04	6086	Chota Ram	KAI	CIV	MH	180	18:00	<del>G</del>		On Ac.	180
26-Aug-12	09:05	6156	A.Raju	HAN	PAI	MA	275	18:00	<del>G</del>		Nil / By V	275
26-Aug-12	09:05	6158	B.Raju	HAN	PAI	MA	275	18:00	<del>G</del>		Nil / By V	275
26-Aug-12	09:05	6154	Sidu	HAN	PAI	MA	275	18:00	<del>G</del>		Nil / By V	275
26-Aug-12	09:06	9112	Ravi	AND	CIV	MH	180	18:00	<del>G</del>		On Ac.	180
26-Aug-12	09:06	9111	Raju	AND	CIV	MH	180	18:00	<del>G</del>		On Ac.	180
26-Aug-12	09:06	6155	Malesh.A	HAN	PAI	MA	275	18:00	<del>G</del>		Nil / By V	275
26-Aug-12	09:07	9114	Srikanth	AND	CIV	MH	180	18:00	<del>G</del>		On Ac.	180
26-Aug-12	09:07	9119	Sita	AND	CIV	FH	160	18:00	<del>G</del>		On Ac.	160
26-Aug-12	09:07	9113	Rakesh	AND	CIV	MH	180	18:00	<del>G</del>		On Ac.	180
26-Aug-12	09:08	9122	Ramavathi	AND	CIV	FH	160	18:00	<del>G</del>		On Ac.	160
26-Aug-12	09:08	9120	Lalitha	AND	CIV	FH	160	18:00	<del>G</del>		On Ac.	160
26-Aug-12	09:08	9121	Meena	AND	CIV	FH	160	18:00	<del>G</del>		On Ac.	160
26-Aug-12	09:09	9123	Geetha	AND	CIV	FH	160	18:00	<del>G</del>		On Ac.	160
26-Aug-12	09:09	6028	Tulsamma	MAN	EAR	FH	200	18:00	<del>CA</del>		Dept.	200
26-Aug-12	09:09	6271	Saraiyah	MAN	EAR	MH	220	18:00	<del>CA</del>		Dept.	220
26-Aug-12	09:10	6162	Janardhan	JAN	TIL	CT	350	18:00	<del>G</del>		On Ac.	350
26-Aug-12	09:10	6414	M.Srinivas	MAN	EAR	MH	220	18:00	<del>G</del>		Job Work	220
26-Aug-12	09:10	6022	Buchaiah	MAN	EAR	MH	220	18:00	<del>G</del>		Job Work	220
26-Aug-12	09:11	6164	Dharmendar	JAN	TIL	MH	200	18:00	<del>G</del>		On Ac.	200
26-Aug-12	09:11	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	<del>G</del>		On Ac.	450
26-Aug-12	09:11	6275	Bablu	JAN	TIL	MA	450	18:00	<del>G</del>		On Ac.	450
26-Aug-12	09:12	9064	Temporary Car	GSN	EAR	MH	190	18:00	<del>G</del>		Job Work	190
26-Aug-12	09:12	6133	Bal Reddy	KMR	ELE	MA	275	18:00	<del>CA</del>		Dept.	275
26-Aug-12	09:12	9065	Temporary Car	GSN	EAR	MH	190	18:00	<del>G</del>		Job Work	190
26-Aug-12	09:13	6160	Vijay	HAN	PAI	MA	275	18:00	<del>G</del>		Nil / By V	275
26-Aug-12	09:13	9074	Temporary Car	GSN	EAR	FH	170	18:00	<del>G</del>		Job Work	170
26-Aug-12	09:13	9073	Temporary Car	GSN	EAR	FH	170	18:00	<del>G</del>		Job Work	170

Checked by: *[Signature]*  
 Asst. Admin. Manager  
 (Audit)

30 August, 2012

Page 1 of 1

**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
 By *[Signature]* Dt 31/08/12  
 MODI VENTURES

Total = 143, 3/10 = 11 Den = 08

43

GMG-II Detailed Attendance Rep From Date: 28-Aug-1 To Date: 28/8/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Aug-12	09:00	6080	Rajshekar	KAI	CIV	HM	350	18:00	1 G		On Ac.	350
28-Aug-12	09:00	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
28-Aug-12	09:00	6105	Govardhan	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:01	6086	Chota Ram	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
28-Aug-12	09:01	6079	Kileshwar	KAI	CIV	CT	350	18:00	1 G		On Ac.	350
28-Aug-12	09:01	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:02	6089	Rajesh	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:02	6094	Gopal	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:02	6115	mayaram	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:03	6087	manoj	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:03	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:03	6106	Kamelsh	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
28-Aug-12	09:04	6221	Mohan	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:04	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:04	6210	Bisharam	KAI	CIV	FH	160	18:00	1 G		On Ac.	160
28-Aug-12	09:05	6082	Rajkumar	KAI	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:05	6088	Ganesh	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
28-Aug-12	09:05	6227	Naven	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
28-Aug-12	09:06	6213	Rashan	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
28-Aug-12	09:06	6116	Bharat	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
28-Aug-12	09:06	6374	Mohan	KAI	CIV	MH	180	18:00	1 G		On Ac.	180
28-Aug-12	09:07	6005	Sujatha	RBR	CEN	FH	170	18:00	1 G		On Ac.	170
28-Aug-12	09:07	6060	Narsing	AND	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:07	6046	Dayanand	AND	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:08	6041	Bharat Patel	AND	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:08	6045	Prem	AND	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:08	6069	Kishor	AND	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:09	6068	Bheem	AND	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:09	6049	Jetan	AND	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:09	6071	Mukesh	AND	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:10	6070	Nililesh	AND	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:10	6076	Dhanwar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:10	6057	Manohar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:11	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:11	6072	Trilok	AND	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:11	6077	hari	AND	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:12	6044	Ganesh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
28-Aug-12	09:12	6043	Omprakash	AND	CIV	MH	180	18:00	1 G		On Ac.	180
28-Aug-12	09:12	6063	Sukit	AND	CIV	MA	325	18:00	1 G		On Ac.	325
28-Aug-12	09:13	6075	Hira Singh	AND	CIV	MH	180	18:00	1 G		On Ac.	180
28-Aug-12	09:13	6062	Sujant	AND	CIV	MH	180	18:00	1 G		On Ac.	180
28-Aug-12	09:13	6053	Deepak	AND	CIV	MH	180	18:00	1 G		On Ac.	180
28-Aug-12	09:14	6061	Laxman	AND	CIV	MH	180	18:00	1 G		On Ac.	180

30 August, 2012

Checked by: [Signature]  
 1 G On Ac.  
 180  
 180  
 Asst. Admin. Manager  
 (Audit)  
 Page 1 of 4

**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By [Signature] Dt 31/08/12  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Aug-12	09:14	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Aug-12	09:14	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Aug-12	09:15	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	Dept.	325
28-Aug-12	09:15	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
28-Aug-12	09:15	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	Dept.	160
28-Aug-12	09:16	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Aug-12	09:16	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Aug-12	09:16	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Aug-12	09:17	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Aug-12	09:17	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Aug-12	09:17	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
28-Aug-12	09:18	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Aug-12	09:18	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
28-Aug-12	09:18	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
28-Aug-12	09:19	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Aug-12	09:19	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Aug-12	09:19	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Aug-12	09:20	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Aug-12	09:20	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Aug-12	09:20	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Aug-12	09:21	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Aug-12	09:21	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Aug-12	09:21	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
28-Aug-12	09:22	6404	Dinesh	STB	TIL	MA	450	18:00	1	G	On Ac.	450
28-Aug-12	09:22	6403	Sagar	STB	TIL	MA	450	18:00	1	G	On Ac.	450
28-Aug-12	09:22	6406	Ramchander	STB	TIL	MA	450	18:00	1	G	On Ac.	450
28-Aug-12	09:23	6392	Kishor	STB	TIL	MA	450	18:00	1	G	On Ac.	450
28-Aug-12	09:23	6394	Yashoda	STB	TIL	FH	200	18:00	1	G	On Ac.	200
28-Aug-12	09:23	6405	Ranjanlal	STB	TIL	MH	200	18:00	1	G	On Ac.	200
28-Aug-12	09:24	6407	Rameshwari	STB	TIL	FH	200	18:00	1	G	On Ac.	200
28-Aug-12	09:24	6393	Chetan	STB	TIL	MA	450	18:00	1	G	On Ac.	450
28-Aug-12	09:24	6391	Satish Bramac	STB	TIL	CT	350	18:00	1	G	On Ac.	350
28-Aug-12	09:25	6160	Vijay	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Aug-12	09:25	6341	Deena	SRI	PLU	MA	275	18:00	1	CA	Dept.	275
28-Aug-12	09:25	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
28-Aug-12	09:26	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Aug-12	09:26	6155	Maresh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Aug-12	09:26	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Aug-12	09:27	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Aug-12	09:27	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Aug-12	09:27	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	350
28-Aug-12	09:28	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Aug-12	09:28	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Aug-12	09:28	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	180

44

Checked by: [Signature]  
 Asst. Admin. Manager  
 (Audit)

30 August, 2012

Page 2 of 4

**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
**QUALITY/QUANTITY**  
 By [Signature] Dt 31/08/12  
 MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Aug-12	09:29	6291	Binda Bai	JBA	WAP	FH	0	18:00				
28-Aug-12	09:29	6380	Anand	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
28-Aug-12	09:29	6286	Suresh	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
28-Aug-12	09:30	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
28-Aug-12	09:30	6287	Katharam	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
28-Aug-12	09:30	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	Nil / By V	0
28-Aug-12	09:31	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	185
28-Aug-12	09:31	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Aug-12	09:31	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
28-Aug-12	09:32	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	275
28-Aug-12	09:32	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	350
28-Aug-12	09:32	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	275
28-Aug-12	09:33	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	350
28-Aug-12	09:33	6027	Narshima	MAN	EAR	MH	220	18:00	1	G	On Ac.	275
28-Aug-12	09:33	6148	Harish	VSR	ELE	MA	275	18:00	1	CA	Dept.	220
28-Aug-12	09:34	6271	Saraiah	MAN	EAR	MH	220	18:00	1	G	On Ac.	275
28-Aug-12	09:34	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Job Work	220
28-Aug-12	09:34	6023	Sathyamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
28-Aug-12	09:35	6028	Tulsamma	MAN	EAR	FH	200	18:00	1	CA	Dept.	200
28-Aug-12	09:35	9064	Temporary Car	GSN	EAR	MH	200	18:00	1	G	Job Work	200
28-Aug-12	09:35	6034	Kondaiah	MAN	EAR	MH	190	18:00	1	G	Job Work	190
28-Aug-12	09:36	9073	Temporary Car	GSN	EAR	FH	220	18:00	1	G	Job Work	220
28-Aug-12	09:36	9065	Temporary Car	GSN	EAR	MH	170	18:00	1	G	Job Work	170
28-Aug-12	09:36	9066	Temporary Car	GSN	EAR	MH	190	18:00	1	G	Job Work	190
28-Aug-12	09:37	6169	Naresh	TAN	PLU	MA	190	18:00	1	G	Job Work	190
28-Aug-12	09:37	6167	Tanveer Khan	TAN	PLU	CT	275	18:00	1	G	Job Work	190
28-Aug-12	09:37	6383	Mustafa	TAN	PLU	MA	350	18:00	1	G	Job Work	275
28-Aug-12	09:38	6180	Rajan	JAN	TIL	MA	275	18:00	1	G	Job Work	350
28-Aug-12	09:38	6277	Jogender	JAN	TIL	MH	450	18:00	1	G	Job Work	275
28-Aug-12	09:38	6168	SK Sameer	TAN	PLU	MA	200	18:00	1	G	On Ac.	450
28-Aug-12	09:39	6255	Jalandhar	JAN	TIL	MH	275	18:00	1	G	On Ac.	200
28-Aug-12	09:39	6307	Punarwashi	JAN	TIL	MA	200	18:00	1	G	Job Work	275
28-Aug-12	09:39	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	200
28-Aug-12	09:40	6126	Pramod Gupta	SHR	PAI	MA	450	18:00	1	G	On Ac.	450
28-Aug-12	09:40	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	On Ac.	450
28-Aug-12	09:40	6276	Rampal	JAN	TIL	MH	275	18:00	1	G	Nil / By V	275
28-Aug-12	09:41	6128	Papu	SHR	PAI	MA	200	18:00	1	G	Nil / By V	275
28-Aug-12	09:41	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	On Ac.	200
28-Aug-12	09:41	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Aug-12	09:41	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Aug-12	09:42	6127	Ajay Gupta	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Aug-12	09:42	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
28-Aug-12	09:42	6370	P.Raju	TRB	TIL	MH	275	18:00	1	G	Nil / By V	275
28-Aug-12	09:43	6371	Anand	TRB	TIL	MA	200	18:00	1	G	Nil / By V	275
28-Aug-12	09:43	6345	Gopal	TRB	TIL	MA	450	18:00	1	G	On Ac.	200
							200	18:00				450
												200

30 August, 2012


Checked by: *[Signature]*  
 Asst. Admin. Manager (Audit) Page 3 of 4

**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
*[Signature]*  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By *[Signature]* Dt *31/08/12*  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Aug-12	09:43	6348	Prasad	TRB	TIL	MA	450	18:00	/	G	On Ac.	450
28-Aug-12	09:44	6369	T.Rambabu	TRB	TIL	CT	350	18:00	/	G	On Ac.	350
28-Aug-12	09:44	6143	Ahmad	PPR	WEL	MH	175	18:00	/	G	On Ac.	175
28-Aug-12	09:44	6140	Aslam	PPR	WEL	MA	300	18:00	/	G	On Ac.	300
28-Aug-12	09:45	6133	Bal Reddy	KMR	ELE	MA	275	18:00	/	G	Dept.	275
28-Aug-12	09:45	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	/	G	Dept.	350
28-Aug-12	09:45	6382	Naresh	KMR	ELE	MH	185	18:00	/	G	On Ac.	185
28-Aug-12	09:46	6358	Ganesh	KMR	ELE	MA	275	18:00	/	G	On Ac.	275
28-Aug-12	09:46	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	/	G	On Ac.	185
28-Aug-12	09:46	6137	Vishwaraj	KMR	ELE	MA	275	18:00	/	G	On Ac.	275
28-Aug-12	09:47	6301	Anand	SHR	PAI	MA	275	18:00	/	G	Nil / By V	275
28-Aug-12	09:47	6007	Shashi	RBR	CEN	MA	250	18:00	/	G	On Ac.	250


Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

30 August, 2012

Page 4 of 4

Certified by:  
  
 Project Manager/  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt  
 31/08/12  
 MODI VENTURES



Total = 155.5 J/W = 18 DCN = 7.5 43.5

GMG-II Detailed Attendance Rep From Date: 29-Aug-1 To Date: 29/8/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Aug-12	06:00	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1.5	G	Dept.	412.5
29-Aug-12	09:00	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:00	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:00	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Aug-12	09:01	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:01	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:01	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:02	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:02	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:02	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:03	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:03	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:03	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:04	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:04	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:04	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:05	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Aug-12	09:05	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Aug-12	09:05	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:06	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Aug-12	09:06	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Aug-12	09:06	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Aug-12	09:07	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:07	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Aug-12	09:07	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Aug-12	09:08	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:08	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Aug-12	09:08	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
29-Aug-12	09:09	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Aug-12	09:09	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Aug-12	09:09	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Aug-12	09:10	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Aug-12	09:10	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Aug-12	09:10	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Aug-12	09:11	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Aug-12	09:11	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Aug-12	09:11	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
29-Aug-12	09:12	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:12	6080	Rajshakar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
29-Aug-12	09:12	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Aug-12	09:13	6079	Killeshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
29-Aug-12	09:13	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:13	6086	Choia Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180

Checked by: [Signature]  
 1 G On Ac.  
 1 G On Ac.  
 1 G On Ac.  
 ASST. Admin. Manager  
 (Audit)

30 August, 2012

**Certified by:**  
 [Signature]  
 Project Manager / Engg.  
 MODI VENTURES

**Certified by:**  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 BY [Signature] Dt 31/08/12  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Aug-12	09:14	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:14	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:14	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:15	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Aug-12	09:15	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:15	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:16	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Aug-12	09:16	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	160
29-Aug-12	09:16	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
29-Aug-12	09:17	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	325
29-Aug-12	09:17	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	180
29-Aug-12	09:17	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	325
29-Aug-12	09:18	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Aug-12	09:18	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Aug-12	09:18	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
29-Aug-12	09:19	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	Dept.	180
29-Aug-12	09:19	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	Dept.	325
29-Aug-12	09:19	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	325
29-Aug-12	09:20	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Aug-12	09:20	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Aug-12	09:20	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Aug-12	09:21	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Aug-12	09:21	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Aug-12	09:21	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
29-Aug-12	09:22	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	160
29-Aug-12	09:22	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	275
29-Aug-12	09:22	6419	Jankiram	KMR	ELE	MA	275	18:00	1	G	On Ac.	350
29-Aug-12	09:23	6382	Naresh	KMR	ELE	MH	185	18:00	1	G	On Ac.	275
29-Aug-12	09:23	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	185
29-Aug-12	09:23	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Aug-12	09:24	6393	Chetan	STB	TIL	MA	450	18:00	1	G	On Ac.	275
29-Aug-12	09:24	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	450
29-Aug-12	09:24	6407	Rameshwari	STB	TIL	FH	200	18:00	1	G	On Ac.	185
29-Aug-12	09:25	6403	Sagar	STB	TIL	MA	450	18:00	1	G	On Ac.	200
29-Aug-12	09:25	6404	Dinesh	STB	TIL	MA	450	18:00	1	G	On Ac.	450
29-Aug-12	09:25	6406	Ramchander	STB	TIL	MA	450	18:00	1	G	On Ac.	450
29-Aug-12	09:26	6405	Ranjanlal	STB	TIL	MH	200	18:00	1	G	On Ac.	450
29-Aug-12	09:26	6392	Kishor	STB	TIL	MA	450	18:00	1	G	On Ac.	200
29-Aug-12	09:26	6391	Satish Bramac	STB	TIL	CT	350	18:00	1	G	On Ac.	450
29-Aug-12	09:27	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	350
29-Aug-12	09:27	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Aug-12	09:27	6394	Yashoda	STB	TIL	FH	200	18:00	1	G	On Ac.	275
29-Aug-12	09:28	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	On Ac.	200
29-Aug-12	09:28	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	On Ac.	275
							275	18:00	1	G	On Ac.	275


30 August, 2012

Checked by Nil/By V  
 I G Nil/By V  
 Asst. Admin. Manager  
 (Audit)

Page 2 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 31/08/12  
 MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Aug-12	09:28	6160	Vijay	HAN	PAI	MA	275	18:00				
29-Aug-12	09:29	6156	A.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Aug-12	09:29	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Aug-12	09:29	6158	B.Raju	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
29-Aug-12	09:30	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Nil / By V	275
29-Aug-12	09:30	6159	Santosh	HAN	PAI	MH	180	18:00	1	G	Nil / By V	350
29-Aug-12	09:30	6229	Nagesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	180
29-Aug-12	09:31	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	Nil / By V	275
29-Aug-12	09:31	6188	Gajaand	HAN	PAI	MA	275	18:00	1	G	On Ac.	450
29-Aug-12	09:31	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	Nil / By V	275
29-Aug-12	09:32	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
29-Aug-12	09:32	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	200
29-Aug-12	09:32	6307	Punarwashi	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
29-Aug-12	09:33	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
29-Aug-12	09:33	6276	Rampal	JAN	TIL	MH	450	18:00	1	G	On Ac.	450
29-Aug-12	09:33	6162	Janardhan	JAN	TIL	CT	200	18:00	1	G	On Ac.	200
29-Aug-12	09:34	6365	Babuli	JBA	WAP	MA	350	18:00	1	G	On Ac.	350
29-Aug-12	09:34	6275	Bablu	JAN	TIL	MA	0	18:00	1	G	Nil / By V	0
29-Aug-12	09:34	6164	Dharmendar	JAN	TIL	MH	450	18:00	1	G	On Ac.	450
29-Aug-12	09:35	6283	Subahash	JBA	WAP	MA	200	18:00	1	G	On Ac.	200
29-Aug-12	09:35	6381	Amit	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
29-Aug-12	09:35	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
29-Aug-12	09:36	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
29-Aug-12	09:36	6290	Naveen	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
29-Aug-12	09:36	6378	Santosh	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
29-Aug-12	09:37	6341	Deena	SRI	PLU	MA	0	18:00	1	G	Nil / By V	0
29-Aug-12	09:37	6260	Srikanth	SRI	PLU	CT	275	18:00	1	CA	Dept.	275
29-Aug-12	09:37	6196	Naveen	JBA	WAP	MH	350	18:00	1	G	On Ac.	350
29-Aug-12	09:38	6122	A.Ramulu	RAM	CAR	HM	0	18:00	1	G	Nil / By V	0
29-Aug-12	09:38	6119	B.bhadraiah	RAM	CAR	MA	350	18:00	1	G	Job Work	350
29-Aug-12	09:38	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	Job Work	275
29-Aug-12	09:39	6140	Aslam	PPR	WEL	MA	275	18:00	1	G	Job Work	275
29-Aug-12	09:39	6143	Ahmad	PPR	WEL	MH	300	18:00	1	G	On Ac.	300
29-Aug-12	09:39	6168	SK Sameer	TAN	PLU	MA	175	18:00	1	G	On Ac.	175
29-Aug-12	09:40	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
29-Aug-12	09:40	6167	Tanveer Khan	TAN	PLU	CT	275	18:00	1	G	Job Work	275
29-Aug-12	09:40	6169	Naresh	TAN	PLU	MA	350	18:00	1	G	Job Work	350
29-Aug-12	09:41	6296	Naresh	VSR	ELE	MH	275	18:00	1	G	Job Work	275
29-Aug-12	09:41	6420	Rambabu	VSR	ELE	MA	185	18:00	1	G	On Ac.	185
29-Aug-12	09:41	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Aug-12	09:42	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Aug-12	09:42	6148	Harish	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Aug-12	09:42	6144	V.Srinivas	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
29-Aug-12	09:43	6125	Satish Kumar	SHR	PAI	MA	350	18:00	1	G	On Ac.	275
29-Aug-12	09:43	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	On Ac.	350
29-Aug-12	09:43	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	On Ac.	275

30 August, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


Checked Nil / By V  
  
 Asst. Admin. Manager  
 (Audit)


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 31/08/12  
 MODI VENTURES


24

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Aug-12	09:43	6145	Shekar	VSR	ELE	MA	275	18:00	/G		On Ac.	275
29-Aug-12	09:43	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
29-Aug-12	09:44	6128	Papu	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
29-Aug-12	09:44	6131	Sachin	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
29-Aug-12	09:44	6302	Mukesh	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
29-Aug-12	09:45	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
29-Aug-12	09:45	6301	Anand	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
29-Aug-12	09:45	6304	Ajay	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
29-Aug-12	09:46	6027	Narshima	MAN	EAR	MH	220	18:00	/G		Nil / By V	275
29-Aug-12	09:46	6023	Sathyamma	MAN	EAR	FH	200	18:00	/G		Dept.	220
29-Aug-12	09:46	6024	Venkatamma	MAN	EAR	FH	200	18:00	/G		Dept.	200
29-Aug-12	09:47	6033	Y.Narsaiah	MAN	EAR	MH	220	18:00	/G		Dept.	200
29-Aug-12	09:47	6271	Saraiah	MAN	EAR	MH	220	18:00	/G		Job Work	220
29-Aug-12	09:47	6034	Kondaiah	MAN	EAR	MH	220	18:00	/G		Job Work	220
29-Aug-12	09:48	9064	Temporary Car	GSN	EAR	MH	190	18:00	/G		Job Work	220
29-Aug-12	09:48	9065	Temporary Car	GSN	EAR	MH	190	18:00	/G		Job Work	190
29-Aug-12	09:48	6031	Shamlama	MAN	EAR	FH	200	18:00	/G		Job Work	190
29-Aug-12	09:49	9073	Temporary Car	GSN	EAR	FH	170	18:00	/G		Job Work	200
29-Aug-12	09:49	9067	Temporary Car	GSN	EAR	MH	190	18:00	/G		Job Work	170
29-Aug-12	09:49	9066	Temporary Car	GSN	EAR	MH	190	18:00	/G		Job Work	190
29-Aug-12	09:50	9075	Temporary Car	GSN	EAR	FH	170	18:00	/G		Job Work	190
29-Aug-12	09:50	9074	Temporary Car	GSN	EAR	FH	170	18:00	/G		Job Work	170
29-Aug-12	09:51	6421	Dev	STB	TIL	MA	450	18:00	/G		Job Work	170
29-Aug-12	09:51	6422	Ravinder	STB	TIL	MH	200	18:00	/G		On Ac.	450
									/G		On Ac.	200

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 BY  Dt  
 31/08/12  
 MODI VENTURES

Total = 157 Oem = 7.5 S/w = 21.5


49



GMG-II Detailed Attendance Rep From Date: 30-Aug-1 To Date: 30/8/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Aug-12	06:00	6022	Buchaiah	MAN	EAR	MH	220	18:00	1.5	G	Job Work	330
30-Aug-12	06:00	6185	Chandraiaha	MAN	EAR	MH	220	18:00	1.5	G	Job Work	330
30-Aug-12	06:00	6271	Saraiah	MAN	EAR	MH	220	18:00	1.5	G	Job Work	330
30-Aug-12	06:01	6031	Shamlama	MAN	EAR	FH	200	18:00	1.5	G	Job Work	300
30-Aug-12	06:01	6037	Mahboob	MAN	EAR	MH	220	18:00	1.5	G	Job Work	330
30-Aug-12	06:01	6324	Rameeza	MAN	EAR	FH	200	18:00	1.5	G	Job Work	300
30-Aug-12	06:02	6023	Sathyamma	MAN	EAR	FH	200	18:00	1.5	G	Dept.	300
30-Aug-12	06:02	6024	Venkatamma	MAN	EAR	FH	200	18:00	1.5	G	Dept.	300
30-Aug-12	06:02	6027	Narshima	MAN	EAR	MH	220	18:00	1.5	G	Dept.	330
30-Aug-12	06:03	9064	Temporary Car	GSN	EAR	MH	190	18:00	1.5	G	Job Work	285
30-Aug-12	06:03	9065	Temporary Car	GSN	EAR	MH	190	18:00	1.5	G	Job Work	285
30-Aug-12	06:03	9066	Temporary Car	GSN	EAR	MH	190	18:00	1.5	G	Job Work	285
30-Aug-12	09:00	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	Dept.	325
30-Aug-12	09:00	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	Dept.	325
30-Aug-12	09:00	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:01	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:01	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Aug-12	09:01	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:02	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:02	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:02	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:03	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:03	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:03	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
30-Aug-12	09:04	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:04	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:04	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
30-Aug-12	09:05	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:05	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:05	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:06	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:06	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:06	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:07	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:07	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:07	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Aug-12	09:08	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Aug-12	09:08	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Aug-12	09:08	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Aug-12	09:09	6084	Iatha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Aug-12	09:09	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Aug-12	09:09	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
30-Aug-12	09:10	6421	Dev	STB	TIL	MA	450	18:00	1	G	On Ac.	450

30 August, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin.  
 Modi VENTURES

Checked by:   
 Asst. Admin. Manager Page 1 of 4  
**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 31/08/12  
 MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Aug-12	09:10	6393	Chetan	STB	TIL	MA	450	18:00	1	G	On Ac.	450
30-Aug-12	09:10	6391	Satish Bramac	STB	TIL	CT	350	18:00	1	G	On Ac.	350
30-Aug-12	09:11	6406	Ramchander	STB	TIL	MA	450	18:00	1	G	On Ac.	450
30-Aug-12	09:11	6404	Dinesh	STB	TIL	MA	450	18:00	1	G	On Ac.	450
30-Aug-12	09:11	6403	Sagar	STB	TIL	MA	450	18:00	1	G	On Ac.	450
30-Aug-12	09:12	6405	Ranjanlal	STB	TIL	MH	200	18:00	1	G	On Ac.	200
30-Aug-12	09:12	6422	Ravinder	STB	TIL	MH	200	18:00	1	G	On Ac.	200
30-Aug-12	09:12	6392	Kishor	STB	TIL	MA	450	18:00	1	G	On Ac.	450
30-Aug-12	09:13	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:13	6407	Rameshwari	STB	TIL	FH	200	18:00	1	G	On Ac.	200
30-Aug-12	09:13	6394	Yashoda	STB	TIL	FH	200	18:00	1	G	On Ac.	200
30-Aug-12	09:14	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:14	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:14	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:15	6049	Jetañ	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:15	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:15	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:16	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:16	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:16	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:17	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:17	6070	Nilifesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:17	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:18	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:18	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:18	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:19	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:19	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
30-Aug-12	09:19	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:20	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:20	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:20	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:21	6043	Omprakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:21	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:21	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:22	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:22	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Aug-12	09:22	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
30-Aug-12	09:23	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Aug-12	09:23	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Aug-12	09:23	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Aug-12	09:24	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Aug-12	09:24	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Aug-12	09:24	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160

Checked by: 160  
 On Ac. 160  
 On Ac. 160  
 Asst. Admin. Manager  
 Page 2 of 4

30 August, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 31/08/12  
 MODI VENTURES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Aug-12	09:25	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Aug-12	09:25	6365	Babuli	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
30-Aug-12	09:25	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
30-Aug-12	09:26	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
30-Aug-12	09:26	6381	Amit	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
30-Aug-12	09:26	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
30-Aug-12	09:27	6290	Naveen	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
30-Aug-12	09:27	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
30-Aug-12	09:27	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
30-Aug-12	09:28	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	Job Work	275
30-Aug-12	09:28	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	350
30-Aug-12	09:28	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Dept.	275
30-Aug-12	09:29	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
30-Aug-12	09:29	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	Job Work	275
30-Aug-12	09:29	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Aug-12	09:30	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Aug-12	09:30	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Aug-12	09:30	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
30-Aug-12	09:31	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
30-Aug-12	09:31	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
30-Aug-12	09:31	6276	Rampal	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
30-Aug-12	09:32	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
30-Aug-12	09:32	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
30-Aug-12	09:32	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
30-Aug-12	09:33	6307	Punarwashi	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
30-Aug-12	09:33	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
30-Aug-12	09:33	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
30-Aug-12	09:34	6245	Sanjeev Kuma	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Aug-12	09:34	6419	Jankiram	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Aug-12	09:34	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
30-Aug-12	09:35	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Aug-12	09:35	6358	Ganesh	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Aug-12	09:35	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
30-Aug-12	09:36	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
30-Aug-12	09:36	6382	Naresh	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
30-Aug-12	09:36	6138	M.D.Abdul	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
30-Aug-12	09:37	9073	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Aug-12	09:37	9074	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Aug-12	09:37	9075	Temporary Car	GSN	EAR	FH	170	18:00	1	G	Job Work	170
30-Aug-12	09:38	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	1	G	Job Work	350
30-Aug-12	09:38	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Aug-12	09:38	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Aug-12	09:39	6154	Sidu	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
30-Aug-12	09:39	6155	Maresh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275

Nil / By V 350  
 Nil / By V 275  
 Nil / By V 275  
 Nil / By V 275  
 Nil / By V 275

30 August, 2012


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Manager**  
**Modi Ventures**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **31/08/12**  
**MODI VENTURES**


20


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Aug-12	09:39	6160	Vijay	HAN	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
30-Aug-12	09:40	6157	Mahesh	HAN	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
30-Aug-12	09:40	6158	B.Raju	HAN	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
30-Aug-12	09:40	6156	A.Raju	HAN	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
30-Aug-12	09:41	6188	Gajaand	HAN	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
30-Aug-12	09:41	6159	Santosh	HAN	PAI	MH	180	18:00	<del>1</del>	<del>G</del>	Nil / By V	180
30-Aug-12	09:41	6229	Nagesh	HAN	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
30-Aug-12	09:42	6125	Satish Kumar	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
30-Aug-12	09:42	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
30-Aug-12	09:42	6131	Sachin	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
30-Aug-12	09:43	6304	Ajay	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
30-Aug-12	09:43	6302	Mukesh	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
30-Aug-12	09:43	6128	Papu	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
30-Aug-12	09:44	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	<del>1</del>	<del>G</del>	Job Work	350
30-Aug-12	09:44	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
30-Aug-12	09:44	6301	Anand	SHR	PAI	MA	275	18:00	<del>1</del>	<del>G</del>	Nil / By V	275
30-Aug-12	09:45	6383	Mustafa	TAN	PLU	MA	275	18:00	<del>1</del>	<del>G</del>	Job Work	275
30-Aug-12	09:45	6169	Naresh	TAN	PLU	MA	275	18:00	<del>1</del>	<del>G</del>	Job Work	275
30-Aug-12	09:45	6140	Aslam	PPR	WEL	MA	300	18:00	<del>1</del>	<del>G</del>	On Ac.	300
30-Aug-12	09:46	6143	Ahmad	PPR	WEL	MH	175	18:00	<del>1</del>	<del>G</del>	On Ac.	175

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

30 August, 2012


Page 4 of 4

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**

QUALITY/QUANTITY

By  Dt 31/08/12

MODI VENTURES



Total = 150, O/W = 14 Den = 08

43

GMG-II Detailed Attendance Rep From Date: 24-Aug-1 To Date: 24/8/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Aug-12	09:00	6406	Ramchander	STB	TIL	MA	450	18:00	1	G	On Ac.	450
24-Aug-12	09:00	6405	Ranjanlal	STB	TIL	MH	200	18:00	1	G	On Ac.	200
24-Aug-12	09:00	6403	Sagar	STB	TIL	MA	450	18:00	1	G	On Ac.	450
24-Aug-12	09:01	6391	Satish Bramac	STB	TIL	CT	350	18:00	1	G	On Ac.	350
24-Aug-12	09:01	6404	Dinesh	STB	TIL	MA	450	18:00	1	G	On Ac.	450
24-Aug-12	09:01	6394	Yashoda	STB	TIL	FH	200	18:00	1	G	On Ac.	200
24-Aug-12	09:02	6393	Chetan	STB	TIL	MA	450	18:00	1	G	On Ac.	450
24-Aug-12	09:02	6392	Kishor	STB	TIL	MA	450	18:00	1	G	On Ac.	450
24-Aug-12	09:02	6407	Rameshwari	STB	TIL	FH	200	18:00	1	G	On Ac.	200
24-Aug-12	09:03	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Aug-12	09:03	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Aug-12	09:03	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
24-Aug-12	09:04	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Aug-12	09:04	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Aug-12	09:04	6213	Rashan	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Aug-12	09:05	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Aug-12	09:05	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Aug-12	09:05	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Aug-12	09:06	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Aug-12	09:06	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Aug-12	09:06	6118	Sukash	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Aug-12	09:07	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Aug-12	09:07	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Aug-12	09:07	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Aug-12	09:08	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Aug-12	09:08	6079	Kileshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
24-Aug-12	09:08	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Aug-12	09:09	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Aug-12	09:09	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Aug-12	09:09	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	Dept.	325
24-Aug-12	09:10	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
24-Aug-12	09:10	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Aug-12	09:10	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
24-Aug-12	09:11	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Aug-12	09:11	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Aug-12	09:11	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Aug-12	09:12	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Aug-12	09:12	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Aug-12	09:12	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
24-Aug-12	09:13	6261	Sushant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
24-Aug-12	09:13	6260	Srikanth	SRI	PLU	CT	350	18:00	1	G	On Ac.	350
24-Aug-12	09:13	6341	Deena	SRI	PLU	MA	275	18:00	1	G	Dept.	275
24-Aug-12	09:14	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325

Checked by: [Signature]  
 1 G On Ac.  
 1 G Dept.  
 1 G On Ac.  
 Asst. Admin. Manager  
 (Audit)

30 August, 2012

Certified by:  
 [Signature]  
 Project Manager/Engo.  
 MODI VENTURES

Certified by:  
 [Signature]  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By: [Signature] Dt: 31/08/12  
 MODI VENTURES

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Aug-12	09:14	6061	Laxman	AND	CIV	MH	180	18:00	I	G	On Ac.	180
24-Aug-12	09:14	6063	Sukit	AND	CIV	MA	325	18:00	I	G	On Ac.	325
24-Aug-12	09:15	6062	Sujant	AND	CIV	MH	180	18:00	I	G	On Ac.	180
24-Aug-12	09:15	6054	Prakash	AND	CIV	MH	180	18:00	I	G	On Ac.	180
24-Aug-12	09:15	6053	Deepak	AND	CIV	MH	180	18:00	I	G	On Ac.	180
24-Aug-12	09:16	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	I	G	On Ac.	325
24-Aug-12	09:16	6072	Trilok	AND	CIV	MA	325	18:00	I	G	On Ac.	325
24-Aug-12	09:16	6077	hari	AND	CIV	MA	325	18:00	I	G	On Ac.	325
24-Aug-12	09:17	6075	Hira Singh	AND	CIV	MH	180	18:00	I	G	On Ac.	180
24-Aug-12	09:17	6044	Ganesh	AND	CIV	MH	180	18:00	I	G	On Ac.	180
24-Aug-12	09:17	6070	Nililesh	AND	CIV	MA	325	18:00	I	G	On Ac.	325
24-Aug-12	09:18	6076	Dhanwar	AND	CIV	MA	325	18:00	I	G	On Ac.	325
24-Aug-12	09:18	6071	Mukesh	AND	CIV	MA	325	18:00	I	G	On Ac.	325
24-Aug-12	09:18	6057	Manohar	AND	CIV	MA	325	18:00	I	G	On Ac.	325
24-Aug-12	09:19	6068	Bheem	AND	CIV	MA	325	18:00	I	G	On Ac.	325
24-Aug-12	09:19	6043	Omprakash	AND	CIV	MH	180	18:00	I	G	On Ac.	180
24-Aug-12	09:19	6069	Kishor	AND	CIV	MA	325	18:00	I	G	On Ac.	325
24-Aug-12	09:20	6049	Jetan	AND	CIV	MA	325	18:00	I	G	On Ac.	325
24-Aug-12	09:20	6055	Punit	AND	CIV	MH	180	18:00	I	G	On Ac.	180
24-Aug-12	09:20	6046	Dayanand	AND	CIV	MA	325	18:00	I	G	On Ac.	325
24-Aug-12	09:21	6060	Narsing	AND	CIV	MA	325	18:00	I	G	On Ac.	325
24-Aug-12	09:21	6065	katwaru	AND	CIV	MA	325	18:00	I	G	On Ac.	325
24-Aug-12	09:21	6045	Prem	AND	CIV	MA	325	18:00	I	G	On Ac.	325
24-Aug-12	09:22	6048	Bishnu	AND	CIV	MH	180	18:00	I	G	On Ac.	180
24-Aug-12	09:22	6042	Manoj Kumar	AND	CIV	MH	180	18:00	I	G	On Ac.	180
24-Aug-12	09:22	6041	Bharat Patel	AND	CIV	MA	325	18:00	I	G	On Ac.	325
24-Aug-12	09:23	6050	Rekha	AND	CIV	FH	160	18:00	I	G	On Ac.	160
24-Aug-12	09:23	6051	Iatha	AND	CIV	FH	160	18:00	I	G	On Ac.	160
24-Aug-12	09:23	6073	Janki	AND	CIV	FH	160	18:00	I	G	On Ac.	160
24-Aug-12	09:24	6058	Urmila	AND	CIV	FH	160	18:00	I	G	On Ac.	160
24-Aug-12	09:24	6066	Chandrika	AND	CIV	FH	160	18:00	I	G	On Ac.	160
24-Aug-12	09:24	6074	Santoshi	AND	CIV	FH	160	18:00	I	G	On Ac.	160
24-Aug-12	09:25	6067	Kunti bai	AND	CIV	FH	160	18:00	I	G	On Ac.	160
24-Aug-12	09:25	6052	Bharathi	AND	CIV	FH	160	18:00	I	G	On Ac.	160
24-Aug-12	09:25	6078	Ansaya	AND	CIV	FH	160	18:00	I	G	On Ac.	160
24-Aug-12	09:26	6160	Vijay	HAN	PAI	MA	275	18:00	I	G	Nil / By V	275
24-Aug-12	09:26	6187	Shiv Kumar	HAN	PAI	MA	275	18:00	I	G	Nil / By V	275
24-Aug-12	09:26	6229	Nagesh	HAN	PAI	MA	275	18:00	I	G	Nil / By V	275
24-Aug-12	09:27	6158	B.Raju	HAN	PAI	MA	275	18:00	I	G	Nil / By V	275
24-Aug-12	09:27	6188	Gajaand	HAN	PAI	MA	275	18:00	I	G	Nil / By V	275
24-Aug-12	09:27	6151	B.Hanumanth	HAN	PAI	CT	350	18:00	I	G	Nil / By V	350
24-Aug-12	09:28	6156	A.Raju	HAN	PAI	MA	275	18:00	I	G	Nil / By V	275
24-Aug-12	09:28	6154	Sidu	HAN	PAI	MA	275	18:00	I	G	Nil / By V	275
24-Aug-12	09:28	6159	Santosh	HAN	PAI	MH	180	18:00	I	G	Nil / By V	180

30 August, 2012

Asst. Admin. Manager  
(Audit) Page 2 of 4

Certified by:  
*RL*  
Project Manager/Engg.  
MODI VENTURES


Certified by:  
*NO*  
Asst. Admin. Manager  
Modi Ventures


CHECKED  
QUALITY/QUANTITY  
By *POJ* Dt *31/08/12*  
MODI VENTURES



44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Aug-12	09:29	6157	Mahesh	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Aug-12	09:29	6155	Malesh.A	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Aug-12	09:29	6161	Rahul	HAN	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Aug-12	09:30	6275	Bablu	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Aug-12	09:30	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
24-Aug-12	09:30	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
24-Aug-12	09:31	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Aug-12	09:31	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Aug-12	09:31	6307	Punawashi	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
24-Aug-12	09:32	6274	Mukesh	JAN	TIL	MA	450	18:00	1	G	Dept.	450
24-Aug-12	09:32	6276	Rampal	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
24-Aug-12	09:32	6277	Jogender	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
24-Aug-12	09:33	6199	Kant Ram	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
24-Aug-12	09:33	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	Dept.	200
24-Aug-12	09:33	6381	Amit	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
24-Aug-12	09:34	6290	Naveen	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
24-Aug-12	09:34	6198	Vijay	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
24-Aug-12	09:34	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
24-Aug-12	09:35	6143	Ahmad	PPR	WEL	MH	175	18:00	1	G	On Ac.	175
24-Aug-12	09:35	6140	Aslam	PPR	WEL	MA	300	18:00	1	G	On Ac.	300
24-Aug-12	09:35	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
24-Aug-12	09:36	6149	Venkat	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Aug-12	09:36	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Aug-12	09:36	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
24-Aug-12	09:37	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Aug-12	09:37	6296	Naresh	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
24-Aug-12	09:37	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
24-Aug-12	09:38	6382	Naresh	KMR	ELE	MH	185	18:00	1	G	On Ac.	185
24-Aug-12	09:38	6137	Vishwaraj	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Aug-12	09:38	6133	Bal Reddy	KMR	ELE	MA	275	18:00	1	G	On Ac.	275
24-Aug-12	09:39	6169	Naresh	TAN	PLU	MA	275	18:00	1	G	Job Work	275
24-Aug-12	09:39	6167	Tanveer Khan	TAN	PLU	CT	350	18:00	1	G	Job Work	350
24-Aug-12	09:39	6132	Mohan Rao.K	KMR	ELE	CT	350	18:00	1	G	On Ac.	350
24-Aug-12	09:40	6383	Mustafa	TAN	PLU	MA	275	18:00	1	G	Job Work	275
24-Aug-12	09:40	6168	SK Sameer	TAN	PLU	MA	275	18:00	1	G	Job Work	275
24-Aug-12	09:40	6179	Das	SUD	ELE	MA	275	18:00	1	G	Dept.	275
24-Aug-12	09:41	6119	B.bhadraiah	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
24-Aug-12	09:41	6122	A.Ramulu	RAM	CAR	HM	350	18:00	1	G	On Ac.	350
24-Aug-12	09:41	6120	Ajay	RAM	CAR	MA	275	18:00	1	G	On Ac.	275
24-Aug-12	09:42	6127	Ajay Guptha	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Aug-12	09:42	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Aug-12	09:42	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Aug-12	09:43	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
24-Aug-12	09:43	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275

30 August, 2012


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager**  
**Modi Ventures**

**Checked by:**  
  
**Quality/Quantity Manager**  
**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt **31/08/12**  
**MODI VENTURES**

23


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Aug-12	09:43	6301	Anand	SHR	PAI	MA	275	18:00	/G		Nil / By V	275
24-Aug-12	09:44	6034	Kondaiah	MAN	EAR	MH	220	18:00	/CA		Dept.	220
24-Aug-12	09:44	6271	Saraiah	MAN	EAR	MH	220	18:00	/CA		Dept.	220
24-Aug-12	09:44	6023	Sathyamma	MAN	EAR	FH	200	18:00	/CA		Dept.	200
24-Aug-12	09:45	6031	Shamlama	MAN	EAR	FH	200	18:00	/G		Job Work	200
24-Aug-12	09:45	6028	Tulsamma	MAN	EAR	FH	200	18:00	/G		Job Work	200
24-Aug-12	09:45	6022	Buchaiiah	MAN	EAR	MH	220	18:00	/G		Job Work	220
24-Aug-12	09:46	9064	Temporary Car	GSN	EAR	MH	190	18:00	/G		Job Work	190
24-Aug-12	09:46	6349	Ravi	TRB	TIL	MA	450	18:00	/G		On Ac.	450
24-Aug-12	09:46	6350	Satyanaryana	TRB	TIL	MA	450	18:00	/G		On Ac.	450
24-Aug-12	09:47	9065	Temporary Car	GSN	EAR	MH	190	18:00	/G		Job Work	190
24-Aug-12	09:47	9066	Temporary Car	GSN	EAR	MH	190	18:00	/G		Job Work	190
24-Aug-12	09:47	9073	Temporary Car	GSN	EAR	FH	170	18:00	/G		Job Work	170
24-Aug-12	09:48	9076	Temporary Car	GSN	EAR	FH	170	18:00	/G		Job Work	170
24-Aug-12	09:48	9074	Temporary Car	GSN	EAR	FH	170	18:00	/G		Job Work	170
24-Aug-12	09:48	9075	Temporary Car	GSN	EAR	FH	170	18:00	/G		Job Work	170
24-Aug-12	09:49	6345	Gopal	TRB	TIL	MH	200	18:00	/G		On Ac.	200
24-Aug-12	09:49	6348	Prasad	TRB	TIL	MA	450	18:00	/G		On Ac.	450
24-Aug-12	09:49	6370	P.Raju	TRB	TIL	MH	200	18:00	/G		On Ac.	200
24-Aug-12	09:50	6346	Ranjeet	TRB	TIL	MH	200	18:00	/G		On Ac.	200
24-Aug-12	09:50	6347	Prasad	TRB	TIL	MA	450	18:00	/G		On Ac.	450
24-Aug-12	09:50	6371	Anand	TRB	TIL	MA	450	18:00	/G		On Ac.	450
24-Aug-12	09:51	6372	Nagraj	TRB	TIL	MH	200	18:00	/G		On Ac.	200


Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

30 August, 2012

Page 4 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 31/08/12  
 MODI VENTURES




GMG-II Attendance Value Report From Date: 24/8/12 To Date: 30/8/12

Contractor Name	A.Jyothi Babu (Water Proofing)	
Payment Type	Nil / By Vendor	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	10
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	11
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	11
Summary for 'Payment Type' = Nil / By Vendor (15 detail records)	Sum	32
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (1)	Sum	32
Contractor Name	A.Ramullu (Carpenter)	
Payment Type	Job Work	
Worker Skill	HM	
Summary for 'Worker Skill' = HM (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	4
Summary for 'Payment Type' = Job Work (3 detail records)	Sum	5
Payment Type	On Ac.	
Worker Skill	HM	
Summary for 'Worker Skill' = HM (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	11
Summary for 'Payment Type' = On Ac. (9 detail records)	Sum	16
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (12 detail r	Sum	21
Contractor Name	B.Hanumanth (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (7 detail records)	Sum	7
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	62
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	6
Summary for 'Payment Type' = Nil / By Vendor (20 detail records)	Sum	75
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (20	Sum	75
Contractor Name	B.Sudharshan (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	2
Summary for 'Payment Type' = Dept. (2 detail records)	Sum	2
Summary for 'Contractor Name' = B.Sudharshan (Electrician) (2 detai	Sum	2
Contractor Name	Dayanand (Civil Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	2

Sum	Checked by:	2
Sum		2
Sum		2
Asst. Admin. Manager (Audit)		
Sum		2

30 August, 2012



Page 1 of 5



Summary for 'Payment Type' = Dept. (2 detail records)	Sum	2
Payment Type On Ac.		
Worker Skill FH		
Summary for 'Worker Skill' = FH (7 detail records)	Sum	61
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	85
Worker Skill MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum	62
Summary for 'Payment Type' = On Ac. (20 detail records)	Sum	208
Summary for 'Contractor Name' = Dayanand (Civil Work) (22 detail r	Sum	210
Contractor Name G.Mannem (Earth Work)		
Payment Type Dept.		
Worker Skill FH		
Summary for 'Worker Skill' = FH (7 detail records)	Sum	12
Worker Skill MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum	9.5
Summary for 'Payment Type' = Dept. (14 detail records)	Sum	21.5
Payment Type Job Work		
Worker Skill FH		
Summary for 'Worker Skill' = FH (5 detail records)	Sum	10
Worker Skill MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum	19
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	29
Summary for 'Contractor Name' = G.Mannem (Earth Work) (26 detail	Sum	50.5
Contractor Name G.Snehalatha (Earth Work)		
Payment Type Job Work		
Worker Skill FH		
Summary for 'Worker Skill' = FH (7 detail records)	Sum	20
Worker Skill MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum	23.5
Summary for 'Payment Type' = Job Work (14 detail records)	Sum	43.5
Summary for 'Contractor Name' = G.Snehalatha (Earth Work) (14 det	Sum	43.5
Contractor Name Janardhan Prasad (Tiles Work)		
Payment Type Dept.		
Worker Skill MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum	1
Worker Skill MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Dept. (2 detail records)	Sum	2
Payment Type On Ac.		
Worker Skill CT		
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum	28
Worker Skill MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum	20

30 August, 2012

Page 2 of 5






Summary for 'Payment Type' = On Ac. (20 detail records)	Sum	54
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (2)	Sum	56
Contractor Name	K.Mohan Rao (Electrician)	
Payment Type	Dept.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5.5
Summary for 'Payment Type' = Dept. (6 detail records)	Sum	6.5
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	16
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	10
Summary for 'Payment Type' = On Ac. (17 detail records)	Sum	31
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (23 det	Sum	37.5
Contractor Name	Kaileshwar (Civil Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	8
Summary for 'Payment Type' = Dept. (7 detail records)	Sum	9
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	44
Worker Skill	HM	
Summary for 'Worker Skill' = HM (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	53
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	44
Summary for 'Payment Type' = On Ac. (29 detail records)	Sum	152
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (36 detail	Sum	161
Contractor Name	P.Praveen Kumar(Welder)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	6
Summary for 'Payment Type' = On Ac. (12 detail records)	Sum	12
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (12 deta	Sum	12

30 August, 2012

Page 3 of 5

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin.  
 Modi Ventures


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt   
 MODI VENTURES


Contractor Name	R.Babu Rao (Centring)		
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Summary for 'Payment Type' = On Ac. (4 detail records)		Sum	4
Summary for 'Contractor Name' = R.Babu Rao (Centring) (4 detail re		Sum	4
Contractor Name	Satish Bramachary (Tiles)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	12
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	32
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	8
Summary for 'Payment Type' = On Ac. (24 detail records)		Sum	58
Summary for 'Contractor Name' = Satish Bramachary (Tiles) (24 detai		Sum	58
Contractor Name	Sirisha (Painting Work)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	45
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)		Sum	45
Summary for 'Contractor Name' = Sirisha (Painting Work) (6 detail re		Sum	45
Contractor Name	Sreekanth Jena (Plumbing work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	6
Summary for 'Payment Type' = Dept. (6 detail records)		Sum	6
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Summary for 'Payment Type' = On Ac. (8 detail records)		Sum	8
Summary for 'Contractor Name' = Sreekanth Jena (Plumbing work) (1		Sum	14
Contractor Name	T.Rambabu (Tiles)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	10
Worker Skill	MH		

30 August, 2012

Page 4 of 5


**Certified by:**  
  
 Project Manager/Engineer  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 31/08/12  
 MODI VENTURES





Summary for 'Worker Skill' = MH (3 detail records)	Sum	7
Summary for 'Payment Type' = On Ac. (8 detail records)	Sum	19
Summary for 'Contractor Name' = T.Rambabu (Tiles) (8 detail record)	Sum	19
Contractor Name	Tanveer Khan (Plumber Work)	
Payment Type	Job Work	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	17
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	23
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (12)	Sum	23
Contractor Name	V.Srinivas (Electrical Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	3
Summary for 'Payment Type' = Dept. (1 detail record)	Sum	3
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	18
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	6
Summary for 'Payment Type' = On Ac. (17 detail records)	Sum	30
Summary for 'Contractor Name' = V.Srinivas (Electrical Work) (18 d	Sum	33
Grand Total		896.5


Checked by  
  
 Asst. Admin. Manager  
 (Audit)

30 August, 2012

Page 5 of 5

Certified by:  
  
 Project Manager/Engineer  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By  Dt 31/08/12  
 MODI VENTURES


# GMG -II Cement Register Report


From: 24/8/12

To: 30/8/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
545	24-Aug-12	10:00	Tiles Work	PPC	G	6	Security
546	24-Aug-12	10:05	Tiles Work	PPC	G	3	Security
547	24-Aug-12	11:00	Water Proofing	PPC	G	7	Security
548	24-Aug-12	12:30	CA works	PPC	G	5	Security
549	24-Aug-12	14:00	Plastering	PPC	G	12	Security
550	24-Aug-12	14:00	Plastering	PPC	G	18	Security
551	25-Aug-12	09:45	Tiles Work	PPC	G	3	Security
552	25-Aug-12	10:00	Water Proofing	PPC	G	3	Security
553	25-Aug-12	10:00	Plastering	PPC	G	3	Security
554	25-Aug-12	14:00	Tiles Work	PPC	G	6	Security
555	27-Aug-12	10:00	Received	PPC	G	-30	Security
556	27-Aug-12	10:45	Plastering	PPC	G	8	Security
557	27-Aug-12	10:30	Plastering	PPC	G	9	Security
558	27-Aug-12	10:30	Tiles Work	PPC	G	6	Security
559	27-Aug-12	11:00	Tiles Work	PPC	G	7	Security
560	27-Aug-12	13:00	Received	PPC	G	-400	Security
561	28-Aug-12	12:05	Water Proofing	PPC	G	1	Security
562	28-Aug-12	14:00	Plastering	PPC	G	10	Security
563	28-Aug-12	15:30	Plastering	PPC	G	15	Security
564	29-Aug-12	10:00	Water Proofing	PPC	G	12	Security
565	29-Aug-12	10:30	Tiles Work	PPC	G	6	Security
566	29-Aug-12	11:00	Marble Work	PPC	G	1	Security
567	29-Aug-12	11:00	Tiles Work	PPC	G	8	Security
568	29-Aug-12	12:00	Tiles Work	PPC	G	3	Security
569	29-Aug-12	14:10	Plastering	PPC	G	10	Security
570	29-Aug-12	14:30	Marble Work	PPC	G	1	Security
571	29-Aug-12	15:00	Marble Work	PPC	G	1	Security
572	29-Aug-12	16:00	Plastering	PPC	G	12	Security
573	30-Aug-12	10:00	Tiles Work	PPC	G	2	Security
574	30-Aug-12	12:00	Tiles Work	PPC	G	2	Security
575	30-Aug-12	12:30	Plastering	PPC	G	10	Security
576	30-Aug-12	14:30	Plastering	PPC	G	12	Security
577	30-Aug-12	17:15	CA works	PPC	G	3	Security


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Checked by:**  
  
 Asst. Admin. Manager  
 (Audit)

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

31 August, 2012

Page 1 of 1

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 31/08/12  
 MODI VENTURES

# GMG -II Cement Register Balance Report

Date: 30/8/12

Cement Grade OPC

## Quantity in bags

Summary for 'Cement Grade' = OPC (1601 detail records)

Sum 0

Cement Grade PPC

## Quantity in bags

Summary for 'Cement Grade' = PPC (3531 detail records)

Sum -291 ✓

Grand Total -291 ✓

Checked by:  
*[Signature]*  
Asst. Admin. Manager  
(Audit)

Certified by:  
*[Signature]*  
Project Manager/Engg.  
MODI VENTURES

**CHECKED**  
**QUALITY/QUANTITY**  
BY *[Signature]* Dt 31/08/12  
MODI VENTURES

Certified by:  
*[Signature]*  
Asst. Admin. Manager  
Modi Ventures

**GULMOHAR GARDENS LABOUR QUARTER RENT RECORD FROM 24.08.2012 to 30.08.2012**  
( ONE WEEK )

<b>GMG PH-II</b>									
SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	ROOM RENT	Fan	Tube light	TV	MUSIC SYS.	TOTAL RENT & CHARGES
1	MV-01	Chowa Ram	Kaileshwar	60	0	20	0	0	80
2	MV-02	Mohan	Kaileshwar	60	25	20	0	0	105
3	MV-03	Raj Shekar	Kaileshwar	60	25	20	0	35	140
4	MV-04	Agrahit	Kaileshwar	60	0	20	0	0	80
5	MV-05	Nandu	Kaileshwar	60	25	20	0	0	105
6	MV-06	Raj Kumar	Kaileshwar	60	25	20	0	0	105
7	MV-07	Rajesh	Kaileshwar	60	25	20	0	0	105
8	MV-08	Babu Rao	Babu Rao	60	0	20	0	0	80
9	MV-09	Manoj	Kaileshwar	60	25	20	0	0	105
10	MV-10	Sukal	Kaileshwar	60	25	20	0	0	105
11	MV-11	Narendar	Kaileshwar	60	25	20	0	0	105
12	MV-12	Vaccant	Vacant	0	0	0	0	0	0
13	MV-13	Ganesh	Kaileshwar	60	0	20	0	0	80
14	MV-14	Vacant	Vacant	0	0	0	0	0	0
									1195
<b>GMR</b>									
SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	ROOM RENT	Fan	Tube light	TV	MUSIC SYS.	TOTAL RENT & CHARGES
12	MV-12	Bairam	Krishna	60	0	20	35	0	115
1	MV-01	Electrical Room	Company	0	0	0	0	0	0
13	MV-13	Krishna	Krishna	60	0	20	0	0	80
2	MV-02	Vacant	Vacant	0	0	0	0	0	0
4	MV-04	Vacant	Vacant	0	0	0	0	0	0
5	MV-05	Vacant	Vacant	0	0	0	0	0	0
6	MV-6	Vacant	Vacant	0	0	0	0	0	0
7	MV-7	Vacant	Vacant	0	0	0	0	0	0
8	MV-8	Vacant	Vacant	0	0	0	0	0	0
9	MV-9	Vacant	Vacant	0	0	0	0	0	0
10	MV-10	Vacant	Vacant	0	0	0	0	0	0
11	MV-11	Vacant	Vacant	0	0	0	0	0	0
14	MV-14	Vacant	Vacant	0	0	0	0	0	0
15	MV-15	Vacant	Vacant	0	0	0	0	0	0
16	MV-16	Vacant	Vacant	0	0	0	0	0	0
17	MV-17	Vacant	Vacant	0	0	0	0	0	0
18	MV-18	Vacant	Vacant	0	0	0	0	0	0
19	MV-19	Vacant	Vacant	0	0	0	0	0	0
20	MV-20	Vacant	Vacant	0	0	0	0	0	0
3	MV-03	Venkaatesh	hanmanth	60	0	20	0	0	80
<b>Total</b>									<b>275</b>

**Certified by:**  
*[Signature]*  
Project Manager/Engg.  
**MODI VENTURES**


**Checked by:**  
*[Signature]*  
Asst. Admin. Manager  
(Audit)


**Checked by:**  
*[Signature]*  
Asst. Admin. Manager


**CHECKED**  
QUALITY/QUANTITY  
By *[Signature]* Dt *31/08/12*  
**MODI VENTURES**

GULMOHAR GARDENS LABOUR QUARTER RENT RECORD FROM 24.08.2012 to 30.08.2012  
( ONE WEEK )

		GMG PH-II			
	Babu Rao	80			
	Kaileshwar	115			
	Vacant	0			
	<b>Total</b>	<b>195</b>			
		GMR			
	Company	0			
	Hanmanth	80			
	Krishna	195			
	Vacant	0			
	<b>Total</b>	<b>275</b>			

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 Modi Ventures

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt 31/08/12  
 MODI VENTURES


**GMG - II General Materials Inward Table Repo**


From: 24/8/12


To: 30/8/12


Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
823	24-Aug-12	16:00	Kenn Steel Tube		Bogie iron	32mm	15	Nos		4032	AP 29T 99	Shiva	Security
824	25-Aug-12	10:30	Krishna Traders		Cutting Blade		1	No		1726	By Bike	Aslam	Security
824	25-Aug-12	10:30	Krishna Traders		Welding rod		1	No		1726	By Bike	Aslam	Security
825	25-Aug-12	10:40	Dhan Sai Enterpr		Wall Mastia-T light	20kg	1	No		1198	By Bike	Hannanth	Security
826	26-Aug-12	10:06	Balaji Traders		Paint/Brush		4	Nos		19604	By Bike	Hannanth	Security
826	26-Aug-12	10:06	Balaji Traders		ACE White paint	10kg	1	No		49604	By Bike	Hannanth	Security
826	26-Aug-12	10:06	Balaji Traders		OBD White	20kg	1	No		19604	By Bike	Hannanth	Security
826	26-Aug-12	10:06	Balaji Traders		Deco Primer	20kg	2	No		19604	By Bike	Hannanth	Security
827	27-Aug-12	10:00	Sri Sai Marble P		Marble Tiles	15"x12"	760	Nos		193	By Bike	Hannanth	Security
827	27-Aug-12	10:00	Sri Sai Marble P		Marble Tiles	18"x12"	500	Nos		193	AP 29TB 0	Party	Security
827	27-Aug-12	10:00	Sri Sai Marble P		Marble Tiles	12"x12"	90	Nos		193	AP 29TB 0	Party	Security
827	27-Aug-12	10:30	Krishna Traders		Nut/bolt	1/4"	400	Grams		1729	By Bike	Srinivas	Security
828	27-Aug-12	12:02	Mathaji Traders		Anchor Bolt	8mm	12	Nos		1729	By Bike	Srinivas	Security
829	27-Aug-12	12:02	Mathaji Traders		Janka Paste	1kg	3	Nos		409	By Bike	Shirisha	Security
829	27-Aug-12	12:02	Mathaji Traders		Paint Brush	3"	1	Can		409	By Bike	Shirisha	Security
829	27-Aug-12	12:02	Mathaji Traders		Tarpain oil	5Ltrs	1	Can		409	By Bike	Shirisha	Security
829	27-Aug-12	12:02	Mathaji Traders		Wood primer	4 ltrs	1	Can		409	By Bike	Shirisha	Security
829	27-Aug-12	12:02	Mathaji Traders		Varnish	1Ltr	2	Can		409	By Bike	Shirisha	Security
830	27-Aug-12	13:00	Bricks & Cemen		PFC Cement	50kgs	400	Bags		4907	AP 29TB 0	Party	Security
831	27-Aug-12	16:00	Head Office		Moment Register		1	No		4907	AP 29T 99	Shiva	Security
831	27-Aug-12	16:00	Head Office		Material Inward Register		2	No		4907	AP 29T 99	Shiva	Security
832	27-Aug-12	16:00	Cosma Durables		SS Sink	45"x20"	1	No		4373	AP 29T 99	Shiva	Security
833	27-Aug-12	16:00	Shubham Enterp		PVC Junction box	25mm	40	Nos		16145	AP 29T 99	Shiva	Security
833	27-Aug-12	16:00	Shubham Enterp		Spring wire ox	150mmx1	150	Mtrs		16145	AP 29T 99	Shiva	Security
834	27-Aug-12	16:00	Praful Sanitary		CPJali (Plane)	15mm	20	Nos		6802	AP 13X 46	Shiva	Security
834	27-Aug-12	16:00	Praful Sanitary		Ball Valve	15mm	10	Nos		6802	AP 13X 46	Shiva	Security
834	27-Aug-12	16:00	Praful Sanitary		Ball Cock	15mm	10	Nos		6802	AP 13X 46	Shiva	Security
835	27-Aug-12	16:00	Praful Sanitary		CP Extension Nipple	25mm	50	Nos		6804	AP 13X 46	Shiva	Security
835	27-Aug-12	16:00	Praful Sanitary		Wash basin bracket		20	Pairs		6804	AP 13X 46	Shiva	Security
836	27-Aug-12	16:00	Regal Sports		Shuttle socks		2	Boxes		45581	AP 13X 46	Shiva	Security
836	27-Aug-12	16:00	Regal Sports		Shuttle Socks-PV		1	Boxes		45581	AP 13X 46	Shiva	Security
836	27-Aug-12	16:00	Regal Sports		Badminton Rocket-V		6	Nos		45581	AP 13X 46	Shiva	Security

31 August, 2012


**Certified by:**  
  
**Project Manager/Engg. MODI VENTURES**

**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI  
 31/08/12  
**MODI VENTURES**

**Certified by:**  
  
**Asst. Admin. Manager Modi Ventures**

**Certified by:**  
  
**Asst. Admin. Manager Modi Ventures**


Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
836	27-Aug-12	16:00	Regal Sports		Badminton Racket-A		2	Nos		45581	AP 13X 46	Shiva	Security
837	28-Aug-12	10:00	Balaji Traders		Red Paper		100	No		19607	By Bike	Hanmanth	Security
837	28-Aug-12	10:00	Balaji Traders		wood primer	10Ltrs	1	Can		19607	By Bike	Hanmanth	Security
837	28-Aug-12	10:00	Balaji Traders		Tarpain-oil	4.5 ltrs	2	Nos		19607	By Bike	Hanmanth	Security
837	28-Aug-12	10:00	Balaji Traders		Expamel	4 ltrs	1	No		19607	By Bike	Hanmanth	Security
837	28-Aug-12	10:00	Balaji Traders		Red Oxide	4 ltrs	1	Xg		19607	By Bike	Hanmanth	Security
837	28-Aug-12	10:00	Balaji Traders		ASP Raw Silk	4 ltrs	1	No		19607	By Bike	Hanmanth	Security
838	28-Aug-12	16:30	Sri Rama		Black Oxide Powder	500grams	20	Nos		1984	By Bike	Hanmanth	Security
839	28-Aug-12	16:30	Sehgal Enterprises		AI Service wire 6 Sqmm	100mtrs	5	Bundle		8092	AP 13X 46	Shiva	Security
840	28-Aug-12	16:30	Tumbi Furniture		Dr Table	Single Pol	5	Set		0106	AP 13X 46	Shiva	Security
841	28-Aug-12	16:30	Head Office		Hard Disk Drive	SL No 9VP	1	No		4909	AP 13X 46	Shiva	Security
842	28-Aug-12	17:00	Bharat Petrolu		Diesel		200	Ltrs		2808	AP 29V 85	Kishor	Security
843	29-Aug-12	10:00	Krishna Traders		Welding rod		1	Pkt		1733	By Bike	Aslam	Security
844	29-Aug-12	11:00	Pakeeza Decorat		POP Powder		10	Bags		724	By Auto	Abdul	Security
844	29-Aug-12	11:00	Pakeeza Decorat		Packing Cutter		3	Nos		724	By Auto	Abdul	Security
844	29-Aug-12	11:00	Pakeeza Decorat		Fashner		1	X6		724	By Auto	Abdul	Security
844	29-Aug-12	11:00	Pakeeza Decorat		Screw		4	Pkt		724	By Auto	Abdul	Security
844	29-Aug-12	11:00	Pakeeza Decorat		L Angle		15	Nos		724	By Auto	Abdul	Security
844	29-Aug-12	11:00	Pakeeza Decorat		Bottom		40	Nos		724	By Auto	Abdul	Security
844	29-Aug-12	11:00	Pakeeza Decorat		Bearder		352	Nos		724	By Auto	Abdul	Security
844	29-Aug-12	11:00	Pakeeza Decorat		Sheet		60	Nos		724	By Auto	Abdul	Security
844	29-Aug-12	11:00	Pakeeza Decorat		Part		55	Nos		724	By Auto	Abdul	Security
845	29-Aug-12	15:30	Bhagwathi Steel		GI Nipple	3"x9"	2	Nos		279	AP 13X 46	Shiva	Security
845	29-Aug-12	15:30	Bhagwathi Steel		GI U Type Clamps	3"	3	Nos		279	AP 13X 46	Shiva	Security
845	29-Aug-12	15:30	Bhagwathi Steel		GI Kipple	3"x6"	2	Nos		279	AP 13X 46	Shiva	Security
845	29-Aug-12	15:30	Bhagwathi Steel		GI Ekbow	3"	8	Nos		279	AP 13X 46	Shiva	Security
845	29-Aug-12	15:30	Bhagwathi Steel		GI Pipes	3"	1	Length		279	AP 13X 46	Shiva	Security
845	29-Aug-12	15:30	Bhagwathi Steel		GI Dinton	3"	2	Nos		279	AP 13X 46	Shiva	Security
846	29-Aug-12	16:00	Pavan Electrical		Electrical Board Cutting		4	Nos			AP 13X 46	Shiva	Security
847	29-Aug-12	16:30	Dhanlaxmi Elect		Nail	1x17	1	Kd			By Bike	Balreddy	Security
848	30-Aug-12	12:30	Sai Balaji Steels		MS Flat patthi	3/4"	700	Kg		279	By Auto	Narendar	Security
848	30-Aug-12	12:30	Sai Balaji Steels		MS Sq Rod	10mm	700	Kg		279	By Auto	Praveen	Security
849	30-Aug-12	13:00	Krishna Traders		Bit	6mm	2	Nos		279	By Auto	Praveen	Security

Checked By:   
 Asst. Admin. Manager  
 (Audit)


Certified by: 


Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 BY  Dt 31/08/12


Control by 

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
850	30-Aug-12	16:00	Sri Rama Paints		Janta Paste	200grams	20	Nos		2040	AP 13X 46	Shiva	Security
851	30-Aug-12	16:00	Hari Hara Iron		Sponge		408	Nos		10539	AP 13X 46	Shiva	Security
851	30-Aug-12	16:00	Hari Hara Iron		Bombay Brooms Small		200	Nos		10539	AP 13X 46	Shiva	Security
852	30-Aug-12	16:00	Nagina Industria		Fishers	6mm	20	Pkt		1602	AP 13X 46	Shiva	Security
852	30-Aug-12	16:00	Nagina Industria		Fishers	5mm	20	Pkt		1602	AP 13X 46	Shiva	Security
853	30-Aug-12	16:00	Vasant Trading		Anchor Belt	8mmx3"	200	Nos		10411	AP 13X 46	Shiva	Security
854	30-Aug-12	16:00	Venkatarama Bo		Binda Clips		1	Boxes		5185	AP 13X 46	Shiva	Security
854	30-Aug-12	16:00	Venkatarama Bo		Pens Blue		10	Nos		5185	AP 13X 46	Shiva	Security
854	30-Aug-12	16:00	Venkatarama Bo		Pens Blue		10	Nos		5185	AP 13X 46	Shiva	Security
854	30-Aug-12	16:00	Venkatarama Bo		Pens Black		10	Nos		5185	AP 13X 46	Shiva	Security
854	30-Aug-12	16:00	Venkatarama Bo		CD Marker	Black	5	Nos		5185	AP 13X 46	Shiva	Security
854	30-Aug-12	16:00	Venkatarama Bo		Marker Pens Blue		5	Nos		5185	AP 13X 46	Shiva	Security
854	30-Aug-12	16:00	Venkatarama Bo		Marker Pens Black		5	Nos		5185	AP 13X 46	Shiva	Security
854	30-Aug-12	16:00	Venkatarama Bo		Calculator		2	Nos		5185	AP 13X 46	Shiva	Security

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

**CHECKED**  
 QUALITY/QUANTITY  
 BY  Di  
 31/08/12  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures



**GMG -II Outward Report**

From: 24/8/12

To: 30/8/12

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
<del>52</del>	<del>24-Aug-12</del>	<del>15:30</del>	<del>Soham Modi Hills</del>		<del>Sheet</del>	<del>8mm</del>	<del>24</del>	<del>Nos</del>	<del>4539</del>	<del>AP 13U 4145</del>	<del>Niraj</del>	<del>Shiva</del>
<del>53</del>	<del>25-Aug-12</del>	<del>13:00</del>	<del>Soham Sir Residence</del>		<del>7/20 Wire</del>	<del>90mm</del>	<del>5</del>	<del>Coils</del>	<del>4540</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>53</del>	<del>25-Aug-12</del>	<del>13:00</del>	<del>Soham Sir Residence</del>		<del>3/20 Wire</del>	<del>90mm</del>	<del>3</del>	<del>Coils</del>	<del>4540</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>53</del>	<del>25-Aug-12</del>	<del>13:00</del>	<del>Soham Sir Residence</del>		<del>1/18 Wire</del>	<del>90mm</del>	<del>3</del>	<del>Coils</del>	<del>4540</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>53</del>	<del>25-Aug-12</del>	<del>13:00</del>	<del>Soham Sir Residence</del>		<del>Fishers</del>	<del>5mm</del>	<del>4</del>	<del>Box</del>	<del>4540</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>53</del>	<del>25-Aug-12</del>	<del>13:00</del>	<del>Soham Sir Residence</del>		<del>Fishers</del>	<del>6mm</del>	<del>1</del>	<del>Box</del>	<del>4540</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>53</del>	<del>25-Aug-12</del>	<del>13:00</del>	<del>Soham Sir Residence</del>		<del>Sheet metal screw</del>	<del>1"</del>	<del>1</del>	<del>Box</del>	<del>4540</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>53</del>	<del>25-Aug-12</del>	<del>13:00</del>	<del>Soham Sir Residence</del>		<del>Base saddle</del>	<del>1"</del>	<del>1</del>	<del>Box</del>	<del>4540</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>53</del>	<del>25-Aug-12</del>	<del>13:00</del>	<del>Soham Sir Residence</del>		<del>Flexible-Pipe</del>	<del>1"</del>	<del>1</del>	<del>Coils</del>	<del>4540</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>53</del>	<del>25-Aug-12</del>	<del>13:00</del>	<del>Soham Sir Residence</del>		<del>Modular Plate</del>	<del>3 Way</del>	<del>4</del>	<del>Box</del>	<del>4540</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>53</del>	<del>25-Aug-12</del>	<del>13:00</del>	<del>Soham Sir Residence</del>		<del>Socket</del>	<del>15 Amps</del>	<del>4</del>	<del>Box</del>	<del>4540</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>54</del>	<del>25-Aug-12</del>	<del>13:00</del>	<del>Soham Sir Residence</del>		<del>Hacksaw blade</del>		<del>4</del>	<del>Nos</del>	<del>4541</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>54</del>	<del>25-Aug-12</del>	<del>13:00</del>	<del>Soham Sir Residence</del>		<del>Insulation tape</del>		<del>4</del>	<del>Nos</del>	<del>4541</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>54</del>	<del>25-Aug-12</del>	<del>13:00</del>	<del>Soham Sir Residence</del>		<del>MOS</del>	<del>16 Amps</del>	<del>4</del>	<del>Nos</del>	<del>4541</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>54</del>	<del>25-Aug-12</del>	<del>13:00</del>	<del>Soham Sir Residence</del>		<del>Switch</del>	<del>15 Amps</del>	<del>4</del>	<del>Nos</del>	<del>4541</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>55</del>	<del>28-Aug-12</del>	<del>10:20</del>	<del>Mushirabad</del>		<del>Non-Teak Wood</del>	<del>7"x3"x0.75"</del>	<del>55</del>	<del>Nos</del>	<del>4542</del>	<del>AP 13X 4686</del>	<del>Niraj</del>	<del>Ravi</del>
<del>55</del>	<del>28-Aug-12</del>	<del>10:20</del>	<del>Mushirabad</del>		<del>Non-Teak Wood</del>	<del>3'50"x3"x0.7</del>	<del>27</del>	<del>Nos</del>	<del>4542</del>	<del>AP 13X 4686</del>	<del>Niraj</del>	<del>Ravi</del>
<del>55</del>	<del>28-Aug-12</del>	<del>10:20</del>	<del>Mushirabad</del>		<del>Non-Teak Wood</del>	<del>7x1.50"x0.75</del>	<del>180</del>	<del>Nos</del>	<del>4542</del>	<del>AP 13X 4686</del>	<del>Niraj</del>	<del>Ravi</del>
<del>55</del>	<del>28-Aug-12</del>	<del>10:20</del>	<del>Mushirabad</del>		<del>Non-Teak Wood</del>	<del>3.50"x3"x0.75</del>	<del>90</del>	<del>Nos</del>	<del>4542</del>	<del>AP 13X 4686</del>	<del>Niraj</del>	<del>Ravi</del>
<del>55</del>	<del>28-Aug-12</del>	<del>10:20</del>	<del>Mushirabad</del>		<del>Non-Teak Wood</del>	<del>4.3"x3"x1.12"</del>	<del>35</del>	<del>Nos</del>	<del>4542</del>	<del>AP 13X 4686</del>	<del>Niraj</del>	<del>Ravi</del>
<del>55</del>	<del>28-Aug-12</del>	<del>10:20</del>	<del>Mushirabad</del>		<del>Non-Teak Wood</del>	<del>6.9"x4"x1.12"</del>	<del>30</del>	<del>Nos</del>	<del>4542</del>	<del>AP 13X 4686</del>	<del>Niraj</del>	<del>Ravi</del>
<del>56</del>	<del>29-Aug-12</del>	<del>10:00</del>	<del>Soham Sir Residence</del>		<del>Screw</del>	<del>1"</del>	<del>200</del>	<del>Nos</del>	<del>4543</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>56</del>	<del>29-Aug-12</del>	<del>10:00</del>	<del>Soham Sir Residence</del>		<del>PVC pipe</del>	<del>1"</del>	<del>10</del>	<del>Nos</del>	<del>4543</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>56</del>	<del>29-Aug-12</del>	<del>10:00</del>	<del>Soham Sir Residence</del>		<del>PVC Bands</del>	<del>1"</del>	<del>18</del>	<del>Nos</del>	<del>4543</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>
<del>56</del>	<del>29-Aug-12</del>	<del>10:00</del>	<del>Soham Sir Residence</del>				<del>6</del>	<del>Nos</del>	<del>4543</del>	<del>AP 10AS 403</del>	<del>Niraj</del>	<del>Sudharshan</del>

31 August, 2012

*RA*

Asst. Admin. Manager  
(Audit)  
Checked by: *[Signature]*


**CHECKED**  
QUALITY/QUANTITY  
By: *[Signature]*  
31/08/12  
MODI VENTURES


**Certified by:**  
*[Signature]*  
Asst. Admin. Manager  
Modi Ventures


**GMG-II Hire Charges Report** From: 24/8/12 To: 30/8/12


Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
<del>779</del>	24-Aug-12	R. Bhupal	Tractor	AP 29V 8505	10:51	10:59	Dust	1	210 Per Trip	210
<del>780</del>	24-Aug-12	R. Bhupal	Tractor	AP 29V 8505	12:15	12:20	Debris	1	210 Per Trip	210
<del>781</del>	24-Aug-12	R. Bhupal	Tractor	AP 29V 8505	13:56	14:02	Dust	1	210 Per Trip	210
<del>782</del>	24-Aug-12	R. Bhupal	Tractor	AP 29V 8505	14:42	14:55	Robo Sand	1	210 Per Trip	210
<del>783</del>	24-Aug-12	R. Bhupal	Tractor	AP 29V 8505	16:24	16:40	Debris	1	210 Per Trip	210
<del>784</del>	25-Aug-12	R. Bhupal	Tractor	AP 29V 8505	11:14	11:28	Debris	1	210 Per Trip	210
<del>785</del>	25-Aug-12	R. Bhupal	Tractor	AP 29V 8505	12:38	12:47	Debris	1	210 Per Trip	210
<del>786</del>	25-Aug-12	R. Bhupal	Tractor	AP 29V 8505	13:24	13:35	Dust	1	210 Per Trip	210
<del>787</del>	25-Aug-12	R. Bhupal	Tractor	AP 29V 8505	15:01	15:08	Robo Sand	1	210 Per Trip	210
<del>788</del>	25-Aug-12	R. Bhupal	Tractor	AP 29V 8505	15:46	15:56	Robo Sand	1	210 Per Trip	210
<del>789</del>	25-Aug-12	R. Bhupal	Tractor	AP 29V 8505	16:51	17:12	Dust	1	210 Per Trip	210
<del>790</del>	25-Aug-12	R. Bhupal	Tractor	AP 29V 8505	18:02	18:12	Dust	1	210 Per Trip	210
<del>791</del>	26-Aug-12	R. Bhupal	Tractor	AP 29V 8505	10:54	11:01	Dust	1	210 Per Trip	210
<del>792</del>	26-Aug-12	R. Bhupal	Tractor	AP 29V 8505	11:50	11:59	Dust	1	210 Per Trip	210
<del>793</del>	26-Aug-12	R. Bhupal	Tractor	AP 29V 8505	12:56	13:05	Dust	1	210 Per Trip	210
<del>794</del>	26-Aug-12	R. Bhupal	Tractor	AP 29V 8505	13:53	13:52	Dust	1	210 Per Trip	210
<del>795</del>	27-Aug-12	Ch. Bikhshapathi	Tractor	AP 24C 6152	09:58	10:08	Cement	1	210 Per Trip	210
<del>796</del>	27-Aug-12	R. Bhupal	Tractor	AP 29V 8505	11:02	14:16	Debris	1	210 Per Trip	210
<del>797</del>	27-Aug-12	R. Bhupal	Tractor	AP 29V 8505	12:24	12:37	Debris	1	210 Per Trip	210
<del>798</del>	27-Aug-12	R. Bhupal	Tractor	AP 29V 8505	13:56	14:18	Debris	1	210 Per Trip	210
<del>799</del>	27-Aug-12	K. Krishna	Gun Machine	-	15:00	18:00	Chipping work	3	160 Per Hour	480
<del>800</del>	27-Aug-12	R. Bhupal	Tractor	AP 29V 8505	15:57	16:25	Dust	1	210 Per Trip	210
<del>801</del>	28-Aug-12	R. Bhupal	Tractor	AP 29V 8505	10:58	11:12	Debris	1	210 Per Trip	210
<del>802</del>	28-Aug-12	R. Bhupal	Tractor	AP 29V 8505	12:32	12:46	Debris	1	210 Per Trip	210
<del>803</del>	28-Aug-12	R. Bhupal	Tractor	AP 29V 8505	14:53	15:01	Debris	1	210 Per Trip	210
<del>804</del>	28-Aug-12	R. Bhupal	Tractor	AP 29V 8505	15:41	16:03	Bricks	1	210 Per Trip	210
<del>805</del>	28-Aug-12	R. Bhupal	Tractor	AP 29V 8505	16:37	17:00	Diesel	1	210 Per Trip	210
<del>806</del>	28-Aug-12	R. Bhupal	Tractor	AP 29V 8505	18:07	18:21	Debris	1	210 Per Trip	210

31 August, 2012


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 (Audit)


**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI  
 31/08/12  
 MODI VENTURES


**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
802	29-Aug-12	V. Ravinder	Gun Machine	-	10:00	13:00	Chipping work	3	160 Per Hour	480
808	29-Aug-12	R. Bhupal	Tractor	AP 29V 8505	10:44	11:11	Debris	1	210 Per Trip	210
809	29-Aug-12	R. Bhupal	Tractor	AP 29V 8505	12:30	12:43	Debris	1	210 Per Trip	210
810	29-Aug-12	V. Ravinder	Gun Machine	-	14:00	16:00	Chipping work	2	160 Per Hour	320
811	29-Aug-12	R. Bhupal	Tractor	AP 29V 8505	14:20	14:24	Dust	1	210 Per Trip	210
812	29-Aug-12	R. Bhupal	Tractor	AP 29V 8505	15:18	15:44	Robo Sand	1	210 Per Trip	210
813	29-Aug-12	R. Bhupal	Tractor	AP 29V 8505	16:24	16:33	Dust	1	210 Per Trip	210
814	29-Aug-12	R. Bhupal	Tractor	AP 29V 8505	17:14	17:23	Dust	1	210 Per Trip	210
815	29-Aug-12	R. Bhupal	Tractor	AP 29V 8505	17:56	18:03	Dust	1	210 Per Trip	210
816	30-Aug-12	V. Ravinder	Gun Machine	-	10:00	13:00	Chipping work	3	160 Per Hour	480
817	30-Aug-12	R. Bhupal	Tractor	AP 29V 8505	10:30	10:50	chips	1	210 Per Trip	210
818	30-Aug-12	R. Bhupal	Tractor	AP 29V 8505	11:11	11:30	Ballies	1	210 Per Trip	210
819	30-Aug-12	R. Bhupal	Tractor	AP 29V 8505	11:51	12:06	Ballies	1	210 Per Trip	210
820	30-Aug-12	R. Bhupal	Tractor	AP 29V 8505	12:20	12:32	Ballies	1	210 Per Trip	210
821	30-Aug-12	R. Bhupal	Tractor	AP 29V 8505	12:46	12:58	Floor Tiles CC Rings	1	210 Per Trip	210
822	30-Aug-12	R. Bhupal	Tractor	AP 29V 8505	13:11	13:22	Floor Tiles CC Rings	1	210 Per Trip	210
823	30-Aug-12	R. Bhupal	Tractor	AP 29V 8505	13:43	14:02	MS AC Sheets	1	210 Per Trip	210
824	30-Aug-12	V. Ravinder	Gun Machine	-	14:00	16:00	Chipping work	3	160 Per Hour	480
825	30-Aug-12	R. Bhupal	Tractor	AP 29V 8505	15:54	16:28	MS Pipes	1	210 Per Trip	210
826	30-Aug-12	R. Bhupal	Tractor	AP 29V 8505	17:17	17:49	Chips	1	210 Per Trip	210
827	30-Aug-12	R. Bhupal	Tractor	AP 29V 8505	17:43	18:27	MS Door	1	210 Per Trip	210

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**Checked by:**  
  
 Asst. Admin. Manager  
 (Audit)

**CHECKED**  
 QUALITY/QUANTITY  
 BY  Dt 31/08/12  
 MODI VENTURES

**Certified by:**  
  
 Asst. Admin. Manager  
 MODI VENTURES

## GMG-II Building Material Rates Report

Supplier Name Maha Laxmi Enterprises

Material Type	Rate
Fine Sand VII B.L.	1680 ✓

Supplier Name Sai Vishal Enterprises


Material Type	Rate
Baby Chips in cft	0
Fine Robo Sand	0
Stone dust in cft	25.2 ✓


Supplier Name Sri Laxmi Enterprises


Material Type	Rate
Fine Sand VII B.L.	0
Red Bricks in Nos	0

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine Robo Sand	34.38 ✓
Stone dust in cft	0

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

**Certified by:**  
  
Asst. Admin. Manager  
Modi Ventures

**Checked by:**  
  
Asst. Admin. Manager  
(Audit)

## GMG-II Building Material Rates Report

Supplier Name Sai Vishal Enterprises


Material Type	Rate
Baby Chips in cft	16.8 ✓
Fine Robo Sand	34.54 ✓
Stone dust in cft	25.2 ✓


Supplier Name Sri Laxmi Enterprises


Material Type	Rate
Fine Sand VIJ B.L	1680 ✓
Red Bricks in Nos	2.94 ✓

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine Robo Sand	34.38 ✓
Stone dust in cft	25.2 ✓

Certified by:  
  
Project Manager/Engg.  
MODI VENTURES

Certified by:  
  
Asst. Admin. Manager  
Modi Ventures

Checked by:  
  
Asst. Admin. Manager  
(Audit)

GMG-II Detailed Attendance Rep From Date: 13-Aug-1 To Date: 13/8/12

43

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Aug-12	09:00	6118	Suksh	KAI	CIV	MA	325	18:00	1	G	Dept.	325
13-Aug-12	09:00	6217	Annaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:00	6374	Mohan	KAI	CIV	MH	180	18:00	1	G	Dept.	180
13-Aug-12	09:01	6103	Suresh Varma	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:01	6116	Bharat	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Aug-12	09:01	6210	Bisharam	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:02	6079	Killeshwar	KAI	CIV	CT	350	18:00	1	G	On Ac.	350
13-Aug-12	09:02	6115	mayaram	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:02	6373	Ashok Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:03	6094	Gopal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:03	6106	Kamelsh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Aug-12	09:03	6376	Johan Kumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:04	6082	Rajkumar	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:04	6089	Rajesh	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:04	6227	Naven	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Aug-12	09:05	6088	Ganesh	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Aug-12	09:05	6105	Govardhan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:05	6221	Mohan	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:06	6086	Chota Ram	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Aug-12	09:06	6104	Naresh Varma	KAI	CIV	MH	180	18:00	1	G	On Ac.	180
13-Aug-12	09:06	6087	manoj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:07	6092	kamleshwari	KAI	CIV	FH	160	18:00	1	G	Dept.	160
13-Aug-12	09:07	6080	Rajshekar	KAI	CIV	HM	350	18:00	1	G	On Ac.	350
13-Aug-12	09:07	6099	Nandulal	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:08	6084	latha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:08	6098	lalitha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:08	6209	Geetha	KAI	CIV	FH	160	18:00	1	G	Dept.	160
13-Aug-12	09:09	6114	Raj	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:09	6375	Sogeen	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:09	6083	Nisha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:10	6228	Usha	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:10	6215	Meena	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:10	6211	Anushaya	KAI	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:11	6063	Sukit	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:11	6218	Dhaemraj	KAI	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:11	6064	Ramlaxman	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:12	6077	hari	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:12	6072	Trilok	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:12	6062	Sujant	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Aug-12	09:13	6070	Nililesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:13	6056	Kailesh Kumar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:13	6053	Deepak	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Aug-12	09:14	6075	Hira Singh	AND	CIV	MH	180	18:00	1	G	On Ac.	180

Checked by: [Signature]  
 On Ac. 180  
 On Ac. 180  
 Asst. Admin Manager  
 (Audit)  
 Page 1 of 4

17 August, 2012

Certified by:  
 [Signature]  
 Project Manager  
 MODI VENTURES

Certified by:  
 [Signature]  
 Asst. Admin Manager  
 Modi Ventures


CHECKED  
 QUALITY/QUANTITY  
 By [Signature] Dt 17/08/12  
 MODI VENTURES


44+3


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Aug-12	09:14	6059	Tulshi Yadav	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:14	6047	Ruplal	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:15	6061	Laxman	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Aug-12	09:15	6057	Manohar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:15	6044	Ganesh	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Aug-12	09:16	6071	Mukesh	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:16	6068	Bheem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:16	6076	Dhanwar	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:17	6043	Ompakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Aug-12	09:17	6049	Jetan	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:17	6069	Kishor	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:18	6055	Punit	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Aug-12	09:18	6046	Dayanand	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:18	6060	Narsing	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:19	6045	Prem	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:19	6054	Prakash	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Aug-12	09:19	6065	katwaru	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:20	6041	Bharat Patel	AND	CIV	MA	325	18:00	1	G	On Ac.	325
13-Aug-12	09:20	6042	Manoj Kumar	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Aug-12	09:20	6048	Bishnu	AND	CIV	MH	180	18:00	1	G	On Ac.	180
13-Aug-12	09:21	6051	latha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:21	6050	Rekha	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:21	6073	Janki	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:22	6074	Santoshi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:22	6058	Urmila	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:22	6066	Chandrika	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:23	6067	Kunti bai	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:23	6078	Ansaya	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:23	6052	Bharathi	AND	CIV	FH	160	18:00	1	G	On Ac.	160
13-Aug-12	09:24	6341	Deena	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
13-Aug-12	09:24	6294	Sanjay	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
13-Aug-12	09:24	6377	Sukant	SRI	PLU	MA	275	18:00	1	G	On Ac.	275
13-Aug-12	09:25	6391	Satish Bramac	STB	TIL	CT	350	18:00	1	G	On Ac.	350
13-Aug-12	09:25	6393	Chetan	STB	TIL	MA	450	18:00	1	G	On Ac.	450
13-Aug-12	09:25	6392	Kishor	STB	TIL	MA	450	18:00	1	G	On Ac.	450
13-Aug-12	09:26	6024	Venkatamma	MAN	EAR	FH	200	18:00	1	G	Dept.	200
13-Aug-12	09:26	6394	Yashoda	STB	TIL	FH	200	18:00	1	G	On Ac.	200
13-Aug-12	09:26	6027	Narshima	MAN	EAR	MH	220	18:00	1	CA	Dept.	220
13-Aug-12	09:27	6034	Kondaiah	MAN	EAR	MH	220	21:00	1.5	G	Dept.	330
13-Aug-12	09:27	6023	Sathyamma	MAN	EAR	FH	200	21:00	1.5	G	Dept.	300
13-Aug-12	09:27	6022	Buchaiah	MAN	EAR	MH	220	21:00	1.5	G	Dept.	330
13-Aug-12	09:28	6040	Hamsa	MAN	EAR	FH	200	21:00	1.5	G	Dept.	300
13-Aug-12	09:28	6031	Shamlama	MAN	EAR	FH	200	21:00	1.5	G	Dept.	300
13-Aug-12	09:28	9064	Temporary Car	GSN	EAR	MH	190	21:00	1.5	G	Job Work	285

Checked by  
 Dept. 300  
 Job Work 285  
 Asst. Admin. Manager  
 (Audit)  
 Page 2 of 4

17 August, 2012

Certified by:  
  
 Project Manager  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Dt 17/08/12  
 MODI VENTURES


42


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Aug-12	09:29	9065	Temporary Car	GSN	EAR	MH	190	21:00	1.5	G	Job Work	285
13-Aug-12	09:29	9066	Temporary Car	GSN	EAR	MH	190	21:00	1.5	G	Job Work	285
13-Aug-12	09:29	9073	Temporary Car	GSN	EAR	FH	170	21:00	1.5	G	Job Work	255
13-Aug-12	09:30	9075	Temporary Car	GSN	EAR	FH	170	21:00	1.5	G	Job Work	255
13-Aug-12	09:30	9076	Temporary Car	GSN	EAR	FH	170	21:00	1.5	G	Job Work	255
13-Aug-12	09:30	9074	Temporary Car	GSN	EAR	FH	170	21:00	1.5	G	Job Work	255
13-Aug-12	09:31	6367	Meera	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
13-Aug-12	09:31	6283	Subahash	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
13-Aug-12	09:31	6381	Amit	JBA	WAP	MH	0	18:00	1	G	Nil / By V	0
13-Aug-12	09:32	6368	Nemi	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
13-Aug-12	09:32	6291	Binda Bai	JBA	WAP	FH	0	18:00	1	G	Nil / By V	0
13-Aug-12	09:32	6195	Gagan	JBA	WAP	MA	0	18:00	1	G	Nil / By V	0
13-Aug-12	09:33	6145	Shekar	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
13-Aug-12	09:33	6147	Muthyan	VSR	ELE	MH	185	18:00	1	G	On Ac.	185
13-Aug-12	09:33	6144	V.Srinivas	VSR	ELE	CT	350	18:00	1	G	On Ac.	350
13-Aug-12	09:34	6313	Vijay Babu	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
13-Aug-12	09:34	6305	Suni	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
13-Aug-12	09:34	6146	Srikanth	VSR	ELE	MA	275	18:00	1	G	On Ac.	275
13-Aug-12	09:35	6369	T.Rambabu	TRB	TIL	CT	350	18:00	1	G	On Ac.	350
13-Aug-12	09:35	6142	Jaffar	PPR	WEL	MA	300	18:00	1	G	Job Work	300
13-Aug-12	09:35	6347	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
13-Aug-12	09:36	6371	Anand	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
13-Aug-12	09:36	6372	Nagraj	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
13-Aug-12	09:36	6346	Ranjeet	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
13-Aug-12	09:37	6349	Ravi	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
13-Aug-12	09:37	6350	Satyanaryana	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
13-Aug-12	09:37	6348	Prasad	TRB	TIL	MA	450	18:00	1	G	On Ac.	450
13-Aug-12	09:38	6370	P.Raju	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
13-Aug-12	09:38	6345	Gopal	TRB	TIL	MH	200	18:00	1	G	On Ac.	200
13-Aug-12	09:38	6301	Anand	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Aug-12	09:39	6127	Ajay Gupta	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Aug-12	09:39	6131	Sachin	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Aug-12	09:39	6125	Satish Kumar	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Aug-12	09:40	6304	Ajay	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Aug-12	09:40	6302	Mukesh	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Aug-12	09:40	6126	Pramod Gupth	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Aug-12	09:41	6255	Jalandhar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
13-Aug-12	09:41	6276	Rampal	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
13-Aug-12	09:41	6128	Papu	SHR	PAI	MA	275	18:00	1	G	Nil / By V	275
13-Aug-12	09:42	6164	Dharmendar	JAN	TIL	MH	200	18:00	1	G	On Ac.	200
13-Aug-12	09:42	6180	Rajan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
13-Aug-12	09:42	6166	Mahinder Pan	JAN	TIL	MA	450	18:00	1	G	On Ac.	450
13-Aug-12	09:43	6162	Janardhan	JAN	TIL	CT	350	18:00	1	G	On Ac.	350
13-Aug-12	09:43	6163	Ramjagath	JAN	TIL	MA	450	18:00	1	G	On Ac.	450

Checked by: 450  
 On Ac. 350  
 On Ac. 450  
 Asst. Admin. Manager  
 (Audit)

17 August, 2012

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Certified by:  
  
 Asst. Admin. Manager  
 Modi Ventures

CHECKED  
 QUALITY/QUANTITY  
 By  Of  
 17/08/12  
 MODI VENTURES