

GWE - Building Material Inward Detailed Report From: 2/3/12

To: 9/3/12

*9/3/12*

Inward No	Date	Time Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
<del>596</del>	<del>02-Mar-12</del>	<del>12:47 Sai Vishal Enterprises</del>	<del>Red Mud in cft</del>	<del>200</del>	<del>ATT6366</del>	<del>Party</del>	<del>Security</del>	<del>2378</del>
<del>596</del>	<del>02-Mar-12</del>	<del>14:05 Sai Vishal Enterprises</del>	<del>Red Mud in cft</del>	<del>200</del>	<del>ATT6366</del>	<del>Party</del>	<del>Security</del>	<del>2378</del>
<del>597</del>	<del>03-Mar-12</del>	<del>11:03 Sai Vishal Enterprises</del>	<del>Red Mud in cft</del>	<del>200</del>	<del>ATT6366</del>	<del>Party</del>	<del>Security</del>	<del>2378</del>
<del>598</del>	<del>03-Mar-12</del>	<del>13:17 Sai Vishal Enterprises</del>	<del>20mm Metal in CR</del>	<del>250</del>	<del>AP16TX2160</del>	<del>Party</del>	<del>Security</del>	<del>5670</del>
<del>599</del>	<del>03-Mar-12</del>	<del>13:23 Sai Vishal Enterprises</del>	<del>Red Mud in cft</del>	<del>200</del>	<del>ATT6366</del>	<del>Party</del>	<del>Security</del>	<del>2378</del>
<del>600</del>	<del>03-Mar-12</del>	<del>9:40 Vishwakarma Enterprises</del>	<del>Robo Sand Fine</del>	<del>21.26</del>	<del>AP29V6786</del>	<del>Party</del>	<del>Security</del>	<del>10715.04</del>
<del>601</del>	<del>05-Mar-12</del>	<del>9:40 Vishwakarma Enterprises</del>	<del>Robo Sand Coarse</del>	<del>18.965</del>	<del>AP29V0178</del>	<del>Party</del>	<del>Security</del>	<del>9558.36</del>
<del>602</del>	<del>05-Mar-12</del>	<del>14:03 Sai Vishal Enterprises</del>	<del>40mm Metal HC in cft</del>	<del>200</del>	<del>AP15U4191</del>	<del>Party</del>	<del>Security</del>	<del>2730</del>
<del>603</del>	<del>05-Mar-12</del>	<del>14:08 Sai Vishal Enterprises</del>	<del>Robo Sand Coarse</del>	<del>22.67</del>	<del>AP29V0966</del>	<del>Party</del>	<del>Security</del>	<del>11901.75</del>
<del>604</del>	<del>05-Mar-12</del>	<del>15:38 Sai Vishal Enterprises</del>	<del>40mm Metal HC in cft</del>	<del>200</del>	<del>APT5965</del>	<del>Party</del>	<del>Security</del>	<del>2730</del>
<del>605</del>	<del>05-Mar-12</del>	<del>17:34 Sai Vishal Enterprises</del>	<del>Robo Sand Fine</del>	<del>23.715</del>	<del>AP29V0966</del>	<del>Party</del>	<del>Security</del>	<del>12450.375</del>
<del>606</del>	<del>06-Mar-12</del>	<del>11:18 Vishwakarma Enterprises</del>	<del>Coarse sand -BL KRM</del>	<del>21.975</del>	<del>AP29V4293</del>	<del>Party</del>	<del>Security</del>	<del>16151.625</del>
<del>607</del>	<del>06-Mar-12</del>	<del>14:53 Sai Vishal Enterprises</del>	<del>Red Mud in cft</del>	<del>200</del>	<del>ATT6366</del>	<del>Party</del>	<del>Security</del>	<del>2378</del>
<del>608</del>	<del>06-Mar-12</del>	<del>16:02 Sai Vishal Enterprises</del>	<del>Red Mud in cft</del>	<del>200</del>	<del>ATT6366</del>	<del>Party</del>	<del>Security</del>	<del>2378</del>
<del>609</del>	<del>07-Mar-12</del>	<del>9:59 Sai Vishal Enterprises</del>	<del>40mm Metal HC in cft</del>	<del>200</del>	<del>APT5965</del>	<del>Party</del>	<del>Security</del>	<del>2730</del>
<del>610</del>	<del>07-Mar-12</del>	<del>11:51 Sai Vishal Enterprises</del>	<del>Babychips in Cft</del>	<del>250</del>	<del>AP16TX2160</del>	<del>Party</del>	<del>Security</del>	<del>3675</del>
<del>611</del>	<del>07-Mar-12</del>	<del>12:01 Sai Vishal Enterprises</del>	<del>40mm Metal HC in cft</del>	<del>200</del>	<del>AP15U4191</del>	<del>Party</del>	<del>Security</del>	<del>2730</del>
<del>612</del>	<del>07-Mar-12</del>	<del>12:21 Sai Vishal Enterprises</del>	<del>Robo Sand Fine</del>	<del>22.33</del>	<del>AP29U0966</del>	<del>Party</del>	<del>Security</del>	<del>11723.25</del>
<del>613</del>	<del>07-Mar-12</del>	<del>12:36 Sai Lakshmi Enterprises</del>	<del>Robo Sand Fine</del>	<del>20.57</del>	<del>AP29V6786</del>	<del>Party</del>	<del>Security</del>	<del>10367.28</del>
<del>614</del>	<del>07-Mar-12</del>	<del>12:13 Sai Lakshmi Enterprises</del>	<del>Fine Sand BL BD</del>	<del>20.03</del>	<del>AP29V7669</del>	<del>Party</del>	<del>Security</del>	<del>17876.775</del>
<del>615</del>	<del>07-Mar-12</del>	<del>13:49 Sai Vishal Enterprises</del>	<del>40mm Metal HC in cft</del>	<del>200</del>	<del>APT5963</del>	<del>Party</del>	<del>Security</del>	<del>2730</del>
<del>616</del>	<del>07-Mar-12</del>	<del>17:38 Sai Vishal Enterprises</del>	<del>Robo Sand Fine</del>	<del>19.365</del>	<del>AP29V0966</del>	<del>Party</del>	<del>Security</del>	<del>10166.625</del>

Checked by: *[Signature]*  
13/3/12  
Asst. Admin. Manager  
(Aadhi)

Certified by: *[Signature]*  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by: *[Signature]*  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
Invd: *[Signature]* Date: *[Signature]*  
CIV: *[Signature]* Security

Total = 261 Devt = 8.5 J/W = 12 63

GWE - Detailed Attendance Rep From Date: 07-Mar-1 To Date: 7/3/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Mar-12	6:00	2077	Baju	SNE	EWK	MH	190	18:00	1.5	B	Dept.	285
07-Mar-12	6:01	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:01	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:01	4594	Sailu	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:01	4595	Karunakar	BSP	CEN	MH	175	18:00	1.5	B	On A/c	262.5
07-Mar-12	6:01	5480	Anjiah	BSP	CEN	MH	175	18:00	1.5	B	On A/c	262.5
07-Mar-12	6:02	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	1.5	B	On A/c	262.5
07-Mar-12	6:02	5447	B.Mallesh	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:02	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:02	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:03	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:03	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:03	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:03	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:03	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:03	4597	Ramulu	BSP	CEN	MH	175	18:00	1.5	B	On A/c	262.5
07-Mar-12	6:04	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5	B	On A/c	262.5
07-Mar-12	6:04	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:04	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:04	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5	B	On A/c	525
07-Mar-12	6:04	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5	B	On A/c	262.5
07-Mar-12	6:05	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:05	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:05	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:05	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5	B	On A/c	262.5
07-Mar-12	6:05	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5	B	On A/c	262.5
07-Mar-12	6:06	5401	Narsinh	MIQ	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:06	5362	M Raju	DNR	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:06	5363	A Prakash	DNR	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:06	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1.5	B	On A/c	525
07-Mar-12	6:06	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:07	5369	D Bhasker	DNR	CEN	MH	175	18:00	1.5	B	On A/c	262.5
07-Mar-12	6:07	5564	A-Sambaiah	DNR	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:07	5565	K Ramesh	DNR	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:07	5566	K Devraj	DNR	CEN	MH	175	18:00	1.5	B	On A/c	262.5
07-Mar-12	6:07	5570	M Suresh	DNR	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:08	5568	D Venkateshu	DNR	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:08	5561	D Narender	DNR	CEN	CO	350	18:00	1.5	B	On A/c	525
07-Mar-12	6:08	5572	M Naresh	DNR	CEN	MA	250	18:00	1.5	B	On A/c	375
07-Mar-12	6:08	5573	M Suresh	DNR	CEN	MH	175	18:00	1.5	B	On A/c	262.5
07-Mar-12	8:00	5667	Sitaram	MSD	CIV	MH	180	18:00	1	A	On A/c	160
07-Mar-12	8:00	5668	Gugalal	MSD	CIV	MH	180	18:00	1	A	On A/c	160
07-Mar-12	8:00	5665	Puspa	MSD	CIV	FH	160	18:00	1	A	On A/c	160

Checked by:  
 On A/c 375  
 On A/c 262.5  
 On A/c 160  
 Asst. Admin Manager  
 (A1801)

Certified by:  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd:  
 Date:  
 Qty:  
 Signature

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Mar-12	8:00	5650	Sahadev	MSD	CIV	CO	350	18:00	1	A	On A/c	350
07-Mar-12	8:00	5654	Kamlesh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:01	5664	Raju	MSD	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:01	5658	Gudla	BND	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:01	5656	Chottalal	MSD	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:01	5652	Pannalal	MSD	CIV	CO	350	18:00	1	A	On A/c	350
07-Mar-12	8:01	5651	Arjun	MSD	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:02	5673	Dasaram	MSD	PLU	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:02	5653	Sunitabai	MSD	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:02	5663	Sunita	MSD	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:02	5655	Mamta	MSD	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:02	5662	Guddu	MSD	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:03	5666	Ashok	MSD	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	8:03	5638	Paatu	BND	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:03	5657	Durgabai	BND	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:03	5659	Guddi	MSD	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:04	5639	Norharlal	BND	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:04	5640	Hamlal	BND	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	8:04	5633	B.Indira	BND	CIV	CO	350	18:00	1	A	On A/c	350
07-Mar-12	8:04	5634	Dinesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:04	5636	Manohar	BND	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:05	5637	Ishwar	BND	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:05	5635	Rakha	BND	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:05	4933	Achata	BDV	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:05	5642	Kamesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:05	5641	Ubhelal	BND	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	8:06	4924	sitamma	BDV	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:06	4925	Suba	BDV	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:06	4926	Kamala	BDV	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:06	4914	Nilamber	BDV	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	8:06	4928	Sunitha	BDV	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:07	4913	Viswanath	BDV	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:07	4917	Supra	BDV	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	8:07	4932	Ramesh	BDV	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:07	4931	Arjun	BDV	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:07	4911	Rayikumar	BDV	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:09	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
07-Mar-12	8:09	4980	Govinda rao	BDV	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:09	4929	yeshu	BDV	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:09	4922	Laxminaryana	BDV	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:09	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	160
07-Mar-12	8:10	5671	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	160
07-Mar-12	8:10	5527	Padma	GAN	CIV	FH	160	18:00	1	A	Asst. Admin. Manager	160
07-Mar-12	8:10	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Asst. Admin. Manager	160

Checked by: [Signature]  
 Job Work 325  
 On A/c 160  
 Job Work 160  
 Asst. Admin. Manager  
 (Audit)

09 March, 2012

Page 2 of 6

Certified by: [Signature]  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: [Signature]  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Man: [Signature]

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Mar-12	8:10	5537	N Krishna	GAN	CIV	HM	350	18:00	1	A	On A/c	350
07-Mar-12	8:10	5534	Santhosh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:11	5511	A Krishna	GAN	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:11	5516	Mahesh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	8:11	5524	Krishna	GAN	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	8:11	5526	Udharo	GAN	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	8:11	5533	Kanchana	GAN	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:12	5519	Suddam	GAN	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:12	5525	Jaga	GAN	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	8:12	5531	Ganesh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:12	5528	Ananda	GAN	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:12	5522	B Suresh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	8:13	4872	Bolaxmi	KKK	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:13	4851	Damyanti	KKK	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:13	4850	Gavri	KKK	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:13	4848	Rambabu	KKK	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:13	5514	N Laxmi	GAN	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:14	4846	Krishna	KKK	CIV	CO	350	18:00	1	A	On A/c	350
07-Mar-12	8:14	4847	Sekhar	KKK	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:14	4849	Majhi	KKK	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:14	4869	Batkama	KKK	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	8:15	2419	A Naresh	SNE	EWK	MH	190	18:00	1	A	Dept.	190
07-Mar-12	8:15	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	A	On A/c	300
07-Mar-12	8:15	2420	murali	SNE	EWK	MH	190	18:00	1	A	Dept.	190
07-Mar-12	8:15	2247	Satama	SNE	EWK	MH	190	18:00	1	A	Dept.	190
07-Mar-12	8:15	4866	Viresh	KKK	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	8:16	2423	Hareesh	SNE	EWK	MH	190	18:00	1	A	On A/c	190
07-Mar-12	8:16	4448	G. Ishaq	SNE	EWK	MH	190	18:00	1	A	On A/c	190
07-Mar-12	8:16	4231	Hari	SNE	EWK	MH	190	18:00	1	A	On A/c	190
07-Mar-12	8:16	4572	Srinu	SNE	EWK	MH	190	18:00	1	A	On A/c	190
07-Mar-12	8:16	4186	madi reddy	SNE	EWK	MH	190	18:00	1	A	On A/c	190
07-Mar-12	9:00	2426	Ramji	SNE	EWK	MH	190	18:00	1	A	On A/c	190
07-Mar-12	9:00	3678	B Ramu	SNE	EWK	MH	190	18:00	1	A	On A/c	190
07-Mar-12	9:00	4455	Ravi	SNE	EWK	MH	190	18:00	1	A	On A/c	190
07-Mar-12	9:00	4191	maryappa	SNE	EWK	MH	190	18:00	1	A	On A/c	190
07-Mar-12	9:00	3824	J Yenkanna	SNE	EWK	MH	190	18:00	1	A	On A/c	190
07-Mar-12	9:01	4563	Laxmi	SNE	EWK	FH	170	18:00	1	A	Dept.	170
07-Mar-12	9:01	4563	Joti	SNE	EWK	FH	170	18:00	1	A	Dept.	170
07-Mar-12	9:01	2211	Laxma mama	SNE	EWK	FH	170	18:00	1	A	Dept.	170
07-Mar-12	9:01	4190	shivani	SNE	EWK	FH	170	18:00	1	A	Dept.	170
07-Mar-12	9:01	3817	J Laxmi	SNE	EWK	FH	170	18:00	1	A	Dept.	170
07-Mar-12	9:02	3812	Anjamma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Mar-12	9:02	4454	Lingamma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Mar-12	9:02	2434	Badhiri	SNE	EWK	FH	170	18:00	1	A	On A/c	170

Checked by: [Signature]  
 On A/c 170  
 On A/c 170  
 On A/c 170  
 On A/c 170  
 Asst. Admin. Manager  
 (Audio)

Certified by: [Signature]  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: [Signature]  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: [Signature]

RCF

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Mar-12	9:02	2421	neerana	SNE	EWK	MH	190	18:00	1	A	On A/c	190
07-Mar-12	9:02	4233	B Kavita	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Mar-12	9:03	2604	Sirisha	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Mar-12	9:03	4453	Sainamma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Mar-12	9:03	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Mar-12	9:03	4577	Shanti	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Mar-12	9:03	4195	sarvajaya	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Mar-12	9:04	4576	Anitha	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Mar-12	9:04	5679	Balaraj	ESW	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	9:04	5680	Sudhakar	ESW	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	9:04	4562	Janapada Devi	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Mar-12	9:04	5626	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	9:05	5674	Balliah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	9:05	5684	Guraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	9:05	5625	Anjali	ESW	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	9:05	5682	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	9:05	5611	Chittamma	ESW	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	9:06	5686	Uraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	9:06	5683	Joga	ESW	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	9:06	5675	Balu	ESW	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	9:06	5678	Ramana	ESW	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	9:06	5681	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
07-Mar-12	9:07	5669	Naraalam Ans	NRM	PLU	CO	350	18:00	1	A	On A/c	350
07-Mar-12	9:07	5670	Rahim Ansari	NRM	PLU	MH	175	18:00	1	A	On A/c	175
07-Mar-12	9:07	5672	Hakeem	NRM	PLU	MH	175	18:00	1	A	On A/c	175
07-Mar-12	9:07	5684	Guraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	9:07	5685	Iramaiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	9:15	4936	Mohan	NHM	CIV	MH	180	18:00	1	A	Job Work	180
07-Mar-12	9:15	4830	Pratap Sing	NHM	CIV	MA	325	18:00	1	A	Job Work	325
07-Mar-12	9:15	4673	Kandanna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
07-Mar-12	9:15	4668	Laxma Reddy	MNM	EWK	MH	190	18:00	1	A	Job Work	190
07-Mar-12	9:15	5487	Birander	NHM	CIV	MA	325	18:00	1	A	Job Work	325
07-Mar-12	9:16	4067	Ramu	SCM	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	9:16	5493	Suman	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
07-Mar-12	9:16	5494	Dilip	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
07-Mar-12	9:16	5496	Sunithabai	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
07-Mar-12	9:16	5497	Baurha	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
07-Mar-12	9:17	5395	Vikram	SCM	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	9:17	4121	Laxmi narayan	SCM	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	9:17	4123	Jagan	SCM	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	9:17	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	9:17	5394	Malleswar	SCM	CIV	MA	325	18:00	1	A	On A/c	325
07-Mar-12	9:18	5107	Sudhir	S.M	PAI	MA	275	18:00	1	A	On A/c	275
07-Mar-12	9:18	5488	kittu	SLK	POL	MA	0	18:00	1	A	Nil / By V	0

Checked by: [Signature]  
 On A/c 1275  
 Nil / By V 0  
 Asst. Admin. Manager  
 (Audi)  
 Page 4 of 6

09 March, 2012

Certified by: [Signature]  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: [Signature]  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: [Signature]

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Mar-12	9:18	5489	Deoraj	SLK	POL	MH	0	18:00	1	A	Nil / By V	0
07-Mar-12	9:18	5490	Harish	SLK	POL	MH	0	18:00	1	A	Nil / By V	0
07-Mar-12	9:18	5094	S.Mahesh	S.M	PAI	CO	350	18:00	1	A	Job Work	350
07-Mar-12	9:19	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	On A/c	275
07-Mar-12	9:19	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	1	A	On A/c	275
07-Mar-12	9:19	5097	Juber	S.M	PAI	MA	275	18:00	1	A	Job Work	275
07-Mar-12	9:19	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
07-Mar-12	9:19	5338	J.Ishaq	S.M	PAI	MA	275	18:00	1	A	On A/c	275
07-Mar-12	9:20	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
07-Mar-12	9:20	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	1	A	On A/c	350
07-Mar-12	9:20	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1	A	On A/c	175
07-Mar-12	9:20	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	On A/c	275
07-Mar-12	9:20	5090	V.D Swami	YAD	PLU	MH	175	18:00	1	A	On A/c	175
07-Mar-12	9:30	5600	Bassa	ILH	ELE	MA	275	18:00	1	A	On A/c	275
07-Mar-12	9:30	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	On A/c	300
07-Mar-12	9:30	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
07-Mar-12	9:30	5349	Ramu	ILH	ELE	MH	185	18:00	1	A	On A/c	185
07-Mar-12	9:30	5419	Ghafar	PPN	WEL	MH	175	18:00	1	A	On A/c	175
07-Mar-12	9:31	5192	N.Ramu	RMU	ELE	CO	350	18:00	1	A	On A/c	350
07-Mar-12	9:31	5351	Kumar	RMU	ELE	MA	275	18:00	1	A	On A/c	275
07-Mar-12	9:31	5343	Kishore	ILH	ELE	MH	185	18:00	1	A	On A/c	185
07-Mar-12	9:31	5341	P.Illiah	ILH	ELE	CO	350	18:00	1	A	On A/c	350
07-Mar-12	9:31	5193	Ramu	RMU	ELE	MA	275	18:00	1	A	On A/c	275
07-Mar-12	9:32	4249	B Jogaiah	A.R	CAR	MA	275	18:00	1	A	On A/c	275
07-Mar-12	9:32	5476	Sitaram	ABV	TIL	MA	450	18:00	1	A	On A/c	450
07-Mar-12	9:32	5649	Jawahar	ABV	TIL	MA	450	18:00	1	A	On A/c	450
07-Mar-12	9:32	5620	Pappu	ABV	TIL	MH	200	18:00	1	A	On A/c	200
07-Mar-12	9:32	5674	Balliah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
07-Mar-12	9:33	5690	Laku	RKS	MAR	MA	325	18:00	1	A	On A/c	325
07-Mar-12	9:33	5689	Rakesh Sharm	RKS	MAR	CO	350	18:00	1	A	On A/c	350
07-Mar-12	9:33	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	1	A	Job Work	450
07-Mar-12	9:33	5691	Bhola	RKS	MAR	MA	325	18:00	1	A	On A/c	325
07-Mar-12	9:33	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	On A/c	275
07-Mar-12	9:34	4530	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
07-Mar-12	9:34	4532	Ramakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
07-Mar-12	9:34	4528	Madhu	MAD	ELE	CO	350	18:00	1	A	On A/c	350
07-Mar-12	9:34	4534	Mahesh	MAD	ELE	MH	185	18:00	1	A	On A/c	185
07-Mar-12	9:34	4529	Srinu	MAD	ELE	MA	275	18:00	1	A	On A/c	275
07-Mar-12	9:35	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	On A/c	175
07-Mar-12	9:35	4289	Pratap	KDS	PLU	MA	275	18:00	1	A	On A/c	275
07-Mar-12	9:35	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
07-Mar-12	9:35	5177	G.Shylesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
07-Mar-12	9:35	5478	A.Tirupathi	KDS	PLU	MA	275	18:00	1	A	On A/c	275
07-Mar-12	9:36	5475	K.Shekhar	KDS	PLU	MH	175	18:00	1	A	On A/c	175

Checked by: [Signature]  
 Manager  
 Asst. Admin. Manager  
 Page 5 of 6

09 March, 2012


Certified by: [Signature]  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by: [Signature]  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: [Signature]

22

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Mar-12	9:36	5470	Munna	MRL	PAI	MA	275	18:00	✓	A	On A/c	275
07-Mar-12	9:36	5469	Rāmdas	MRL	PAI	MA	275	18:00	✓	A	On A/c	275
07-Mar-12	9:36	5455	Ajai	MRL	PAI	MA	275	18:00	✓	A	On A/c	275
07-Mar-12	9:36	5105	A.Mahesh	KDS	PLU	MH	175	18:00	✓	A	On A/c	175
07-Mar-12	9:37	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	✓	A	On A/c	275
07-Mar-12	9:37	4961	Khoods	KDS	PLU	CO	350	18:00	✓	A	On A/c	350
07-Mar-12	9:37	5063	G.Srinivas	SRI	ELE	CO	350	18:00	✓	A	On A/c	350
07-Mar-12	9:37	5180	S.K Ansar	KDS	PLU	MA	275	18:00	✓	A	On A/c	275
07-Mar-12	9:37	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	✓	A	On A/c	275
07-Mar-12	9:38	5509	Damayanati	GAN	CIV	FH	160	18:00	✓	A	On A/c	160
07-Mar-12	9:38	5507	Gouri	GAN	CIV	FH	160	18:00	✓	A	On A/c	160
07-Mar-12	9:38	5504	K Ganesh	GAN	CIV	CO	350	18:00	✓	A	On A/c	350
07-Mar-12	9:38	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	✓	A	On A/c	275
07-Mar-12	9:38	5513	B Devi	GAN	CIV	FH	160	18:00	✓	A	On A/c	160
07-Mar-12	9:39	5270	Sri Ram	MRL	PAI	MA	275	18:00	✓	A	On A/c	275
07-Mar-12	10:00	5587	Etender Singh	STS	MAR	MA	0	18:00	✓	A	Nil / By V	0
07-Mar-12	10:00	5588	Dhirender Sin	STS	MAR	MA	0	18:00	✓	A	Nil / By V	0
07-Mar-12	10:00	5589	Name Singh	STS	MAR	MH	0	18:00	✓	A	Nil / By V	0
07-Mar-12	10:00	5560	Omkar Singh	STS	MAR	MH	0	18:00	✓	A	Nil / By V	0
07-Mar-12	10:35	5471	Papu	MRL	PAI	MA	275	18:00	✓	A	On A/c	275
07-Mar-12	10:35	5556	Satendra Sing	STS	MAR	CO	0	18:00	✓	A	Nil / By V	0
07-Mar-12	10:35	5472	Satish	MRL	PAI	MA	275	18:00	✓	A	On A/c	275

Checked by:  
  
 Assst. Admin. Manager  
 (Audit)

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Assst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Invd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security \_\_\_\_\_

Total = 254.5      Deat = 6.5      O/W = 21.

61.5

**GWE - Detailed Attendance Rep**

From Date: 06-Mar-1      To Date: 6/3/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Mar-12	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	A	Dept.	285
06-Mar-12	6:01	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:01	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:01	4597	Ramulu	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Mar-12	6:01	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:01	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:02	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Mar-12	6:02	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:02	5457	B.Raghu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:02	4595	Karunakar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Mar-12	6:02	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:03	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:03	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:03	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1.5	A	On A/c	525
06-Mar-12	6:03	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:03	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Mar-12	6:04	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Mar-12	6:04	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:04	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:04	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:04	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Mar-12	6:05	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Mar-12	6:05	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:05	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Mar-12	6:05	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:05	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5	A	On A/c	525
06-Mar-12	6:06	5573	M Suresh	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Mar-12	6:06	5299	Raghu	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:06	5567	A Samba Raju	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Mar-12	6:06	5568	D Venkateshu	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:06	5571	M Ramesh	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Mar-12	6:07	5666	K Devraj	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Mar-12	6:07	5564	A Sambaiah	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:07	5572	M Naresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:07	5565	K Ramesh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:07	5270	M Suresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Mar-12	6:08	5569	D Bhasker	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Mar-12	8:00	5651	Arjun	MSD	CIV	MA	325	18:00	1.5	A	On A/c	325
06-Mar-12	8:00	5667	Sitaram	MSD	CIV	MH	180	18:00	1.5	A	On A/c	180
06-Mar-12	8:00	5668	Gugalal	MSD	CIV	MH	180	18:00	1.5	A	On A/c	180
06-Mar-12	8:01	5662	Guddu	MSD	CIV	MA	325	18:00	1.5	A	On A/c	325
06-Mar-12	8:01	5658	Gudla	BND	CIV	MA	325	18:00	1.5	A	On A/c	325
06-Mar-12	8:01	5659	Guddi	MSD	CIV	FH	160	18:00	1.5	A	On A/c	160

Checked by: [Signature]  
 Asst. Admin. Manager  
 P. Venkatesh

09 March, 2012

Certified by: [Signature]  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: [Signature]  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY: [Signature]  
 Invd:      Date:  
 Qty:      Security:



44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Mar-12	8:01	5652	Pannalal	MSD	CIV	CO	350	18:00	1	A	On A/c	350
06-Mar-12	8:01	5665	Puspa	MSD	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:02	5657	Durgabai	BND	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:02	5654	Kamlesh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:02	5660	Sanker	MSD	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:02	5653	Sunitabai	MSD	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:03	5664	Raju	MSD	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:03	5656	Chottalal	MSD	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:03	5663	Sunita	MSD	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:03	5673	Dasaram	MSD	PLU	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:03	5661	Devika	MSD	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:04	5640	Hamlal	BND	CIV	MH	180	18:00	1	A	On A/c	180
06-Mar-12	8:04	5633	B.Indira	BND	CIV	CO	350	18:00	1	A	On A/c	350
06-Mar-12	8:04	5641	Ubhelal	BND	CIV	MH	180	18:00	1	A	On A/c	180
06-Mar-12	8:04	5635	Rakha	BND	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:04	5655	Mamta	MSD	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:05	5639	Norharlal	BND	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:05	5638	Paltu	BND	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:05	5637	Ishwar	BND	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:05	5636	Manohar	BND	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:05	5634	Dinesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:06	5642	Kamesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:30	4986	Mohan	NHM	CIV	MH	180	18:00	1	A	Job Work	180
06-Mar-12	8:30	5485	Nahim M.D	NHM	CIV	CO	350	18:00	1	A	Job Work	350
06-Mar-12	8:30	5487	Birander	NHM	CIV	MA	325	18:00	1	A	Job Work	325
06-Mar-12	8:30	4830	Pratap Sing	NHM	CIV	MA	325	18:00	1	A	Job Work	325
06-Mar-12	8:30	4923	Achata	BDV	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:31	4932	Ramesh	BDV	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:31	4930	Govinda rao	BDV	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:31	4929	yesha	BDV	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:31	4917	Supra	BDV	CIV	MH	180	18:00	1	A	On A/c	180
06-Mar-12	8:31	4922	Laxminaryana	BDV	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:32	4911	Ravikumar	BDV	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:32	4913	Viswanath	BDV	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:32	4924	sitamma	BDV	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:32	4925	Suba	BDV	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:32	4931	Arjun	BDV	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:34	4926	Kamala	BDV	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:34	4928	Sunitha	BDV	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:34	4914	Nilamber	BDV	CIV	MH	180	18:00	1	A	On A/c	180
06-Mar-12	8:34	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
06-Mar-12	8:34	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
06-Mar-12	8:35	5635	Jaga	GAN	CIV	MH	180	18:00	1	A	On A/c	180
06-Mar-12	8:35	5583	Kanchana	GAN	CIV	FH	160	18:00	1	A	On A/c	160

Checked by  
 Asst. Admin. Manager  
 (Audit)

09 March, 2012

Certified by:  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Sec: \_\_\_\_\_

144

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Mar-12	8:35	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
06-Mar-12	8:35	5514	N Laxmi	GAN	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:35	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
06-Mar-12	8:36	5551	Ganesh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:36	5537	N Krishna	GAN	CIV	HM	350	18:00	1	A	On A/c	350
06-Mar-12	8:36	5527	Padma	GAN	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:36	5509	Damayanati	GAN	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:36	5511	A Krishna	GAN	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:37	5604	K Ganesh	GAN	CIV	CO	350	18:00	1	A	On A/c	350
06-Mar-12	8:37	5234	Santhosh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:37	5524	Krishna	GAN	CIV	MH	180	18:00	1	A	On A/c	180
06-Mar-12	8:37	5526	Udharo	GAN	CIV	MH	180	18:00	1	A	On A/c	180
06-Mar-12	8:37	5519	Suddam	GAN	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:38	5622	B Suresh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
06-Mar-12	8:38	5516	Mahesh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
06-Mar-12	8:38	5528	Ananda	GAN	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:38	5493	Suman	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
06-Mar-12	8:38	5496	Sunithabai	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
06-Mar-12	8:39	5494	Dilip	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
06-Mar-12	8:39	4849	Majhi	KKK	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:39	5497	Baurha	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
06-Mar-12	8:39	4846	Krishna	KKK	CIV	CO	350	18:00	1	A	On A/c	350
06-Mar-12	8:39	4866	Viresh	KKK	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:40	4870	Chittamma	KKK	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:40	4847	Sekhar	KKK	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:40	4869	Batkama	KKK	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:40	4848	Rambabu	KKK	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	8:40	4850	Gayri	KKK	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:41	4872	Bolaxmi	KKK	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	8:41	4851	Damyanti	KKK	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	9:00	4526	Anitha	SNE	EWK	FH	170	18:00	1	A	Dept.	170
06-Mar-12	9:00	2421	neerana	SNE	EWK	MH	190	18:00	1	A	Dept.	190
06-Mar-12	9:00	2419	A Naresh	SNE	EWK	MH	190	18:00	1	A	Dept.	190
06-Mar-12	9:01	4231	Hari	SNE	EWK	MH	190	18:00	1	A	On A/c	190
06-Mar-12	9:01	4565	Laxmi	SNE	EWK	FH	170	18:00	1	A	On A/c	170
06-Mar-12	9:01	2444	Badhiri	SNE	EWK	FH	170	18:00	1	A	Dept.	170
06-Mar-12	9:01	4186	madi reddy	SNE	EWK	MH	190	18:00	1	A	On A/c	190
06-Mar-12	9:01	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	1	A	Dept.	170
06-Mar-12	9:02	4223	B Kavita	SNE	EWK	FH	170	18:00	1	A	On A/c	170
06-Mar-12	9:02	4191	maryappa	SNE	EWK	MH	190	18:00	1	A	On A/c	190
06-Mar-12	9:02	4448	G. Ishaq	SNE	EWK	MH	190	18:00	1	A	On A/c	190
06-Mar-12	9:02	4455	Ravi	SNE	EWK	MH	190	18:00	1	A	On A/c	190
06-Mar-12	9:02	4572	Srinu	SNE	EWK	MH	190	18:00	1	A	On A/c	190
06-Mar-12	9:03	4453	Sainamma	SNE	EWK	FH	170	18:00	1	A	On A/c	170

09 March, 2012

On A/c  
Asst. Admin. Manager  
(Audit)  
Page 3 of 6

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY  
Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
Qty: \_\_\_\_\_ Security Sign: \_\_\_\_\_

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Mar-12	9:03	3812	Anjamma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
06-Mar-12	9:03	4190	shivani	SNE	EWK	FH	170	18:00	1	A	On A/c	170
06-Mar-12	9:03	3824	J Yenkanna	SNE	EWK	MH	190	18:00	1	A	On A/c	190
06-Mar-12	9:03	2426	Ramji	SNE	EWK	MH	190	18:00	1	A	On A/c	190
06-Mar-12	9:04	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	A	On A/c	300
06-Mar-12	9:04	4577	Shanti	SNE	EWK	FH	170	18:00	1	A	On A/c	170
06-Mar-12	9:04	3817	J-Laxmi	SNE	EWK	FH	170	18:00	1	A	On A/c	170
06-Mar-12	9:04	3678	B Ramu	SNE	EWK	MH	190	18:00	1	A	On A/c	190
06-Mar-12	9:04	4563	Joti	SNE	EWK	FH	170	18:00	1	A	On A/c	170
06-Mar-12	9:05	4680	Kurmaiah	MNM	EWK	MH	190	18:00	1	A	Job Work	190
06-Mar-12	9:05	2211	Laxma mama	SNE	EWK	FH	170	18:00	1	A	On A/c	170
06-Mar-12	9:05	2604	Sirisha	SNE	EWK	FH	170	18:00	1	A	On A/c	170
06-Mar-12	9:05	4675	Lallanna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
06-Mar-12	9:05	4665	Manikanta	MNM	EWK	MH	190	18:00	1	A	Job Work	190
06-Mar-12	9:06	4673	Kandanna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
06-Mar-12	9:06	5681	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	9:06	5675	Balu	ESW	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	9:06	5625	Anjali	ESW	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	9:06	4668	Laxma Reddy	MNM	EWK	MH	190	18:00	1	A	Job Work	190
06-Mar-12	9:07	5679	Balaraj	ESW	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	9:07	5626	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	9:07	5682	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	9:07	5674	Balliah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
06-Mar-12	9:07	5611	Chittamma	ESW	CIV	FH	160	18:00	1	A	On A/c	160
06-Mar-12	9:08	5685	Iramaiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
06-Mar-12	9:08	5686	Uraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
06-Mar-12	9:08	5684	Guraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
06-Mar-12	9:08	5584	Mahesh	YSK	CLT	MA	0	18:00	1	A	Nil / By V	0
06-Mar-12	9:08	5683	Joga	ESW	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	9:09	5583	Yesu	YSK	CLT	MA	0	18:00	1	A	Nil / By V	0
06-Mar-12	9:09	5669	Naraalam Ans	NRM	PLU	CO	350	18:00	1	A	On A/c	350
06-Mar-12	9:09	5670	Rahim Ansari	NRM	PLU	MH	175	18:00	1	A	On A/c	175
06-Mar-12	9:09	5672	Hakeem	NRM	PLU	MH	175	18:00	1	A	On A/c	175
06-Mar-12	9:09	4632	Omprakash	PPL	TIL	MA	450	18:00	1	A	On A/c	450
06-Mar-12	9:10	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	1	A	On A/c	450
06-Mar-12	9:10	4649	Mangal Chan	PPL	TIL	MA	450	18:00	1	A	On A/c	450
06-Mar-12	9:10	4648	Papui	PPL	TIL	MA	450	18:00	1	A	On A/c	450
06-Mar-12	9:10	5153	Chaitarmal	PPL	TIL	MA	450	18:00	1	A	On A/c	450
06-Mar-12	9:15	5476	Sitaram	ABV	TIL	MA	450	18:00	1	A	Job Work	450
06-Mar-12	9:15	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	1	A	Job Work	200
06-Mar-12	9:15	5460	ABV Reddy	ABV	TIL	CO	350	18:00	1	A	Job Work	350
06-Mar-12	9:15	5619	Jawahar	ABV	TIL	MA	450	18:00	1	A	Job Work	450
06-Mar-12	9:15	5620	Pappu	ABV	TIL	MH	200	18:00	1	A	Job Work	200
06-Mar-12	9:16	4067	Ramu	SCM	CIV	MA	325	18:00	1	A	On A/c	325

Job Work Checked by:  
 Job Work 450  
 Job Work 200  
 On A/c 350  
 Asst. Admins Manager  
 (Audit)

09 March, 2012

Page 4 of 6

Certified by:  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: Date:  
 Qty: Security Sign

44

Date	In	ID	Name	Cont	Type	Skil	Wage	Out	Attn	Block	Payment	Amount
06-Mar-12	9:16	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	On A/c	300
06-Mar-12	9:16	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
06-Mar-12	9:16	5418	Satish	PPN	WEL	MA	300	18:00	1	A	On A/c	300
06-Mar-12	9:16	5034	Akash	PPN	WEL	MH	175	18:00	1	A	On A/c	175
06-Mar-12	9:17	5394	Malleswar	SCM	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	9:17	4121	Laxmi narayan	SCM	CIV	MA	325	18:00	1	A	On A/c	325
06-Mar-12	9:17	5558	Dhirender Sin	STS	MAR	MA	0	18:00	1	A	Nil / By V	0
06-Mar-12	9:17	5557	Etender Singh	STS	MAR	MA	0	18:00	1	A	Nil / By V	0
06-Mar-12	9:17	4423	Jagan	SCM	CIV	MH	180	18:00	1	A	On A/c	180
06-Mar-12	9:18	5560	Omkar Singh	STS	MAR	MH	0	18:00	1	A	Nil / By V	0
06-Mar-12	9:18	5559	Name Singh	STS	MAR	MH	0	18:00	1	A	Nil / By V	0
06-Mar-12	9:18	5556	Satendra Sing	STS	MAR	CO	0	18:00	1	A	Nil / By V	0
06-Mar-12	9:18	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	1	A	Job Work	450
06-Mar-12	9:18	5193	Ramu	RMU	ELE	MA	275	18:00	1	A	On A/c	275
06-Mar-12	9:19	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	1	A	On A/c	275
06-Mar-12	9:19	5192	N.Ramu	RMU	ELE	CO	350	18:00	1	A	On A/c	350
06-Mar-12	9:19	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
06-Mar-12	9:19	5351	Kumar	RMU	ELE	MA	275	18:00	1	A	On A/c	275
06-Mar-12	9:19	5401	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	On A/c	275
06-Mar-12	9:20	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	1	A	On A/c	350
06-Mar-12	9:20	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	On A/c	275
06-Mar-12	9:20	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1	A	On A/c	175
06-Mar-12	9:20	5090	V.D Swami	YAD	PLU	MH	175	18:00	1	A	On A/c	175
06-Mar-12	9:21	5689	Rakesh Sharm	RKS	MAR	CO	350	18:00	1	A	Nil / By V	350
06-Mar-12	9:21	5690	Laku	RKS	MAR	MA	325	18:00	1	A	Nil / By V	325
06-Mar-12	9:22	5349	Ramu	ILH	ELE	MH	185	18:00	1	A	On A/c	185
06-Mar-12	9:22	5341	P.Illiah	ILH	ELE	CO	350	18:00	1	A	On A/c	350
06-Mar-12	9:22	5343	Kishore	ILH	ELE	MH	185	18:00	1	A	On A/c	185
06-Mar-12	9:22	5691	Bhola	RKS	MAR	MA	325	18:00	1	A	On A/c	325
06-Mar-12	9:22	5342	Linga Swamy	ILH	ELE	MA	275	18:00	1	A	On A/c	275
06-Mar-12	9:30	4249	B Jogaiah	A.R	CAR	MA	275	18:00	1	A	On A/c	275
06-Mar-12	9:30	4532	Ramakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
06-Mar-12	9:30	4560	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
06-Mar-12	9:30	4528	Madhu	MAD	ELE	CO	350	18:00	1	A	On A/c	350
06-Mar-12	9:30	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	On A/c	275
06-Mar-12	9:31	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	On A/c	175
06-Mar-12	9:31	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	1	A	On A/c	275
06-Mar-12	9:31	4529	Srinu	MAD	ELE	MA	275	18:00	1	A	On A/c	275
06-Mar-12	9:31	4959	Pratap	KDS	PLU	MA	275	18:00	1	A	On A/c	275
06-Mar-12	9:31	5175	K.Shekhar	KDS	PLU	MH	175	18:00	1	A	On A/c	175
06-Mar-12	9:32	5490	Harish	SLK	POL	MH	0	18:00	1	A	Nil / By V	0
06-Mar-12	9:32	5489	Deoraj	SLK	POL	MH	0	18:00	1	A	Nil / By V	0
06-Mar-12	9:32	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
06-Mar-12	9:32	5488	kittu	SLK	POL	MA	0	18:00	1	A	On A/c	0

On A/c Checked by:  
 Nil / By V  
 Asst. Admin. Manager  
 Page 5 of 6  
 (Amit)

09 March, 2012


Certified by:  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: Date:  
 Qty: Sec:


12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Mar-12	9:32	5177	G.Shylesh	KDS	PLU	MH	175	18:00	<del>✓</del>	<del>A</del>	On A/c	175
06-Mar-12	9:33	5104	MD.Qayyum	KDS	PLU	MA	275	18:00	<del>✓</del>	<del>A</del>	On A/c	275
06-Mar-12	9:33	5180	S.K Ansar	KDS	PLU	MA	275	18:00	<del>✓</del>	<del>A</del>	On A/c	275
06-Mar-12	9:33	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	<del>✓</del>	<del>A</del>	On A/c	275
06-Mar-12	9:33	4961	Khoods	KDS	PLU	CO	350	18:00	<del>✓</del>	<del>A</del>	On A/c	350
06-Mar-12	9:35	5338	J.Ishaq	S.M	PAI	MA	275	18:00	<del>✓</del>	<del>A</del>	On A/c	275
06-Mar-12	9:35	5289	K.Ramakrishn	S.M	PAI	MA	275	18:00	<del>✓</del>	<del>A</del>	Job Work	275
06-Mar-12	9:35	5094	S.Mahesh	S.M	PAI	CO	350	18:00	<del>✓</del>	<del>A</del>	On A/c	350
06-Mar-12	9:35	5107	Sudhir	S.M	PAI	MA	275	18:00	<del>✓</del>	<del>A</del>	Job Work	275
06-Mar-12	9:35	5094	S.Mahesh	S.M	PAI	CO	350	18:00	<del>✓</del>	<del>A</del>	On A/c	350
06-Mar-12	10:10	5270	Sri Ram	MRL	PAI	MA	275	18:00	<del>✓</del>	<del>A</del>	On A/c	275
06-Mar-12	10:10	5434	Pramod	MRL	PAI	MA	275	18:00	<del>✓</del>	<del>A</del>	On A/c	275
06-Mar-12	10:10	5435	Ajai	MRL	PAI	MA	275	18:00	<del>✓</del>	<del>A</del>	On A/c	275
06-Mar-12	10:10	5469	Ramdas	MRL	PAI	MA	275	18:00	<del>✓</del>	<del>A</del>	On A/c	275
06-Mar-12	10:10	5470	Munna	MRL	PAI	MA	275	18:00	<del>✓</del>	<del>A</del>	On A/c	275
06-Mar-12	10:15	5273	Murali	MRL	PAI	CO	350	18:00	<del>✓</del>	<del>A</del>	On A/c	350
06-Mar-12	10:15	5650	Sahadev	MSD	CIV	CO	350	18:00	<del>✓</del>	<del>A</del>	On A/c	350

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin. Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Invt: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Sign: 

Total = 270.5    Deval = 09    5/10 = 39.5

63-5

**GWE - Detailed Attendance Rep**

From Date: 05-Mar-1

To Date: 5/3/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Mar-12	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	B	Dept.	285
05-Mar-12	6:01	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:01	4594	Sailu	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:01	4591	Naresh	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:01	4590	Suresh	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:01	5449	Krishna	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:02	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	1.5	B	On A/c	262.5
05-Mar-12	6:02	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:02	5447	B.Malles	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:02	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:02	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:03	5457	Raju	BSP	CEN	MH	175	18:00	1.5	B	On A/c	262.5
05-Mar-12	6:03	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:03	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:03	5436	B.Maliah	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:03	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:04	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5	B	On A/c	525
05-Mar-12	6:04	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5	B	On A/c	262.5
05-Mar-12	6:04	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:04	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:04	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:05	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5	B	On A/c	262.5
05-Mar-12	6:05	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5	B	On A/c	262.5
05-Mar-12	6:05	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:05	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:05	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:06	5573	M Suresh	DNR	CEN	MH	175	18:00	1.5	B	On A/c	262.5
05-Mar-12	6:06	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:06	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1.5	B	On A/c	525
05-Mar-12	6:06	5572	M Naresh	DNR	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:06	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5	B	On A/c	262.5
05-Mar-12	6:07	5571	M Ramesh	DNR	CEN	MH	175	18:00	1.5	B	On A/c	262.5
05-Mar-12	6:07	5568	D Venkateshu	DNR	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:07	5567	A Samba Raju	DNR	CEN	MH	175	18:00	1.5	B	On A/c	262.5
05-Mar-12	6:07	5562	M Raju	DNR	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:07	5563	A Prakash	DNR	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:08	5564	A Sambaiah	DNR	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:08	5569	D Bhasker	DNR	CEN	MH	175	18:00	1.5	B	On A/c	262.5
05-Mar-12	6:08	5570	M Suresh	DNR	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:08	5565	K Ramesh	DNR	CEN	MA	250	18:00	1.5	B	On A/c	375
05-Mar-12	6:09	5566	K Devraj	DNR	CEN	MH	175	18:00	1.5	B	On A/c	262.5
05-Mar-12	8:00	5653	Sanitabai	MSD	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:00	5665	Puspa	MSD	CIV	FH	160	18:00	1	A	On A/c	160

Checked by: *[Signature]*  
 On A/c 262.5  
 On A/c 160  
 On A/c 160  
 Asst. Admin. Manager  
 (Audit)

09 March, 2012


Certified by: *[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: *[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security: \_\_\_\_\_


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Mar-12	8:00	5663	Sunita	MSD	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:00	5652	Pannalal	MSD	CIV	CO	350	18:00	1	A	On A/c	350
05-Mar-12	8:00	5662	Guddu	MSD	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:01	5658	Gudla	BND	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:01	5657	Durgabai	BND	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:01	5673	Dasaram	MSD	PLU	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:01	5659	Guddi	MSD	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:01	5661	Devika	MSD	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:02	5666	Ashok	MSD	CIV	MH	180	18:00	1	A	On A/c	180
05-Mar-12	8:02	5660	Sanker	MSD	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:02	5650	Sahadev	MSD	CIV	CO	350	18:00	1	A	On A/c	350
05-Mar-12	8:02	5634	Kamlesh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:02	5655	Mamta	MSD	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:03	5642	Kamesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:03	5639	Norharlal	BND	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:03	5641	Ubhelal	BND	CIV	MH	180	18:00	1	A	On A/c	180
05-Mar-12	8:03	5638	Paltu	BND	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:03	5640	Hamlal	BND	CIV	MH	180	18:00	1	A	On A/c	180
05-Mar-12	8:04	5637	Ishwar	BND	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:04	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
05-Mar-12	8:04	5636	Manohar	BND	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:04	5635	Rakha	BND	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:04	5634	Dinesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:05	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
05-Mar-12	8:05	4914	Nilamber	BDV	CIV	MH	180	18:00	1	A	On A/c	180
05-Mar-12	8:05	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
05-Mar-12	8:05	4926	Kamala	BDV	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:05	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
05-Mar-12	8:06	4924	sitamma	BDV	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:06	4913	Viswanath	BDV	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:06	4911	Ravikumar	BDV	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:06	4925	Suba	BDV	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:06	4928	Sunitha	BDV	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:07	4917	Supra	BDV	CIV	MH	180	18:00	1	A	On A/c	180
05-Mar-12	8:07	4932	Ramesh	BDV	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:07	4931	Arjun	BDV	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:07	4922	Laxminaryana	BDV	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:08	5514	N Laxmi	GAN	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:08	5527	Padma	GAN	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:08	5535	Jaga	GAN	CIV	MH	180	18:00	1	A	On A/c	180
05-Mar-12	8:08	4929	yesha	BDV	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:08	4930	Govinda rao	BDV	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:09	5526	Udharo	GAN	CIV	MH	180	18:00	1	A	On A/c	180
05-Mar-12	8:09	5528	Ananda	GAN	CIV	MA	325	18:00	1	A	On A/c	325

Checked by:   
 On A/c 325  
 On A/c 180  
 On A/c 325  
 Asst. Admin. Manager  
 (Audit)  
 Page 2 of 6

09 March, 2012

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: 

42

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Mar-12	8:09	5533	Kanchana	GAN	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:09	5534	Santhosh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:09	5519	Suddam	GAN	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:10	5504	K Ganesh	GAN	CIV	CO	350	18:00	1	A	On A/c	350
05-Mar-12	8:10	5531	Ganesh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:10	5516	Mahesh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
05-Mar-12	8:10	5511	A Krishna	GAN	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:10	5509	Damayanati	GAN	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:11	4830	Pratap Sing	NHM	CIV	MA	325	18:00	1	A	Job Work	325
05-Mar-12	8:11	4936	Mohan	NHM	CIV	MH	180	18:00	1	A	Job Work	180
05-Mar-12	8:11	5487	Birander	NHM	CIV	MA	325	18:00	1	A	Job Work	325
05-Mar-12	8:11	5494	Dilip	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
05-Mar-12	8:11	5522	B Suresh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
05-Mar-12	8:12	4068	Srinivase rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:12	4067	Ramu	SCM	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:12	5496	Sunithabai	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
05-Mar-12	8:12	5493	Suman	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
05-Mar-12	8:12	5497	Baurha	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
05-Mar-12	8:13	3408	Santosh	BHM	PAI	MH	180	18:00	1	A	On A/c	180
05-Mar-12	8:13	5684	Gurraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
05-Mar-12	8:13	3252	Shanker	BHM	PAI	MA	275	18:00	1	A	On A/c	275
05-Mar-12	8:13	4198	sunil	BHM	PAI	MA	275	18:00	1	A	On A/c	275
05-Mar-12	8:14	5683	Joga	ESW	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:14	5681	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:14	5682	Lotes	ESW	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	8:14	5612	S.Eswaramma	ESW	CIV	HM	350	18:00	1	A	On A/c	350
05-Mar-12	8:14	5686	Uraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
05-Mar-12	8:15	5625	Anjali	ESW	CIV	FH	160	18:00	1	A	On A/c	160
05-Mar-12	8:15	5674	Balliah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
05-Mar-12	8:15	5444	Ch.Malles	BSP	CEN	MA	250	18:00	1	A	On A/c	250
05-Mar-12	8:15	5620	Pappu	ABV	TIL	MH	200	18:00	1	A	On A/c	200
05-Mar-12	8:15	5619	Jawahar	ABV	TIL	MA	450	18:00	1	A	On A/c	450
05-Mar-12	9:01	4680	Kurmaiah	MNM	EWK	MH	190	18:00	1	A	Job Work	190
05-Mar-12	9:01	4665	Manikanta	MNM	EWK	MH	190	18:00	1	A	Job Work	190
05-Mar-12	9:01	2441	Lakshmi k	SNE	EWK	FH	170	21:15	1.5	A	On A/c	255
05-Mar-12	9:01	4675	Lalhana	MNM	EWK	MH	190	18:00	1	A	Job Work	190
05-Mar-12	9:01	4679	Cinna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
05-Mar-12	9:02	3678	B Ramu	SNE	EWK	MH	190	21:15	1.5	A	On A/c	285
05-Mar-12	9:02	4195	sarvajaya	SNE	EWK	FH	170	21:15	1.5	A	On A/c	255
05-Mar-12	9:02	4190	shivani	SNE	EWK	FH	170	21:15	1.5	A	On A/c	255
05-Mar-12	9:02	3817	J Laxmi	SNE	EWK	FH	170	21:15	1.5	A	On A/c	255
05-Mar-12	9:02	2434	Badhiri	SNE	EWK	FH	170	21:15	1.5	A	On A/c	255
05-Mar-12	9:03	2420	murali	SNE	EWK	MH	190	21:15	1.5	A	On A/c	285
05-Mar-12	9:03	3826	D Badramma	SNE	EWK	FH	170	21:15	1.5	A	Dept.	255

Assd. Admin. Manager  
Page 3 of 6

09 March, 2012

Certified by:  
Project Manager/engg.  
GREENWOOD ESTATES

Certified by:  
Assd. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY  
Inwd: Date:  
Qty: Security Sign.



55

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Mar-12	9:03	3812	Anjamma	SNE	EWK	FH	170	21:15	1.5	A	Dept.	255
05-Mar-12	9:03	4562	Janapada Devi	SNE	EWK	FH	170	21:15	1.5	A	Dept.	255
05-Mar-12	9:03	2347	Satama	SNE	EWK	MH	190	21:15	1.5	A	Job Work	285
05-Mar-12	9:04	2604	Sirisha	SNE	EWK	FH	170	21:15	1.5	A	On A/c	255
05-Mar-12	9:04	4451	Gulkulud Man	SNE	EWK	FH	170	21:15	1.5	A	On A/c	255
05-Mar-12	9:04	4233	B Kavita	SNE	EWK	FH	170	21:15	1.5	A	Job Work	255
05-Mar-12	9:04	4186	madi reddy	SNE	EWK	MH	190	21:15	1.5	A	Job Work	285
05-Mar-12	9:04	4454	Lingamma	SNE	EWK	FH	170	21:15	1.5	A	Dept.	255
05-Mar-12	9:05	4563	Joti	SNE	EWK	FH	170	21:15	1.5	A	On A/c	255
05-Mar-12	9:05	4572	Srinu	SNE	EWK	MH	190	21:15	1.5	A	Dept.	285
05-Mar-12	9:05	4453	Sainamma	SNE	EWK	FH	170	21:15	1.5	A	Job Work	255
05-Mar-12	9:05	4448	G. Ishaq	SNE	EWK	MH	190	21:15	1.5	A	On A/c	285
05-Mar-12	9:05	4231	Hari	SNE	EWK	MH	190	21:15	1.5	A	On A/c	285
05-Mar-12	9:06	2419	A Naresh	SNE	EWK	MH	190	21:15	1.5	A	Job Work	285
05-Mar-12	9:06	2106	Kuramiah	SNE	EWK	HM	300	21:15	1.5	A	Job Work	450
05-Mar-12	9:06	2271	Laxma mama	SNE	EWK	FH	170	21:15	1.5	A	Job Work	255
05-Mar-12	9:06	4527	Shanti	SNE	EWK	FH	170	21:15	1.5	A	Job Work	255
05-Mar-12	9:06	4191	maryappa	SNE	EWK	MH	190	21:15	1.5	A	Job Work	285
05-Mar-12	9:07	2421	neerana	SNE	EWK	MH	190	21:15	1.5	A	Job Work	285
05-Mar-12	9:07	4565	Laxmi	SNE	EWK	FH	170	21:15	1.5	A	Job Work	255
05-Mar-12	9:07	4455	Ravi	SNE	EWK	MH	190	18:00	1	A	On A/c	190
05-Mar-12	9:07	2426	Ramji	SNE	EWK	MH	190	21:15	1.5	A	Job Work	285
05-Mar-12	9:07	3824	J Yenkanna	SNE	EWK	MH	190	21:15	1.5	A	Job Work	285
05-Mar-12	9:08	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	On A/c	300
05-Mar-12	9:08	5634	Akash	PPN	WEL	MH	175	18:00	1	A	On A/c	175
05-Mar-12	9:08	5418	Satish	PPN	WEL	MA	300	18:00	1	A	On A/c	300
05-Mar-12	9:08	5447	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
05-Mar-12	9:08	5419	Ghafar	PPN	WEL	MH	175	18:00	1	A	On A/c	175
05-Mar-12	9:31	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	1	A	On A/c	275
05-Mar-12	9:31	5672	Hakeem	NRM	PLU	MH	175	18:00	1	A	On A/c	175
05-Mar-12	9:31	5063	G.Srinivas	SRI	ELE	CO	350	18:00	1	A	On A/c	350
05-Mar-12	9:31	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	On A/c	175
05-Mar-12	9:31	5177	G.Shylesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
05-Mar-12	9:31	5082	Shiva Yadav	SRI	ELE	MA	275	18:00	1	A	On A/c	275
05-Mar-12	9:31	5351	Kumar	RMU	ELE	MA	275	18:00	1	A	On A/c	275
05-Mar-12	9:31	5192	N.Ramu	RMU	ELE	CO	350	18:00	1	A	On A/c	350
05-Mar-12	9:31	4959	Pratap	KDS	PLU	MA	275	18:00	1	A	On A/c	275
05-Mar-12	9:31	5475	K.Shekhar	KDS	PLU	MH	175	18:00	1	A	On A/c	175
05-Mar-12	9:32	5670	Rahim Ansari	NRM	PLU	MH	175	18:00	1	A	On A/c	175
05-Mar-12	9:32	5669	Naraalam Ans	NRM	PLU	CO	350	18:00	1	A	On A/c	350
05-Mar-12	9:32	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	On A/c	275
05-Mar-12	9:32	4249	B Jogaiah	A.R	CAR	MA	275	18:00	1	A	On A/c	275
05-Mar-12	9:32	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	1	A	Job Work	450
05-Mar-12	9:33	5558	Dhirender Sin	STS	MAR	MA	0	18:00	1	A	On A/c	0

Checked by: [Signature]  
 On A/c 275  
 Job Work 450  
 Nil By: [Signature]  
 Asst. Admin. Manager  
 (Audit)

09 March, 2012

Page 4 of 6

Certified by: [Signature]  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: [Signature]  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: [Signature]  
 Qty: \_\_\_\_\_ Security [Signature]

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Mar-12	9:33	4014	A Ramulu	A.R	CAR	CO	350	18:00	1	A	On A/c	350
05-Mar-12	9:33	5559	Name Singh	STS	MAR	MH	0	18:00	1	A	Nil / By V	0
05-Mar-12	9:33	5560	Omkar Singh	STS	MAR	MH	0	18:00	1	A	Nil / By V	0
05-Mar-12	9:33	5557	Etender Singh	STS	MAR	MA	0	18:00	1	A	Nil / By V	0
05-Mar-12	9:34	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	On A/c	275
05-Mar-12	9:34	5556	Satendra Sing	STS	MAR	CO	0	18:00	1	A	Nil / By V	0
05-Mar-12	9:34	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	On A/c	275
05-Mar-12	9:34	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	1	A	On A/c	350
05-Mar-12	9:34	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
05-Mar-12	9:35	4522	Ramakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
05-Mar-12	9:35	4524	Mahesh	MAD	ELE	MH	185	18:00	1	A	On A/c	185
05-Mar-12	9:35	4530	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
05-Mar-12	9:35	5090	V.D Swami	YAD	PLU	MH	175	18:00	1	A	On A/c	175
05-Mar-12	9:35	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1	A	On A/c	175
05-Mar-12	9:36	5395	Vikram	SCM	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	9:36	4121	Laxmi narayan	SCM	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	9:36	5690	Laku	RKS	MAR	MA	325	18:00	1	A	Nil / By V	325
05-Mar-12	9:36	5689	Rakesh Sharm	RKS	MAR	CO	350	18:00	1	A	Nil / By V	350
05-Mar-12	9:36	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
05-Mar-12	9:37	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
05-Mar-12	9:37	5691	Bhola	RKS	MAR	MA	325	18:00	1	A	Nil / By V	325
05-Mar-12	9:37	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	On A/c	275
05-Mar-12	9:37	5180	S.K Ansar	KDS	PLU	MA	275	18:00	1	A	On A/c	275
05-Mar-12	9:37	4961	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
05-Mar-12	9:38	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	1	A	On A/c	275
05-Mar-12	10:00	5094	S.Mahesh	S.M	PAI	CO	350	18:00	1	A	On A/c	350
05-Mar-12	10:00	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	1	A	On A/c	275
05-Mar-12	10:00	5358	Llshaq	S.M	PAI	MA	275	18:00	1	A	On A/c	275
05-Mar-12	10:00	5097	Juber	S.M	PAI	MA	275	18:00	1	A	On A/c	275
05-Mar-12	10:00	5107	Sudhir	S.M	PAI	MA	275	18:00	1	A	On A/c	275
05-Mar-12	10:01	5469	Ramdas	MRL	PAI	MA	275	18:00	1	A	On A/c	275
05-Mar-12	10:01	5470	Munna	MRL	PAI	MA	275	18:00	1	A	On A/c	275
05-Mar-12	10:01	5278	Sri Ram	MRL	PAI	MA	275	18:00	1	A	On A/c	275
05-Mar-12	10:20	5302	Ismail	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
05-Mar-12	10:20	5303	Jasana	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
05-Mar-12	10:20	5304	Ashok	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
05-Mar-12	10:20	5305	Amit	JYO	WAT	MH	180	18:00	1	A	Nil / By V	180
05-Mar-12	10:20	5327	Suman	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
05-Mar-12	10:21	5389	Ravi	JYO	WAT	MH	180	18:00	1	A	Nil / By V	180
05-Mar-12	10:21	5387	Ganga Ram	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
05-Mar-12	10:21	5328	Ajay	JYO	WAT	MH	180	18:00	1	A	Nil / By V	180
05-Mar-12	10:21	5388	Anil	JYO	WAT	MH	180	18:00	1	A	Nil / By V	180
05-Mar-12	10:21	5329	Bidasy	JYO	WAT	MH	180	18:00	1	A	Nil / By V	180
05-Mar-12	10:22	4849	Majhi	KKK	CIV	MA	325	18:00	1	A	On A/c	325

Checked by:  
 Nil / By V 180  
 Nil / By V 180  
 On A/c 325  
**Asst. Admin. Manager**  
 (Audit)

09 March, 2012

Page 5 of 6


**Certified by:**  
 Project Manager / Engg.  
 GREENWOOD ESTATES


**Certified by:**  
 Asst. Admin Manager  
 GREENWOOD ESTATES


**GREENWOOD ESTATES**  
**CHECKED BY**  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security: \_\_\_\_\_

18

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Mar-12	10:22	4870	Chittamma	KKK	CIV	FH	160	18:00	<del>J</del>	<del>A</del>	On A/c	160
05-Mar-12	10:22	4869	Batkama	KKK	CIV	FH	160	18:00	<del>J</del>	<del>A</del>	On A/c	160
05-Mar-12	10:22	4866	Viresh	KKK	CIV	MA	325	18:00	<del>J</del>	<del>A</del>	On A/c	325
05-Mar-12	10:22	4848	Rambabu	KKK	CIV	MA	325	18:00	<del>J</del>	<del>A</del>	On A/c	325
05-Mar-12	10:23	4668	Laxma Reddy	MNM	EWK	MH	190	18:00	<del>J</del>	<del>A</del>	Job Work	190
05-Mar-12	10:23	4872	Bolaxmi	KKK	CIV	FH	160	18:00	<del>J</del>	<del>A</del>	On A/c	160
05-Mar-12	10:23	4850	Gavri	KKK	CIV	FH	160	18:00	<del>J</del>	<del>A</del>	On A/c	160
05-Mar-12	10:23	4846	Krishna	KKK	CIV	CO	350	18:00	<del>J</del>	<del>A</del>	On A/c	350
05-Mar-12	10:23	4851	Damyanti	KKK	CIV	FH	160	18:00	<del>J</del>	<del>A</del>	On A/c	160
05-Mar-12	10:24	4672	Chinna Anjam	MNM	EWK	FH	170	18:00	<del>J</del>	<del>A</del>	Job Work	170
05-Mar-12	10:24	4673	Kandanna	MNM	EWK	MH	190	18:00	<del>J</del>	<del>A</del>	Job Work	190
05-Mar-12	10:24	4674	Chandramma	MNM	EWK	FH	170	18:00	<del>J</del>	<del>A</del>	Job Work	170
05-Mar-12	10:24	4664	Radha	MNM	EWK	FH	170	18:00	<del>J</del>	<del>A</del>	Job Work	170
05-Mar-12	10:24	4663	Neefa	MNM	EWK	FH	170	18:00	<del>J</del>	<del>A</del>	Job Work	170
05-Mar-12	10:25	4670	Channamma	MNM	EWK	FH	170	18:00	<del>J</del>	<del>A</del>	Job Work	170
05-Mar-12	10:25	4669	Yadamma	MNM	EWK	FH	170	18:00	<del>J</del>	<del>A</del>	Job Work	170

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: \_\_\_\_\_

Total = 113.5      Deul = 1.5      8/12 = 06

43.5

**GWE - Detailed Attendance Rep**

From Date: 04-Mar-1      To Date: 4/3/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Mar-12	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	A	Dept.	285
04-Mar-12	6:00	4590	Suresh	BSP	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:00	4591	Naresh	BSP	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:00	4594	Sailu	BSP	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:00	4597	Ramulu	BSP	CEN	MH	175	14:00	1	A	On A/c	175
04-Mar-12	6:01	5442	S.Suresh	BSP	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:01	5437	B.Raghu	BSP	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:01	5452	Sai Kumar	BSP	CEN	MH	175	14:00	1	A	On A/c	175
04-Mar-12	6:01	5450	Anjiah	BSP	CEN	MH	175	14:00	1	A	On A/c	175
04-Mar-12	6:01	4595	Karunakar	BSP	CEN	MH	175	14:00	1	A	On A/c	175
04-Mar-12	6:02	5459	Mahesh	BSP	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:02	5446	V.Ramesh	BSP	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:02	5438	B.Kondhia	BSP	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:02	5447	B.Mallesh	BSP	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:02	5448	K.Sailu	BSP	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:03	5440	B.Parusu Ram	BSP	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:03	5453	Koteshwar Ra	BSP	CEN	MH	175	14:00	1	A	On A/c	175
04-Mar-12	6:03	5438	Yadagiri	BSP	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:03	5445	K.Ramulu	BSP	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:03	5436	B.Maliah	BSP	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:04	5571	M Ramesh	DNR	CEN	MH	175	14:00	1	A	On A/c	175
04-Mar-12	6:04	5569	D Bhasker	DNR	CEN	MH	175	14:00	1	A	On A/c	175
04-Mar-12	6:04	5565	K Ramesh	DNR	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:04	5562	A Prakash	DNR	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:04	5562	M Raju	DNR	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:05	5398	G.Tirupathi	MIQ	CEN	HM	350	14:00	1	A	On A/c	350
04-Mar-12	6:05	5564	A.Sambaiah	DNR	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:05	5405	Ramesh	MIQ	CEN	MH	175	14:00	1	A	On A/c	175
04-Mar-12	6:05	5570	M Suresh	DNR	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:05	5566	K Devraj	DNR	CEN	MH	175	14:00	1	A	On A/c	175
04-Mar-12	6:06	5400	Mohammed	MIQ	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:06	5420	Nujahid	PPN	WEL	MA	300	14:00	1	A	On A/c	300
04-Mar-12	6:06	5401	Nursinh	MIQ	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:06	5397	MD.Baba	MIQ	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:06	5403	Sri Sailam	MIQ	CEN	MH	175	14:00	1	A	On A/c	175
04-Mar-12	6:07	5399	Raghu	MIQ	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:07	5406	Kurmaiah	MIQ	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:07	5407	Saleem	MIQ	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:07	5408	Amma Reddy	MIQ	CEN	MH	175	14:00	1	A	On A/c	175
04-Mar-12	6:07	5404	Narsimha	MIQ	CEN	MA	250	14:00	1	A	On A/c	250
04-Mar-12	6:08	2106	Kuramiah	SNE	EWK	HM	300	15:00	1	A	On A/c	300
04-Mar-12	6:08	2419	A Naresh	SNE	EWK	MH	190	15:00	1	A	On A/c	190
04-Mar-12	6:08	2420	murali	SNE	EWK	MH	190	15:00	1	A	On A/c	190

Checked by  
*[Signature]*  
 Asst. Admin. Manager  
 (Audit) of 3

09 March, 2012

Certified by:  
*[Signature]*  
 Project Manager/engg.  
 GREENWOOD ESTATES

Certified by:  
*[Signature]*  
 Ass. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 CHECKED BY  
 Inwd:                      Date:  
 Qty:                        Security Sign.


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Mar-12	6:08	4455	Ravi	SNE	EWK	MH	190	15:00	1	A	On A/c	190
04-Mar-12	6:08	4186	madi reddy	SNE	EWK	MH	190	15:00	1	A	On A/c	190
04-Mar-12	6:09	3812	Anjamma	SNE	EWK	FH	170	15:00	1	A	On A/c	170
04-Mar-12	6:09	4662	Janapada Devi	SNE	EWK	FH	170	15:00	1	A	On A/c	170
04-Mar-12	6:09	4448	G. Ishaq	SNE	EWK	MH	190	15:00	1	A	On A/c	190
04-Mar-12	6:09	2426	Ranji	SNE	EWK	MH	190	15:00	1	A	On A/c	190
04-Mar-12	6:09	2211	Laxma mama	SNE	EWK	FH	170	15:00	1	A	On A/c	170
04-Mar-12	6:10	4233	B Kavita	SNE	EWK	FH	170	15:00	1	A	On A/c	170
04-Mar-12	6:10	4451	Gulkulud Man	SNE	EWK	FH	170	15:00	1	A	On A/c	170
04-Mar-12	6:10	4453	Sainamma	SNE	EWK	FH	170	15:00	1	A	On A/c	170
04-Mar-12	6:10	2604	Sirisha	SNE	EWK	FH	170	15:00	1	A	On A/c	170
04-Mar-12	6:10	2421	neerana	SNE	EWK	MH	190	15:00	1	A	On A/c	190
04-Mar-12	8:30	4652	Omprakash	PPL	TIL	MA	450	15:00	1	A	On A/c	450
04-Mar-12	8:30	4649	Mangal Chan	PPL	TIL	MA	450	15:00	1	A	On A/c	450
04-Mar-12	8:30	4650	Kalu Ram	PPL	TIL	MH	200	15:00	1	A	On A/c	200
04-Mar-12	8:30	5153	Chaitarnal	PPL	TIL	MA	450	15:00	1	A	On A/c	450
04-Mar-12	8:30	5152	Jitendra kumar	PPL	TIL	MA	450	15:00	1	A	On A/c	450
04-Mar-12	8:31	5417	Munna	PPN	WEL	HM	350	15:00	1	A	On A/c	350
04-Mar-12	8:31	5448	Satish	PPN	WEL	MA	300	15:00	1	A	On A/c	300
04-Mar-12	8:31	5034	Akash	PPN	WEL	MH	175	15:00	1	A	On A/c	175
04-Mar-12	8:31	5420	Nujahid	PPN	WEL	MA	300	15:00	1	A	On A/c	300
04-Mar-12	9:00	3927	Sanjay	YAD	PLU	MA	275	15:00	1	A	On A/c	275
04-Mar-12	9:00	5321	B.laiah	RAJ	TIL	MA	450	15:00	1	A	Job Work	450
04-Mar-12	9:00	5232	P.Rajaiah	RAJ	TIL	MA	450	15:00	1	A	Job Work	450
04-Mar-12	9:00	5091	K.Venkat	YAD	PLU	MA	275	15:00	1	A	On A/c	275
04-Mar-12	9:05	5698	Rinku	STS	MAR	MA	0	15:00	1	A	Nil / By V	0
04-Mar-12	9:05	5699	Pramod	STS	MAR	MA	0	15:00	1	A	Nil / By V	0
04-Mar-12	9:05	5690	Laku	RKS	MAR	MA	325	15:00	1	A	Nil / By V	325
04-Mar-12	9:05	5689	Rakesh Sharm	RKS	MAR	CO	350	15:00	1	A	Nil / By V	350
04-Mar-12	9:05	5566	Satendra Sing	STS	MAR	CO	0	15:00	1	A	Nil / By V	0
04-Mar-12	9:06	5104	MD.Qayyum	KDS	PLU	MA	275	15:00	1	A	On A/c	275
04-Mar-12	9:06	4961	Khoods	KDS	PLU	CO	350	15:00	1	A	On A/c	350
04-Mar-12	9:06	5180	S.K Ansar	KDS	PLU	MA	275	15:00	1	A	On A/c	275
04-Mar-12	9:06	5179	K.Kamaruddin	KDS	PLU	MA	275	15:00	1	A	On A/c	275
04-Mar-12	9:06	5105	A.Mahesh	KDS	PLU	MH	175	15:00	1	A	On A/c	175
04-Mar-12	9:07	4577	Shanti	SNE	EWK	FH	170	15:00	1	A	On A/c	170
04-Mar-12	9:07	4563	Joti	SNE	EWK	FH	170	15:00	1	A	On A/c	170
04-Mar-12	9:08	5384	Revathi	YV	CIV	FH	160	15:00	1	A	Job Work	160
04-Mar-12	9:08	5377	Saraswathi	YV	CIV	FH	160	15:00	1	A	Job Work	160
04-Mar-12	9:08	4926	Kamala	BDV	CIV	FH	160	15:00	1	A	On A/c	160
04-Mar-12	9:08	5373	Ganapathi	YV	CIV	MA	325	15:00	1	A	Job Work	325
04-Mar-12	9:08	5371	Giribabu	YV	CIV	MA	325	15:00	1	A	Job Work	325
04-Mar-12	9:09	4917	Supra	BDV	CIV	MH	180	15:00	1	A	On A/c	180
04-Mar-12	9:09	4924	sitamma	BDV	CIV	FH	160	15:00	1	A	On A/c	160

Job Work 325  
 On A/c 180  
 On A/c 160  
 Asst. Admin. Manager  
 (Page 2 of 3)

09 March, 2012

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign \_\_\_\_\_

2/6

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Mar-12	9:09	4925	Suba	BDV	CIV	FH	160	15:00	✓	A	On A/c	160
04-Mar-12	9:09	4928	Sunitha	BDV	CIV	FH	160	15:00	✓	A	On A/c	160
04-Mar-12	9:09	4914	Nilamber	BDV	CIV	MH	180	15:00	✓	A	On A/c	180
04-Mar-12	9:10	4932	Ramesh	BDV	CIV	MA	325	15:00	✓	A	On A/c	325
04-Mar-12	9:10	4941	Ravikumar	BDV	CIV	MA	325	15:00	✓	A	On A/c	325
04-Mar-12	9:10	4913	Viswanath	BDV	CIV	MA	325	15:00	✓	A	On A/c	325
04-Mar-12	9:10	4922	Laxminaryana	BDV	CIV	MA	325	15:00	✓	A	On A/c	325
04-Mar-12	9:10	4931	Arjun	BDV	CIV	MA	325	15:00	✓	A	On A/c	325
04-Mar-12	9:11	4933	Achata	BDV	CIV	MA	325	15:00	✓	A	On A/c	325
04-Mar-12	9:11	4929	yesha	BDV	CIV	MA	325	15:00	✓	A	On A/c	325
04-Mar-12	9:11	5504	K Ganesh	GAN	CIV	CO	350	15:00	✓	A	On A/c	350
04-Mar-12	9:11	4930	Govinda rao	BDV	CIV	MA	325	15:00	✓	A	On A/c	325
04-Mar-12	9:11	5511	A Krishna	GAN	CIV	MA	325	15:00	✓	A	On A/c	325
04-Mar-12	9:12	5519	Suddam	GAN	CIV	MA	325	15:00	✓	A	On A/c	325
04-Mar-12	9:12	5510	Tittamma	GAN	CIV	FH	160	15:00	✓	A	On A/c	160
04-Mar-12	9:12	5509	Damayanati	GAN	CIV	FH	160	15:00	✓	A	On A/c	160
04-Mar-12	9:12	5581	Ganesh	GAN	CIV	MA	325	15:00	✓	A	On A/c	325
04-Mar-12	9:12	5533	Kanchana	GAN	CIV	FH	160	15:00	✓	A	On A/c	160
04-Mar-12	9:13	5516	Mahesh	GAN	CIV	MH	180	15:00	✓	A	On A/c	180
04-Mar-12	9:13	5514	N Laxmi	GAN	CIV	FH	160	15:00	✓	A	On A/c	160
04-Mar-12	9:13	5517	Chenna Rao	GAN	CIV	MH	180	15:00	✓	A	On A/c	180
04-Mar-12	9:13	5528	Ananda	GAN	CIV	MA	325	15:00	✓	A	On A/c	325
04-Mar-12	9:13	5527	Padma	GAN	CIV	FH	160	15:00	✓	A	On A/c	160
04-Mar-12	9:14	5522	B Suresh	GAN	CIV	MH	180	15:00	✓	A	On A/c	180
04-Mar-12	9:14	5537	N Krishna	GAN	CIV	HM	350	15:00	✓	A	On A/c	350
04-Mar-12	9:14	5535	Jaga	GAN	CIV	MH	180	15:00	✓	A	On A/c	180

Checked by:  
Asst. Admin. Manager  
(Audit)

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES


Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY  
Inwd: Date:  
Qty: Security Sign.

Total = 281.5    Debit = 6.5    J/w = 36.5    47.5


**GWE - Detailed Attendance Rep**    From Date: 03-Mar-1    To Date: 3/3/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Mar-12	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5 A		Dept.	285
03-Mar-12	6:01	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Mar-12	6:01	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1.5 A		On A/c	525
03-Mar-12	6:01	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Mar-12	6:01	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Mar-12	6:01	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
03-Mar-12	6:02	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
03-Mar-12	6:02	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5 A		On A/c	525
03-Mar-12	6:02	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
03-Mar-12	6:02	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Mar-12	6:02	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Mar-12	6:03	3817	J Laxmi	SNE	EWK	FH	170	9:00	0.5 A		Job Work	85
03-Mar-12	6:03	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
03-Mar-12	6:03	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Mar-12	6:03	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Mar-12	6:03	4191	maryappa	SNE	EWK	MH	190	9:00	0.5 B		Job Work	95
03-Mar-12	6:04	4668	Manikanta	MNM	EWK	MH	190	9:00	0.5 A		Job Work	95
03-Mar-12	6:04	4663	Neela	MNM	EWK	FH	170	9:00	0.5 A		Job Work	85
03-Mar-12	6:04	4664	Radha	MNM	EWK	FH	170	9:00	0.5 A		Job Work	85
03-Mar-12	6:04	4668	Laxma Reddy	MNM	EWK	MH	190	9:00	0.5 A		Job Work	95
03-Mar-12	6:04	4675	Lallanna	MNM	EWK	MH	190	9:00	0.5 A		Job Work	95
03-Mar-12	6:05	4670	Channamma	MNM	EWK	FH	170	9:00	0.5 A		Job Work	85
03-Mar-12	6:05	4669	Yadamma	MNM	EWK	FH	170	9:00	0.5 A		Job Work	85
03-Mar-12	6:05	4672	Chinna Anjam	MNM	EWK	FH	170	9:00	0.5 A		Job Work	85
03-Mar-12	6:05	4674	Chandramma	MNM	EWK	FH	170	9:00	0.5 A		Job Work	85
03-Mar-12	6:05	4673	Kandanna	MNM	EWK	MH	190	9:00	0.5 A		Job Work	95
03-Mar-12	6:06	4678	Venkatamma	MNM	EWK	FH	170	9:00	0.5 A		Job Work	85
03-Mar-12	6:06	4677	Yakamma	MNM	EWK	FH	170	9:00	0.5 A		Job Work	85
03-Mar-12	6:06	4671	Bhagvanta	MNM	EWK	MH	190	9:00	0.5 A		Job Work	95
03-Mar-12	6:06	4680	Kurmaiah	MNM	EWK	MH	190	9:00	0.5 A		Job Work	95
03-Mar-12	6:06	4666	Pedda Anjam	MNM	EWK	FH	170	9:00	0.5 A		Job Work	85
03-Mar-12	6:07	5570	M Suresh	DNR	CEN	MA	250	18:00	1.5 B		On A/c	375
03-Mar-12	6:07	5567	A Samba Raju	DNR	CEN	MH	175	18:00	1.5 B		On A/c	262.5
03-Mar-12	6:07	5566	K Devraj	DNR	CEN	MH	175	18:00	1.5 B		On A/c	262.5
03-Mar-12	6:07	5565	K Ramesh	DNR	CEN	MA	250	18:00	1.5 B		On A/c	375
03-Mar-12	6:07	5564	A Sambaiah	DNR	CEN	MA	250	18:00	1.5 B		On A/c	375
03-Mar-12	6:08	5569	D Bhasker	DNR	CEN	MH	175	18:00	1.5 B		On A/c	262.5
03-Mar-12	6:08	5563	A Prakash	DNR	CEN	MA	250	18:00	1.5 B		On A/c	375
03-Mar-12	6:08	5562	M Raju	DNR	CEN	MA	250	18:00	1.5 B		On A/c	375
03-Mar-12	6:08	5571	M Ramesh	DNR	CEN	MH	175	18:00	1.5 B		On A/c	262.5
03-Mar-12	6:09	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5 B		On A/c	262.5
03-Mar-12	6:09	5447	B.Mallesh	BSP	CEN	MA	250	18:00	1.5 B		On A/c	375
03-Mar-12	6:09	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5 B		On A/c	375


Checked by:   
 2678  
 375  
 Asst. Admin. Manager  
 (Audit)

09 March, 2012

Page 1 of 7

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd:                      Date:  
 Qty:                        Security Sign: 

51

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Mar-12	6:09	5448	K.Saifu	BSP	CEN	MA	250	18:00	<del>1.5</del>	B	On A/c	375
03-Mar-12	6:09	4591	Naresh	BSP	CEN	MA	250	18:00	<del>1.5</del>	B	On A/c	375
03-Mar-12	6:10	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	<del>1.5</del>	B	On A/c	375
03-Mar-12	6:10	5445	K.Ramulu	BSP	CEN	MA	250	18:00	<del>1.5</del>	B	On A/c	375
03-Mar-12	6:10	5437	B.Raghu	BSP	CEN	MA	250	18:00	<del>1.5</del>	B	On A/c	375
03-Mar-12	6:10	4590	Suresh	BSP	CEN	MA	250	18:00	<del>1.5</del>	B	On A/c	375
03-Mar-12	6:10	5450	Anjiah	BSP	CEN	MH	175	18:00	<del>1.5</del>	B	On A/c	262.5
03-Mar-12	6:11	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	<del>1.5</del>	B	On A/c	375
03-Mar-12	6:11	4597	Ramulu	BSP	CEN	MH	175	18:00	<del>1.5</del>	B	On A/c	262.5
03-Mar-12	6:11	4589	Nagraj	BSP	CEN	MA	250	18:00	<del>1.5</del>	B	On A/c	375
03-Mar-12	6:11	4595	Karunakar	BSP	CEN	MH	175	18:00	<del>1.5</del>	B	On A/c	262.5
03-Mar-12	6:11	5459	Mahesh	BSP	CEN	MA	250	18:00	<del>1.5</del>	B	On A/c	375
03-Mar-12	6:12	5457	Raju	BSP	CEN	MH	175	18:00	<del>1.5</del>	B	On A/c	262.5
03-Mar-12	6:12	5436	B.Maliah	BSP	CEN	MA	250	18:00	<del>1.5</del>	B	On A/c	375
03-Mar-12	8:00	5688	Gudla	BND	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Mar-12	8:00	5684	Kamlesh	MSD	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Mar-12	8:00	5665	Mamta	MSD	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Mar-12	8:00	5659	Guddi	MSD	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Mar-12	8:00	5664	Raju	MSD	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Mar-12	8:01	5653	Sunitabai	MSD	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Mar-12	8:01	5661	Devika	MSD	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Mar-12	8:01	5657	Durgabai	BND	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Mar-12	8:01	5673	Dasaram	MSD	PLU	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Mar-12	8:01	5663	Sunita	MSD	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Mar-12	8:02	5682	Pannalal	MSD	CIV	CO	350	18:00	<del>1</del>	A	On A/c	350
03-Mar-12	8:02	5662	Guddu	MSD	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Mar-12	8:02	5656	Chottalal	MSD	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Mar-12	8:02	5650	Sahadev	MSD	CIV	CO	350	18:00	<del>1</del>	A	On A/c	350
03-Mar-12	8:02	5660	Sanker	MSD	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Mar-12	8:03	5636	Manohar	BND	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Mar-12	8:03	5639	Norharlal	BND	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Mar-12	8:03	5640	Hamlal	BND	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
03-Mar-12	8:03	5637	Ishwar	BND	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Mar-12	8:03	5641	Ubhelal	BND	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
03-Mar-12	8:04	5638	Paltu	BND	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Mar-12	8:04	5642	Kamesh	BND	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Mar-12	8:04	5623	B.Indira	BND	CIV	CO	350	18:00	<del>1</del>	A	On A/c	350
03-Mar-12	8:05	5486	Sunil	NHM	CIV	MH	180	18:00	<del>1</del>	A	Job Work	180
03-Mar-12	8:05	5487	Birander	NHM	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
03-Mar-12	8:05	5634	Dinesh	BND	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Mar-12	8:05	5685	Rakha	BND	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Mar-12	8:05	4936	Mohan	NHM	CIV	MH	180	18:00	<del>1</del>	A	Job Work	180
03-Mar-12	8:06	5510	Tittamma	GAN	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Mar-12	8:06	5512	K.Bharati	GAN	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160

Job Work 180  
 On A/c 160  
 On A/c 160  
 Ass. Admin. Manager  
 09/03/12

09 March, 2012

Certified by:  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
 Ass. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: \_\_\_\_\_



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Mar-12	8:06	5522	B Suresh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
03-Mar-12	8:06	5517	Chenna Rao	GAN	CIV	MH	180	18:00	1	A	On A/c	180
03-Mar-12	8:06	5485	Nahim M.D	NHM	CIV	CO	350	18:00	1	A	Job Work	350
03-Mar-12	8:07	5533	Kanchana	GAN	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	8:07	5524	Krishna	GAN	CIV	MH	180	18:00	1	A	On A/c	180
03-Mar-12	8:07	5519	Suddam	GAN	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	8:07	5557	N Krishna	GAN	CIV	HM	350	18:00	1	A	On A/c	350
03-Mar-12	8:07	5514	N Laxmi	GAN	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	8:08	5527	Padma	GAN	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	8:08	5534	Santhosh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	8:08	5535	Jaga	GAN	CIV	MH	180	18:00	1	A	On A/c	180
03-Mar-12	8:08	5528	Ananda	GAN	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	8:08	5516	Mahesh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
03-Mar-12	8:09	5531	Ganesh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	8:09	5511	A Krishna	GAN	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	8:09	4869	Batkama	KKK	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	8:09	5509	Damayanati	GAN	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	8:09	5504	K Ganesh	GAN	CIV	CO	350	18:00	1	A	On A/c	350
03-Mar-12	8:10	4870	Chittamma	KKK	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	8:10	4848	Rambabu	KKK	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	8:10	4849	Majhi	KKK	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	8:10	4851	Damyanti	KKK	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	8:10	4866	Viresh	KKK	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	8:11	4930	Govinda rao	BDV	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	8:11	4933	Achata	BDV	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	8:11	4860	Gavri	KKK	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	8:11	4846	Krishna	KKK	CIV	CO	350	18:00	1	A	On A/c	350
03-Mar-12	8:11	4872	Bolaxmi	KKK	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	8:12	4911	Ravikumar	BDV	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	8:12	4931	Arjun	BDV	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	8:12	4929	yesha	BDV	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	8:12	4932	Ramesh	BDV	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	8:30	4926	Kamala	BDV	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	8:30	4914	Nilamber	BDV	CIV	MH	180	18:00	1	A	On A/c	180
03-Mar-12	8:30	4917	Supra	BDV	CIV	MH	180	18:00	1	A	On A/c	180
03-Mar-12	8:30	4924	sitamma	BDV	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	8:30	4928	Sunitha	BDV	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	8:31	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
03-Mar-12	8:31	4913	Viswanath	BDV	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	8:31	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
03-Mar-12	8:31	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
03-Mar-12	8:31	4923	Suba	BDV	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	8:32	4233	B Kavita	SNE	EWK	FH	170	18:00	1	A	Job Work	170
03-Mar-12	8:32	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325

09 March, 2012

Page 3 of 7  
 Assl. Admin Manager  
 (A)

**Certified by:**  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
**CHECKED BY**  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: \_\_\_\_\_

449

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Mar-12	8:32	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	1	A	Job Work	170
03-Mar-12	8:32	2421	neerana	SNE	EWK	MH	190	18:00	1	A	Dept.	190
03-Mar-12	8:32	2420	murali	SNE	EWK	MH	190	18:00	1	A	Dept.	190
03-Mar-12	8:33	3826	D Badramma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
03-Mar-12	8:33	4231	Hari	SNE	EWK	MH	190	18:00	1	A	On A/c	190
03-Mar-12	8:33	2211	Laxma mama	SNE	EWK	FH	170	18:00	1	A	Dept.	170
03-Mar-12	8:33	3842	Anjamma	SNE	EWK	FH	170	18:00	1	A	Dept.	170
03-Mar-12	8:33	2347	Satama	SNE	EWK	MH	190	18:00	1	A	Job Work	190
03-Mar-12	8:34	4455	Ravi	SNE	EWK	MH	190	18:00	1	A	Job Work	190
03-Mar-12	8:34	4454	Lingamma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
03-Mar-12	8:34	2424	Badhiri	SNE	EWK	FH	170	18:00	1	A	On A/c	170
03-Mar-12	8:34	4562	Joti	SNE	EWK	FH	170	18:00	1	A	Job Work	170
03-Mar-12	8:34	2426	Ramji	SNE	EWK	MH	190	18:00	1	A	Job Work	190
03-Mar-12	8:35	2419	A Naresh	SNE	EWK	MH	190	18:00	1	A	Job Work	190
03-Mar-12	8:35	4191	maryappa	SNE	EWK	MH	190	18:00	1	A	On A/c	190
03-Mar-12	8:35	3817	J Laxmi	SNE	EWK	FH	170	18:00	1	A	On A/c	170
03-Mar-12	8:35	4186	madi reddy	SNE	EWK	MH	190	18:00	1	A	Job Work	190
03-Mar-12	8:35	3678	B Ramu	SNE	EWK	MH	190	18:00	1	A	On A/c	190
03-Mar-12	8:36	4562	Janapada Devi	SNE	EWK	FH	170	18:00	1	A	On A/c	170
03-Mar-12	8:36	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	A	Job Work	300
03-Mar-12	8:36	4195	sarvajaya	SNE	EWK	FH	170	18:00	1	A	On A/c	170
03-Mar-12	8:36	4452	Sainamma	SNE	EWK	FH	170	18:00	1	A	Job Work	170
03-Mar-12	8:36	3824	J Yenkanna	SNE	EWK	MH	190	18:00	1	A	On A/c	190
03-Mar-12	8:37	4448	G. Ishaq	SNE	EWK	MH	190	18:00	1	A	Job Work	190
03-Mar-12	8:37	4190	shivani	SNE	EWK	FH	170	18:00	1	A	Job Work	170
03-Mar-12	8:37	2604	Sirisha	SNE	EWK	FH	170	18:00	1	A	Job Work	170
03-Mar-12	8:37	4572	Srinu	SNE	EWK	MH	190	18:00	1	A	On A/c	190
03-Mar-12	8:37	4577	Shanti	SNE	EWK	FH	170	18:00	1	A	Job Work	170
03-Mar-12	9:00	4565	Laxmi	SNE	EWK	FH	170	18:00	1	A	Dept.	170
03-Mar-12	9:00	2211	Laxma mama	SNE	EWK	FH	170	18:00	1	A	On A/c	170
03-Mar-12	9:00	5496	Sunithabai	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
03-Mar-12	9:00	5494	Dilip	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
03-Mar-12	9:00	5493	Suman	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
03-Mar-12	9:01	4649	Mangal Chan	PPL	TIL	MA	450	18:00	1	A	On A/c	450
03-Mar-12	9:01	4652	Omprakash	PPL	TIL	MA	450	18:00	1	A	On A/c	450
03-Mar-12	9:01	5497	Baurha	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
03-Mar-12	9:01	5153	Chaitarmal	PPL	TIL	MA	450	18:00	1	A	On A/c	450
03-Mar-12	9:02	4651	Mahender	PPL	TIL	MA	450	18:00	1	A	On A/c	450
03-Mar-12	9:02	5670	Rahim Ansari	NRM	PLU	MH	175	18:00	1	A	On A/c	175
03-Mar-12	9:02	5669	Naraalam Ans	NRM	PLU	CO	350	18:00	1	A	On A/c	350
03-Mar-12	9:02	4648	Papul	PPL	TIL	MA	450	18:00	1	A	On A/c	450
03-Mar-12	9:02	5154	Sapnaraj	PPL	TIL	MA	450	18:00	1	A	On A/c	450
03-Mar-12	9:03	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
03-Mar-12	9:03	5672	Hakeem	NRM	PLU	MH	175	18:00	1	A	On A/c	175

On A/c 450  
 Checked by: [Signature]  
 On A/c 350  
 On A/c 175  
 Asst. Admin. Manager  
 (And Page 4 of 7)

09 March, 2012

Certified by: [Signature]  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: [Signature]  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: [Signature]

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Mar-12	9:03	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
03-Mar-12	9:03	5419	Ghafar	PPN	WEL	MH	175	18:00	1	A	On A/c	175
03-Mar-12	9:03	5418	Satish	PPN	WEL	MA	300	18:00	1	A	On A/c	300
03-Mar-12	9:04	5034	Akash	PPN	WEL	MH	175	18:00	1	A	Job Work	175
03-Mar-12	9:04	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	Job Work	300
03-Mar-12	9:04	3252	Shanker	BHM	PAI	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:04	3405	Santosh	BHM	PAI	MH	180	18:00	1	A	On A/c	180
03-Mar-12	9:04	4198	sunil	BHM	PAI	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:05	5684	Guraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
03-Mar-12	9:05	5626	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	9:05	5686	Uraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
03-Mar-12	9:05	5611	Chittamma	ESW	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	9:05	5682	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	9:06	5675	Balu	ESW	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	9:06	5685	Iramaiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
03-Mar-12	9:06	5683	Joga	ESW	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	9:06	5612	S.Eswaramma	ESW	CIV	HM	350	18:00	1	A	On A/c	350
03-Mar-12	9:06	5623	Jaymma	ESW	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	9:07	5625	Anjali	ESW	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	9:07	5609	G.Kumar	ESW	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	9:07	5674	Balliah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
03-Mar-12	9:07	5629	Balaraj	ESW	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	9:07	5681	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
03-Mar-12	9:30	5608	Bikhsapathi	ESW	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	9:30	5678	Kamana	ESW	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	9:30	4122	Bagg raji	SCM	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	9:30	4082	P Appa rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	9:30	4069	prakash	SCM	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	9:31	5091	K.Venkat	YAD	PLU	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:31	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1	A	On A/c	175
03-Mar-12	9:31	3927	Sanjay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:31	4068	Srinivase rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
03-Mar-12	9:31	5684	Mahesh	YSK	CLT	MA	0	18:00	1	A	Nil / By V	0
03-Mar-12	9:32	5492	Tufik	YAD	PLU	MH	175	18:00	1	A	On A/c	175
03-Mar-12	9:32	5690	Laku	RKS	MAR	MA	325	18:00	1	A	Nil / By V	325
03-Mar-12	9:32	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:32	5691	Bhola	RKS	MAR	MA	325	18:00	1	A	Nil / By V	325
03-Mar-12	9:32	5689	Rakesh Sharm	RKS	MAR	CO	350	18:00	1	A	Nil / By V	350
03-Mar-12	9:33	5197	Mahendra	RMU	ELE	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:33	5351	Kumar	RMU	ELE	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:33	5193	Ramu	RMU	ELE	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:33	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	1	A	Job Work	450
03-Mar-12	9:33	5351	Kumar	RMU	ELE	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:33	5321	B.Ilaiah	RAJ	TIL	MA	450	18:00	1	A	Job Work	450

Checked by: [Signature]  
 Asst. Admin. Manager  
 (Audit)

09 March, 2012

Page 5 of 7

Certified by: [Signature]  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: [Signature]  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: [Signature]

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Mar-12	9:34	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:34	4014	A Ramulu	A.R	CAR	CO	350	18:00	1	A	On A/c	350
03-Mar-12	9:34	4249	B Jogaiah	A.R	CAR	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:34	5192	N.Ramu	RMU	ELE	CO	350	18:00	1	A	On A/c	350
03-Mar-12	9:40	4562	Ramakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:40	5288	Swamy	S.M	PAI	MA	275	18:00	1	A	Job Work	275
03-Mar-12	9:40	5338	J.Ishaq	S.M	PAI	MA	275	18:00	1	A	Job Work	275
03-Mar-12	9:40	4530	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:40	4528	Madhu	MAD	ELE	CO	350	18:00	1	A	On A/c	350
03-Mar-12	9:50	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	On A/c	175
03-Mar-12	9:50	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:50	4959	Pratap	KDS	PLU	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:50	5444	Ch.Malles	BSP	CEN	MA	250	18:00	1	A	On A/c	250
03-Mar-12	9:50	5177	G.Shylesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
03-Mar-12	9:51	5341	P.Illiah	ILH	ELE	CO	350	18:00	1	A	On A/c	350
03-Mar-12	9:51	5600	Bassa	ILH	ELE	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:51	5343	Kishore	ILH	ELE	MH	185	18:00	1	A	On A/c	185
03-Mar-12	9:51	5342	Linga Swamy	ILH	ELE	MA	275	18:00	1	A	On A/c	275
03-Mar-12	9:51	5175	K.Shekhar	KDS	PLU	MH	175	18:00	1	A	On A/c	175
03-Mar-12	9:52	5349	Ramu	ILH	ELE	MH	185	18:00	1	A	On A/c	185
03-Mar-12	10:00	5107	Sudhir	S.M	PAI	MA	275	18:00	1	A	On A/c	275
03-Mar-12	10:00	5063	G.Srinivas	SRI	ELE	CO	350	18:00	1	A	On A/c	350
03-Mar-12	10:00	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	1	A	On A/c	275
03-Mar-12	10:00	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	1	A	On A/c	275
03-Mar-12	10:00	5094	S.Mahesh	S.M	PAI	CO	350	18:00	1	A	On A/c	350
03-Mar-12	10:01	5628	B.Raju	BJR	ELE	CO	350	18:00	1	A	On A/c	350
03-Mar-12	10:01	5470	Munna	MRL	PAI	MA	275	18:00	1	A	On A/c	275
03-Mar-12	10:01	5629	Ginida Rao	BJR	ELE	MA	275	18:00	1	A	On A/c	275
03-Mar-12	10:01	5630	Bhasker	BJR	ELE	MH	185	18:00	1	A	On A/c	185
03-Mar-12	10:01	5270	Sri Ram	MRL	PAI	MA	275	18:00	1	A	On A/c	275
03-Mar-12	10:02	5469	Ramdas	MRL	PAI	MA	275	18:00	1	A	On A/c	275
03-Mar-12	10:10	5620	Pappu	ABV	TIL	MH	200	18:00	1	A	On A/c	200
03-Mar-12	10:10	5619	Jawahar	ABV	TIL	MA	450	18:00	1	A	On A/c	450
03-Mar-12	10:10	5476	Sitaram	ABV	TIL	MA	450	18:00	1	A	On A/c	450
03-Mar-12	10:10	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	1	A	On A/c	200
03-Mar-12	10:11	5305	Amit	JYO	WAT	MH	180	18:00	1	A	Nil / By V	180
03-Mar-12	10:11	5303	Jasana	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
03-Mar-12	10:11	5302	Ismail	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
03-Mar-12	10:11	5327	Suman	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
03-Mar-12	10:12	5388	Anil	JYO	WAT	MH	180	18:00	1	A	Nil / By V	180
03-Mar-12	10:12	5387	Ganga Ram	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
03-Mar-12	10:12	5329	Bidasy	JYO	WAT	MH	180	18:00	1	A	Nil / By V	180
03-Mar-12	10:12	5328	Ajay	JYO	WAT	MH	180	18:00	1	A	Nil / By V	180
03-Mar-12	10:12	5389	Ravi	JYO	WAT	MH	180	18:00	1	A	Nil / By V	180

Checked by:  
 Nil / By V 180  
 Nil / By V 180  
 Nil / By V 180  
 Asst. Admin. Manager  
 (Audit)

09 March, 2012


Page 6 of 7


Certified by:  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: Date:  
 Qty: Security Sign.

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Mar-12	10:13	5105	A.Mahesh	KDS	PLU	MH	175	18:00	<del>1</del>	<del>A</del>	On A/c	175
03-Mar-12	10:13	5180	S.K. Ansar	KDS	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
03-Mar-12	10:13	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
03-Mar-12	10:13	4981	Khoods	KDS	PLU	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
03-Mar-12	10:13	5104	MD.Qayyum	KDS	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
03-Mar-12	10:30	5358	G.Pramod	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
03-Mar-12	10:30	5361	G.Naresh	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin. Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 City: \_\_\_\_\_ Security Sign. 

Total = 281 Dept = 6.5 5/10 = 23.

62

GWE - Detailed Attendance Rep From Date: 02-Mar-1 To Date: 2/3/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Mar-12	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	A	Dept.	285
02-Mar-12	6:01	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:01	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Mar-12	6:01	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:01	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:01	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1.5	A	On A/c	525
02-Mar-12	6:02	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Mar-12	6:02	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:02	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:02	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Mar-12	6:02	5597	MD.Baba	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:03	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:03	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Mar-12	6:03	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:03	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:03	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5	A	On A/c	525
02-Mar-12	6:04	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Mar-12	6:04	4590	Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:04	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:04	4595	Karunakar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Mar-12	6:04	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:05	4597	Ramulu	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Mar-12	6:05	5457	Raju	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Mar-12	6:05	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:05	5441	S.Venkatash	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:05	5436	B.Maliah	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:06	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:06	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:06	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Mar-12	6:06	4591	Naresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:06	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:07	5570	M-Suresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:07	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:07	5449	Krishna	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:07	5561	D Narender	DNR	CEN	CO	350	18:00	1.5	A	On A/c	525
02-Mar-12	6:07	5572	M Naresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	6:08	5573	M.Suresh	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Mar-12	6:08	5568	D.Venkateshu	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Mar-12	8:00	5662	Guddu	MSD	CIV	MA	325	18:00	1.5	A	On A/c	325
02-Mar-12	8:00	5663	Sunita	MSD	CIV	FH	160	18:00	1.5	A	On A/c	160
02-Mar-12	8:01	5665	Puspa	MSD	CIV	FH	160	18:00	1.5	A	On A/c	160
02-Mar-12	8:01	5660	Sanker	MSD	CIV	MA	325	18:00	1.5	A	On A/c	325
02-Mar-12	8:01	5661	Devika	MSD	CIV	FH	160	18:00	1.5	A	On A/c	160

Checked by: [Signature]  
 On A/c 160  
 On A/c 325  
 On A/c 160  
 Asst. Admin. Manager  
 (Audit)

09 March, 2012

Page 1 of 6

Certified by: [Signature]  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: [Signature]  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Rty: \_\_\_\_\_ Security Sign: [Signature]

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Mar-12	8:01	5657	Durgabai	BND	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:01	5652	Pannalal	MSD	CIV	CO	350	18:00	1	A	On A/c	350
02-Mar-12	8:02	5664	Raju	MSD	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:02	5659	Guddi	MSD	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:02	5658	Gudla	BND	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:02	5655	Mamta	MSD	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:02	5654	Kamlesh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:03	5635	Rakha	BND	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:03	5640	Hamlal	BND	CIV	MH	180	18:00	1	A	On A/c	180
02-Mar-12	8:03	5642	Kamesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:03	5650	Sahadev	MSD	CIV	CO	350	18:00	1	A	On A/c	350
02-Mar-12	8:03	5639	Norharlal	BND	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:04	5634	Dinesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:04	5633	B.Indira	BND	CIV	CO	350	18:00	1	A	On A/c	350
02-Mar-12	8:04	5636	Manohar	BND	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:04	5637	Ishwar	BND	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:04	5641	Ubhelal	BND	CIV	MH	180	18:00	1	A	On A/c	180
02-Mar-12	8:05	5638	Paltu	BND	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:05	5524	Krishna	GAN	CIV	MH	180	18:00	1	A	On A/c	180
02-Mar-12	8:05	5522	B Suresh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
02-Mar-12	8:05	5528	Ananda	GAN	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:06	5512	K Bharati	GAN	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:06	5510	Tittamma	GAN	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:06	5531	Ganesh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:06	5530	K Yakubi	GAN	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:06	5523	Krishna	GAN	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:07	5517	Chenna Rao	GAN	CIV	MH	180	18:00	1	A	On A/c	180
02-Mar-12	8:07	5519	Suddam	GAN	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:07	5514	N Laxmi	GAN	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:07	5523	Kanchana	GAN	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:07	5534	Santhosh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:08	5527	Padma	GAN	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:08	5509	Damayanati	GAN	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:08	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
02-Mar-12	8:08	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
02-Mar-12	8:08	5635	Jaga	GAN	CIV	MH	180	18:00	1	A	On A/c	180
02-Mar-12	8:09	4913	Viswanath	BDV	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:09	4925	Suba	BDV	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:09	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
02-Mar-12	8:09	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
02-Mar-12	8:09	4924	sitamma	BDV	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:10	4911	Ravikumar	BDV	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:10	4928	Sunitha	BDV	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:10	4926	Kamala	BDV	CIV	FH	160	18:00	1	A	On A/c	160

Job Work  
 Job Work  
 Job Work  
 Assst. Admin Manager  
 (Add:)  
 160

**Certified by:**  
 Certified by:  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
 Ass. Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
**CHECKED BY**  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security \_\_\_\_\_

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Mar-12	8:10	4917	Supra	BDV	CIV	MH	180	18:00	1	A	On A/c	180
02-Mar-12	8:10	4914	Nilamber	BDV	CIV	MH	180	18:00	1	A	On A/c	180
02-Mar-12	8:11	4933	Achata	BDV	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:11	4932	Ramesh	BDV	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:11	4931	Arjun	BDV	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:11	4930	Govinda rao	BDV	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:11	5362	M Raju	DNR	CEN	MA	250	18:00	1	A	On A/c	250
02-Mar-12	8:12	5371	M Ramesh	DNR	CEN	MH	175	18:00	1	A	On A/c	175
02-Mar-12	8:12	5369	D Bhasker	DNR	CEN	MH	175	18:00	1	A	On A/c	175
02-Mar-12	8:12	5365	K Ramesh	DNR	CEN	MA	250	18:00	1	A	On A/c	250
02-Mar-12	8:12	5364	A Sambaiah	DNR	CEN	MA	250	18:00	1	A	On A/c	250
02-Mar-12	8:12	5363	A Prakash	DNR	CEN	MA	250	18:00	1	A	On A/c	250
02-Mar-12	8:13	4648	Papul	PPL	TIL	MA	450	18:00	1	A	On A/c	450
02-Mar-12	8:13	5153	Chaitarmal	PPL	TIL	MA	450	18:00	1	A	On A/c	450
02-Mar-12	8:13	5366	K Devraj	DNR	CEN	MH	175	18:00	1	A	On A/c	175
02-Mar-12	8:13	5367	A-Samba Raju	DNR	CEN	MH	175	18:00	1	A	On A/c	175
02-Mar-12	8:13	5485	Nahim M.D	NHM	CIV	CO	350	18:00	1	A	Job Work	350
02-Mar-12	8:14	4650	Kalu Ram	PPL	TIL	MH	200	18:00	1	A	On A/c	200
02-Mar-12	8:14	4651	Mahender	PPL	TIL	MA	450	18:00	1	A	On A/c	450
02-Mar-12	8:14	2419	A Naresh	SNE	EWK	MH	190	18:00	1	A	Dept.	190
02-Mar-12	8:14	5164	Sapnaraj	PPL	TIL	MA	450	18:00	1	A	On A/c	450
02-Mar-12	8:14	4230	G Srinu	SNE	EWK	MH	190	18:00	1	A	On A/c	190
02-Mar-12	8:15	2439	Shanti	SNE	EWK	FH	170	18:00	1	A	On A/c	170
02-Mar-12	8:15	4568	Shaker	SNE	EWK	MH	190	18:00	1	A	On A/c	190
02-Mar-12	8:15	4567	Vijaya	SNE	EWK	FH	170	18:00	1	A	On A/c	170
02-Mar-12	8:15	4563	Joti	SNE	EWK	FH	170	18:00	1	A	On A/c	170
02-Mar-12	8:15	3812	Anjamma	SNE	EWK	FH	170	18:00	1	A	Dept.	170
02-Mar-12	8:16	4455	Ravi	SNE	EWK	MH	190	18:00	1	A	Job Work	190
02-Mar-12	8:16	4233	B Kavita	SNE	EWK	FH	170	18:00	1	A	On A/c	170
02-Mar-12	8:16	2434	Badhiri	SNE	EWK	FH	170	18:00	1	A	Job Work	170
02-Mar-12	8:16	2604	Sirisha	SNE	EWK	FH	170	18:00	1	A	On A/c	170
02-Mar-12	8:16	4231	Hari	SNE	EWK	MH	190	18:00	1	A	Job Work	190
02-Mar-12	8:17	4448	G. Ishaq	SNE	EWK	MH	190	18:00	1	A	On A/c	190
02-Mar-12	8:17	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	1	A	On A/c	170
02-Mar-12	8:17	2421	neerana	SNE	EWK	MH	190	18:00	1	A	Dept.	190
02-Mar-12	8:17	4454	Lingamma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
02-Mar-12	8:17	2420	murali	SNE	EWK	MH	190	18:00	1	A	On A/c	190
02-Mar-12	8:18	4191	maryappa	SNE	EWK	MH	190	18:00	1	A	On A/c	190
02-Mar-12	8:18	2347	Satama	SNE	EWK	MH	190	18:00	1	A	On A/c	190
02-Mar-12	8:18	4186	madi reddy	SNE	EWK	MH	190	18:00	1	A	On A/c	190
02-Mar-12	8:18	3817	Laxmi	SNE	EWK	FH	170	18:00	1	A	On A/c	170
02-Mar-12	8:18	4195	sarvajaya	SNE	EWK	FH	170	18:00	1	A	On A/c	170
02-Mar-12	8:19	3826	D Badramma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
02-Mar-12	8:19	2211	Laxma mama	SNE	EWK	FH	170	18:00	1	A	Dept.	170

Checked by: [Signature]  
 Job Work 170  
 Dept. 170  
 Asst. Admin. Manager  
 (Audited 3 of 6)

09 March, 2012

Certified by: [Signature]  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: [Signature]  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: [Signature]  
 Qty: \_\_\_\_\_ Security [Signature]



94

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Mar-12	8:19	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	A	On A/c	300
02-Mar-12	8:19	4577	Shanti	SNE	EWK	FH	170	18:00	1	A	On A/c	170
02-Mar-12	8:19	4453	Sainamma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
02-Mar-12	8:20	2231	Nagama	SNE	EWK	FH	170	18:00	1	A	Job Work	170
02-Mar-12	8:20	4565	Laxmi	SNE	EWK	FH	170	18:00	1	A	Dept.	170
02-Mar-12	8:20	4180	shivani	SNE	EWK	FH	170	18:00	1	A	Job Work	170
02-Mar-12	8:20	4582	Janapada Devi	SNE	EWK	FH	170	18:00	1	A	Job Work	170
02-Mar-12	8:20	4572	Srinu	SNE	EWK	MH	190	18:00	1	A	Job Work	190
02-Mar-12	8:21	3522	Kasab	SNE	EWK	MH	190	18:00	1	A	Job Work	190
02-Mar-12	8:21	3678	B Ramu	SNE	EWK	MH	190	18:00	1	A	Job Work	190
02-Mar-12	8:21	3824	J Yenkanna	SNE	EWK	MH	190	18:00	1	A	Job Work	190
02-Mar-12	8:21	4569	Ankana	SNE	EWK	MH	190	18:00	1	A	Job Work	190
02-Mar-12	8:21	5672	Hakeem	NRM	PLU	MH	175	18:00	1	A	On A/c	175
02-Mar-12	8:22	4956	Mohan	NHM	CIV	MH	180	18:00	1	A	Job Work	180
02-Mar-12	8:22	5487	Birander	NHM	CIV	MA	325	18:00	1	A	Job Work	325
02-Mar-12	8:22	5486	Sunil	NHM	CIV	MH	180	18:00	1	A	Job Work	180
02-Mar-12	8:22	5670	Rahim Ansari	NRM	PLU	MH	175	18:00	1	A	On A/c	175
02-Mar-12	8:22	5669	Naraalam Ans	NRM	PLU	CO	350	18:00	1	A	On A/c	350
02-Mar-12	8:23	4198	sunil	BHM	PAI	MA	275	18:00	1	A	On A/c	275
02-Mar-12	8:23	5494	Dilip	JYO	WAT	MA	325	18:00	1	A	Nil/By V	325
02-Mar-12	8:23	5496	Sunithabai	JYO	WAT	FH	160	18:00	1	A	Nil/By V	160
02-Mar-12	8:23	5497	Baurha	JYO	WAT	FH	160	18:00	1	A	Nil/By V	160
02-Mar-12	8:23	5483	Suman	JYO	WAT	MA	325	18:00	1	A	Nil/By V	325
02-Mar-12	8:24	5620	Pappu	ABV	TIL	MH	200	18:00	1	A	On A/c	200
02-Mar-12	8:24	5619	Jawahar	ABV	TIL	MA	450	18:00	1	A	On A/c	450
02-Mar-12	8:24	5476	Sitaram	ABV	TIL	MA	450	18:00	1	A	On A/c	450
02-Mar-12	8:24	3282	Shanker	BHM	PAI	MA	275	18:00	1	A	On A/c	275
02-Mar-12	8:24	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	1	A	On A/c	200
02-Mar-12	8:25	5034	Akash	PPN	WEL	MH	175	18:00	1	A	Job Work	175
02-Mar-12	8:25	5419	Ghafar	PPN	WEL	MH	175	18:00	1	A	On A/c	175
02-Mar-12	8:25	4496	Demudu	PPN	WEL	MH	175	18:00	1	A	On A/c	175
02-Mar-12	8:25	3089	P. Ranjit Kum	PPN	WEL	MH	175	18:00	1	A	On A/c	175
02-Mar-12	8:25	2828	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
02-Mar-12	8:26	5418	Satish	PPN	WEL	MA	300	18:00	1	A	On A/c	300
02-Mar-12	8:26	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
02-Mar-12	8:26	5608	Bikhsapathi	ESW	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:26	5675	Balu	ESW	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:26	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	Job Work	300
02-Mar-12	8:27	5612	S.Eswaramma	ESW	CIV	HM	350	18:00	1	A	On A/c	350
02-Mar-12	8:27	5625	Anjali	ESW	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:27	5611	Chittamma	ESW	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:27	5609	G.Kumar	ESW	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:27	5626	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:28	5623	Jaymma	ESW	CIV	FH	160	18:00	1	A	On A/c	160

On A/c 160  
 On A/c 325  
 On A/c 160  
 Asst. Admin. Manager  
 (Audit)

09 March, 2012

Certified by:  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Page 4 of 6  
 GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security: \_\_\_\_\_

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Mar-12	8:28	5680	Sudhakar	ESW	CIV	MH	180	18:00	1	A	On A/c	180
02-Mar-12	8:28	5674	Balliah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
02-Mar-12	8:28	5678	Ramana	ESW	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:28	5679	Balaraj	ESW	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:29	5683	Joga	ESW	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	8:29	5684	Guraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
02-Mar-12	8:29	5682	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:29	5681	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:29	5686	Uraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
02-Mar-12	8:30	5688	Bharathi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
02-Mar-12	8:30	5687	Ram Singh	ESW	CIV	MH	180	18:00	1	A	On A/c	180
02-Mar-12	9:00	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	On A/c	275
02-Mar-12	9:00	4249	B Jogaiah	A.R	CAR	MA	275	18:00	1	A	On A/c	275
02-Mar-12	9:00	5063	G.Srinivas	SRI	ELE	CO	350	18:00	1	A	On A/c	350
02-Mar-12	9:00	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	1	A	On A/c	275
02-Mar-12	9:00	5282	P.Rajaiah	RAJ	TIL	MA	450	18:00	1	A	Job Work	450
02-Mar-12	9:01	4534	Mahesh	MAD	ELE	MH	185	18:00	1	A	On A/c	185
02-Mar-12	9:01	4014	A Ramulu	A.R	CAR	CO	350	18:00	1	A	On A/c	350
02-Mar-12	9:01	4533	Raju	MAD	ELE	MH	185	18:00	1	A	On A/c	185
02-Mar-12	9:01	4532	Ramakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
02-Mar-12	9:01	4688	Kumar	MAD	ELE	MA	275	18:00	1	A	On A/c	275
02-Mar-12	9:02	4528	Madhu	MAD	ELE	CO	350	18:00	1	A	On A/c	350
02-Mar-12	9:02	4530	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
02-Mar-12	9:02	4529	Srinu	MAD	ELE	MA	275	18:00	1	A	On A/c	275
02-Mar-12	9:03	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	1	A	On A/c	275
02-Mar-12	9:03	4959	Pratap	KDS	PLU	MA	275	18:00	1	A	On A/c	275
02-Mar-12	9:03	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	On A/c	175
02-Mar-12	9:03	5177	G.Shylesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
02-Mar-12	9:03	5175	K.Shekhar	KDS	PLU	MH	175	18:00	1	A	On A/c	175
02-Mar-12	9:04	5384	Malleswar	SCM	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	9:04	4067	Ramu	SCM	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	9:04	5893	Srinivas Rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	9:04	4123	Jagan	SCM	CIV	MH	180	18:00	1	A	On A/c	180
02-Mar-12	9:04	5395	Vikram	SCM	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	9:05	4067	Ramu	SCM	CIV	MA	325	18:00	1	A	On A/c	325
02-Mar-12	9:30	5341	P.Illiah	ILH	ELE	CO	350	18:00	1	A	On A/c	350
02-Mar-12	9:30	5349	Ramu	ILH	ELE	MH	185	18:00	1	A	On A/c	185
02-Mar-12	9:30	5343	Kishore	ILH	ELE	MH	185	18:00	1	A	On A/c	185
02-Mar-12	9:30	5342	Linga Swamy	ILH	ELE	MA	275	18:00	1	A	On A/c	275
02-Mar-12	9:30	5600	Bassa	ILH	ELE	MA	275	18:00	1	A	On A/c	275
02-Mar-12	9:31	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	On A/c	275
02-Mar-12	9:31	4861	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
02-Mar-12	9:31	3927	Sanjay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
02-Mar-12	9:31	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1	A	On A/c	175

Paid by: *[Signature]*  
 275  
 275  
 350  
 275  
 Ass. Adm. Manager  
 (A-175)

**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
*[Signature]*  
 Ass. Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
**CHECKED BY**  
 Inwd: \_\_\_\_\_  
 Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_  
 Security Sign: *[Signature]*

43

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Mar-12	9:31	5091	K.Venkat	YAD	PLU	MA	275	18:00	1 A		On A/c	275
02-Mar-12	9:32	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	1 A		On A/c	275
02-Mar-12	9:32	5504	K.Ganesh	GAN	CIV	CO	350	18:00	1 A		On A/c	350
02-Mar-12	9:32	5534	Santhosh	GAN	CIV	MA	325	18:00	1 A		On A/c	325
02-Mar-12	9:32	5145	Kamaraj	JYO	WAT	MA	325	18:00	1 A		Nil / By V	325
02-Mar-12	9:32	5146	Suman	JYO	WAT	MA	325	18:00	1 A		Nil / By V	325
02-Mar-12	9:33	5391	Sukaro	JYO	WAT	FH	160	18:00	1 A		Nil / By V	160
02-Mar-12	9:33	5147	Ashok	JYO	WAT	MH	180	18:00	1 A		Nil / By V	180
02-Mar-12	9:33	5387	Ganga Ram	JYO	WAT	MA	325	18:00	1 A		Nil / By V	325
02-Mar-12	9:33	5392	Surtya	JYO	WAT	FH	160	18:00	1 A		Nil / By V	160
02-Mar-12	9:33	5327	Suman	JYO	WAT	MA	325	18:00	1 A		Nil / By V	325
02-Mar-12	9:34	5388	Anil	JYO	WAT	MH	180	18:00	1 A		Nil / By V	180
02-Mar-12	9:34	5197	Mahendra	RMU	ELE	MA	275	18:00	1 A		On A/c	275
02-Mar-12	9:34	5193	Ramu	RMU	ELE	MA	275	18:00	1 A		On A/c	275
02-Mar-12	9:34	5192	N.Ramu	RMU	ELE	CO	350	18:00	1 A		On A/c	350
02-Mar-12	9:34	5389	Ravi	JYO	WAT	MH	180	18:00	1 A		Nil / By V	180
02-Mar-12	9:35	5371	Kumar	RMU	ELE	MA	275	18:00	1 A		On A/c	275
02-Mar-12	9:35	5258	Swamy	S.M	PAI	MA	275	18:00	1 A		On A/c	275
02-Mar-12	9:35	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	1 A		On A/c	275
02-Mar-12	9:35	5094	S.Mahesh	S.M	PAI	CO	350	18:00	1 A		On A/c	350
02-Mar-12	10:10	5444	Ch.Malles	BSP	CEN	MA	250	18:00	1 A		On A/c	250
02-Mar-12	10:10	5629	Ginida Rao	BJR	ELE	MA	275	18:00	1 A		On A/c	275
02-Mar-12	10:10	5338	J.Ishaq	S.M	PAI	MA	275	18:00	1 A		On A/c	275
02-Mar-12	10:10	5107	Sudhir	S.M	PAI	MA	275	18:00	1 A		On A/c	275
02-Mar-12	10:10	5628	B.Raju	BJR	ELE	CO	350	18:00	1 A		On A/c	350
02-Mar-12	10:15	4979	Swami	VLR	PAI	MA	275	22:30	1.5 B		On A/c	412.5
02-Mar-12	10:15	5270	Sri Ram	MRL	PAI	MA	275	18:00	1 A		On A/c	275
02-Mar-12	10:15	5368	G.Pramod	VLR	PAI	MA	275	22:30	1.5 B		On A/c	412.5
02-Mar-12	10:15	4626	Bhasker	VLR	PAI	MA	275	22:30	1.5 B		On A/c	412.5
02-Mar-12	10:15	5361	G.Naresh	VLR	PAI	MA	275	22:30	1.5 B		On A/c	412.5
02-Mar-12	10:16	4858	Gavri	KKK	CIV	FH	160	18:00	1 B		On A/c	160
02-Mar-12	10:16	4846	Krishna	KKK	CIV	CO	350	18:00	1 B		On A/c	350
02-Mar-12	10:16	4872	Bolaxmi	KKK	CIV	FH	160	18:00	1 B		On A/c	160
02-Mar-12	10:16	5194	Yashini	RMU	ELE	MH	185	18:00	1 B		On A/c	185
02-Mar-12	10:16	5469	Ramdas	MRL	PAI	MA	275	18:00	1 B		On A/c	275
02-Mar-12	10:17	4870	Chittamma	KKK	CIV	FH	160	18:00	1 B		On A/c	160
02-Mar-12	10:17	4866	Viesesh	KKK	CIV	MA	325	18:00	1 B		On A/c	325
02-Mar-12	10:17	4849	Majhi	KKK	CIV	MA	325	18:00	1 B		On A/c	325
02-Mar-12	10:17	4848	Rambabu	KKK	CIV	MA	325	18:00	1 B		On A/c	325
02-Mar-12	10:17	4851	Damyanti	KKK	CIV	FH	160	18:00	1 B		On A/c	160
02-Mar-12	10:18	4869	Batkama	KKK	CIV	FH	160	18:00	1 B		On A/c	160

Asst. Admin. Manager  
(Sd/-)

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY  
Inwd: Date:  
Qty: Security Wgn.

Total = 46 DCM = 1.5 S/w = 04

46.

GWE - Detailed Attendance Rep

From Date: 08-Mar-1

To Date: 8/3/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Mar-12	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5 A		Dept.	285
08-Mar-12	6:01	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Mar-12	6:01	4583	Bhikshapathy	BSP	CEN	CO	350	18:00	1.5 A		On A/c	525
08-Mar-12	6:01	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Mar-12	6:01	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Mar-12	6:02	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Mar-12	6:02	4594	Sailu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Mar-12	6:02	4595	Karunakar	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
08-Mar-12	6:02	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Mar-12	6:02	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
08-Mar-12	6:03	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Mar-12	6:03	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Mar-12	6:03	5457	Raju	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
08-Mar-12	6:03	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
08-Mar-12	7:00	5535	Jaga	GAN	CIV	MH	180	13:00	1 A		On A/c	180
08-Mar-12	7:00	5511	A.Krishna	GAN	CIV	MA	325	13:00	1 A		On A/c	325
08-Mar-12	7:00	5533	Kanchana	GAN	CIV	FH	160	13:00	1 A		On A/c	160
08-Mar-12	7:00	5528	Ananda	GAN	CIV	MA	325	13:00	1 A		On A/c	325
08-Mar-12	7:00	5519	Suddam	GAN	CIV	MA	325	13:00	1 A		On A/c	325
08-Mar-12	7:01	5527	Padma	GAN	CIV	FH	160	13:00	1 A		On A/c	160
08-Mar-12	7:01	5526	Udharo	GAN	CIV	MH	180	13:00	1 A		On A/c	180
08-Mar-12	7:01	5504	K.Ganesh	GAN	CIV	CO	350	13:00	1 A		On A/c	350
08-Mar-12	7:01	5509	Damayanati	GAN	CIV	FH	160	13:00	1 A		On A/c	160
08-Mar-12	7:01	5531	Ganesh	GAN	CIV	MA	325	13:00	1 A		On A/c	325
08-Mar-12	7:02	5672	Hakeem	NRM	PLU	MH	175	13:00	1 A		On A/c	175
08-Mar-12	7:02	5419	Ghifar	PPN	WEL	MH	175	13:00	1 A		On A/c	175
08-Mar-12	7:02	5420	Nujahid	PPN	WEL	MA	300	13:00	1 A		On A/c	300
08-Mar-12	7:02	5670	Rahim Ansari	NRM	PLU	MH	175	13:00	1 A		On A/c	175
08-Mar-12	7:02	5537	N.Krishna	GAN	CIV	HM	350	13:00	1 A		On A/c	350
08-Mar-12	7:03	3926	D.Vijay	YAD	PLU	MA	275	13:00	1 A		On A/c	275
08-Mar-12	7:03	5087	D.Yadagiri	YAD	PLU	CO	350	13:00	1 A		On A/c	350
08-Mar-12	7:03	5088	Prasad	YAD	PLU	MA	275	13:00	1 A		On A/c	275
08-Mar-12	7:03	5089	U.Ravi Kumar	YAD	PLU	MH	175	13:00	1 A		On A/c	175
08-Mar-12	7:03	5417	Munna	PPN	WEL	HM	350	13:00	1 A		On A/c	350
08-Mar-12	7:03	5090	V.D Swami	YAD	PLU	MH	175	13:00	1 A		On A/c	175
08-Mar-12	7:04	4670	Channamma	MNM	EWK	FH	170	13:00	1 A		Job Work	170
08-Mar-12	7:04	4664	Radha	MNM	EWK	FH	170	13:00	1 A		Job Work	170
08-Mar-12	7:04	4663	Neela	MNM	EWK	FH	170	13:00	1 A		Job Work	170
08-Mar-12	7:04	4674	Chandramma	MNM	EWK	FH	170	13:00	1 A		Job Work	170

Checked by:  
*[Signature]*  
 Asst. Admin. Manager  
 (Audit)

09 March, 2012

Page 1 of 1

Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:  
*[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Invd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security \_\_\_\_\_


**GWE - Attendance Value Detailed Report** From Date: 2/3/12 To Date: 8/3/12


Contractor Name	A.Ramulu (Carpenter)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (3 detail records)	Sum		3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		10
Summary for 'Payment Type' = On A/c (8 detail records)	Sum		13
Summary for 'Contractor Name' = A.Ramulu (Carpenter) (8 detail rec	Sum		13
Contractor Name	ABV Reddy (Tiles)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)	Sum		1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum		2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum		2
Summary for 'Payment Type' = Job Work (3 detail records)	Sum		5
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum		7
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)	Sum		6
Summary for 'Payment Type' = On A/c (8 detail records)	Sum		13
Summary for 'Contractor Name' = ABV Reddy (Tiles) (11 detail recor	Sum		18
Contractor Name	Anand Jyoti Babu (Anand Water proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)	Sum		14
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		21
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum		13
Summary for 'Payment Type' = Nil / By Vendor (13 detail records)	Sum		48
Summary for 'Contractor Name' = Anand Jyoti Babu (Anand Water pr	Sum		48
Contractor Name	B Hanumanth (Painter)		
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum		6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)	Sum		2
Summary for 'Payment Type' = On A/c (5 detail records)	Sum		8
Summary for 'Contractor Name' = B Hanumanth (Painter) (5 detail re	Sum		8
Contractor Name	B.Indira (Civil)		
Payment Type	On A/c		

09 March, 2012

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: \_\_\_\_\_  


Checked by:  
  
 Page Admin. Manager  
 (Audit)

Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	15
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	30
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	10
Summary for 'Payment Type' = On A/c (19 detail records)		Sum	59
Summary for 'Contractor Name' = B.Indira (Civil) (19 detail records)		Sum	59
Contractor Name	B.Raja Reddy (Electrical)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On A/c (5 detail records)		Sum	5
Summary for 'Contractor Name' = B.Raja Reddy (Electrical) (5 detail)		Sum	5
Contractor Name	Bhikshapathy (Centering)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1.5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	118.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	41
Summary for 'Payment Type' = On A/c (15 detail records)		Sum	161
Summary for 'Contractor Name' = Bhikshapathy (Centering) (15 detail)		Sum	161
Contractor Name	Brundavan (Civil)		
Payment Type	On A/c		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	24
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	44
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	12
Summary for 'Payment Type' = On A/c (18 detail records)		Sum	80
Summary for 'Contractor Name' = Brundavan (Civil) (18 detail record)		Sum	80
Contractor Name	D Narender (Centering)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (2 detail records)		Sum	
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	

09 March, 2012

Checked by:  
*[Signature]*  
 49.5  
 Assl. Admin. Manager  
 (Audit)  
 Page 2 of 9


Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
*[Signature]*  
 Assl. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security: \_\_\_\_\_  
*[Signature]*

Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	34
Summary for 'Payment Type' = On A/c (14 detail records)		Sum	86.5
Summary for 'Contractor Name' = D.Narender (Centering) (14 detail r		Sum	86.5
Contractor Name	D.Yadagiri (Plumber)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	18
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	11
Summary for 'Payment Type' = On A/c (17 detail records)		Sum	33
Summary for 'Contractor Name' = D.Yadagiri (Plumber) (17 detail re		Sum	33
Contractor Name	Eshwaramma (Civil Work)		
Payment Type	On A/c		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	25
Worker Skill	HM		
Summary for 'Worker Skill' = HM (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	21
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	23
Summary for 'Payment Type' = On A/c (18 detail records)		Sum	72
Summary for 'Contractor Name' = Eshwaramma (Civil Work) (18 det		Sum	72
Contractor Name	G.Srinivas rao (Electrical)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	5
Summary for 'Payment Type' = On A/c (9 detail records)		Sum	9
Summary for 'Contractor Name' = G.Srinivas rao (Electrical) (9 detail		Sum	9
Contractor Name	K Ganesh (Civil)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (7 detail records)		Sum	7
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	34
Worker Skill	HM		
Summary for 'Worker Skill' = HM (5 detail records)		Sum	
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	

09 March, 2012


Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


Checked by:  
  
 Asst. Admin. Manager  
 (Audit)  
 Page 3 of 9  
 GREENWOOD ESTATES  
 CHECKED BY:  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Sec. Sign: \_\_\_\_\_


Summary for 'Payment Type' = On A/c (33 detail records)	Sum	110
Summary for 'Contractor Name' = K.Ganesh (Civil) (33 detail records)	Sum	110
Contractor Name	M.Sahdev (Civil)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (5 detail records)	Sum	10
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	27
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	27
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	6
Summary for 'Payment Type' = On A/c (18 detail records)	Sum	70
Summary for 'Contractor Name' = M.Sahdev (Civil) (18 detail records)	Sum	70
Contractor Name	Madhu (Electrical)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	4
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	14
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	4
Summary for 'Payment Type' = On A/c (12 detail records)	Sum	22
Summary for 'Contractor Name' = Madhu (Electrical) (12 detail records)	Sum	22
Contractor Name	Mannem (EWK)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (3 detail records)	Sum	14.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	16
Summary for 'Payment Type' = Job Work (7 detail records)	Sum	30.5
Summary for 'Contractor Name' = Mannem (EWK) (7 detail records)	Sum	30.5
Contractor Name	MD. Nayeem (Civil)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	8
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	7
Summary for 'Payment Type' = Job Work (13 detail records)	Sum	18
Summary for 'Contractor Name' = MD. Nayeem (Civil) (13 detail records)	Sum	18
Contractor Name	MD.Ishaq (Cen)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (5 detail records)	Sum	

09 March, 2012

Checked by:  
  
 Asst. Admin Manager  
 (Audit)  
 Page 4 of 9


Certified by:  
  
 Project Manager / Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: 





Worker Skill	HM		
Summary for 'Worker Skill' = HM (6 detail records)		Sum	8.5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	59.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	33
Summary for 'Payment Type' = On A/c (23 detail records)		Sum	108.5
Summary for 'Contractor Name' = MD.Ishaq (Cen) (23 detail records)		Sum	108.5
Contractor Name	Mohammed Khudoos (Plumber)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	27
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	20
Summary for 'Payment Type' = On A/c (18 detail records)		Sum	53
Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (1		Sum	53
Contractor Name	Muralidhar (Painting)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	19
Summary for 'Payment Type' = On A/c (6 detail records)		Sum	20
Summary for 'Contractor Name' = Muralidhar (Painting) (6 detail rec		Sum	20
Contractor Name	N.Krishna (Civil)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	24
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	17
Summary for 'Payment Type' = On A/c (15 detail records)		Sum	46
Summary for 'Contractor Name' = N.Krishna (Civil) (15 detail record		Sum	46
Contractor Name	N.RAMU (Electrician)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	
Summary for 'Payment Type' = On A/c (11 detail records)		Sum	
Summary for 'Contractor Name' = N.RAMU (Electrician) (11 detail r		Sum	




09 March, 2012


Page 5 of 9





Contractor Name	Nuraalam Ansari (Plumber)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)	Sum		5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		12
Summary for 'Payment Type' = On A/c (11 detail records)	Sum		17
Summary for 'Contractor Name' = Nuraalam Ansari (Plumber) (11 det	Sum		17
Contractor Name	p.Ilaiah (Electrician)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)	Sum		4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum		6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)	Sum		8
Summary for 'Payment Type' = On A/c (12 detail records)	Sum		18
Summary for 'Contractor Name' = p.Ilaiah (Electrician) (12 detail rec	Sum		18
Contractor Name	P.Praveen Kumar (Welder)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum		2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)	Sum		2
Summary for 'Payment Type' = Job Work (4 detail records)	Sum		4
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (3 detail records)	Sum		3
Worker Skill	HM		
Summary for 'Worker Skill' = HM (7 detail records)	Sum		7
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		11
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum		10
Summary for 'Payment Type' = On A/c (24 detail records)	Sum		31
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (28 det	Sum		35
Contractor Name	P.Rajaiah (Tiles)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		8
Summary for 'Payment Type' = Job Work (6 detail records)	Sum		8
Summary for 'Contractor Name' = P.Rajaiah (Tiles) (6 detail records)	Sum		8
Contractor Name	Pappulal (Tiles)		
Payment Type	On A/c		
Worker Skill	MA		

09 March, 2012


**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Admin Manager  
 GREENWOOD ESTATES

**Checked by:**  
  
 Asst. Admin. Manager  
 (Audit)  
 Page 6 of 9


**CHECKED BY:**  
 Date:   
 (On)


Summary for 'Worker Skill' = MA (4 detail records)	Sum	19
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = On A/c (6 detail records)	Sum	21
Summary for 'Contractor Name' = Pappulal (Tiles) (6 detail records)	Sum	21
Contractor Name	Rakesh Sharma (Marble)	
Payment Type	Nil / By Vendor	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	4
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	6
Summary for 'Payment Type' = Nil / By Vendor (8 detail records)	Sum	10
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	3
Summary for 'Payment Type' = On A/c (3 detail records)	Sum	4
Summary for 'Contractor Name' = Rakesh Sharma (Marble) (11 detail	Sum	14
Contractor Name	S.Lakshmi(Polish)	
Payment Type	Nil / By Vendor	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	2
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	4
Summary for 'Payment Type' = Nil / By Vendor (4 detail records)	Sum	6
Summary for 'Contractor Name' = S.Lakshmi(Polish) (4 detail records)	Sum	6
Contractor Name	S.Mahesh (Painter)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	5
Summary for 'Payment Type' = Job Work (4 detail records)	Sum	6
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	14
Summary for 'Payment Type' = On A/c (9 detail records)	Sum	19
Summary for 'Contractor Name' = S.Mahesh (Painter) (13 detail recor	Sum	25
Contractor Name	Satendra Singh (Marble)	
Payment Type	Nil / By Vendor	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	4
Worker Skill	MA	

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

09 March, 2012

Page 7 of 9


Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign. \_\_\_\_\_

Summary for 'Worker Skill' = MA (4 detail records)	Sum	8
Worker Skill MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum	6
Summary for 'Payment Type' = Nil / By Vendor (11 detail records)	Sum	18
Summary for 'Contractor Name' = Satendra Singh (Marble) (11 detail)	Sum	18
Contractor Name Simha Chalam (Civil)		
Payment Type On A/c		
Worker Skill MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum	22
Worker Skill MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = On A/c (8 detail records)	Sum	25
Summary for 'Contractor Name' = Simha Chalam (Civil) (8 detail rec)	Sum	25
Contractor Name Sneha Latha(Earth work)		
Payment Type Dept.		
Worker Skill FH		
Summary for 'Worker Skill' = FH (5 detail records)	Sum	19
Worker Skill MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum	21
Summary for 'Payment Type' = Dept. (12 detail records)	Sum	40
Payment Type Job Work		
Worker Skill FH		
Summary for 'Worker Skill' = FH (3 detail records)	Sum	20
Worker Skill HM		
Summary for 'Worker Skill' = HM (2 detail records)	Sum	2.5
Worker Skill MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum	24
Summary for 'Payment Type' = Job Work (8 detail records)	Sum	46.5
Payment Type On A/c		
Worker Skill FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum	61
Worker Skill HM		
Summary for 'Worker Skill' = HM (4 detail records)	Sum	4
Worker Skill MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum	46
Summary for 'Payment Type' = On A/c (16 detail records)	Sum	111
Summary for 'Contractor Name' = Sneha Latha(Earth work) (36 detail)	Sum	197.5
Contractor Name V Lakshman Rao (Painter)		
Payment Type On A/c		
Worker Skill MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum	8
Summary for 'Payment Type' = On A/c (2 detail records)	Sum	8
Summary for 'Contractor Name' = V Lakshman Rao (Painter) (2 detail)	Sum	8
Contractor Name Yesu Kola (Cladding Tiles)		
Payment Type Nil / By Vendor		
Worker Skill MA		

09 March, 2012

**Certified by:**  
  
 Project Manager/Ingg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**Checked by:**  
  
 Asst. Admin Manager  
 (Audit)  
 Page 8 of 9

**GREENWOOD ESTATES**  
**CHECKED BY**

Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: \_\_\_\_\_

Summary for 'Worker Skill' = MA (2 detail records)	Sum	3
Summary for 'Payment Type' = Nil / By Vendor (2 detail records)	Sum	3
Summary for 'Contractor Name' = Yesu Kola (Cladding Tiles) (2 deta	Sum	3
Contractor Name	Yesu Vambara Yelli (Civil)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	12
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	12
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	24
Summary for 'Contractor Name' = Yesu Vambara Yelli (Civil) (12 det	Sum	24
Grand Total		1508

*9/2*

**Certified by:**  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**Checked by:**  
 Asst. Admin. Manager  
 (Audit)

09 March, 2012

Page 9 of 9

**Certified by:**  
 Project Manager/engg.  
 GREENWOOD ESTATES

**Certified by:**  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
**CHECKED BY**  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: \_\_\_\_\_

**GWE - Hire Charges Payment Report** From: 13/4/12 To: 19/4/12


**Equipment Owner** P.Simha Chalam

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
16-Apr-12	Chipping machi		7	0	Lumpsum	0
17-Apr-12	Chipping machi		6.5	0	Lumpsum	0
17-Apr-12	Driller Machine		7	0	Lumpsum	0
18-Apr-12	Chipping machi		10.6	0	Lumpsum	0
Summary for 'Vehicle Owner' = P.Simha Chalam (4 detail rec			<b>Sum</b>	31.1		0

**Equipment Owner** Sneha latha

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
13-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
13-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
13-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
13-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
13-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
13-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
13-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
14-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
14-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
14-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
14-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
14-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
14-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
14-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
14-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
14-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
14-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
16-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
16-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
16-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
16-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
16-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
17-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
17-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
17-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
17-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210

**Certified by:**  
  
**Project Manager/Engg.**  
**GREENWOOD ESTATES**


**Certified by:**  
  
**Asst. Admin Manager**  
**GREENWOOD ESTATES**

18-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
18-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
18-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
18-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
18-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
18-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
18-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
18-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
19-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
19-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
19-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210

Summary for 'Vehicle Owner' = Sneha latha (35 detail record) **Sum** 35 7350

**Grand Total** 66.1 7350

20 April, 2012

**Certified by:**  
  
 Project Manager/engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Page 2 of 2


Equipment Owner P.Simha Chalam

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
06-Apr-12	Chipping machi		6	0	Lumpsum	0
06-Apr-12	Chipping machi		7.5	0	Lumpsum	0
09-Apr-12	Chipping machi		7	0	Lumpsum	0
11-Apr-12	Chipping machi		7.5	0	Lumpsum	0
12-Apr-12	Chipping machi		6.5	0	Lumpsum	0
Summary for 'Vehicle Owner' = P.Simha Chalam (5 detail rec			Sum	34.5		0

Equipment Owner? Sneha latha

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
06-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
06-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
06-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
06-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
06-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
07-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
08-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
08-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
08-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
09-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
09-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
09-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
09-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES




09-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
09-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
09-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
09-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
09-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
09-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
09-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
09-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
10-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
10-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
10-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
10-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
10-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
10-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
10-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
10-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
10-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
10-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
10-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
10-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
11-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
11-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
11-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
11-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
11-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
11-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
11-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
11-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
11-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
11-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
12-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
12-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
12-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
12-Apr-12	Trally Tractor	AP27D5632	1	210 Per Trip	210

---


Summary for 'Vehicle Owner' = Sneha latha (52 detail record) **Sum** 52 10920

**Grand Total**

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

86.5

10920

**Certified by:**  
  
 Asst Admin Manager  
 GREENWOOD ESTATES

GWE - Hire Charges Payment Repor From: 10/2/12 To: 16/2/12

Equipment Owner D.Kiran Kumar

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
15-Feb-12	Driller Machine		4	0	Lumpsum	0

Summary for 'Vehicle Owner' = D.Kiran Kumar (1 detail reco Sum 4 0 1750/-

Equipment Owner K.Raghu

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
16-Feb-12	Blade Tractor	AP24A9982	2.83	350	per hour	990.5
16-Feb-12	Blade Tractor	AP24A9982	3.5	350	per hour	1225

Summary for 'Vehicle Owner' = K.Raghu (2 detail records) Sum 6.33 2215.5 ✓

Equipment Owner R.Praveen kumar


Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
10-Feb-12	Driller Machine		6.5	0	Lumpsum	0
11-Feb-12	Driller Machine		4.5	0	Lumpsum	0

Summary for 'Vehicle Owner' = R.Praveen kumar (2 detail re Sum 11 0 10,250/-

Equipment Owner Sneha latha

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
10-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
10-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
10-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
10-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
10-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
10-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
10-Feb-12	Trally Tractor	ABT420	250	1.35	Per Piece	337.5
10-Feb-12	Trally Tractor	ABT420	250	1.35	Per Piece	337.5
10-Feb-12	Trally Tractor	ABT420	250	1.35	Per Piece	337.5
10-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-Feb-12	Trally Tractor	ABT420	300	1.05	Per Piece	315
11-Feb-12	Trally Tractor	ABT420	300	1.05	Per Piece	315
11-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210

17 February, 2012



<p>17/2/12 Asst. Admin Manager GREENWOOD ESTATES</p>	<p>Page 1 of 3 Project Manager/Engg. GREENWOOD ESTATES</p>
--	--


11-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
13-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
13-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
13-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
13-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
13-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
13-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
13-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
14-Feb-12	Trally Tractor	AP28F244	1	210	Per Trip	210
14-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
14-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
14-Feb-12	Trally Tractor	AP28F244	1	210	Per Trip	210
14-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
14-Feb-12	Trally Tractor	AP28F244	1	210	Per Trip	210
14-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
14-Feb-12	Trally Tractor	AP28F244	1	210	Per Trip	210
14-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
14-Feb-12	Trally Tractor	AP28F244	1	210	Per Trip	210
14-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
14-Feb-12	Trally Tractor	AP28F244	1	210	Per Trip	210
14-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
14-Feb-12	Trally Tractor	AP28F244	1	210	Per Trip	210
14-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
14-Feb-12	Trally Tractor	AP28F244	1	210	Per Trip	210
14-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
15-Feb-12	Trally Tractor	AP28F244	1	210	Per Trip	210
15-Feb-12	Trally Tractor	AP28F244	1	210	Per Trip	210
15-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
15-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
15-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
15-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
15-Feb-12	Trally Tractor	AP28F244	1	210	Per Trip	210
15-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210


<p>Certified by:</p> <p>17 February, 2012</p> <p>Project Manager/Engg. GREENWOOD ESTATES</p>	<p>Certified by:</p> <p>Asst. Admin Manager GREENWOOD ESTATES</p>	<p>Page 2 of 3</p>
--	---	--------------------

15-Feb-12	Trally Tractor	AP28F244	1	210	Per Trip	210
15-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
15-Feb-12	Trally Tractor	AP28F244	1	210	Per Trip	210
15-Feb-12	Trally Tractor	AP28F244	1	210	Per Trip	210
16-Feb-12	Trally Tractor	AP28F244	1	210	Per Trip	210
16-Feb-12	Trally Tractor	AP27D5632	300	1.05	Per Piece	315
16-Feb-12	Trally Tractor	ABt420	250	1.35	Per Piece	337.5
16-Feb-12	Trally Tractor	AP27D5632	250	1.35	Per Piece	337.5
16-Feb-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
16-Feb-12	Trally Tractor	ABt420	1	210	Per Trip	210
16-Feb-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
16-Feb-12	Trally Tractor	ABt420	1	210	Per Trip	210
16-Feb-12	Trally Tractor	ABt420	1	210	Per Trip	210
16-Feb-12	Trally Tractor	ABT420	1	210	Per Trip	210
16-Feb-12	Trally Tractor	ABt420	1	210	Per Trip	210
16-Feb-12	Trally Tractor	AP27D5632	300	1.05	Per Piece	315

Summary for 'Vehicle Owner' = Sneha latha (67 detail record) **Sum** 2508 15127.5 ✓

**Grand Total** 2529.3 17343

Certified by:  
  
 Project Manager / 2009  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES



**GWE - Attendance Payment Summary Report**

From: 10/2/12

To: 16/2/12

**Contractor Name** A.Ramulu (Carpenter)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (11 detail records) **Sum** 3250

Summary for 'Contractor Name' = A.Ramulu (Carpenter) (11 detail records) **Sum** 3250 ✓

**Contractor Name** Anand Jyoti Babu (Anand Water pro

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (7 detail records) **Sum**

1615 1600/-

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (12 detail records) **Sum**

2805 n.a

Summary for 'Contractor Name' = Anand Jyoti Babu (Anand Water proofing) **Sum**

4420

**Contractor Name** B Hanumanth (Painter)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (12 detail records) **Sum** 2825

Summary for 'Contractor Name' = B Hanumanth (Painter) (12 detail records) **Sum** 2825 ✓

**Contractor Name** B. Yadav (Civil)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (10 detail records) **Sum** 2465

Summary for 'Contractor Name' = B. Yadav (Civil) (10 detail records) **Sum** 2465 ✓ na

**Contractor Name** B.Indira (Civil)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (68 detail records) **Sum**

17350 50,000/-  
17350

Summary for 'Contractor Name' = B.Indira (Civil) (68 detail records) **Sum**

**Contractor Name** B.Raja Reddy (Electrical)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (3 detail records) **Sum**

810 800/-

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (8 detail records) **Sum** 2245 ✓

Summary for 'Contractor Name' = B.Raja Reddy (Electrical) (11 detail recor) **Sum** 3055

**Contractor Name** Bhikshapathy (Centering)

**Payment Type** On A/c


Summary for 'Payment Type' = On A/c (130 detail records) **Sum** 44237.5


Summary for 'Contractor Name' = Bhikshapathy (Centering) (130 detail rec) **Sum** 44237.5 ✓

**Contractor Name** Brundavan (Civil)

17 February, 2012

Page 1 of 6

Certified by:  
  
Project Manager/Engr.  
GREENWOOD ESTATES

Certified by:  
  
Asst. Admin Manager  
GREENWOOD ESTATES

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (76 detail records) **Sum** 19000 ✓  
 Summary for 'Contractor Name' = Brundavan (Civil) (76 detail records) **Sum** 19000 ✓

**Contractor Name** D Narender (Centering)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (80 detail records) **Sum** 24937.5 ✓  
 Summary for 'Contractor Name' = D Narender (Centering) (80 detail records) **Sum** 24937.5 ✓

**Contractor Name** D.Yadagiri (Plumber)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (9 detail records) **Sum** 1975 1800/-  
**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (29 detail records) **Sum** 7375 ✓  
 Summary for 'Contractor Name' = D.Yadagiri (Plumber) (38 detail records) **Sum** 9350

**Contractor Name** Dhoolichand

**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (1 detail record) **Sum** 0  
 Summary for 'Contractor Name' = Dhoolichand (1 detail record) **Sum** 0

**Contractor Name** Eshwaramma (Civil Work)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (39 detail records) **Sum** 9320 30,000/-  
 Summary for 'Contractor Name' = Eshwaramma (Civil Work) (39 detail reco) **Sum** 9320

**Contractor Name** G.Srinivas rao (Electrical)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (11 detail records) **Sum** 3145 ✓  
 Summary for 'Contractor Name' = G.Srinivas rao (Electrical) (11 detail recor) **Sum** 3145 ✓



**Contractor Name** K Ganesh (Civil)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (110 detail records) **Sum** 25430 25,000/-  
 Summary for 'Contractor Name' = K Ganesh (Civil) (110 detail records) **Sum** 25430

**Contractor Name** Kumara Sonu (Tiles)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (2 detail records) **Sum** 900 ✓  
 Summary for 'Contractor Name' = Kumara Sonu (Tiles) (2 detail records) **Sum** 900 Na

**Contractor Name** Lava Kumar (Earth Work/)

<p><b>Certified by:</b>            Project Manager/Engg.          GREENWOOD ESTATES</p>	<p><b>Certified by:</b>   17/2/12          Area Admin Manager          GREENWOOD ESTATES</p>
--	---

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (7 detail records) **Sum** 1450  
 Summary for 'Contractor Name' = Lava Kumar (Earth Work/) (7 detail recor **Sum** 1450

1450  
1450 ✓ 1000/-

**Contractor Name** M.Sahdev (Civil)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (95 detail records) **Sum** 23100  
 Summary for 'Contractor Name' = M.Sahdev (Civil) (95 detail records) **Sum** 23100

23100 ✓ 23100 ✓ 70,000/-

**Contractor Name** Madhu (Electrical)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (6 detail records) **Sum** 1800  
 Summary for 'Contractor Name' = Madhu (Electrical) (6 detail records) **Sum** 1800

1800 ✓  
1800

**Contractor Name** Mannem (EWK)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (34 detail records) **Sum** 3030  
 Summary for 'Contractor Name' = Mannem (EWK) (34 detail records) **Sum** 3030

3030 ✓  
3030 ✓ 3500/-

**Contractor Name** MD. Nayeem (Civil)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (13 detail records) **Sum** 3380  
 Summary for 'Contractor Name' = MD. Nayeem (Civil) (13 detail records) **Sum** 3380

3380 ✓  
3380 ✓ 3500/-

**Contractor Name** MD.Ishaq (Cen)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (89 detail records) **Sum** 29025  
 Summary for 'Contractor Name' = MD.Ishaq (Cen) (89 detail records) **Sum** 29025

29025 ✓  
29025 ✓

**Contractor Name** Mohammed Khudoos (Plumber)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (2 detail records) **Sum** 450  
**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (30 detail records) **Sum** 8000  
 Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (32 detai **Sum** 8450



450 ✓  
8000 ✓  
8450

**Contractor Name** Muralidhar (Painting)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (3 detail records) **Sum** 825  
 Summary for 'Contractor Name' = Muralidhar (Painting) (3 detail records) **Sum** 825

825 ✓  
825 ✓

**Contractor Name** N.Krishna (Civil)

<p>Certified by: </p> <p>Project Manager/Engg. GREENWOOD ESTATES</p>	<p>Certified by: </p> <p>12/2/12 Project Admin Manager GREENWOOD ESTATES</p>
---	---

**Payment Type** Job Work  
Summary for 'Payment Type' = Job Work (59 detail records) **Sum** 14185  
Summary for 'Contractor Name' = N.Krishna (Civil) (59 detail records) **Sum** 14185

14185  
14185  
14,950/-

**Contractor Name** N.RAMU (Electrician)

**Payment Type** On A/c  
Summary for 'Payment Type' = On A/c (18 detail records) **Sum** 5220  
Summary for 'Contractor Name' = N.RAMU (Electrician) (18 detail records) **Sum** 5220 ✓

**Contractor Name** Nuraalam Ansari (Plumber)

**Payment Type** On A/c  
Summary for 'Payment Type' = On A/c (4 detail records) **Sum** 975  
Summary for 'Contractor Name' = Nuraalam Ansari (Plumber) (4 detail reco) **Sum** 975 ✓

**Contractor Name** p.Ilaiah (Electrician)

**Payment Type** Job Work  
Summary for 'Payment Type' = Job Work (2 detail records) **Sum** 460  
**Payment Type** On A/c  
Summary for 'Payment Type' = On A/c (18 detail records) **Sum** 5115 ✓  
Summary for 'Contractor Name' = p.Ilaiah (Electrician) (20 detail records) **Sum** 5575

**Contractor Name** P.Praveen Kumar (Welder)

**Payment Type** Job Work  
Summary for 'Payment Type' = Job Work (5 detail records) **Sum** 1125  
**Payment Type** On A/c  
Summary for 'Payment Type' = On A/c (28 detail records) **Sum** 7925  
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (33 detail reco) **Sum** 9050

1125  
1000/-

**Contractor Name** P.Rajaiah (Tiles)

**Payment Type** Job Work  
Summary for 'Payment Type' = Job Work (1 detail record) **Sum** 450 ✓  
**Payment Type** On A/c  
Summary for 'Payment Type' = On A/c (14 detail records) **Sum** 5050 ✓  
Summary for 'Contractor Name' = P.Rajaiah (Tiles) (15 detail records) **Sum** 5500

**Contractor Name** Pappulal (Tiles)

**Payment Type** Job Work  
Summary for 'Payment Type' = Job Work (35 detail records) **Sum** 15500  
Summary for 'Contractor Name' = Pappulal (Tiles) (35 detail records) **Sum** 15500

15500  
15500  
40,000/-

**Contractor Name** R.Praveen Kumar (Drilling)

**Payment Type** Job Work

Certified by:  
Project Manager/Enng.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin. Manager  
GREENWOOD ESTATES



Summary for 'Payment Type' = Job Work (1 detail record) Sum 0  
 Summary for 'Contractor Name' = R.Praveen Kumar (Drilling) (1 detail reco) Sum 0

**Contractor Name** *Rajesh Kumar (Tiles)*

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (14 detail records) Sum 4700  
 Summary for 'Contractor Name' = Rajesh Kumar (Tiles) (14 detail records) Sum 4700 2500/-

**Contractor Name** *S.Mahesh (Painter)*

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (5 detail records) Sum 1375 1250/-  
**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (26 detail records) Sum 7525 ✓  
 Summary for 'Contractor Name' = S.Mahesh (Painter) (31 detail records) Sum 8900

**Contractor Name** *Satendra Singh (Marble)*

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (1 detail record) Sum 0  
 Summary for 'Contractor Name' = Satendra Singh (Marble) (1 detail record) Sum 0

**Contractor Name** *Simha Chalam (Civil)*

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (21 detail records) Sum 6825  
 Summary for 'Contractor Name' = Simha Chalam (Civil) (21 detail records) Sum 6825 3150/-

**Contractor Name** *Sneha Latha(Earth work)*


**Payment Type** Dept.  
 Summary for 'Payment Type' = Dept. (37 detail records) Sum 7235 ✓  
**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (121 detail records) Sum 25925 25,900/-  
**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (52 detail records) Sum 11110 ✓  
 Summary for 'Contractor Name' = Sneha Latha(Earth work) (210 detail reco) Sum 44270


**Contractor Name** *V Lakshman Rao (Painter)*

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (18 detail records) Sum 4910  
 Summary for 'Contractor Name' = V Lakshman Rao (Painter) (18 detail reco) Sum 4910 ✓

**Contractor Name** *Yesu Kola (Cladding Tiles)*

**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (7 detail records) Sum 0  
 Summary for 'Contractor Name' = Yesu Kola (Cladding Tiles) (7 detail recor) Sum 0 3840/-

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


Contractor Name Yesu Vambara Yelli (Civil)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (20 detail records)	Sum
Summary for 'Contractor Name' = Yesu Vambara Yelli (Civil) (20 detail rec	Sum
<b>Grand Total</b>	

4850	4500/-
4850	
371205	

Certified by:  
  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
  
Asst. Admin Manager  
GREENWOOD ESTATES

**GWE - Building Material Payment Report**

From: 2/2/12

To: 9/2/12

Supplier

*Sai Vishal Enterprises*

Material Type 40mm Metal HC in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
02-Feb-12	16:30	200	AP15U4191	13.65	2730
09-Feb-12	12:09	200	AP9T5965	13.65	2730
09-Feb-12	12:10	200	AP10T4641	13.65	2730

Summary for 'Material Type' = 40mm Metal HC in cft (3 detail records)

Sum 600 8190 ✓

Material Type Babychips in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
07-Feb-12	10:22	250	AP16TX2160	14.7	3675
08-Feb-12	16:28	250	AP16TX2160	14.7	3675
09-Feb-12	14:45	250	AP16TX2160	14.7	3675

Summary for 'Material Type' = Babychips in Cft (3 detail records)

Sum 750 11025 ✓

Material Type Robo Sand Coarse

Date	Time	Quantity	Vehicle No	Rate	Amount
02-Feb-12	12:18	18.345	AP29V0966	525	9631.125
02-Feb-12	16:10	18.565	AP29V0966	525	9746.625
08-Feb-12	10:10	20.39	AP29V0966	525	10704.75

Summary for 'Material Type' = Robo Sand Coarse (3 detail records)

Sum 57.3 30082.5 ✓

Material Type Robo Sand Fine

Date	Time	Quantity	Vehicle No	Rate	Amount
08-Feb-12	13:17	20.245	AP29V0966	525	10628.625
09-Feb-12	11:27	19.43	AP29V0966	525	10200.75


Summary for 'Material Type' = Robo Sand Fine (2 detail records)


Sum 39.675 20829.375 ✓


Summary for 'Supplier' = Sai Vishal Enterprises (11 detail records)

Sum 1446.975 70126.875

Grand Total 1446.975 70126.875

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:   
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
IN WARD NO DATE  
QTY  SECURITY SINE

**GWE - Building Material Payment Report**

From: 9/12/11

To: 15/12/11

*Supplier* **KVR Enterprises**

**Material Type** Fine sand BL VIJ

Date	Time	Quantity	Vehicle No	Rate	Amount
09-Dec-11	14:05	23.525	AP 29TB 1249	798	18772.95

Summary for 'Material Type' = Fine sand BL VIJ (1 detail record)

Sum 23.525 18772.95

Summary for 'Supplier' = KVR Enterprises (1 detail record)

Sum 23.525 18772.95

*Supplier* **Sai Vishal Enterprises**

**Material Type** Stone Dust Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
15-Dec-11	13:03	400	AP29V 0966	17.85	7140

Summary for 'Material Type' = Stone Dust Cft (1 detail record)

Sum 400 7140

Summary for 'Supplier' = Sai Vishal Enterprises (1 detail record)

Sum 400 7140

*Supplier* **Sri Laxmi Enterprises**

**Material Type** Fine Sand BL RJMDRI

Date	Time	Quantity	Vehicle No	Rate	Amount
09-Dec-11	15:43	26.635	AP 24TA 6058	808.5	21534.3975

Summary for 'Material Type' = Fine Sand BL RJMDRI (1 detail record)

Sum 26.635 21534.3975

**Material Type** Fine sand BL VIJ

Date	Time	Quantity	Vehicle No	Rate	Amount
13-Dec-11	12:05	19.085	AP29U 2399	808.5	15430.2225

Summary for 'Material Type' = Fine sand BL VIJ (1 detail record)

Sum 19.085 15430.2225

Summary for 'Supplier' = Sri Laxmi Enterprises (2 detail records)

Sum 45.72 36964.62


*Supplier* **Vishwakarma Enterprises**


**Material Type** Fine sand BL VIJ

Date	Time	Quantity	Vehicle No	Rate	Amount
13-Dec-11	13:27	20.685	AP29V 4077	834.75	17266.80375

Summary for 'Material Type' = Fine sand BL VIJ (1 detail record)


Sum 20.685 17266.80375


Certified by:  
  
 16 December, 2011  
 Project Manager, Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Material Type          Robo Sand Fine

Date	Time	Quantity	Vehicle No	Rate	Amount
13-Dec-11	10:36	16.2	AP 29V 6786	504	8164.8
Summary for 'Material Type' = Robo Sand Fine (1 detail record)					
Sum		16.2			8164.8
Summary for 'Supplier' = Vishwakarma Enterprises (2 detail records)					
Sum		36.885			25431.60375
Grand Total		506.13			88309.17375

Certified by:  
  
Asst. Admin Manager  
GREENWOOD ESTATES

Certified by:  
  
Asst. Admin Manager  
GREENWOOD ESTATES

**GWE - Building Material Payment Report**

From: 30/3/12

To: 5/4/12

*Supplier*

*Sai Lakshmi Enterprises*

**Material Type** Coarse sand BL KRM

Date	Time	Quantity	Vehicle No	Rate	Amount
03-Apr-12	9:30	21.035	AP29V4293	1050	22086.75

Summary for 'Material Type' = Coarse sand BL KRM (1 detail record)

**Sum** 21.035 22086.75

Summary for 'Supplier' = Sai Lakshmi Enterprises (1 detail record)

**Sum** 21.035 22086.75

*Supplier*

*Sai Vishal Enterprises*

**Material Type** 40mm Metal HC in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
04-Apr-12	12:46	200	AP9T5965	13.65	2730
04-Apr-12	14:39	200	AP15U4191	13.65	2730
04-Apr-12	16:10	200	AP9T5965	13.65	2730
04-Apr-12	17:28	200	AP15U4191	13.65	2730

Summary for 'Material Type' = 40mm Metal HC in cft (4 detail records)

**Sum** 800 10920

**Material Type** Babychips in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
05-Apr-12	14:05	250	AP16T2160	14.7	3675

Summary for 'Material Type' = Babychips in Cft (1 detail record)

**Sum** 250 3675

**Material Type** Robo Sand Coarse

Date	Time	Quantity	Vehicle No	Rate	Amount
30-Mar-12	12:35	22.15	AP29V0966	525	11628.75
04-Apr-12	12:20	13.32	AP16TX2160	525	6993

Summary for 'Material Type' = Robo Sand Coarse (2 detail records)

**Sum** 35.47 18621.75

Summary for 'Supplier' = Sai Vishal Enterprises (7 detail records)

**Sum** 1085.47 33216.75

*Supplier*

*Vishwakarma Enterprises*


**Material Type** Fine Sand BL BD

Date	Time	Quantity	Vehicle No	Rate	Amount
04-Apr-12	13:07	21.035	AP29V8456	1186.5	24958.0275

Summary for 'Material Type' = Fine Sand BL BD (1 detail record)

**Sum** 21.035 24958.0275

06 April, 2012


Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Summary for 'Supplier' = Vishwakarma Enterprises (1 detail record)

Sum	21.035	24958.0275
Grand Total	1127.54	80261.5275

**Certified by:**  
06 April, 2012  
Project Manager/Engg.  
GREENWOOD ESTATES

**Certified by:**  
  
Asst. Admin Manager  
GREENWOOD ESTATES

**GWE - Building Material Payment Report**

From: 6/4/12

To: 12/4/12

*Supplier* **KVR Enterprises**

**Material Type** Fine Sand BL BDN

Date	Time	Quantity	Vehicle No	Rate	Amount
11-Apr-12	10:09	21.96	AP29V5553	1186.5	26055.54
Summary for 'Material Type' = Fine Sand BL BDN (1 detail record)					
<b>Sum</b>		21.96			26055.54
Summary for 'Supplier' = KVR Enterprises (1 detail record)					
<b>Sum</b>		21.96			26055.54

*Supplier* **Sai Vishal Enterprises**

**Material Type** 40mm Metal HC in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
07-Apr-12	11:57	200	AP9T5965	13.65	2730
Summary for 'Material Type' = 40mm Metal HC in cft (1 detail record)					
<b>Sum</b>		200			2730

**Material Type** Red Mud in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
10-Apr-12	8:14	200	ATT6366	11.89	2378
Summary for 'Material Type' = Red Mud in cft (1 detail record)					
<b>Sum</b>		200			2378
Summary for 'Supplier' = Sai Vishal Enterprises (2 detail records)					
<b>Sum</b>		400			5108

*Supplier* **Sri Laxmi Enterprises**

**Material Type** Fine Sand BL BDN


Date	Time	Quantity	Vehicle No	Rate	Amount
10-Apr-12	8:33	22.13	AP29V7825	1186.5	26257.245
11-Apr-12	14:55	18.255	AP29V4204	1186.5	21659.5575
Summary for 'Material Type' = Fine Sand BL BDN (2 detail records)					
<b>Sum</b>		40.385			47916.8025
Summary for 'Supplier' = Sri Laxmi Enterprises (2 detail records)					
<b>Sum</b>		40.385			47916.8025


*Supplier* **Vishwakarma Enterprises**

**Material Type** Fine Sand BL BDN

Date	Time	Quantity	Vehicle No	Rate	Amount
07-Apr-12	14:58	19.82	AP29V6566	1186.5	23516.43
Summary for 'Material Type' = Fine Sand BL BDN (1 detail record)					
<b>Sum</b>		19.82			23516.43

13 April, 2012

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst Admin Manager  
 GREENWOOD ESTATES



Summary for 'Supplier' = Vishwakarma Enterprises (1 detail record)  
Sum 19.82  
Grand Total 482.165

23516.43  
102596.7725

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Assl Admin Manager  
GREENWOOD ESTATES

Equipment Owner P.Simha Chalam

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
30-Apr-12	Chipping machi		6	0	Lumpsum	0
30-Apr-12	Driller Machine		3.5	0	Lumpsum	0
Summary for 'Vehicle Owner' = P.Simha Chalam (2 detail rec				Sum	9.5	0

Equipment Owner Sneha latha

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
27-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
27-Apr-12	Trally Tractor	ABT420	1	1550	Per day	1550
27-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
28-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
28-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
28-Apr-12	Trally Tractor	ABT420	200	1.35	Per Piece	270
28-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
28-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
30-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
30-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
30-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
30-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
30-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
30-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
30-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
01-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
01-May-12	Trally Tractor	ABT420	3.5	210	Per Trip	735
01-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
01-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
01-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
01-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
Summary for 'Vehicle Owner' = Sneha latha (22 detail record				Sum	223.5	6545
<b>Grand Total</b>				233		6545

*Sharma*

**Certified by:**  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GWE - Building Material Payment Report**

From: 27/4/12

To: 1/5/12

*Supplier*

*KVR Enterprises*

**Material Type**

Red Bricks in Nos

Date	Time	Quantity	Vehicle No	Rate	Amount
01-May-12	9:59	5000	AP29T0782	2.94	14700
Summary for 'Material Type' = Red Bricks in Nos (1 detail record)					
<b>Sum</b>		5000			14700
Summary for 'Supplier' = KVR Enterprises (1 detail record)					
<b>Sum</b>		5000			14700

*Supplier*

*Vishwakarma Enterprises*

**Material Type**

Coarse Sand BL BDN


Date	Time	Quantity	Vehicle No	Rate	Amount
28-Apr-12	16:34	21.445	AP29V5666	1050	22517.25
Summary for 'Material Type' = Coarse Sand BL BDN (1 detail record)					
<b>Sum</b>		21.445			22517.25


**Material Type**

Robo Sand Fine

Date	Time	Quantity	Vehicle No	Rate	Amount
27-Apr-12	17:16	18.82	AP29V6786	672	12647.04
Summary for 'Material Type' = Robo Sand Fine (1 detail record)					
<b>Sum</b>		18.82			12647.04
Summary for 'Supplier' = Vishwakarma Enterprises (2 detail records)					
<b>Sum</b>		40.265			35164.29
<b>Grand Total</b>		5040.265			49864.29

02 May, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Page 1 of 1

**GWE - Attendance Payment Summary Report**

From: 27/4/12

To: 1/5/12

*Contractor Name* A.Ramulu (Carpenter)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (19 detail records) **Sum** 5450 ✓

Summary for 'Contractor Name' = A.Ramulu (Carpenter) (19 detail records) **Sum** 5450 ✓

*Contractor Name* Anand Jyoti Babu (Anand Water pro

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (7 detail records) **Sum** 1160 ✓

Summary for 'Contractor Name' = Anand Jyoti Babu (Anand Water proofing) **Sum** 1160 ✓

*Contractor Name* B Hanumanth (Painter)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (22 detail records) **Sum** 5575 ✓

Summary for 'Contractor Name' = B Hanumanth (Painter) (22 detail records) **Sum** 5575 ✓

*Contractor Name* B.Indira (Civil)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (31 detail records) **Sum** 7250 ✓

Summary for 'Contractor Name' = B.Indira (Civil) (31 detail records) **Sum** 7250 ✓

*Contractor Name* Bhikshapathy (Centering)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (82 detail records) **Sum** 26850 ✓

Summary for 'Contractor Name' = Bhikshapathy (Centering) (82 detail recor) **Sum** 26850 ✓

*Contractor Name* Brundavan (Civil)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (62 detail records) **Sum** 14370 ✓

Summary for 'Contractor Name' = Brundavan (Civil) (62 detail records) **Sum** 14370 ✓

*Contractor Name* D Narender (Centering)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (60 detail records) **Sum** 16062.5 ✓

Summary for 'Contractor Name' = D Narender (Centering) (60 detail records) **Sum** 16062.5 ✓

*Contractor Name* D.Yadagiri (Plumber)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (21 detail records) **Sum** 5450 ✓

Summary for 'Contractor Name' = D.Yadagiri (Plumber) (21 detail records) **Sum** 5450 ✓

02 May, 2012

Page 1 of 5

Certified by:

Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:

Asst. Admin Manager  
GREENWOOD ESTATES



**Contractor Name** *Eshwaramma (Civil Work)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (34 detail records)	<b>Sum</b>	8755 ✓
Summary for 'Contractor Name' = Eshwaramma (Civil Work) (34 detail reco	<b>Sum</b>	8755

**Contractor Name** *G.Srinivas rao (Electrical)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (4 detail records)	<b>Sum</b>	1250
Summary for 'Contractor Name' = G.Srinivas rao (Electrical) (4 detail record	<b>Sum</b>	1250 ✓

**Contractor Name** *K Ganesh (Civil)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (60 detail records)	<b>Sum</b>	14535
Summary for 'Contractor Name' = K Ganesh (Civil) (60 detail records)	<b>Sum</b>	14535 ✓

**Contractor Name** *K.Beeraiah ( Tiles)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (6 detail records)	<b>Sum</b>	2450
--	------------	------

2400 ✓

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (18 detail records)	<b>Sum</b>	6300
Summary for 'Contractor Name' = K.Beeraiah ( Tiles) (24 detail records)	<b>Sum</b>	8750

**Contractor Name** *K.Durga Prasad (Polish Work)*

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (5 detail records)	<b>Sum</b>	1450
Summary for 'Contractor Name' = K.Durga Prasad (Polish Work) (5 detail re	<b>Sum</b>	1450

NA.

**Contractor Name** *M.Sahdev (Civil)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (64 detail records)	<b>Sum</b>	16320 ✓
Summary for 'Contractor Name' = M.Sahdev (Civil) (64 detail records)	<b>Sum</b>	16320

**Contractor Name** *Madhu (Electrical)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (4 detail records)	<b>Sum</b>	1100 ✓
--	------------	--------

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (17 detail records)	<b>Sum</b>	4375
Summary for 'Contractor Name' = Madhu (Electrical) (21 detail records)	<b>Sum</b>	5475

**Contractor Name** *Mannem (EWK)*

**Payment Type** Job Work

02 May, 2012


Page 2 of 5

Certified by:

Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:

Asst. Admin Manager  
GREENWOOD ESTATES



Summary for 'Payment Type' = Job Work (22 detail records) **Sum** 4680 ✓  
 Summary for 'Contractor Name' = Mannem (EWK) (22 detail records) **Sum** 4680 ✓

**Contractor Name** MD. Nayeem (Civil)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (14 detail records) **Sum** 3770 ✓  
 Summary for 'Contractor Name' = MD. Nayeem (Civil) (14 detail records) **Sum** 3770 ✓

**Contractor Name** MD. Ishaq (Cen)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (28 detail records) **Sum** 9150 ✓  
 Summary for 'Contractor Name' = MD. Ishaq (Cen) (28 detail records) **Sum** 9150 ✓

**Contractor Name** Mohammed Khudoos (Plumber)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (2 detail records) **Sum** 450 ✓  
**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (29 detail records) **Sum** 7500 ✓  
 Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (31 detail records) **Sum** 7950 ✓

**Contractor Name** Muralidhar (Painting)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (24 detail records) **Sum** 6900 ✓  
 Summary for 'Contractor Name' = Muralidhar (Painting) (24 detail records) **Sum** 6900 ✓

**Contractor Name** N. Krishna (Civil)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (19 detail records) **Sum** 4600 ✓  
 Summary for 'Contractor Name' = N. Krishna (Civil) (19 detail records) **Sum** 4600 ✓

**Contractor Name** N. RAMU (Electrician)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (10 detail records) **Sum** 2540 ✓  
 Summary for 'Contractor Name' = N. RAMU (Electrician) (10 detail records) **Sum** 2540 ✓

**Contractor Name** Nuraalam Ansari (Plumber)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (11 detail records) **Sum** 2675 ✓  
 Summary for 'Contractor Name' = Nuraalam Ansari (Plumber) (11 detail records) **Sum** 2675 ✓

**Contractor Name** p. Ilaiyah (Electrician)


**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (21 detail records) **Sum** 5100 ✓

02 May, 2012

Page 3 of 5

**Certified by:**  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
 Asst. Admin Manager  
 GREENWOOD ESTATES



Summary for 'Contractor Name' = p.laiah (Electrician) (21 detail records) **Sum** 5100

**Contractor Name** *P.Praveen Kumar (Welder)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (2 detail records) **Sum** 525 ✓

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (21 detail records) **Sum** 5625 ✓

Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (23 detail reco) **Sum** 6150

**Contractor Name** *Pappulal (Tiles)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (6 detail records) **Sum** 2200

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (14 detail records) **Sum** 6050

Summary for 'Contractor Name' = Pappulal (Tiles) (20 detail records) **Sum** 8250 NA

**Contractor Name** *S.Mahesh (Painter)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (6 detail records) **Sum** 1650

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (13 detail records) **Sum** 3875 ✓

Summary for 'Contractor Name' = S.Mahesh (Painter) (19 detail records) **Sum** 5525

**Contractor Name** *Satendra Singh (Marble)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (6 detail records) **Sum** 2000

Summary for 'Contractor Name' = Satendra Singh (Marble) (6 detail records) **Sum** 2000 NA

**Contractor Name** *Simha Chalam (Civil)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (42 detail records) **Sum** 13215 ✓

Summary for 'Contractor Name' = Simha Chalam (Civil) (42 detail records) **Sum** 13215

**Contractor Name** *Sneha Latha (Earth work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (58 detail records) **Sum** 12810 12600 ✓

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (77 detail records) **Sum** 16450 1600 ✓

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (7 detail records) **Sum** 2080 ✓

Summary for 'Contractor Name' = Sneha Latha (Earth work) (142 detail reco) **Sum** 31340

02 May, 2012


Page 4 of 5

Certified by:

Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:

Asst. Admin Manager  
GREENWOOD ESTATES



**Contractor Name** *V Lakshman Rao (Painter)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (25 detail records) **Sum**  
Summary for 'Contractor Name' = V Lakshman Rao (Painter) (25 detail reco) **Sum**

6875 ✓  
6875

**Contractor Name** *Yesu Vambara Yelli (Civil)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (40 detail records) **Sum**  
Summary for 'Contractor Name' = Yesu Vambara Yelli (Civil) (40 detail rec) **Sum**  
**Grand Total**


9880  
9880  
269302.5

02 May, 2012

Page 5 of 5

**Certified by:**  
Project Manager/Engg.  
GREENWOOD ESTATES

**Certified by:**  
Asst. Admin Manager  
GREENWOOD ESTATES





**GWE - Building Material Payment Report**

From: 11/5/12

To: 17/5/12

*Supplier*

*Sai Vishal Enterprises*

**Material Type**

40mm Metal HC in<sup>3</sup>cft

Date	Time	Quantity	Vehicle No	Rate	Amount
12-May-12	12:01	200	AP9T5965	13.91	2782
12-May-12	13:14	200	AP15U4191	13.91	2782
12-May-12	15:23	200	AP9T5965	13.91	2782
16-May-12	11:00	200	AP9T5965	13.91	2782
16-May-12	12:09	200	AP15U4191	13.91	2782

Summary for 'Material Type' = 40mm Metal HC in cft (5 detail records)

**Sum** 1000 13910

**Material Type**

Robo Sand Coarse

Date	Time	Quantity	Vehicle No	Rate	Amount
17-May-12	10:44	27.9	AP29V0966	682.5	19041.75
17-May-12	15:11	27.035	AP29V0966	682.5	18451.3875

Summary for 'Material Type' = Robo Sand Coarse (2 detail records)

**Sum** 54.935 37493.1375

**Material Type**

Robo Sand Fine

Date	Time	Quantity	Vehicle No	Rate	Amount
11-May-12	13:19	25.495	AP29W0966	735	18738.825
11-May-12	17:32	25.375	AP29W0966	735	18650.625

Summary for 'Material Type' = Robo Sand Fine (2 detail records)

**Sum** 50.87 37389.45

Summary for 'Supplier' = Sai Vishal Enterprises (9 detail records)

**Sum** 1105.805 88792.5875

*Supplier*

*Vishwakarma Enterprises*

**Material Type**

Robo Sand Coarse

Date	Time	Quantity	Vehicle No	Rate	Amount
15-May-12	12:13	20.03	AP29V6786	672	13460.16

Summary for 'Material Type' = Robo Sand Coarse (1 detail record)

**Sum** 20.03 13460.16

**Material Type**

Robo Sand Fine

Date	Time	Quantity	Vehicle No	Rate	Amount
12-May-12	12:57	17.89	AP29V6786	766.5	13712.685

Summary for 'Material Type' = Robo Sand Fine (1 detail record)


**Sum** 17.89 13712.685


Summary for 'Supplier' = Vishwakarma Enterprises (2 detail records)


**Sum** 37.92 27172.845

19 May, 2012

Page 1 of 2

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
**CHECKED BY:**  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: 

Grand Total

1143.725

115965.4325

~~Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES~~

~~Certified by:  
Asst Admin Manager  
GREENWOOD ESTATES~~

~~GREENWOOD ESTATES  
checked by  
Insd:                      Date:  
Qty:                      Secy: *[Signature]*~~

GWE - Hire Charges Payment Report From: 11/5/12

To: 17/5/12

Equipment Owner Lava Kumar

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
15-May-12	Chipping machi		6.5	0	Lumpsum	0
16-May-12	Chipping machi		3	0	Lumpsum	0
Summary for 'Vehicle Owner' = Lava Kumar (2 detail records			Sum	9.5		0

Equipment Owner P.Simha Chalam

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
11-May-12	Chipping machi		6	0	Lumpsum	0
12-May-12	Chipping machi		7.5	0	Lumpsum	0
14-May-12	Gun Machine		6	0	Lumpsum	0
15-May-12	Chipping machi		6	0	Lumpsum	0
16-May-12	Driller Machine		4.5	0	Lumpsum	0
16-May-12	Driller Machine		4.5	0	Lumpsum	0
17-May-12	Chipping machi		6.5	0	Lumpsum	0
Summary for 'Vehicle Owner' = P.Simha Chalam (7 detail rec			Sum	41		0


Equipment Owner Sneha latha

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
11-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
11-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
12-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
12-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
12-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
12-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
12-May-12	Trally Tractor	ABT420	1	210	Per Trip	210

19 May, 2012

**Certified by:** 

Project Manager/ Engg.  
GREENWOOD ESTATES

**Certified by:** 

Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES

Page 1 of 3

Inwd: \_\_\_\_\_ Date: \_\_\_\_\_

Qty: \_\_\_\_\_ Securd. Mgr. 

12-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
12-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
12-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
12-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
12-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
13-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
13-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
13-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
14-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
14-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
14-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
14-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
14-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
14-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
14-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
14-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
14-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
15-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
15-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
15-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
15-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
15-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
15-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
15-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
15-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
15-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
15-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
15-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
16-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
16-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
16-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
16-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
16-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
16-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
16-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
17-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
17-May-12	Trally Tractor	ABT420	1	210 Per Trip	210

19 May, 2012

Certified by:

Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:

Asst Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY

Page 2 of 3

Inwd:

Date:

Qty:


Security Sign.

17-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
17-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
17-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
17-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
17-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
17-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
17-May-12	Trally Tractor	ABT420	1	210	Per Trip	210
17-May-12	Trally Tractor	ABT420	1	210	Per Trip	210

Summary for 'Vehicle Owner' = Sneha latha (58 detail record) **Sum** 58 12180


**Grand Total** 108.5 12180

Certified by:



Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:




Admin Manager  
GREENWOOD ESTATES

**GREENWOOD ESTATES**

**CHECKED BY**

Inwd: \_\_\_\_\_ Date: \_\_\_\_\_

Qty: \_\_\_\_\_ Security Sign. 

**GWE - Building Material Payment Report**

From: 10/2/12

To: 16/2/12

*Supplier*

*Sai Vishal Enterprises*

**Material Type** 20mm Metal in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
11-Feb-12	15:52	500	AP29V0966	22.68	11340

Summary for 'Material Type' = 20mm Metal in Cft (1 detail record)

**Sum** 500 11340 ✓

**Material Type** 40mm Metal HC in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
11-Feb-12	9:33	200	AP9T5965	13.65	2730
11-Feb-12	11:06	200	AP15U4191	13.65	2730
11-Feb-12	14:00	200	AP15U4191	13.65	2730

Summary for 'Material Type' = 40mm Metal HC in cft (3 detail records)

**Sum** 600 8190 ✓

**Material Type** Red Mud in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
13-Feb-12	12:42	200	ATT6366	11.89	2378
13-Feb-12	13:44	200	ATT6366	11.89	2378
13-Feb-12	16:17	200	ATT6366	11.89	2378
13-Feb-12	17:41	200	ATT6366	11.89	2378
14-Feb-12	12:09	200	ATT6366	11.89	2378
15-Feb-12	9:17	200	ATT6366	11.89	2378
15-Feb-12	10:39	200	ATT6366	11.89	2378

Summary for 'Material Type' = Red Mud in cft (7 detail records)

**Sum** 1400 16646 ✓

**Material Type** Robo Sand Coarse

Date	Time	Quantity	Vehicle No	Rate	Amount
10-Feb-12	10:33	21.435	AP29V0966	525	11253.375
11-Feb-12	10:57	20.58	AP29V0966	525	10804.5
16-Feb-12	17:03	21.825	AP29V0966	525	11458.125

Summary for 'Material Type' = Robo Sand Coarse (3 detail records)

**Sum** 63.84 33516 ✓

Summary for 'Supplier' = Sai Vishal Enterprises (14 detail records)

**Sum** 2563.84 69692

*Supplier*


*Vishwakarma Enterprises*


**Material Type** Coarse sand BL KRM

Date	Time	Quantity	Vehicle No	Rate	Amount
16-Feb-12	9:10	21.555	AP294546	735	15842.925

17 February, 2012

Page 1 of 2

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

17/2/12  
  
 Assistant Manager  
 GREENWOOD ESTATES



Summary for 'Material Type' = Coarse sand BL KRM (1 detail record)

Sum 21.555 15842.925

Material Type Robo Sand Fine

Date	Time	Quantity	Vehicle No	Rate	Amount
16-Feb-12	14:25	18.64	AP29V0178	504	9394.56

Summary for 'Material Type' = Robo Sand Fine (1 detail record)

Sum 18.64 9394.56

Summary for 'Supplier' = Vishwakarma Enterprises (2 detail records)

Sum 40.195 25237.485

Grand Total 2604.035 94929.485

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GWE - Hire Charges Payment Repor From: 30/3/12

To: 5/4/12

Equipment Owner P.Simha Chalam


Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
30-Mar-12	Chipping machi		7	0	Lumpsum	0
31-Mar-12	Chipping machi		7	0	Lumpsum	0
31-Mar-12	Driller Machine		7.5	0	Lumpsum	0
02-Apr-12	Chipping machi		7.5	0	Lumpsum	0
03-Apr-12	Chipping machi		6	0	Lumpsum	0
05-Apr-12	Chipping machi		6	0	Lumpsum	0
05-Apr-12	Chipping machi		7.5	0	Lumpsum	0
Summary for 'Vehicle Owner' = P.Simha Chalam (7 detail rec			Sum	48.5		0


Equipment Owner Raghu Yadav

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
05-Apr-12	Blade Tractor	AP24F9982	3.5	350	per hour	1225
05-Apr-12	Blade Tractor	AP24F9982	3.83	350	per hour	1340.5
Summary for 'Vehicle Owner' = Raghu Yadav (2 detail recor			Sum	7.33		2565.5

Equipment Owner Sneha latha

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
30-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
30-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
30-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
30-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
30-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
30-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
30-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
30-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
31-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
31-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
31-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
31-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
31-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
31-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
31-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210

06 April  
**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES



31-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
31-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
31-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
31-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
31-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
31-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
31-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
31-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
31-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
31-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
02-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
02-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
02-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
02-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
02-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
02-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
03-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
03-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
03-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
03-Apr-12	Trally Tractor	AP27D5632	1.5	210	Per Trip	315
03-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
05-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
05-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
05-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210
05-Apr-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
05-Apr-12	Trally Tractor	ABT420	1	210	Per Trip	210

Summary for 'Vehicle Owner' = Sneha latha (41 detail record) Sum 41.5 8715

Grand Total 97.33 11280.5

06 April 2012  
 Certified by:  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
 Assl. Admin Manager  
 GREENWOOD ESTATES

GWE - Hire Charges Payment Report From: 2/5/12

To: 10/5/12

Equipment Owner P.Simha Chalam

Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
09-May-12	Chipping machi		5	0 Lumpsum	0
10-May-12	Chipping machi		6.5	0 Lumpsum	0
Summary for 'Vehicle Owner' = P.Simha Chalam (? detail rec			Sum	11.5	0

Equipment Owner Raghu Yadav

Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
09-May-12	Blade Tractor	AP24T9982	3.5	350 per hour	1225
09-May-12	Blade Tractor	AP24F9982	2.66	350 per hour	931
Summary for 'Vehicle Owner' = Raghu Yadav (2 detail recor			Sum	6.16	2156


Equipment Owner Sneha latha


Date	Equip. Type	Vehicle No	Quantity	Rate Units	Amount
02-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
02-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
02-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
02-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
03-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
03-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
03-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
03-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
03-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
03-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
03-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
03-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
03-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
04-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
04-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
04-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
04-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
04-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
04-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
04-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
04-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
05-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
05-May-12	Trally Tractor	ABT420	1	210 Per Trip	210

11 May 2012  
 Certified by:  
 Project Manager/Engg.  
 GREENWOOD ESTATE

Certified by:  
 Asst. Admin Manager  
 GREENWOOD ESTATE

05-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
05-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
05-May-12	Trally Tractor	ABT420	1	1550 Per day	1550
06-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
06-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
06-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
06-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
07-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
07-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
07-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
08-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
08-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
08-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
08-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
08-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
08-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
08-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
08-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
08-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
09-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
09-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
09-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
09-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
09-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
09-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
09-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
09-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
09-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
09-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
09-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
09-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
09-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
09-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
09-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
10-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
10-May-12	Trally Tractor	ABT420	1	210 Per Trip	210

11 May Certified by:  
  
Project Manager/Engg.  
GREENWOOD ESTATES


Certified by:  
  
Asst. Admin Manager  
GREENWOOD ESTATES


10-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
10-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
10-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
10-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
10-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
10-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
10-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
10-May-12	Trally Tractor	ABT420	1	210 Per Trip	210
10-May-12	Trally Tractor	ABT420	1	210 Per Trip	210

Summary for 'Vehicle Owner' = Sneha latha (64 detail record) **Sum** 64 14780

**Grand Total** 81.66 16936

11 May, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GWE - Building Material Payment Report**

From: 2/5/12

To: 10/5/12

*Supplier**Sai Vishal Enterprises***Material Type** 20mm Metal in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
05-May-12	11:00	300	AP16TX2160	26.25	7875
09-May-12	6:16	600	AP29V0966	26.25	15750

Summary for 'Material Type' = 20mm Metal in Cft (2 detail records)

<b>Sum</b>	900	23625
------------	-----	-------

**Material Type** Robo Sand Coarse

Date	Time	Quantity	Vehicle No	Rate	Amount
03-May-12	15:05	27.48	AP29V0966	682.5	18755.1
05-May-12	14:08	26.51	AP29V0966	682.5	18093.075

Summary for 'Material Type' = Robo Sand Coarse (2 detail records)

<b>Sum</b>	53.99	36848.175
------------	-------	-----------

Summary for 'Supplier' = Sai Vishal Enterprises (4 detail records)

<b>Sum</b>	953.99	60473.175
------------	--------	-----------

*Supplier**Vishwakarma Enterprises***Material Type** Robo Sand Fine

Date	Time	Quantity	Vehicle No	Rate	Amount
08-May-12	12:21	20.34	AP28V0178	766.5	15590.61
08-May-12	12:35	19.99	AP29V6786	766.5	15322.335

Summary for 'Material Type' = Robo Sand Fine (2 detail records)

<b>Sum</b>	40.33	30912.945
------------	-------	-----------


Summary for 'Supplier' = Vishwakarma Enterprises (2 detail records)

<b>Sum</b>	40.33	30912.945
------------	-------	-----------

<b>Grand Total</b>	994.32	91386.12
--------------------	--------	----------

11 May, 2012

Page 1 of 1



**GWE - Building Material Payment Report**

From: 22/3/12

To: 29/3/12

*Supplier*


*Sai Vishal Enterprises*


**Material Type**

Babychips in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
28-Mar-12	17:53	500	AP29V0966	14.7	7350
Summary for 'Material Type' = Babychips in Cft (1 detail record)					
Sum		500			7350
Summary for 'Supplier' = Sai Vishal Enterprises (1 detail record)					
Sum		500			7350
Grand Total		500			7350

**Certified by:**  
  
Project Manager/Engg.  
GREENWOOD/ESTATES

**Certified by:**  
  
Asst. Admin Manager  
GREENWOOD ESTATES

**GREENWOOD ESTATES**  
**CHECKED BY**  
Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
Qty: \_\_\_\_\_ Security Sign. 

GWE - Hire Charges Payment Repor From: 22/3/12


To: 29/3/12

Equipment Owner P.Simha Chalam

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
24-Mar-12	Chipping machi		6.5	0	Lumpsum	0
25-Mar-12	Chipping machi		6	0	Lumpsum	0
26-Mar-12	Chipping machi		10	0	Lumpsum	0
26-Mar-12	Chipping machi		7.5	0	Lumpsum	0
27-Mar-12	Chipping machi		6.5	0	Lumpsum	0
29-Mar-12	Chipping machi		3	0	Lumpsum	0
29-Mar-12	Chipping machi		3	0	Lumpsum	0
Summary for 'Vehicle Owner' = P.Simha Chalam (7 detail rec			Sum	42.5		0

Equipment Owner Sneha latha

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
22-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
22-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
22-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
24-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
24-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
24-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
24-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
24-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
24-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
24-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
26-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
26-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
26-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
26-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
26-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
27-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
27-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
27-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
27-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
27-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
27-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
27-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
27-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210

30 March, 2012  
**Certified by:**  
  
 Project Manager  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


**GREENWOOD ESTATES**  
 CHECKED BY  
 Page 1 of 2  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign. \_\_\_\_\_

27-Mar-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
27-Mar-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
27-Mar-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
27-Mar-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
27-Mar-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
27-Mar-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
27-Mar-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
27-Mar-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
28-Mar-12	Trally Tractor	ABT420	1	210 Per Trip	210
28-Mar-12	Trally Tractor	ABT420	1	210 Per Trip	210
28-Mar-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
28-Mar-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
29-Mar-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
29-Mar-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
29-Mar-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
29-Mar-12	Trally Tractor	ABT420	1	210 Per Trip	210
29-Mar-12	Trally Tractor	ABT420	1	210 Per Trip	210
29-Mar-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
29-Mar-12	Trally Tractor	ABT420	1	210 Per Trip	210
29-Mar-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
29-Mar-12	Trally Tractor	ABT420	1	210 Per Trip	210
29-Mar-12	Trally Tractor	AP27D5632	1	210 Per Trip	210
29-Mar-12	Trally Tractor	ABT420	1	210 Per Trip	210
29-Mar-12	Trally Tractor	ABT420	1	210 Per Trip	210
29-Mar-12	Trally Tractor	ABT420	1	210 Per Trip	210
29-Mar-12	Trally Tractor	ABT420	1	210 Per Trip	210

Summary for 'Vehicle Owner' = Sneha latha (49 detail record) **Sum** 49 10290

**Grand Total** 91.5 10290

<p>Certified by: </p> <p>Project Manager/Prop GREENWOOD ESTATES</p>	<p>Certified by: </p> <p>Asst. Admin Manager GREENWOOD ESTATES</p>
--	---

<b>GREEN WOOD ESTATES</b>	
<b>CHECKED BY</b>	
Inwd:	Date: 
Qty:	Security Sign.



**GWE - Attendance Payment Summary Report**

From: 22/3/12

To: 29/3/12

*Contractor Name*            *A.Ramulu (Carpenter)*

<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' = Job Work (2 detail records)		<b>Sum</b>	(550) NA
<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (11 detail records)		<b>Sum</b>	3175
Summary for 'Contractor Name' = A.Ramulu (Carpenter) (13 detail records)		<b>Sum</b>	3725 ✓

*Contractor Name*            *ABV Reddy (Tiles)*

<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (5 detail records)		<b>Sum</b>	1750
Summary for 'Contractor Name' = ABV Reddy (Tiles) (5 detail records)		<b>Sum</b>	1750 ✓

*Contractor Name*            *Anand Jyoti Babu (Anand Water pro)*

<b>Payment Type</b>	Nil / By Vendor		
Summary for 'Payment Type' = Nil / By Vendor (45 detail records)		<b>Sum</b>	10470
Summary for 'Contractor Name' = Anand Jyoti Babu (Anand Water proofing)		<b>Sum</b>	10470 } NA

*Contractor Name*            *B Hanumanth (Painter)*

<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (26 detail records)		<b>Sum</b>	6675
Summary for 'Contractor Name' = B Hanumanth (Painter) (26 detail records)		<b>Sum</b>	6675 ✓

*Contractor Name*            *B.Indira (Civil)*

<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (60 detail records)		<b>Sum</b>	15320
Summary for 'Contractor Name' = B.Indira (Civil) (60 detail records)		<b>Sum</b>	15320 ✓

*Contractor Name*            *Bhikshapathy (Centering)*

<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (122 detail records)		<b>Sum</b>	37550
Summary for 'Contractor Name' = Bhikshapathy (Centering) (122 detail rec)		<b>Sum</b>	37550 ✓


*Contractor Name*            *Brundavan (Civil)*


<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (157 detail records)		<b>Sum</b>	37275
Summary for 'Contractor Name' = Brundavan (Civil) (157 detail records)		<b>Sum</b>	37275 ✓

*Contractor Name*            *D Narender (Centering)*

<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (59 detail records)		<b>Sum</b>	17000 ✓

30 March 2012

**Certified by:**  
  
**Project Manager/Engg.**  
**GREENWOOD ESTATES**

**Certified by:**  
  
**Asst. Admin Manager**  
**GREENWOOD ESTATES**

Page 1 of 5

**GREENWOOD ESTATES**  
**CHECKED BY**  
 Inwd:                      Date:  
 Qty:                        Security Sign.

Summary for 'Contractor Name' = D Narender (Centering) (59 detail records) Sum 17000

**Contractor Name** D.Yadagiri (Plumber)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (35 detail records) Sum 8700

Summary for 'Contractor Name' = D.Yadagiri (Plumber) (35 detail records) Sum 8700 ✓

**Contractor Name** Eshwaramma (Civil Work)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (48 detail records) Sum 11960

Summary for 'Contractor Name' = Eshwaramma (Civil Work) (48 detail reco) Sum 11960 ✓

**Contractor Name** K Ganesh (Civil)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (105 detail records) Sum 24160

Summary for 'Contractor Name' = K Ganesh (Civil) (105 detail records) Sum 24160 } NA

**Contractor Name** K.Beeraiah ( Tiles)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (3 detail records) Sum 1100 1000 ✓

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (10 detail records) Sum 3800 ✓

Summary for 'Contractor Name' = K.Beeraiah ( Tiles) (13 detail records) Sum 4900 ✓

**Contractor Name** K.Durga Prasad (Polish Work)

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil/ By Vendor (5 detail records) Sum 1375 1375 ✓

Summary for 'Contractor Name' = K.Durga Prasad (Polish Work) (5 detail re) Sum 1375 ✓

**Contractor Name** M.Sahdev (Civil)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (118 detail records) Sum 28375 ✓

Summary for 'Contractor Name' = M.Sahdev (Civil) (118 detail records) Sum 28375 ✓

**Contractor Name** Madhu (Electrical)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (2 detail records) Sum 550 ✓

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (15 detail records) Sum 4170 ✓

Summary for 'Contractor Name' = Madhu (Electrical) (17 detail records) Sum 4720 ✓

**Contractor Name** Mannem (EWK)

30 March, 2012  
Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Ass. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
Page 2 of 5  
CHECKED BY  
Inwd: Date:  
Qty: Security Sign.

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (22 detail records) **Sum** 3430  
 Summary for 'Contractor Name' = Mannem (EWK) (22 detail records) **Sum** 3430

3430  
 3430 2200 ✓

**Contractor Name** MD. Nayeem (Civil)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (27 detail records) **Sum** 7205  
 Summary for 'Contractor Name' = MD. Nayeem (Civil) (27 detail records) **Sum** 7205

7205  
 7205 7000 ✓

**Contractor Name** Mohammed Khudoos (Plumber)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (8 detail records) **Sum** 1875

1875 1500 ✓

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (51 detail records) **Sum** 13100  
 Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (59 detail records) **Sum** 14975

**Contractor Name** Muralidhar (Painting)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (27 detail records) **Sum** 7800  
 Summary for 'Contractor Name' = Muralidhar (Painting) (27 detail records) **Sum** 7800

**Contractor Name** N. Krishna (Civil)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (67 detail records) **Sum** 16100  
 Summary for 'Contractor Name' = N. Krishna (Civil) (67 detail records) **Sum** 16100

16100 } NA  
 16100

**Contractor Name** N. RAMU (Electrician)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (5 detail records) **Sum** 1525

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (9 detail records) **Sum** 2775  
 Summary for 'Contractor Name' = N. RAMU (Electrician) (14 detail records) **Sum** 4300

**Contractor Name** Nuraalam Ansari (Plumber)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (17 detail records) **Sum** 3500  
 Summary for 'Contractor Name' = Nuraalam Ansari (Plumber) (17 detail records) **Sum** 3500

**Contractor Name** p. Ilaiyah (Electrician)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (5 detail records) **Sum** 1195

1195 1000 ✓

**Payment Type** On A/c

**Certified by:**  
 10 March, 2012  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
 CHECKED Page 3 of 5  
 Invd: Date:  
 Qty: Security Sign.

Summary for 'Payment Type' = On A/c (29 detail records)	Sum	7420	✓
Summary for 'Contractor Name' = p.Ilaiah (Electrician) (34 detail records)	Sum	8615	

**Contractor Name** P.Praveen Kumar (Welder)

<b>Payment Type</b> Job Work			
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	475	400 ✓
<b>Payment Type</b> On A/c			
Summary for 'Payment Type' = On A/c (37 detail records)	Sum	10025	
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (39 detail reco)	Sum	10500	✓

**Contractor Name** Pappulal (Tiles)

<b>Payment Type</b> Job Work			
Summary for 'Payment Type' = Job Work (3 detail records)	Sum	1350	
<b>Payment Type</b> On A/c			
Summary for 'Payment Type' = On A/c (16 detail records)	Sum	6450	} NA
Summary for 'Contractor Name' = Pappulal (Tiles) (19 detail records)	Sum	7800	

**Contractor Name** Rakesh Sharma (Marble)

<b>Payment Type</b> Job Work			
Summary for 'Payment Type' = Job Work (16 detail records)	Sum	5350	} 4194
Summary for 'Contractor Name' = Rakesh Sharma (Marble) (16 detail recor)	Sum	5350	

**Contractor Name** S.Mahesh (Painter)

<b>Payment Type</b> Job Work			
Summary for 'Payment Type' = Job Work (10 detail records)	Sum	2900	2500 ✓
<b>Payment Type</b> On A/c			
Summary for 'Payment Type' = On A/c (14 detail records)	Sum	4075	
Summary for 'Contractor Name' = S.Mahesh (Painter) (24 detail records)	Sum	6975	✓

**Contractor Name** Satendra Singh (Marble)


<b>Payment Type</b> Job Work			
Summary for 'Payment Type' = Job Work (5 detail records)	Sum	0	} 3913 ✓
<b>Payment Type</b> On A/c			
Summary for 'Payment Type' = On A/c (12 detail records)	Sum	0	
Summary for 'Contractor Name' = Satendra Singh (Marble) (17 detail record)	Sum	0	


**Contractor Name** Simha Chalam (Civil)

<b>Payment Type</b> On A/c			
Summary for 'Payment Type' = On A/c (63 detail records)	Sum	19605	
Summary for 'Contractor Name' = Simha Chalam (Civil) (63 detail records)	Sum	19605	✓

**Contractor Name** Sneha Latha(Earth work)

30 March, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Page 4 of 5  
**GREENWOOD ESTATES**  
**CHECKED BY**  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign. \_\_\_\_\_


<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (51 detail records)		<b>Sum</b>	10365 ✓
<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' = Job Work (79 detail records)		<b>Sum</b>	14480 ✓ 14,500
<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (23 detail records)		<b>Sum</b>	4290 ✓
Summary for 'Contractor Name' = Sneha Latha(Earth work) (153 detail reco		<b>Sum</b>	29135


**Contractor Name** *V Lakshman Rao (Painter)*


<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (6 detail records)		<b>Sum</b>	1650 ✓
Summary for 'Contractor Name' = V Lakshman Rao (Painter) (6 detail recor		<b>Sum</b>	1650

**Contractor Name** *Yesu Vambara Yelli (Civil)*

<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' = Job Work (34 detail records)		<b>Sum</b>	7955 ✓ 7,000
Summary for 'Contractor Name' = Yesu Vambara Yelli (Civil) (34 detail rec		<b>Sum</b>	7955
		<b>Grand Total</b>	368850

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
**CHECKED BY**  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: 

**GWE - Attendance Payment Summary Report**

From: 13/4/12

To: 19/4/12

**Contractor Name** *A.Ananda Rao***Payment Type** Job Work

Summary for 'Payment Type' = Job Work (20 detail records)

Sum

4930

Summary for 'Contractor Name' = A.Ananda Rao (20 detail records)

Sum

4930

4800 ✓

**Contractor Name** *A.Ramulu (Carpenter)***Payment Type** On A/c

Summary for 'Payment Type' = On A/c (19 detail records)

Sum

5600 ✓

Summary for 'Contractor Name' = A.Ramulu (Carpenter) (19 detail records)

Sum

5600

557827

**Contractor Name** *Anand Jyoti Babu (Anand Water pro)***Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (12 detail records)

Sum

2990

Summary for 'Contractor Name' = Anand Jyoti Babu (Anand Water proofing)

Sum

2990

} NA.

**Contractor Name** *B Hanumanth (Painter)***Payment Type** On A/c

Summary for 'Payment Type' = On A/c (31 detail records)

Sum

7670 ✓

Summary for 'Contractor Name' = B Hanumanth (Painter) (31 detail records)

Sum

7670

**Contractor Name** *B.Indira (Civil)***Payment Type** On A/c

Summary for 'Payment Type' = On A/c (59 detail records)

Sum

14715 ✓

Summary for 'Contractor Name' = B.Indira (Civil) (59 detail records)

Sum

14715

**Contractor Name** *Bhikshapathy (Centering)***Payment Type** On A/c

Summary for 'Payment Type' = On A/c (84 detail records)

Sum

26487.5 ✓

Summary for 'Contractor Name' = Bhikshapathy (Centering) (84 detail recor

Sum

26487.5

**Contractor Name** *Brundavan (Civil)***Payment Type** On A/c

Summary for 'Payment Type' = On A/c (114 detail records)

Sum

27590 ✓

Summary for 'Contractor Name' = Brundavan (Civil) (114 detail records)

Sum

27590

**Contractor Name** *C.Murthy Yadav (Polish)***Payment Type** On A/c

Summary for 'Payment Type' = On A/c (14 detail records)

Sum

3675 ✓


Summary for 'Contractor Name' = C.Murthy Yadav (Polish) (14 detail recor


Sum

3675

20 April, 2012

Page 1 of 5

**Certified by:**  
  
Project Manager/Engg.  
GREENWOOD ESTATES

**Certified by:**  
  
Asst. Admin Manager  
GREENWOOD ESTATES

**Contractor Name** CH.Satya Narayana (Electrion)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (3 detail records) **Sum** 900  
Summary for 'Contractor Name' = CH.Satya Narayana (Electrion) (3 detail r **Sum** 900

**Contractor Name** D Narender (Centering)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (132 detail records) **Sum** 39450 ✓  
Summary for 'Contractor Name' = D Narender (Centering) (132 detail recor **Sum** 39450

**Contractor Name** D.Yadagiri (Plumber)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (2 detail records) **Sum** 450 ✓

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (30 detail records) **Sum** 7825 ✓  
Summary for 'Contractor Name' = D.Yadagiri (Plumber) (32 detail records) **Sum** 8275

**Contractor Name** Eshwaramma (Civil Work)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (2 detail records) **Sum** 505 ✓

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (64 detail records) **Sum** 15880 ✓  
Summary for 'Contractor Name' = Eshwaramma (Civil Work) (66 detail reco **Sum** 16385

**Contractor Name** G.Srinivas rao (Electrical)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (13 detail records) **Sum** 3590 ✓  
Summary for 'Contractor Name' = G.Srinivas rao (Electrical) (13 detail recor **Sum** 3590

**Contractor Name** K Ganesh (Civil)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (119 detail records) **Sum** 28190 ✓  
Summary for 'Contractor Name' = K Ganesh (Civil) (119 detail records) **Sum** 28190

**Contractor Name** K.Beeraiah ( Tiles)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (5 detail records) **Sum** 1650 ✓

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (31 detail records) **Sum** 11550 ✓  
Summary for 'Contractor Name' = K.Beeraiah ( Tiles) (36 detail records) **Sum** 13200

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Ass. Admin Manager  
GREENWOOD ESTATES

**Contractor Name** *K. Durga Prasad (Polish Work)*

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (12 detail records) **Sum** 3300  
Summary for 'Contractor Name' = K.Durga Prasad (Polish Work) (12 detail **Sum** 3300

} NA

**Contractor Name** *M. Sahdev (Civil)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (110 detail records) **Sum** 26925 ✓  
Summary for 'Contractor Name' = M.Sahdev (Civil) (110 detail records) **Sum** 26925

**Contractor Name** *Madhu (Electrical)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (4 detail records) **Sum** 1100 ✓

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (28 detail records) **Sum** 7520 ✓  
Summary for 'Contractor Name' = Madhu (Electrical) (32 detail records) **Sum** 8620

**Contractor Name** *Mannem (EWK)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (53 detail records) **Sum** 7690 ✓  
Summary for 'Contractor Name' = Mannem (EWK) (53 detail records) **Sum** 7690

6950 ✓

**Contractor Name** *MD. Nayeem (Civil)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (18 detail records) **Sum** 4860 ✓  
Summary for 'Contractor Name' = MD. Nayeem (Civil) (18 detail records) **Sum** 4860

4000 ✓

**Contractor Name** *MD. Ishaq (Cen)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (72 detail records) **Sum** 23450 ✓  
Summary for 'Contractor Name' = MD.Ishaq (Cen) (72 detail records) **Sum** 23450

**Contractor Name** *Mohammed Khudoos (Plumber)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (3 detail records) **Sum** 725 ✓

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (55 detail records) **Sum** 13725 ✓  
Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (58 detail records) **Sum** 14450

2000 ✓

**Contractor Name** *Muralidhar (Painting)*

**Payment Type** On A/c

20 April, 2012

Page 3 of 5

Certified by:  
Project Manager/engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES



Summary for 'Payment Type' = On A/c (39 detail records)	Sum	10870
Summary for 'Contractor Name' = Muralidhar (Painting) (39 detail records)	Sum	10870

**Contractor Name** *N.Krishna (Civil)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (56 detail records)	Sum	13390	✓
Summary for 'Contractor Name' = N.Krishna (Civil) (56 detail records)	Sum	13390	

**Contractor Name** *N.RAMU (Electrician)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (23 detail records)	Sum	5785	✓
Summary for 'Contractor Name' = N.RAMU (Electrician) (23 detail records)	Sum	5785	

**Contractor Name** *Nuraalam Ansari (Plumber)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (17 detail records)	Sum	3875	✓
Summary for 'Contractor Name' = Nuraalam Ansari (Plumber) (17 detail rec)	Sum	3875	

**Contractor Name** *p.Ilaiah (Electrician)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (3 detail records)	Sum	645000	✓
--	-----	--------	---

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (26 detail records)	Sum	6460	✓
Summary for 'Contractor Name' = p.Ilaiah (Electrician) (29 detail records)	Sum	7105	

**Contractor Name** *P.Praveen Kumar (Welder)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (8 detail records)	Sum	2000	✓
--	-----	------	---

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (24 detail records)	Sum	6625	✓
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (32 detail reco)	Sum	8625	

**Contractor Name** *Pappulal (Tiles)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (15 detail records)	Sum	6250	✓
Summary for 'Contractor Name' = Pappulal (Tiles) (15 detail records)	Sum	6250	

**Contractor Name** *S.Mahesh (Painter)*


**Payment Type** Job Work


Summary for 'Payment Type' = Job Work (9 detail records)	Sum	2550	2500 ✓
--	-----	------	--------

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (27 detail records)	Sum	7800	✓
Summary for 'Contractor Name' = S.Mahesh (Painter) (36 detail records)	Sum	10350	

20 April, 2012

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst Admin Manager  
 GREENWOOD ESTATES

**Contractor Name** *Satendra Singh (Marble)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (18 detail records) **Sum** 5800  
Summary for 'Contractor Name' = Satendra Singh (Marble) (18 detail record) **Sum** 5800

5800  
5800 6144 ✓

**Contractor Name** *Simha Chalam (Civil)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (61 detail records) **Sum** 21085  
Summary for 'Contractor Name' = Simha Chalam (Civil) (61 detail records) **Sum** 21085

21085 ✓  
21085

**Contractor Name** *Sneha Latha(Earth work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (78 detail records) **Sum** 14585

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (89 detail records) **Sum** 18075

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (64 detail records) **Sum** 12750  
Summary for 'Contractor Name' = Sneha Latha(Earth work) (231 detail reco) **Sum** 45410

18075 18000 ✓  
12750  
45410

**Contractor Name** *V Lakshman Rao (Painter)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (48 detail records) **Sum** 13200  
Summary for 'Contractor Name' = V Lakshman Rao (Painter) (48 detail reco) **Sum** 13200

13200 ✓  
13200

**Contractor Name** *Yesu Kola (Cladding Tiles)*

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (5 detail records) **Sum** 1690  
Summary for 'Contractor Name' = Yesu Kola (Cladding Tiles) (5 detail recor) **Sum** 1690

1690 4500 ✓  
1690

**Contractor Name** *Yesu Vambara Yelli (Civil)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (47 detail records) **Sum** 11505  
Summary for 'Contractor Name' = Yesu Vambara Yelli (Civil) (47 detail rec) **Sum** 11505

11505 11000 ✓  
11505  
457882.5

**Grand Total**

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

**GWE - Building Material Payment Report**

From: 13/4/12

To: 19/4/12

*Supplier*

*Sai Vishal Enterprises*

**Material Type** Robo Sand Coarse

Date	Time	Quantity	Vehicle No	Rate	Amount
17-Apr-12	18:20	24.81	AP29V0966	682.5	16932.825
Summary for 'Material Type' = Robo Sand Coarse (1 detail record)					
<b>Sum</b>		24.81			16932.825

**Material Type** Robo Sand Fine

Date	Time	Quantity	Vehicle No	Rate	Amount
18-Apr-12	15:05	13.825	AP16TX2160	714	9871.05
19-Apr-12	12:55	24.615	AP29V0966	714	17575.11
Summary for 'Material Type' = Robo Sand Fine (2 detail records)					
<b>Sum</b>		38.44			27446.16

**Material Type** Stone Dust Cft


Date	Time	Quantity	Vehicle No	Rate	Amount
18-Apr-12	10:30	600	AP29V0966	22.57	13542
Summary for 'Material Type' = Stone Dust Cft (1 detail record)					
<b>Sum</b>		600			13542
Summary for 'Supplier' = Sai Vishal Enterprises (4 detail records)					
<b>Sum</b>		663.25			57920.985


*Supplier*

*Sri Laxmi Enterprises*

**Material Type** Fine Sand BL BDN

Date	Time	Quantity	Vehicle No	Rate	Amount
16-Apr-12	17:01	23.11	AP29V7825	1312.5	30331.875
Summary for 'Material Type' = Fine Sand BL BDN (1 detail record)					
<b>Sum</b>		23.11			30331.875
Summary for 'Supplier' = Sri Laxmi Enterprises (1 detail record)					
<b>Sum</b>		23.11			30331.875
<b>Grand Total</b>		686.36			88252.86

**Certified by:**  
  
 Project Manager/engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GWE - Attendance Payment Summary Report**

From: 17/2/12

To: 23/2/12

**Contractor Name** *A. Ramulu (Carpenter)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (15 detail records)	<b>Sum</b>	4350
Summary for 'Contractor Name' = A.Ramulu (Carpenter) (15 detail records)	<b>Sum</b>	4350

**Contractor Name** *ABV Reddy (Tiles)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (5 detail records)	<b>Sum</b>	1750	1600/- ✓
--	------------	------	----------

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (10 detail records)	<b>Sum</b>	3660
Summary for 'Contractor Name' = ABV Reddy (Tiles) (15 detail records)	<b>Sum</b>	5410

**Contractor Name** *Anand Jyoti Babu (Anand Water pro)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (27 detail records)	<b>Sum</b>	6420	5000/-
---	------------	------	--------

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (5 detail records)	<b>Sum</b>	1150	N.A
Summary for 'Contractor Name' = Anand Jyoti Babu (Anand Water proofing)	<b>Sum</b>	7570	

**Contractor Name** *B Hanumanth (Painter)*

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (11 detail records)	<b>Sum</b>	2740
Summary for 'Contractor Name' = B Hanumanth (Painter) (11 detail records)	<b>Sum</b>	2740

**Contractor Name** *B.Indira (Civil)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (60 detail records)	<b>Sum</b>	15510	25,000/-
Summary for 'Contractor Name' = B.Indira (Civil) (60 detail records)	<b>Sum</b>	15510	

**Contractor Name** *B.Srinivas (Drill Lock Set)*

**Payment Type** Job Work


Summary for 'Payment Type' = Job Work (2 detail records)	<b>Sum</b>	0
Summary for 'Contractor Name' = B.Srinivas (Drill Lock Set) (2 detail recor)	<b>Sum</b>	0


**Contractor Name** *Bhikshapathy (Centering)*


**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (114 detail records)	<b>Sum</b>	36937.5
Summary for 'Contractor Name' = Bhikshapathy (Centering) (114 detail rec)	<b>Sum</b>	36937.5

**Contractor Name** *Brundavan (Civil)*

**Certified by:**  
  
Project Manager/engg.  
GREENWOOD ESTATES

**Certified by:**  
  
Asst. Admin Manager  
GREENWOOD ESTATES



27998  
 9515209996  
 88kh h2L2  
 27998 h2L2

**GWE - Building Material Payment Report**

From: 9/3/12

To: 15/3/12

*Supplier*

*Sai Vishal Enterprises*

**Material Type**

Babychips in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
10-Mar-12	12:04	250	AP16TX2160	14.7	3675
10-Mar-12	14:50	400	AP29V0966	14.7	5880
Summary for 'Material Type' = Babychips in Cft (2 detail records)					
<b>Sum</b>		650			9555

**Material Type**

Red Mud in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
14-Mar-12	15:58	200	ATT6366	11.89	2378
14-Mar-12	17:17	200	ATT6366	11.89	2378
15-Mar-12	12:50	200	ATT6366	11.89	2378
15-Mar-12	15:55	200	ATT6366	11.89	2378
Summary for 'Material Type' = Red Mud in cft (4 detail records)					
<b>Sum</b>		800			9512

**Material Type**

Robo Sand Fine

Date	Time	Quantity	Vehicle No	Rate	Amount
10-Mar-12	10:51	23.125	AP29V0966	525	12140.625 ✓
13-Mar-12	15:20	23.86	AP29V0966	525	12526.5 ✓
15-Mar-12	11:22	23.175	AP29V0966	525	12166.875
Summary for 'Material Type' = Robo Sand Fine (3 detail records)					
<b>Sum</b>		70.16			36834
Summary for 'Supplier' = Sai Vishal Enterprises (9 detail records)					
<b>Sum</b>		1520.16			55901

*Supplier*

*Sri Laxmi Enterprises*

**Material Type**

Fine Sand Attur B/L

Date	Time	Quantity	Vehicle No	Rate	Amount
13-Mar-12	11:38	27.68	AP29U8739	740.25	20490.12
Summary for 'Material Type' = Fine Sand Attur B/L (1 detail record)					
<b>Sum</b>		27.68			20490.12
Summary for 'Supplier' = Sri Laxmi Enterprises (1 detail record)					
<b>Sum</b>		27.68			20490.12

*Supplier*

*Vishwakarma Enterprises*

**Material Type**


Coarse sand BL KRM

Date	Time	Quantity	Vehicle No	Rate	Amount
14-Mar-12	10:15	21.925	AP29V4293	735	16114.875

16 March, 2012

Page 1 of 2

Certified by:  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Admin Manager  
 GREENWOOD ESTATES

Summary for 'Material Type' = Coarse sand BL KRM (1 detail record)

Sum 21.925 16114.875

Material Type Fine Sand Attur B/L

Date	Time	Quantity	Vehicle No	Rate	Amount
09-Mar-12	9:17	19.985	AP29V4293	892.5	17836.6125

Summary for 'Material Type' = Fine Sand Attur B/L (1 detail record)


Sum 19.985 17836.6125

Summary for 'Supplier' = Vishwakarma Enterprises (2 detail records)

Sum 41.91 33951.4875

Grand Total 1589.75 110342.6075

Certified by:  
Project Manager/Engg.  
GREYWOOD ESTATES

Certified by:  
  
Ass. Admin Manager  
GREYWOOD ESTATES

GWE - Hire Charges Payment Repor From: 2/3/12

To: 9/3/12

09/03/12

Equipment Owner K.Yesu

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
02-Mar-12	Chipping machi		7.5	0	Lumpsum	0
Summary for 'Vehicle Owner' = K.Yesu (1 detail record)			Sum	7.5		0

0 1000/-

Equipment Owner Lava Kumar

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
02-Mar-12	Chipping machi		7.5	0	Lumpsum	0
03-Mar-12	Chipping machi		7.5	0	Lumpsum	0
05-Mar-12	Chipping machi		7	0	Lumpsum	0
06-Mar-12	Gun Machine		7	0	Lumpsum	0
07-Mar-12	Chipping machi		7.3	0	Lumpsum	0
Summary for 'Vehicle Owner' = Lava Kumar (5 detail records)			Sum	36.3		0

0 2000/-

Equipment Owner R.Praveen kumar

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
07-Mar-12	Driller Machine		8	0	Lumpsum	0
Summary for 'Vehicle Owner' = R.Praveen kumar (1 detail re			Sum	8		0

0 4100/-

Equipment Owner Sneha latha

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
02-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
02-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
02-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
02-Mar-12	Trally Tractor	ABt420	1	210	Per Trip	210
02-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
02-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
02-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
02-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
02-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
02-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
02-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
02-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
02-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
02-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210

Handwritten signature

09 March, 2012

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
Page 1 of 4  
CHECKED BY  
Date:  
Signature

02-Mar-12	Trally Tractor	ABt420	1	210	Per Trip	210
02-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
02-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
02-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
02-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
03-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
03-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
03-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
03-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
03-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
03-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
03-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
03-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
03-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
03-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
03-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
03-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
03-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
03-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
03-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
05-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
05-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
05-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
05-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
05-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
05-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
05-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
05-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
05-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
05-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
05-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
05-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
05-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
05-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210

09 March, 2012

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATE  
 Page 2 of 4  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security \_\_\_\_\_





07-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
07-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
07-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
07-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
07-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
07-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
07-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210

Summary for 'Vehicle Owner' = Sneha latha (98 detail record) **Sum** 98 20580

**Grand Total** 149.8 20580

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Ass. Admin Manager  
 GREENWOOD ESTATES

  
 GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security \_\_\_\_\_

**GWE - Attendance Payment Summary Report**

From: 2/3/12

To: 8/3/12

*Contractor Name*                      *A.Ramulu (Carpenter)*

**Payment Type**                      On A/c

Summary for 'Payment Type' = On A/c (13 detail records)                      **Sum**                      3800 ✓

Summary for 'Contractor Name' = A.Ramulu (Carpenter) (13 detail records)                      **Sum**                      3800 ✓

*Contractor Name*                      *ABV Reddy (Tiles)*

**Payment Type**                      Job Work

Summary for 'Payment Type' = Job Work (5 detail records)                      **Sum**                      1650 ✓

**Payment Type**                      On A/c

Summary for 'Payment Type' = On A/c (13 detail records)                      **Sum**                      4350 ✓

Summary for 'Contractor Name' = ABV Reddy (Tiles) (18 detail records)                      **Sum**                      6000

*Contractor Name*                      *Anand Jyoti Babu (Anand Water pro)*

**Payment Type**                      Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (48 detail records)                      **Sum**                      11405

Summary for 'Contractor Name' = Anand Jyoti Babu (Anand Water proofing)                      **Sum**                      11405 } *NA.*

*Contractor Name*                      *B Hanumanth (Painter)*

**Payment Type**                      On A/c

Summary for 'Payment Type' = On A/c (8 detail records)                      **Sum**                      2010 ✓

Summary for 'Contractor Name' = B Hanumanth (Painter) (8 detail records)                      **Sum**                      2010 ✓

*Contractor Name*                      *B.Indira (Civil)*

**Payment Type**                      On A/c

Summary for 'Payment Type' = On A/c (59 detail records)                      **Sum**                      15350 ✓

Summary for 'Contractor Name' = B.Indira (Civil) (59 detail records)                      **Sum**                      15350

*Contractor Name*                      *B.Raja Reddy (Electrical)*

**Payment Type**                      On A/c

Summary for 'Payment Type' = On A/c (5 detail records)                      **Sum**                      1435 ✓

Summary for 'Contractor Name' = B.Raja Reddy (Electrical) (5 detail record)                      **Sum**                      1435

*Contractor Name*                      *Bhikshapathy (Centering)*

**Payment Type**                      On A/c

Summary for 'Payment Type' = On A/c (115 detail records)                      **Sum**                      37325 ✓

Summary for 'Contractor Name' = Bhikshapathy (Centering) (115 detail rec)                      **Sum**                      37325

*Contractor Name*                      *Brundavan (Civil)*

**Payment Type**                      On A/c

Summary for 'Payment Type' = On A/c (80 detail records)                      **Sum**                      20300 ✓

09 March, 2012

Page 1 of 5

**Certified by:**  
*[Signature]*  
Project Manager/Engg.  
GREENWOOD ESTATES

**Certified by:**  
*[Signature]*  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY  
Date: *[Signature]*  
Secured By: *[Signature]*

Summary for 'Contractor Name' = Brundavan (Civil) (30 detail records) Sum 20300

**Contractor Name** D Narender (Centering)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (63 detail records) Sum 19375

Summary for 'Contractor Name' = D Narender (Centering) (63 detail records) Sum 19375 ✓

**Contractor Name** D.Yadagiri (Plumber)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (33 detail records) Sum 8275

Summary for 'Contractor Name' = D.Yadagiri (Plumber) (33 detail records) Sum 8275 ✓

**Contractor Name** Eshwaramma (Civil Work)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (72 detail records) Sum 16015

Summary for 'Contractor Name' = Eshwaramma (Civil Work) (72 detail reco) Sum 16015 ✓

**Contractor Name** G.Srinivas rao (Electrical)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (9 detail records) Sum 2775

Summary for 'Contractor Name' = G.Srinivas rao (Electrical) (9 detail record) Sum 2775 ✓

**Contractor Name** K Ganesh (Civil)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (110 detail records) Sum 26235

Summary for 'Contractor Name' = K Ganesh (Civil) (110 detail records) Sum 26235 } NR

**Contractor Name** M.Sahdev (Civil)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (70 detail records) Sum 17675

Summary for 'Contractor Name' = M.Sahdev (Civil) (70 detail records) Sum 17675 ✓

**Contractor Name** Madhu (Electrical)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (22 detail records) Sum 5990

Summary for 'Contractor Name' = Madhu (Electrical) (22 detail records) Sum 5990 ✓

**Contractor Name** Mannem (EWK)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (38 detail records) Sum 5505

Summary for 'Contractor Name' = Mannem (EWK) (38 detail records) Sum 5505 ✓

**Contractor Name** MD. Nayeem (Civil)

09 March, 2012

Page 2 of 5

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY  
Invt: Date:  
Qty: Security

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (18 detail records) **Sum** 4910  
 Summary for 'Contractor Name' = MD. Nayeem (Civil) (18 detail records) **Sum** 4910

**Contractor Name** MD.Ishaq (Cen)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (76 detail records) **Sum** 26250  
 Summary for 'Contractor Name' = MD.Ishaq (Cen) (76 detail records) **Sum** 26250

**Contractor Name** Mohammed Khudoos (Plumber)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (53 detail records) **Sum** 13025  
 Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (53 detail records) **Sum** 13025

**Contractor Name** Muralidhar (Painting)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (20 detail records) **Sum** 5575  
 Summary for 'Contractor Name' = Muralidhar (Painting) (20 detail records) **Sum** 5575

**Contractor Name** N.Krishna (Civil)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (46 detail records) **Sum** 11115  
 Summary for 'Contractor Name' = N.Krishna (Civil) (46 detail records) **Sum** 11115

**Contractor Name** N.RAMU (Electrician)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (18 detail records) **Sum** 5235  
 Summary for 'Contractor Name' = N.RAMU (Electrician) (18 detail records) **Sum** 5235

**Contractor Name** Nuraalam Ansari (Plumber)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (17 detail records) **Sum** 3850  
 Summary for 'Contractor Name' = Nuraalam Ansari (Plumber) (17 detail records) **Sum** 3850

**Contractor Name** p.Ilaiah (Electrician)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (18 detail records) **Sum** 4530  
 Summary for 'Contractor Name' = p.Ilaiah (Electrician) (18 detail records) **Sum** 4530

**Contractor Name** P.Praveen Kumar (Welder)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (4 detail records) **Sum** 950

**Certified by:**  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
**CHECKED BY**  
 Invd: Date:  
 Qty: Security

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (31 detail records) **Sum** 8550 ✓  
 Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (35 detail reco) **Sum** 9500

**Contractor Name** P.Rajaiah (Tiles)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (8 detail records) **Sum** 3600  
 Summary for 'Contractor Name' = P.Rajaiah (Tiles) (8 detail records) **Sum** 3600 } NR

**Contractor Name** Pappulal (Tiles)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (21 detail records) **Sum** 8950  
 Summary for 'Contractor Name' = Pappulal (Tiles) (21 detail records) **Sum** 8950 } NA

**Contractor Name** Rakesh Sharma (Marble)

**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (10 detail records) **Sum** 3350  
**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (4 detail records) **Sum** 1325  
 Summary for 'Contractor Name' = Rakesh Sharma (Marble) (14 detail recor) **Sum** 4675

34231- ✓

**Contractor Name** S.Lakshmi(Polish)

**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (6 detail records) **Sum** 0  
 Summary for 'Contractor Name' = S.Lakshmi(Polish) (6 detail records) **Sum** 0 } NA

**Contractor Name** S.Mahesh (Painter)

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (6 detail records) **Sum** 1725  
**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (19 detail records) **Sum** 5600 ✓  
 Summary for 'Contractor Name' = S.Mahesh (Painter) (25 detail records) **Sum** 7325

1725 15001 - ✓

**Contractor Name** Satendra Singh (Marble)

**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (18 detail records) **Sum** 0  
 Summary for 'Contractor Name' = Satendra Singh (Marble) (18 detail record) **Sum** 0

0 } 39131 - ✓

**Contractor Name** Simha Chalam (Civil)

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (25 detail records) **Sum** 7690 ✓  
 Summary for 'Contractor Name' = Simha Chalam (Civil) (25 detail records) **Sum** 7690

**Certified by:**  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
 Asst Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
**CHECKED BY**  
 Ined: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security: \_\_\_\_\_

**Contractor Name** *Sneha Latha(Earth work)*

<b>Payment Type</b> Dept.			
Summary for 'Payment Type' = Dept. (34 detail records)	<b>Sum</b>	7220	/
<b>Payment Type</b> Job Work			
Summary for 'Payment Type' = Job Work (41 detail records)	<b>Sum</b>	8710	/
<b>Payment Type</b> On A/c			
Summary for 'Payment Type' = On A/c (105 detail records)	<b>Sum</b>	20310	/
Summary for 'Contractor Name' = Sneha Latha(Earth work) (180 detail reco	<b>Sum</b>	36240	

**Contractor Name** *V Lakshman Rao (Painter)*


<b>Payment Type</b> On A/c			
Summary for 'Payment Type' = On A/c (6 detail records)	<b>Sum</b>	2200	/
Summary for 'Contractor Name' = V Lakshman Rao (Painter) (6 detail recor	<b>Sum</b>	2200	

**Contractor Name** *Yesu Kola (Cladding Tiles)*


<b>Payment Type</b> Nil / By Vendor			
Summary for 'Payment Type' = Nil / By Vendor (3 detail records)	<b>Sum</b>	0	} NA.
Summary for 'Contractor Name' = Yesu Kola (Cladding Tiles) (3 detail recor	<b>Sum</b>	0	

**Contractor Name** *Yesu Vambara Yelli (Civil)*

<b>Payment Type</b> Job Work			
Summary for 'Payment Type' = Job Work (24 detail records)	<b>Sum</b>	5820	5000
Summary for 'Contractor Name' = Yesu Vambara Yelli (Civil) (24 detail rec	<b>Sum</b>	5820	
<b>Grand Total</b>		359960	

**Certified by:**  
  
Project Manager/Engg.  
GREENWOOD ESTATES

**Certified by:**  
  
Asst. Admin Manager  
GREENWOOD ESTATES

**GREENWOOD ESTATES**  
**CHECKED BY**  
inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
Qty: \_\_\_\_\_ Security Sign: \_\_\_\_\_  


**GWE - Building Material Payment Report**

From: 2/3/12

To: 9/3/12

*09/03/12*

*Supplier*

*Sai Lakshmi Enterprises*

**Material Type** Fine Sand BL BD

Date	Time	Quantity	Vehicle No	Rate	Amount
07-Mar-12	13:13	20.03	AP29V7669	892.5	17876.775

Summary for 'Material Type' = Fine Sand BL BD (1 detail record)

Sum 20.03 17876.775

**Material Type** Robo Sand Fine

Date	Time	Quantity	Vehicle No	Rate	Amount
07-Mar-12	12:36	20.57	AP29V6786	504	10367.28

Summary for 'Material Type' = Robo Sand Fine (1 detail record)

Sum 20.57 10367.28

Summary for 'Supplier' = Sai Lakshmi Enterprises (2 detail records)

Sum 40.6 28244.055

*Supplier*

*Sai Vishal Enterprises*

**Material Type** 20mm Metal in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
03-Mar-12	13:17	250	AP16TX2160	22.68	5670

Summary for 'Material Type' = 20mm Metal in Cft (1 detail record)

Sum 250 5670

**Material Type** 40mm Metal HC in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
05-Mar-12	14:03	200	AP15U4191	13.65	2730
05-Mar-12	15:33	200	APT5965	13.65	2730
07-Mar-12	9:59	200	AP9T5965	13.65	2730
07-Mar-12	12:01	200	AP15U4191	13.65	2730
07-Mar-12	13:49	200	AP9T5963	13.65	2730

Summary for 'Material Type' = 40mm Metal HC in cft (5 detail records)

Sum 1000 13650

**Material Type** Babychips in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
07-Mar-12	11:51	250	AP16TX2160	14.7	3675

Summary for 'Material Type' = Babychips in Cft (1 detail record)

Sum 250 3675


**Material Type** Red Mud in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
02-Mar-12	12:47	200	ATT6366	11.89	2378


*[Signature]*

09 March, 2012

Page 1 of 3

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: 

02-Mar-12	14:05	200	ATT6366	11.89	2378
03-Mar-12	11:03	200	ATT6366	11.89	2378
03-Mar-12	15:23	200	ATT6366	11.89	2378
06-Mar-12	14:53	200	ATT6366	11.89	2378
06-Mar-12	16:03	200	ATT6366	11.89	2378

Summary for 'Material Type' = Red Mud in cft (6 detail records)

Sum 1200 14268

Material Type Robo Sand Coarse

Date	Time	Quantity	Vehicle No	Rate	Amount
05-Mar-12	14:08	22.67	AP29V0966	525	11901.75

Summary for 'Material Type' = Robo Sand Coarse (1 detail record)

Sum 22.67 11901.75

Material Type Robo Sand Fine

Date	Time	Quantity	Vehicle No	Rate	Amount
05-Mar-12	17:34	23.715	AP29V0966	525	12450.375
07-Mar-12	12:21	22.33	AP29U0966	525	11723.25
07-Mar-12	17:33	19.365	AP29V0966	525	10166.625

Summary for 'Material Type' = Robo Sand Fine (3 detail records)

Sum 65.41 34340.25

Summary for 'Supplier' = Sai Vishal Enterprises (17 detail records)

Sum 2788.08 83505

Supplier Vishwakarma Enterprises

Material Type Coarse sand BL KRM

Date	Time	Quantity	Vehicle No	Rate	Amount
06-Mar-12	11:18	21.975	AP29V4293	735	16151.625

Summary for 'Material Type' = Coarse sand BL KRM (1 detail record)

Sum 21.975 16151.625

Material Type Robo Sand Coarse

Date	Time	Quantity	Vehicle No	Rate	Amount
05-Mar-12	9:40	18.965	AP29V0178	504	9558.36

Summary for 'Material Type' = Robo Sand Coarse (1 detail record)

Sum 18.965 9558.36

Material Type Robo Sand Fine

Date	Time	Quantity	Vehicle No	Rate	Amount
03-Mar-12	9:40	21.26	AP29V6786	504	10715.04

Summary for 'Material Type' = Robo Sand Fine (1 detail record)

Sum 21.26 10715.04

Summary for 'Supplier' = Vishwakarma Enterprises (3 detail records)

Sum 62.2 36425.025

09 March, 2012

Page 2 of 3

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Ass. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY  
Inwd: Date:  
Qty: Secy sign.



Grand Total

2890.88

148174.08

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY  
Inwd: Date:  
Qty: Security Sign.

*Contractor Name* A.Ramulu (Carpenter)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (2 detail records) **Sum**

550 500 #

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (12 detail records) **Sum**

3525 A

Summary for 'Contractor Name' = A.Ramulu (Carpenter) (14 detail records) **Sum**

4075

*Contractor Name* Anand Jyoti Babu (Anand Water pro)

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (42 detail records) **Sum**

9745 NR

Summary for 'Contractor Name' = Anand Jyoti Babu (Anand Water proofing) **Sum**

9745

*Contractor Name* B Hanumanth (Painter)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (7 detail records) **Sum**

1735 X

Summary for 'Contractor Name' = B Hanumanth (Painter) (7 detail records) **Sum**

1735

*Contractor Name* B.Indira (Civil)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (69 detail records) **Sum**

17715 X

Summary for 'Contractor Name' = B.Indira (Civil) (69 detail records) **Sum**

17715

*Contractor Name* Bhikshapathy (Centering)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (115 detail records) **Sum**

37537.5 X

Summary for 'Contractor Name' = Bhikshapathy (Centering) (115 detail rec) **Sum**

37537.5

*Contractor Name* Brundavan (Civil)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (84 detail records) **Sum**

21600 X

Summary for 'Contractor Name' = Brundavan (Civil) (84 detail records) **Sum**

21600

*Contractor Name* D Narender (Centering)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (67 detail records) **Sum**

22987.5 X

Summary for 'Contractor Name' = D Narender (Centering) (67 detail records) **Sum**

22987.5

*Contractor Name* D.Yadagi (Plumber)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (30 detail records) **Sum**

7825 X

16 March, 2012

**Certified by:**  
Project Manager/Engg.  
GREENWOOD ESTATES

**Certified by:**  
Asst. Admin Manager  
GREENWOOD ESTATES

596800  
183400  
7200  
797400

Summary for 'Contractor Name' = D.Yadagiri (Plumber) (30 detail records) Sum 7825

**Contractor Name** Eshwaramma (Civil Work)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (60 detail records) Sum 13485 X

Summary for 'Contractor Name' = Eshwaramma (Civil Work) (60 detail reco Sum 13485

**Contractor Name** G.Srinivas rao (Electrical)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (10 detail records) Sum 3125 X

Summary for 'Contractor Name' = G.Srinivas rao (Electrical) (10 detail recor Sum 3125

**Contractor Name** K Ganesh (Civil)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (96 detail records) Sum 23955 X

Summary for 'Contractor Name' = K Ganesh (Civil) (96 detail records) Sum 23955

**Contractor Name** K.Durga Prasad (Polish Work)

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (3 detail records) Sum

Summary for 'Contractor Name' = K.Durga Prasad (Polish Work) (3 detail re Sum

(900) NR.  
900

**Contractor Name** M.Sahdev (Civil)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (97 detail records) Sum 23410 X

Summary for 'Contractor Name' = M.Sahdev (Civil) (97 detail records) Sum 23410

**Contractor Name** Madhu (Electrical)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (2 detail records) Sum

(625) 500 X

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (29 detail records) Sum 7665 X

Summary for 'Contractor Name' = Madhu (Electrical) (31 detail records) Sum 8290

**Contractor Name** Mannem (EWK)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (63 detail records) Sum

Summary for 'Contractor Name' = Mannem (EWK) (63 detail records) Sum

(10700) 8937/- X  
10700

**Contractor Name** MD. Nayeem (Civil)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (31 detail records) Sum

Summary for 'Contractor Name' = MD. Nayeem (Civil) (31 detail records) Sum

(8200) 8000 +  
8200

16 March, 2012

Page 2 of 5

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Assl. Admin Manager  
GREENWOOD ESTATES

**Contractor Name** MD.Ishaq (Cen)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (57 detail records)	<b>Sum</b>	17800 ✓
Summary for 'Contractor Name' = MD.Ishaq (Cen) (57 detail records)	<b>Sum</b>	17800

**Contractor Name** Mohammed Khudoos (Plumber)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (8 detail records)	<b>Sum</b>	1900 2500 ✓
--	------------	-------------

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (50 detail records)	<b>Sum</b>	12275 ✓
Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (58 detail records)	<b>Sum</b>	14175

**Contractor Name** Muralidhar (Painting)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (30 detail records)	<b>Sum</b>	8550 ✓
Summary for 'Contractor Name' = Muralidhar (Painting) (30 detail records)	<b>Sum</b>	8550

**Contractor Name** N.Krishna (Civil)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (68 detail records)	<b>Sum</b>	16665 ✓
Summary for 'Contractor Name' = N.Krishna (Civil) (68 detail records)	<b>Sum</b>	16665

**Contractor Name** N.RAMU (Electrician)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (13 detail records)	<b>Sum</b>	3950 ✓
Summary for 'Contractor Name' = N.RAMU (Electrician) (13 detail records)	<b>Sum</b>	3950

**Contractor Name** Nuraalam Ansari (Plumber)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (13 detail records)	<b>Sum</b>	2450 ✓
Summary for 'Contractor Name' = Nuraalam Ansari (Plumber) (13 detail records)	<b>Sum</b>	2450

**Contractor Name** p.Ilaiah (Electrician)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (10 detail records)	<b>Sum</b>	2925 ✓
---	------------	--------

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (21 detail records)	<b>Sum</b>	5340 ✓
Summary for 'Contractor Name' = p.Ilaiah (Electrician) (31 detail records)	<b>Sum</b>	8265

**Contractor Name** P.Praveen Kumar (Welder)

**Payment Type** Job Work

16 March, 2012

Page 3 of 5

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

Summary for 'Payment Type' = Job Work (12 detail records)	Sum	3300	3000/- ✓
<b>Payment Type</b> On A/c			
Summary for 'Payment Type' = On A/c (18 detail records)	Sum	5300	✓
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (30 detail reco	Sum	8600	

**Contractor Name** Pappulal (Tiles)

<b>Payment Type</b> On A/c			
Summary for 'Payment Type' = On A/c (15 detail records)	Sum	6000	✓
Summary for 'Contractor Name' = Pappulal (Tiles) (15 detail records)	Sum	6000	

**Contractor Name** Rakesh Sharma (Marble)

<b>Payment Type</b> Job Work			
Summary for 'Payment Type' = Job Work (9 detail records)	Sum	3000	
<b>Payment Type</b> Nil / By Vendor			
Summary for 'Payment Type' = Nil / By Vendor (9 detail records)	Sum	3000	✓
Summary for 'Contractor Name' = Rakesh Sharma (Marble) (18 detail recor	Sum	6000	

**Contractor Name** S.Lakshmi(Polish)

<b>Payment Type</b> Nil / By Vendor			
Summary for 'Payment Type' = Nil / By Vendor (3 detail records)	Sum	0	
Summary for 'Contractor Name' = S.Lakshmi(Polish) (3 detail records)	Sum	0	

**Contractor Name** S.Mahesh (Painter)

<b>Payment Type</b> Job Work			
Summary for 'Payment Type' = Job Work (1 detail record)	Sum	350	300 ✓
<b>Payment Type</b> On A/c			
Summary for 'Payment Type' = On A/c (32 detail records)	Sum	9175	✓
Summary for 'Contractor Name' = S.Mahesh (Painter) (33 detail records)	Sum	9525	


**Contractor Name** Satendra Singh (Marble)


<b>Payment Type</b> Job Work			
Summary for 'Payment Type' = Job Work (8 detail records)	Sum	0	
<b>Payment Type</b> Nil / By Vendor			
Summary for 'Payment Type' = Nil / By Vendor (14 detail records)	Sum	0	
Summary for 'Contractor Name' = Satendra Singh (Marble) (22 detail record	Sum	0	

**Contractor Name** Simha Chalam (Civil)

<b>Payment Type</b> On A/c			
Summary for 'Payment Type' = On A/c (50 detail records)	Sum	15525	✓
Summary for 'Contractor Name' = Simha Chalam (Civil) (50 detail records)	Sum	15525	

**Contractor Name** Sneha Latha(Earth work)

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Ass. Admin Manager  
 GREENWOOD ESTATES

<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (77 detail records)		Sum	17880 ✓
<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' = Job Work (7 detail records)		Sum	(1290) 1200 ✓
<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (53 detail records)		Sum	10270 ✓
Summary for 'Contractor Name' = Sneha Latha(Earth work) (137 detail reco		Sum	29440

**Contractor Name**      *Yesu Kola (Cladding Tiles)*


---


<b>Payment Type</b>	Nil / By Vendor		
Summary for 'Payment Type' = Nil / By Vendor (7 detail records)		Sum	0
Summary for 'Contractor Name' = Yesu Kola (Cladding Tiles) (7 detail recor		Sum	0 } NB.

**Contractor Name**      *Yesu Vambara Yelli (Civil)*

---

<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' = Job Work (27 detail records)		Sum	(6465) 6000 ✓
Summary for 'Contractor Name' = Yesu Vambara Yelli (Civil) (27 detail rec		Sum	6465
<b>Grand Total</b>			368695

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Assst. Admin Manager  
 GREENWOOD ESTATES

GWE - Hire Charges Payment Repor From: 9/3/12

To: 15/3/12

Equipment Owner P.Simha Chalam

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
10-Mar-12	Chipping machi		6.16	0	Lumpsum	0
11-Mar-12	Driller Machine		6.5	0	Lumpsum	0
12-Mar-12	Chipping machi		6.5	0	Lumpsum	0
13-Mar-12	Chipping machi		7	0	Lumpsum	0
14-Mar-12	Gun Machine		7.5	0	Lumpsum	0
15-Mar-12	Gun Machine		3	0	Lumpsum	0
Summary for 'Vehicle Owner' = P.Simha Chalam (6 detail rec			Sum	36.66		0

Equipment Owner Sneha latha

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
09-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
09-Mar-12	Trally Tractor	ABT420	300	1.05	Per Piece	315
09-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
09-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
09-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
09-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
09-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
09-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
09-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
09-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
09-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
09-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
10-Mar-12	Trally Tractor	AP27D5632	300	1.05	Per Piece	315
10-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
10-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
10-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
10-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
10-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
10-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
10-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
10-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
10-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210

16 March, 2012


Project Manager/Engg.  
GREENWOOD ESTATES


Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES


GREENWOOD ESTATES  
Page 1 of 4  
CHECKED BY  
Date:  
Security

10-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
10-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
10-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
10-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
10-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
10-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
10-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
10-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
10-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
12-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
12-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
12-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
12-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
12-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
12-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
12-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
12-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
12-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
12-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
12-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
12-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
12-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
12-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
13-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
13-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
13-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
13-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
13-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
13-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
13-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
13-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
13-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
13-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
13-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
13-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210

16 March, 2012

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Page 2 of 4  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign. 



13-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
13-Mar-12	Trally Tractor	AP27D5632	200	1.35	Per Piece	270
13-Mar-12	Trally Tractor	ABT420	300	1.05	Per Piece	315
13-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
13-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
13-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
13-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
13-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
14-Mar-12	Trally Tractor	ABT420	1	210	per hour	210
14-Mar-12	Trally Tractor	ABT420	1	210	per hour	210
14-Mar-12	Trally Tractor	ABT420	1	210	per hour	210
14-Mar-12	Trally Tractor	AP27D5632	1	210	per hour	210
14-Mar-12	Trally Tractor	AP27D5632	1	210	per hour	210
14-Mar-12	Trally Tractor	AP27D5632	1	210	per hour	210
14-Mar-12	Trally Tractor	AP27D5632	1	210	per hour	210
14-Mar-12	Trally Tractor	ABT420	1	210	per hour	210
14-Mar-12	Trally Tractor	ABT420	1	210	per hour	210
14-Mar-12	Trally Tractor	AP27D5632	1	210	per hour	210
14-Mar-12	Trally Tractor	ABT420	1	210	per hour	210
14-Mar-12	Trally Tractor	AP27D5632	1	210	per hour	210
14-Mar-12	Trally Tractor	ABT420	1	210	per hour	210
14-Mar-12	Trally Tractor	AP27D5632	1	210	per hour	210
14-Mar-12	Trally Tractor	ABT420	280	1.05	Per Piece	294
14-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
14-Mar-12	Trally Tractor	AP27D5632	1	210	per hour	210
14-Mar-12	Trally Tractor	ABT420	1	210	per hour	210
15-Mar-12	Trally Tractor	AP27D5632	1	210	per hour	210
15-Mar-12	Trally Tractor	ABT420	1	210	per hour	210
15-Mar-12	Trally Tractor	ABT420	1	210	per hour	210
15-Mar-12	Trally Tractor	AP27D5632	1	210	per hour	210
15-Mar-12	Trally Tractor	AP27D5632	1	210	per hour	210
15-Mar-12	Trally Tractor	ABT420	1	210	per hour	210
15-Mar-12	Trally Tractor	AP27D5632	1	210	per hour	210
15-Mar-12	Trally Tractor	ABT420	1	210	per hour	210
15-Mar-12	Trally Tractor	AP27D5632	1	210	per hour	210

Certified by:  
16 March, 2012  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
Page 3 of 4  
CHECKED BY:  
Inwd: Date:  
Qty: Security Sign.


15-Mar-12	Trally Tractor	AP27D5632	1	210 per hour	210
15-Mar-12	Trally Tractor	ABT420	1	210 per hour	210
15-Mar-12	Trally Tractor	AP27D5632	1	210 per hour	210
15-Mar-12	Trally Tractor	ABT420	1	210 per hour	210
15-Mar-12	Trally Tractor	ABT420	1	210 per hour	210
15-Mar-12	Trally Tractor	ABT420	1	210 per hour	210
15-Mar-12	Trally Tractor	AP27D5632	1	210 per hour	210
15-Mar-12	Trally Tractor	AP27D5632	1	210 per hour	210
15-Mar-12	Trally Tractor	ABT420	1	210 per hour	210
15-Mar-12	Trally Tractor	AP27D5632	1	210 per hour	210
15-Mar-12	Trally Tractor	AP27D5632	1	210 per hour	210


Summary for 'Vehicle Owner' = Sneha latha (103 detail recor Sum 1478 22089


**Grand Total**

1514.7

22089

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign. 

**GWE - Building Material Payment Report**

From: 16/3/12

To: 21/3/12

*Supplier*

*M.Prashnath Reddy*

**Material Type** 20mm Metal in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
21-Mar-12	12:12	400	AP29V6578	21	8400
21-Mar-12	15:53	400	AP29V6578	21	8400
Summary for 'Material Type' = 20mm Metal in Cft (2 detail records)					
<b>Sum</b>		800			16800
Summary for 'Supplier' = M.Prashnath Reddy (2 detail records)					
<b>Sum</b>		800			16800

*Supplier*

*Sai Lakshmi Enterprises*

**Material Type** Fine Sand BL AMRVT

Date	Time	Quantity	Vehicle No	Rate	Amount
17-Mar-12	11:44	21.35	AP296656	892.5	19054.875
Summary for 'Material Type' = Fine Sand BL AMRVT (1 detail record)					
<b>Sum</b>		21.35			19054.875
Summary for 'Supplier' = Sai Lakshmi Enterprises (1 detail record)					
<b>Sum</b>		21.35			19054.875

*Supplier*

*Sai Vishal Enterprises*

**Material Type** Babychips in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
21-Mar-12	16:10	250	AP16TX2160	14.7	3675
Summary for 'Material Type' = Babychips in Cft (1 detail record)					
<b>Sum</b>		250			3675

**Material Type** Robo Sand Fine

Date	Time	Quantity	Vehicle No	Rate	Amount
17-Mar-12	15:19	23.75	AP29V0966	525	12468.75
20-Mar-12	17:11	23.615	AP29V0966	525	12397.875
Summary for 'Material Type' = Robo Sand Fine (2 detail records)					
<b>Sum</b>		47.365			24866.625
Summary for 'Supplier' = Sai Vishal Enterprises (3 detail records)					
<b>Sum</b>		297.365			28541.625


*Supplier*


*Sri Laxmi Enterprises*

**Material Type** Fine Sand Attur B/L

Date	Time	Quantity	Vehicle No	Rate	Amount
17-Mar-12	13:01	36.33	AP29V209	808.5	29372.805
Summary for 'Material Type' = Fine Sand Attur B/L (1 detail record)					
<b>Sum</b>		36.33			29372.805

22 March, 2012

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sig: \_\_\_\_\_

Summary for 'Supplier' = Sri Laxmi Enterprises (1 detail record)

Sum 36.33 29372.805

Supplier Vishwakarma Enterprises

Material Type Red Bricks in Nos

Date	Time	Quantity	Vehicle No *	Rate	Amount
17-Mar-12	10:15	5000	AP29V9711	2.94	14700

Summary for 'Material Type' = Red Bricks in Nos (1 detail record)

Sum 5000 14700

Summary for 'Supplier' = Vishwakarma Enterprises (1 detail record)

Sum 5000 14700

Grand Total 6155.045 108469.305

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY  
Inwd: Date:  
Qty: Security Sign.

GWE - Hire Charges Payment Report From: 16/3/12 To: 21/3/12


Equipment Owner P.Simha Chalam


Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
16-Mar-12	Chipping machi		7.5	0	Lumpsum	0
16-Mar-12	Chipping machi		8	0	Lumpsum	0
17-Mar-12	Chipping machi		6.5	0	Lumpsum	0
Summary for 'Vehicle Owner' = P.Simha Chalam (3 detail rec Sum						22
						0

Equipment Owner Sneha latha

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
16-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
16-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
16-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
16-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
16-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
16-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
17-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
17-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
17-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
17-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
17-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
17-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
17-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
17-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
17-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
17-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
17-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
17-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
17-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
17-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
17-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
17-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
17-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
19-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
19-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
19-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210

22 March, 2012

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


**GREEN WOOD ESTATES**  
**CHECKED BY**  
 Page 1 of 2  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: \_\_\_\_\_


19-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
19-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
19-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
19-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
19-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
19-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
19-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
19-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
19-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
19-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
19-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
19-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
20-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
20-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
20-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
20-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
20-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
20-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
20-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
20-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
20-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
21-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
21-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
21-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
21-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
21-Mar-12	Trally Tractor	ABT420	1	210	Per Trip	210
21-Mar-12	Trally Tractor	AP27D5632	1	210	Per Trip	210

Summary for 'Vehicle Owner' = Sncha latha (52 detail record) Sum 52 10920

Grand Total

74

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Ass. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 10920  
 CHECKED BY  
 Inwd: Date:  
 Qty: Security Sign.

**GWE - Attendance Payment Summary Report**

From: 16/3/12

To: 21/3/12

*Contractor Name*                      *A.Ramulu (Carpenter)*

<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' = Job Work (6 detail records)		Sum	1650 <i>NA</i>
<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (13 detail records)		Sum	3575 <i>A</i>
Summary for 'Contractor Name' = A.Ramulu (Carpenter) (19 detail records)		Sum	5225

*Contractor Name*                      *Anand Jyoti Babu (Anand Water pro*

<b>Payment Type</b>	Nil / By Vendor		
Summary for 'Payment Type' = Nil / By Vendor (42 detail records)		Sum	9765 <i>NA</i>
Summary for 'Contractor Name' = Anand Jyoti Babu (Anand Water proofing		Sum	9765

*Contractor Name*                      *B Hanumanth (Painter)*

<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (19 detail records)		Sum	4940 <i>✓</i>
Summary for 'Contractor Name' = B Hanumanth (Painter) (19 detail records)		Sum	4940

*Contractor Name*                      *B.Indira (Civil)*

<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (67 detail records)		Sum	16375 <i>X</i>
Summary for 'Contractor Name' = B.Indira (Civil) (67 detail records)		Sum	16375

*Contractor Name*                      *Bhikshapathy (Centering)*

<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (103 detail records)		Sum	34462.5 <i>X</i>
Summary for 'Contractor Name' = Bhikshapathy (Centering) (103 detail rec		Sum	34462.5

*Contractor Name*                      *Brundavan (Civil)*


<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (106 detail records)		Sum	25510 <i>✓</i>
Summary for 'Contractor Name' = Brundavan (Civil) (106 detail records)		Sum	25510


*Contractor Name*                      *C.Murthy Yadav (Polish)*

<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (2 detail records)		Sum	625 <i>NA</i>
Summary for 'Contractor Name' = C.Murthy Yadav (Polish) (2 detail record		Sum	625

*Contractor Name*                      *D Narender (Centering)*

<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' = On A/c (62 detail records)		Sum	18487.5 <i>X</i>

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst Admin Manager  
 GREENWOOD ESTATES

Summary for 'Contractor Name' = D Narender (Centering) (62 detail records) Sum 18487.5

**Contractor Name** *D.Yadagiri (Plumber)*

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (22 detail records) Sum 5950 X  
 Summary for 'Contractor Name' = D.Yadagiri (Plumber) (22 detail records) Sum 5950

**Contractor Name** *Eshwaramma (Civil Work)*

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (2 detail records) Sum 650 } NA  
**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (64 detail records) Sum 15815 X  
 Summary for 'Contractor Name' = Eshwaramma (Civil Work) (66 detail reco) Sum 16465

**Contractor Name** *K Ganesh (Civil)*

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (86 detail records) Sum 20395 ✓  
 Summary for 'Contractor Name' = K Ganesh (Civil) (86 detail records) Sum 20395

**Contractor Name** *K.Durga Prasad (Polish Work)*

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (2 detail records) Sum 625  
**Payment Type** Nil / By Vendor  
 Summary for 'Payment Type' = Nil / By Vendor (8 detail records) Sum 2500 } NA  
 Summary for 'Contractor Name' = K.Durga Prasad (Polish Work) (10 detail) Sum 3125

**Contractor Name** *M.Sahdev (Civil)*

**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (88 detail records) Sum 21395 X  
 Summary for 'Contractor Name' = M.Sahdev (Civil) (88 detail records) Sum 21395


**Contractor Name** *Madhu (Electrical)*


**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (2 detail records) Sum 550 (550) 5200 ✓  
**Payment Type** On A/c  
 Summary for 'Payment Type' = On A/c (20 detail records) Sum 5505 X  
 Summary for 'Contractor Name' = Madhu (Electrical) (22 detail records) Sum 6055

**Contractor Name** *Mannem (EWK)*

**Payment Type** Job Work  
 Summary for 'Payment Type' = Job Work (29 detail records) Sum 4765 (4765) 4500 ✓  
 Summary for 'Contractor Name' = Mannem (EWK) (29 detail records) Sum 4765

22 March, 2012

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES



**Contractor Name** MD. Nayeem (Civil)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (18 detail records) **Sum**  
Summary for 'Contractor Name' = MD. Nayeem (Civil) (18 detail records) **Sum**

4610  
4610

**Contractor Name** MD. Ishaq (Cen)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (45 detail records) **Sum**  
Summary for 'Contractor Name' = MD. Ishaq (Cen) (45 detail records) **Sum**

15775  
15775

**Contractor Name** Mohammed Khudoos (Plumber)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (12 detail records) **Sum**

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (36 detail records) **Sum**  
Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (48 detail records) **Sum**

2775

9525  
12300

**Contractor Name** Muralidhar (Painting)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (30 detail records) **Sum**  
Summary for 'Contractor Name' = Muralidhar (Painting) (30 detail records) **Sum**

8475  
8475

**Contractor Name** N. Krishna (Civil)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (34 detail records) **Sum**  
Summary for 'Contractor Name' = N. Krishna (Civil) (34 detail records) **Sum**

8130  
8130

**Contractor Name** N. RAMU (Electrician)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (8 detail records) **Sum**  
Summary for 'Contractor Name' = N. RAMU (Electrician) (8 detail records) **Sum**

2260  
2260

**Contractor Name** Nuraalam Ansari (Plumber)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (10 detail records) **Sum**  
Summary for 'Contractor Name' = Nuraalam Ansari (Plumber) (10 detail records) **Sum**

1750  
1750

**Contractor Name** p. Ilaiyah (Electrician)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (2 detail records) **Sum**

**Payment Type** On A/c

460

22 March, 2012

Page 3 of 5

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

Summary for 'Payment Type' = On A/c (21 detail records)	Sum	5340 ✓
Summary for 'Contractor Name' = p.Ilaiah (Electrician) (23 detail records)	Sum	5800

**Contractor Name** *P.Praveen Kumar (Welder)*

<b>Payment Type</b> Job Work		
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	525 ✓
<b>Payment Type</b> On A/c		
Summary for 'Payment Type' = On A/c (23 detail records)	Sum	6025 ✓
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (25 detail reco	Sum	6550

**Contractor Name** *Pappulal (Tiles)*

<b>Payment Type</b> Job Work		
Summary for 'Payment Type' = Job Work (3 detail records)	Sum	1100 - NA
<b>Payment Type</b> On A/c		
Summary for 'Payment Type' = On A/c (16 detail records)	Sum	6200 ✓
Summary for 'Contractor Name' = Pappulal (Tiles) (19 detail records)	Sum	7300

**Contractor Name** *Rakesh Sharma (Marble)*

<b>Payment Type</b> Job Work		
Summary for 'Payment Type' = Job Work (18 detail records)	Sum	6000
Summary for 'Contractor Name' = Rakesh Sharma (Marble) (18 detail recor	Sum	6000 } NA

**Contractor Name** *S.Mahesh (Painter)*

<b>Payment Type</b> Job Work		
Summary for 'Payment Type' = Job Work (4 detail records)	Sum	1100 ✓
<b>Payment Type</b> On A/c		
Summary for 'Payment Type' = On A/c (26 detail records)	Sum	7525 ✓
Summary for 'Contractor Name' = S.Mahesh (Painter) (30 detail records)	Sum	8625

**Contractor Name** *Satendra Singh (Marble)*

<b>Payment Type</b> On A/c		
Summary for 'Payment Type' = On A/c (4 detail records)	Sum	0
Summary for 'Contractor Name' = Satendra Singh (Marble) (4 detail records)	Sum	0 } NA


**Contractor Name** *Simha Chalam (Civil)*


<b>Payment Type</b> On A/c		
Summary for 'Payment Type' = On A/c (44 detail records)	Sum	13575 ✓
Summary for 'Contractor Name' = Simha Chalam (Civil) (44 detail records)	Sum	13575

**Contractor Name** *Sneha Latha(Earth work)*

<b>Payment Type</b> Dept.		
Summary for 'Payment Type' = Dept. (57 detail records)	Sum	10775 ✓

22 March, 2012

Certified by:  
  
 Project Manager/cngg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' =	Job Work (46 detail records)	<b>Sum</b>	8360
<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' =	On A/c (29 detail records)	<b>Sum</b>	5840
Summary for 'Contractor Name' =	Sneha Latha(Earth work) (132 detail reco	<b>Sum</b>	24975

**Contractor Name** *V Lakshman Rao (Painter)*


<b>Payment Type</b>	On A/c		
Summary for 'Payment Type' =	On A/c (13 detail records)	<b>Sum</b>	3290
Summary for 'Contractor Name' =	V Lakshman Rao (Painter) (13 detail reco	<b>Sum</b>	3290


**Contractor Name** *Yesu Kola (Cladding Tiles)*

<b>Payment Type</b>	Nil / By Vendor		
Summary for 'Payment Type' =	Nil / By Vendor (3 detail records)	<b>Sum</b>	0
Summary for 'Contractor Name' =	Yesu Kola (Cladding Tiles) (3 detail recor	<b>Sum</b>	0

**Contractor Name** *Yesu Vambara Yelli (Civil)*

<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' =	Job Work (24 detail records)	<b>Sum</b>	5820
Summary for 'Contractor Name' =	Yesu Vambara Yelli (Civil) (24 detail rec	<b>Sum</b>	5820
	<b>Grand Total</b>		328775

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

**LABOUR QUARTER RENT PARTICULARS**

Company		Greenwood Estates				From	02-03-12	
Project		Greenwood Residency				To	02-03-12	
Date		09-03-12				A	B	C
Room No	Name	Contractor	Rent	Tubelight	T.V	Fan	Music System	F = (A+B+C+D+E)
101	Electrical room	-	-	-	-	-	-	-
102	Vacant	Vacant	-	-	-	-	-	-
103	Eanskana	Snehalatha	60	20	-	25	-	105
104	M Srinu	Snehalatha	60	20	35	25	-	+
105	Dinesh	ABV Reddy	60	20	-	-	-	80
106	Vacant	Vacant	-	-	-	-	-	-
107	M.Srinu	Snehalatha	60	20	-	-	-	80
108	Kurmaiah	Snehalatha	60	20	-	25	-	105
109	Balaraju	Snehalatha	60	20	-	-	-	80
110	Pappulal	Pappulal	60	20	-	25	-	105
111	Store	Bhikshapathi	60	-	-	-	-	60
112	Vivender Gupta	ABV Reddy	60	20	-	-	-	80
113	Security	Security	-	-	-	-	-	-
114	Sunil	B.Hanumanth	60	20	-	-	-	80
115	Mukesh	ABV Reddy	60	20	-	-	-	80
116	Darshan	Doolichand	60	20	-	-	-	80
117	Dhavan Singh	ABV Reddy	60	20	-	-	-	80
118	Ch Mahesh	ABV Reddy	60	20	-	-	-	80
119	Vacant	Vacant	-	-	-	-	-	-
120	Mahesh	B.Hanumanth	60	20	-	-	-	80
121	Ajay Jyothi Babu	AJB	60	20	-	-	-	80
122	Ajay Jyothi Babu	AJB	60	20	-	-	-	80
123	Ajay Jyothi Babu	AJB	60	20	-	-	-	80
124	Vacant	Vacant	-	-	-	-	-	-
125	Rajesh	Rajesh Kumar	60	20	-	-	-	80
126	Vacant	Vacant	-	-	-	-	-	-
127	Nahim	Doolichand	60	20	-	-	-	80
128	Tulasi Ram	Doolichand	60	20	-	-	-	80
129	Bala Krishna	Snehalatha	60	20	-	-	-	80
130	Raju	Snehalatha	60	20	-	-	-	80
131	Bala Raju	Snehalatha	60	20	-	-	-	80
132	Yadma	Snehalatha	60	20	-	-	-	80
133	Vacant	Vacant	-	-	-	-	-	-
134	Vacant	Vacant	-	-	-	-	-	-
135	Vacant	Vacant	-	-	-	-	-	-
136	Upender	Snehalatha	60	20	-	-	-	80
137	Vacant	Vacant	-	-	-	-	-	-
138	Vacant	Vacant	-	-	-	-	-	-
C - 1	Store	B.Indira	10	20	-	-	-	30
C - 2	Jiten	B.Indira	10	20	-	25	-	55
C - 3	Phattu	B.Indira	10	20	-	-	-	30
C - 4	Rajan	B.Indira	10	20	-	-	-	30
143	Vacant	Vacant	-	-	-	-	-	-
C - 5	Rajan	B.Indira	10	20	-	-	-	30
C - 6	Santhosh	B.Indira	10	20	-	-	-	30
C - 7	Dinesh	B.Indira	10	20	-	-	-	30
C - 8	KumKaran	B.Indira	10	20	-	-	-	30

**GREENWOOD ESTATES**  
CHECKED BY  
*(Signature)*  
Asst. Admin Manager  
33


**Certified by:**  
*(Signature)*  
Project Manager/Engg.  
GREENWOOD ESTATES


**Certified by:**  
*(Signature)*  
Asst. Admin Manager  
GREENWOOD ESTATES


**GREENWOOD ESTATES**  
CHECKED BY  
Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
Qty: *(Signature)* Security Sign.

**LABOUR QUARTER RENT PARTICULARS**

C - 9	Nohar	B.Indira	10	20	-	-	-	30
149	Vacant	Vacant	-	-	-	-	-	-
150	M.Murthy	Snehalatha	60	20	-	-	-	80
151	Venkataiah	Snehalatha	60	20	-	-	-	80
152	Vacant	Vacant	-	-	-	-	-	-
153	Satyan	Snehalatha	60	20	-	-	-	80
154	Kurmaiah	Snehalatha	60	20	-	-	-	80
155	Yadamma	Snehalatha	60	20	-	-	-	80
156	Raju	Snehalatha	60	20	-	-	-	80
157	Mani konda	Snehalatha	60	20	35	25	-	140
201	Vacant	Vacant	-	-	-	-	-	-
202	Vacant	Vacant	-	-	-	-	-	-
203	Vacant	Vacant	-	-	-	-	-	-
204	Vacant	Vacant	-	-	-	-	-	-
205	Vacant	Vacant	-	-	-	-	-	-
206	Vacant	Vacant	-	-	-	-	-	-
207	Vacant	Vacant	-	-	-	-	-	-
208	P.Kumar	Brundavan	60	20	-	-	-	80
209	Vacant	Vacant	-	-	-	-	-	-
210	Laxminarayana	Brundavan	60	20	-	-	-	80
211	Nagarju	Brundavan	60	20	-	-	-	80
212	Yadinarayan	Brundavan	60	20	-	-	-	80
213	Jaya	Brundavan	60	20	-	-	-	80
214	Prakash	Brundavan	60	20	-	-	-	80
215	Vacant	Vacant	-	-	-	-	-	-
216	Chaytanya Behera	Brundavan	60	20	-	-	-	80
217	Laxmi narayana	Brundavan	60	20	-	-	-	80
218	Santosh	Brundavan	60	20	-	-	-	80
219	Vacant	Vacant	-	-	-	-	-	-
220	Someshwar	Brundavan	60	20	-	-	-	80
221	Vacant	Vacant	-	-	-	-	-	-
222	Baby	Mallesh	60	20	-	-	-	80
223	Tirupathi	Mallesh	60	20	-	-	-	80
224	Giri Babu	Praveen	60	20	-	-	-	80
225	Vacant	Vacant	-	-	-	-	-	-
226	Yadagiri	G.Srinivas Rao	60	20	-	-	-	80
227	Ramu	Praveen	60	20	-	-	-	80
228	Yakash	Mallesh	60	20	-	-	-	80
229	Mohammed	Ishaq	60	20	-	-	-	80
230	Vacant	Vacant	-	-	-	-	-	-
231	Vacant	Vacant	-	-	-	-	-	-
232	Vacant	Vacant	-	-	-	-	-	-
233	Store	Mahesh	60	20	-	-	-	80
234	Store	Mahesh	60	20	-	-	-	80
C - 16	Rajesh	M.Sahadev	10	20	-	-	-	30
236	Vacant	Vacant	-	-	-	-	-	-
C - 17	Suresh	M.Sahadev	10	20	-	-	-	30
C - 18	Shyamu	M.Sahadev	10	20	-	-	-	30
239	Jammer	Yadagiri	60	20	-	-	-	80
240	Ameer	Yadagiri	60	20	-	-	-	80
241	Vacant	Vacant	-	-	-	-	-	-
242	Vacant	Vacant	-	-	-	-	-	-
243	Vacant	Vacant	-	-	-	-	-	-

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
**CHECKED BY**  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign: \_\_\_\_\_  


82


LABOUR QUARTER RENT PARTICULARS

244	Saraiah	Snehalatha	60	20	-	-	-	80
245	Ramu	Snehalatha	60	20	-	-	-	80
246	Badru	Snehalatha	60	20	-	-	-	80
247	Vacant	Vacant	-	-	-	-	-	-
248	Laxmi	Snehalatha	60	20	-	-	-	80
249	Vacant	Vacant	-	-	-	-	-	-
250	Vacant	Vacant	-	-	-	-	-	-
251	Vacant	Vacant	-	-	-	-	-	-
252	Naresh	Snehalatha	60	20	-	-	-	80
253	Hari	Snehalatha	60	20	-	-	-	80
254	Laxmi	Snehalatha	60	20	-	25	30	135
301	Security	Security	-	-	-	-	-	-
302	Security	Security	-	-	-	-	-	-
303	Lily	K.Ganesh	60	20	-	-	-	80
304	Tirupathi	M.D Khudoos	60	20	-	-	-	80
305	Vacant	Vacant	-	-	-	-	-	-
306	Das	K.Ganesh	60	20	-	-	-	80
307	Vacant	Vacant	-	-	-	-	-	-
308	Baskar Rao	K.Ganesh	60	20	-	-	-	80
309	Vacant	Vacant	-	-	-	-	-	-
310	Vacant	Vacant	-	-	-	-	-	-
C - 10	Chinna rao	K.Ganesh	10	20	-	25	-	55
C - 11	Ramanamma	K.Ganesh	10	20	-	25	-	55
C - 12	Yakash	K.Ganesh	10	20	-	25	-	55
C - 13	prasad	K.Ganesh	10	20	-	25	30	85
C - 14	Bhodu	K.Ganesh	10	20	-	-	-	30
C - 19	Munna Lal	M.Sahadev	10	20	-	-	-	30
C - 15	Majhi	K.Ganesh	10	20	35	25	-	90
C - 20	Santhulal	M.Sahadev	10	20	-	-	-	30
C - 21	Dhani Ram	M.Sahadev	10	20	-	-	-	30
C - 22	Dinesh	M.Sahadev	10	20	-	-	30	60
C - 23	Shankar	M.Sahadev	10	20	35	25	-	90
C - 24	Shyamu	M.Sahadev	10	20	-	-	-	30
C - 25	Bhumashwar	M.Sahadev	10	20	-	-	-	30
C - 26	Gudda	M.Sahadev	10	20	-	-	-	30
C - 27	Subhalal	M.Sahadev	10	20	-	-	-	30
C - 28	Bhadulal	M.Sahadev	10	20	-	-	-	30
<b>Grand Total</b>								<b>6,435</b>

Certified by:  
  
 Project Manager, Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign. \_\_\_\_\_

Checked by  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

*9/3/12*

**GWE - Cement Register Balance Report** Date: 9/3/12

**Cement Grade** 43 Grade

Quantity in bags

Summary for 'Cement Grade' = 43 Grade (1508 detail records)

Sum 0

**Cement Grade** 53 Grade

Quantity in bags

Summary for 'Cement Grade' = 53 Grade (1742 detail records)

Sum 0

**Cement Grade** OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (1890 detail records)

Sum -525

**Cement Grade** PPC

Quantity in bags

Summary for 'Cement Grade' = PPC (5040 detail records)

Sum -141

**Grand Total** -666

Checked by:  
*[Signature]*  
12/3  
Asst. Admin. Manager  
(Audit)

Certified by:  
*[Signature]*  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
*[Signature]*  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY  
Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
Qty: \_\_\_\_\_ Security Sign. *[Signature]*

**GWE- Cement Register Report From: 2/3/12**

To: *02/03/12*  
03/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity Issued By
<del>1587</del>	<del>02-Mar-12</del>	<del>10:00</del>	<del>Tiles Work</del>	<del>PPC</del>	<del>A</del>	<del>4 Security</del>
<del>1588</del>	<del>02-Mar-12</del>	<del>10:15</del>	<del>Plastering Work</del>	<del>PPC</del>	<del>A</del>	<del>5 Security</del>
<del>1589</del>	<del>02-Mar-12</del>	<del>10:45</del>	<del>PCC Work</del>	<del>PPC</del>	<del>A</del>	<del>30 Security</del>
<del>1590</del>	<del>02-Mar-12</del>	<del>15:18</del>	<del>PCC Work</del>	<del>OPC</del>	<del>A</del>	<del>30 Security</del>
<del>1591</del>	<del>02-Mar-12</del>	<del>15:30</del>	<del>Water Profing</del>	<del>OPC</del>	<del>B</del>	<del>10 Security</del>
<del>1592</del>	<del>03-Mar-12</del>	<del>15:30</del>	<del>Tiles Work</del>	<del>PPC</del>	<del>C</del>	<del>4 Security</del>
<del>1593</del>	<del>03-Mar-12</del>	<del>12:30</del>	<del>Brick Work</del>	<del>PPC</del>	<del>A</del>	<del>30 Security</del>
<del>1594</del>	<del>05-Mar-12</del>	<del>10:30</del>	<del>Tiles Work</del>	<del>PPC</del>	<del>A</del>	<del>2 Security</del>
<del>1595</del>	<del>05-Mar-12</del>	<del>14:15</del>	<del>PCC Work</del>	<del>OPC</del>	<del>B</del>	<del>20 Security</del>
<del>1596</del>	<del>05-Mar-12</del>	<del>16:55</del>	<del>Received</del>	<del>OPC</del>	<del>Stores</del>	<del>440 Security</del>
<del>1597</del>	<del>06-Mar-12</del>	<del>9:35</del>	<del>Cellar &amp; PCC work</del>	<del>PPC</del>	<del>A</del>	<del>30 Security</del>
<del>1598</del>	<del>06-Mar-12</del>	<del>9:45</del>	<del>Water Profing</del>	<del>OPC</del>	<del>B</del>	<del>8 Security</del>
<del>1599</del>	<del>06-Mar-12</del>	<del>9:55</del>	<del>Brick Work</del>	<del>PPC</del>	<del>B</del>	<del>30 Security</del>
<del>1600</del>	<del>06-Mar-12</del>	<del>10:00</del>	<del>CA Work</del>	<del>PPC</del>	<del>CA</del>	<del>2 Security</del>
<del>1601</del>	<del>06-Mar-12</del>	<del>10:30</del>	<del>Cellar &amp; PCC work</del>	<del>OPC</del>	<del>A</del>	<del>30 Security</del>
<del>1602</del>	<del>06-Mar-12</del>	<del>10:30</del>	<del>Water Profing</del>	<del>OPC</del>	<del>A</del>	<del>3 Security</del>
<del>1603</del>	<del>06-Mar-12</del>	<del>11:15</del>	<del>Plastering Work</del>	<del>PPC</del>	<del>A</del>	<del>30 Security</del>
<del>1604</del>	<del>07-Mar-12</del>	<del>9:30</del>	<del>Tiles Work</del>	<del>PPC</del>	<del>A</del>	<del>15 Security</del>
<del>1605</del>	<del>07-Mar-12</del>	<del>10:00</del>	<del>Parking Tiles Work</del>	<del>PPC</del>	<del>A</del>	<del>30 Security</del>
<del>1606</del>	<del>07-Mar-12</del>	<del>10:00</del>	<del>Tiles Work</del>	<del>PPC</del>	<del>A</del>	<del>40 Security</del>
<del>1607</del>	<del>07-Mar-12</del>	<del>11:00</del>	<del>Water Profing</del>	<del>OPC</del>	<del>B</del>	<del>7 Security</del>
<del>1608</del>	<del>07-Mar-12</del>	<del>11:00</del>	<del>Cellar &amp; PCC work</del>	<del>PPC</del>	<del>A</del>	<del>30 Security</del>

**Certified by:**  
*[Signature]*  
Project Manager/Engg.  
GREENWOOD ESTATES

**Certified by:**  
*[Signature]*  
Asst. Admin Manager  
GREENWOOD ESTATES

**GREENWOOD ESTATES**  
**CHECKED BY**  
Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
Qty: \_\_\_\_\_ Security sign. *[Signature]*

**Checked by:**  
*[Signature]*  
Asst. Admin. Manager  
(Audit)



**GWE - Outward Report**

From: 2/3/12

To: 9/3/12

*9/3/12*

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
<del>85</del>	<del>05-Mar-12</del>	<del>9:40</del>	<del>SVR Company</del>		<del>Submersible Pump</del>	<del>3hp</del>	<del>2</del>	<del>Nos</del>	<del>3781</del>	<del>AP2919185</del>	<del>Samtosh</del>	<del>Ramakrishna</del>
<del>86</del>	<del>05-Mar-12</del>	<del>17:00</del>	<del>Return to supplier</del>		<del>Wall-Mixer</del>		<del>3</del>	<del>Nos</del>	<del>3782</del>	<del>AP13X4686</del>	<del>Dipen</del>	<del>Anil</del>

Checked by:  
*[Signature]*  
 Asst. Admin. Manager  
 (Admin)

Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
*[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Invd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Div: Security  
*[Signature]*


GWE - General Materials Inward Table Report


From: 2/3/12

To: 8/3/12

Inward No	Date	Time Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
2742	02-Mar-12	1247 Sri Flyash Brick		Solid Blocks	6"x8"x16"	600	Nos		1270	AP28W76	Party	Security
2743	02-Mar-12	1221 Bricks N Cement		PPC Cement	50kgs	150	Bags			AP29V132	Party	Security
2744	02-Mar-12	1250 Jagadamba Hard		Spring wire		2	Boxes		436	Byhand	IRK	Security
2744	02-Mar-12	1250 Jagadamba Hard		Hooks		10	Nos		436	Byhand	IRK	Security
2748	02-Mar-12	1415 Chowdary Electric		Cutting wheel		1	Nos		1750	Byhand	Praveen	Security
2746	02-Mar-12	1420 Arifa		Airtel Dish Recharge		500	RS			Byhand	IRK	Security
2747	02-Mar-12	1425 Greenwood Gen		Vin bar		2	Nos		108	Byhand	IRK	Security
2748	02-Mar-12	1605 Shubham Enterp		1 Sq.m Multistandard	180qnts	4	Bundles		15418	AP13X468	Anil	Security
2749	02-Mar-12	1605 Hari Hara Iron		Bombay Nail	21/2"	50	Kgs		9984	AP13X468	Anil	Security
2749	02-Mar-12	1605 Hari Hara Iron		Chicken mesh		30	Bundles		9984	AP13X468	Anil	Security
2749	02-Mar-12	1605 Hari Hara Iron		GI Bucket		24	Nos		9984	AP13X468	Anil	Security
2750	02-Mar-12	1605 Shree Wyres &		Binding wire		280	Kgs		660	AP13X468	Anil	Security
2751	02-Mar-12	1645 Dilpreet Jokes P		MS Round Pipe	40mm	260	Kgs		2259	AP29U063	Anil	Security
2752	02-Mar-12	1711 Mukesh Electric		Birla White	4 litre	1	Nos		2222	Byhand	Laxman R	Security
2752	02-Mar-12	1711 Mukesh Electric		Raw silk enamel	4 litre	2	Nos		2272	Byhand	Laxman R	Security
2752	02-Mar-12	1711 Mukesh Electric		OBD Beacon	10kg	1	Buckets		2572	Byhand	Laxman R	Security
2752	02-Mar-12	1711 Mukesh Electric		Bright	2"	2	Nos		2272	Byhand	Laxman R	Security
2752	02-Mar-12	1711 Mukesh Electric		Turpentine	1 litre	2	Nos		2272	Byhand	Laxman R	Security
2753	02-Mar-12	1745 Techno Care		Magnetic Valve		1	Nos		2679	Bybike	Party	Security
2784	03-Mar-12	1133 Jagadamba Hard		Water base primer	20lrs	1	Buckets		437	Byhand	Mahesh	Security
2784	03-Mar-12	1133 Jagadamba Hard		Satin Enamel Brown	1 litre	2	Nos		437	Byhand	Mahesh	Security
2754	03-Mar-12	1113 Jagadamba Hard		Satin Enamel Black	1 ltr	1	Nos		437	Byhand	Mahesh	Security
2755	03-Mar-12	1123 Sri Flyash Brick		Solid Blocks	6"x8"x16"	600	Nos		1280	AP28W76	Party	Security
2756	03-Mar-12	1525 Sri Flyash Brick		Solid Blocks	6"x8"x16"	600	Nos		1275	AP28W76	Party	Security
2757	03-Mar-12	1645 Narmada Steels		Steel	10mm	0.86	Tons			AP31TT59	Party	Security
2787	03-Mar-12	1645 Narmada Steels		Steel	12mm	1.16	Tons			AP31TT59	Party	Security
2757	03-Mar-12	1645 Narmada Steels		Steel	8mm	2.51	Tons			AP31TT59	Party	Security
2757	03-Mar-12	1645 Narmada Steels		Steel	16mm	4.63	Tons			AP31TT59	Party	Security
2758	04-Mar-12	1010 Padmavathi Tra		Welding Rod		1	Packets		060	Byhand	Praveen	Security
2758	04-Mar-12	1010 Padmavathi Tra		Cutting wheel		1	Packets		060	Byhand	Praveen	Security
2789	04-Mar-12	1150 Bhagwat Electric		GI Reducer	32mm	1	Pieces			Byhand	Ramakrish	Security
2760	04-Mar-12	1305 EMMAR-Varke		TDS Online Meters		1	Nos		3726	Byhand	Venkatesh	Security

09 March, 2012

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:   
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES

Byhand

Checked by:   
Asst. Admin. Manager  
(Audit)

Page 1 of 3

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
2780	05-Mar-12	16:35	Pratl Sanitary		Wall Mixer		5 Nos			6202	AP13X468	Anil	Security
2781	05-Mar-12	16:35	Shubham Enterp		Insulation tape		100 Nos			15428	AP13X468	Anil	Security
2782	05-Mar-12	16:35	Vasav Sales Co		OPC Cement		440 Bags			2070/2071	AP291663	Party	Security
2783	05-Mar-12	17:27	Veerabhadra Sw		Solid Blocks	4" x 8" x 16"	1050 Nos			375	AP9W663	Party	Security
2784	06-Mar-12	12:30	Prakash Enterpri		Cascade Full Set		8 Sets			4724	AP28TA94	Party	Security
2784	06-Mar-12	12:30	Prakash Enterpri		Wash Basin with Pedestal		8 Sets			4724	AP28TA94	Party	Security
2785	06-Mar-12	13:40	Purnima Mosaic		Parking Tiles Grey		2000 Nos			364	AP12V357	Party	Security
2786	06-Mar-12	13:40	Purnima Mosaic		Parking Tiles Grey		1000 Nos			365	AP28W45	Party	Security
2786	06-Mar-12	13:40	Purnima Mosaic		Parking Tiles Red		1000 Nos			365	AP28W45	Party	Security
2787	06-Mar-12	14:45	Siri Flyash Brick		Solid Blocks	4" x 8" x 16"	780 Nos			1803	AP36T627	Party	Security
2788	06-Mar-12	17:45	Gauham Tradets		Iron Brush		5 Nos			332	Byhand	IRK	Security
2789	07-Mar-12	10:30	Emmar Market		Anti-Scalent Dosing Che	15 lit	1 Nos			05	Byhand	Venkatesh	Security
2790	07-Mar-12	10:10	Sai Enterprises		Solid Blocks	6" x 8" x 16"	300 Nos			378	AP15V375	Party	Security
2791	07-Mar-12	10:54	Veerabhadra Sw		Solid Blocks	4" x 8" x 16"	1080 Nos			1308	AP9W663	Party	Security
2792	07-Mar-12	14:22	Siri Flyash Brick		Solid Blocks	6" x 8" x 16"	585 Nos			06	AP36TT62	Party	Security
2793	07-Mar-12	13:00	Sai Enterprises		Solid Blocks	6" x 8" x 16"	300 Nos			2407	AP15V375	Party	Security
2794	07-Mar-12	14:05	A Plus		Satin Blanco tiles	300mm	12 Boxes			2407	By Auto	Party	Security
2795	07-Mar-12	16:10	Shree Hardware		Winter Baige	300x450m	12 Boxes			2407	By Auto	Party	Security
2796	07-Mar-12	16:10	Sri Rama Patils		Door Stopper		25 Nos			4447	AP29T996	Anil	Security
2797	07-Mar-12	16:10	Premier Enginee		Janet Paste	1kg	5 Nos			1674	AP29T996	Anil	Security
2797	07-Mar-12	16:10	Premier Enginee		All Armoured Cable	10sqmm	85 Mtrs			1674	AP29T996	Anil	Security
2798	07-Mar-12	17:34	Vishwakarma El		Copper Armoured Cable	2.5sqmm	44 Mtrs			4174	Byhand	IRK	Security
2798	07-Mar-12	17:34	Vishwakarma El		Deep Box	25mm	50 Nos			4174	Byhand	IRK	Security
2798	07-Mar-12	17:34	Vishwakarma El		Flush Tank		1 Nos			4174	Byhand	IRK	Security
2798	07-Mar-12	17:34	Vishwakarma El		PVC Long Bend		1 Nos						Security

09 March, 2012

Carried by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Carried by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
Inward: \_\_\_\_\_ Date: \_\_\_\_\_  
Checked by: \_\_\_\_\_  
Security: \_\_\_\_\_

Checked by:  
Asst. Admin. Manager  
(Auditor)

# GWE - Building Material Rates Report

Supplier Name Sai Lakshmi Enterprises *sai*


Material Type	Rate
Fine Sand BL BD	892.5
Robo Sand Fine	504

Supplier Name Sai Vishal Enterprises


Material Type	Rate
20mm Metal in Cft	22.68
40mm Metal HC in cft	13.65
Babychips in Cft	14.7
Red Mud in cft	11.89
Robo Sand Coarse	525
Robo Sand Fine	525


Supplier Name Vishwakarma Enterprises

Material Type	Rate
Coarse sand BL KRM	735
Robo Sand Coarse	504
Robo Sand Fine	504

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Inwd: \_\_\_\_\_ Date: \_\_\_\_\_  
 Qty: \_\_\_\_\_ Security Sign 

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

46

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Jan-12	6:02	3398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1.5	A	On A/c	525
04-Jan-12	6:02	4590	Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
04-Jan-12	6:02	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
04-Jan-12	6:02	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
04-Jan-12	7:30	5219	Panalai	S.A	CIV	MA	325	18:00	1	A	On A/c	325
04-Jan-12	7:30	5029	Santhosh	S.A	CIV	MA	325	18:00	1	A	On A/c	325
04-Jan-12	7:30	5004	Gunishoor	S.A	CIV	MA	325	18:00	1	A	On A/c	325
04-Jan-12	7:32	5376	Vishwanathan	YV	CIV	MA	325	18:00	1	A	Job Work	325
04-Jan-12	7:32	3547	Anjani	BY	CIV	FH	160	18:00	1	A	On A/c	160
04-Jan-12	7:32	3793	Suresh	BY	CIV	MH	180	18:00	1	A	On A/c	180
04-Jan-12	7:32	5378	Yashodha	YV	CIV	FH	160	18:00	1	A	Job Work	160
04-Jan-12	7:32	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
04-Jan-12	7:32	5376	Jyothi	YV	CIV	FH	160	18:00	1	A	Job Work	160
04-Jan-12	7:32	5375	K.Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
04-Jan-12	7:32	5374	Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
04-Jan-12	7:32	5369	Adinarayana	YV	CIV	MA	325	18:00	1	A	Job Work	325
04-Jan-12	7:32	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
04-Jan-12	7:32	5372	Ravi kumar	YV	CIV	MA	325	18:00	1	A	Job Work	325
04-Jan-12	7:32	5071	Suresh	S.A	CIV	MA	325	18:00	1	A	On A/c	325
04-Jan-12	7:32	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
04-Jan-12	7:32	5070	Sunita Bai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
04-Jan-12	7:32	4812	Rekha Bai	BY	CIV	FH	160	18:00	1	A	On A/c	160
04-Jan-12	7:32	4814	Punima	BY	CIV	FH	160	18:00	1	A	On A/c	160
04-Jan-12	7:32	4830	Pratap Sing	NHM	CIV	MA	325	18:00	1	A	Job Work	325
04-Jan-12	7:32	4936	Mohan	NHM	CIV	MH	180	18:00	1	A	Job Work	180
04-Jan-12	7:32	3315	Dinesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
04-Jan-12	7:32	4983	Shaker	S.A	CIV	MA	325	18:00	1	A	On A/c	325
04-Jan-12	7:32	4985	Kumar	S.A	CIV	MA	325	18:00	1	A	On A/c	325
04-Jan-12	7:32	5093	Gudda	S.A	CIV	MA	325	18:00	1	A	On A/c	325
04-Jan-12	7:32	5008	Janla Bai	S.A	CIV	FH	160	18:00	1	A	On A/c	160
04-Jan-12	7:32	5011	Rani	S.A	CIV	FH	160	18:00	1	A	On A/c	160
04-Jan-12	7:32	5218	Madan	S.A	CIV	MH	180	18:00	1	A	On A/c	180
04-Jan-12	7:32	5065	Virendar	S.A	CIV	MA	325	18:00	1	A	On A/c	325
04-Jan-12	7:32	3795	Dinesh kumar	BY	CIV	MH	180	18:00	1	A	On A/c	180
04-Jan-12	7:32	3260	Nilesh	BY	CIV	MH	180	18:00	1	A	On A/c	180
04-Jan-12	7:32	3258	Nandlal	BY	CIV	MA	325	18:00	1	A	On A/c	325
04-Jan-12	7:32	4069	prakash	SCM	CIV	MA	325	18:00	1	A	Job Work	325
04-Jan-12	7:32	3320	Palto ram	BY	CIV	MA	325	18:00	1	A	On A/c	325
04-Jan-12	7:32	4067	Ramu	SCM	CIV	MA	325	18:00	1	A	Job Work	325
04-Jan-12	7:32	5368	Yesu Vambara	YV	CIV	CO	350	18:00	1	A	Job Work	350
04-Jan-12	7:32	5216	Milan	S.A	CIV	MH	180	18:00	1	A	Job Work	180
04-Jan-12	7:32	5379	Shekhar Rao	YV	CIV	MH	180	18:00	1	A	Job Work	180
04-Jan-12	7:32	3316	Manohar	BY	CIV	MA	325	18:00	1	A	On A/c	325
04-Jan-12	7:32	3799	Debsingh	BY	CIV	MA	325	18:00	1	A	On A/c	325

Checked by:  
 On A/c 180  
 Job Work 180  
 On A/c 325  
 On A/c 325  
 Asst. Admin. Manager  
 (Audit)

06 January, 2012

Certified by:  
 GREENWOOD ESTATES

Certified by:  
 Asst. Admin Manager  
 GREENWOOD ESTATE

GREEN WOOD ESTATES  
 IN W/ RL NO  
 QTY  
 DATE  
 06/01/12  
 SECURITY SINE

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Jan-12	7:32	3796	shyam sunder	BY	CIV	MA	325	18:00	/	A	On A/c	325
04-Jan-12	7:32	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	/	A	On A/c	180
04-Jan-12	7:32	3548	Rupchand	BY	CIV	MA	325	18:00	/	A	On A/c	325
04-Jan-12	7:32	5486	Sunil	NHM	CIV	MH	180	18:00	/	A	Job Work	180
04-Jan-12	7:32	5487	Birander	NHM	CIV	MA	325	18:00	/	A	Job Work	325
04-Jan-12	7:32	5504	K Ganesh	GAN	CIV	CO	350	18:00	/	A	Job Work	350
04-Jan-12	7:32	5505	Sampurna	GAN	CIV	FH	160	18:00	/	A	Job Work	160
04-Jan-12	7:32	5508	Ramanamma	GAN	CIV	FH	160	18:00	/	A	Job Work	160
04-Jan-12	7:32	5510	Tittamma	GAN	CIV	FH	160	18:00	/	A	Job Work	160
04-Jan-12	7:32	5511	A Krishna	GAN	CIV	MA	325	18:00	/	A	Job Work	325
04-Jan-12	7:32	3477	Tuliya	BY	CIV	FH	160	18:00	/	A	On A/c	160
04-Jan-12	7:32	5516	Mahesh	GAN	CIV	MH	180	18:00	/	A	Job Work	180
04-Jan-12	7:32	5513	B Devi	GAN	CIV	FH	160	18:00	/	A	Job Work	160
04-Jan-12	7:32	5517	Chenna Rao	GAN	CIV	MH	180	18:00	/	A	Job Work	180
04-Jan-12	7:32	5519	Suddam	GAN	CIV	MA	325	18:00	/	A	Job Work	325
04-Jan-12	7:32	5521	Mini	GAN	CIV	FH	160	18:00	/	A	Job Work	160
04-Jan-12	7:32	5526	Udharo	GAN	CIV	MH	180	18:00	/	A	Job Work	180
04-Jan-12	7:32	5527	Padma	GAN	CIV	FH	160	18:00	/	A	Job Work	160
04-Jan-12	7:32	5528	Ananda	GAN	CIV	MA	325	18:00	/	A	Job Work	325
04-Jan-12	7:32	3474	Santalal	BY	CIV	MA	325	18:00	/	A	On A/c	325
04-Jan-12	7:32	3470	Yugesh	BY	CIV	MA	325	18:00	/	A	On A/c	325
04-Jan-12	7:32	5380	Arjun	YV	CIV	MA	325	18:00	/	A	Job Work	325
04-Jan-12	7:32	3542	Chetan	BY	CIV	MH	180	18:00	/	A	On A/c	180
04-Jan-12	7:32	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	/	A	Job Work	325
04-Jan-12	7:32	5382	Rohini	YV	CIV	FH	160	18:00	/	A	Job Work	160
04-Jan-12	7:32	5381	Kesarao	YV	CIV	MA	325	18:00	/	A	Job Work	325
04-Jan-12	7:32	5395	Vikram	SCM	CIV	MA	325	18:00	/	A	Job Work	325
04-Jan-12	7:32	3539	Ghajiendra	BY	CIV	MA	325	18:00	/	A	On A/c	325
04-Jan-12	7:32	5383	Kumari	YV	CIV	FH	160	18:00	/	A	Job Work	160
04-Jan-12	7:32	5394	Malleswar	SCM	CIV	MA	325	18:00	/	A	Job Work	325
04-Jan-12	7:32	5384	Revathi	YV	CIV	FH	160	18:00	/	A	Job Work	160
04-Jan-12	8:00	3256	P Yadav	BY	CIV	CO	350	18:00	/	A	On A/c	350
04-Jan-12	8:33	5525	K Savithri	GAN	CIV	FH	160	18:00	/	A	Job Work	160
04-Jan-12	8:33	5524	Krishna	GAN	CIV	MH	180	18:00	/	A	Job Work	180
04-Jan-12	8:33	5523	Krishna	GAN	CIV	MA	325	18:00	/	A	Job Work	325
04-Jan-12	8:33	5522	B Suresh	GAN	CIV	MH	180	18:00	/	A	Job Work	180
04-Jan-12	8:33	4453	Sainamma	SNE	EWK	FH	170	18:00	/	A	Job Work	170
04-Jan-12	8:33	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	/	A	Job Work	170
04-Jan-12	8:33	4270	Brahma chary	A.R	CAR	MA	275	18:00	/	A	On A/c	275
04-Jan-12	8:33	4249	B Jogaiah	A.R	CAR	MA	275	18:00	/	A	On A/c	275
04-Jan-12	8:33	4231	Hari	SNE	EWK	MH	190	18:00	/	A	Job Work	190
04-Jan-12	8:33	4230	G Srinu	SNE	EWK	MH	190	18:00	/	A	Job Work	190
04-Jan-12	8:33	4822	Laxminaryana	BDV	CIV	MA	325	18:00	/	A	Job Work	325
04-Jan-12	8:33	4923	Rama	BDV	CIV	FH	160	18:00	/	A	Job Work	160

On A/c  
Job Work  
Job Work  
Job Work  
Job Work  
Checked by:  
100  
100  
100  
100  
100  
Manager  
(100)

06 January, 2012

Page 3 of 6

**Certified by:**  
*[Signature]*  
Project Manager/Engg.  
GREENWOOD ESTATES

**Certified by:**  
*[Signature]*  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
IN WARD NO  
QTY  
DATE  
06/01/12  
SECURITY SINE

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Jan-12	8:33	4924	sitamma	BDV	CIV	FH	160	18:00	<del>✓</del> A		Job Work	160
04-Jan-12	8:33	5512	K Bharati	GAN	CIV	FH	160	18:00	<del>✓</del> A		Job Work	160
04-Jan-12	8:33	5520	Saraswathi	GAN	CIV	FH	160	18:00	<del>✓</del> A		Job Work	160
04-Jan-12	8:33	2347	Satama	SNE	EWK	MH	190	18:00	<del>✓</del> A		Job Work	190
04-Jan-12	8:33	4485	Ravi	SNE	EWK	MH	190	18:00	<del>✓</del> A		Job Work	190
04-Jan-12	8:33	4562	Janapada Devi	SNE	EWK	FH	170	18:00	<del>✓</del> A		Job Work	170
04-Jan-12	8:33	4563	Joti	SNE	EWK	FH	170	18:00	<del>✓</del> CA		Dept.	170
04-Jan-12	8:33	4565	Laxmi	SNE	EWK	FH	170	18:00	<del>✓</del> A		Job Work	170
04-Jan-12	8:33	4567	Vijaya	SNE	EWK	FH	170	18:00	<del>✓</del> A		Job Work	170
04-Jan-12	8:33	4569	Ankana	SNE	EWK	MH	190	18:00	<del>✓</del> A		Job Work	190
04-Jan-12	8:33	4572	Srinu	SNE	EWK	MH	190	18:00	<del>✓</del> CA		Dept.	190
04-Jan-12	8:33	4578	Lalitha	SNE	EWK	FH	170	18:00	<del>✓</del> A		Job Work	170
04-Jan-12	8:33	5529	Arjun	GAN	CIV	MH	180	18:00	<del>✓</del> A		Job Work	180
04-Jan-12	8:33	2211	Laxma mama	SNE	EWK	FH	170	18:00	<del>✓</del> A		Job Work	170
04-Jan-12	8:33	4926	Kamala	BDV	CIV	FH	160	18:00	<del>✓</del> A		Job Work	160
04-Jan-12	8:33	2419	A Naresh	SNE	EWK	MH	190	18:00	<del>✓</del> A		Job Work	190
04-Jan-12	8:33	4454	Lingamma	SNE	EWK	FH	170	18:00	<del>✓</del> CA		Dept.	170
04-Jan-12	8:33	4648	Papul	PPL	TIL	MA	450	18:00	<del>✓</del> A		Job Work	450
04-Jan-12	8:33	4649	Mangal Chan	PPL	TIL	MA	450	18:00	<del>✓</del> A		Job Work	450
04-Jan-12	8:33	4650	Kalu Ram	PPL	TIL	MH	200	18:00	<del>✓</del> A		Job Work	200
04-Jan-12	8:33	4651	Mahender	PPL	TIL	MA	450	18:00	<del>✓</del> A		Job Work	450
04-Jan-12	8:33	4652	Omprakash	PPL	TIL	MA	450	18:00	<del>✓</del> A		Job Work	450
04-Jan-12	8:33	4928	Sunitha	BDV	CIV	FH	160	18:00	<del>✓</del> A		Job Work	160
04-Jan-12	8:33	5530	K Yakubi	GAN	CIV	MA	325	18:00	<del>✓</del> A		Job Work	325
04-Jan-12	8:33	2106	Kuramiah	SNE	EWK	HM	300	18:00	<del>✓</del> A		Job Work	300
04-Jan-12	8:33	5468	Lalu	RJK	TIL	MH	200	18:00	<del>✓</del> A		On A/c	200
04-Jan-12	8:33	4925	Suba	BDV	CIV	FH	160	18:00	<del>✓</del> A		Job Work	160
04-Jan-12	8:33	5444	Ch.Malleesh	BSP	CEN	MA	250	18:00	<del>✓</del> A		On A/c	250
04-Jan-12	8:33	5481	Rama Kanth	RJK	TIL	MA	450	18:00	<del>✓</del> A		On A/c	450
04-Jan-12	8:33	5475	Ch Mahesh	ABV	TIL	MA	450	18:00	<del>✓</del> A		On A/c	450
04-Jan-12	8:33	4195	sarvajaya	SNE	EWK	FH	170	18:00	<del>✓</del> CA		Dept.	170
04-Jan-12	8:33	4186	madi reddy	SNE	EWK	MH	190	18:00	<del>✓</del> A		Job Work	190
04-Jan-12	8:33	4179	giri babu	PPN	WEL	MA	300	18:00	<del>✓</del> A		On A/c	300
04-Jan-12	8:33	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	<del>✓</del> A		On A/c	200
04-Jan-12	8:33	2604	Sirisha	SNE	EWK	FH	170	18:00	<del>✓</del> A		Job Work	170
04-Jan-12	8:33	2421	neerana	SNE	EWK	MH	190	18:00	<del>✓</del> A		Job Work	190
04-Jan-12	8:33	5447	B.Malleesh	BSP	CEN	MA	250	18:00	<del>✓</del> A		On A/c	250
04-Jan-12	8:33	2420	murali	SNE	EWK	MH	190	18:00	<del>✓</del> A		Job Work	190
04-Jan-12	8:33	4014	A Ramulu	A.R	CAR	CO	350	18:00	<del>✓</del> A		On A/c	350
04-Jan-12	8:33	5467	Habib	RJK	TIL	MH	200	18:00	<del>✓</del> A		On A/c	200
04-Jan-12	8:33	2423	Haresh	SNE	EWK	MH	190	18:00	<del>✓</del> A		Job Work	190
04-Jan-12	8:33	5465	Rajender	RJK	TIL	MA	450	18:00	<del>✓</del> A		Job Work	450
04-Jan-12	8:33	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	<del>✓</del> A		On A/c	350
04-Jan-12	8:33	3826	D Badramma	SNE	EWK	FH	170	18:00	<del>✓</del> A		Job Work	170

Checked by: *[Signature]*  
 10/1  
 Asst. Admin. Manager  
 (Audit)

06 January, 2012

Page 4 of 6

Certified by: *[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: *[Signature]*  
 Asst. Admin. Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARD NO \_\_\_\_\_  
 DATE 06/01/12  
 SECURITY SINE  
 QTY *[Signature]*

444

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Jan-12	8:33	3828	D Dasamma	SNE	EWK	FH	170	18:00	✓	A	Job Work	170
04-Jan-12	8:33	3817	J Laxmi	SNE	EWK	FH	170	18:00	✓	A	Job Work	170
04-Jan-12	8:33	3522	Kasab	SNE	EWK	MH	190	18:00	✓	A	Job Work	190
04-Jan-12	8:33	5473	Mukesh	ABV	TIL	MA	450	18:00	✓	A	On A/c	450
04-Jan-12	8:33	4930	Govinda rao	BDV	CIV	MA	325	18:00	✓	A	Job Work	325
04-Jan-12	8:33	4933	Achata	BDV	CIV	MA	325	18:00	✓	A	Job Work	325
04-Jan-12	8:33	5518	B Sathish	GAN	CIV	MA	325	18:00	✓	A	Job Work	325
04-Jan-12	8:33	5417	Munna	PPN	WEL	HM	350	18:00	✓	A	On A/c	350
04-Jan-12	8:33	5420	Nujahid	PPN	WEL	MA	300	18:00	✓	A	On A/c	300
04-Jan-12	8:33	5421	Sohail	PPN	WEL	MH	175	18:00	✓	A	On A/c	175
04-Jan-12	8:33	2434	Badhiri	SNE	EWK	FH	170	18:00	✓	A	Job Work	170
04-Jan-12	8:33	4931	Arjun	BDV	CIV	MA	325	18:00	✓	A	Job Work	325
04-Jan-12	8:33	4932	Ramesh	BDV	CIV	MA	325	18:00	✓	A	Job Work	325
04-Jan-12	8:33	2528	P.Praveen	PPN	WEL	CO	350	18:00	✓	A	On A/c	350
04-Jan-12	8:33	3678	B Ramu	SNE	EWK	MH	190	18:00	✓	A	Job Work	190
04-Jan-12	8:33	5507	Gouri	GAN	CIV	FH	160	18:00	✓	A	Job Work	160
04-Jan-12	8:33	2426	Ramji	SNE	EWK	MH	190	18:00	✓	A	Job Work	190
04-Jan-12	8:33	4929	yesha	BDV	CIV	MA	325	18:00	✓	A	Job Work	325
04-Jan-12	8:33	5503	V.Narshima	ABV	TIL	MH	200	18:00	✓	A	On A/c	200
04-Jan-12	8:33	5497	Baurha	JYO	WAT	FH	0	18:00	✓	A	Nil / By V	0
04-Jan-12	8:33	5495	Suki Ram	JYO	WAT	MH	0	18:00	✓	A	Nil / By V	0
04-Jan-12	8:33	5494	Dilip	JYO	WAT	MA	0	18:00	✓	A	Nil / By V	0
04-Jan-12	8:33	2439	Shanti	SNE	EWK	FH	170	18:00	✓	CA	Dept.	170
04-Jan-12	9:20	4412	G Lingam	VLR	PAI	MH	180	18:00	✓	A	On A/c	180
04-Jan-12	9:20	4407	K Arbind	VLR	PAI	MA	275	18:00	✓	A	On A/c	275
04-Jan-12	9:20	4528	Madhu	MAD	ELE	CO	350	18:00	✓	A	On A/c	350
04-Jan-12	9:20	4198	sunil	BHM	PAI	MA	275	18:00	✓	A	On A/c	275
04-Jan-12	9:20	4403	V Lakshman r	VLR	PAI	CO	350	18:00	✓	A	On A/c	350
04-Jan-12	9:20	5357	G.Vinod	VLR	PAI	MA	275	18:00	✓	A	On A/c	275
04-Jan-12	9:20	5233	D.Malliah	RAJ	TIL	MH	200	18:00	✓	A	On A/c	200
04-Jan-12	9:20	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	✓	A	Job Work	275
04-Jan-12	9:20	5269	Ramesh	MRL	PAI	MA	275	18:00	✓	A	On A/c	275
04-Jan-12	9:20	5270	Sri Ram	MRL	PAI	MA	275	18:00	✓	A	On A/c	275
04-Jan-12	9:20	5320	Pavan	RMU	ELE	MA	275	18:00	✓	A	On A/c	275
04-Jan-12	9:20	5328	J.Ishaq	S.M	PAI	MA	275	18:00	✓	A	On A/c	275
04-Jan-12	9:20	5194	Yashini	RMU	ELE	MH	185	18:00	✓	A	On A/c	185
04-Jan-12	9:20	5349	Ramu	ILH	ELE	MH	185	18:00	✓	A	On A/c	185
04-Jan-12	9:20	5192	N.Ramu	RMU	ELE	CO	350	18:00	✓	A	On A/c	350
04-Jan-12	9:20	5358	G.Pramod	VLR	PAI	MA	275	18:00	✓	A	On A/c	275
04-Jan-12	9:20	5454	Pramod	MRL	PAI	MA	275	18:00	✓	A	On A/c	275
04-Jan-12	9:20	5435	Ajai	MRL	PAI	MA	275	18:00	✓	A	On A/c	275
04-Jan-12	9:20	5460	ABV Reddy	ABV	TIL	CO	350	18:00	✓	A	On A/c	350
04-Jan-12	9:20	5472	Satish	MRL	PAI	MA	275	18:00	✓	A	On A/c	275
04-Jan-12	9:20	5553	P Dharmender	PDS	MAR	CO	0	18:00	✓	A	Nil / By V	0

Checked by: [Signature]  
 On A/c 275  
 On A/c 275  
 On A/c 275  
 On A/c 350  
 On A/c 275  
 Asst. Admin Manager (Audit)

06 January, 2012

**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
 [Signature]  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Page 5 of 6  
 IN WAGE NO  
 QTY [Signature]  
 DATE 06/01/12  
 SECURITY SINE



90

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Jan-12	9:20	5554	Dulichandh Si	PDS	MAR	MA	0	18:00	<del>J A</del>	<del>J A</del>	Nii / By V	0
04-Jan-12	9:20	5342	Linga Swamy	ILH	ELE	MA	275	18:00	<del>J A</del>	<del>J A</del>	On A/c	275
04-Jan-12	9:20	4869	Batkama	KKK	CIV	FH	160	18:00	<del>J A</del>	<del>J A</del>	Job Work	160
04-Jan-12	9:20	4532	Ramakrishna	MAD	ELE	MA	275	18:00	<del>J A</del>	<del>J A</del>	On A/c	275
04-Jan-12	9:20	4636	Bhasker	VLR	PAI	MA	275	18:00	<del>J A</del>	<del>J A</del>	On A/c	275
04-Jan-12	9:20	4846	Krishna	KKK	CIV	CO	350	18:00	<del>J A</del>	<del>J A</del>	Job Work	350
04-Jan-12	9:20	4847	Sekhar	KKK	CIV	MA	325	18:00	<del>J A</del>	<del>J A</del>	Job Work	325
04-Jan-12	9:20	4848	Rambabu	KKK	CIV	MA	325	18:00	<del>J A</del>	<del>J A</del>	Job Work	325
04-Jan-12	9:20	4849	Majhi	KKK	CIV	MA	325	18:00	<del>J A</del>	<del>J A</del>	Job Work	325
04-Jan-12	9:20	4850	Gavri	KKK	CIV	FH	160	18:00	<del>J A</del>	<del>J A</del>	Job Work	160
04-Jan-12	9:20	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	<del>J A</del>	<del>J A</del>	On A/c	450
04-Jan-12	9:20	4866	Viresh	KKK	CIV	MA	325	18:00	<del>J A</del>	<del>J A</del>	Job Work	325
04-Jan-12	9:20	4870	Chittamma	KKK	CIV	FH	160	18:00	<del>J A</del>	<del>J A</del>	Job Work	160
04-Jan-12	9:20	4872	Bolaxmi	KKK	CIV	FH	160	18:00	<del>J A</del>	<del>J A</del>	Job Work	160
04-Jan-12	9:20	5094	S.Mahesh	S.M	PAI	CO	350	18:00	<del>J A</del>	<del>J A</del>	On A/c	350
04-Jan-12	9:20	5096	Jurge	S.M	PAI	MA	275	18:00	<del>J A</del>	<del>J A</del>	On A/c	275
04-Jan-12	9:20	5107	Sudhir	S.M	PAI	MA	275	18:00	<del>J A</del>	<del>J A</del>	Job Work	275
04-Jan-12	9:20	3252	Shanker	BHM	PAI	MA	275	18:00	<del>J A</del>	<del>J A</del>	On A/c	275
04-Jan-12	9:20	4851	Damyanti	KKK	CIV	FH	160	18:00	<del>J A</del>	<del>J A</del>	Job Work	160
04-Jan-12	9:51	4529	Srinu	MAD	ELE	MA	275	18:00	<del>J A</del>	<del>J A</del>	On A/c	275
04-Jan-12	9:51	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	<del>J A</del>	<del>J A</del>	Job Work	275
04-Jan-12	9:51	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	<del>J A</del>	<del>J A</del>	Job Work	275
04-Jan-12	10:00	4961	Khoods	KDS	PLU	CO	350	18:00	<del>J A</del>	<del>J A</del>	On A/c	350
04-Jan-12	10:00	5090	V.D Swami	YAD	PLU	MH	175	18:00	<del>J A</del>	<del>J A</del>	On A/c	175
04-Jan-12	10:00	5492	Tufik	YAD	PLU	MH	175	18:00	<del>J A</del>	<del>J A</del>	On A/c	175
04-Jan-12	10:00	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	<del>J A</del>	<del>J A</del>	On A/c	175
04-Jan-12	10:01	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	<del>J A</del>	<del>J A</del>	On A/c	275
04-Jan-12	10:01	5176	CH.Ashok	KDS	PLU	MH	175	18:00	<del>J A</del>	<del>J A</del>	Job Work	175
04-Jan-12	10:01	5178	A.Firupathi	KDS	PLU	MA	275	18:00	<del>J A</del>	<del>J A</del>	Job Work	275
04-Jan-12	10:01	5180	S.K Ansar	KDS	PLU	MA	275	18:00	<del>J A</del>	<del>J A</del>	Job Work	275
04-Jan-12	10:01	3926	D Vijay	YAD	PLU	MA	275	18:00	<del>J A</del>	<del>J A</del>	On A/c	275
04-Jan-12	10:02	5273	Murali	MRI	PAI	CO	350	18:00	<del>J A</del>	<del>J A</del>	On A/c	350
04-Jan-12	10:02	5341	P.Illiah	ILH	ELE	CO	350	18:00	<del>J A</del>	<del>J A</del>	On A/c	350
04-Jan-12	10:02	5095	Narsing Rao	S.M	PAI	MA	275	18:00	<del>J A</del>	<del>J A</del>	On A/c	275
04-Jan-12	10:03	5466	Esharal	RJK	TIL	MA	450	18:00	<del>J A</del>	<del>J A</del>	Job Work	450
04-Jan-12	10:03	5556	Satendra Sing	STS	MAR	CO	0	18:00	<del>J A</del>	<del>J A</del>	Job Work	0
04-Jan-12	10:03	5339	Shanker	S.M	PAI	MA	275	18:00	<del>J A</del>	<del>J A</del>	On A/c	275
04-Jan-12	10:04	5557	Etender Singh	STS	MAR	MA	0	18:00	<del>J A</del>	<del>J A</del>	Job Work	0
04-Jan-12	10:04	5558	Dhirender Sin	STS	MAR	MA	0	18:00	<del>J A</del>	<del>J A</del>	Job Work	0
04-Jan-12	10:04	5559	Name Singh	STS	MAR	MH	0	18:00	<del>J A</del>	<del>J A</del>	Job Work	0
04-Jan-12	10:05	5560	Omkar Singh	STS	MAR	MH	0	18:00	<del>J A</del>	<del>J A</del>	Job Work	0

Checked by:  
 [Signature]  
 06/01/12  
 Asst. Admin. Manager  
 (Audit)

06 January, 2012

Certified by:  
 [Signature]  
 Project Manager  
 GREENWOOD ESTATES

Certified by:  
 [Signature]  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Page 6 of 6  
 GREENWOOD ESTATES  
 IN V. NO  
 DMS  
 06/01/12  
 SECURITY SH  
 QTY [Signature]

267 total

62

GWE - Detailed Attendance Repo From Date: 03-Jan-12 To Date: 3/1/12


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Jan-12	6:00	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Jan-12	6:00	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
03-Jan-12	6:00	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
03-Jan-12	6:00	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Jan-12	6:00	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
03-Jan-12	6:00	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Jan-12	6:00	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Jan-12	6:00	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Jan-12	6:00	5426	B.Maliah	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Jan-12	6:00	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Jan-12	6:00	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Jan-12	6:00	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Jan-12	6:00	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Jan-12	6:00	5449	Krishna	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Jan-12	6:00	5451	Lakan	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
03-Jan-12	6:00	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
03-Jan-12	6:00	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
03-Jan-12	6:00	4395	Karunakar	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
03-Jan-12	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5 CA		Dept.	285
03-Jan-12	6:00	4674	Chandramma	MNM	EWK	FH	170	18:00	1.5 CA		Job Work	255
03-Jan-12	6:00	4673	Kandanna	MNM	EWK	MH	190	18:00	1.5 CA		Job Work	285
03-Jan-12	6:00	4671	Bhagvanta	MNM	EWK	MH	190	18:00	1.5 CA		Job Work	285
03-Jan-12	6:00	4668	Laxma Reddy	MNM	EWK	MH	190	18:00	1.5 CA		Job Work	285
03-Jan-12	6:00	4665	Manikanta	MNM	EWK	MH	190	18:00	1.5 CA		Job Work	285
03-Jan-12	6:00	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
03-Jan-12	6:00	4597	Ramulu	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
03-Jan-12	6:00	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Jan-12	6:00	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Jan-12	6:00	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Jan-12	6:00	5386	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5 A		On A/c	525
03-Jan-12	6:00	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Jan-12	6:00	4569	Ankana	SNE	EWK	MH	190	18:00	1.5 CA		Job Work	285
03-Jan-12	6:00	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
03-Jan-12	6:00	4664	Radha	MNM	EWK	FH	170	18:00	1.5 CA		Job Work	255
03-Jan-12	6:00	2423	Haresh	SNE	EWK	MH	190	18:00	1.5 CA		Job Work	285
03-Jan-12	6:00	3678	B Ramu	SNE	EWK	MH	190	18:00	1.5 CA		Job Work	285
03-Jan-12	6:00	3522	Kasab	SNE	EWK	MH	190	18:00	1.5 CA		Job Work	285
03-Jan-12	6:00	2347	Satama	SNE	EWK	MH	190	18:00	1.5 CA		Job Work	285
03-Jan-12	7:00	4814	Punima	BY	CIV	FH	160	18:00	1 A		On A/c	160
03-Jan-12	7:00	4812	Rekha Bai	BY	CIV	FH	160	18:00	1 A		On A/c	160
03-Jan-12	7:00	4810	Jagdish	BY	CIV	MH	180	18:00	1 A		On A/c	180
03-Jan-12	7:00	2211	Laxma mama	SNE	EWK	FH	170	18:00	1 CA		Job Work	170
03-Jan-12	7:00	2479	A Naresh	SNE	EWK	MH	190	18:00	1 CA		Job Work	190

Checked by:  
 On A/c 160  
 On A/c 180  
 Job Work 170  
 Job Work 190  
 Asst. Admin Manager  
 (Audit)

06 January, 2012

Page 1 of 6

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN V - P - RO  
 06/01/12  
 SE - UNITY 81

54

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Jan-12	7:00	4568	Laxmi	SNE	EWK	FH	170	18:00	<del>✓</del>	CA	Job Work	170
03-Jan-12	7:00	2421	neerana	SNE	EWK	MH	190	18:00	<del>✓</del>	CA	Job Work	190
03-Jan-12	7:00	4983	Shaker	S.A	CIV	MA	325	18:00	<del>✓</del>	A	On A/c	325
03-Jan-12	7:00	4652	Omprakash	PPL	TIL	MA	450	18:00	<del>✓</del>	CA	Job Work	450
03-Jan-12	7:00	4651	Mahender	PPL	TIL	MA	450	18:00	<del>✓</del>	CA	Job Work	450
03-Jan-12	7:00	4650	Kalu Ram	PPL	TIL	MH	200	18:00	<del>✓</del>	CA	Job Work	200
03-Jan-12	7:00	4649	Mangal Chan	PPL	TIL	MA	450	18:00	<del>✓</del>	CA	Job Work	450
03-Jan-12	7:00	4648	Papul	PPL	TIL	MA	450	18:00	<del>✓</del>	CA	Job Work	450
03-Jan-12	7:00	2426	Ramji	SNE	EWK	MH	190	18:00	<del>✓</del>	CA	Job Work	190
03-Jan-12	7:00	2434	Badhiri	SNE	EWK	FH	170	18:00	<del>✓</del>	CA	Job Work	170
03-Jan-12	7:00	2439	Shanti	SNE	EWK	FH	170	18:00	<del>✓</del>	CA	Job Work	170
03-Jan-12	7:00	2420	murahi	SNE	EWK	MH	190	18:00	<del>✓</del>	CA	Job Work	190
03-Jan-12	7:00	5007	Guddi	S.A	CIV	FH	160	18:00	<del>✓</del>	A	On A/c	160
03-Jan-12	7:00	2106	Kuramiah	SNE	EWK	HM	300	18:00	<del>✓</del>	CA	Job Work	300
03-Jan-12	7:00	5068	Chhatelal	S.A	CIV	MA	325	18:00	<del>✓</del>	A	On A/c	325
03-Jan-12	7:00	5067	Milabai	S.A	CIV	MH	180	18:00	<del>✓</del>	A	On A/c	180
03-Jan-12	7:00	5065	Virendar	S.A	CIV	MA	325	18:00	<del>✓</del>	A	On A/c	325
03-Jan-12	7:00	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	<del>✓</del>	A	On A/c	180
03-Jan-12	7:00	5032	Santa	S.A	CIV	MH	180	18:00	<del>✓</del>	A	On A/c	180
03-Jan-12	7:00	5029	Santhosh	S.A	CIV	MA	325	18:00	<del>✓</del>	A	On A/c	325
03-Jan-12	7:00	4830	Pratap Sing	NHM	CIV	MA	325	18:00	<del>✓</del>	CA	Job Work	325
03-Jan-12	7:00	5098	Janla Bai	S.A	CIV	FH	160	18:00	<del>✓</del>	A	On A/c	160
03-Jan-12	7:00	4936	Mohan	NHM	CIV	MH	180	18:00	<del>✓</del>	CA	Job Work	180
03-Jan-12	7:00	5096	Marvala	S.A	CIV	MH	180	18:00	<del>✓</del>	A	On A/c	180
03-Jan-12	7:00	5008	Shadu	S.A	CIV	MA	325	18:00	<del>✓</del>	A	On A/c	325
03-Jan-12	7:00	5004	Gunishoor	S.A	CIV	MA	325	18:00	<del>✓</del>	A	On A/c	325
03-Jan-12	7:00	5003	Gudda	S.A	CIV	MA	325	18:00	<del>✓</del>	A	On A/c	325
03-Jan-12	7:00	4995	chandra kala	S.A	CIV	FH	160	18:00	<del>✓</del>	A	On A/c	160
03-Jan-12	7:00	4987	Karthik	S.A	CIV	MH	180	18:00	<del>✓</del>	A	On A/c	180
03-Jan-12	7:00	4985	Kumar	S.A	CIV	MA	325	18:00	<del>✓</del>	A	On A/c	325
03-Jan-12	7:00	4572	Srinu	SNE	EWK	MH	190	18:00	<del>✓</del>	CA	Dept.	190
03-Jan-12	7:00	5011	Rani	S.A	CIV	FH	160	18:00	<del>✓</del>	A	On A/c	160
03-Jan-12	7:00	4451	Gulikulud Man	SNE	EWK	FH	170	18:00	<del>✓</del>	CA	Job Work	170
03-Jan-12	7:00	4563	Joti	SNE	EWK	FH	170	18:00	<del>✓</del>	CA	Job Work	170
03-Jan-12	7:00	3795	Dinesh kumar	BY	CIV	MH	180	18:00	<del>✓</del>	A	On A/c	180
03-Jan-12	7:00	3796	shyam sunder	BY	CIV	MA	325	18:00	<del>✓</del>	A	On A/c	325
03-Jan-12	7:00	3799	Debsingh	BY	CIV	MA	325	18:00	<del>✓</del>	A	On A/c	325
03-Jan-12	7:00	3817	J Laxmi	SNE	EWK	FH	170	18:00	<del>✓</del>	CA	Job Work	170
03-Jan-12	7:00	4562	Janapada Devi	SNE	EWK	FH	170	18:00	<del>✓</del>	CA	Job Work	170
03-Jan-12	7:00	4455	Ravi	SNE	EWK	MH	190	18:00	<del>✓</del>	CA	Job Work	190
03-Jan-12	7:00	2604	Sirisha	SNE	EWK	FH	170	18:00	<del>✓</del>	CA	Job Work	170
03-Jan-12	7:00	4453	Sainamma	SNE	EWK	FH	170	18:00	<del>✓</del>	CA	Job Work	170
03-Jan-12	7:00	3539	Ghajendra	BY	CIV	MA	325	18:00	<del>✓</del>	A	On A/c	325
03-Jan-12	7:00	4231	Hari	SNE	EWK	MH	190	18:00	<del>✓</del>	CA	Dept.	190

Job Worked by 170  
 Asst. Admin. Manager  
 (Audit)  
 Page 2 of 6

06 January, 2012

**Certified by:**  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WHT NO \_\_\_\_\_ DATE 06/01/12  
 QTY \_\_\_\_\_ SECURITY SINE

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Jan-12	7:00	4199	naresh	BHM	PAI	MA	275	18:00	<del>/ A</del>		On A/c	275
03-Jan-12	7:00	4198	sunil	BHM	PAI	MA	275	18:00	<del>/ A</del>		On A/c	275
03-Jan-12	7:00	4195	sarvajaya	SNE	EWK	FH	170	18:00	<del>/ CA</del>		Job Work	170
03-Jan-12	7:00	4186	madi reddy	SNE	EWK	MH	190	18:00	<del>/ CA</del>		Dept.	190
03-Jan-12	7:00	4069	prakash	SCM	CIV	MA	325	18:00	<del>/ CA</del>		Job Work	325
03-Jan-12	7:00	3826	D Badramma	SNE	EWK	FH	170	18:00	<del>/ CA</del>		Job Work	170
03-Jan-12	7:00	4454	Lingamma	SNE	EWK	FH	170	18:00	<del>/ CA</del>		Job Work	170
03-Jan-12	7:00	3405	Santosh	BHM	PAI	MH	180	18:00	<del>/ A</del>		On A/c	180
03-Jan-12	7:00	3825	D Dasamma	SNE	EWK	FH	170	18:00	<del>/ CA</del>		Job Work	170
03-Jan-12	7:00	3252	Shanker	BHM	PAI	MA	275	18:00	<del>/ A</del>		On A/c	275
03-Jan-12	7:00	3286	P Yadav	BY	CIV	CO	350	18:00	<del>/ A</del>		On A/c	350
03-Jan-12	7:00	3259	Govardhan	BY	CIV	MH	180	18:00	<del>/ A</del>		On A/c	180
03-Jan-12	7:00	3260	Nilesh	BY	CIV	MH	180	18:00	<del>/ A</del>		On A/c	180
03-Jan-12	7:00	3261	Bhupender	BY	CIV	MH	180	18:00	<del>/ A</del>		On A/c	180
03-Jan-12	7:00	3315	Dinesh	BY	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
03-Jan-12	7:00	3548	Rupchand	BY	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
03-Jan-12	7:00	3320	Palto ram	BY	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
03-Jan-12	7:00	3542	Chetan	BY	CIV	MH	180	18:00	<del>/ A</del>		On A/c	180
03-Jan-12	7:00	3474	Santalal	BY	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
03-Jan-12	7:00	3476	Satrughan	BY	CIV	MH	180	18:00	<del>/ A</del>		On A/c	180
03-Jan-12	7:00	3477	Tuliya	BY	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
03-Jan-12	7:00	3480	Bainbai	BY	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
03-Jan-12	7:00	4567	Vijaya	SNE	EWK	FH	170	18:00	<del>/ CA</del>		Job Work	170
03-Jan-12	7:00	5070	Sunita Bai	S.A	CIV	MH	180	18:00	<del>/ A</del>		On A/c	180
03-Jan-12	7:00	5071	Suresh	S.A	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
03-Jan-12	7:00	4575	Lalitha	SNE	EWK	FH	170	18:00	<del>/ CA</del>		Job Work	170
03-Jan-12	7:00	3316	Manohar	BY	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
03-Jan-12	7:00	5375	K.Savithri	YV	CIV	FH	160	18:00	<del>/ CA</del>		Job Work	160
03-Jan-12	7:00	5368	Yesu Vambara	YV	CIV	CO	350	18:00	<del>/ CA</del>		Job Work	350
03-Jan-12	7:00	5381	Kesarao	YV	CIV	MA	325	18:00	<del>/ CA</del>		Job Work	325
03-Jan-12	7:00	5380	Arjun	YV	CIV	MA	325	18:00	<del>/ CA</del>		Job Work	325
03-Jan-12	7:00	5379	Shekhar Rao	YV	CIV	MH	180	18:00	<del>/ CA</del>		Job Work	180
03-Jan-12	7:00	5378	Yashodha	YV	CIV	FH	160	18:00	<del>/ CA</del>		Job Work	160
03-Jan-12	7:00	5384	Revathi	YV	CIV	FH	160	18:00	<del>/ CA</del>		Job Work	160
03-Jan-12	7:00	5376	Jyothi	YV	CIV	FH	160	18:00	<del>/ CA</del>		Job Work	160
03-Jan-12	7:00	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	<del>/ CA</del>		Job Work	325
03-Jan-12	7:00	5374	Savithri	YV	CIV	FH	160	18:00	<del>/ CA</del>		Job Work	160
03-Jan-12	7:00	5573	Ganapathi	YV	CIV	MA	325	18:00	<del>/ CA</del>		Job Work	325
03-Jan-12	7:00	5372	Ravi kumar	YV	CIV	MA	325	18:00	<del>/ CA</del>		Job Work	325
03-Jan-12	7:00	5371	Giribabu	YV	CIV	MA	325	18:00	<del>/ CA</del>		Job Work	325
03-Jan-12	7:00	5370	Vishwanathan	YV	CIV	MA	325	18:00	<del>/ CA</del>		Job Work	325
03-Jan-12	7:00	5369	Adinarayana	YV	CIV	MA	325	18:00	<del>/ CA</del>		Job Work	325
03-Jan-12	7:00	5377	Saraswathi	YV	CIV	FH	160	18:00	<del>/ CA</del>		Job Work	160
03-Jan-12	7:00	5467	Habib	RJK	TIL	MH	200	18:00	<del>/ A</del>		On A/c	200

Asst. Admin. Manager  
(Audit)  
10/11

06 January, 2012

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
INWARD NO  
QTY  
6/01/12  
SECURITY SINE


44-5


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Jan-12	7:00	5497	Baurha	JYO	WAT	FH	0	18:00	✓	A	Nil / By V	0
03-Jan-12	7:00	5495	Suki Ram	JYO	WAT	MH	0	18:00	✓	A	Nil / By V	0
03-Jan-12	7:00	5494	Dilip	JYO	WAT	MA	0	18:00	✓	A	Nil / By V	0
03-Jan-12	7:00	5487	Birander	NHM	CIV	MA	325	18:00	✓	CA	Job Work	325
03-Jan-12	7:00	5486	Sunil	NHM	CIV	MH	180	18:00	✓	CA	Job Work	180
03-Jan-12	7:00	5383	Kumari	YV	CIV	FH	160	18:00	✓	CA	Job Work	160
03-Jan-12	7:00	5468	Lalu	RJK	TIL	MH	200	18:00	✓	A	On A/c	200
03-Jan-12	7:00	5382	Rohini	YV	CIV	FH	160	18:00	✓	CA	Job Work	160
03-Jan-12	7:00	5465	Rajender	RJK	TIL	MA	450	18:00	✓	A	Job Work	450
03-Jan-12	7:00	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	✓	A	On A/c	350
03-Jan-12	7:00	5447	B.Mallesha	BSP	CEN	MA	250	18:00	✓	A	On A/c	250
03-Jan-12	7:00	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	✓	A	On A/c	350
03-Jan-12	7:00	5395	Vikram	SCM	CIV	MA	325	18:00	✓	CA	Job Work	325
03-Jan-12	7:00	5394	Malleswar	SCM	CIV	MA	325	18:00	✓	CA	Job Work	325
03-Jan-12	7:00	5481	Rama Kanth	RJK	TIL	MA	450	18:00	✓	A	Job Work	450
03-Jan-12	7:00	5219	Panalal	S.A	CIV	MA	325	18:00	✓	A	On A/c	325
03-Jan-12	7:00	5218	Madan	S.A	CIV	MH	180	18:00	✓	A	On A/c	180
03-Jan-12	7:00	5216	Milan	S.A	CIV	MH	180	18:00	✓	A	On A/c	180
03-Jan-12	7:00	5233	D.Malliah	RAJ	TIL	MH	200	18:00	✓	A	On A/c	200
03-Jan-12	7:00	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	✓	A	On A/c	450
03-Jan-12	7:00	5214	Shamu	S.A	CIV	MA	325	18:00	✓	A	On A/c	325
03-Jan-12	9:30	4530	Balakrishna	MAD	ELE	MA	275	18:00	✓	A	On A/c	275
03-Jan-12	9:30	5192	N.Ramu	RMU	ELE	CO	350	18:00	✓	A	On A/c	350
03-Jan-12	9:30	5320	Pavan	RMU	ELE	MA	275	18:00	✓	A	On A/c	275
03-Jan-12	9:30	5194	Yashini	RMU	ELE	MH	185	18:00	✓	A	On A/c	185
03-Jan-12	9:30	5460	ABV Reddy	ABV	TIL	CO	350	18:00	✓	A	On A/c	350
03-Jan-12	9:30	5462	Virender Gupt	ABV	TIL	MA	450	18:00	✓	A	On A/c	450
03-Jan-12	9:30	5476	Sitaram	ABV	TIL	MA	450	18:00	✓	A	On A/c	450
03-Jan-12	9:30	5503	V.Narshima	ABV	TIL	MH	200	18:00	✓	A	On A/c	200
03-Jan-12	9:30	5475	Ch Mahesh	ABV	TIL	MA	450	18:00	✓	A	On A/c	450
03-Jan-12	9:30	5473	Mukesh	ABV	TIL	MA	450	18:00	✓	A	On A/c	450
03-Jan-12	9:36	5107	Sudhir	S.M	PAI	MA	275	18:00	✓	A	Job Work	275
03-Jan-12	9:36	5126	CH.Ashok	KDS	PLU	MH	175	18:00	✓	A	On A/c	175
03-Jan-12	9:36	5470	Munna	MRL	PAI	MA	275	18:00	✓	A	On A/c	275
03-Jan-12	9:36	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	✓	A	On A/c	275
03-Jan-12	9:36	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	✓	A	On A/c	275
03-Jan-12	9:36	5096	Jurje	S.M	PAI	MA	275	18:00	✓	A	Job Work	275
03-Jan-12	9:36	5094	S.Mahesh	S.M	PAI	CO	350	18:00	✓	A	Job Work	350
03-Jan-12	9:36	3926	D Vijay	YAD	PLU	MA	275	18:00	✓	A	On A/c	275
03-Jan-12	9:36	3927	Sanjay	YAD	PLU	MA	275	18:00	✓	A	On A/c	275
03-Jan-12	9:36	4179	giri babu	PPN	WEL	MA	300	21:30	✓	A	Job Work	450
03-Jan-12	9:36	5472	Satish	MRL	PAI	MA	275	18:00	✓	A	On A/c	275
03-Jan-12	9:36	5097	Juber	S.M	PAI	MA	275	18:00	✓	A	On A/c	275
03-Jan-12	9:36	5518	B Sathish	GAN	CIV	MA	325	18:00	✓	A	Job Work	325

Job Worked 450  
 101  
 275  
 275  
 Job Work Min. Manager  
 Asst. Admin. Manager  
 (Audit)

06 January, 2012

Page 4 of 6

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 INWARD NO  
 QTY  
 06/01/12  
 SECURITY STAMP

449

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Jan-12	9:36	5554	Dulichandh Si	PDS	MAR	MA	0	18:00	<del>✓</del>	<del>A</del>	Nil / By V	0
03-Jan-12	9:36	5553	P Dharmender	PDS	MAR	CO	0	18:00	<del>✓</del>	<del>A</del>	Nil / By V	0
03-Jan-12	9:36	5528	Ananda	GAN	CIV	MA	325	18:00	<del>✓</del>	<del>A</del>	Job Work	325
03-Jan-12	9:36	5527	Padma	GAN	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	5526	Udharo	GAN	CIV	MH	180	18:00	<del>✓</del>	<del>A</del>	Job Work	180
03-Jan-12	9:36	5525	K Savithri	GAN	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	5524	Krishna	GAN	CIV	MH	180	18:00	<del>✓</del>	<del>A</del>	Job Work	180
03-Jan-12	9:36	5523	Krishna	GAN	CIV	MA	325	18:00	<del>✓</del>	<del>A</del>	Job Work	325
03-Jan-12	9:36	5522	B Suresh	GAN	CIV	MH	180	18:00	<del>✓</del>	<del>A</del>	Job Work	180
03-Jan-12	9:36	5521	Mini	GAN	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	2528	P.Praveen	PPN	WEL	CO	350	18:00	<del>✓</del>	<del>A</del>	Job Work	350
03-Jan-12	9:36	5504	K Ganesh	GAN	CIV	CO	350	18:00	<del>✓</del>	<del>A</del>	Job Work	350
03-Jan-12	9:36	5519	Suddam	GAN	CIV	MA	325	18:00	<del>✓</del>	<del>A</del>	Job Work	325
03-Jan-12	9:36	5505	Sampurna	GAN	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	5517	Chenna Rao	GAN	CIV	MH	180	18:00	<del>✓</del>	<del>A</del>	Job Work	180
03-Jan-12	9:36	5516	Mahesh	GAN	CIV	MH	180	18:00	<del>✓</del>	<del>A</del>	Job Work	180
03-Jan-12	9:36	5515	K Vijaya Kum	GAN	CIV	MA	325	18:00	<del>✓</del>	<del>A</del>	Job Work	325
03-Jan-12	9:36	5514	N Laxmi	GAN	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	5513	B Devi	GAN	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	5512	K Bharati	GAN	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	5511	A Krishna	GAN	CIV	MA	325	18:00	<del>✓</del>	<del>A</del>	Job Work	325
03-Jan-12	9:36	5510	Tittamma	GAN	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	5509	Damayanati	GAN	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	5508	Ramanamma	GAN	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	5507	Gouri	GAN	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	5506	K Prasad	GAN	CIV	MA	325	18:00	<del>✓</del>	<del>A</del>	Job Work	325
03-Jan-12	9:36	5520	Saraswathi	GAN	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	4872	Bolaxmi	KKK	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	4932	Ramesh	BDV	CIV	MA	325	18:00	<del>✓</del>	<del>A</del>	Job Work	325
03-Jan-12	9:36	4931	Arjun	BDV	CIV	MA	325	18:00	<del>✓</del>	<del>A</del>	Job Work	325
03-Jan-12	9:36	5358	G.Pramod	VLR	PAI	MA	275	18:00	<del>✓</del>	<del>A</del>	On A/c	275
03-Jan-12	9:36	4846	Krishna	KKK	CIV	CO	350	18:00	<del>✓</del>	<del>A</del>	Job Work	350
03-Jan-12	9:36	4847	Sekhar	KKK	CIV	MA	325	18:00	<del>✓</del>	<del>A</del>	Job Work	325
03-Jan-12	9:36	4848	Rambabu	KKK	CIV	MA	325	18:00	<del>✓</del>	<del>A</del>	Job Work	325
03-Jan-12	9:36	4851	Damyanti	KKK	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	4866	Viresh	KKK	CIV	MA	325	18:00	<del>✓</del>	<del>A</del>	Job Work	325
03-Jan-12	9:36	5555	P Narasimhlu	PRA	TIL	MH	0	18:00	<del>✓</del>	<del>A</del>	On A/c	0
03-Jan-12	9:36	4870	Chittamma	KKK	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	5342	Linga Swamy	ILH	ELE	MA	275	18:00	<del>✓</del>	<del>A</del>	On A/c	275
03-Jan-12	9:36	4879	Mohan	VVR	CEN	MH	150	18:00	<del>✓</del>	<del>A</del>	Job Work	150
03-Jan-12	9:36	4922	Laxminaryana	BDV	CIV	MA	325	18:00	<del>✓</del>	<del>A</del>	Job Work	325
03-Jan-12	9:36	4923	Rama	BDV	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	4924	sitamma	BDV	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160
03-Jan-12	9:36	4925	Suba	BDV	CIV	FH	160	18:00	<del>✓</del>	<del>A</del>	Job Work	160

Checked by:  
 Job Work 160  
 Job Work 160  
 Job Work 160  
 Asst. Admin. Manager  
 (Audit)  
 Page 5 of 6

06 January, 2012

**Certified by:**  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARE NO  
 QTY  
 06/01/12  
 SECURITY SINE

28-5

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Jan-12	9:36	4926	Kamala	BDV	CIV	FH	160	18:00	1	A	Job Work	160
03-Jan-12	9:36	4927	Saradha	BDV	CIV	FH	160	18:00	1	A	Job Work	160
03-Jan-12	9:36	4928	Sunitha	BDV	CIV	FH	160	18:00	1	A	Job Work	160
03-Jan-12	9:36	4929	yesha	BDV	CIV	MA	325	18:00	1	A	Job Work	325
03-Jan-12	9:36	4869	Batkama	KKK	CIV	FH	160	18:00	1	A	Job Work	160
03-Jan-12	9:36	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	1	A	On A/c	275
03-Jan-12	9:36	4249	B Jogaiah	A.R	CAR	MA	275	18:00	1	A	On A/c	275
03-Jan-12	9:36	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	Job Work	275
03-Jan-12	9:36	4407	K Arbind	VLR	PAI	MA	275	18:00	1	A	On A/c	275
03-Jan-12	9:36	4636	Bhasker	VLR	PAI	MA	275	18:00	1	A	On A/c	275
03-Jan-12	9:36	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	On A/c	275
03-Jan-12	9:36	4930	Govinda rao	BDV	CIV	MA	325	18:00	1	A	Job Work	325
03-Jan-12	9:36	4528	Madhu	MAD	ELE	CO	350	18:00	1	A	Job Work	350
03-Jan-12	9:36	4532	Ramakrishna	MAD	ELE	MA	275	18:00	1	A	Job Work	275
03-Jan-12	9:36	5434	Pramod	MRL	PAI	MA	275	18:00	1	A	On A/c	275
03-Jan-12	9:36	5357	G.Vinod	VLR	PAI	MA	275	18:00	1	A	On A/c	275
03-Jan-12	9:36	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	On A/c	275
03-Jan-12	9:36	4961	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
03-Jan-12	9:36	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	1	A	Job Work	275
03-Jan-12	9:36	5269	Ramesh	MRL	PAI	MA	275	18:00	1	A	On A/c	275
03-Jan-12	9:36	5270	Sri Ram	MRL	PAI	MA	275	18:00	1	A	On A/c	275
03-Jan-12	9:36	5273	Murali	MRL	PAI	CO	350	18:00	1	A	On A/c	350
03-Jan-12	9:36	5338	I.Ishaq	S.M	PAI	MA	275	18:00	1	A	On A/c	275
03-Jan-12	9:36	5339	Shanker	S.M	PAI	MA	275	18:00	1	A	Job Work	275
03-Jan-12	9:36	5340	Raju	S.M	PAI	MA	275	18:00	1	A	Job Work	275
03-Jan-12	9:36	5541	P.Illiah	ILH	ELE	CO	350	18:00	1	A	On A/c	350
03-Jan-12	9:36	5691	K.Venkat	YAD	PLU	MA	275	18:00	1	A	On A/c	275
03-Jan-12	9:36	5417	Munna	PPN	WEL	HM	350	21:30	1.5	A	Job Work	525

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Project Manager  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin. Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARD NO  
 QTY  
 05/01/12  
 SECURITY SINE

256.5 Total

48.5

GWE - Detailed Attendance Repo From Date: 02-Jan-12 To Date: 2/1/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Jan-12	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
02-Jan-12	6:00	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Jan-12	6:00	4583	Bhikshapathy	BSP	CEN	CO	350	18:00	1.5	A	On A/c	525
02-Jan-12	6:00	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Jan-12	6:01	5451	Lakan	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Jan-12	6:01	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Jan-12	6:01	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Jan-12	6:02	5436	B.Maliah	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Jan-12	6:02	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Jan-12	6:02	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Jan-12	6:02	4594	Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Jan-12	7:00	5070	Sunita Bai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
02-Jan-12	7:00	5219	Panalal	S.A	CIV	MA	325	18:00	1	A	On A/c	325
02-Jan-12	7:00	4983	Shaker	S.A	CIV	MA	325	18:00	1	A	On A/c	325
02-Jan-12	7:00	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
02-Jan-12	7:01	5214	Shamu	S.A	CIV	MA	325	18:00	1	A	On A/c	325
02-Jan-12	7:01	4995	chandra kala	S.A	CIV	FH	160	18:00	1	A	On A/c	160
02-Jan-12	7:01	5003	Gudda	S.A	CIV	MA	325	18:00	1	A	On A/c	325
02-Jan-12	7:01	5005	Shadu	S.A	CIV	MA	325	18:00	1	A	On A/c	325
02-Jan-12	7:01	5007	Guddi	S.A	CIV	FH	160	18:00	1	A	On A/c	160
02-Jan-12	7:01	4199	naresh	BHM	PAI	MA	275	18:00	1	A	On A/c	275
02-Jan-12	7:02	5071	Suresh	S.A	CIV	MA	325	18:00	1	A	On A/c	325
02-Jan-12	7:02	5008	Janla Bai	S.A	CIV	FH	160	18:00	1	A	On A/c	160
02-Jan-12	7:02	5218	Madan	S.A	CIV	MH	180	18:00	1	A	On A/c	180
02-Jan-12	7:02	4985	Kumar	S.A	CIV	MA	325	18:00	1	A	On A/c	325
02-Jan-12	7:03	5216	Milan	S.A	CIV	MH	180	18:00	1	A	On A/c	180
02-Jan-12	7:03	5032	Santa	S.A	CIV	MH	180	18:00	1	A	On A/c	180
02-Jan-12	7:03	5011	Rani	S.A	CIV	FH	160	18:00	1	A	On A/c	160
02-Jan-12	7:03	5069	Durgabai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
02-Jan-12	7:04	3542	Chetan	BY	CIV	MH	180	18:00	1	A	On A/c	180
02-Jan-12	7:04	3470	Yugesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
02-Jan-12	7:04	5068	Chhatelal	S.A	CIV	MA	325	18:00	1	A	On A/c	325
02-Jan-12	7:05	3799	Dchsingh	BY	CIV	MA	325	18:00	1	A	On A/c	325
02-Jan-12	7:05	3476	Satrugan	BY	CIV	MH	180	18:00	1	A	On A/c	180
02-Jan-12	7:05	3795	Dinesh kumar	BY	CIV	MH	180	18:00	1	A	On A/c	180
02-Jan-12	7:05	4810	Jagdish	BY	CIV	MH	180	18:00	1	A	On A/c	180
02-Jan-12	7:06	3547	Anjani	BY	CIV	FH	160	18:00	1	A	On A/c	160
02-Jan-12	7:06	3261	Bhupender	BY	CIV	MH	180	18:00	1	A	On A/c	180
02-Jan-12	7:06	3548	Rupchand	BY	CIV	MA	325	18:00	1	A	On A/c	325
02-Jan-12	7:06	3259	Govardhan	BY	CIV	MH	180	18:00	1	A	On A/c	180
02-Jan-12	7:07	3796	shyam sunder	BY	CIV	MA	325	18:00	1	A	On A/c	325
02-Jan-12	7:07	3320	Palto ram	BY	CIV	MA	325	18:00	1	A	On A/c	325
02-Jan-12	7:07	3539	Ghajendra	BY	CIV	MA	325	18:00	1	A	On A/c	325

Checked by: *[Signature]*  
 10/1  
 Asst. Admin. Manager  
 (Audit)

06 January, 2012

**Certified by:** *[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:** *[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

IN W-RL AD  
 QTY *[Signature]*  
 06/07/12  
 SECURITY BIND



44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Jan-12	7:08	3315	Dinesh	BY	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
02-Jan-12	7:08	3474	Santalal	BY	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
02-Jan-12	7:08	4812	Rekha Bai	BY	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
02-Jan-12	7:08	3316	Manohar	BY	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
02-Jan-12	7:09	3258	Nandlal	BY	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
02-Jan-12	7:09	3260	Nilesh	BY	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
02-Jan-12	7:09	3477	Tuliya	BY	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
02-Jan-12	7:10	4814	Punima	BY	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
02-Jan-12	7:10	3480	Bainbai	BY	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
02-Jan-12	7:10	3793	Suresh	BY	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
02-Jan-12	7:11	4936	Mohan	NHM	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	Job Work	180
02-Jan-12	7:11	3256	B Yadav	BY	CIV	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
02-Jan-12	7:11	4830	Pratap Sing	NHM	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Jan-12	7:11	5485	Nahim M.D	NHM	CIV	CO	350	18:00	<del>1</del>	<del>A</del>	Job Work	350
02-Jan-12	7:12	4651	Mahender	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	Job Work	450
02-Jan-12	7:12	4649	Mangal Chan	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	Job Work	450
02-Jan-12	7:12	5486	Sunil	NHM	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	Job Work	180
02-Jan-12	7:12	5487	Birander	NHM	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Jan-12	7:13	4652	Omprakash	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	Job Work	450
02-Jan-12	7:13	5382	Rohini	YV	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
02-Jan-12	7:13	4650	Kalu Ram	PPL	TIL	MH	200	18:00	<del>1</del>	<del>A</del>	Job Work	200
02-Jan-12	7:13	4648	Papul	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	Job Work	450
02-Jan-12	7:14	5376	Jyothi	YV	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
02-Jan-12	7:14	5378	Yashodha	YV	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
02-Jan-12	7:14	5374	Savithri	YV	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
02-Jan-12	7:15	5377	Saraswathi	YV	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
02-Jan-12	7:15	5384	Revathi	YV	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
02-Jan-12	7:15	5383	Kumari	YV	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
02-Jan-12	7:16	5370	Vishwanathan	YV	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Jan-12	7:16	5375	K.Savithri	YV	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
02-Jan-12	7:16	5368	Yesu Vambara	YV	CIV	CO	350	18:00	<del>1</del>	<del>A</del>	Job Work	350
02-Jan-12	7:17	5373	Ganapathi	YV	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Jan-12	7:17	5371	Giribabu	YV	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Jan-12	7:17	5380	Arjun	YV	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Jan-12	7:17	5369	Adinarayana	YV	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Jan-12	7:18	5379	Shekhar Rao	YV	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	Job Work	180
02-Jan-12	7:18	5372	Ravi kumar	YV	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Jan-12	8:03	5381	Kesarao	YV	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Jan-12	8:03	5467	Habib	RJK	TIL	MH	200	18:00	<del>1</del>	<del>A</del>	On A/c	200
02-Jan-12	8:03	5466	Esharal	RJK	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
02-Jan-12	8:03	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
02-Jan-12	8:04	5465	Rajender	RJK	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
02-Jan-12	8:04	5481	Rama Kanth	RJK	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
02-Jan-12	8:04	5468	Lalu	RJK	TIL	MH	200	18:00	<del>1</del>	<del>A</del>	On A/c	200

Checked by: *[Signature]*  
 10/11  
 Asst. Admin. Manager  
 (A Page 2 of 6)

06 January, 2012

Certified by: *[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: *[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES


IN WORK NO \_\_\_\_\_ DATE 06/01/12  
 QTY *[Signature]* SECURITY SINE


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Jan-12	8:05	5394	Malleshwar	SCM	CIV	MA	325	18:00	J	A	Job Work	325
02-Jan-12	8:05	5395	Vikram	SCM	CIV	MA	325	18:00	J	A	Job Work	325
02-Jan-12	8:05	4069	prakash	SCM	CIV	MA	325	18:00	J	A	Job Work	325
02-Jan-12	8:05	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	J	A	Job Work	325
02-Jan-12	8:06	3522	Kasab	SNE	EWK	MH	190	18:00	J	A	On A/c	190
02-Jan-12	8:06	4231	Hari	SNE	EWK	MH	190	18:00	J	A	On A/c	190
02-Jan-12	8:06	4186	madi reddy	SNE	EWK	MH	190	18:00	J	A	On A/c	190
02-Jan-12	8:06	2421	neerana	SNE	EWK	MH	190	18:00	J	A	On A/c	190
02-Jan-12	8:07	4230	G Srinu	SNE	EWK	MH	190	18:00	J	A	On A/c	190
02-Jan-12	8:07	2347	Satama	SNE	EWK	MH	190	18:00	J	A	Job Work	190
02-Jan-12	8:07	4569	Ankana	SNE	EWK	MH	190	18:00	J	A	Job Work	190
02-Jan-12	8:08	4195	sarvajaya	SNE	EWK	FH	170	18:00	J	A	On A/c	170
02-Jan-12	8:08	4562	Janapada Devi	SNE	EWK	FH	170	18:00	J	CA	Dept.	170
02-Jan-12	8:08	4253	B Kavita	SNE	EWK	FH	170	18:00	J	CA	Dept.	170
02-Jan-12	8:09	4365	Laxmi	SNE	EWK	FH	170	18:00	J	CA	Dept.	170
02-Jan-12	8:09	2420	murali	SNE	EWK	MH	190	18:00	J	A	Job Work	190
02-Jan-12	8:09	4451	Gulukulud Man	SNE	EWK	FH	170	18:00	J	CA	Dept.	170
02-Jan-12	8:10	2434	Badhiri	SNE	EWK	FH	170	18:00	J	A	Job Work	170
02-Jan-12	8:10	2106	Kuramiah	SNE	EWK	HM	300	18:00	J	A	Job Work	300
02-Jan-12	8:10	2419	A Naresh	SNE	EWK	MH	190	18:00	J	A	Job Work	190
02-Jan-12	8:11	2423	Haresh	SNE	EWK	MH	190	18:00	J	A	Job Work	190
02-Jan-12	8:11	3826	D Badramma	SNE	EWK	FH	170	18:00	J	A	Job Work	170
02-Jan-12	8:11	4453	Sainamma	SNE	EWK	FH	170	18:00	J	A	Job Work	170
02-Jan-12	8:12	2489	Shanti	SNE	EWK	FH	170	18:00	J	A	Job Work	170
02-Jan-12	8:12	3678	B Ramu	SNE	EWK	MH	190	18:00	J	A	Job Work	190
02-Jan-12	8:12	4575	Lalitha	SNE	EWK	FH	170	18:00	J	A	Job Work	170
02-Jan-12	8:13	4454	Lingamma	SNE	EWK	FH	170	18:00	J	A	Job Work	170
02-Jan-12	8:13	4679	Cinna	MNM	EWK	MH	190	18:00	J	A	Job Work	190
02-Jan-12	8:13	4680	Kurmaiah	MNM	EWK	MH	190	18:00	J	A	Job Work	190
02-Jan-12	8:13	3817	J Laxmi	SNE	EWK	FH	170	18:00	J	A	Job Work	170
02-Jan-12	8:14	4671	Bhagvanta	MNM	EWK	MH	190	18:00	J	A	Job Work	190
02-Jan-12	8:14	4673	Kandanna	MNM	EWK	MH	190	18:00	J	A	Job Work	190
02-Jan-12	8:14	4668	Laxma Reddy	MNM	EWK	MH	190	18:00	J	A	Job Work	190
02-Jan-12	9:06	5417	Munna	PPN	WEL	HM	350	18:00	J	A	On A/c	350
02-Jan-12	9:06	4675	Lallanna	MNM	EWK	MH	190	18:00	J	A	Job Work	190
02-Jan-12	9:06	2528	P.Praveen	PPN	WEL	CO	350	18:00	J	A	On A/c	350
02-Jan-12	9:07	5421	Sohail	PPN	WEL	MH	175	18:00	J	A	On A/c	175
02-Jan-12	9:07	4179	giri babu	PPN	WEL	MA	300	18:00	J	A	On A/c	300
02-Jan-12	9:07	5495	Suki Ram	JYO	WAT	MH	0	18:00	J	A	Nil / By V	0
02-Jan-12	9:08	5497	Baurha	JYO	WAT	FH	0	18:00	J	A	Nil / By V	0
02-Jan-12	9:08	3405	Santosh	BHM	PAI	MH	180	18:00	J	A	On A/c	180
02-Jan-12	9:08	5494	Dilip	JYO	WAT	MA	0	18:00	J	A	Nil / By V	0
02-Jan-12	9:09	4198	sunil	BHM	PAI	MA	275	18:00	J	A	On A/c	275
02-Jan-12	9:09	3252	Shanker	BHM	PAI	MA	275	18:00	J	A	On A/c	275

Checked by:  
 On A/c 275  
 On A/c 275  
 Asst. Admin. Manager  
 (Audit)  
 06/01/12

06 January, 2012

**Certified by:**  
  
 Project Manager/ENGG.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

IN W-BE NO  
 QTY  
 06/01/12  
 SECURITY PASS

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Jan-12	9:09	5473	Mukesh	ABV	TIL	MA	450	18:00	/	A	On A/c	450
02-Jan-12	9:10	4932	Ramesh	BDV	CIV	MA	325	18:00	/	A	Job Work	325
02-Jan-12	9:10	4931	Arjun	BDV	CIV	MA	325	18:00	/	A	Job Work	325
02-Jan-12	9:10	4933	Achata	BDV	CIV	MA	325	18:00	/	A	Job Work	325
02-Jan-12	9:10	4930	Govinda rao	BDV	CIV	MA	325	18:00	/	A	Job Work	325
02-Jan-12	9:11	4923	Rama	BDV	CIV	FH	160	18:00	/	A	Job Work	160
02-Jan-12	9:11	4927	Saradha	BDV	CIV	FH	160	18:00	/	A	Job Work	160
02-Jan-12	9:11	4924	sitamma	BDV	CIV	FH	160	18:00	/	A	Job Work	160
02-Jan-12	9:12	4925	Suba	BDV	CIV	FH	160	18:00	/	A	Job Work	160
02-Jan-12	9:12	4926	Kamala	BDV	CIV	FH	160	18:00	/	A	Job Work	160
02-Jan-12	9:12	4922	Laxminaryana	BDV	CIV	MA	325	18:00	/	A	Job Work	325
02-Jan-12	9:13	4928	Sunitha	BDV	CIV	FH	160	18:00	/	A	Job Work	160
02-Jan-12	9:13	4929	yeshha	BDV	CIV	MA	325	18:00	/	A	Job Work	325
02-Jan-12	9:13	5233	D.Malliah	RAJ	TIL	MH	200	18:00	/	A	On A/c	200
02-Jan-12	9:13	5463	K.Yesu	ABV	TIL	HM	350	18:00	/	A	On A/c	350
02-Jan-12	9:14	5180	S.K Ansar	KDS	PLU	MA	275	18:00	/	A	On A/c	275
02-Jan-12	9:14	5176	CH.Ashok	KDS	PLU	MH	175	18:00	/	A	On A/c	175
02-Jan-12	9:14	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	/	A	On A/c	450
02-Jan-12	9:15	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	/	A	On A/c	275
02-Jan-12	9:15	5104	MD.Qayyum	KDS	PLU	MA	275	18:00	/	A	On A/c	275
02-Jan-12	9:15	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	/	A	Job Work	275
02-Jan-12	9:16	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	/	A	On A/c	175
02-Jan-12	9:16	4961	Khoods	KDS	PLU	CO	350	18:00	/	A	On A/c	350
02-Jan-12	9:16	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	/	A	On A/c	350
02-Jan-12	9:17	5401	Nursinh	MIQ	CEN	MA	250	18:00	/	A	On A/c	250
02-Jan-12	9:17	5407	Saleem	MIQ	CEN	MA	250	18:00	/	A	On A/c	250
02-Jan-12	9:17	5399	Raghu	MIQ	CEN	MA	250	18:00	/	A	On A/c	250
02-Jan-12	9:18	5397	MD.Baba	MIQ	CEN	MA	250	18:00	/	A	On A/c	250
02-Jan-12	9:18	5404	Narsimha	MIQ	CEN	MA	250	18:00	/	A	On A/c	250
02-Jan-12	9:18	5400	Mohammed	MIQ	CEN	MA	250	18:00	/	A	On A/c	250
02-Jan-12	9:19	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	/	A	On A/c	250
02-Jan-12	9:19	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	/	A	On A/c	175
02-Jan-12	9:20	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	/	A	On A/c	350
02-Jan-12	9:20	5402	Sultan	MIQ	CEN	MH	175	18:00	/	A	On A/c	175
02-Jan-12	9:20	5405	Ramesh	MIQ	CEN	MH	175	18:00	/	A	On A/c	175
02-Jan-12	9:20	5546	Sulekha Pradh	MIQ	CEN	MA	250	18:00	/	A	On A/c	250
02-Jan-12	9:21	5548	Pada Gouda	MIQ	CEN	MH	175	18:00	/	A	On A/c	175
02-Jan-12	9:21	5540	Kaliya Gouda	MIQ	CEN	MA	250	18:00	/	A	On A/c	250
02-Jan-12	9:21	5542	Babu Gouda	MIQ	CEN	MA	250	18:00	/	A	On A/c	250
02-Jan-12	9:21	5541	Sanajya Pradh	MIQ	CEN	MA	250	18:00	/	A	On A/c	250
02-Jan-12	9:22	5538	Sanjaya Pradh	MIQ	CEN	MA	250	18:00	/	A	On A/c	250
02-Jan-12	9:22	5551	Jalandhra Seth	MIQ	CEN	MH	175	18:00	/	A	On A/c	175
02-Jan-12	9:22	5543	Pintu Gouda	MIQ	CEN	MA	250	18:00	/	A	On A/c	250
02-Jan-12	9:22	5549	Gandhi Pradha	MIQ	CEN	MA	250	18:00	/	A	On A/c	250

Checked by: *[Signature]*  
 On A/c 175  
 On A/c 250  
 On A/c 250  
 Asst. Admin. Manager  
 (Audit)

**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
*[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARE NO  
 DATE 06/01/12  
 SECURITY SINE

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Jan-12	9:23	5533	Kanchana	GAN	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
02-Jan-12	9:23	5531	Ganesh	GAN	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
02-Jan-12	9:23	5532	Ravi	GAN	CIV	MH	180	18:00	<del>1</del>	A	Job Work	180
02-Jan-12	9:23	5534	Santhosh	GAN	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
02-Jan-12	9:24	5530	K Yakubi	GAN	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
02-Jan-12	9:24	5529	Arjun	GAN	CIV	MH	180	18:00	<del>1</del>	A	Job Work	180
02-Jan-12	9:25	5522	B Suresh	GAN	CIV	MH	180	18:00	<del>1</del>	A	Job Work	180
02-Jan-12	9:25	5528	Ananda	GAN	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
02-Jan-12	9:25	5527	Padma	GAN	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
02-Jan-12	9:25	5526	Udharo	GAN	CIV	MH	180	18:00	<del>1</del>	A	Job Work	180
02-Jan-12	9:25	5525	K Savithri	GAN	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
02-Jan-12	9:25	5523	Krishna	GAN	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
02-Jan-12	9:25	5524	Krishna	GAN	CIV	MH	180	18:00	<del>1</del>	A	Job Work	180
02-Jan-12	9:26	5521	Mini	GAN	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
02-Jan-12	9:26	5520	Saraswathi	GAN	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
02-Jan-12	9:26	5519	Suddam	GAN	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
02-Jan-12	9:26	5518	B Sathish	GAN	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
02-Jan-12	9:26	5517	Chenna Rao	GAN	CIV	MH	180	18:00	<del>4</del>	A	Job Work	180
02-Jan-12	9:27	5515	K Vijaya Kum	GAN	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
02-Jan-12	9:27	5504	K Ganesh	GAN	CIV	CO	350	18:00	<del>1</del>	A	Job Work	350
02-Jan-12	9:27	5505	Sampurna	GAN	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
02-Jan-12	9:27	5516	Mahesh	GAN	CIV	MH	180	18:00	<del>1</del>	A	Job Work	180
02-Jan-12	9:28	5506	K Prasad	GAN	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
02-Jan-12	9:28	5507	Gouri	GAN	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
02-Jan-12	9:28	5508	Ramanamma	GAN	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
02-Jan-12	9:29	4869	Batkama	KKK	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
02-Jan-12	9:29	4871	Damyanti	KKK	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
02-Jan-12	9:29	4872	Bolaxmi	KKK	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
02-Jan-12	9:30	4866	Viresh	KKK	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
02-Jan-12	9:30	4849	Majhi	KKK	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
02-Jan-12	9:30	4848	Rambabu	KKK	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
02-Jan-12	9:31	4870	Chittamma	KKK	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
02-Jan-12	9:31	4846	Krishna	KKK	CIV	CO	350	18:00	<del>1</del>	A	Job Work	350
02-Jan-12	9:31	4847	Sekhar	KKK	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
02-Jan-12	9:32	4850	Gavri	KKK	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
02-Jan-12	9:32	5097	Juber	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
02-Jan-12	9:32	5339	Sfianker	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
02-Jan-12	9:32	5340	Raju	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
02-Jan-12	9:33	5258	Swamy	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
02-Jan-12	9:33	5338	J. Ishaq	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
02-Jan-12	9:33	5095	Narsing Rao	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
02-Jan-12	9:33	5096	Jurje	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
02-Jan-12	9:34	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
02-Jan-12	9:34	5107	Sudhir	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275

Checked by 275  
 On A/c 275  
 On A/c 275  
 On A/c 275  
 Asst. Admin. Manager  
 (Audit)

**Certified by:**  
 Project Manager/Engg.  
 GREENWOOD

**Certified by:**  
 Asst. Admin Manager  
 GREENWOOD ESTATES

IN WORK NO DATE  
 QTY *AK* SECURITY SINE  
 08/01/12

Totals 50.5

435

**GWE - Detailed Attendance Repo** From Date: 01-Jan-12 To Date: 1/1/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Jan-12	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
01-Jan-12	6:00	5398	G.Tirupathi	MIQ	CEN	HM	350	13:00	1	A	On A/c	350
01-Jan-12	6:00	5402	Sultan	MIQ	CEN	MH	175	13:00	1	A	On A/c	175
01-Jan-12	6:01	5403	Sri Sailam	MIQ	CEN	MH	175	13:00	1	A	On A/c	175
01-Jan-12	6:01	5408	Ramesh	MIQ	CEN	MH	175	13:00	1	A	On A/c	175
01-Jan-12	6:01	5406	Kurmaiah	MIQ	CEN	MA	250	13:00	1	A	On A/c	250
01-Jan-12	6:02	5397	MD.Baba	MIQ	CEN	MA	250	13:00	1	A	On A/c	250
01-Jan-12	6:02	5400	Mohammed	MIQ	CEN	MA	250	13:00	1	A	On A/c	250
01-Jan-12	6:02	5404	Narsimha	MIQ	CEN	MA	250	13:00	1	A	On A/c	250
01-Jan-12	6:02	5407	Saleem	MIQ	CEN	MA	250	13:00	1	A	On A/c	250
01-Jan-12	6:03	5399	Raghu	MIQ	CEN	MA	250	13:00	1	A	On A/c	250
01-Jan-12	6:03	5401	Nursinh	MIQ	CEN	MA	250	13:00	1	A	On A/c	250
01-Jan-12	6:03	5408	Amma Reddy	MIQ	CEN	MH	175	13:00	1	A	On A/c	175
01-Jan-12	6:04	4594	Sailu	BSP	CEN	MA	250	13:00	1	A	On A/c	250
01-Jan-12	6:04	5396	MD Ishaq	MIQ	CEN	CO	350	13:00	1	A	On A/c	350
01-Jan-12	6:04	5446	V.Ramesh	BSP	CEN	MA	250	13:00	1	A	On A/c	250
01-Jan-12	6:05	4590	Suresh	BSP	CEN	MA	250	13:00	1	A	On A/c	250
01-Jan-12	6:05	5457	Raju	BSP	CEN	MH	175	13:00	1	A	On A/c	175
01-Jan-12	6:05	4591	Naresh	BSP	CEN	MA	250	13:00	1	A	On A/c	250
01-Jan-12	6:06	4597	Ramulu	BSP	CEN	MH	175	13:00	1	A	On A/c	175
01-Jan-12	6:06	5447	B.Malles	BSP	CEN	MA	250	13:00	1	A	On A/c	250
01-Jan-12	6:06	5451	Lakan	BSP	CEN	MH	175	13:00	1	A	On A/c	175
01-Jan-12	6:06	5436	B.Maliah	BSP	CEN	MA	250	13:00	1	A	On A/c	250
01-Jan-12	6:07	5489	Deoraj	SLK	POL	MH	0	13:00	1	A	On A/c	0
01-Jan-12	6:07	2423	Haresh	SNE	EWK	MH	190	13:00	1	A	Job Work	190
01-Jan-12	6:07	5441	S.Venkatesh	BSP	CEN	MA	250	13:00	1	A	On A/c	250
01-Jan-12	6:08	4678	Vcnkatamma	MNM	EWK	FH	170	13:00	1	A	Job Work	170
01-Jan-12	6:08	4669	Yadamama	MNM	EWK	FH	170	13:00	1	A	Job Work	170
01-Jan-12	6:08	4673	Kandanna	MNM	EWK	MH	190	13:00	1	A	Job Work	190
01-Jan-12	6:08	3678	B Ramu	SNE	EWK	MH	190	13:00	1	A	Job Work	190
01-Jan-12	6:09	4674	Chandramma	MNM	EWK	FH	170	13:00	1	A	Job Work	170
01-Jan-12	6:09	4675	Lallanna	MNM	EWK	MH	190	13:00	1	A	Job Work	190
01-Jan-12	6:10	5466	Esharal	RJK	TIL	MA	450	13:00	1	A	On A/c	450
01-Jan-12	6:10	4664	Radha	MNM	EWK	FH	170	13:00	1	A	Job Work	170
01-Jan-12	6:10	5481	Rama Kanth	RJK	TIL	MA	450	13:00	1	A	On A/c	450
01-Jan-12	6:10	5468	Lalu	RJK	TIL	MH	200	13:00	1	A	On A/c	200
01-Jan-12	6:11	5464	Rajesh Kumar	RJK	TIL	CO	350	13:00	1	A	On A/c	350
01-Jan-12	6:11	5465	Rajender	RJK	TIL	MA	450	13:00	1	A	On A/c	450
01-Jan-12	6:11	5467	Habib	RJK	TIL	MH	200	13:00	1	A	On A/c	200
01-Jan-12	9:00	4649	Mangal Chan	PPL	TIL	MA	450	17:00	1	A	Job Work	450
01-Jan-12	9:00	4648	Papul	PPL	TIL	MA	450	17:00	1	A	Job Work	450
01-Jan-12	9:00	4651	Mahender	PPL	TIL	MA	450	17:00	1	A	Job Work	450
01-Jan-12	9:01	5164	MD.Qayyum	KDS	PLU	MA	275	17:00	1	A	Job Work	275

4630

Checked by: [Signature]  
10/1/12  
Asst. Admin. Manager  
(Audit)

06 January, 2012

Page 1 of 2

**Certified by:**  
[Signature]  
Project Manager/engg.  
GREENWOOD ESTATES

**Certified by:**  
[Signature]  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
IN WARE NO. [Signature]  
DATE 06/01/12  
QTY [Signature]  
SECURITY SINE

07

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Jan-12	9:01	4652	Omprakash	PPL	TIL	MA	450	17:00	✓ A	✓	Job Work	450
01-Jan-12	9:01	4650	Kalu Ram	PPL	TIL	MH	200	17:00	✓ A	✓	Job Work	200
01-Jan-12	9:02	4961	Khoods	KDS	PLU	CO	350	17:00	✓ A	✓	Job Work	350
01-Jan-12	9:02	5179	K.Kamaruddin	KDS	PLU	MA	275	17:00	✓ A	✓	Job Work	275
01-Jan-12	9:02	5180	S.K Ansar	KDS	PLU	MA	275	17:00	✓ A	✓	Job Work	275
01-Jan-12	9:03	5178	A.Tirupathi	KDS	PLU	MA	275	17:00	✓ A	✓	Job Work	275
01-Jan-12	9:04	5176	CH.Ashok	KDS	PLU	MH	175	17:00	✓ A	✓	Job Work	175

Checked by:  
*[Signature]*  
Asst. Admin. Manager  
(Audit)

Certified by:  
*[Signature]*  
Project Manager/Engg.  
GREENWOOD ESTATES


Certified by:  
*[Signature]*  
Asst. Admin Manager  
GREENWOOD ESTATES


UNION... CO  
IN WARE HO  
QTY *[Signature]*  
06/12/11  
SECURITY SIN

GWE - Detailed Attendance Repo From Date: 30-Dec-11 To Date: 30/12/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-11	6:00	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
30-Dec-11	6:00	5470	Yagesh	BY	CIV	MA	325	18:00	1.5 A		On A/c	487.5
30-Dec-11	6:00	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5 CA		Dept.	285
30-Dec-11	6:00	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:00	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:00	4595	Sailu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:01	5425	K Ramulu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:02	4591	Naresh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:02	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:02	5449	K.Sailu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:02	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
30-Dec-11	6:03	5436	V.Ramesh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:03	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:06	4597	Ramulu	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
30-Dec-11	6:03	4588	Bhikshapathy	BSP	CEN	CO	350	18:00	1.5 A		On A/c	525
30-Dec-11	6:04	5462	Sultan	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
30-Dec-11	6:04	4590	Suresh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:04	5298	C.Pirupathi	MIQ	CEN	HM	350	18:00	1.5 A		On A/c	525
30-Dec-11	6:05	5406	Kammaiah	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:06	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
30-Dec-11	6:07	5401	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
30-Dec-11	6:06	5397	M.D.Baba	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:06	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:06	5407	Salaem	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:06	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:07	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
30-Dec-11	6:07	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:08	5309	Raghu	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
30-Dec-11	6:08	4675	Lalfanna	MNM	EWK	MH	190	18:00	1.5 A		Job Work	285
30-Dec-11	6:08	4669	Pedda Anjam	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
30-Dec-11	6:08	5396	M.D.Ishaq	MIQ	CEN	CO	350	18:00	1.5 A		On A/c	525
30-Dec-11	6:09	4191	maryappa	SNE	EWK	MH	190	18:00	1.5 A		On A/c	285
30-Dec-11	6:09	4674	Chandramma	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
30-Dec-11	6:09	4670	Channamma	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
30-Dec-11	6:09	3678	B.Ramu	SNE	EWK	MH	190	18:00	1.5 A		On A/c	285
30-Dec-11	6:10	2449	A.Naresh	SNE	EWK	MH	190	18:00	1.5 A		On A/c	285
30-Dec-11	6:10	4591	Raja	SNE	EWK	MH	190	18:00	1.5 A		On A/c	285
30-Dec-11	6:10	4429	Mangajah	SNE	EWK	MH	190	18:00	1.5 A		On A/c	285
30-Dec-11	6:10	4273	Elari	SNE	EWK	MH	190	18:00	1.5 A		On A/c	285
30-Dec-11	6:11	2427	Ramji	SNE	EWK	MH	190	18:00	1.5 A		On A/c	285
30-Dec-11	6:10	2572	Satama	SNE	EWK	MH	190	18:00	1.5 A		On A/c	285
30-Dec-11	6:11	4558	Raipal	SNE	EWK	MH	190	18:00	1.5 A		On A/c	285

06 January, 2012

Certified by:   
Project Manager/engg.  
GREENWOOD ESTATES

Certified by:   
Asst. Admin Manager  
GREENWOOD ESTATES

Asst. Admin Manager  
(A-10)  
Page 1 of 7

GREENWOOD ESTATES  
IN WARE NO \_\_\_\_\_ DATE 06/01/12  
SECURITY SINE  
QTY 

Total = 3145

D/10 = 29

645

1.5

45-5

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-11	6:1	4569	Ankana	SNE	EWK	MH	190	18:00	1.5	A	Job Work	285
30-Dec-11	6:12	2420	murali	SNE	EWK	MH	190	18:00	1.5	A	Job Work	285
30-Dec-11	6:12	3522	Kasab	SNE	EWK	MH	190	18:00	1.5	A	Job Work	285
30-Dec-11	7:00	3792	Dinesh kumar	BY	CIV	MH	180	18:00	1	A	On A/c	180
30-Dec-11	7:00	4810	Jagdish	BY	CIV	MH	180	18:00	1	A	On A/c	180
30-Dec-11	7:00	3250	Govardhan	BY	CIV	MH	180	18:00	1	A	On A/c	180
30-Dec-11	7:00	3796	shyam sunder	BY	CIV	MA	325	18:00	1	A	On A/c	325
30-Dec-11	7:00	3478	Satrugan	BY	CIV	MH	180	18:00	1	A	On A/c	180
30-Dec-11	7:01	3256	P Yadav	BY	CIV	CO	350	18:00	1	A	On A/c	350
30-Dec-11	7:01	4812	Rekha Bai	BY	CIV	FH	160	18:00	1	A	On A/c	160
30-Dec-11	7:01	3261	Bhupender	BY	CIV	MH	180	18:00	1	A	On A/c	180
30-Dec-11	7:01	3315	Dinesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
30-Dec-11	7:02	3842	Chetan	BY	CIV	MH	180	18:00	1	A	On A/c	180
30-Dec-11	7:02	3480	Bainbai	BY	CIV	FH	160	18:00	1	A	On A/c	160
30-Dec-11	7:02	3474	Santlal	BY	CIV	MA	325	18:00	1	A	On A/c	325
30-Dec-11	7:02	3316	Manohar	BY	CIV	MA	325	18:00	1	A	On A/c	325
30-Dec-11	7:02	3260	Nilesh	BY	CIV	MH	180	18:00	1	A	On A/c	180
30-Dec-11	7:03	3548	Rupchand	BY	CIV	MA	325	18:00	1	A	On A/c	325
30-Dec-11	7:03	3539	Ghajendra	BY	CIV	MA	325	18:00	1	A	On A/c	325
30-Dec-11	7:03	3258	Nandlal	BY	CIV	MA	325	18:00	1	A	On A/c	325
30-Dec-11	7:03	3477	Luliya	BY	CIV	FH	160	18:00	1	A	On A/c	160
30-Dec-11	7:04	3320	Palto ram	BY	CIV	MA	325	18:00	1	A	On A/c	325
30-Dec-11	7:04	3792	Suresh	BY	CIV	MH	180	18:00	1	A	On A/c	180
30-Dec-11	7:04	4814	Punima	BY	CIV	FH	160	18:00	1	A	On A/c	160
30-Dec-11	7:05	5219	Panalal	S.A	CIV	MA	325	18:00	1	A	On A/c	325
30-Dec-11	7:05	3547	Anjani	BY	CIV	FH	160	18:00	1	A	On A/c	160
30-Dec-11	7:05	3799	Dehsingh	BY	CIV	MA	325	18:00	1	A	On A/c	325
30-Dec-11	7:05	4199	naresh	BHM	PAI	MA	275	18:00	1	A	On A/c	275
30-Dec-11	7:06	5032	Santa	S.A	CIV	MH	180	18:00	1	A	On A/c	180
30-Dec-11	7:06	5029	Santhosh	S.A	CIV	MA	325	18:00	1	A	On A/c	325
30-Dec-11	7:06	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
30-Dec-11	7:06	5065	Virendar	S.A	CIV	MA	325	18:00	1	A	On A/c	325
30-Dec-11	7:07	4995	chandra kala	S.A	CIV	FH	160	18:00	1	A	On A/c	160
30-Dec-11	7:07	5216	Milan	S.A	CIV	MH	180	18:00	1	A	On A/c	180
30-Dec-11	7:07	5071	Suresh	S.A	CIV	MA	325	18:00	1	A	On A/c	325
30-Dec-11	7:07	4987	Karthik	S.A	CIV	MH	180	18:00	1	A	On A/c	180
30-Dec-11	7:07	5070	Sunita Bai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
30-Dec-11	7:08	4985	Kumar	S.A	CIV	MA	325	18:00	1	A	On A/c	325
30-Dec-11	7:08	4983	Shaker	S.A	CIV	MA	325	18:00	1	A	On A/c	325
30-Dec-11	7:08	5011	Rani	S.A	CIV	FH	160	18:00	1	A	On A/c	160
30-Dec-11	7:08	5214	Shamu	S.A	CIV	MA	325	18:00	1	A	On A/c	325
30-Dec-11	7:08	5008	Janfa Bai	S.A	CIV	FH	160	18:00	1	A	On A/c	160
30-Dec-11	7:09	5007	Guddi	S.A	CIV	FH	160	18:00	1	A	On A/c	160
30-Dec-11	7:09	5006	Marvala	S.A	CIV	MH	180	18:00	1	A	On A/c	180


34-20


44

Checked by  
 10/11/12  
 Asst. Admin. Manager  
 (Audit)

06 January, 2012

Page 2 of 7

**Certified by:**  
  
 Project Manager/cnngg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

IN WORK NO  
 CITY  
 06/01/12  
 SECURITY SIGN



44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-11	7:00	5003	Gudda	S.A	CIV	MA	325	18:00	/ A	/	On A/c	325
30-Dec-11	7:00	4980	Rajesh	S.A	CIV	MH	180	18:00	/ A	/	On A/c	180
30-Dec-11	7:10	5069	Durgabai	S.A	CIV	MH	180	18:00	/ A	/	On A/c	180
30-Dec-11	7:10	5218	Madan	S.A	CIV	MH	180	18:00	/ A	/	On A/c	180
30-Dec-11	7:10	5005	Shadu	S.A	CIV	MA	325	18:00	/ A	/	On A/c	325
30-Dec-11	7:10	5068	Chhatelal	S.A	CIV	MA	325	18:00	/ A	/	On A/c	325
30-Dec-11	7:11	5487	Birander	NHM	CIV	MA	325	18:00	/ A	/	Job Work	325
30-Dec-11	7:11	5004	Gunishoor	S.A	CIV	MA	325	18:00	/ A	/	On A/c	325
30-Dec-11	7:11	5485	Nahim M.D	NHM	CIV	CO	350	18:00	/ A	/	Job Work	350
30-Dec-11	7:11	4936	Mohan	NHM	CIV	MH	180	18:00	/ A	/	Job Work	180
30-Dec-11	7:12	5376	Jyothi	YV	CIV	FH	160	18:00	/ A	/	Job Work	160
30-Dec-11	7:12	5374	Savithri	YV	CIV	FH	160	18:00	/ A	/	Job Work	160
30-Dec-11	7:12	5383	Kumari	YV	CIV	FH	160	18:00	/ A	/	Job Work	160
30-Dec-11	7:12	4830	Pratap Sing	NHM	CIV	MA	325	18:00	/ A	/	Job Work	325
30-Dec-11	7:13	5380	Arjun	YV	CIV	MA	325	18:00	/ A	/	Job Work	325
30-Dec-11	7:13	5372	Ravi kumar	YV	CIV	MA	325	18:00	/ A	/	Job Work	325
30-Dec-11	7:13	5371	Giribabu	YV	CIV	MA	325	18:00	/ A	/	Job Work	325
30-Dec-11	7:13	5382	Rohini	YV	CIV	FH	160	18:00	/ A	/	Job Work	160
30-Dec-11	7:14	5472	Satish	MRL	PAI	MA	275	18:00	/ A	/	On A/c	275
30-Dec-11	7:14	5373	Ganapathi	YV	CIV	MA	325	18:00	/ A	/	Job Work	325
30-Dec-11	7:14	5435	Ajai	MRL	PAI	MA	275	18:00	/ A	/	On A/c	275
30-Dec-11	7:14	5470	Munna	MRL	PAI	MA	275	18:00	/ A	/	On A/c	275
30-Dec-11	7:15	5273	Murali	MRL	PAI	CO	350	18:00	/ A	/	On A/c	350
30-Dec-11	7:15	5292	Pradip	MRL	PAI	MH	180	18:00	/ A	/	On A/c	180
30-Dec-11	7:15	5270	Sri Ram	MRL	PAI	MA	275	18:00	/ A	/	On A/c	275
30-Dec-11	7:15	5471	Papu	MRL	PAI	MA	275	18:00	/ A	/	On A/c	275
30-Dec-11	7:16	5327	N Krishna	GAN	CIV	HM	350	18:00	/ A	/	Job Work	350
30-Dec-11	7:16	5515	K Vijaya Kum	GAN	CIV	MA	325	18:00	/ A	/	Job Work	325
30-Dec-11	7:16	5269	Ramesh	MRL	PAI	MA	275	18:00	/ A	/	On A/c	275
30-Dec-11	7:16	5504	K Ganesh	GAN	CIV	CO	350	18:00	/ A	/	Job Work	350
30-Dec-11	7:17	5510	Tittamma	GAN	CIV	FH	160	18:00	/ A	/	Job Work	160
30-Dec-11	7:17	5505	Sampurna	GAN	CIV	FH	160	18:00	/ A	/	Job Work	160
30-Dec-11	7:17	5506	K Prasad	GAN	CIV	MA	325	18:00	/ A	/	Job Work	325
30-Dec-11	8:00	5512	K Bharati	GAN	CIV	FH	160	18:00	/ A	/	Job Work	160
30-Dec-11	8:00	5508	Ramanamma	GAN	CIV	FH	160	18:00	/ A	/	Job Work	160
30-Dec-11	8:00	5509	Gouri	GAN	CIV	FH	160	18:00	/ A	/	Job Work	160
30-Dec-11	8:00	5500	Damayanati	GAN	CIV	FH	160	18:00	/ A	/	Job Work	160
30-Dec-11	8:01	5530	K Yakubi	GAN	CIV	MA	325	18:00	/ A	/	Job Work	325
30-Dec-11	8:01	5535	Jaga	GAN	CIV	MH	180	18:00	/ A	/	Job Work	180
30-Dec-11	8:01	5523	Krishna	GAN	CIV	MA	325	18:00	/ A	/	Job Work	325
30-Dec-11	8:01	5527	Padma	GAN	CIV	FH	160	18:00	/ A	/	Job Work	160
30-Dec-11	8:02	5517	Chenna Rao	GAN	CIV	MH	180	18:00	/ A	/	Job Work	180
30-Dec-11	8:02	5518	B Sathish	GAN	CIV	MA	325	18:00	/ A	/	Job Work	325
30-Dec-11	8:02	5519	Suddam	GAN	CIV	MA	325	18:00	/ A	/	Job Work	325

Checked  
 160  
 180  
 325  
 325  
 Asst. Admin Manager  
 325

06 January, 2012

Page 3 of 7

Certified by:  
 Project Manager/engg.  
 GREENWOOD ESTATES

Certified by:  
 Asst. Admin Manager  
 GREENWOOD ESTATES

IN WARD NO  
 QTY  
 08/01/12  
 SECURITY SINE

49

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-11	8:02	5528	Ananda	GAN	CIV	MA	325	18:00	/ A		Job Work	325
30-Dec-11	8:03	2406	Veralaxmi	P.K	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:06	5513	B Devi	GAN	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:03	5521	N Laxmi	GAN	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:03	5522	B Suresh	GAN	CIV	MH	180	18:00	/ A		Job Work	180
30-Dec-11	8:04	3058	Vishwanath	P.K	CIV	MA	325	18:00	/ A		Job Work	325
30-Dec-11	8:04	2569	C Jagamath	P.K	CIV	MA	325	18:00	/ A		Job Work	325
30-Dec-11	8:04	2641	raghave	P.K	CIV	MH	180	18:00	/ A		Job Work	180
30-Dec-11	8:04	2796	Eachana	P.K	CIV	MH	180	18:00	/ A		Job Work	180
30-Dec-11	8:05	3136	Hemmo	P.K	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:05	2397	Kamalama	P.K	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:05	3866	K Jasuda	P.K	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:06	3665	B Padma	P.K	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:06	2399	Mohini	P.K	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:06	2811	P Laxmi	P.K	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:06	2407	Padma	P.K	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:07	2505	Ranati	P.K	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:07	3863	Laxmi	P.K	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:07	3865	K Savitri	P.K	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:07	3025	B.Naresh Kum	P.K	CIV	MA	325	18:00	/ A		Job Work	325
30-Dec-11	8:08	4656	Kalu Ram	PPL	TIL	MH	200	18:00	/ A		Job Work	200
30-Dec-11	8:08	3864	K Jyothi	P.K	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:08	2372	Govindo	P.K	CIV	MA	325	18:00	/ A		Job Work	325
30-Dec-11	8:08	3857	KR Narayan	P.K	CIV	MH	180	18:00	/ A		Job Work	180
30-Dec-11	8:09	4648	Papul	PPL	TIL	MA	450	18:00	/ A		Job Work	450
30-Dec-11	8:09	4649	Mangal Chan	PPL	TIL	MA	450	18:00	/ A		Job Work	450
30-Dec-11	8:09	4651	Mahender	PPL	TIL	MA	450	18:00	/ A		Job Work	450
30-Dec-11	8:09	4657	Omprakash	PPL	TIL	MA	450	18:00	/ A		Job Work	450
30-Dec-11	8:10	5493	Suman	JYO	WAT	MA	0	18:00	/ A		Nil / By V	0
30-Dec-11	8:10	5494	Dilip	JYO	WAT	MA	0	18:00	/ A		Nil / By V	0
30-Dec-11	8:10	5495	Suki Ram	JYO	WAT	MH	0	18:00	/ A		Nil / By V	0
30-Dec-11	8:10	5497	Baurha	JYO	WAT	FH	0	18:00	/ A		Nil / By V	0
30-Dec-11	8:10	5498	Sunithabai	JYO	WAT	FH	0	18:00	/ A		Nil / By V	0
30-Dec-11	8:11	5511	A Krishna	GAN	CIV	MA	325	18:00	/ A		Job Work	325
30-Dec-11	8:11	5516	Mahesh	GAN	CIV	MH	180	18:00	/ A		Job Work	180
30-Dec-11	8:11	5532	Ravi	GAN	CIV	MH	180	18:00	/ A		Job Work	180
30-Dec-11	8:11	5523	K Savithri	GAN	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:11	5524	Krishna	GAN	CIV	MH	180	18:00	/ A		Job Work	180
30-Dec-11	8:11	5521	Mini	GAN	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:12	5531	Ganesh	GAN	CIV	MA	325	18:00	/ A		Job Work	325
30-Dec-11	8:12	5529	Arjun	GAN	CIV	MH	180	18:00	/ A		Job Work	180
30-Dec-11	8:12	5526	Udharo	GAN	CIV	MH	180	18:00	/ A		Job Work	180
30-Dec-11	8:12	5532	Kanchana	GAN	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:12	3056	Vasudev	P.K	CIV	MA	325	18:00	/ A		Job Work	325

Asst. Admin. Manager  
(Audit)

06 January, 2012

Certified by:  
[Signature]  
Asst. Admin. Manager  
GREENWOOD ESTATES

Certified by:  
[Signature]  
Asst. Admin Manager  
GREENWOOD ESTATES

IN WARE NO  
QTY  
06/01/12  
SECURITY BINE

ppp

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-11	8:15	3514	Achutya	P.K	CIV	MA	325	18:00	/	A	Job Work	325
30-Dec-11	8:15	3664	B Arjun	P.K	CIV	MA	325	18:00	/	A	Job Work	325
30-Dec-11	8:13	5534	Sarhosh	GAN	CIV	MA	325	18:00	/	A	Job Work	325
30-Dec-11	8:14	2401	Nagaraju	P.K	CIV	MA	325	18:00	/	A	Job Work	325
30-Dec-11	8:14	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	/	A	Job Work	180
30-Dec-11	8:14	3853	N Giri babu	P.K	CIV	MA	325	18:00	/	A	Job Work	325
30-Dec-11	8:15	3513	Somesar	P.K	CIV	MA	325	18:00	/	A	Job Work	325
30-Dec-11	8:15	2785	Arjun	P.K	CIV	MA	325	18:00	/	A	Job Work	325
30-Dec-11	8:15	2403	Vanandi	P.K	CIV	MA	325	18:00	/	A	Job Work	325
30-Dec-11	8:15	2629	Abhi	P.K	CIV	MA	325	18:00	/	A	Job Work	325
30-Dec-11	8:16	2368	P.Kumar	P.K	CIV	CO	350	18:00	/	A	Job Work	350
30-Dec-11	8:16	3826	D Badramma	SNE	EWK	FH	170	18:00	/	CA	Dept.	170
30-Dec-11	8:16	4905	Yesu	P.K	CIV	MA	325	18:00	/	A	Job Work	325
30-Dec-11	8:17	4195	Sarvajaya	SNE	EWK	FH	170	18:00	/	CA	Dept.	170
30-Dec-11	8:17	4190	Shivani	SNE	EWK	FH	170	18:00	/	CA	Dept.	170
30-Dec-11	8:17	4563	Loti	SNE	EWK	FH	170	18:00	/	CA	Dept.	170
30-Dec-11	8:17	2439	Shanti	SNE	EWK	FH	170	18:00	/	A	Job Work	170
30-Dec-11	8:17	2604	Sirisha	SNE	EWK	FH	170	18:00	/	A	Job Work	170
30-Dec-11	8:18	2211	Laxma mama	SNE	EWK	FH	170	18:00	/	A	Job Work	170
30-Dec-11	8:18	2106	Kuramiah	SNE	EWK	HM	300	18:00	/	A	Job Work	300
30-Dec-11	8:18	4233	B Kavita	SNE	EWK	FH	170	18:00	/	A	Job Work	170
30-Dec-11	8:18	3812	J Laxmi	SNE	EWK	FH	170	18:00	/	A	Job Work	170
30-Dec-11	8:18	4572	Srinu	SNE	EWK	MH	190	18:00	/	CA	Dept.	190
30-Dec-11	8:19	3823	D Dasamma	SNE	EWK	FH	170	18:00	/	A	Job Work	170
30-Dec-11	8:19	4453	Sainamma	SNE	EWK	FH	170	18:00	/	A	Job Work	170
30-Dec-11	8:19	2434	Badhiri	SNE	EWK	FH	170	18:00	/	A	Job Work	170
30-Dec-11	8:19	2421	neerana	SNE	EWK	MH	190	18:00	/	A	Job Work	190
30-Dec-11	8:19	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	/	A	Job Work	170
30-Dec-11	8:19	4565	Laxmi	SNE	EWK	FH	170	18:00	/	A	Job Work	170
30-Dec-11	8:20	5465	Rajender	RJK	TIL	MA	450	18:00	/	A	Job Work	450
30-Dec-11	8:20	5468	Lalu	RJK	TIL	MH	200	18:00	/	A	On A/c	200
30-Dec-11	8:20	4464	Lingamma	SNE	EWK	FH	170	18:00	/	A	Job Work	170
30-Dec-11	8:20	4567	Vijaya	SNE	EWK	FH	170	18:00	/	A	Job Work	170
30-Dec-11	8:20	5483	Rama Kanth	RJK	TIL	MA	450	18:00	/	A	Job Work	450
30-Dec-11	8:2	5466	Esharal	RJK	TIL	MA	450	18:00	/	A	On A/c	450
30-Dec-11	8:21	4067	Ramu	SCM	CIV	MA	325	18:00	/	A	Job Work	325
30-Dec-11	8:2	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	/	A	On A/c	350
30-Dec-11	8:21	5467	Habib	RJK	TIL	MH	200	18:00	/	A	On A/c	200
30-Dec-11	8:22	5460	ABV Reddy	ABV	TIL	CO	350	18:00	/	A	On A/c	350
30-Dec-11	8:22	5395	Vikram	SCM	CIV	MA	325	18:00	/	A	Job Work	325
30-Dec-11	8:22	5394	Malleswar	SCM	CIV	MA	325	18:00	/	A	Job Work	325
30-Dec-11	8:22	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	/	A	Job Work	325
30-Dec-11	8:23	5478	Manidar	ABV	TIL	MH	200	18:00	/	A	On A/c	200
30-Dec-11	8:23	5476	Sitaram	ABV	TIL	MA	450	18:00	/	A	On A/c	450

Asst. Admin. Manager  
(Audit)  
10/11

06 January, 2012

**Certified by:**  
*[Signature]*  
Project Manager / Engr.  
GREENWOOD ESTATES

**Certified by:**  
*[Signature]*  
Asst. Admin Manager  
GREENWOOD ESTATES


IN WARE NO  
DATE  
06/01/12  
SECURITY SINE  
QTY *[Signature]*


465


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-11	8:13	5475	Ch Mahesh	ABV	TIL	MA	450	18:00	/ A		On A/c	450
30-Dec-11	8:23	5463	K. Yesu	ABV	TIL	HM	350	18:00	/ A		On A/c	350
30-Dec-11	8:24	4849	Majhi	KKK	CIV	MA	325	18:00	/ A		Job Work	325
30-Dec-11	8:24	4866	Viresh	KKK	CIV	MA	325	18:00	/ A		Job Work	325
30-Dec-11	8:24	4848	Rambabu	KKK	CIV	MA	325	18:00	/ A		Job Work	325
30-Dec-11	8:24	5462	Virender Gupt	ABV	TIL	MA	450	18:00	/ A		On A/c	450
30-Dec-11	8:25	5447	S. Venkatesh	BSP	CEN	MA	250	18:00	/ A		On A/c	250
30-Dec-11	8:25	4869	Batkama	KKK	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:25	4822	Bolaxmi	KKK	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:25	5438	B. Kondhia	BSP	CEN	MA	250	18:00	/ A		On A/c	250
30-Dec-11	8:25	5444	Ch. Mallesh	BSP	CEN	MA	250	18:00	/ A		On A/c	250
30-Dec-11	8:25	4831	Damyanti	KKK	CIV	FH	160	18:00	/ A		Job Work	160
30-Dec-11	8:26	5451	Lakan	BSP	CEN	MH	175	18:00	/ A		On A/c	175
30-Dec-11	8:26	5457	Raju	BSP	CEN	MH	175	18:00	/ A		On A/c	175
30-Dec-11	8:26	5449	Krishna	BSP	CEN	MA	250	18:00	/ A		On A/c	250
30-Dec-11	8:26	5447	B. Mallesh	BSP	CEN	MA	250	18:00	/ A		On A/c	250
30-Dec-11	8:27	4270	Brahma chary	A.R	CAR	MA	275	18:00	/ A		On A/c	275
30-Dec-11	8:27	4014	A. Ramulu	A.R	CAR	CO	350	18:00	/ A		On A/c	350
30-Dec-11	8:27	3252	Shanker	BHM	PAI	MA	275	18:00	/ A		Job Work	275
30-Dec-11	8:27	4249	B. Jogaiah	A.R	CAR	MA	275	18:00	/ A		On A/c	275
30-Dec-11	8:28	4197	b raj sekhar	BHM	PAI	MA	275	18:00	/ A		Job Work	275
30-Dec-11	8:28	5424	Sohail	PPN	WEL	MH	175	18:00	/ A		On A/c	175
30-Dec-11	8:28	5420	Nujahid	PPN	WEL	MA	300	18:00	/ A		On A/c	300
30-Dec-11	8:28	3403	Santosh	BHM	PAI	MH	180	18:00	/ A		Job Work	180
30-Dec-11	8:28	4198	sunil	BHM	PAI	MA	275	18:00	/ A		Job Work	275
30-Dec-11	8:28	5447	Munna	PPN	WEL	HM	350	18:00	/ A		Job Work	350
30-Dec-11	9:00	5434	Pramod	MRL	PAI	MA	275	18:00	/ A		On A/c	275
30-Dec-11	9:00	4179	giri babu	PPN	WEL	MA	300	18:00	/ A		On A/c	300
30-Dec-11	9:00	5228	P. Praveen	PPN	WEL	CO	350	18:00	/ A		On A/c	350
30-Dec-11	9:00	5470	Munna	MRL	PAI	MA	275	18:00	/ A		On A/c	275
30-Dec-11	9:00	5469	Ramdas	MRL	PAI	MA	275	18:00	/ A		On A/c	275
30-Dec-11	9:01	5273	Murali	MRL	PAI	CO	350	18:00	/ A		On A/c	350
30-Dec-11	9:01	5282	Pradip	MRL	PAI	MH	180	18:00	/ A		On A/c	180
30-Dec-11	9:01	5269	Ramesh	MRL	PAI	MA	275	18:00	/ A		On A/c	275
30-Dec-11	9:0	5474	Papu	MRL	PAI	MA	275	18:00	/ A		On A/c	275
30-Dec-11	9:01	5192	N. Ramu	RMU	ELE	CO	350	18:00	/ A		On A/c	350
30-Dec-11	9:02	5320	Pavan	RMU	ELE	MA	275	18:00	/ A		On A/c	275
30-Dec-11	9:02	5493	Ramu	RMU	ELE	MA	275	18:00	/ A		On A/c	275
30-Dec-11	9:02	5187	Mahendra	RMU	ELE	MA	275	18:00	/ A		On A/c	275
30-Dec-11	9:02	5088	Prasad	YAD	PLU	MA	275	22:30	1.5 A		On A/c	412.5
30-Dec-11	9:03	3926	D Vijay	YAD	PLU	MA	275	22:30	1.5 A		On A/c	412.5
30-Dec-11	9:03	5491	S.K. Jameer	YAD	PLU	MA	275	22:30	1.5 A		On A/c	412.5
30-Dec-11	9:03	5089	U. Ravi Kumar	YAD	PLU	MH	175	22:30	1.5 A		On A/c	262.5
30-Dec-11	9:04	3927	Sanjay	YAD	PLU	MA	275	22:30	1.5 A		On A/c	412.5

On A/c check by:  
 On A/c 262.5  
 On A/c 412.5  
 Asst. Admin. Manager  
 (Audit)  
 Page 6 of 7

06 January, 2012

Certified by:  
  
 Project Manager, Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

IN WRIT NO \_\_\_\_\_ DATE 06/01/12  
 SECURITY SINE  
 CTY 

20

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-11	9:04	5492	Tufik	YAD	PLU	MH	175	22:30	1.5	A	On A/c	262.5
30-Dec-11	9:04	5091	K. Venkat	YAD	PLU	MA	275	22:30	1.5	A	On A/c	412.5
30-Dec-11	9:30	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	On A/c	275
30-Dec-11	9:30	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	Job Work	175
30-Dec-11	9:30	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	1	A	Job Work	275
30-Dec-11	9:30	5180	S.K Ansar	KDS	PLU	MA	275	18:00	1	A	Job Work	275
30-Dec-11	9:31	4410	U Raju	VLR	PAI	MA	275	18:00	1	A	On A/c	275
30-Dec-11	9:31	5357	G. Vinod	VLR	PAI	MA	275	18:00	1	A	On A/c	275
30-Dec-11	9:31	5362	P. Vasu	VLR	PAI	MA	275	18:00	1	A	On A/c	275
30-Dec-11	9:31	4961	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
30-Dec-11	9:31	5358	G.Pramod	VLR	PAI	MA	275	18:00	1	A	On A/c	275
30-Dec-11	9:32	4411	R Raghu	VLR	PAI	MA	275	18:00	1	A	On A/c	275
30-Dec-11	9:31	4407	K Arbind	VLR	PAI	MA	275	18:00	1	A	On A/c	275
30-Dec-11	9:32	5360	G.Ajay	VLR	PAI	MA	275	18:00	1	A	On A/c	275
30-Dec-11	9:33	5339	Shanker	S.M	PAI	MA	275	18:00	1	A	On A/c	275
30-Dec-11	10:00	5107	Sudhir	S.M	PAI	MA	275	18:00	1	A	On A/c	275
30-Dec-11	10:00	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	1	A	On A/c	275
30-Dec-11	10:00	5258	Swamy	S.M	PAI	MA	275	18:00	1	A	On A/c	275
30-Dec-11	10:01	5340	Raju	S.M	PAI	MA	275	18:00	1	A	On A/c	275
30-Dec-11	10:01	5338	J.Ishaq	S.M	PAI	MA	275	18:00	1	A	On A/c	275
30-Dec-11	10:01	5092	Juber	S.M	PAI	MA	275	18:00	1	A	On A/c	275
30-Dec-11	10:30	5349	Ramu	ILH	ELE	MH	185	18:00	1	A	On A/c	185
30-Dec-11	10:30	5345	Kishore	ILH	ELE	MH	185	18:00	1	A	On A/c	185
30-Dec-11	10:30	5094	S.Mahesh	S.M	PAI	CO	350	18:00	1	A	On A/c	350
30-Dec-11	10:3	5341	P.Illiah	ILH	ELE	CO	350	18:00	1	A	On A/c	350

*[Handwritten signature]*

Checked by:  
*[Signature]*  
 Asst. Admin. Manager  
 (Audit)

06 January, 2012

Page 7 of 7

Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
*[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARD NO \_\_\_\_\_ DATE 6/01/12  
 QTY *[Signature]* SECURITY SINE

**GWE - Cement Register Balance Report** Date: 29/12/11

**Cement Grade** 43 Grade

**Quantity in bags**

Summary for 'Cement Grade' = 43 Grade (1509 detail records)

Sum 0

**Cement Grade** 53 Grade

**Quantity in bags**

Summary for 'Cement Grade' = 53 Grade (1742 detail records)

Sum 0

**Cement Grade** OPC

**Quantity in bags**

Summary for 'Cement Grade' = OPC (1778 detail records)

Sum -652


**Cement Grade** PPC


**Quantity in bags**


Summary for 'Cement Grade' = PPC (4824 detail records)


Sum -491

**Grand Total** -1143

Certified by:  
  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD 8  
IN WARD NO  
QTY  SECURITY SINE

Checked by:  
  
Asst. Admin. Manager  
(Audit)

GWE- Cement Register Report From: 23/12/11

To: 29/12/11

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity Issued By
1250	23-Dec-11	9:45	Plastering Work	PPC	C	5 Security
1251	23-Dec-11	9:45	Plastering Work	PPC	A	30 Security
1252	23-Dec-11	11:00	Column Work	OPC	A	30 Security
1253	23-Dec-11	12:00	Plastering Work	PPC	Swimming P	4 Security
1254	24-Dec-11	11:00	Column Work	OPC	A	7 Security
1255	24-Dec-11	10:00	Plastering Work	PPC	A	2 Security
1256	24-Dec-11	10:30	Plastering Work	PPC	A	30 Security
1257	24-Dec-11	10:30	Plastering Work	PPC	A	30 Security
1258	24-Dec-11	11:00	Plastering Work	PPC	A	30 Security
1259	25-Dec-11	11:10	Received	PPC	Stores	-360 Security
1260	26-Dec-11	9:40	Tiles Work	OPC	A	5 Security
1261	26-Dec-11	9:50	Plastering Work	PPC	A	30 Security
1262	26-Dec-11	9:50	Patch work	PPC	A	5 Security
1263	26-Dec-11	10:00	Plastering Work	PPC	A	6 Security
1264	26-Dec-11	10:00	Columns Work & Wa	OPC	A	30 Security
1265	26-Dec-11	10:00	Plastering Work	PPC	A	30 Security
1266	26-Dec-11	10:45	Plastering Work	PPC	A	30 Security
1267	27-Dec-11	9:30	Received	PPC	Stores	-350 Security
1268	27-Dec-11	9:30	Tiles Work	PPC	A	4 Security
1269	27-Dec-11	10:00	Columns Work & Wa	OPC	A	5 Security
1270	27-Dec-11	10:00	Water Profing	OPC	A	5 Security
1271	28-Dec-11	10:00	Brick Work	PPC	A	30 Security
1272	28-Dec-11	11:15	Plastering Work	PPC	A	30 Security
1273	28-Dec-11	14:00	Plastering Work	PPC	A	30 Security
1274	28-Dec-11	15:00	Patch work	PPC	A	6 Security
1275	28-Dec-11	16:00	Water Profing	OPC	Swimming P	2 Security
1276	29-Dec-11	9:30	Tiles Work	PPC	C	30 Security
1277	29-Dec-11	9:30	Water Profing	OPC	Swimming P	2 Security
1278	29-Dec-11	10:15	Brick Work	PPC	A	5 Security
1279	29-Dec-11	10:30	Water Profing	OPC	Swimming P	2 Security
1280	29-Dec-11	11:00	Brick Work	PPC	Swimming P	2 Security
1281	29-Dec-11	15:15	Tiles Work	PPC	A	10 Security
1282	29-Dec-11	16:00	Tiles Work	PPC	A	10 Security
1283	29-Dec-11	17:00	Water Profing	OPC	Swimming P	2 Security

**Certified by:**  
Project Manager/Engg.  
GREENWOOD ESTATES


**Certified by:**  
*[Signature]*  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD  
IN WARD NO  
QTY *[Signature]* SECURITY SINE

**Checked by:**  
*[Signature]*  
Asst. Admin. Manager  
(Audit)


**GWE - Attendance Value Detailed Report** From Date: 30/12/11 To Date: 4/1/12


Contractor Name	A.Ramulu (Carpenter)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (1 detail record)		Sum	1
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	9
Summary for 'Payment Type' = On A/c (9 detail records)		Sum	13
Summary for 'Contractor Name' = A.Ramulu (Carpenter) (10 detail re		Sum	14
Contractor Name	ABV Reddy (Tiles)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	3
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)		Sum	1
Worker Skill	HM		
Summary for 'Worker Skill' = HM (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	14
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	5
Summary for 'Payment Type' = On A/c (18 detail records)		Sum	28
Summary for 'Contractor Name' = ABV Reddy (Tiles) (20 detail recor		Sum	31
Contractor Name	Anand Jyoti Babu (Anand Water proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	5
Summary for 'Payment Type' = Nil / By Vendor (15 detail records)		Sum	5
Summary for 'Contractor Name' = Anand Jyoti Babu (Anand Water pr		Sum	5
Contractor Name	B Hanumanth (Painter)		
Payment Type	Job Work		


Checked by:  
  
 10/1  
 Asst. Admin. Manager  
 (Anand)

06 January, 2012

Page 1 of 9

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES





Certified by:  
  
 Asst. Admin. Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARE NO \_\_\_\_\_ DATE - 06/1/12  
 QTY  SECURITY SINE



Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	3
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	4
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	14
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = On A/c (8 detail records)		Sum	17
Summary for 'Contractor Name' = B Hanumanth (Painter) (10 detail r		Sum	21
Contractor Name	B. Yadav (Civil)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	21
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	48.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	33
Summary for 'Payment Type' = On A/c (20 detail records)		Sum	107.5
Summary for 'Contractor Name' = B. Yadav (Civil) (20 detail records)		Sum	107.5
Contractor Name	Bhikshapathy (Centering)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1.5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	11.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	6
Summary for 'Payment Type' = Job Work (3 detail records)		Sum	19
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (2 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	85
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	28.5
Summary for 'Payment Type' = On A/c (14 detail records)		Sum	116.5
Summary for 'Contractor Name' = Bhikshapathy (Centering) (17 detai		Sum	135.5
Contractor Name	Brundavan (Civil)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (4 detail records)		Sum	

06 January, 2012



Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	23
Summary for 'Payment Type' = Job Work (8 detail records)		Sum	46
Summary for 'Contractor Name' = Brundavan (Civil) (8 detail records)		Sum	46
Contractor Name	D.Yadagiri (Plumber)		
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	21.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	11
Summary for 'Payment Type' = On A/c (9 detail records)		Sum	32.5
Summary for 'Contractor Name' = D.Yadagiri (Plumber) (9 detail rec)		Sum	32.5
Contractor Name	G.Srinivas rao (Electrical)		
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = On A/c (3 detail records)		Sum	3
Summary for 'Contractor Name' = G.Srinivas rao (Electrical) (3 detail)		Sum	3
Contractor Name	K Ganesh (Civil)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	56
Worker Skill	HM		
Summary for 'Worker Skill' = HM (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	42
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	34
Summary for 'Payment Type' = Job Work (22 detail records)		Sum	139
Summary for 'Contractor Name' = K Ganesh (Civil) (22 detail records)		Sum	139
Contractor Name	Madhu (Electrical)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	2
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (2 detail records)		Sum	
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	

Checked by: *[Signature]*  
10/11  
Asst. Admin Manager  
(2011)

06 January, 2012

Page 3 of 9

Certified by: *[Signature]*  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by: *[Signature]*  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
IN WARD NO \_\_\_\_\_ DATE  
QTY *[Signature]* 06/01/12  
SECURITY SINE

Summary for 'Payment Type' = On A/c (5 detail records)	Sum	7
Summary for 'Contractor Name' = Madhu (Electrical) (7 detail record)	Sum	9
Contractor Name	Mannem (EWK)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (4 detail records)	Sum	17.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	24.5
Summary for 'Payment Type' = Job Work (9 detail records)	Sum	42
Summary for 'Contractor Name' = Mannem (EWK) (9 detail records)	Sum	42
Contractor Name	MD. Nayeem (Civil)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	9
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	7
Summary for 'Payment Type' = Job Work (11 detail records)	Sum	18
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	1
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	2
Summary for 'Payment Type' = On A/c (3 detail records)	Sum	4
Summary for 'Contractor Name' = MD. Nayeem (Civil) (14 detail rec)	Sum	22
Contractor Name	MD. Ishaq (Cen)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (6 detail records)	Sum	8
Worker Skill	HM	
Summary for 'Worker Skill' = HM (5 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	72
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	38.5
Summary for 'Payment Type' = On A/c (23 detail records)	Sum	124.5
Summary for 'Contractor Name' = MD. Ishaq (Cen) (23 detail records)	Sum	124.5
Contractor Name	Mohammed Khudoos (Plumber)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	12

Checked by: *[Signature]*  
 10/1  
 Asst. Admin. Manager  
 (Audit)

06 January, 2012





**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
*[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARD NO. \_\_\_\_\_ DATE  
 QTY *[Signature]* 06/01/12  
 SECURITY SINE





Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	4
Summary for 'Payment Type' = Job Work (10 detail records)		Sum	17
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	10
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = On A/c (11 detail records)		Sum	17
Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (2		Sum	34
Contractor Name	Muralidhar (Painting)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	30
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	4
Summary for 'Payment Type' = On A/c (13 detail records)		Sum	40
Summary for 'Contractor Name' = Muralidhar (Painting) (13 detail rec		Sum	40
Contractor Name	N.Krishna (Civil)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	22
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	18
Summary for 'Payment Type' = Job Work (14 detail records)		Sum	44
Summary for 'Contractor Name' = N.Krishna (Civil) (14 detail records		Sum	44
Contractor Name	N.RAMU (Electrician)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	9
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = On A/c (12 detail records)		Sum	16
Summary for 'Contractor Name' = N.RAMU (Electrician) (12 detail r		Sum	16
Contractor Name	P Dharmender Singh (Marble)		
Payment Type	Nil / By Vendor		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (2 detail records)		Sum	

06 January, 2012



Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Summary for 'Payment Type' = Nil / By Vendor (4 detail records)		Sum	4
Summary for 'Contractor Name' = P Dharmender Singh (Marble) (4 d		Sum	4
Contractor Name	p.laiah (Electrician)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	5
Summary for 'Payment Type' = On A/c (13 detail records)		Sum	14
Summary for 'Contractor Name' = p.laiah (Electrician) (13 detail rec		Sum	14
Contractor Name	P.Kumar (Civil)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1
Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)		Sum	12
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	14
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	4
Summary for 'Payment Type' = Job Work (4 detail records)		Sum	31
Summary for 'Contractor Name' = P.Kumar (Civil) (4 detail records)		Sum	31
Contractor Name	P.Praveen Kumar (Welder)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1
Worker Skill	HM		
Summary for 'Worker Skill' = HM (2 detail records)		Sum	2.5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1.5
Summary for 'Payment Type' = Job Work (4 detail records)		Sum	5
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	HM		
Summary for 'Worker Skill' = HM (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	7
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	7
Summary for 'Payment Type' = On A/c (15 detail records)		Sum	15
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (19 det		Sum	19


06 January, 2012





Contractor Name	P.Rajaiah (Tiles)		
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	4
Summary for 'Payment Type' = On A/c (8 detail records)		Sum	8
Summary for 'Contractor Name' = P.Rajaiah (Tiles) (8 detail records)		Sum	8
Contractor Name	Pappulal (Tiles)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	23
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	6
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	29
Summary for 'Contractor Name' = Pappulal (Tiles) (12 detail records)		Sum	29
Contractor Name	Prashant (Plumber)		
Payment Type	On A/c		
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On A/c (1 detail record)		Sum	1
Summary for 'Contractor Name' = Prashant (Plumber) (1 detail record)		Sum	1
Contractor Name	Rajesh Kumar (Tiles)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	9
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (6 detail records)		Sum	11
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	8
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	11
Summary for 'Payment Type' = On A/c (15 detail records)		Sum	24
Summary for 'Contractor Name' = Rajesh Kumar (Tiles) (21 detail rec)		Sum	35
Contractor Name	S.Arjun (CIVIL)		
Payment Type	On A/c		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	19
Worker Skill	MA		

Checked by:	19
Asst. Admin. Manager	
(Audit)	

06 January, 2012

Certified by:  
  
 Asst. Admin. Manager  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin. Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARD NO \_\_\_\_\_ DATE \_\_\_\_\_  
 QTY  06/01/12  
 SECURITY SINE

Summary for 'Worker Skill' = MA (5 detail records)	Sum	49
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	36
Summary for 'Payment Type' = On A/c (15 detail records)	Sum	104
Summary for 'Contractor Name' = S.Arjun (CIVIL) (15 detail records)	Sum	104
Contractor Name	S.Lakshmi(Polish)	
Payment Type	On A/c	
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = On A/c (1 detail record)	Sum	1
Summary for 'Contractor Name' = S.Lakshmi(Polish) (1 detail record)	Sum	1
Contractor Name	S.Maresh (Painter)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	8
Summary for 'Payment Type' = Job Work (4 detail records)	Sum	9
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	4
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	28
Summary for 'Payment Type' = On A/c (9 detail records)	Sum	32
Summary for 'Contractor Name' = S.Maresh (Painter) (13 detail records)	Sum	41
Contractor Name	Satendra Singh (Marble)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	2
Summary for 'Payment Type' = Job Work (3 detail records)	Sum	5
Summary for 'Contractor Name' = Satendra Singh (Marble) (3 detail records)	Sum	5
Contractor Name	Simha Chalam (Civil)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	21
Summary for 'Payment Type' = Job Work (5 detail records)	Sum	21
Summary for 'Contractor Name' = Simha Chalam (Civil) (5 detail records)	Sum	21
Contractor Name	Sneha Latha(Earth work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (4 detail records)	Sum	
Worker Skill	MH	

Checked by:  
Asst. Admin. Manager  
(Audit)


Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
IN WARD NO  
QTY  
DATE  
06/01/12  
SECURITY SIGN

Summary for 'Worker Skill' = MH (6 detail records)	Sum	15
Summary for 'Payment Type' = Dept. (10 detail records)	Sum	31
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	62.5
Worker Skill	HM	
Summary for 'Worker Skill' = HM (5 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	61
Summary for 'Payment Type' = Job Work (16 detail records)	Sum	128.5
Payment Type	On A/c	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (1 detail record)	Sum	1
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	14
Summary for 'Payment Type' = On A/c (3 detail records)	Sum	15
Summary for 'Contractor Name' = Sneha Latha(Earth work) (29 detail)	Sum	174.5
Contractor Name	V Lakshman Rao (Painter)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	25
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = On A/c (9 detail records)	Sum	29
Summary for 'Contractor Name' = V Lakshman Rao (Painter) (9 detail)	Sum	29
Contractor Name	Yesu Vambara Yelli (Civil)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	4
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	36
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	33
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	4
Summary for 'Payment Type' = Job Work (18 detail records)	Sum	77
Summary for 'Contractor Name' = Yesu Vambara Yelli (Civil) (18 det	Sum	77
<b>Grand Total</b>		<b>1475.5</b>


012

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)


06 January, 2012

Page 9 of 9

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**

IN WARE NO \_\_\_\_\_ DATE \_\_\_\_\_  
 QTY  06/01/12  
 SECURITY SINE



# GWE - Building Material Rates Report

Supplier Name KVR Enterprises

Material Type	Rate
Coarse Sand BL KRM	0
Fine sand BL VIJ	0

Supplier Name Sai Vishal Enterprises

Material Type	Rate
20mm Metal in Cft	22.68 ✓
40mm Metal IIC in cft	13.65 ✓
Babychips in Cft	14.7 ✓
Robo Sand Fine	504 → 535-8 ✓

Supplier Name Sri Laxmi Enterprises

Material Type	Rate
Fine sand BL VIJ	798 ✓

Supplier Name Vishwakarma Enterprises

Material Type	Rate
20mm Metal in Cft	0
Fine sand BL VIJ	834.75 ✓
Robo Sand Fine	504 ✓

Checked by:  
*[Signature]*  
 10/1/12  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
*[Signature]*  
 Asst. Admin. Manager  
 GREENWOOD ESTATES

GREENWOOD  
 IN VARI. NO  
 QTY  
 6/01/12  
 SECURITY SINE

5

GWE - Building Material Inward Detailed Report From: 30/12/11 To: 4/1/12

Inward No	Date	Time Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
<del>492</del>	<del>30-Dec-11</del>	<del>14:19 Sai Vishal Enterprises</del>	<del>Babydrips in Ch</del>	<del>250</del>	<del>AP 16TX 2160</del>	<del>Party</del>	<del>Security</del>	<del>3675</del>
<del>493</del>	<del>30-Dec-11</del>	<del>14:32 Sri Laxmi Enterprises</del>	<del>Fine sand BL VII</del>	<del>2289</del>	<del>AP 29TA 6739</del>	<del>Party</del>	<del>Security</del>	<del>18266.22</del>
<del>494</del>	<del>31-Dec-11</del>	<del>10:35 Sai Vishal Enterprises</del>	<del>20mm Metal in Ch</del>	<del>400</del>	<del>AP 29V 9966</del>	<del>Party</del>	<del>Security</del>	<del>9072</del>
<del>495</del>	<del>04-Jan-12</del>	<del>9:44 Vishwakarma Enterprises</del>	<del>Fine sand BL VII</del>	<del>1768</del>	<del>AP29V 4293</del>	<del>Party</del>	<del>Security</del>	<del>14758.38</del>
<del>496</del>	<del>04-Jan-12</del>	<del>10:47 Sai Vishal Enterprises</del>	<del>Robo Sand Fine</del>	<del>1659</del>	<del>AP29V 0966</del>	<del>Party</del>	<del>Security</del>	<del>8361.36</del>
<del>497</del>	<del>04-Jan-12</del>	<del>10:04 Sai Vishal Enterprises</del>	<del>40mm Metal HC in cft</del>	<del>200</del>	<del>AP15U 4191</del>	<del>Party</del>	<del>Security</del>	<del>2730</del>
<del>498</del>	<del>04-Jan-12</del>	<del>11:54 Vishwakarma Enterprises</del>	<del>Robo Sand Fine</del>	<del>1648</del>	<del>AP29V 0178</del>	<del>Party</del>	<del>Security</del>	<del>8305.92</del>
<del>499</del>	<del>04-Jan-12</del>	<del>12:19 Sai Vishal Enterprises</del>	<del>40mm Metal HC in cft</del>	<del>200</del>	<del>AP29T 5965</del>	<del>Party</del>	<del>Security</del>	<del>2730</del>
<del>500</del>	<del>04-Jan-12</del>	<del>13:46 Sai Vishal Enterprises</del>	<del>40mm Metal HC in cft</del>	<del>200</del>	<del>AP15U 4191</del>	<del>Party</del>	<del>Security</del>	<del>2730</del>
<del>501</del>	<del>04-Jan-12</del>	<del>14:41 Sai Vishal Enterprises</del>	<del>Babydrips in Ch</del>	<del>400</del>	<del>AP29V 0966</del>	<del>Party</del>	<del>Security</del>	<del>5880</del>
<del>502</del>	<del>04-Jan-12</del>	<del>15:31 Sai Vishal Enterprises</del>	<del>40mm Metal HC in cft</del>	<del>200</del>	<del>AP9T 5965</del>	<del>Party</del>	<del>Security</del>	<del>2730</del>

**Certified by:**  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARE NO  
 QTY  
 DATE 8/10/12  
 SECURITY SINE

**Checked by:**  
 Asst. Admin Manager  
 (Audit)

Received No 1 - 496 @ Robo fine sand = 535.5 x 16.48 = 8828  
 8361  
 464 / - less payment done to  
 Contractor

Total = 80.5 JTW = 19.5 Depl = 1.5


50.5


GWE - Detailed Attendance Repo From Date: 18-Dec-11 To Date: 18/12/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
18-Dec-11	6:00	4590	Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Dec-11	6:00	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Dec-11	6:01	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Dec-11	6:01	4591	Naresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Dec-11	6:01	4594	Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Dec-11	6:02	5436	B.Maliah	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Dec-11	6:02	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Dec-11	6:02	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Dec-11	6:02	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Dec-11	6:03	5449	Krishna	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Dec-11	6:03	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Dec-11	6:03	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Dec-11	6:03	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Dec-11	6:04	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Dec-11	6:30	4982	Dasaran	S.A	CIV	MA	325	16:30	1	A	On A/c	325
18-Dec-11	6:30	5003	Gudda	S.A	CIV	MA	325	16:30	1	A	On A/c	325
18-Dec-11	6:30	5004	Gunishoor	S.A	CIV	MA	325	16:30	1	A	On A/c	325
18-Dec-11	6:30	5214	Shamu	S.A	CIV	MA	325	16:30	1	A	On A/c	325
18-Dec-11	6:31	5219	Panalal	S.A	CIV	MA	325	16:30	1	A	On A/c	325
18-Dec-11	6:31	5068	Chhatelal	S.A	CIV	MA	325	16:30	1	A	On A/c	325
18-Dec-11	6:31	4983	Shaker	S.A	CIV	MA	325	16:30	1	A	On A/c	325
18-Dec-11	6:32	5012	Rajesh	NHM	CIV	MA	325	16:30	1	A	Job Work	325
18-Dec-11	6:32	4199	naresh	BHM	PAI	MA	275	16:30	1	A	On A/c	275
18-Dec-11	6:32	5029	Santhosh	S.A	CIV	MA	325	16:30	1	A	On A/c	325
18-Dec-11	6:32	4936	Mohan	NHM	CIV	MH	180	16:30	1	A	Job Work	180
18-Dec-11	6:33	5487	Birander	NHM	CIV	MA	325	16:30	1	A	Job Work	325
18-Dec-11	6:33	5486	Sunil	NHM	CIV	MH	180	16:30	1	A	Job Work	180
18-Dec-11	6:33	5485	Nahim M.D	NHM	CIV	CO	350	16:50	1	A	Job Work	350
18-Dec-11	9:00	5467	Habib	RJK	TIL	MH	200	18:00	1	A	On A/c	200
18-Dec-11	9:00	5343	Kishore	ILH	ELE	MH	185	18:00	1	A	Job Work	185
18-Dec-11	9:00	5342	Linga Swamy	ILH	ELE	MA	275	18:00	1	A	Job Work	275
18-Dec-11	9:01	5468	Lalu	RJK	TIL	MH	200	18:00	1	A	On A/c	200
18-Dec-11	9:01	5481	Rama Kanth	RJK	TIL	MA	450	18:00	1	A	On A/c	450
18-Dec-11	9:01	5466	Esharal	RJK	TIL	MA	450	18:00	1	A	On A/c	450
18-Dec-11	9:02	5194	Yashini	RMU	ELE	MH	185	18:00	1	A	On A/c	185
18-Dec-11	9:02	5192	N.Ramu	RMU	ELE	CO	350	18:00	1	A	On A/c	350
18-Dec-11	9:02	5465	Rajender	RJK	TIL	MA	450	18:00	1	A	On A/c	450
18-Dec-11	9:03	5320	Pavan	RMU	ELE	MA	275	18:00	1	A	On A/c	275
18-Dec-11	9:03	5152	Jitendra kumar	PPI	TIL	MA	450	18:00	1	A	On A/c	450
18-Dec-11	9:03	4651	Mahender	PPI	TIL	MA	450	18:00	1	A	Job Work	450
18-Dec-11	9:04	5233	D.Malliah	RAJ	TIL	MH	200	18:00	1	A	Job Work	200
18-Dec-11	9:04	4652	Omprakash	PPI	TIL	MA	450	18:00	1	A	Job Work	450

23 December, 2011

Page 1 of 2

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Adm. Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 INVOICE NO. 11111  
 DATE 23/12/11  
 COPY  SECURITY SIGN


20


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Dec-11	9:04	4650	Kalu Ram	PPL	TIL	MH	200	18:00	J	A	Job Work	200
18-Dec-11	9:05	4231	Hari	SNE	EWK	MH	190	18:00	J	A	Job Work	190
18-Dec-11	9:05	4449	Mangaiah	SNE	EWK	MH	190	18:00	J	A	Job Work	190
18-Dec-11	9:05	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	J	A	Job Work	450
18-Dec-11	9:06	2211	Laxma mama	SNE	EWK	FH	170	18:00	J	A	Job Work	170
18-Dec-11	9:06	4190	shivani	SNE	EWK	FH	170	18:00	J	A	Job Work	170
18-Dec-11	9:06	4195	sarvajaya	SNE	EWK	FH	170	18:00	J	A	Job Work	170
18-Dec-11	9:07	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	J	A	On A/c	175
18-Dec-11	9:07	3825	D.Dasamma	SNE	EWK	FH	170	18:00	J	A	Job Work	170
18-Dec-11	9:07	5088	Prasad	YAD	PLU	MA	275	18:00	J	A	On A/c	275
18-Dec-11	9:07	5090	V.D Swami	YAD	PLU	MH	175	18:00	J	A	On A/c	175
18-Dec-11	9:08	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	J	A	On A/c	275
18-Dec-11	9:08	5091	K.Venkat	YAD	PLU	MA	275	18:00	J	A	On A/c	275
18-Dec-11	9:08	5492	Tufik	YAD	PLU	MH	175	18:00	J	A	On A/c	175
18-Dec-11	9:09	5420	Nujahid	PPN	WEL	MA	300	18:00	J	A	On A/c	300
18-Dec-11	9:09	5421	Sohail	PPN	WEL	MH	175	18:00	J	A	On A/c	175
18-Dec-11	9:09	3926	D Vijay	YAD	PLU	MA	275	18:00	J	A	On A/c	275
18-Dec-11	9:09	5417	Munna	PPN	WEL	HM	350	18:00	J	A	On A/c	350
18-Dec-11	9:10	3927	Sanjay	YAD	PLU	MA	275	18:00	J	A	On A/c	275
18-Dec-11	9:15	3962	Banshi	KJ	CIV	MA	325	18:00	J	A	On A/c	325
18-Dec-11	9:16	3920	Krishna	KJ	CIV	MH	180	18:00	J	A	On A/c	180
18-Dec-11	9:17	4648	Papul	PPL	TIL	MA	450	18:00	J	A	On A/c	450
18-Dec-11	9:18	2421	neerana	SNE	EWK	MH	190	18:00	J	A	Job Work	190
18-Dec-11	9:19	4410	U.Raju	VLR	PAI	MA	275	18:00	J	A	On A/c	275
18-Dec-11	9:20	4411	R.Raghu	VLR	PAI	MA	275	18:00	J	A	On A/c	275
18-Dec-11	9:21	4407	K.Arbind	VLR	PAI	MA	275	18:00	J	A	On A/c	275
18-Dec-11	9:22	4636	Bhasker	VLR	PAI	MA	275	18:00	J	A	On A/c	275
18-Dec-11	9:23	4403	V.Lakshman r	VLR	PAI	CO	350	18:00	J	A	On A/c	350
18-Dec-11	9:24	4395	Mini	KJ	CIV	FH	160	18:00	J	A	On A/c	160
18-Dec-11	9:25	3948	Arjun	KJ	CIV	MH	180	18:00	J	A	On A/c	180

23 December, 2011

Page 2 of 2

Certified by:  
  
 Project Manager / ENGG-  
 GREENWOOD ESTATES

Certified by:  
  
 Arslan Admin / ENGG OF  
 GREENWOOD ESTATES

U.S. ...  
 IN ...  
  
 23/12/11  
 SECURITY SIGN

GWE - Detailed Attendance Repo


From Date: 19-Dec-11 To Date: 19/12/11


28


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Dec-11	6:00	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
19-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	<del>1.5</del> A		Dept.	285
19-Dec-11	6:00	5445	K.Ramulu	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
19-Dec-11	6:01	5438	B.Kondhia	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
19-Dec-11	6:01	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	<del>1.5</del> A		On A/c	262.5
19-Dec-11	6:01	4594	Sailu	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
19-Dec-11	6:02	4591	Naresh	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
19-Dec-11	6:02	5448	K.Sailu	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
19-Dec-11	7:00	4989	Rajesh	S.A	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
19-Dec-11	7:00	5068	Chhatelal	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
19-Dec-11	7:00	5065	Virendar	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
19-Dec-11	7:01	4983	Shaker	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
19-Dec-11	7:01	5214	Shanu	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
19-Dec-11	7:02	4995	chandra kala	S.A	CIV	FI	160	18:00	<del>1</del> A		On A/c	160
19-Dec-11	7:02	5070	SunitaBai	S.A	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
19-Dec-11	7:02	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
19-Dec-11	7:03	4987	Karthik	S.A	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
19-Dec-11	7:03	5216	Milan	S.A	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
19-Dec-11	7:03	5069	Durgabai	S.A	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
19-Dec-11	7:04	5004	Gunishoor	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
19-Dec-11	7:04	5219	Panalal	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
19-Dec-11	7:04	5008	Janla Bai	S.A	CIV	FH	160	18:00	<del>1</del> A		On A/c	160
19-Dec-11	7:05	5005	Shadu	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
19-Dec-11	7:05	5003	Gudda	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
19-Dec-11	7:05	4199	naresh	BHM	PAI	MA	275	18:00	<del>1</del> A		On A/c	275
19-Dec-11	7:05	5067	Milabai	S.A	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
19-Dec-11	7:06	5011	Rani	S.A	CIV	FH	160	18:00	<del>1</del> A		On A/c	160
19-Dec-11	7:06	3258	Nandlal	BY	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
19-Dec-11	7:06	3477	Tuliya	BY	CIV	FH	160	18:00	<del>1</del> A		On A/c	160
19-Dec-11	7:07	3320	Palto ram	BY	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
19-Dec-11	7:07	3470	Yugesh	BY	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
19-Dec-11	7:07	3793	Suresh	BY	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
19-Dec-11	7:08	3542	Chetan	BY	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
19-Dec-11	7:08	4814	Punima	BY	CIV	FH	160	18:00	<del>1</del> A		On A/c	160
19-Dec-11	7:08	3799	Debsingh	BY	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
19-Dec-11	7:09	3539	Ghajendra	BY	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
19-Dec-11	7:09	3259	Govardhan	BY	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
19-Dec-11	7:09	3261	Bhupender	BY	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
19-Dec-11	7:10	4812	RekhaBai	BY	CIV	FI	160	18:00	<del>1</del> A		On A/c	160
19-Dec-11	7:10	3795	Dinesh kumar	BY	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
19-Dec-11	7:10	3796	shyam sunder	BY	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
19-Dec-11	7:11	3316	Manohar	BY	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
19-Dec-11	7:11	3260	Nilesh	BY	CIV	MH	180	18:00	<del>1</del> A		On A/c	180

23 December, 2011

Page 1 of 6

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin. Manager  
 GREENWOOD ESTATES


IN CHARGE  
  
 23/12/11  
 CITY OF CHITTY SINE


\* Pappul Job work \* 44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Dec-11	7:11	3474	Santalal	BY	CIV	MA	325	18:00	/	A	On A/c	325
19-Dec-11	7:12	5373	Ganupathi	YV	CIV	MA	325	18:00	/	A	Job Work	325
19-Dec-11	7:12	3256	P Yadav	BY	CIV	CO	350	18:00	/	A	On A/c	350
19-Dec-11	7:12	3315	Dinesh	BY	CIV	MA	325	18:00	/	A	On A/c	325
19-Dec-11	7:13	5383	Kumari	YV	CIV	FI	160	18:00	/	A	Job Work	160
19-Dec-11	7:13	5377	Saraswathi	YV	CIV	FI	160	18:00	/	A	Job Work	160
19-Dec-11	7:14	5370	Vishwanathan	YV	CIV	MA	325	18:00	/	A	Job Work	325
19-Dec-11	7:14	5381	Kesarao	YV	CIV	MA	325	18:00	/	A	Job Work	325
19-Dec-11	7:14	5376	Jyothi	YV	CIV	FI	160	18:00	/	A	Job Work	160
19-Dec-11	7:14	5374	Savithri	YV	CIV	FI	160	18:00	/	A	Job Work	160
19-Dec-11	7:15	4936	Mohan	NHM	CIV	MH	180	18:00	/	A	On A/c	180
19-Dec-11	7:15	5012	Rajesh	NHM	CIV	MA	325	18:00	/	A	Job Work	325
19-Dec-11	7:15	5371	Giribabu	YV	CIV	MA	325	18:00	/	A	Job Work	325
19-Dec-11	7:16	5485	Nahim M.D	NHM	CIV	CO	350	18:00	/	A	Job Work	350
19-Dec-11	7:16	5486	Sunil	NHM	CIV	MH	180	18:00	/	A	Job Work	180
19-Dec-11	7:16	5487	Birander	NHM	CIV	MA	325	18:00	/	A	Job Work	325
19-Dec-11	7:17	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	/	A	Job Work	325
19-Dec-11	7:17	5395	Vikram	SCM	CIV	MA	325	18:00	/	A	Job Work	325
19-Dec-11	7:17	5394	Malleswar	SCM	CIV	MA	325	18:00	/	A	Job Work	325
19-Dec-11	7:18	3866	K Jasuda	P.K	CIV	FI	160	18:00	/	A	On A/c	160
19-Dec-11	7:18	4068	Srinivase rao	SCM	CIV	MA	325	18:00	/	A	Job Work	325
19-Dec-11	7:18	5444	Ch.Malles	BSP	CEN	MA	250	18:00	/	A	On A/c	250
19-Dec-11	7:19	2406	Veralaxmi	P.K	CIV	FI	160	18:00	/	A	On A/c	160
19-Dec-11	7:19	3055	B Naresh Kum	P.K	CIV	MA	325	18:00	/	A	On A/c	325
19-Dec-11	7:20	2796	Lachana	P.K	CIV	MH	180	18:00	/	A	On A/c	180
19-Dec-11	7:20	2505	Ranati	P.K	CIV	FI	160	18:00	/	A	On A/c	160
19-Dec-11	7:20	2399	Mohini	P.K	CIV	FI	160	18:00	/	A	On A/c	160
19-Dec-11	7:20	2402	Padma	P.K	CIV	FI	160	18:00	/	A	On A/c	160
19-Dec-11	7:21	2811	P Laxmi	P.K	CIV	FI	160	18:00	/	A	On A/c	160
19-Dec-11	7:21	3156	Hemmo	P.K	CIV	FI	160	18:00	/	A	On A/c	160
19-Dec-11	7:21	3865	K Savitri	P.K	CIV	FI	160	18:00	/	A	On A/c	160
19-Dec-11	7:22	3863	Laxmi	P.K	CIV	FI	160	18:00	/	A	On A/c	160
19-Dec-11	7:22	2397	Kamalama	P.K	CIV	FI	160	18:00	/	A	On A/c	160
19-Dec-11	7:22	4905	Yesu	P.K	CIV	MA	325	18:00	/	A	On A/c	325
19-Dec-11	7:23	4956	Gourak	KJ	CIV	FI	160	18:00	/	A	On A/c	160
19-Dec-11	7:23	3948	Arjun	KJ	CIV	MH	180	18:00	/	A	On A/c	180
19-Dec-11	7:23	2641	raghave	P.K	CIV	MH	180	18:00	/	A	On A/c	180
19-Dec-11	7:24	4399	Ganesh	KJ	CIV	MA	325	18:00	/	A	On A/c	325
19-Dec-11	7:24	3921	K Savitri	KJ	CIV	FI	160	18:00	/	A	On A/c	160
19-Dec-11	7:24	3920	Krishna	KJ	CIV	MH	180	18:00	/	A	On A/c	180
19-Dec-11	7:25	3924	B Devi	KJ	CIV	FI	160	18:00	/	A	On A/c	160
19-Dec-11	7:25	3915	K Vijay kumar	KJ	CIV	MA	325	18:00	/	A	On A/c	325
19-Dec-11	7:25	4396	B Suresh	KJ	CIV	MH	180	18:00	/	A	On A/c	180
19-Dec-11	7:25	3914	K Yakashi	KJ	CIV	MA	325	18:00	/	A	On A/c	325

23 December, 2011

Page 2 of 6

Certified by:   
 Project Manager/Engrs.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES


IN WITNESS WHEREOF  
 QTY  23/12/11  
 SECURITY SIGN


49


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Dec-11	7:25	4282	B Satish	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
19-Dec-11	7:25	3951	Sampurama	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
19-Dec-11	7:25	3913	Ganesh	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
19-Dec-11	7:25	3922	N Laxmi	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
19-Dec-11	7:26	5188	Ananda	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
19-Dec-11	7:26	3919	Chenna rao	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
19-Dec-11	7:26	3943	Santosh	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
19-Dec-11	7:26	2372	Govindo	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
19-Dec-11	8:30	3056	Vasudev	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
19-Dec-11	8:30	2629	Abhi	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
19-Dec-11	8:30	3864	K Jyothi	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
19-Dec-11	8:31	3514	Achutya	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
19-Dec-11	8:31	2369	C.Jagarnath	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
19-Dec-11	8:31	2401	Nagaraju	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
19-Dec-11	8:32	2403	Vanandi	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
19-Dec-11	8:32	3058	Vishwanath	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
19-Dec-11	8:32	3853	N Giri babu	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
19-Dec-11	8:33	3949	Kanchan	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
19-Dec-11	8:33	3962	Banshi	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
19-Dec-11	8:33	2368	P.Kumar	P.K	CIV	CO	350	18:00	<del>1 A</del>		On A/c	350
19-Dec-11	8:34	5251	Udharo	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
19-Dec-11	8:34	4401	Saraswati	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
19-Dec-11	8:34	5190	Jaga	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
19-Dec-11	8:35	4953	Titama	KJ	CIV	FI	160	18:00	<del>1 A</del>		On A/c	160
19-Dec-11	8:35	4958	mahesh	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
19-Dec-11	8:36	4955	Damayanthi	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
19-Dec-11	8:36	4651	Mahender	PPL	TIL	MA	450	18:00	<del>1 A</del>		Job Work	450
19-Dec-11	8:36	4652	Omprakash	PPL	TIL	MA	450	18:00	<del>1 A</del>		Job Work	450
19-Dec-11	8:37	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	<del>1 A</del>		On A/c	450
19-Dec-11	8:37	4648	Papul	PPL	TIL	MA	450	18:00	<del>1 A</del>		On A/c	450
19-Dec-11	8:37	4650	Kalu Ram	PPL	TIL	MH	200	18:00	<del>1 A</del>		On A/c	200
19-Dec-11	9:00	2106	Kuramiah	SNE	EWK	HM	300	18:00	<del>1 CA</del>		On A/c	300
19-Dec-11	9:00	2419	A Naresh	SNE	FWK	MH	190	18:00	<del>1 CA</del>		Dept.	190
19-Dec-11	9:00	4231	Hari	SNE	EWK	MH	190	18:00	<del>1 CA</del>		On A/c	190
19-Dec-11	9:00	4449	Mangaiah	SNE	EWK	MH	190	18:00	<del>1 CA</del>		Dept.	190
19-Dec-11	9:01	3679	D Badru	SNE	EWK	FI	170	18:00	<del>1 CA</del>		Job Work	170
19-Dec-11	9:01	2426	Ramji	SNE	EWK	MH	190	18:00	<del>1 CA</del>		Job Work	190
19-Dec-11	9:01	2420	murali	SNE	EWK	MH	190	18:00	<del>1 CA</del>		Job Work	190
19-Dec-11	9:02	4569	Ankana	SNE	EWK	MH	190	18:00	<del>1 CA</del>		Job Work	190
19-Dec-11	9:02	4448	G. Ishaq	SNE	EWK	MH	190	18:00	<del>1 CA</del>		Job Work	190
19-Dec-11	9:02	4455	Ravi	SNE	EWK	MH	190	18:00	<del>1 CA</del>		Job Work	190
19-Dec-11	9:02	2423	Hareesh	SNE	EWK	MH	190	18:00	<del>1 CA</del>		Job Work	190
19-Dec-11	9:03	3825	D Dasamma	SNE	EWK	FI	170	18:00	<del>1 CA</del>		Dept.	170
19-Dec-11	9:03	4451	Gulikulud Man	SNE	EWK	FI	170	18:00	<del>1 CA</del>		Dept	170

23 December, 2011

Page 3 of 6

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin. Manager  
 GREENWOOD ESTATES



IN WITNESS WHEREOF  
 CITY  23/12/11  
 SEVENTY FOUR

154

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Dec-11	9:03	4453	Sainamma	SNE	EWK	FH	170	18:00	/	CA	Dept.	170
19-Dec-11	9:04	4195	sarvajaya	SNE	EWK	FH	170	18:00	/	CA	Job Work	170
19-Dec-11	9:04	4565	Laxmi	SNE	EWK	FH	170	18:00	/	CA	Job Work	170
19-Dec-11	9:04	4577	Shanti	SNE	EWK	FH	170	18:00	/	CA	Job Work	170
19-Dec-11	9:05	4233	B Kavita	SNE	EWK	FH	170	18:00	/	CA	Job Work	170
19-Dec-11	9:05	2421	neerana	SNE	EWK	MH	190	18:00	/	CA	Job Work	190
19-Dec-11	9:05	3826	D Badramma	SNE	EWK	FH	170	18:00	/	CA	Job Work	170
19-Dec-11	9:06	4454	Lingamma	SNE	EWK	FH	170	18:00	/	CA	Job Work	170
19-Dec-11	9:06	2439	Shanti	SNE	EWK	FH	170	18:00	/	CA	Job Work	170
19-Dec-11	9:06	4190	shivani	SNE	EWK	FH	170	18:00	/	CA	Job Work	170
19-Dec-11	9:06	2211	Laxma mana	SNE	EWK	FH	170	18:00	/	CA	Job Work	170
19-Dec-11	9:07	5468	Lalu	RJK	TIL	MH	200	18:00	/	A	On A/c	200
19-Dec-11	9:07	2604	Sirisha	SNE	EWK	FH	170	18:00	/	CA	Job Work	170
19-Dec-11	9:07	4566	Solki	SNE	EWK	FH	170	18:00	/	A	On A/c	170
19-Dec-11	9:08	5481	Rama Kanth	RJK	TIL	MA	450	18:00	/	A	On A/c	450
19-Dec-11	9:08	5465	Rajender	RJK	TIL	MA	450	18:00	/	A	On A/c	450
19-Dec-11	9:08	5467	Habib	RJK	TIL	MH	200	18:00	/	A	On A/c	200
19-Dec-11	9:08	5466	Esharal	RJK	TIL	MA	450	18:00	/	A	On A/c	450
19-Dec-11	9:09	5496	Sunithabai	JYO	WAT	FH	0	18:00	/	A	Nil / By V	0
19-Dec-11	9:09	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	/	A	On A/c	350
19-Dec-11	9:09	5493	Suman	JYO	WAT	MA	0	18:00	/	A	Nil / By V	0
19-Dec-11	9:09	5494	Dilip	JYO	WAT	MA	0	18:00	/	A	Nil / By V	0
19-Dec-11	9:10	5497	Baurha	JYO	WAT	FH	0	18:00	/	A	Nil / By V	0
19-Dec-11	9:10	5495	Suki Ram	JYO	WAT	MH	0	18:00	/	A	Nil / By V	0
19-Dec-11	9:10	5273	Murali	MRL	PAI	CO	350	18:00	/	A	On A/c	350
19-Dec-11	9:11	5434	Pramod	MRL	PAI	MA	275	18:00	/	A	On A/c	275
19-Dec-11	9:11	5471	Papu	MRL	PAI	MA	275	18:00	/	A	On A/c	275
19-Dec-11	9:30	5192	N.Ramu	RMU	ELE	CO	350	18:00	/	A	On A/c	350
19-Dec-11	9:30	5417	Munna	PPN	WEL	HM	350	18:00	/	A	On A/c	350
19-Dec-11	9:30	5320	Pavan	RMU	ELE	MA	275	18:00	/	A	On A/c	275
19-Dec-11	9:30	5420	Nujahid	PPN	WEL	MA	300	18:00	/	A	On A/c	300
19-Dec-11	9:31	5475	Ch Mahesh	ABV	TIL	MA	450	18:00	/	A	On A/c	450
19-Dec-11	9:31	3405	Santosh	BHM	PAI	MH	180	18:00	/	A	Job Work	180
19-Dec-11	9:31	3252	Shanker	BHM	PAI	MA	275	18:00	/	A	Job Work	275
19-Dec-11	9:31	4198	sunil	BHM	PAI	MA	275	18:00	/	A	Job Work	275
19-Dec-11	9:32	5063	G.Srinivas	SRI	ELE	CO	350	18:00	/	A	Job Work	350
19-Dec-11	9:32	5118	Sraavan	SRI	ELE	MH	185	18:00	/	A	Job Work	185
19-Dec-11	9:32	5233	D.Malliah	RAJ	TIL	MH	200	18:00	/	A	On A/c	200
19-Dec-11	9:32	5232	P.Rajiah	RAJ	TIL	MA	450	18:00	/	A	On A/c	450
19-Dec-11	9:34	5043	O.M Prakash	NAL	POL	MA	275	18:00	/	A	On A/c	275
19-Dec-11	9:34	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	/	A	On A/c	200
19-Dec-11	9:34	5462	Virender Gupt	ABV	TIL	MA	450	18:00	/	A	On A/c	450
19-Dec-11	9:35	5407	Salcom	MIQ	CEN	MA	250	18:00	/	A	On A/c	250
19-Dec-11	9:35	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	/	A	On A/c	175

23 December, 2011

Page 4 of 6

<p>Certified by:</p>  <p>Project Manager/Engg. GREENWOOD ESTATES</p>	<p>Certified by:</p>  <p>Asst. Admin. Manager GREENWOOD ESTATES</p>	<p>IN W. B. NO</p> <p>23/12/11</p> <p>SE. OFFICE IN</p>
---	--	---





44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Dec-11	9:35	5401	Nursinh	MIQ	CEN	MA	250	18:00	✓	✓	On A/c	250
19-Dec-11	9:36	5399	Raghu	MIQ	CEN	MA	250	18:00	✓	✓	On A/c	250
19-Dec-11	9:36	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	✓	✓	On A/c	350
19-Dec-11	9:37	5402	Sultan	MIQ	CEN	MH	175	18:00	✓	✓	On A/c	175
19-Dec-11	9:37	5404	Narsimha	MIQ	CEN	MA	250	18:00	✓	✓	On A/c	250
19-Dec-11	9:37	5405	Ramesh	MIQ	CEN	MH	175	18:00	✓	✓	On A/c	175
19-Dec-11	9:37	5400	Mohammed	MIQ	CEN	MA	250	18:00	✓	✓	On A/c	250
19-Dec-11	9:38	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	✓	✓	On A/c	350
19-Dec-11	9:38	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	✓	✓	On A/c	175
19-Dec-11	9:38	5397	MD.Baba	MIQ	CEN	MA	250	18:00	✓	✓	On A/c	250
19-Dec-11	9:40	5421	Sohail	PPN	WEL	MH	175	18:00	✓	✓	On A/c	175
19-Dec-11	9:40	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	✓	✓	On A/c	250
19-Dec-11	9:40	3912	K Jangmath	KJ	CIV	CO	350	18:00	✓	✓	On A/c	350
19-Dec-11	9:41	4402	N Krushna	KJ	CIV	HM	350	18:00	✓	✓	On A/c	350
19-Dec-11	9:41	5340	Raju	S.M	PAI	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:41	5339	Shanker	S.M	PAI	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:41	5258	Swamy	S.M	PAI	MA	275	18:00	✓	✓	Job Work	275
19-Dec-11	9:42	5073	Vishweshwar	SRI	ELE	MA	275	18:00	✓	✓	Job Work	275
19-Dec-11	9:42	5096	Jurge	S.M	PAI	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:42	5107	Sudhir	S.M	PAI	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:43	5341	P.Illiah	ILH	ELE	CO	350	18:00	✓	✓	On A/c	350
19-Dec-11	9:43	4961	Khoods	KDS	PLU	CO	350	18:00	✓	✓	On A/c	350
19-Dec-11	9:43	5342	Linga Swamy	ILH	ELE	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:44	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:44	5105	A.Mahesh	KDS	PLU	MH	175	18:00	✓	✓	On A/c	175
19-Dec-11	9:44	5180	S.K Ansar	KDS	PLU	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:45	5176	CH.Ashok	KDS	PLU	MH	175	18:00	✓	✓	On A/c	175
19-Dec-11	9:45	5091	K.Venkat	YAD	PLU	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:45	5088	Prasad	YAD	PLU	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:46	5338	J.Ishaq	S.M	PAI	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:46	5097	Juber	S.M	PAI	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:46	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:47	3926	D Vijay	YAD	PLU	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:47	5094	S.Mahesh	S.M	PAI	CO	350	18:00	✓	✓	On A/c	350
19-Dec-11	9:48	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:48	3927	Sanjay	YAD	PLU	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:48	4403	V Lakshman r	VLR	PAI	CO	350	18:00	✓	✓	On A/c	350
19-Dec-11	9:48	4979	Swami	VLR	PAI	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:49	5460	ABV Reddy	ABV	TH	CO	350	18:00	✓	✓	On A/c	350
19-Dec-11	9:49	5090	V.D Swami	YAD	PLU	MH	175	18:00	✓	✓	On A/c	175
19-Dec-11	9:49	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	✓	✓	On A/c	175
19-Dec-11	9:50	4636	Bhasker	VLR	PAI	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:50	4410	U Raju	VLR	PAI	MA	275	18:00	✓	✓	On A/c	275
19-Dec-11	9:50	4407	K Arbind	VLR	PAI	MA	275	18:00	✓	✓	On A/c	275

23 December, 2011

Page 5 of 6


Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:   
 Asst. Admin. Manager  
 GREENWOOD ESTATES


INVOICE NO  
 23/12/11  
 CITY   
 GREENWOOD ESTATES

07

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Dec-11	9:50	5492	Tufik	YAD	PLU	MH	175	18:00	<del>1</del>	A	On A/c	175
19-Dec-11	9:51	5463	K. Yesu	ABV	TIL	HM	350	18:00	<del>1</del>	A	On A/c	350
19-Dec-11	9:51	5473	Mukesh	ABV	TIL	MA	450	18:00	<del>1</del>	A	On A/c	450

Certified by:   
Project Manager, Engg.  
GREENWOOD ESTATES

Certified by:   
Asst. Admin. Manager  
GREENWOOD ESTATES

(GREEN) ...  
IN V-L NO ...  
CTY  23/12/11  
SECURITY FINE

**CVE - Hire Charges Detailed Report** From: 23/12/11 To: 29/12/11

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
4182	23-Dec-11	P. Smita Chalam	Chipping machine		9:36	14:30	Chipping Of A Block 415 Bath R	4	0	Lumpsum	0
4183	23-Dec-11	Sneha latha	Trally Tractor	ABT 420	10:10	10:19	Light Weight Bricks	1	210	Per Trip	210
4184	23-Dec-11	Sneha latha	Trally Tractor	ABT 420	10:41	10:47	Light Weight Bricks	1	210	Per Trip	210
4185	23-Dec-11	N.Ramesh	Driller Machine		11:00	17:30	Chipping Work & Swimming Po	5.5	0	Lumpsum	0
4186	23-Dec-11	Sneha latha	Trally Tractor	ABT 420	11:00	11:11	PPC Cement 30 Bags	1	210	Per Trip	210
4187	23-Dec-11	Sneha latha	Trally Tractor	ABT 420	11:49	11:55	Debris	1	210	Per Trip	210
4188	23-Dec-11	Sneha latha	Trally Tractor	ABT 420	12:07	12:14	Cement-OPC 30 Bags	1	210	Per Trip	210
4189	23-Dec-11	Sneha latha	Trally Tractor	ABT 420	14:52	15:07	Debris	1	210	Per Trip	210
4190	23-Dec-11	Sneha latha	Trally Tractor	ABT 420	15:36	15:45	Fine Sand	1	210	Per Trip	210
4191	23-Dec-11	Sneha latha	Trally Tractor	ABT 420	15:58	16:04	Fine Sand	1	210	Per Trip	210
4192	23-Dec-11	Sneha latha	Trally Tractor	ABT 420	16:38	16:48	Debris	1	210	Per Trip	210
4193	23-Dec-11	Sneha latha	Trally Tractor	ABT 420	17:10	17:20	Debris	1	210	Per Trip	210
4194	23-Dec-11	Sneha latha	JCB	AP 361 1050	18:00	13:00	Elevation Of Trench for plain bea	3	750	per hour	2250
4195	23-Dec-11	Sneha latha	JCB	AP 361 1050	14:00	18:00	Elevation Of Trench for plain bea	4	750	per hour	3000
4196	24-Dec-11	Sneha latha	Trally Tractor	AP 27D 5632	10:49	10:58	OPC Cement	1	210	Per Trip	210
4197	24-Dec-11	Sneha latha	Trally Tractor	AP 27D 5632	11:08	11:26	OPC Cement	1	210	Per Trip	210
4198	24-Dec-11	Sneha latha	Trally Tractor	ABT 420	11:24	12:07	6" Bricks	200	1.35	Per Piece	270
4199	24-Dec-11	Sneha latha	Trally Tractor	AP 27D 5632	12:06	13:09	Debris	1	210	Per Trip	210
4200	24-Dec-11	Sneha latha	Trally Tractor	ABT 420	12:21	12:28	ppc Cement 30 Bags	1	210	Per Trip	210
4201	24-Dec-11	Sneha latha	Trally Tractor	ABT 420	12:46	12:51	Fine Sand	1	210	Per Trip	210
4202	24-Dec-11	Sneha latha	Trally Tractor	AP 27D 5632	12:47	12:50	Debris	1	210	Per Trip	210
4203	24-Dec-11	Sneha latha	Trally Tractor	ABT 420	13:10	13:18	Stone Dust	1	210	Per Trip	210
4204	24-Dec-11	Sneha latha	Trally Tractor	AP 27D 5632	13:21	13:25	Debris	1	210	Per Trip	210
4205	24-Dec-11	Sneha latha	Trally Tractor	AP 27D 5632	14:57	15:02	Fine Sand	1	210	Per Trip	210
4206	24-Dec-11	Sneha latha	Trally Tractor	AP 27D 5632	15:04	15:09	Debris	1	210	Per Trip	210
4207	24-Dec-11	Sneha latha	Trally Tractor	AP 27D 5632	15:26	15:31	Stone Dust	1	210	Per Trip	210
4208	24-Dec-11	Sneha latha	Trally Tractor	ABT 420	15:34	15:39	Fine Sand	1	210	Per Trip	210
4209	24-Dec-11	Sneha latha	Trally Tractor	AP 27D 5632	15:58	16:03	Stone Dust	1	210	Per Trip	210
4210	24-Dec-11	Sneha latha	Trally Tractor	ABT 420	16:08	16:13	Stone Dust	1	210	Per Trip	210

30 December, 2011

**Certified by:**  
Project Manager, Engr.  
GREENWOOD ESTATES

**Certified by:**  
Asst. Admin Manager  
GREENWOOD ESTATES


IN W. REF NO  
QTY  
SE  
UTILITY SINE

**Checked by:**  
Asst. Admin. Manager  
(A/MD)

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
<del>4211</del>	<del>24-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>ABT 420</del>	<del>16:32</del>	<del>16:52</del>	<del>6" Bricks</del>	<del>200</del>	<del>1.35 Per Piece</del>	<del>270</del>
<del>4212</del>	<del>24-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>ABT 420</del>	<del>16:33</del>	<del>16:38</del>	<del>Stone Dust</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4213</del>	<del>24-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>ABT 420</del>	<del>16:54</del>	<del>16:58</del>	<del>Stone Dust</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4214</del>	<del>26-Dec-11</del>	<del>N Ramnesh</del>	<del>Chipping machine</del>		<del>10:00</del>	<del>18:00</del>	<del>Chipping Of The Swimming Pool</del>	<del>7</del>	<del>0 Lumpsum</del>	<del>0</del>
<del>4215</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>ABT 420</del>	<del>10:39</del>	<del>10:51</del>	<del>PPC Cement</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4216</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>AP 27D 5632</del>	<del>10:40</del>	<del>10:47</del>	<del>20mm Metal</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4217</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>AP 27D 5632</del>	<del>10:58</del>	<del>11:03</del>	<del>PPC Cement</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4218</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>AP 27D 5632</del>	<del>11:17</del>	<del>11:25</del>	<del>OPC Cement</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4219</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>ABT 420</del>	<del>11:18</del>	<del>11:24</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4220</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>ABT 420</del>	<del>11:37</del>	<del>11:42</del>	<del>PPC Cement</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4221</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>AP 27D 5632</del>	<del>11:40</del>	<del>11:44</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4222</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>AP 27D 5632</del>	<del>11:58</del>	<del>12:02</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4223</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>ABT 420</del>	<del>12:01</del>	<del>12:08</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4224</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>AP 27D 5632</del>	<del>12:21</del>	<del>12:27</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4225</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>ABT 420</del>	<del>12:36</del>	<del>12:45</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4226</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>AP 27D 5632</del>	<del>14:20</del>	<del>14:24</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4227</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>ABT 420</del>	<del>15:02</del>	<del>15:06</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4228</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>AP 27D 5632</del>	<del>15:06</del>	<del>15:08</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4229</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>ABT 420</del>	<del>15:48</del>	<del>15:57</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4230</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>AP 27D 5632</del>	<del>16:20</del>	<del>16:23</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4231</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>AP 27D 5632</del>	<del>16:52</del>	<del>16:55</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4232</del>	<del>26-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>ABT 420</del>	<del>16:57</del>	<del>17:03</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4233</del>	<del>27-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>ABT 420</del>	<del>10:23</del>	<del>10:29</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4234</del>	<del>27-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>AP 27D 5632</del>	<del>10:29</del>	<del>10:51</del>	<del>6" Solid Bricks</del>	<del>200</del>	<del>1.35 Per Piece</del>	<del>270</del>
<del>4235</del>	<del>27-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>ABT 420</del>	<del>10:44</del>	<del>10:49</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4236</del>	<del>27-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>AP 27D 5632</del>	<del>11:08</del>	<del>11:16</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4237</del>	<del>27-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>AP 27D 5632</del>	<del>11:29</del>	<del>11:33</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4238</del>	<del>27-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>ABT 420</del>	<del>11:36</del>	<del>11:42</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4239</del>	<del>27-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>ABT 420</del>	<del>12:07</del>	<del>12:12</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4240</del>	<del>27-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>AP 27D 5632</del>	<del>12:16</del>	<del>12:42</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4241</del>	<del>27-Dec-11</del>	<del>Sheha latha</del>	<del>Trally Tractor</del>	<del>AP 27D 5632</del>	<del>14:32</del>	<del>14:40</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>

30 December, 2011

Certified by: 

Certified by: 

IN W/ OFF NO

Certified by: 

PROJECT MANAGER,  
GREENWOOD ESTATES

ASST. ADMIN. MANAGER,  
GREENWOOD ESTATES

SECURITY SINE

ASST. ADMIN. MANAGER  
(AUDIT)

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
4242	27-Dec-11	Sheela latha	Trally Tractor	AP 27D 5632	15:59	16:03	Fine Sand	1	210 Per Trip	210
4243	27-Dec-11	Sheela latha	Trally Tractor	ABT 420	16:14	16:20	Fine Sand	1	210 Per Trip	210
4244	27-Dec-11	Sheela latha	Trally Tractor	AP 27D 5632	16:35	16:40	Debris	1	210 Per Trip	210
4245	27-Dec-11	Sheela latha	Trally Tractor	ABT 420	17:02	17:06	Debris	1	210 Per Trip	210
4246	27-Dec-11	Sheela latha	Trally Tractor	AP 27D 5632	17:07	17:10	Debris	1	210 Per Trip	210
4247	27-Dec-11	P.Simha Chalam	Chipping machin		9:00	18:00	Chipping of A Block A 214418.	8	0 Lumpsum	0
4248	27-Dec-11	N.Ramesh	Chipping machin		9:00	18:00	Chipping of A Block Celer & Sw	8	0 Lumpsum	0
4249	28-Dec-11	N.Ramesh	Chipping machin		10:00	17:30	Chipping of swimming pool	7.5	0 Lumpsum	0
4250	28-Dec-11	Sheela latha	Trally Tractor	ABT 420	10:23	10:35	Stone Dust	1	210 Per Trip	210
4251	28-Dec-11	Sheela latha	Trally Tractor	ABT 420	10:53	11:04	Stone Dust	1	210 Per Trip	210
4252	28-Dec-11	Sheela latha	Trally Tractor	ABT 420	11:45	11:50	Fine Sand	1	210 Per Trip	210
4253	28-Dec-11	Sheela latha	Trally Tractor	ABT 420	12:41	12:49	Debris	1	210 Per Trip	210
4254	28-Dec-11	Sheela latha	Trally Tractor	ABT 420	13:20	13:23	Debris	1	210 Per Trip	210
4255	28-Dec-11	Sheela latha	Trally Tractor	ABT 420	14:26	14:33	Fine Sand	1	210 Per Trip	210
4256	28-Dec-11	Sheela latha	Trally Tractor	ABT 420	15:00	15:10	Fine Sand	1	210 Per Trip	210
4257	28-Dec-11	Sheela latha	Trally Tractor	ABT 420	15:31	15:35	Cement Bags 30	1	210 Per Trip	210
4258	28-Dec-11	Sheela latha	Trally Tractor	ABT 420	15:51	15:56	Stone Dust	1	210 Per Trip	210
4259	28-Dec-11	Sheela latha	Trally Tractor	ABT 420	16:07	16:11	Cement 30 Bags	1	210 Per Trip	210
4260	28-Dec-11	Sheela latha	Trally Tractor	ABT 420	16:21	16:27	Cement 30 Bags	1	210 Per Trip	210
4261	28-Dec-11	Sheela latha	Trally Tractor	ABT 420	16:45	16:50	Fine Sand	1	210 Per Trip	210
4262	28-Dec-11	Sheela latha	Trally Tractor	ABT 420	17:12	17:15	Fine Sand	1	210 Per Trip	210
4263	29-Dec-11	R.Praveen Kumar	Driller Machine		8:00	17:30	Drilling A Block for Flats A 21.	8.5	0 Lumpsum	0
4264	29-Dec-11	N.Ramesh	Chipping machin		10:00	17:00	Chipping Of A Block 514 & Bea	6	0 Lumpsum	0
4265	29-Dec-11	Sheela latha	Trally Tractor	ABT 420	10:24	10:29	PPC Cement 30 Bags	1	210 Per Trip	210
4266	29-Dec-11	Sheela latha	Trally Tractor	ABT 420	15:28	15:31	Debris	1	210 Per Trip	210
4267	29-Dec-11	Sheela latha	Trally Tractor	ABT 420	15:59	16:05	Debris	1	210 Per Trip	210
4268	29-Dec-11	Sheela latha	Trally Tractor	ABT 420	16:27	16:31	Debris	1	210 Per Trip	210
4269	29-Dec-11	Sheela latha	Trally Tractor	ABT 420	16:57	17:01	Debris	1	210 Per Trip	210
4270	29-Dec-11	Sheela latha	Trally Tractor	ABT 420	17:35	17:45	Stone Dust	1	210 Per Trip	210
4271	29-Dec-11	P.Simha Chalam	Chipping machin		10:00	17:55	Chipping Of C Block	6.9	0 Lumpsum	0

30 December, 2011

Certified by:

Certified by:

GREENWOOD ESTATES

Project Manager/Engg.  
GREENWOOD ESTATES

Asst. Admin Manager  
GREENWOOD ESTATES

SECURITY SINE

Asst. Admin Manager  
(A 2111)

Certified by:  
Page 3 of 3

LABOUR QUARTER RENT PARTICULARS

31

		Greenwood Estates					From	23.12.11		
		Greenwood Residency					To	29.12.11		
		30-12-11							F = (A+B+C+D+E)	
Room No	Name	Contractor	A	B	C	D	E	Total		
			Rent	Tubelight	T.V	Fan	Music System			
101	Electrical room	-	-	-	-	-	-	-	-	
102	Ganesh	Snehalatha	50	15	-	-	-	65	65	
103	Eanskana	Snehalatha	50	15	-	20	-	85	85	
104	M Srinu	Snehalatha	50	15	30	20	-	115	115	
105	Dinesh	ABV Reddy	50	15	-	-	-	65	65	
106	Store	Snehalatha	50	-	-	-	-	50	50	
107	M.Srinu	Snehalatha	50	15	-	-	-	65	65	
108	Kurmaiah	Snehalatha	50	15	-	20	-	85	85	
109	Balaraju	Snehalatha	50	15	-	-	-	65	65	
110	Pappulal	Pappulal	50	15	-	20	-	85	85	
111	Store	Bhikshapathi	50	-	-	-	-	50	50	
112	Vivender Gupta	ABV Reddy	50	15	-	-	-	65	65	
113	Security	Security	-	-	-	-	-	-	-	
114	Sunil	B.Hanumanth	50	15	-	-	-	65	65	
115	Mukesh	ABV Reddy	50	15	-	-	-	65	65	
116	Darshan	Nahim	50	15	-	-	-	65	65	
117	Dhavan Singh	ABV Reddy	50	15	-	-	-	65	65	
118	Ch Mahesh	ABV Reddy	50	15	-	-	-	65	65	
119	Vacant	Vacant	-	-	-	-	-	-	-	
120	Mahesh	B.Hanumanth	50	15	-	-	-	65	65	
121	Vacant	Vacant	-	-	-	-	-	-	-	
122	Vacant	Vacant	-	-	-	-	-	-	-	
123	Vacant	Vacant	-	-	-	-	-	-	-	
124	Vacant	Vacant	-	-	-	-	-	-	-	
125	Vacant	Vacant	-	-	-	-	-	-	-	
126	Vacant	Vacant	-	-	-	-	-	-	-	
127	Vacant	Vacant	-	-	-	-	-	-	-	
128	Tulasi Ram	Nahim	50	15	-	-	-	65	65	
129	Bala Krishna	Snehalatha	50	15	-	-	-	65	65	
130	Raju	Snehalatha	50	15	-	-	-	65	65	
131	Bala Raju	Snehalatha	50	15	-	-	-	65	65	
132	Yadma	Snehalatha	50	15	-	-	-	65	65	
133	Vacant	Vacant	-	-	-	-	-	-	-	
134	Vacant	Vacant	-	-	-	-	-	-	-	
135	Vacant	Vacant	-	-	-	-	-	-	-	
136	Upender	Snehalatha	50	15	-	-	-	65	65	
137	Vacant	Vacant	-	-	-	-	-	-	-	
138	Vacant	Vacant	-	-	-	-	-	-	-	
139	Store	B.Yadav	50	-	-	-	-	50	50	
140	Jiten	B.Yadav	50	15	-	20	-	85	85	
141	Phattu	B.Yadav	50	15	-	-	-	65	65	
142	Rajan	B.Yadav	50	15	-	-	-	65	65	
143	Nohar	B.Yadav	50	15	-	-	-	65	65	
144	Rajan	B.Yadav	50	15	-	-	-	65	65	
145	Santhosh	B.Yadav	50	15	-	-	-	65	65	
146	Dinesh	B.Yadav	50	15	-	-	-	65	65	
147	KumKaran	B.Yadav	50	15	-	-	-	65	65	

Checked by:  
  
 3/1/12  
 Asst. Admin. Manager  
 (Audit)

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARD NO \_\_\_\_\_ DATE \_\_\_\_\_  
  
 SECURITY SIGNATURE

GWE - Building Material Inward Detailed Report From: 23/12/11

To: 29/12/11

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
<del>483</del>	<del>26-Dec-11</del>	<del>9:48</del>	<del>Sh Laxmi Enterprises</del>	<del>Fine sand BK VII</del>	<del>22.845</del>	<del>AP 29TA 6739</del>	<del>Party</del>	<del>Security</del>	<del>18230.31</del>
<del>484</del>	<del>27-Dec-11</del>	<del>9:40</del>	<del>Vishwakarma Enterprises</del>	<del>Fine sand BK VII</del>	<del>17.27</del>	<del>AP 29V 4293</del>	<del>Party</del>	<del>Security</del>	<del>14416.1325</del>
<del>483</del>	<del>27-Dec-11</del>	<del>14:31</del>	<del>Vishwakarma Enterprises</del>	<del>Coarse Sand BL KRM</del>	<del>28.35</del>	<del>AP 28TA 7789</del>	<del>Party</del>	<del>Security</del>	<del>21357</del>
<del>486</del>	<del>28-Dec-11</del>	<del>10:37</del>	<del>Sh Laxmi Enterprises</del>	<del>Fine sand BL VII</del>	<del>21.87</del>	<del>AP 29TA 6739</del>	<del>Party</del>	<del>Security</del>	<del>17412.36</del>
<del>487</del>	<del>28-Dec-11</del>	<del>10:45</del>	<del>KVR Enterprises</del>	<del>Coarse Sand BL KRM</del>	<del>38.07</del>	<del>AP 29V 3636</del>	<del>Party</del>	<del>Security</del>	<del>28780.92</del>
<del>488</del>	<del>28-Dec-11</del>	<del>12:02</del>	<del>Sai Vishal Enterprises</del>	<del>Robo Sand Fine</del>	<del>20.7</del>	<del>AP 29V 0966</del>	<del>Party</del>	<del>Security</del>	<del>10432.8</del>
<del>488</del>	<del>28-Dec-11</del>	<del>15:08</del>	<del>Sai Vishal Enterprises</del>	<del>20mm Metal in Cr</del>	<del>400</del>	<del>AP 29V 0966</del>	<del>Party</del>	<del>Security</del>	<del>9072</del>
<del>490</del>	<del>29-Dec-11</del>	<del>10:49</del>	<del>Vishwakarma Enterprises</del>	<del>Fine sand BL VII</del>	<del>17.165</del>	<del>AP 29V 4293</del>	<del>Party</del>	<del>Security</del>	<del>14353.52625</del>
<del>491</del>	<del>29-Dec-11</del>	<del>14:49</del>	<del>KVR Enterprises</del>	<del>Fine sand BL VII</del>	<del>23.08</del>	<del>AP 29B 1189</del>	<del>Party</del>	<del>Security</del>	<del>19136.04</del>

**Certified by:**  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
 INWARD NO  
 QTY  
 SECURITY SINE

Total = 236

J/W = 53

DN = 6.5

50

GWE - Detailed Attendance Rep

From Date: 24-Dec-11 To Date: 24/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-11	6:00	4664	Radha	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
24-Dec-11	6:00	4681	Anjamma	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
24-Dec-11	6:00	4679	Cinna	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
24-Dec-11	6:00	4671	Bhagvanta	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
24-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	A	Dept.	285
24-Dec-11	6:00	4673	Kandanna	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
24-Dec-11	6:02	2211	Laxma mama	SNE	EWK	FH	170	18:00	1.5	A	Job Work	255
24-Dec-11	6:02	4190	shivani	SNE	EWK	FH	170	18:00	1.5	A	Job Work	255
24-Dec-11	6:02	4680	Kurmaiah	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
24-Dec-11	6:02	2604	Sirisha	SNE	EWK	FH	170	18:00	1.5	A	Job Work	255
24-Dec-11	6:02	4565	Laxmi	SNE	EWK	FH	170	18:00	1.5	A	Job Work	255
24-Dec-11	6:03	5421	Sohail	PPN	WEL	MH	175	18:00	1.5	A	On A/c	262.5
24-Dec-11	6:03	5420	Nujahid	PPN	WEL	MA	300	18:00	1.5	A	On A/c	450
24-Dec-11	6:03	5417	Munna	PPN	WEL	HM	350	18:00	1.5	A	On A/c	525
24-Dec-11	7:00	3320	Palto ram	BY	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	7:00	3470	Yugesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	7:00	3799	Debsingh	BY	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	7:00	3477	Tuliya	BY	CIV	FH	160	18:00	1	A	On A/c	160
24-Dec-11	7:00	3258	Nandlal	BY	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	7:01	3259	Govardhan	BY	CIV	MH	180	18:00	1	A	On A/c	180
24-Dec-11	7:01	4812	Rekha Bai	BY	CIV	FH	160	18:00	1	A	On A/c	160
24-Dec-11	7:01	4814	Punima	BY	CIV	FH	160	18:00	1	A	On A/c	160
24-Dec-11	7:01	3256	P Yadav	BY	CIV	CO	350	18:00	1	A	On A/c	350
24-Dec-11	7:01	3548	Rupchand	BY	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	7:02	3539	Ghajendra	BY	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	7:02	3261	Bhupender	BY	CIV	MH	180	18:00	1	A	On A/c	180
24-Dec-11	7:02	3796	shyam sunder	BY	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	7:02	3315	Dinesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	7:02	3474	Santalal	BY	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	7:03	5218	Madan	S.A	CIV	MH	180	18:00	1	A	On A/c	180
24-Dec-11	7:03	4830	Pratap Sing	NHM	CIV	MA	325	18:00	1	A	Job Work	325
24-Dec-11	7:03	4936	Mohan	NHM	CIV	MH	180	18:00	1	A	Job Work	180
24-Dec-11	7:03	5487	Birander	NHM	CIV	MA	325	18:00	1	A	Job Work	325
24-Dec-11	7:03	5486	Sunil	NHM	CIV	MH	180	18:00	1	A	Job Work	180
24-Dec-11	7:04	5069	Durgabai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
24-Dec-11	7:04	4983	Shaker	S.A	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	7:04	5004	Gunishoor	S.A	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	7:04	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
24-Dec-11	7:04	5006	Marvala	S.A	CIV	MH	180	18:00	1	A	On A/c	180
24-Dec-11	7:04	4989	Rajesh	S.A	CIV	MH	180	18:00	1	A	On A/c	180
24-Dec-11	7:05	5008	Janla Bai	S.A	CIV	FH	160	18:00	1	A	On A/c	160
24-Dec-11	7:05	5470	Munna	MRL	PAI	MA	275	18:00	1	A	On A/c	275
24-Dec-11	7:05	4985	Kumar	S.A	CIV	MA	325	18:00	1	A	On A/c	325

30 December, 2011

Certified by:

Project Manager/Engg.  
GREENWOOD ESTATES

Certified By:

Asst. Admin Manager  
GREENWOOD ESTATES

Asst. Admin Manager  
Recd (10)

GREENWOOD ESTATES

WARD NO \_\_\_\_\_ DATE \_\_\_\_\_


SECURITY S \_\_\_\_\_





444


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-11	7:05	5071	Suresh	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
24-Dec-11	7:05	5011	Rani	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	7:06	5067	Milabai	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
24-Dec-11	7:06	5216	Milan	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
24-Dec-11	7:06	5219	Panalal	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
24-Dec-11	7:06	5068	Chhatelal	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
24-Dec-11	7:06	4995	chandra kala	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	7:07	5005	Shadu	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
24-Dec-11	7:07	4199	naresh	BHM	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
24-Dec-11	7:07	5065	Virendar	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
24-Dec-11	7:07	5214	Shamu	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
24-Dec-11	7:07	5003	Gudda	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
24-Dec-11	8:00	2785	Arjun	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
24-Dec-11	8:00	3866	K Jasuda	P.K	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	8:00	2369	C.Jagamath	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
24-Dec-11	8:00	3864	K Jyothi	P.K	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	8:00	2641	raghave	P.K	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
24-Dec-11	8:01	2399	Mohini	P.K	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	8:01	2505	Ranati	P.K	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	8:01	3156	Hemmo	P.K	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	8:01	3857	KR Narayan	P.K	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
24-Dec-11	8:01	2811	P Laxmi	P.K	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	8:02	3863	Laxmi	P.K	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	8:02	2406	Verlaxmi	P.K	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	8:02	4905	Yesu	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
24-Dec-11	8:02	3665	B Padma	P.K	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	8:02	2397	Kamalama	P.K	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	8:03	3055	B.Naresh Kum	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
24-Dec-11	8:03	3664	B Arjun	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
24-Dec-11	8:03	5375	K.Savithri	YV	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
24-Dec-11	8:03	2796	Lachana	P.K	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
24-Dec-11	8:03	5383	Kumari	YV	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
24-Dec-11	8:04	5371	Giribabu	YV	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
24-Dec-11	8:04	5380	Arjun	YV	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
24-Dec-11	8:04	5374	Savithri	YV	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
24-Dec-11	8:04	5372	Ravi kumar	YV	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
24-Dec-11	8:04	5370	Vishwanathan	YV	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
24-Dec-11	8:05	4956	Gourak	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	8:05	4395	Mini	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	8:05	4955	Damayanthi	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	8:05	5189	Padma	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	8:05	4953	Titama	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	8:06	3925	K Bharati	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
24-Dec-11	8:06	5188	Ananda	KJ	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325

30 December, 2011

**Certified by:**  
  
**Project Manager/Engg.**  
**GREENWOOD ESTATES**

**Certified by:**  
  
**Asst. Admin Manager**  
**GREENWOOD ESTATES**


**Check No by:**  
  
**Asst. Admin Manager**  
 Page 2 of 811


**GREENWOOD ESTATES**  
 IN WARD NO \_\_\_\_\_ DATE \_\_\_\_\_  
 QTY  SECURITY SINE


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-11	8:06	3924	B Devi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
24-Dec-11	8:06	3922	N Laxmi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
24-Dec-11	8:06	5254	Suddam	KJ	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:07	4396	B Suresh	KJ	CIV	MH	180	18:00	1	A	On A/c	180
24-Dec-11	8:07	4282	B Satish	KJ	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:07	3915	K Vijay kumar	KJ	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:07	3951	Sampurana	KJ	CIV	FH	160	18:00	1	A	On A/c	160
24-Dec-11	8:07	3913	Ganesh	KJ	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:08	2368	P.Kumar	P.K	CIV	CO	350	18:00	1	A	On A/c	350
24-Dec-11	8:08	3058	Vishwanath	P.K	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:08	3865	K Savitri	P.K	CIV	FH	160	18:00	1	A	On A/c	160
24-Dec-11	8:08	2372	Govindo	P.K	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:08	3513	Somesar	P.K	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:09	3514	Achutya	P.K	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:09	2403	Vanandi	P.K	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:09	2401	Nagaraju	P.K	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:09	3853	N Giri babu	P.K	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:09	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	1	A	On A/c	180
24-Dec-11	8:10	3919	Chenna rao	KJ	CIV	MH	180	18:00	1	A	On A/c	180
24-Dec-11	8:10	3914	K Yakashi	KJ	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:10	3056	Vasudev	P.K	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:10	3963	Krushna	KJ	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:10	2629	Abhi	P.K	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:20	4401	Saraswati	KJ	CIV	FH	160	18:00	1	A	On A/c	160
24-Dec-11	8:20	3921	K Savitri	KJ	CIV	FH	160	18:00	1	A	On A/c	160
24-Dec-11	8:20	4400	A Krishna	KJ	CIV	MH	180	18:00	1	A	On A/c	180
24-Dec-11	8:20	5251	Udharo	KJ	CIV	MH	180	18:00	1	A	On A/c	180
24-Dec-11	8:20	3948	Arjun	KJ	CIV	MH	180	18:00	1	A	On A/c	180
24-Dec-11	8:21	3920	Krishna	KJ	CIV	MH	180	18:00	1	A	On A/c	180
24-Dec-11	8:21	3943	Santosh	KJ	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:21	5475	Ch Mahesh	ABV	TIL	MA	450	18:00	1	A	On A/c	450
24-Dec-11	8:21	3949	Kanchan	KJ	CIV	FH	160	18:00	1	A	On A/c	160
24-Dec-11	8:21	3962	Banshi	KJ	CIV	MA	325	18:00	1	A	On A/c	325
24-Dec-11	8:22	5463	K.Yesu	ABV	TIL	HM	350	18:00	1	A	On A/c	350
24-Dec-11	8:22	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	1	A	On A/c	350
24-Dec-11	8:22	5465	Rajender	RJK	TIL	MA	450	18:00	1	A	On A/c	450
24-Dec-11	8:22	5481	Rama Kanth	RJK	TIL	MA	450	18:00	1	A	On A/c	450
24-Dec-11	8:22	5467	Habib	RJK	TIL	MH	200	18:00	1	A	On A/c	200
24-Dec-11	8:23	5356	B.Srinivasa Ra	RAO	CHI	MA	0	18:00	1	A	Nil / By V	0
24-Dec-11	8:23	5394	Malleswar	SCM	CIV	MA	325	18:00	1	A	Job Work	325
24-Dec-11	8:23	5466	Esharal	RJK	TIL	MA	450	18:00	1	A	On A/c	450
24-Dec-11	8:23	5468	Lalu	RJK	TIL	MH	200	18:00	1	A	On A/c	200
24-Dec-11	8:23	5395	Vikram	SCM	CIV	MA	325	18:00	1	A	Job Work	325
24-Dec-11	8:24	4558	Jaipal	SNE	EWK	MH	190	18:00	1	A	Dept	

44

30 December, 2011

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


Checked By:  
  
 Asst. Admin Manager  
 IN WARD NO  
 QTY  
 SECURITY ST


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-11	8:24	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	<del>Job Work</del>	325
24-Dec-11	8:24	3679	D Badru	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	170
24-Dec-11	8:24	5176	CH.Ashok	KDS	PLU	MH	175	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	175
24-Dec-11	8:24	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	275
24-Dec-11	8:25	3817	J Laxmi	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	<del>Dept.</del>	170
24-Dec-11	8:25	4454	Lingamma	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	<del>Dept.</del>	170
24-Dec-11	8:25	3678	B Ramu	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	190
24-Dec-11	8:25	4195	sarvajaya	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	<del>Dept.</del>	170
24-Dec-11	8:25	2439	Shanti	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	<del>Dept.</del>	170
24-Dec-11	8:26	3825	D Dasamma	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	170
24-Dec-11	8:26	4448	G. Ishaq	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	190
24-Dec-11	8:26	4562	Janapada Devi	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	170
24-Dec-11	8:26	4575	Lalitha	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	170
24-Dec-11	8:26	4453	Sainamma	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	170
24-Dec-11	8:27	3826	D Badramma	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	170
24-Dec-11	8:27	4456	Badramma	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	170
24-Dec-11	8:27	4577	Shanti	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	<del>Job Work</del>	170
24-Dec-11	8:27	2420	murali	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	190
24-Dec-11	8:27	4568	Shaker	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	190
24-Dec-11	8:28	2106	Kuramiah	SNE	EWK	HM	300	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	300
24-Dec-11	8:28	2347	Satama	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	<del>Job Work</del>	190
24-Dec-11	8:28	2419	A Naresh	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	190
24-Dec-11	8:28	2426	Ramji	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	<del>Job Work</del>	190
24-Dec-11	8:28	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	<del>Job Work</del>	170
24-Dec-11	8:29	4958	mahesh	KJ	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	180
24-Dec-11	8:29	3916	Prasad	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	325
24-Dec-11	8:29	3923	B Ramanamm	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	160
24-Dec-11	8:29	4159	M Shubham	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	160
24-Dec-11	8:29	4402	N Krushna	KJ	CIV	HM	350	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	350
24-Dec-11	8:30	5252	Ravi	KJ	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	180
24-Dec-11	8:30	3405	Santosh	BHM	PAI	MH	180	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	180
24-Dec-11	8:30	3912	K Jangnnath	KJ	CIV	CO	350	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	350
24-Dec-11	8:30	4198	sunil	BHM	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	275
24-Dec-11	8:30	3252	Shanker	BHM	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	275
24-Dec-11	8:31	5497	Baurha	JYO	WAT	FH	0	18:00	<del>1</del>	<del>A</del>	<del>Nil / By V</del>	0
24-Dec-11	8:31	5494	Dilip	JYO	WAT	MA	0	18:00	<del>1</del>	<del>A</del>	<del>Nil / By V</del>	0
24-Dec-11	8:31	5495	Suki Ram	JYO	WAT	MH	0	18:00	<del>1</del>	<del>A</del>	<del>Nil / By V</del>	0
24-Dec-11	8:31	5496	Sunithabai	JYO	WAT	FH	0	18:00	<del>1</del>	<del>A</del>	<del>Nil / By V</del>	0
24-Dec-11	8:31	5493	Suman	JYO	WAT	MA	0	18:00	<del>1</del>	<del>A</del>	<del>Nil / By V</del>	0
24-Dec-11	8:32	5197	Mahendra	RMU	ELE	MA	275	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	275
24-Dec-11	8:32	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	275
24-Dec-11	8:32	2426	Ramji	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	<del>Job Work</del>	190
24-Dec-11	8:32	2347	Satama	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	<del>Job Work</del>	190
24-Dec-11	8:32	5193	Ramu	RMU	ELE	MA	275	18:00	<del>1</del>	<del>A</del>	<del>On A/c</del>	275

30 December, 2011

**Certified by:**  
  
**Project Manager / Engg.**  
**GREENWOOD ESTATES**

**Certified by:**  
  
**Asst. Admin Manager**  
**GREENWOOD ESTATES**

Checked by:  
  
**Asst. Admin. Manager**  
**(Audit)**  
**GREENWOOD ESTATE**  
 IN WARE NO. \_\_\_\_\_  
 CITY \_\_\_\_\_ SECURITY \_\_\_\_\_


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-11	8:33	5192	N.Ramu	RMU	ELE	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
24-Dec-11	8:33	5320	Pavan	RMU	ELE	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:40	4270	Brahma chary	A.R	CAR	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:40	5094	S.Mahesh	S.M	PAI	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
24-Dec-11	9:40	4249	B Jogaiah	A.R	CAR	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:40	4014	A Ramulu	A.R	CAR	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
24-Dec-11	9:40	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:41	5063	G.Srinivas	SRI	ELE	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
24-Dec-11	9:41	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
24-Dec-11	9:41	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:41	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:41	3926	D Vijay	YAD	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:42	4449	Mangaiah	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	Job Work	190
24-Dec-11	9:42	5492	Tufik	YAD	PLU	MH	175	18:00	<del>1</del>	<del>A</del>	On A/c	175
24-Dec-11	9:42	5088	Prasad	YAD	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:42	3927	Sanjay	YAD	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:42	5091	K.Venkat	YAD	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:43	4230	G Srinu	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	Job Work	190
24-Dec-11	9:43	3824	J Yenkanna	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	Job Work	190
24-Dec-11	9:43	4231	Hari	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	Job Work	190
24-Dec-11	9:43	4186	madi reddy	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	Job Work	190
24-Dec-11	9:43	2108	Kurmmama	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	Job Work	190
24-Dec-11	9:44	4017	B Balu	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	Job Work	190
24-Dec-11	9:44	3522	Kasab	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	Job Work	190
24-Dec-11	9:44	4561	Raja	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	Job Work	190
24-Dec-11	9:45	3687	B Kali	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
24-Dec-11	9:45	4563	Joti	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
24-Dec-11	9:45	2421	neerana	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	Job Work	190
24-Dec-11	9:45	2231	Nagama	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
24-Dec-11	9:45	2434	Badhiri	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
24-Dec-11	9:46	4567	Vijaya	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
24-Dec-11	9:46	4233	B Kavita	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
24-Dec-11	9:46	3686	D Anita	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
24-Dec-11	9:46	5097	Juber	S.M	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:46	4566	Solki	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
24-Dec-11	9:47	5342	Linga Swamy	ILH	ELE	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:47	5107	Sudhir	S.M	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:47	5339	Shanker	S.M	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:47	5340	Raju	S.M	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:47	2528	P.Praveen	PPN	WEL	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
24-Dec-11	9:48	5471	Papu	MRL	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:48	5273	Murali	MRL	PAI	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
24-Dec-11	9:48	5180	S.K Ansar	KDS	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:48	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275


44

Checked by:  
 On A/c 350  
 On A/c 275  
 On A/c 275  
 On A/c 275  
 Asst. Admin Manager  
 (Audit)

30 December, 2011

Page 5 of 6


**Certified by:**  
  
 Project Manager/engg.  
 GREENWOOD ESTATES


**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 IN WARD NO  
 QTY  
 SECURITY SM

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-11	9:48	5106	Kavi Raj	KDS	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	9:50	4961	Khoods	KDS	PLU	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
24-Dec-11	10:00	5357	G.Vinod	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	10:00	5358	G.Pramod	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	10:00	4403	V Lakshman r	VLR	PAI	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
24-Dec-11	10:00	4979	Swami	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	10:00	4410	U Raju	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	10:00	4411	R Raghu	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	10:00	4636	Bhasker	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
24-Dec-11	10:00	4407	K Arbind	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275

10

Checked by:  
  
 311  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Project Manager/engg.  
 GREENWOOD ESTATES


GREENWOOD  
 IN WARE NO  
 DATE  
 QTY  
  
 SINGH PINE


Total = 279.5 O/w = 64.5 Dcn = .55 58.5


GWE - Detailed Attendance Rep


From Date: 23-Dec-11 To Date: 23/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Dec-11	6:00	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
23-Dec-11	6:00	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
23-Dec-11	6:00	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1.5 A		On A/c	525
23-Dec-11	6:00	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
23-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5 A		Dept.	285
23-Dec-11	6:00	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
23-Dec-11	6:01	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
23-Dec-11	6:01	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
23-Dec-11	6:01	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
23-Dec-11	6:01	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
23-Dec-11	6:01	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5 A		On A/c	525
23-Dec-11	6:02	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
23-Dec-11	6:02	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
23-Dec-11	6:02	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
23-Dec-11	6:02	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
23-Dec-11	6:02	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
23-Dec-11	6:03	5436	B.Maliah	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
23-Dec-11	6:03	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
23-Dec-11	6:03	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
23-Dec-11	6:03	5451	Lakan	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
23-Dec-11	6:03	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
23-Dec-11	6:04	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
23-Dec-11	6:04	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
23-Dec-11	6:04	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
23-Dec-11	6:04	4569	Ankana	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
23-Dec-11	6:04	4191	maryappa	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
23-Dec-11	6:05	3685	D Srinu	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
23-Dec-11	6:05	4572	Srinu	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
23-Dec-11	6:05	4017	B Balu	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
23-Dec-11	6:05	4561	Raja	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
23-Dec-11	6:05	3522	Kasab	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
23-Dec-11	7:06	5219	Panalal	S.A	CIV	MA	325	18:00	1 A		On A/c	325
23-Dec-11	7:06	5068	Chhatelal	S.A	CIV	MA	325	18:00	1 A		On A/c	325
23-Dec-11	7:06	4983	Shaker	S.A	CIV	MA	325	18:00	1 A		On A/c	325
23-Dec-11	7:06	4985	Kumar	S.A	CIV	MA	325	18:00	1 A		On A/c	325
23-Dec-11	7:06	5069	Durgabai	S.A	CIV	MH	180	18:00	1 A		On A/c	180
23-Dec-11	7:07	5004	Gunishoor	S.A	CIV	MA	325	18:00	1 A		On A/c	325
23-Dec-11	7:07	5067	Milabai	S.A	CIV	MH	180	18:00	1 A		On A/c	180
23-Dec-11	7:07	5218	Madan	S.A	CIV	MH	180	18:00	1 A		On A/c	180
23-Dec-11	7:07	5008	Janla Bai	S.A	CIV	FH	160	18:00	1 A		On A/c	160
23-Dec-11	7:08	5071	Suresh	S.A	CIV	MA	325	18:00	1 A		On A/c	325
23-Dec-11	7:08	4987	Karthik	S.A	CIV	MH	180	18:00	1 A		On A/c	180
23-Dec-11	7:08	5007	Guddi	S.A	CIV	FH	160	18:00	1 A		On A/c	160

Checked by:   
 Asst. Admin Manager  
 (Audit)

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARD NO \_\_\_\_\_ Date \_\_\_\_\_  
 QTY  SECURITY SIGN

94

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Dec-11	7:08	5216	Milan	S.A	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
23-Dec-11	7:08	5006	Marvala	S.A	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
23-Dec-11	7:09	5065	Virendar	S.A	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
23-Dec-11	7:09	5011	Rani	S.A	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
23-Dec-11	7:09	5214	Shamu	S.A	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
23-Dec-11	7:09	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
23-Dec-11	7:09	4989	Rajesh	S.A	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
23-Dec-11	7:09	4810	Jagdish	BY	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
23-Dec-11	7:10	5005	Shadu	S.A	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
23-Dec-11	7:10	3477	Tuliya	BY	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
23-Dec-11	7:10	3320	Palto ram	BY	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
23-Dec-11	7:10	4199	naresh	BHM	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
23-Dec-11	7:10	5003	Gudda	S.A	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
23-Dec-11	7:11	3799	Debsingh	BY	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
23-Dec-11	7:11	3470	Yugesh	BY	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
23-Dec-11	7:11	3258	Nandlal	BY	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
23-Dec-11	7:11	4814	Punima	BY	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
23-Dec-11	7:11	4812	RekhaBai	BY	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
23-Dec-11	7:12	3542	Chetan	BY	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
23-Dec-11	7:12	3545	Dindya	BY	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
23-Dec-11	7:12	3793	Suresh	BY	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
23-Dec-11	7:12	4583	Bhikshapathy	BSP	CEN	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
23-Dec-11	7:12	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	<del>1</del>	<del>A</del>	On A/c	250
23-Dec-11	7:13	3316	Manohar	BY	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
23-Dec-11	7:13	3539	Ghajendra	BY	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
23-Dec-11	7:13	4810	Jagdish	BY	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
23-Dec-11	7:13	3795	Dinesh kumar	BY	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
23-Dec-11	7:13	5487	Birander	NHM	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
23-Dec-11	7:14	5486	Sunil	NHM	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	Job Work	180
23-Dec-11	7:14	5485	Nahim M.D	NHM	CIV	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
23-Dec-11	7:14	3943	Santosh	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
23-Dec-11	7:14	4936	Mohan	NHM	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	Job Work	180
23-Dec-11	7:14	4830	Pratap Sing	NHM	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
23-Dec-11	7:15	4400	A Krishna	KJ	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
23-Dec-11	7:15	3924	B Devi	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
23-Dec-11	7:15	3949	Kanchan	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
23-Dec-11	7:15	4401	Saraswati	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
23-Dec-11	7:15	4396	B Suresh	KJ	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	Job Work	180
23-Dec-11	8:00	3919	Chenna rao	KJ	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	Job Work	180
23-Dec-11	8:00	3913	Ganesh	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
23-Dec-11	8:00	3922	N Laxmi	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
23-Dec-11	8:00	3920	Krishna	KJ	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
23-Dec-11	8:00	5251	Udharo	KJ	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
23-Dec-11	8:01	3921	K Savitri	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160

Checked by:  
 On A/c 325  
 Job Work 160  
 On A/c 180  
 On A/c 180  
 Asst. Admin. Manager  
 On A/c 160  
 (Audit)

Certified by:  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 IN WARD NO \_\_\_\_\_ DATE \_\_\_\_\_  
 QTY \_\_\_\_\_ SECURITY SINE \_\_\_\_\_


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Dec-11	8:01	3962	Banshi	KJ	CIV	MA	325	18:00	1	A	On A/c	325
23-Dec-11	8:01	5254	Suddam	KJ	CIV	MA	325	18:00	1	A	On A/c	325
23-Dec-11	8:01	3915	K Vijay kumar	KJ	CIV	MA	325	18:00	1	A	On A/c	325
23-Dec-11	8:01	4282	B Satish	KJ	CIV	MA	325	18:00	1	A	On A/c	325
23-Dec-11	8:02	4953	Titama	KJ	CIV	FH	160	18:00	1	A	On A/c	160
23-Dec-11	8:02	3914	K Yakashi	KJ	CIV	MA	325	18:00	1	A	On A/c	325
23-Dec-11	8:02	3963	Krushna	KJ	CIV	MA	325	18:00	1	A	On A/c	325
23-Dec-11	8:02	5188	Ananda	KJ	CIV	MA	325	18:00	1	A	On A/c	325
23-Dec-11	8:02	2641	raghave	P.K	CIV	MH	180	18:00	1	A	On A/c	180
23-Dec-11	8:03	3857	KR Narayan	P.K	CIV	MH	180	18:00	1	A	On A/c	180
23-Dec-11	8:03	2369	C.Jagamath	P.K	CIV	MA	325	18:00	1	A	On A/c	325
23-Dec-11	8:03	3864	K Jyothi	P.K	CIV	FH	160	18:00	1	A	On A/c	160
23-Dec-11	8:03	3514	Achutya	P.K	CIV	MA	325	18:00	1	A	On A/c	325
23-Dec-11	8:03	2505	Ranati	P.K	CIV	FH	160	18:00	1	A	On A/c	160
23-Dec-11	8:04	3156	Hemmo	P.K	CIV	FH	160	18:00	1	A	On A/c	160
23-Dec-11	8:04	3866	K Jasuda	P.K	CIV	FH	160	18:00	1	A	On A/c	160
23-Dec-11	8:04	2811	P Laxmi	P.K	CIV	FH	160	18:00	1	A	On A/c	160
23-Dec-11	8:04	2406	Veralaxmi	P.K	CIV	FH	160	18:00	1	A	On A/c	160
23-Dec-11	8:04	2402	Padma	P.K	CIV	FH	160	18:00	1	A	On A/c	160
23-Dec-11	8:05	2403	Vanandi	P.K	CIV	MA	325	18:00	1	A	On A/c	325
23-Dec-11	8:05	4905	Yesu	P.K	CIV	MA	325	18:00	1	A	On A/c	325
23-Dec-11	8:05	5374	Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
23-Dec-11	8:05	2401	Nagaraju	P.K	CIV	MA	325	18:00	1	A	On A/c	325
23-Dec-11	8:05	3665	B Padma	P.K	CIV	FH	160	18:00	1	A	On A/c	160
23-Dec-11	8:06	5382	Rohini	YV	CIV	FH	160	18:00	1	A	Job Work	160
23-Dec-11	8:06	5380	Arjun	YV	CIV	MA	325	18:00	1	A	Job Work	325
23-Dec-11	8:06	5375	K.Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
23-Dec-11	8:06	5370	Vishwanathan	YV	CIV	MA	325	18:00	1	A	Job Work	325
23-Dec-11	8:06	5372	Ravi kumar	YV	CIV	MA	325	18:00	1	A	Job Work	325
23-Dec-11	8:07	5381	Kesarao	YV	CIV	MA	325	18:00	1	A	Job Work	325
23-Dec-11	8:07	4395	Mini	KJ	CIV	FH	160	18:00	1	A	On A/c	160
23-Dec-11	8:07	5376	Jyothi	YV	CIV	FH	160	18:00	1	A	Job Work	160
23-Dec-11	8:07	5383	Kumari	YV	CIV	FH	160	18:00	1	A	Job Work	160
23-Dec-11	8:07	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
23-Dec-11	8:08	3948	Arjun	KJ	CIV	MH	180	18:00	1	A	On A/c	180
23-Dec-11	8:08	5189	Padma	KJ	CIV	FH	160	18:00	1	A	On A/c	160
23-Dec-11	8:08	3925	K Bharati	KJ	CIV	FH	160	18:00	1	A	On A/c	160
23-Dec-11	8:08	3951	Sampurana	KJ	CIV	FH	160	18:00	1	A	On A/c	160
23-Dec-11	8:08	4955	Damayanthi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
23-Dec-11	8:09	3916	Prasad	KJ	CIV	MA	325	18:00	1	A	On A/c	325
23-Dec-11	8:09	3923	B Ramanamm	KJ	CIV	FH	160	18:00	1	A	On A/c	160
23-Dec-11	8:09	3912	K Jangnnath	KJ	CIV	CO	350	18:00	1	A	On A/c	350
23-Dec-11	8:09	4159	M Shubham	KJ	CIV	FH	160	18:00	1	A	On A/c	160
23-Dec-11	8:09	4402	N Krushna	KJ	CIV	HM	350	18:00	1	A	On A/c	350

On A/c Checked by:  
 On A/c 160  
 On A/c 350  
 Asst. Admin Manager  
 On A/c (A 350)

**Certified by:**  
  
**Project Manager/Engg.**  
**GREENWOOD ESTATES**

**Certified by:**  
  
**Asst. Admin Manager**  
**GREENWOOD ESTATES**

**GREENWOOD** 88  
 IN WARD NO \_\_\_\_\_ DATE \_\_\_\_\_  
 QTY  SECURITY S



44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Dec-11	8:10	5252	Ravi	KJ	CIV	MH	180	18:00	1 A		On A/c	180
23-Dec-11	8:10	4958	mahesh	KJ	CIV	MH	180	18:00	1 A		On A/c	180
23-Dec-11	8:10	2397	Kamalama	P.K	CIV	FH	160	18:00	1 A		On A/c	160
23-Dec-11	8:10	4956	Gourak	KJ	CIV	FH	160	18:00	1 A		On A/c	160
23-Dec-11	8:10	3863	Laxmi	P.K	CIV	FH	160	18:00	1 A		On A/c	160
23-Dec-11	8:11	2796	Lachana	P.K	CIV	MH	180	18:00	1 A		On A/c	180
23-Dec-11	8:11	2368	P.Kumar	P.K	CIV	CO	350	18:00	1 A		On A/c	350
23-Dec-11	8:11	3853	N Giri babu	P.K	CIV	MA	325	18:00	1 A		On A/c	325
23-Dec-11	8:11	2372	Govindo	P.K	CIV	MA	325	18:00	1 A		On A/c	325
23-Dec-11	8:11	2785	Arjun	P.K	CIV	MA	325	18:00	1 A		On A/c	325
23-Dec-11	8:12	3513	Somesar	P.K	CIV	MA	325	18:00	1 A		On A/c	325
23-Dec-11	8:12	3055	B.Naresh Kum	P.K	CIV	MA	325	18:00	1 A		On A/c	325
23-Dec-11	8:12	3056	Vasudev	P.K	CIV	MA	325	18:00	1 A		On A/c	325
23-Dec-11	8:12	3664	B Arjun	P.K	CIV	MA	325	18:00	1 A		On A/c	325
23-Dec-11	8:12	2399	Mohini	P.K	CIV	FH	160	18:00	1 A		On A/c	160
23-Dec-11	8:13	3865	K Savitri	P.K	CIV	FH	160	18:00	1 A		On A/c	160
23-Dec-11	8:13	3058	Vishwanath	P.K	CIV	MA	325	18:00	1 A		On A/c	325
23-Dec-11	8:13	2629	Abhi	P.K	CIV	MA	325	18:00	1 A		On A/c	325
23-Dec-11	8:13	5493	Suman	JYO	WAT	MA	0	18:00	1 A		Nil / By V	0
23-Dec-11	8:13	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	1 A		On A/c	180
23-Dec-11	8:14	5495	Suki Ram	JYO	WAT	MH	0	18:00	1 A		Nil / By V	0
23-Dec-11	8:14	5494	Dilip	JYO	WAT	MA	0	18:00	1 A		Nil / By V	0
23-Dec-11	8:14	5497	Baurha	JYO	WAT	FH	0	18:00	1 A		Nil / By V	0
23-Dec-11	8:14	4652	Omprakash	PPL	TIL	MA	450	18:00	1 A		Job Work	450
23-Dec-11	8:14	5496	Sunithabai	JYO	WAT	FH	0	18:00	1 A		Nil / By V	0
23-Dec-11	8:15	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	1 A		Job Work	450
23-Dec-11	8:15	5462	Virender Gupt	ABV	TIL	MA	450	18:00	1 A		On A/c	450
23-Dec-11	8:15	4648	Papul	PPL	TIL	MA	450	18:00	1 A		Job Work	450
23-Dec-11	8:15	4650	Kalu Ram	PPL	TIL	MH	200	18:00	1 A		Job Work	200
23-Dec-11	8:15	4651	Mahender	PPL	TIL	MA	450	18:00	1 A		Job Work	450
23-Dec-11	8:20	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	1 A		On A/c	200
23-Dec-11	8:20	5478	Manidar	ABV	TIL	MH	200	18:00	1 A		On A/c	200
23-Dec-11	8:20	5475	Ch Mahesh	ABV	TIL	MA	450	18:00	1 A		On A/c	450
23-Dec-11	8:20	5476	Sitaram	ABV	TIL	MA	450	18:00	1 A		On A/c	450
23-Dec-11	9:10	2604	Sirisha	SNE	EWK	FH	170	18:00	1 A		Dept.	170
23-Dec-11	9:10	3817	J Laxmi	SNE	EWK	FH	170	18:00	1 A		Dept.	170
23-Dec-11	9:10	2419	A Naresh	SNE	EWK	MH	190	18:00	1 A		On A/c	190
23-Dec-11	9:10	4568	Shaker	SNE	EWK	MH	190	18:00	1 A		Dept.	190
23-Dec-11	9:10	2434	Badhiri	SNE	EWK	FH	170	18:00	1 A		Dept.	170
23-Dec-11	9:11	4453	Sainamma	SNE	EWK	FH	170	18:00	1 A		On A/c	170
23-Dec-11	9:11	4566	Solki	SNE	EWK	FH	170	18:00	1 A		On A/c	170
23-Dec-11	9:11	2426	Ramji	SNE	EWK	MH	190	18:00	1 A		On A/c	190
23-Dec-11	9:11	4195	sarvajaya	SNE	EWK	FH	170	18:00	1 A		On A/c	170
23-Dec-11	9:11	4562	Janapada Devi	SNE	EWK	FH	170	18:00	1 A		On A/c	170

Checked by:  
 Asst. Admin Manager  
 (A 1970)

Certified by:  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 INWARD NO. DATE  
 QTY SECURITY SINE

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Dec-11	9:12	4190	shivani	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	9:12	4563	Joti	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	9:12	4233	B Kavita	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	9:12	4567	Vijaya	SNE	EWK	FH	170	18:00	1	A	On A/c	170
23-Dec-11	9:13	4565	Laxmi	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	9:13	4448	G. Ishaq	SNE	EWK	MH	190	18:00	1	A	Job Work	190
23-Dec-11	9:13	4451	Gulikulud Man	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	9:13	4454	Lingamma	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	9:13	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	A	Job Work	300
23-Dec-11	9:14	5465	Rajender	RJK	TIL	MA	450	18:00	1	A	On A/c	450
23-Dec-11	9:14	3825	D Dasamma	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	9:14	2211	Laxma mama	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	9:14	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	1	A	On A/c	350
23-Dec-11	9:14	5466	Esharal	RJK	TIL	MA	450	18:00	1	A	On A/c	450
23-Dec-11	9:15	3927	Sanjay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:15	5091	K.Venkat	YAD	PLU	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:15	5468	Lalu	RJK	TIL	MH	200	18:00	1	A	On A/c	200
23-Dec-11	9:15	5481	Rama Kanth	RJK	TIL	MA	450	18:00	1	A	On A/c	450
23-Dec-11	9:15	5467	Habib	RJK	TIL	MH	200	18:00	1	A	On A/c	200
23-Dec-11	9:16	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:16	5492	Tufik	YAD	PLU	MH	175	18:00	1	A	On A/c	175
23-Dec-11	9:16	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:16	5343	Kishore	ILH	ELE	MH	185	18:00	1	A	On A/c	185
23-Dec-11	9:16	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:17	5342	Linga Swamy	ILH	ELE	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:17	5349	Ramu	ILH	ELE	MH	185	18:00	1	A	On A/c	185
23-Dec-11	9:30	4597	Ramulu	BSP	CEN	MH	175	18:00	1	A	On A/c	175
23-Dec-11	9:30	3252	Shanker	BHM	PAI	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:30	5444	Ch.Malles	BSP	CEN	MA	250	18:00	1	A	On A/c	250
23-Dec-11	9:30	4198	sunil	BHM	PAI	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:30	3405	Santosh	BHM	PAI	MH	180	18:00	1	A	On A/c	180
23-Dec-11	9:31	4590	Suresh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
23-Dec-11	9:31	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1	A	On A/c	175
23-Dec-11	9:31	5450	Anjiah	BSP	CEN	MH	175	18:00	1	A	On A/c	175
23-Dec-11	9:31	5437	B.Raghu	BSP	CEN	MA	250	18:00	1	A	On A/c	250
23-Dec-11	9:31	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1	A	On A/c	250
23-Dec-11	9:32	5180	S.K Ansar	KDS	PLU	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:32	5447	B.Malles	BSP	CEN	MA	250	18:00	1	A	On A/c	250
23-Dec-11	9:32	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
23-Dec-11	9:32	5320	Pavan	RMU	ELE	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:32	5192	N.Ramu	RMU	ELE	CO	350	18:00	1	A	On A/c	350
23-Dec-11	9:33	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:33	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:33	5106	Kavi Raj	KDS	PLU	MA	275	18:00	1	A	On A/c	275

On A/c Check 275 by:  
 On A/c 350  
 On A/c 275  
 Asst. Admin Manager  
 On A/c (Auzha)

Certified by:  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATE  
 IN WARD NO \_\_\_\_\_ DATE \_\_\_\_\_  
 QTY \_\_\_\_\_ SECURITY \_\_\_\_\_

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Dec-11	9:33	5104	MD.Qayyum	KDS	PLU	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:33	4961	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
23-Dec-11	9:34	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
23-Dec-11	9:34	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	On A/c	175
23-Dec-11	9:34	5421	Sohail	PPN	WEL	MH	175	19:30	1.5	A	Job Work	262.5
23-Dec-11	9:34	5420	Nujahid	PPN	WEL	MA	300	19:30	1.5	A	Job Work	450
23-Dec-11	9:34	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
23-Dec-11	9:35	4530	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:35	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:35	4249	B Jogaiah	A.R	CAR	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:35	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:35	4532	Ramakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:36	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1	A	Job Work	325
23-Dec-11	9:36	5394	Malleswar	SCM	CIV	MA	325	18:00	1	A	Job Work	325
23-Dec-11	9:36	5395	Vikram	SCM	CIV	MA	325	18:00	1	A	Job Work	325
23-Dec-11	9:36	5356	B.Srinivasa Ra	RAO	CHI	MA	0	18:00	1	A	Nil / By V	0
23-Dec-11	9:36	5063	G.Srinivas	SRI	ELE	CO	350	18:00	1	A	On A/c	350
23-Dec-11	9:37	5340	Raju	S.M	PAI	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:37	5339	Shanker	S.M	PAI	MA	275	18:00	1	A	Job Work	275
23-Dec-11	9:37	5094	S.Mahesh	S.M	PAI	CO	350	18:00	1	A	On A/c	350
23-Dec-11	9:37	5097	Juber	S.M	PAI	MA	275	18:00	1	A	On A/c	275
23-Dec-11	9:37	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	1	A	Job Work	275
23-Dec-11	10:00	5273	Murali	MRL	PAI	CO	350	18:00	1	A	On A/c	350
23-Dec-11	10:00	5434	Pramod	MRL	PAI	MA	275	18:00	1	A	On A/c	275
23-Dec-11	10:00	4230	G Srinu	SNE	EWK	MH	190	18:00	1	A	Job Work	190
23-Dec-11	10:00	5471	Papu	MRL	PAI	MA	275	18:00	1	A	On A/c	275
23-Dec-11	10:00	4186	madi reddy	SNE	EWK	MH	190	18:00	1	A	Job Work	190
23-Dec-11	10:02	4575	Lalitha	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	10:02	3824	J Yenkana	SNE	EWK	MH	190	18:00	1	A	Job Work	190
23-Dec-11	10:02	2108	Kurmmama	SNE	EWK	MH	190	18:00	1	A	Job Work	190
23-Dec-11	10:02	3679	D Badru	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	10:02	4456	Badramma	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	10:03	2231	Nagama	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	10:03	4577	Shanti	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	10:03	3826	D Badramma	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	10:03	3687	B Kali	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	10:03	3686	D Anita	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	10:04	2420	murali	SNE	EWK	MH	190	18:00	1	A	Job Work	190
23-Dec-11	10:04	3678	B Ramu	SNE	EWK	MH	190	18:00	1	A	Job Work	190
23-Dec-11	10:04	4231	Hari	SNE	EWK	MH	190	18:00	1	A	Job Work	190
23-Dec-11	10:04	2439	Shanti	SNE	EWK	FH	170	18:00	1	A	Job Work	170
23-Dec-11	10:30	4999	Jangir	VLR	PAI	MA	275	18:00	1	A	On A/c	275
23-Dec-11	10:30	5361	G.Naresh	VLR	PAI	MA	275	18:00	1	A	On A/c	275
23-Dec-11	10:30	4408	T Laddu	VLR	PAI	MA	275	18:00	1	A	On A/c	275

Checked by: *[Signature]*  
 Asst. Admin. Manager  
 (Addit)

**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
*[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
 IN WARD NO \_\_\_\_\_ Date \_\_\_\_\_  
 QTY *[Signature]* SECURITY SIN \_\_\_\_\_

Total = 265.5

Dept = 8-5 1/2 = 20

61.5

GWE - Detailed Attendance Rep

From Date: 22-Dec-11 To Date: 22/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Dec-11	6:00	4186	madi reddy	SNE	EWK	MH	190	18:00	1.5 A	Job Work	285	
22-Dec-11	6:00	2423	Haresh	SNE	EWK	MH	190	18:00	1.5 A	Job Work	285	
22-Dec-11	6:00	4230	G Srinu	SNE	EWK	MH	190	18:00	1.5 A	Job Work	285	
22-Dec-11	6:00	4449	Mangaiah	SNE	EWK	MH	190	18:00	1.5 A	Job Work	285	
22-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5 CA	Dept.	285	
22-Dec-11	6:00	4568	Shaker	SNE	EWK	MH	190	18:00	1.5 A	Job Work	285	
22-Dec-11	6:01	3824	J Yenkanna	SNE	EWK	MH	190	18:00	1.5 A	Job Work	285	
22-Dec-11	6:01	2419	A Naresh	SNE	EWK	MH	190	18:00	1.5 A	Job Work	285	
22-Dec-11	6:01	2108	Kurmmama	SNE	EWK	MH	190	18:00	1.5 A	Job Work	285	
22-Dec-11	6:01	3679	D Badru	SNE	EWK	FH	170	18:00	1.5 A	Job Work	255	
22-Dec-11	6:01	3678	B Ramu	SNE	EWK	MH	190	18:00	1.5 A	Job Work	285	
22-Dec-11	6:02	2211	Laxma mama	SNE	EWK	FH	170	18:00	1.5 A	Job Work	255	
22-Dec-11	6:02	2421	neerana	SNE	EWK	MH	190	18:00	1.5 A	Job Work	285	
22-Dec-11	6:02	2420	murali	SNE	EWK	MH	190	18:00	1.5 A	Job Work	285	
22-Dec-11	6:02	4565	Laxmi	SNE	EWK	FH	170	18:00	1.5 A	Job Work	255	
22-Dec-11	6:02	3825	D Dasamma	SNE	EWK	FH	170	18:00	1.5 A	Job Work	255	
22-Dec-11	6:03	4453	Sainamma	SNE	EWK	FH	170	18:00	1.5 A	Job Work	255	
22-Dec-11	6:03	4233	B Kavita	SNE	EWK	FH	170	18:00	1.5 A	Job Work	255	
22-Dec-11	6:03	4190	shivani	SNE	EWK	FH	170	18:00	1.5 A	Job Work	255	
22-Dec-11	6:03	4563	Joti	SNE	EWK	FH	170	18:00	1.5 A	Job Work	255	
22-Dec-11	6:04	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5 A	On A/c	262.5	
22-Dec-11	6:04	4597	Ramulu	BSP	CEN	MH	175	18:00	1.5 A	On A/c	262.5	
22-Dec-11	6:04	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	1.5 A	On A/c	375	
22-Dec-11	6:04	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1.5 A	On A/c	375	
22-Dec-11	6:04	5447	B.Mallesh	BSP	CEN	MA	250	18:00	1.5 A	On A/c	375	
22-Dec-11	6:05	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5 A	On A/c	375	
22-Dec-11	6:05	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5 A	On A/c	375	
22-Dec-11	6:05	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5 A	On A/c	375	
22-Dec-11	6:05	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5 A	On A/c	375	
22-Dec-11	6:05	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5 A	On A/c	375	
22-Dec-11	6:06	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5 A	On A/c	375	
22-Dec-11	6:06	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5 A	On A/c	375	
22-Dec-11	6:06	5421	Sohail	PPN	WEL	MH	175	18:00	1.5 A	Job Work	262.5	
22-Dec-11	6:06	5436	B.Maliah	BSP	CEN	MA	250	18:00	1.5 A	On A/c	375	
22-Dec-11	6:06	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5 A	On A/c	375	
22-Dec-11	6:07	5417	Munna	PPN	WEL	HM	350	18:00	1.5 A	Job Work	525	
22-Dec-11	6:07	5420	Nujahid	PPN	WEL	MA	300	18:00	1.5 A	Job Work	450	
22-Dec-11	7:00	4199	naresh	BHM	PAI	MA	275	18:00	1 A	On A/c	275	
22-Dec-11	7:00	4995	chandra kala	S.A	CIV	FH	160	18:00	1 A	On A/c	160	
22-Dec-11	7:00	5219	Panalal	S.A	CIV	MA	325	18:00	1 A	On A/c	325	
22-Dec-11	7:01	4987	Karthik	S.A	CIV	MH	180	18:00	1 A	On A/c	180	
22-Dec-11	7:01	5004	Gunishoor	S.A	CIV	MA	325	18:00	1 A	On A/c	325	
22-Dec-11	7:01	5008	Janla Bai	S.A	CIV	FH	160	18:00	1 A	On A/c	160	

Checked by: *[Signature]*  
 Asst. Admin. Manager  
 (Audit)

**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
*[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 Date: *[Signature]*  
 SECURITY

54

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Dec-11	7:01	5011	Rani	S.A	CIV	FH	160	18:00	1	A	On A/c	160
22-Dec-11	7:01	5071	Suresh	S.A	CIV	MA	325	18:00	1	A	On A/c	325
22-Dec-11	7:02	5069	Durgabai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
22-Dec-11	7:02	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
22-Dec-11	7:02	5216	Milan	S.A	CIV	MH	180	18:00	1	A	On A/c	180
22-Dec-11	7:02	5068	Chhatelal	S.A	CIV	MA	325	18:00	1	A	On A/c	325
22-Dec-11	7:02	5218	Madan	S.A	CIV	MH	180	18:00	1	A	On A/c	180
22-Dec-11	7:03	5067	Milabai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
22-Dec-11	7:03	5214	Shamu	S.A	CIV	MA	325	18:00	1	A	On A/c	325
22-Dec-11	7:03	4989	Rajesh	S.A	CIV	MH	180	18:00	1	A	On A/c	180
22-Dec-11	7:03	5070	SunitaBai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
22-Dec-11	7:03	4983	Shaker	S.A	CIV	MA	325	18:00	1	A	On A/c	325
22-Dec-11	7:04	5065	Virendar	S.A	CIV	MA	325	18:00	1	A	On A/c	325
22-Dec-11	7:04	5007	Guddi	S.A	CIV	FH	160	18:00	1	A	On A/c	160
22-Dec-11	7:04	5003	Gudda	S.A	CIV	MA	325	18:00	1	A	On A/c	325
22-Dec-11	7:04	5005	Shadu	S.A	CIV	MA	325	18:00	1	A	On A/c	325
22-Dec-11	7:04	5006	Marvala	S.A	CIV	MH	180	18:00	1	A	On A/c	180
22-Dec-11	7:05	3799	Debsingh	BY	CIV	MA	325	18:00	1	A	On A/c	325
22-Dec-11	7:05	3793	Suresh	BY	CIV	MH	180	18:00	1	A	On A/c	180
22-Dec-11	7:05	3470	Yugesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
22-Dec-11	7:05	3320	Palto ram	BY	CIV	MA	325	18:00	1	A	On A/c	325
22-Dec-11	7:05	4812	RekhaBai	BY	CIV	FH	160	18:00	1	A	On A/c	160
22-Dec-11	7:06	4814	Punima	BY	CIV	FH	160	18:00	1	A	On A/c	160
22-Dec-11	7:06	3315	Dinesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
22-Dec-11	7:06	3477	Tuliya	BY	CIV	FH	160	18:00	1	A	On A/c	160
22-Dec-11	7:06	3548	Rupchand	BY	CIV	MA	325	18:00	1	A	On A/c	325
22-Dec-11	7:06	3258	Nandlal	BY	CIV	MA	325	18:00	1	A	On A/c	325
22-Dec-11	7:07	3259	Govardhan	BY	CIV	MH	180	18:00	1	A	On A/c	180
22-Dec-11	7:07	5486	Sunil	NHM	CIV	MH	180	18:00	1	A	Job Work	180
22-Dec-11	7:07	5487	Birander	NHM	CIV	MA	325	18:00	1	A	Job Work	325
22-Dec-11	7:07	3256	P Yadav	BY	CIV	CO	350	18:00	1	A	On A/c	350
22-Dec-11	7:07	3260	Nilesh	BY	CIV	MH	180	18:00	1	A	On A/c	180
22-Dec-11	7:08	5485	Nahim M.D	NHM	CIV	CO	350	18:00	1	A	On A/c	350
22-Dec-11	7:08	5478	Manidar	ABV	TIL	MH	200	18:00	1	A	On A/c	200
22-Dec-11	7:08	5460	ABV Reddy	ABV	TIL	CO	350	18:00	1	A	On A/c	350
22-Dec-11	7:08	4936	Mohan	NHM	CIV	MH	180	18:00	1	A	Job Work	180
22-Dec-11	7:08	4830	Pratap Sing	NHM	CIV	MA	325	18:00	1	A	Job Work	325
22-Dec-11	7:09	5463	K.Yesu	ABV	TIL	HM	350	18:00	1	A	On A/c	350
22-Dec-11	8:00	5251	Udharo	KJ	CIV	MH	180	18:00	1	A	On A/c	180
22-Dec-11	8:00	4395	Mini	KJ	CIV	FH	160	18:00	1	A	On A/c	160
22-Dec-11	8:00	3951	Sampurana	KJ	CIV	FH	160	18:00	1	A	On A/c	160
22-Dec-11	8:00	5188	Ananda	KJ	CIV	MA	325	18:00	1	A	On A/c	325
22-Dec-11	8:00	4955	Damayanthi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
22-Dec-11	8:01	5189	Padma	KJ	CIV	FH	160	18:00	1	A	On A/c	160

On A/c 180  
 On A/c 160  
 On A/c 160  
 On A/c 325  
 On A/c 160  
 On A/c 160

Asst. Admin Manager  
 (Signature)

**Certified by:**  
 (Signature)  
 Project Manager / Engg.  
 GREENWOOD ESTATES

**Certified by:**  
 (Signature)  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
 IN WARD NO \_\_\_\_\_ DATE \_\_\_\_\_  
 QTY \_\_\_\_\_ SECURITY ST \_\_\_\_\_  
 (Signature)

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Dec-11	8:01	4953	Titama	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
22-Dec-11	8:01	3948	Arjun	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
22-Dec-11	8:01	3962	Banshi	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
22-Dec-11	8:01	3925	K Bharati	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
22-Dec-11	8:02	3921	K Savitri	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
22-Dec-11	8:02	3943	Santosh	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
22-Dec-11	8:02	3949	Kanchan	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
22-Dec-11	8:02	3665	B Padma	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
22-Dec-11	8:02	2406	Veralaxmi	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
22-Dec-11	8:03	3863	Laxmi	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
22-Dec-11	8:03	2369	C.Jagarnath	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
22-Dec-11	8:03	3514	Achutya	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
22-Dec-11	8:03	3156	Hemmo	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
22-Dec-11	8:03	3864	K Jyothi	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
22-Dec-11	8:04	2785	Arjun	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
22-Dec-11	8:04	3513	Somesar	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
22-Dec-11	8:04	2368	P.Kumar	P.K	CIV	CO	350	18:00	<del>1 A</del>		On A/c	350
22-Dec-11	8:04	3058	Vishwanath	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
22-Dec-11	8:04	3866	K Jasuda	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
22-Dec-11	8:05	3857	KR Narayan	P.K	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
22-Dec-11	8:05	2641	raghave	P.K	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
22-Dec-11	8:05	3853	N Giri babu	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
22-Dec-11	8:05	2399	Mohini	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
22-Dec-11	8:05	5380	Arjun	YV	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
22-Dec-11	8:06	5382	Rohini	YV	CIV	FH	160	18:00	<del>1 A</del>		Job Work	160
22-Dec-11	8:06	5383	Kumari	YV	CIV	FH	160	18:00	<del>1 A</del>		Job Work	160
22-Dec-11	8:06	5372	Ravi kumar	YV	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
22-Dec-11	8:06	5374	Savithri	YV	CIV	FH	160	18:00	<del>1 A</del>		Job Work	160
22-Dec-11	8:06	5381	Kesarao	YV	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
22-Dec-11	8:07	5376	Jyothi	YV	CIV	FH	160	18:00	<del>1 A</del>		Job Work	160
22-Dec-11	8:07	5371	Giribabu	YV	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
22-Dec-11	8:07	5370	Vishwanathan	YV	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
22-Dec-11	8:07	3920	Krishna	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
22-Dec-11	8:08	4400	A Krishna	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
22-Dec-11	8:08	5190	Jaga	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
22-Dec-11	8:08	4282	B Satish	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
22-Dec-11	8:08	3915	K Vijay kumar	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
22-Dec-11	8:08	4401	Saraswati	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
22-Dec-11	8:09	3924	B Devi	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
22-Dec-11	8:09	5254	Suddam	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
22-Dec-11	8:09	3963	Krushna	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
22-Dec-11	8:09	3919	Chenna rao	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
22-Dec-11	8:09	3922	N Laxmi	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
22-Dec-11	8:10	4396	B Suresh	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180

Checked by: *[Signature]*  
 On A/c 180  
 On A/c 160  
 On A/c 180  
 Asst. Admin. Manager  
 (Audit)

30 December, 2011

Page 3 of 6

**Certified by:** *[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:** *[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES  
 GREENWOOD ESTATES  
 IN WARD NO \_\_\_\_\_ DATE \_\_\_\_\_  
 SECURITY STAMP

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Dec-11	8:10	3914	K Yakashi	KJ	CIV	MA	325	18:00	/	A	On A/c	325
22-Dec-11	8:10	3913	Ganesh	KJ	CIV	MA	325	18:00	/	A	On A/c	325
22-Dec-11	8:10	4958	mahesh	KJ	CIV	MH	180	18:00	/	A	On A/c	180
22-Dec-11	8:10	2629	Abhi	P.K	CIV	MA	325	18:00	/	A	On A/c	325
22-Dec-11	8:11	3055	B.Naresh Kum	P.K	CIV	MA	325	18:00	/	A	On A/c	325
22-Dec-11	8:11	2397	Kamalama	P.K	CIV	FH	160	18:00	/	A	On A/c	160
22-Dec-11	8:11	2403	Vanandi	P.K	CIV	MA	325	18:00	/	A	On A/c	325
22-Dec-11	8:11	3056	Vasudev	P.K	CIV	MA	325	18:00	/	A	On A/c	325
22-Dec-11	8:11	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	/	A	On A/c	180
22-Dec-11	8:12	2372	Govindo	P.K	CIV	MA	325	18:00	/	A	On A/c	325
22-Dec-11	8:12	2401	Nagaraju	P.K	CIV	MA	325	18:00	/	A	On A/c	325
22-Dec-11	8:12	2505	Ranati	P.K	CIV	FH	160	18:00	/	A	On A/c	160
22-Dec-11	8:12	3664	B Arjun	P.K	CIV	MA	325	18:00	/	A	On A/c	325
22-Dec-11	8:12	2796	Lachana	P.K	CIV	MH	180	18:00	/	A	On A/c	180
22-Dec-11	8:13	3865	K Savitri	P.K	CIV	FH	160	18:00	/	A	On A/c	160
22-Dec-11	8:13	5468	Lalu	RJK	TIL	MH	200	18:00	/	A	On A/c	200
22-Dec-11	8:13	4905	Yesu	P.K	CIV	MA	325	18:00	/	A	On A/c	325
22-Dec-11	8:13	2402	Padma	P.K	CIV	FH	160	18:00	/	A	On A/c	160
22-Dec-11	8:13	2811	P Laxmi	P.K	CIV	FH	160	18:00	/	A	On A/c	160
22-Dec-11	8:14	5467	Habib	RJK	TIL	MH	200	18:00	/	A	On A/c	200
22-Dec-11	8:14	5481	Rama Kanth	RJK	TIL	MA	450	18:00	/	A	On A/c	450
22-Dec-11	8:14	5465	Rajender	RJK	TIL	MA	450	18:00	/	A	On A/c	450
22-Dec-11	8:14	5466	Esharal	RJK	TIL	MA	450	18:00	/	A	On A/c	450
22-Dec-11	8:14	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	/	A	On A/c	350
22-Dec-11	8:15	4455	Ravi	SNE	EWK	MH	190	18:00	/	A	Dept.	190
22-Dec-11	8:15	4562	Janapada Devi	SNE	EWK	FH	170	18:00	/	A	Dept.	170
22-Dec-11	8:15	2106	Kuramiah	SNE	EWK	HM	300	18:00	/	A	On A/c	300
22-Dec-11	8:15	4569	Ankana	SNE	EWK	MH	190	18:00	/	A	On A/c	190
22-Dec-11	8:15	3817	J Laxmi	SNE	EWK	FH	170	18:00	/	A	Dept.	170
22-Dec-11	9:00	2439	Shanti	SNE	EWK	FH	170	18:00	/	A	On A/c	170
22-Dec-11	9:00	4195	sarvajaya	SNE	EWK	FH	170	18:00	/	A	On A/c	170
22-Dec-11	9:00	2604	Sirisha	SNE	EWK	FH	170	18:00	/	A	Dept.	170
22-Dec-11	9:00	2434	Badhiri	SNE	EWK	FH	170	18:00	/	A	On A/c	170
22-Dec-11	9:01	5176	CH.Ashok	KDS	PLU	MH	175	18:00	/	A	On A/c	175
22-Dec-11	9:01	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	/	A	On A/c	275
22-Dec-11	9:01	4961	Khoods	KDS	PLU	CO	350	18:00	/	A	On A/c	350
22-Dec-11	9:01	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	/	A	On A/c	275
22-Dec-11	9:01	3252	Shanker	BHM	PAI	MA	275	18:00	/	A	On A/c	275
22-Dec-11	9:02	3405	Santosh	BHM	PAI	MH	180	18:00	/	A	On A/c	180
22-Dec-11	9:02	4198	sunil	BHM	PAI	MA	275	18:00	/	A	On A/c	275
22-Dec-11	9:02	4402	N Krushna	KJ	CIV	HM	350	18:00	/	A	On A/c	350
22-Dec-11	9:02	3912	K Jangnnath	KJ	CIV	CO	350	18:00	/	A	On A/c	350
22-Dec-11	9:02	4159	M Shubham	KJ	CIV	FH	160	18:00	/	A	On A/c	160
22-Dec-11	9:03	3923	B Ramanamm	KJ	CIV	FH	160	18:00	/	A	On A/c	160

440

Checked by: [Signature]  
 Asst. Admin. Manager  
 (Audit)

**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 GREENWOOD ESTATES


**Certified by:**  
 [Signature]  
 Asst. Admin. Manager  
 GREENWOOD ESTATES


**GREENWOOD ESTATES**  
 IN WARD NO \_\_\_\_\_ DATE \_\_\_\_\_  
 QTY [Signature] SECURITY


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Dec-11	9:03	5192	N.Ramu	RMU	ELE	CO	350	18:00	1	A	On A/c	350
22-Dec-11	9:03	3916	Prasad	KJ	CIV	MA	325	18:00	1	A	On A/c	325
22-Dec-11	9:03	5320	Pavan	RMU	ELE	MA	275	18:00	1	A	On A/c	275
22-Dec-11	9:30	5496	Sunithabai	JYO	WAT	FH	0	18:00	1	A	Nil / By V	0
22-Dec-11	9:30	5495	Suki Ram	JYO	WAT	MH	0	18:00	1	A	Nil / By V	0
22-Dec-11	9:30	5494	Dilip	JYO	WAT	MA	0	18:00	1	A	Nil / By V	0
22-Dec-11	9:30	5493	Suman	JYO	WAT	MA	0	18:00	1	A	Nil / By V	0
22-Dec-11	9:30	5497	Baurha	JYO	WAT	FH	0	18:00	1	A	Nil / By V	0
22-Dec-11	9:31	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	1	A	On A/c	275
22-Dec-11	9:31	5503	V.Narshima	ABV	TIL	MH	200	18:00	1	A	On A/c	200
22-Dec-11	9:31	5342	Linga Swamy	ILH	ELE	MA	275	18:00	1	A	On A/c	275
22-Dec-11	9:31	5094	S.Mahesh	S.M	PAI	CO	350	18:00	1	A	On A/c	350
22-Dec-11	9:31	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	1	A	On A/c	200
22-Dec-11	9:32	4589	Nagraj	BSP	CEN	MA	250	18:00	1	A	On A/c	250
22-Dec-11	9:32	4594	Sailu	BSP	CEN	MA	250	18:00	1	A	On A/c	250
22-Dec-11	9:32	5449	Krishna	BSP	CEN	MA	250	18:00	1	A	On A/c	250
22-Dec-11	9:32	5453	Koteswar Ra	BSP	CEN	MH	175	18:00	1	A	On A/c	175
22-Dec-11	9:32	4595	Karunakar	BSP	CEN	MH	175	18:00	1	A	On A/c	175
22-Dec-11	9:33	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1	A	On A/c	250
22-Dec-11	9:33	5450	Anjiah	BSP	CEN	MH	175	18:00	1	A	On A/c	175
22-Dec-11	9:33	5457	Raju	BSP	CEN	MH	175	18:00	1	A	On A/c	175
22-Dec-11	9:33	4590	Suresh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
22-Dec-11	9:33	4591	Naresh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
22-Dec-11	9:35	5437	B.Raghu	BSP	CEN	MA	250	18:00	1	A	On A/c	250
22-Dec-11	9:36	5462	Virender Gupt	ABV	TIL	MA	450	18:00	1	A	On A/c	450
22-Dec-11	9:36	5475	Ch Mahesh	ABV	TIL	MA	450	18:00	1	A	On A/c	450
22-Dec-11	9:36	5471	Papu	MRL	PAI	MA	275	18:00	1	A	On A/c	275
22-Dec-11	9:36	5118	Shravan	SRI	ELE	MH	185	18:00	1	A	Job Work	185
22-Dec-11	9:36	5073	Vishweshwar	SRI	ELE	MA	275	18:00	1	A	Job Work	275
22-Dec-11	9:50	3687	B Kali	SNE	EWK	FH	170	18:00	1	A	On A/c	170
22-Dec-11	9:50	4191	maryappa	SNE	EWK	MH	190	18:00	1	A	On A/c	190
22-Dec-11	9:50	3686	D Anita	SNE	EWK	FH	170	18:00	1	A	Job Work	170
22-Dec-11	9:50	4566	Solki	SNE	EWK	FH	170	18:00	1	A	Job Work	170
22-Dec-11	9:50	3685	D Srinu	SNE	EWK	MH	190	18:00	1	A	On A/c	190
22-Dec-11	9:51	4456	Badramma	SNE	EWK	FH	170	18:00	1	A	Job Work	170
22-Dec-11	9:51	4577	Shanti	SNE	EWK	FH	170	18:00	1	A	Job Work	170
22-Dec-11	9:51	4572	Srinu	SNE	EWK	MH	190	18:00	1	A	On A/c	190
22-Dec-11	9:51	3522	Kasab	SNE	EWK	MH	190	18:00	1	A	On A/c	190
22-Dec-11	9:51	4561	Raja	SNE	EWK	MH	190	18:00	1	A	On A/c	190
22-Dec-11	9:52	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	1	A	Job Work	170
22-Dec-11	9:52	2231	Nagama	SNE	EWK	FH	170	18:00	1	A	Job Work	170
22-Dec-11	9:52	4666	Pedda Anjam	MNM	EWK	FH	170	18:00	1	A	Job Work	170
22-Dec-11	9:52	4017	B Balu	SNE	EWK	MH	190	18:00	1	A	Job Work	190
22-Dec-11	9:52	3826	D Badramma	SNE	EWK	FH	170	18:00	1	A	Job Work	170

Job Work 170  
 Job Work 170  
 Job Work 170  
 Job Work Admin. Manager 190  
 Job Work (Audit) 170

**Certified by:**  
  
**Project Manager/Engg.**  
**GREENWOOD ESTATES**


**Certified by:**  
  
**Asst. Admin Manager**  
**GREENWOOD ESTATE**


**GREENWOOD ESTATES**  
 WARD NO \_\_\_\_\_ DATE \_\_\_\_\_  
 QTY \_\_\_\_\_ SECURITY \_\_\_\_\_  





28

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Dec-11	9:53	4665	Manikanta	MNM	EWK	MH	190	18:00	1	A	Job Work	190
22-Dec-11	9:53	5091	K.Venkat	YAD	PLU	MA	275	18:00	1	A	Job Work	275
22-Dec-11	9:53	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	1	A	On A/c	275
22-Dec-11	9:53	5096	Jurge	S.M	PAI	MA	275	18:00	1	A	Job Work	275
22-Dec-11	9:53	5107	Sudhir	S.M	PAI	MA	275	18:00	1	A	Job Work	275
22-Dec-11	9:54	5492	Tufik	YAD	PLU	MH	175	18:00	1	A	Job Work	175
22-Dec-11	9:54	5338	J.Ishaq	S.M	PAI	MA	275	18:00	1	A	On A/c	275
22-Dec-11	9:54	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	1	A	On A/c	350
22-Dec-11	9:54	3927	Sanjay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
22-Dec-11	9:54	5097	Juber	S.M	PAI	MA	275	18:00	1	A	On A/c	275
22-Dec-11	9:55	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	Job Work	275
22-Dec-11	9:55	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	On A/c	275
22-Dec-11	9:55	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	Job Work	275
22-Dec-11	10:00	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
22-Dec-11	10:30	4403	V Lakshman r	VLR	PAI	CO	350	18:00	1	A	On A/c	350
22-Dec-11	10:30	4407	K Arbind	VLR	PAI	MA	275	18:00	1	A	On A/c	275
22-Dec-11	10:30	4411	R Raghu	VLR	PAI	MA	275	18:00	1	A	On A/c	275
22-Dec-11	10:30	4636	Bhasker	VLR	PAI	MA	275	18:00	1	A	On A/c	275
22-Dec-11	10:30	4648	Papul	PPL	TIL	MA	450	18:00	1	A	Job Work	450
22-Dec-11	10:30	4651	Mahender	PPL	TIL	MA	450	18:00	1	A	Job Work	450
22-Dec-11	10:30	5395	Vikram	SCM	CIV	MA	325	18:00	1	A	Job Work	325
22-Dec-11	10:30	5394	Malleswar	SCM	CIV	MA	325	18:00	1	A	Job Work	325
22-Dec-11	10:30	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1	A	Job Work	325
22-Dec-11	10:30	5358	G.Pramod	VLR	PAI	MA	275	18:00	1	A	On A/c	275
22-Dec-11	10:30	5357	G.Vinod	VLR	PAI	MA	275	18:00	1	A	On A/c	275
22-Dec-11	10:30	5103	A.Raghu	KDS	PLU	MH	175	18:00	1	A	On A/c	175
22-Dec-11	10:30	5180	S.K Ansar	KDS	PLU	MA	275	18:00	1	A	On A/c	275
22-Dec-11	10:30	4650	Kalu Ram	PPL	TIL	MH	200	18:00	1	A	Job Work	200

Checked by:  
  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 INWARD NO \_\_\_\_\_ DATE \_\_\_\_\_  
 QTY \_\_\_\_\_ SECURITY SINE \_\_\_\_\_  


Total = 280, Dept = 6.5 J/w = 66.

63

GWE - Detailed Attendance Rep From Date: 21-Dec-11 To Date: 21/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Dec-11	6:00	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
21-Dec-11	6:00	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
21-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	<del>1.5</del>	CA	Dept.	285
21-Dec-11	6:00	5438	B.Kondhia	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
21-Dec-11	6:00	5436	B.Maliah	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
21-Dec-11	6:01	5458	Yadagiri	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
21-Dec-11	6:01	5448	K.Sailu	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
21-Dec-11	6:01	5445	K.Ramulu	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
21-Dec-11	6:01	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
21-Dec-11	6:01	5459	Mahesh	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
21-Dec-11	6:02	4674	Chandramma	MNM	EWK	FH	170	18:00	<del>1.5</del>	A	Job Work	255
21-Dec-11	6:02	4677	Yakamma	MNM	EWK	FH	170	18:00	<del>1.5</del>	A	Job Work	255
21-Dec-11	6:02	4670	Channamma	MNM	EWK	FH	170	18:00	<del>1.5</del>	A	Job Work	255
21-Dec-11	6:02	4668	Laxma Reddy	MNM	EWK	MH	190	18:00	<del>1.5</del>	A	Job Work	285
21-Dec-11	6:02	4680	Kurmarah	MNM	EWK	MH	190	18:00	<del>1.5</del>	A	Job Work	285
21-Dec-11	6:03	4673	Kandanna	MNM	EWK	MH	190	18:00	<del>1.5</del>	A	Job Work	285
21-Dec-11	6:03	4449	Mangaiah	SNE	EWK	MH	190	18:00	<del>1.5</del>	A	On A/c	285
21-Dec-11	6:03	4231	Hari	SNE	EWK	MH	190	18:00	<del>1.5</del>	A	On A/c	285
21-Dec-11	6:03	2426	Ramji	SNE	EWK	MH	190	18:00	<del>1.5</del>	A	Job Work	285
21-Dec-11	6:03	2420	murali	SNE	EWK	MH	190	18:00	<del>1.5</del>	A	Job Work	285
21-Dec-11	6:04	2211	Laxma mama	SNE	EWK	FH	170	18:00	<del>1.5</del>	A	On A/c	255
21-Dec-11	6:04	4190	shivani	SNE	EWK	FH	170	18:00	<del>1.5</del>	A	On A/c	255
21-Dec-11	6:04	3825	D Dasamma	SNE	EWK	FH	170	18:00	<del>1.5</del>	A	On A/c	255
21-Dec-11	6:04	3679	D Badru	SNE	EWK	FH	170	18:00	<del>1.5</del>	A	On A/c	255
21-Dec-11	6:04	2423	Haresh	SNE	EWK	MH	190	18:00	<del>1.5</del>	A	On A/c	285
21-Dec-11	6:05	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
21-Dec-11	6:05	2439	Shanti	SNE	EWK	FH	170	18:00	<del>1.5</del>	A	Job Work	255
21-Dec-11	6:05	2604	Sirisha	SNE	EWK	FH	170	18:00	<del>1.5</del>	A	On A/c	255
21-Dec-11	6:05	5407	Saleem	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
21-Dec-11	6:05	4195	sarvajaya	SNE	EWK	FH	170	18:00	<del>1.5</del>	A	Job Work	255
21-Dec-11	6:06	5402	Sultan	MIQ	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
21-Dec-11	6:06	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	<del>1.5</del>	A	On A/c	525
21-Dec-11	6:06	5399	Raghu	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
21-Dec-11	6:06	5401	Nursinh	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
21-Dec-11	6:06	5405	Ramesh	MIQ	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
21-Dec-11	6:07	5400	Mohammed	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
21-Dec-11	6:07	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	<del>1.5</del>	A	On A/c	525
21-Dec-11	6:07	5404	Narsimha	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
21-Dec-11	6:07	5397	MD.Baba	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
21-Dec-11	6:07	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
21-Dec-11	7:00	5029	Santhosh	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
21-Dec-11	7:00	5004	Gunishoor	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
21-Dec-11	7:00	5071	Suresh	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325

Checked by: *[Signature]*  
 Asst. Admin Manager  
 (Audits)

**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 GREENWOOD STATES


**Certified by:**  
*[Signature]*  
 Asst. Admin Manager  
 GREENWOOD STATES


IN WAREHOUSE  
 SECURITY SIGN


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Dec-11	7:00	5068	Chhatelal	S.A	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:00	5011	Rani	S.A	CIV	FH	160	18:00	/ A		On A/c	160
21-Dec-11	7:01	5216	Milan	S.A	CIV	MH	180	18:00	/ A		On A/c	180
21-Dec-11	7:01	5069	Durgabai	S.A	CIV	MH	180	18:00	/ A		On A/c	180
21-Dec-11	7:01	5005	Shadu	S.A	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:01	5007	Guddi	S.A	CIV	FH	160	18:00	/ A		On A/c	160
21-Dec-11	7:01	5008	Janla Bai	S.A	CIV	FH	160	18:00	/ A		On A/c	160
21-Dec-11	7:02	5003	Gudda	S.A	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:02	5214	Shamu	S.A	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:02	5219	Panalal	S.A	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:02	4983	Shaker	S.A	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:02	5006	Marvala	S.A	CIV	MH	180	18:00	/ A		On A/c	180
21-Dec-11	7:03	4987	Karthik	S.A	CIV	MH	180	18:00	/ A		On A/c	180
21-Dec-11	7:03	4995	chandra kala	S.A	CIV	FH	160	18:00	/ A		On A/c	160
21-Dec-11	7:03	5067	Milabai	S.A	CIV	MH	180	18:00	/ A		On A/c	180
21-Dec-11	7:03	5065	Virendar	S.A	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:03	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	/ A		On A/c	180
21-Dec-11	7:04	5070	Sunita Bai	S.A	CIV	MH	180	18:00	/ A		On A/c	180
21-Dec-11	7:04	4985	Kumar	S.A	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:04	4989	Rajesh	S.A	CIV	MH	180	18:00	/ A		On A/c	180
21-Dec-11	7:04	4671	Bhagvanta	MNM	EWK	MH	190	18:00	/ A		Job Work	190
21-Dec-11	7:04	5218	Madan	S.A	CIV	MH	180	18:00	/ A		On A/c	180
21-Dec-11	7:05	3799	Debsingh	BY	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:05	3470	Yugesh	BY	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:05	3320	Palto ram	BY	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:05	3258	Nandlal	BY	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:05	4199	naresh	BHM	PAI	MA	275	18:00	/ A		On A/c	275
21-Dec-11	7:06	3474	Santalal	BY	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:06	3548	Rupchand	BY	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:06	3793	Suresh	BY	CIV	MH	180	18:00	/ A		On A/c	180
21-Dec-11	7:06	3477	Tuliya	BY	CIV	FH	160	18:00	/ A		On A/c	160
21-Dec-11	7:06	4812	Rekha Bai	BY	CIV	FH	160	18:00	/ A		On A/c	160
21-Dec-11	7:07	3795	Dinesh kumar	BY	CIV	MH	180	18:00	/ A		On A/c	180
21-Dec-11	7:07	3539	Ghajendra	BY	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:07	3796	shyam sunder	BY	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:07	4810	Jagdish	BY	CIV	MH	180	18:00	/ A		On A/c	180
21-Dec-11	7:07	3261	Bhupender	BY	CIV	MH	180	18:00	/ A		On A/c	180
21-Dec-11	7:08	3259	Govardhan	BY	CIV	MH	180	18:00	/ A		On A/c	180
21-Dec-11	7:08	3316	Manohar	BY	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:08	3315	Dinesh	BY	CIV	MA	325	18:00	/ A		On A/c	325
21-Dec-11	7:08	3260	Nilesh	BY	CIV	MH	180	18:00	/ A		On A/c	180
21-Dec-11	7:08	3256	P Yadav	BY	CIV	CO	350	18:00	/ A		On A/c	350
21-Dec-11	8:00	4282	B Satish	KJ	CIV	MA	325	18:00	/ A		Job Work	325
21-Dec-11	8:00	4956	Gourak	KJ	CIV	FH	160	18:00	/ A		Job Work	160

44

On A/c Checked by:  
 On A/c 350  
 Job Work 325  
 Asst. Admin. Manager  
 (Audit)

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 SECURITY  
 NO. 100  






44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Dec-11	8:09	3951	Sampurana	KJ	CIV	FH	160	18:00	/ A	/	On A/c	160
21-Dec-11	8:09	2403	Vanandi	P.K	CIV	MA	325	18:00	/ A	/	On A/c	325
21-Dec-11	8:09	3853	N Giri babu	P.K	CIV	MA	325	18:00	/ A	/	On A/c	325
21-Dec-11	8:09	3864	K Jyothi	P.K	CIV	FH	160	18:00	/ A	/	On A/c	160
21-Dec-11	8:10	2641	raghave	P.K	CIV	MH	180	18:00	/ A	/	On A/c	180
21-Dec-11	8:10	2796	Lachana	P.K	CIV	MH	180	18:00	/ A	/	On A/c	180
21-Dec-11	8:10	4905	Yesu	P.K	CIV	MA	325	18:00	/ A	/	On A/c	325
21-Dec-11	8:10	3055	B.Naresh Kum	P.K	CIV	MA	325	18:00	/ A	/	On A/c	325
21-Dec-11	8:10	2401	Nagaraju	P.K	CIV	MA	325	18:00	/ A	/	On A/c	325
21-Dec-11	8:11	2369	C.Jagarnath	P.K	CIV	MA	325	18:00	/ A	/	On A/c	325
21-Dec-11	8:11	5417	Munna	PPN	WEL	HM	350	18:00	/ A	/	Job Work	350
21-Dec-11	8:11	2372	Govindo	P.K	CIV	MA	325	18:00	/ A	/	On A/c	325
21-Dec-11	8:11	2406	Veralaxmi	P.K	CIV	FH	160	18:00	/ A	/	On A/c	160
21-Dec-11	8:11	5420	Nujahid	PPN	WEL	MA	300	18:00	/ A	/	Job Work	300
21-Dec-11	8:12	4936	Mohan	NHM	CIV	MH	180	18:00	/ A	/	Job Work	180
21-Dec-11	8:12	5421	Sohail	PPN	WEL	MH	175	18:00	/ A	/	Job Work	175
21-Dec-11	8:12	5485	Nahim M.D	NHM	CIV	CO	350	18:00	/ A	/	On A/c	350
21-Dec-11	8:12	5487	Birander	NHM	CIV	MA	325	18:00	/ A	/	Job Work	325
21-Dec-11	8:12	4830	Pratap Sing	NHM	CIV	MA	325	18:00	/ A	/	Job Work	325
21-Dec-11	8:13	5481	Rama Kanth	RJK	TIL	MA	450	18:00	/ A	/	On A/c	450
21-Dec-11	8:13	5467	Habib	RJK	TIL	MH	200	18:00	/ A	/	On A/c	200
21-Dec-11	8:13	5466	Esharal	RJK	TIL	MA	450	18:00	/ A	/	On A/c	450
21-Dec-11	8:13	5486	Sunil	NHM	CIV	MH	180	18:00	/ A	/	Job Work	180
21-Dec-11	8:13	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	/ A	/	On A/c	350
21-Dec-11	8:14	5370	Vishwanathan	YV	CIV	MA	325	18:00	/ A	/	Job Work	325
21-Dec-11	8:14	5478	Manidar	ABV	TIL	MH	200	18:00	/ A	/	On A/c	200
21-Dec-11	8:14	5468	Lalu	RJK	TIL	MH	200	18:00	/ A	/	On A/c	200
21-Dec-11	8:14	5465	Rajender	RJK	TIL	MA	450	18:00	/ A	/	On A/c	450
21-Dec-11	8:14	5376	Jyothi	YV	CIV	FH	160	18:00	/ A	/	Job Work	160
21-Dec-11	8:15	5381	Kesarao	YV	CIV	MA	325	18:00	/ A	/	Job Work	325
21-Dec-11	8:15	5383	Kumari	YV	CIV	FH	160	18:00	/ A	/	Job Work	160
21-Dec-11	8:15	4068	Srinivase rao	SCM	CIV	MA	325	18:00	/ A	/	Job Work	325
21-Dec-11	8:15	5371	Giribabu	YV	CIV	MA	325	18:00	/ A	/	Job Work	325
21-Dec-11	8:15	5374	Savithri	YV	CIV	FH	160	18:00	/ A	/	Job Work	160
21-Dec-11	8:16	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	/ A	/	Job Work	325
21-Dec-11	8:16	4455	Ravi	SNE	EWK	MH	190	18:00	/ A	/	Dept.	190
21-Dec-11	8:16	5394	Malleshwar	SCM	CIV	MA	325	18:00	/ A	/	Job Work	325
21-Dec-11	8:16	5395	Vikram	SCM	CIV	MA	325	18:00	/ A	/	Job Work	325
21-Dec-11	8:16	3817	J Laxmi	SNE	EWK	FH	170	18:00	/ A	/	Dept.	170
21-Dec-11	8:17	4448	G. Ishaq	SNE	EWK	MH	190	18:00	/ A	/	Job Work	190
21-Dec-11	8:17	4569	Ankana	SNE	EWK	MH	190	18:00	/ A	/	Job Work	190
21-Dec-11	8:17	4566	Solki	SNE	EWK	FH	170	18:00	/ A	/	Dept.	170
21-Dec-11	8:17	4454	Lingamma	SNE	EWK	FH	170	18:00	/ A	/	Dept.	170
21-Dec-11	8:17	4233	B Kavita	SNE	EWK	FH	170	18:00	/ A	/	Dept.	170

Job Work 190  
 Dept. 170  
 Dept. 170  
 Dept. Admin. Manager  
 (Audit)

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 11/11/2011  



44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Dec-11	8:18	2419	A Naresh	SNE	EWK	MH	190	18:00	/ A	/	Job Work	190
21-Dec-11	8:18	2421	neerana	SNE	EWK	MH	190	18:00	/ A	/	Job Work	190
21-Dec-11	8:18	4565	Laxmi	SNE	EWK	FH	170	18:00	/ A	/	Job Work	170
21-Dec-11	8:18	4562	Janapada Devi	SNE	EWK	FH	170	18:00	/ A	/	Job Work	170
21-Dec-11	8:18	4453	Sainamma	SNE	EWK	FH	170	18:00	/ A	/	Job Work	170
21-Dec-11	8:19	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	/ A	/	On A/c	275
21-Dec-11	8:19	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	/ A	/	On A/c	275
21-Dec-11	8:19	4961	Khoods	KDS	PLU	CO	350	18:00	/ A	/	On A/c	350
21-Dec-11	8:19	2106	Kuramiah	SNE	EWK	HM	300	18:00	/ A	/	Job Work	300
21-Dec-11	8:19	5176	CH.Ashok	KDS	PLU	MH	175	18:00	/ A	/	On A/c	175
21-Dec-11	8:20	3252	Shanker	BHM	PAI	MA	275	18:00	/ A	/	On A/c	275
21-Dec-11	8:20	4198	sunil	BHM	PAI	MA	275	18:00	/ A	/	Job Work	275
21-Dec-11	8:20	3926	D Vijay	YAD	PLU	MA	275	18:00	/ A	/	On A/c	275
21-Dec-11	8:20	4197	b raj sekhar	BHM	PAI	MA	275	18:00	/ A	/	Job Work	275
21-Dec-11	8:20	3405	Santosh	BHM	PAI	MH	180	18:00	/ A	/	On A/c	180
21-Dec-11	8:21	5492	Tufik	YAD	PLU	MH	175	18:00	/ A	/	On A/c	175
21-Dec-11	8:21	5107	Sudhir	S.M	PAI	MA	275	18:00	/ A	/	Job Work	275
21-Dec-11	8:21	5096	Jurge	S.M	PAI	MA	275	18:00	/ A	/	Job Work	275
21-Dec-11	8:21	5493	Suman	JYO	WAT	MA	0	18:00	/ A	/	Nil / By V	0
21-Dec-11	8:21	5338	J.Ishaq	S.M	PAI	MA	275	18:00	/ A	/	Job Work	275
21-Dec-11	8:21	5094	S.Mahesh	S.M	PAI	CO	350	18:00	/ A	/	On A/c	350
21-Dec-11	8:21	5495	Suki Ram	JYO	WAT	MH	0	18:00	/ A	/	Nil / By V	0
21-Dec-11	8:21	5494	Dilip	JYO	WAT	MA	0	18:00	/ A	/	Nil / By V	0
21-Dec-11	8:21	5496	Sumithabai	JYO	WAT	FH	0	18:00	/ A	/	Nil / By V	0
21-Dec-11	8:21	5463	K.Yesu	ABV	TIL	HM	350	18:00	/ A	/	On A/c	350
21-Dec-11	9:30	5497	Baurha	JYO	WAT	FH	0	18:00	/ A	/	Nil / By V	0
21-Dec-11	9:30	4159	M Shubham	KJ	CIV	FH	160	18:00	/ A	/	On A/c	160
21-Dec-11	9:30	4402	N Krushna	KJ	CIV	HM	350	18:00	/ A	/	On A/c	350
21-Dec-11	9:30	5252	Ravi	KJ	CIV	MH	180	18:00	/ A	/	On A/c	180
21-Dec-11	9:30	4400	A Krishna	KJ	CIV	MH	180	18:00	/ A	/	Job Work	180
21-Dec-11	9:30	5189	Padma	KJ	CIV	FH	160	18:00	/ A	/	On A/c	160
21-Dec-11	9:30	3912	K Jangnnath	KJ	CIV	CO	350	18:00	/ A	/	On A/c	350
21-Dec-11	9:31	4532	Ramakrishna	MAD	ELE	MA	275	18:00	/ A	/	On A/c	275
21-Dec-11	9:31	4529	Srinu	MAD	ELE	MA	275	18:00	/ A	/	On A/c	275
21-Dec-11	9:31	4528	Madhu	MAD	ELE	CO	350	18:00	/ A	/	On A/c	350
21-Dec-11	9:31	4395	Mini	KJ	CIV	FH	160	18:00	/ A	/	On A/c	160
21-Dec-11	9:32	5192	N.Ramu	RMU	ELE	CO	350	18:00	/ A	/	On A/c	350
21-Dec-11	9:32	5193	Ramu	RMU	ELE	MA	275	18:00	/ A	/	On A/c	275
21-Dec-11	9:32	5320	Pavan	RMU	ELE	MA	275	18:00	/ A	/	On A/c	275
21-Dec-11	9:32	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	/ A	/	On A/c	275
21-Dec-11	9:32	4530	Balakrishna	MAD	ELE	MA	275	18:00	/ A	/	On A/c	275
21-Dec-11	10:00	5342	Linga Swamy	ILH	ELE	MA	275	18:00	/ A	/	On A/c	275
21-Dec-11	10:00	5088	Prasad	YAD	PLU	MA	275	18:00	/ A	/	On A/c	275
21-Dec-11	10:00	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	/ A	/	On A/c	275

Checked by:  
 31/12/11  
 Asst. Admin. Manager  
 (Audit)

30 December, 2011

Page 5 of 6

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 IN WARD NO. 10  
 QTY  
 SECURITY STAMP

41


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Dec-11	10:00	5091	K.Venkat	YAD	PLU	MA	275	18:00	1	A	On A/c	275
21-Dec-11	10:00	3927	Sanjay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
21-Dec-11	10:02	4681	Anjamma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
21-Dec-11	10:02	4666	Pedda Anjam	MNM	EWK	FH	170	18:00	1	A	Job Work	170
21-Dec-11	10:02	4664	Radha	MNM	EWK	FH	170	18:00	1	A	Job Work	170
21-Dec-11	10:02	5341	P.Illiah	ILH	ELE	CO	350	18:00	1	A	On A/c	350
21-Dec-11	10:02	5349	Ramu	ILH	ELE	MH	185	18:00	1	A	On A/c	185
21-Dec-11	10:03	3824	J Yenkanna	SNE	EWK	MH	190	18:00	1	A	Job Work	190
21-Dec-11	10:03	4568	Shaker	SNE	EWK	MH	190	18:00	1	A	Job Work	190
21-Dec-11	10:03	4230	G Srinu	SNE	EWK	MH	190	18:00	1	A	Job Work	190
21-Dec-11	10:03	4675	Lallanna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
21-Dec-11	10:03	2108	Kurmmama	SNE	EWK	MH	190	18:00	1	A	Job Work	190
21-Dec-11	10:04	2434	Badhiri	SNE	EWK	FH	170	18:00	1	A	Job Work	170
21-Dec-11	10:04	4563	Joti	SNE	EWK	FH	170	18:00	1	A	Job Work	170
21-Dec-11	10:04	3819	Mithiaiah	SNE	EWK	MH	190	18:00	1	A	Job Work	190
21-Dec-11	10:04	4577	Shanti	SNE	EWK	FH	170	18:00	1	A	Job Work	170
21-Dec-11	10:04	4186	madi reddy	SNE	EWK	MH	190	18:00	1	A	Job Work	190
21-Dec-11	10:05	3678	B Ramu	SNE	EWK	MH	190	18:00	1	A	Job Work	190
21-Dec-11	10:20	4597	Ramulu	BSP	CEN	MH	175	18:00	1	A	On A/c	175
21-Dec-11	10:20	5451	Lakan	BSP	CEN	MH	175	18:00	1	A	On A/c	175
21-Dec-11	10:20	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
21-Dec-11	10:20	5442	S.Suresh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
21-Dec-11	10:20	5462	Virender Gupt	ABV	TIL	MA	450	18:00	1	A	On A/c	450
21-Dec-11	10:21	5457	Raju	BSP	CEN	MH	175	18:00	1	A	On A/c	175
21-Dec-11	10:21	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1	A	On A/c	175
21-Dec-11	10:21	5447	B.Mallesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
21-Dec-11	10:21	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
21-Dec-11	10:21	5483	Lakku	RHK	MAR	MH	0	18:00	1	A	Nil / By V	0
21-Dec-11	10:30	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	1	A	On A/c	200
21-Dec-11	10:30	4403	V Lakshman r	VLR	PAI	CO	350	18:00	1	A	On A/c	350
21-Dec-11	10:30	4407	K Arbind	VLR	PAI	MA	275	18:00	1	A	On A/c	275
21-Dec-11	10:30	4979	Swami	VLR	PAI	MA	275	18:00	1	A	On A/c	275
21-Dec-11	10:30	4410	U Raju	VLR	PAI	MA	275	18:00	1	A	On A/c	275
21-Dec-11	10:31	5382	Rohini	YV	CIV	FH	160	18:00	1	A	Job Work	160
21-Dec-11	10:31	5372	Ravi kumar	YV	CIV	MA	325	18:00	1	A	Job Work	325
21-Dec-11	10:31	5358	G.Pramod	VLR	PAI	MA	275	18:00	1	A	On A/c	275
21-Dec-11	10:31	5357	G.Vinod	VLR	PAI	MA	275	18:00	1	A	On A/c	275
21-Dec-11	10:31	5180	S.K Ansar	KDS	PLU	MA	275	18:00	1	A	On A/c	275
21-Dec-11	10:31	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	On A/c	275
21-Dec-11	10:31	5103	A.Raghu	KDS	PLU	MH	175	18:00	1	A	On A/c	175
21-Dec-11	10:31	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350

Checked by:  
 On A/c 275  
 On A/c 175  
 On A/c 350  
 Asst. Admin. Manager  
 (Audit)

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
 IN W-11-11-10  
 QTY  
 SECURITY FL




56-5


**GWE - Detailed Attendance Repo** From Date: 16-Dec-11 To Date: 16/12/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	<del>1.5 A</del>		Dept.	285
16-Dec-11	6:01	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	<del>1.5 A</del>		On A/c	375
16-Dec-11	6:01	5436	B.Maliah	BSP	CEN	MA	250	18:00	<del>1.5 A</del>		On A/c	375
16-Dec-11	6:01	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	<del>1.5 A</del>		On A/c	375
16-Dec-11	6:01	5458	Yadagiri	BSP	CEN	MA	250	18:00	<del>1.5 A</del>		On A/c	375
16-Dec-11	6:01	4589	Nagraj	BSP	CEN	MA	250	18:00	<del>1.5 A</del>		On A/c	375
16-Dec-11	6:02	5490	Harish	S.LK	POL	MH	0	18:00	<del>1.5 A</del>		On A/c	0
16-Dec-11	6:02	5442	S.Suresh	BSP	CEN	MA	250	18:00	<del>1.5 A</del>		On A/c	375
16-Dec-11	6:02	5447	B.Mallesh	BSP	CEN	MA	250	18:00	<del>1.5 A</del>		On A/c	375
16-Dec-11	6:02	5407	Saleem	MIQ	CEN	MA	250	18:00	<del>1.5 A</del>		On A/c	375
16-Dec-11	6:02	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	<del>1.5 A</del>		On A/c	262.5
16-Dec-11	6:03	5405	Ramesh	MIQ	CEN	MH	175	18:00	<del>1.5 A</del>		On A/c	262.5
16-Dec-11	6:03	5401	Nursinh	MIQ	CEN	MA	250	18:00	<del>1.5 A</del>		On A/c	375
16-Dec-11	6:03	5399	Raghu	MIQ	CEN	MA	250	18:00	<del>1.5 A</del>		On A/c	375
16-Dec-11	6:03	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	<del>1.5 A</del>		On A/c	525
16-Dec-11	6:03	5402	Sultan	MIQ	CEN	MH	175	18:00	<del>1.5 A</del>		On A/c	262.5
16-Dec-11	6:04	5400	Mohammed	MIQ	CEN	MA	250	18:00	<del>1.5 A</del>		On A/c	375
16-Dec-11	6:04	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	<del>1.5 A</del>		On A/c	262.5
16-Dec-11	6:04	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	<del>1.5 A</del>		On A/c	525
16-Dec-11	6:04	5397	MD.Baba	MIQ	CEN	MA	250	18:00	<del>1.5 A</del>		On A/c	375
16-Dec-11	6:04	5404	Narsimha	MIQ	CEN	MA	250	18:00	<del>1.5 A</del>		On A/c	375
16-Dec-11	6:05	4681	Anjamma	MNM	EWK	FH	170	18:00	<del>1.5 A</del>		Job Work	255
16-Dec-11	6:05	4675	Lallanna	MNM	EWK	MH	190	18:00	<del>1.5 A</del>		Job Work	285
16-Dec-11	6:05	4671	Bhagvanta	MNM	EWK	MH	190	18:00	<del>1.5 A</del>		Job Work	285
16-Dec-11	6:05	4666	Pedda Anjam	MNM	EWK	FH	170	18:00	<del>1.5 A</del>		Job Work	255
16-Dec-11	6:05	4664	Radha	MNM	EWK	FH	170	18:00	<del>1.5 A</del>		Job Work	255
16-Dec-11	6:05	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	<del>1.5 A</del>		On A/c	375
16-Dec-11	7:00	5008	Janla Bai	S.A	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
16-Dec-11	7:00	5011	Rani	S.A	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
16-Dec-11	7:00	5029	Santhosh	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
16-Dec-11	7:00	5219	Panalal	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
16-Dec-11	7:00	5068	Chhatelal	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
16-Dec-11	7:01	4995	chandra kala	S.A	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
16-Dec-11	7:01	4986	Sudhaker	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
16-Dec-11	7:01	5007	Guddi	S.A	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
16-Dec-11	7:01	4199	naresh	BHM	PAL	MA	275	18:00	<del>1 A</del>		On A/c	275
16-Dec-11	7:01	4987	Karthik	S.A	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
16-Dec-11	7:03	5005	Shadu	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
16-Dec-11	7:03	5003	Gudda	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
16-Dec-11	7:03	5004	Gunishoor	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
16-Dec-11	7:04	5070	Sunita Bai	S.A	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
16-Dec-11	7:04	5069	Durgabai	S.A	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
16-Dec-11	7:04	5067	Milabai	S.A	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180

23 December, 2011

Page 1 of 6

Certified by:  
  
 Project Manager/Engg.  
**GREENWOOD ESTATES**

Certified by:  
  
 Asst. Admin Manager  
**GREENWOOD ESTATES**

QTY   
 23/12/11  
 SECURITY SIGN





\* Pappulal Jobwork \* 54


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Dec-11	7:04	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	/	A	On A/c	180
16-Dec-11	7:04	4983	Shaker	S.A	CIV	MA	325	18:00	/	A	On A/c	325
16-Dec-11	7:04	4982	Dasaran	S.A	CIV	MA	325	18:00	/	A	On A/c	325
16-Dec-11	7:05	3470	Yugesh	BY	CIV	MA	325	18:00	/	A	On A/c	325
16-Dec-11	7:05	3796	shyam sunder	BY	CIV	MA	325	18:00	/	A	On A/c	325
16-Dec-11	7:05	3477	Tuliya	BY	CIV	FI	160	18:00	/	A	On A/c	160
16-Dec-11	7:05	3320	Palto ram	BY	CIV	MA	325	18:00	/	A	On A/c	325
16-Dec-11	7:05	3258	Nandlal	BY	CIV	MA	325	18:00	/	A	On A/c	325
16-Dec-11	7:06	4814	Punima	BY	CIV	FI	160	18:00	/	A	On A/c	160
16-Dec-11	7:06	3548	Rupehand	BY	CIV	MA	325	18:00	/	A	On A/c	325
16-Dec-11	7:06	3256	P Yadav	BY	CIV	CO	350	18:00	/	A	On A/c	350
16-Dec-11	7:06	3542	Chetan	BY	CIV	MH	180	18:00	/	A	On A/c	180
16-Dec-11	7:06	4812	RekhaBai	BY	CIV	FI	160	18:00	/	A	On A/c	160
16-Dec-11	7:07	3259	Govardhan	BY	CIV	MH	180	18:00	/	A	On A/c	180
16-Dec-11	7:07	4810	Jagdish	BY	CIV	MH	180	18:00	/	A	On A/c	180
16-Dec-11	7:07	3315	Dinesh	BY	CIV	MA	325	18:00	/	A	On A/c	325
16-Dec-11	7:07	3261	Bhupender	BY	CIV	MH	180	18:00	/	A	On A/c	180
16-Dec-11	7:07	3539	Ghajendra	BY	CIV	MA	325	18:00	/	A	On A/c	325
16-Dec-11	7:08	3474	Santalal	BY	CIV	MA	325	18:00	/	A	On A/c	325
16-Dec-11	7:08	3316	Manohar	BY	CIV	MA	325	18:00	/	A	On A/c	325
16-Dec-11	7:08	3799	Debsingh	BY	CIV	MA	325	18:00	/	A	On A/c	325
16-Dec-11	7:08	3795	Dinesh kumar	BY	CIV	MH	180	18:00	/	A	On A/c	180
16-Dec-11	7:08	3260	Nilesh	BY	CIV	MH	180	18:00	/	A	On A/c	180
16-Dec-11	8:30	3925	K Bharati	KJ	CIV	FI	160	18:00	/	A	On A/c	160
16-Dec-11	8:30	3948	Arjun	KJ	CIV	MH	180	18:00	/	A	On A/c	180
16-Dec-11	8:30	4401	Saraswati	KJ	CIV	FI	160	18:00	/	A	On A/c	160
16-Dec-11	8:30	4955	Damayanthi	KJ	CIV	FI	160	18:00	/	A	On A/c	160
16-Dec-11	8:30	4953	Titama	KJ	CIV	FI	160	18:00	/	A	On A/c	160
16-Dec-11	8:31	3951	Sampurana	KJ	CIV	FI	160	18:00	/	A	On A/c	160
16-Dec-11	8:31	4396	B Suresh	KJ	CIV	MH	180	18:00	/	A	On A/c	180
16-Dec-11	8:31	5190	Jaga	KJ	CIV	MH	180	18:00	/	A	On A/c	180
16-Dec-11	8:31	5254	Suddam	KJ	CIV	MA	325	18:00	/	A	On A/c	325
16-Dec-11	8:31	5251	Udharo	KJ	CIV	MH	180	18:00	/	A	On A/c	180
16-Dec-11	8:32	3915	K Vijay kumar	KJ	CIV	MA	325	18:00	/	A	On A/c	325
16-Dec-11	8:32	3920	Krishna	KJ	CIV	MH	180	18:00	/	A	On A/c	180
16-Dec-11	8:32	3913	Ganesh	KJ	CIV	MA	325	18:00	/	A	On A/c	325
16-Dec-11	8:32	3921	K Savitri	KJ	CIV	FI	160	18:00	/	A	On A/c	160
16-Dec-11	8:33	2406	Veralaxmi	P.K	CIV	FI	160	18:00	/	A	On A/c	160
16-Dec-11	8:33	3864	K Jyothi	P.K	CIV	FI	160	18:00	/	A	On A/c	160
16-Dec-11	8:33	3865	K Savitri	P.K	CIV	FI	160	18:00	/	A	On A/c	160
16-Dec-11	8:33	2399	Mohini	P.K	CIV	FI	160	18:00	/	A	On A/c	160
16-Dec-11	8:33	2368	P.Kumar	P.K	CIV	CO	350	18:00	/	A	On A/c	350
16-Dec-11	8:34	3058	Vishwanath	P.K	CIV	MA	325	18:00	/	A	On A/c	325
16-Dec-11	8:34	3857	KR Narayan	P.K	CIV	MH	180	18:00	/	A	On A/c	180

23 December, 2011

Page 2 of 6

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES


23/12/11  
 QTY   
 RECEIVED BY


44



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Dec-11	8:34	3866	K Jasuda	P.K	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
16-Dec-11	8:34	2372	Govindo	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
16-Dec-11	8:34	3513	Somesar	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
16-Dec-11	8:35	2402	Padma	P.K	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
16-Dec-11	8:35	3056	Vasudev	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
16-Dec-11	8:35	3665	B Padma	P.K	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
16-Dec-11	8:35	3514	Achutya	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
16-Dec-11	8:35	3664	B Arjun	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
16-Dec-11	8:36	5370	Vishwanathan	YV	CIV	MA	325	18:00	<del>/ A</del>		Job Work	325
16-Dec-11	8:36	5376	Jyothi	YV	CIV	FH	160	18:00	<del>/ A</del>		Job Work	160
16-Dec-11	8:36	5380	Arjun	YV	CIV	MA	325	18:00	<del>/ A</del>		Job Work	325
16-Dec-11	8:36	5382	Rohini	YV	CIV	FH	160	18:00	<del>/ A</del>		Job Work	160
16-Dec-11	8:36	5369	Adinarayana	YV	CIV	MA	325	18:00	<del>/ A</del>		Job Work	325
16-Dec-11	8:37	5374	Savithri	YV	CIV	FH	160	18:00	<del>/ A</del>		Job Work	160
16-Dec-11	8:37	5373	Ganapathi	YV	CIV	MA	325	18:00	<del>/ A</del>		Job Work	325
16-Dec-11	8:37	5371	Giribabu	YV	CIV	MA	325	18:00	<del>/ A</del>		Job Work	325
16-Dec-11	8:37	5375	K.Savithri	YV	CIV	FH	160	18:00	<del>/ A</del>		Job Work	160
16-Dec-11	8:37	5377	Saraswathi	YV	CIV	FH	160	18:00	<del>/ A</del>		Job Work	160
16-Dec-11	8:38	5372	Ravi kumar	YV	CIV	MA	325	18:00	<del>/ A</del>		Job Work	325
16-Dec-11	8:38	4282	B Satish	KJ	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
16-Dec-11	8:38	5383	Kumari	YV	CIV	FH	160	18:00	<del>/ A</del>		Job Work	160
16-Dec-11	8:38	5384	Revathi	YV	CIV	FH	160	18:00	<del>/ A</del>		Job Work	160
16-Dec-11	8:38	5381	Kesarao	YV	CIV	MA	325	18:00	<del>/ A</del>		Job Work	325
16-Dec-11	8:39	4958	mahesh	KJ	CIV	MH	180	18:00	<del>/ A</del>		On A/c	180
16-Dec-11	8:39	3962	Banshi	KJ	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
16-Dec-11	8:39	4956	Gourak	KJ	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
16-Dec-11	8:39	3914	K Yakashi	KJ	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
16-Dec-11	8:39	5188	Ananda	KJ	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
16-Dec-11	8:40	3924	B Devi	KJ	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
16-Dec-11	8:40	3922	N Laxmi	KJ	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
16-Dec-11	8:40	3919	Chenna rao	KJ	CIV	MH	180	18:00	<del>/ A</del>		On A/c	180
16-Dec-11	8:40	3963	Krushna	KJ	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
16-Dec-11	8:40	4399	Ganesh	KJ	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
16-Dec-11	8:41	3923	B Ramanamm	KJ	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
16-Dec-11	8:41	3949	Kanchan	KJ	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
16-Dec-11	8:41	3863	Laxmi	P.K	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
16-Dec-11	8:41	2369	C.Jagarnath	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
16-Dec-11	8:41	3943	Santosh	KJ	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
16-Dec-11	8:42	2629	Abhi	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
16-Dec-11	8:42	3853	N Giri babu	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
16-Dec-11	8:42	3156	Hemmo	P.K	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
16-Dec-11	8:42	2397	Kamalama	P.K	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
16-Dec-11	8:42	2403	Vanandi	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
16-Dec-11	8:43	3055	B.Naresh Kum	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325

23 December, 2011

Page 3 of 6

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES


INVOICE NO:   
 CITY:   
 23/12/11  
 GREENWOOD ESTATES


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Dec-11	8:43	2796	Iachana	P.K	CIV	MH	180	18:00	/ A		On A/c	180
16-Dec-11	8:43	2785	Arjun	P.K	CIV	MA	325	18:00	/ A		On A/c	325
16-Dec-11	8:43	2641	raghave	P.K	CIV	MH	180	18:00	/ A		On A/c	180
16-Dec-11	8:43	4905	Yesu	P.K	CIV	MA	325	18:00	/ A		On A/c	325
16-Dec-11	8:44	5473	Mukesh	ABV	TIL	MA	450	18:00	/ A		Job Work	450
16-Dec-11	8:44	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	/ A		On A/c	180
16-Dec-11	8:44	3475	Arun	BY	CIV	MA	325	18:00	/ A		On A/c	325
16-Dec-11	8:44	5476	Sitaram	ABV	TIL	MA	450	18:00	/ A		On A/c	450
16-Dec-11	8:44	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	/ A		Job Work	200
16-Dec-11	8:45	4652	Omprakash	PPL	TIL	MA	450	18:00	/ A		On A/c	450
16-Dec-11	8:45	4651	Mahender	PPL	TIL	MA	450	18:00	/ A		On A/c	450
16-Dec-11	8:45	4650	Kalu Ram	PPL	TIL	MH	200	18:00	/ A		On A/c	200
16-Dec-11	8:45	4648	Papul	PPL	TIL	MA	450	18:00	/ A		On A/c	450
16-Dec-11	8:45	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	/ A		On A/c	450
16-Dec-11	8:46	3817	J Laxmi	SNE	EWK	FH	170	18:00	/ A		Dept.	170
16-Dec-11	8:46	4572	Srinu	SNE	EWK	MH	190	18:00	/ A		Job Work	190
16-Dec-11	8:46	2423	Haresh	SNE	EWK	MH	190	18:00	/ A		Job Work	190
16-Dec-11	8:46	4454	Lingamma	SNE	EWK	FH	170	18:00	/ A		Job Work	170
16-Dec-11	8:46	4453	Sainamma	SNE	EWK	FH	170	18:00	/ A		Dept.	170
16-Dec-11	8:47	2419	A Naresh	SNE	EWK	MH	190	18:00	/ A		Job Work	190
16-Dec-11	8:47	2439	Shanti	SNE	EWK	FH	170	18:00	/ A		Dept.	170
16-Dec-11	8:47	2420	murali	SNE	EWK	MH	190	18:00	/ A		Job Work	190
16-Dec-11	8:47	4569	Ankana	SNE	EWK	MH	190	18:00	/ A		Job Work	190
16-Dec-11	8:48	2421	neerana	SNE	EWK	MH	190	18:00	/ A		Job Work	190
16-Dec-11	8:48	4562	Janapada Devi	SNE	EWK	FH	170	18:00	/ A		Dept.	170
16-Dec-11	8:48	4565	Laxmi	SNE	EWK	FH	170	18:00	/ A		Job Work	170
16-Dec-11	8:48	4449	Mangaiah	SNE	EWK	MH	190	18:00	/ A		Dept.	190
16-Dec-11	8:48	4195	sarvajaya	SNE	EWK	FH	170	18:00	/ A		Job Work	170
16-Dec-11	8:49	4455	Ravi	SNE	EWK	MH	190	18:00	/ A		Job Work	190
16-Dec-11	8:49	3686	D Anita	SNE	EWK	FH	170	18:00	/ A		Job Work	170
16-Dec-11	8:49	3685	D Srinu	SNE	EWK	MH	190	18:00	/ A		Job Work	190
16-Dec-11	8:49	3679	D Badru	SNE	EWK	FH	170	18:00	/ A		Job Work	170
16-Dec-11	8:49	4448	G. Ishaq	SNE	EWK	MH	190	18:00	/ A		Job Work	190
16-Dec-11	8:50	2106	Kuramiah	SNE	EWK	HM	300	18:00	/ A		On A/c	300
16-Dec-11	8:50	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	/ A		On A/c	350
16-Dec-11	8:50	5492	Tufik	YAD	PLU	MH	175	18:00	/ A		On A/c	175
16-Dec-11	8:50	4451	Gulikulud Man	SNE	EWK	FH	170	18:00	/ A		Job Work	170
16-Dec-11	8:50	4567	Vijaya	SNE	EWK	FH	170	18:00	/ A		Job Work	170
16-Dec-11	8:51	5467	Habib	RJK	TIL	MH	200	18:00	/ A		On A/c	200
16-Dec-11	8:51	5481	Rama Kanth	RJK	TIL	MA	450	18:00	/ A		On A/c	450
16-Dec-11	8:51	5466	Esharal	RJK	TIL	MA	450	18:00	/ A		On A/c	450
16-Dec-11	8:51	5468	Lalu	RJK	TIL	MH	200	18:00	/ A		On A/c	200
16-Dec-11	8:51	5465	Rajender	RJK	TIL	MA	450	18:00	/ A		On A/c	450
16-Dec-11	8:52	5497	Baurha	JYO	WAT	FH	0	18:00	/ A		Nil / By V	0

23 December, 2011

Page 4 of 6

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 INVOICE NO. 10  
 DATE 23/12/11  
 CITY   
 OFFICE PHONE

449


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Dec-11	8:52	5494	Dilip	JYO	WAT	MA	0	18:00	/A		Nil / By V	0
16-Dec-11	8:52	5493	Suman	JYO	WAT	MA	0	18:00	/A		Nil / By V	0
16-Dec-11	8:52	5495	Suki Ram	JYO	WAT	MH	0	18:00	/A		Nil / By V	0
16-Dec-11	8:52	5496	Sunithabai	JYO	WAT	FH	0	18:00	/A		Nil / By V	0
16-Dec-11	8:53	4961	Khoods	KDS	PLU	CO	350	18:00	/A		On A/c	350
16-Dec-11	8:53	5180	S.K Ansar	KDS	PLU	MA	275	18:00	/A		On A/c	275
16-Dec-11	8:53	5176	CH.Ashok	KDS	PLU	MH	175	18:00	/A		On A/c	175
16-Dec-11	8:53	5105	A.Mahesh	KDS	PLU	MH	175	18:00	/A		Job Work	175
16-Dec-11	8:53	5104	MD.Qayyum	KDS	PLU	MA	275	18:00	/A		Job Work	275
16-Dec-11	8:54	3912	K Jangmath	KJ	CIV	CO	350	18:00	/A		On A/c	350
16-Dec-11	8:54	4402	N Krushna	KJ	CIV	HM	350	18:00	/A		On A/c	350
16-Dec-11	9:40	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	/A		On A/c	450
16-Dec-11	9:40	5320	Pavan	RMU	ELE	MA	275	18:00	/A		Job Work	275
16-Dec-11	9:40	4530	Balakrishna	MAD	ELE	MA	275	18:00	/A		On A/c	275
16-Dec-11	9:40	5233	D.Malliah	RAJ	TIL	MH	200	18:00	/A		On A/c	200
16-Dec-11	9:40	4534	Mahesh	MAD	ELE	MH	185	18:00	/A		On A/c	185
16-Dec-11	9:41	3252	Shanker	BHM	PAI	MA	275	18:00	/A		On A/c	275
16-Dec-11	9:41	4198	sunil	BHM	PAI	MA	275	18:00	/A		On A/c	275
16-Dec-11	9:41	5192	N.Ramu	RMU	ELE	CO	350	18:00	/A		On A/c	350
16-Dec-11	9:41	3405	Santosh	BIIM	PAI	MH	180	18:00	/A		On A/c	180
16-Dec-11	9:41	5194	Yashini	RMU	ELE	MH	185	18:00	/A		Job Work	185
16-Dec-11	9:50	5343	Kishore	ILH	ELE	MH	185	18:00	/A		On A/c	185
16-Dec-11	9:50	5341	P.Illiah	ILH	ELE	CO	350	18:00	/A		On A/c	350
16-Dec-11	9:50	5342	Linga Swamy	ILH	ELE	MA	275	18:00	/A		On A/c	275
16-Dec-11	10:00	5394	Malleswar	SCM	CIV	MA	325	18:00	/A		Job Work	325
16-Dec-11	10:00	5395	Vikram	SCM	CIV	MA	325	18:00	/A		Job Work	325
16-Dec-11	10:00	5471	Papu	MRL	PAI	MA	275	18:00	/A		On A/c	275
16-Dec-11	10:00	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	/A		Job Work	325
16-Dec-11	10:01	2528	P.Praveen	PPN	WEL	CO	350	18:00	/A		On A/c	350
16-Dec-11	10:01	5417	Munna	PPN	WEL	HM	350	18:00	/A		On A/c	350
16-Dec-11	10:01	5420	Nujahid	PPN	WEL	MA	300	18:00	/A		Job Work	300
16-Dec-11	10:01	5273	Murali	MRL	PAI	CO	350	18:00	/A		On A/c	350
16-Dec-11	10:02	5421	Sohail	PPN	WEL	MH	175	18:00	/A		Job Work	175
16-Dec-11	10:02	5090	V.D Swami	YAD	PLU	MH	175	18:00	/A		On A/c	175
16-Dec-11	10:02	3926	D Vijay	YAD	PLU	MA	275	18:00	/A		On A/c	275
16-Dec-11	10:02	3927	Sanjay	YAD	PLU	MA	275	18:00	/A		On A/c	275
16-Dec-11	10:02	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	/A		On A/c	275
16-Dec-11	10:03	5091	K.Venkat	YAD	PLU	MA	275	18:00	/A		On A/c	275
16-Dec-11	10:03	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	/A		On A/c	350
16-Dec-11	10:04	5088	Prasad	YAD	PLU	MA	275	18:00	/A		On A/c	275
16-Dec-11	10:04	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	/A		On A/c	175
16-Dec-11	10:04	4249	B.Jogaiah	A.R	CAR	MA	275	18:00	/A		On A/c	275
16-Dec-11	10:04	4270	Brahma chary	A.R	CAR	MA	275	18:00	/A		On A/c	275
16-Dec-11	10:05	5480	Naga Raju	CSN	ELE	MA	275	18:00	/A		On A/c	275

23 December, 2011

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin. Manager  
 GREENWOOD ESTATES

Page 5 of 6

CITY  
  
 23/12/11  
 SE


18

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Dec-11	10:05	5479	Satyanarayana	CSN	ELI	CO	350	18:00	<del>/ A</del>	<del>/ A</del>	On A/c	350
16-Dec-11	10:05	4014	A Ramulu	A.R	CAR	CO	350	18:00	<del>/ A</del>	<del>/ A</del>	On A/c	350
16-Dec-11	10:06	5490	Harish	SLK	POL	MH	0	18:00	<del>/ A</del>	<del>/ A</del>	On A/c	0
16-Dec-11	10:06	5489	Deoraj	SLK	POL	MH	0	18:00	<del>/ A</del>	<del>/ A</del>	On A/c	0
16-Dec-11	10:06	5488	kittu	SLK	POL	MA	0	18:00	<del>/ A</del>	<del>/ A</del>	On A/c	0
16-Dec-11	10:07	5340	Raju	S.M	PAI	MA	275	18:00	<del>/ A</del>	<del>/ A</del>	On A/c	275
16-Dec-11	10:07	5258	Swamy	S.M	PAI	MA	275	18:00	<del>/ A</del>	<del>/ A</del>	On A/c	275
16-Dec-11	10:10	5097	Juber	S.M	PAI	MA	275	18:00	<del>/ A</del>	<del>/ A</del>	On A/c	275
16-Dec-11	10:10	5338	J.Ishaq	S.M	PAI	MA	275	18:00	<del>/ A</del>	<del>/ A</del>	On A/c	275
16-Dec-11	10:10	5107	Sudhir	S.M	PAI	MA	275	18:00	<del>/ A</del>	<del>/ A</del>	On A/c	275
16-Dec-11	10:11	4999	Jangir	VLR	PAI	MA	275	18:00	<del>/ A</del>	<del>/ A</del>	On A/c	275
16-Dec-11	10:11	5094	S.Mahesh	S.M	PAI	CO	350	18:00	<del>/ A</del>	<del>/ A</del>	On A/c	350
16-Dec-11	10:11	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	<del>/ A</del>	<del>/ A</del>	On A/c	275
16-Dec-11	10:12	4410	U Raju	VLR	PAI	MA	275	18:00	<del>/ A</del>	<del>/ A</del>	On A/c	275
16-Dec-11	10:12	4412	G Lingam	VLR	PAI	MH	180	18:00	<del>/ A</del>	<del>/ A</del>	On A/c	180
16-Dec-11	10:12	4407	K Arbind	VLR	PAI	MA	275	18:00	<del>/ A</del>	<del>/ A</del>	On A/c	275


248.5

23 December, 2011


Page 6 of 6

Certified by: 

Project Manager/Engg.  
GREENWOOD ESTATES

Carried by: 

Asset Account Manager  
GREENWOOD ESTATES

QTY 

28/12/11

GREENWOOD ESTATES

# GWE - Building Material Rates Report

Supplier Name Sai Vishal Enterprises

Material Type	Rate
Robo Sand Fine	504
Stone Dust Cf	17.85

Supplier Name Sri Laxmi Enterprises

Material Type	Rate
<del>Course</del> Sand BL KRM	756
Fine sand BL VIJ	798
Light Weight bricks	3.99
Red Bricks in Nos	2.835

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine sand BL VIJ	834.75
Light Weight bricks	3.99
Red Bricks in Nos	2.94

*[Handwritten signature]*

*[Handwritten signature]*  
 Area Admin. Manager  
 GREENWOOD ESTATES

INVOICE NO  
 CITY *[Handwritten signature]*  
 23/12/11  
 SECURITY

Checked by:  
*[Handwritten signature]*  
 23/12/11  
 Asst. Admin. Manager  
 (Audit)

Total = 268.5 J/W = 58, Dept = 6.5  
56.5


GWE - Detailed Attendance Rep


From Date: 12-Dec-11 To Date: 12/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Dec-11	6:00	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
12-Dec-11	6:00	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5 A		On A/c	525
12-Dec-11	6:00	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
12-Dec-11	6:00	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1.5 A		On A/c	525
12-Dec-11	6:00	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
12-Dec-11	6:00	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
12-Dec-11	6:00	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
12-Dec-11	6:00	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
12-Dec-11	6:00	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
12-Dec-11	6:00	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
12-Dec-11	6:00	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
12-Dec-11	6:00	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
12-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5 A		Dept.	285
12-Dec-11	6:00	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
12-Dec-11	6:05	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
12-Dec-11	6:05	4597	Ramulu	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
12-Dec-11	6:05	4583	Bhikshapathy	BSP	CEN	CO	350	18:00	1.5 A		On A/c	525
12-Dec-11	6:05	4594	Sailu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
12-Dec-11	6:05	4595	Karunakar	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
12-Dec-11	6:05	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
12-Dec-11	6:05	5447	B.Mallesh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
12-Dec-11	6:05	4591	Naresh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
12-Dec-11	6:05	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
12-Dec-11	6:05	5451	Lakan	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
12-Dec-11	6:05	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
12-Dec-11	6:05	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
12-Dec-11	6:05	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
12-Dec-11	7:00	3470	Yugesh	BY	CIV	MA	325	18:00	1 A		On A/c	325
12-Dec-11	7:00	3258	Nandlal	BY	CIV	MA	325	18:00	1 A		On A/c	325
12-Dec-11	7:00	3259	Govardhan	BY	CIV	MH	180	18:00	1 A		On A/c	180
12-Dec-11	7:00	3315	Dinesh	BY	CIV	MA	325	18:00	1 A		On A/c	325
12-Dec-11	7:00	4810	Jagdish	BY	CIV	MH	180	18:00	1 A		On A/c	180
12-Dec-11	7:00	3320	Palto ram	BY	CIV	MA	325	18:00	1 A		On A/c	325
12-Dec-11	7:00	3477	Tuliya	BY	CIV	FH	160	18:00	1 A		On A/c	160
12-Dec-11	7:00	3793	Suresh	BY	CIV	MH	180	18:00	1 A		On A/c	180
12-Dec-11	7:00	4814	Punima	BY	CIV	FH	160	18:00	1 A		On A/c	160
12-Dec-11	7:00	3256	P Yadav	BY	CIV	CO	350	18:00	1 A		On A/c	350
12-Dec-11	7:00	3539	Ghajendra	BY	CIV	MA	325	18:00	1 A		On A/c	325
12-Dec-11	7:00	3548	Rupchand	BY	CIV	MA	325	18:00	1 A		On A/c	325
12-Dec-11	7:00	4812	RekhaBai	BY	CIV	FH	160	18:00	1 A		On A/c	160
12-Dec-11	7:05	5011	Rani	S.A	CIV	FH	160	18:00	1 A		On A/c	160
12-Dec-11	7:05	5068	Chhatelal	S.A	CIV	MA	325	18:00	1 A		On A/c	325
12-Dec-11	7:05	5069	Durgabai	S.A	CIV	MH	180	18:00	1 A		On A/c	180

16 December, 2011

Page 1 of 6

Certified by:  
  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
  
Asst. Admin Manager  
GREENWOOD ESTATES


GREENWOOD ESTATES  
INWARD NO  
QTY  
16/12/11  
SECURITY PIN


PK


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Dec-11	7:05	4199	naresh	BHM	PAI	MA	275	18:00	1	A	On A/c	275
12-Dec-11	7:05	5004	Gunishoor	S.A	CIV	MA	325	18:00	1	A	On A/c	325
12-Dec-11	7:05	5003	Gudda	S.A	CIV	MA	325	18:00	1	A	On A/c	325
12-Dec-11	7:05	5219	Panalal	S.A	CIV	MA	325	18:00	1	A	On A/c	325
12-Dec-11	7:05	4987	Karthik	S.A	CIV	MH	180	18:00	1	A	On A/c	180
12-Dec-11	7:05	4986	Sudhaker	S.A	CIV	MA	325	18:00	1	A	On A/c	325
12-Dec-11	7:05	5005	Shadu	S.A	CIV	MA	325	18:00	1	A	On A/c	325
12-Dec-11	7:05	4982	Dasaran	S.A	CIV	MA	325	18:00	1	A	On A/c	325
12-Dec-11	7:05	4983	Shaker	S.A	CIV	MA	325	18:00	1	A	On A/c	325
12-Dec-11	7:10	5153	Chaitarmal	PPL	TIL	MA	450	18:00	1	A	On A/c	450
12-Dec-11	7:10	5154	Sapnaraj	PPL	TIL	MA	450	18:00	1	A	On A/c	450
12-Dec-11	7:10	4648	Papul	PPL	TIL	MA	450	18:00	1	A	On A/c	450
12-Dec-11	7:10	4650	Kalu Ram	PPL	TIL	MH	200	18:00	1	A	On A/c	200
12-Dec-11	7:10	4651	Mahender	PPL	TIL	MA	450	18:00	1	A	On A/c	450
12-Dec-11	7:10	4652	Omprakash	PPL	TIL	MA	450	18:00	1	A	On A/c	450
12-Dec-11	7:10	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	1	A	On A/c	450
12-Dec-11	7:20	5007	Guddi	S.A	CIV	FH	160	18:00	1	A	On A/c	160
12-Dec-11	7:20	5029	Santhosh	S.A	CIV	MA	325	18:00	1	A	On A/c	325
12-Dec-11	7:20	4995	chandra kala	S.A	CIV	FH	160	18:00	1	A	On A/c	160
12-Dec-11	7:20	5070	Sunita Bai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
12-Dec-11	7:20	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
12-Dec-11	8:15	4958	mahesh	KJ	CIV	MH	180	18:00	1	A	On A/c	180
12-Dec-11	8:15	4282	B Satish	KJ	CIV	MA	325	18:00	1	A	On A/c	325
12-Dec-11	8:15	3923	B Ramanamm	KJ	CIV	FH	160	18:00	1	A	On A/c	160
12-Dec-11	8:15	5190	Jaga	KJ	CIV	MH	180	18:00	1	A	On A/c	180
12-Dec-11	8:15	4399	Ganesh	KJ	CIV	MA	325	18:00	1	A	On A/c	325
12-Dec-11	8:16	3912	K Jangnnath	KJ	CIV	CO	350	18:00	1	A	On A/c	350
12-Dec-11	8:16	3913	Ganesh	KJ	CIV	MA	325	18:00	1	A	On A/c	325
12-Dec-11	8:16	4402	N Krushna	KJ	CIV	HM	350	18:00	1	A	On A/c	350
12-Dec-11	8:16	5254	Suddam	KJ	CIV	MA	325	18:00	1	A	On A/c	325
12-Dec-11	8:16	4955	Damayanathi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
12-Dec-11	8:17	3915	K Vijay kumar	KJ	CIV	MA	325	18:00	1	A	On A/c	325
12-Dec-11	8:17	5188	Ananda	KJ	CIV	MA	325	18:00	1	A	On A/c	325
12-Dec-11	8:17	3924	B Devi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
12-Dec-11	8:17	4396	B Suresh	KJ	CIV	MH	180	18:00	1	A	On A/c	180
12-Dec-11	8:17	3922	N Laxmi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
12-Dec-11	8:17	3919	Chenna rao	KJ	CIV	MH	180	18:00	1	A	On A/c	180
12-Dec-11	8:20	2796	Lachana	P.K	CIV	MH	180	18:00	1	A	On A/c	180
12-Dec-11	8:20	3857	KR Narayan	P.K	CIV	MH	180	18:00	1	A	On A/c	180
12-Dec-11	8:20	4898	Shimadri	P.K	CIV	MH	180	18:00	1	A	On A/c	180
12-Dec-11	8:20	3665	B Padma	P.K	CIV	FH	160	18:00	1	A	On A/c	160
12-Dec-11	8:20	3664	B Arjun	P.K	CIV	MA	325	18:00	1	A	On A/c	325
12-Dec-11	8:21	2406	Veralaxmi	P.K	CIV	FH	160	18:00	1	A	On A/c	160
12-Dec-11	8:21	2781	Prakash	P.K	CIV	MA	325	18:00	1	A	On A/c	325

16 December, 2011

Page 2 of 6

Certified by:   
 Entry Manager/Exec.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARD NO \_\_\_\_\_  
 CITY   
 DATE 16/12/11  
 RECEIVED BY \_\_\_\_\_




44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Dec-11	8:21	2403	Vanandi	P.K	CIV	MA	325	18:00	✓	A	On A/c	325
12-Dec-11	8:21	3853	N Giri babu	P.K	CIV	MA	325	18:00	✓	A	On A/c	325
12-Dec-11	8:21	2397	Kamalama	P.K	CIV	FH	160	18:00	✓	A	On A/c	160
12-Dec-11	8:21	3863	Laxmi	P.K	CIV	FH	160	18:00	✓	A	On A/c	160
12-Dec-11	8:21	2372	Govindo	P.K	CIV	MA	325	18:00	✓	A	On A/c	325
12-Dec-11	8:21	3865	K Savitri	P.K	CIV	FH	160	18:00	✓	A	On A/c	160
12-Dec-11	8:21	3866	K Jasuda	P.K	CIV	FH	160	18:00	✓	A	On A/c	160
12-Dec-11	8:25	4830	Pratap Sing	NHM	CIV	MA	325	18:00	✓	A	Job Work	325
12-Dec-11	8:25	4936	Mohan	NHM	CIV	MH	180	18:00	✓	A	Job Work	180
12-Dec-11	8:25	5486	Sunil	NHM	CIV	MH	180	18:00	✓	A	Job Work	180
12-Dec-11	8:25	5487	Birander	NHM	CIV	MA	325	18:00	✓	A	Job Work	325
12-Dec-11	8:25	4837	Raju	NHM	CIV	MA	325	18:00	✓	A	Job Work	325
12-Dec-11	8:26	4064	Katlinga	KJ	CIV	HM	350	18:00	✓	A	On A/c	350
12-Dec-11	8:26	3963	Krushna	KJ	CIV	MA	325	18:00	✓	A	On A/c	325
12-Dec-11	8:26	3925	K Bharati	KJ	CIV	FH	160	18:00	✓	A	On A/c	160
12-Dec-11	8:26	3943	Santosh	KJ	CIV	MA	325	18:00	✓	A	On A/c	325
12-Dec-11	8:26	3949	Kanchan	KJ	CIV	FH	160	18:00	✓	A	On A/c	160
12-Dec-11	8:26	3951	Sampurana	KJ	CIV	FH	160	18:00	✓	A	On A/c	160
12-Dec-11	8:27	3156	Hemmo	P.K	CIV	FH	160	18:00	✓	A	On A/c	160
12-Dec-11	8:27	2368	P.Kumar	P.K	CIV	CO	350	18:00	✓	A	On A/c	350
12-Dec-11	8:27	4905	Yesu	P.K	CIV	MA	325	18:00	✓	A	On A/c	325
12-Dec-11	8:27	3056	Vasudev	P.K	CIV	MA	325	18:00	✓	A	On A/c	325
12-Dec-11	8:27	3864	K Jyothi	P.K	CIV	FH	160	18:00	✓	A	On A/c	160
12-Dec-11	8:27	3055	B.Naresh Kum	P.K	CIV	MA	325	18:00	✓	A	On A/c	325
12-Dec-11	8:28	5377	Saraswathi	YV	CIV	FH	160	18:00	✓	A	Job Work	160
12-Dec-11	8:28	5369	Adinarayana	YV	CIV	MA	325	18:00	✓	A	Job Work	325
12-Dec-11	8:28	5370	Vishwanathan	YV	CIV	MA	325	18:00	✓	A	Job Work	325
12-Dec-11	8:28	5373	Ganapathi	YV	CIV	MA	325	18:00	✓	A	Job Work	325
12-Dec-11	8:28	5375	K.Savithri	YV	CIV	FH	160	18:00	✓	A	Job Work	160
12-Dec-11	8:28	5376	Jyothi	YV	CIV	FH	160	18:00	✓	A	Job Work	160
12-Dec-11	8:29	3914	K Yakashi	KJ	CIV	MA	325	18:00	✓	A	On A/c	325
12-Dec-11	8:29	4953	Titama	KJ	CIV	FH	160	18:00	✓	A	On A/c	160
12-Dec-11	8:29	3920	Krishna	KJ	CIV	MH	180	18:00	✓	A	On A/c	180
12-Dec-11	8:30	2641	raghave	P.K	CIV	MH	180	18:00	✓	A	On A/c	180
12-Dec-11	8:30	2629	Abhi	P.K	CIV	MA	325	18:00	✓	A	On A/c	325
12-Dec-11	8:30	3514	Achutya	P.K	CIV	MA	325	18:00	✓	A	On A/c	325
12-Dec-11	8:30	2402	Padma	P.K	CIV	FH	160	18:00	✓	A	On A/c	160
12-Dec-11	8:30	2401	Nagaraju	P.K	CIV	MA	325	18:00	✓	A	On A/c	325
12-Dec-11	8:30	2369	C.Jagarnath	P.K	CIV	MA	325	18:00	✓	A	On A/c	325
12-Dec-11	8:31	5383	Kumari	YV	CIV	FH	160	18:00	✓	A	Job Work	160
12-Dec-11	8:31	5371	Giribabu	YV	CIV	MA	325	18:00	✓	A	Job Work	325
12-Dec-11	8:31	5372	Ravi kumar	YV	CIV	MA	325	18:00	✓	A	Job Work	325
12-Dec-11	8:31	5374	Savithri	YV	CIV	FH	160	18:00	✓	A	Job Work	160
12-Dec-11	8:32	4956	Gourak	KJ	CIV	FH	160	18:00	✓	A	On A/c	160

16 December, 2011

Page 3 of 6

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES





IN WARE NO  
 QTY   
 SECURITY SINE  
 16/12/11

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Dec-11	8:32	3921	K Savitri	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
12-Dec-11	8:32	5251	Udharo	KJ	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
12-Dec-11	8:32	3926	D Vijay	YAD	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
12-Dec-11	8:33	3058	Vishwanath	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
12-Dec-11	8:33	2785	Arjun	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
12-Dec-11	8:33	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
12-Dec-11	8:33	2399	Mohini	P.K	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
12-Dec-11	8:33	3513	Somesar	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
12-Dec-11	8:34	4123	Jagan	SCM	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	Job Work	180
12-Dec-11	8:34	4067	Ramu	SCM	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
12-Dec-11	8:34	4121	Laxmi narayan	SCM	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
12-Dec-11	8:34	4083	Narayan	SCM	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
12-Dec-11	8:34	4122	Bagg raji	SCM	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
12-Dec-11	8:35	4872	Bolaxmi	KKK	CIV	FH	160	18:00	<del>1</del>	<del>CA</del>	Job Work	160
12-Dec-11	8:35	4870	Chittamma	KKK	CIV	FH	160	18:00	<del>1</del>	<del>CA</del>	Job Work	160
12-Dec-11	8:35	4869	Batkama	KKK	CIV	FH	160	18:00	<del>1</del>	<del>CA</del>	Job Work	160
12-Dec-11	8:35	4850	Gavri	KKK	CIV	FH	160	18:00	<del>1</del>	<del>CA</del>	Job Work	160
12-Dec-11	8:35	4851	Damyanti	KKK	CIV	FH	160	18:00	<del>1</del>	<del>CA</del>	Job Work	160
12-Dec-11	8:36	2106	Kuramiah	SNE	EWK	HM	300	18:00	<del>1</del>	<del>A</del>	Job Work	300
12-Dec-11	8:36	4195	sarvajaya	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
12-Dec-11	8:36	4453	Sainamma	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
12-Dec-11	8:36	4454	Lingamma	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
12-Dec-11	8:36	3826	D Badramma	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
12-Dec-11	8:37	5481	Rama Kanth	RJK	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
12-Dec-11	8:37	5466	Esharal	RJK	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
12-Dec-11	8:37	5465	Rajender	RJK	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
12-Dec-11	8:37	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
12-Dec-11	8:37	5467	Habib	RJK	TIL	MH	200	18:00	<del>1</del>	<del>A</del>	On A/c	200
12-Dec-11	8:37	5468	Lalu	RJK	TIL	MH	200	18:00	<del>1</del>	<del>A</del>	On A/c	200
12-Dec-11	8:38	4846	Krishna	KKK	CIV	CO	350	18:00	<del>1</del>	<del>CA</del>	Job Work	350
12-Dec-11	8:38	4847	Sekhar	KKK	CIV	MA	325	18:00	<del>1</del>	<del>CA</del>	Job Work	325
12-Dec-11	8:38	4849	Majhi	KKK	CIV	MA	325	18:00	<del>1</del>	<del>CA</del>	Job Work	325
12-Dec-11	8:38	4848	Rambabu	KKK	CIV	MA	325	18:00	<del>1</del>	<del>CA</del>	Job Work	325
12-Dec-11	8:38	4866	Viresh	KKK	CIV	MA	325	18:00	<del>1</del>	<del>CA</del>	Job Work	325
12-Dec-11	8:39	4190	shivani	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
12-Dec-11	8:39	2211	Laxma mama	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
12-Dec-11	8:39	2604	Sirisha	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
12-Dec-11	8:39	2349	V Balaji	SAM	ELE	MA	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
12-Dec-11	8:39	3686	D Anita	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
12-Dec-11	8:40	2426	Ramji	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	Job Work	190
12-Dec-11	8:40	3679	D Badru	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
12-Dec-11	8:40	3685	D Srinu	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	Job Work	190
12-Dec-11	8:40	3817	J Laxmi	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
12-Dec-11	8:40	2231	Nagama	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170

16 December, 2011


Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD  
 IN WARD NO  
 16/12/11  
 SECURITY AN

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Dec-11	8:41	5493	Suman	JYO	WAT	MA	0	18:00	<del>1 A</del>		Nil / By V	0
12-Dec-11	8:41	5495	Suki Ram	JYO	WAT	MH	0	18:00	<del>1 A</del>		Nil / By V	0
12-Dec-11	8:41	5494	Dilip	JYO	WAT	MA	0	18:00	<del>1 A</del>		Nil / By V	0
12-Dec-11	8:41	5496	Sunithabai	JYO	WAT	FH	0	18:00	<del>1 A</del>		Nil / By V	0
12-Dec-11	8:41	5497	Baurha	JYO	WAT	FH	0	18:00	<del>1 A</del>		Nil / By V	0
12-Dec-11	8:42	3405	Santosh	BHM	PAI	MH	180	18:00	<del>1 A</del>		On A/c	180
12-Dec-11	8:42	3252	Shanker	BHM	PAI	MA	275	18:00	<del>1 A</del>		On A/c	275
12-Dec-11	8:42	4177	anil kumar	BHM	PAI	MA	275	18:00	<del>1 A</del>		On A/c	275
12-Dec-11	8:43	4562	Janapada Devi	SNE	EWK	FH	170	18:00	<del>1 A</del>		Dept.	170
12-Dec-11	8:43	4569	Ankana	SNE	EWK	MH	190	18:00	<del>1 A</del>		Dept.	190
12-Dec-11	8:43	4565	Laxmi	SNE	EWK	FH	170	18:00	<del>1 A</del>		Dept.	170
12-Dec-11	8:43	4448	G. Ishaq	SNE	EWK	MH	190	18:00	<del>1 A</del>		Dept.	190
12-Dec-11	8:43	4567	Vijaya	SNE	EWK	FH	170	18:00	<del>1 A</del>		Job Work	170
12-Dec-11	8:44	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	<del>1 A</del>		Dept.	170
12-Dec-11	8:44	2419	A Naresh	SNE	EWK	MH	190	18:00	<del>1 A</del>		Job Work	190
12-Dec-11	8:44	4455	Ravi	SNE	EWK	MH	190	18:00	<del>1 A</del>		Job Work	190
12-Dec-11	9:30	4014	A Ramulu	A.R	CAR	CO	350	18:00	<del>1 A</del>		On A/c	350
12-Dec-11	9:30	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	<del>1 A</del>		On A/c	450
12-Dec-11	9:30	5233	D.Malliah	RAJ	TIL	MH	200	18:00	<del>1 A</del>		On A/c	200
12-Dec-11	9:30	4249	B Jogaiah	A.R	CAR	MA	275	18:00	<del>1 A</del>		On A/c	275
12-Dec-11	9:30	4270	Brahma chary	A.R	CAR	MA	275	18:00	<del>1 A</del>		Job Work	275
12-Dec-11	9:35	5500	Kaneha Kumar	RJK	TIL	MA	0	18:00	<del>1 A</del>		On A/c	0
12-Dec-11	9:35	5498	Umesh Kumar	RJK	TIL	MA	0	18:00	<del>1 A</del>		On A/c	0
12-Dec-11	9:35	5501	Gnana Shyam	RJK	TIL	MH	0	18:00	<del>1 A</del>		On A/c	0
12-Dec-11	9:35	5499	Ramesh Kuma	RJK	TIL	MA	0	18:00	<del>1 A</del>		On A/c	0
12-Dec-11	9:36	2528	P.Praveen	PPN	WEL	CO	350	18:00	<del>1 A</del>		On A/c	350
12-Dec-11	9:36	5421	Sohail	PPN	WEL	MH	175	18:00	<del>1 A</del>		On A/c	175
12-Dec-11	9:36	5417	Munna	PPN	WEL	HM	350	18:00	<del>1 A</del>		On A/c	350
12-Dec-11	9:36	5420	Nujahid	PPN	WEL	MA	300	18:00	<del>1 A</del>		On A/c	300
12-Dec-11	9:37	5194	Yashini	RMU	ELE	MH	185	18:00	<del>1 A</del>		Job Work	185
12-Dec-11	9:37	5197	Mahendra	RMU	ELE	MA	275	18:00	<del>1 A</del>		Job Work	275
12-Dec-11	9:37	5320	Pavan	RMU	ELE	MA	275	18:00	<del>1 A</del>		On A/c	275
12-Dec-11	9:37	5192	N.Ramu	RMU	ELE	CO	350	18:00	<del>1 A</del>		On A/c	350
12-Dec-11	9:38	5063	G.Srinivas	SRI	ELE	CO	350	18:00	<del>1 A</del>		Job Work	350
12-Dec-11	9:38	5118	Sraavan	SRI	ELE	MH	185	18:00	<del>1 A</del>		Job Work	185
12-Dec-11	9:38	5073	Vishweshwar	SRI	ELE	MA	275	18:00	<del>1 A</del>		Job Work	275
12-Dec-11	9:39	3926	D Vijay	YAD	PLU	MA	275	18:00	<del>1 A</del>		On A/c	275
12-Dec-11	9:39	5091	K.Venkat	YAD	PLU	MA	275	18:00	<del>1 A</del>		On A/c	275
12-Dec-11	9:39	5090	V.D Swami	YAD	PLU	MH	175	18:00	<del>1 A</del>		On A/c	175
12-Dec-11	9:39	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	<del>1 A</del>		On A/c	175
12-Dec-11	9:39	5088	Prasad	YAD	PLU	MA	275	18:00	<del>1 A</del>		On A/c	275
12-Dec-11	9:40	5341	P.Illiah	ILH	ELE	CO	350	18:00	<del>1 A</del>		On A/c	350
12-Dec-11	9:40	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	<del>1 A</del>		On A/c	250
12-Dec-11	9:40	5349	Ramu	ILH	ELE	MH	185	18:00	<del>1 A</del>		On A/c	185

Controlled by:  
  
 Project Manager  
 GREENWOOD ESTATES

Controlled by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Greenwood  
 INWARD NO  
 16/12/11  
 CITY 

26

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Dec-11	9:40	5342	Linga Swamy	ILH	ELE	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:41	5177	G.Shylesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
12-Dec-11	9:41	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:41	5180	S.K Ansar	KDS	PLU	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:41	4959	Pratap	KDS	PLU	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:41	4961	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
12-Dec-11	9:42	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:42	5492	Tufik	YAD	PLU	MH	175	18:00	1	A	On A/c	175
12-Dec-11	9:42	3927	Sanjay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:42	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	1	A	On A/c	350
12-Dec-11	9:43	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	Job Work	175
12-Dec-11	9:43	5103	A.Raghu	KDS	PLU	MH	175	18:00	1	A	Job Work	175
12-Dec-11	9:43	5104	MD.Qayyum	KDS	PLU	MA	275	18:00	1	A	Job Work	275
12-Dec-11	9:43	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
12-Dec-11	9:43	5106	Kavi Raj	KDS	PLU	MA	275	18:00	1	A	Job Work	275
12-Dec-11	9:43	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:44	5094	S.Mahesh	S.M	PAI	CO	350	18:00	1	A	On A/c	350
12-Dec-11	9:44	5469	Ramdas	MRL	PAI	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:44	5273	Murali	MRL	PAI	CO	350	18:00	1	A	On A/c	350
12-Dec-11	9:44	5269	Ramesh	MRL	PAI	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:44	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
12-Dec-11	9:45	5096	Jurge	S.M	PAI	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:45	5097	Juber	S.M	PAI	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:45	5107	Sudhir	S.M	PAI	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:45	5258	Swamy	S.M	PAI	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:45	5338	J.Ishaq	S.M	PAI	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:46	5340	Raju	S.M	PAI	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:46	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:46	5339	Shanker	S.M	PAI	MA	275	18:00	1	A	On A/c	275
12-Dec-11	9:46	5095	Narsing Rao	S.M	PAI	MA	275	18:00	1	A	On A/c	275
12-Dec-11	10:00	4528	Madhu	MAD	ELE	CO	350	18:00	1	A	On A/c	350
12-Dec-11	10:00	4530	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
12-Dec-11	10:01	5480	Naga Raju	CSN	ELE	MA	275	18:00	1	A	On A/c	275
12-Dec-11	10:01	5479	Satyanarayana	CSN	ELE	CO	350	18:00	1	A	On A/c	350
12-Dec-11	10:01	5471	Papu	MRL	PAI	MA	275	18:00	1	A	On A/c	275
12-Dec-11	10:01	5435	Ajai	MRL	PAI	MA	275	18:00	1	A	On A/c	275

16 December, 2011

Page 6 of 6

Certified by:

Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:

Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES

IN WARD NO

DATE

QTY

SECURITY SINE

16/12/11

**GWE - Outward Report**

From: 30/12/11

To: 4/1/12

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
<del>66</del>	<del>31-Dec-11</del>	<del>12:50</del>	<del>Sonaijiguda</del>	<del>Allum Windows</del>	<del>4x4</del>	<del>3 Nos</del>	<del>3756</del>	<del>f</del>	<del>AP13X 3511</del>	<del>Security</del>	<del>Ramulu</del>	<del>Ramulu</del>
<del>60</del>	<del>31-Dec-11</del>	<del>12:51</del>	<del>Sonaijiguda</del>	<del>Allum Windows</del>	<del>4x5</del>	<del>2 Nos</del>	<del>3756</del>	<del>f</del>	<del>AP13X 3511</del>	<del>Security</del>	<del>Ramulu</del>	<del>Ramulu</del>
<del>60</del>	<del>31-Dec-11</del>	<del>12:32</del>	<del>Sonaijiguda</del>	<del>Allum Windows</del>	<del>7x7</del>	<del>1 Nos</del>	<del>3756</del>	<del>f</del>	<del>AP13X 3511</del>	<del>Security</del>	<del>Ramulu</del>	<del>Ramulu</del>
<del>61</del>	<del>02-Jan-12</del>	<del>13:00</del>	<del>KINM (Shanmugpet)</del>	<del>Salwood</del>	<del>(4) 12x4"x2 1</del>	<del>2 Nos</del>	<del>3757</del>	<del>f</del>	<del>BYTbike</del>	<del>Security</del>	<del>Ramulu</del>	<del>Ramulu</del>
<del>62</del>	<del>02-Jan-12</del>	<del>16:35</del>	<del>MPIP (Rangunz)</del>	<del>UPS</del>	<del>HP 12V</del>	<del>1 Nos</del>	<del>3758</del>	<del>f</del>	<del>AP29T 9966</del>	<del>Santhosh</del>	<del>Anil</del>	<del>Anil</del>
<del>63</del>	<del>04-Jan-12</del>	<del>12:15</del>	<del>Vivid Worlds</del>	<del>Calbridge</del>	<del>HP 12V</del>	<del>1 Nos</del>	<del>3759</del>	<del>f</del>	<del>AP29T 9966</del>	<del>Santhosh</del>	<del>Anil</del>	<del>Anil</del>
<del>64</del>	<del>04-Jan-12</del>	<del>17:01</del>	<del>Sob (Charlapally)</del>	<del>CC Embes (2105)</del>	<del>150x450mm</del>	<del>4 Nos</del>	<del>3760</del>	<del>f</del>	<del>AP29T 9966</del>	<del>Santhosh</del>	<del>Anil</del>	<del>Anil</del>
<del>64</del>	<del>04-Jan-12</del>	<del>16:02</del>	<del>Sob (Charlapally)</del>	<del>CC Embes (2106)</del>	<del>150x450mm</del>	<del>6 Nos</del>	<del>3760</del>	<del>f</del>	<del>AP29T 9966</del>	<del>Santhosh</del>	<del>Anil</del>	<del>Anil</del>
<del>64</del>	<del>04-Jan-12</del>	<del>16:03</del>	<del>Sob (Charlapally)</del>	<del>CC Cubes (2107)</del>	<del>150x150mm</del>	<del>6 Nos</del>	<del>3760</del>	<del>f</del>	<del>AP29T 9966</del>	<del>Santhosh</del>	<del>Anil</del>	<del>Anil</del>
<del>65</del>	<del>04-Jan-12</del>	<del>16:10</del>	<del>Work-Shop (Rangunz)</del>	<del>Dewatering pump</del>	<del>1hp</del>	<del>2 Nos</del>	<del>3761</del>	<del>f</del>	<del>AP29T 9966</del>	<del>Santhosh</del>	<del>Anil</del>	<del>Anil</del>

**Certified by:**  
Project Manager/engg,  
GREENWOOD ESTATES

**Certified by:**  
Asst. Admin Manager  
GREENWOOD ESTATES

GREEN WOOD ESTATES  
IN WARD NO. 68  
DATE 6/01/12  
SECURITY SINE

**Certified by:**  
Asst. Admin. Manager  
(Audit)

Total = 288.5 J/W = 46, Overt = 5.5  
61.5

GWE - Detailed Attendance Rep From Date: 09-Dec-11 To Date: 9/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Dec-11	6:00	4583	Bhikshapathy	BSP	CEN	CO	350	18:00	<del>1.5</del> A		On A/c	525
09-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	<del>1.5</del> A		Dept.	285
09-Dec-11	6:00	5450	Anjiah	BSP	CEN	MH	175	18:00	<del>1.5</del> A		On A/c	262.5
09-Dec-11	6:00	5449	Krishna	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:00	4597	Ramulu	BSP	CEN	MH	175	18:00	<del>1.5</del> A		On A/c	262.5
09-Dec-11	6:00	4589	Nagraj	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:01	5447	B.Mallesh	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:01	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:01	5448	K.Sailu	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:01	5437	B.Raghu	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:01	5445	K.Ramulu	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:02	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:02	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	<del>1.5</del> A		On A/c	262.5
09-Dec-11	6:02	5405	Ramesh	MIQ	CEN	MH	175	18:00	<del>1.5</del> A		On A/c	262.5
09-Dec-11	6:02	5399	Raghu	MIQ	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:02	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	<del>1.5</del> A		On A/c	262.5
09-Dec-11	6:03	5397	MD.Baba	MIQ	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:03	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	<del>1.5</del> A		On A/c	525
09-Dec-11	6:03	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	<del>1.5</del> A		On A/c	525
09-Dec-11	6:03	5404	Narsimha	MIQ	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:03	5402	Sultan	MIQ	CEN	MH	175	18:00	<del>1.5</del> A		On A/c	262.5
09-Dec-11	6:04	5401	Nursinh	MIQ	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:04	5407	Saleem	MIQ	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:04	4455	Ravi	SNE	EWK	MH	190	18:00	<del>1.5</del> A		On A/c	285
09-Dec-11	6:04	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:04	5400	Mohammed	MIQ	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:05	5442	S.Suresh	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:05	5438	B.Kondhia	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:05	5458	Yadagiri	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:05	5457	Raju	BSP	CEN	MH	175	18:00	<del>1.5</del> A		On A/c	262.5
09-Dec-11	6:05	3679	D Badru	SNE	EWK	FH	170	18:00	<del>1.5</del> A		On A/c	255
09-Dec-11	6:06	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	<del>1.5</del> A		On A/c	262.5
09-Dec-11	6:06	5436	B.Mafiah	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:06	5452	Sai Kumar	BSP	CEN	MH	175	18:00	<del>1.5</del> A		On A/c	262.5
09-Dec-11	6:06	4590	Suresh	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:06	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	6:06	4594	Sailu	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
09-Dec-11	7:00	5029	Santhosh	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
09-Dec-11	7:00	5068	Chhatelal	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
09-Dec-11	7:00	5032	Santa	S.A	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
09-Dec-11	7:00	4199	naresh	BHM	PAI	MA	275	18:00	<del>1</del> A		On A/c	275
09-Dec-11	7:00	5005	Shadu	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
09-Dec-11	7:00	5004	Gunishoor	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325

Greenwood Estates  
Project Manager, Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

CHECK NO. 1000  
IN WARE NO. 1000  
QTY 16/12/11  
SECURITY FINE

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Dec-11	7:00	5219	Panalal	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:00	4986	Sudhaker	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:01	5011	Rani	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
09-Dec-11	7:01	5007	Guddi	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
09-Dec-11	7:01	4983	Shaker	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:01	4982	Dasaran	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:01	5070	SunitaBai	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
09-Dec-11	7:01	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
09-Dec-11	7:10	3539	Ghajendra	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:10	4810	Jagdish	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
09-Dec-11	7:10	3320	Palto ram	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:10	3256	P Yadav	BY	CIV	CO	350	18:00	<del>1</del>	A	On A/c	350
09-Dec-11	7:10	3793	Suresh	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
09-Dec-11	7:11	3258	Nandlal	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:11	3259	Govardhan	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
09-Dec-11	7:11	3315	Dinesh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:11	3470	Yugesh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:11	3548	Rupchand	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:11	4814	Punima	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
09-Dec-11	7:11	4812	RekhaBai	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
09-Dec-11	7:11	3477	Tuliya	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
09-Dec-11	7:20	4121	Laxmi narayan	SCM	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:20	4069	prakash	SCM	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:20	5003	Gudda	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:20	4995	chandra kala	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
09-Dec-11	7:20	4987	Karthik	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
09-Dec-11	7:20	5069	Durgabai	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
09-Dec-11	7:20	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:20	5394	Malleswar	SCM	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:20	5395	Vikram	SCM	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:30	3912	K Jangnnath	KJ	CIV	CO	350	18:00	<del>1</del>	A	On A/c	350
09-Dec-11	7:30	4955	Damayanthi	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
09-Dec-11	7:30	5254	Suddam	KJ	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:30	5251	Udharo	KJ	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
09-Dec-11	7:30	4958	mahesh	KJ	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
09-Dec-11	7:30	4402	N Krushna	KJ	CIV	HM	350	18:00	<del>1</del>	A	On A/c	350
09-Dec-11	7:30	3951	Sampurana	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
09-Dec-11	7:40	3943	Santosh	KJ	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:40	4396	B Suresh	KJ	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
09-Dec-11	7:40	3922	N Laxmi	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
09-Dec-11	7:40	3949	Kanchan	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
09-Dec-11	7:40	3914	K Yakashi	KJ	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
09-Dec-11	7:40	3924	B Devi	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
09-Dec-11	7:40	3919	Chenna rao	KJ	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180

16 December, 2011

Page 2 of 7

Certified by:

Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:

Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD

IN WARD NO

QTY

16/12/11

SECURITY SHEET

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Dec-11	10:00	5468	Lalu	RJK	TIL	MH	200	18:00	/A		On A/c	200
09-Dec-11	10:00	5481	Rama Kanth	RJK	TIL	MA	450	18:00	/A		On A/c	450
09-Dec-11	10:01	4270	Brahma chary	A.R	CAR	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:01	5063	G.Srinivas	SRI	ELE	CO	350	18:00	/A		On A/c	350
09-Dec-11	10:01	4014	A Ramulu	A.R	CAR	CO	350	18:00	/A		On A/c	350
09-Dec-11	10:01	4249	B Jogaiah	A.R	CAR	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:01	5118	Sravan	SRI	ELE	MH	185	18:00	/A		On A/c	185
09-Dec-11	10:01	4528	Madhu	MAD	ELE	CO	350	18:00	/A		On A/c	350
09-Dec-11	10:01	4529	Srinu	MAD	ELE	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:01	4530	Balakrishna	MAD	ELE	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:01	4532	Ramakrishna	MAD	ELE	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:01	4534	Mahesh	MAD	ELE	MH	185	18:00	/A		On A/c	185
09-Dec-11	10:02	5340	Raju	S.M	PAI	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:02	5497	Baurha	JYO	WAT	FH	0	18:00	/A		Nil / By V	0
09-Dec-11	10:02	5488	kittu	SLK	POL	MA	0	18:00	/A		Nil / By V	0
09-Dec-11	10:02	5496	Sunithabai	JYO	WAT	FH	0	18:00	/A		Nil / By V	0
09-Dec-11	10:02	5495	Suki Ram	JYO	WAT	MH	0	18:00	/A		Nil / By V	0
09-Dec-11	10:02	5490	Harish	SLK	POL	MH	0	18:00	/A		Nil / By V	0
09-Dec-11	10:02	5493	Suman	JYO	WAT	MA	0	18:00	/A		Nil / By V	0
09-Dec-11	10:02	5489	Deoraj	SLK	POL	MH	0	18:00	/A		Nil / By V	0
09-Dec-11	10:02	5494	Dilip	JYO	WAT	MA	0	18:00	/A		Nil / By V	0
09-Dec-11	10:03	5258	Swamy	S.M	PAI	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:03	5097	Juber	S.M	PAI	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:03	5339	Shanker	S.M	PAI	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:03	5095	Narsing Rao	S.M	PAI	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:03	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:04	5338	J.Ishaq	S.M	PAI	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:04	5107	Sudhir	S.M	PAI	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:04	5197	Mahendra	RMU	ELE	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:04	5094	S.Mahesh	S.M	PAI	CO	350	18:00	/A		On A/c	350
09-Dec-11	10:04	5096	Jurge	S.M	PAI	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:05	5192	N.Ramu	RMU	ELE	CO	350	18:00	/A		On A/c	350
09-Dec-11	10:05	5292	Pradip	MRL	PAI	MH	180	18:00	/A		On A/c	180
09-Dec-11	10:05	5320	Pavan	RMU	ELE	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:05	5472	Satish	MRL	PAI	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:05	5194	Yashini	RMU	ELE	MH	185	18:00	/A		On A/c	185
09-Dec-11	10:06	5480	Naga Raju	CSN	ELE	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:06	5479	Satyanarayana	CSN	ELE	CO	350	18:00	/A		On A/c	350
09-Dec-11	10:06	5269	Ramesh	MRL	PAI	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:06	5273	Murali	MRL	PAI	CO	350	18:00	/A		On A/c	350
09-Dec-11	10:06	5482	Rakesh	RHK	MAR	CO	0	18:00	/A		Nil / By V	0
09-Dec-11	10:07	4410	U Raju	VLR	PAI	MA	275	18:00	/A		On A/c	275
09-Dec-11	10:07	5484	Bhola	RHK	MAR	MH	0	18:00	/A		Nil / By V	0
09-Dec-11	10:07	4999	Jangir	VLR	PAI	MA	275	18:00	/A		On A/c	275

16 December, 2011

*[Signature]*  
 Project Manager / In-charge  
 GREENWOOD ESTATES

Checked by:  
*[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

INWARD NO  
 16/12/11  
 SECURITY SIGN  
*[Signature]*



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Dec-11	10:07	4637	Upendar	VLR	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
09-Dec-11	10:07	5060	Raju	SRI	ELE	MA	275	18:00	<del>1</del>	A	On A/c	275
09-Dec-11	10:30	5501	Gnana Shyam	RJK	TIL	MH	0	18:00	<del>1</del>	A	On A/c	0
09-Dec-11	10:30	5500	Kaneha Kumar	RJK	TIL	MA	0	18:00	<del>1</del>	A	On A/c	0
09-Dec-11	10:30	5499	Ramesh Kuma	RJK	TIL	MA	0	18:00	<del>1</del>	A	On A/c	0
09-Dec-11	10:30	5498	Umesh Kumar	RJK	TIL	MA	0	18:00	<del>1</del>	A	On A/c	0
09-Dec-11	10:30	5502	M.D. Shameer	RJK	TIL	MH	0	18:00	<del>1</del>	A	On A/c	0

07

*[Handwritten signature]*


*[Handwritten signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES


16/12/11  
 SECURITY OFFICER


Total = 290, J/w = 61.5 Dep = 6.5

**GWE - Detailed Attendance Rep** From Date: 10-Dec-11 To Date: 10/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	<del>1.5</del>	C	Dept.	285
10-Dec-11	6:01	5445	K.Ramulu	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:01	5458	Yadagiri	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:01	5438	B.Kondhia	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:01	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:01	5442	S.Suresh	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:02	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	<del>4.5</del>	A	On A/c	262.5
10-Dec-11	6:02	5457	Raju	BSP	CEN	MH	175	18:00	<del>4.5</del>	A	On A/c	262.5
10-Dec-11	6:02	5436	B.Maliah	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:02	5452	Sai Kumar	BSP	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
10-Dec-11	6:05	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:05	4677	Yakamma	MNM	EWK	FH	170	18:00	<del>1.5</del>	A	Job Work	255
10-Dec-11	6:05	4671	Bhagvanta	MNM	EWK	MH	190	18:00	<del>1.5</del>	A	Job Work	285
10-Dec-11	6:05	4670	Channamma	MNM	EWK	FH	170	18:00	<del>1.5</del>	A	Job Work	255
10-Dec-11	6:05	4669	Yadamma	MNM	EWK	FH	170	18:00	<del>1.5</del>	A	Job Work	255
10-Dec-11	6:05	4664	Radha	MNM	EWK	FH	170	18:00	<del>1.5</del>	A	Job Work	255
10-Dec-11	6:05	5437	B.Raghu	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:05	4590	Suresh	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:05	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:05	4594	Sailu	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:10	5459	Mahesh	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:10	4591	Naresh	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:10	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:10	4595	Karunakar	BSP	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
10-Dec-11	6:10	5451	Lakan	BSP	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
10-Dec-11	6:11	5448	K.Sailu	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:11	5447	B.Mallesh	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:11	5449	Krishna	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:11	4583	Bhikshapathy	BSP	CEN	CO	350	18:00	<del>1.5</del>	A	On A/c	525
10-Dec-11	6:11	4589	Nagraj	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
10-Dec-11	6:11	4597	Ramulu	BSP	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
10-Dec-11	6:11	5450	Anjiah	BSP	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
10-Dec-11	7:00	3548	Rupchand	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
10-Dec-11	7:00	3256	P Yadav	BY	CIV	CO	350	18:00	<del>1</del>	A	On A/c	350
10-Dec-11	7:00	3258	Nandlal	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
10-Dec-11	7:00	3259	Govardhan	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
10-Dec-11	7:00	3315	Dinesh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
10-Dec-11	7:00	3320	Palto ram	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
10-Dec-11	7:00	3470	Yugesh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
10-Dec-11	7:00	3477	Tuliya	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
10-Dec-11	7:00	3539	Ghajendra	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
10-Dec-11	7:00	3793	Suresh	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
10-Dec-11	7:00	4810	Jagdish	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180


Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Checked by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 IN WARD NO \_\_\_\_\_ DATE 16/11/11  
 CITY  SECURITY SINE

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Dec-11	7:00	4812	RekhaBai	BY	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
10-Dec-11	7:00	4814	Punima	BY	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
10-Dec-11	7:05	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
10-Dec-11	7:05	4982	Dasaran	S.A	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:05	4986	Sudhaker	S.A	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:05	5219	Panalal	S.A	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:05	4987	Karthik	S.A	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
10-Dec-11	7:05	5004	Gunishoor	S.A	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:05	5007	Guddi	S.A	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
10-Dec-11	7:05	5070	SunitaBai	S.A	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
10-Dec-11	7:05	5069	Durgabai	S.A	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
10-Dec-11	7:10	5154	Sapnaraj	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
10-Dec-11	7:10	4652	Omprakash	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
10-Dec-11	7:10	4651	Mahender	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
10-Dec-11	7:10	4650	Kalu Ram	PPL	TIL	MH	200	18:00	<del>1</del>	<del>A</del>	On A/c	200
10-Dec-11	7:10	4648	Papul	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
10-Dec-11	7:10	5153	Chaitarma	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
10-Dec-11	7:10	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
10-Dec-11	7:15	4995	chanidra kala	S.A	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
10-Dec-11	7:15	5003	Gudda	S.A	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:15	5005	Shadu	S.A	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:15	5011	Rani	S.A	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
10-Dec-11	7:15	5029	Santhosh	S.A	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:15	5032	Santa	S.A	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
10-Dec-11	7:15	5068	Chhatelal	S.A	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:15	4199	naresh	BHM	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
10-Dec-11	7:15	4983	Shaker	S.A	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:20	3857	KR Narayan	P.K	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
10-Dec-11	7:20	3514	Achutya	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:20	2403	Vanandi	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:20	2641	raghave	P.K	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
10-Dec-11	7:20	3866	K Jasuda	P.K	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
10-Dec-11	7:20	3863	Laxmi	P.K	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
10-Dec-11	7:20	3853	N Giri babu	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:20	3664	B Arjun	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:20	3864	K Jyothi	P.K	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
10-Dec-11	7:20	2785	Arjun	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:25	5254	Suddam	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:25	4064	Katlinga	KJ	CIV	HM	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
10-Dec-11	7:25	3963	Krushna	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:25	3914	K Yakashi	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
10-Dec-11	7:25	3925	K Bharati	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
10-Dec-11	7:26	4956	Gourak	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
10-Dec-11	7:26	3913	Ganesh	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325

Controlled by:   
 Project Manager  
 GREENWOOD ESTATES

Controlled by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARD NO  
 QTY   
 DATE 16/12/11  
 SECURITY SINE

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Dec-11	7:26	5188	Ananda	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
10-Dec-11	7:26	4955	Damayanthi	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
10-Dec-11	7:26	4953	Titama	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
10-Dec-11	7:26	3949	Kanchan	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
10-Dec-11	7:26	3962	Banshi	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
10-Dec-11	7:30	5380	Arjun	YV	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
10-Dec-11	7:30	5370	Vishwanathan	YV	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
10-Dec-11	7:30	5384	Revathi	YV	CIV	FH	160	18:00	<del>1 A</del>		Job Work	160
10-Dec-11	7:30	5377	Saraswathi	YV	CIV	FH	160	18:00	<del>1 A</del>		Job Work	160
10-Dec-11	7:30	5369	Adinarayana	YV	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
10-Dec-11	7:30	5371	Giribabu	YV	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
10-Dec-11	7:30	5375	K.Savithri	YV	CIV	FH	160	18:00	<del>1 A</del>		Job Work	160
10-Dec-11	7:30	5373	Ganapathi	YV	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
10-Dec-11	7:30	5376	Jyothi	YV	CIV	FH	160	18:00	<del>1 A</del>		Job Work	160
10-Dec-11	7:30	5374	Savithri	YV	CIV	FH	160	18:00	<del>1 A</del>		Job Work	160
10-Dec-11	7:40	4898	Shimadri	P.K	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
10-Dec-11	7:40	3156	Hemmo	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
10-Dec-11	7:40	3665	B Padma	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
10-Dec-11	7:40	2401	Nagaraju	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
10-Dec-11	7:40	2368	P.Kumar	P.K	CIV	CO	350	18:00	<del>1 A</del>		On A/c	350
10-Dec-11	7:41	2781	Prakash	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
10-Dec-11	7:41	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
10-Dec-11	7:41	2406	Veralaxmi	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
10-Dec-11	7:41	2796	Lachana	P.K	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
10-Dec-11	7:41	2402	Padma	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
10-Dec-11	7:41	3513	Somesar	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
10-Dec-11	7:41	2629	Abhi	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
10-Dec-11	7:41	3058	Vishwanath	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
10-Dec-11	7:41	3056	Vasudev	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
10-Dec-11	7:41	2372	Govindo	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
10-Dec-11	7:50	4396	B Suresh	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
10-Dec-11	7:50	3920	Krishna	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
10-Dec-11	7:50	3921	K Savitri	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
10-Dec-11	7:55	4958	mahesh	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
10-Dec-11	7:55	3919	Chenna rao	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
10-Dec-11	7:55	4159	M Shubham	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
10-Dec-11	7:55	5251	Udharo	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
10-Dec-11	7:55	5190	Jaga	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
10-Dec-11	7:55	3951	Sampurana	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
10-Dec-11	7:55	3915	K Vijay kumar	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
10-Dec-11	7:55	3943	Santosh	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
10-Dec-11	7:55	3924	B Devi	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
10-Dec-11	7:55	3922	N Laxmi	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
10-Dec-11	8:00	5395	Vikram	SCM	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325

16 December, 2011

Page 3 of 7

Certified by:

*[Signature]*

Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:

*[Signature]*

Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD

IN WARD NO

QTY


*[Signature]*


16/12/11  
SECURITY RING

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Dec-11	8:00	5394	Malleswar	SCM	CIV	MA	325	18:00	/	A	Job Work	325
10-Dec-11	8:00	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	/	A	Job Work	325
10-Dec-11	8:00	4936	Mohan	NHM	CIV	MH	180	18:00	/	A	Job Work	180
10-Dec-11	8:00	4830	Pratap Sing	NHM	CIV	MA	325	18:00	/	A	Job Work	325
10-Dec-11	8:00	4068	Srinivase rao	SCM	CIV	MA	325	18:00	/	A	Job Work	325
10-Dec-11	8:00	4069	prakash	SCM	CIV	MA	325	18:00	/	A	Job Work	325
10-Dec-11	8:00	5487	Birander	NHM	CIV	MA	325	18:00	/	A	Job Work	325
10-Dec-11	8:00	5486	Sunil	NHM	CIV	MH	180	18:00	/	A	Job Work	180
10-Dec-11	8:00	5485	Nahim M.D	NHM	CIV	CO	350	18:00	/	A	Job Work	350
10-Dec-11	8:10	2439	Shanti	SNE	EWK	FH	170	18:00	/	A	Dept.	170
10-Dec-11	8:10	2419	A Naresh	SNE	EWK	MH	190	18:00	/	A	On A/c	190
10-Dec-11	8:10	4566	Solki	SNE	EWK	FH	170	18:00	/	A	Job Work	170
10-Dec-11	8:10	4195	sarvajaya	SNE	EWK	FH	170	18:00	/	A	Dept.	170
10-Dec-11	8:10	2604	Sirisha	SNE	EWK	FH	170	18:00	/	A	Dept.	170
10-Dec-11	8:10	3679	D Badru	SNE	EWK	FH	170	18:00	/	A	Dept.	170
10-Dec-11	8:10	4558	Jaipal	SNE	EWK	MH	190	18:00	/	A	Dept.	190
10-Dec-11	8:10	4453	Sainamma	SNE	EWK	FH	170	18:00	/	A	Job Work	170
10-Dec-11	8:10	4451	Gulkufud Man	SNE	EWK	FH	170	18:00	/	A	On A/c	170
10-Dec-11	8:10	2231	Nagama	SNE	EWK	FH	170	18:00	/	A	Job Work	170
10-Dec-11	8:10	3685	D Srinu	SNE	EWK	MH	190	18:00	/	A	On A/c	190
10-Dec-11	8:10	2211	Laxma mama	SNE	EWK	FH	170	18:00	/	A	On A/c	170
10-Dec-11	8:10	2106	Kuramiah	SNE	EWK	HM	300	18:00	/	A	On A/c	300
10-Dec-11	8:20	3812	Anjamma	SNE	EWK	FH	170	18:00	/	A	Job Work	170
10-Dec-11	8:20	5484	Bhola	RHK	MAR	MH	0	18:00	/	A	Nil / By V	0
10-Dec-11	8:20	5482	Rakesh	RHK	MAR	CO	0	18:00	/	A	Nil / By V	0
10-Dec-11	8:20	4454	Lingamma	SNE	EWK	FH	170	18:00	/	A	Job Work	170
10-Dec-11	8:20	4190	shivani	SNE	EWK	FH	170	18:00	/	A	Job Work	170
10-Dec-11	8:20	4448	G. Ishaq	SNE	EWK	MH	190	18:00	/	A	Job Work	190
10-Dec-11	8:20	2434	Badhiri	SNE	EWK	FH	170	18:00	/	A	Job Work	170
10-Dec-11	8:30	4850	Gavri	KKK	CIV	FH	160	18:00	/	A	Job Work	160
10-Dec-11	8:30	4872	Bolaxmi	KKK	CIV	FH	160	18:00	/	A	Job Work	160
10-Dec-11	8:30	4870	Chittamma	KKK	CIV	FH	160	18:00	/	A	Job Work	160
10-Dec-11	8:30	4851	Damyanti	KKK	CIV	FH	160	18:00	/	A	Job Work	160
10-Dec-11	8:30	4849	Majhi	KKK	CIV	MA	325	18:00	/	A	Job Work	325
10-Dec-11	8:30	4848	Rambabu	KKK	CIV	MA	325	18:00	/	A	Job Work	325
10-Dec-11	8:30	4846	Krishna	KKK	CIV	CO	350	18:00	/	A	Job Work	350
10-Dec-11	8:30	4866	Viresh	KKK	CIV	MA	325	18:00	/	A	Job Work	325
10-Dec-11	8:30	4869	Batkama	KKK	CIV	FH	160	18:00	/	A	Job Work	160
10-Dec-11	8:30	4847	Sekhar	KKK	CIV	MA	325	18:00	/	A	Job Work	325
10-Dec-11	8:35	3686	D Anita	SNE	EWK	FH	170	18:00	/	A	Job Work	170
10-Dec-11	8:35	2108	Kurmmama	SNE	EWK	MH	190	18:00	/	A	Job Work	190
10-Dec-11	8:35	2426	Ramji	SNE	EWK	MH	190	18:00	/	A	Job Work	190
10-Dec-11	8:35	4569	Ankana	SNE	EWK	MH	190	18:00	/	A	Job Work	190
10-Dec-11	8:35	4455	Ravi	SNE	EWK	MH	190	18:00	/	A	Job Work	190

16 December, 2011

Certified by:  
  
 Project M. M. / Engr.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARD NO  
 QTY  
 16/12/11  
 SECURITY ONE

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Dec-11	8:35	4562	Janapada Devi	SNE	EWK	FH	170	18:00	1 A		Job Work	170
10-Dec-11	8:35	4564	Dhaulti	SNE	EWK	FH	170	18:00	1 A		Job Work	170
10-Dec-11	8:35	4565	Laxmi	SNE	EWK	FH	170	18:00	1 A		Job Work	170
10-Dec-11	8:40	4402	N Krushna	KJ	CIV	HM	350	18:00	1 A		On A/c	350
10-Dec-11	8:40	3912	K Jangnnath	KJ	CIV	CO	350	18:00	1 A		On A/c	350
10-Dec-11	8:40	2528	P.Praveen	PPN	WEL	CO	350	22:00	1.5 A		On A/c	525
10-Dec-11	8:40	5421	Sohail	PPN	WEL	MH	175	22:00	1.5 A		On A/c	262.5
10-Dec-11	8:50	5493	Suman	JYO	WAT	MA	0	18:00	1 A		Nil / By V	0
10-Dec-11	8:50	5496	Sunithabai	JYO	WAT	FH	0	18:00	1 A		Nil / By V	0
10-Dec-11	8:50	5495	Suki Ram	JYO	WAT	MH	0	18:00	1 A		Nil / By V	0
10-Dec-11	8:50	5494	Dilip	JYO	WAT	MA	0	18:00	1 A		Nil / By V	0
10-Dec-11	8:50	5497	Baurha	JYO	WAT	FH	0	18:00	1 A		Nil / By V	0
10-Dec-11	9:00	5420	Nujahid	PPN	WEL	MA	300	18:00	1 A		On A/c	300
10-Dec-11	9:00	5417	Munna	PPN	WEL	HM	350	18:00	1 A		On A/c	350
10-Dec-11	9:10	5500	Kaneha Kumar	RJK	TIL	MA	0	18:00	1 A		On A/c	0
10-Dec-11	9:10	5499	Ramesh Kuma	RJK	TIL	MA	0	18:00	1 A		On A/c	0
10-Dec-11	9:10	5481	Rama Kanth	RJK	TIL	MA	450	18:00	1 A		On A/c	450
10-Dec-11	9:10	5498	Umesh Kumar	RJK	TIL	MA	0	18:00	1 A		On A/c	0
10-Dec-11	9:10	5467	Habib	RJK	TIL	MH	200	18:00	1 A		On A/c	200
10-Dec-11	9:10	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	1 A		On A/c	350
10-Dec-11	9:10	5502	M.D. Shameer	RJK	TIL	MH	0	18:00	1 A		On A/c	0
10-Dec-11	9:10	5466	Esharal	RJK	TIL	MA	450	18:00	1 A		On A/c	450
10-Dec-11	9:10	5501	Gnana Shyam	RJK	TIL	MH	0	18:00	1 A		On A/c	0
10-Dec-11	9:10	5465	Rajender	RJK	TIL	MA	450	18:00	1 A		On A/c	450
10-Dec-11	9:10	5468	Lalu	RJK	TIL	MH	200	18:00	1 A		On A/c	200
10-Dec-11	9:20	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1 A		On A/c	275
10-Dec-11	9:20	5088	Prasad	YAD	PLU	MA	275	18:00	1 A		On A/c	275
10-Dec-11	9:20	3926	D Vijay	YAD	PLU	MA	275	18:00	1 A		On A/c	275
10-Dec-11	9:20	5091	K.Venkat	YAD	PLU	MA	275	18:00	1 A		On A/c	275
10-Dec-11	9:20	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	1 A		On A/c	350
10-Dec-11	9:20	5090	V.D Swami	YAD	PLU	MH	175	18:00	1 A		On A/c	175
10-Dec-11	9:20	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1 A		On A/c	175
10-Dec-11	9:21	4177	anil kumar	BHM	PAI	MA	275	18:00	1 A		On A/c	275
10-Dec-11	9:21	3252	Shanker	BHM	PAI	MA	275	18:00	1 A		On A/c	275
10-Dec-11	9:21	3405	Santosh	BHM	PAI	MH	180	18:00	1 A		On A/c	180
10-Dec-11	9:21	4803	Bikram	BHM	PAI	MH	180	18:00	1 A		On A/c	180
10-Dec-11	9:30	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1 A		On A/c	175
10-Dec-11	9:30	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	1 A		Job Work	450
10-Dec-11	9:30	5463	K.Yesu	ABV	TIL	HM	350	18:00	1 A		Job Work	350
10-Dec-11	9:30	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	1 A		On A/c	250
10-Dec-11	9:30	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1 A		On A/c	175
10-Dec-11	9:30	5233	D.Malliah	RAJ	TIL	MH	200	18:00	1 A		Job Work	200
10-Dec-11	9:40	4528	Madhu	MAD	ELE	CO	350	18:00	1 A		On A/c	350
10-Dec-11	9:40	4530	Balakrishna	MAD	ELE	MA	275	18:00	1 A		On A/c	275

16 December, 2011

Page 5 of 7

Certified by:

Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:

Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES

IN WARE NO

DATE

QTY

16/12/11

SEAL/INITIALS

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Dec-11	9:40	5197	Mahendra	RMU	ELE	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	9:40	5194	Yashini	RMU	ELE	MH	185	18:00	<del>1</del>	A	On A/c	185
10-Dec-11	9:40	5320	Pavan	RMU	ELE	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	9:40	5192	N.Ramu	RMU	ELE	CO	350	18:00	<del>1</del>	A	On A/c	350
10-Dec-11	9:50	5063	G.Srinivas	SRI	ELE	CO	350	18:00	<del>1</del>	A	Job Work	350
10-Dec-11	9:50	4249	B.Jogaiah	A.R	CAR	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	9:50	4270	Brahma chary	A.R	CAR	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	9:50	5118	Sravan	SRI	ELE	MH	185	18:00	<del>1</del>	A	Job Work	185
10-Dec-11	10:00	4959	Pratap	KDS	PLU	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:00	4961	Khoods	KDS	PLU	CO	350	18:00	<del>1</del>	A	On A/c	350
10-Dec-11	10:00	5104	MD.Qayuun	KDS	PLU	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:00	5103	A.Raghu	KDS	PLU	MH	175	18:00	<del>1</del>	A	On A/c	175
10-Dec-11	10:00	5106	Kavi Raj	KDS	PLU	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:00	5177	G.Shylesh	KDS	PLU	MH	175	18:00	<del>1</del>	A	On A/c	175
10-Dec-11	10:00	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:00	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:00	5180	S.K Ansar	KDS	PLU	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:05	5401	Nursinh	MIQ	CEN	MA	250	18:00	<del>1</del>	A	On A/c	250
10-Dec-11	10:05	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	<del>1</del>	A	On A/c	350
10-Dec-11	10:05	5400	Mohammed	MIQ	CEN	MA	250	18:00	<del>1</del>	A	On A/c	250
10-Dec-11	10:05	5407	Saleem	MIQ	CEN	MA	250	18:00	<del>1</del>	A	On A/c	250
10-Dec-11	10:05	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	<del>1</del>	A	On A/c	350
10-Dec-11	10:05	5402	Sultan	MIQ	CEN	MH	175	18:00	<del>1</del>	A	On A/c	175
10-Dec-11	10:05	5404	Narsimha	MIQ	CEN	MA	250	18:00	<del>1</del>	A	On A/c	250
10-Dec-11	10:05	5405	Ramesh	MIQ	CEN	MH	175	18:00	<del>1</del>	A	On A/c	175
10-Dec-11	10:05	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	<del>1</del>	A	On A/c	250
10-Dec-11	10:05	5397	MD.Baba	MIQ	CEN	MA	250	18:00	<del>1</del>	A	On A/c	250
10-Dec-11	10:10	5096	Jurge	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:10	5097	Juber	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:10	5095	Narsing Rao	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:10	5340	Raju	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:10	5107	Sudhir	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:10	5258	Swamy	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:10	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:10	5338	J.Ishaq	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:10	5339	Shanker	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:10	5094	S.Mahesh	S.M	PAI	CO	350	18:00	<del>1</del>	A	On A/c	350
10-Dec-11	10:15	5490	Harish	SLK	POL	MH	0	18:00	<del>1</del>	A	Nil / By V	0
10-Dec-11	10:15	5489	Deoraj	SLK	POL	MH	0	18:00	<del>1</del>	A	Nil / By V	0
10-Dec-11	10:15	5488	kittu	SLK	POL	MA	0	18:00	<del>1</del>	A	Nil / By V	0
10-Dec-11	10:20	5473	Mukesh	ABV	TIL	MA	450	18:00	<del>1</del>	A	Job Work	450
10-Dec-11	10:20	5060	Raju	SRI	ELE	MA	275	18:00	<del>1</del>	A	Job Work	275
10-Dec-11	10:20	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	<del>1</del>	A	Job Work	200
10-Dec-11	10:20	5478	Manidar	ABV	TIL	MH	200	18:00	<del>1</del>	A	Job Work	200

16 December, 2011

Page 6 of 7

Project Manager  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES


GREENWOOD  
IN WARD NO.  
QTY  
16/12/11  
SECURITY GEAR


10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Dec-11	10:30	5479	Satyanarayana	CSN	ELE	CO	350	18:00	<del>1</del>	A	On A/c	350
10-Dec-11	10:30	5470	Munna	MRL	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:30	5469	Ramdass	MRL	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:30	5435	Ajai	MRL	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:30	5434	Pramod	MRL	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:30	5480	Naga Raju	CSN	ELE	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:31	4410	U Raju	VLR	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:31	4411	R Raghu	VLR	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:31	4637	Upender	VLR	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
10-Dec-11	10:31	4999	Jangir	VLR	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275

16 December, 2011

Page 7 of 7

Controlled by:  
  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD  
INWARD NO  
CITY   
16/12/11



GWE - Hire Charges Detailed Report From: 30/12/11 To: 4/1/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
4272	30-Dec-11	P.Sinha Chalam	Chipping machin		9:00	18:00	Chipping of manholes	8	0 Lumpsum	0
4273	30-Dec-11	N.Ramesh	Chipping machin		9:45	17:30	Chipping work at Swimming Pool	6.777	0 Lumpsum	0
4274	30-Dec-11	Sneha latha	Trally Tractor	ABT 420	10:05	10:13	Cement	1	210 Per Trip	210
4275	30-Dec-11	Sneha latha	Trally Tractor	ABT 420	10:27	10:31	Cement	1	210 Per Trip	210
4276	30-Dec-11	Sneha latha	Trally Tractor	ABT 420	10:47	10:52	Cement	1	210 Per Trip	210
4277	30-Dec-11	Sneha latha	Trally Tractor	ABT 420	11:19	11:27	Baby Chips	1	210 Per Trip	210
4278	30-Dec-11	Sneha latha	Trally Tractor	ABT 420	11:40	11:55	Slope-dust	1	210 Per Trip	210
4279	30-Dec-11	Sneha latha	Trally Tractor	ABT 420	12:23	12:31	Sand	1	210 Per Trip	210
4280	30-Dec-11	Sneha latha	Trally Tractor	ABT 420	12:44	12:48	Cement	1	210 Per Trip	210
4281	30-Dec-11	Sneha latha	Trally Tractor	ABT 420	12:58	13:05	Cement	1	210 Per Trip	210
4282	30-Dec-11	Sneha latha	Trally Tractor	ABT 420	14:08	14:14	Sand	1	210 Per Trip	210
4283	30-Dec-11	Sneha latha	Trally Tractor	ABT 420	14:27	14:35	Sand	1	210 Per Trip	210
4284	30-Dec-11	Sneha latha	Trally Tractor	ABT 420	15:16	15:25	Debris	1	210 Per Trip	210
4285	30-Dec-11	Sneha latha	Trally Tractor	ABT 420	15:48	15:54	Red bricks	1	210 Per Trip	210
4286	30-Dec-11	Sneha latha	Trally Tractor	ABT 420	16:41	16:44	Debris	1	210 Per Trip	210
4287	30-Dec-11	Sneha latha	Trally Tractor	ABT 420	17:21	17:25	Debris	1	210 Per Trip	210
4288	31-Dec-11	Sneha latha	Trally Tractor	ABT 420	9:59	10:02	Debris	1	210 Per Trip	210
4289	31-Dec-11	N.Ramesh	Chipping machin		10:00	17:30	Chipping work at Swimming Pool	6.5	0 Lumpsum	0
4290	31-Dec-11	Sneha latha	Trally Tractor	ABT 420	10:19	10:25	20mm Metal	1	210 Per Trip	210
4291	31-Dec-11	Sneha latha	Trally Tractor	ABT 420	10:46	10:51	Sand	1	210 Per Trip	210
4292	31-Dec-11	Sneha latha	Trally Tractor	ABT 420	11:06	11:40	Cement	1	210 Per Trip	210
4293	31-Dec-11	Sneha latha	Trally Tractor	ABT 420	11:23	11:29	Cement	1	210 Per Trip	210
4294	31-Dec-11	Sneha latha	Trally Tractor	ABT 420	11:49	11:55	Slope Dust	1	210 Per Trip	210
4295	31-Dec-11	Sneha latha	Trally Tractor	ABT 420	12:07	12:43	Sand	1	210 Per Trip	210
4296	31-Dec-11	Sneha latha	Trally Tractor	ABT 420	12:25	12:30	Sand	1	210 Per Trip	210
4297	31-Dec-11	Sneha latha	Trally Tractor	ABT 420	12:50	12:54	20mm-Metal	1	210 Per Trip	210
4298	31-Dec-11	Sneha latha	Trally Tractor	ABT 420	13:08	13:42	Cement	1	210 Per Trip	210
4299	31-Dec-11	Sneha latha	Trally Tractor	ABT 420	14:34	14:40	20mm Metal	1	210 Per Trip	210
4300	31-Dec-11	Sneha latha	Trally Tractor	ABT 420	15:02	15:06	20mm Metal	1	210 Per Trip	210

06 January, 2012

**Certified by:**  
Project Manager/Engg.  
GREENWOOD ESTATES


**Certified by:**  
Asst. Admin Manager  
GREENWOOD ESTATES


**GREENWOOD**  
IN WARE NO: \_\_\_\_\_ DATE: 6/10/12  
SECURITY SIGNATURE: \_\_\_\_\_

**Checked by:**  
Asst. Admin Manager  
(Audio)  
Page 1 of 8


06 January, 2012

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
4301	31-Dec-11	Sneha latha	Trally Tractor	ABT 420	15:44	15:51	Debris	1	210 Per Trip	210
4302	31-Dec-11	Sneha latha	Trally Tractor	ABT 420	17:01	17:05	Debris	1	210 Per Trip	210
4303	31-Dec-11	Sneha latha	Trally Tractor	ABT 420	17:18	17:24	Stone dust	1	210 Per Trip	210
4304	31-Dec-11	Sneha latha	Trally Tractor	ABT 420	17:42	17:45	Stone dust	1	210 Per Trip	210
4305	02-Jan-12	R.Praveen Kumar	Driller Machine		9:00	18:00	Drilling of A - Block Slab	8	0 Lumpsum	0
4306	02-Jan-12	Sneha latha	Trally Tractor	ABT 420	9:53	9:57	Debris	1	210 Per Trip	210
4307	02-Jan-12	Sneha latha	Trally Tractor	ABT 420	10:26	10:28	Debris	1	210 Per Trip	210
4308	02-Jan-12	Sneha latha	Trally Tractor	ABT 420	10:42	10:46	Cement	1	210 Per Trip	210
4309	02-Jan-12	Sneha latha	Trally Tractor	ABT 420	11:01	11:05	Cement	1	210 Per Trip	210
4310	02-Jan-12	Sneha latha	Trally Tractor	ABT 420	11:19	11:25	Cement	1	210 Per Trip	210
4311	02-Jan-12	Sneha latha	Trally Tractor	ABT 420	11:48	11:53	Cement	1	210 Per Trip	210
4312	02-Jan-12	Sneha latha	Trally Tractor	ABT 420	12:08	12:32	Debris	1	210 Per Trip	210
4313	02-Jan-12	Sneha latha	Trally Tractor	ABT 420	13:00	13:06	Debris	1	210 Per Trip	210
4314	02-Jan-12	Sneha latha	Trally Tractor	ABT 420	14:12	14:26	Sand	1	210 Per Trip	210
4315	02-Jan-12	Sneha latha	Trally Tractor	ABT 420	14:42	14:54	Sand	1	210 Per Trip	210
4316	02-Jan-12	Sneha latha	Trally Tractor	ABT 420	15:22	15:33	Debris	1	210 Per Trip	210
4317	02-Jan-12	Sneha latha	Trally Tractor	ABT 420	15:58	16:02	Debris	1	210 Per Trip	210
4318	02-Jan-12	Sneha latha	Trally Tractor	ABT 420	16:13	16:16	Cement	1	210 Per Trip	210
4319	02-Jan-12	Sneha latha	Trally Tractor	ABT 420	16:45	16:49	Debris	1	210 Per Trip	210
4320	02-Jan-12	Sneha latha	Trally Tractor	ABT 420	17:26	17:30	Debris	1	210 Per Trip	210
4321	03-Jan-12	N.Ramesh	Chipping machin		9:30	18:00	Chipping work at A & B - Block	7.5	0 Lumpsum	0
4322	03-Jan-12	Sneha latha	Trally Tractor	ABT 420	9:54	10:07	20mm Metal	1	210 Per Trip	210
4323	03-Jan-12	Mohammed Khudo	Chipping machin		10:00	18:00	Chipping work A - 407 Toilet	7	0 Lumpsum	0
4324	03-Jan-12	Sneha latha	Trally Tractor	ABT 420	10:31	10:32	Sand	1	210 Per Trip	210
4325	03-Jan-12	Sneha latha	Trally Tractor	ABT 420	11:39	11:43	Debris	1	210 Per Trip	210
4326	03-Jan-12	Sneha latha	Trally Tractor	ABT 420	12:22	12:27	Debris	1	210 Per Trip	210
4327	03-Jan-12	Sneha latha	Trally Tractor	ABT 420	13:05	13:09	Debris	1	210 Per Trip	210
4328	03-Jan-12	Sneha latha	Trally Tractor	ABT 420	14:47	14:54	Debris	1	210 Per Trip	210
4329	03-Jan-12	Sneha latha	Trally Tractor	ABT 420	15:29	15:34	Debris	1	210 Per Trip	210
4330	03-Jan-12	Sneha latha	Trally Tractor	ABT 420	16:34	16:41	Garbage removed (lumpsum)	1	210 Per Trip	210
4331	03-Jan-12	Sneha latha	Trally Tractor	ABT 420	17:06	17:11	Stone dust	1	210 Per Trip	210


**Certified by:**   
 Project Manager/Engg.  
 GREENWOOD ESTATES


**Certified by:**   
 Asst. Admin Manager  
 GREENWOOD ESTATES

INVOICE NO: **06/01/12**  
 SECURITY SINE


**Checked by:**   
 Asst. Admin Manager  
 (Audit)  
 Page 06/05  
 10/11

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
4332	04-Jan-12	N.Ramesh	Chipping machin		10:00	17:00	Chipping work at A - Block	0	Lumpsum	0
4333	04-Jan-12	Sneha latha	Trally Tractor	ABT 420	10:07	10:11	Sand	1	210 Per Trip	210
4334	04-Jan-12	Sneha latha	Trally Tractor	ABT 420	10:27	10:34	Sand	1	210 Per Trip	210
4335	04-Jan-12	Sneha latha	Trally Tractor	ABT 420	10:53	11:02	Cement	1	210 Per Trip	210
4336	04-Jan-12	Sneha latha	Trally Tractor	ABT 420	11:17	11:22	Cement	1	210 Per Trip	210
4337	04-Jan-12	Sneha latha	Trally Tractor	ABT 420	11:39	11:45	Cement	1	210 Per Trip	210
4338	04-Jan-12	Sneha latha	Trally Tractor	ABT 420	12:10	12:16	Cement	1	210 Per Trip	210
4339	04-Jan-12	Sneha latha	Trally Tractor	ABT 420	12:50	12:57	Sand	1	210 Per Trip	210
4340	04-Jan-12	Sneha latha	Trally Tractor	ABT 420	14:25	14:28	Sand	1	210 Per Trip	210
4341	04-Jan-12	Sneha latha	Trally Tractor	ABT 420	14:42	14:48	Sand	1	210 Per Trip	210
4342	04-Jan-12	Sneha latha	Trally Tractor	ABT 420	15:14	15:19	Red bricks	1	210 Per Trip	210
4343	04-Jan-12	Sneha latha	Trally Tractor	ABT 420	15:33	15:41	Cement	1	210 Per Trip	210
4344	04-Jan-12	Sneha latha	Trally Tractor	ABT 420	16:00	16:36	6" Solid Blocks	200	1.35 Per Piece	270
4345	04-Jan-12	Sneha latha	Trally Tractor	ABT 420	16:45	17:09	6" Solid Blocks	200	1.35 Per Piece	270
4346	04-Jan-12	Sneha latha	Trally Tractor	ABT 420	17:29	17:35	Sand	1	210 Per Trip	210
4347	04-Jan-12	Mohammed Khudo	Chipping machin		9:30	18:00	Chipping work at A - 407.	7.5	0 Lumpsum	0
4348	04-Jan-12	Mohammed Khudo	Chipping machin		9:30	18:00	Chipping work at Terrace - A	7.5	0 Lumpsum	0
4349	04-Jan-12	R.Praveen kumar	Driller Machine		9:30	18:30	drilling work at A - Block	8	0 Lumpsum	0
4350	04-Jan-12	R.Praveen kumar	Driller Machine		9:30	18:00	Chipping work at A - Block Terr	7.5	0 Lumpsum	0
4351	04-Jan-12	R.Praveen kumar	Driller Machine		9:40	18:00	Chipping of cutting walls cracks	7.33	0 Lumpsum	0

Certified by:   
Project Manager/2003,  
GREENWOOD ESTATES


Certified by:   
Asst. Admin Manager


INVOICE NO: 61112  
SECURITY SINE

Checked by:   
Asst. Admin Manager  
(Asst)

**LABOUR QUARTER RENT PARTICULARS**

Company		Greenwood Estates				From	30.12.11		
Project		Greenwood Residency				To	04.01.12		
Date		06-01-12							
Room No	Name	Contractor	A	B	C	D	E	F = (A+B+C+D+E)	
			Rent	Tubelight	T.V	Fan	Music System	Total	
101	Electrical room	-	-	-	-	-	-	-	
102	Ganesh	Snehalatha	50	15	-	-	-	65	
103	Eanskana	Snehalatha	50	15	-	20	-	85	
104	M Srinu	Snehalatha	50	15	30	20	-	115	
105	Dinesh	ABV Reddy	50	15	-	-	-	65	
106	Store	Snehalatha	50	-	-	-	-	50	
107	M.Srinu	Snehalatha	50	15	-	-	-	65	
108	Kurmaiah	Snehalatha	50	15	-	20	-	85	
109	Balaraju	Snehalatha	50	15	-	-	-	65	
110	Pappulal	Pappulal	50	15	-	20	-	85	
111	Store	Bhikshapathi	50	-	-	-	-	50	
112	Vivender Gupta	ABV Reddy	50	15	-	-	-	65	
113	Security	Security	-	-	-	-	-	-	
114	Sunil	B.Hanumanth	50	15	-	-	-	65	
115	Mukesh	ABV Reddy	50	15	-	-	-	65	
116	Darshan	Nahim	50	15	-	-	-	65	
117	Dhavan Singh	ABV Reddy	50	15	-	-	-	65	
118	Ch Mahesh	ABV Reddy	50	15	-	-	-	65	
119	Vacant	Vacant	-	-	-	-	-	-	
120	Mahesh	B.Hanumanth	50	15	-	-	-	65	
121	Vacant	Vacant	-	-	-	-	-	-	
122	Vacant	Vacant	-	-	-	-	-	-	
123	Vacant	Vacant	-	-	-	-	-	-	
124	Vacant	Vacant	-	-	-	-	-	-	
125	Vacant	Vacant	-	-	-	-	-	-	
126	Vacant	Vacant	-	-	-	-	-	-	
127	Vacant	Vacant	-	-	-	-	-	-	
128	Tulasi Ram	Nahim	50	15	-	-	-	65	
129	Bala Krishna	Snehalatha	50	15	-	-	-	65	
130	Raju	Snehalatha	50	15	-	-	-	65	
131	Bala Raju	Snehalatha	50	15	-	-	-	65	
132	Yadma	Snehalatha	50	15	-	-	-	65	
133	Vacant	Vacant	-	-	-	-	-	-	
134	Vacant	Vacant	-	-	-	-	-	-	
135	Vacant	Vacant	-	-	-	-	-	-	
136	Upender	Snehalatha	50	15	-	-	-	65	
137	Vacant	Vacant	-	-	-	-	-	-	
138	Vacant	Vacant	-	-	-	-	-	-	
139	Store	B.Yadav	50	-	-	-	-	50	
140	Jiten	B.Yadav	50	15	-	20	-	85	
141	Phattu	B.Yadav	50	15	-	-	-	65	
142	Rajan	B.Yadav	50	15	-	-	-	65	
143	Nohar	B.Yadav	50	15	-	-	-	65	
144	Rajan	B.Yadav	50	15	-	-	-	65	
145	Santhosh	B.Yadav	50	15	-	-	-	65	
146	Dinesh	B.Yadav	50	15	-	-	-	65	
147	KumKaran	B.Yadav	50	15	-	-	-	65	

**Certified by:**  
  
**Project Manager/Egg.**  
**GREENWOOD ESTATES**

**Certified by:**  
  
**Asst. Admin Manager**  
**GREENWOOD ESTATES**

**GREENWOOD ESTATES**


IN WARD NO \_\_\_\_\_ DATE 06/01/2012


QTY JH SECURITY SINE

82

**LABOUR QUARTER RENT PARTICULARS**


148	Nohar	B.Yadav	50	15	-	-	-	65
149	Vacant	Vacant	-	-	-	-	-	-
150	M.Murthy	Snehalatha	50	15	-	-	-	65
151	Venkataiah	Snehalatha	50	15	-	-	-	65
152	Vacant	Vacant	-	-	-	-	-	-
153	Satyan	Snehalatha	50	15	-	-	-	65
154	Kurmaiah	Snehalatha	50	15	-	-	-	65
155	Yadamma	Snehalatha	50	15	-	-	-	65
156	Raju	Snehalatha	50	15	-	-	-	65
157	Mani konda	Snehalatha	50	15	30	20	-	115
201	Purna	P.Kumar	50	15	-	-	-	65
202	Vacant	Vacant	-	-	-	-	-	-
203	Banamalli	P.Kumar	50	15	-	-	-	65
204	Purna	P.Kumar	50	15	-	-	-	65
205	Sita	P.Kumar	50	15	-	-	-	65
206	Vacant	Vacant	-	-	-	-	-	-
207	Vacant	Vacant	-	-	-	-	-	-
208	P.Kumar	P.Kumar	50	15	-	-	-	65
209	Brundavan	P.Kumar	50	15	-	-	-	65
210	Laxminarayana	P.Kumar	50	15	-	-	-	65
211	Nagarju	P.Kumar	50	15	-	-	-	65
212	Yadinarayan	P.Kumar	50	15	-	-	-	65
213	Jaya	P.Kumar	50	15	-	-	-	65
214	Prakash	P.Kumar	50	15	-	-	-	65
215	Vacant	Vacant	-	-	-	-	-	-
216	Chaytanya Behera	P.Kumar	50	15	-	-	-	65
217	Laxmi narayana	P.Kumar	50	15	-	-	-	65
218	Santosh	P.Kumar	50	15	-	-	-	65
219	Vacant	Vacant	-	-	-	-	-	-
220	Someshwar	P.Kumar	50	15	-	-	-	65
221	Vacant	Vacant	-	-	-	-	-	-
222	Baby	Mallesh	50	15	-	-	-	65
223	Tirupathi	Mallesh	50	15	-	-	-	65
224	Giri Babu	Praveen	50	15	-	-	-	65
225	Vacant	Vacant	-	-	-	-	-	-
226	Yadagiri	G.Srinivas Rao	50	15	-	-	-	65
227	Ramu	Praveen	50	15	-	-	-	65
228	Yakash	Mallesh	50	15	-	-	-	65
229	Mohammed	Ishaq	50	15	-	-	-	65
230	Vacant	Vacant	-	-	-	-	-	-
231	Vacant	Vacant	-	-	-	-	-	-
232	Vacant	Vacant	-	-	-	-	-	-
233	Store	Mahesh	50	-	-	-	-	50
234	Store	Mahesh	50	-	-	-	-	50
235	Rajesh	S.Arjun	50	15	-	-	-	65
236	Govardahn	B.Yadav	50	15	-	-	-	65
237	Suresh	S.Arjun	50	15	-	-	-	65
238	Shyamu	S.Arjun	50	15	-	-	-	65
239	Vacant	Vacant	-	-	-	-	-	-
240	Vacant	Vacant	-	-	-	-	-	-
241	Vacant	Vacant	-	-	-	-	-	-
242	Ishaq	Snehalatha	50	15	-	-	-	65
243	Bhagwantu	Snehalatha	50	15	-	-	-	65

**Certified by:**  
  
 Project Manager/Engg.  
**GREENWOOD ESTATES**

**Certified by:**  
  
 Asst. Admin Manager  
**GREENWOOD ESTATES**


**GREEN WOOD ESTATES**


IN WARD NO \_\_\_\_\_ DATE **06/01/2012**

QTY  SECURITY SINE

**LABOUR QUARTER RENT PARTICULARS**

244	Saraiah	Snehalatha	50	15	-	-	-	65
245	Ramu	Snehalatha	50	15	-	-	-	65
246	Badru	Snehalatha	50	15	-	-	-	65
247	Vacant	Vacant	-	-	-	-	-	-
248	Laxmi	Snehalatha	50	15	-	-	-	65
249	Vacant	Vacant	-	-	-	-	-	-
250	Vacant	Vacant	-	-	-	-	-	-
251	Vacant	Vacant	-	-	-	-	-	-
252	Naresh	Snehalatha	50	15	-	-	-	65
253	Hari	Snehalatha	50	15	-	-	-	65
254	Laxmi	Snehalatha	50	15	-	20	30	115
301	Security	Security	-	-	-	-	-	-
302	Security	Security	-	-	-	-	-	-
303	Lily	k.Jagannath	50	15	-	-	-	65
304	Tirupathi	M.D Khudoos	50	15	-	-	-	65
305	Vacant	Vacant	-	-	-	-	-	-
306	Das	k.Jagannath	50	15	-	-	-	65
307	Arjun	P.Kumar	50	15	-	-	-	65
308	Baskar Rao	k.Jagannath	50	15	-	-	-	65
309	Pratap	M.D Khudoos	50	15	-	-	-	65
310	Sima Devi	P.Kumar	50	15	-	-	-	65
T-1	Chinna rao	K Jagannath	10	15	-	20	-	45
T-2	Ramanamma	K Jagannath	10	15	-	20	-	45
T-3	Yakash	K Jagannath	10	15	-	20	-	45
T-4	prasad	K Jagannath	10	15	-	20	30	75
T-5	Bhodu	K Jagannath	10	15	-	-	-	25
T-6	Munna Lal	S.Arjun	10	15	-	-	-	25
T-7	Majhi	K Jagannath	10	15	30	20	-	75
T-8	Santhulal	S.Arjun	10	15	-	-	-	25
T-9	Dhani Ram	S.Arjun	10	15	-	-	-	25
T-10	Dinesh	S.Arjun	10	15	-	-	30	55
T-11	Shankar	S.Arjun	10	15	30	20	-	75
T-12	Shyamu	S.Arjun	10	15	-	-	-	25
T-13	Bhumashwar	S.Arjun	10	15	-	-	-	25
T-14	Gudda	S.Arjun	10	15	-	-	-	25
T-15	Subhalal	S.Arjun	10	15	-	-	-	25
T-16	Bhadulal	S.Arjun	10	15	-	-	-	25
<b>Grand Total</b>								<b>6,255</b>

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GREEN WOOD ESTATES**

IN WARD NO \_\_\_\_\_ DATE 6/01/12

QTY PH SECURITY SINE

Total = 208


63

52



GWE - Detailed Attendance Repo From Date: 31-Dec-11 To Date: 31/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Dec-11	6:00	4583	Bhikshapathy	BSP	CEN	CO	350	18:00	1.5 A		Job Work	525
31-Dec-11	6:00	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5 A		Job Work	375
31-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5 CA		Dept.	285
31-Dec-11	6:00	5439	Mahesh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
31-Dec-11	6:01	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
31-Dec-11	6:01	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5 A		Job Work	375
31-Dec-11	6:01	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5 A		Job Work	375
31-Dec-11	6:01	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
31-Dec-11	6:01	4597	Ramulu	BSP	CEN	MH	175	18:00	1.5 A		Job Work	262.5
31-Dec-11	6:02	4594	Sailu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
31-Dec-11	6:02	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	1.5 A		Job Work	262.5
31-Dec-11	6:02	2419	A Naresh	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
31-Dec-11	6:02	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
31-Dec-11	6:02	4590	Suresh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
31-Dec-11	6:03	4231	Hari	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
31-Dec-11	6:03	4190	shivani	SNE	EWK	FH	170	18:00	1.5 A		Job Work	255
31-Dec-11	6:03	2439	Shanti	SNE	EWK	FH	170	18:00	1.5 A		Job Work	255
31-Dec-11	6:03	2426	Ramji	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
31-Dec-11	6:04	4569	Ankana	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
31-Dec-11	6:04	4195	sarvajaya	SNE	EWK	FH	170	18:00	1.5 A		Job Work	255
31-Dec-11	6:04	4558	Jaipal	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
31-Dec-11	6:04	2347	Satama	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
31-Dec-11	6:04	4233	B Kavita	SNE	EWK	FH	170	18:00	1.5 A		Job Work	255
31-Dec-11	6:05	4572	Srinu	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
31-Dec-11	6:05	3826	D Badramma	SNE	EWK	FH	170	18:00	1.5 A		Job Work	255
31-Dec-11	6:05	2604	Sirisha	SNE	EWK	FH	170	18:00	1.5 A		Job Work	255
31-Dec-11	6:05	3522	Kasab	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
31-Dec-11	6:06	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5 A		On A/c	525
31-Dec-11	6:06	2211	Laxma mama	SNE	EWK	FH	170	18:00	1.5 A		Job Work	255
31-Dec-11	6:06	2420	murali	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
31-Dec-11	6:06	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
31-Dec-11	6:07	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
31-Dec-11	6:07	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
31-Dec-11	6:07	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
31-Dec-11	6:08	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
31-Dec-11	6:08	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
31-Dec-11	6:08	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
31-Dec-11	6:08	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
31-Dec-11	6:09	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
31-Dec-11	6:09	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
31-Dec-11	7:00	3548	Rupchand	BY	CIV	MA	325	18:00	1 A		On A/c	325
31-Dec-11	7:00	3316	Manohar	BY	CIV	MA	325	18:00	1 A		On A/c	325
31-Dec-11	7:00	3539	Ghajendra	BY	CIV	MA	325	18:00	1 A		On A/c	325

06 January, 2012

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

Checked by:   
 325  
 Page of Admin. Manager  
 Assl. (Audit)  
 IN W-11 NO  
 DATE  
 06/01/12  
 SECURITY SINE  
 CITY 

49

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Dec-11	7:00	3547	Anjani	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
31-Dec-11	7:01	3315	Dinesh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:01	3264	Bhupender	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
31-Dec-11	7:01	3259	Govardhan	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
31-Dec-11	7:01	3480	Bainbai	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
31-Dec-11	7:02	3476	Satrugan	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
31-Dec-11	7:02	3256	P Yadav	BY	CIV	CO	350	18:00	<del>1</del>	A	On A/c	350
31-Dec-11	7:02	3795	Dinesh kumar	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
31-Dec-11	7:02	3796	shyam sunder	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:03	4810	Jagdish	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
31-Dec-11	7:03	3320	Palto ram	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:03	3258	Nandlal	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:03	3470	Yugesh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:04	3799	Debsingh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:04	3793	Suresh	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
31-Dec-11	7:04	3477	Tuliya	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
31-Dec-11	7:05	5065	Virendar	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:05	4987	Karthik	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
31-Dec-11	7:05	3474	Santalal	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:05	5070	Sunita Bai	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
31-Dec-11	7:06	5005	Shadu	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:06	4995	chandra kala	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
31-Dec-11	7:06	4199	naresh	BHM	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
31-Dec-11	7:07	5006	Marvala	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
31-Dec-11	7:07	5007	Guddi	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
31-Dec-11	7:07	4989	Rajesh	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
31-Dec-11	7:08	5003	Gudda	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:08	5214	Shamu	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:08	4985	Kumar	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:08	4983	Shaker	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:09	5008	Janla Bai	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
31-Dec-11	7:09	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
31-Dec-11	7:09	5216	Milan	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
31-Dec-11	7:10	5029	Santhosh	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:10	5219	Panalal	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:10	5071	Suresh	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:11	5011	Rani	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
31-Dec-11	7:11	5487	Birander	NHM	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
31-Dec-11	7:11	5486	Sunil	NHM	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
31-Dec-11	7:12	5485	Nahim M.D	NIIM	CIV	CO	350	18:00	<del>1</del>	A	On A/c	350
31-Dec-11	7:12	4880	Pratap Sing	NHM	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
31-Dec-11	7:12	4936	Mohan	NHM	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
31-Dec-11	7:13	5381	Kesarao	YV	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
31-Dec-11	7:13	5369	Adinarayana	YV	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325

Checked by:  
 10/11  
 Asst. Admin. Manager  
 (Audit)

06 January, 2012

Certified by:  
 [Signature]  
 Asst. Admin. Manager  
 GREENWOOD ESTATES

Certified by:  
 [Signature]  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WALK RO DATE  
 QTY [Signature]  
 06/01/12  
 SECURITY SIGN





49


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Dec-11	7:13	5370	Vishwanathan	YV	CIV	MA	325	18:00	/	A	Job Work	325
31-Dec-11	7:14	5368	Yesu Vambara	YV	CIV	CO	350	18:00	/	A	Job Work	350
31-Dec-11	7:14	5371	Giribabu	YV	CIV	MA	325	18:00	/	A	Job Work	325
31-Dec-11	7:14	5380	Arjun	YV	CIV	MA	325	18:00	/	A	Job Work	325
31-Dec-11	7:15	5373	Ganapathi	YV	CIV	MA	325	18:00	/	A	Job Work	325
31-Dec-11	7:15	5322	Ravi kumar	YV	CIV	MA	325	18:00	/	A	Job Work	325
31-Dec-11	7:16	5375	K.Savithri	YV	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	7:16	5377	Saraswathi	YV	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	7:16	5384	Revathi	YV	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	7:17	5383	Kumari	YV	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	7:17	5376	Jyothi	YV	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	7:17	5378	Yashodha	YV	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	7:18	5374	Savithri	YV	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	7:18	5379	Shekhar Rao	YV	CIV	MH	180	18:00	/	A	Job Work	180
31-Dec-11	7:18	5382	Rohini	YV	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	7:19	5395	Vikram	SCM	CIV	MA	325	18:00	/	A	Job Work	325
31-Dec-11	7:19	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	/	A	Job Work	325
31-Dec-11	7:19	5394	Malleswar	SCM	CIV	MA	325	18:00	/	A	Job Work	325
31-Dec-11	8:00	4648	Papul	PPL	TIL	MA	450	18:00	/	A	Job Work	450
31-Dec-11	8:00	4650	Kalu Ram	PPL	TIL	MH	200	18:00	/	A	Job Work	200
31-Dec-11	8:00	4652	Omprakash	PPL	TIL	MA	450	18:00	/	A	Job Work	450
31-Dec-11	8:01	5505	Sampurna	GAN	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	8:01	5504	K Ganesh	GAN	CIV	CO	350	18:00	/	A	Job Work	350
31-Dec-11	8:01	4649	Mangal Chan	PPL	TIL	MA	450	18:00	/	A	Job Work	450
31-Dec-11	8:02	5508	Ramanamma	GAN	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	8:02	5507	Gouri	GAN	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	8:02	5506	K Prasad	GAN	CIV	MA	325	18:00	/	A	Job Work	325
31-Dec-11	8:03	5509	Damayanati	GAN	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	8:03	5510	Tittamma	GAN	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	8:03	5511	A Krishna	GAN	CIV	MA	325	18:00	/	A	Job Work	325
31-Dec-11	8:04	5513	B Devi	GAN	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	8:04	5514	N Laxmi	GAN	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	8:04	5512	K Bharati	GAN	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	8:05	5515	K Vijaya Kum	GAN	CIV	MA	325	18:00	/	A	Job Work	325
31-Dec-11	8:05	5516	Mahesh	GAN	CIV	MH	180	18:00	/	A	Job Work	180
31-Dec-11	8:05	5517	Chenna Rao	GAN	CIV	MH	180	18:00	/	A	Job Work	180
31-Dec-11	8:06	5518	B Sathish	GAN	CIV	MA	325	18:00	/	A	Job Work	325
31-Dec-11	8:06	5519	Suddam	GAN	CIV	MA	325	18:00	/	A	Job Work	325
31-Dec-11	8:06	5520	Saraswathi	GAN	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	8:06	5521	Mini	GAN	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	8:07	5522	B Suresh	GAN	CIV	MH	180	18:00	/	A	Job Work	180
31-Dec-11	8:09	5524	Krishna	GAN	CIV	MH	180	18:00	/	A	Job Work	180
31-Dec-11	8:09	5527	Padma	GAN	CIV	FH	160	18:00	/	A	Job Work	160
31-Dec-11	8:09	5526	Udharo	GAN	CIV	MH	180	18:00	/	A	Job Work	180


06 January, 2012

Page 3 of 7

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**Checked by:**  
  
 Asst. Admin Manager  
 (Audit)

IN W-RE NO \_\_\_\_\_ DATE \_\_\_\_\_  
 QTY  06/01/12  
 SECURITY SINE

449

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Dec-11	8:09	5528	K Savithri	GAN	CIV	FH	160	18:00	/ A		Job Work	160
31-Dec-11	8:09	5523	Krishna	GAN	CIV	MA	325	18:00	/ A		Job Work	325
31-Dec-11	8:10	5528	Ananda	GAN	CIV	MA	325	18:00	/ A		Job Work	325
31-Dec-11	8:10	5531	Ganesh	GAN	CIV	MA	325	18:00	/ A		Job Work	325
31-Dec-11	8:10	5530	K Yakubi	GAN	CIV	MA	325	18:00	/ A		Job Work	325
31-Dec-11	8:10	5529	Arjun	GAN	CIV	MH	180	18:00	/ A		Job Work	180
31-Dec-11	8:11	5532	Ravi	GAN	CIV	MH	180	18:00	/ A		Job Work	180
31-Dec-11	8:11	5533	Kanchana	GAN	CIV	FH	160	18:00	/ A		Job Work	160
31-Dec-11	8:11	5534	Santhosh	GAN	CIV	MA	325	18:00	/ A		Job Work	325
31-Dec-11	8:13	4454	Lingamma	SNE	EWK	FH	170	18:00	/ CA		Dept.	170
31-Dec-11	8:13	3678	B Ramu	SNE	EWK	MH	190	18:00	/ A		Job Work	190
31-Dec-11	8:13	4186	madi reddy	SNE	EWK	MH	190	18:00	/ CA		Dept.	190
31-Dec-11	8:14	4565	Laxmi	SNE	EWK	FH	170	18:00	/ CA		Dept.	170
31-Dec-11	8:14	4563	Joti	SNE	EWK	FH	170	18:00	/ CA		Dept.	170
31-Dec-11	8:14	2434	Badhiri	SNE	EWK	FH	170	18:00	/ CA		Dept.	170
31-Dec-11	8:15	4562	Janapada Devi	SNE	EWK	FH	170	18:00	/ A		Job Work	170
31-Dec-11	8:15	4230	G Srinu	SNE	EWK	MH	190	18:00	/ A		Job Work	190
31-Dec-11	8:15	4575	Lalitha	SNE	EWK	FH	170	18:00	/ A		Job Work	170
31-Dec-11	8:16	4453	Sainamma	SNE	EWK	FH	170	18:00	/ A		Job Work	170
31-Dec-11	8:16	2421	neerana	SNE	EWK	MH	190	18:00	/ A		Job Work	190
31-Dec-11	8:16	2423	Hareesh	SNE	EWK	MH	190	18:00	/ A		Job Work	190
31-Dec-11	8:17	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	/ A		Job Work	170
31-Dec-11	8:17	3817	J Laxmi	SNE	EWK	FH	170	18:00	/ A		Job Work	170
31-Dec-11	8:17	2106	Kuramiah	SNE	EWK	HM	300	18:00	/ A		Job Work	300
31-Dec-11	8:18	5465	Rajender	RJK	TIL	MA	450	18:00	/ A		Job Work	450
31-Dec-11	8:18	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	/ A		Job Work	350
31-Dec-11	8:18	5467	Habib	RJK	TIL	MH	200	18:00	/ A		Job Work	200
31-Dec-11	8:18	5466	Esharal	RJK	TIL	MA	450	18:00	/ A		Job Work	450
31-Dec-11	8:19	5468	Lalu	RJK	TIL	MH	200	18:00	/ A		On A/c	200
31-Dec-11	8:19	5481	Rama Kanth	RJK	TIL	MA	450	18:00	/ A		Job Work	450
31-Dec-11	8:19	5495	Suki Ram	JYO	WAT	MH	0	18:00	/ A		Nil / By V	0
31-Dec-11	8:20	5497	Baurha	JYO	WAT	FH	0	18:00	/ A		Nil / By V	0
31-Dec-11	8:20	5494	Dilip	JYO	WAT	MA	0	18:00	/ A		Nil / By V	0
31-Dec-11	8:20	5180	S.K Ansar	KDS	PLU	MA	275	18:00	/ A		On A/c	275
31-Dec-11	8:21	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	/ A		On A/c	275
31-Dec-11	8:21	5477	Saradha	ABV	TIL	FH	160	18:00	/ A		On A/c	160
31-Dec-11	8:21	5176	CH.Ashok	KDS	PLU	MH	175	18:00	/ A		Job Work	175
31-Dec-11	8:22	5475	Ch Mahesh	ABV	TIL	MA	450	18:00	/ A		On A/c	450
31-Dec-11	8:22	5463	K.Yesu	ABV	TIL	HM	350	18:00	/ A		On A/c	350
31-Dec-11	8:22	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	/ A		On A/c	200
31-Dec-11	8:23	5527	N Krishna	GAN	CIV	HM	350	18:00	/ A		Job Work	350
31-Dec-11	8:23	5535	Jaga	GAN	CIV	MH	180	18:00	/ A		Job Work	180
31-Dec-11	8:23	5536	Esuriya	GAN	CIV	FH	160	18:00	/ A		Job Work	160
31-Dec-11	8:24	4849	Majhi	KKK	CIV	MA	325	18:00	/ A		Job Work	325

06 January, 2012

Asst. Admin. Manager  
(Audit)  
10/1

Page 4 of 7

**Certified by:**  
Project Manager/Engg.  
GREENWOOD ESTATES

**Certified by:**  
Asst. Admin Manager  
GREENWOOD ESTATES


IN WARE NO  
OITY  
06/01/12  
SECURITY SINE

504

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Dec-11	8:24	4872	Bolaxmi	KKK	CIV	FH	160	18:00	/ A	/	Job Work	160
31-Dec-11	8:24	4851	Damyanti	KKK	CIV	FH	160	18:00	/ A	/	Job Work	160
31-Dec-11	8:24	4869	Batkama	KKK	CIV	FH	160	18:00	/ A	/	Job Work	160
31-Dec-11	8:25	4848	Rambabu	KKK	CIV	MA	325	18:00	/ A	/	Job Work	325
31-Dec-11	8:25	4847	Sekhar	KKK	CIV	MA	325	18:00	/ A	/	Job Work	325
31-Dec-11	8:25	4870	Chittamma	KKK	CIV	FH	160	18:00	/ A	/	Job Work	160
31-Dec-11	8:25	4866	Viesh	KKK	CIV	MA	325	18:00	/ A	/	Job Work	325
31-Dec-11	8:26	4846	Krishna	KKK	CIV	CO	350	18:00	/ A	/	Job Work	350
31-Dec-11	8:26	5421	Sohail	PPN	WEL	MH	175	18:00	/ A	/	On A/c	175
31-Dec-11	8:26	4850	Gavri	KKK	CIV	FH	160	18:00	/ A	/	Job Work	160
31-Dec-11	8:27	2528	P.Pravcen	PPN	WEL	CO	350	18:00	/ A	/	On A/c	350
31-Dec-11	8:27	5447	Munna	PPN	WEL	HM	350	18:00	/ A	/	On A/c	350
31-Dec-11	8:27	4179	giri babu	PPN	WEL	MA	300	18:00	/ A	/	On A/c	300
31-Dec-11	8:28	4497	b raj sekhar	BHM	PAI	MA	275	18:00	/ A	/	On A/c	275
31-Dec-11	8:28	3405	Santosh	BHM	PAI	MH	180	18:00	/ A	/	On A/c	180
31-Dec-11	8:28	3252	Shanker	BHM	PAI	MA	275	18:00	/ A	/	On A/c	275
31-Dec-11	8:29	4067	Ramu	SCM	CIV	MA	325	18:00	/ A	/	Job Work	325
31-Dec-11	8:29	4198	sahil	BHM	PAI	MA	275	18:00	/ A	/	On A/c	275
31-Dec-11	8:29	5436	B.Maliah	BSP	CEN	MA	250	18:00	/ A	/	Job Work	250
31-Dec-11	8:30	4595	Karunakar	BSP	CEN	MH	175	18:00	/ A	/	Job Work	175
31-Dec-11	8:30	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	/ A	/	Job Work	250
31-Dec-11	8:30	5452	Sai Kumar	BSP	CEN	MH	175	18:00	/ A	/	Job Work	175
31-Dec-11	8:31	5438	B.Kondhia	BSP	CEN	MA	250	18:00	/ A	/	Job Work	250
31-Dec-11	8:31	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	/ A	/	On A/c	250
31-Dec-11	8:31	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	/ A	/	On A/c	250
31-Dec-11	8:31	5451	Lakan	BSP	CEN	MH	175	18:00	/ A	/	On A/c	175
31-Dec-11	8:32	4270	Brahma chary	A.R	CAR	MA	275	18:00	/ A	/	On A/c	275
31-Dec-11	8:32	4249	B.Jogaiah	A.R	CAR	MA	275	18:00	/ A	/	On A/c	275
31-Dec-11	8:32	5195	N.Ramu	RMU	ELE	CO	350	18:00	/ A	/	On A/c	350
31-Dec-11	8:32	4014	A.Ramulu	A.R	CAR	CO	350	18:00	/ A	/	On A/c	350
31-Dec-11	8:32	5447	B.Mallesh	BSP	CEN	MA	250	18:00	/ A	/	On A/c	250
31-Dec-11	8:33	5320	Pavan	RMU	ELE	MA	275	18:00	/ A	/	On A/c	275
31-Dec-11	8:33	3926	D.Vijay	YAD	PLU	MA	275	18:00	/ A	/	On A/c	275
31-Dec-11	8:33	5197	Mahendra	RMU	ELE	MA	275	18:00	/ A	/	On A/c	275
31-Dec-11	8:34	5091	K.Venkat	YAD	PLU	MA	275	18:00	/ A	/	On A/c	275
31-Dec-11	8:34	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	/ A	/	On A/c	175
31-Dec-11	8:34	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	/ A	/	On A/c	275
31-Dec-11	8:34	3927	Sanjay	YAD	PLU	MA	275	18:00	/ A	/	On A/c	275
31-Dec-11	8:35	5492	Tufik	YAD	PLU	MH	175	18:00	/ A	/	On A/c	175
31-Dec-11	8:35	5090	V.D Swami	YAD	PLU	MH	175	18:00	/ A	/	On A/c	175
31-Dec-11	8:35	5088	Prasad	YAD	PLU	MA	275	18:00	/ A	/	On A/c	275
31-Dec-11	8:40	5278	Murali	MRL	PAI	CO	350	18:00	/ A	/	On A/c	350
31-Dec-11	8:40	5292	Pradip	MRL	PAI	MH	180	18:00	/ A	/	On A/c	180
31-Dec-11	8:40	5269	Ramesh	MRL	PAI	MA	275	18:00	/ A	/	On A/c	275

On A/c 350  
 On A/c 180  
 On A/c 275  
 Asst. Admin. Manager  
 (Audit)  
 Page 5 of 7

06 January, 2012

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARD NO  
 OTY  
 06/01/12  
 SECURITY SINE

59

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Dec-11	8:40	5094	S.Mahesh	S.M	PAI	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
31-Dec-11	8:41	5107	Sudhir	S.M	PAI	MA	275	18:00	<del>1</del>	<del>C</del>	Job Work	275
31-Dec-11	8:41	5339	Shanker	S.M	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:41	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	<del>1</del>	<del>C</del>	On A/c	275
31-Dec-11	8:42	5340	Raju	S.M	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:42	5097	Juber	S.M	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:42	5338	J.Ishaq	S.M	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:43	5258	Swamy	S.M	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:43	5704	MD.Qayuum	KDS	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:44	5472	Satish	MRL	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:44	5479	K.Kamaruddin	KDS	PLU	MA	275	18:00	<del>1</del>	<del>C</del>	Job Work	275
31-Dec-11	8:44	4961	Khoods	KDS	PLU	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
31-Dec-11	8:45	5471	Papu	MRL	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:45	5435	Ajai	MRL	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:45	5270	Sri Ram	MRL	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:46	5470	Munna	MRL	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:46	5434	Pramod	MRL	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:47	5358	G.Pramod	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:47	5469	Ramdas	MRL	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:47	5418	Satish	PPN	WEL	MA	300	18:00	<del>1</del>	<del>A</del>	On A/c	300
31-Dec-11	8:48	5357	G.Vinod	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:48	4411	R.Raghu	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:48	5372	Ravi kumar	YV	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
31-Dec-11	8:49	4410	U.Raju	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:49	4403	V.Lakshman r	VLR	PAI	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
31-Dec-11	8:50	4636	Bhasker	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:50	4407	K.Arbind	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:50	4979	Swami	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:51	5349	Ramu	ILH	ELE	MH	185	18:00	<del>1</del>	<del>A</del>	On A/c	185
31-Dec-11	8:51	5342	Linga Swamy	ILH	ELE	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
31-Dec-11	8:51	5341	P.Illiah	ILH	ELE	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
31-Dec-11	9:00	5118	Sravan	SRI	ELE	MH	185	18:00	<del>1</del>	<del>A</del>	On A/c	185
31-Dec-11	9:00	5233	D.Malliah	RAJ	TIL	MH	200	18:00	<del>1</del>	<del>A</del>	On A/c	200
31-Dec-11	9:01	5462	Virender Gupt	ABV	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
31-Dec-11	9:01	5460	ABV Reddy	ABV	TIL	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
31-Dec-11	9:01	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
31-Dec-11	9:02	4922	Laxminaryana	BDV	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
31-Dec-11	9:02	5476	Sitaram	ABV	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
31-Dec-11	9:03	4924	Sitamma	BDV	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
31-Dec-11	9:03	4926	Kamala	BDV	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
31-Dec-11	9:03	4923	Rama	BDV	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
31-Dec-11	9:03	4925	Suba	BDV	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
31-Dec-11	9:04	4930	Govinda rao	BDV	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
31-Dec-11	9:04	4929	yesha	BDV	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325

Checked by: [Signature]  
 Job Work 160  
 Job Work 160  
 Job Work 325  
 Job Work 325  
 Asst. Admin. Manager  
 (Audit)

06 January, 2012

Page 6 of 7

Certified by: [Signature]  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: [Signature]  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARD NO [Signature] DATE 06/01/12  
 QTY [Signature] SECURITY SINE

26

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Dec-11	9:04	4927	Saradha	BDV	CIV	FH	160	18:00	/ A		Job Work	160
31-Dec-11	9:04	4928	Sunitha	BDV	CIV	FH	160	18:00	/ A		Job Work	160
31-Dec-11	9:05	4931	Arjun	BDV	CIV	MA	325	18:00	/ A		Job Work	325
31-Dec-11	9:05	5538	Sanjaya Pradh	MIQ	CEN	MA	250	18:00	/ A		On A/c	250
31-Dec-11	9:05	4932	Ramesh	BDV	CIV	MA	325	18:00	/ A		Job Work	325
31-Dec-11	9:05	4933	Achata	BDV	CIV	MA	325	18:00	/ A		Job Work	325
31-Dec-11	9:06	5540	Kaliya Gouda	MIQ	CEN	MA	250	18:00	/ A		On A/c	250
31-Dec-11	9:06	5541	Sanajya Pradh	MIQ	CEN	MA	250	18:00	/ A		On A/c	250
31-Dec-11	9:06	5542	Babu Gouda	MIQ	CEN	MA	250	18:00	/ A		On A/c	250
31-Dec-11	9:06	5539	Jubaraya Prad	MIQ	CEN	MA	250	18:00	/ A		On A/c	250
31-Dec-11	9:07	5543	Pintu Gouda	MIQ	CEN	MA	250	18:00	/ A		On A/c	250
31-Dec-11	9:07	5544	Hari Behera	MIQ	CEN	MH	175	18:00	/ A		On A/c	175
31-Dec-11	9:07	5545	Pada Gouda	MIQ	CEN	MH	175	18:00	/ A		On A/c	175
31-Dec-11	9:08	5546	Sulekha Pradh	MIQ	CEN	MA	250	18:00	/ A		On A/c	250
31-Dec-11	10:35	5549	Gandhi Pradha	MIQ	CEN	MA	250	18:00	/ A		On A/c	250
31-Dec-11	10:35	5548	Kaliya Pradha	MIQ	CEN	MH	175	18:00	/ A		On A/c	175
31-Dec-11	10:35	5547	Anil pradhan	MIQ	CEN	MA	250	18:00	/ A		On A/c	250
31-Dec-11	10:36	5552	Mangulu Prad	MIQ	CEN	MH	175	18:00	/ A		On A/c	175
31-Dec-11	10:36	5551	Jalandhra Seth	MIQ	CEN	MH	175	18:00	/ A		On A/c	175
31-Dec-11	10:36	5458	Yadagiri	BSP	CEN	MA	250	18:00	/ A		Job Work	250
31-Dec-11	10:36	5550	Lakanth Pradh	MIQ	CEN	MH	175	18:00	/ A		On A/c	175
31-Dec-11	10:40	5448	K.Sailu	BSP	CEN	MA	250	18:00	/ A		Job Work	250
31-Dec-11	10:40	5442	S.Suresh	BSP	CEN	MA	250	18:00	/ A		Job Work	250
31-Dec-11	10:40	4597	Ramulu	BSP	CEN	MH	175	18:00	/ A		Job Work	175
31-Dec-11	10:40	5449	Krishna	BSP	CEN	MA	250	18:00	/ A		Job Work	250

Certified by:  
Project Manager / Engr.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

Checked by:  
Asst. Admin. Manager  
(Audit)

06 January, 2012

Page 7 of 7

Certified by:  
Project Manager / Engr.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
IN WORD NO  
DATE  
06/01/12  
SECURITY SINE  
QTY

Inward No	Date	Time Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
<del>470</del>	<del>16-Dec-11</del>	<del>9:54 Vishwakarma Enterprises</del>	<del>Fine sand Bl-VII</del>	<del>17.575</del>	<del>AP29V 4293</del>	<del>Party</del>	<del>Security</del>	<del>14670.73125</del>
<del>471</del>	<del>16-Dec-11</del>	<del>11:53 Sri Laxmi Enterprises</del>	<del>Stone Dust Bl-RM</del>	<del>26.785</del>	<del>AP29V 4788</del>	<del>Party</del>	<del>Security</del>	<del>20239.46</del>
<del>472</del>	<del>16-Dec-11</del>	<del>11:57 Sai Vishal Enterprises</del>	<del>Stone Dust-CT</del>	<del>400</del>	<del>AP29V 0966</del>	<del>Party</del>	<del>Security</del>	<del>7140</del>
<del>473</del>	<del>17-Dec-11</del>	<del>7:47 Sai Vishal Enterprises</del>	<del>Stone Dust-CT</del>	<del>400</del>	<del>AP29V 0966</del>	<del>Party</del>	<del>Security</del>	<del>7140</del>
<del>474</del>	<del>17-Dec-11</del>	<del>15:07 Vishwakarma Enterprises</del>	<del>Red Bricks in Nos</del>	<del>5000</del>	<del>AP28U 8866</del>	<del>Party</del>	<del>Security</del>	<del>14700</del>
<del>475</del>	<del>19-Dec-11</del>	<del>9:16 Sri Laxmi Enterprises</del>	<del>Red Bricks in Nos</del>	<del>5000</del>	<del>AP28UT 0782</del>	<del>Party</del>	<del>Security</del>	<del>14700</del>
<del>476</del>	<del>20-Dec-11</del>	<del>16:27 Sri Laxmi Enterprises</del>	<del>Light Weight bricks</del>	<del>5000</del>	<del>AP28T 3269</del>	<del>Party</del>	<del>Security</del>	<del>14175</del>
<del>477</del>	<del>21-Dec-11</del>	<del>9:17 Vishwakarma Enterprises</del>	<del>Light Weight bricks</del>	<del>6000</del>	<del>AP29T 6294</del>	<del>Party</del>	<del>Security</del>	<del>19950</del>
<del>478</del>	<del>21-Dec-11</del>	<del>12:10 Sai Vishal Enterprises</del>	<del>Robo Sand-Bl-VII</del>	<del>18.57</del>	<del>AP29V 0966</del>	<del>Party</del>	<del>Security</del>	<del>23940</del>
<del>479</del>	<del>21-Dec-11</del>	<del>13:40 Sri Laxmi Enterprises</del>	<del>Fine sand-Bl-VII</del>	<del>27.405</del>	<del>AP24TA 189</del>	<del>Party</del>	<del>Security</del>	<del>93397.28</del>
<del>480</del>	<del>24-Dec-11</del>	<del>16:28 Sai Vishal Enterprises</del>	<del>Robo Sand-Fine</del>	<del>20.385</del>	<del>AP29V 0966</del>	<del>Party</del>	<del>Security</del>	<del>21869.19</del>
<del>481</del>	<del>24-Dec-11</del>	<del>11:09 Sai Vishal Enterprises</del>	<del>Robo Sand-Fine</del>	<del>19.145</del>	<del>AP29V 0966</del>	<del>Party</del>	<del>Security</del>	<del>10274.04</del>
<del>482</del>	<del>22-Dec-11</del>	<del>17:14 Sai Vishal Enterprises</del>	<del>Stone Dust-CT</del>	<del>400</del>	<del>AP29V 0966</del>	<del>Party</del>	<del>Security</del>	<del>9623.96</del>
								<del>2140</del>

*[Handwritten signature]*


ASST. ADMIN. MANAGER  
GREENWOOD ESTATES


IN  
CITY  
22/12/11  
MS


Asst. Admin. Manager  
(A/1110)


**LABOUR QUARTER RENT PARTICULARS**

Company		Greenwood Estates						
Project		Greenwood Residency						
Date		23-12-11						
Room No	Name	Contractor	A	B	C	D	E	F = (A+B+C+D+E)
			Rent	Tubelight	T.V	Fan	Music System	Total
101	Electrical room	-	-	-	-	-	-	-
102	Ganesh	Snehalatha	50	15	-	-	-	65
103	Eanskana	Snehalatha	50	15	-	20	-	85
104	M Srinu	Snehalatha	50	15	30	20	-	115
105	Dinesh	ABV Reddy	50	15	-	-	-	65
106	Store	Snehalatha	50	-	-	-	-	50
107	M.Srinu	Snehalatha	50	15	-	-	-	65
108	Kurmaiah	Snehalatha	50	15	-	20	-	85
109	Balaraju	Snehalatha	50	15	-	-	-	65
110	Pappulal	Pappulal	50	15	-	20	-	85
111	Store	Bhikshapathi	50	-	-	-	-	50
112	Vivender Gupta	ABV Reddy	50	15	-	-	-	65
113	Security	Security	-	-	-	-	-	-
114	Sunil	B.Hanumanth	50	15	-	-	-	65
115	Mukesh	ABV Reddy	50	15	-	-	-	65
116	Darshan	Nahim	50	15	-	-	-	65
117	Dhavan Singh	ABV Reddy	50	15	-	-	-	65
118	Ch Mahesh	ABV Reddy	50	15	-	-	-	65
119	Vacant	Vacant	-	-	-	-	-	-
120	Mahesh	B.Hanumanth	50	15	-	-	-	65
121	Vacant	Vacant	-	-	-	-	-	-
122	Vacant	Vacant	-	-	-	-	-	-
123	Vacant	Vacant	-	-	-	-	-	-
124	Vacant	Vacant	-	-	-	-	-	-
125	Vacant	Vacant	-	-	-	-	-	-
126	Vacant	Vacant	-	-	-	-	-	-
127	Vacant	Vacant	-	-	-	-	-	-
128	Tulasi Ram	Nahim	50	15	-	-	-	65
129	Bala Krishna	Snehalatha	50	15	-	-	-	65
130	Raju	Snehalatha	50	15	-	-	-	65
131	Bala Raju	Snehalatha	50	15	-	-	-	65
132	Yadma	Snehalatha	50	15	-	-	-	65
133	Vacant	Vacant	-	-	-	-	-	-
134	Vacant	Vacant	-	-	-	-	-	-
135	Vacant	Vacant	-	-	-	-	-	-
136	Upendar	Snehalatha	50	15	-	-	-	65
137	Vacant	Vacant	-	-	-	-	-	-
138	Vacant	Vacant	-	-	-	-	-	-
139	Store	B.Yadav	50	-	-	-	-	50
140	Jiten	B.Yadav	50	15	-	20	-	85
141	Phattu	B.Yadav	50	15	-	-	-	65
142	Rajan	B.Yadav	50	15	-	-	-	65
143	Nohar	B.Yadav	50	15	-	-	-	65
144	Rajan	B.Yadav	50	15	-	-	-	65
145	Santhosh	B.Yadav	50	15	-	-	-	65
146	Dinesh	B.Yadav	50	15	-	-	-	65
147	KumKaran	B.Yadav	50	15	-	-	-	65

  
 Asst. Admin Manager

Certified by:   
 Project Manager/engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

IN WARE NO  
 QTY   
 23/12/11  
 SECURITY BIND

32

LABOUR QUARTER RENT PARTICULARS

148	Nohar	B.Yadav	50	15	-	-	-	65
149	Vacant	Vacant	-	-	-	-	-	65
150	M.Murthy	Snehalatha	50	15	-	-	-	65
151	Venkataiah	Snehalatha	50	15	-	-	-	65
152	Vacant	Vacant	-	-	-	-	-	65
153	Satyan	Snehalatha	50	15	-	-	-	65
154	Kurmaiah	Snehalatha	50	15	-	-	-	65
155	Yadamma	Snehalatha	50	15	-	-	-	65
156	Raju	Snehalatha	50	15	-	-	-	65
157	Mani konda	Snehalatha	50	15	30	20	-	115
201	Purna	P.Kumar	50	15	-	-	-	65
202	Vacant	Vacant	-	-	-	-	-	65
203	Banamalli	P.Kumar	50	15	-	-	-	65
204	Purna	P.Kumar	50	15	-	-	-	65
205	Sita	P.Kumar	50	15	-	-	-	65
206	Vacant	Vacant	-	-	-	-	-	65
207	Vacant	Vacant	-	-	-	-	-	65
208	P.Kumar	P.Kumar	50	15	-	-	-	65
209	Brundavan	P.Kumar	50	15	-	-	-	65
210	Laxminarayana	P.Kumar	50	15	-	-	-	65
211	Nagarju	P.Kumar	50	15	-	-	-	65
212	Yadinarayan	P.Kumar	50	15	-	-	-	65
213	Jaya	P.Kumar	50	15	-	-	-	65
214	Prakash	P.Kumar	50	15	-	-	-	65
215	Vacant	Vacant	-	-	-	-	-	65
216	Chaytanya Behera	P.Kumar	50	15	-	-	-	65
217	Laxmi narayana	P.Kumar	50	15	-	-	-	65
218	Santosh	P.Kumar	50	15	-	-	-	65
219	Vacant	Vacant	-	-	-	-	-	65
220	Someshwar	P.Kumar	50	15	-	-	-	65
221	Vacant	Vacant	-	-	-	-	-	65
222	Baby	Malles	50	15	-	-	-	65
223	Tirupathi	Malles	50	15	-	-	-	65
224	Giri Babu	Praveen	50	15	-	-	-	65
225	Vacant	Vacant	-	-	-	-	-	65
226	Yadagiri	G.Srinivas Rao	50	15	-	-	-	65
227	Ramu	Praveen	50	15	-	-	-	65
228	Yakash	Malles	50	15	-	-	-	65
229	Mohammed	Ishaq	50	15	-	-	-	65
230	Vacant	Vacant	-	-	-	-	-	65
231	Vacant	Vacant	-	-	-	-	-	65
232	Vacant	Vacant	-	-	-	-	-	65
233	Store	Mahesh	50	-	-	-	-	50
234	Store	Mahesh	50	-	-	-	-	50
235	Rajesh	S.Arjun	50	15	-	-	-	65
236	Govardahn	B.Yadav	50	15	-	-	-	65
237	Suresh	S.Arjun	50	15	-	-	-	65
238	Shyamu	S.Arjun	50	15	-	-	-	65
239	Vacant	Vacant	-	-	-	-	-	65
240	Vacant	Vacant	-	-	-	-	-	65
241	Vacant	Vacant	-	-	-	-	-	65
242	Ishaq	Snehalatha	50	15	-	-	-	65
243	Bhagwantu	Snehalatha	50	15	-	-	-	65

Certified by:  
Project Manager, Bldg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

Checked by:  
Asst. Admin. Manager  
IN CHARGE

23/12/11  
CITY



LABOUR QUARTER RENT PARTICULARS

244	Saraiah	Snehalatha	50	15	-	-	-	65
245	Ramu	Snehalatha	50	15	-	-	-	65
246	Badru	Snehalatha	50	15	-	-	-	65
247	Vacant	Vacant	-	-	-	-	-	65
248	Laxmi	Snehalatha	50	15	-	-	-	65
249	Vacant	Vacant	-	-	-	-	-	65
250	Vacant	Vacant	-	-	-	-	-	65
251	Vacant	Vacant	-	-	-	-	-	65
252	Naresh	Snehalatha	50	15	-	-	-	65
253	Hari	Snehalatha	50	15	-	-	-	65
254	Laxmi	Snehalatha	50	15	-	20	30	115
301	Security	Security	-	-	-	-	-	-
302	Security	Security	-	-	-	-	-	-
303	Lily	k.Jagannath	50	15	-	-	-	65
304	Tirupathi	M.D Khudoos	50	15	-	-	-	65
305	Vacant	Vacant	-	-	-	-	-	65
306	Das	k.Jagannath	50	15	-	-	-	65
307	Arjun	P.Kumar	50	15	-	-	-	65
308	Baskar Rao	k.Jagannath	50	15	-	-	-	65
309	Pratap	M.D Khudoos	50	15	-	-	-	65
310	Sima Devi	P.Kumar	50	15	-	-	-	65
T-1	Chinna rao	K Jagannath	10	15	-	20	-	45
T-2	Ramanamma	K Jagannath	10	15	-	20	-	45
T-3	Yakash	K Jagannath	10	15	-	20	-	45
T-4	prasad	K Jagannath	10	15	-	20	-	45
T-5	Bhodu	K Jagannath	10	15	-	20	30	75
T-6	Munna Lal	S.Arjun	10	15	-	-	-	25
T-7	Majhi	K Jagannath	10	15	30	20	-	75
T-8	Santhulal	S.Arjun	10	15	-	-	-	25
T-9	Dhani Ram	S.Arjun	10	15	-	-	-	25
T-10	Dinesh	S.Arjun	10	15	-	-	-	25
T-11	Shankar	S.Arjun	10	15	-	-	30	55
T-12	Shyamu	S.Arjun	10	15	30	20	-	75
T-13	Bhumashwar	S.Arjun	10	15	-	-	-	25
T-14	Gudda	S.Arjun	10	15	-	-	-	25
T-15	Subhalal	S.Arjun	10	15	-	-	-	25
T-16	Bhadulal	S.Arjun	10	15	-	-	-	25
<b>Grand Total</b>								<b>6,255</b>

30

Checked by:  
*[Signature]*  
 27/11/11  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
*[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

CHECKED BY  
 IN WARD NO  
 QTY *[Signature]*  
 23/12/11  
 SECURITY SING

GWE - Hire Charges Detailed Report From: 16/12/11 To: 22/12/11

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
<del>4085</del>	<del>16-Dec-11</del>	<del>P. Simha Chalam</del>	<del>Chipping machine</del>	<del>AP27D 5632</del>	<del>8:00</del>	<del>18:00</del>	<del>Chipping work at Swimming Pool</del>	<del>9</del>	<del>0</del>	<del>Lumpsum</del>	<del>0</del>
<del>4086</del>	<del>16-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>9:33</del>	<del>9:41</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4087</del>	<del>16-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>9:57</del>	<del>10:03</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4088</del>	<del>16-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>10:17</del>	<del>10:37</del>	<del>Stone dust</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4089</del>	<del>16-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>11:05</del>	<del>11:40</del>	<del>Cement</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4090</del>	<del>16-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>11:23</del>	<del>11:32</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4091</del>	<del>16-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>11:46</del>	<del>11:51</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4092</del>	<del>16-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>12:17</del>	<del>12:21</del>	<del>Cement</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4093</del>	<del>16-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>12:34</del>	<del>13:30</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4094</del>	<del>16-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>12:50</del>	<del>12:56</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4095</del>	<del>16-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>14:59</del>	<del>15:06</del>	<del>Debris</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4096</del>	<del>16-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>15:25</del>	<del>15:28</del>	<del>Red Bricks</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4097</del>	<del>16-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>16:28</del>	<del>16:33</del>	<del>Debris</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4098</del>	<del>16-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>16:47</del>	<del>16:52</del>	<del>Cement</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4099</del>	<del>17-Dec-11</del>	<del>P. Simha Chalam</del>	<del>Chipping machine</del>	<del>AP27D 5632</del>	<del>8:00</del>	<del>17:30</del>	<del>Chipping work at A - Block</del>	<del>8.5</del>	<del>0</del>	<del>Lumpsum</del>	<del>0</del>
<del>4100</del>	<del>17-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>10:08</del>	<del>10:20</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4101</del>	<del>17-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>10:41</del>	<del>10:46</del>	<del>Baby chips</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4102</del>	<del>17-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>11:08</del>	<del>11:22</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4103</del>	<del>17-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>11:48</del>	<del>11:55</del>	<del>Cement</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4104</del>	<del>17-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>12:14</del>	<del>12:48</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4105</del>	<del>17-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>12:31</del>	<del>12:45</del>	<del>Red bricks</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4106</del>	<del>17-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>13:03</del>	<del>13:14</del>	<del>Red bricks</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4107</del>	<del>17-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>14:55</del>	<del>15:05</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4108</del>	<del>17-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>15:25</del>	<del>15:30</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4109</del>	<del>17-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>15:57</del>	<del>16:07</del>	<del>stone dust</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4110</del>	<del>17-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>16:26</del>	<del>16:31</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4111</del>	<del>17-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>16:53</del>	<del>16:56</del>	<del>Sand</del>	<del>1</del>	<del>210</del>	<del>Per Trip</del>	<del>210</del>
<del>4112</del>	<del>17-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>17:17</del>	<del>17:22</del>	<del>6" Bricks</del>	<del>200</del>	<del>1.35</del>	<del>Per Piece</del>	<del>270</del>
<del>4113</del>	<del>17-Dec-11</del>	<del>Sneha latha</del>	<del>Trally Tractor</del>	<del>AP27D 5632</del>	<del>17:44</del>	<del>17:52</del>	<del>6" Bricks</del>	<del>200</del>	<del>1.35</del>	<del>Per Piece</del>	<del>270</del>

Project Manager Signy,  
GREENWOOD ESTATES

Asst. Admin Manager  
GREENWOOD ESTATES

Asst. Manager  
Page of 4 Manager  
(Audio)

23 December, 2011

23/12/11

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
4114	18-Dec-11	P. Simha Chalam	Chipping machin		9:00	18:00	Chipping work at A - Block	7	0	Lumpsum	0
4115	18-Dec-11	Sneha latha	Tally Tractor	AP27D 5632	9:16	9:25	Coir dung	1	210	Per Trip	210
4116	19-Dec-11	Sneha latha	Tally Tractor	ABT 420	9:56	10:07	Debris	1	210	Per Trip	210
4117	19-Dec-11	Sneha latha	Tally Tractor	AP27D 5632	9:57	10:07	Debris	1	210	Per Trip	210
4118	19-Dec-11	Sneha latha	Tally Tractor	AP27D 5632	10:40	10:46	Debris	1	210	Per Trip	210
4119	19-Dec-11	Sneha latha	Tally Tractor	ABT 420	10:50	10:54	Debris	1	210	Per Trip	210
4120	19-Dec-11	Sneha latha	Tally Tractor	ABT 420	11:15	11:25	Red Bricks	1	210	Per Trip	210
4121	19-Dec-11	Sneha latha	Tally Tractor	AP27D 5632	11:20	11:25	Debris	1	210	Per Trip	210
4122	19-Dec-11	Sneha latha	Tally Tractor	AP27D 5632	11:34	11:38	Cement	1	210	Per Trip	210
4123	19-Dec-11	Sneha latha	Tally Tractor	AP27D 5632	11:50	11:57	Cement	1	210	Per Trip	210
4124	19-Dec-11	Sneha latha	Tally Tractor	ABT 420	12:20	12:20	Debris	1	210	Per Trip	210
4125	19-Dec-11	Sneha latha	Tally Tractor	AP27D 5632	12:23	12:28	Sand	1	210	Per Trip	210
4126	19-Dec-11	Sneha latha	Tally Tractor	ABT 420	12:55	13:04	Sand	1	210	Per Trip	210
4127	19-Dec-11	Sneha latha	Tally Tractor	AP27D 5632	14:50	14:56	Steel	1	210	Per Trip	210
4128	19-Dec-11	Sneha latha	Tally Tractor	ABT 420	14:56	15:02	Sand	1	210	Per Trip	210
4129	19-Dec-11	Sneha latha	Tally Tractor	AP27D 5632	15:08	15:11	Cement	1	210	Per Trip	210
4130	19-Dec-11	Sneha latha	Tally Tractor	AP27D 5632	15:22	15:26	Sand	1	210	Per Trip	210
4131	19-Dec-11	Sneha latha	Tally Tractor	ABT 420	15:27	15:41	Styge Dug	1	210	Per Trip	210
4132	19-Dec-11	Sneha latha	Tally Tractor	AP27D 5632	17:42	17:52	Styge dug	1	210	Per Trip	210
4133	20-Dec-11	Sneha latha	Tally Tractor	AP27D 5632	10:16	10:24	OPC Cement	1	210	Per Trip	210
4134	20-Dec-11	Sneha latha	Tally Tractor	ABT 420	10:18	10:22	6" Bricks	200	135	Per Piece	270
4135	20-Dec-11	Sneha latha	Tally Tractor	AP27D 5632	10:42	10:49	Sand	1	210	Per Trip	210
4136	20-Dec-11	Sneha latha	Tally Tractor	AP27D 5632	11:07	11:16	Steel	1	210	Per Trip	210
4137	20-Dec-11	Sneha latha	Tally Tractor	ABT 420	11:29	11:37	Steel	1	210	Per Trip	210
4138	20-Dec-11	Sneha latha	Tally Tractor	AP27D 5632	11:45	12:01	Steel	1	210	Per Trip	210
4139	20-Dec-11	Sneha latha	Tally Tractor	AP27D 5632	12:13	12:19	OPC Cement	1	210	Per Trip	210
4140	20-Dec-11	Sneha latha	Tally Tractor	ABT 420	12:24	12:25	Steel	1	210	Per Trip	210
4141	20-Dec-11	Sneha latha	Tally Tractor	ABT 420	16:06	16:28	6" Bricks	200	135	Per Piece	270
4142	20-Dec-11	Sneha latha	Tally Tractor	ABT 420	16:52	17:05	Styge Dug	1	210	Per Trip	210
4143	20-Dec-11	Sneha latha	Tally Tractor	ABT 420	17:25	17:50	Sand	1	210	Per Trip	210
4144	20-Dec-11	Sneha latha	Tally Tractor	ABT 420	17:44	17:48	Sand	1	210	Per Trip	210

23 December 2011

Project Manager/ESG,  
GREENWOOD ESTATES

Asst. Admin Manager  
GREENWOOD ESTATES

City *Th*

28/12/11

Asst. Admin Manager  
(ABT)

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
4145	20-Dec-11	Sneha latha	JCB	AP361 1050	10:00	13:00	A - Block returning wall back fill	3	750	per hour	2250
4146	20-Dec-11	Sneha latha	JCB	AP361 1050	14:00	18:00	A - Block returning wall back fill	4	750	per hour	3000
4147	20-Dec-11	Sneha latha	Trally Tractor	AP27D 5632	14:50	18:50	Engaged to JCB for shifting of de	0.5	1550	Per day	775
4148	21-Dec-11	N.Ramesh	Chipping machin		9:30	18:00	Chipping work at A - Block	7.5	0	Lumpsum	0
4149	21-Dec-11	P.Srintha Chalam	Chipping machin		9:30	18:00	Chipping work at C - Block (109	7.5	0	Lumpsum	0
4150	21-Dec-11	Sneha latha	Trally Tractor	ABT 420	9:56	10:06	Stone Dust	1	210	Per Trip	210
4151	21-Dec-11	Sneha latha	JCB	AP361 1050	10:00	13:00	A - Block returning wall back fill	3	750	per hour	2250
4152	21-Dec-11	Sneha latha	Trally Tractor	AP27D 5632	10:00	17:00	Engaged to JCB for shifting of de	0.75	1550	Per day	1162.5
4153	21-Dec-11	Sneha latha	Trally Tractor	ABT 420	10:22	10:28	Red Bricks	1	210	Per Trip	210
4154	21-Dec-11	Sneha latha	Trally Tractor	ABT 420	10:30	10:41	Cement	1	210	Per Trip	210
4155	21-Dec-11	Sneha latha	Trally Tractor	ABT 420	10:55	11:02	OPC Cement	1	210	Per Trip	210
4156	21-Dec-11	Sneha latha	Trally Tractor	ABT 420	11:14	11:19	Cement	1	210	Per Trip	210
4157	21-Dec-11	Sneha latha	Trally Tractor	ABT 420	11:30	11:47	Stone dust	1	210	Per Trip	210
4158	21-Dec-11	Sneha latha	Trally Tractor	ABT 420	12:04	12:09	Sand	1	210	Per Trip	210
4159	21-Dec-11	Sneha latha	Trally Tractor	ABT 420	12:07	12:32	Sand	1	210	Per Trip	210
4160	21-Dec-11	Sneha latha	Trally Tractor	ABT 420	12:30	12:56	Sand	1	210	Per Trip	210
4161	21-Dec-11	Sneha latha	JCB	AP361 1050	14:00	18:00	A - Block returning wall back fill	4	750	per hour	3000
4162	21-Dec-11	Sneha latha	Trally Tractor	ABT 420	14:30	14:37	Stone dust	1	210	Per Trip	210
4163	21-Dec-11	Sneha latha	Trally Tractor	ABT 420	14:45	14:52	Sand	1	210	Per Trip	210
4164	21-Dec-11	Sneha latha	Trally Tractor	ABT 420	15:15	15:20	Sand	1	210	Per Trip	210
4165	21-Dec-11	Sneha latha	Trally Tractor	ABT 420	15:53	15:59	Sand	1	210	Per Trip	210
4166	21-Dec-11	Sneha latha	Trally Tractor	ABT 420	16:21	16:32	Sand	1	210	Per Trip	210
4167	21-Dec-11	Sneha latha	Trally Tractor	ABT 420	16:54	16:58	Sand	1	210	Per Trip	210
4168	22-Dec-11	Sneha latha	JCB	AP361 1050	9:30	11:30	A - Block returning wall backfill	2	750	per hour	1500
4169	22-Dec-11	N.Ramesh	Chipping machin		9:30	17:30	Chipping work at A - block.	8	0	Lumpsum	0
4170	22-Dec-11	Sneha latha	Trally Tractor	ABT 420	16:06	10:14	Debris	1	210	Per Trip	210
4171	22-Dec-11	Sneha latha	Trally Tractor	ABT 420	11:40	11:17	Debris	1	210	Per Trip	210
4172	22-Dec-11	Sneha latha	Trally Tractor	ABT 420	11:37	12:02	sand	1	210	Per Trip	210
4173	22-Dec-11	Sneha latha	JCB	AP361 1050	12:00	13:00	A - Block returning wall back fill	1	750	per hour	750
4174	22-Dec-11	Sneha latha	Trally Tractor	ABT 420	12:23	12:30	Sand	1	210	Per Trip	210
4175	22-Dec-11	Sneha latha	Trally Tractor	ABT 420	12:56	15:04	Sand	1	210	Per Trip	210

23 December, 2011

Project Manager,  
GREENWOOD ESTATES

Asst. Admin Manager  
GREENWOOD ESTATES

28/11/11  
Asst. Admin Manager  
(initials)  
Page 1 of 1

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
4176	22-Dec-11	Sneha Iatha	Tally Tractor	AP27D 5632	14:00	18:00	Engaged to JCB for shifting of de	0.5	1550 Per day	775
4177	22-Dec-11	Sneha Iatha	JCB	AP36T 1050	14:00	18:15	A - Block returning wall back fill	0.25	750 per hour	3187.5
4178	22-Dec-11	Sneha Iatha	Tally Tractor	ABT 420	15:13	15:22	Debris	1	210 Per Trip	210
4179	22-Dec-11	Sneha Iatha	Tally Tractor	ABT 420	15:48	16:04	Debris	1	210 Per Trip	210
4180	22-Dec-11	Sneha Iatha	Tally Tractor	ABT 420	16:44	16:56	Debris	1	210 Per Trip	210
4181	22-Dec-11	Sneha Iatha	Tally Tractor	ABT 420	17:12	17:16	Debris	1	210 Per Trip	210

Project Monitoring:  
GREENWOOD ESTATES

Asst. Admin Manager  
GREENWOOD ESTATES

28/12/11


Asst. Admin Manager  
(Sd/-)


GWE - Attendance Value Detailed Report From Date: 15/12/11 To Date: 20/12/11


Contractor Name	A.Ramulu (Carpenter)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	4
Summary for 'Payment Type' = On A/c (4 detail records)		Sum	6
Summary for 'Contractor Name' = A.Ramulu (Carpenter) (4 detail rec		Sum	6
Contractor Name	ABV Reddy (Tiles)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	2
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (2 detail records)		Sum	2
Worker Skill	HM		
Summary for 'Worker Skill' = HM (3 detail records)		Sum	3.5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	15
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	6.5
Summary for 'Payment Type' = On A/c (14 detail records)		Sum	27
Summary for 'Contractor Name' = ABV Reddy (Tiles) (16 detail recor		Sum	29
Contractor Name	Anand Jyoti Babu (Anand Water proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	10
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	10
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	5
Summary for 'Payment Type' = Nil / By Vendor (15 detail records)		Sum	25
Summary for 'Contractor Name' = Anand Jyoti Babu (Anand Water pr		Sum	25
Contractor Name	B Hanumanth (Painter)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = Job Work (5 detail records)		Sum	8
Payment Type	On A/c		

23 December, 2011

Page 1 of 9

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:  
  
 Asst. Admin. Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 IN WARD NO  
 CITY  
  
 23/12/11  
 SECURITY FINE


Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = On A/c (9 detail records)		Sum	15
Summary for 'Contractor Name' = B Hanumanth (Painter) (14 detail r		Sum	23
Contractor Name	B. Yadav (Civil)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5.5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	15.5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	47.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	33.5
Summary for 'Payment Type' = On A/c (20 detail records)		Sum	102
Summary for 'Contractor Name' = B. Yadav (Civil) (20 detail records)		Sum	102
Contractor Name	Bhikshapathy (Centering)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	13.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1.5
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	15
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	69.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	4.5
Summary for 'Payment Type' = On A/c (8 detail records)		Sum	74
Summary for 'Contractor Name' = Bhikshapathy (Centering) (10 detai		Sum	89
Contractor Name	CH.Satya Narayana (Electrion)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	2
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Summary for 'Payment Type' = On A/c (4 detail records)		Sum	4
Summary for 'Contractor Name' = CH.Satya Narayana (Electrion) (6		Sum	6

23 December, 2011

Page 2 of 9


  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified By:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 IN W...  
 QTY   
 23/12/11  
 55 UNITY BLDG

Contractor Name	D.Yadagiri (Plumber)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	28
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	16
Summary for 'Payment Type' = On A/c (15 detail records)		Sum	47
Summary for 'Contractor Name' = D.Yadagiri (Plumber) (15 detail re		Sum	47
Contractor Name	G.Srinivas rao (Electrical)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (3 detail records)		Sum	3
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On A/c (5 detail records)		Sum	6
Summary for 'Contractor Name' = G.Srinivas rao (Electrical) (8 detail		Sum	9
Contractor Name	K Jaganath (Civil)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	3
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	6
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	49
Worker Skill	HM		
Summary for 'Worker Skill' = HM (5 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	41
Worker Skill	MH		

23 December, 2011

Certified True Copy  
  
 Project Manager/Engg  
 GREENWOOD ESTATES


Certified True Copy  
  
 Asst. / Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 INVOICE NO  
 QTY   
 23/12/11  
 SECURITY OFFICER




Summary for 'Worker Skill' = MH (6 detail records)	Sum	35
Summary for 'Payment Type' = On A/c (28 detail records)	Sum	136
Summary for 'Contractor Name' = K Jaganath (Civil) (30 detail record)	Sum	142
Contractor Name	Madhu (Electrical)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = On A/c (6 detail records)	Sum	8
Summary for 'Contractor Name' = Madhu (Electrical) (6 detail record)	Sum	8
Contractor Name	Mannem (EWK)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (4 detail records)	Sum	18
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	14.5
Summary for 'Payment Type' = Job Work (8 detail records)	Sum	32.5
Summary for 'Contractor Name' = Mannem (EWK) (8 detail records)	Sum	32.5
Contractor Name	MD. Nayeem (Civil)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	4
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	11
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	10
Summary for 'Payment Type' = Job Work (14 detail records)	Sum	25
Summary for 'Contractor Name' = MD. Nayeem (Civil) (14 detail rec)	Sum	25
Contractor Name	MD. Ishaq (Cen)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	5.5
Worker Skill	HM	
Summary for 'Worker Skill' = HM (4 detail records)	Sum	5.5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	37
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	22
Summary for 'Payment Type' = On A/c (16 detail records)	Sum	70
Summary for 'Contractor Name' = MD. Ishaq (Cen) (16 detail records)	Sum	70
Contractor Name	Mohammed Khudoos (Plumber)	
Payment Type	Job Work	
Worker Skill	MA	

23 December, 2011

  
 Project Manager (Engg.)  
 GREENWOOD ESTATES



Certified  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

INVOICE NO. \_\_\_\_\_  
 DATE 23/12/11  
 CITY 

Summary for 'Worker Skill' = MA (2 detail records)	Sum	3
Worker Skill MH		
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = Job Work (4 detail records)	Sum	5
Payment Type On A/c		
Worker Skill CO		
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5
Worker Skill MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum	8
Worker Skill MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum	7
Summary for 'Payment Type' = On A/c (14 detail records)	Sum	20
Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (1	Sum	25
Contractor Name Muralidhar (Painting)		
Payment Type On A/c		
Worker Skill CO		
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5
Worker Skill MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum	7
Worker Skill MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = On A/c (11 detail records)	Sum	13
Summary for 'Contractor Name' = Muralidhar (Painting) (11 detail rec	Sum	13
Contractor Name N.Krishna (Civil)		
Payment Type Job Work		
Worker Skill FH		
Summary for 'Worker Skill' = FH (1 detail record)	Sum	2
Worker Skill MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	4
Summary for 'Contractor Name' = N.Krishna (Civil) (2 detail records)	Sum	4
Contractor Name N.RAMU (Electrician)		
Payment Type Job Work		
Worker Skill MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum	1
Worker Skill MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	2
Payment Type On A/c		
Worker Skill CO		
Summary for 'Worker Skill' = CO (6 detail records)	Sum	6
Worker Skill MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum	6
Worker Skill MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = On A/c (14 detail records)	Sum	15

23 December, 2011




Page 5 of 9



Summary for 'Contractor Name' = N.RAMU (Electrician) (16 detail r	Sum	17
Contractor Name	p.Ilaiah (Electrician)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	1
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	2
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	4.5
Summary for 'Payment Type' = On A/c (14 detail records)	Sum	14.5
Summary for 'Contractor Name' = p.Ilaiah (Electrician) (16 detail rec	Sum	16.5
Contractor Name	P.Kumar (Civil)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	52
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	61
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	15
Summary for 'Payment Type' = On A/c (20 detail records)	Sum	133
Summary for 'Contractor Name' = P.Kumar (Civil) (20 detail records)	Sum	133
Contractor Name	P.Praveen Kumar (Welder)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	3
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = Job Work (6 detail records)	Sum	6
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	4
Worker Skill	HM	
Summary for 'Worker Skill' = HM (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	4
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = On A/c (16 detail records)	Sum	17

23 December, 2011

Page 6 of 9



Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (22 det	Sum	23
Contractor Name P.Rajaiah (Tiles)		
Payment Type Job Work		
Worker Skill MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum	2
Worker Skill MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = Job Work (5 detail records)	Sum	5
Payment Type On A/c		
Worker Skill MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum	3
Worker Skill MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = On A/c (6 detail records)	Sum	6
Summary for 'Contractor Name' = P.Rajaiah (Tiles) (11 detail records)	Sum	11
Contractor Name Pappulal (Tiles)		
Payment Type Job Work		
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	23
Worker Skill MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum	6
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	29
Summary for 'Contractor Name' = Pappulal (Tiles) (12 detail records)	Sum	29
Contractor Name Rajesh Kumar (Tiles)		
Payment Type On A/c		
Worker Skill CO		
Summary for 'Worker Skill' = CO (4 detail records)	Sum	4
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	17
Worker Skill MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum	12
Summary for 'Payment Type' = On A/c (16 detail records)	Sum	33
Summary for 'Contractor Name' = Rajesh Kumar (Tiles) (16 detail rec	Sum	33
Contractor Name S.Arjun (CIVIL)		
Payment Type On A/c		
Worker Skill FH		
Summary for 'Worker Skill' = FH (5 detail records)	Sum	17
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	52
Worker Skill MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum	32
Summary for 'Payment Type' = On A/c (16 detail records)	Sum	101
Summary for 'Contractor Name' = S.Arjun (CIVIL) (16 detail records)	Sum	101
Contractor Name S.Arjun Naik (Polish)		
Payment Type On A/c		

23 December, 2011

Page 7 of 9

Project Manager/Engg.  
GREENWOOD ESTATES




Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

INVOICE  
QTY  
23/12/11  
TOTAL DUTY FREE

Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Summary for 'Payment Type' = On A/c (2 detail records)		Sum	2
Summary for 'Contractor Name' = S.Arjun Naik (Polish) (2 detail reco		Sum	2
Contractor Name	S.Lakshmi(Polish)		
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	3.5
Summary for 'Payment Type' = On A/c (2 detail records)		Sum	4.5
Summary for 'Contractor Name' = S.Lakshmi(Polish) (2 detail records		Sum	4.5
Contractor Name	S.Mahesh (Painter)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	5
Summary for 'Payment Type' = Job Work (3 detail records)		Sum	5
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	24
Summary for 'Payment Type' = On A/c (9 detail records)		Sum	28
Summary for 'Contractor Name' = S.Mahesh (Painter) (12 detail recor		Sum	33
Contractor Name	Simha Chalam (Civil)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	16
Summary for 'Payment Type' = Job Work (4 detail records)		Sum	16
Summary for 'Contractor Name' = Simha Chalam (Civil) (4 detail reco		Sum	16
Contractor Name	Sneha Latha(Earth work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	16
Worker Skill	HM		
Summary for 'Worker Skill' = HM (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	15
Summary for 'Payment Type' = Dept. (13 detail records)		Sum	33
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	57
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	48.5
Summary for 'Payment Type' = Job Work (12 detail records)		Sum	105.5
Payment Type	On A/c		

23 December, 2011




Page 8 of 9



- Worker Skill	FH		
Summary for 'Worker Skill' = FH (2 detail records)		Sum	4
Worker Skill	HM		
Summary for 'Worker Skill' = HM (3 detail records)		Sum	3
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	6.5
Summary for 'Payment Type' = On A/c (8 detail records)		Sum	13.5
Summary for 'Contractor Name' = Sneha Latha(Earth work) (33 detail		Sum	152
Contractor Name	V Lakshman Rao (Painter)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	22
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = On A/c (12 detail records)		Sum	28
Summary for 'Contractor Name' = V Lakshman Rao (Painter) (12 deta		Sum	28
Contractor Name	Yesu Vambara Yelli (Civil)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	28
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	29
Summary for 'Payment Type' = Job Work (10 detail records)		Sum	57
Summary for 'Contractor Name' = Yesu Vambara Yelli (Civil) (10 det		Sum	57
		Grand Total	1311.5

23 December, 2011

Page 9 of 9



## GWE - Building Material Rates Report

Supplier Name KVR Enterprises

Material Type	Rate
Fine sand BL VII	798

Supplier Name Sai Vishal Enterprises


Material Type	Rate
Stone Dust Cft	17.85


Supplier Name Sri Laxmi Enterprises


Material Type	Rate
Fine Sand BL R/MDRI	808.5
Fine sand BL VII	808.5

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine sand BL VII	834.75
Robo Sand Fine	504

Certified by:  
  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
  
Asst. Admin Manager  
GREENWOOD ESTATES

Checked by:  
  
29/11/11  
Asst. Admin Manager  
(Audit)

Total = 259  $\frac{8/10 = 59, Dec = 6-5$

GWE - Detailed Attendance Repo From Date: 15-Dec-11 To Date: 15/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Dec-11	6:00	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5	A	262.5	262.5
15-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	A	285	285
15-Dec-11	6:00	5398	G. Tirupathi	MIQ	CEN	HM	350	18:00	1.5	A	325	325
15-Dec-11	6:00	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5	A	375	375
15-Dec-11	6:00	5401	Nurshih	MIQ	CEN	MA	250	18:00	1.5	A	375	375
15-Dec-11	6:00	5407	Sateem	MIQ	CEN	MA	250	18:00	1.5	A	375	375
15-Dec-11	6:01	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5	A	262.5	262.5
15-Dec-11	6:01	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5	A	375	375
15-Dec-11	6:01	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5	A	262.5	262.5
15-Dec-11	6:01	5403	Sri Sallam	MIQ	CEN	MH	175	18:00	1.5	A	262.5	262.5
15-Dec-11	6:02	5396	M/D Ishaq	MIQ	CEN	CO	350	18:00	1.5	A	325	325
15-Dec-11	6:02	5397	M/D. Baba	MIQ	CEN	MA	250	18:00	1.5	A	375	375
15-Dec-11	6:02	5406	Kurnatah	MIQ	CEN	MA	250	18:00	1.5	A	375	375
15-Dec-11	6:03	3685	D Srinu	SNE	EWK	MH	190	18:00	1.5	A	285	285
15-Dec-11	6:03	3826	D Badramma	SNE	EWK	FI	170	18:00	1.5	A	262.5	262.5
15-Dec-11	6:03	2421	neerana	SNE	EWK	MH	190	18:00	1.5	A	285	285
15-Dec-11	6:03	4562	Janapada Devi	SNE	EWK	FI	170	18:00	1.5	A	262.5	262.5
15-Dec-11	6:03	4449	Mangatah	SNE	EWK	MH	190	18:00	1.5	A	285	285
15-Dec-11	6:04	3679	D Badru	SNE	EWK	FH	170	18:00	1.5	A	262.5	262.5
15-Dec-11	6:04	4455	Ravi	SNE	EWK	MH	190	18:00	1.5	A	285	285
15-Dec-11	6:04	4231	Hari	SNE	EWK	MH	190	18:00	1.5	A	285	285
15-Dec-11	6:04	2419	A Nareesh	SNE	EWK	MH	190	18:00	1.5	A	285	285
15-Dec-11	6:05	5450	Anyiah	BSP	CEN	MH	175	18:00	1.5	A	262.5	262.5
15-Dec-11	6:05	5437	B. Raghu	BSP	CEN	MA	250	18:00	1.5	A	375	375
15-Dec-11	6:05	4565	Laxmi	SNE	EWK	FI	170	18:00	1.5	A	262.5	262.5
15-Dec-11	6:05	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5	A	375	375
15-Dec-11	6:05	5449	Krishna	BSP	CEN	MA	250	18:00	1.5	A	375	375
15-Dec-11	6:05	4448	G. Ishaq	SNE	EWK	MH	190	18:00	1.5	A	285	285
15-Dec-11	6:06	5443	S. Yaku Swami	BSP	CEN	MA	250	18:00	1.5	A	375	375
15-Dec-11	6:06	5440	B. Parusu Ram	BSP	CEN	MA	250	18:00	1.5	A	375	375
15-Dec-11	6:06	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5	A	375	375
15-Dec-11	6:06	5436	B. Mahah	BSP	CEN	MA	250	18:00	1.5	A	375	375
15-Dec-11	6:06	5457	Raju	BSP	CEN	MH	175	18:00	1.5	A	262.5	262.5
15-Dec-11	7:00	3260	Nilesh	BY	CIV	MH	180	18:00	1.5	A	180	180
15-Dec-11	7:00	3799	Debsingh	BY	CIV	MA	325	18:00	1.5	A	325	325
15-Dec-11	7:00	3316	Manohar	BY	CIV	MA	325	18:00	1.5	A	325	325
15-Dec-11	7:00	3795	Dinesh Kumar	BY	CIV	MH	180	18:00	1.5	A	180	180
15-Dec-11	7:00	3474	Sanjath	BY	CIV	MA	325	18:00	1.5	A	325	325
15-Dec-11	7:01	3315	Dinesh	BY	CIV	MA	325	18:00	1.5	A	325	325
15-Dec-11	7:01	3261	Rhupender	BY	CIV	MH	180	18:00	1.5	A	180	180
15-Dec-11	7:01	3259	Govardhan	BY	CIV	MH	180	18:00	1.5	A	180	180
15-Dec-11	7:01	3539	Ghajendra	BY	CIV	MA	325	18:00	1.5	A	325	325

GREENWOOD ESTATES  
 Project Manager/Engg.  
 Certified by: *[Signature]*

Asst. Admin Manager  
 GREENWOOD ESTATES  
 Certified by: *[Signature]*

28/12/11  
*[Signature]*



08/12/11  
 Page 2 of 6

Asst. Admin. Officer  
 GREENWOOD ESTATES  
 CONTROL BY: [Signature]

Project Manager/Engg.  
 GREENWOOD ESTATES  
 CONTROL BY: [Signature]

23 December, 2011

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Dec-11	7:01	4810	Jagdish	BY	CIV	MH	180	18:00		<del>A</del>	On A/c	180
15-Dec-11	7:02	3256	P Yadav	BY	CIV	CO	350	18:00		<del>A</del>	On A/c	350
15-Dec-11	7:02	3477	Tuliyá	BY	CIV	FH	160	18:00		<del>A</del>	On A/c	160
15-Dec-11	7:02	3258	Nandlal	BY	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	7:02	4814	Punima	BY	CIV	FH	160	18:00		<del>A</del>	On A/c	160
15-Dec-11	7:02	4812	Rekhabai	BY	CIV	FH	160	18:00		<del>A</del>	On A/c	160
15-Dec-11	7:03	3542	Chetan	BY	CIV	MH	180	18:00		<del>A</del>	On A/c	180
15-Dec-11	7:03	5069	Durgabai	SA	CIV	MH	180	18:00		<del>A</del>	On A/c	180
15-Dec-11	7:03	3793	Suresh	BY	CIV	MH	180	18:00		<del>A</del>	On A/c	180
15-Dec-11	7:03	3548	Rupchand	BY	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	7:03	5011	Rani	SA	CIV	FH	160	18:00		<del>A</del>	On A/c	160
15-Dec-11	7:04	5067	Mitabai	SA	CIV	MH	180	18:00		<del>A</del>	On A/c	180
15-Dec-11	7:04	5068	Chatalal	SA	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	7:04	5219	Panatal	SA	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	7:04	5070	SunilBai	SA	CIV	MH	180	18:00		<del>A</del>	On A/c	180
15-Dec-11	7:04	5033	Dewki Bhai	SA	CIV	MH	180	18:00		<del>A</del>	On A/c	180
15-Dec-11	7:05	5029	Santhosh	SA	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	7:05	5004	Guntishoor	SA	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	7:05	4983	Shaker	SA	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	7:05	4982	Dasaran	SA	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	7:05	4986	Sudhaker	SA	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	7:06	4199	naresh	BHM	PAI	MA	275	18:00		<del>A</del>	On A/c	275
15-Dec-11	7:06	5007	Guddi	SA	CIV	FH	160	18:00		<del>A</del>	On A/c	160
15-Dec-11	7:06	5005	Shadu	SA	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	7:06	4987	Kanhtik	SA	CIV	MH	180	18:00		<del>A</del>	On A/c	180
15-Dec-11	7:06	5003	Gudda	SA	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	7:06	4995	chandrar kaha	SA	CIV	FH	160	18:00		<del>A</del>	On A/c	160
15-Dec-11	8:00	4956	Gounik	KJ	CIV	FH	160	18:00		<del>A</del>	On A/c	160
15-Dec-11	8:00	4958	mahesh	KJ	CIV	MH	180	18:00		<del>A</del>	On A/c	180
15-Dec-11	8:00	5188	Ananda	KJ	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	8:00	3922	N Laxmi	KJ	CIV	FH	160	18:00		<del>A</del>	On A/c	160
15-Dec-11	8:00	3923	B Ramannamm	KJ	CIV	FH	160	18:00		<del>A</del>	On A/c	160
15-Dec-11	8:01	3924	B Devi	KJ	CIV	FH	160	18:00		<del>A</del>	On A/c	160
15-Dec-11	8:01	4399	Ganesh	KJ	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	8:01	3948	Arjun	KJ	CIV	MH	180	18:00		<del>A</del>	On A/c	180
15-Dec-11	8:01	5254	Suddam	KJ	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	8:02	2629	Abhi	P.K	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	8:02	3863	Laxmi	P.K	CIV	FH	160	18:00		<del>A</del>	On A/c	160
15-Dec-11	8:02	3864	K Jyothi	P.K	CIV	FH	160	18:00		<del>A</del>	On A/c	160
15-Dec-11	8:02	3058	Vishwanath	P.K	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	8:02	3056	Vasudev	P.K	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	8:03	2368	P.Kumar	P.K	CIV	CO	350	18:00		<del>A</del>	On A/c	350
15-Dec-11	8:03	3055	B.Narash Kum	P.K	CIV	MA	325	18:00		<del>A</del>	On A/c	325
15-Dec-11	8:03	2403	Vanandi	P.K	CIV	MA	325	18:00		<del>A</del>	On A/c	325

44

03/12/11  
 CITY

Asst. Admin. Manager  
 GREENWOOD ESTATES  
 Certified by: JB

Project Manager/2008  
 GREENWOOD ESTATES  
 Certified by: J

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Actn	Block	Payment	Amount
15-Dec-11	8:03	2372	Govindo	P.K	CIV	MA	325	18:00	On A/c	<del>1 A</del>	325	325
15-Dec-11	8:03	3866	K Jasuda	P.K	CIV	FH	160	18:00	On A/c	<del>1 A</del>	160	160
15-Dec-11	8:04	3865	K Savitri	P.K	CIV	FH	160	18:00	On A/c	<del>1 A</del>	160	160
15-Dec-11	8:04	3853	N Giri babu	P.K	CIV	MA	325	18:00	On A/c	<del>1 A</del>	325	325
15-Dec-11	8:04	3963	Krushna	KJ	CIV	MA	325	18:00	On A/c	<del>1 A</del>	325	325
15-Dec-11	8:04	3925	K Bharati	KJ	CIV	FH	160	18:00	On A/c	<del>1 A</del>	160	160
15-Dec-11	8:05	3919	Chenna rao	KJ	CIV	MH	180	18:00	On A/c	<del>1 A</del>	180	180
15-Dec-11	8:05	3914	K Yakashi	KJ	CIV	MA	325	18:00	On A/c	<del>1 A</del>	325	325
15-Dec-11	8:05	4953	Titama	KJ	CIV	FH	160	18:00	On A/c	<del>1 A</del>	160	160
15-Dec-11	8:05	3962	Banshi	KJ	CIV	MA	325	18:00	On A/c	<del>1 A</del>	325	325
15-Dec-11	8:05	4064	Kallinga	KJ	CIV	HM	350	18:00	On A/c	<del>1 A</del>	350	350
15-Dec-11	8:06	4955	Damayanthi	KJ	CIV	FH	160	18:00	On A/c	<del>1 A</del>	160	160
15-Dec-11	8:06	3943	Sanjosh	KJ	CIV	MA	325	18:00	On A/c	<del>1 A</del>	325	325
15-Dec-11	8:06	5190	Jaga	KJ	CIV	MH	180	18:00	On A/c	<del>1 A</del>	180	180
15-Dec-11	8:06	5251	Udharo	KJ	CIV	MH	180	18:00	On A/c	<del>1 A</del>	180	180
15-Dec-11	8:06	3913	Ganesh	KJ	CIV	MA	325	18:00	On A/c	<del>1 A</del>	325	325
15-Dec-11	8:07	3513	Somesar	P.K	CIV	MA	325	18:00	On A/c	<del>1 A</del>	325	325
15-Dec-11	8:07	3664	B Arjun	P.K	CIV	MA	325	18:00	On A/c	<del>1 A</del>	325	325
15-Dec-11	8:07	3665	B Padma	P.K	CIV	FH	160	18:00	On A/c	<del>1 A</del>	160	160
15-Dec-11	8:07	3857	KR Narayan	P.K	CIV	MH	180	18:00	On A/c	<del>1 A</del>	180	180
15-Dec-11	8:07	2785	Arjun	P.K	CIV	MA	325	18:00	On A/c	<del>1 A</del>	325	325
15-Dec-11	8:08	3514	Acharya	P.K	CIV	MA	325	18:00	On A/c	<del>1 A</del>	325	325
15-Dec-11	8:08	3156	Hemmo	P.K	CIV	FI	160	18:00	On A/c	<del>1 A</del>	160	160
15-Dec-11	8:08	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	On A/c	<del>1 A</del>	180	180
15-Dec-11	8:08	2402	Padma	P.K	CIV	FH	160	18:00	On A/c	<del>1 A</del>	160	160
15-Dec-11	8:08	2369	C Jagannath	P.K	CIV	MA	325	18:00	On A/c	<del>1 A</del>	325	325
15-Dec-11	8:09	2397	Kamathama	P.K	CIV	FH	160	18:00	On A/c	<del>1 A</del>	160	160
15-Dec-11	8:09	4905	Yesu	P.K	CIV	MA	325	18:00	On A/c	<del>1 A</del>	325	325
15-Dec-11	8:09	2399	Mohini	P.K	CIV	FH	160	18:00	On A/c	<del>1 A</del>	160	160
15-Dec-11	8:09	2641	raghava	P.K	CIV	MH	180	18:00	On A/c	<del>1 A</del>	180	180
15-Dec-11	8:09	2796	Lachana	P.K	CIV	MH	180	18:00	On A/c	<del>1 A</del>	180	180
15-Dec-11	8:10	4396	B Suresh	KJ	CIV	MH	180	18:00	On A/c	<del>1 A</del>	180	180
15-Dec-11	8:10	3949	Kanchan	KJ	CIV	FH	160	18:00	On A/c	<del>1 A</del>	160	160
15-Dec-11	8:10	3915	K Vijay kumar	KJ	CIV	MA	325	18:00	On A/c	<del>1 A</del>	325	325
15-Dec-11	8:10	3951	Sampurana	KJ	CIV	FH	160	18:00	On A/c	<del>1 A</del>	160	160
15-Dec-11	8:11	4282	B Satish	KJ	CIV	MA	325	18:00	On A/c	<del>1 A</del>	325	325
15-Dec-11	8:11	3920	Krishna	KJ	CIV	MH	180	18:00	On A/c	<del>1 A</del>	180	180
15-Dec-11	8:11	5485	Nahim M.D	NHM	CIV	CO	350	18:00	Job Work	<del>1 A</del>	350	350
15-Dec-11	8:11	3921	K Savitri	KJ	CIV	FH	160	18:00	On A/c	<del>1 A</del>	160	160
15-Dec-11	8:11	5487	Bhander	NHM	CIV	MA	325	18:00	Job Work	<del>1 A</del>	325	325
15-Dec-11	8:12	4830	Pratap Sing	NHM	CIV	MA	325	18:00	Job Work	<del>1 A</del>	325	325
15-Dec-11	8:12	5486	Sunil	NHM	CIV	MH	180	18:00	Job Work	<del>1 A</del>	180	180
15-Dec-11	8:12	4936	Mohan	NHM	CIV	MH	180	18:00	Job Work	<del>1 A</del>	180	180

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Dec-11	8:12	5382	Rohini	YV	CIV	FH	160	18:00				160
15-Dec-11	8:13	5381	Kesarao	YV	CIV	MA	325	18:00				325
15-Dec-11	8:13	5377	Saraswathi	YV	CIV	FH	160	18:00				160
15-Dec-11	8:13	5374	Savithri	YV	CIV	FH	160	18:00				160
15-Dec-11	8:13	5373	Ganapathi	YV	CIV	MA	325	18:00				325
15-Dec-11	8:13	5369	Adinarayana	YV	CIV	MA	325	18:00				325
15-Dec-11	8:14	5384	Revalthi	YV	CIV	FH	160	18:00				160
15-Dec-11	8:14	5380	Artun	YV	CIV	MA	325	18:00				325
15-Dec-11	8:14	5375	K.Savithri	YV	CIV	FH	160	18:00				160
15-Dec-11	8:14	5371	Giribabu	YV	CIV	MA	325	18:00				325
15-Dec-11	8:14	5372	Ravi Kumar	YV	CIV	MA	325	18:00				325
15-Dec-11	8:15	4650	Kalu Ram	PPL	TTL	MH	200	18:00				200
15-Dec-11	8:15	5383	Kumari	YV	CIV	FH	160	18:00				160
15-Dec-11	8:15	5376	Jyothi	YV	CIV	FH	160	18:00				160
15-Dec-11	8:15	5370	Vishwanathan	YV	CIV	MA	325	18:00				325
15-Dec-11	8:15	4652	Omprakash	PPL	TTL	MA	450	18:00				450
15-Dec-11	8:16	4648	Papul	PPL	TTL	MA	450	18:00				450
15-Dec-11	8:16	4249	B.Jogatah	A.R	CAR	MA	275	18:00				275
15-Dec-11	8:16	4651	Mahender	PPL	TTL	MA	450	18:00				450
15-Dec-11	8:16	4270	Brahma chary	A.R	CAR	MA	275	18:00				275
15-Dec-11	8:16	4014	A.Ramulu	A.R	CAR	CO	350	18:00				350
15-Dec-11	8:17	4665	Manikanta	MNM	EWK	MH	190	18:00				190
15-Dec-11	8:17	4673	Kandanna	MNM	EWK	MH	190	18:00				190
15-Dec-11	8:17	4668	Laxma Reddy	MNM	EWK	MH	190	18:00				190
15-Dec-11	8:17	4680	Kurnatah	MNM	EWK	MH	190	18:00				190
15-Dec-11	8:18	4675	Lalhanna	MNM	EWK	MH	190	18:00				190
15-Dec-11	8:18	4664	Radha	MNM	EWK	FH	170	18:00				170
15-Dec-11	8:18	4671	Bhagavanta	MNM	EWK	MH	190	18:00				190
15-Dec-11	8:19	4677	Yakamma	MNM	EWK	FH	170	18:00				170
15-Dec-11	8:19	4681	Anjamma	MNM	EWK	FH	170	18:00				170
15-Dec-11	8:19	4674	Chandramma	MNM	EWK	FH	170	18:00				170
15-Dec-11	8:19	4666	Pedda Anjam	MNM	EWK	FH	170	18:00				170
15-Dec-11	8:20	3686	D Anita	SNE	EWK	FH	170	18:00				170
15-Dec-11	8:20	4454	Lingamma	SNE	EWK	FH	170	18:00				170
15-Dec-11	8:20	4453	Sainamma	SNE	EWK	FH	170	18:00				170
15-Dec-11	8:20	2439	Shanti	SNE	EWK	FH	170	18:00				170
15-Dec-11	8:20	4195	sarajaya	SNE	EWK	FH	170	18:00				170
15-Dec-11	8:21	5473	Mukesh	ABV	TTL	MA	450	18:00				450
15-Dec-11	8:21	5478	Mandir	ABV	TTL	MH	200	18:00				200
15-Dec-11	8:21	4451	Gulikulud Man	SNE	EWK	FH	170	18:00				170
15-Dec-11	8:21	2106	Kurnamah	SNE	EWK	TM	300	18:00				300
15-Dec-11	8:21	4567	Vijaya	SNE	EWK	FH	170	18:00				170
15-Dec-11	8:22	5495	Sufi Ram	JYO	WAT	MH	0	18:00				0
15-Dec-11	8:22	5493	Suman	JYO	WAT	MA	0	18:00				0

44

28/12/11

OK

QTY

Asst. Manager/Engg

GREENWOOD ESTATES

Project Manager/Engg

GREENWOOD ESTATES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attm	Block	Payment	Amount
15-Dec-11	8:22	5475	Ch Mahesh	ABV	TTL	MA	450	18:00	1	A	450	450
15-Dec-11	8:22	5474	Dhavan Yadav	ABV	TTL	MH	200	18:00	1	A	200	200
15-Dec-11	8:22	5476	Sriram	ABV	TTL	MA	450	18:00	1	A	450	450
15-Dec-11	8:23	5497	Baorha	JYO	WAT	PH	0	18:00	1	A	0	0
15-Dec-11	8:23	5233	D Malliah	RAJ	TTL	MH	200	18:00	1	A	200	200
15-Dec-11	8:23	5496	Sunithabai	JYO	WAT	PH	0	18:00	1	A	0	0
15-Dec-11	8:23	5494	Dhrip	JYO	WAT	PH	0	18:00	1	A	0	0
15-Dec-11	8:23	5444	Ch.Malles	BSP	CFN	MA	250	18:00	1	A	250	250
15-Dec-11	8:24	5464	Rajesh Kumar	RJK	TTL	CO	350	18:00	1	A	350	350
15-Dec-11	8:24	5465	Rajender	RJK	TTL	MA	450	18:00	1	A	450	450
15-Dec-11	8:24	5481	Rama Kanth	RJK	TTL	MA	450	18:00	1	A	450	450
15-Dec-11	8:24	5466	Esharal	RJK	TTL	MA	450	18:00	1	A	450	450
15-Dec-11	8:24	5467	Habib	RJK	TTL	MH	200	18:00	1	A	200	200
15-Dec-11	8:24	5468	Lalu	RJK	TTL	MH	200	18:00	1	A	200	200
15-Dec-11	9:30	5194	Yashini	RMU	ELE	MH	185	18:00	1	A	185	185
15-Dec-11	9:30	5192	N.Ramu	RMU	ELE	CO	350	18:00	1	A	350	350
15-Dec-11	9:30	5090	V.D Swami	YAD	PLU	MH	175	18:00	1	A	175	175
15-Dec-11	9:30	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	275	275
15-Dec-11	9:30	5320	Pavan	RMU	ELE	MA	275	18:00	1	A	275	275
15-Dec-11	9:31	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	1	A	350	350
15-Dec-11	9:31	5492	Tufik	YAD	PLU	MH	175	18:00	1	A	175	175
15-Dec-11	9:31	3927	Sanjay	YAD	PLU	MA	275	18:00	1	A	275	275
15-Dec-11	9:31	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	275	275
15-Dec-11	9:31	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1	A	175	175
15-Dec-11	9:32	5180	S.K Ansar	KDS	PLU	MA	275	18:00	1	A	275	275
15-Dec-11	9:32	5104	MD.Qayum	KDS	PLU	MA	275	18:00	1	A	275	275
15-Dec-11	9:32	3912	K Jangmath	KJ	CIV	CO	350	18:00	1	A	350	350
15-Dec-11	9:32	4961	Khods	KDS	PLU	CO	350	18:00	1	A	350	350
15-Dec-11	9:32	4402	N Krushna	KJ	CIV	LM	350	18:00	1	A	350	350
15-Dec-11	9:33	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	175	175
15-Dec-11	9:33	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1	A	175	175
15-Dec-11	9:33	5342	Linga Swamy	LLH	ELE	MA	275	18:00	1	A	275	275
15-Dec-11	9:33	5343	Kishore	LLH	ELE	MH	185	18:00	1	A	185	185
15-Dec-11	9:33	5341	P.Milliah	LLH	ELE	CO	350	18:00	1	A	350	350
15-Dec-11	9:34	3252	Shanker	BHM	PAI	MA	275	18:00	1	A	275	275
15-Dec-11	9:34	5213	K.Rajesh	BHM	PAI	MA	275	18:00	1	A	275	275
15-Dec-11	9:34	5471	Papu	MRL	PAI	MA	275	18:00	1	A	275	275
15-Dec-11	9:34	3405	Santosh	BHM	PAI	MH	180	18:00	1	A	180	180
15-Dec-11	9:34	4198	sunil	BHM	PAI	MA	275	18:00	1	A	275	275
15-Dec-11	9:35	4872	Bolaxmi	KKK	CIV	PH	160	18:00	1	A	160	160
15-Dec-11	9:35	4848	Rambabu	KKK	CIV	MA	325	18:00	1	A	325	325
15-Dec-11	9:35	4866	Viresh	KKK	CIV	MA	325	18:00	1	A	325	325
15-Dec-11	9:35	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	1	A	275	275
15-Dec-11	9:35	5273	Murali	MRL	PAI	CO	350	18:00	1	A	350	350


44


08/12/11  
 QTY  
 CONTINUED BY: [Signature]

ASST. SOUTH MANAGER  
 GREENWOOD ESTATES  
 CONTINUED BY: [Signature]

Project Manager  
 GREENWOOD ESTATES  
 CONTINUED BY: [Signature]


 IN A...  
 QTY  
 08/12/11


 GREENWOOD ESTATES  
 Asst. Asst. Manager  
 Control No:


 Project Manager  
 GREENWOOD ESTATES  
 Control No:

\* Poppled Job Work

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attm	Block	Payment	Amount
15-Dec-11	9:36	4869	Batkama	KKK	CIV	FH	160	18:00	JA	Job Work	160	160
15-Dec-11	9:50	5480	Naga Raju	CNS	ELE	MA	275	18:00	JA	On A/c	275	275
15-Dec-11	9:50	5479	Sayanarayana	CNS	ELE	CO	350	18:00	JA	On A/c	350	350
15-Dec-11	9:50	5073	Vishweshwar	SRI	ELE	MA	275	18:00	JA	On A/c	275	275
15-Dec-11	10:10	5095	Narsing Rao	S.M	PAI	MA	275	18:00	JA	On A/c	275	275
15-Dec-11	10:10	5338	Lshaq	S.M	PAI	MA	275	18:00	JA	Job Work	275	275
15-Dec-11	10:10	5258	Swamy	S.M	PAI	MA	275	18:00	JA	On A/c	275	275
15-Dec-11	10:10	5096	Jurge	S.M	PAI	MA	275	18:00	JA	On A/c	275	275
15-Dec-11	10:10	5107	Sudhir	S.M	PAI	MA	275	18:00	JA	On A/c	275	275
15-Dec-11	10:10	5097	Juber	S.M	PAI	MA	275	18:00	JA	On A/c	275	275
15-Dec-11	10:11	5340	Raju	S.M	PAI	MA	275	18:00	JA	Job Work	275	275
15-Dec-11	10:11	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	JA	On A/c	275	275
15-Dec-11	10:11	5094	S.Mahesh	S.M	PAI	CO	350	18:00	JA	On A/c	350	350
15-Dec-11	10:11	5339	Shanker	S.M	PAI	MA	275	18:00	JA	On A/c	275	275
15-Dec-11	10:12	5420	Nujahid	PPN	WEI.	MA	300	18:00	JA	Job Work	300	300
15-Dec-11	10:12	5417	Munna	PPN	WEI.	HM	350	18:00	JA	Job Work	350	350
15-Dec-11	10:12	5421	Sohail	PPN	WEI.	MH	175	18:00	JA	Job Work	175	175
15-Dec-11	10:12	2528	P.Praveen	PPN	WEI.	CO	350	18:00	JA	Job Work	350	350
15-Dec-11	10:30	4407	K.Arbind	VLR	PAI	MA	275	18:00	JA	On A/c	275	275
15-Dec-11	10:30	4999	Jangir	VLR	PAI	MA	275	18:00	JA	On A/c	275	275
15-Dec-11	10:30	4412	G.Jingam	VLR	PAI	MH	180	18:00	JA	On A/c	180	180
15-Dec-11	10:30	4410	U.Raju	VLR	PAI	MA	275	18:00	JA	On A/c	275	275
15-Dec-11	10:30	5232	P.Rajalah	RAJ	THL	MA	450	18:00	JA	On A/c	450	450

*Handwritten mark*

Total = 260.5 J/w = 59.5 DCM = 6.5


63


GWE - Detailed Attendance Repo From Date: 17-Dec-11 To Date: 17/12/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
17-Dec-11	6:00	4455	Ravi	SNE	EWK	MH	190	18:00	1.5	CA	On A/c	285
17-Dec-11	6:00	4572	Srinu	SNE	EWK	MH	190	18:00	1.5	CA	On A/c	285
17-Dec-11	6:00	4569	Ankana	SNE	EWK	MH	190	18:00	1.5	CA	On A/c	285
17-Dec-11	6:01	2423	Hareesh	SNE	EWK	MH	190	18:00	1.5	CA	Job Work	285
17-Dec-11	6:01	3679	D Badru	SNE	EWK	FH	170	18:00	1.5	CA	Job Work	255
17-Dec-11	6:01	4449	Mangaiah	SNE	EWK	MH	190	18:00	1.5	CA	Job Work	285
17-Dec-11	6:01	2419	A Naresh	SNE	EWK	MH	190	18:00	1.5	CA	Job Work	285
17-Dec-11	6:02	4567	Vijaya	SNE	EWK	FH	170	18:00	1.5	A	Job Work	255
17-Dec-11	6:02	2420	murali	SNE	EWK	MH	190	18:00	1.5	CA	Job Work	285
17-Dec-11	6:02	4453	Sainamma	SNE	EWK	FH	170	18:00	1.5	A	Job Work	255
17-Dec-11	6:02	4565	Laxmi	SNE	EWK	FH	170	18:00	1.5	CA	Job Work	255
17-Dec-11	6:03	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Dec-11	6:03	3817	J Laxmi	SNE	EWK	FH	170	18:00	1.5	A	Job Work	255
17-Dec-11	6:03	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Dec-11	6:04	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Dec-11	6:04	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5	A	On A/c	525
17-Dec-11	6:04	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Dec-11	6:04	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
17-Dec-11	6:05	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
17-Dec-11	6:05	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
17-Dec-11	6:05	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Dec-11	6:05	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1.5	A	On A/c	525
17-Dec-11	6:06	5407	Salcen	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Dec-11	6:06	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
17-Dec-11	6:06	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Dec-11	6:07	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Dec-11	6:07	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Dec-11	6:08	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Dec-11	6:08	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Dec-11	6:08	4584	Mallesha	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Dec-11	6:09	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Dec-11	6:09	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Dec-11	6:09	5436	B.Maliah	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Dec-11	7:00	3315	Dinesh	BY	CIV	MA	325	18:00	1.5	A	On A/c	487.5
17-Dec-11	7:00	3799	Debsingh	BY	CIV	MA	325	18:00	1.5	A	On A/c	487.5
17-Dec-11	7:00	4814	Punima	BY	CIV	FH	160	18:00	1.5	A	On A/c	240
17-Dec-11	7:00	3548	Rupchand	BY	CIV	MA	325	18:00	1.5	A	On A/c	487.5
17-Dec-11	7:00	3256	P Yadav	BY	CIV	CO	350	18:00	1.5	A	On A/c	525
17-Dec-11	7:01	3793	Suresh	BY	CIV	MH	180	18:00	1.5	A	On A/c	270
17-Dec-11	7:01	3260	Nilesh	BY	CIV	MH	180	18:00	1	A	On A/c	180
17-Dec-11	7:01	3316	Manohar	BY	CIV	MA	325	18:00	1	A	On A/c	325
17-Dec-11	7:02	3261	Bhupender	BY	CIV	MH	180	18:00	1	A	On A/c	180

23 December, 2011

Page 1 of 6

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:   
Asst. Admin. Manager  
GREENWOOD ESTATES


23/12/11  
SECURITY RING  
QTY 


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Dec-11	7:02	3795	Dinesh kumar	BY	CIV	MH	180	18:00	/	A	On A/c	180
17-Dec-11	7:02	3474	Santalal	BY	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:03	4810	Jagdish	BY	CIV	MH	180	18:00	/	A	On A/c	180
17-Dec-11	7:03	3539	Ghajendra	BY	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:03	3259	Govardhan	BY	CIV	MH	180	18:00	/	A	On A/c	180
17-Dec-11	7:04	4812	RekhaBai	BY	CIV	FH	160	18:00	/	A	On A/c	160
17-Dec-11	7:04	3542	Chetan	BY	CIV	MH	180	18:00	/	A	On A/c	180
17-Dec-11	7:04	3320	Palto ram	BY	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:05	5070	SunitaBai	S.A	CIV	MH	180	18:00	/	A	On A/c	180
17-Dec-11	7:05	3470	Yugesh	BY	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:05	5011	Rani	S.A	CIV	FH	160	18:00	/	A	On A/c	160
17-Dec-11	7:05	5069	Durgabai	S.A	CIV	MH	180	18:00	/	A	On A/c	180
17-Dec-11	7:05	5067	Milabai	S.A	CIV	MH	180	18:00	/	A	On A/c	180
17-Dec-11	7:05	3258	Nandlal	BY	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:05	3796	shyam sunder	BY	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:05	3477	Tuliya	BY	CIV	FH	160	18:00	/	A	On A/c	160
17-Dec-11	7:06	4995	chandra kala	S.A	CIV	FH	160	18:00	/	A	On A/c	160
17-Dec-11	7:06	5008	Janla Bai	S.A	CIV	FH	160	18:00	/	A	On A/c	160
17-Dec-11	7:06	5029	Santhosh	S.A	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:06	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	/	A	On A/c	180
17-Dec-11	7:07	4986	Sudhaker	S.A	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:07	5068	Chhatelal	S.A	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:07	5219	Panalal	S.A	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:08	4983	Shaker	S.A	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:08	5004	Gunishoor	S.A	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:08	5007	Guddi	S.A	CIV	FH	160	18:00	/	A	On A/c	160
17-Dec-11	7:08	4982	Dasaran	S.A	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:09	4199	naresh	BHM	PAI	MA	275	18:00	/	A	On A/c	275
17-Dec-11	7:09	5005	Shadu	S.A	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:09	4987	Karthik	S.A	CIV	MH	180	18:00	/	A	On A/c	180
17-Dec-11	7:09	5003	Gudda	S.A	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:10	5486	Sunil	NHM	CIV	MH	180	18:00	/	A	Job Work	180
17-Dec-11	7:10	5485	Nahim M.D	NHM	CIV	CO	350	18:00	/	A	Job Work	350
17-Dec-11	7:10	5214	Shamu	S.A	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:10	4989	Rajesh	S.A	CIV	MH	180	18:00	/	A	On A/c	180
17-Dec-11	7:11	5487	Birander	NHM	CIV	MA	325	18:00	/	A	Job Work	325
17-Dec-11	7:11	4936	Mohan	NHM	CIV	MH	180	18:00	/	A	Job Work	180
17-Dec-11	7:11	4830	Pratap Sing	NHM	CIV	MA	325	18:00	/	A	On A/c	325
17-Dec-11	7:12	4067	Ramu	SCM	CIV	MA	325	18:00	/	A	Job Work	325
17-Dec-11	7:12	5395	Vikram	SCM	CIV	MA	325	18:00	/	A	Job Work	325
17-Dec-11	7:12	5394	Malleswar	SCM	CIV	MA	325	18:00	/	A	Job Work	325
17-Dec-11	7:13	5375	K.Savithri	YV	CIV	FH	160	18:00	/	A	Job Work	160
17-Dec-11	7:13	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	/	A	Job Work	325
17-Dec-11	7:13	4068	Srinivase rao	SCM	CIV	MA	325	18:00	/	A	Job Work	325

23 December, 2011

Page 2 of 6

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Verified by:  
  
 Asst. Admin. Manager  
 GREENWOOD ESTATES


IN W.P.O  
 23/12/11  
 SECURITY STAMP  



44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Dec-11	7:14	5383	Kumari	YV	CIV	FH	160	18:00	<del>/ A</del>		Job Work	160
17-Dec-11	7:14	5372	Ravi kumar	YV	CIV	MA	325	18:00	<del>/ A</del>		Job Work	325
17-Dec-11	7:14	5369	Adinarayana	YV	CIV	MA	325	18:00	<del>/ A</del>		Job Work	325
17-Dec-11	7:15	5381	Kesarao	YV	CIV	MA	325	18:00	<del>/ A</del>		Job Work	325
17-Dec-11	7:15	5377	Saraswathi	YV	CIV	FH	160	18:00	<del>/ A</del>		Job Work	160
17-Dec-11	7:15	5374	Savithri	YV	CIV	FH	160	18:00	<del>/ A</del>		Job Work	160
17-Dec-11	7:16	5371	Giribabu	YV	CIV	MA	325	18:00	<del>/ A</del>		Job Work	325
17-Dec-11	7:16	5370	Vishwanathan	YV	CIV	MA	325	18:00	<del>/ A</del>		Job Work	325
17-Dec-11	7:16	5376	Jyothi	YV	CIV	FH	160	18:00	<del>/ A</del>		Job Work	160
17-Dec-11	7:17	5373	Ganapathi	YV	CIV	MA	325	18:00	<del>/ A</del>		Job Work	325
17-Dec-11	7:17	2629	Abhi	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
17-Dec-11	7:17	2372	Govindo	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
17-Dec-11	7:17	3865	K Savitri	P.K	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
17-Dec-11	7:18	3058	Vishwanath	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
17-Dec-11	7:18	3055	B.Naresh Kum	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
17-Dec-11	7:18	3056	Vasudev	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
17-Dec-11	7:19	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	<del>/ A</del>		On A/c	180
17-Dec-11	7:19	2785	Arjun	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
17-Dec-11	7:19	3513	Somesar	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
17-Dec-11	7:20	2369	C.Jagarnath	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
17-Dec-11	7:20	3514	Achutya	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
17-Dec-11	7:20	3665	B Padma	P.K	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
17-Dec-11	7:21	4953	Titama	KJ	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
17-Dec-11	7:21	3664	B Arjun	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
17-Dec-11	7:21	3923	B Ramanam	KJ	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
17-Dec-11	7:22	3925	K Bharati	KJ	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
17-Dec-11	7:22	4955	Damayanthi	KJ	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
17-Dec-11	7:22	4956	Gourak	KJ	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
17-Dec-11	7:23	3924	B Devi	KJ	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
17-Dec-11	7:23	3943	Santosh	KJ	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
17-Dec-11	7:23	3913	Ganesh	KJ	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
17-Dec-11	7:23	5190	Jaga	KJ	CIV	MH	180	18:00	<del>/ A</del>		On A/c	180
17-Dec-11	7:24	2401	Nagaraju	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
17-Dec-11	7:24	2403	Vanandi	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
17-Dec-11	7:24	2641	raghave	P.K	CIV	MH	180	18:00	<del>/ A</del>		On A/c	180
17-Dec-11	7:25	3853	N Giri babu	P.K	CIV	MA	325	18:00	<del>/ A</del>		On A/c	325
17-Dec-11	7:25	3864	K Jyothi	P.K	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
17-Dec-11	7:25	2406	Veralaxmi	P.K	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
17-Dec-11	7:26	2811	P Laxmi	P.K	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
17-Dec-11	7:26	3156	Hemmo	P.K	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
17-Dec-11	7:26	3857	KR Narayan	P.K	CIV	MH	180	18:00	<del>/ A</del>		On A/c	180
17-Dec-11	7:27	2399	Mohini	P.K	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
17-Dec-11	7:27	3866	K Jasuda	P.K	CIV	FH	160	18:00	<del>/ A</del>		On A/c	160
17-Dec-11	7:27	2368	P.Kumar	P.K	CIV	CO	350	18:00	<del>/ A</del>		On A/c	350

23 December, 2011

Page 3 of 6

Certified by:  
  
 Project Manager/ Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


INVOICE  
 QTY   
 23/12/11  
 GREENWOOD ESTATES





49

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Dec-11	7:28	3949	Kanchan	KJ	CIV	FH	160	18:00	<del>I A</del>		On A/c	160
17-Dec-11	7:28	3863	Laxmi	P.K	CIV	FH	160	18:00	<del>I A</del>		On A/c	160
17-Dec-11	7:28	3962	Banshi	KJ	CIV	MA	325	18:00	<del>I A</del>		On A/c	325
17-Dec-11	7:29	5251	Udharo	KJ	CIV	MH	180	18:00	<del>I A</del>		On A/c	180
17-Dec-11	7:29	4282	B Satish	KJ	CIV	MA	325	18:00	<del>I A</del>		On A/c	325
17-Dec-11	7:29	4401	Saraswati	KJ	CIV	FH	160	18:00	<del>I A</del>		On A/c	160
17-Dec-11	7:30	3963	Krushna	KJ	CIV	MA	325	18:00	<del>I A</del>		On A/c	325
17-Dec-11	7:30	3922	N Laxmi	KJ	CIV	FH	160	18:00	<del>I A</del>		On A/c	160
17-Dec-11	7:30	3914	K Yakashi	KJ	CIV	MA	325	18:00	<del>I A</del>		On A/c	325
17-Dec-11	7:31	5254	Suddam	KJ	CIV	MA	325	18:00	<del>I A</del>		On A/c	325
17-Dec-11	7:31	3920	Krishna	KJ	CIV	MH	180	18:00	<del>I A</del>		On A/c	180
17-Dec-11	7:31	3919	Chenna rao	KJ	CIV	MH	180	18:00	<del>I A</del>		On A/c	180
17-Dec-11	7:32	3921	K Savitri	KJ	CIV	FH	160	18:00	<del>I A</del>		On A/c	160
17-Dec-11	7:32	4651	Mahender	PPL	TIL	MA	450	18:00	<del>I A</del>		On A/c	450
17-Dec-11	7:32	3948	Arjun	KJ	CIV	MH	180	18:00	<del>I A</del>		On A/c	180
17-Dec-11	7:32	3951	Sampurana	KJ	CIV	FH	160	18:00	<del>I A</del>		On A/c	160
17-Dec-11	7:33	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	<del>I A</del>		On A/c	450
17-Dec-11	7:33	4650	Kalu Ram	PPL	TIL	MH	200	18:00	<del>I A</del>		On A/c	200
17-Dec-11	7:33	4652	Omprakash	PPL	TIL	MA	450	18:00	<del>I A</del>		On A/c	450
17-Dec-11	7:34	4648	Papul	PPL	TIL	MA	450	18:00	<del>I A</del>		On A/c	450
17-Dec-11	7:34	5468	Lalu	RJK	TIL	MH	200	18:00	<del>I A</del>		On A/c	200
17-Dec-11	7:34	5467	Habib	RJK	TIL	MH	200	18:00	<del>I A</del>		On A/c	200
17-Dec-11	7:35	5465	Rajender	RJK	TIL	MA	450	18:00	<del>I A</del>		On A/c	450
17-Dec-11	7:35	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	<del>I A</del>		On A/c	350
17-Dec-11	7:35	5466	Esharal	RJK	TIL	MA	450	18:00	<del>I A</del>		On A/c	450
17-Dec-11	8:02	5495	Suki Ram	JYO	WAT	MH	0	18:00	<del>I A</del>		Nil / By V	0
17-Dec-11	8:02	5494	Dilip	JYO	WAT	MA	0	18:00	<del>I A</del>		Nil / By V	0
17-Dec-11	8:02	5493	Suman	JYO	WAT	MA	0	18:00	<del>I A</del>		Nil / By V	0
17-Dec-11	8:03	2106	Kuramiah	SNE	EWK	HM	300	18:00	<del>I CA</del>		Dept.	300
17-Dec-11	8:03	3826	D Badramma	SNE	EWK	FI	170	18:00	<del>I CA</del>		Job Work	170
17-Dec-11	8:03	3825	D Dasamma	SNE	EWK	FI	170	18:00	<del>I CA</del>		Job Work	170
17-Dec-11	8:03	2231	Nagama	SNE	EWK	FI	170	18:00	<del>I CA</del>		Job Work	170
17-Dec-11	8:03	3686	D Anita	SNE	EWK	FI	170	18:00	<del>I CA</del>		Job Work	170
17-Dec-11	8:03	2421	neerana	SNE	EWK	MH	190	18:00	<del>I CA</del>		Job Work	190
17-Dec-11	8:03	2426	Ramji	SNE	EWK	MH	190	18:00	<del>I CA</del>		Job Work	190
17-Dec-11	8:03	2439	Shanti	SNE	EWK	FI	170	18:00	<del>I CA</del>		Job Work	170
17-Dec-11	8:03	4678	Venkatamma	MNM	EWK	FI	170	18:00	<del>I CA</del>		Job Work	170
17-Dec-11	8:03	4669	Yadamma	MNM	EWK	FI	170	18:00	<del>I CA</del>		Job Work	170
17-Dec-11	8:03	5233	D.Malliah	RAJ	TIL	MH	200	18:00	<del>I A</del>		Job Work	200
17-Dec-11	8:03	4672	Chinna Anjam	MNM	EWK	FI	170	18:00	<del>I CA</del>		Job Work	170
17-Dec-11	8:03	4680	Kurmaiah	MNM	EWK	MH	190	18:00	<del>I CA</del>		Job Work	190
17-Dec-11	8:03	4673	Kandanna	MNM	EWK	MH	190	18:00	<del>I CA</del>		Job Work	190
17-Dec-11	8:03	4668	Laxma Reddy	MNM	EWK	MH	190	18:00	<del>I CA</del>		Job Work	190
17-Dec-11	8:03	4665	Manikanta	MNM	EWK	MH	190	18:00	<del>I CA</del>		Job Work	190

23 December, 2011

Certified by:   
 Project Manager/ Engrg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin. Manager  
 GREENWOOD ESTATES


IN V. I. NO.   
 23/12/11  
 SECURITY OFFICER


42


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Dec-11	8:03	4663	Neela	MNM	EWK	FH	170	18:00	/	CA	Job Work	170
17-Dec-11	8:03	4566	Solki	SNE	EWK	FH	170	18:00	/	CA	Dept.	170
17-Dec-11	8:03	4563	Joti	SNE	EWK	FH	170	18:00	/	CA	Dept.	170
17-Dec-11	8:03	4562	Janapada Devi	SNE	EWK	FH	170	18:00	/	CA	Dept.	170
17-Dec-11	8:03	4454	Lingamma	SNE	EWK	FH	170	18:00	/	CA	Job Work	170
17-Dec-11	8:03	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	/	CA	Job Work	170
17-Dec-11	8:03	4190	shivani	SNE	EWK	FH	170	18:00	/	CA	Dept.	170
17-Dec-11	8:03	5497	Baurha	JYO	WAT	FH	0	18:00	/	A	Nil / By V	0
17-Dec-11	8:03	5496	Sunithabai	JYO	WAT	FH	0	18:00	/	A	Nil / By V	0
17-Dec-11	8:03	4231	Hari	SNE	EWK	MH	190	18:00	/	CA	Job Work	190
17-Dec-11	8:03	4448	G. Ishaq	SNE	EWK	MH	190	18:00	/	CA	Job Work	190
17-Dec-11	8:03	4195	sarvajaya	SNE	EWK	FH	170	18:00	/	CA	Job Work	170
17-Dec-11	9:00	5476	Sitaram	ABV	TIL	MA	450	21:30	/	A	On A/c	675
17-Dec-11	9:00	5462	Virender Gupt	ABV	TIL	MA	450	21:30	/	A	On A/c	675
17-Dec-11	9:00	3252	Shanker	BIIM	PAI	MA	275	18:00	/	A	Job Work	275
17-Dec-11	9:00	5475	Ch Mahesh	ABV	TIL	MA	450	21:30	/	A	On A/c	675
17-Dec-11	9:00	4198	sunil	BIIM	PAI	MA	275	18:00	/	A	On A/c	275
17-Dec-11	9:01	5473	Mukesh	ABV	TIL	MA	450	21:30	/	A	On A/c	675
17-Dec-11	9:01	5474	Dhavan Yadav	ABV	TIL	MH	200	21:30	/	A	On A/c	300
17-Dec-11	9:01	5463	K. Yesu	ABV	TIL	HM	350	21:30	/	A	On A/c	525
17-Dec-11	9:02	5105	A. Mahesh	KDS	PLU	MH	175	18:00	/	A	On A/c	175
17-Dec-11	9:02	4961	Khoods	KDS	PLU	CO	350	18:00	/	A	On A/c	350
17-Dec-11	9:02	5104	MD. Qayyum	KDS	PLU	MA	275	18:00	/	A	On A/c	275
17-Dec-11	9:15	5180	S.K. Ansar	KDS	PLU	MA	275	18:00	/	A	On A/c	275
17-Dec-11	9:15	5176	CH. Ashok	KDS	PLU	MH	175	18:00	/	A	On A/c	175
17-Dec-11	9:15	5421	Sohail	PPN	WEL	MH	175	18:00	/	A	Job Work	175
17-Dec-11	9:15	5417	Munna	PPN	WEL	HM	350	18:00	/	A	On A/c	350
17-Dec-11	9:16	5420	Nujahid	PPN	WEL	MA	300	18:00	/	A	Job Work	300
17-Dec-11	9:16	2528	P. Praveen	PPN	WEL	CO	350	18:00	/	A	On A/c	350
17-Dec-11	9:16	4532	Ramakrishna	MAD	ELE	MA	275	18:00	/	A	On A/c	275
17-Dec-11	9:17	5480	Naga Raju	CSN	ELE	MA	275	18:00	/	A	Job Work	275
17-Dec-11	9:17	4530	Balakrishna	MAD	ELE	MA	275	18:00	/	A	On A/c	275
17-Dec-11	9:17	4528	Madhu	MAD	ELE	CO	350	18:00	/	A	On A/c	350
17-Dec-11	9:21	5292	Pradip	MRL	PAI	MH	180	18:00	/	A	On A/c	180
17-Dec-11	9:21	5471	Papu	MRL	PAI	MA	275	18:00	/	A	On A/c	275
17-Dec-11	9:21	5479	Satyanarayana	CSN	ELE	CO	350	18:00	/	A	Job Work	350
17-Dec-11	9:22	5320	Pavan	RMU	ELE	MA	275	18:00	/	A	On A/c	275
17-Dec-11	9:22	5273	Murali	MRL	PAI	CO	350	18:00	/	A	On A/c	350
17-Dec-11	9:22	5192	N. Ramu	RMU	ELE	CO	350	18:00	/	A	On A/c	350
17-Dec-11	9:22	5194	Yashini	RMU	ELE	MH	185	18:00	/	A	On A/c	185
17-Dec-11	9:23	4402	N. Krushna	KJ	CIV	HM	350	18:00	/	A	On A/c	350
17-Dec-11	9:23	5491	S.K. Jameer	YAD	PLU	MA	275	18:00	/	A	On A/c	275
17-Dec-11	9:23	3912	K. Jangnath	KJ	CIV	CO	350	18:00	/	A	On A/c	350
17-Dec-11	9:24	3926	D. Vijay	YAD	PLU	MA	275	18:00	/	A	On A/c	275

23 December, 2011

Page 5 of 6

Certified by:  
  
 Project Manager/ ENGG.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin/ ENGG. OF  
 GREENWOOD ESTATES

IN W. 11/10  
 CITY   
 23/12/11  
 SECURITY SIGN


18.5


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Dec-11	9:24	5088	Prasad	YAD	PLU	MA	275	18:00	/	A	On A/c	275
17-Dec-11	9:24	5091	K.Venkat	YAD	PLU	MA	275	18:00	/	A	On A/c	275
17-Dec-11	9:24	5492	Tufik	YAD	PLU	MH	175	18:00	/	A	On A/c	175
17-Dec-11	9:25	5342	Linga Swamy	ILH	ELE	MA	275	18:00	/	A	On A/c	275
17-Dec-11	9:25	5343	Kishore	ILH	ELE	MH	185	22:00	/	A	On A/c	277.5
17-Dec-11	9:25	3927	Sanjay	YAD	PLU	MA	275	18:00	/	A	On A/c	275
17-Dec-11	9:25	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	/	A	On A/c	350
17-Dec-11	9:30	5341	P.Illiah	ILH	ELE	CO	350	18:00	/	A	On A/c	350
17-Dec-11	9:30	5118	Sravan	SRI	ELE	MH	185	18:00	/	A	On A/c	185
17-Dec-11	9:30	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	/	A	On A/c	275
17-Dec-11	9:35	5090	V.D Swami	YAD	PLU	MH	175	18:00	/	A	On A/c	175
17-Dec-11	9:35	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	/	A	On A/c	175
17-Dec-11	9:35	4411	R Raghu	VLR	PAI	MA	275	18:00	/	A	On A/c	275
17-Dec-11	9:40	5258	Swamy	S.M	PAI	MA	275	18:00	/	A	On A/c	275
17-Dec-11	9:40	5097	Juber	S.M	PAI	MA	275	18:00	/	A	On A/c	275
17-Dec-11	10:00	4410	U Raju	VLR	PAI	MA	275	18:00	/	A	On A/c	275
17-Dec-11	10:00	4403	V Lakshman r	VLR	PAI	CO	350	18:00	/	A	On A/c	350
17-Dec-11	10:05	4407	K Arbind	VLR	PAI	MA	275	18:00	/	A	On A/c	275


\* papered JOB WORK. \*

23 December, 2011

Page 6 of 6

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES


INVOICE NO  
 23/12/11  
 SECURITY SIGN  
 QTY 


**GWE - Attendance Value Detailed Report** From Date: 9/12/11 To Date: 14/12/11

Contractor Name	A.Ramulu (Carpenter)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	1
Summary for 'Payment Type' = Job Work (1 detail record)	Sum	1
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	4
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	9
Summary for 'Payment Type' = On A/c (9 detail records)	Sum	13
Summary for 'Contractor Name' = A.Ramulu (Carpenter) (10 detail re	Sum	14
Contractor Name	ABV Reddy (Tiles)	
Payment Type	Job Work	
Worker Skill	HM	
Summary for 'Worker Skill' = HM (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	3
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	2
Summary for 'Payment Type' = Job Work (7 detail records)	Sum	8
Payment Type	On A/c	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (1 detail record)	Sum	1
Worker Skill	HM	
Summary for 'Worker Skill' = HM (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	5
Summary for 'Payment Type' = On A/c (8 detail records)	Sum	13
Summary for 'Contractor Name' = ABV Reddy (Tiles) (15 detail recor	Sum	21
Contractor Name	Anand Jyoti Babu (Anand Water proofing)	
Payment Type	Nil / By Vendor	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	10
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	10
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	5
Summary for 'Payment Type' = Nil / By Vendor (15 detail records)	Sum	25
Summary for 'Contractor Name' = Anand Jyoti Babu (Anand Water pr	Sum	25
Contractor Name	B Hanumanth (Painter)	
Payment Type	Job Work	

16 December, 2011

Page 1 of 9

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


UNRECORDED  
 ANAND JYOTI BABU  
 CITY  
 16/12/11  
 16/12/11  
 16/12/11

Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = Job Work (4 detail records)		Sum	6
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	14
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	6
Summary for 'Payment Type' = On A/c (10 detail records)		Sum	20
Summary for 'Contractor Name' = B Hanumanth (Painter) (14 detail r		Sum	26
Contractor Name	B. Yadav (Civil)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	15
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	39
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	23
Summary for 'Payment Type' = On A/c (20 detail records)		Sum	82
Summary for 'Contractor Name' = B. Yadav (Civil) (20 detail records		Sum	82
Contractor Name	Bhikshapathy (Centering)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	7
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	106.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	44
Summary for 'Payment Type' = On A/c (17 detail records)		Sum	157.5
Summary for 'Contractor Name' = Bhikshapathy (Centering) (17 detai		Sum	157.5
Contractor Name	CH.Satya Narayana (Electrion)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	3
Summary for 'Payment Type' = On A/c (6 detail records)		Sum	6
Summary for 'Contractor Name' = CH.Satya Narayana (Electrion) (6		Sum	6
Contractor Name	D.Yadagiri (Plumber)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5

16 December, 2011

Page 2 of 9

Certified by:  
  
 Project Manager/Exec.  
 GREENWOOD ESTATES


Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


16/12/11  
 CH. SATYA NARAYANA  
 CH. SATYA NARAYANA  
 CH. SATYA NARAYANA

Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	30
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	17
Summary for 'Payment Type' = On A/c (17 detail records)		Sum	52
Summary for 'Contractor Name' = D.Yadagiri (Plumber) (17 detail re		Sum	52
Contractor Name	G.Srinivas rao (Electrical)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = Job Work (8 detail records)		Sum	8
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	3
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = On A/c (7 detail records)		Sum	7
Summary for 'Contractor Name' = G.Srinivas rao (Electrical) (15 deta		Sum	15
Contractor Name	K Jaganath (Civil)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	49
Worker Skill	HM		
Summary for 'Worker Skill' = HM (5 detail records)		Sum	10
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	42
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	31
Summary for 'Payment Type' = On A/c (26 detail records)		Sum	137
Summary for 'Contractor Name' = K Jaganath (Civil) (26 detail record		Sum	137
Contractor Name	Madhu (Electrical)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	8
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2

16 December, 2011

Page 3 of 9


Certified by:  
  
 Project Manager/Engrg.  
 GREENWOOD ESTATES


Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

16/12/11  
 IN B-6710  
 QTY



Summary for 'Payment Type' = On A/c (10 detail records)	Sum	14
Summary for 'Contractor Name' = Madhu (Electrical) (10 detail recor	Sum	14
Contractor Name	Mannem (EWK)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (3 detail records)	Sum	26.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	18
Summary for 'Payment Type' = Job Work (6 detail records)	Sum	44.5
Summary for 'Contractor Name' = Mannem (EWK) (6 detail records)	Sum	44.5
Contractor Name	MD. Nayeem (Civil)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	14
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	12
Summary for 'Payment Type' = Job Work (15 detail records)	Sum	29
Summary for 'Contractor Name' = MD. Nayeem (Civil) (15 detail rec	Sum	29
Contractor Name	MD. Ishaq (Cen)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (5 detail records)	Sum	7
Worker Skill	HM	
Summary for 'Worker Skill' = HM (5 detail records)	Sum	6.5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	52.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	29
Summary for 'Payment Type' = On A/c (22 detail records)	Sum	95
Summary for 'Contractor Name' = MD. Ishaq (Cen) (22 detail records)	Sum	95
Contractor Name	Mohammed Khudoos (Plumber)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	3
Summary for 'Payment Type' = Job Work (4 detail records)	Sum	8
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	24
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	18

16 December, 2011

Certified by:  
  
 Project Manager/Engr.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


Page 4 of 9


IN REPLY TO  
 CITY  
  



Summary for 'Payment Type' = On A/c (16 detail records)	Sum	47
Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (2)	Sum	55
Contractor Name	Muralidhar (Painting)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	13
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = On A/c (9 detail records)	Sum	17
Summary for 'Contractor Name' = Muralidhar (Painting) (9 detail rec)	Sum	17
Contractor Name	N.Krishna (Civil)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (3 detail records)	Sum	3
Worker Skill	FH	
Summary for 'Worker Skill' = FH (4 detail records)	Sum	20
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	16
Summary for 'Payment Type' = Job Work (11 detail records)	Sum	39
Summary for 'Contractor Name' = N.Krishna (Civil) (11 detail record)	Sum	39
Contractor Name	N.RAMU (Electrician)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	1
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	2
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	7
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	4
Summary for 'Payment Type' = On A/c (14 detail records)	Sum	16
Summary for 'Contractor Name' = N.RAMU (Electrician) (16 detail r	Sum	18
Contractor Name	p.Ilaiah (Electrician)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	1
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	2
Payment Type	On A/c	

16 December, 2011

Page 5 of 9

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES







Worker Skill	CO		
Summary for 'Worker Skill' = CO (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	4
Summary for 'Payment Type' = On A/c (8 detail records)		Sum	9
Summary for 'Contractor Name' = P.Ilaiah (Electrician) (10 detail rec)		Sum	11
Contractor Name	P.Kumar (Civil)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	44
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	59
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	21
Summary for 'Payment Type' = On A/c (20 detail records)		Sum	129
Summary for 'Contractor Name' = P.Kumar (Civil) (20 detail records)		Sum	129
Contractor Name	P.Praveen Kumar (Welder)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6.5
Worker Skill	HM		
Summary for 'Worker Skill' = HM (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	7
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	6.5
Summary for 'Payment Type' = On A/c (24 detail records)		Sum	26
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (24 det		Sum	26
Contractor Name	P.Rajaiah (Tiles)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = Job Work (4 detail records)		Sum	4
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	4
Summary for 'Payment Type' = On A/c (8 detail records)		Sum	8
Summary for 'Contractor Name' = P.Rajaiah (Tiles) (12 detail records)		Sum	12

16 December, 2011

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


Page 6 of 9




Contractor Name	Pappulal (Tiles)		
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	35
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	6
Summary for 'Payment Type' = On A/c (12 detail records)		Sum	41
Summary for 'Contractor Name' = Pappulal (Tiles) (12 detail records)		Sum	41
Contractor Name	Rajesh Kumar (Tiles)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	24
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	15
Summary for 'Payment Type' = On A/c (15 detail records)		Sum	44
Summary for 'Contractor Name' = Rajesh Kumar (Tiles) (15 detail rec)		Sum	44
Contractor Name	Rakesh(Marble)		
Payment Type	Nil / By Vendor		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = Nil / By Vendor (4 detail records)		Sum	4
Summary for 'Contractor Name' = Rakesh(Marble) (4 detail records)		Sum	4
Contractor Name	S.Arjun (CIVIL)		
Payment Type	On A/c		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	17
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	51
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	28
Summary for 'Payment Type' = On A/c (18 detail records)		Sum	96
Summary for 'Contractor Name' = S.Arjun (CIVIL) (18 detail records)		Sum	96
Contractor Name	S.Lakshmi(Polish)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	5
Summary for 'Payment Type' = Nil / By Vendor (5 detail records)		Sum	7
Summary for 'Contractor Name' = S.Lakshmi(Polish) (5 detail records)		Sum	7
Contractor Name	S.Mahesh (Painter)		

16 December, 2011

Page 7 of 9

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Total = 268.5 5/w=70, Dept=65 64


GWE - Detailed Attendance Rep


From Date: 14-Dec-11 To Date: 14/12/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5 CA	Dept.		285
14-Dec-11	6:00	4680	Kurmaiah	MNM	EWK	MH	190	18:00	1.5 CA	Job Work		285
14-Dec-11	6:00	4679	Cinna	MNM	EWK	MH	190	18:00	1.5 CA	Job Work		285
14-Dec-11	6:00	4665	Manikanta	MNM	EWK	MH	190	18:00	1.5 CA	Job Work		285
14-Dec-11	6:00	4673	Kandanna	MNM	EWK	MH	190	18:00	1.5 CA	Job Work		285
14-Dec-11	6:01	4671	Bhagvanta	MNM	EWK	MH	190	18:00	1.5 CA	Job Work		285
14-Dec-11	6:01	4664	Radha	MNM	EWK	FH	170	18:00	1.5 CA	Job Work		255
14-Dec-11	6:01	4668	Laxma Reddy	MNM	EWK	MH	190	18:00	1.5 CA	Job Work		285
14-Dec-11	6:01	4675	Lallanna	MNM	EWK	MH	190	18:00	1.5 CA	Job Work		285
14-Dec-11	6:01	4674	Chandramma	MNM	EWK	FH	170	18:00	1.5 CA	Job Work		255
14-Dec-11	6:02	4453	Sainamma	SNE	EWK	FH	170	18:00	1.5 CA	Job Work		255
14-Dec-11	6:02	4681	Anjamma	MNM	EWK	FH	170	18:00	1.5 CA	Job Work		255
14-Dec-11	6:02	4563	Joti	SNE	EWK	FH	170	18:00	1.5 CA	Job Work		255
14-Dec-11	6:02	4666	Pedda Anjam	MNM	EWK	FH	170	18:00	1.5 CA	Job Work		255
14-Dec-11	6:02	4677	Yakamma	MNM	EWK	FH	170	18:00	1.5 CA	Job Work		255
14-Dec-11	6:03	5449	Krishna	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:03	4669	Yadamma	MNM	EWK	FH	170	18:00	1.5 CA	Job Work		255
14-Dec-11	6:03	4672	Chinna Anjam	MNM	EWK	FH	170	18:00	1.5 CA	Job Work		255
14-Dec-11	6:03	4663	Neela	MNM	EWK	FH	170	18:00	1.5 CA	Job Work		255
14-Dec-11	6:03	4678	Venkatamma	MNM	EWK	FH	170	18:00	1.5 CA	Job Work		255
14-Dec-11	6:04	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:04	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:04	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:04	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:04	4590	Suresh	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:05	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:05	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5 A	On A/c		262.5
14-Dec-11	6:05	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:05	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:05	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:06	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:06	4594	Sailu	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:06	4595	Karunakar	BSP	CEN	MH	175	18:00	1.5 A	On A/c		262.5
14-Dec-11	6:06	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5 A	On A/c		262.5
14-Dec-11	6:06	4591	Naresh	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:07	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:07	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5 A	On A/c		262.5
14-Dec-11	6:07	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:07	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5 A	On A/c		262.5
14-Dec-11	6:07	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:08	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:08	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5 A	On A/c		375
14-Dec-11	6:08	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5 A	On A/c		525

16 December, 2011

Page 1 of 6

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:   
Asst. Admin Manager  
GREENWOOD ESTATES


GREENWOOD  
IN VENT NO. L-16  
BY  16/12/11  
SECURITY GINE


27


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Dec-11	9:12	5420	Nujahid	PPN	WEL	MA	300	18:00	/	A	On A/c	300
14-Dec-11	9:12	5421	Sohail	PPN	WEL	MH	175	18:00	/	A	On A/c	175
14-Dec-11	9:12	5417	Munna	PPN	WEL	HM	350	18:00	/	A	On A/c	350
14-Dec-11	9:12	2528	P.Praveen	PPN	WEL	CO	350	18:00	/	A	On A/c	350
14-Dec-11	9:30	5339	Shanker	S.M	PAI	MA	275	18:00	/	A	Job Work	275
14-Dec-11	9:30	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	/	A	Job Work	275
14-Dec-11	9:30	5097	Juber	S.M	PAI	MA	275	18:00	/	A	Job Work	275
14-Dec-11	9:30	5107	Sudhir	S.M	PAI	MA	275	18:00	/	A	Job Work	275
14-Dec-11	9:30	5095	Narsing Rao	S.M	PAI	MA	275	18:00	/	A	Job Work	275
14-Dec-11	9:31	5471	Papu	MRL	PAI	MA	275	18:00	/	A	On A/c	275
14-Dec-11	9:31	5073	Vishweshwar	SRI	ELE	MA	275	18:00	/	A	On A/c	275
14-Dec-11	9:31	5435	Ajai	MRL	PAI	MA	275	18:00	/	A	On A/c	275
14-Dec-11	9:31	5192	N.Ramu	RMU	ELE	CO	350	18:00	/	A	On A/c	350
14-Dec-11	9:31	5194	Yashini	RMU	ELE	MH	185	18:00	/	A	On A/c	185
14-Dec-11	9:32	5096	Jurge	S.M	PAI	MA	275	18:00	/	A	On A/c	275
14-Dec-11	9:32	5320	Pavan	RMU	ELE	MA	275	18:00	/	A	On A/c	275
14-Dec-11	9:32	4249	B Jogaiah	A.R	CAR	MA	275	18:00	/	A	On A/c	275
14-Dec-11	9:32	4014	A Ramulu	A.R	CAR	CO	350	18:00	/	A	On A/c	350
14-Dec-11	9:32	5258	Swamy	S.M	PAI	MA	275	18:00	/	A	On A/c	275
14-Dec-11	9:32	4270	Brahma chary	A.R	CAR	MA	275	18:00	/	A	On A/c	275
14-Dec-11	10:00	4411	R Raghu	VLR	PAI	MA	275	18:00	/	A	On A/c	275
14-Dec-11	10:00	5349	Ramu	ILH	ELE	MH	185	18:00	/	A	On A/c	185
14-Dec-11	10:00	5343	Kishore	ILH	ELE	MH	185	18:00	/	A	Job Work	185
14-Dec-11	10:00	5342	Linga Swamy	ILH	ELE	MA	275	18:00	/	A	Job Work	275
14-Dec-11	10:00	5341	P.Iltiah	ILH	ELE	CO	350	18:00	/	A	On A/c	350
14-Dec-11	10:00	5106	Kavi Raj	KDS	PLU	MA	275	18:00	/	A	On A/c	275
14-Dec-11	10:00	4410	U Raju	VLR	PAI	MA	275	18:00	/	A	On A/c	275

16 December, 2011

Page 6 of 6

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

BY WORD NO.   
 DATE 16/12/11


Total = 280.5 J/w = 58 Dem = 9.5 58


**GWE - Detailed Attendance Rep** From Date: 13-Dec-11 To Date: 13/12/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	<del>1.5</del>	CA	Dept.	285
13-Dec-11	6:01	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	<del>1.5</del>	A	On A/c	525
13-Dec-11	6:01	5397	MD.Baba	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
13-Dec-11	6:01	5400	Mohammed	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
13-Dec-11	6:01	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
13-Dec-11	6:01	5404	Narsimha	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
13-Dec-11	6:01	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
13-Dec-11	6:02	5407	Saleem	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
13-Dec-11	6:02	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	<del>1.5</del>	A	On A/c	525
13-Dec-11	6:02	5399	Raghu	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
13-Dec-11	6:02	5401	Nursinh	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
13-Dec-11	6:02	5402	Sultan	MIQ	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
13-Dec-11	6:02	5405	Ramesh	MIQ	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
13-Dec-11	6:03	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
13-Dec-11	6:04	5452	Sai Kumar	BSP	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
13-Dec-11	6:04	4597	Ramulu	BSP	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
13-Dec-11	6:04	5451	Lakan	BSP	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
13-Dec-11	6:04	4583	Bhikshapathy	BSP	CEN	CO	350	18:00	<del>1.5</del>	A	On A/c	525
13-Dec-11	6:05	5436	B.Maliah	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
13-Dec-11	6:05	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
13-Dec-11	6:05	5446	V.Ramesh	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
13-Dec-11	6:05	5457	Raju	BSP	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
13-Dec-11	6:05	5459	Mahesh	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
13-Dec-11	6:06	4595	Karunakar	BSP	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
13-Dec-11	6:06	5450	Anjiah	BSP	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
13-Dec-11	6:06	4594	Saitu	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
13-Dec-11	6:06	4591	Naresh	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
13-Dec-11	6:06	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
13-Dec-11	6:07	5448	K.Saitu	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
13-Dec-11	6:07	5447	B.Malles	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
13-Dec-11	7:00	3261	Bhupender	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
13-Dec-11	7:00	3795	Dinesh kumar	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
13-Dec-11	7:00	3793	Suresh	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
13-Dec-11	7:00	4810	Jagdish	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
13-Dec-11	7:01	3315	Dinesh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
13-Dec-11	7:01	4812	Rekha Bai	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
13-Dec-11	7:01	3477	Tuliya	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
13-Dec-11	7:01	3256	P Yadav	BY	CIV	CO	350	18:00	<del>1</del>	A	On A/c	350
13-Dec-11	7:01	4814	Punima	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
13-Dec-11	7:02	3470	Yugesh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
13-Dec-11	7:03	3796	shyam sunder	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
13-Dec-11	7:03	3799	Debsingh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
13-Dec-11	7:03	3316	Manohar	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325

16 December, 2011

Page 1 of 6

Certified by:   
**Project Manager/Engg.**  
**GREENWOOD ESTATES**

Certified by:   
**Asst. Admin Manager**  
**GREENWOOD ESTATES**

IN WARE NO   
**16/12/11**  
**SECURITY SIGN**

425

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Dec-11	7:03	3259	Govardhan	BY	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
13-Dec-11	7:04	3474	Santalal	BY	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:04	3260	Nilesh	BY	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
13-Dec-11	7:04	3548	Rupchand	BY	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:04	3542	Chetan	BY	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
13-Dec-11	7:05	3539	Ghajendra	BY	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:05	3258	Nandlal	BY	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:05	3320	Palto ram	BY	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:06	5219	Panalal	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:06	5029	Santhosh	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:06	4986	Sudhaker	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:06	5070	SunitaBai	S.A	CIV	MH	180	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:07	5217	MotiRam	S.A	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
13-Dec-11	7:07	5005	Shadu	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	180
13-Dec-11	7:07	5068	Chhatelal	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:07	5067	Milabai	S.A	CIV	MH	180	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:07	5004	Gunishoor	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	180
13-Dec-11	7:08	4995	chandra kala	S.A	CIV	FH	160	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:08	5011	Rani	S.A	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
13-Dec-11	7:08	5069	Durgabai	S.A	CIV	MH	180	18:00	<del>1 A</del>		On A/c	160
13-Dec-11	7:08	5007	Guddi	S.A	CIV	FH	160	18:00	<del>1 A</del>		On A/c	180
13-Dec-11	7:08	4982	Dasaran	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	160
13-Dec-11	7:09	4983	Shaker	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:09	4987	Karthik	S.A	CIV	MH	180	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:09	5003	Gudda	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	180
13-Dec-11	7:09	4199	naresh	BHM	PAI	MA	275	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:09	5003	Gudda	S.A	CIV	MA	325	18:00	<del>1 A</del>		On A/c	275
13-Dec-11	7:10	4068	Srinivase rao	SCM	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:10	4069	prakash	SCM	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
13-Dec-11	7:10	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
13-Dec-11	7:10	5395	Vikram	SCM	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
13-Dec-11	7:10	5394	Malleswar	SCM	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
13-Dec-11	7:11	5372	Ravi kumar	YV	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
13-Dec-11	7:11	5371	Giribabu	YV	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
13-Dec-11	7:11	5384	Revathi	YV	CIV	FH	160	18:00	<del>1 A</del>		Job Work	325
13-Dec-11	7:11	5383	Kumari	YV	CIV	FH	160	18:00	<del>1 A</del>		Job Work	160
13-Dec-11	7:11	5380	Arjun	YV	CIV	MA	325	18:00	<del>1 A</del>		Job Work	160
13-Dec-11	7:12	2426	Ramji	SNE	EWK	MH	190	19:15	<del>1.5 A</del>		Job Work	325
13-Dec-11	7:12	3685	D Srinu	SNE	EWK	MH	190	19:15	<del>1.5 A</del>		Job Work	285
13-Dec-11	7:12	3679	D Badru	SNE	EWK	FH	170	19:15	<del>1.5 A</del>		Job Work	285
13-Dec-11	7:12	4448	G. Ishaq	SNE	EWK	MH	190	19:15	<del>1.5 A</del>		Dept.	255
13-Dec-11	7:12	4455	Ravi	SNE	EWK	MH	190	19:15	<del>1.5 A</del>		Dept.	285
13-Dec-11	7:13	2419	A Naresh	SNE	EWK	MH	190	18:00	<del>1.5 A</del>		Job Work	285
13-Dec-11	7:13	2211	Laxma mama	SNE	EWK	FH	170	18:00	<del>1.5 A</del>		Job Work	285
									<del>1.5 A</del>		Dept.	255

16 December, 2011

Greenwood Estates  
 Project Manager  
 GREENWOOD ESTATES

Greenwood Estates  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Greenwood Estates  
 INWARD NO  
 QTY  
 16/12/11  
 SECURITY CODE

46

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Dec-11	7:13	4190	shivani	SNE	EWK	FH	170	18:00	<del>1.5 A</del>		Dept.	255
13-Dec-11	7:13	4562	Janapada Devi	SNE	EWK	FH	170	18:00	<del>1.5 A</del>		Job Work	255
13-Dec-11	7:14	4195	sarvajaya	SNE	EWK	FH	170	18:00	<del>1.5 A</del>		Dept.	255
13-Dec-11	7:14	2604	Sirisha	SNE	EWK	FH	170	18:00	<del>1.5 A</del>		Job Work	255
13-Dec-11	7:15	4936	Mohan	NHM	CIV	MH	180	18:00	<del>1 A</del>		Job Work	180
13-Dec-11	7:15	4830	Pratap Sing	NHM	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
13-Dec-11	7:15	4837	Raju	NHM	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
13-Dec-11	7:15	5487	Birander	NHM	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
13-Dec-11	7:15	5486	Sunil	NHM	CIV	MH	180	18:00	<del>1 A</del>		Job Work	180
13-Dec-11	7:16	3921	K Savitri	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
13-Dec-11	7:16	3923	B Ramanamm	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
13-Dec-11	7:16	5190	Jaga	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
13-Dec-11	7:16	3962	Banshi	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:17	3919	Chenna rao	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
13-Dec-11	7:17	3924	B Devi	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
13-Dec-11	7:17	3943	Santosh	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:17	3949	Kanchan	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
13-Dec-11	7:17	3922	N Laxmi	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
13-Dec-11	7:18	5251	Udharo	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
13-Dec-11	7:18	4958	mahesh	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
13-Dec-11	7:18	3920	Krishna	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
13-Dec-11	7:18	5188	Ananda	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:18	4399	Ganesh	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:19	4956	Gourak	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
13-Dec-11	7:19	2641	raghave	P.K	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
13-Dec-11	7:19	3863	Laxmi	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
13-Dec-11	7:19	4905	Yesu	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:20	3948	Arjun	KJ	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
13-Dec-11	7:20	3963	Krushna	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:20	4064	Katlinga	KJ	CIV	HM	350	18:00	<del>1 A</del>		On A/c	350
13-Dec-11	7:20	4955	Damayanthi	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
13-Dec-11	7:20	4282	B Satish	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
13-Dec-11	7:21	3925	K Bharati	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
13-Dec-11	7:22	5369	Adinarayana	YV	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
13-Dec-11	7:22	5375	K.Savithri	YV	CIV	FH	160	18:00	<del>1 A</del>		Job Work	160
13-Dec-11	7:22	5370	Vishwanathan	YV	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
13-Dec-11	7:22	5374	Savithri	YV	CIV	FH	160	18:00	<del>1 A</del>		Job Work	160
13-Dec-11	7:22	5376	Jyothi	YV	CIV	FH	160	18:00	<del>1 A</del>		Job Work	160
13-Dec-11	7:23	4650	Kalu Ram	PPL	TIL	MH	200	18:00	<del>1 A</del>		On A/c	200
13-Dec-11	7:23	4652	Omprakash	PPL	TIL	MA	450	18:00	<del>1 A</del>		On A/c	450
13-Dec-11	7:23	5377	Saraswathi	YV	CIV	FH	160	18:00	<del>1 A</del>		Job Work	160
13-Dec-11	7:23	5373	Ganapathi	YV	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325
13-Dec-11	7:23	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	<del>1 A</del>		On A/c	450
13-Dec-11	7:24	4651	Mahender	PPL	TIL	MA	450	18:00	<del>1 A</del>		On A/c	450

16 December, 2011



*[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 IN WARD NO. 16/12/11  
 CITY *[Signature]*  
 SECURITY OFFICER


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Dec-11	7:24	5153	Chaitarmal	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
13-Dec-11	7:24	4648	Papul	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
13-Dec-11	7:24	5154	Sapnaraj	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
13-Dec-11	7:25	2402	Padma	P.K	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
13-Dec-11	7:25	2369	C.Jagarnath	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
13-Dec-11	7:25	3058	Vishwanath	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
13-Dec-11	7:25	3514	Achutya	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
13-Dec-11	7:25	2399	Mohini	P.K	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
13-Dec-11	7:26	2629	Abhi	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
13-Dec-11	7:26	3513	Somesar	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
13-Dec-11	7:26	2796	Lachana	P.K	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
13-Dec-11	7:26	3156	Hemmo	P.K	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
13-Dec-11	7:26	3864	K Jyothi	P.K	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
13-Dec-11	7:27	3055	B.Naresh Kum	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
13-Dec-11	7:27	3866	K Jasuda	P.K	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
13-Dec-11	7:27	2397	Kamalama	P.K	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
13-Dec-11	7:27	2403	Vanandi	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
13-Dec-11	7:27	3056	Vasudev	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
13-Dec-11	7:28	3865	K Savitri	P.K	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
13-Dec-11	7:28	3853	N Giri babu	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
13-Dec-11	7:28	3857	KR Narayan	P.K	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
13-Dec-11	7:28	3664	B Arjun	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
13-Dec-11	7:28	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
13-Dec-11	7:29	2406	Veralaxmi	P.K	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
13-Dec-11	7:29	2785	Arjun	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
13-Dec-11	7:29	2372	Govindo	P.K	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
13-Dec-11	7:29	2368	P.Kumar	P.K	CIV	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
13-Dec-11	7:29	3665	B Padma	P.K	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
13-Dec-11	7:30	4870	Chittamma	KKK	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
13-Dec-11	9:00	4449	Mangaiah	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	Job Work	190
13-Dec-11	9:00	3825	D Dasamma	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
13-Dec-11	9:00	4567	Vijaya	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
13-Dec-11	9:00	4453	Sainamma	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
13-Dec-11	9:00	3826	D Badramma	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
13-Dec-11	9:01	2439	Shanti	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
13-Dec-11	9:01	3817	J Laxmi	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
13-Dec-11	9:01	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
13-Dec-11	9:01	4565	Laxmi	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
13-Dec-11	9:01	4454	Lingamma	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
13-Dec-11	9:02	4953	Titama	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
13-Dec-11	9:02	5254	Suddam	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
13-Dec-11	9:02	3914	K Yakashi	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
13-Dec-11	9:02	2231	Nagama	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
13-Dec-11	9:02	3913	Ganesh	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325

16 December, 2011

Certified by:   
 Project Manager /   
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 IN WARD NO \_\_\_\_\_ DATE \_\_\_\_\_  
 QTY  16/12/11  
 SECURITY SIGN





44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Dec-11	9:03	4396	B Suresh	KJ	CIV	MH	180	18:00	1 A		On A/c	180
13-Dec-11	9:03	5091	K.Venkat	YAD	PLU	MA	275	18:00	1 A		On A/c	275
13-Dec-11	9:03	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1 A		On A/c	275
13-Dec-11	9:03	3915	K Vijay kumar	KJ	CIV	MA	325	18:00	1 A		On A/c	325
13-Dec-11	9:03	3951	Sampurana	KJ	CIV	FH	160	18:00	1 A		On A/c	160
13-Dec-11	9:05	3926	D Vijay	YAD	PLU	MA	275	18:00	1 A		On A/c	275
13-Dec-11	9:05	5088	Prasad	YAD	PLU	MA	275	18:00	1 A		On A/c	275
13-Dec-11	9:05	5090	V.D Swami	YAD	PLU	MH	175	18:00	1 A		On A/c	175
13-Dec-11	9:05	5492	Tufik	YAD	PLU	MH	175	18:00	1 A		On A/c	175
13-Dec-11	9:05	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1 A		On A/c	175
13-Dec-11	9:06	3927	Sanjay	YAD	PLU	MA	275	18:00	1 A		On A/c	275
13-Dec-11	9:06	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	1 A		On A/c	350
13-Dec-11	9:06	5467	Habib	RJK	TIL	MH	200	18:00	1 A		On A/c	200
13-Dec-11	9:06	5468	Lalu	RJK	TIL	MH	200	18:00	1 A		On A/c	200
13-Dec-11	9:06	5481	Rama Kanth	RJK	TIL	MA	450	18:00	1 A		On A/c	450
13-Dec-11	9:07	4847	Sekhar	KKK	CIV	MA	325	18:00	1 A		Job Work	325
13-Dec-11	9:07	4848	Rambabu	KKK	CIV	MA	325	18:00	1 A		Job Work	325
13-Dec-11	9:07	4849	Majhi	KKK	CIV	MA	325	18:00	1 A		Job Work	325
13-Dec-11	9:07	5465	Rajender	RJK	TIL	MA	450	18:00	1 A		On A/c	450
13-Dec-11	9:07	5466	Esharal	RJK	TIL	MA	450	18:00	1 A		On A/c	450
13-Dec-11	9:08	4869	Batkama	KKK	CIV	FH	160	18:00	1 A		Job Work	160
13-Dec-11	9:08	4851	Damyanti	KKK	CIV	FH	160	18:00	1 A		Job Work	160
13-Dec-11	9:08	4872	Bolaxmi	KKK	CIV	FH	160	18:00	1 A		Job Work	160
13-Dec-11	9:08	4866	Viresh	KKK	CIV	MA	325	18:00	1 A		Job Work	325
13-Dec-11	9:08	4850	Gavri	KKK	CIV	FH	160	18:00	1 A		Job Work	160
13-Dec-11	9:10	5180	S.K Ansar	KDS	PLU	MA	275	18:00	1 A		Job Work	275
13-Dec-11	9:10	5177	G.Shylesh	KDS	PLU	MH	175	18:00	1 A		On A/c	175
13-Dec-11	9:10	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	1 A		Job Work	275
13-Dec-11	9:10	4961	Khoods	KDS	PLU	CO	350	18:00	1 A		On A/c	350
13-Dec-11	9:11	5493	Suman	JYO	WAT	MA	0	18:00	1 A		Nil / By V	0
13-Dec-11	9:11	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1 A		Job Work	275
13-Dec-11	9:11	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1 A		Job Work	175
13-Dec-11	9:11	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1 A		On A/c	175
13-Dec-11	9:11	5497	Baurha	JYO	WAT	FH	0	18:00	1 A		Nil / By V	0
13-Dec-11	9:12	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	1 A		On A/c	450
13-Dec-11	9:12	5496	Sunithabai	JYO	WAT	FH	0	18:00	1 A		Nil / By V	0
13-Dec-11	9:12	5495	Suki Ram	JYO	WAT	MH	0	18:00	1 A		Nil / By V	0
13-Dec-11	9:12	5494	Dilip	JYO	WAT	MA	0	18:00	1 A		Nil / By V	0
13-Dec-11	9:12	5463	K.Yesu	ABV	TIL	HM	350	18:00	1 A		On A/c	350
13-Dec-11	9:13	5233	D.Malliah	RAJ	TIL	MH	200	18:00	1 A		On A/c	200
13-Dec-11	9:13	4528	Madhu	MAD	ELE	CO	350	18:00	1 A		On A/c	350
13-Dec-11	9:13	4529	Srinu	MAD	ELE	MA	275	18:00	1 A		On A/c	275
13-Dec-11	9:13	4534	Mahesh	MAD	ELE	MH	185	18:00	1 A		On A/c	185
13-Dec-11	9:13	4532	Ramakrishna	MAD	ELE	MA	275	18:00	1 A		On A/c	275

16 December, 2011

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES


Greenwood  
 IN WARD NO  
 DATE 16/12/11  
 CITY  SECURITY CODE


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Dec-11	9:14	3252	Shanker	BHM	PAI	MA	275	18:00	<del>I A</del>		Job Work	275
13-Dec-11	9:14	5213	K.Rajesh	BHM	PAI	MA	275	18:00	<del>I A</del>		Job Work	275
13-Dec-11	9:14	3405	Santosh	BHM	PAI	MH	180	18:00	<del>I A</del>		On A/c	180
13-Dec-11	9:14	4530	Balakrishna	MAD	ELE	MA	275	18:00	<del>I A</del>		On A/c	275
13-Dec-11	9:14	4198	sunil	BHM	PAI	MA	275	18:00	<del>I A</del>		On A/c	275
13-Dec-11	9:40	5349	Ramu	ILH	ELE	MH	185	18:00	<del>I A</del>		On A/c	185
13-Dec-11	9:40	5342	Linga Swamy	ILH	ELE	MA	275	18:00	<del>I A</del>		On A/c	275
13-Dec-11	9:40	5063	G.Srinivas	SRI	ELE	CO	350	18:00	<del>I A</del>		On A/c	350
13-Dec-11	9:40	5341	P.Hliah	ILH	ELE	CO	350	18:00	<del>I A</del>		On A/c	350
13-Dec-11	9:40	5118	Sravan	SRI	ELE	MH	185	18:00	<del>I A</del>		On A/c	185
13-Dec-11	9:40	4402	N Krushna	KJ	CIV	HM	350	18:00	<del>I A</del>		On A/c	350
13-Dec-11	9:41	4270	Brahma chary	A.R	CAR	MA	275	18:00	<del>I A</del>		On A/c	275
13-Dec-11	9:41	5420	Nujahid	PPN	WEL	MA	300	18:00	<del>I A</del>		On A/c	300
13-Dec-11	9:41	5421	Sohail	PPN	WEL	MH	175	18:00	<del>I A</del>		On A/c	175
13-Dec-11	9:41	5417	Munna	PPN	WEL	HM	350	18:00	<del>I A</del>		On A/c	350
13-Dec-11	9:41	2528	P.Praveen	PPN	WEL	CO	350	18:00	<del>I A</del>		On A/c	350
13-Dec-11	9:42	4249	B Jogaiah	A.R	CAR	MA	275	18:00	<del>I A</del>		On A/c	275
13-Dec-11	9:42	5194	Yashini	RMU	ELE	MH	185	18:00	<del>I A</del>		On A/c	185
13-Dec-11	9:42	5197	Mahendra	RMU	ELE	MA	275	18:00	<del>I A</del>		On A/c	275
13-Dec-11	9:42	4014	A Ramulu	A.R	CAR	CO	350	18:00	<del>I A</del>		On A/c	350
13-Dec-11	9:42	5192	N.Ramu	RMU	ELE	CO	350	18:00	<del>I A</del>		On A/c	350
13-Dec-11	9:43	5073	Vishweshwar	SRI	ELE	MA	275	18:00	<del>I A</del>		On A/c	275
13-Dec-11	9:43	5475	Ch Mahesh	ABV	TIL	MA	450	18:00	<del>I A</del>		On A/c	450
13-Dec-11	9:43	3912	K Jangnath	KJ	CIV	CO	350	18:00	<del>I A</del>		On A/c	350
13-Dec-11	9:43	5473	Mukesh	ABV	TIL	MA	450	18:00	<del>I A</del>		On A/c	450
13-Dec-11	9:43	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	<del>I A</del>		On A/c	250
13-Dec-11	9:44	5476	Sitaram	ABV	TIL	MA	450	18:00	<del>I A</del>		On A/c	450
13-Dec-11	9:44	4803	Bikram	BHM	PAI	MH	180	18:00	<del>I A</del>		Job Work	180
13-Dec-11	9:44	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	<del>I A</del>		On A/c	200
13-Dec-11	9:44	5107	Sudhir	S.M	PAI	MA	275	18:00	<del>I A</del>		On A/c	275
13-Dec-11	9:45	5490	Harish	SLK	POL	MH	0	18:00	<del>I A</del>		Nil / By V	0
13-Dec-11	9:45	5478	Manidar	ABV	TIL	MH	200	18:00	<del>I A</del>		On A/c	200
13-Dec-11	9:45	5471	Papu	MRL	PAI	MA	275	18:00	<del>I A</del>		On A/c	275
13-Dec-11	9:45	5343	Kishore	ILH	ELE	MH	185	18:00	<del>I A</del>		On A/c	185
13-Dec-11	9:45	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	<del>I A</del>		On A/c	275
13-Dec-11	9:45	5097	Juber	S.M	PAI	MA	275	18:00	<del>I A</del>		On A/c	275
13-Dec-11	9:45	5095	Narsing Rao	S.M	PAI	MA	275	18:00	<del>I A</del>		On A/c	275
13-Dec-11	9:45	5273	Murali	MRL	PAI	CO	350	18:00	<del>I A</del>		On A/c	350
13-Dec-11	10:00	4999	Jangir	VLR	PAI	MA	275	18:00	<del>I A</del>		On A/c	275
13-Dec-11	10:00	4410	U Raju	VLR	PAI	MA	275	18:00	<del>I A</del>		On A/c	275
13-Dec-11	10:00	4411	R Raghu	VLR	PAI	MA	275	18:00	<del>I A</del>		On A/c	275

16 December, 2011

Page 6 of 6

Project Manager/Ingg.  
GREENWOOD ESTATES

Certified by:  
  
Asst. Admin Manager  
GREENWOOD ESTATES

Greenwood Estates  
IN WARD NO \_\_\_\_\_  
QTY   
16/12/11  
SECURITY SINE

GWE - Hire Charges Detailed Report From: 9/12/11 To: 15/12/11

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
<del>3985</del>	<del>09-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>10:30</del>	<del>10:35</del>	<del>8mm Steel</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3986</del>	<del>09-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>10:46</del>	<del>10:51</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3987</del>	<del>09-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>11:05</del>	<del>11:11</del>	<del>Red Bricks</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3988</del>	<del>09-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>11:20</del>	<del>11:24</del>	<del>Debriss</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3989</del>	<del>09-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>11:39</del>	<del>11:43</del>	<del>Cement</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3990</del>	<del>09-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>11:49</del>	<del>11:53</del>	<del>Debriss</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3991</del>	<del>09-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>12:18</del>	<del>12:29</del>	<del>Grapt</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3992</del>	<del>09-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>12:46</del>	<del>12:55</del>	<del>Cement 30 Bags</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3993</del>	<del>09-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>12:50</del>	<del>12:58</del>	<del>Debriss</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3994</del>	<del>09-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>14:03</del>	<del>14:15</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3995</del>	<del>09-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>15:01</del>	<del>15:13</del>	<del>Debriss</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3996</del>	<del>09-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>15:26</del>	<del>15:40</del>	<del>Debriss</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3997</del>	<del>09-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>17:08</del>	<del>17:13</del>	<del>Debriss</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3998</del>	<del>09-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>17:16</del>	<del>17:21</del>	<del>Debriss</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3999</del>	<del>09-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>17:41</del>	<del>17:51</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4000</del>	<del>10-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>10:05</del>	<del>10:10</del>	<del>Stone Dust</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4001</del>	<del>10-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>10:08</del>	<del>10:13</del>	<del>Red Bricks</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4002</del>	<del>10-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>10:36</del>	<del>10:40</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4003</del>	<del>10-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>Abt 420</del>	<del>10:40</del>	<del>10:43</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4004</del>	<del>10-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>Abt 420</del>	<del>11:10</del>	<del>11:14</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4005</del>	<del>10-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>11:13</del>	<del>11:17</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4006</del>	<del>10-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>11:28</del>	<del>11:55</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4007</del>	<del>10-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>11:38</del>	<del>11:46</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4008</del>	<del>10-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>11:50</del>	<del>12:02</del>	<del>Red Bricks</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4009</del>	<del>10-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>12:07</del>	<del>12:30</del>	<del>6" Solid Bricks</del>	<del>200</del>	<del>1.55 Per Piece</del>	<del>270</del>
<del>4010</del>	<del>10-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>12:28</del>	<del>12:32</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4011</del>	<del>10-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>13:02</del>	<del>13:05</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4012</del>	<del>10-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>13:12</del>	<del>13:16</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4013</del>	<del>10-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>13:27</del>	<del>13:27</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>

16 December 2011

Project Manager/Engg.  
GREENWOOD ESTATES

Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES

Asst. Admin Manager  
GREENWOOD ESTATES

INVOICE NO: 16/11/11  
CITY: SECTORY ONE

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
4014	10-Dec-11	Sneha Iatha	Trolley Tractor	ABT 420	14:44	14:54	Fine Sand	1	210	Per Trip	210
4013	10-Dec-11	Sneha Iatha	Trolley Tractor	AP 27D 5632	15:08	15:12	Debris	1	210	Per Trip	210
4016	10-Dec-11	Sneha Iatha	Trolley Tractor	ABT 420	15:10	15:16	Fine Sand	1	210	Per Trip	210
4017	10-Dec-11	Sneha Iatha	Trolley Tractor	ABT 420	15:36	15:42	Cement PPC 30 Bags	1	210	Per Trip	210
4018	10-Dec-11	Sneha Iatha	Trolley Tractor	AP 27D 5632	15:40	15:49	Debris	1	210	Per Trip	210
4019	10-Dec-11	Sneha Iatha	Trolley Tractor	ABT 420	16:05	16:09	Stone Dust	1	210	Per Trip	210
4020	10-Dec-11	Sneha Iatha	Trolley Tractor	AP 27D 5632	16:11	16:17	Fine Sand	1	210	Per Trip	210
4021	10-Dec-11	Sneha Iatha	Trolley Tractor	ABT 420	16:28	16:32	Stone Dust	1	210	Per Trip	210
4022	10-Dec-11	Sneha Iatha	Trolley Tractor	AP 27D 5632	16:40	16:44	Fine Sand	1	210	Per Trip	210
4023	10-Dec-11	Sneha Iatha	Trolley Tractor	ABT 420	16:54	16:57	Stone Dust	1	210	Per Trip	210
4024	10-Dec-11	Sneha Iatha	Trolley Tractor	AP 27D 5632	17:12	17:20	Fine Sand	1	210	Per Trip	210
4025	12-Dec-11	Sneha Iatha	Trolley Tractor	ABT 420	10:26	10:31	Debris	1	210	Per Trip	210
4026	12-Dec-11	Sneha Iatha	Trolley Tractor	AP 27D 5632	10:50	10:54	Debris	1	210	Per Trip	210
4027	12-Dec-11	Sneha Iatha	Trolley Tractor	ABT 420	11:39	11:54	Debris	1	210	Per Trip	210
4028	12-Dec-11	Sneha Iatha	Trolley Tractor	AP 27D 5632	12:43	12:47	Debris	1	210	Per Trip	210
4029	12-Dec-11	Sneha Iatha	Trolley Tractor	ABT 420	12:58	13:03	Debris	1	210	Per Trip	210
4030	12-Dec-11	Sneha Iatha	Trolley Tractor	AP 27D 5632	13:08	13:41	Cement 30 Bags	1	210	Per Trip	210
4031	12-Dec-11	Sneha Iatha	Trolley Tractor	ABT 420	15:20	15:26	Red Bricks	1	210	Per Trip	210
4032	12-Dec-11	Sneha Iatha	Trolley Tractor	AP 27D 5632	15:24	15:30	Debris	1	210	Per Trip	210
4033	12-Dec-11	Sneha Iatha	Trolley Tractor	ABT 420	15:35	15:52	Cement 30 Bags	1	210	Per Trip	210
4034	12-Dec-11	Sneha Iatha	Trolley Tractor	AP 27D 5632	15:59	16:12	Fine Sand	1	210	Per Trip	210
4035	12-Dec-11	Sneha Iatha	Trolley Tractor	ABT 420	16:23	16:28	Debris	1	210	Per Trip	210
4036	12-Dec-11	Sneha Iatha	Trolley Tractor	AP 27D 5632	16:38	16:43	Fine Sand	1	210	Per Trip	210
4037	12-Dec-11	Sneha Iatha	Trolley Tractor	ABT 420	16:47	16:52	Fine Sand	1	210	Per Trip	210
4038	12-Dec-11	Sneha Iatha	Trolley Tractor	AP 27D 5632	16:58	17:05	Cement 30 Bags	1	210	Per Trip	210
4039	12-Dec-11	Sneha Iatha	Trolley Tractor	ABT 420	17:04	17:10	Fine Sand	1	210	Per Trip	210
4040	12-Dec-11	Sneha Iatha	Trolley Tractor	AP 27D 5632	17:38	17:38	Imp. Sand	1	210	Per Trip	210
4041	12-Dec-11	Sneha Iatha	Trolley Tractor	ABT 420	17:40	17:40	Imp. Sand	1	210	Per Trip	210
4042	12-Dec-11	Sneha Iatha	Trolley Tractor	AP 27D 5632	17:40	17:40	Imp. Sand	1	210	Per Trip	210
4043	12-Dec-11	Sneha Iatha	Trolley Tractor	ABT 420	17:40	17:40	Imp. Sand	1	210	Per Trip	210
4044	12-Dec-11	Sneha Iatha	Trolley Tractor	AP 27D 5632	17:40	17:40	Imp. Sand	1	210	Per Trip	210

16 December, 2011

MANAGERS,  
GOOD ESTATES

Asst Admin Manager  
GREENWOOD ESTATES

IN VIEW AND  
CITY

16/12/11 Asst Admin Manager

Page 2 of 4

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
4045	13-Dec-11	P-Simha Chalam	Chipping machin		9:30	18:00	Chipping of A Block Flat A 27	7.5	0	Lumpsum	0
4046	13-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	10:59	11:08	Debris	1	210	Per Trip	210
4047	13-Dec-11	Sneha latha	Trolly Tractor	ABT 420	11:03	11:10	20mm Metal	1	210	Per Trip	210
4048	13-Dec-11	Sneha latha	Trolly Tractor	ABT 420	11:29	11:37	Fine Sand	1	210	Per Trip	210
4049	13-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	11:45	11:49	Debris	1	210	Per Trip	210
4050	13-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	12:06	12:15	Red Bricks	1	210	Per Trip	210
4051	13-Dec-11	Sneha latha	Trolly Tractor	ABT 420	12:12	12:18	Debris	1	210	Per Trip	210
4052	13-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	12:31	12:43	Fine Sand	1	210	Per Trip	210
4053	13-Dec-11	Sneha latha	Trolly Tractor	ABT 420	12:54	12:58	Debris	1	210	Per Trip	210
4054	13-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	12:55	12:59	Fine Sand	1	210	Per Trip	210
4055	13-Dec-11	Sneha latha	Trolly Tractor	ABT 420	15:04	15:55	Debris	1	210	Per Trip	210
4056	13-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	15:24	15:46	Debris	1	210	Per Trip	210
4057	13-Dec-11	Sneha latha	Trolly Tractor	ABT 420	15:57	16:04	Cement 30 Bags	1	210	Per Trip	210
4058	13-Dec-11	Sneha latha	Trolly Tractor	ABT 420	16:16	16:28	Fine Sand	1	210	Per Trip	210
4059	13-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	16:32	16:38	Stone Dust	1	210	Per Trip	210
4060	13-Dec-11	Sneha latha	Trolly Tractor	ABT 420	17:02	17:08	Debris	1	210	Per Trip	210
4061	13-Dec-11	Sneha latha	Trolly Tractor	ABT 420	17:29	17:32	Stone Dust	1	210	Per Trip	210
4062	14-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	9:22	9:40	Stone Dust	1	210	Per Trip	210
4063	14-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	10:13	10:19	Stoped Dust	1	210	Per Trip	210
4064	14-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	10:29	10:44	Fine Sand	1	210	Per Trip	210
4065	14-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	10:58	11:04	Cement	1	210	Per Trip	210
4066	14-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	11:39	11:47	Fine Sand	1	210	Per Trip	210
4067	14-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	12:08	12:14	Fine Sand	1	210	Per Trip	210
4068	14-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	12:42	14:31	Cement	1	210	Per Trip	210
4069	14-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	14:54	15:03	Stone Dust	1	210	Per Trip	210
4070	14-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	15:18	15:26	Cement - 30 bags	1	210	Per Trip	210
4071	14-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	16:48	16:52	Stone dust	1	210	Per Trip	210
4072	14-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	17:12	17:17	Stone Dust	1	210	Per Trip	210
4073	15-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	9:36	9:46	Coarse Sand	1	210	Per Trip	210
4074	15-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	10:41	10:41	Debris	1	210	Per Trip	210
4075	15-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	10:57	10:57	Debris	1	210	Per Trip	210

Project Manager/Exec,  
GREENWOOD ESTATES

Asst. Admin Manager  
GREENWOOD ESTATES

IN V. L. NO  
16/12/11

SECURITY SIGN

Asst. Admin Manager  
(Admin)

16 December 2011

Signature

Signature

Signature

Signature

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
<del>4076</del>	<del>15-Dec-11</del>	<del>Sneha Iathla</del>	<del>Trolley Tractor</del>	<del>AP27D 5632</del>	<del>12:04</del>	<del>12:11</del>	<del>Stone dust</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4077</del>	<del>15-Dec-11</del>	<del>Sneha Iathla</del>	<del>Trolley Tractor</del>	<del>AP27D 5632</del>	<del>12:43</del>	<del>12:49</del>	<del>Coarse Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4078</del>	<del>15-Dec-11</del>	<del>Sneha Iathla</del>	<del>Trolley Tractor</del>	<del>AP27D 5632</del>	<del>14:33</del>	<del>14:34</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4079</del>	<del>15-Dec-11</del>	<del>Sneha Iathla</del>	<del>Trolley Tractor</del>	<del>AP27D 5632</del>	<del>15:12</del>	<del>15:23</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4080</del>	<del>15-Dec-11</del>	<del>Sneha Iathla</del>	<del>Trolley Tractor</del>	<del>AP27D 5632</del>	<del>15:44</del>	<del>16:01</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4081</del>	<del>15-Dec-11</del>	<del>Sneha Iathla</del>	<del>Trolley Tractor</del>	<del>AP27D 5632</del>	<del>16:19</del>	<del>16:24</del>	<del>PPC Cement - 30 bags</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4082</del>	<del>15-Dec-11</del>	<del>Sneha Iathla</del>	<del>Trolley Tractor</del>	<del>AP27D 5632</del>	<del>16:52</del>	<del>12:01</del>	<del>Stone Dust</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4083</del>	<del>15-Dec-11</del>	<del>Sneha Iathla</del>	<del>Trolley Tractor</del>	<del>AP27D 5632</del>	<del>17:18</del>	<del>17:25</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>4084</del>	<del>15-Dec-11</del>	<del>Sneha Iathla</del>	<del>Trolley Tractor</del>	<del>AP27D 5632</del>	<del>17:44</del>	<del>17:52</del>	<del>Fine Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>

Checked by: *[Signature]*  
 Asst. Manager  
 GREENWOOD ESTATES

Checked by: *[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Checked by: *[Signature]*  
 Asst. Admin Manager  
 (A/HD)

GREENWOOD ESTATES  
 IN WORK NO. *[Signature]*  
 QTY *[Signature]*  
 SE. QUANTITY SINE *16/12/11*

Total = 100.5 J/w = 23 Depd = 1-5  
43.5

GWE - Detailed Attendance Rep From Date: 11-Dec-11 To Date: 11/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	16:30	1.5	A	Dept.	285
11-Dec-11	6:05	5399	Raghu	MIQ	CEN	MA	250	16:30	1	A	On A/c	250
11-Dec-11	6:05	5398	G.Tirupathi	MIQ	CEN	HM	350	16:30	1	A	On A/c	350
11-Dec-11	6:05	5400	Mohammed	MIQ	CEN	MA	250	16:30	1	A	On A/c	250
11-Dec-11	6:05	5401	Nursinh	MIQ	CEN	MA	250	16:30	1	A	On A/c	250
11-Dec-11	6:05	5403	Sri Sailam	MIQ	CEN	MH	175	16:30	1	A	On A/c	175
11-Dec-11	6:05	5404	Narsimha	MIQ	CEN	MA	250	16:30	1	A	On A/c	250
11-Dec-11	6:05	5405	Ramesh	MIQ	CEN	MH	175	16:30	1	A	On A/c	175
11-Dec-11	6:05	5406	Kurmaiah	MIQ	CEN	MA	250	16:30	1	A	On A/c	250
11-Dec-11	6:05	5407	Saleem	MIQ	CEN	MA	250	16:30	1	A	On A/c	250
11-Dec-11	6:05	5408	Amma Reddy	MIQ	CEN	MH	175	16:30	1	A	On A/c	175
11-Dec-11	6:10	2426	Ramji	SNE	EWK	MH	190	16:30	1	A	On A/c	190
11-Dec-11	6:10	2419	A Naresht	SNE	EWK	MH	190	16:30	1	A	On A/c	190
11-Dec-11	6:10	4195	sarvajaya	SNE	EWK	FH	170	16:30	1	A	On A/c	170
11-Dec-11	6:10	2106	Kuramiah	SNE	EWK	HM	300	16:30	1	A	On A/c	300
11-Dec-11	6:10	4569	Ankana	SNE	EWK	MH	190	16:30	1	A	On A/c	190
11-Dec-11	6:10	4451	Gulkulud Man	SNE	EWK	FH	170	16:30	1	A	On A/c	170
11-Dec-11	6:20	5446	V.Ramesh	BSP	CEN	MA	250	16:30	1	A	On A/c	250
11-Dec-11	6:20	4589	Nagraj	BSP	CEN	MA	250	16:30	1	A	On A/c	250
11-Dec-11	6:20	5448	K.Sailu	BSP	CEN	MA	250	16:30	1	A	On A/c	250
11-Dec-11	6:20	4597	Ramulu	BSP	CEN	MH	175	16:30	1	A	On A/c	175
11-Dec-11	6:20	5447	B.Mallesht	BSP	CEN	MA	250	16:30	1	A	On A/c	250
11-Dec-11	6:20	5440	B.Parusu Ram	BSP	CEN	MA	250	16:30	1	A	On A/c	250
11-Dec-11	6:20	5459	Mahesh	BSP	CEN	MA	250	16:30	1	A	On A/c	250
11-Dec-11	6:20	5452	Sai Kumar	BSP	CEN	MH	175	16:30	1	A	On A/c	175
11-Dec-11	6:20	5451	Lakan	BSP	CEN	MH	175	16:30	1	A	On A/c	175
11-Dec-11	6:20	5450	Anjiah	BSP	CEN	MH	175	16:30	1	A	On A/c	175
11-Dec-11	6:20	5449	Krishna	BSP	CEN	MA	250	16:30	1	A	On A/c	250
11-Dec-11	6:20	4583	Bhikshapathy	BSP	CEN	CO	350	16:30	1	A	On A/c	350
11-Dec-11	6:25	4677	Yakamma	MNM	EWK	FH	170	16:30	1	A	Job Work	170
11-Dec-11	6:25	4669	Yadamma	MNM	EWK	FH	170	16:30	1	A	Job Work	170
11-Dec-11	6:25	4668	Laxma Reddy	MNM	EWK	MH	190	16:30	1	A	Job Work	190
11-Dec-11	6:25	4665	Manikanta	MNM	EWK	MH	190	16:30	1	A	Job Work	190
11-Dec-11	6:25	4664	Radha	MNM	EWK	FH	170	16:30	1	A	Job Work	170
11-Dec-11	6:25	4672	Chinna Anjam	MNM	EWK	FH	170	16:30	1	A	Job Work	170
11-Dec-11	6:25	4663	Neela	MNM	EWK	FH	170	16:30	1	A	Job Work	170
11-Dec-11	6:25	4673	Kandanna	MNM	EWK	MH	190	16:30	1	A	Job Work	190
11-Dec-11	6:25	4679	Cinna	MNM	EWK	MH	190	16:30	1	A	Job Work	190
11-Dec-11	6:25	4675	Lallanna	MNM	EWK	MH	190	16:30	1	A	Job Work	190
11-Dec-11	6:25	4671	Bhagvanta	MNM	EWK	MH	190	16:30	1	A	Job Work	190
11-Dec-11	6:30	4593	Yakuv Swami	BSP	CEN	MA	250	16:30	1	A	Job Work	190
11-Dec-11	6:30	4678	Venkatamma	MNM	EWK	FH	170	16:30	1	A	On A/c	250
11-Dec-11	6:30	4670	Channamma	MNM	EWK	FH	170	16:30	1	A	Job Work	170

16 December, 2011

Certified by:  
Project Manager  
GREENWOOD ESTATES

Certified by:  
Assst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD  
IN WARE NO  
16/12/11  
SECURITY SIGN

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Dec-11	6:30	4594	Sailu	BSP	CEN	MA	250	16:30	<del>1</del>	A	On A/c	250
11-Dec-11	6:30	4591	Naresh	BSP	CEN	MA	250	16:30	<del>1</del>	A	On A/c	250
11-Dec-11	6:30	4590	Suresh	BSP	CEN	MA	250	16:30	<del>1</del>	A	On A/c	250
11-Dec-11	6:30	4595	Karunakar	BSP	CEN	MH	175	16:30	<del>1</del>	A	On A/c	175
11-Dec-11	7:00	4995	chandra kala	S.A	CIV	FH	160	16:30	<del>1</del>	A	On A/c	160
11-Dec-11	7:00	5070	SunitaBai	S.A	CIV	MH	180	16:30	<del>1</del>	A	On A/c	180
11-Dec-11	7:00	4982	Dasaran	S.A	CIV	MA	325	16:30	<del>1</del>	A	On A/c	325
11-Dec-11	7:00	4983	Shaker	S.A	CIV	MA	325	16:30	<del>1</del>	A	On A/c	325
11-Dec-11	7:00	4986	Sudhaker	S.A	CIV	MA	325	16:30	<del>1</del>	A	On A/c	325
11-Dec-11	7:00	4199	naresh	BHM	PAI	MA	275	16:30	<del>1</del>	A	On A/c	275
11-Dec-11	7:00	4987	Karthik	S.A	CIV	MH	180	16:30	<del>1</del>	A	On A/c	180
11-Dec-11	7:00	5219	Panalal	S.A	CIV	MA	325	16:30	<del>1</del>	A	On A/c	325
11-Dec-11	7:00	5029	Santhosh	S.A	CIV	MA	325	16:30	<del>1</del>	A	On A/c	325
11-Dec-11	7:00	5033	Dewki Bhai	S.A	CIV	MH	180	16:30	<del>1</del>	A	On A/c	180
11-Dec-11	7:00	5069	Durgabai	S.A	CIV	MH	180	16:30	<del>1</del>	A	On A/c	180
11-Dec-11	7:00	5007	Guddi	S.A	CIV	FH	160	16:30	<del>1</del>	A	On A/c	160
11-Dec-11	7:10	5190	Jaga	KJ	CIV	MH	180	16:30	<del>1</del>	A	On A/c	180
11-Dec-11	7:10	3919	Chenna rao	KJ	CTV	MH	180	16:30	<del>1</del>	A	On A/c	180
11-Dec-11	7:15	4936	Mohan	NHM	CIV	MH	180	16:30	<del>1</del>	A	Job Work	180
11-Dec-11	7:15	5486	Sunil	NHM	CIV	MH	180	16:30	<del>1</del>	A	Job Work	180
11-Dec-11	7:15	5487	Birander	NHM	CIV	MA	325	16:30	<del>1</del>	A	Job Work	325
11-Dec-11	7:15	4830	Pratap Sing	NHM	CIV	MA	325	16:30	<del>1</del>	A	Job Work	325
11-Dec-11	7:20	4652	Omprakash	PPL	TIL	MA	450	16:30	<del>1</del>	A	On A/c	450
11-Dec-11	7:20	5152	Jitendra kumar	PPL	TIL	MA	450	16:30	<del>1</del>	A	On A/c	450
11-Dec-11	7:20	4648	Papul	PPL	TIL	MA	450	16:30	<del>1</del>	A	On A/c	450
11-Dec-11	7:20	4651	Mahender	PPL	TIL	MA	450	16:30	<del>1</del>	A	On A/c	450
11-Dec-11	7:20	5154	Sapnaraj	PPL	TIL	MA	450	16:30	<del>1</del>	A	On A/c	450
11-Dec-11	7:20	5153	Chaitarmal	PPL	TIL	MA	450	16:30	<del>1</del>	A	On A/c	450
11-Dec-11	7:20	4650	Kalu Ram	PPL	TIL	MH	200	16:30	<del>1</del>	A	On A/c	200
11-Dec-11	7:30	5177	G.Shylesh	KDS	PLU	MH	175	16:30	<del>1</del>	A	On A/c	175
11-Dec-11	7:30	4959	Pratap	KDS	PLU	MA	275	16:30	<del>1</del>	A	On A/c	275
11-Dec-11	7:30	5104	MD.Qayuum	KDS	PLU	MA	275	16:30	<del>1</del>	A	On A/c	275
11-Dec-11	7:30	5103	A.Raghu	KDS	PLU	MH	175	16:30	<del>1</del>	A	On A/c	175
11-Dec-11	7:30	5180	S.K Ansar	KDS	PLU	MA	275	16:30	<del>1</del>	A	On A/c	275
11-Dec-11	7:30	5179	K.Kamaruddin	KDS	PLU	MA	275	16:30	<del>1</del>	A	On A/c	275
11-Dec-11	7:35	5106	Kavi Raj	KDS	PLU	MA	275	16:30	<del>1</del>	A	On A/c	275
11-Dec-11	7:35	5417	Munna	PPN	WEL	HM	350	16:30	<del>1</del>	A	On A/c	350
11-Dec-11	7:35	2528	P.Praveen	PPN	WEL	CO	350	16:30	<del>1</del>	A	On A/c	350
11-Dec-11	7:35	5420	Nujahid	PPN	WEL	MA	300	16:30	<del>1</del>	A	On A/c	300
11-Dec-11	7:35	5421	Sohail	PPN	WEL	MH	175	16:30	<del>1</del>	A	On A/c	175
11-Dec-11	8:00	5087	D.Yadagiri	YAD	PLU	CO	350	16:30	<del>1</del>	A	On A/c	350
11-Dec-11	8:00	3927	Sanjay	YAD	PLU	MA	275	16:30	<del>1</del>	A	On A/c	275
11-Dec-11	8:00	3926	D Vijay	YAD	PLU	MA	275	16:30	<del>1</del>	A	On A/c	275
11-Dec-11	8:00	5492	Tufik	YAD	PLU	MH	175	16:30	<del>1</del>	A	On A/c	175

16 December, 2011

Page 2 of 3

Project Manager/engg.  
GREENWOOD ESTATES

Asst. Admin Manager  
GREENWOOD ESTATES

16/12/11





13


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Dec-11	8:00	5491	S.K.Jameer	YAD	PLU	MA	275	16:30	/	A	On A/c	275
11-Dec-11	8:00	5089	U.Ravi Kumar	YAD	PLU	MH	175	16:30	/	A	On A/c	175
11-Dec-11	8:00	5088	Prasad	YAD	PLU	MA	275	16:30	/	A	On A/c	275
11-Dec-11	8:00	5090	V.D Swami	YAD	PLU	MH	175	16:30	/	A	On A/c	175
11-Dec-11	8:00	5091	K.Venkat	YAD	PLU	MA	275	16:30	/	A	On A/c	275
11-Dec-11	9:30	5063	G.Srinivas	SRI	ELE	CO	350	16:30	/	A	Job Work	350
11-Dec-11	9:30	5176	CH.Ashok	KDS	PLU	MH	175	16:30	/	A	On A/c	175
11-Dec-11	9:30	5105	A.Mahesh	KDS	PLU	MH	175	16:30	/	A	On A/c	175
11-Dec-11	9:30	5118	Pravan	SRI	ELE	MH	185	16:30	/	A	Job Work	185
11-Dec-11	10:00	5473	Mukesh	ABV	TIL	MA	450	18:00	/	A	Job Work	450
11-Dec-11	10:00	5463	K.Yesu	ABV	TIL	HM	350	18:00	/	A	Job Work	350
11-Dec-11	10:00	5232	P.Rajaiah	RAJ	TIL	MA	450	16:30	/	A	On A/c	450
11-Dec-11	10:00	5233	D.Malliah	RAJ	TIL	MH	200	16:30	/	A	On A/c	200

16 December, 2011

Page 3 of 3

Certified by:  
  
 Project Manager (Gen)  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARD NO  
 QTY   
 SECURITY SINE 16/12/11

GWE - General Materials Inward Table Report From: 9/12/11

To: 13/12/11

Inward No	Date	Time Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received By
1992	09-Dec-11	10:55 Jai Balaji Enterp		Turpentine oil	5kgs	1	Nos		3608	By Hand	Laxman	Security
1992	09-Dec-11	10:55 Jai Balaji Enterp		Recam Entamil	4kg	1	Nos		3008	By Hand	Laxman	Security
1992	09-Dec-11	11:05 Jagadamba Hard		Emulsion Wall Filer Paint	4kg	1	Nos		357	By Hand	Mahesh	Security
1993	09-Dec-11	11:05 Jagadamba Hard		Lappant	25kgs	2	Bags		347	By Hand	Mahesh	Security
1993	09-Dec-11	11:05 Jagadamba Hard		Emulsion Paints	11kg	2	Nos		357	By Hand	Mahesh	Security
1994	09-Dec-11	14:48 Duraga Electrical		Dolla Powder	20kg	1	Bags		087	By Hand	Murali	Security
1995	09-Dec-11	13:30 HKGN Marble		Marble slabs	56x36	11	Pieces		37	AP 29TA 8	Ram	Security
1995	09-Dec-11	13:30 HKGN Marble		Marble slabs	65x34	48	Pieces		37	AP 29TA 8	Ram	Security
1996	09-Dec-11	15:30 Goutam Traders		Rebin Blare	200gms	1	Nos			By Hand	Ram Kris	Security
1996	09-Dec-11	15:30 Goutam Traders		Red Oxide		05	kgs			By Hand	Rama Kris	Security
1997	09-Dec-11	15:30 Goutam Traders		Dubarrigali		4	Nos			By Hand	Rama Kris	Security
1998	09-Dec-11	16:45 Arizini PVT.LT		Franked Poster		9	Nos			Auto	Krishna	Security
1999	09-Dec-11	16:30 Steel Security		Cylindrical Lock		53	Nos		18181	AP 13X 46	Anil	Security
2000	09-Dec-11	16:30 Anisha Associat		Concrete Bond	Kg	12	Nos		27	AP 13X 46	Anil	Security
2001	09-Dec-11	16:30 Sri Rama Sales		Insulation tape		106	Nos		8253	AP 13X 46	Anil	Security
2001	09-Dec-11	16:30 Sri Rama Sales		Flexible pipe	25mm	126	Mts		8253	AP 13X 46	Anil	Security
2002	09-Dec-11	16:30 Sri Rama Sales		White Cement	50kgs	5	Bags		646	AP 13X 46	Anil	Security
2003	09-Dec-11	16:30 Hari Hara Iron		GI Bucket		12	Nos		9735	AP 13X 46	Anil	Security
2003	09-Dec-11	16:30 Hari Hara Iron		Satcha belt		20	Nos		9735	AP 13X 46	Anil	Security
2004	09-Dec-11	16:30 Hari Hara Iron		Chicken mesh		12	Bundles		9734	AP 13X 46	Anil	Security
2004	09-Dec-11	16:30 Hari Hara Iron		Bombay Broom	small	200	Nos		9734	AP 13X 46	Anil	Security
2005	09-Dec-11	16:30 Associated Steel		M/S Anglus	14.4" x 6	65	Kgs		294	AP 13X 46	Anil	Security
2005	09-Dec-11	16:30 Associated Steel		M/S Hari Pathi	1" x 6mm	147	kgs		294	AP 13X 46	Anil	Security
2006	09-Dec-11	16:30 Associated Steel		M/S S.O.Kod	10x10	125	kgs		295	AP 13X 46	Anil	Security
2006	09-Dec-11	16:30 Associated Steel		M/S Hari Pathi	3.4" x 6mm	270	kgs		295	AP 13X 46	Anil	Security
2006	09-Dec-11	16:30 Associated Steel		M/S Anglus	1.2" x 6mm	96	kgs		295	AP 13X 46	Anil	Security
2007	10-Dec-11	10:46 Sri Balaji Enterp		ORBD/Reaction	40kgs	2	Buckets		3024	BY Hand	Laxman	Security
2008	10-Dec-11	12:58 Jagadamba Hard		ORB/White	20kg	1	Buckets		359	BY Hand	S.Mahesh	Security
2008	10-Dec-11	12:58 Jagadamba Hard		Kellog's sponge		3	Nos		360	BY Hand	S.Mahesh	Security
2009	10-Dec-11	13:48 Sri Raj Tube Co		Hose x pipe	2"	2	Nos		692	BY Hand	Rama Kris	Security
2010	10-Dec-11	14:28 Jagadamba Hard		Brush	4"	2	Nos		360	BY Hand	Mahesh	Security
2011	10-Dec-11	16:00 Rani Copra and		Power Couot	40kgs	6	Bags		179	AP 29TA 5	Tripathi	Security

17 December 2011

Project Manager  
GREENWOOD ESTATES

Asst. Admin. Manager  
GREENWOOD ESTATES

Asst. Admin. Manager  
GREENWOOD ESTATES

16/12/11

077

SECURITY SINEP

Inward No	Date	Time Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
2012	10-Dec-11	16:40 Proful Sanitary		Chemical Tile Groat Gray		30	Packets		5945	AP 13X 46	Anil	Security
2012	10-Dec-11	16:40 Proful Sanitary		Chemical Tile Groat Whi		12	Packets		5945	AP 13X 46	Anil	Security
2013	10-Dec-11	16:40 KJM Industries		Spacer	25mm	2	Pieces		20	AP 13X 46	Anil	Security
2013	10-Dec-11	16:40 KJM Industries		Spacer	20mm	2	Pieces		20	AP 13X 46	Anil	Security
2013	10-Dec-11	16:40 KJM Industries		Spacer	15mm	1	Pieces		20	AP 13X 46	Anil	Security
2014	10-Dec-11	16:50 Sri Rama Sales		Aluminium Service Wire	6Sqm	500	Mtrs		6018	AP 13X 46	Anil	Security
2015	11-Dec-11	15:00 Prakash Electric		Speaker wire	23/36	2	Nos		13748	By Hand	Rama Kris	Security
2015	11-Dec-11	15:00 Prakash Electric		Volte-Folder		20	Nos		13248	By Hand	Rama Kris	Security
2016	11-Dec-11	15:20 MS Agarwal Fo		TMF Brts	12mm	12	Kgs		5210	AP 03V 81	Party	Security
2016	11-Dec-11	15:20 MS Agarwal Fo		TMF Brts	16mm	8	Kgs		5210	AP 03V 81	Party	Security
2016	11-Dec-11	15:20 MS Agarwal Fo		TMF Brts	8mm	6	Kgs		5210	AP 03V 81	Party	Security
2016	11-Dec-11	15:20 MS Agarwal Fo		TMF Brts	10mm	0.78	Kgs		5240	AP 03V 81	Party	Security
2017	12-Dec-11	15:52 Jagadamba Hard		Raw sfk enamel		4	Ltrs		363	By Hand	Mahesh	Security
2017	12-Dec-11	15:52 Jagadamba Hard		Tractor-emulsion		1	Ltrs		363	By Hand	Mahesh	Security
2018	12-Dec-11	16:15 Hanman Paper		Enattu		2	Month		857	By Hand	Rama Kris	Security
2018	12-Dec-11	16:15 Hanman Paper		Deccan Chronicle		2	Month		857	By Hand	Rama Kris	Security
2018	12-Dec-11	16:15 Hanman Paper		Times of India		2	Month		837	By Hand	Rama Kris	Security
2019	12-Dec-11	16:15 Jagadamba Hard		P tarp	3/4"	1	Nos		364	By Hand	Rama Kris	Security
2019	12-Dec-11	16:15 Jagadamba Hard		Ball Valve		2	Nos		364	By Hand	Rama Kris	Security
2019	12-Dec-11	16:15 Jagadamba Hard		Rod Cutting Wheel		2	Nos		364	By Hand	Rama Kris	Security
2020	12-Dec-11	16:20 Choudhary Elect		Kubour-Jali		1.3	Mtrs		1665	By Hand	K.Jaganath	Security
2020	12-Dec-11	16:20 Choudhary Elect		Black Sheet	18X12	3	Nos		1665	By Hand	K.Jaganath	Security
2021	12-Dec-11	16:50 Arifni P Ltd		Franel Poster		1	Nos		15093	By Auto	Party	Security
2022	12-Dec-11	17:45 Shubham Enterp		PVC Pipe	25x1.5mm	100	Nos		15093	AP 29T 99	Anil	Security
2022	12-Dec-11	17:45 Shubham Enterp		PVC Band	25mm	230	Nos		15093	AP 29T 99	Anil	Security
2023	13-Dec-11	9:46 Balaji Traders		ORID	20kg	1	Buckets		18745	By Hand	B.Hanuma	Security
2023	13-Dec-11	9:46 Balaji Traders		Roler Spange		2	Pieces		18715	By Hand	B.Hanuma	Security
2023	13-Dec-11	9:46 Balaji Traders		ACB Black		4	Mts		18715	By Hand	B.Hanuma	Security
2023	13-Dec-11	9:46 Balaji Traders		Wing Paper		10	Nos		18215	By Hand	B.Hanuma	Security
2023	13-Dec-11	9:46 Balaji Traders		OBID White	20kg	1	Buckets		18715	By Hand	B.Hanuma	Security
2023	13-Dec-11	9:46 Balaji Traders		ACE Brics		1	Ltrs		18715	By Hand	B.Hanuma	Security
2024	13-Dec-11	9:59 Padmavathi Pri		Wedding Kod		2	Packets		018	By Hand	P.Pavan	Security
2025	13-Dec-11	16:30 Vasavi Sales Co		PPE Cement		350	Bags		1927	AP 29V 55	Party	Security

17 Dec 2011  
Asst. Admin. Manager  
(A/001)

Project Manager  
SREERAM C. S. SAINI

IN V# & RT NO  
QTY  
16/12/11  
SE. HETTY SAINI

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
<del>2026</del>	<del>13-Dec-11</del>	<del>18:25</del>	<del>Komi Flex Wind</del>		<del>MCU</del>		<del>1</del>	<del>Xos</del>			By Hand	Rama Kris	Security
<del>2026</del>	<del>13-Dec-11</del>	<del>18:25</del>	<del>Komi-Flex Wind</del>		<del>Rader Tape</del>		<del>1</del>	<del>Xos</del>			By Hand	Rama Kris	Security
<del>2027</del>	<del>13-Dec-11</del>	<del>18:25</del>	<del>Head Office</del>		<del>CPU</del>		<del>1</del>	<del>Xos</del>		3883	By Hand	Rama Kris	Security

CHECKED BY:  
 Project Manager/ETGG,  
 GREENWOOD ESTATES

CHECKED BY:  
 Asst. Admin. Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WAREHOUSE  
 QTY ~~1~~ 16/12/11  
 SECURITY SINE

CHECKED BY:  
 Asst. Admin. Manager  
 (Gardii)

Inward No	Date	Time Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
<del>464</del>	<del>09-Dec-11</del>	<del>14.05 KVR Enterprises</del>	<del>Fine sand BT VII</del>	<del>23.525</del>	<del>AP 29T 1240</del>	<del>Party</del>	<del>Security</del>	<del>18772.95</del>
<del>465</del>	<del>09-Dec-11</del>	<del>15.43 Sri Laxmi Enterprises</del>	<del>Fine Sand Bl RJMDR1</del>	<del>26.635</del>	<del>AP 24T 6058</del>	<del>Party</del>	<del>Security</del>	<del>21534.3925</del>
<del>466</del>	<del>13-Dec-11</del>	<del>10.36 Vishwakarma Enterprises</del>	<del>Robo Sand Fine</del>	<del>16.2</del>	<del>AP 29V 6286</del>	<del>Party</del>	<del>Security</del>	<del>8164.8</del>
<del>467</del>	<del>13-Dec-11</del>	<del>12.93 Sri Laxmi Enterprises</del>	<del>Fine sand Bl VII</del>	<del>19.085</del>	<del>AP29U 2399</del>	<del>Party</del>	<del>Security</del>	<del>15430.2225</del>
<del>468</del>	<del>13-Dec-11</del>	<del>13.27 Vishwakarma Enterprises</del>	<del>Fine sand Bl VII</del>	<del>20.685</del>	<del>AP29V 4077</del>	<del>Party</del>	<del>Security</del>	<del>17266.80375</del>
<del>469</del>	<del>15-Dec-11</del>	<del>13.93 Sai Vishal Enterprises</del>	<del>Stone Dust C/I</del>	<del>400</del>	<del>AP29V 8966</del>	<del>Party</del>	<del>Security</del>	<del>7140</del>

Checked By:  
Project Manager/ENRS  
GREENWOOD ESTATES

Checked By:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
INWARD NO  
QTY  
16/12/11  
SECURITY GIVE

Checked By:  
Asst. Admin Manager  
(Aaidio)  
28/12/11

Total = 238,

ES


238

GWE - Detailed Attendance Repo From Date: 20-Dec-11 To Date: 20/12/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Dec-11	6:00	4455	Ravi	SNE	EWK	MH	190	18:00	1.5	CA	Job Work	285
20-Dec-11	6:00	4448	G. Ishaq	SNE	EWK	MH	190	18:00	1.5	CA	Job Work	285
20-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
20-Dec-11	6:01	4231	Hari	SNE	EWK	MH	190	18:00	1.5	CA	Job Work	285
20-Dec-11	6:01	4569	Ankana	SNE	EWK	MH	190	18:00	1.5	CA	Job Work	285
20-Dec-11	6:01	3679	D Badru	SNE	EWK	FI	170	18:00	1.5	CA	Job Work	255
20-Dec-11	6:02	4664	Radha	MNM	EWK	FI	170	18:00	1.5	CA	Job Work	255
20-Dec-11	6:02	4666	Pedda Anjam	MNM	EWK	FI	170	18:00	1.5	CA	Job Work	255
20-Dec-11	6:02	2423	Haresh	SNE	EWK	MH	190	18:00	1.5	CA	Job Work	285
20-Dec-11	6:02	4675	Lallanna	MNM	EWK	MH	190	18:00	1.5	CA	Job Work	285
20-Dec-11	6:03	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5	A	Job Work	375
20-Dec-11	6:03	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
20-Dec-11	6:03	4681	Anjamma	MNM	EWK	FI	170	18:00	1.5	CA	Job Work	255
20-Dec-11	6:04	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5	A	Job Work	375
20-Dec-11	6:04	5436	B.Maliah	BSP	CEN	MA	250	18:00	1.5	A	Job Work	375
20-Dec-11	6:04	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5	A	Job Work	375
20-Dec-11	6:05	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5	A	Job Work	375
20-Dec-11	6:05	5453	Koteswar Ra	BSP	CEN	MH	175	18:00	1.5	A	Job Work	262.5
20-Dec-11	6:05	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5	A	Job Work	375
20-Dec-11	6:06	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5	A	Job Work	375
20-Dec-11	6:06	4591	Narash	BSP	CEN	MA	250	18:00	1.5	A	Job Work	375
20-Dec-11	6:06	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5	A	Job Work	375
20-Dec-11	6:07	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
20-Dec-11	6:07	4594	Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
20-Dec-11	7:00	4814	Punima	BY	CIV	FI	160	18:00	1	A	On A/c	160
20-Dec-11	7:00	3542	Chetan	BY	CIV	MH	180	18:00	1	A	On A/c	180
20-Dec-11	7:00	3793	Suresh	BY	CIV	MH	180	18:00	1	A	On A/c	180
20-Dec-11	7:00	3548	Rupehand	BY	CIV	MA	325	18:00	1	A	On A/c	325
20-Dec-11	7:01	3258	Nandlal	BY	CIV	MA	325	18:00	1	A	On A/c	325
20-Dec-11	7:01	3470	Yugesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
20-Dec-11	7:01	3320	Palto ram	BY	CIV	MA	325	18:00	1	A	On A/c	325
20-Dec-11	7:01	3799	Debsingh	BY	CIV	MA	325	18:00	1	A	On A/c	325
20-Dec-11	7:02	3260	Nilesh	BY	CIV	MH	180	18:00	1	A	On A/c	180
20-Dec-11	7:02	3315	Dinesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
20-Dec-11	7:02	3256	P Yadav	BY	CIV	CO	350	18:00	1	A	On A/c	350
20-Dec-11	7:02	3477	Tuliya	BY	CIV	FI	160	18:00	1	A	On A/c	160
20-Dec-11	7:03	3539	Ghajendra	BY	CIV	MA	325	18:00	1	A	On A/c	325
20-Dec-11	7:03	3316	Manohar	BY	CIV	MA	325	18:00	1	A	On A/c	325
20-Dec-11	7:03	4810	Jagdish	BY	CIV	MH	180	18:00	1	A	On A/c	180
20-Dec-11	7:03	3259	Govardhan	BY	CIV	MH	180	18:00	1	A	On A/c	180
20-Dec-11	7:04	4812	RekhaBai	BY	CIV	FI	160	18:00	1	A	On A/c	160
20-Dec-11	7:04	3795	Dinesh kumar	BY	CIV	MH	180	18:00	1	A	On A/c	180
20-Dec-11	7:04	3261	Bhupender	BY	CIV	MH	180	18:00	1	A	On A/c	180

23 December, 2011

Page 1 of 6

Certified by: 


Project Manager/Engg.  
GREENWOOD ESTATES



ADDL. CHIEF ENGINEER  
GREENWOOD ESTATES

INVOICE NO

23/12/11

CTY 

SP. ENGINEER


\* Pappulal - Jobwork.


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Dec-11	7:05	3474	Sanlalal	BY	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:05	5216	Milan	S.A	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:05	5029	Santhosh	S.A	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:05	4199	naresh	BHM	PAI	MA	275	18:00	/	A	On A/c	275
20-Dec-11	7:06	4989	Rajesh	S.A	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:06	4985	Kumar	S.A	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:06	5214	Shamu	S.A	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:06	5011	Rani	S.A	CIV	FI	160	18:00	/	A	On A/c	160
20-Dec-11	7:07	5004	Gunishoor	S.A	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:07	5006	Marvala	S.A	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:07	4987	Karthik	S.A	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:07	5033	Dewki Bai	S.A	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:07	5067	Milabai	S.A	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:08	5007	Guddi	S.A	CIV	FI	160	18:00	/	A	On A/c	160
20-Dec-11	7:08	5065	Virendar	S.A	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:08	5069	Durgabai	S.A	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:09	5070	Sunita Bai	S.A	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:09	4983	Shaker	S.A	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:09	5218	Madan	S.A	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:09	4995	chandra kala	S.A	CIV	FI	160	18:00	/	A	On A/c	160
20-Dec-11	7:10	5008	Janla Bai	S.A	CIV	FI	160	18:00	/	A	On A/c	160
20-Dec-11	7:10	5003	Gudda	S.A	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:10	5486	Sunil	NHM	CIV	MH	180	18:00	/	A	Job Work	180
20-Dec-11	7:10	5068	Chhatelal	S.A	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:11	4936	Mohan	NHM	CIV	MH	180	18:00	/	A	Job Work	180
20-Dec-11	7:11	5012	Rajesh	NHM	CIV	MA	325	18:00	/	A	Job Work	325
20-Dec-11	7:11	4830	Pratap Sing	NHM	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:12	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	/	A	Job Work	325
20-Dec-11	7:12	4068	Srinivase rao	SCM	CIV	MA	325	18:00	/	A	Job Work	325
20-Dec-11	7:12	5395	Vikram	SCM	CIV	MA	325	18:00	/	A	Job Work	325
20-Dec-11	7:12	5487	Birander	NHM	CIV	MA	325	18:00	/	A	Job Work	325
20-Dec-11	7:13	5394	Malleshwar	SCM	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:13	3664	B Arjun	P.K	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:13	3665	B Padma	P.K	CIV	FI	160	18:00	/	A	On A/c	160
20-Dec-11	7:14	2641	raghave	P.K	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:14	2369	C.Jagamath	P.K	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:14	2368	P.Kumar	P.K	CIV	CO	350	18:00	/	A	On A/c	350
20-Dec-11	7:15	2785	Arjun	P.K	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:15	3156	Hemmo	P.K	CIV	FI	160	18:00	/	A	On A/c	160
20-Dec-11	7:15	3865	K Savitri	P.K	CIV	FI	160	18:00	/	A	On A/c	160
20-Dec-11	7:16	2372	Govindo	P.K	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:16	3058	Vishwanath	P.K	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:16	3513	Somesar	P.K	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:17	3925	K Bharati	KJ	CIV	FI	160	18:00	/	A	Job Work	160

23 December, 2011

Page 2 of 6

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin In-charge:  
 GREENWOOD ESTATES


IN W...  
 QTY  
  
 23/12/11  
 ST...


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Dec-11	7:17	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:17	4401	Saraswati	KJ	CIV	FH	160	18:00	/	A	Job Work	160
20-Dec-11	7:18	4953	Titama	KJ	CIV	FH	160	18:00	/	A	Job Work	160
20-Dec-11	7:18	4955	Damayanthi	KJ	CIV	FH	160	18:00	/	A	On A/c	160
20-Dec-11	7:18	5254	Suddam	KJ	CIV	MA	325	18:00	/	A	Job Work	325
20-Dec-11	7:19	4958	mahesh	KJ	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:19	4956	Gourak	KJ	CIV	FH	160	18:00	/	A	On A/c	160
20-Dec-11	7:19	3948	Arjun	KJ	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:20	3914	K Yakashi	KJ	CIV	MA	325	18:00	/	A	Job Work	325
20-Dec-11	7:20	3920	Krishna	KJ	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:21	3922	N Laxmi	KJ	CIV	FH	160	18:00	/	A	On A/c	160
20-Dec-11	7:21	3921	K Savitri	KJ	CIV	FH	160	18:00	/	A	On A/c	160
20-Dec-11	7:21	3924	B Devi	KJ	CIV	FH	160	18:00	/	A	On A/c	160
20-Dec-11	7:21	3919	Chenna rao	KJ	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:22	3056	Vasudev	P.K	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:22	3853	N Giri babu	P.K	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:23	3863	Laxmi	P.K	CIV	FH	160	18:00	/	A	On A/c	160
20-Dec-11	7:23	2402	Padma	P.K	CIV	FH	160	18:00	/	A	On A/c	160
20-Dec-11	7:23	2399	Mohini	P.K	CIV	FH	160	18:00	/	A	On A/c	160
20-Dec-11	7:23	3866	K Jasuda	P.K	CIV	FH	160	18:00	/	A	On A/c	160
20-Dec-11	7:23	2505	Ranati	P.K	CIV	FH	160	18:00	/	A	On A/c	160
20-Dec-11	7:24	2406	Veralaxmi	P.K	CIV	FH	160	18:00	/	A	On A/c	160
20-Dec-11	7:24	3864	K Jyothi	P.K	CIV	FH	160	18:00	/	A	On A/c	160
20-Dec-11	7:24	3514	Achutya	P.K	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:24	3055	B.Naresh Kum	P.K	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:25	4282	B Satish	KJ	CIV	MA	325	18:00	/	A	Job Work	325
20-Dec-11	7:25	2397	Kamalama	P.K	CIV	FH	160	18:00	/	A	On A/c	160
20-Dec-11	7:25	4905	Yesu	P.K	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:25	2811	P Laxmi	P.K	CIV	FH	160	18:00	/	A	On A/c	160
20-Dec-11	7:26	4399	Ganesh	KJ	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:26	3913	Ganesh	KJ	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:26	5188	Ananda	KJ	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:27	3962	Banshi	KJ	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:27	5251	Udharo	KJ	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:27	3951	Sampurana	KJ	CIV	FH	160	18:00	/	A	On A/c	160
20-Dec-11	7:28	3915	K Vijay kumar	KJ	CIV	MA	325	18:00	/	A	On A/c	325
20-Dec-11	7:28	4396	B Suresh	KJ	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	7:28	5381	Kesarao	YV	CIV	MA	325	18:00	/	A	Job Work	325
20-Dec-11	7:29	5376	Jyothi	YV	CIV	FH	160	18:00	/	A	Job Work	160
20-Dec-11	7:29	5370	Vishwanathan	YV	CIV	MA	325	18:00	/	A	Job Work	325
20-Dec-11	7:29	5369	Adinarayana	YV	CIV	MA	325	18:00	/	A	Job Work	325
20-Dec-11	7:30	5384	Revathi	YV	CIV	FH	160	18:00	/	A	Job Work	160
20-Dec-11	7:30	5377	Saraswathi	YV	CIV	FH	160	18:00	/	A	Job Work	160
20-Dec-11	7:30	5373	Ganapathi	YV	CIV	MA	325	18:00	/	A	Job Work	325

23 December, 2011

Page 3 of 6

Certified by:  
  
 Project Manager/Enge.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

IN V. . . . .  
 QTY   
 28/12/11  
 GREENWOOD ESTATES





24


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Dec-11	7:31	5383	Kumari	YV	CIV	FH	160	18:00	<del>JA</del>		Job Work	160
20-Dec-11	7:31	5371	Giribabu	YV	CIV	MA	325	18:00	<del>JA</del>		Job Work	325
20-Dec-11	7:31	5374	Savithri	YV	CIV	FH	160	18:00	<del>JA</del>		Job Work	160
20-Dec-11	7:32	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	<del>JA</del>		On A/c	450
20-Dec-11	7:32	4648	Papul	PPL	TIL	MA	450	18:00	<del>JA</del>		On A/c	450
20-Dec-11	7:32	4651	Mahender	PPL	TIL	MA	450	18:00	<del>JA</del>		On A/c	450
20-Dec-11	7:32	4652	Omprakash	PPL	TIL	MA	450	18:00	<del>JA</del>		On A/c	450
20-Dec-11	7:33	2420	murali	SNE	EWK	MH	190	18:00	<del>JA</del>		On A/c	190
20-Dec-11	7:33	2426	Ramji	SNE	EWK	MH	190	18:00	<del>JCA</del>		Dept.	190
20-Dec-11	7:33	4650	Kalu Ram	PPL	TIL	MH	200	18:00	<del>JA</del>		On A/c	200
20-Dec-11	7:34	2106	Kuramiah	SNE	EWK	HM	300	18:00	<del>JA</del>		On A/c	300
20-Dec-11	7:34	4449	Mangaiah	SNE	EWK	MH	190	18:00	<del>JCA</del>		Dept.	190
20-Dec-11	7:34	2419	A Naresh	SNE	EWK	MH	190	18:00	<del>JCA</del>		Dept.	190
20-Dec-11	7:35	3825	D Dasamma	SNE	EWK	FH	170	18:00	<del>JA</del>		Job Work	170
20-Dec-11	7:35	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	<del>JCA</del>		Dept.	170
20-Dec-11	7:35	4562	Janapada Devi	SNE	EWK	FH	170	18:00	<del>JA</del>		Job Work	170
20-Dec-11	7:40	2439	Shanti	SNE	EWK	FH	170	18:00	<del>JA</del>		Job Work	170
20-Dec-11	7:40	4566	Solki	SNE	EWK	FH	170	18:00	<del>JA</del>		Job Work	170
20-Dec-11	7:40	3826	D Badramma	SNE	EWK	FH	170	18:00	<del>JA</del>		Job Work	170
20-Dec-11	7:40	4195	sarvajaya	SNE	EWK	FH	170	18:00	<del>JA</del>		Job Work	170
20-Dec-11	7:40	4454	Lingamma	SNE	EWK	FH	170	18:00	<del>JA</del>		Job Work	170
20-Dec-11	8:00	4233	B Kavita	SNE	EWK	FH	170	18:00	<del>JA</del>		Job Work	170
20-Dec-11	8:00	2211	Laxma mama	SNE	EWK	FH	170	18:00	<del>JA</del>		Job Work	170
20-Dec-11	8:00	2604	Sirisha	SNE	EWK	FH	170	18:00	<del>JA</del>		Job Work	170
20-Dec-11	8:01	4453	Sainamma	SNE	EWK	FH	170	18:00	<del>JA</del>		Job Work	170
20-Dec-11	8:01	5481	Rama Kanth	RJK	TIL	MA	450	18:00	<del>JA</del>		On A/c	450
20-Dec-11	8:01	5466	Esharal	RJK	TIL	MA	450	18:00	<del>JA</del>		On A/c	450
20-Dec-11	8:01	4565	Laxmi	SNE	EWK	FH	170	18:00	<del>JA</del>		Job Work	170
20-Dec-11	8:02	5467	Habib	RJK	TIL	MH	200	18:00	<del>JA</del>		On A/c	200
20-Dec-11	8:02	5468	Lalu	RJK	TIL	MH	200	18:00	<del>JA</del>		On A/c	200
20-Dec-11	8:02	5465	Rajender	RJK	TIL	MA	450	18:00	<del>JA</del>		On A/c	450
20-Dec-11	8:03	4961	Khoods	KDS	PLU	CO	350	18:00	<del>JA</del>		On A/c	350
20-Dec-11	8:03	5180	S.K Ansar	KDS	PLU	MA	275	18:00	<del>JA</del>		On A/c	275
20-Dec-11	8:03	5176	CH.Ashok	KDS	PLU	MH	175	18:00	<del>JA</del>		On A/c	175
20-Dec-11	8:04	5460	ABV Reddy	ABV	TIL	CO	350	18:00	<del>JA</del>		On A/c	350
20-Dec-11	8:04	5421	Sohail	PPN	WEL	MH	175	18:00	<del>JA</del>		On A/c	175
20-Dec-11	8:04	5478	Manidar	ABV	TIL	MH	200	18:00	<del>JA</del>		On A/c	200
20-Dec-11	8:05	3405	Santosh	BHM	PAI	MH	180	18:00	<del>JA</del>		Job Work	180
20-Dec-11	8:05	3252	Shanker	BHM	PAI	MA	275	18:00	<del>JA</del>		Job Work	275
20-Dec-11	8:05	4198	sunil	BHM	PAI	MA	275	18:00	<del>JA</del>		Job Work	275
20-Dec-11	8:06	5351	Kumar	RMU	ELE	MA	275	18:00	<del>JA</del>		On A/c	275
20-Dec-11	8:06	5495	Suki Ram	JYO	WAT	MH	0	18:00	<del>JA</del>		Nil / By V	0
20-Dec-11	8:06	5493	Suman	JYO	WAT	MA	0	18:00	<del>JA</del>		Nil / By V	0
20-Dec-11	8:06	5497	Baurha	JYO	WAT	FH	0	18:00	<del>JA</del>		Nil / By V	0

23 December, 2011

Page 4 of 6

Certified by:  
  
 Project Manager, Engg.  
 GREENWOOD ESTATES


Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


IN V. NO  
 QTY  
  
 23/12/11  
 SE. T. S. S. S. S.


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Dec-11	8:06	5496	Sunithabai	JYO	WAT	FI	0	18:00	/	A	Nil / By V	0
20-Dec-11	8:06	5494	Dilip	JYO	WAT	MA	0	18:00	/	A	Nil / By V	0
20-Dec-11	8:07	5320	Pavan	RMU	ELE	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:07	5043	O.M Prakash	NAI	POL	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:07	5192	N.Ramu	RMU	ELE	CO	350	18:00	/	A	On A/c	350
20-Dec-11	8:08	5434	Pramod	MRL	PAI	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:08	5471	Papu	MRL	PAI	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:08	5273	Murali	MRL	PAI	CO	350	18:00	/	A	On A/c	350
20-Dec-11	8:09	5088	Prasad	YAD	PLU	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:09	5091	K.Venkat	YAD	PLU	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:09	5420	Nujahid	PPN	WEL	MA	300	18:00	/	A	On A/c	300
20-Dec-11	8:10	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:10	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:10	5417	Munna	PPN	WEL	HM	350	18:00	/	A	On A/c	350
20-Dec-11	8:11	4530	Balakrishna	MAD	ELE	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:11	4528	Madhu	MAD	ELE	CO	350	18:00	/	A	On A/c	350
20-Dec-11	8:11	5063	G.Srinivas	SRI	ELE	CO	350	18:00	/	A	On A/c	350
20-Dec-11	8:12	4159	M Shubham	KJ	CIV	PH	160	18:00	/	A	On A/c	160
20-Dec-11	8:12	3912	K Jangnath	KJ	CIV	CO	350	18:00	/	A	On A/c	350
20-Dec-11	8:12	4402	N Krushna	KJ	CIV	HM	350	18:00	/	A	On A/c	350
20-Dec-11	8:13	5258	Swamy	S.M	PAI	MA	275	18:00	/	A	Job Work	275
20-Dec-11	8:13	4400	A Krishna	KJ	CIV	MH	180	18:00	/	A	On A/c	180
20-Dec-11	8:13	5339	Shanker	S.M	PAI	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:14	5338	J.Ishaq	S.M	PAI	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:14	5094	S.Mahesh	S.M	PAI	CO	350	18:00	/	A	On A/c	350
20-Dec-11	8:14	5340	Raju	S.M	PAI	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:15	5107	Sudhir	S.M	PAI	MA	275	18:00	/	A	Job Work	275
20-Dec-11	8:15	5492	Tufik	YAD	PLU	MH	175	18:00	/	A	On A/c	175
20-Dec-11	8:15	4532	Ramakrishna	MAD	ELE	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:16	5342	Linga Swamy	ILH	ELE	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:16	5349	Ramu	ILH	ELE	MH	185	18:00	/	A	On A/c	185
20-Dec-11	8:16	5418	Satish	PPN	WEL	MA	300	18:00	/	A	On A/c	300
20-Dec-11	8:16	2528	P.Praveen	PPN	WEL	CO	350	18:00	/	A	On A/c	350
20-Dec-11	8:16	5341	P.Illiah	ILH	ELE	CO	350	18:00	/	A	On A/c	350
20-Dec-11	8:17	4407	K Arbind	VLR	PAI	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:17	4403	V Lakshman r	VLR	PAI	CO	350	18:00	/	A	On A/c	350
20-Dec-11	8:17	3926	D Vijay	YAD	PLU	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:17	3927	Sanjay	YAD	PLU	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:18	4636	Bhasker	VLR	PAI	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:18	4979	Swami	VLR	PAI	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:18	4410	U Raju	VLR	PAI	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:18	4411	R Raghu	VLR	PAI	MA	275	18:00	/	A	On A/c	275
20-Dec-11	8:19	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	/	A	Job Work	450
20-Dec-11	8:19	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	/	A	On A/c	275

23 December, 2011


Controlled by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Controlled by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


Page 5 of 6  
 IN WORKING  
 QTY   
 23/12/11  
 GREENWOOD ESTATES

02

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Dec-11	8:20	5462	Virender Gupt	ABV	TIL	MA	450	18:00	/	A	On A/c	450
20-Dec-11	8:20	5233	D.Malliah	RAJ	TIL	MH	200	18:00	/	A	Job Work	200
20-Dec-11	8:21	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	/	A	On A/c	200
20-Dec-11	8:21	5473	Mukesh	ABV	TIL	MA	450	18:00	/	A	On A/c	450
20-Dec-11	8:21	5463	K.Yesu	ABV	TIL	HM	350	18:00	/	A	On A/c	350
20-Dec-11	8:22	3405	Santosh	BHM	PAI	MH	180	18:00	/	A	On A/c	180
20-Dec-11	8:22	4197	b raj sekhar	BHM	PAI	MA	275	18:00	/	A	Job Work	275

Certified by:  
  
 Project Manager/Exec.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

INVOICE NO. 23/12/11  
 QTY  23/12/11  
 SECURITY FINE


Total = 295.5    2/w = 62.5    Oent = 6.5    64.5


GWE - Detailed Attendance Rep


From Date: 08-Dec-11 To Date: 8/12/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Dec-11	6:00	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Dec-11	6:00	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Dec-11	6:00	5447	B.Mallesh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Dec-11	6:00	5449	Krishna	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Dec-11	6:00	4594	Sailu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5 A		Dept.	285
08-Dec-11	6:01	5457	Raju	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
08-Dec-11	6:01	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
08-Dec-11	6:01	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
08-Dec-11	6:01	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
08-Dec-11	6:01	4583	Bhikshapathy	BSP	CEN	CO	350	18:00	1.5 A		On A/c	525
08-Dec-11	6:02	4678	Venkatamma	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
08-Dec-11	6:02	4597	Ramulu	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
08-Dec-11	6:02	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Dec-11	6:02	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Dec-11	6:02	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Dec-11	6:03	4663	Neela	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
08-Dec-11	6:03	4679	Cinna	MNM	EWK	MH	190	18:00	1.5 A		Job Work	285
08-Dec-11	6:03	4665	Manikanta	MNM	EWK	MH	190	18:00	1.5 A		Job Work	285
08-Dec-11	6:03	4672	Chinna Anjam	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
08-Dec-11	6:03	4671	Bhagvanta	MNM	EWK	MH	190	18:00	1.5 A		Job Work	285
08-Dec-11	6:04	4664	Radha	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
08-Dec-11	6:04	4675	Lallanna	MNM	EWK	MH	190	18:00	1.5 A		Job Work	285
08-Dec-11	6:04	4666	Pedda Anjam	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
08-Dec-11	6:04	4673	Kandanna	MNM	EWK	MH	190	18:00	1.5 A		Job Work	285
08-Dec-11	6:04	4669	Yadamma	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
08-Dec-11	6:05	4670	Channamma	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
08-Dec-11	6:05	4668	Laxma Reddy	MNM	EWK	MH	190	18:00	1.5 A		Job Work	285
08-Dec-11	6:05	5417	Munna	PPN	WEL	HM	350	18:00	1.5 A		On A/c	525
08-Dec-11	6:05	4677	Yakamma	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
08-Dec-11	6:05	5420	Nujahid	PPN	WEL	MA	300	18:00	1.5 A		On A/c	450
08-Dec-11	6:06	4681	Anjamma	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
08-Dec-11	6:06	4463	Sainamma	SNE	EWK	FH	170	18:00	1.5 A		Job Work	255
08-Dec-11	6:06	4563	Joti	SNE	EWK	FH	170	18:00	1.5 A		Job Work	255
08-Dec-11	6:06	4674	Chandramma	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
08-Dec-11	6:07	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5 A		On A/c	525
08-Dec-11	6:07	2423	Haresh	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
08-Dec-11	6:07	3828	D Mangamma	SNE	EWK	FH	170	18:00	1.5 A		Job Work	255
08-Dec-11	6:07	4187	Iaxmi devi	SNE	EWK	FH	170	18:00	1.5 A		Job Work	255
08-Dec-11	6:08	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Dec-11	6:08	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
08-Dec-11	6:08	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
08-Dec-11	6:08	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375

09 December, 2011

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:   
Asst. Admin Manager  
GREENWOOD ESTATES


Checked by:   
Asst. Admin Manager for  
(Audit)  
GREENWOOD ESTATES


IN WARD NO \_\_\_\_\_ Date \_\_\_\_\_  
QTY  SECURITY OFFICER

48

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Dec-11	6:08	5405	Ramesh	MIQ	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
08-Dec-11	6:09	5404	Narsimha	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
08-Dec-11	6:09	5397	MD.Baba	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
08-Dec-11	6:09	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	<del>1.5</del>	A	On A/c	525
08-Dec-11	6:09	5400	Mohammed	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
08-Dec-11	6:09	5401	Nursinh	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
08-Dec-11	6:09	5402	Sultan	MIQ	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
08-Dec-11	6:09	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
08-Dec-11	7:00	5005	Shadu	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:00	4986	Sudhaker	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:00	5029	Santhosh	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:00	5065	Virendar	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:00	5008	Janla Bai	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
08-Dec-11	7:00	5004	Gunishoor	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:01	5011	Rani	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
08-Dec-11	7:01	4987	Karthik	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
08-Dec-11	7:01	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
08-Dec-11	7:01	4982	Dasaran	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:01	5069	Durgabai	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
08-Dec-11	7:01	5219	Panalal	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:01	4983	Shaker	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:10	3548	Rupchand	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:10	3793	Suresh	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
08-Dec-11	7:10	3268	Nandlal	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:10	3259	Govardhan	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
08-Dec-11	7:10	3315	Dinesh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:10	3320	Palto ram	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:10	3470	Yugesh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:10	3477	Tuliya	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
08-Dec-11	7:10	3559	Ghajendra	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:10	3256	P Yadav	BY	CIV	CO	350	18:00	<del>1</del>	A	On A/c	350
08-Dec-11	7:10	4812	RekhaBai	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
08-Dec-11	7:10	4814	Punima	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
08-Dec-11	7:10	4810	Jagdish	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
08-Dec-11	7:20	4995	chandra kala	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
08-Dec-11	7:20	5032	Santa	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
08-Dec-11	7:20	5003	Gudda	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:20	5067	Milabai	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
08-Dec-11	7:20	4199	naresh	BHM	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
08-Dec-11	7:20	5068	Chhatelal	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:30	3920	Krishna	KJ	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
08-Dec-11	7:30	3912	K Jangnnath	KJ	CIV	CO	350	18:00	<del>1</del>	A	On A/c	350
08-Dec-11	7:30	4156	G Srino	KJ	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
08-Dec-11	7:30	3921	K Savitri	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160

09 December, 2011

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES


Page 2 of 7  
 GREENWOOD ESTATES  
 Asst. Admin Manager (Audit)  
 IN WARD NO. 8  
 SECURITY SIN


44



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Dec-11	7:30	4159	M Shubham	KJ	CIV	FH	160	18:00	1	A	On A/c	160
08-Dec-11	7:30	3918	P Kumar	KJ	CIV	MA	325	18:00	1	A	On A/c	325
08-Dec-11	7:30	5190	Jaga	KJ	CIV	MH	180	18:00	1	A	On A/c	180
08-Dec-11	7:30	5251	Udharo	KJ	CIV	MH	180	18:00	1	A	On A/c	180
08-Dec-11	7:30	3962	Banshi	KJ	CIV	MA	325	18:00	1	A	On A/c	325
08-Dec-11	7:30	4402	N Krushna	KJ	CIV	HM	350	18:00	1	A	On A/c	350
08-Dec-11	7:30	4396	B Suresh	KJ	CIV	MH	180	18:00	1	A	On A/c	180
08-Dec-11	7:40	2785	Arjun	P.K	CIV	MA	325	18:00	1	A	On A/c	325
08-Dec-11	7:40	3056	Vasudev	P.K	CIV	MA	325	18:00	1	A	On A/c	325
08-Dec-11	7:40	3156	Hemmo	P.K	CIV	FH	160	18:00	1	A	On A/c	160
08-Dec-11	7:40	3514	Achutya	P.K	CIV	MA	325	18:00	1	A	On A/c	325
08-Dec-11	7:40	3857	KR Narayan	P.K	CIV	MH	180	18:00	1	A	On A/c	180
08-Dec-11	7:40	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	1	A	On A/c	180
08-Dec-11	7:40	3863	Laxmi	P.K	CIV	FH	160	18:00	1	A	On A/c	160
08-Dec-11	7:40	2641	faghave	P.K	CIV	MH	180	18:00	1	A	On A/c	180
08-Dec-11	7:40	2368	P.Kumar	P.K	CIV	CO	350	18:00	1	A	On A/c	350
08-Dec-11	7:40	2402	Padma	P.K	CIV	FH	160	18:00	1	A	On A/c	160
08-Dec-11	7:40	2403	Vanandi	P.K	CIV	MA	325	18:00	1	A	On A/c	325
08-Dec-11	7:50	5478	Manidar	ABV	TIL	MH	200	18:00	1	A	On A/c	200
08-Dec-11	7:50	5473	Mukesh	ABV	TIL	MA	450	18:00	1	A	On A/c	450
08-Dec-11	7:50	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	1	A	On A/c	200
08-Dec-11	7:50	5463	K.Yesu	ABV	TIL	HM	350	18:00	1	A	On A/c	350
08-Dec-11	7:50	5462	Virender Gupt	ABV	TIL	MA	450	18:00	1	A	On A/c	450
08-Dec-11	7:50	5475	Ch Mahesh	ABV	TIL	MA	450	18:00	1	A	On A/c	450
08-Dec-11	7:50	5477	Saradha	ABV	TIL	FH	160	18:00	1	A	On A/c	160
08-Dec-11	7:50	5060	Raju	SRI	ELE	MA	275	18:00	1	A	On A/c	275
08-Dec-11	8:00	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
08-Dec-11	8:00	5372	Ravi kumar	YV	CIV	MA	325	18:00	1	A	Job Work	325
08-Dec-11	8:00	5370	Vishwanathan	YV	CIV	MA	325	18:00	1	A	Job Work	325
08-Dec-11	8:00	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
08-Dec-11	8:00	5381	Kesarao	YV	CIV	MA	325	18:00	1	A	Job Work	325
08-Dec-11	8:10	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
08-Dec-11	8:10	5383	Kumari	YV	CIV	FH	160	18:00	1	A	Job Work	160
08-Dec-11	8:10	5382	Rohini	YV	CIV	FH	160	18:00	1	A	Job Work	160
08-Dec-11	8:10	5376	Jyothi	YV	CIV	FH	160	18:00	1	A	Job Work	160
08-Dec-11	8:10	5369	Adinarayana	YV	CIV	MA	325	18:00	1	A	Job Work	325
08-Dec-11	8:10	5374	Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
08-Dec-11	8:10	5375	K.Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
08-Dec-11	8:10	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
08-Dec-11	8:10	5380	Arjun	YV	CIV	MA	325	18:00	1	A	Job Work	325
08-Dec-11	8:20	3951	Sampurana	KJ	CIV	FH	160	18:00	1	A	On A/c	160
08-Dec-11	8:20	4978	mahesh	KJ	CIV	MH	180	18:00	1	A	On A/c	180
08-Dec-11	8:20	4958	Damayanthi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
08-Dec-11	8:20	4953	Titama	KJ	CIV	FH	160	18:00	1	A	On A/c	160

09 December, 2011

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES


Checked by:   
 Assst. Admin Manager  
 Page 3 of 7


IN WARD NO.   
 QTY   
 SECURITY SIGN


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Dec-11	8:20	3917	K Srinu	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
08-Dec-11	8:20	3914	K Yakashi	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
08-Dec-11	8:20	4956	Gourak	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
08-Dec-11	8:20	4064	Katlinga	KJ	CIV	HM	350	18:00	<del>1 A</del>		On A/c	350
08-Dec-11	8:20	5188	Ananda	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
08-Dec-11	8:20	3949	Kanchan	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
08-Dec-11	8:20	5250	Mashi	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
08-Dec-11	8:20	5254	Suddam	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
08-Dec-11	8:20	3925	K Bharati	KJ	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
08-Dec-11	8:20	3945	Santosh	KJ	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
08-Dec-11	8:30	4191	maryappa	SNE	EWK	MH	190	18:00	<del>1 A</del>		On A/c	190
08-Dec-11	8:30	4565	Laxmi	SNE	EWK	FH	170	18:00	<del>1 A</del>		Dept.	170
08-Dec-11	8:30	4564	Dhaulti	SNE	EWK	FH	170	18:00	<del>1 A</del>		On A/c	170
08-Dec-11	8:30	4558	Jaipal	SNE	EWK	MH	190	18:00	<del>1 A</del>		On A/c	190
08-Dec-11	8:30	4195	sarvajaya	SNE	EWK	FH	170	18:00	<del>1 A</del>		Dept.	170
08-Dec-11	8:30	4190	shivani	SNE	EWK	FH	170	18:00	<del>1 A</del>		Dept.	170
08-Dec-11	8:30	4449	Mangaiah	SNE	EWK	MH	190	18:00	<del>1 A</del>		Dept.	190
08-Dec-11	8:30	4572	Srinu	SNE	EWK	MH	190	18:00	<del>1 A</del>		On A/c	190
08-Dec-11	8:30	2489	Shanti	SNE	EWK	FH	170	18:00	<del>1 A</del>		Dept.	170
08-Dec-11	8:30	3686	D Anita	SNE	EWK	FH	170	18:00	<del>1 A</del>		On A/c	170
08-Dec-11	8:30	3685	D Srinu	SNE	EWK	MH	190	18:00	<del>1 A</del>		On A/c	190
08-Dec-11	8:40	2781	Prakash	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
08-Dec-11	8:40	2629	Abhi	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
08-Dec-11	8:40	3866	K Jasuda	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
08-Dec-11	8:40	2796	Lachana	P.K	CIV	MH	180	18:00	<del>1 A</del>		On A/c	180
08-Dec-11	8:40	3664	B Arjun	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
08-Dec-11	8:40	3665	B Padma	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
08-Dec-11	8:50	4454	Lingamma	SNE	EWK	FH	170	18:00	<del>1 A</del>		On A/c	170
08-Dec-11	8:50	4566	Solki	SNE	EWK	FH	170	18:00	<del>1 A</del>		On A/c	170
08-Dec-11	8:50	2604	Sirisha	SNE	EWK	FH	170	18:00	<del>1 A</del>		On A/c	170
08-Dec-11	8:50	3864	K Jyothi	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
08-Dec-11	8:50	3679	D Badru	SNE	EWK	FH	170	18:00	<del>1 A</del>		Job Work	170
08-Dec-11	8:50	4455	Ravi	SNE	EWK	MH	190	18:00	<del>1 A</del>		Job Work	190
08-Dec-11	8:50	2426	Ramji	SNE	EWK	MH	190	18:00	<del>1 A</del>		On A/c	190
08-Dec-11	8:50	3853	N Giri babu	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
08-Dec-11	8:50	2420	murali	SNE	EWK	MH	190	18:00	<del>1 A</del>		Job Work	190
08-Dec-11	8:50	2406	Veralaxmi	P.K	CIV	FH	160	18:00	<del>1 A</del>		On A/c	160
08-Dec-11	8:50	2372	Govindo	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
08-Dec-11	8:50	2211	Laxma mama	SNE	EWK	FH	170	18:00	<del>1 A</del>		On A/c	170
08-Dec-11	8:50	2106	Kuramiah	SNE	EWK	HM	300	18:00	<del>1 A</del>		Job Work	300
08-Dec-11	8:50	3058	Vishwanath	P.K	CIV	MA	325	18:00	<del>1 A</del>		On A/c	325
08-Dec-11	9:00	5223	D.Malliah	RAJ	TIL	MH	200	18:00	<del>1 A</del>		Job Work	200
08-Dec-11	9:00	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	<del>1 A</del>		Job Work	450
08-Dec-11	9:00	4830	Pratap Sing	NHM	CIV	MA	325	18:00	<del>1 A</del>		Job Work	325

09 December, 2011

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:   
Asst. Admin Manager  
GREENWOOD ESTATES

Checked by:   
13/12  
Asst. Admin Manager  
(Audit)


8


98

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Dec-11	9:00	5485	Nahim M.D	NHM	CIV	CO	350	18:00	1 A		Job Work	350
08-Dec-11	9:00	4936	Mohan	NHM	CIV	MH	180	18:00	1 A		Job Work	180
08-Dec-11	9:00	5486	Sunil	NHM	CIV	MH	180	18:00	1 A		Job Work	180
08-Dec-11	9:00	5487	Birander	NHM	CIV	MA	325	18:00	1 A		Job Work	325
08-Dec-11	9:10	5496	Sunithabai	JYO	WAT	FH	0	18:00	1 A		On A/c <i>with</i>	0
08-Dec-11	9:10	5395	Vikram	SCM	CIV	MA	325	18:00	1 A		Job Work	325
08-Dec-11	9:10	5493	Suman	JYO	WAT	MA	0	18:00	1 A		On A/c	0
08-Dec-11	9:10	4069	prakash	SCM	CIV	MA	325	18:00	1 A		Job Work	325
08-Dec-11	9:10	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1 A		Job Work	325
08-Dec-11	9:10	5495	Suki Ram	JYO	WAT	MH	0	18:00	1 A		On A/c <i>with</i>	0
08-Dec-11	9:10	5494	Dilip	JYO	WAT	MA	0	18:00	1 A		On A/c	0
08-Dec-11	9:10	5497	Baurha	JYO	WAT	FH	0	18:00	1 A		On A/c	0
08-Dec-11	9:10	5394	Malleshwar	SCM	CIV	MA	325	18:00	1 A		Job Work	325
08-Dec-11	9:10	4068	Srinivase rao	SCM	CIV	MA	325	18:00	1 A		Job Work	325
08-Dec-11	9:20	4177	anil kumar	BHM	PAI	MA	275	18:00	1 A		On A/c	275
08-Dec-11	9:20	4651	Mahender	PPL	TIL	MA	450	18:00	1 A		On A/c	450
08-Dec-11	9:20	3252	Shanker	BHM	PAI	MA	275	18:00	1 A		On A/c	275
08-Dec-11	9:20	4648	Papul	PPL	TIL	MA	450	18:00	1 A		On A/c	450
08-Dec-11	9:20	5153	Chaitarmal	PPL	TIL	MA	450	18:00	1 A		On A/c	450
08-Dec-11	9:20	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	1 A		On A/c	450
08-Dec-11	9:20	5154	Sapnaraj	PPL	TIL	MA	450	18:00	1 A		On A/c	450
08-Dec-11	9:20	4562	Janapada Devi	SNE	EWK	FH	170	18:00	1 A		On A/c	170
08-Dec-11	9:20	4650	Kalu Ram	PPL	TIL	MH	200	18:00	1 A		On A/c	200
08-Dec-11	9:30	5180	S.K Ansar	KDS	PLU	MA	275	18:00	1 A		On A/c	275
08-Dec-11	9:30	4961	Khoods	KDS	PLU	CO	350	18:00	1 A		On A/c	350
08-Dec-11	9:30	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1 A		On A/c	275
08-Dec-11	9:30	3405	Santosh	BHM	PAI	MH	180	18:00	1 A		On A/c	180
08-Dec-11	9:30	4803	Bikram	BHM	PAI	MH	180	18:00	1 A		On A/c	180
08-Dec-11	9:30	5183	A.Raghu	KDS	PLU	MH	175	18:00	1 A		On A/c	175
08-Dec-11	9:30	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	1 A		On A/c	275
08-Dec-11	9:30	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1 A		On A/c	175
08-Dec-11	9:30	5106	Kavi Raj	KDS	PLU	MA	275	18:00	1 A		On A/c	275
08-Dec-11	9:30	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1 A		On A/c	175
08-Dec-11	9:40	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1 A		On A/c	175
08-Dec-11	9:40	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1 A		On A/c	275
08-Dec-11	9:40	5421	Sohail	PPN	WEL	MH	175	18:00	1 A		On A/c	175
08-Dec-11	9:40	5419	Ghafar	PPN	WEL	MH	175	18:00	1 A		On A/c	175
08-Dec-11	9:40	2628	P.Praveen	PPN	WEL	CO	350	18:00	1 A		On A/c	350
08-Dec-11	9:40	5492	Tufik	YAD	PLU	MH	175	18:00	1 A		On A/c	175
08-Dec-11	9:40	5088	Prasad	YAD	PLU	MA	275	18:00	1 A		On A/c	275
08-Dec-11	9:40	4179	giri babu	PPN	WEL	MA	300	18:00	1 A		On A/c	300
08-Dec-11	9:40	5090	V.D Swami	YAD	PLU	MH	175	18:00	1 A		On A/c	175
08-Dec-11	9:40	3926	D Vijay	YAD	PLU	MA	275	18:00	1 A		On A/c	275
08-Dec-11	9:40	3927	Sanjay	YAD	PLU	MA	275	18:00	1 A		On A/c	275

09 December, 2011

Page 5 of 7

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

275 checked by:  
 13/12  
 Asst. Admin. Mana  
 (Audit)








44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Dec-11	9:40	5091	K.Venkat	YAD	PLU	MA	275	18:00	✓ A	✓	On A/c	275
08-Dec-11	9:40	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	✓ A	✓	On A/c	350
08-Dec-11	9:50	5063	G.Srinivas	SRI	ELE	CO	350	18:00	✓ A	✓	On A/c	350
08-Dec-11	9:50	4395	Mini	KJ	CIV	FH	160	18:00	✓ A	✓	On A/c	160
08-Dec-11	9:50	4400	A Krishna	KJ	CIV	MH	180	18:00	✓ A	✓	On A/c	180
08-Dec-11	9:50	5118	Sravan	SRI	ELE	MH	185	18:00	✓ A	✓	On A/c	185
08-Dec-11	9:50	3915	K Vijay kumar	KJ	CIV	MA	325	18:00	✓ A	✓	On A/c	325
08-Dec-11	9:50	3923	B Ramanamm	KJ	CIV	FH	160	18:00	✓ A	✓	On A/c	160
08-Dec-11	10:00	5465	Rajender	RJK	TIL	MA	450	18:00	✓ A	✓	On A/c	450
08-Dec-11	10:00	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	✓ A	✓	On A/c	350
08-Dec-11	10:00	4534	Maresh	MAD	ELE	MH	185	18:00	✓ A	✓	On A/c	185
08-Dec-11	10:00	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	✓ A	✓	On A/c	250
08-Dec-11	10:00	4528	Madhu	MAD	ELE	CO	350	18:00	✓ A	✓	On A/c	350
08-Dec-11	10:00	5468	Lalu	RJK	TIL	MH	200	18:00	✓ A	✓	On A/c	200
08-Dec-11	10:00	5467	Habib	RJK	TIL	MH	200	18:00	✓ A	✓	On A/c	200
08-Dec-11	10:00	5481	Rama Kanth	RJK	TIL	MA	450	18:00	✓ A	✓	On A/c	450
08-Dec-11	10:00	4530	Balakrishna	MAD	ELE	MA	275	18:00	✓ A	✓	On A/c	275
08-Dec-11	10:00	4523	Raju	MAD	ELE	MH	185	18:00	✓ A	✓	On A/c	185
08-Dec-11	10:00	5466	Esharal	RJK	TIL	MA	450	18:00	✓ A	✓	On A/c	450
08-Dec-11	10:10	5338	J.Ishaq	S.M	PAI	MA	275	18:00	✓ A	✓	On A/c	275
08-Dec-11	10:10	5107	Sudhir	S.M	PAI	MA	275	18:00	✓ A	✓	On A/c	275
08-Dec-11	10:10	5097	Juber	S.M	PAI	MA	275	18:00	✓ A	✓	On A/c	275
08-Dec-11	10:10	5339	Shanker	S.M	PAI	MA	275	18:00	✓ A	✓	On A/c	275
08-Dec-11	10:10	5540	Raju	S.M	PAI	MA	275	18:00	✓ A	✓	Job Work	275
08-Dec-11	10:10	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	✓ A	✓	On A/c	275
08-Dec-11	10:10	5096	Jurge	S.M	PAI	MA	275	18:00	✓ A	✓	On A/c	275
08-Dec-11	10:10	5095	Narsing Rao	S.M	PAI	MA	275	18:00	✓ A	✓	Job Work	275
08-Dec-11	10:10	5258	Swamy	S.M	PAI	MA	275	18:00	✓ A	✓	On A/c	275
08-Dec-11	10:10	5094	S.Mahesh	S.M	PAI	CO	350	18:00	✓ A	✓	On A/c	350
08-Dec-11	10:20	5292	Pradip	MRL	PAI	MH	180	18:00	✓ A	✓	On A/c	180
08-Dec-11	10:20	5270	Sri Ram	MRL	PAI	MA	275	18:00	✓ A	✓	On A/c	275
08-Dec-11	10:20	5194	Yashini	RMU	ELE	MH	185	18:00	✓ A	✓	Job Work	185
08-Dec-11	10:20	5192	N.Ramu	RMU	ELE	CO	350	18:00	✓ A	✓	Job Work	350
08-Dec-11	10:20	5273	Murali	MRL	PAI	CO	350	18:00	✓ A	✓	On A/c	350
08-Dec-11	10:20	5269	Ramesh	MRL	PAI	MA	275	18:00	✓ A	✓	On A/c	275
08-Dec-11	10:20	5489	Deoraj	SLK	POL	MH	0	18:00	✓ A	✓	Nil / By V	0
08-Dec-11	10:20	5469	Ramdas	MRL	PAI	MA	275	18:00	✓ A	✓	On A/c	275
08-Dec-11	10:20	5472	Satish	MRL	PAI	MA	275	18:00	✓ A	✓	On A/c	275
08-Dec-11	10:20	5488	kittu	SLK	POL	MA	0	18:00	✓ A	✓	Nil / By V	0
08-Dec-11	10:20	5435	Ajai	MRL	PAI	MA	275	18:00	✓ A	✓	On A/c	275
08-Dec-11	10:20	5434	Pramod	MRL	PAI	MA	275	18:00	✓ A	✓	On A/c	275
08-Dec-11	10:20	5490	Harish	SLK	POL	MH	0	18:00	✓ A	✓	Nil / By V	0
08-Dec-11	10:30	4270	Brahma chary	A.R	CAR	MA	275	18:00	✓ A	✓	On A/c	275
08-Dec-11	10:30	4249	B Jogaiah	A.R	CAR	MA	275	18:00	✓ A	✓	On A/c	275

09 December, 2011


Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES


Certified by:   
Asst. Admin Manager  
GREENWOOD ESTATES


GREENWOOD  
IN WARD NO  
QTY  
Checked by:   
Printed/Manar  
(Audit)  
SECURITY ST.


07

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Dec-11	10:30	4410	U Raju	VLR	PAI	MA	275	18:00	1	A	On A/c	275
08-Dec-11	10:30	4411	R Raghu	VLR	PAI	MA	275	18:00	1	A	On A/c	275
08-Dec-11	10:30	4637	Upender	VLR	PAI	MA	275	18:00	1	A	On A/c	275
08-Dec-11	10:30	5480	Naga Raju	CSN	ELE	MA	275	18:00	1	A	Job Work	275
08-Dec-11	10:30	5479	Satyanarayana	CSN	ELE	CO	350	18:00	1	A	Job Work	350
08-Dec-11	10:30	4999	Jangir	VLR	PAI	MA	275	18:00	1	A	On A/c	275
08-Dec-11	10:30	4014	A Ramulu	A.R	CAR	CO	350	18:00	1	A	On A/c	350

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD  
 IN WARD NO. 1  
 CTY.  DE NORTH SIDE

Checked by:  
  
 Asst. Admin Manager  
 (Audit)


Total = 303 3/w = 58.5 Dept = 65


64.5


**GWE - Detailed Attendance Rep** From Date: 07-Dec-11 To Date: 7/12/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
07-Dec-11	6:00	4597	Ramulu	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
07-Dec-11	6:00	4590	Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:00	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:00	5457	Raju	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
07-Dec-11	6:00	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
07-Dec-11	6:00	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
07-Dec-11	6:00	5449	Krishna	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:00	5447	B.Mallesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:00	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:00	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:00	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:01	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:01	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
07-Dec-11	6:01	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:01	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
07-Dec-11	6:01	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:01	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
07-Dec-11	6:01	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
07-Dec-11	6:01	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:01	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:01	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5	A	On A/c	525
07-Dec-11	6:01	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1.5	A	On A/c	525
07-Dec-11	6:01	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:01	5997	MD.Baba	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:02	4672	Chinna Anjam	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
07-Dec-11	6:02	4666	Pedda Anjam	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
07-Dec-11	6:02	4675	Lallanna	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
07-Dec-11	6:02	4680	Kurmaiah	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
07-Dec-11	6:02	4665	Manikanta	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
07-Dec-11	6:02	4664	Radha	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
07-Dec-11	6:02	4678	Venkatamma	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
07-Dec-11	6:02	4679	Cinna	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
07-Dec-11	6:02	4663	Neela	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
07-Dec-11	6:02	4671	Bhagvanta	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
07-Dec-11	6:02	4669	Yadamma	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
07-Dec-11	6:03	4594	Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:03	4591	Naresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:03	4883	Bhikshapathy	BSP	CEN	CO	350	18:00	1.5	A	On A/c	525
07-Dec-11	6:03	5483	Koteshwar Ra	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
07-Dec-11	6:04	4670	Channamma	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
07-Dec-11	6:04	4677	Yakamma	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
07-Dec-11	6:04	4673	Kandanna	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285

09 December, 2011

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:   
Asst. Admin Manager  
GREENWOOD ESTATES


Checked by:   
Asst. Admin Manager  
(Audit)  
Page 1 of 1


INWARD TO  



50.57


Eate	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Dec-11	6:04	4668	Laxma Reddy	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
07-Dec-11	6:05	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:05	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:05	5451	Lakan	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
07-Dec-11	6:05	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:05	4595	Karunakar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
07-Dec-11	6:06	5436	B.Maliah	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:06	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:06	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:06	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:06	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:06	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	6:06	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
07-Dec-11	7:00	5190	Jaga	KJ	CIV	MH	180	18:00	1	A	On A/c	180
07-Dec-11	7:15	4983	Shaker	S.A	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:15	4986	Sudhaker	S.A	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:15	4982	Dasaran	S.A	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:15	4987	Karthik	S.A	CIV	MH	180	18:00	1	A	On A/c	180
07-Dec-11	7:15	5011	Rani	S.A	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	7:20	4199	naresh	BHM	PAI	MA	275	18:00	1	A	On A/c	275
07-Dec-11	7:20	5029	Santhosh	S.A	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:20	5032	Santa	S.A	CIV	MH	180	18:00	1	A	On A/c	180
07-Dec-11	7:20	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
07-Dec-11	7:20	5067	Milabai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
07-Dec-11	7:20	5003	Gudda	S.A	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:20	5065	Virendar	S.A	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:25	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
07-Dec-11	7:25	4995	chandra kala	S.A	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	7:25	5068	Chhatelal	S.A	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:25	5008	Janla Bai	S.A	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	7:25	5219	Panalal	S.A	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:25	5069	Durgabai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
07-Dec-11	7:25	5004	Gumishoor	S.A	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:25	5374	Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
07-Dec-11	7:30	5369	Adinarayana	YV	CIV	MA	325	18:00	1	A	Job Work	325
07-Dec-11	7:30	5382	Rohini	YV	CIV	FH	160	18:00	1	A	Job Work	160
07-Dec-11	7:30	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
07-Dec-11	7:30	5370	Yishwanathan	YV	CIV	MA	325	18:00	1	A	Job Work	325
07-Dec-11	7:30	5375	K.Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
07-Dec-11	7:30	5376	Jyothi	YV	CIV	FH	160	18:00	1	A	Job Work	160
07-Dec-11	7:30	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
07-Dec-11	7:30	5380	Arjun	YV	CIV	MA	325	18:00	1	A	Job Work	325
07-Dec-11	7:35	2368	P.Kumar	P.K	CIV	CO	350	18:00	1	A	On A/c	
07-Dec-11	7:35	2796	Lachana	P.K	CIV	MH	180	18:00	1	A	On A/c	

09 December, 2011

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:   
Asst. Admin Manager  
GREENWOOD ESTATES


Checked by:   
Asst. Manager  
(Andh)


IN WARD NO  
OTY  SERIAL NO





44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Dec-11	7:35	2781	Prakash	P.K	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:35	2641	raghave	P.K	CIV	MH	180	18:00	1	A	On A/c	180
07-Dec-11	7:35	2629	Abhi	P.K	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:35	2406	Veralaxmi	P.K	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	7:35	3058	Vishwanath	P.K	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:35	2399	Mohini	P.K	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	7:35	2372	Govindo	P.K	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:35	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	1	A	On A/c	180
07-Dec-11	7:35	3866	K Jasuda	P.K	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	7:40	3513	Somesar	P.K	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:40	3056	Vasudev	P.K	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:40	3055	B.Naresh Kum	P.K	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:40	2785	Arjun	P.K	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:40	3877	KR Narayan	P.K	CIV	MH	180	18:00	1	A	On A/c	180
07-Dec-11	7:40	2369	C.Jagarnath	P.K	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:40	3156	Hemmo	P.K	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	7:40	3514	Achutya	P.K	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:40	2408	Vanandi	P.K	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:40	2397	Kamalama	P.K	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	7:45	3665	B Padma	P.K	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	7:45	3664	B Arjun	P.K	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:45	3853	N Giri babu	P.K	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:45	5487	Birander	NHM	CIV	MA	325	18:00	1	A	Job Work	325
07-Dec-11	7:45	4936	Mohan	NHM	CIV	MH	180	18:00	1	A	Job Work	180
07-Dec-11	7:45	3863	Laxmi	P.K	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	7:45	4830	Pratap Sing	NHM	CIV	MA	325	18:00	1	A	Job Work	325
07-Dec-11	7:45	5486	Sunil	NHM	CIV	MH	180	18:00	1	A	Job Work	180
07-Dec-11	7:45	3679	D Badru	SNE	EWK	FH	170	18:00	1	A	Job Work	170
07-Dec-11	7:45	5485	Nahim M.D	NHM	CIV	CO	350	18:00	1	A	Job Work	350
07-Dec-11	7:50	3914	K Yakashi	KJ	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:50	3917	K Srinu	KJ	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:50	3948	Arjun	KJ	CIV	MH	180	18:00	1	A	On A/c	180
07-Dec-11	7:50	3943	Santosh	KJ	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:50	4396	B Suresh	KJ	CIV	MH	180	18:00	1	A	On A/c	180
07-Dec-11	7:50	4189	M Shubham	KJ	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	7:50	4156	G Srino	KJ	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	7:50	4064	Katlinga	KJ	CIV	HM	350	18:00	1	A	On A/c	350
07-Dec-11	7:50	3951	Sampurana	KJ	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	7:50	3949	Kanchan	KJ	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	8:00	4955	Damayanthi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	8:00	3924	B Devi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	8:00	4958	mahesh	KJ	CIV	MH	180	18:00	1	A	On A/c	180
07-Dec-11	8:00	3922	N Laxmi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	8:00	3919	Chenna rao	KJ	CIV	MH	180	18:00	1	A	On A/c	180

09 December, 2011

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES


Checked by:   
 13/12  
 Asst. Admin. Manager  
 (Audit)  
 Page 3 of 7  
 GREENWOOD ESTATES  
 IN WARD NO.   
 CITY  STATE 


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Dec-11	8:00	3925	K Bharati	KJ	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	8:00	5381	Kesarao	YV	CIV	MA	325	18:00	1	A	Job Work	325
07-Dec-11	8:00	4953	Titama	KJ	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	8:00	5250	Mashi	KJ	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	8:00	5372	Ravi kumar	YV	CIV	MA	325	18:00	1	A	Job Work	325
07-Dec-11	8:00	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
07-Dec-11	8:05	4651	Mahender	PPL	TIL	MA	450	18:00	1	A	On A/c	450
07-Dec-11	8:05	5383	Kumari	YV	CIV	FH	160	18:00	1	A	Job Work	160
07-Dec-11	8:05	4652	Omprakash	PPL	TIL	MA	450	18:00	1	A	On A/c	450
07-Dec-11	8:05	5154	Sapnaraj	PPL	TIL	MA	450	18:00	1	A	On A/c	450
07-Dec-11	8:05	5153	Chaitarmal	PPL	TIL	MA	450	18:00	1	A	On A/c	450
07-Dec-11	8:05	4648	Papul	PPL	TIL	MA	450	18:00	1	A	On A/c	450
07-Dec-11	8:05	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	1	A	On A/c	450
07-Dec-11	8:05	4680	Kalu Ram	PPL	TIL	MH	200	18:00	1	A	On A/c	200
07-Dec-11	8:10	3470	Yugesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	8:10	3256	P Yadav	BY	CIV	CO	350	18:00	1	A	On A/c	350
07-Dec-11	8:10	3258	Nandlal	BY	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	8:10	3259	Govardhan	BY	CIV	MH	180	18:00	1	A	On A/c	180
07-Dec-11	8:10	5254	Suddam	KJ	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	8:10	3315	Dinesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	8:10	3477	Tuliya	BY	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	8:10	3548	Rupchand	BY	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	8:10	3921	K Savitri	KJ	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	8:10	3920	Krishna	KJ	CIV	MH	180	18:00	1	A	On A/c	180
07-Dec-11	8:10	3918	P Kumar	KJ	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	8:10	3793	Suresh	BY	CIV	MH	180	18:00	1	A	On A/c	180
07-Dec-11	8:10	3220	Palto ram	BY	CIV	MA	325	18:00	1	A	On A/c	325
07-Dec-11	8:10	4812	RekhaBai	BY	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	8:10	4814	Punima	BY	CIV	FH	160	18:00	1	A	On A/c	160
07-Dec-11	8:10	4810	Jagdish	BY	CIV	MH	180	18:00	1	A	On A/c	180
07-Dec-11	8:20	4564	Dhaulti	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Dec-11	8:20	4233	B Kavita	SNE	EWK	FH	170	18:00	1	A	Job Work	170
07-Dec-11	8:20	4562	Janapada Devi	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Dec-11	8:20	4187	laxmi devi	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Dec-11	8:20	4563	Joti	SNE	EWK	FH	170	18:00	1	A	Job Work	170
07-Dec-11	8:20	3826	D Badramma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Dec-11	8:20	4576	Anitha	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Dec-11	8:20	3820	D Mangamma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Dec-11	8:20	4449	Mangaiah	SNE	EWK	MH	190	18:00	1	A	Job Work	190
07-Dec-11	8:20	2421	neerana	SNE	EWK	MH	190	18:00	1	A	Job Work	190
07-Dec-11	8:20	3679	D Badru	SNE	EWK	FH	170	18:00	1	A	On A/c	170
07-Dec-11	8:20	2423	Haresh	SNE	EWK	MH	190	18:00	1	A	On A/c	190
07-Dec-11	8:20	2426	Ramji	SNE	EWK	MH	190	18:00	1	A	Job Work	190
07-Dec-11	8:20	4017	B Balu	SNE	EWK	MH	190	18:00	1	A	Job Work	190

Checked by:  
 Accepted  
 Asst. Admin Manager  
 (Andi)

09 December, 2011

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARD NO  
 QTY  
 SECURITY SIN

8

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Dec-11	8:30	5090	V.D Swami	YAD	PLU	MH	175	18:00	1	A	Job Work	175
07-Dec-11	8:30	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1	A	On A/c	175
07-Dec-11	8:30	5091	K.Venkat	YAD	PLU	MA	275	18:00	1	A	Job Work	275
07-Dec-11	8:30	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
07-Dec-11	8:30	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	On A/c	275
07-Dec-11	8:30	5492	Tufik	YAD	PLU	MH	175	18:00	1	A	Job Work	175
07-Dec-11	8:30	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	Job Work	275
07-Dec-11	8:30	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	1	A	On A/c	350
07-Dec-11	8:30	3927	Sanjay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
07-Dec-11	8:40	3824	J Yenkana	SNE	EWK	MH	190	18:00	1	A	Job Work	190
07-Dec-11	8:40	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	A	Job Work	300
07-Dec-11	8:40	3686	D Anita	SNE	EWK	FH	170	18:00	1	A	Dept.	170
07-Dec-11	8:40	3678	B Ramu	SNE	EWK	MH	190	18:00	1	A	Dept.	190
07-Dec-11	8:40	4186	madi reddy	SNE	EWK	MH	190	18:00	1	A	Job Work	190
07-Dec-11	8:40	4195	sarvajaya	SNE	EWK	FH	170	18:00	1	A	Job Work	170
07-Dec-11	8:40	4567	Vijaya	SNE	EWK	FH	170	18:00	1	A	Job Work	170
07-Dec-11	8:40	4455	Ravi	SNE	EWK	MH	190	18:00	1	A	Dept.	190
07-Dec-11	8:40	4454	Lingamma	SNE	EWK	FH	170	18:00	1	A	Dept.	170
07-Dec-11	8:40	4453	Sainamma	SNE	EWK	FH	170	18:00	1	A	Dept.	170
07-Dec-11	8:40	2420	murali	SNE	EWK	MH	190	18:00	1	A	Job Work	190
07-Dec-11	8:50	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
07-Dec-11	8:50	4177	anil kumar	BHM	PAI	MA	275	18:00	1	A	On A/c	275
07-Dec-11	8:50	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
07-Dec-11	8:50	3405	Santosh	BHM	PAI	MH	180	18:00	1	A	On A/c	180
07-Dec-11	8:50	4803	Bikram	BHM	PAI	MH	180	18:00	1	A	On A/c	180
07-Dec-11	8:50	4402	N Krushna	KJ	CIV	HM	350	18:00	1	A	On A/c	350
07-Dec-11	8:50	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	On A/c	300
07-Dec-11	8:50	5421	Sohail	PPN	WEL	MH	175	18:00	1	A	On A/c	175
07-Dec-11	8:50	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
07-Dec-11	8:50	3942	K Jangnnath	KJ	CIV	CO	350	18:00	1	A	On A/c	350
07-Dec-11	8:50	4179	giri babu	PPN	WEL	MA	300	18:00	1	A	On A/c	300
07-Dec-11	9:00	4529	Srinu	MAD	ELE	MA	275	18:00	1	A	On A/c	275
07-Dec-11	9:00	4530	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
07-Dec-11	9:00	4249	B Jogaiah	A.R	CAR	MA	275	18:00	1	A	Job Work	275
07-Dec-11	9:00	5196	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	On A/c	175
07-Dec-11	9:00	4688	Kumar	MAD	ELE	MA	275	18:00	1	A	On A/c	275
07-Dec-11	9:00	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	Job Work	275
07-Dec-11	9:00	4532	Ramakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
07-Dec-11	9:00	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
07-Dec-11	9:10	5468	Rajender	RJK	TIL	MA	450	18:00	1	A	On A/c	450
07-Dec-11	9:10	5481	Rama Kanth	RJK	TIL	MA	450	18:00	1	A	On A/c	450
07-Dec-11	9:10	5467	Habib	RJK	TIL	MH	200	18:00	1	A	On A/c	200
07-Dec-11	9:10	5496	Sunithabai	JYO	WAT	FH	0	18:00	1	A	On A/c	0
07-Dec-11	9:10	5497	Baurha	JYO	WAT	FH	0	18:00	1	A	On A/c	0

On A/c  
On A/c  
Checked by:  
13/11  
Asst. Admin. Manager  
(Audi)

09 December, 2011

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
IN WARD NO. 1  
CITY  
SECURITY MAN

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Dec-11	9:10	5468	Lalu	RJK	TIL	MH	200	18:00	<del>1</del>	A	On A/c	200
07-Dec-11	9:10	5493	Suman	JYO	WAT	MA	0	18:00	<del>1</del>	A	On A/c	0
07-Dec-11	9:10	5494	Dilip	JYO	WAT	MA	0	18:00	<del>1</del>	A	On A/c	0
07-Dec-11	9:10	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	<del>1</del>	A	On A/c	350
07-Dec-11	9:10	5466	Esharal	RJK	TIL	MA	450	18:00	<del>1</del>	A	On A/c	450
07-Dec-11	9:10	5495	Suki Ram	JYO	WAT	MH	0	18:00	<del>1</del>	A	On A/c	0
07-Dec-11	9:20	5483	Lakku	RHK	MAR	MH	0	18:00	<del>1</del>	A	Nil / By V	0
07-Dec-11	9:20	5484	Bhola	RHK	MAR	MH	0	18:00	<del>1</del>	A	Nil / By V	0
07-Dec-11	9:20	5482	Rakesh	RHK	MAR	CO	0	18:00	<del>1</del>	A	Nil / By V	0
07-Dec-11	9:20	5460	ABV Reddy	ABV	TIL	CO	350	18:00	<del>1</del>	A	On A/c	350
07-Dec-11	9:20	3915	K Vijay kumar	KJ	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
07-Dec-11	9:20	5478	Manidar	ABV	TIL	MH	200	18:00	<del>1</del>	A	On A/c	200
07-Dec-11	9:20	4400	A Krishna	KJ	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
07-Dec-11	9:20	3963	Krushna	KJ	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
07-Dec-11	9:20	4395	Mini	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
07-Dec-11	9:20	3923	B Ramanamm	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
07-Dec-11	9:30	5463	K. Yesu	ABV	TIL	HM	350	18:00	<del>1</del>	A	On A/c	350
07-Dec-11	9:30	5462	Virender Gupt	ABV	TIL	MA	450	18:00	<del>1</del>	A	On A/c	450
07-Dec-11	9:30	5473	Mukesh	ABV	TIL	MA	450	18:00	<del>1</del>	A	On A/c	450
07-Dec-11	9:30	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	<del>1</del>	A	On A/c	200
07-Dec-11	9:40	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	<del>1</del>	CA	On A/c	275
07-Dec-11	9:40	5095	Narsing Rao	S.M	PAI	MA	275	18:00	<del>1</del>	CA	On A/c	275
07-Dec-11	9:40	5339	Shanker	S.M	PAI	MA	275	18:00	<del>1</del>	CA	On A/c	275
07-Dec-11	9:40	5107	Sudhir	S.M	PAI	MA	275	18:00	<del>1</del>	CA	On A/c	275
07-Dec-11	9:40	5096	Jurge	S.M	PAI	MA	275	18:00	<del>1</del>	CA	On A/c	275
07-Dec-11	9:40	5094	S.Mahesh	S.M	PAI	CO	350	18:00	<del>1</del>	CA	On A/c	350
07-Dec-11	9:40	5258	Swamy	S.M	PAI	MA	275	18:00	<del>1</del>	CA	On A/c	275
07-Dec-11	9:40	5338	J.Ishaq	S.M	PAI	MA	275	18:00	<del>1</del>	CA	On A/c	275
07-Dec-11	9:40	5340	Raju	S.M	PAI	MA	275	18:00	<del>1</del>	CA	On A/c	275
07-Dec-11	9:40	5097	Juber	S.M	PAI	MA	275	18:00	<del>1</del>	CA	On A/c	275
07-Dec-11	9:50	4959	Pratap	KDS	PLU	MA	275	18:00	<del>1</del>	A	On A/c	275
07-Dec-11	9:50	5180	S.K Ansar	KDS	PLU	MA	275	18:00	<del>1</del>	A	On A/c	275
07-Dec-11	9:50	4961	Khoods	KDS	PLU	CO	350	18:00	<del>1</del>	A	On A/c	350
07-Dec-11	9:50	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	<del>1</del>	A	On A/c	275
07-Dec-11	9:50	5103	A.Raghu	KDS	PLU	MH	175	18:00	<del>1</del>	A	On A/c	175
07-Dec-11	9:50	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	<del>1</del>	A	On A/c	275
07-Dec-11	9:50	5106	Kavi Raj	KDS	PLU	MA	275	18:00	<del>1</del>	A	On A/c	275
07-Dec-11	10:00	3252	Shanker	BHM	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
07-Dec-11	10:00	5063	G.Srinivas	SRI	ELE	CO	350	18:00	<del>1</del>	A	On A/c	350
07-Dec-11	10:00	5194	Yashini	RMU	ELE	MH	185	18:00	<del>1</del>	A	On A/c	185
07-Dec-11	10:00	5351	Kumar	RMU	ELE	MA	275	18:00	<del>1</del>	A	On A/c	275
07-Dec-11	10:00	5193	Ramu	RMU	ELE	MA	275	18:00	<del>1</del>	A	On A/c	275
07-Dec-11	10:00	5118	Sravan	SRI	ELE	MH	185	18:00	<del>1</del>	A	On A/c	185
07-Dec-11	10:00	5489	Deoraj	SLK	POL	MH	0	18:00	<del>1</del>	A	Nil / By V	0

On A/c

On A/c

On A/c

On A/c

On A/c

On A/c

On A/c

On A/c

On A/c

On A/c

On A/c

On A/c

On A/c

On A/c

On A/c

Certified by:

*[Signature]*

Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:

*[Signature]*

Asst. Admin Manager  
GREENWOOD ESTATES

Checked by:

*[Signature]*

13/11


Admin Mana

CITY





12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Dec-11	10:00	5488	kittu	SLK	POL	MA	0	18:00	<del>1</del>	<del>A</del>	Nil / By V	0
07-Dec-11	10:00	5192	N.Ramu	RMU	ELE	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
07-Dec-11	10:00	5490	Harish	SLK	POL	MH	0	18:00	<del>1</del>	<del>A</del>	Nil / By V	0
07-Dec-11	10:10	4657	Upender	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
07-Dec-11	10:10	4411	R Raghu	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
07-Dec-11	10:10	4410	U Raju	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
07-Dec-11	10:10	4407	K Arbind	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
07-Dec-11	10:10	4999	Jangir	VLR	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
07-Dec-11	10:20	5479	Satyanarayana	CSN	ELE	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
07-Dec-11	10:20	5480	Naga Raju	CSN	ELE	MA	275	18:00	<del>1</del>	<del>A</del>	Job Work	275
07-Dec-11	10:20	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	Job Work	450
07-Dec-11	10:20	5233	D.Malliah	RAJ	TIL	MH	200	18:00	<del>1</del>	<del>A</del>	Job Work	200

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREEN WOOD  
 IN WARD NO  
 QTY   
 SECURITY SINE

Checked by:  
  
 Asst. Admin Manager  
 (Audit)

Total = 280, O/w = 59 Dept = B-5

12

GWE - Detailed Attendance Rep

From Date: 06-Dec-11 To Date: 6/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Dec-11	6:00	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:00	5457	Raju	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
06-Dec-11	6:00	4597	Ramulu	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Dec-11	6:00	4590	Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:00	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:01	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Dec-11	6:01	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:01	5447	B.Mallesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:01	5451	Lakan	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Dec-11	6:01	4591	Naresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:02	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Dec-11	6:02	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:02	4595	Karunakar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Dec-11	6:02	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:02	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:03	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:03	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5	A	On A/c	525
06-Dec-11	6:03	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1.5	A	On A/c	525
06-Dec-11	6:03	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Dec-11	6:03	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Dec-11	6:04	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Dec-11	6:04	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:04	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:04	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:04	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
06-Dec-11	6:05	5436	B.Maliah	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:05	5466	Esharal	RJK	TIL	MA	450	18:00	1.5	A	On A/c	675
06-Dec-11	6:05	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:05	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:05	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:06	4669	Yadamma	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
06-Dec-11	6:06	4664	Radha	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
06-Dec-11	6:06	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:06	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:06	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:06	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	6:06	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
06-Dec-11	7:00	5395	Vikram	SCM	CIV	MA	325	18:00	1	A	Job Work	325
06-Dec-11	7:00	5394	Malleshwar	SCM	CIV	MA	325	18:00	1	A	Job Work	325
06-Dec-11	7:10	4069	prakash	SCM	CIV	MA	325	18:00	1	A	Job Work	325
06-Dec-11	7:10	4068	Srinivase rao	SCM	CIV	MA	325	18:00	1	A	Job Work	325
06-Dec-11	7:10	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1	A	Job Work	325

Checked by: *[Signature]*  
 Asst. Admin Manager  
 GREENWOOD

Certified by: *[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: *[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

IN WARE NO: *[Signature]*  
 QTY: *[Signature]*  
 SECURITY SINE

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Dec-11	7:20	3539	Ghajendra	BY	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:20	3320	Palto ram	BY	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:20	3256	P Yadav	BY	CIV	CO	350	18:00	1	A	On A/c	350
06-Dec-11	7:20	3259	Govardhan	BY	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	7:20	4810	Jagdish	BY	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	7:21	3258	Nandlal	BY	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:21	3548	Rupchand	BY	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:21	3470	Yugesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:21	3318	Dinesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:21	3793	Suresh	BY	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	7:21	3477	Tuliya	BY	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	7:21	4812	RekhaBai	BY	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	7:21	4814	Punima	BY	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	7:30	5068	Chhatelal	S.A	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:30	5004	Gunishoor	S.A	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:30	5008	Janla Bai	S.A	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	7:30	5011	Rani	S.A	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	7:30	4986	Sudhaker	S.A	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:30	5069	Durgabai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	7:30	4983	Shaker	S.A	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:30	4982	Dasaran	S.A	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:31	5065	Virendar	S.A	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:31	4987	Karthik	S.A	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	7:31	4995	chandra kala	S.A	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	7:31	5003	Gudda	S.A	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:31	5029	Santhosh	S.A	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:31	5032	Santa	S.A	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	7:31	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	7:31	5067	Milabai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	7:31	5219	Panalal	S.A	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:40	3918	P Kumar	KJ	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:40	3920	Krishna	KJ	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	7:40	3921	K Savitri	KJ	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	7:40	3943	Santosh	KJ	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:40	4396	B Suresh	KJ	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	7:40	5190	Jaga	KJ	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	7:40	3951	Sampurana	KJ	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	7:50	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	7:50	3514	Achutya	P.K	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:50	3156	Hemmo	P.K	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	7:50	3055	B.Naresh Kum	P.K	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:50	2401	Nagaraju	P.K	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:50	2629	Abhi	P.K	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:50	3056	Vasudev	P.K	CIV	MA	325	18:00	1	A	On A/c	325

09 December, 2011

Checked by  
Asst. Admin. Manager  
(Audit)

Page 2 of 6

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES


Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES


IN WARE NO  
QTY  
CURRENCY GINE



44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Dec-11	7:50	3665	B Padma	P.K	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	7:50	3664	B Arjun	P.K	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:50	3513	Somesar	P.K	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	7:50	2399	Mohini	P.K	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	8:00	5382	Rohini	YV	CIV	FH	160	18:00	1	A	Job Work	160
06-Dec-11	8:00	5376	Jyothi	YV	CIV	FH	160	18:00	1	A	Job Work	160
06-Dec-11	8:00	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
06-Dec-11	8:00	5378	Yashodha	YV	CIV	FH	160	18:00	1	A	Job Work	160
06-Dec-11	8:00	5380	Arjun	YV	CIV	MA	325	18:00	1	A	Job Work	325
06-Dec-11	8:00	5381	Kesarao	YV	CIV	MA	325	18:00	1	A	Job Work	325
06-Dec-11	8:00	5375	K.Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
06-Dec-11	8:00	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
06-Dec-11	8:00	5383	Kumari	YV	CIV	FH	160	18:00	1	A	Job Work	160
06-Dec-11	8:00	5668	Yesu Vambara	YV	CIV	CO	350	18:00	1	A	Job Work	350
06-Dec-11	8:00	5369	Adinarayana	YV	CIV	MA	325	18:00	1	A	Job Work	325
06-Dec-11	8:00	5370	Vishwanathan	YV	CIV	MA	325	18:00	1	A	Job Work	325
06-Dec-11	8:00	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
06-Dec-11	8:00	5372	Ravi kumar	YV	CIV	MA	325	18:00	1	A	Job Work	325
06-Dec-11	8:00	5374	Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
06-Dec-11	8:10	3917	K Srinu	KJ	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	8:10	3914	K Yakashi	KJ	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	8:10	4064	Kattinga	KJ	CIV	HM	350	18:00	1	A	On A/c	350
06-Dec-11	8:10	3922	N Laxmi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	8:10	3924	B Devi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	8:10	3948	Arjun	KJ	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	8:10	4402	N Krushna	KJ	CIV	HM	350	18:00	1	A	On A/c	350
06-Dec-11	8:10	3919	Chenna rao	KJ	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	8:10	4156	G Srino	KJ	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	8:20	4898	Shimadri	P.K	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	8:20	2372	Govindo	P.K	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	8:20	2397	Kamalama	P.K	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	8:20	2403	Vanandi	P.K	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	8:20	3857	KR Narayan	P.K	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	8:30	4159	M Shubham	KJ	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	8:30	3925	K Bharati	KJ	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	8:30	3949	Kanchan	KJ	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	8:30	4958	mahesh	KJ	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	8:30	4955	Damayanthi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	8:30	4953	Titama	KJ	CIV	FH	160	18:00	1	A	On A/c	160
06-Dec-11	8:30	3912	K Jangnath	KJ	CIV	CO	350	18:00	1	A	On A/c	350
06-Dec-11	8:30	3250	Hanumanth	BHM	PAI	CO	350	18:00	1	A	On A/c	350
06-Dec-11	8:30	3853	N Giri babu	P.K	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	8:30	2368	P.Kumar	P.K	CIV	CO	350	18:00	1	A	On A/c	350
06-Dec-11	8:30	5254	Suddam	KJ	CIV	MA	325	18:00	1	A	On A/c	325

09 December, 2011

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES


Certified by:   
Asst. Admin Manager  
GREENWOOD ESTATES

Checked by:   
Asst. Admin Manager  
(Audit)  
Page 3 of 6  
IN WARD NO  
CITY 


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Dec-11	8:30	2785	Arjun	P.K	CIV	MA	325	18:00	1	A	On A/c	325
06-Dec-11	8:30	2796	Lachana	P.K	CIV	MH	180	18:00	1	A	On A/c	180
06-Dec-11	8:40	5154	Sapnaraj	PPL	TIL	MA	450	18:00	1	A	On A/c	450
06-Dec-11	8:40	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	1	A	On A/c	450
06-Dec-11	8:40	4648	Papul	PPL	TIL	MA	450	18:00	1	A	On A/c	450
06-Dec-11	8:40	4650	Kalu Ram	PPL	TIL	MH	200	18:00	1	A	On A/c	200
06-Dec-11	8:40	4651	Mahender	PPL	TIL	MA	450	18:00	1	A	On A/c	450
06-Dec-11	8:40	4652	Omprakash	PPL	TIL	MA	450	18:00	1	A	On A/c	450
06-Dec-11	8:40	5153	Chaitarmal	PPL	TIL	MA	450	18:00	1	A	On A/c	450
06-Dec-11	8:50	5465	Rajender	RJK	TIL	MA	450	18:00	1	A	On A/c	450
06-Dec-11	8:50	5468	Lalu	RJK	TIL	MH	200	18:00	1	A	On A/c	200
06-Dec-11	8:50	5481	Rama Kanth	RJK	TIL	MA	450	18:00	1	A	On A/c	450
06-Dec-11	8:50	5467	Habib	RJK	TIL	MH	200	18:00	1	A	On A/c	200
06-Dec-11	8:50	5466	Esharal	RJK	TIL	MA	450	18:00	1	A	On A/c	450
06-Dec-11	8:50	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	1	A	On A/c	350
06-Dec-11	9:00	4453	Sainamma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
06-Dec-11	9:00	4454	Lingamma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
06-Dec-11	9:00	4455	Ravi	SNE	EWK	MH	190	18:00	1	A	On A/c	190
06-Dec-11	9:00	5485	Nahim M.D	NHM	CIV	CO	350	18:00	1	A	Job Work	350
06-Dec-11	9:00	4567	Vijaya	SNE	EWK	FH	170	18:00	1	A	On A/c	170
06-Dec-11	9:00	4577	Shanti	SNE	EWK	FH	170	18:00	1	A	Job Work	170
06-Dec-11	9:00	5487	Birander	NHM	CIV	MA	325	18:00	1	A	Job Work	325
06-Dec-11	9:00	5486	Sunil	NHM	CIV	MH	180	18:00	1	A	Job Work	180
06-Dec-11	9:00	3688	B Jyoti	SNE	EWK	FH	170	18:00	1	A	On A/c	170
06-Dec-11	9:00	4840	Ranjith	NHM	CIV	MA	325	18:00	1	A	Job Work	325
06-Dec-11	9:01	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	A	Job Work	300
06-Dec-11	9:01	2211	Laxma mama	SNE	EWK	FH	170	18:00	1	A	Job Work	170
06-Dec-11	9:01	3817	J Laxmi	SNE	EWK	FH	170	18:00	1	A	Job Work	170
06-Dec-11	9:01	4186	madi reddy	SNE	EWK	MH	190	18:00	1	A	Job Work	190
06-Dec-11	9:02	4803	Bikram	BHM	PAI	MH	180	18:00	1	A	On A/c	180
06-Dec-11	9:02	4177	anil kumar	BHM	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	9:02	3405	Santosh	BHM	PAI	MH	180	18:00	1	A	On A/c	180
06-Dec-11	9:02	3252	Shanker	BHM	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	9:10	2604	Sirisha	SNE	EWK	FH	170	18:00	1	A	Dept.	170
06-Dec-11	9:10	2420	murali	SNE	EWK	MH	190	18:00	1	A	Job Work	190
06-Dec-11	9:10	2439	Shanti	SNE	EWK	FH	170	18:00	1	A	Job Work	170
06-Dec-11	9:10	3826	D Badramma	SNE	EWK	FH	170	18:00	1	A	Dept.	170
06-Dec-11	9:10	4565	Laxmi	SNE	EWK	FH	170	18:00	1	A	Job Work	170
06-Dec-11	9:10	4190	shivani	SNE	EWK	FH	170	18:00	1	A	Job Work	170
06-Dec-11	9:10	2434	Badhiri	SNE	EWK	FH	170	18:00	1	A	Job Work	170
06-Dec-11	9:12	3824	J Yenkanna	SNE	EWK	MH	190	18:00	1	A	Job Work	190
06-Dec-11	9:12	3698	B Ramu	SNE	EWK	MH	190	18:00	1	A	Job Work	190
06-Dec-11	9:12	4280	G Srinu	SNE	EWK	MH	190	18:00	1	A	Job Work	190
06-Dec-11	9:12	3825	D Dasamma	SNE	EWK	FH	170	18:00	1	A	Job Work	170


09 December, 2011

Checked by:   
 Asst. Admin Manager  
 Audit

Page 4 of 6

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD  
 IN CHARGE  


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Dec-11	9:12	4572	Srinu	SNE	EWK	MH	190	18:00	1	A	Job Work	190
06-Dec-11	9:12	4561	Raja	SNE	EWK	MH	190	18:00	1	A	Job Work	190
06-Dec-11	9:20	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	On A/c	275
06-Dec-11	9:20	5103	A.Raghu	KDS	PLU	MH	175	18:00	1	A	On A/c	175
06-Dec-11	9:20	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	1	A	On A/c	275
06-Dec-11	9:20	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
06-Dec-11	9:20	4961	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
06-Dec-11	9:20	5106	Kavi Raj	KDS	PLU	MA	275	18:00	1	A	On A/c	275
06-Dec-11	9:20	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	On A/c	175
06-Dec-11	9:20	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	1	A	On A/c	275
06-Dec-11	9:30	4179	giri babu	PPN	WEL	MA	300	18:00	1	A	On A/c	300
06-Dec-11	9:30	5448	K.Sailu	BSP	CEN	MA	250	18:00	1	A	On A/c	250
06-Dec-11	9:30	5421	Sohail	PPN	WEL	MH	175	18:00	1	A	On A/c	175
06-Dec-11	9:30	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
06-Dec-11	9:40	4529	Srinu	MAD	ELE	MA	275	18:00	1	A	On A/c	275
06-Dec-11	9:40	4688	Kumar	MAD	ELE	MA	275	18:00	1	A	On A/c	275
06-Dec-11	9:40	4530	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
06-Dec-11	9:40	4532	Ramakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
06-Dec-11	9:50	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	On A/c	275
06-Dec-11	9:50	4249	B Jogaiah	A.R	CAR	MA	275	18:00	1	A	On A/c	275
06-Dec-11	9:50	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	1	A	Job Work	450
06-Dec-11	10:00	3686	D Anita	SNE	EWK	FH	170	18:00	1	A	Dept.	170
06-Dec-11	10:00	3679	D Badru	SNE	EWK	FH	170	18:00	1	A	Job Work	170
06-Dec-11	10:00	2423	Haresh	SNE	EWK	MH	190	18:00	1	A	Job Work	190
06-Dec-11	10:00	3685	D Srinu	SNE	EWK	MH	190	18:00	1	A	Job Work	190
06-Dec-11	10:00	3815	B Kamali	SNE	EWK	FH	170	18:00	1	A	Dept.	170
06-Dec-11	10:00	4568	Jaipal	SNE	EWK	MH	190	18:00	1	A	Job Work	190
06-Dec-11	10:00	2231	Nagama	SNE	EWK	FH	170	18:00	1	A	Job Work	170
06-Dec-11	10:00	4566	Solki	SNE	EWK	FH	170	18:00	1	A	Dept.	170
06-Dec-11	10:00	2347	Satama	SNE	EWK	MH	190	18:00	1	A	Job Work	190
06-Dec-11	10:01	5488	kittu	SLK	POL	MA	0	18:00	1	CA	Nil / By V	0
06-Dec-11	10:01	5489	Deoraj	SLK	POL	MH	0	18:00	1	CA	Nil / By V	0
06-Dec-11	10:01	5490	Harish	SLK	POL	MH	0	18:00	1	CA	Nil / By V	0
06-Dec-11	10:10	5192	N.Ramu	RMU	ELE	CO	350	18:00	1	A	On A/c	350
06-Dec-11	10:10	5097	Juber	S.M	PAI	MA	275	18:00	1	C	On A/c	275
06-Dec-11	10:10	5340	Raju	S.M	PAI	MA	275	18:00	1	C	On A/c	275
06-Dec-11	10:10	5339	Shanker	S.M	PAI	MA	275	18:00	1	C	On A/c	275
06-Dec-11	10:10	5338	J.Ishaq	S.M	PAI	MA	275	18:00	1	C	On A/c	275
06-Dec-11	10:10	5193	Ramu	RMU	ELE	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:20	5492	Tufik	YAD	PLU	MH	175	18:00	1	A	On A/c	175
06-Dec-11	10:20	5091	K.Venkat	YAD	PLU	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:20	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:20	3927	Sanjay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:20	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1	A	On A/c	175

Checked by:

Asst. Manager (Audit)

09 December, 2011

Certified by:

Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:

Asst. Admin Manager  
GREENWOOD ESTATES

IN WARD NO.


QTY


SECURITY SINE


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Dec-11	10:20	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:20	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:20	5090	V.D Swami	YAD	PLU	MH	175	18:00	1	A	On A/c	175
06-Dec-11	10:30	4980	Bhanu	VLR	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:30	5094	S.Mahesh	S.M	PAI	CO	350	18:00	1	A	On A/c	350
06-Dec-11	10:30	5258	Swamy	S.M	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:30	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:30	5480	Naga Raju	CSN	ELE	MA	275	18:00	1	A	Job Work	275
06-Dec-11	10:30	5357	G.Vinod	VLR	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:30	5360	G.Ajay	VLR	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:30	4403	V Lakshman r	VLR	PAI	CO	350	18:00	1	A	On A/c	350
06-Dec-11	10:30	5096	Jurje	S.M	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:30	5095	Narsing Rao	S.M	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:30	5362	P.Vasu	VLR	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:30	5479	Satyanarayana	CSN	ELE	CO	350	18:00	1	A	On A/c	350
06-Dec-11	10:40	5473	Mukesh	ABV	TIL	MA	450	18:00	1	A	On A/c	450
06-Dec-11	10:40	5478	Manidar	ABV	TIL	MH	200	18:00	1	A	On A/c	200
06-Dec-11	10:40	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	1	A	On A/c	200
06-Dec-11	10:40	5060	Raju	SRI	ELE	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:40	5463	K. Yesu	ABV	TIL	HM	350	18:00	1	A	On A/c	350
06-Dec-11	10:40	5462	Virender Gupt	ABV	TIL	MA	450	18:00	1	A	On A/c	450
06-Dec-11	10:41	5273	Murali	MRL	PAI	CO	350	18:00	1	A	On A/c	350
06-Dec-11	10:41	5434	Pramod	MRL	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:41	5435	Ajai	MRL	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:41	5472	Satish	MRL	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:41	5292	Pradip	MRL	PAI	MH	180	18:00	1	A	On A/c	180
06-Dec-11	10:41	5471	Papu	MRL	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:41	5269	Ramesh	MRL	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:41	5469	Ramdas	MRL	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:41	5470	Munna	MRL	PAI	MA	275	18:00	1	A	On A/c	275
06-Dec-11	10:50	2426	Ramji	SNE	EWK	MH	190	18:00	1	CA	Job Work	190
06-Dec-11	10:50	5497	Baurha	JYO	WAT	FH	0	18:00	1	A	On A/c	0
06-Dec-11	10:50	5494	Dilip	JYO	WAT	MA	0	18:00	1	A	On A/c	0
06-Dec-11	10:50	5495	Suki Ram	JYO	WAT	MH	0	18:00	1	A	On A/c	0
06-Dec-11	10:50	3828	B Nila	SNE	EWK	MH	190	18:00	1	CA	Job Work	190
06-Dec-11	10:50	5496	Sunithabai	JYO	WAT	FH	0	18:00	1	A	On A/c	0
06-Dec-11	10:50	4568	Shaker	SNE	EWK	MH	190	18:00	1	CA	Job Work	190
06-Dec-11	10:50	3820	D Mangamma	SNE	EWK	FH	170	18:00	1	CA	Job Work	170
06-Dec-11	10:50	3522	Kasab	SNE	EWK	MH	190	18:00	1	CA	Job Work	190
06-Dec-11	10:50	4233	B Kavita	SNE	EWK	FH	170	18:00	1	CA	Job Work	170
06-Dec-11	10:50	4563	Joti	SNE	EWK	FH	170	18:00	1	CA	Job Work	170
06-Dec-11	10:50	2419	A Naresh	SNE	EWK	MH	190	18:00	1	CA	Job Work	190

42

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Checked by:  
  
 Asst. Admin Manager  
 (Audit)

GREENWOOD  
 IN WARD NO  
 CITY  
  
 SEC. OFFICER

Inward No	Date	Time Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
<del>456</del>	<del>02-Dec-11</del>	<del>Sai Vishal Enterprises</del>	<del>Stone Dust CA</del>	<del>400</del>	<del>AP 29Y 0966</del>	<del>Party</del>	<del>Security</del>	<del>7140</del>
<del>457</del>	<del>05-Dec-11</del>	<del>Sri Lakshmi Enterprises</del>	<del>Fine sand-BL VII</del>	<del>23.11</del>	<del>AP 29TA 2364</del>	<del>Party</del>	<del>Security</del>	<del>19291.0725</del>
<del>458</del>	<del>05-Dec-11</del>	<del>Vishwakarma Enterprises</del>	<del>Fine sand-BL VII</del>	<del>19.03</del>	<del>AP 29Y 0089</del>	<del>Party</del>	<del>Security</del>	<del>15585.57</del>
<del>459</del>	<del>06-Dec-11</del>	<del>Sri Lakshmi Enterprises</del>	<del>Fine sand-BL VII</del>	<del>23.245</del>	<del>AP 28Ta 545</del>	<del>Party</del>	<del>Security</del>	<del>19403.76375</del>
<del>460</del>	<del>06-Dec-11</del>	<del>Vishwakarma Enterprises</del>	<del>Red Bricks in Nos</del>	<del>5000</del>	<del>AP 28U 4000</del>	<del>Party</del>	<del>Security</del>	<del>13900</del>
<del>461</del>	<del>07-Dec-11</del>	<del>Vishwakarma Enterprises</del>	<del>Robo Sand Fine</del>	<del>27.79</del>	<del>AP 29Y 0178</del>	<del>Party</del>	<del>Security</del>	<del>14006.16</del>
<del>462</del>	<del>08-Dec-11</del>	<del>Vishwakarma Enterprises</del>	<del>Fine sand-BL VII</del>	<del>18.17</del>	<del>AP 29Y 4293</del>	<del>Party</del>	<del>Security</del>	<del>14881.23</del>
<del>463</del>	<del>08-Dec-11</del>	<del>KVR Enterprises</del>	<del>Coarse Sand-BL KRM</del>	<del>21.66</del>	<del>AP15X 3703</del>	<del>Party</del>	<del>Security</del>	<del>17057.25</del>

NOTE - Inward no 461 2/12/11 Robo fine sand Accepted Quality 17.79 every entry done: us.  
 27.79 for

17.79 x 504 = 8966

Checked by: *[Signature]*  
 Asst. Admin. Manager (Audit)  
 15/12/11

14006  
 8966  
 5040

Carried by: *[Signature]*  
 Project Manager/ Engg.  
 GREENWOOD ESTATES

Carried by: *[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 INWARD NO. *[Handwritten]*  
 CITY *[Handwritten]* STATE *[Handwritten]*

Page 1 of 1  
 19.14 x 504 = 8866



Total = 288, J/w = 66<sup>55</sup> Dept = 8-5

54

GWE - Detailed Attendance Rep

From Date: 05-Dec-11 To Date: 5/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	<del>1.5</del>	CA	Dept.	285
05-Dec-11	6:00	5452	Sai Kumar	BSP	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
05-Dec-11	6:00	5437	Raju	BSP	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
05-Dec-11	6:00	5437	B.Raghu	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
05-Dec-11	6:00	4589	Nagraj	BSP	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
05-Dec-11	6:05	5399	Raghu	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
05-Dec-11	6:05	5400	Mohammed	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
05-Dec-11	6:05	5405	Ramesh	MIQ	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
05-Dec-11	6:05	5407	Saleem	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
05-Dec-11	6:05	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
05-Dec-11	6:08	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	<del>1.5</del>	A	On A/c	525
05-Dec-11	6:08	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
05-Dec-11	6:08	5402	Sultan	MIQ	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
05-Dec-11	6:08	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	<del>1.5</del>	A	On A/c	525
05-Dec-11	6:08	5404	Narsimha	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
05-Dec-11	6:10	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	<del>1.5</del>	A	On A/c	262.5
05-Dec-11	6:10	5401	Nursinh	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
05-Dec-11	6:10	5397	MD.Baba	MIQ	CEN	MA	250	18:00	<del>1.5</del>	A	On A/c	375
05-Dec-11	6:15	4563	Joti	SNE	EWK	FH	170	18:00	<del>1.5</del>	CA	On A/c	255
05-Dec-11	6:15	4449	Mangaiah	SNE	EWK	MH	190	18:00	<del>1.5</del>	CA	On A/c	285
05-Dec-11	6:15	3820	D Mangamma	SNE	EWK	FH	170	18:00	<del>1.5</del>	CA	On A/c	255
05-Dec-11	6:15	2420	murali	SNE	EWK	MH	190	18:00	<del>1.5</del>	CA	On A/c	285
05-Dec-11	6:20	4987	Karthik	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
05-Dec-11	6:20	5065	Virendar	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
05-Dec-11	6:20	5029	Santhosh	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
05-Dec-11	6:20	5004	Gunishoor	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
05-Dec-11	6:20	5003	Gudda	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
05-Dec-11	6:20	5219	Panalal	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
05-Dec-11	6:25	5069	Durgabai	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
05-Dec-11	6:25	4986	Sudhaker	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
05-Dec-11	6:25	4982	Dasaran	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
05-Dec-11	6:25	4199	naresh	BHM	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
05-Dec-11	6:25	4983	Shaker	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
05-Dec-11	6:30	5032	Santa	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
05-Dec-11	6:30	5068	Chhatelal	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
05-Dec-11	6:30	5067	Milabai	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
05-Dec-11	6:30	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
05-Dec-11	6:30	5011	Rani	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
05-Dec-11	6:30	5008	Janla Bai	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
05-Dec-11	6:30	4995	chandra kala	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
05-Dec-11	6:35	3320	Palto ram	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
05-Dec-11	6:35	3256	P Yadav	BY	CIV	CO	350	18:00	<del>1</del>	A	On A/c	350
05-Dec-11	6:35	4870	Jagdish	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180

09 December, 2011

Accepted On:   
 Asst. Admin Manager   
 GREENWOOD   
 Page 1 of 6

Certified by:   
 Project Manager/Engg.   
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager   
 GREENWOOD ESTATES


IN WARD NO   
 QTY   
 SECURITY SINE


44



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Dec-11	6:35	3259	Govardhan	BY	CIV	MH	180	18:00	1	A	On A/c	180
05-Dec-11	6:35	3539	Ghajendra	BY	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	6:40	3258	Nandlal	BY	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	6:40	3315	Dinesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	6:40	3470	Yugesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	6:40	3477	Tuliya	BY	CIV	FH	160	18:00	1	A	On A/c	160
05-Dec-11	6:40	4812	RekhaBai	BY	CIV	FH	160	18:00	1	A	On A/c	160
05-Dec-11	6:50	3548	Rupchand	BY	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	6:50	3793	Suresh	BY	CIV	MH	180	18:00	1	A	On A/c	180
05-Dec-11	6:50	4814	Punima	BY	CIV	FH	160	18:00	1	A	On A/c	160
05-Dec-11	7:00	5250	Mashi	KJ	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:00	3949	Kanchan	KJ	CIV	FH	160	18:00	1	A	On A/c	160
05-Dec-11	7:00	4955	Damayanthi	KJ	CIV	FH	160	18:00	1	A	Job Work	160
05-Dec-11	7:00	3943	Santosh	KJ	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:00	3917	K Srinu	KJ	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:05	4156	G Srino	KJ	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:05	3918	P Kumar	KJ	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:05	3851	Sampurana	KJ	CIV	FH	160	18:00	1	A	On A/c	160
05-Dec-11	7:05	4396	B Suresh	KJ	CIV	MH	180	18:00	1	A	On A/c	180
05-Dec-11	7:05	4064	Katlinga	KJ	CIV	HM	350	18:00	1	A	On A/c	350
05-Dec-11	7:10	5251	Udharo	KJ	CIV	MH	180	18:00	1	A	On A/c	180
05-Dec-11	7:10	3925	K Bharati	KJ	CIV	FH	160	18:00	1	A	On A/c	160
05-Dec-11	7:10	5254	Suddam	KJ	CIV	MA	325	18:00	1	A	Job Work	325
05-Dec-11	7:10	3914	K Yakashi	KJ	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:10	4958	mahesh	KJ	CIV	MH	180	18:00	1	A	Job Work	180
05-Dec-11	7:10	4953	Titama	KJ	CIV	FH	160	18:00	1	A	On A/c	160
05-Dec-11	7:10	3921	K Savitri	KJ	CIV	FH	160	18:00	1	A	Job Work	160
05-Dec-11	7:15	5486	Sunil	NHM	CIV	MH	180	18:00	1	A	Job Work	180
05-Dec-11	7:15	4830	Pratap Sing	NHM	CIV	MA	325	18:00	1	A	Job Work	325
05-Dec-11	7:15	3922	N Laxmi	KJ	CIV	FH	160	18:00	1	A	Job Work	160
05-Dec-11	7:15	3920	Krishna	KJ	CIV	MH	180	18:00	1	A	Job Work	180
05-Dec-11	7:15	3924	B Devi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
05-Dec-11	7:20	5442	S.Suresh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
05-Dec-11	7:20	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
05-Dec-11	7:20	5487	Birander	NHM	CIV	MA	325	18:00	1	A	Job Work	325
05-Dec-11	7:20	4840	Ranjith	NHM	CIV	MA	325	18:00	1	A	Job Work	325
05-Dec-11	7:20	5485	Nahim M.D	NHM	CIV	CO	350	18:00	1	A	On A/c	350
05-Dec-11	7:25	5451	Lakan	BSP	CEN	MH	175	18:00	1	A	On A/c	175
05-Dec-11	7:25	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
05-Dec-11	7:25	4691	Naresh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
05-Dec-11	7:25	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
05-Dec-11	7:25	5447	B.Mallesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
05-Dec-11	7:30	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1	A	On A/c	250
05-Dec-11	7:30	5459	Mahesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250

09 December, 2011

Page 2 of 6

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES


Checked by:   
 Asst. Admin. Manager  
 (Audit)  
 IN WARD NO  
 QTY 

SECURITY STAMP


400 45

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Dec-11	7:30	5436	B.Maliah	BSP	CEN	MA	250	18:00	1	A	On A/c	250
05-Dec-11	7:30	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1	A	On A/c	250
05-Dec-11	7:35	3857	KR Narayan	P.K	CIV	MH	180	18:00	1	A	On A/c	180
05-Dec-11	7:35	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	1	A	On A/c	180
05-Dec-11	7:35	2397	Kamalama	P.K	CIV	FH	160	18:00	1	A	On A/c	160
05-Dec-11	7:35	2406	Veralaxmi	P.K	CIV	FH	160	18:00	1	A	On A/c	160
05-Dec-11	7:35	2785	Arjun	P.K	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:35	2796	Lachana	P.K	CIV	MH	180	18:00	1	A	On A/c	180
05-Dec-11	7:35	3055	B.Naresh Kum	P.K	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:40	2399	Mohini	P.K	CIV	FH	160	18:00	1	A	On A/c	160
05-Dec-11	7:40	2372	Govindo	P.K	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:40	3514	Achutya	P.K	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:40	3863	Laxmi	P.K	CIV	FH	160	18:00	1	A	On A/c	160
05-Dec-11	7:40	3156	Hemmo	P.K	CIV	FH	160	18:00	1	A	On A/c	160
05-Dec-11	7:40	3513	Somesar	P.K	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:50	2368	P.Kumar	P.K	CIV	CO	350	18:00	1	A	On A/c	350
05-Dec-11	7:50	2369	C.Jagarnath	P.K	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:50	2403	Vanandi	P.K	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:50	3665	B Padma	P.K	CIV	FH	160	18:00	1	A	On A/c	160
05-Dec-11	7:50	2629	Abhi	P.K	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:50	3086	Vasudev	P.K	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:50	3853	N Giri babu	P.K	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:55	5381	Kesarao	YV	CIV	MA	325	18:00	1	A	Job Work	325
05-Dec-11	7:55	4898	Shimadri	P.K	CIV	MH	180	18:00	1	A	On A/c	180
05-Dec-11	7:55	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
05-Dec-11	7:55	3664	B Arjun	P.K	CIV	MA	325	18:00	1	A	On A/c	325
05-Dec-11	7:55	5383	Kumari	YV	CIV	FH	160	18:00	1	A	Job Work	160
05-Dec-11	7:55	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
05-Dec-11	7:55	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
05-Dec-11	8:00	5382	Rohini	YV	CIV	FH	160	18:00	1	A	Job Work	160
05-Dec-11	8:00	5372	Ravi kumar	YV	CIV	MA	325	18:00	1	A	Job Work	325
05-Dec-11	8:00	5374	Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
05-Dec-11	8:00	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
05-Dec-11	8:05	5380	Arjun	YV	CIV	MA	325	18:00	1	A	Job Work	325
05-Dec-11	8:05	5370	Vishwanathan	YV	CIV	MA	325	18:00	1	A	Job Work	325
05-Dec-11	8:05	5376	Jyothi	YV	CIV	FH	160	18:00	1	A	Job Work	160
05-Dec-11	8:06	3522	Kasab	SNE	EWK	MH	190	18:00	1	CA	Job Work	190
05-Dec-11	8:06	2421	neerana	SNE	EWK	MH	190	18:00	1	CA	Dept.	190
05-Dec-11	8:06	4186	madi reddy	SNE	EWK	MH	190	18:00	1	CA	Job Work	190
05-Dec-11	8:06	3824	J Yenkana	SNE	EWK	MH	190	18:00	1	CA	Job Work	190
05-Dec-11	8:06	2419	A Naresh	SNE	EWK	MH	190	18:00	1	CA	Job Work	190
05-Dec-11	8:06	2426	Ramji	SNE	EWK	MH	190	18:00	1	CA	Job Work	190
05-Dec-11	8:10	3678	B Ramu	SNE	EWK	MH	190	20:30	1	CA	Job Work	285
05-Dec-11	8:10	4187	laxmi devi	SNE	EWK	FH	170	20:30	1	CA	Job Work	255

09 December, 2011

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES




Checked by:  
  
 PIV Manager  
 ASST. ENGINEER  
 IN WARD NO  
 QTY  
 SECURITY SINE


52-5


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Dec-11	8:10	2106	Kuramiah	SNE	EWK	HM	300	20:30	1.5	CA	Job Work	450
05-Dec-11	8:10	4195	sarvajaya	SNE	EWK	FH	170	20:30	1.5	CA	Job Work	255
05-Dec-11	8:10	4454	Lingamma	SNE	EWK	FH	170	20:30	1.5	CA	Job Work	255
05-Dec-11	8:10	2439	Shanti	SNE	EWK	FH	170	20:30	1.5	CA	Dept.	255
05-Dec-11	8:12	3825	D Dasamma	SNE	EWK	FH	170	18:00	1.5	CA	Job Work	255
05-Dec-11	8:12	4365	Laxmi	SNE	EWK	FH	170	18:00	1.5	CA	Job Work	255
05-Dec-11	8:12	4562	Janapada Devi	SNE	EWK	FH	170	18:00	1.5	CA	Job Work	255
05-Dec-11	8:12	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	1.5	CA	Dept.	255
05-Dec-11	8:12	4375	Lalitha	SNE	EWK	FH	170	18:00	1.5	CA	Dept.	255
05-Dec-11	8:15	4673	Kandanna	MNM	EWK	MH	190	18:00	1.5	CA	Job Work	285
05-Dec-11	8:15	5394	Malleshwar	SCM	CIV	MA	325	18:00	1.5	A	Job Work	487.5
05-Dec-11	8:15	4674	Chandramma	MNM	EWK	FH	170	18:00	1.5	CA	Job Work	255
05-Dec-11	8:15	5398	Vikram	SCM	CIV	MA	325	18:00	1.5	A	Job Work	487.5
05-Dec-11	8:15	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1.5	A	Job Work	487.5
05-Dec-11	8:18	4681	Anjamma	MNM	EWK	FH	170	18:00	1.5	CA	Job Work	255
05-Dec-11	8:18	4672	Chinna Anjam	MNM	EWK	FH	170	18:00	1.5	CA	Job Work	255
05-Dec-11	8:18	4669	Yadamma	MNM	EWK	FH	170	18:00	1.5	CA	Job Work	255
05-Dec-11	8:18	4664	Radha	MNM	EWK	FH	170	18:00	1.5	CA	Job Work	255
05-Dec-11	8:18	4678	Venkatamma	MNM	EWK	FH	170	18:00	1.5	CA	Job Work	255
05-Dec-11	8:20	5060	Raju	SRI	ELE	MA	275	18:00	1.5	A	On A/c	412.5
05-Dec-11	8:20	5463	K.Yesu	ABV	TIL	HM	350	18:00	1.5	A	On A/c	525
05-Dec-11	8:20	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	1.5	A	On A/c	300
05-Dec-11	8:20	5473	Mukesh	ABV	TIL	MA	450	18:00	1.5	A	On A/c	675
05-Dec-11	8:20	5478	Manidar	ABV	TIL	MH	200	18:00	1.5	A	On A/c	300
05-Dec-11	8:22	5476	Sitaram	ABV	TIL	MA	450	18:00	1.5	A	On A/c	675
05-Dec-11	8:22	5475	Ch Mahesh	ABV	TIL	MA	450	18:00	1.5	A	On A/c	675
05-Dec-11	8:22	4179	giri babu	PPN	WEL	MA	300	18:00	1.5	A	On A/c	450
05-Dec-11	8:25	5466	Esharal	RJK	TIL	MA	450	18:00	1	A	On A/c	450
05-Dec-11	8:25	5477	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
05-Dec-11	8:25	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
05-Dec-11	8:25	5418	Satish	PPN	WEL	MA	300	18:00	1	A	On A/c	300
05-Dec-11	8:25	5419	Ghafar	PPN	WEL	MH	175	18:00	1	A	On A/c	175
05-Dec-11	8:25	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	On A/c	300
05-Dec-11	8:30	4532	Ramakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
05-Dec-11	8:30	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	1	A	On A/c	350
05-Dec-11	8:30	5465	Rajender	RJK	TIL	MA	450	18:00	1	A	On A/c	450
05-Dec-11	8:30	5481	Rama Kanth	RJK	TIL	MA	450	18:00	1	A	On A/c	450
05-Dec-11	8:30	5467	Habib	RJK	TIL	MH	200	18:00	1	A	On A/c	200
05-Dec-11	8:30	5468	Lalu	RJK	TIL	MH	200	18:00	1	A	On A/c	200
05-Dec-11	8:35	5091	K.Venkat	YAD	PLU	MA	275	18:00	1	A	On A/c	275
05-Dec-11	8:35	5090	V.D Swami	YAD	PLU	MH	175	18:00	1	A	On A/c	175
05-Dec-11	8:35	5073	Vishweshwar	SRI	ELE	MA	275	18:00	1	A	On A/c	275
05-Dec-11	8:35	5118	Sravan	SRI	ELE	MH	185	18:00	1	A	On A/c	185
05-Dec-11	8:35	5063	G.Srinivas	SRI	ELE	CO	350	18:00	1	A	On A/c	350


09 December, 2011

Page 4 of 6

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Confirmed by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


Checked by:  
  
 Asst. Admin Manager  
 Audit


GREENWOOD ESTATES  
 IN WARD NO  
 QTY 


44



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Dec-11	8:35	4530	Balakrishna	MAD	ELE	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	8:40	3927	Sanjay	YAD	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	8:40	3926	D Vijay	YAD	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	8:40	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	<del>1</del>	<del>A</del>	On A/c	175
05-Dec-11	8:40	5088	Prasad	YAD	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	8:40	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	8:40	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
05-Dec-11	8:40	5492	Tufik	YAD	PLU	MH	175	18:00	<del>1</del>	<del>A</del>	On A/c	175
05-Dec-11	8:45	4651	Mahender	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
05-Dec-11	8:45	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
05-Dec-11	8:45	5153	Chaitarmal	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
05-Dec-11	8:45	5154	Sapnaraj	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
05-Dec-11	8:45	4648	Papul	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
05-Dec-11	8:45	4650	Kalu Ram	PPL	TIL	MH	200	18:00	<del>1</del>	<del>A</del>	On A/c	200
05-Dec-11	8:45	4652	Omprakash	PPL	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
05-Dec-11	8:50	3915	K Vijay kumar	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
05-Dec-11	8:50	4402	N Krushna	KJ	CIV	HM	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
05-Dec-11	8:50	3923	B Ramanamm	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
05-Dec-11	8:50	4385	Mini	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
05-Dec-11	8:50	4401	Saraswati	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
05-Dec-11	8:50	3963	Krushna	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
05-Dec-11	8:50	4400	A Krishna	KJ	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
05-Dec-11	8:50	3912	K Jangnnath	KJ	CIV	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
05-Dec-11	8:55	5338	J.Ishaq	S.M	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	8:55	5488	kittu	SLK	POL	MA	0	18:00	<del>1</del>	<del>A</del>	Nil / By V	0
05-Dec-11	8:55	5490	Harish	SLK	POL	MH	0	18:00	<del>1</del>	<del>A</del>	Nil / By V	0
05-Dec-11	8:55	5094	S.Mahesh	S.M	PAI	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
05-Dec-11	8:55	5489	Deoraj	SLK	POL	MH	0	18:00	<del>1</del>	<del>A</del>	Nil / By V	0
05-Dec-11	8:55	5095	Narsing Rao	S.M	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	9:00	5192	N.Ramu	RMU	ELE	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
05-Dec-11	9:00	5340	Raju	S.M	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	9:00	5339	Shanker	S.M	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	9:00	5097	Juber	S.M	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	9:00	5198	Suresh	RMU	ELE	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	9:00	5096	Jurge	S.M	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	9:05	3252	Shanker	BHM	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	9:05	5351	Kumar	RMU	ELE	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	9:05	3405	Santosh	BHM	PAI	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
05-Dec-11	9:05	5193	Ramu	RMU	ELE	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	9:05	4803	Bikram	BHM	PAI	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
05-Dec-11	9:05	5194	Yashini	RMU	ELE	MH	185	18:00	<del>1</del>	<del>A</del>	On A/c	185
05-Dec-11	9:05	4177	anil kumar	BHM	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	9:10	4249	B Jogaiah	A.R	CAR	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
05-Dec-11	9:10	4014	A Ramulu	A.R	CAR	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350

09 December, 2011

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:   
Asst. Admin Manager  
GREENWOOD ESTATES

Checked   
Asst. Admin. Manager  
Audit

GREENWOOD ESTATES  
INWARD NO.   
QTY  SOLUTIONS

43-5

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Dec-11	9:10	5292	Pradip	MRL	PAI	MH	180	18:00	1	A	On A/c	180
05-Dec-11	9:10	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	On A/c	275
05-Dec-11	9:10	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
05-Dec-11	9:10	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	On A/c	175
05-Dec-11	9:15	4017	B Balu	SNE	EWK	MH	190	18:00	1	CA	On A/c	190
05-Dec-11	9:15	4561	Raja	SNE	EWK	MH	190	18:00	1	CA	Job Work	190
05-Dec-11	9:15	4568	Shaker	SNE	EWK	MH	190	18:00	1	CA	On A/c	190
05-Dec-11	9:15	4280	G Srinu	SNE	EWK	MH	190	18:00	1	CA	Job Work	190
05-Dec-11	9:15	3828	B Nila	SNE	EWK	MH	190	18:00	1	CA	On A/c	190
05-Dec-11	9:15	4572	Srinu	SNE	EWK	MH	190	18:00	1	CA	On A/c	190
05-Dec-11	9:20	2434	Badhiri	SNE	EWK	FH	170	20:30	1	CA	On A/c	190
05-Dec-11	9:20	3826	D Badramma	SNE	EWK	FH	170	20:30	1.5	CA	Job Work	255
05-Dec-11	9:20	3690	B Chinni	SNE	EWK	FH	170	20:30	1.5	CA	Job Work	255
05-Dec-11	9:20	4576	Anitha	SNE	EWK	FH	170	20:30	1.5	CA	Job Work	255
05-Dec-11	9:20	2604	Sirisha	SNE	EWK	FH	170	18:00	1	CA	Job Work	170
05-Dec-11	9:20	4866	Solki	SNE	EWK	FH	170	20:30	1.5	CA	Job Work	255
05-Dec-11	9:30	5473	Mukesh	ABV	TIL	MA	450	18:00	1	A	On A/c	450
05-Dec-11	9:30	5471	Papu	MRL	PAI	MA	275	18:00	1	A	On A/c	275
05-Dec-11	9:30	5470	Munna	MRL	PAI	MA	275	18:00	1	A	On A/c	275
05-Dec-11	9:30	5472	Satish	MRL	PAI	MA	275	18:00	1	A	On A/c	275
05-Dec-11	9:30	5269	Ramesh	MRL	PAI	MA	275	18:00	1	A	On A/c	275
05-Dec-11	9:50	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	1	A	On A/c	275
05-Dec-11	9:50	4959	Pratap	KDS	PLU	MA	275	18:00	1	A	On A/c	275
05-Dec-11	9:50	4961	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
05-Dec-11	9:50	5406	Kavi Raj	KDS	PLU	MA	275	18:00	1	A	On A/c	275
05-Dec-11	9:50	5183	A.Raghu	KDS	PLU	MH	175	18:00	1	A	On A/c	175
05-Dec-11	9:50	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	1	A	On A/c	275
05-Dec-11	9:50	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	On A/c	275
05-Dec-11	9:50	5180	S.K Ansar	KDS	PLU	MA	275	18:00	1	A	On A/c	275
05-Dec-11	9:55	5360	G.Ajay	VLR	PAI	MA	275	18:00	1	A	On A/c	275
05-Dec-11	9:55	5357	G.Vinod	VLR	PAI	MA	275	18:00	1	A	On A/c	275
05-Dec-11	9:55	4980	Bhanu	VLR	PAI	MA	275	18:00	1	A	On A/c	275
05-Dec-11	9:55	5358	G.Pramod	VLR	PAI	MA	275	18:00	1	A	On A/c	275
05-Dec-11	10:00	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	1	A	On A/c	450
05-Dec-11	10:00	5233	D.Malliah	RAJ	TIL	MH	200	18:00	1	A	Job Work	200
05-Dec-11	10:00	5479	Satyanarayana	CSN	ELE	CO	350	18:00	1	A	Job Work	350
05-Dec-11	10:00	5480	Naga Raju	CSN	ELE	MA	275	18:00	1	A	Job Work	275
05-Dec-11	10:00	4528	Madhu	MAD	ELE	CO	350	18:00	1	A	On A/c	350
05-Dec-11	10:10	5469	Ramdas	MRL	PAI	MA	275	18:00	1	A	On A/c	275
05-Dec-11	10:10	5464	Pramod	MRL	PAI	MA	275	18:00	1	A	On A/c	275
05-Dec-11	10:10	5435	Ajai	MRL	PAI	MA	275	18:00	1	A	On A/c	275

Checked by:  
*[Signature]*  
 17/12  
 Asst. Admin. Manager  
 (Audit)

09 December, 2011

Page 6 of 6

Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
*[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREEN BOOK 43  
 IN WARD NO  
 QTY *[Signature]*



51

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Dec-11	6:20	4595	Karunakar	BSP	CEN	MH	175	18:00	<del>1.5</del> A		On A/c	262.5
03-Dec-11	6:20	5458	Yadagiri	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
03-Dec-11	6:20	5442	S.Suresh	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
03-Dec-11	6:20	5450	Anjiah	BSP	CEN	MH	175	18:00	<del>1.5</del> A		On A/c	262.5
03-Dec-11	6:25	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
03-Dec-11	6:25	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
03-Dec-11	6:25	5438	B.Kondhia	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
03-Dec-11	6:25	5453	Koteswar Ra	BSP	CEN	MH	175	18:00	<del>1.5</del> A		On A/c	262.5
03-Dec-11	6:25	4589	Nagraj	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
03-Dec-11	6:30	5470	Munna	MRL	PAI	MA	275	18:00	<del>1.5</del> A		On A/c	412.5
03-Dec-11	6:30	5459	Mahesh	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
03-Dec-11	6:30	5449	Krishna	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
03-Dec-11	6:30	5448	K.Sailu	BSP	CEN	MA	250	18:00	<del>1.5</del> A		On A/c	375
03-Dec-11	6:30	5417	Munna	PPN	WEL	HM	350	18:00	<del>1.5</del> A		On A/c	525
03-Dec-11	7:00	5011	Rani	S.A	CIV	FH	160	18:00	<del>1</del> A		On A/c	160
03-Dec-11	7:00	5032	Santa	S.A	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
03-Dec-11	7:00	5033	Dewki Bhai	S.A	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
03-Dec-11	7:00	5067	Milabai	S.A	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
03-Dec-11	7:00	5008	Janla Bai	S.A	CIV	FH	160	18:00	<del>1</del> A		On A/c	160
03-Dec-11	7:03	5069	Durgabai	S.A	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
03-Dec-11	7:03	5219	Panalal	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
03-Dec-11	7:03	4987	Karthik	S.A	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
03-Dec-11	7:03	4995	chandra kala	S.A	CIV	FH	160	18:00	<del>1</del> A		On A/c	160
03-Dec-11	7:03	5065	Virendar	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
03-Dec-11	7:05	5029	Santhosh	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
03-Dec-11	7:05	4983	Shaker	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
03-Dec-11	7:05	5003	Gudda	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
03-Dec-11	7:05	4986	Sudhaker	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
03-Dec-11	7:05	5004	Gunishoor	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
03-Dec-11	7:08	3951	Sampurana	KJ	CIV	FH	160	18:00	<del>1</del> A		On A/c	160
03-Dec-11	7:08	4199	naresh	BHM	PAI	MA	275	18:00	<del>1</del> A		On A/c	275
03-Dec-11	7:08	4396	B Suresh	KJ	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
03-Dec-11	7:08	5068	Chhatelal	S.A	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
03-Dec-11	7:10	3920	Krishna	KJ	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
03-Dec-11	7:10	3921	K Savitri	KJ	CIV	FH	160	18:00	<del>1</del> A		On A/c	160
03-Dec-11	7:10	3943	Santosh	KJ	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
03-Dec-11	7:10	4156	G Srino	KJ	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
03-Dec-11	7:13	5254	Suddam	KJ	CIV	MA	325	18:00	<del>1</del> A		On A/c	325
03-Dec-11	7:13	5190	Jaga	KJ	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
03-Dec-11	7:13	3949	Kanchan	KJ	CIV	FH	160	18:00	<del>1</del> A		On A/c	160
03-Dec-11	7:13	4169	M Shubham	KJ	CIV	FH	160	18:00	<del>1</del> A		On A/c	160
03-Dec-11	7:15	4985	Damayanthi	KJ	CIV	FH	160	18:00	<del>1</del> A		On A/c	160
03-Dec-11	7:15	4988	mahesh	KJ	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
03-Dec-11	7:15	5250	Mashi	KJ	CIV	MA	325	18:00	<del>1</del> A		On A/c	325

Checked by: *[Signature]*  
13/11  
Admin. Manag  
AUDIO

09 December, 2011

Certified by: *[Signature]*  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by: *[Signature]*  
Asst. Admin Manager  
GREENWOOD ESTATES


Page 2 of 7  
GREENWOOD ESTATES  
IN WARE NO  
QTY *[Signature]*  
SECURITY FINE




44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Dec-11	7:15	4953	Titama	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Dec-11	7:18	3925	K Bharati	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Dec-11	7:18	3924	B Devi	KJ	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Dec-11	7:18	4064	Katlinga	KJ	CIV	HM	350	18:00	<del>1</del>	A	On A/c	350
03-Dec-11	7:18	3918	P Kumar	KJ	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:18	3919	Chenna rao	KJ	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
03-Dec-11	7:20	3857	KR Narayan	P.K	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
03-Dec-11	7:20	3156	Hemmo	P.K	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Dec-11	7:20	3513	Somesar	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:20	3055	B.Naresh Kum	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:20	3866	K Jasuda	P.K	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Dec-11	7:25	3514	Achutya	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:25	2796	Lachana	P.K	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
03-Dec-11	7:25	3665	B Padma	P.K	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Dec-11	7:25	2372	Govindo	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:25	4898	Shimadri	P.K	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
03-Dec-11	7:25	3664	B Arjun	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:25	2403	Vanandi	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:30	2785	Arjun	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:30	2399	Mohini	P.K	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Dec-11	7:30	2406	Veralaxmi	P.K	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Dec-11	7:30	2397	Kamalama	P.K	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Dec-11	7:30	2369	C.Jagarnath	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:30	2781	Prakash	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:30	2401	Nagaraju	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:35	3320	Palto ram	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:35	3056	Vasudev	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:35	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
03-Dec-11	7:35	2368	P.Kumar	P.K	CIV	CO	350	18:00	<del>1</del>	A	On A/c	350
03-Dec-11	7:35	3853	N Giri babu	P.K	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:40	3477	Tuliya	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Dec-11	7:40	3258	Nandlal	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:40	3793	Suresh	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
03-Dec-11	7:45	4814	Punima	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Dec-11	7:45	3539	Ghajendra	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:45	3548	Rupchand	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:45	3259	Govardhan	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
03-Dec-11	7:50	4810	Jagdish	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
03-Dec-11	7:50	4812	Rekha Bai	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
03-Dec-11	7:50	3256	P Yadav	BY	CIV	CO	350	18:00	<del>1</del>	A	On A/c	350
03-Dec-11	7:50	3470	Yugesh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	7:50	3315	Dinesh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
03-Dec-11	8:00	4122	Bagg raji	SCM	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
03-Dec-11	8:00	4068	Srinivase rao	SCM	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325

09 December, 2011

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARD NO  
 CITY  
 SECURITY STAMP  
 Checked by:  
 Asst. Admin. Manager (Audit)  
 Page 3 of 7  
 325

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Dec-11	8:00	5395	Vikram	SCM	CIV	MA	325	18:00	1	A	Job Work	325
03-Dec-11	8:00	5394	Malleswar	SCM	CIV	MA	325	18:00	1	A	Job Work	325
03-Dec-11	8:00	4069	prakash	SCM	CIV	MA	325	18:00	1	A	Job Work	325
03-Dec-11	8:00	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1	A	Job Work	325
03-Dec-11	8:00	4121	Laxmi narayan	SCM	CIV	MA	325	18:00	1	A	Job Work	325
03-Dec-11	8:05	3912	K Jangnath	KJ	CIV	CO	350	18:00	1	A	On A/c	350
03-Dec-11	8:05	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
03-Dec-11	8:05	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
03-Dec-11	8:05	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
03-Dec-11	8:05	4402	N Krushna	KJ	CIV	HM	350	18:00	1	A	On A/c	350
03-Dec-11	8:10	5375	K.Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
03-Dec-11	8:10	5376	Jyothi	YV	CIV	FH	160	18:00	1	A	Job Work	160
03-Dec-11	8:10	5369	Adinarayana	YV	CIV	MA	325	18:00	1	A	Job Work	325
03-Dec-11	8:10	5370	Vishwanathan	YV	CIV	MA	325	18:00	1	A	Job Work	325
03-Dec-11	8:10	5372	Ravi kumar	YV	CIV	MA	325	18:00	1	A	Job Work	325
03-Dec-11	8:15	5374	Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
03-Dec-11	8:15	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
03-Dec-11	8:15	5382	Rohini	YV	CIV	FH	160	18:00	1	A	Job Work	160
03-Dec-11	8:15	4454	Lingamma	SNE	EWK	FH	170	18:00	1	A	Dept.	170
03-Dec-11	8:15	5380	Arjun	YV	CIV	MA	325	18:00	1	A	Job Work	325
03-Dec-11	8:20	2421	neerana	SNE	EWK	MH	190	18:00	1	A	On A/c	190
03-Dec-11	8:20	4191	maryappa	SNE	EWK	MH	190	18:00	1	A	Dept.	190
03-Dec-11	8:20	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	A	Dept.	300
03-Dec-11	8:20	3522	Kasab	SNE	EWK	MH	190	18:00	1	A	Dept.	190
03-Dec-11	8:20	3685	D Srinu	SNE	EWK	MH	190	18:00	1	A	On A/c	190
03-Dec-11	8:25	3679	D Badru	SNE	EWK	FH	170	18:00	1	A	On A/c	170
03-Dec-11	8:25	4448	G. Ishaq	SNE	EWK	MH	190	18:00	1	A	On A/c	190
03-Dec-11	8:25	4231	Hari	SNE	EWK	MH	190	18:00	1	A	On A/c	190
03-Dec-11	8:30	2423	Hareesh	SNE	EWK	MH	190	18:00	1	A	Dept.	190
03-Dec-11	8:30	4569	Ankana	SNE	EWK	MH	190	18:00	1	A	Job Work	190
03-Dec-11	8:30	2419	A Naresh	SNE	EWK	MH	190	18:00	1	A	Job Work	190
03-Dec-11	8:30	4465	Ravi	SNE	EWK	MH	190	18:00	1	A	Job Work	190
03-Dec-11	8:30	4186	madi reddy	SNE	EWK	MH	190	18:00	1	A	Dept.	190
03-Dec-11	8:35	2604	Sirisha	SNE	EWK	FH	170	18:00	1	A	Job Work	170
03-Dec-11	8:35	2211	Laxma mama	SNE	EWK	FH	170	18:00	1	A	Job Work	170
03-Dec-11	8:35	3688	B Jyoti	SNE	EWK	FH	170	18:00	1	A	Job Work	170
03-Dec-11	8:35	4564	Dhaulti	SNE	EWK	FH	170	18:00	1	A	Dept.	170
03-Dec-11	8:35	4572	Srinu	SNE	EWK	MH	190	18:00	1	A	Job Work	190
03-Dec-11	8:40	4367	Vijaya	SNE	EWK	FH	170	18:00	1	A	Job Work	170
03-Dec-11	8:40	4565	Laxmi	SNE	EWK	FH	170	18:00	1	A	Job Work	170
03-Dec-11	8:40	3817	J Laxmi	SNE	EWK	FH	170	18:00	1	A	Job Work	170
03-Dec-11	8:40	4453	Sainamma	SNE	EWK	FH	170	18:00	1	A	Job Work	170
03-Dec-11	8:40	4431	Gulkulud Man	SNE	EWK	FH	170	18:00	1	A	Job Work	170
03-Dec-11	8:40	2231	Nagama	SNE	EWK	FH	170	18:00	1	A	Job Work	170

09 December, 2011

Checked by:  
 Accepted  
 Asst. Admin. Manager  
 (A.INDU)

Page 4 of 7

Certified by:  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD  
 IN WARD NO  
 QTY  
 SELL





44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Dec-11	8:40	4562	Janapada Devi	SNE	EWK	FH	170	18:00	<del>1</del>	A	Dept.	170
03-Dec-11	8:50	3825	D Dasamma	SNE	EWK	FH	170	18:00	<del>1</del>	A	Job Work	170
03-Dec-11	8:50	2426	Ramji	SNE	EWK	MH	190	18:00	<del>1</del>	A	Dept.	190
03-Dec-11	8:50	3686	D Anita	SNE	EWK	FH	170	18:00	<del>1</del>	A	Dept.	170
03-Dec-11	8:50	2439	Shanti	SNE	EWK	FH	170	18:00	<del>1</del>	A	Job Work	170
03-Dec-11	8:50	4187	laxmi devi	SNE	EWK	FH	170	18:00	<del>1</del>	A	Job Work	170
03-Dec-11	8:55	2347	Satama	SNE	EWK	MH	190	18:00	<del>1</del>	A	Job Work	190
03-Dec-11	8:55	4195	sarvajaya	SNE	EWK	FH	170	18:00	<del>1</del>	A	Job Work	170
03-Dec-11	8:55	2108	Kurmmama	SNE	EWK	MH	190	18:00	<del>1</del>	A	Job Work	190
03-Dec-11	8:55	4558	Jaipal	SNE	EWK	MH	190	18:00	<del>1</del>	A	Job Work	190
03-Dec-11	8:55	3678	B Ramu	SNE	EWK	MH	190	18:00	<del>1</del>	A	Job Work	190
03-Dec-11	8:55	3824	Yenkanna	SNE	EWK	MH	190	18:00	<del>1</del>	A	Job Work	190
03-Dec-11	9:00	4566	Solki	SNE	EWK	FH	170	18:00	<del>1</del>	A	On A/c	170
03-Dec-11	9:00	3687	B Kali	SNE	EWK	FH	170	18:00	<del>1</del>	A	Job Work	170
03-Dec-11	9:00	4456	Badramma	SNE	EWK	FH	170	18:00	<del>1</del>	A	On A/c	170
03-Dec-11	9:00	4577	Shanti	SNE	EWK	FH	170	18:00	<del>1</del>	A	Job Work	170
03-Dec-11	9:00	4183	b laxmi	SNE	ELE	FH	170	18:00	<del>1</del>	A	Job Work	170
03-Dec-11	9:05	5481	Rama Kanth	RJK	TIL	MA	450	18:00	<del>1</del>	A	On A/c	450
03-Dec-11	9:05	5466	Esharal	RJK	TIL	MA	450	18:00	<del>1</del>	A	On A/c	450
03-Dec-11	9:05	5465	Rajender	RJK	TIL	MA	450	18:00	<del>1</del>	A	On A/c	450
03-Dec-11	9:10	5153	Chaitarmal	PPL	TIL	MA	450	18:00	<del>1</del>	A	On A/c	450
03-Dec-11	9:10	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	<del>1</del>	A	On A/c	450
03-Dec-11	9:10	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	<del>1</del>	A	On A/c	350
03-Dec-11	9:10	5468	Lalu	RJK	TIL	MH	200	18:00	<del>1</del>	A	On A/c	200
03-Dec-11	9:10	5467	Habib	RJK	TIL	MH	200	18:00	<del>1</del>	A	On A/c	200
03-Dec-11	9:15	4270	Brahma chary	A.R	CAR	MA	275	18:00	<del>1</del>	A	On A/c	275
03-Dec-11	9:15	4648	Papul	PPL	TIL	MA	450	18:00	<del>1</del>	A	On A/c	450
03-Dec-11	9:15	4650	Kalu Ram	PPL	TIL	MH	200	18:00	<del>1</del>	A	On A/c	200
03-Dec-11	9:15	4651	Mahender	PPL	TIL	MA	450	18:00	<del>1</del>	A	On A/c	450
03-Dec-11	9:15	4652	Omprakash	PPL	TIL	MA	450	18:00	<del>1</del>	A	On A/c	450
03-Dec-11	9:15	5154	Sapnaraj	PPL	TIL	MA	450	18:00	<del>1</del>	A	On A/c	450
03-Dec-11	9:20	4014	A Ramulu	A.R	CAR	CO	350	18:00	<del>1</del>	A	On A/c	350
03-Dec-11	9:20	5095	Narsing Rao	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
03-Dec-11	9:20	4249	B Jogaiah	A.R	CAR	MA	275	18:00	<del>1</del>	A	On A/c	275
03-Dec-11	9:20	5094	S.Mahesh	S.M	PAI	CO	350	18:00	<del>1</del>	A	On A/c	350
03-Dec-11	9:20	5097	Juber	S.M	PAI	MA	275	18:00	<del>1</del>	A	Job Work	275
03-Dec-11	9:20	5340	Raju	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
03-Dec-11	9:25	5258	Swamy	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
03-Dec-11	9:25	5107	Sudhir	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
03-Dec-11	9:25	5339	Shanker	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
03-Dec-11	9:25	5338	J.Ishaq	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
03-Dec-11	9:25	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	<del>1</del>	A	Job Work	275
03-Dec-11	9:25	5096	Jurge	S.M	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275
03-Dec-11	9:30	5362	P.Vasu	VLR	PAI	MA	275	18:00	<del>1</del>	A	On A/c	275

09 December, 2011

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES


Certified by:   
Asst. Admin Manager  
GREENWOOD ESTATES


Checked by:   
Page 5 of 7  
Asst. Admin Manager (Audit)  
GREENWOOD ESTATES  
IN WARD NO:   
CITY:   
S.E. 


94


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Dec-11	9:30	5358	G.Pramod	VLR	PAI	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:30	5357	G.Vinod	VLR	PAI	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:30	3252	Shanker	BHM	PAI	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:30	3405	Santosh	BHM	PAI	MH	180	18:00	✓ A	On A/c		180
03-Dec-11	9:30	4198	sunil	BHM	PAI	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:30	4980	Bhanu	VLR	PAI	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:30	5213	K.Rajesh	BHM	PAI	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:35	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:35	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:35	5106	Kavi Raj	KDS	PLU	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:35	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:35	5103	A.Raghu	KDS	PLU	MH	175	18:00	✓ A	On A/c		175
03-Dec-11	9:35	5960	G.Ajay	VLR	PAI	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:40	4959	Pratap	KDS	PLU	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:40	4961	Khoods	KDS	PLU	CO	350	18:00	✓ A	On A/c		350
03-Dec-11	9:40	5180	S.K Ansar	KDS	PLU	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:40	5176	CH.Ashok	KDS	PLU	MH	175	18:00	✓ A	On A/c		175
03-Dec-11	9:40	5105	A.Mahesh	KDS	PLU	MH	175	18:00	✓ A	On A/c		175
03-Dec-11	9:45	5273	Murali	MRL	PAI	CO	350	18:00	✓ A	On A/c		350
03-Dec-11	9:45	5472	Satish	MRL	PAI	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:45	5469	Ramdas	MRL	PAI	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:45	5292	Pradip	MRL	PAI	MH	180	18:00	✓ A	On A/c		180
03-Dec-11	9:45	5269	Ramesh	MRL	PAI	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:50	5479	Satyanarayana	CSN	ELE	CO	350	18:00	✓ A	Job Work		350
03-Dec-11	9:50	4530	Balakrishna	MAD	ELE	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:50	5486	Sunil	NHM	CIV	MH	180	18:00	✓ A	Job Work		180
03-Dec-11	9:50	5485	Nahim M.D	NHM	CIV	CO	350	18:00	✓ A	Job Work		350
03-Dec-11	9:50	4592	Ramakrishna	MAD	ELE	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:50	5270	Sri Ram	MRL	PAI	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	9:50	5480	Naga Raju	CSN	ELE	MA	275	18:00	✓ A	Job Work		275
03-Dec-11	10:00	5473	Mukesh	ABV	TIL	MA	450	18:00	✓ A	On A/c		450
03-Dec-11	10:00	5475	Ch Mahesh	ABV	TIL	MA	450	18:00	✓ A	On A/c		450
03-Dec-11	10:00	5478	Manidar	ABV	TIL	MH	200	18:00	✓ A	On A/c		200
03-Dec-11	10:00	5465	K.Yesu	ABV	TIL	HM	350	18:00	✓ A	On A/c		350
03-Dec-11	10:00	5482	Rakesh	RHK	MAR	CO	0	18:00	✓ A	Nil / By V		0
03-Dec-11	10:00	5483	Lakku	RHK	MAR	MH	0	18:00	✓ A	Nil / By V		0
03-Dec-11	10:00	5484	Bhola	RHK	MAR	MH	0	18:00	✓ A	Nil / By V		0
03-Dec-11	10:00	5487	Birander	NHM	CIV	MA	325	18:00	✓ A	Job Work		325
03-Dec-11	10:00	5476	Sitaram	ABV	TIL	MA	450	18:00	✓ A	On A/c		450
03-Dec-11	10:05	5419	Ghafar	PPN	WEL	MH	175	18:00	✓ A	On A/c		175
03-Dec-11	10:05	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	✓ A	On A/c		200
03-Dec-11	10:05	4179	giri babu	PPN	WEL	MA	300	18:00	✓ A	On A/c		300
03-Dec-11	10:05	5060	Raju	SRI	ELE	MA	275	18:00	✓ A	On A/c		275
03-Dec-11	10:05	5418	Satish	PPN	WEL	MA	300	18:00	✓ A	On A/c		300

09 December, 2011

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

IN WARD NO  
 CITY  


Checked by:   
 Page 6 of 7  
 Asst. Admin Manager  
 (Audit)

200

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Dec-11	10:05	5073	Vishweshwar	SRI	ELE	MA	275	18:00	J	A	On A/c	275
03-Dec-11	10:05	2528	P.Praveen	PPN	WEL	CO	350	18:00	J	A	On A/c	350
03-Dec-11	10:10	5490	Harish	SLK	POL	MH	0	18:00	J	A	Nil / By V	0
03-Dec-11	10:10	5489	Deoraj	SLK	POL	MH	0	18:00	J	A	Nil / By V	0
03-Dec-11	10:10	5488	kittu	SLK	POL	MA	0	18:00	J	A	Nil / By V	0
03-Dec-11	10:10	5193	Ramu	RMU	ELE	MA	275	18:00	J	A	On A/c	275
03-Dec-11	10:10	5184	Yashini	RMU	ELE	MH	185	18:00	J	A	On A/c	185
03-Dec-11	10:10	5232	P.Rajaiah	RAJ	TIL	MA	450	18:00	J	A	On A/c	450
03-Dec-11	10:10	5233	D.Malliah	RAJ	TIL	MH	200	18:00	J	A	Job Work	200
03-Dec-11	10:10	5349	Ramu	ILH	ELE	MH	185	18:00	J	A	On A/c	185
03-Dec-11	10:10	5342	Linga Swamy	ILH	ELE	MA	275	18:00	J	A	On A/c	275
03-Dec-11	10:10	5192	N.Ramu	RMU	ELE	CO	350	18:00	J	A	On A/c	350
03-Dec-11	10:15	5088	Prasad	YAD	PLU	MA	275	18:00	J	A	Job Work	275
03-Dec-11	10:15	5092	Tufik	YAD	PLU	MH	175	18:00	J	A	Job Work	175
03-Dec-11	10:15	3926	D Vijay	YAD	PLU	MA	275	18:00	J	A	On A/c	275
03-Dec-11	10:15	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	J	A	On A/c	350
03-Dec-11	10:15	5091	K.Venkat	YAD	PLU	MA	275	18:00	J	A	Job Work	275
03-Dec-11	10:15	5090	V.D Swami	YAD	PLU	MH	175	18:00	J	A	Job Work	175
03-Dec-11	10:15	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	J	A	Job Work	175
03-Dec-11	10:15	3927	Sanjay	YAD	PLU	MA	275	18:00	J	A	Job Work	275

09 December, 2011

Checked by:  
*[Signature]*  
 Asst. Admin. Manager  
 (11/12)

Page 7 of 7

Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
*[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES 8  
 IN WARD NO \_\_\_\_\_  
 QTY *[Signature]* SECURITY SINE

Total = 134.5

S/w = 24

D-ct = 1-5


49.5


GWE - Detailed Attendance Rep

From Date: 04-Dec-11 To Date: 4/12/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
04-Dec-11	6:00	4680	Kurmaiah	MNM	EWK	MH	190	18:00	1	A	Job Work	190
04-Dec-11	6:00	4678	Venkatamma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
04-Dec-11	6:00	4681	Anjamma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
04-Dec-11	6:00	4673	Kandanna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
04-Dec-11	6:00	4670	Channamma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
04-Dec-11	6:00	4665	Manikanta	MNM	EWK	MH	190	18:00	1	A	Job Work	190
04-Dec-11	6:05	4664	Radha	MNM	EWK	FH	170	18:00	1	A	Job Work	170
04-Dec-11	6:05	4663	Neela	MNM	EWK	FH	170	18:00	1	A	Job Work	170
04-Dec-11	6:05	4669	Yadamma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
04-Dec-11	6:05	4672	Chinna Anjam	MNM	EWK	FH	170	18:00	1	A	Job Work	170
04-Dec-11	6:05	4674	Chandramma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
04-Dec-11	6:10	5450	Anjiah	BSP	CEN	MH	175	18:00	1	A	On A/c	175
04-Dec-11	6:10	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:10	5488	Yadagiri	BSP	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:10	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:10	4595	Karunakar	BSP	CEN	MH	175	18:00	1	A	On A/c	175
04-Dec-11	6:10	4597	Ramulu	BSP	CEN	MH	175	18:00	1	A	On A/c	175
04-Dec-11	6:10	4589	Nagraj	BSP	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:15	4591	Naresh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:15	5436	B.Maliah	BSP	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:15	5437	B.Raghu	BSP	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:15	5444	Ch.Malles	BSP	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:15	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:15	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1	A	On A/c	175
04-Dec-11	6:15	5457	Raju	BSP	CEN	MH	175	18:00	1	A	On A/c	175
04-Dec-11	6:15	5459	Mahesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:18	5442	S.Suresh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:18	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:18	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:18	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:18	5451	Lakan	BSP	CEN	MH	175	18:00	1	A	On A/c	175
04-Dec-11	6:18	5447	B.Malles	BSP	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:20	5404	Narsimha	MIQ	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:20	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:20	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1	A	On A/c	350
04-Dec-11	6:20	5401	Nursinh	MIQ	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:20	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:20	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1	A	On A/c	175
04-Dec-11	6:20	5402	Sultan	MIQ	CEN	MH	175	18:00	1	A	On A/c	175
04-Dec-11	6:22	5407	Saleem	MIQ	CEN	MA	250	18:00	1	A	On A/c	250
04-Dec-11	6:22	3686	D Anita	SNE	EWK	FH	170	18:00	1	A	Job Work	170
04-Dec-11	6:22	5399	Raghu	MIQ	CEN	MA	250	18:00	1	A	On A/c	250

09 December, 2011

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD  
 IN WARD NO  
 QTY  
 SECURITY SIGN

Checked by:   
 Page 1 of 1  
 Asst. Admin Manager  
 (Audit)

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Dec-11	6:22	5405	Ramesh	MIQ	CEN	MH	175	18:00	1	A	On A/c	175
04-Dec-11	6:22	2421	neerana	SNE	EWK	MH	190	18:00	1	A	Job Work	190
04-Dec-11	6:22	4455	Ravi	SNE	EWK	MH	190	18:00	1	A	Job Work	190
04-Dec-11	6:22	3679	D Badru	SNE	EWK	FH	170	18:00	1	A	Job Work	170
04-Dec-11	6:25	4567	Vijaya	SNE	EWK	FH	170	18:00	1	A	Job Work	170
04-Dec-11	6:25	4453	Sainamma	SNE	EWK	FH	170	18:00	1	A	Job Work	170
04-Dec-11	6:25	3522	Kasab	SNE	EWK	MH	190	18:00	1	A	Job Work	190
04-Dec-11	6:25	4183	b laxmi	SNE	ELE	FH	170	18:00	1	A	Job Work	170
04-Dec-11	6:25	4191	maryappa	SNE	EWK	MH	190	18:00	1	A	Job Work	190
04-Dec-11	6:25	2423	Haresh	SNE	EWK	MH	190	18:00	1	A	Job Work	190
04-Dec-11	6:25	4186	madi reddy	SNE	EWK	MH	190	18:00	1	A	Job Work	190
04-Dec-11	6:28	3539	Ghajendra	BY	CIV	MA	325	18:00	1	A	On A/c	325
04-Dec-11	6:28	3239	Govardhan	BY	CIV	MH	180	18:00	1	A	On A/c	180
04-Dec-11	6:28	4810	Jagdish	BY	CIV	MH	180	18:00	1	A	On A/c	180
04-Dec-11	6:28	3470	Yugesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
04-Dec-11	6:28	3688	B Jyoti	SNE	EWK	FH	170	18:00	1	A	Job Work	170
04-Dec-11	6:28	4187	laxmi devi	SNE	EWK	FH	170	18:00	1	A	Job Work	170
04-Dec-11	6:28	4814	Punima	BY	CIV	FH	160	18:00	1	A	On A/c	160
04-Dec-11	6:30	3548	Rupchand	BY	CIV	MA	325	18:00	1	A	On A/c	325
04-Dec-11	6:30	3477	Fuliya	BY	CIV	FH	160	18:00	1	A	On A/c	160
04-Dec-11	6:30	3320	Palto ram	BY	CIV	MA	325	18:00	1	A	On A/c	325
04-Dec-11	6:30	3315	Dinesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
04-Dec-11	6:30	3258	Nandlal	BY	CIV	MA	325	18:00	1	A	On A/c	325
04-Dec-11	6:30	4812	RekhaBai	BY	CIV	FH	160	18:00	1	A	On A/c	160
04-Dec-11	6:30	3793	Suresh	BY	CIV	MH	180	18:00	1	A	On A/c	180
04-Dec-11	6:35	4401	Saraswati	KJ	CIV	FH	160	18:00	1	A	On A/c	160
04-Dec-11	6:35	4395	Mini	KJ	CIV	FH	160	18:00	1	A	On A/c	160
04-Dec-11	6:35	4064	Katlinga	KJ	CIV	HM	350	18:00	1	A	On A/c	350
04-Dec-11	6:35	3923	B Ramanamm	KJ	CIV	FH	160	18:00	1	A	On A/c	160
04-Dec-11	6:35	4953	Titama	KJ	CIV	FH	160	18:00	1	A	On A/c	160
04-Dec-11	6:35	4958	mahesh	KJ	CIV	MH	180	18:00	1	A	On A/c	180
04-Dec-11	6:40	3914	K Yakashi	KJ	CIV	MA	325	18:00	1	A	On A/c	325
04-Dec-11	6:40	3925	K Bharati	KJ	CIV	FH	160	18:00	1	A	On A/c	160
04-Dec-11	6:40	4396	B Suresh	KJ	CIV	MH	180	18:00	1	A	On A/c	180
04-Dec-11	6:40	3921	K Savitri	KJ	CIV	FH	160	18:00	1	A	On A/c	160
04-Dec-11	6:40	3947	K Srinu	KJ	CIV	MA	325	18:00	1	A	On A/c	325
04-Dec-11	6:40	4156	G Srino	KJ	CIV	MA	325	18:00	1	A	On A/c	325
04-Dec-11	6:42	3922	N Laxmi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
04-Dec-11	6:42	3949	Kanchan	KJ	CIV	FH	160	18:00	1	A	On A/c	160
04-Dec-11	6:42	5190	Jaga	KJ	CIV	MH	180	18:00	1	A	On A/c	180
04-Dec-11	6:42	3924	B Devi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
04-Dec-11	6:42	5254	Suddam	KJ	CIV	MA	325	18:00	1	A	On A/c	325
04-Dec-11	6:42	4955	Damayanthi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
04-Dec-11	6:42	3919	Chenna rao	KJ	CIV	MH	180	18:00	1	A	On A/c	180

Checked by: *[Signature]*  
 Asst. Admin Manager  
 (Audit)

09 December, 2011

Page 2 of 4

Certified by: *[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: *[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 IN WARD NO \_\_\_\_\_ Date \_\_\_\_\_  
 CITY \_\_\_\_\_ SECURITY SIGNATURE *[Signature]*



44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Dec-11	6:45	3943	Santosh	KJ	CIV	MA	325	18:00	✓	A	On A/c	325
04-Dec-11	6:45	5154	Sapnaraj	PPL	TIL	MA	450	18:00	✓	A	On A/c	450
04-Dec-11	6:45	5453	Chaitarmal	PPL	TIL	MA	450	18:00	✓	A	On A/c	450
04-Dec-11	6:45	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	✓	A	On A/c	450
04-Dec-11	6:45	4648	Papul	PPL	TIL	MA	450	18:00	✓	A	On A/c	450
04-Dec-11	6:45	4650	Kalu Ram	PPL	TIL	MH	200	18:00	✓	A	On A/c	200
04-Dec-11	6:45	4651	Mahender	PPL	TIL	MA	450	18:00	✓	A	On A/c	450
04-Dec-11	6:45	4652	Omprakash	PPL	TIL	MA	450	18:00	✓	A	On A/c	450
04-Dec-11	6:50	5465	Rajender	RJK	TIL	MA	450	18:00	✓	A	On A/c	450
04-Dec-11	6:50	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	✓	A	On A/c	350
04-Dec-11	6:50	5467	Habib	RJK	TIL	MH	200	18:00	✓	A	On A/c	200
04-Dec-11	6:50	5468	Lalu	RJK	TIL	MH	200	18:00	✓	A	On A/c	200
04-Dec-11	6:50	5481	Rama Kanth	RJK	TIL	MA	450	18:00	✓	A	On A/c	450
04-Dec-11	6:50	5466	Esharaf	RJK	TIL	MA	450	18:00	✓	A	On A/c	450
04-Dec-11	6:55	5420	Nujahid	PPN	WEL	MA	300	18:00	✓	A	On A/c	300
04-Dec-11	6:55	5417	Munna	PPN	WEL	HM	350	18:00	✓	A	On A/c	350
04-Dec-11	6:55	5418	Satish	PPN	WEL	MA	300	18:00	✓	A	On A/c	300
04-Dec-11	6:55	5419	Ghafar	PPN	WEL	MH	175	18:00	✓	A	On A/c	175
04-Dec-11	6:55	4179	giri babu	PPN	WEL	MA	300	18:00	✓	A	On A/c	300
04-Dec-11	7:00	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	✓	A	On A/c	200
04-Dec-11	7:00	5463	K.Yesu	ABV	TIL	HM	350	18:00	✓	A	On A/c	350
04-Dec-11	7:00	5060	Raju	SRI	ELE	MA	275	18:00	✓	A	On A/c	275
04-Dec-11	7:00	5473	Mukesh	ABV	TIL	MA	450	18:00	✓	A	On A/c	450
04-Dec-11	7:00	5475	Ch Mahesh	ABV	TIL	MA	450	18:00	✓	A	On A/c	450
04-Dec-11	7:00	5478	Manidar	ABV	TIL	MH	200	18:00	✓	A	On A/c	200
04-Dec-11	7:05	5223	D.Malliah	RAJ	TIL	MH	200	18:00	✓	A	On A/c	200
04-Dec-11	7:05	5222	P.Rajaiah	RAJ	TIL	MA	450	18:00	✓	A	On A/c	450
04-Dec-11	8:50	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	✓	A	On A/c	275
04-Dec-11	8:50	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	✓	A	On A/c	275
04-Dec-11	8:50	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	✓	A	On A/c	275
04-Dec-11	8:50	5180	S.K Ansar	KDS	PLU	MA	275	18:00	✓	A	On A/c	275
04-Dec-11	8:50	5106	Kavi Raj	KDS	PLU	MA	275	18:00	✓	A	On A/c	275
04-Dec-11	8:55	5176	CH.Ashok	KDS	PLU	MH	175	18:00	✓	A	On A/c	175
04-Dec-11	8:55	5103	A.Raghu	KDS	PLU	MH	175	18:00	✓	A	On A/c	175
04-Dec-11	8:55	5105	A.Mahesh	KDS	PLU	MH	175	18:00	✓	A	On A/c	175
04-Dec-11	8:55	4969	Pratap	KDS	PLU	MA	275	18:00	✓	A	On A/c	275
04-Dec-11	8:55	4961	Khoods	KDS	PLU	CO	350	18:00	✓	A	On A/c	350
04-Dec-11	9:00	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	✓	A	On A/c	175
04-Dec-11	9:00	5091	K.Venkat	YAD	PLU	MA	275	18:00	✓	A	On A/c	275
04-Dec-11	9:00	4522	Ramakrishna	MAD	ELE	MA	275	18:00	✓	A	On A/c	275
04-Dec-11	9:00	4530	Balakrishna	MAD	ELE	MA	275	18:00	✓	A	On A/c	275
04-Dec-11	9:00	5090	V.D Swami	YAD	PLU	MH	175	18:00	✓	A	On A/c	175
04-Dec-11	9:05	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	✓	A	On A/c	350
04-Dec-11	9:05	5088	Prasad	YAD	PLU	MA	275	18:00	✓	A	On A/c	275

09 December, 2011

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES


Certified by:   
Asst. Admin Manager  
GREENWOOD ESTATES


Checked by:   
13/12  
Manager  
Page 3 of 4  
GREENWOOD ESTATES  
IN WARD NO \_\_\_\_\_ DATE \_\_\_\_\_  
QTY  SECURITY SINE





9

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Dec-11	9:05	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
04-Dec-11	9:05	3927	Sanjay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
04-Dec-11	9:05	5483	Lakku	RHK	MAR	MH	0	18:00	1	A	Nil / By V	0

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:   
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD 6  
IN WARD NO \_\_\_\_\_  
QTY  SECURITY SINE

Checked by:   
13/12  
Asst. Admin. Manager  
(Audit)

Total = 298 J/w = 63.5 Den = 7-1

64-5

GWE - Detailed Attendance Rep From Date: 02-Dec-11 To Date: 2/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
02-Dec-11	6:01	4672	Chinna Anjam	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
02-Dec-11	6:01	4681	Anjamma	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
02-Dec-11	6:01	4678	Venkatamma	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
02-Dec-11	6:01	4669	Yadamma	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
02-Dec-11	6:02	4665	Manikanta	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
02-Dec-11	6:02	4664	Radha	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
02-Dec-11	6:02	4671	Bhagyanta	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
02-Dec-11	6:02	4674	Chandramma	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
02-Dec-11	6:03	4663	Neela	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
02-Dec-11	6:03	4668	Laxma Reddy	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
02-Dec-11	6:03	4673	Kandanna	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
02-Dec-11	6:03	4675	Lallanna	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
02-Dec-11	6:04	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:04	4670	Channamma	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
02-Dec-11	6:04	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:04	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:05	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:05	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Dec-11	6:05	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:05	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1.5	A	On A/c	525
02-Dec-11	6:06	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:06	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:06	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5	A	On A/c	525
02-Dec-11	6:06	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Dec-11	6:07	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Dec-11	6:07	5408	Ramesh	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Dec-11	6:07	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Dec-11	6:07	4591	Naresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:08	5449	Krishna	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:08	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:08	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:08	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:09	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:09	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:09	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Dec-11	6:09	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
02-Dec-11	6:10	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:10	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:10	5447	B.Mallesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:15	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:15	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
02-Dec-11	6:15	5446	K.Ramulu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375

Checked by: *[Signature]*  
Asst. Admin. Manager (Audit)

09 December, 2011

Page 1 of 7

Certified by: *[Signature]*  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by: *[Signature]*  
Asst. Admin. Manager  
GREENWOOD ESTATES

UNIT NO  
IN WARD NO  
CITY *[Signature]* SECURITY - BINE

46-57

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Dec-11	6:15	5446	V.Ramesh	BSP	CEN	MA	250	18:00	<del>1.5</del>	<del>A</del>	On A/c	375
02-Dec-11	6:20	5437	B.Raghu	BSP	CEN	MA	250	18:00	<del>1.5</del>	<del>A</del>	On A/c	375
02-Dec-11	6:20	4583	Bhikshapathy	BSP	CEN	CO	350	18:00	<del>1.5</del>	<del>A</del>	On A/c	525
02-Dec-11	6:20	5457	Raju	BSP	CEN	MH	175	18:00	<del>1.5</del>	<del>A</del>	On A/c	262.5
02-Dec-11	6:20	5458	Yadagiri	BSP	CEN	MA	250	18:00	<del>1.5</del>	<del>A</del>	On A/c	375
02-Dec-11	7:00	5395	Vikram	SCM	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Dec-11	7:00	5394	Malleswar	SCM	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Dec-11	7:00	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Dec-11	7:05	4121	Laxmi narayan	SCM	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Dec-11	7:05	4069	prakash	SCM	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Dec-11	7:05	4068	Srinivase rao	SCM	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Dec-11	7:10	4122	Bagg raji	SCM	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Dec-11	7:10	4402	N Krushna	KJ	CIV	HM	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
02-Dec-11	7:10	3912	K Jangnnath	KJ	CIV	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
02-Dec-11	7:30	4955	Damayanthi	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
02-Dec-11	7:30	5254	Suddam	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
02-Dec-11	7:30	5250	Mashi	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
02-Dec-11	7:35	4159	M Shubham	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
02-Dec-11	7:35	3920	Krishna	KJ	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
02-Dec-11	7:35	4958	mahesh	KJ	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
02-Dec-11	7:40	3919	Chenna rao	KJ	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
02-Dec-11	7:40	3921	K Savitri	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
02-Dec-11	7:40	3922	N Laxmi	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
02-Dec-11	7:40	3924	B Devi	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
02-Dec-11	7:45	4953	Titama	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
02-Dec-11	7:45	3914	K Yakashi	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
02-Dec-11	7:45	3917	K Srinu	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
02-Dec-11	7:45	4064	Katlinga	KJ	CIV	HM	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
02-Dec-11	7:45	3925	K Bharati	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
02-Dec-11	7:50	3949	Kanchan	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
02-Dec-11	7:50	3951	Sampurana	KJ	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
02-Dec-11	7:50	3918	P Kumar	KJ	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Dec-11	7:50	4396	B Suresh	KJ	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
02-Dec-11	7:50	5190	Jaga	KJ	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
02-Dec-11	8:00	5067	Milabai	S.A	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
02-Dec-11	8:00	5023	Dewki Bhai	S.A	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
02-Dec-11	8:00	5032	Santa	S.A	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
02-Dec-11	8:05	4987	Karthik	S.A	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
02-Dec-11	8:05	5069	Durgabai	S.A	CIV	MH	180	18:00	<del>1</del>	<del>A</del>	On A/c	180
02-Dec-11	8:05	5011	Rani	S.A	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
02-Dec-11	8:05	5008	Janla Bai	S.A	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
02-Dec-11	8:05	4995	chandra kala	S.A	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	On A/c	160
02-Dec-11	8:10	5004	Gunishoor	S.A	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325
02-Dec-11	8:10	4983	Shaker	S.A	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	On A/c	325

Checked by: *[Signature]*  
 Asst. Admin. Manager  
 (Audit) *[Signature]*

09 December, 2011

Certified by: *[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: *[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Page 2 of 7  
 CITY  
 \$80000000

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Dec-11	8:10	5065	Virendar	S.A	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:10	4986	Sudhaker	S.A	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:10	5003	Gudda	S.A	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:10	5219	Panalal	S.A	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:15	3857	KR Narayan	P.K	CIV	MH	180	18:00	1	A	On A/c	180
02-Dec-11	8:15	2796	Lachana	P.K	CIV	MH	180	18:00	1	A	On A/c	180
02-Dec-11	8:15	3055	B.Naresh Kum	P.K	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:15	3866	K Jasuda	P.K	CIV	FH	160	18:00	1	A	On A/c	160
02-Dec-11	8:15	5029	Santhosh	S.A	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:15	3513	Somesar	P.K	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:30	2372	Govindo	P.K	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:30	3665	B Padma	P.K	CIV	FH	160	18:00	1	A	On A/c	160
02-Dec-11	8:30	2403	Vanandi	P.K	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:30	3664	B Arjun	P.K	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:30	3514	Achutya	P.K	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:35	2785	Arjun	P.K	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:35	4898	Shimadri	P.K	CIV	MH	180	18:00	1	A	On A/c	180
02-Dec-11	8:35	2406	Verlaxmi	P.K	CIV	FH	160	18:00	1	A	On A/c	160
02-Dec-11	8:35	2397	Kamalama	P.K	CIV	FH	160	18:00	1	A	On A/c	160
02-Dec-11	8:35	2369	C.Jagarnath	P.K	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:40	3853	N Giri babu	P.K	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:40	2401	Nagaraju	P.K	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:40	2781	Prakash	P.K	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:40	2399	Mohini	P.K	CIV	FH	160	18:00	1	A	On A/c	160
02-Dec-11	8:40	2368	P.Kumar	P.K	CIV	CO	350	18:00	1	A	On A/c	350
02-Dec-11	8:45	2629	Abhi	P.K	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:45	3863	Laxmi	P.K	CIV	FH	160	18:00	1	A	On A/c	160
02-Dec-11	8:45	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	1	A	On A/c	180
02-Dec-11	8:45	3056	Vasudev	P.K	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:50	3156	Hemmo	P.K	CIV	FH	160	18:00	1	A	On A/c	160
02-Dec-11	8:50	3258	Nandlal	BY	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:50	3315	Dinesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:50	3477	Tuliya	BY	CIV	FH	160	18:00	1	A	On A/c	160
02-Dec-11	8:55	3320	Palto ram	BY	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:55	4842	RekhaBai	BY	CIV	FH	160	18:00	1	A	On A/c	160
02-Dec-11	8:55	3259	Govardhan	BY	CIV	MH	180	18:00	1	A	On A/c	180
02-Dec-11	8:55	3539	Ghajendra	BY	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	8:55	4810	Jagdish	BY	CIV	MH	180	18:00	1	A	On A/c	180
02-Dec-11	9:00	3548	Rupchand	BY	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	9:00	4814	Punima	BY	CIV	FH	160	18:00	1	A	On A/c	160
02-Dec-11	9:00	3470	Yugesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
02-Dec-11	9:00	3793	Suresh	BY	CIV	MH	180	18:00	1	A	On A/c	180
02-Dec-11	9:05	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
02-Dec-11	9:05	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160

09 December, 2011

Checked by: *[Signature]*  
15/12/11  
Asst. Admin Manager

Page 3 of 7

Certified by: *[Signature]*  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by: *[Signature]*  
Asst. Admin Manager  
GREENWOOD ESTATES

IN WARD NO  
QTY *[Signature]*

49

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Dec-11	9:05	3256	P Yadav	BY	CIV	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
02-Dec-11	9:05	5382	Rohini	YV	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
02-Dec-11	9:10	5375	K.Savithri	YV	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
02-Dec-11	9:10	5369	Adinarayana	YV	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Dec-11	9:10	5372	Ravi kumar	YV	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Dec-11	9:10	5370	Vishwanathan	YV	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Dec-11	9:10	5376	Jyothi	YV	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
02-Dec-11	9:12	4199	naresh	BHM	PAI	MA	275	18:00	<del>1</del>	<del>A</del>	On A/c	275
02-Dec-11	9:12	5384	Revathi	YV	CIV	FH	160	18:00	<del>1</del>	<del>A</del>	Job Work	160
02-Dec-11	9:12	5371	Giribabu	YV	CIV	MA	325	18:00	<del>1</del>	<del>A</del>	Job Work	325
02-Dec-11	9:12	5352	P.Rajaiah	RAJ	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
02-Dec-11	9:15	5467	Habib	RJK	TIL	MH	200	18:00	<del>1</del>	<del>A</del>	On A/c	200
02-Dec-11	9:15	5468	Rajender	RJK	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
02-Dec-11	9:15	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	<del>1</del>	<del>A</del>	On A/c	350
02-Dec-11	9:15	5466	Esharal	RJK	TIL	MA	450	18:00	<del>1</del>	<del>A</del>	On A/c	450
02-Dec-11	9:15	5233	D.Malliah	RAJ	TIL	MH	200	18:00	<del>1</del>	<del>A</del>	On A/c	200
02-Dec-11	9:20	5468	Lalu	RJK	TIL	MH	200	18:00	<del>1</del>	<del>A</del>	On A/c	200
02-Dec-11	9:20	3686	D Anita	SNE	EWK	FH	170	18:00	<del>1</del>	<del>CA</del>	Job Work	170
02-Dec-11	9:20	3687	B Kali	SNE	EWK	FH	170	18:00	<del>1</del>	<del>CA</del>	Job Work	170
02-Dec-11	9:20	4572	Srinu	SNE	EWK	MH	190	18:00	<del>1</del>	<del>CA</del>	Job Work	190
02-Dec-11	9:23	4195	sarvajaya	SNE	EWK	FH	170	18:00	<del>1</del>	<del>CA</del>	Job Work	170
02-Dec-11	9:23	3522	Kasab	SNE	EWK	MH	190	18:00	<del>1</del>	<del>CA</del>	On A/c	190
02-Dec-11	9:23	4562	Janapada Devi	SNE	EWK	FH	170	18:00	<del>1</del>	<del>CA</del>	On A/c	170
02-Dec-11	9:23	4564	Dhaulti	SNE	EWK	FH	170	18:00	<del>1</del>	<del>CA</del>	On A/c	170
02-Dec-11	9:25	4449	Mangaiah	SNE	EWK	MH	190	18:00	<del>1</del>	<del>CA</del>	On A/c	190
02-Dec-11	9:25	2421	neerana	SNE	EWK	MH	190	18:00	<del>1</del>	<del>CA</del>	On A/c	190
02-Dec-11	9:25	4453	Sainamma	SNE	EWK	FH	170	18:00	<del>1</del>	<del>CA</del>	Dept.	170
02-Dec-11	9:25	2420	murali	SNE	EWK	MH	190	18:00	<del>1</del>	<del>CA</del>	On A/c	190
02-Dec-11	9:25	3688	B Jyoti	SNE	EWK	FH	170	18:00	<del>1</del>	<del>CA</del>	On A/c	170
02-Dec-11	9:30	2211	Laxma mama	SNE	EWK	FH	170	18:00	<del>1</del>	<del>CA</del>	Job Work	170
02-Dec-11	9:30	2604	Sirisha	SNE	EWK	FH	170	18:00	<del>1</del>	<del>CA</del>	Job Work	170
02-Dec-11	9:30	4448	G. Ishaq	SNE	EWK	MH	190	18:00	<del>1</del>	<del>CA</del>	Job Work	190
02-Dec-11	9:30	3685	D Srinu	SNE	EWK	MH	190	18:00	<del>1</del>	<del>CA</del>	Job Work	190
02-Dec-11	9:32	4454	Lingamma	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	On A/c	170
02-Dec-11	9:32	4487	laxmi devi	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	On A/c	170
02-Dec-11	9:32	3679	D Badru	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
02-Dec-11	9:32	2423	Haresh	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	Dept.	190
02-Dec-11	9:32	3825	D Dasamma	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
02-Dec-11	9:35	4565	Laxmi	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
02-Dec-11	9:35	4455	Ravi	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	Dept.	190
02-Dec-11	9:35	3817	J Laxmi	SNE	EWK	FH	170	18:00	<del>1</del>	<del>A</del>	Job Work	170
02-Dec-11	9:35	4230	G Srinu	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	Job Work	190
02-Dec-11	9:35	4017	B Balu	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	On A/c	190
02-Dec-11	9:35	4191	maryappa	SNE	EWK	MH	190	18:00	<del>1</del>	<del>A</del>	On A/c	190

Checked by: *[Signature]*  
Asst. Admin. Manager (Audit)

09 December, 2011

Page 4 of 7

Certified by: *[Signature]*  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by: *[Signature]*  
Asst. Admin. Manager  
GREENWOOD ESTATES

IN WARD NO  
QTY  
*[Signature]*

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Dec-11	9:38	2419	A Naresh	SNE	EWK	MH	190	18:00	1	A	Job Work	190
02-Dec-11	9:38	4186	madi reddy	SNE	EWK	MH	190	18:00	1	A	Dept.	190
02-Dec-11	9:38	3826	D Badramma	SNE	EWK	FH	170	18:00	1	A	Job Work	170
02-Dec-11	9:38	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	1	A	Dept.	170
02-Dec-11	9:38	4569	Ankana	SNE	EWK	MH	190	18:00	1	A	Job Work	190
02-Dec-11	9:38	4566	Solki	SNE	EWK	FH	170	18:00	1	A	Job Work	170
02-Dec-11	9:40	4177	anil kumar	BHM	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:40	4577	Shanti	SNE	EWK	FH	170	18:00	1	A	Job Work	170
02-Dec-11	9:40	4231	Hari	SNE	EWK	MH	190	18:00	1	A	On A/c	190
02-Dec-11	9:40	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	A	On A/c	300
02-Dec-11	9:40	4567	Vijaya	SNE	EWK	FH	170	18:00	1	A	Dept.	170
02-Dec-11	9:42	4803	Bikram	BHM	PAI	MH	180	18:00	1	A	On A/c	180
02-Dec-11	9:42	3405	Santosh	BHM	PAI	MH	180	18:00	1	A	On A/c	180
02-Dec-11	9:42	4198	sunil	BHM	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:42	4197	b raj sekhar	BHM	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:42	5213	K.Rajesh	BHM	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:42	3252	Shanker	BHM	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:44	4014	A Ramulu	A.R	CAR	CO	350	18:00	1	A	On A/c	350
02-Dec-11	9:44	5063	G.Srinivas	SRI	ELE	CO	350	18:00	1	A	On A/c	350
02-Dec-11	9:44	5118	Sravan	SRI	ELE	MH	185	18:00	1	A	On A/c	185
02-Dec-11	9:44	5073	Vishweshwar	SRI	ELE	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:44	4249	B Jogaiah	A.R	CAR	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:48	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:48	5194	Yashini	RMU	ELE	MH	185	18:00	1	A	On A/c	185
02-Dec-11	9:48	5193	Ramu	RMU	ELE	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:50	5153	Chaitarmal	PPL	TIL	MA	450	18:00	1	A	On A/c	450
02-Dec-11	9:50	5154	Sapnaraj	PPL	TIL	MA	450	18:00	1	A	On A/c	450
02-Dec-11	9:50	5198	Suresh	RMU	ELE	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:50	4651	Mahender	PPL	TIL	MA	450	18:00	1	A	On A/c	450
02-Dec-11	9:50	5192	N.Ramu	RMU	ELE	CO	350	18:00	1	A	On A/c	350
02-Dec-11	9:52	5338	J.Ishaq	S.M	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:52	5258	Swamy	S.M	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:52	4648	Papul	PPL	TIL	MA	450	18:00	1	A	On A/c	450
02-Dec-11	9:52	4650	Kalu Ram	PPL	TIL	MH	200	18:00	1	A	On A/c	200
02-Dec-11	9:52	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	1	A	On A/c	450
02-Dec-11	9:52	4652	Omprakash	PPL	TIL	MA	450	18:00	1	A	On A/c	450
02-Dec-11	9:53	5097	Juber	S.M	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:53	5094	S.Mahesh	S.M	PAI	CO	350	18:00	1	A	On A/c	350
02-Dec-11	9:53	5096	Jurge	S.M	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:53	5340	Raju	S.M	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:53	5107	Sudhir	S.M	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:53	5339	Shanker	S.M	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:54	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:54	5418	Satish	PPN	WEL	MA	300	18:00	1	A	Job Work	300

09 December, 2011

Checked by: *[Signature]*  
 13/11  
 Admin. Manager

Page 5 of 7

Certified by: *[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: *[Signature]*  
 Ass.  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 IN WARD NO. 10A15  
 QTY *[Signature]*  
 8800014515

49

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Dec-11	9:54	4179	giri babu	PPN	WEL	MA	300	18:00	1	A	Job Work	300
02-Dec-11	9:54	5095	Narsing Rao	S.M	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:54	5421	Sohail	PPN	WEL	MH	175	18:00	1	A	On A/c	175
02-Dec-11	9:54	5433	ramu	PPN	WEL	MA	300	18:00	1	A	On A/c	300
02-Dec-11	9:55	5447	Munna	PPN	WEL	HM	350	18:00	1	A	Job Work	350
02-Dec-11	9:55	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
02-Dec-11	9:55	5270	Sri Ram	MRL	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	9:55	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	Job Work	300
02-Dec-11	9:55	5435	Ajai	MRL	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:00	5273	Murali	MRL	PAI	CO	350	18:00	1	A	On A/c	350
02-Dec-11	10:00	5292	Pradip	MRL	PAI	MH	180	18:00	1	A	On A/c	180
02-Dec-11	10:00	5470	Munna	MRL	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:00	5472	Satish	MRL	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:00	5469	Ramdas	MRL	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:05	5342	Linga Swamy	ILH	ELE	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:05	5349	Ramu	ILH	ELE	MH	185	18:00	1	A	On A/c	185
02-Dec-11	10:05	5454	Pramod	MRL	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:05	4560	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:05	4532	Ramakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:05	4545	Sai Goud	MAD	ELE	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:05	5341	P.Hiah	ILH	ELE	CO	350	18:00	1	A	On A/c	350
02-Dec-11	10:08	5359	Ch.Raju	VLR	PAI	MH	180	18:00	1	A	On A/c	180
02-Dec-11	10:08	5187	Ravi	SAD	POL	MA	275	18:00	1	A	Nil / By V	275
02-Dec-11	10:08	5186	Dipak	SAD	POL	MA	275	18:00	1	A	Nil / By V	275
02-Dec-11	10:08	5362	P.Vasu	VLR	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:08	4980	Bhanu	VLR	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:08	5358	G.Pramod	VLR	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:08	5357	G.Vinod	VLR	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:10	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:10	5360	G.Ajay	VLR	PAI	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:10	4403	V Lakshman r	VLR	PAI	CO	350	18:00	1	A	On A/c	350
02-Dec-11	10:10	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:10	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1	A	On A/c	175
02-Dec-11	10:10	5090	V.D Swami	YAD	PLU	MH	175	18:00	1	A	On A/c	175
02-Dec-11	10:12	5478	Manidar	ABV	TIL	MH	200	18:00	1	A	On A/c	200
02-Dec-11	10:12	5473	Mukesh	ABV	TIL	MA	450	18:00	1	A	On A/c	450
02-Dec-11	10:12	5474	Dhavan Yadav	ABV	TIL	MH	200	18:00	1	A	On A/c	200
02-Dec-11	10:12	3927	Sanjay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:12	5091	K.Venkat	YAD	PLU	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:12	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	1	A	On A/c	350
02-Dec-11	10:15	5463	K.Yesu	ABV	TIL	HM	350	18:00	1	A	On A/c	350
02-Dec-11	10:15	5475	Ch Mahesh	ABV	TIL	MA	450	18:00	1	A	On A/c	450
02-Dec-11	10:15	5060	Raju	SRI	ELE	MA	275	18:00	1	A	On A/c	275
02-Dec-11	10:15	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175

09 December, 2011

Checked by: *[Signature]*  
 13/12  
 Asst. Admin. Manager  
 Page 6 of 7  
 IN WARD NO  
 QTY *[Signature]*  
 SECT. OF SINE

Certified by: *[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by: *[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES

10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Dec-11	10:15	5176	CH.Ashok	KDS	PLU	MH	175	18:00	<del>1</del>	A	On A/c	175
02-Dec-11	10:15	5476	Sitaram	ABV	TIL	MA	450	18:00	<del>1</del>	A	On A/c	450
02-Dec-11	10:20	5180	S.K Ansar	KDS	PLU	MA	275	18:00	<del>1</del>	A	Job Work	275
02-Dec-11	10:20	5103	A.Raghu	KDS	PLU	MH	175	18:00	<del>1</del>	A	On A/c	175
02-Dec-11	10:20	4961	Khoods	KDS	PLU	CO	350	18:00	<del>1</del>	A	On A/c	350
02-Dec-11	10:20	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	<del>1</del>	A	Job Work	275
02-Dec-11	10:25	5449	Ghafar	PPN	WEL	MH	175	18:00	<del>1</del>	A	Job Work	175
02-Dec-11	10:25	5104	MD.Qayyum	KDS	PLU	MA	275	18:00	<del>1</del>	A	On A/c	275
02-Dec-11	10:25	5106	Kavi Raj	KDS	PLU	MA	275	18:00	<del>1</del>	A	On A/c	275
02-Dec-11	10:25	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	<del>1</del>	A	On A/c	275

Checked by:  
*P. S. S. /*  
 Asst. Admin. Manager  
 (Audit)

Certified by:  
*[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
*[Signature]*  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTA  
 IN WARD NO \_\_\_\_\_ DATE \_\_\_\_\_  
 OTY *[Signature]* SEC 2A




**GWE - Attendance Value Detailed Report** From Date: 2/12/11 To Date: 8/12/11

Contractor Name	A.Ramulu (Carpenter)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum		2
Summary for 'Payment Type' = Job Work (1 detail record)	Sum		2
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)	Sum		4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		10
Summary for 'Payment Type' = On A/c (9 detail records)	Sum		14
Summary for 'Contractor Name' = A.Ramulu (Carpenter) (10 detail re	Sum		16
Contractor Name	ABV Reddy (Tiles)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)	Sum		1
Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)	Sum		1
Worker Skill	HM		
Summary for 'Worker Skill' = HM (7 detail records)	Sum		7.5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		20.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum		15
Summary for 'Payment Type' = On A/c (23 detail records)	Sum		45
Summary for 'Contractor Name' = ABV Reddy (Tiles) (23 detail recor	Sum		45
Contractor Name	Anand Jyoti Babu (Anand Water proofing)		
Payment Type	On A/c		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (3 detail records)	Sum		6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum		5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum		3
Summary for 'Payment Type' = On A/c (9 detail records)	Sum		14
Summary for 'Contractor Name' = Anand Jyoti Babu (Anand Water pr	Sum		14
Contractor Name	B Hanumanth (Painter)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)	Sum		1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		21
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		14

09 December, 2011

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Checked by:  
  
 Asst. Admin/Manager  
 (Audit)  
 Page 1 of 9


INWARD NO. \_\_\_\_\_  
 LOTY 8 SLOUR...


Summary for 'Payment Type' = On A/c (13 detail records)	Sum	33
Summary for 'Contractor Name' = B Hanumanth (Painter) (13 detail r	Sum	33
Contractor Name	B. Yadav (Civil)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (6 detail records)	Sum	6
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	21
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	41
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	21
Summary for 'Payment Type' = On A/c (27 detail records)	Sum	89
Summary for 'Contractor Name' = B. Yadav (Civil) (27 detail records)	Sum	89
Contractor Name	Bhikshapathy (Centering)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	146.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	52
Summary for 'Payment Type' = On A/c (18 detail records)	Sum	204.5
Summary for 'Contractor Name' = Bhikshapathy (Centering) (18 detai	Sum	204.5
Contractor Name	CH.Satya Narayana (Electrion)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Summary for 'Payment Type' = Job Work (8 detail records)	Sum	8
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (2 detail records)	Sum	2
Summary for 'Payment Type' = On A/c (2 detail records)	Sum	2
Summary for 'Contractor Name' = CH.Satya Narayana (Electrion) (10	Sum	10
Contractor Name	D.Yadagiri (Plumber)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	5
Summary for 'Payment Type' = Job Work (4 detail records)	Sum	10
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (6 detail records)	Sum	6

09 December, 2011

Page 2 of 9

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREEN WOOD  
 IN WARD NO.  
  
 CTY  
 SECTION OFFICER


Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	27
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	14
Summary for 'Payment Type' = On A/c (19 detail records)		Sum	47
Summary for 'Contractor Name' = D.Yadagiri (Plumber) (23 detail re		Sum	57
Contractor Name	G.Srinivas rao (Electrical)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	9.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	4
Summary for 'Payment Type' = On A/c (14 detail records)		Sum	17.5
Summary for 'Contractor Name' = G.Srinivas rao (Electrical) (14 deta		Sum	17.5
Contractor Name	K Jaganath (Civil)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (2 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	2
Summary for 'Payment Type' = Job Work (5 detail records)		Sum	8
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	64
Worker Skill	HM		
Summary for 'Worker Skill' = HM (7 detail records)		Sum	13
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	47
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	36
Summary for 'Payment Type' = On A/c (34 detail records)		Sum	166
Summary for 'Contractor Name' = K Jaganath (Civil) (39 detail record		Sum	174
Contractor Name	K.Durga Prasad (Polish Work)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	2
Summary for 'Payment Type' = Nil / By Vendor (1 detail record)		Sum	2
Summary for 'Contractor Name' = K.Durga Prasad (Polish Work) (1 d		Sum	2
Contractor Name	Madhu (Electrical)		
Payment Type	On A/c		

09 December, 2011

Page 3 of 9

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREEN WOOD  
 IN WARD NO  
 CTY: 


Worker Skill	CO		
Summary for 'Worker Skill' = CO (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	18
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	2
Summary for 'Payment Type' = On A/c (10 detail records)		Sum	22
Summary for 'Contractor Name' = Madhu (Electrical) (10 detail recor		Sum	22
Contractor Name	Mannem (EWK)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	71
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	39
Summary for 'Payment Type' = Job Work (13 detail records)		Sum	110
Summary for 'Contractor Name' = Mannem (EWK) (13 detail records)		Sum	110
Contractor Name	MD. Nayeem (Civil)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	10
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	7
Summary for 'Payment Type' = Job Work (14 detail records)		Sum	21
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1
Summary for 'Payment Type' = On A/c (1 detail record)		Sum	1
Summary for 'Contractor Name' = MD. Nayeem (Civil) (15 detail rec		Sum	22
Contractor Name	MD.Ishaq (Cen)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	9
Worker Skill	HM		
Summary for 'Worker Skill' = HM (7 detail records)		Sum	10
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	69
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	39
Summary for 'Payment Type' = On A/c (27 detail records)		Sum	127
Summary for 'Contractor Name' = MD.Ishaq (Cen) (27 detail records)		Sum	127
Contractor Name	Mohammed Khudoos (Plumber)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	2

09 December, 2011

Page 4 of 9

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 IN WARD NO  
 CTY  



Summary for 'Payment Type' = Job Work (1 detail record)	Sum	2
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (7 detail records)	Sum	7
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	34
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	21
Summary for 'Payment Type' = On A/c (21 detail records)	Sum	62
Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (2	Sum	64
Contractor Name	Muralidhar (Painting)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	4
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	31.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	5
Summary for 'Payment Type' = On A/c (14 detail records)	Sum	40.5
Summary for 'Contractor Name' = Muralidhar (Painting) (14 detail re	Sum	40.5
Contractor Name	N.RAMU (Electrician)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	2
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	9
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	4
Summary for 'Payment Type' = On A/c (14 detail records)	Sum	18
Summary for 'Contractor Name' = N.RAMU (Electrician) (16 detail r	Sum	20
Contractor Name	p.Ilaiah (Electrician)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	2
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = On A/c (5 detail records)	Sum	5
Summary for 'Contractor Name' = p.Ilaiah (Electrician) (5 detail recor	Sum	5

09 December, 2011

Page 5 of 9

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:   
Asst. Admin Manager  
GREENWOOD ESTATES


GREEN WOOD  
IN WARD NO  
QTY   
SECURITY SIGN


Contractor Name	P.Kumar (Civil)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)	Sum		6
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum		37
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		70
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		24
Summary for 'Payment Type' = On A/c (24 detail records)	Sum		137
Summary for 'Contractor Name' = P.Kumar (Civil) (24 detail records)	Sum		137
Contractor Name	P.Praveen Kumar (Welder)		
Payment Type	Job Work		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (1 detail record)	Sum		1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum		3
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum		1
Summary for 'Payment Type' = Job Work (3 detail records)	Sum		5
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)	Sum		6
Worker Skill	HM		
Summary for 'Worker Skill' = HM (5 detail records)	Sum		6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		15
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum		8
Summary for 'Payment Type' = On A/c (25 detail records)	Sum		35
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (28 det	Sum		40
Contractor Name	P.Rajaiah (Tiles)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum		3
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)	Sum		4
Summary for 'Payment Type' = Job Work (7 detail records)	Sum		7
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum		4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)	Sum		2
Summary for 'Payment Type' = On A/c (6 detail records)	Sum		6
Summary for 'Contractor Name' = P.Rajaiah (Tiles) (13 detail records)	Sum		13

09 December, 2011

Page 6 of 9

Certified by:  
  
 Project Manager, Engg.  
 GREENWOOD ESTATES


Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES





Contractor Name	Pappulal (Tiles)		
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	41
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	7
Summary for 'Payment Type' = On A/c (14 detail records)		Sum	48
Summary for 'Contractor Name' = Pappulal (Tiles) (14 detail records)		Sum	48
Contractor Name	Rajesh Kumar (Tiles)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (7 detail records)		Sum	7
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	21.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	14
Summary for 'Payment Type' = On A/c (21 detail records)		Sum	42.5
Summary for 'Contractor Name' = Rajesh Kumar (Tiles) (21 detail rec)		Sum	42.5
Contractor Name	Rakesh(Marble)		
Payment Type	Nil / By Vendor		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	5
Summary for 'Payment Type' = Nil / By Vendor (5 detail records)		Sum	7
Summary for 'Contractor Name' = Rakesh(Marble) (5 detail records)		Sum	7
Contractor Name	S.Arjun (CIVIL)		
Payment Type	On A/c		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	18
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	52
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	30
Summary for 'Payment Type' = On A/c (18 detail records)		Sum	100
Summary for 'Contractor Name' = S.Arjun (CIVIL) (18 detail records)		Sum	100
Contractor Name	S.Lakshmi(Polish)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	10
Summary for 'Payment Type' = Nil / By Vendor (10 detail records)		Sum	15
Summary for 'Contractor Name' = S.Lakshmi(Polish) (10 detail recor)		Sum	15
Contractor Name	S.Mahesh (Painter)		

09 December, 2011

Page 7 of 9

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


GREENWOOD  
 IN WARD NO  
 CTY  
  
 SECURITY RINE


Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	4
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	4
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	46
Summary for 'Payment Type' = On A/c (12 detail records)		Sum	52
Summary for 'Contractor Name' = S.Mahesh (Painter) (14 detail recor		Sum	56
Contractor Name	Simha Chalam (Civil)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	28.5
Summary for 'Payment Type' = Job Work (5 detail records)		Sum	28.5
Summary for 'Contractor Name' = Simha Chalam (Civil) (5 detail rec		Sum	28.5
Contractor Name	Sneha Latha(Earth work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	25
Worker Skill	HM		
Summary for 'Worker Skill' = HM (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	22.5
Summary for 'Payment Type' = Dept. (14 detail records)		Sum	48.5
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	77.5
Worker Skill	HM		
Summary for 'Worker Skill' = HM (4 detail records)		Sum	4.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	57.5
Summary for 'Payment Type' = Job Work (18 detail records)		Sum	139.5
Payment Type	On A/c		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	29
Worker Skill	HM		
Summary for 'Worker Skill' = HM (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	25
Summary for 'Payment Type' = On A/c (13 detail records)		Sum	55
Summary for 'Contractor Name' = Sneha Latha(Earth work) (45 detail		Sum	243
Contractor Name	V Lakshman Rao (Painter)		
Payment Type	On A/c		

09 December, 2011

Page 8 of 9

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD  
 IN WARD NO  
  
 SECRETARY



Worker Skill	CO		
Summary for 'Worker Skill' = CO (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	27
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On A/c (9 detail records)		Sum	30
Summary for 'Contractor Name' = V Lakshman Rao (Painter) (9 detail		Sum	30
<hr/>			
Contractor Name	Yesu Vambara Yelli (Civil)		
<hr/>			
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	39
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	37
Summary for 'Payment Type' = Job Work (13 detail records)		Sum	77
Summary for 'Contractor Name' = Yesu Vambara Yelli (Civil) (13 det		Sum	77
	Grand Total		1909.5

✓  
5/12

Checked by:  
*[Signature]*  
15/12  
Asst. Admin. Manager  
(Audit)

Certified by:  
*[Signature]*  
Project Manager In-charge  
GREENWOOD ESTATES  
GREENWOOD ESTATES

Certified by:  
*[Signature]*  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD  
IN WARD NO  
*[Signature]*  
SECURITY LINE

# GWE - Building Material Rates Report

Supplier Name KVR Enterprises

Material Type	Rate
Coarse Sand BL KRM	787.5

Supplier Name Sai Vishal Enterprises

Material Type	Rate
Stone Dust Cft	17.85

Supplier Name Sri Laxmi Enterprises

Material Type	Rate
Fine sand BL VII	834.75

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Fine sand BL VII	819
Red Bricks in Nos	2.78
Robo Sand Fine	504

Checked by: *[Signature]*  
13/12/11  
Asst. Admin. Manager  
(Audit)

Certified by:  
*[Signature]*  
Asst. Admin Manager  
GREENWOOD ESTATES

Certified by:  
*[Signature]*  
Project Manager/Engg.  
GREENWOOD ESTATES

GWE - Hire Charges Detailed Report From: 2/12/11 To: 8/12/11

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
<del>3874</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>ABT 420</del>	<del>9:32</del>	<del>9:39</del>	<del>Stone/Dust</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3873</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>AP 27D 5632</del>	<del>9:36</del>	<del>9:43</del>	<del>Stone/Dust</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3876</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>ABT 420</del>	<del>10:30</del>	<del>10:33</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3877</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>AP 27D 5632</del>	<del>10:41</del>	<del>10:47</del>	<del>Stone/Dust</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3878</del>	<del>02-Dec-11</del>	<del>B.Ramesh</del>	<del>Trolley Tractor</del>	<del>AP 23G 6891</del>	<del>10:42</del>	<del>10:54</del>	<del>Mud</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3879</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>ABT 420</del>	<del>10:59</del>	<del>11:12</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3880</del>	<del>02-Dec-11</del>	<del>B.Ramesh</del>	<del>Trolley Tractor</del>	<del>AP 23G 6891</del>	<del>11:29</del>	<del>11:34</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3881</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>AP 27D 5632</del>	<del>11:32</del>	<del>11:47</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3882</del>	<del>02-Dec-11</del>	<del>B.Ramesh</del>	<del>Trolley Tractor</del>	<del>AP 23G 6891</del>	<del>12:05</del>	<del>12:35</del>	<del>Cement-Bricks</del>	<del>200</del>	<del>1.35 Per Piece</del>	<del>270</del>
<del>3883</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>ABT 420</del>	<del>12:14</del>	<del>12:19</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3884</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>AP 27D 5632</del>	<del>12:27</del>	<del>12:30</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3885</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>ABT 420</del>	<del>12:52</del>	<del>12:56</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3886</del>	<del>02-Dec-11</del>	<del>B.Ramesh</del>	<del>Trolley Tractor</del>	<del>AP 23G 6891</del>	<del>13:04</del>	<del>13:25</del>	<del>6" Bricks</del>	<del>200</del>	<del>1.35 Per Piece</del>	<del>270</del>
<del>3887</del>	<del>02-Dec-11</del>	<del>B.Ramesh</del>	<del>Trolley Tractor</del>	<del>AP 23G 6891</del>	<del>14:21</del>	<del>14:45</del>	<del>6" Bricks</del>	<del>200</del>	<del>1.35 Per Piece</del>	<del>270</del>
<del>3888</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>AP 27D 5632</del>	<del>14:43</del>	<del>14:52</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3889</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>ABT 420</del>	<del>15:11</del>	<del>15:15</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3890</del>	<del>02-Dec-11</del>	<del>B.Ramesh</del>	<del>Trolley Tractor</del>	<del>AP 23G 6891</del>	<del>15:30</del>	<del>15:59</del>	<del>6" Bricks</del>	<del>200</del>	<del>1.35 Per Piece</del>	<del>270</del>
<del>3891</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>ABT 420</del>	<del>15:46</del>	<del>15:56</del>	<del>Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3892</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>AP 27D 5632</del>	<del>15:59</del>	<del>16:08</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3893</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>ABT 420</del>	<del>16:14</del>	<del>16:23</del>	<del>Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3894</del>	<del>02-Dec-11</del>	<del>B.Ramesh</del>	<del>Trolley Tractor</del>	<del>AP 23G 6891</del>	<del>16:17</del>	<del>16:53</del>	<del>6" Bricks</del>	<del>200</del>	<del>1.35 Per Piece</del>	<del>270</del>
<del>3895</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>AP 27D 5632</del>	<del>16:30</del>	<del>16:53</del>	<del>6" Bricks</del>	<del>200</del>	<del>1.35 Per Piece</del>	<del>270</del>
<del>3896</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>ABT 420</del>	<del>16:47</del>	<del>17:07</del>	<del>6" Bricks</del>	<del>200</del>	<del>1.35 Per Piece</del>	<del>270</del>
<del>3897</del>	<del>02-Dec-11</del>	<del>B.Ramesh</del>	<del>Trolley Tractor</del>	<del>AP 23G 6891</del>	<del>17:17</del>	<del>17:28</del>	<del>Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3898</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>ABT 420</del>	<del>17:26</del>	<del>17:33</del>	<del>Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3899</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>AP 27D 5632</del>	<del>17:27</del>	<del>18:02</del>	<del>6" Bricks</del>	<del>200</del>	<del>1.35 Per Piece</del>	<del>270</del>
<del>3900</del>	<del>02-Dec-11</del>	<del>Sneha latha</del>	<del>Trolley Tractor</del>	<del>ABT 420</del>	<del>17:58</del>	<del>18:13</del>	<del>Dgst</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3901</del>	<del>03-Dec-11</del>	<del>P.Simha Chalam</del>	<del>Chipping machin</del>		<del>6:30</del>	<del>18:00</del>	<del>Chipping Of A-Block Terrace</del>	<del>10.5</del>	<del>0 Lumpsum</del>	<del>0</del>
<del>3902</del>	<del>03-Dec-11</del>	<del>P.Simha Chalam</del>	<del>Chipping machin</del>		<del>9:00</del>	<del>18:00</del>	<del>Chipping Of Swimming Pool RC</del>	<del>7</del>	<del>0 Lumpsum</del>	<del>0</del>

09 December, 2011

Corrified by: *[Signature]*

Asst. Admin Manager  
GREENWOOD ESTATES

Asst. Admin Manager  
GREENWOOD ESTATES

CTY

IN W A RD NO

DIVE

SECURITY SINE

Checked by: *[Signature]* Page 6 of 4

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
<del>3903</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>JCB</del>	<del>AP 20L 1464</del>	<del>10:00</del>	<del>13:00</del>	<del>JCB Levelling Of C' &amp; A Block</del>	<del>3</del>	<del>750 per hour</del>	<del>2250</del>
<del>3904</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>10:00</del>	<del>13:00</del>	<del>Engaged to JCB in Lifting Mud</del>	<del>0.5</del>	<del>1550 Per Halfday</del>	<del>775</del>
<del>3905</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>10:15</del>	<del>10:21</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3906</del>	<del>03-Dec-11</del>	<del>B. Ramesh</del>	<del>Trolly Tractor</del>	<del>AP 23G 6891</del>	<del>10:20</del>	<del>10:27</del>	<del>Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3907</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>10:36</del>	<del>10:41</del>	<del>Cement</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3908</del>	<del>03-Dec-11</del>	<del>B. Ramesh</del>	<del>Trolly Tractor</del>	<del>AP 23G 6891</del>	<del>10:51</del>	<del>11:00</del>	<del>Cement Bags</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3909</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>11:14</del>	<del>11:19</del>	<del>20mm Metal &amp; Stone Dust</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3910</del>	<del>03-Dec-11</del>	<del>B. Ramesh</del>	<del>Trolly Tractor</del>	<del>AP 23G 6891</del>	<del>11:28</del>	<del>11:37</del>	<del>Cement Bags 30</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3911</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>11:39</del>	<del>11:50</del>	<del>Red Bricks-</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3912</del>	<del>03-Dec-11</del>	<del>B. Ramesh</del>	<del>Trolly Tractor</del>	<del>AP 23G 6891</del>	<del>12:11</del>	<del>12:24</del>	<del>20mm Metal</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3913</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>JCB</del>	<del>AP 20L 1464</del>	<del>14:00</del>	<del>18:00</del>	<del>JCB-Cut Side Land Debris Level</del>	<del>4</del>	<del>750 per hour</del>	<del>3000</del>
<del>3914</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>12:24</del>	<del>12:29</del>	<del>Debris</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3915</del>	<del>03-Dec-11</del>	<del>B. Ramesh</del>	<del>Trolly Tractor</del>	<del>AP 23G 6891</del>	<del>14:34</del>	<del>15:06</del>	<del>6" Bricks</del>	<del>200</del>	<del>1.35 Per Piece</del>	<del>270</del>
<del>3916</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>14:41</del>	<del>14:46</del>	<del>Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3917</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>14:50</del>	<del>14:56</del>	<del>Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3918</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>15:01</del>	<del>15:07</del>	<del>Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3919</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>15:14</del>	<del>15:20</del>	<del>Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3920</del>	<del>03-Dec-11</del>	<del>B. Ramesh</del>	<del>Trolly Tractor</del>	<del>AP 23G 6891</del>	<del>15:26</del>	<del>15:38</del>	<del>6" Bricks</del>	<del>200</del>	<del>1.35 Per Piece</del>	<del>270</del>
<del>3921</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>15:26</del>	<del>15:34</del>	<del>Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3922</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>15:38</del>	<del>15:46</del>	<del>Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3923</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>15:53</del>	<del>16:04</del>	<del>Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3924</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>16:08</del>	<del>16:18</del>	<del>Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3925</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>16:23</del>	<del>16:32</del>	<del>Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3926</del>	<del>03-Dec-11</del>	<del>B. Ramesh</del>	<del>Trolly Tractor</del>	<del>AP 23G 6891</del>	<del>16:30</del>	<del>16:42</del>	<del>Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3927</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>16:46</del>	<del>16:58</del>	<del>Sand</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3928</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>16:59</del>	<del>17:09</del>	<del>Stone Dust</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3929</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>17:22</del>	<del>17:40</del>	<del>Stone Dust</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3930</del>	<del>03-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>17:32</del>	<del>17:40</del>	<del>Stone Dust</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3931</del>	<del>05-Dec-11</del>	<del>D Kiran Kumar</del>	<del>Driller Machine</del>		<del>9:00</del>	<del>18:00</del>	<del>Drilling Of Holes With Anchor S</del>	<del>7</del>	<del>0 Lumpsum</del>	<del>0</del>
<del>3932</del>	<del>05-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>ABT 420</del>	<del>10:12</del>	<del>10:21</del>	<del>Spene Dust</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>
<del>3933</del>	<del>05-Dec-11</del>	<del>Sneha latha</del>	<del>Trolly Tractor</del>	<del>AP 27D 5632</del>	<del>10:30</del>	<del>10:36</del>	<del>Mud</del>	<del>1</del>	<del>210 Per Trip</del>	<del>210</del>

09 December, 2011

Continuity:

AP 27D 5632

IN WARD NO

SECURITY SINE

Checked by:   
 Date 20/12/11

Project Manager/Engg. GREENWOOD ESTATES

Asst. Admin. Manager (Audit)

GREENWOOD ESTATES

IN WARD NO

SECURITY SINE

Checked by:   
 Date 20/12/11

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
3934	05-Dec-11	Sneha latha	Trolley Tractor	ABT 420	11:15	11:21	Debris	1	210	Per Trip	210
3935	05-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	11:31	11:46	Mud	1	210	Per Trip	210
3936	05-Dec-11	Sneha latha	Trolley Tractor	ABT 420	12:08	12:20	Debris	1	210	Per Trip	210
3937	05-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	12:28	12:32	Debris	1	210	Per Trip	210
3938	05-Dec-11	Sneha latha	Trolley Tractor	ABT 420	12:54	1:00	Debris	1	210	Per Trip	210
3939	05-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	13:27	14:12	Sand	1	210	Per Trip	210
3940	05-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	15:20	15:33	Debris	1	210	Per Trip	210
3941	05-Dec-11	Sneha latha	Trolley Tractor	ABT 420	15:23	15:34	Debris	1	210	Per Trip	210
3942	05-Dec-11	Sneha latha	Trolley Tractor	ABT 420	16:16	16:20	Debris	1	210	Per Trip	210
3943	05-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	16:17	16:21	Debris	1	210	Per Trip	210
3944	05-Dec-11	Sneha latha	Trolley Tractor	ABT 420	17:08	17:12	20mm Metal	1	210	Per Trip	210
3945	05-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	17:22	17:40	Debris	1	210	Per Trip	210
3946	05-Dec-11	Sneha latha	Trolley Tractor	ABT 420	17:27	17:34	Cement 30 Bags	1	210	Per Trip	210
3947	05-Dec-11	Sneha latha	Trolley Tractor	ABT 420	17:59	18:07	Sand	1	210	Per Trip	210
3948	06-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	10:15	10:21	Fine sand	1	210	Per Trip	210
3949	06-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	11:03	11:10	Debris	1	210	Per Trip	210
3950	06-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	11:44	11:54	Debris	1	210	Per Trip	210
3951	06-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	12:14	12:20	Red Bricks	1	210	Per Trip	210
3952	06-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	12:50	13:16	4" Bricks	200	1.05	Per Piece	210
3953	06-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	14:14	14:28	Fine Sand	1	210	Per Trip	210
3954	06-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	14:56	15:01	PPC Cement 30 Bags	1	210	Per Trip	210
3955	06-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	15:13	15:46	Diesel	1	210	Per Trip	210
3956	06-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	16:08	16:13	Fine Sand	1	210	Per Trip	210
3957	06-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	16:24	16:30	Fine Sand	1	210	Per Trip	210
3958	06-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	16:43	16:49	Fine Sand	1	210	Per Trip	210
3959	06-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	17:06	17:13	Stone Dust	1	210	Per Trip	210
3960	06-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	17:28	17:34	Stone Dust	1	210	Per Trip	210
3961	07-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	17:51	17:57	Stone Dust	1	210	Per Trip	210
3962	07-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	6:51	8:25	Hoarding Board	1	210	Per Trip	210
3963	07-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	9:46	9:51	Stone Dust	1	210	Per Trip	210
3964	07-Dec-11	Sneha latha	Trolley Tractor	AP 27D 5632	10:24	10:30	PPC Cement 30 Bags	1	210	Per Trip	210

09 December, 2011

Checked by:

Asst. Admin. Manager  
GREENWOOD POTATOES

GREEN WOOD  
IN WARD NO  
SECURITY SINE

Asst. Admin. Manager  
(Ardh)

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
3965	07-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	10:51	10:58	PPC Cement 30 Bags	1	210	Per Trip	210
3966	07-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	11:51	12:09	PPC Cement 30 Bags	1	210	Per Trip	210
3967	07-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	12:51	12:59	Stone Dust	1	210	Per Trip	210
3968	07-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	14:59	15:36	4" Bricks	250	1.05	Per Piece	262.5
3969	07-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	15:55	16:04	PPC Cement 30 Bags	1	210	Per Trip	210
3970	07-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	16:38	16:58	Stone Dust	1	210	Per Trip	210
3971	07-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	17:08	17:21	Stone Dust	1	210	Per Trip	210
3972	07-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	17:36	17:42	Stone Dust	1	210	Per Trip	210
3973	08-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	10:32	10:59	Debris	1	210	Per Trip	210
3974	08-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	11:26	11:30	Debris	1	210	Per Trip	210
3975	08-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	11:54	12:01	Baby Chips	1	210	Per Trip	210
3976	08-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	12:19	12:28	Baby Chips	1	210	Per Trip	210
3977	08-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	12:41	12:50	Fine Sand	1	210	Per Trip	210
3978	08-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	14:24	14:31	Fine Sand	1	210	Per Trip	210
3979	08-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	14:46	14:54	Fine Sand	1	210	Per Trip	210
3980	08-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	15:27	15:34	Debris	1	210	Per Trip	210
3981	08-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	16:13	16:18	Debris	1	210	Per Trip	210
3982	08-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	16:39	16:45	Fine Sand	1	210	Per Trip	210
3983	08-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	17:02	17:15	Fine Sand	1	210	Per Trip	210
3984	08-Dec-11	Sneha latha	Trolly Tractor	AP 27D 5632	17:45	17:52	8mm Metal	1	210	Per Trip	210

Checked by: *[Signature]*  
 19/12/11  
 Asst. Admin. Manager  
 (Audit)

Certified by: *[Signature]*

GREENWOOD

Project Manager/Engg.  
 GREENWOOD ESTATES

Asst. Admin. Manager  
 GREENWOOD ESTATES


IN WARD NO. *[Signature]* L. No. *[Signature]*  
 QTY *[Signature]* RECEIVED BY

GWE - Building Material Inward Detailed Report From: 9/11/12


To: 15/11/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
272	10-Nov-12	9:08	Vishwakarma Enterprises	Robo Sand Fine	585.48	AP29V0178	Party	Security	20128.8024
273	10-Nov-12	9:14	Sai Lakshmi Enterprises	Robo Sand Fine	528.48	AP29V6786	Party	Security	18169.1424
274	14-Nov-12	12:27	Sai Lakshmi Enterprises	Robo Sand Fine	585.78	AP29V0178	Party	Security	20139.1164
275	14-Nov-12	17:26	Sai Vishal Enterprises	Robo Sand Fine	300	AP16TX2160	Party	Security	10236
276	15-Nov-12	9:22	Vishwakarma Enterprises	Robo Sand Fine	585.78	AP29V0178	Party	Security	20139.1164

16 November, 2012

Checked by: 

Checked by: 

16/11/12  


GWE - Building Material Inward Detailed Report From: 10/11/12 To: 10/11/12

Inward No	Date	Time Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
272	10-Nov-12	9:08 Vishwakarma Enterprises	Robo Sand Fine	585.48	AP29V0178	Party	Security	20128.8024
273	10-Nov-12	9:14 Sai Lakshmi Enterprises	Robo Sand Fine	528.48	AP29V6786	Party	Security	18169.1424


12 November, 2012


Handwritten signatures and stamps are present in this area, including a date stamp '16/11/12' and a signature 'GAT'.



GWE - Building Material Inward Detailed Report From: 14/11/12 To: 14/11/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
274	14-Nov-12	12:27	Sai Lakshmi Enterprises	Robo Sand Fine	585.78	AP29V0178	Party	Security	20139.1164
275	14-Nov-12	17:26	Sai Vishal Enterprises	Robo Sand Fine	300	AP16TX2160	Party	Security	10236

  
 15 November, 2012  
 Project Manager  
 98491 141111 141111 141111

  
 16/11/12  
 Project Manager  
 98491 141111 141111 141111

GWE - Building Material Inward Detailed Report

From: 15/11/12

To: 15/11/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
276	15-Nov-12	9:22	Vishwakarma Enterprises	Robo Sand Fine	585.78	AP29V0178	Party	Security	20139.1164


16 November 2012

16/11/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
2457	17-Nov-12	Sneha latha	Trally Tractor	AP24G2351	17:08	17:39	Debris	1	210 Per Trip	210
2458	17-Nov-12	Sneha latha	Trally Tractor	AP27D5632	17:12	17:41	Debris	1	210 Per Trip	210
2459	19-Nov-12	Sneha latha	Trally Tractor	AP24G2351	10:17	10:22	Debris	1	210 Per Trip	210
2460	19-Nov-12	Sneha latha	Trally Tractor	AP24G2351	10:43	10:52	Robo sand	1	210 Per Trip	210
2461	19-Nov-12	Sneha latha	Trally Tractor	AP24G2351	11:05	11:10	Cement	1	210 Per Trip	210
2462	19-Nov-12	Sneha latha	Trally Tractor	AP24G2351	11:40	11:48	Stonedust	1	210 Per Trip	210
2463	19-Nov-12	Sneha latha	Trally Tractor	AP27D5632	12:10	12:16	Debris	1	210 Per Trip	210
2464	19-Nov-12	Sneha latha	Trally Tractor	AP27D5632	12:43	12:47	Debris	1	210 Per Trip	210
2465	19-Nov-12	Sneha latha	Trally Tractor	AP24G2351	13:18	14:18	Debris	1	210 Per Trip	210
2466	19-Nov-12	Sneha latha	Trally Tractor	AP27D5632	13:19	14:18	Debris	1	210 Per Trip	210
2467	19-Nov-12	Sneha latha	Trally Tractor	AP24G2351	14:48	14:53	Debris	1	210 Per Trip	210
2468	19-Nov-12	Sneha latha	Trally Tractor	AP27D5632	14:52	14:55	Debris	1	210 Per Trip	210
2469	19-Nov-12	Sneha latha	Trally Tractor	AP27D5632	15:24	15:27	Debris	1	210 Per Trip	210
2470	19-Nov-12	Sneha latha	Trally Tractor	AP24G2351	15:24	15:27	Debris	1	210 Per Trip	210
2471	19-Nov-12	Sneha latha	Trally Tractor	AP27D5632	15:39	15:43	Cement	1	210 Per Trip	210
2472	19-Nov-12	Sneha latha	Trally Tractor	AP27D5632	15:59	16:02	Debris	1	210 Per Trip	210
2473	19-Nov-12	Sneha latha	Trally Tractor	AP24G2351	16:10	16:15	Debris	1	210 Per Trip	210
2474	19-Nov-12	Sneha latha	Trally Tractor	AP27D5632	16:31	16:40	Debris	1	210 Per Trip	210
2475	19-Nov-12	Sneha latha	Trally Tractor	AP24G2351	17:07	17:39	Debris	1	210 Per Trip	210
2476	19-Nov-12	Sneha latha	Trally Tractor	AP27D5632	17:07	17:10	Debris	1	210 Per Trip	210
2477	19-Nov-12	Sneha latha	Trally Tractor	AP27D5632	17:42	17:47	Robo sand	1	210 Per Trip	210
2478	20-Nov-12	Sneha latha	Trally Tractor	AP27D5632	8:20	8:26	Debris	1	210 Per Trip	210
2479	20-Nov-12	Sneha latha	Trally Tractor	AP27D5632	10:09	1:14	Debris	1	210 Per Trip	210
2480	20-Nov-12	Sneha latha	Trally Tractor	AP24G2351	10:23	10:27	Debris	1	210 Per Trip	210
2481	20-Nov-12	B.Narash	Chipping machin		10:30	17:30	Chipping work	6	0 Lumpsum	0
2482	20-Nov-12	Sneha latha	Trally Tractor	AP27D5632	10:56	11:00	Debris	1	210 Per Trip	210
2483	20-Nov-12	Sneha latha	Trally Tractor	AP24G2351	10:58	11:01	Debris	1	210 Per Trip	210
2484	20-Nov-12	Sneha latha	Trally Tractor	AP27D5632	11:41	11:56	Debris	1	210 Per Trip	210
2485	20-Nov-12	Sneha latha	Trally Tractor	AP24G2351	11:52	12:00	Debris	1	210 Per Trip	210
2486	20-Nov-12	Sneha latha	Trally Tractor	AP27D5632	12:40	12:43	Debris	1	210 Per Trip	210
2487	20-Nov-12	Sneha latha	Trally Tractor	AP24G2351	12:50	12:55	Debris	1	210 Per Trip	210

23 November 2012

CHECKED BY GREEN WOOD ESTATES



Date: 23/11/12  
Security Sign

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
2488	20-Nov-12	Sneha latha	Trally Tractor	AP24G2351	14:57	15:01	Debris	1	210 Per Trip	210
2489	20-Nov-12	Sneha latha	Trally Tractor	AP27D5632	15:02	15:07	Debris	1	210 Per Trip	210
2490	20-Nov-12	Sneha latha	Trally Tractor	AP24G2351	15:40	15:47	Debris	1	210 Per Trip	210
2491	20-Nov-12	Sneha latha	Trally Tractor	AP27D5632	15:49	15:52	Debris	1	210 Per Trip	210
2492	20-Nov-12	Sneha latha	Trally Tractor	AP27D5632	16:21	16:24	Debris	1	210 Per Trip	210
2493	20-Nov-12	Sneha latha	Trally Tractor	AP24G2351	16:28	16:31	Debris	1	210 Per Trip	210
2494	20-Nov-12	Sneha latha	Trally Tractor	AP27D5632	16:49	16:53	Debris	1	210 Per Trip	210
2495	20-Nov-12	Sneha latha	Trally Tractor	AP24G2351	17:06	17:16	Debris	1	210 Per Trip	210
2496	20-Nov-12	Sneha latha	Trally Tractor	AP27D5632	17:42	17:46	Debris	1	210 Per Trip	210
2497	21-Nov-12	Sneha latha	Trally Tractor	AP27D5632	7:23	7:32	Debris	1	210 Per Trip	210
2498	21-Nov-12	Sneha latha	Trally Tractor	AP27D5632	8:11	8:19	Debris	1	210 Per Trip	210
2499	21-Nov-12	B.Naresh	Chipping machin		10:30	17:30	Chipping work	6	0 Lumpsum	0
2500	21-Nov-12	Sneha latha	Trally Tractor	AP24G2351	10:30	10:37	Robo sand	1	210 Per Trip	210
2501	21-Nov-12	Sneha latha	Trally Tractor	AP27D5632	10:31	10:36	Debris	1	210 Per Trip	210
2502	21-Nov-12	Sneha latha	Trally Tractor	AP27D5632	11:05	11:14	Robo sand	1	210 Per Trip	210
2503	21-Nov-12	Sneha latha	Trally Tractor	AP24G2351	11:31	11:39	Robo sand	1	210 Per Trip	210
2504	21-Nov-12	Sneha latha	Trally Tractor	AP27D5632	11:51	11:57	Robo sand	1	210 Per Trip	210
2505	21-Nov-12	Sneha latha	Trally Tractor	AP24G2351	11:51	11:57	Robo sand	1	210 Per Trip	210
2506	21-Nov-12	Sneha latha	Trally Tractor	AP27D5632	12:40	12:43	Debris	1	210 Per Trip	210
2507	21-Nov-12	Sneha latha	Trally Tractor	AP27D5632	13:15	13:21	Robo sand	1	210 Per Trip	210
2508	21-Nov-12	Sneha latha	Trally Tractor	AP24G2351	13:15	13:32	Robo sand	1	210 Per Trip	210
2509	21-Nov-12	Sneha latha	Trally Tractor	AP27D5632	15:13	15:23	Debris	1	210 Per Trip	210
2510	21-Nov-12	Sneha latha	Trally Tractor	AP24G2351	15:41	15:49	Robo sand	1	210 Per Trip	210
2511	21-Nov-12	Sneha latha	Trally Tractor	AP27D5632	16:08	16:13	Debris	1	210 Per Trip	210
2512	21-Nov-12	Sneha latha	Trally Tractor	AP24G2351	16:55	16:59	Debris	1	210 Per Trip	210
2513	21-Nov-12	Sneha latha	Trally Tractor	AP27D5632	16:57	17:06	Debris	1	210 Per Trip	210
2514	22-Nov-12	B.Naresh	Chipping machin		10:00	17:30	Chipping work	6.5	0 Lumpsum	0

GREENWOOD ESTATES  
CHECKED BY

Carried by:  
23 November, 2012

Carried by:

Assst. Admin Manager  
GREENWOOD ESTATES

Project Manager/Engg.  
GREENWOOD ESTATES

1-11/12

Date

23/11/12

Qty

Security Sign.

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Nov-12	8:20	6084	Vijay Kumar	NDR	CIV	MA	325	18:00	1	A	On A/c	325
19-Nov-12	8:20	6090	Chinna Rao	NDR	CIV	MH	180	18:00	1	A	On A/c	180
19-Nov-12	8:20	5369	Adinarayana	YV	CIV	MA	325	18:00	1	A	Job Work	325
19-Nov-12	8:20	5370	Vishwanathan	YV	CIV	MA	325	18:00	1	A	Job Work	325
19-Nov-12	8:20	5375	K.Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
19-Nov-12	8:20	6136	Raghu	NDR	CIV	MA	325	18:00	1	A	On A/c	325
19-Nov-12	8:20	5379	Shekhar Rao	YV	CIV	MH	180	18:00	1	A	Job Work	180
19-Nov-12	8:20	5868	Ganga	NDR	CIV	MH	180	18:00	1	A	On A/c	180
19-Nov-12	8:20	5863	Ananda	NDR	CIV	MA	325	18:00	1	A	On A/c	325
19-Nov-12	8:20	5874	Savithri	NDR	CIV	FH	160	18:00	1	A	On A/c	160
19-Nov-12	8:20	5881	Ganesh	NDR	CIV	MA	325	18:00	1	A	On A/c	325
19-Nov-12	8:25	6095	Rambai	GSA	CIV	FH	160	18:00	1	A	On A/c	160
19-Nov-12	8:25	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
19-Nov-12	8:25	5383	Kumari	YV	CIV	FH	160	18:00	1	A	Job Work	160
19-Nov-12	8:25	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
19-Nov-12	8:25	5376	Jyothi	YV	CIV	FH	160	18:00	1	A	Job Work	160
19-Nov-12	8:25	6096	Jyothi	GSA	CIV	FH	160	18:00	1	A	On A/c	160
19-Nov-12	8:25	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
19-Nov-12	8:25	5372	Ravi kumar	YV	CIV	MA	325	18:00	1	A	Job Work	325
19-Nov-12	8:25	6129	Krishna	GSA	CIV	MA	325	18:00	1	A	On A/c	325
19-Nov-12	8:25	5380	Arjun	YV	CIV	MA	325	18:00	1	A	Job Work	325
19-Nov-12	8:25	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
19-Nov-12	8:30	6128	Rambabu	GSA	CIV	MA	325	18:00	1	A	On A/c	325
19-Nov-12	8:30	6038	Laxman	GSA	CIV	MA	325	18:00	1	A	On A/c	325
19-Nov-12	8:30	6094	Chinna	GSA	CIV	MA	325	18:00	1	A	On A/c	325
19-Nov-12	8:30	6044	Permila	GSA	CIV	FH	160	18:00	1	A	On A/c	160
19-Nov-12	8:30	6130	Apalasuri	GSA	CIV	MH	180	18:00	1	A	On A/c	180
19-Nov-12	8:30	6039	V.Anjamma	GSA	CIV	FH	160	18:00	1	A	On A/c	160
19-Nov-12	8:30	6131	Bhupiti	GSA	CIV	FH	160	18:00	1	A	On A/c	160
19-Nov-12	8:30	6042	Gaurishankar	GSA	CIV	CO	350	18:00	1	A	On A/c	350
19-Nov-12	8:30	6040	Ramudu	GSA	CIV	MA	325	18:00	1	A	On A/c	325
19-Nov-12	8:30	6041	Sarsha	GSA	CIV	FH	160	18:00	1	A	On A/c	160
19-Nov-12	8:30	6043	Gureshanker	GSA	CIV	MA	325	18:00	1	A	On A/c	325
19-Nov-12	8:35	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
19-Nov-12	8:35	5671	Saib Hussain	NRM	PLU	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:35	5670	Rahim Ansari	NRM	PLU	MH	175	18:00	1	A	On A/c	175
19-Nov-12	8:35	5419	Ghafar	PPN	WEL	MH	175	18:00	1	A	On A/c	175
19-Nov-12	8:35	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
19-Nov-12	8:35	4649	Mangal Chan	PPL	TIL	MA	450	18:00	1	A	On A/c	450
19-Nov-12	8:35	4179	giri babu	PPN	WEL	MA	300	18:00	1	A	On A/c	300
19-Nov-12	8:35	4648	Papul	PPL	TIL	MA	450	18:00	1	A	On A/c	450
19-Nov-12	8:35	5672	Hakeem	NRM	PLU	MH	175	18:00	1	A	On A/c	175
19-Nov-12	8:35	5154	Sapnaraj	PPL	TIL	MA	450	18:00	1	A	On A/c	450
19-Nov-12	8:35	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	Job Work	300

19 November, 2012

Page 4 of 7

**GREENWOOD ESTATES**



**CHECKED BY**

අරඳ.

Date: 23/11/12

Qty

Security Sign.

<p>Certified by:</p>  <p>Project Manager/Engg. GREENWOOD ESTATES</p>	<p>Certified by:</p>  <p>Asst. Admin Manager GREENWOOD ESTATES</p>
---	---

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Nov-12	8:40	5930	Kumar	KKR	ELE	CO	350	18:00	1	A	On A/c	350
19-Nov-12	8:40	4411	R Raghu	VLR	PAI	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:40	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	1	A	On A/c	450
19-Nov-12	8:40	5931	Hanumanth	KKR	ELE	MH	185	18:00	1	A	Job Work	185
19-Nov-12	8:40	5935	Yaseen	KKR	ELE	MA	275	18:00	1	A	Job Work	275
19-Nov-12	8:40	5936	Yousuf	KKR	ELE	MH	185	18:00	1	A	On A/c	185
19-Nov-12	8:40	4650	Kalu Ram	PPL	TIL	MH	200	18:00	1	A	On A/c	200
19-Nov-12	8:40	4652	Omprakash	PPL	TIL	MA	450	18:00	1	A	On A/c	450
19-Nov-12	8:40	4408	T Laddu	VLR	PAI	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:40	5997	Ashok	KKR	ELE	MA	275	18:00	1	A	Job Work	275
19-Nov-12	8:40	5153	Chaitarmal	PPL	TIL	MA	450	18:00	1	A	On A/c	450
19-Nov-12	8:45	5269	Ramesh	MRL	PAI	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:45	4999	Jangir	VLR	PAI	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:45	4979	Swami	VLR	PAI	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:45	4530	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:45	4407	K Arbind	VLR	PAI	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:45	4529	Srinu	MAD	ELE	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:45	4533	Raju	MAD	ELE	MH	185	18:00	1	A	On A/c	185
19-Nov-12	8:45	6133	Narsimha	MAD	ELE	MH	185	18:00	1	A	On A/c	185
19-Nov-12	8:45	5574	D Anand	MRL	PAI	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:45	5470	Munna	MRL	PAI	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:45	5471	Papu	MRL	PAI	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:50	5492	Tuffik	YAD	PLU	MH	175	18:00	1	A	On A/c	175
19-Nov-12	8:50	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	Job Work	275
19-Nov-12	8:50	5180	S.K Ansar	KDS	PLU	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:50	5927	Narsimha	KDS	PLU	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:50	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:50	5923	Ganga	KDS	PLU	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:50	5090	V.D Swami	YAD	PLU	MH	175	18:00	1	A	Job Work	175
19-Nov-12	8:50	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:50	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:50	3927	Sanjay	YAD	PLU	MA	275	18:00	1	A	Job Work	275
19-Nov-12	8:50	5091	K.Venkat	YAD	PLU	MA	275	18:00	1	A	On A/c	275
19-Nov-12	8:55	5925	Nagaraj	KDS	PLU	MH	175	18:00	1	A	On A/c	175
19-Nov-12	8:55	5589	Yellaiah	YSK	CLT	MA	450	18:00	1	A	On A/c	450
19-Nov-12	8:55	5104	MD.Qayyum	KDS	PLU	HM	350	18:00	1	A	On A/c	350
19-Nov-12	8:55	5588	Ajit Kumar	YSK	CLT	MA	450	18:00	1	A	On A/c	450
19-Nov-12	8:55	5587	Sanatragon	YSK	CLT	MA	450	18:00	1	A	On A/c	450
19-Nov-12	8:55	5584	Mahesh	YSK	CLT	MA	450	18:00	1	A	On A/c	450
19-Nov-12	8:55	5177	G.Shylesh	KDS	PLU	MH	175	18:00	1	A	Job Work	175
19-Nov-12	8:55	4961	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
19-Nov-12	8:55	5583	Yesu	YSK	CLT	MA	450	18:00	1	A	On A/c	450
19-Nov-12	8:55	5926	Vamshi	KDS	PLU	MH	175	18:00	1	A	Job Work	175
19-Nov-12	8:55	5924	Bharath	KDS	PLU	MA	275	18:00	1	A	Job Work	275

19 November, 2012

Page 5 of 7

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES


Certified by:   
Asst. Admin. Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
RECEIVED BY


Qty


Date: 23/11/12

Qty

Security Sign. 

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Nov-12	9:00	5984	Bablu	BBS	TIL	CO	350	18:00	1	A	On A/c	350
19-Nov-12	9:00	6048	Dharmaraj	BBS	TIL	MA	450	18:00	1	A	On A/c	450
19-Nov-12	9:00	6159	Raju	YSK	CLT	MH	200	18:00	1	A	On A/c	200
19-Nov-12	9:00	6158	Balaiah	YSK	CLT	MH	200	18:00	1	A	On A/c	200
19-Nov-12	9:00	6168	Sanjay	BBS	TIL	MA	450	18:00	1	A	On A/c	450
19-Nov-12	9:00	5423	suresh	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
19-Nov-12	9:00	5429	Darvath Reddy	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
19-Nov-12	9:00	5424	vekanna	SNE	EWK	MH	220	18:00	1	CA	Dept.	220
19-Nov-12	9:00	5425	Adagiori	SNE	EWK	MH	220	18:00	1	CA	Dept.	220
19-Nov-12	9:00	2419	A Naresh	SNE	EWK	MH	220	18:00	1	CA	Dept.	220
19-Nov-12	9:00	5431	balaji	SNE	EWK	MH	220	18:00	1	CA	Dept.	220
19-Nov-12	9:05	5426	Jhalapali Srinu	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
19-Nov-12	9:05	2441	Lakshmi k	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
19-Nov-12	9:05	5428	ramesh	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
19-Nov-12	9:05	5432	Yakanna	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
19-Nov-12	9:05	3815	B Kamali	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
19-Nov-12	9:05	3678	B Ramu	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
19-Nov-12	9:05	4191	maryappa	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
19-Nov-12	9:05	3522	Kasab	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
19-Nov-12	9:05	5427	umaswami	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
19-Nov-12	9:05	2423	Haresh	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
19-Nov-12	9:05	3679	D Badru	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
19-Nov-12	9:10	4195	sarvajaya	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
19-Nov-12	9:10	4562	Janapada Devi	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
19-Nov-12	9:10	4453	Sainamma	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
19-Nov-12	9:10	4567	Vijaya	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
19-Nov-12	9:10	4576	Anitha	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
19-Nov-12	9:10	4577	Shanti	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
19-Nov-12	9:10	3820	D Mangamma	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
19-Nov-12	9:10	3688	B Jyoti	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
19-Nov-12	9:10	4190	shivani	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
19-Nov-12	9:10	2604	Sirisha	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
19-Nov-12	9:10	2231	Nagama	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
19-Nov-12	9:15	4566	Solki	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
19-Nov-12	9:15	4187	laxmi devi	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
19-Nov-12	9:15	5980	Ashik	SMA	TIL	MA	450	18:00	1	A	On A/c	450
19-Nov-12	9:15	4451	Gulkulud Man	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
19-Nov-12	9:15	4565	Laxmi	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
19-Nov-12	9:15	5600	Bassa	ILH	ELE	MA	275	18:00	1	A	On A/c	275
19-Nov-12	9:15	5343	Kishore	ILH	ELE	MH	185	18:00	1	A	On A/c	185
19-Nov-12	9:15	3687	B Kali	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
19-Nov-12	9:15	5341	P.Illiah	ILH	ELE	CO	350	18:00	1	A	On A/c	350
19-Nov-12	9:15	5696	Bhasa	ILH	ELE	MA	275	18:00	1	A	On A/c	275
19-Nov-12	9:15	4563	Joti	SNE	EWK	FH	200	18:00	1	CA	Job Work	200

Certified by   
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by   
 Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 Date 23/11/12  
 Security Sign.

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Nov-12	9:20	6154	Jamuna	AND	CIV	FH	160	18:00	1	A	Job Work	160
19-Nov-12	9:20	5824	Zuber	S.M	PAI	MA	275	18:00	1	A	On A/c	275
19-Nov-12	9:20	6127	Zakar	S.M	PAI	MA	275	18:00	1	A	On A/c	275
19-Nov-12	9:20	5096	Jurge	S.M	PAI	MA	275	18:00	1	A	On A/c	275
19-Nov-12	9:20	5976	Sekh Maidul	SMA	TIL	CO	350	18:00	1	A	On A/c	350
19-Nov-12	9:20	5978	Shanu	SMA	TIL	MA	450	18:00	1	A	On A/c	450
19-Nov-12	9:20	5982	Janilal	SMA	TIL	MH	200	18:00	1	A	On A/c	200
19-Nov-12	9:20	5827	Suresh	S.M	PAI	MA	275	18:00	1	A	On A/c	275
19-Nov-12	9:20	5825	Shiva	S.M	PAI	MA	275	18:00	1	A	On A/c	275
19-Nov-12	9:20	5823	Praveen	S.M	PAI	MA	275	18:00	1	A	Job Work	275
19-Nov-12	9:20	5826	Narsing Rao	S.M	PAI	MA	275	18:00	1	A	Job Work	275
19-Nov-12	9:25	5791	Titamma	AND	CIV	FH	160	18:00	1	A	Job Work	160
19-Nov-12	9:25	5036	Prabhakar	A.R	CAR	MA	275	18:00	1	A	On A/c	275
19-Nov-12	9:25	5782	B.satish	AND	CIV	MA	325	18:00	1	A	Job Work	325
19-Nov-12	9:25	5783	Ganesh	AND	CIV	MA	325	18:00	1	A	Job Work	325
19-Nov-12	9:25	5785	Krishna	AND	CIV	MA	325	18:00	1	A	Job Work	325
19-Nov-12	9:25	5786	Santosh	AND	CIV	MA	325	18:00	1	A	Job Work	325
19-Nov-12	9:25	5788	Udharo	AND	CIV	MH	180	18:00	1	A	Job Work	180
19-Nov-12	9:25	5790	Gowri	AND	CIV	FH	160	18:00	1	A	Job Work	160
19-Nov-12	9:25	4249	B Jogaiah	A.R	CAR	MA	275	18:00	1	A	On A/c	275
19-Nov-12	9:25	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	On A/c	275
19-Nov-12	9:25	6153	Damayanthi	AND	CIV	FH	160	18:00	1	A	Job Work	160
19-Nov-12	9:25	5789	Damayanti	AND	CIV	FH	160	18:00	1	A	Job Work	160

19 November, 2012

Page 7 of 7

Certified by:   
 Project Manager Engg.  
 GREENWOOD ESTATES


Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY

Qty


Date: 23/11/12

Qty

Security Sign. 




Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del By	Received b
1967	17-Nov-12	12:30	Sanjay Ceramics		Wash Basin Ivory		5	Nos		092	AP28TA63	Party	Security
1967	17-Nov-12	12:30	Sanjay Ceramics		Pedestal Ivory		5	Nos		092	AP28TA63	Party	Security
1967	17-Nov-12	12:30	Sanjay Ceramics		Wash Basin (White)		5	Nos		092	AP28TA63	Party	Security
1967	17-Nov-12	12:30	Sanjay Ceramics		Pedestal White		5	Nos		092	AP28TA63	Party	Security
1967	17-Nov-12	12:30	Sanjay Ceramics		EW C S-Trap Constellation		10	Nos		092	AP28TA63	Party	Security
1967	17-Nov-12	12:30	Sanjay Ceramics		EW C S-Trap Constellation		5	Nos		092	AP28TA63	Party	Security
1968	17-Nov-12	16:15	S.L.Infra		Ready Mix	m20	6	m3		4111	AP29V595	Party	Security
1969	17-Nov-12	16:30	Ravi Cement Ind		Manhole Cover with Fra	24"x24"	10	Nos		608	By Auto	Party	Security
1969	17-Nov-12	16:30	Ravi Cement Ind		Manhole Cover with Fra	24"x20"	10	Nos		608	By Auto	Party	Security
1970	17-Nov-12	17:05	Durga Electrical		Blue Sheet	9'x12'	4	Nos		718	By Bike	Sahadev	Security
1970	17-Nov-12	17:05	Durga Electrical		Blue Sheet	12'x15'	2	Nos		718	By Bike	Sahadev	Security
1971	17-Nov-12	17:15	Shree Hardware		Door Stopper		105	Nos		206	AP29T996	Anil	Security
1972	17-Nov-12	17:15	G.Krishna Murt		Phnytle	1 litre	24	Nos		14044	AP29T996	Anil	Security
1973	17-Nov-12	17:15	Cosmo Durables		SS Sink	20"x17"	6	Nos		6471	AP29T996	Anil	Security
1974	17-Nov-12	17:15	G.Krishna Murt		Air Freshner		5	Nos		14045	AP29T996	Anil	Security
1974	17-Nov-12	17:15	G.Krishna Murt		Delhol hand wash		5	Nos		14045	AP29T996	Anil	Security
1974	17-Nov-12	17:15	G.Krishna Murt		Phnytle	1 litre	12	Nos		14045	AP29T996	Anil	Security
1974	17-Nov-12	17:15	G.Krishna Murt		Colin	500 ml	10	Nos		14045	AP29T996	Anil	Security
1974	17-Nov-12	17:15	G.Krishna Murt		Lizol Cleaning Liquid		10	Nos		14045	AP29T996	Anil	Security
1974	17-Nov-12	17:15	G.Krishna Murt		Mopping Cloth		10	Nos		14045	AP29T996	Anil	Security
1975	18-Nov-12	12:30	Jagadamaba Har		Black Paint	1/2 Liter	1	Nos		699	By Bike	IRK	Security
1975	18-Nov-12	12:30	Jagadamaba Har		PVC Connection		6	Nos		699	By Bike	IRK	Security
1975	18-Nov-12	12:30	Jagadamaba Har		Screw	1/2"	2	Dozens		699	By Bike	IRK	Security
1975	18-Nov-12	12:30	Jagadamaba Har		Bed Switch		1	Boxes		699	By Bike	IRK	Security
1975	18-Nov-12	12:30	Jagadamaba Har		Insulation tape		13	Nos		699	By Bike	IRK	Security
1976	18-Nov-12	12:30	Jagadamaba Har		Fuse	10 Amps	3	Nos		700	By Bike	IRK	Security
1976	18-Nov-12	12:30	Jagadamaba Har		Fuse		1	Nos		700	By Bike	IRK	Security
1977	19-Nov-12	10:30	Tawakal Electro		Taps Electro Plating		9	Nos		670	By Bike	IRK	Security
1978	19-Nov-12	15:54	Durga Electrical		Blue Sheet	9'x12'	3	Nos		719	By Bike	Sahadev	Security
1978	19-Nov-12	15:54	Durga Electrical		Blue Sheet	12'x15'	1	Nos		719	By Bike	Sahadev	Security
1979	19-Nov-12	16:01	Jagadamba Har		ACE white	4 litre	2	Nos		703	By Bike	Laxman	Security
1980	19-Nov-12	16:10	Mehta Engineeri		PVC Pipe	1"	150	Nos		17113	AP29T996	Anil	Security
1980	19-Nov-12	16:10	Mehta Engineeri		PVC Pipe	1"x1.2mm	50	Nos		17113	AP29T996	Anil	Security

Certified By:  23 November, 2012

Certified By: 

Project Manager/Asst. Manager,  
GREENWOOD ESTATES

Asst. Admin Manager,  
GREENWOOD ESTATES

**GREENWOOD ESTATES**  
CHECKED BY: 

mmwd  
Date: 23/11/12  
Security Sign

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1981	19-Nov-12	16:10	Shubham Enterp		Metal box	2 way	53	Nos			AP29T996	Anil	Security
1981	19-Nov-12	16:10	Shubham Enterp		Metal box	3 way	50	Nos			AP29T996	Anil	Security
1981	19-Nov-12	16:10	Shubham Enterp		Metal box	4 way	50	Nos			AP29T996	Anil	Security
1981	19-Nov-12	16:10	Shubham Enterp		Metal box	6 Way	45	Nos			AP29T996	Anil	Security
1981	19-Nov-12	16:10	Shubham Enterp		Metal box	8 Way	13	Nos			AP29T996	Anil	Security
1981	19-Nov-12	16:10	Shubham Enterp		Distribution board	4 way	5	Nos			AP29T996	Anil	Security
1981	19-Nov-12	16:10	Shubham Enterp		Hacksaw blade	double	45	Nos			AP29T996	Anil	Security
1982	19-Nov-12	16:10	Shubham Enterp		Insulation tape		100	Nos			AP29T996	Anil	Security
1983	19-Nov-12	16:10	Shubham Enterp		Solvent cement	1 litre	10	Nos			AP29T996	Anil	Security
1984	19-Nov-12	16:10	Shubham Enterp		PVC Bend	25mm	25	Nos			AP29T996	Anil	Security
1984	19-Nov-12	16:10	Shubham Enterp		DP Enclosure		5	Nos			AP29T996	Anil	Security
1984	19-Nov-12	16:10	Shubham Enterp		Insulation tape		20	Nos			AP29T996	Anil	Security
1984	19-Nov-12	16:10	Shubham Enterp		PVC Pipe	1"x1.2mm	25	Nos			AP29T996	Anil	Security
1985	19-Nov-12	16:10	Powerica Engine		HBL Nife Battery with In	12 volts	1	Nos			AP29T996	Anil	Security
1986	19-Nov-12	16:10	Praful Sanitary		Rubber Washer	75mm	500	Nos			AP29T996	Anil	Security
1986	19-Nov-12	16:10	Praful Sanitary		Lubricant paste	1000 Gra	10	Nos			AP29T996	Anil	Security
1986	19-Nov-12	16:10	Praful Sanitary		PVC N/Trap		50	Nos			AP29T996	Anil	Security
1986	19-Nov-12	16:10	Praful Sanitary		PVC Connection	600mm	36	Nos			AP29T996	Anil	Security
1987	19-Nov-12	16:10	Bhagwati Steel		GI Pipe	40mm	3	Lengths			AP29T996	Anil	Security
1988	19-Nov-12	16:10	Hari Hara Iron		Bombay Broom		400	Nos			AP29T996	Anil	Security
1988	19-Nov-12	16:10	Hari Hara Iron		Sponge		408	Nos			AP29T996	Anil	Security
1988	19-Nov-12	16:10	Hari Hara Iron		Spade Handle		20	Nos			AP29T996	Anil	Security
1988	19-Nov-12	16:10	Hari Hara Iron		Gova rope		50	Bundles			AP29T996	Anil	Security
1989	20-Nov-12	10:30	Jai Hanuman GI		Plywood	18mm	1	Nos			AP29T996	Ishaq	Security
1990	20-Nov-12	12:13	Jagadamba Hard		Welding Rod		1	Packets			AP29T996	Praveen	Security
1990	20-Nov-12	12:13	Jagadamba Hard		Cutting wheel		1	Nos			AP29T996	Praveen	Security
1991	20-Nov-12	12:30	Jagadamba Hard		Wall Primer	20 Ltrs	1	Can			AP29T996	By Bike	Security
1992	20-Nov-12	16:30	Vijetha Earthin		Earth powder	50kgs	10	Bags			AP29T996	Anil	Security
1992	20-Nov-12	16:30	Vijetha Earthin		Copper plate	1x1'	10	Nos			AP29T996	Anil	Security
1993	20-Nov-12	16:30	Shah Traders		Z angle	3/4"x3mm	400	Kgs			AP29T996	Anil	Security
1994	20-Nov-12	16:30	Sri Rama Sales		1/18 MS Wire Red	90mtr	9	Coils			AP29T996	Anil	Security
1994	20-Nov-12	16:30	Sri Rama Sales		7/20 MS Wire Black	90mtr	7	Coils			AP29T996	Anil	Security
1994	20-Nov-12	16:30	Sri Rama Sales		7/20 MS Wire Blue	90mtr	7	Coils			AP29T996	Anil	Security

GREEN WOOD ESTATES

23 November 2012  
Certified by:

Certified by:

Project Manager/Entrep.  
GREENWOOD ESTATES

Asss. Mgr/Entrep.  
GREENWOOD ESTATES

MWD.

Date: 23/11/12

QW

Security Sign.

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1994	20-Nov-12	16:30	Sri Rama Sales		3/20 MS Wire Black	90mtr	8	Coils		4979	AP29T996	Anil	Security
1994	20-Nov-12	16:30	Sri Rama Sales		1/18 MS Wire Yellow	90mtr	9	Coils		4979	AP29T996	Anil	Security
1994	20-Nov-12	16:30	Sri Rama Sales		1/18 MS Wire Green	90mtr	7	Coils		4979	AP29T996	Anil	Security
1994	20-Nov-12	16:30	Sri Rama Sales		3/20 MS Wire Yellow	90mtr	8	Coils		4979	AP29T996	Anil	Security
1995	20-Nov-12	16:30	Sri Rama Sales		Telephone Wire	2 pair	5	Coils		4980	AP29T996	Anil	Security
1996	20-Nov-12	16:30	Sri Rama Sales		Blank Plate Single		105	Nos		4982	AP29T996	Anil	Security
1996	20-Nov-12	16:30	Sri Rama Sales		Switch	10 Amps	300	Nos		4982	AP29T996	Anil	Security
1996	20-Nov-12	16:30	Sri Rama Sales		Modular Plate	3 way	36	Nos		4982	AP29T996	Anil	Security
1996	20-Nov-12	16:30	Sri Rama Sales		Modular Plate	4 way	36	Nos		4982	AP29T996	Anil	Security
1996	20-Nov-12	16:30	Sri Rama Sales		Modular Plate	6 Way	36	Nos		4982	AP29T996	Anil	Security
1996	20-Nov-12	16:30	Sri Rama Sales		Modular Plate	8 Way	18	Nos		4982	AP29T996	Anil	Security
1996	20-Nov-12	16:30	Sri Rama Sales		Modular Plate	12 Way	9	Nos		4982	AP29T996	Anil	Security
1996	20-Nov-12	16:30	Sri Rama Sales		Switch	20 Amps	30	Nos		4982	AP29T996	Anil	Security
1996	20-Nov-12	16:30	Sri Rama Sales		Bell push		6	Nos		4982	AP29T996	Anil	Security
1996	20-Nov-12	16:30	Sri Rama Sales		Telephone jack		12	Nos		4982	AP29T996	Anil	Security
1996	20-Nov-12	16:30	Sri Rama Sales		TV Socket		21	Nos		4982	AP29T996	Anil	Security
1996	20-Nov-12	16:30	Sri Rama Sales		Fan Regulator		25	Nos		4982	AP29T996	Anil	Security
1996	20-Nov-12	16:30	Sri Rama Sales		Socket	10 Amps	140	Nos		4982	AP29T996	Anil	Security
1996	20-Nov-12	16:30	Sri Rama Sales		Modular Plate	2 way	59	Coils		4982	AP29T996	Anil	Security
1996	20-Nov-12	16:30	Sri Rama Sales		Socket	20 Amps	30	Nos		4982	AP29T996	Anil	Security
1997	20-Nov-12	16:30	Ezzy Internation		Male Helmet yellow		20	Nos		11	AP29T996	Anil	Security
1998	20-Nov-12	16:30	Bharat Petroleum		Diesel		224.04	Ltrs		668	AP29T996	Anil	Security
1999	20-Nov-12	16:30	Praful Sanitary		Manhole Cover with Fra	550mm	15	Nos		7069	AP29T996	Anil	Security
2000	20-Nov-12	16:40	Jagadamba Hard		PVC Connection	2'	15	Nos		707	AP29T996	Anil	Security
2000	20-Nov-12	16:40	Jagadamba Hard		PVC Coupling	90mm	6	Nos		707	AP29T996	Anil	Security
2000	20-Nov-12	16:40	Jagadamba Hard		PVC Elbow	90mm	12	Nos		707	AP29T996	Anil	Security
2001	21-Nov-12	10:00	Durga Electrical		CFL lamp	18W	4	Nos		3233	By Bike	IRK	Security
2001	21-Nov-12	10:00	Durga Electrical		Bulb		17	Nos		3233	By Bike	IRK	Security
2002	21-Nov-12	11:44	Sai Vishal Enter		Solid Blocks	4"x8"x16"	1050	Nos		226	AP096633	Party	Security
2003	21-Nov-12	16:30	G Krishna Murt		Mopping stick		5	Nos		14645	AP29T996	Anil	Security
2004	22-Nov-12	9:13	Durga Electrical		OBD Beacon	20kg	4	Can		730	By Auto	Murai	Security
2005	22-Nov-12	9:30	Goyal Marketing		Ball valve	1/2"	40	Nos		255	AP29T996	Suresh	Security
2006	22-Nov-12	9:30	Praful Sanitary		CP Sq Jali D Plain	150x150m	36	Nos		7095	AP29T996	Suresh	Security

23 November, 2012

Certified by:

GREENWOOD ESTATES

Project Manager/Engg.  
GREENWOOD ESTATES

Asst. Admin Manager  
GREENWOOD ESTATES

AWVD. Date: 23/11/12  
Security Sign.

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
2006	22-Nov-12	9:30	Praful Sanitary		PVC Connection	600mm	15	Nos		7095	AP29T996	Suresh	Security
2006	22-Nov-12	9:30	Praful Sanitary		PVC waste pipe		21	Nos		7095	AP29T996	Suresh	Security
2007	22-Nov-12	9:30	Sri Rama Paints		Turpentine	4 litre	10	Can		2583	AP29T996	Suresh	Security
2008	22-Nov-12	9:30	Home Town		Wooden Flooring		1	Boxes		25409	AP29T996	Suresh	Security
2009	22-Nov-12	9:30	B.R. Industries		Table lamps		102	Nos		744	AP29T996	Suresh	Security
2010	22-Nov-12	9:57	Jagadamba Har		ACE white	20 Ltrs	1	Can		708	By Bike	Laxman	Security
2011	22-Nov-12	10:00	Jai Hanuman GI		Plywood	18mm	2	Nos			By Auto	Ishaq	Security
2012	22-Nov-12	11:00	Otis Elevator Co		Cegard Cedex		1	Boxes		1139	By Auto		Security
2013	22-Nov-12	14:00	Linus Consultan		Tbba White	90 cms	1	Nos		2142	By Van		Security
2013	22-Nov-12	14:00	Linus Consultan		Wenge	298x700	1	Nos		2142	By Van		Security
2013	22-Nov-12	14:00	Linus Consultan		Wenge	448x700	4	Nos		2142	By Van		Security
2013	22-Nov-12	14:00	Linus Consultan		Wenge	448x560	2	Nos		2142	By Van		Security
2013	22-Nov-12	14:00	Linus Consultan		Scandanavian	448x348	2	Nos		2142	By Van		Security
2013	22-Nov-12	14:00	Linus Consultan		Wenge	598x700	1	Nos		2142	By Van		Security
2013	22-Nov-12	14:00	Linus Consultan		Tbx Inox	500mm	1	Nos		2142	By Van		Security
2013	22-Nov-12	14:00	Linus Consultan		clip		7	Nos		2142	By Van		Security
2013	22-Nov-12	14:00	Linus Consultan		Skirting	10 cms	6.5	Nos		2142	By Van		Security
2013	22-Nov-12	14:00	Linus Consultan		Profile	10 cms	5	Nos		2142	By Van		Security
2013	22-Nov-12	14:00	Linus Consultan		Hinge		18	Nos		2142	By Van		Security
2013	22-Nov-12	14:00	Linus Consultan		Sq Handles	6"	10	Nos		2142	By Van		Security
2013	22-Nov-12	14:00	Linus Consultan		Tbba White	90 cms	1	Nos		2142	By Van		Security
2013	22-Nov-12	14:00	Linus Consultan		Wenge	598x138	1	Nos		2142	By Van		Security
2014	22-Nov-12	14:00	Linus Consultan		Profile	10 cms	2	Nos		2143	By Van		Security
2014	22-Nov-12	14:00	Linus Consultan		Electric Moon	150x700	1	Nos		2143	By Van		Security
2014	22-Nov-12	14:00	Linus Consultan		Electric Moon	448x348	2	Nos		2143	By Van		Security
2014	22-Nov-12	14:00	Linus Consultan		Electric Moon	448x560	2	Nos		2143	By Van		Security
2014	22-Nov-12	14:00	Linus Consultan		Electric Moon	598x138	1	Nos		2143	By Van		Security
2014	22-Nov-12	14:00	Linus Consultan		Electric Moon	598x700	1	Nos		2143	By Van		Security
2014	22-Nov-12	14:00	Linus Consultan		Electric Moon	448x700	4	Nos		2143	By Van		Security
2014	22-Nov-12	14:00	Linus Consultan		Tbba White	90 cms	1	Nos		2143	By Van		Security
2014	22-Nov-12	14:00	Linus Consultan		Tbba White	90 cms	1	Nos		2143	By Van		Security
2014	22-Nov-12	14:00	Linus Consultan		Tbx Inox	500mm	1	Nos		2143	By Van		Security
2014	22-Nov-12	14:00	Linus Consultan		Skirting	10 cms	4	Nos		2143	By Van		Security

23 November, 2012

GREENWOOD ESTATES

CHECKED BY

Carried by:

Assl. Admin Manager

GREENWOOD ESTATES

MWD.

Date

23/11/12

Security Sign.

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received by
2014	22-Nov-12	14:00	Linus Consultan		Hinge	6"	18	Nos		2143	By Van	Party	Security
2014	22-Nov-12	14:00	Linus Consultan		Sq Handles	6"	10	Nos		2143	By Van	Party	Security
2014	22-Nov-12	14:00	Linus Consultan		clip		5	Nos		2143	By Van	Party	Security
2015	22-Nov-12	16:19	Sai Vishal Enter		Solid Blocks	4"x8"x16"	1050	Nos		229	AP9W996	Party	Security

23 November 2012

Project Manager/  
GREENWOOD ESTATES

Asst. Admin Manager  
GREENWOOD ESTATES

Certified by:

GREENWOOD ESTATES

CHECKED BY

7WD


Date 23/11/12

Security Sign.

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Nov-12	7:40	6130	Apalasuri	GSA	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	7:40	6040	Ramudu	GSA	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:40	6131	Bhupiti	GSA	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	7:40	6041	Sarsha	GSA	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	7:45	4931	Arjun	BDV	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:45	5713	Narayan	BDV	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	7:45	6094	Chinna	GSA	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:45	6038	Laxman	GSA	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:45	6042	Gaurishankar	GSA	CIV	CO	350	18:00	1	A	On A/c	350
17-Nov-12	7:45	4933	Achata	BDV	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:45	4926	Kamala	BDV	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	7:45	5721	Narayana	BDV	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:45	6043	Gureshanker	GSA	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:45	6044	Permila	GSA	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	7:45	6129	Krishna	GSA	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:50	4911	Ravikumar	BDV	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:50	5725	Savitri	BDV	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	7:50	5724	Jyothi	BDV	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	7:50	5726	Prabha	BDV	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	7:50	5719	Achaltha	BDV	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:50	5723	Sitamma	BDV	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	7:50	4932	Ramesh	BDV	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:50	4924	sitamma	BDV	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	7:50	4914	Nilamber	BDV	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	7:50	4930	Govinda rao	BDV	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:50	5722	Parvathi	BDV	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	7:55	5716	Arjun	BDV	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:55	5720	Giribabu	BDV	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:55	5709	Someshwar	BDV	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:55	5370	Vishwanathan	YV	CIV	MA	325	18:00	1	A	Job Work	325
17-Nov-12	7:55	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
17-Nov-12	7:55	5375	K.Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
17-Nov-12	7:55	4917	Supra	BDV	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	7:55	5379	Shekhar Rao	YV	CIV	MH	180	18:00	1	A	Job Work	180
17-Nov-12	7:55	4922	Laxminaryana	BDV	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:55	4929	yesha	BDV	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:55	5369	Adinarayana	YV	CIV	MA	325	18:00	1	A	Job Work	325
17-Nov-12	8:00	5660	Sanker	MSD	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:00	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
17-Nov-12	8:00	5380	Arjun	YV	CIV	MA	325	18:00	1	A	Job Work	325
17-Nov-12	8:00	5383	Kumari	YV	CIV	FH	160	18:00	1	A	Job Work	160
17-Nov-12	8:00	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
17-Nov-12	8:00	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
17-Nov-12	8:00	5665	Puspa	MSD	CIV	FH	160	18:00	1	A	On A/c	160

19 November, 2012

Page 2 of 7

Certified by: 

Project Manager  
GREENWOOD ESTATES

GREEN WOOD ESTATES  
CHECKED BY

Qty

Date: 23/11/12


Qty


Security Sign.

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Nov-12	8:00	5372	Ravi kumar	YV	CIV	MA	325	18:00	1	A	Job Work	325
17-Nov-12	8:00	5898	Dinesh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:00	5664	Raju	MSD	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:00	5376	Jyothi	YV	CIV	FH	160	18:00	1	A	Job Work	160
17-Nov-12	8:05	5780	Hanshiraj	MSD	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:05	5779	Shyama	MSD	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:05	5652	Pannalal	MSD	CIV	CO	350	18:00	1	A	On A/c	350
17-Nov-12	8:05	5659	Guddi	MSD	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:05	5653	Sunitabai	MSD	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:05	5673	Dasaram	MSD	PLU	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:05	6140	Raju	MSD	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:05	5905	Munna	MSD	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:05	5899	Shila	MSD	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:05	5903	Madhan	MSD	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	8:05	5902	Dhaniram	MSD	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	8:10	5650	Sahadev	MSD	CIV	CO	350	18:00	1	A	On A/c	350
17-Nov-12	8:10	5655	Mamta	MSD	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:10	6139	Santosh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:10	5663	Sunita	MSD	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:10	5651	Arjun	MSD	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:10	5668	Gugalal	MSD	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	8:10	5658	Gudla	MSD	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:10	5906	Savitri	MSD	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:10	6141	Chandu	MSD	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:10	5666	Ashok	MSD	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	8:10	5667	Sitaram	MSD	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	8:15	5901	Santa	MSD	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:15	5900	Santosh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:15	5702	Netaram	MSD	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	8:15	6144	Mala	MSD	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:15	5657	Durgabai	MSD	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:15	5656	Chottalal	MSD	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:15	5654	Kamlesh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:15	6142	Pushpa	MSD	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:15	6143	Roopa	MSD	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:15	5662	Guddu	MSD	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:15	5661	Devika	MSD	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:20	5904	Kashinath	MSD	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	8:20	5877	Krishna	NDR	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:20	6137	Madan	NDR	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:20	6083	Santosh	NDR	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:20	6091	Suddan	NDR	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:20	6082	Prasad	NDR	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:20	6089	Ravi	NDR	CIV	MH	180	18:00	1	A	On A/c	180

19 November, 2012

Page 3 of 7

Certified by:  
  
 Project Manager  
 GREENWOOD ESTATES

Certified by:  
  
 Ass. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 RECEIVED BY  
 Date: 23/11/12  
 Security Sign.


**GWE - Detailed Attendance Rep**


From Date: 19-Nov-1 To Date: 19/11/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Nov-12	6:00	5562	M Raju	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
19-Nov-12	6:00	2077	Raju	SNE	EWK	MH	220	18:00	1.5	CA	Dept.	330
19-Nov-12	6:00	5569	D Bhasker	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
19-Nov-12	6:00	5564	A Sambaiiah	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
19-Nov-12	6:00	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
19-Nov-12	6:00	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
19-Nov-12	6:00	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
19-Nov-12	6:00	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
19-Nov-12	6:00	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
19-Nov-12	6:00	4590	Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
19-Nov-12	6:05	4082	P Appa rao	SCM	CIV	MH	180	18:00	1.5	A	On A/c	270
19-Nov-12	6:05	4123	Jagan	SCM	CIV	MH	180	18:00	1.5	A	On A/c	270
19-Nov-12	6:05	4067	Ramu	SCM	CIV	MH	180	18:00	1.5	A	On A/c	270
19-Nov-12	6:05	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1.5	A	On A/c	487.5
19-Nov-12	6:05	5394	Malleshwar	SCM	CIV	MH	180	18:00	1.5	A	On A/c	270
19-Nov-12	6:05	5395	Vikram	SCM	CIV	MA	325	18:00	1.5	A	On A/c	487.5
19-Nov-12	6:05	4121	Laxmi narayan	SCM	CIV	MA	325	18:00	1.5	A	On A/c	487.5
19-Nov-12	6:05	5568	D Venkateshu	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
19-Nov-12	6:05	4066	Simha chalanf	SCM	CIV	MA	325	18:00	1.5	A	On A/c	487.5
19-Nov-12	6:05	4069	prakash	SCM	CIV	MH	180	18:00	1.5	A	On A/c	270
19-Nov-12	6:05	5565	K Ramesh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
19-Nov-12	6:10	4068	Srinivase rao	SCM	CIV	MH	180	18:00	1.5	A	On A/c	270
19-Nov-12	7:30	6046	Dharmaj	RKP	CIV	MA	325	18:00	1	B	On A/c	325
19-Nov-12	7:30	5837	Rekha Pande	RKP	CIV	CO	350	18:00	1	B	On A/c	350
19-Nov-12	7:30	5845	Rajesh	RKP	CIV	MA	325	18:00	1	B	On A/c	325
19-Nov-12	7:30	5968	Rajesh	RKP	CIV	MA	325	18:00	1	B	On A/c	325
19-Nov-12	7:30	5844	Vandhana	RKP	CIV	FH	160	18:00	1	B	On A/c	160
19-Nov-12	7:30	5892	Somnath	RKP	CIV	MA	325	18:00	1	B	On A/c	325
19-Nov-12	7:30	5840	Kalesh	RKP	CIV	MA	325	18:00	1	B	On A/c	325
19-Nov-12	7:30	5848	Dinesh	RKP	CIV	MH	180	18:00	1	B	On A/c	180
19-Nov-12	7:30	6152	Suman	RKP	CIV	FH	160	18:00	1	B	On A/c	160
19-Nov-12	7:30	6151	Mahesh	RKP	CIV	MA	325	18:00	1	B	On A/c	325
19-Nov-12	7:30	5842	Mohan	RKP	CIV	MA	325	18:00	1	B	On A/c	325
19-Nov-12	7:35	6045	Tula Ram	RKP	CIV	MA	325	18:00	1	B	On A/c	325
19-Nov-12	7:35	5838	Kailesh Pande	RKP	CIV	MA	325	18:00	1	B	On A/c	325
19-Nov-12	7:35	6037	Ashok	RKP	CIV	MA	325	18:00	1	B	On A/c	325
19-Nov-12	7:35	5967	Sunitha	RKP	CIV	FH	160	18:00	1	B	On A/c	160
19-Nov-12	7:35	6036	Govardhan	RKP	CIV	MA	325	18:00	1	B	On A/c	325
19-Nov-12	7:35	5846	Prabha	RKP	CIV	FH	160	18:00	1	B	On A/c	160
19-Nov-12	7:35	5895	Mohan	RKP	CIV	MH	180	18:00	1	B	On A/c	180
19-Nov-12	7:35	5989	Markahn	RKP	CIV	MH	180	18:00	1	B	On A/c	180
19-Nov-12	7:35	5843	Manoj	RKP	CIV	MA	325	18:00	1	B	On A/c	325
19-Nov-12	7:35	5894	Narand	RKP	CIV	MA	325	18:00	1	B	On A/c	325

19 November, 2012

Page 1 of 7

**Certified by:**  
  
**Project Manager (Engg.)**  
**GREENWOOD ESTATES**

**Checked by:**  
  
**Assistant Manager**  
**GREENWOOD ESTATES**

**GREENWOOD ESTATES**  
**RECEIVED BY**

Qty

Date: 23/11/12

Qty



Security Sign.




**GWE - Detailed Attendance Rep**

From Date: 18-Nov-1 To Date: 18/11/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Nov-12	6:00	4594	Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Nov-12	6:00	5569	D Bhasker	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
18-Nov-12	6:00	5570	M Suresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Nov-12	6:00	5562	M Raju	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Nov-12	6:00	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Nov-12	6:00	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Nov-12	6:00	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
18-Nov-12	6:00	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Nov-12	6:00	2077	Raju	SNE	EWK	MH	220	18:00	1.5	CA	Dept.	330
18-Nov-12	6:00	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Nov-12	6:00	4590	Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Nov-12	6:05	5572	M Naresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Nov-12	6:05	5565	K Ramesh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Nov-12	6:05	5568	D Venkateshu	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Nov-12	6:05	5564	A Sambaiah	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
18-Nov-12	7:30	6094	Chinna	GSA	CIV	MA	325	18:00	1	A	On A/c	325
18-Nov-12	7:30	6130	Apalasuri	GSA	CIV	MH	180	18:00	1	A	On A/c	180
18-Nov-12	7:30	6129	Krishna	GSA	CIV	MA	325	18:00	1	A	On A/c	325
18-Nov-12	7:30	6128	Rambabu	GSA	CIV	MA	325	18:00	1	A	On A/c	325
18-Nov-12	7:30	6039	V.Anjamma	GSA	CIV	FH	160	18:00	1	A	On A/c	160
18-Nov-12	7:30	6095	Rambai	GSA	CIV	FH	160	18:00	1	A	On A/c	160
18-Nov-12	7:30	6043	Gureshanker	GSA	CIV	MA	325	18:00	1	A	On A/c	325
18-Nov-12	7:30	6131	Bhupiti	GSA	CIV	FH	160	18:00	1	A	On A/c	160
18-Nov-12	7:30	6040	Ramudu	GSA	CIV	MA	325	18:00	1	A	On A/c	325
18-Nov-12	7:30	6041	Sarsha	GSA	CIV	FH	160	18:00	1	A	On A/c	160
18-Nov-12	7:30	6096	Jyothi	GSA	CIV	FH	160	18:00	1	A	On A/c	160
18-Nov-12	7:35	5432	Yakanna	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
18-Nov-12	7:35	5431	balaji	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
18-Nov-12	7:35	5429	Darvath Reddy	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
18-Nov-12	7:35	5425	Adagiori	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
18-Nov-12	7:35	5424	vekanna	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
18-Nov-12	7:35	5423	suresh	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
18-Nov-12	7:35	3522	Kasab	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
18-Nov-12	7:35	5427	umaswami	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
18-Nov-12	7:35	6042	Gaurishankar	GSA	CIV	CO	350	18:00	1	A	On A/c	350
18-Nov-12	7:35	6038	Laxman	GSA	CIV	MA	325	18:00	1	A	On A/c	325
18-Nov-12	7:35	6044	Permila	GSA	CIV	FH	160	18:00	1	A	On A/c	160
18-Nov-12	7:40	4121	Laxmi narayan	SCM	CIV	MA	325	18:00	1	A	On A/c	325
18-Nov-12	7:40	4191	maryappa	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
18-Nov-12	7:40	4453	Sainamma	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
18-Nov-12	7:40	4068	Srinivase rao	SCM	CIV	MH	180	18:00	1	A	On A/c	180
18-Nov-12	7:40	4562	Janapada Devi	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
18-Nov-12	7:40	4067	Ramu	SCM	CIV	MH	180	18:00	1	A	On A/c	180


Certified by:   
 Project Manager,   
 Greenwood Estates

Certified by:   
 Asst Admin Manager  
 Greenwood Estates

GREENWOOD ESTATES  
 UNLOCKED BY

Qty

Date: 23/11/12

Security Sign. 

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
18-Nov-12	7:40	3688	B Jyoti	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
18-Nov-12	7:40	5426	Jhalapali Srinu	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
18-Nov-12	7:40	3679	D Badru	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
18-Nov-12	7:40	5428	ramesh	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
18-Nov-12	7:40	2423	Haresh	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
18-Nov-12	7:45	4179	giri babu	PPN	WEL	MA	300	18:00	1	A	On A/c	300
18-Nov-12	7:45	4123	Jagan	SCM	CIV	MH	180	18:00	1	A	On A/c	180
18-Nov-12	7:45	4082	P Appa rao	SCM	CIV	MH	180	18:00	1	A	On A/c	180
18-Nov-12	7:45	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	On A/c	300
18-Nov-12	7:45	4069	prakash	SCM	CIV	MH	180	18:00	1	A	On A/c	180
18-Nov-12	7:45	5394	Malleswar	SCM	CIV	MH	180	18:00	1	A	On A/c	180
18-Nov-12	7:45	5395	Vikram	SCM	CIV	MA	325	18:00	1	A	On A/c	325
18-Nov-12	7:45	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
18-Nov-12	7:45	5419	Ghafar	PPN	WEL	MH	175	18:00	1	A	On A/c	175
18-Nov-12	7:45	4066	Simha chalam	SCM	CIV	MA	325	18:00	1	A	On A/c	325
18-Nov-12	7:45	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
18-Nov-12	7:50	4648	Papul	PPL	TIL	MA	450	18:00	1	A	On A/c	450
18-Nov-12	7:50	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	On A/c	275
18-Nov-12	7:50	3927	Sanjay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
18-Nov-12	7:50	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
18-Nov-12	7:50	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
18-Nov-12	7:50	4650	Kalu Ram	PPL	TIL	MH	200	18:00	1	A	On A/c	200
18-Nov-12	7:50	4652	Omprakash	PPL	TIL	MA	450	18:00	1	A	On A/c	450
18-Nov-12	7:50	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	1	A	On A/c	450
18-Nov-12	7:50	5153	Chaitarmal	PPL	TIL	MA	450	18:00	1	A	On A/c	450
18-Nov-12	7:50	5154	Sapnaraj	PPL	TIL	MA	450	18:00	1	A	On A/c	450
18-Nov-12	7:50	4649	Mangal Chan	PPL	TIL	MA	450	18:00	1	A	On A/c	450
18-Nov-12	7:55	5177	G.Shylesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
18-Nov-12	7:55	5587	Sanatragon	YSK	CLT	MA	450	18:00	1	A	On A/c	450
18-Nov-12	7:55	5924	Bharath	KDS	PLU	MA	275	18:00	1	A	On A/c	275
18-Nov-12	7:55	5926	Vamshi	KDS	PLU	MH	175	18:00	1	A	On A/c	175
18-Nov-12	7:55	4961	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
18-Nov-12	7:55	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	On A/c	275
18-Nov-12	7:55	5104	MD.Qayyum	KDS	PLU	HM	350	18:00	1	A	On A/c	350
18-Nov-12	7:55	5091	K.Venkat	YAD	PLU	MA	275	18:00	1	A	On A/c	275
18-Nov-12	7:55	5090	V.D Swami	YAD	PLU	MH	175	18:00	1	A	On A/c	175
18-Nov-12	7:55	5492	Tufik	YAD	PLU	MH	175	18:00	1	A	On A/c	175
18-Nov-12	7:55	5180	S.K Ansar	KDS	PLU	MA	275	18:00	1	A	On A/c	275
18-Nov-12	8:00	5978	Shanu	SMA	TIL	MA	450	18:00	1	A	On A/c	450
18-Nov-12	8:00	5976	Sekh Maidul	SMA	TIL	CO	350	18:00	1	A	On A/c	350
18-Nov-12	8:00	5589	Yellaiah	YSK	CLT	MA	450	18:00	1	A	On A/c	450
18-Nov-12	8:00	5588	Ajit Kumar	YSK	CLT	MA	450	18:00	1	A	On A/c	450
18-Nov-12	8:00	5583	Yesu	YSK	CLT	MA	450	18:00	1	A	On A/c	450

19 November, 2012

Page 2 of 2

Certified by:

Certified by:

Project Manager

Asst. Admin Manager

GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY

Qty


Date: 23/11/12


Security Sign.

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Nov-12	8:20	5865	Santosh	NDR	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:20	6135	Srinu	NDR	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:20	5862	Suddam	NDR	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:20	5861	Dharma Rao	NDR	CIV	CO	350	18:00	1	A	On A/c	350
17-Nov-12	8:25	5880	Satish	NDR	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:25	6136	Raghu	NDR	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:25	5863	Ananda	NDR	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:25	5864	Padma	NDR	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:25	6085	Arjun	NDR	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	8:25	5867	Das	NDR	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	8:25	6082	Prasad	NDR	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:25	5871	Bharati	NDR	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:25	5874	Savithri	NDR	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:25	5875	Kanchan	NDR	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:25	6086	Krishna	NDR	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:30	6088	Devi	NDR	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:30	5536	Esuriya	GAN	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:30	5533	Kanchana	GAN	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:30	5531	Ganesh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:30	5530	K Yakubi	GAN	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:30	5516	Mahesh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	8:30	5511	A Krishna	GAN	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:30	5509	Damayanati	GAN	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:30	5505	Sampurna	GAN	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:30	5504	K Ganesh	GAN	CIV	CO	350	18:00	1	A	On A/c	350
17-Nov-12	8:30	5507	Gouri	GAN	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	8:35	4082	P Appa rao	SCM	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	8:35	4067	Ramu	SCM	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	8:35	4066	Simha chalam	SCM	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:35	4123	Jagan	SCM	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	8:35	2423	Haresh	SNE	EWK	MH	220	18:00	1	CA	Dept.	220
17-Nov-12	8:35	4068	Srinivase rao	SCM	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	8:35	4069	prakash	SCM	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	8:35	4121	Laxmi narayan	SCM	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:35	5394	Malleswar	SCM	CIV	MH	180	18:00	1	A	On A/c	180
17-Nov-12	8:35	5395	Vikram	SCM	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:35	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	8:40	3679	D Badru	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
17-Nov-12	8:40	5431	balaji	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	8:40	5429	Darvath Reddy	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	8:40	5428	ramesh	SNE	EWK	MH	220	18:00	1	CA	Dept.	220
17-Nov-12	8:40	5427	umaswami	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	8:40	3522	Kasab	SNE	EWK	MH	220	18:00	1	CA	Dept.	220
17-Nov-12	8:40	4191	maryappa	SNE	EWK	MH	220	18:00	1	CA	Job Work	220

19 November, 2012

Page 4 of 7

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Admin Manager  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 CHECKED BY


Qty  
 Date 23/11/12  
 Security Sign.

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Nov-12	8:40	5423	suresh	SNE	EWK	MH	220	18:00	1	CA	Dept.	220
17-Nov-12	8:40	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	CA	Job Work	300
17-Nov-12	8:40	5424	vekanna	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	8:40	5425	Adagiori	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	8:45	5432	Yakanna	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	8:45	5426	Jhalapali Srinu	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	8:45	2434	Badhiri	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
17-Nov-12	8:45	4577	Shanti	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
17-Nov-12	8:45	4195	sarvajaya	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
17-Nov-12	8:45	2441	Lakshmi k	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
17-Nov-12	8:45	4187	laxmi devi	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
17-Nov-12	8:45	4566	Solki	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
17-Nov-12	8:45	2419	A Naresh	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	8:45	4567	Vijaya	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
17-Nov-12	8:50	2604	Sirisha	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	8:50	3825	D Dasamma	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	8:50	2211	Laxma mama	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	8:50	4576	Anitha	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	8:50	4453	Sainamma	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	8:50	4233	B Kavita	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	8:50	4575	Lalitha	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	8:50	4563	Joti	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	8:50	4564	Dhauai	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	8:50	4565	Laxmi	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	8:50	3687	B Kali	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	8:55	5671	Saib Hussain	NRM	PLU	MA	275	18:00	1	A	On A/c	275
17-Nov-12	8:55	3815	B Kamali	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	8:55	3820	D Mangamma	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	8:55	5672	Hakeem	NRM	PLU	MH	175	18:00	1	A	On A/c	175
17-Nov-12	8:55	6048	Dharmaraj	BBS	TIL	MA	450	18:00	1	A	Job Work	450
17-Nov-12	8:55	5670	Rahim Ansari	NRM	PLU	MH	175	18:00	1	A	On A/c	175
17-Nov-12	8:55	5987	Dharmender	BBS	TIL	MH	200	18:00	1	A	On A/c	200
17-Nov-12	8:55	4190	shivani	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	8:55	5984	Bablu	BBS	TIL	CO	350	18:00	1	A	Job Work	350
17-Nov-12	8:55	4451	Gulkulud Man	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	8:55	4562	Janapada Devi	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	9:00	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	1	A	On A/c	450
17-Nov-12	9:00	3089	P. Ranjit Kum	PPN	WEL	MH	175	18:00	1	A	On A/c	175
17-Nov-12	9:00	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
17-Nov-12	9:00	4650	Kalu Ram	PPL	TIL	MH	200	18:00	1	A	On A/c	200
17-Nov-12	9:00	4649	Mangal Chan	PPL	TIL	MA	450	18:00	1	A	On A/c	450
17-Nov-12	9:00	4648	Papul	PPL	TIL	MA	450	18:00	1	A	On A/c	450
17-Nov-12	9:00	4179	giri babu	PPN	WEL	MA	300	18:00	1	A	Job Work	300
17-Nov-12	9:00	5417	Munna	PPN	WEL	HM	350	18:00	1	A	Job Work	350

19 November, 2012


Page 5 of 7

Certified by:   
 Project Manager  
 GREENWOOD ESTATES

Certified by:   
 Project Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY

gwpd.

Date: 23/11/12  


Qty

Security Sign.

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Nov-12	9:00	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	On A/c	300
17-Nov-12	9:00	5419	Ghafar	PPN	WEL	MH	175	18:00	1	A	On A/c	175
17-Nov-12	9:05	5936	Yousuf	KKR	ELE	MH	185	18:00	1	A	Job Work	185
17-Nov-12	9:05	5930	Kumar	KKR	ELE	CO	350	18:00	1	A	On A/c	350
17-Nov-12	9:05	5935	Yaseen	KKR	ELE	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:05	5154	Sapnaraj	PPL	TIL	MA	450	18:00	1	A	On A/c	450
17-Nov-12	9:05	4529	Srinu	MAD	ELE	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:05	4530	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:05	4533	Raju	MAD	ELE	MH	185	18:00	1	A	On A/c	185
17-Nov-12	9:05	5997	Ashok	KKR	ELE	MA	275	18:00	1	A	Job Work	275
17-Nov-12	9:05	6134	Veera Babu	MAD	ELE	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:05	6133	Narsimha	MAD	ELE	MH	185	18:00	1	A	On A/c	185
17-Nov-12	9:05	5153	Chaitarmal	PPL	TIL	MA	450	18:00	1	A	On A/c	450
17-Nov-12	9:10	5927	Narsimha	KDS	PLU	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:10	5744	Ganeshwar	MRL	PAI	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:10	5923	Ganga	KDS	PLU	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:10	5924	Bharath	KDS	PLU	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:10	5925	Nagaraj	KDS	PLU	MH	175	18:00	1	A	On A/c	175
17-Nov-12	9:10	5926	Vamshi	KDS	PLU	MH	175	18:00	1	A	Job Work	175
17-Nov-12	9:10	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	Job Work	275
17-Nov-12	9:10	5177	G.Shylesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
17-Nov-12	9:10	5104	MD.Qayyum	KDS	PLU	HM	350	18:00	1	A	On A/c	350
17-Nov-12	9:10	4961	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
17-Nov-12	9:10	5180	S.K Ansar	KDS	PLU	MA	275	18:00	1	A	Job Work	275
17-Nov-12	9:15	5938	Sankar Shani	DNG	MAR	MA	450	18:00	1	A	Nil / By V	450
17-Nov-12	9:15	5430	Ganesh	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	9:15	4455	Ravi	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	9:15	5574	D Anand	MRL	PAI	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:15	5422	Veeranna	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	9:15	5937	Dungaram	DNG	MAR	CO	350	18:00	1	A	Nil / By V	350
17-Nov-12	9:15	5471	Papu	MRL	PAI	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:15	5470	Munna	MRL	PAI	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:15	4569	Ankana	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	9:15	4572	Srinu	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	9:15	2420	murali	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	9:20	3678	B Ramu	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	9:20	5588	Ajit Kumar	YSK	CLT	MA	450	18:00	1	A	On A/c	450
17-Nov-12	9:20	5589	Yellaiah	YSK	CLT	MA	450	18:00	1	A	On A/c	450
17-Nov-12	9:20	5584	Mahesh	YSK	CLT	MA	450	18:00	1	A	On A/c	450
17-Nov-12	9:20	4186	madi reddy	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	9:20	5583	Yesu	YSK	CLT	MA	450	18:00	1	A	On A/c	450
17-Nov-12	9:20	2231	Nagama	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
17-Nov-12	9:20	4231	Hari	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
17-Nov-12	9:20	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	On A/c	275

19 November, 2012

Page 6 of 7

Digitized  
Project Director  
GREENWOOD ESTATES

Certified by:  
  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
RECEIVED BY

MSWD

On 28/11/12


Qty


Security Sign.

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Nov-12	9:20	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:25	4979	Swami	VLR	PAI	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:25	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:25	3927	Sanjay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:25	6127	Zakar	S.M	PAI	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:25	6153	Damayanthi	AND	CIV	FH	160	18:00	1	A	Job Work	160
17-Nov-12	9:25	5824	Zuber	S.M	PAI	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:25	5096	Jurge	S.M	PAI	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:25	5825	Shiva	S.M	PAI	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:25	5827	Suresh	S.M	PAI	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:25	4407	K Arbind	VLR	PAI	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:25	5492	Tufik	YAD	PLU	MH	175	18:00	1	A	On A/c	175
17-Nov-12	9:30	5791	Titamma	AND	CIV	FH	160	18:00	1	A	Job Work	160
17-Nov-12	9:30	5785	Krishna	AND	CIV	MA	325	18:00	1	A	Job Work	325
17-Nov-12	9:30	5786	Santosh	AND	CIV	MA	325	18:00	1	A	Job Work	325
17-Nov-12	9:30	5787	Shubham	AND	CIV	MH	180	18:00	1	A	Job Work	180
17-Nov-12	9:30	5788	Udharo	AND	CIV	MH	180	18:00	1	A	Job Work	180
17-Nov-12	9:30	5790	Gowri	AND	CIV	FH	160	18:00	1	A	Job Work	160
17-Nov-12	9:30	5789	Damayanti	AND	CIV	FH	160	18:00	1	A	Job Work	160
17-Nov-12	9:30	5784	Suddam	AND	CIV	MA	325	18:00	1	A	Job Work	325
17-Nov-12	9:30	5782	B.satish	AND	CIV	MA	325	18:00	1	A	Job Work	325
17-Nov-12	9:30	6154	Jamuna	AND	CIV	FH	160	18:00	1	A	Job Work	160
17-Nov-12	9:30	5783	Ganesh	AND	CIV	MA	325	18:00	1	A	Job Work	325
17-Nov-12	9:35	5600	Bassa	ILH	ELE	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:35	5696	Bhasa	ILH	ELE	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:35	5341	P.Illiah	ILH	ELE	CO	350	18:00	1	A	On A/c	350
17-Nov-12	9:35	5342	Linga Swamy	ILH	ELE	MA	275	18:00	1	A	On A/c	275
17-Nov-12	9:35	5349	Ramu	ILH	ELE	MH	185	18:00	1	A	On A/c	185
17-Nov-12	9:35	5976	Sekh Maidul	SMA	TIL	CO	350	18:00	1	A	On A/c	350
17-Nov-12	9:35	5979	Kallu	SMA	TIL	MA	450	18:00	1	A	On A/c	450
17-Nov-12	9:35	5978	Shanu	SMA	TIL	MA	450	18:00	1	A	On A/c	450
17-Nov-12	9:35	5980	Ashik	SMA	TIL	MA	450	18:00	1	A	On A/c	450
17-Nov-12	9:35	5983	Jakeer	SMA	TIL	MH	200	18:00	1	A	On A/c	200

19 November, 2012

Page 7 of 7

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES

CHECKED BY

Word:

Date: 23/11/12

Qty

Security Sign.

GWE - Hire Charges Detailed Report From: 16/11/12 To: 22/11/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
2428	16-Nov-12	Sneha latha	Trally Tractor	AP27D5632	9:51	9:55	Robo sand	1	210 Per Trip	210
2429	16-Nov-12	Sneha latha	Trally Tractor	AP24G2351	9:51	9:56	Robo sand	1	210 Per Trip	210
2430	16-Nov-12	Sneha latha	Trally Tractor	AP27D5632	10:52	10:57	Debris	1	210 Per Trip	210
2431	16-Nov-12	Sneha latha	Trally Tractor	AP24G2351	10:52	10:56	Debris	1	210 Per Trip	210
2432	16-Nov-12	Sneha latha	Trally Tractor	AP24G2351	11:44	11:59	Debris	1	210 Per Trip	210
2433	16-Nov-12	Sneha latha	Trally Tractor	AP27D5632	11:48	12:00	Debris	1	210 Per Trip	210
2434	16-Nov-12	Sneha latha	Trally Tractor	AP27D5632	12:26	12:29	Cement	1	210 Per Trip	210
2435	16-Nov-12	Sneha latha	Trally Tractor	AP24G2351	12:32	12:36	Debris	1	210 Per Trip	210
2436	16-Nov-12	Sneha latha	Trally Tractor	AP24G2351	14:52	14:56	Debris	1	210 Per Trip	210
2437	16-Nov-12	Sneha latha	Trally Tractor	AP27D5632	14:58	15:01	Debris	1	210 Per Trip	210
2438	16-Nov-12	Sneha latha	Trally Tractor	AP24G2351	15:17	15:21	Robo sand	1	210 Per Trip	210
2439	16-Nov-12	Sneha latha	Trally Tractor	AP27D5632	15:22	15:25	Debris	1	210 Per Trip	210
2440	16-Nov-12	Sneha latha	Trally Tractor	AP24G2351	16:02	16:11	Debris	1	210 Per Trip	210
2441	16-Nov-12	Sneha latha	Trally Tractor	AP27D5632	16:18	16:25	Debris	1	210 Per Trip	210
2442	16-Nov-12	Sneha latha	Trally Tractor	AP24G2351	16:57	17:01	Debris	1	210 Per Trip	210
2443	16-Nov-12	Sneha latha	Trally Tractor	AP27D5632	17:12	17:18	Debris	1	210 Per Trip	210
2444	16-Nov-12	Sneha latha	Trally Tractor	AP24G2351	17:39	17:44	Debris	1	210 Per Trip	210
2445	17-Nov-12	Sneha latha	Trally Tractor	AP27D5632	9:56	10:00	Baby chips	1	210 Per Trip	210
2446	17-Nov-12	Sneha latha	Trally Tractor	AP24G2351	10:08	10:11	Robo sand	1	210 Per Trip	210
2447	17-Nov-12	Sneha latha	Trally Tractor	AP24G2351	11:28	11:32	Robo sand	1	210 Per Trip	210
2448	17-Nov-12	Sneha latha	Trally Tractor	AP27D5632	11:34	11:38	Debris	1	210 Per Trip	210
2449	17-Nov-12	Sneha latha	Trally Tractor	AP24G2351	12:35	14:13	Baby chips	1	210 Per Trip	210
2450	17-Nov-12	Sneha latha	Trally Tractor	AP27D5632	14:09	14:14	Robo sand	1	210 Per Trip	210
2451	17-Nov-12	Sneha latha	Trally Tractor	AP27D5632	14:33	14:36	Debris	1	210 Per Trip	210
2452	17-Nov-12	Sneha latha	Trally Tractor	AP24G2351	14:34	14:37	Debris	1	210 Per Trip	210
2453	17-Nov-12	Sneha latha	Trally Tractor	AP27D5632	15:13	15:17	Debris	1	210 Per Trip	210
2454	17-Nov-12	Sneha latha	Trally Tractor	AP27D5632	15:34	15:38	Cement	1	210 Per Trip	210
2455	17-Nov-12	Sneha latha	Trally Tractor	AP27D5632	16:28	16:34	Robo sand	1	210 Per Trip	210
2456	17-Nov-12	Sneha latha	Trally Tractor	AP24G2351	16:41	16:47	Robo sand	1	210 Per Trip	210

Certified by:

CHECKED BY

23 November, 2012

ASS. Admin Manager  
GREENWOOD ESTATES

Det. 2/11/12  
Security Sign.

**GWE - Detailed Attendance Rep** From Date: 16-Nov-1 To Date: 16/11/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Nov-12	6:00	4082	P Appa rao	SCM	CIV	MH	180	18:00	1.5	A	On A/c	270
16-Nov-12	6:00	5394	Malleswar	SCM	CIV	MH	180	18:00	1.5	A	On A/c	270
16-Nov-12	6:00	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1.5	A	On A/c	487.5
16-Nov-12	6:00	2077	Raju	SNE	EWK	MH	220	18:00	1.5	A	Dept.	330
16-Nov-12	6:00	5395	Vikram	SCM	CIV	MA	325	18:00	1.5	A	On A/c	487.5
16-Nov-12	6:00	4121	Laxmi narayan	SCM	CIV	MA	325	18:00	1.5	A	On A/c	487.5
16-Nov-12	6:00	4069	prakash	SCM	CIV	MH	180	18:00	1.5	A	On A/c	270
16-Nov-12	6:00	4068	Srinivase rao	SCM	CIV	MH	180	18:00	1.5	A	On A/c	270
16-Nov-12	6:00	4067	Ramu	SCM	CIV	MH	180	18:00	1.5	A	On A/c	270
16-Nov-12	6:00	4066	Simha chalam	SCM	CIV	MA	325	18:00	1.5	A	On A/c	487.5
16-Nov-12	6:00	4123	Jagan	SCM	CIV	MH	180	18:00	1.5	A	On A/c	270
16-Nov-12	6:05	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
16-Nov-12	6:05	4590	Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
16-Nov-12	6:05	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
16-Nov-12	6:05	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
16-Nov-12	6:05	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
16-Nov-12	6:05	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
16-Nov-12	6:05	4594	Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
16-Nov-12	7:30	6046	Dharmaj	RKP	CIV	MA	325	18:00	1	B	On A/c	325
16-Nov-12	7:30	5846	Prabha	RKP	CIV	FH	160	18:00	1	B	On A/c	160
16-Nov-12	7:30	5990	Roshan	RKP	CIV	MH	180	18:00	1	B	On A/c	180
16-Nov-12	7:30	6036	Govardhan	RKP	CIV	MA	325	18:00	1	B	On A/c	325
16-Nov-12	7:30	5964	Dumaslal	RKP	CIV	MH	180	18:00	1	B	On A/c	180
16-Nov-12	7:30	5892	Somnath	RKP	CIV	MA	325	18:00	1	B	On A/c	325
16-Nov-12	7:30	5969	Parvathi	RKP	CIV	FH	160	18:00	1	B	On A/c	160
16-Nov-12	7:30	5845	Rajesh	RKP	CIV	MA	325	18:00	1	B	On A/c	325
16-Nov-12	7:30	5844	Vandhana	RKP	CIV	FH	160	18:00	1	B	On A/c	160
16-Nov-12	7:30	5843	Manoj	RKP	CIV	MA	325	18:00	1	B	On A/c	325
16-Nov-12	7:30	5837	Rekha Pande	RKP	CIV	CO	350	18:00	1	B	On A/c	350
16-Nov-12	7:40	6152	Suman	RKP	CIV	FH	160	18:00	1	B	On A/c	160
16-Nov-12	7:40	5894	Narand	RKP	CIV	MA	325	18:00	1	B	On A/c	325
16-Nov-12	7:40	6037	Ashok	RKP	CIV	MA	325	18:00	1	B	On A/c	325
16-Nov-12	7:40	5842	Mohan	RKP	CIV	MA	325	18:00	1	B	On A/c	325
16-Nov-12	7:40	5840	Kalesh	RKP	CIV	MA	325	18:00	1	B	On A/c	325
16-Nov-12	7:40	5968	Rajesh	RKP	CIV	MA	325	18:00	1	B	On A/c	325
16-Nov-12	7:40	5838	Kailesh Pande	RKP	CIV	MA	325	18:00	1	B	On A/c	325
16-Nov-12	7:40	5848	Dinesh	RKP	CIV	MH	180	18:00	1	B	On A/c	180
16-Nov-12	7:40	5967	Sunitha	RKP	CIV	FH	160	18:00	1	B	On A/c	160
16-Nov-12	7:40	6151	Mahesh	RKP	CIV	MA	325	18:00	1	B	On A/c	325
16-Nov-12	7:40	6045	Tula Ram	RKP	CIV	MA	325	18:00	1	B	On A/c	325
16-Nov-12	7:45	6094	Chinna	GSA	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	7:45	6043	Gureshanker	GSA	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	7:45	5895	Mohan	RKP	CIV	MH	180	18:00	1	B	On A/c	180

17 November, 2012

Page 1 of 7

Certified by:

Certified by:

GREENWOOD ESTATES

MAINTAINED BY

Project Manager/Engg.  
GREENWOOD ESTATES

Project Manager  
GREENWOOD ESTATES

Qty

Date 23/11/12


Security Sign.




Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Nov-12	7:45	6042	Gaurishankar	GSA	CIV	CO	350	18:00	1	A	On A/c	350
16-Nov-12	7:45	6044	Permila	GSA	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	7:45	6129	Krishna	GSA	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	7:45	6038	Laxman	GSA	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	7:45	5989	Markahn	RKP	CIV	MH	180	18:00	1	B	On A/c	180
16-Nov-12	7:45	6131	Bhupiti	GSA	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	7:45	6040	Ramudu	GSA	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	7:45	6130	Apalaturi	GSA	CIV	MH	180	18:00	1	A	On A/c	180
16-Nov-12	7:50	5721	Narayana	BDV	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	7:50	6095	Rambai	GSA	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	7:50	4911	Ravikumar	BDV	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	7:50	6128	Rambabu	GSA	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	7:50	5726	Prabha	BDV	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	7:50	6039	V.Anjamma	GSA	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	7:50	5724	Jyothi	BDV	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	7:50	4932	Ramesh	BDV	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	7:50	6041	Sarsha	GSA	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	7:50	4931	Arjun	BDV	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	7:50	6096	Jyothi	GSA	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	7:55	4928	Sunitha	BDV	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	7:55	4933	Achata	BDV	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	7:55	5716	Arjun	BDV	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	7:55	5714	Jesuda	BDV	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	7:55	5713	Narayan	BDV	CIV	MH	180	18:00	1	A	On A/c	180
16-Nov-12	7:55	4926	Kamala	BDV	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	7:55	5717	Padma	BDV	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	7:55	4917	Supra	BDV	CIV	MH	180	18:00	1	A	On A/c	180
16-Nov-12	7:55	5727	Ravikumar	BDV	CIV	MH	180	18:00	1	A	On A/c	180
16-Nov-12	7:55	5718	Kamala	BDV	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	7:55	4925	Suba	BDV	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:00	5709	Someshwar	BDV	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:00	4913	Viswanath	BDV	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:00	4922	Laxminaryana	BDV	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:00	4930	Govinda rao	BDV	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:00	5720	Giribabu	BDV	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:00	5380	Arjun	YV	CIV	MA	325	18:00	1	A	Job Work	325
16-Nov-12	8:00	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
16-Nov-12	8:00	5372	Ravi kumar	YV	CIV	MA	325	18:00	1	A	Job Work	325
16-Nov-12	8:00	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
16-Nov-12	8:00	5370	Vishwanathan	YV	CIV	MA	325	18:00	1	A	Job Work	325
16-Nov-12	8:00	4929	yesha	BDV	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:05	6140	Raju	MSD	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:05	5780	Hanshiraj	MSD	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:05	5902	Dhaniram	MSD	CIV	MH	180	18:00	1	A	On A/c	180

17 November, 2012

Page 2 of 7

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY

Qty

Date: 23/11/12

Qty

Security Sign.

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Nov-12	8:05	5375	K.Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
16-Nov-12	8:05	5376	Jyothi	YV	CIV	FH	160	18:00	1	A	Job Work	160
16-Nov-12	8:05	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
16-Nov-12	8:05	5383	Kumari	YV	CIV	FH	160	18:00	1	A	Job Work	160
16-Nov-12	8:05	5652	Pannalal	MSD	CIV	CO	350	18:00	1	A	On A/c	350
16-Nov-12	8:05	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
16-Nov-12	8:05	5673	Dasaram	MSD	PLU	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:05	5666	Ashok	MSD	CIV	MH	180	18:00	1	A	On A/c	180
16-Nov-12	8:10	5655	Mamta	MSD	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:10	5658	Gudla	MSD	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:10	5663	Sunita	MSD	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:10	5651	Arjun	MSD	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:10	5667	Sitaram	MSD	CIV	MH	180	18:00	1	A	On A/c	180
16-Nov-12	8:10	5668	Gugalal	MSD	CIV	MH	180	18:00	1	A	On A/c	180
16-Nov-12	8:10	5650	Sahadev	MSD	CIV	CO	350	18:00	1	A	On A/c	350
16-Nov-12	8:10	5900	Santosh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:10	5906	Savitri	MSD	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:10	6139	Santosh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:10	6141	Chandu	MSD	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:15	5657	Durgabai	MSD	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:15	6144	Mala	MSD	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:15	5656	Chottalal	MSD	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:15	5662	Guddu	MSD	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:15	6143	Roopa	MSD	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:15	6142	Pushpa	MSD	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:15	5654	Kamlesh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:15	5901	Santa	MSD	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:15	5661	Devika	MSD	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:15	5904	Kashinath	MSD	CIV	MH	180	18:00	1	A	On A/c	180
16-Nov-12	8:15	5702	Netaram	MSD	CIV	MH	180	18:00	1	A	On A/c	180
16-Nov-12	8:20	5660	Sanker	MSD	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:20	5659	Guddi	MSD	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:20	5898	Dinesh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:20	5653	Sunitabai	MSD	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:20	5531	Ganesh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:20	5903	Madhan	MSD	CIV	MH	180	18:00	1	A	On A/c	180
16-Nov-12	8:20	5899	Shila	MSD	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:20	5665	Puspa	MSD	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:20	5905	Munna	MSD	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:20	5779	Shyama	MSD	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:20	5664	Raju	MSD	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:25	5533	Kanchana	GAN	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:25	5536	Esuriya	GAN	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:25	5530	K Yakubi	GAN	CIV	MA	325	18:00	1	A	On A/c	325

17 November, 2012

Page 3 of 7

Project Manager / Engr.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin. Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY:

Qty

Date: 23/11/12


Qty


Security Sign.

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Nov-12	8:25	5516	Mahesh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
16-Nov-12	8:25	5511	A Krishna	GAN	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:25	5509	Damayanati	GAN	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:25	5507	Gouri	GAN	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:25	5505	Sampurna	GAN	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:25	6082	Prasad	NDR	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:25	6088	Devi	NDR	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:25	5504	K Ganesh	GAN	CIV	CO	350	18:00	1	A	On A/c	350
16-Nov-12	8:30	5867	Das	NDR	CIV	MH	180	18:00	1	A	On A/c	180
16-Nov-12	8:30	6091	Suddan	NDR	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:30	5862	Suddam	NDR	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:30	5864	Padma	NDR	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:30	6089	Ravi	NDR	CIV	MH	180	18:00	1	A	On A/c	180
16-Nov-12	8:30	5871	Bharati	NDR	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:30	6085	Arjun	NDR	CIV	MH	180	18:00	1	A	On A/c	180
16-Nov-12	8:30	6082	Prasad	NDR	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:30	5875	Kanchan	NDR	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:30	5877	Krishna	NDR	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:30	5880	Satish	NDR	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:35	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	CA	Dept.	300
16-Nov-12	8:35	6135	Srinu	NDR	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:35	2429	Mukhya Lachi	SNE	EWK	MH	220	18:00	1	CA	Dept.	220
16-Nov-12	8:35	6136	Raghu	NDR	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:35	5865	Santosh	NDR	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:35	5861	Dharma Rao	NDR	CIV	CO	350	18:00	1	A	On A/c	350
16-Nov-12	8:35	6083	Santosh	NDR	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:35	5863	Ananda	NDR	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:35	6086	Krishna	NDR	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:35	5874	Savithri	NDR	CIV	FH	160	18:00	1	A	On A/c	160
16-Nov-12	8:35	6137	Madan	NDR	CIV	MA	325	18:00	1	A	On A/c	325
16-Nov-12	8:40	5422	Veeranna	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
16-Nov-12	8:40	5424	vekanna	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
16-Nov-12	8:40	3522	Kasab	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
16-Nov-12	8:40	4569	Ankana	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
16-Nov-12	8:40	4191	maryappa	SNE	EWK	MH	220	18:00	1	CA	Dept.	220
16-Nov-12	8:40	2419	A Naresh	SNE	EWK	MH	220	18:00	1	CA	Dept.	220
16-Nov-12	8:40	5427	umaswami	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
16-Nov-12	8:40	5428	ramesh	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
16-Nov-12	8:40	5432	Yakanna	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
16-Nov-12	8:40	5431	balaji	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
16-Nov-12	8:40	5430	Ganesh	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
16-Nov-12	8:45	3679	D Badru	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:45	2441	Lakshmi k	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
16-Nov-12	8:45	3815	B Kamali	SNE	EWK	FH	200	18:00	1	CA	Dept.	200

17 November, 2012

Page 4 of 7

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES


  
 GREENWOOD ESTATES


GREENWOOD ESTATES  
 CHECKED BY  
 Date: 22/11/12  
 Security Sign.

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Nov-12	8:45	4575	Lalitha	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
16-Nov-12	8:45	5423	suresh	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
16-Nov-12	8:45	4566	Solki	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
16-Nov-12	8:45	5425	Adagiori	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
16-Nov-12	8:45	5429	Darvath Reddy	SNE	EWK	MH	220	18:00	1	CA	Job Work	220
16-Nov-12	8:45	2211	Laxma mama	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
16-Nov-12	8:45	4563	Joti	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
16-Nov-12	8:45	4567	Vijaya	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
16-Nov-12	8:50	3825	D Dasamma	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:50	3820	D Mangamma	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:50	4190	shivani	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:50	4576	Anitha	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:50	4564	Dhauri	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:50	4195	sarvajaya	SNE	EWK	FH	200	18:00	1	CA	Dept.	200
16-Nov-12	8:50	4451	Gulikulud Man	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:50	4453	Sainamma	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:50	4562	Janapada Devi	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:50	4565	Laxmi	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:50	4577	Shanti	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:55	4233	B Kavita	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:55	3688	B Jyoti	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:55	4179	giri babu	PPN	WEL	MA	300	18:00	1	A	On A/c	300
16-Nov-12	8:55	3687	B Kali	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:55	4187	laxmi devi	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:55	2434	Badhiri	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:55	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
16-Nov-12	8:55	2604	Sirisha	SNE	EWK	FH	200	18:00	1	CA	Job Work	200
16-Nov-12	8:55	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
16-Nov-12	8:55	5419	Ghafar	PPN	WEL	MH	175	18:00	1	A	On A/c	175
16-Nov-12	8:55	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	On A/c	300
16-Nov-12	9:00	4652	Omprakash	PPL	TIL	MA	450	18:00	1	A	On A/c	450
16-Nov-12	9:00	4648	Papul	PPL	TIL	MA	450	18:00	1	A	On A/c	450
16-Nov-12	9:00	4650	Kalu Ram	PPL	TIL	MH	200	18:00	1	A	On A/c	200
16-Nov-12	9:00	5154	Sapnaraj	PPL	TIL	MA	450	18:00	1	A	On A/c	450
16-Nov-12	9:00	5997	Ashok	KKR	ELE	MA	275	18:00	1	A	Job Work	275
16-Nov-12	9:00	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	1	A	On A/c	450
16-Nov-12	9:00	5670	Rahim Ansari	NRM	PLU	MH	175	18:00	1	A	On A/c	175
16-Nov-12	9:00	5672	Hakeem	NRM	PLU	MH	175	18:00	1	A	On A/c	175
16-Nov-12	9:00	5671	Saib Hussain	NRM	PLU	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:00	5153	Chaitarmal	PPL	TIL	MA	450	18:00	1	A	On A/c	450
16-Nov-12	9:00	4649	Mangal Chan	PPL	TIL	MA	450	18:00	1	A	On A/c	450
16-Nov-12	9:05	5935	Yaseen	KKR	ELE	MA	275	18:00	1	A	Job Work	275
16-Nov-12	9:05	5930	Kumar	KKR	ELE	CO	350	18:00	1	A	Job Work	350
16-Nov-12	9:05	5091	K.Venkat	YAD	PLU	MA	275	18:00	1	A	On A/c	275

17 November, 2012

Page 5 of 7

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:   
 Asst Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY

Qty

Date: 23/11/12

Qty

Security Sign. 

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Nov-12	9:05	5984	Bablu	BBS	TIL	CO	350	18:00	1	A	Job Work	350
16-Nov-12	9:05	5987	Dharmender	BBS	TIL	MH	200	18:00	1	A	On A/c	200
16-Nov-12	9:05	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:05	3927	Sanjay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:05	5936	Yousuf	KKR	ELE	MH	185	18:00	1	A	Job Work	185
16-Nov-12	9:05	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:05	5492	Tufik	YAD	PLU	MH	175	18:00	1	A	On A/c	175
16-Nov-12	9:05	6048	Dharmaraj	BBS	TIL	MA	450	18:00	1	A	Job Work	450
16-Nov-12	9:10	5926	Vamshi	KDS	PLU	MH	175	18:00	1	A	On A/c	175
16-Nov-12	9:10	5927	Narsimha	KDS	PLU	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:10	5924	Bharath	KDS	PLU	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:10	4529	Srinu	MAD	ELE	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:10	5923	Ganga	KDS	PLU	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:10	6134	Veera Babu	MAD	ELE	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:10	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:10	6133	Narsimha	MAD	ELE	MH	185	18:00	1	A	On A/c	185
16-Nov-12	9:10	4530	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:10	5180	S.K Ansar	KDS	PLU	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:10	4533	Raju	MAD	ELE	MH	185	18:00	1	A	On A/c	185
16-Nov-12	9:15	5177	G.Shylesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
16-Nov-12	9:15	5825	Shiva	S.M	PAI	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:15	4979	Swami	VLR	PAI	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:15	4408	T Laddu	VLR	PAI	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:15	5925	Nagaraj	KDS	PLU	MH	175	18:00	1	A	On A/c	175
16-Nov-12	9:15	4411	R Raghu	VLR	PAI	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:15	4961	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
16-Nov-12	9:15	4407	K Arbind	VLR	PAI	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:15	5095	Narsing Rao	S.M	PAI	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:15	5096	Jurje	S.M	PAI	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:15	5104	MD.Qayyum	KDS	PLU	HM	350	18:00	1	A	On A/c	350
16-Nov-12	9:20	5824	Zuber	S.M	PAI	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:20	5696	Bhasa	ILH	ELE	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:20	5469	Ramdas	MRL	PAI	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:20	5471	Papu	MRL	PAI	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:20	5937	Dungaram	DNG	MAR	CO	350	18:00	1	A	Nil / By V	350
16-Nov-12	9:20	5258	Swamy	S.M	PAI	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:20	5269	Ramesh	MRL	PAI	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:20	5600	Bassa	ILH	ELE	MA	275	18:00	1	A	On A/c	275
16-Nov-12	9:20	3089	P. Ranjit Kum	PPN	WEL	MH	175	18:00	1	A	On A/c	175
16-Nov-12	9:20	5938	Sankar Shani	DNG	MAR	MA	450	18:00	1	A	Nil / By V	450
16-Nov-12	9:25	5343	Kishore	ILH	ELE	MH	185	18:00	1	A	On A/c	185
16-Nov-12	9:25	5983	Jakeer	SMA	TIL	MH	200	18:00	1	A	On A/c	200
16-Nov-12	9:25	5980	Ashik	SMA	TIL	MA	450	18:00	1	A	On A/c	450
16-Nov-12	9:25	5979	Kallu	SMA	TIL	MA	450	18:00	1	A	On A/c	450

17 November, 2012

Page 6 of 7

Certified by  
Project Manager/engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES


GREENWOOD ESTATES  
CHECKED BY


Qty. Date: 23/11/12  
Security Sign.

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
16-Nov-12	9:25	5978	Shanu	SMA	TIL	MA	450	18:00	1	A	On A/c	450
16-Nov-12	9:25	5977	Maidula	SMA	TIL	MA	450	18:00	1	A	On A/c	450
16-Nov-12	9:25	5583	Yesu	YSK	CLT	MA	450	18:00	1	A	On A/c	450
16-Nov-12	9:25	5584	Mahesh	YSK	CLT	MA	450	18:00	1	A	On A/c	450
16-Nov-12	9:25	5587	Sanatragon	YSK	CLT	MA	450	18:00	1	A	On A/c	450
16-Nov-12	9:25	5588	Ajit Kumar	YSK	CLT	MA	450	18:00	1	A	On A/c	450
16-Nov-12	9:25	5341	P.Illiah	ILH	ELE	CO	350	18:00	1	A	On A/c	350

17 November, 2012

Page 7 of 7

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY

Qty

Date 23/11/12


Qty


Security Sign.



**GWE - Detailed Attendance Rep**

From Date: 17-Nov-1 To Date: 17/11/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
17-Nov-12	6:00	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Nov-12	6:00	2077	Raju	SNE	EWK	MH	220	18:00	1.5	CA	Dept.	330
17-Nov-12	6:00	5570	M Suresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Nov-12	6:00	5568	D Venkateshu	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Nov-12	6:00	5564	A Sambaiiah	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Nov-12	6:00	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
17-Nov-12	6:00	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Nov-12	6:00	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Nov-12	6:00	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Nov-12	6:00	4594	Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Nov-12	6:00	4590	Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Nov-12	6:05	5569	D Bhasker	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
17-Nov-12	6:05	5563	A Prakash	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Nov-12	6:05	5565	K Ramesh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Nov-12	6:05	5572	M Naresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
17-Nov-12	7:30	5989	Markahn	RKP	CIV	MH	180	18:00	1	B	On A/c	180
17-Nov-12	7:30	6045	Tula Ram	RKP	CIV	MA	325	18:00	1	B	On A/c	325
17-Nov-12	7:30	5840	Kalesh	RKP	CIV	MA	325	18:00	1	B	On A/c	325
17-Nov-12	7:30	5967	Sunitha	RKP	CIV	FH	160	18:00	1	B	On A/c	160
17-Nov-12	7:30	6152	Suman	RKP	CIV	FH	160	18:00	1	B	On A/c	160
17-Nov-12	7:30	5968	Rajesh	RKP	CIV	MA	325	18:00	1	B	On A/c	325
17-Nov-12	7:30	5845	Rajesh	RKP	CIV	MA	325	18:00	1	B	On A/c	325
17-Nov-12	7:30	5848	Dinesh	RKP	CIV	MH	180	18:00	1	B	On A/c	180
17-Nov-12	7:30	5895	Mohan	RKP	CIV	MH	180	18:00	1	B	On A/c	180
17-Nov-12	7:30	6151	Mahesh	RKP	CIV	MA	325	18:00	1	B	On A/c	325
17-Nov-12	7:30	5842	Mohan	RKP	CIV	MA	325	18:00	1	B	On A/c	325
17-Nov-12	7:35	5894	Narand	RKP	CIV	MA	325	18:00	1	B	On A/c	325
17-Nov-12	7:35	5892	Somnath	RKP	CIV	MA	325	18:00	1	B	On A/c	325
17-Nov-12	7:35	5837	Rekha Pande	RKP	CIV	CO	350	18:00	1	B	On A/c	350
17-Nov-12	7:35	6037	Ashok	RKP	CIV	MA	325	18:00	1	B	On A/c	325
17-Nov-12	7:35	5838	Kailesh Pande	RKP	CIV	MA	325	18:00	1	B	On A/c	325
17-Nov-12	7:35	5846	Prabha	RKP	CIV	FH	160	18:00	1	B	On A/c	160
17-Nov-12	7:35	5990	Rosham	RKP	CIV	MH	180	18:00	1	B	On A/c	180
17-Nov-12	7:35	5844	Vandhana	RKP	CIV	FH	160	18:00	1	B	On A/c	160
17-Nov-12	7:35	6046	Dharmaj	RKP	CIV	MA	325	18:00	1	B	On A/c	325
17-Nov-12	7:35	5843	Manoj	RKP	CIV	MA	325	18:00	1	B	On A/c	325
17-Nov-12	7:40	5964	Dumaslal	RKP	CIV	MH	180	18:00	1	B	On A/c	180
17-Nov-12	7:40	6039	V.Anjamma	GSA	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	7:40	5969	Parvathi	RKP	CIV	FH	160	18:00	1	B	On A/c	160
17-Nov-12	7:40	6128	Rambabu	GSA	CIV	MA	325	18:00	1	A	On A/c	325
17-Nov-12	7:40	6131	Bhupiti	GSA	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	7:40	6095	Rambai	GSA	CIV	FH	160	18:00	1	A	On A/c	160
17-Nov-12	7:40	6096	Jyothi	GSA	CIV	FH	160	18:00	1	A	On A/c	160

Certified by:   
 Project Manager  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY:   
 Date: 23/11/12  
 Security Sign. 

**GWE - General Materials Inward Table Report** From: 16/11/12 To: 22/11/12

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1953	16-Nov-12	9:49	Durga Electrical		Wood Primer	4 litre	1	Nos		711	By Auto	Murai	Security
1953	16-Nov-12	9:49	Durga Electrical		OBD White	20kg	2	Can		711	By Auto	Murai	Security
1953	16-Nov-12	9:49	Durga Electrical		Black Paint	4 litre	1	Nos		711	By Auto	Murai	Security
1953	16-Nov-12	9:49	Durga Electrical		Cement Prim. Whase	20 Ltrs	1	Can		711	By Auto	Murai	Security
1953	16-Nov-12	9:49	Durga Electrical		Red Paper	180 no	50	Pieces		711	By Auto	Murai	Security
1954	16-Nov-12	10:00	Seelam Dasarath		OBD Beacon	20kg	3	Can		711	By Auto	Murai	Security
1954	16-Nov-12	10:00	Seelam Dasarath		Thadkal	10'	150	Nos		267	AP21U136	Party	Security
1954	16-Nov-12	10:00	Seelam Dasarath		Ballies	18'	107	Nos		267	AP21U136	Party	Security
1955	16-Nov-12	12:00	Sri Sai Anand G		Ballies	12'	113	Nos		267	AP21U136	Party	Security
1956	16-Nov-12	14:00	Dilpreet Tube P		Oxygen gas cylinder		2	Nos		248	By auto	IRK	Security
1957	16-Nov-12	13:00	Sri Sai Ram Boo		MS Round Pipe	40mm	640	Kgs		1347	AP02V956	Party	Security
1957	16-Nov-12	15:00	Sri Sai Ram Boo		Stamp pad		3	Nos			By Bike	IRK	Security
1957	16-Nov-12	15:00	Sri Sai Ram Boo		Ink Bottle		1	Nos			By Bike	IRK	Security
1957	16-Nov-12	15:00	Sri Sai Ram Boo		Blue Pens		6	Nos			By Bike	IRK	Security
1957	16-Nov-12	15:00	Sri Sai Ram Boo		Black Pen		2	Packets			By Bike	IRK	Security
1958	16-Nov-12	16:30	Jyothi Light Hou		Red Pens		2	Packets			By Bike	IRK	Security
1958	16-Nov-12	16:30	Jyothi Light Hou		Shade Lamp Green		10	Nos			By Bike	IRK	Security
1958	16-Nov-12	16:30	Jyothi Light Hou		Shade Lamp Blue		10	Nos			By Bike	IRK	Security
1958	16-Nov-12	16:30	Jyothi Light Hou		Shade Lamp Red		10	Nos			By Bike	IRK	Security
1958	16-Nov-12	16:30	Jyothi Light Hou		Shade Lamp Off White		28	Nos			By Bike	IRK	Security
1958	16-Nov-12	16:30	Jyothi Light Hou		Shade Lamp White		28	Nos			By Bike	IRK	Security
1959	16-Nov-12	16:30	Jyothi Light Hou		Shade Lamp Black		10	Nos			By Bike	IRK	Security
1960	16-Nov-12	16:30	Sri Rama Paints		White Cement	50kgs	2	Bags		3058	AP29T996	China	Security
1960	16-Nov-12	16:30	Sri Rama Paints		Red Oxide	20 Ltrs	2	Can		3059	AP29T996	China	Security
1961	16-Nov-12	16:30	Sri Rama Paints		Wood Primer	20 Ltrs	2	Can		3059	AP29T996	China	Security
1962	16-Nov-12	17:40	Bricks & Cemen		Lappan Pati	4"	30	Nos		3057	AP29T996	China	Security
1963	16-Nov-12	17:45	HKGN Marble		PPC Cement	50kgs	225	Bags			By DCM	Party	Security
1963	16-Nov-12	17:45	HKGN Marble		Black granite	72x30	33	Pieces		180	AP29TB28	Party	Security
1964	17-Nov-12	9:50	S.L.Infra		Steel grey	102x39	13	Pieces		180	AP29TB28	Party	Security
1965	17-Nov-12	11:40	S.L.Infra		Ready Mix	m20	6	m3		4100	AP29V595	Party	Security
1966	17-Nov-12	12:00	Bricks & Cemen		Ready Mix	m20	6	m3		4102	AP24T828	Party	Security
1966	17-Nov-12	12:00	Bricks & Cemen		PPC Cement	50kgs	225	Bags			AP12V569	Party	Security

Certified by: 23 November, 2012

Certified by:

Project Manager/Engg.  
GREENWOOD ESTATES

ASSY Admin Manager  
GREENWOOD ESTATES

CHECKED BY: 23/11/12

Security Sign.



Contractor Name Bhikshapathy (Centering)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (87 detail records) Sum 25912.5 ✓  
Summary for 'Contractor Name' = Bhikshapathy (Centering) (87 detail recor Sum 25912.5 ✓

Contractor Name Brundavan Pollayi (Civil)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (126 detail records) Sum 29100 ✓  
Summary for 'Contractor Name' = Brundavan Pollayi (Civil) (126 detail rec Sum 29100 ✓

Contractor Name D Narender (Centering)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (70 detail records) Sum 18525 ✓  
Summary for 'Contractor Name' = D Narender (Centering) (70 detail records Sum 18525 ✓

Contractor Name D.Yadagiri (Plumber)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (2 detail records) Sum 550 ✓

Payment Type On A/c

Summary for 'Payment Type' = On A/c (25 detail records) Sum 6575 ✓  
Summary for 'Contractor Name' = D.Yadagiri (Plumber) (27 detail records) Sum 7125 ✓

Contractor Name Dharmender Singh (Marble)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (12 detail records) Sum 4400 ✓  
Summary for 'Contractor Name' = Dharmender Singh (Marble) (12 detail re Sum 4400 ✓

Contractor Name Eshwaramma (Civil Work)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (4 detail records) Sum 1010 ✓  
Summary for 'Contractor Name' = Eshwaramma (Civil Work) (4 detail recor Sum 1010 ✓

Contractor Name G.Srinivas rao (Electrical)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (8 detail records) Sum 2350 ✓  
Summary for 'Contractor Name' = G.Srinivas rao (Electrical) (8 detail record Sum 2350 ✓

Contractor Name Gowri Shankar Aptu (Civil)


Payment Type On A/c

Summary for 'Payment Type' = On A/c (44 detail records) Sum 10820 ✓  
Summary for 'Contractor Name' = Gowri Shankar Aptu (Civil) (44 detail rec Sum 10820 ✓

14 September, 2012

Page 2 of 7

Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES

Area:

Date: 14/9/12

By:

Security Officer

Contractor Name K Ganesh (Civil)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (74 detail records) Sum 18385 ✓  
Summary for 'Contractor Name' = K.Ganesh (Civil) (74 detail records) Sum 18385 ✓

Contractor Name K.Beeraiah ( Tiles)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (26 detail records) Sum 9400 ✓  
Summary for 'Contractor Name' = K.Beeraiah ( Tiles) (26 detail records) Sum 9400 ✓

Contractor Name K.Kumar (Ele)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (6 detail records) Sum 1380 1200/- ✓

Payment Type On A/c

Summary for 'Payment Type' = On A/c (15 detail records) Sum 4395 ✓  
Summary for 'Contractor Name' = K.Kumar (Ele) (21 detail records) Sum 5775 ✓

Contractor Name Lava Kumar (Earth Work/)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (92 detail records) Sum 20210 19500/- ✓  
Summary for 'Contractor Name' = Lava Kumar (Earth Work/) (92 detail rec) Sum 20210 ✓

Contractor Name M.Sahdev (Civil)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (15 detail records) Sum 3820 3600/- ✓

Payment Type On A/c

Summary for 'Payment Type' = On A/c (182 detail records) Sum 43855 ✓  
Summary for 'Contractor Name' = M.Sahdev (Civil) (197 detail records) Sum 47675 ✓

Contractor Name M.Venkatesh (Earth work)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (43 detail records) Sum 9060 8325 ✓  
Summary for 'Contractor Name' = M.Venkatesh (Earth work) (43 detail reco) Sum 9060 ✓

Contractor Name Madhu (Electrical)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (2 detail records) Sum 460 450/- ✓

Payment Type On A/c

Summary for 'Payment Type' = On A/c (24 detail records) Sum 6090 ✓  
Summary for 'Contractor Name' = Madhu (Electrical) (26 detail records) Sum 6550 ✓

14 September, 2012

Page 3 of 7

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY  
Inwdt: Date 14/9/12  
City: Security Sign

Contractor Name Mannem (EWK)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (37 detail records) Sum 7180  
Summary for 'Contractor Name' = Mannem (EWK) (37 detail records) Sum 7180

7180  
7180  
7380

Contractor Name MD.Ishaq (Cen)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (25 detail records) Sum 7625  
Summary for 'Contractor Name' = MD.Ishaq (Cen) (25 detail records) Sum 7625

7625 ✓  
7625

Contractor Name Mohammed Khudoos (Plumber)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (16 detail records) Sum 5875

Payment Type On A/c

Summary for 'Payment Type' = On A/c (50 detail records) Sum 13375  
Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (66 detail records) Sum 17250

5875  
4200  
13375 ✓  
17250

Contractor Name Muralidhar (Painting)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (3 detail records) Sum 687.5

Payment Type On A/c

Summary for 'Payment Type' = On A/c (32 detail records) Sum 9100  
Summary for 'Contractor Name' = Muralidhar (Painting) (35 detail records) Sum 9787.5

687.5 NA  
9100 ✓  
9787.5

Contractor Name N.Dharma Rao (Civ)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (116 detail records) Sum 27485  
Summary for 'Contractor Name' = N.Dharma Rao (Civ) (116 detail records) Sum 27485

27485 ✓  
27485

Contractor Name N.Krishna (Civil)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (1 detail record) Sum 160  
Summary for 'Contractor Name' = N.Krishna (Civil) (1 detail record) Sum 160

160  
160 NA

Contractor Name Nuraalam Ansari (Plumber)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (14 detail records) Sum 3450  
Summary for 'Contractor Name' = Nuraalam Ansari (Plumber) (14 detail records) Sum 3450

3450 ✓  
3450

Contractor Name p.Ilaiah (Electrician)

Payment Type Job Work

14 September, 2012

Certified by:

Project Manager/CSO,  
GREENWOOD ESTATES

Project Manager/CSO,  
GREENWOOD ESTATES

Page 4 of 7

GREENWOOD ESTATES  
CHECKED BY

Name

Date 14/9/12

Signature

Security Sign

Summary for 'Payment Type' = Job Work (6 detail records) **Sum** 1610 } NA

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (26 detail records) **Sum** 6445 ✓

Summary for 'Contractor Name' = p.laiah (Electrician) (32 detail records) **Sum** 8055

**Contractor Name** P.Praveen Kumar (Welder)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (6 detail records) **Sum** 1600 1500 ✓

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (24 detail records) **Sum** 7425 ✓

Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (30 detail reco) **Sum** 9025

**Contractor Name** Pappulal (Tiles)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (2 detail records) **Sum** 900 ✓

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (30 detail records) **Sum** 12500 ✓

Summary for 'Contractor Name' = Pappulal (Tiles) (32 detail records) **Sum** 13400

**Contractor Name** Rajesh Kumar (Tiles)

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (2 detail records) **Sum** 550

Summary for 'Contractor Name' = Rajesh Kumar (Tiles) (2 detail records) **Sum** 550 } NA

**Contractor Name** Rakesh Sharma {Marble}

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (2 detail records) **Sum** 650 NA

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (7 detail records) **Sum** 2650 8288 ✓

Summary for 'Contractor Name' = Rakesh Sharma {Marble} (9 detail record) **Sum** 3300

**Contractor Name** Rammohan (Water proofing)

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (46 detail records) **Sum** 0

Summary for 'Contractor Name' = Rammohan (Water proofing) (46 detail re) **Sum** 0 } NA

**Contractor Name** Rekha Pande (Civil)

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (14 detail records) **Sum** 3350 3000 ✓

**Payment Type** On A/c

Summary for 'Payment Type' = On A/c (183 detail records) **Sum** 45070

Summary for 'Contractor Name' = Rekha Pande (Civil) (197 detail records) **Sum** 48420

14 September, 2012

Certified by:

Project Manager/Engg.

GREENWOOD ESTATES

Certified by:

Asst. GREENWOOD ESTATES

Page 5 of 7

GREENWOOD ESTATES

CHECKED BY

Month: Date: 14/9/12

City: Security Sign

Contractor Name S. Mahesh (Painter)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (11 detail records) Sum

3100 3000/-

Payment Type On A/c

Summary for 'Payment Type' = On A/c (26 detail records) Sum

7525

Summary for 'Contractor Name' = S. Mahesh (Painter) (37 detail records) Sum

10625

Contractor Name Sekh Maidul Ali (Tiles)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (7 detail records) Sum

2300 NA

Payment Type On A/c

Summary for 'Payment Type' = On A/c (12 detail records) Sum

3900

Summary for 'Contractor Name' = Sekh Maidul Ali (Tiles) (19 detail records) Sum

6200

Contractor Name Shivu Murthy Yadav (Marble Polish)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (2 detail records) Sum

625 1032/-

Summary for 'Contractor Name' = Shivu Murthy Yadav (Marble Polish) (2 d Sum

625

Contractor Name Simha Chalam (Civil)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (66 detail records) Sum

16985

Summary for 'Contractor Name' = Simha Chalam (Civil) (66 detail records) Sum

16985

Contractor Name Sneha Latha (Earth work)

Payment Type Dept.

Summary for 'Payment Type' = Dept. (81 detail records) Sum

18740

Payment Type Job Work

Summary for 'Payment Type' = Job Work (215 detail records) Sum

46780

Summary for 'Contractor Name' = Sneha Latha (Earth work) (296 detail reco Sum

65520

Contractor Name V Lakshman Rao (Painter)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (44 detail records) Sum

12100

Summary for 'Contractor Name' = V Lakshman Rao (Painter) (44 detail reco Sum

12100

Contractor Name Yesu Kola (Cladding Tiles)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (11 detail records) Sum

3830

Summary for 'Contractor Name' = Yesu Kola (Cladding Tiles) (11 detail rec Sum

3830

14 September, 2012

Page 6 of 7

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY

Checked

Date 14/9/12

Checked

Checked

Contractor Name Yesu Vambara Velli (Civil)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (74 detail records)	Sum
Summary for 'Contractor Name' = Yesu Vambara Velli (Civil) (74 detail rec	Sum
<b>Grand Total</b>	


19370  
17370  
541245


17000/-

14 September, 2012

Page 7 of 7  
GREEN WOOD ESTATES  
CHECKED BY

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
  
Asst. Admin Manager  
GREENWOOD ESTATES

Invdt: \_\_\_\_\_ Date: 14/9/12  
City: \_\_\_\_\_ Security Sign: 

GWE - Building Material Inward Detailed Report From: 30/11/12 To: 6/12/12

Inward No	Date	Time Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
285	30-Nov-12	14:33 Sai Vishal Enterprises	Robo Sand Fine	581	AP29V0966	Party	Security	19521.6
286	30-Nov-12	17:39 Sai Lakshmi Enterprises	Robo Sand Fine	514	AP29V6786	Party	Security	17537.68
287	30-Nov-12	18:27 Sai Vishal Enterprises	Robo Sand Fine	581	AP29V0966	Party	Security	19521.6
288	01-Dec-12	9:16 Vishwakarma Enterprises	Robo Sand Fine	300	AP31U2289	Party	Security	10236
289	02-Dec-12	13:34 Sai Lakshmi Enterprises	Robo Sand Fine	585	AP29V0178	Party	Security	19960.2
290	03-Dec-12	9:11 Sai Lakshmi Enterprises	Robo Sand Fine	514	AP29V6786	Party	Security	17537.68
291	03-Dec-12	9:44 Sai Lakshmi Enterprises	Red Bricks in Nos	5000	AP28TA536	Party	Security	17250
292	04-Dec-12	17:10 Sai Vishal Enterprises	Red Mud in cft	200	ATT6316	Party	Security	2730
293	06-Dec-12	16:00 Sai Lakshmi Enterprises	Robo Sand Fine	514	AP29V6786	Party	Security	17537.68

**GREEN WOOD ESTATES**

RECORDED BY

Date 7/12/12

Security Sign.

**Certified By:**  
 Project Manager/ Engrg.  
 GREENWOOD ESTATES

**Certified by:**  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GWE- Cement Register Report** From: 30/11/12

To: 6/12/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
1004	30-Nov-12	9:30	Plastering Work	PPC	A	30	Security
1005	30-Nov-12	10:45	Plastering Work	PPC	A	20	Security
1006	30-Nov-12	10:45	Plastering Work	PPC	A	15	Security
1007	01-Dec-12	9:30	Tiles Work	PPC	A	3	Security
1008	01-Dec-12	9:30	Tiles Work	PPC	A	5	Security
1009	01-Dec-12	11:30	CA Work	PPC	CA	1	Security
1010	01-Dec-12	14:00	Marble Flooring	PPC	A	30	Security
1011	01-Dec-12	14:30	Water Profing	PPC	A	20	Security
1012	03-Dec-12	10:15	Water Profing	OPC	A	12	Security
1013	03-Dec-12	11:30	Plastering Work	PPC	A	10	Security
1014	03-Dec-12	16:00	Plastering Work	PPC	A	20	Security
1015	04-Dec-12	9:30	Plastering Work	PPC	A	20	Security
1016	04-Dec-12	12:50	Plastering Work	PPC	A	10	Security
1017	04-Dec-12	14:30	Plastering Work	PPC	B	15	Security
1018	05-Dec-12	10:00	Water Profing	OPC	A	5	Security
1019	05-Dec-12	16:00	Plastering Work	PPC	A	20	Security
1020	06-Dec-12	9:30	Plumbing work	PPC	A	1	Security
1021	06-Dec-12	9:30	Tiles Work	PPC	A	10	Security
1022	06-Dec-12	9:30	Tiles Work	PPC	A	8	Security
1023	06-Dec-12	11:30	Plastering Work	PPC	A	20	Security
1024	06-Dec-12	14:30	Plastering Work	PPC	A	30	Security
1025	06-Dec-12	15:00	Plastering Work	PPC	A	21	Security

**GREENWOOD ESTATES**  
**Checked by**

W.D.

Date: 7/12/12

Qty

Security Sign.

Certified by  
 07 December, 2012  
 Project Manager, Engr.  
**GREENWOOD ESTATES**

Certified by:  
 Asst. Admin Manager  
**GREENWOOD ESTATES**



## GWE - Building Material Rates Report

Supplier Name Anand Rao

Material Type	Rate
Robo Sand Fine	0

Supplier Name Sai Lakshmi Enterprises

Material Type	Rate
Red Bricks in Nos	3.45
Robo Sand Fine	34.12

Supplier Name Sai Vishal Enterprises

Material Type	Rate
Red Mud in cft	13.65
Robo Sand Fine	33.6

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Robo Sand Fine	34.12

<b>Certified by:</b> 07 December, 2012 Project Manager GREENWOOD ESTATES	<b>Certified by:</b>  Assl. Admin Manager GREENWOOD ESTATES
---	---