

GWE - Hire Charges Payment Report From: 24/8/12

To: 30/8/12

Equipment Owner B.Naresh

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
24-Aug-12	Chipping machi		5	0	Lumpsum	0
25-Aug-12	Chipping machi		6.5	0	Lumpsum	0
27-Aug-12	Chipping machi		6.5	0	Lumpsum	0
28-Aug-12	Chipping machi		6.5	0	Lumpsum	0
29-Aug-12	Chipping machi		6.5	0	Lumpsum	0
Summary for 'Vehicle Owner' = B.Naresh (5 detail records)			Sum	31		0

Equipment Owner Lava Kumar

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
24-Aug-12	Chipping machi		6.5	0	Lumpsum	0
27-Aug-12	Chipping machi		7	0	Lumpsum	0
28-Aug-12	Chipping machi		6.5	0	Lumpsum	0
29-Aug-12	Chipping machi		6.5	0	Lumpsum	0
30-Aug-12	Chipping machi		6.5	0	Lumpsum	0
Summary for 'Vehicle Owner' = Lava Kumar (5 detail records)			Sum	33		0

Equipment Owner P.Simba Chalam

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
24-Aug-12	Chipping machi		6.5	0	Lumpsum	0
24-Aug-12	Driller Machine		4	0	Lumpsum	0
27-Aug-12	Chipping rutchi		6.5	0	Lumpsum	0
29-Aug-12	Driller Machine		7	0	Lumpsum	0
Summary for 'Vehicle Owner' = P.Simba Chalam (4 detail rec)			Sum	24		0

Equipment Owner Sneha Iatha

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
24-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
24-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
24-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
24-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
24-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
24-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
24-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210

11 August 2012

Certified by:

Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:

Asst. Admin Manager.  
GREENWOOD ESTATES

24-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
24-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
24-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
24-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
24-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
24-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
24-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
24-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
24-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
24-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
24-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP27D5632	285	1.05	Per Picce	299.25
25-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP27D5632	285	1.05	Per Picce	299.25
25-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
25-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
26-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
26-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
26-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210

31 August, 2012  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREEN WOOD ESTATES  
 CHECKED BY  
 Date  
 Project Manager/Engg.  
 GREENWOOD ESTATES Sign.



29-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
29-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
29-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
29-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
29-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
29-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
29-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
29-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
29-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
29-Aug-12	Trally Tractor	AP24G2351	1	210	Per Trip	210
29-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
30-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
30-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
30-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
30-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
30-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
30-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
30-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
30-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
30-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
30-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
30-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
30-Aug-12	Trally Tractor	AP27D5632	1	210	Per Trip	210
Summary for 'Vehicle Owner' = Sneha fatha (96 detail record)			Sum	664		20338.5

Equipment Owner						
Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
24-Aug-12	Chipping machi		6.5	0	Lumpsum	0
25-Aug-12	Chipping machi		6.5	0	Lumpsum	0
28-Aug-12	Chipping machi		6.5	0	Lumpsum	0
30-Aug-12	Chipping machi		7	0	Lumpsum	0
Summary for 'Vehicle Owner' = Venkatesh (4 detail records)			Sum	26.5		0
<b>Grand Total</b>				778.5		20338.5

Certified by  
 30 August 2012  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by  
  
 Project Manager  
 GREENWOOD ESTATES

Contractor Name A. Ananda Rao (Civil)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (29 detail records) Sum

Summary for 'Contractor Name' = A. Ananda Rao (Civil) (29 detail records) Sum

6620  
6620 6500/-

Contractor Name A. Ramulu (Carpenter)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (4 detail records) Sum

Payment Type On A/c

Summary for 'Payment Type' = On A/c (8 detail records) Sum

Summary for 'Contractor Name' = A. Ramulu (Carpenter) (12 detail records) Sum

1100 1000/-

2200

3300 ✓

Contractor Name Anand Jyoti Babu (Anand Water pro)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (4 detail records) Sum

Payment Type Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (19 detail records) Sum

Summary for 'Contractor Name' = Anand Jyoti Babu (Anand Water proofing) Sum

600/-  
720  
4870  
5590 } NA

Contractor Name B Hanumanth (Painter)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (24 detail records) Sum

Summary for 'Contractor Name' = B Hanumanth (Painter) (24 detail records) Sum

6600

6600 ✓

Contractor Name B. Indira (Civil)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (25 detail records) Sum

Summary for 'Contractor Name' = B. Indira (Civil) (25 detail records) Sum

6440  
6440 } NA

Contractor Name Bablu Sahani (Tiles)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (4 detail records) Sum

Payment Type On A/c

Summary for 'Payment Type' = On A/c (14 detail records) Sum

Summary for 'Contractor Name' = Bablu Sahani (Tiles) (18 detail records) Sum

1300 800/-

4300

5600 ✓

Contractor Name Bhikshapathy (Centering)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (2 detail records) Sum

637.5 } NA

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
  
Asst. Admin Manager  
GREENWOOD ESTATES

Payment Type On A/c

Summary for 'Payment Type' = On A/c (84 detail records) Sum 28137.5  
Summary for 'Contractor Name' = Bhikshapathy.(Centering) (86 detail recor Sum 28775

28137.5  
28775



Contractor Name Brundavan Pollayi (Civil)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (90 detail records) Sum 22270  
Summary for 'Contractor Name' = Brundavan Pollayi (Civil) (90 detail recor Sum 22270

22270  
22270



Contractor Name D.Narendar (Centering)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (63 detail records) Sum 18825  
Summary for 'Contractor Name' = D.Narendar (Centering) (63 detail records Sum 18825

18825  
18825



Contractor Name D.Yadagiri (Plumber)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (25 detail records) Sum 5875  
Summary for 'Contractor Name' = D.Yadagiri (Plumber) (25 detail records) Sum 5875

5875  
5875



Contractor Name G.Srinivas rao (Electrical)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (5 detail records) Sum 1375

1375 1000/-

Payment Type On A/c

Summary for 'Payment Type' = On A/c (5 detail records) Sum 1600  
Summary for 'Contractor Name' = G.Srinivas rao (Electrical) (10 detail recor Sum 2975

1600  
2975



Contractor Name Gagan Rout (Wat)

Payment Type Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (8 detail records) Sum 0  
Summary for 'Contractor Name' = Gagan Rout (Wat) (8 detail records) Sum 0

0 } NA

Contractor Name K.Ganesh (Civil)

Payment Type On A/c

Summary for 'Payment Type' = On A/c (61 detail records) Sum 14035  
Summary for 'Contractor Name' = K.Ganesh (Civil) (61 detail records) Sum 14035

14035  
14035



Contractor Name K.Beeratah (Tiles)

Payment Type Job Work

Summary for 'Payment Type' = Job Work (6 detail records) Sum 1700

1700 1500/-

Payment Type On A/c

Summary for 'Payment Type' = On A/c (8 detail records) Sum 2900  
Summary for 'Contractor Name' = K.Beeratah ( Tiles) (14 detail records) Sum 4600

2900  
4600



31 August, 2012

Page 2 of 6

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Assl Admin Manager  
GREENWOOD ESTATES

Contractor Name *K. Kumar (Ele)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (10 detail records)

Sum

2300

2000/-

Payment Type On A/c

Summary for 'Payment Type' = On A/c (13 detail records)

Sum

3935

Summary for 'Contractor Name' = K. Kumar (Ele) (23 detail records)

Sum

6235

Contractor Name *Lava Kumar (Earth Work)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (88 detail records)

Sum

19080

16500/-

Summary for 'Contractor Name' = Lava Kumar (Earth Work) (88 detail rec

Sum

19080

Contractor Name *M. Sahdev (Civil)*

Payment Type On A/c

Summary for 'Payment Type' = On A/c (150 detail records)

Sum

36875

Summary for 'Contractor Name' = M. Sahdev (Civil) (150 detail records)

Sum

36875

Contractor Name *M. Venkatesh (Earth work)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (20 detail records)

Sum

4300

4995/-

Summary for 'Contractor Name' = M. Venkatesh (Earth work) (20 detail reco

Sum

4300

Contractor Name *Madhu (Electrical)*

Payment Type On A/c

Summary for 'Payment Type' = On A/c (19 detail records)

Sum

4882.5

Summary for 'Contractor Name' = Madhu (Electrical) (19 detail records)

Sum

4882.5

Contractor Name *Mannem (EWK)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (20 detail records)

Sum

3720

3300/-

Summary for 'Contractor Name' = Mannem (EWK) (20 detail records)

Sum

3720

Contractor Name *MD. Nayeem (Civil)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (24 detail records)

Sum

5940

5500/-

Summary for 'Contractor Name' = MD. Nayeem (Civil) (24 detail records)

Sum

5940

Contractor Name *MD. Ishaq (Cen)*

Payment Type On A/c

Summary for 'Payment Type' = On A/c (50 detail records)

Sum

15817.5

Summary for 'Contractor Name' = MD. Ishaq (Cen) (50 detail records)

Sum

15817.5

31 August, 2012

Page 3 of 6

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

**GWE - Attendance Value Detailed Report** From Date: 20/7/12 To Date: 26/7/12

Contractor Name	A.Ananda Rao (Civil)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (3 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	15
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	5
Summary for 'Payment Type' = Job Work (11 detail records)	Sum	26
Summary for 'Contractor Name' = A.Ananda Rao (Civil) (11 detail re	Sum	26
Contractor Name	A.Ramulu (Carpenter)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	6
Summary for 'Payment Type' = Job Work (3 detail records)	Sum	6
Payment Type	On A/c	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	4
Summary for 'Payment Type' = On A/c (2 detail records)	Sum	4
Summary for 'Contractor Name' = A.Ramulu (Carpenter) (5 detail rec	Sum	10
Contractor Name	Anand Jyoti Babu (Anand Water proofing)	
Payment Type	Nil / By Vendor ✓	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	4
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	5
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)	Sum	9
Summary for 'Contractor Name' = Anand Jyoti Babu (Anand Water pr	Sum	9
Contractor Name	B Hanumanth (Painter)	
Payment Type	On A/c	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	33
Summary for 'Payment Type' = On A/c (6 detail records)	Sum	33
Summary for 'Contractor Name' = B Hanumanth (Painter) (6 detail re	Sum	33
Contractor Name	B.Indira (Civil)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	31
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	26
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	12

27 July, 2012

Page 1 of 10

<p><b>Certified by:</b></p> <p>Project Manager/engg. GREENWOOD ESTATES</p>	<p><b>Certified by:</b></p> <p>Asst. Admin Manager GREENWOOD ESTATES</p>
--	--

<b>GREEN WOOD ESTATES</b>	
<b>CHECKED BY</b>	
Handwritten Signature	Date: 27/7/12
Qty: <input type="checkbox"/>	Security Sign. <input type="checkbox"/>



Summary for 'Payment Type' = On A/c (22 detail records)	Sum	74
Summary for 'Contractor Name' = B.Indira (Civil) (22 detail records)	Sum	74
Contractor Name	Bhikshapathy (Centering)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (2 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	111.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	40
Summary for 'Payment Type' = On A/c (16 detail records)	Sum	154.5
Summary for 'Contractor Name' = Bhikshapathy (Centering) (16 detail records)	Sum	154.5
Contractor Name	Bisudu Kumar Sahani (Tiles)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	4
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	4
Summary for 'Contractor Name' = Bisudu Kumar Sahani (Tiles) (2 detail records)	Sum	4
Contractor Name	Brundavan Pollayi (Civil)	
Payment Type	On A/c	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	48
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	54
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	17
Summary for 'Payment Type' = On A/c (18 detail records)	Sum	119
Summary for 'Contractor Name' = Brundavan Pollayi (Civil) (18 detail records)	Sum	119
Contractor Name	D Narender (Centering)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	5.5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	48.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	42
Summary for 'Payment Type' = On A/c (18 detail records)	Sum	96
Summary for 'Contractor Name' = D Narender (Centering) (18 detail records)	Sum	96
Contractor Name	D.Yadagiri (Plumber)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	3
Summary for 'Payment Type' = Job Work (3 detail records)	Sum	4
Payment Type	On A/c	

27 July, 2012

Page 2 of 10

Certified by:

Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:

Ass. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES

CHECKED BY

Invd.

Date: 27/7/12

Qty:

Security Sign.

Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	6
Summary for 'Payment Type' = On A/c (8 detail records)		Sum	10
Summary for 'Contractor Name' = D.Yadagiri (Plumber) (11 detail re		Sum	14
Contractor Name	Dungaram {Marble}		
Payment Type	Nil / By Vendor		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	4
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)		Sum	6
Summary for 'Contractor Name' = Dungaram {Marble} (6 detail recor		Sum	6
Contractor Name	Eshwaramma (Civil Work)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	2
Payment Type	On A/c		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (3 detail records)		Sum	13
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	20
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	3
Summary for 'Payment Type' = On A/c (8 detail records)		Sum	36
Summary for 'Contractor Name' = Eshwaramma (Civil Work) (10 det		Sum	38
Contractor Name	G.Srinivas rao (Electrical)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	10
Summary for 'Payment Type' = On A/c (10 detail records)		Sum	15
Summary for 'Contractor Name' = G.Srinivas rao (Electrical) (10 deta		Sum	15
Contractor Name	Gagan Rout (Wat)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	5
Summary for 'Payment Type' = Nil / By Vendor (10 detail records)		Sum	11
Summary for 'Contractor Name' = Gagan Rout (Wat) (10 detail record		Sum	11

27 July, 2012

Page 3 of 10

Certified by:  
Project Manager/ engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY  
Date 27/7/12  
Security Sign.


Contractor Name	K Ganesh (Civil)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)	Sum		5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum		26
Worker Skill	HM		
Summary for 'Worker Skill' = HM (4 detail records)	Sum		4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		28
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		24
Summary for 'Payment Type' = On A/c (27 detail records)	Sum		87
Summary for 'Contractor Name' = K Ganesh (Civil) (27 detail records)	Sum		87
Contractor Name	K.Beeraiah ( Tiles)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (3 detail records)	Sum		3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum		6
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum		4
Summary for 'Payment Type' = On A/c (9 detail records)	Sum		13
Summary for 'Contractor Name' = K.Beeraiah ( Tiles) (9 detail record)	Sum		13
Contractor Name	K.Kumar (Ele)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)	Sum		1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum		2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)	Sum		3
Summary for 'Payment Type' = Job Work (5 detail records)	Sum		6
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)	Sum		5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum		4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum		9
Summary for 'Payment Type' = On A/c (14 detail records)	Sum		18
Summary for 'Contractor Name' = K.Kumar (Ele) (19 detail records)	Sum		24
Contractor Name	M.Sahdev (Civil)		
Payment Type	Job Work		
Worker Skill	FH		

27 July, 2012

**Certified by:**  
 Project Manager/engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
**CHECKED BY**

·nwd      Date: 27/7/12  
 Qty:       Security Sign.

Summary for 'Worker Skill' = FH (1 detail record)	Sum	1
Worker Skill MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Worker Skill MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Job Work (3 detail records)	Sum	4
Payment Type On A/c		
Worker Skill CO		
Summary for 'Worker Skill' = CO (6 detail records)	Sum	12
Worker Skill FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum	70
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	54
Worker Skill MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum	26
Summary for 'Payment Type' = On A/c (24 detail records)	Sum	162
Summary for 'Contractor Name' = M.Sahdev (Civil) (27 detail records)	Sum	166
Contractor Name Madhu (Electrical)		
Payment Type Job Work		
Worker Skill MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2 ✓
Worker Skill MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1 ✓
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	3
Payment Type On A/c		
Worker Skill CO		
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum	15
Worker Skill MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = On A/c (9 detail records)	Sum	19
Summary for 'Contractor Name' = Madhu (Electrical) (11 detail records)	Sum	22
Contractor Name Mannem (EWK)		
Payment Type Job Work		
Worker Skill FH		
Summary for 'Worker Skill' = FH (4 detail records)	Sum	11.5
Worker Skill MH		
Summary for 'Worker Skill' = MH (4 detail records)	Sum	12.5
Summary for 'Payment Type' = Job Work (8 detail records)	Sum	24
Summary for 'Contractor Name' = Mannem (EWK) (8 detail records)	Sum	24
Contractor Name MD. Naycem (Civil)		
Payment Type Job Work		
Worker Skill FH		
Summary for 'Worker Skill' = FH (4 detail records)	Sum	7.5
Worker Skill MA		

27 July, 2012

**Certified by:**  
Project Manager/Engg.  
GREENWOOD ESTATES

**Certified by:**  
Asst. Admin Manager  
GREENWOOD ESTATES

**GREENWOOD ESTATES**  
**CHECKED BY**  
Date: 27/7/12  
Security Sign.

Summary for 'Worker Skill' = MA (5 detail records)	Sum	10.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	3
Summary for 'Payment Type' = Job Work (11 detail records)	Sum	21
Summary for 'Contractor Name' = MD. Naygem (Civil) (11 detail rec)	Sum	21
Contractor Name	MD.Ishaq (Cen)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5.5
Worker Skill	HM	
Summary for 'Worker Skill' = HM (2 detail records)	Sum	2.5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	31.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	24.5
Summary for 'Payment Type' = On A/c (17 detail records)	Sum	64
Summary for 'Contractor Name' = MD.Ishaq (Cen) (17 detail records)	Sum	64
Contractor Name	Mohammed Khudoos (Plumber)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	
Summary for 'Payment Type' = Job Work (6 detail records)	Sum	10
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (6 detail records)	Sum	6
Worker Skill	HM	
Summary for 'Worker Skill' = HM (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	16
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	10
Summary for 'Payment Type' = On A/c (23 detail records)	Sum	37
Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (2)	Sum	47
Contractor Name	Muralidhar (Painting)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	9
Summary for 'Payment Type' = On A/c (6 detail records)	Sum	12
Summary for 'Contractor Name' = Muralidhar (Painting) (6 detail rec)	Sum	12
Contractor Name	N.Dharma Rao (Civ)	
Payment Type	On A/c	
Worker Skill	CO	

5  
5  
10  
3425

**Certified by:**  
Project Manager/engg.  
GREENWOOD ESTATES

**Certified by:**  
Asst. Admin Manager  
GREENWOOD ESTATES

**GREENWOOD ESTATES**  
**CHECKED BY**  
Date: 27/7/12  
Security Sign.

Summary for 'Worker Skill' = CO (5 detail records)	Sum	5
Worker Skill FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum	37
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	35
Worker Skill MH		
Summary for 'Worker Skill' = MH (4 detail records)	Sum	6
Summary for 'Payment Type' = On A/c (21 detail records)	Sum	83
Summary for 'Contractor Name' = N.Dharma Rao (Civ) (21 detail rec)	Sum	83
Contractor Name Nuraalam Ansari (Plumber)		
Payment Type On A/c		
Worker Skill CO		
Summary for 'Worker Skill' = CO (6 detail records)	Sum	6
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	6
Worker Skill MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum	6
Summary for 'Payment Type' = On A/c (18 detail records)	Sum	18
Summary for 'Contractor Name' = Nuraalam Ansari (Plumber) (18 det)	Sum	18
Contractor Name p.Ilaiah (Electrician)		
Payment Type Job Work		
Worker Skill CO		
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum	3
Worker Skill MH		
Summary for 'Worker Skill' = MH (4 detail records)	Sum	4
Summary for 'Payment Type' = Job Work (8 detail records)	Sum	8
Payment Type On A/c		
Worker Skill CO		
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5
Worker Skill MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum	3.5
Worker Skill MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum	4.5
Summary for 'Payment Type' = On A/c (11 detail records)	Sum	13
Summary for 'Contractor Name' = p.Ilaiah (Electrician) (19 detail rec)	Sum	21
Contractor Name P.Praveen Kumar (Welder)		
Payment Type Job Work		
Worker Skill CO		
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill HM		
Summary for 'Worker Skill' = HM (1 detail record)	Sum	1
Worker Skill MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum	2
Worker Skill MH		

27 July, 2012

Certified by:

Project Manager/engg.  
GREENWOOD ESTATES

Certified by:

Asst. Admin Manager  
GREENWOOD ESTATES

Page 7 of 10

GREENWOOD ESTATES  
CHECKED BY

Invd.

Date

27/7/12

Qty


Security Sign.


Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = Job Work (6 detail records)	Sum	6
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (6 detail records)	Sum	6
Worker Skill	HM	
Summary for 'Worker Skill' = HM (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	7.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	5.5
Summary for 'Payment Type' = On A/c (18 detail records)	Sum	21
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (24 det	Sum	27
Contractor Name	Pappulal (Tiles)	
Payment Type	On A/c	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	32
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	7
Summary for 'Payment Type' = On A/c (14 detail records)	Sum	39
Summary for 'Contractor Name' = Pappulal (Tiles) (14 detail records)	Sum	39
Contractor Name	Rakesh Sharma (Marble)	
Payment Type	Nil / By Vendor	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Summary for 'Payment Type' = Nil / By Vendor (1 detail record)	Sum	1
Summary for 'Contractor Name' = Rakesh Sharma (Marble) (1 detail r	Sum	1
Contractor Name	Rekha Pande (Civil)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (6 detail records)	Sum	6
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	24
Worker Skill	HM	
Summary for 'Worker Skill' = HM (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	46
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	32
Summary for 'Payment Type' = On A/c (26 detail records)	Sum	110
Summary for 'Contractor Name' = Rekha Pande (Civil) (26 detail reco	Sum	110
Contractor Name	S.Mahesh (Painter)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill	MA	

27 July, 2012

Page 8 of 10

**Certified by:**  
  
Project Manager/Engg.  
GREENWOOD ESTATES

**Certified by:**  
  
Asst. Admin Manager  
GREENWOOD ESTATES


**GREENWOOD ESTATES**  
**CHECKED BY**  
mwd. Date: 27/7/12  
Qty:  Security Sign.


Summary for 'Worker Skill' = MA (6 detail records)	Sum	10
Worker Skill MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum	2
Summary for 'Payment Type' = Job Work (8 detail records)	Sum	13
Payment Type On A/c		
Worker Skill CO		
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum	12
Worker Skill MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum	7
Summary for 'Payment Type' = On A/c (11 detail records)	Sum	20
Summary for 'Contractor Name' = S.Mahesh (Painter) (19 detail recor	Sum	33
Contractor Name Shivu Murthy Yadav (Marble Polish)		
Payment Type Nil / By Vendor		
Worker Skill CO		
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5
Worker Skill MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Summary for 'Payment Type' = Nil / By Vendor (10 detail records)	Sum	10
Summary for 'Contractor Name' = Shivu Murthy Yadav (Marble Polis	Sum	10
Contractor Name Simha Chalam (Civil)		
Payment Type On A/c		
Worker Skill MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum	22.5
Worker Skill MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum	24
Summary for 'Payment Type' = On A/c (11 detail records)	Sum	46.5
Summary for 'Contractor Name' = Simha Chalam (Civil) (11 detail re	Sum	46.5
Contractor Name Sneha Latha(Earth work)		
Payment Type Dept.		
Worker Skill FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum	49
Worker Skill MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum	46.5
Summary for 'Payment Type' = Dept. (13 detail records)	Sum	95.5
Payment Type Job Work		
Worker Skill FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum	56
Worker Skill HM		
Summary for 'Worker Skill' = HM (4 detail records)	Sum	4
Worker Skill MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum	50
Summary for 'Payment Type' = Job Work (16 detail records)	Sum	110
Payment Type On A/c		
Worker Skill FH		

27 July, 2012

Page 9 of 10

**Certified by:**  
Project Manager/Engg.  
GREENWOOD ESTATES

**Certified by:**  
  
Asst. Admin Manager  
GREENWOOD ESTATES

**GREENWOOD ESTATES**  
**CHECKED BY**  
nwd Date: 27/7/12  
Qty:  Security Sign.



Summary for 'Worker Skill' = FH (3 detail records)	Sum	7
Worker Skill	HM	
Summary for 'Worker Skill' = HM (2 detail records)	Sum	2
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	7
Summary for 'Payment Type' = On A/c (8 detail records)	Sum	16
Summary for 'Contractor Name' = Sneha Latha(Earth work) (37 detail	Sum	221.5
Contractor Name	V Lakshman Rao (Painter)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	6
Summary for 'Payment Type' = Job Work (3 detail records)	Sum	6
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	4
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	16
Summary for 'Payment Type' = On A/c (10 detail records)	Sum	20
Summary for 'Contractor Name' = V Lakshman Rao (Painter) (13 deta	Sum	26
Contractor Name	Yesu Vambara Velli (Civil)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	17
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	23
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	6
Summary for 'Payment Type' = Job Work (18 detail records)	Sum	46
Summary for 'Contractor Name' = Yesu Vambara Velli (Civil) (18 det	Sum	46
	Grand Total	1771.5

27 July, 2012

Page 10 of 10

<b>Certified by:</b>	<b>Certified by:</b>
Project Manager/Engg. GREENWOOD ESTATES	Asst. Admin Manager GREENWOOD ESTATES

**GREENWOOD ESTATES**

**CHECKED BY**

znwd.

Date 27/7/12

Qty

Security Sign.

GWE - Cement Register Balance Report Date: 2/8/12

Cement Grade 43 Grade

Quantity in bags

Summary for 'Cement Grade' = 43 Grade (1508 detail records)

Sum 0

Cement Grade 53 Grade

Quantity in bags

Summary for 'Cement Grade' = 53 Grade (1742 detail records)

Sum 0

Cement Grade OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (2041 detail records)

Sum -358


Cement Grade PPC

Quantity in bags


Summary for 'Cement Grade' = PPC (5398 detail records)

Sum -390

Grand Total -748

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES


Certified by:   
Asst Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY  
rwd Date: 8/8/14  
Qty:  Security Sign.


**GWE- Cement Register Report** From: 27/7/12

To: 2/8/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
414	27-Jul-12	9:50	CA Work	OPC	CA	2	Security
415	27-Jul-12	9:50	CA Work	PPC	CA	2	Security
416	27-Jul-12	10:00	Brick Work	PPC	B	15	Security
417	27-Jul-12	10:30	Plastering Work	PPC	A	30	Security
418	27-Jul-12	12:45	Plastering Work	PPC	A	30	Security
419	28-Jul-12	10:30	Water Profing	OPC	B	10	Security
420	29-Jul-12	11:30	Plastering Work	PPC	A	20	Security
421	29-Jul-12	11:30	Received	PPC	Stores	-220	Security
422	29-Jul-12	12:15	Received	PPC	Stores	-220	Security
423	30-Jul-12	10:00	Plastering Work	PPC	A	30	Security
424	30-Jul-12	10:00	Plastering Work	PPC	A	30	Security
425	30-Jul-12	10:00	Water Profing	OPC	A	6	Security
426	30-Jul-12	10:15	Plastering Work	PPC	A	15	Security
427	30-Jul-12	11:50	Brick Work	PPC	A	30	Security
428	31-Jul-12	9:30	Marble Flooring	PPC	A	5	Security
429	31-Jul-12	11:00	Plastering Work	PPC	A	30	Security
430	01-Aug-12	10:30	Plastering Work	PPC	A	30	Security
431	01-Aug-12	11:00	Water Profing	OPC	B	2	Security
432	01-Aug-12	14:45	Plastering Work	PPC	B	10	Security
433	01-Aug-12	16:00	Water Profing	OPC	A	2	Security
434	01-Aug-12	17:35	Received	OPC	Stores	-175	Security
435	01-Aug-12	17:35	Received	OPC	Stores	-175	Security
436	02-Aug-12	10:50	Brick Work	PPC	A	10	Security
437	02-Aug-12	11:30	Water Profing	OPC	B	2	Security

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 nwd Date: 3/8/12  
 Qty:  Security Sign.

Stock Statement [as per format in Circular no. 543 (c)]

Stock Register:

Electrical Stock Register

Company:

Green Wood Residency

Project:

Green Wood Estates

Prepared by:

Phanikumar.D

Date:

02-08-12

S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3" - in nos	790	3.0	2,370
3	Asbestos round cover 6" - in nos	210	5.0	1,050
4	Bends-25mm in nos	456	3.0	1,368
5	Deep Box - 25mm in nos	0	4.0	
6	Fan Hooks in nos	0	18.0	
7	Flexible pipe - 25mm in mts	5	6.0	30
8	Junction Box - 25mm in nos	869	4.0	3,476
9	PVC Pipe-1" 1.2 mm in nos	482	27.0	13,014
10	PVC Pipe-1" 1.5 mm in nos	56	34.0	1,904
11	AC sheets 2 x 2 in nos	0	50.0	
12	PVC strip connector in nos	1683	10.0	16,830
13	Insulation Tape	150	10.0	1,500
Wires				
1	Al Service wire-3/20 in mts	360	10.0	3,600
2	Al Service wire-7/20 in mts	680	13.0	8,840
3	Cu-Multistand wire-1/18 in bundles	50	492.0	24,600
4	Cu-Multistand wire-3/20 in bundles	29	1,158.0	33,582
5	Cu-Multistand wire-7/20 in bundles	10	1,724.0	17,240
6	Telephone wire-2pair in bundles	2	466.0	932
7	TV wire-RG-6 in mts	410	11.0	4,510
8	10 sq mm cable in mts	0	71.0	
Modular Plates				
1	Modular plate-12 way in nos	14	94.0	1,316
2	Modular plate-1way in nos	0	29.0	
3	Modular plate-2 way in nos	94	29.0	2,726
4	Modular plate-4way in nos	30	44.0	1,320
5	Modular plate-6way in nos	28	61.0	1,708
6	Modular plate-8way in nos	17	78.0	1,326
Modular Switches, Etc.				
1	Modular Bell Switches-6A in nos	8	44.0	352
2	Modular Switch blank plates in nos	66	10.0	660
3	Modular Socket-15A in nos	15	81.0	1,215
4	Modular Socket-6A in nos	154	18.0	2,772
5	Modular Step Dimmer- in nos	34	149.0	5,066
6	Modular Switch-6A in nos	364	50.0	18,200
7	Modular Switch-20A in nos	19	55.0	1,045
8	Modular Telephone jack- in nos	33	41.0	1,353
9	Modular TV Socket- in nos	20	41.0	820
MS Boxes				
1	Metal box-12 way in nos	148	56.0	8,288
2	Metal box-1way in nos	0	13.0	
3	Metal box-2way in nos	298	14.0	4,172
4	Metal box-4way in nos	51	21.0	1,071
5	Metal box-6way in nos	51	30.0	1,530
6	Metal box-8way in nos	50	40.0	2,000
Distribution Boards				
1	DB - 8 Phase- in nos	10	293.0	2,930
2	DB - 3 Phase in nos	19	868.0	16,492
3	Metal enclosure 2 way for change over in nos	1	120.0	1,320

Certified by:

Certified by:

Project Manager/Engg.  
GREENWOOD ESTATES

Asst. Admin Manager  
GREENWOOD ESTATES

rwd

CHECKED BY

Date 2/8/12


Qty

Security Sign.

MCB'S				
1	MCB 6 Amps- in nos	29	88.0	2,552
2	MCB-16 Amps- in nos	47	88.0	4,136
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	0	88.0	-
Isolators				
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	7	443.0	3,101
3	Change over - 25 Amps - in nos	11	680.0	7,480
Tube Lights				
1	Tube light-2ft in nos	6	33.0	198
2	Tube light-4ft in nos	8	35.0	280
3	Tubelight fitting 2 ft- in nos	6	366.0	2,196
4	Tubelight fitting 4 ft- in nos	8	399.0	3,192
Total				235,663

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES


**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


**GREENWOOD ESTATES**  
**CHECKED BY**  
 nwd  
 Date: 3/8/12  
 Qty:   
 Security Sign.



Stock Statement [as per format in Circular no. 543 (c)]

Stock Register: Plumbing - GI & PVC Stock Register  
 Company: Green Wood Residency  
 Project: Green Wood Estates  
 Phase: 1  
 Prepared by: Phanikumar.D  
 Date: 02-08-12

S No	Item	Balance	Quantity	Value	Amount
GI Material					
1	Ball Cork 1/2" in nos.	68		185.00	12,580
2	Ball Valve 1/2" in nos.	21		387.00	8,127
3	G.I.- Coupling 1 1/2" in nos.	3		44.00	132
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	2		22.00	44
6	G.I.- Coupling 1/2" in nos.	477		10.00	4,770
7	G.I.- Coupling 2" in nos.	18		67.00	1,206
8	G.I.- Coupling 3/4" in nos.	6		16.00	96
9	G.I.- Elbow 1 1/2" in nos.	8		65.00	520
10	G.I.- Elbow 1 1/4" in nos.	0		48.00	-
11	G.I.- Elbow 1" in nos.	38		31.00	1,178
12	G.I.- Elbow 1/2" in nos.	220		11.00	2,420
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	31		17.00	527
15	G.I.- Nipple all sizes 1" in nos.	42		22.00	924
16	G.I.- Nipple all sizes 1/2" in nos.	1300		12.00	15,600
17	G.I.- Nipple all sizes 3/4" in nos.	112		16.00	1,792
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	0		978.00	-
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	25		838.00	20,950
21	G.I.- Pipe 1/2" (20 ft length) in nos.	55		406.00	22,330
22	G.I.- Pipe 2" (20 ft length) in nos.	11		1,404.00	15,444
23	G.I.- Pipe 3/4" (20 ft length) in nos.	49		541.00	26,509
24	G.I.- Plug 1 1/2" in nos.	8		40.00	320
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	0		19.00	-
27	G.I.- Plug 1/2" in nos.	836		6.00	5,016
28	G.I.- Plug 2" in nos.	19		63.00	1,197
29	G.I.- Plug 3/4" in nos.	0		12.00	-
30	G.I.- Reducer 1 1/2" in nos.	33		46.00	1,518
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	83		74.00	6,142
33	G.I.- Reducer 1/2" in nos.	5		16.00	80
34	G.I.- Reducer 2" in nos.	3		70.00	210
35	G.I.- Reducer 3/4" in nos.	77		17.00	1,309
36	G.I.- Tee 1 1/2" in nos.	18		87.00	1,566
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	62		44.00	2,728
39	G.I.- Tee 1/2" in nos.	145		17.00	2,465
40	G.I.- Tee 2" in nos.	16		139.00	2,224
41	G.I.- Tee 3/4" in nos.	192		30.00	5,760
42	G.I.- Union 1 1/2" in nos.	8		128.00	1,024
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	49		70.00	3,430
45	G.I.- Union 1/2" in nos.	87		30.00	2,610
46	G.I.- Union 2" in nos.	4		195.00	780
47	G.I.- Union 3/4" in nos.	43		46.00	1,978

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES


Certified by:   
 Asst. Project Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY:   
 Date: 3/8/12  
 Security Sign. 

48	Gate Valve 1 1/2" in nos.	2	1,540.00	3,080
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	3	2,257.00	6,771
53	Gate Valve 3/4" in nos.	2	567.00	1,134
<b>PVC- SWR Pipes</b>				
1	Lubricant in lts	19	102.00	1,938
2	PVC 3" Bend 45 in nos.	41	24.00	984
3	PVC 3" Bend Plain in nos.	111	28.00	3,108
4	PVC 3" Bend with door in nos.	50	40.00	2,000
5	PVC 3" Cleaning pipe with Door in nos.	85	43.00	3,655
6	PVC 3" Coupler in nos.	108	22.00	2,376
7	PVC 3" Floor Trap in nos.	0	50.00	-
8	PVC 3" Nani Trap in nos.	28	41.00	1,148
9	PVC 3" Pipe Double Socket in nos.	0	157.00	-
10	PVC 3" Pipe Single Socket in nos.	72	143.00	10,296
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	25	38.00	950
13	PVC 3" Tee with door in nos.	0	43.00	-
14	PVC 3" Y (single & double) Plain in nos.	206	45.00	9,270
15	PVC 3" Y (single & double) with door in nos.	220	56.00	12,320
16	PVC 3" Clamps in nos.	0	10.00	-
17	PVC 4" Bend 45 in nos.	28	39.00	1,092
18	PVC 4" Bend Plain in nos.	19	47.00	893
19	PVC 4" Bend with door in nos.	67	64.00	4,288
20	PVC 4" Clamps in nos.	88	10.00	880
21	PVC 4" Cleaning pipe with Door in nos.	0	75.00	-
22	PVC 4" Coupler in nos.	54	34.00	1,836
23	PVC 4" Floor Trap in nos.	179	50.00	8,950
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	0	124.00	-
26	PVC 4" Pipe Double Socket in nos.	0	306.00	-
27	PVC 4" Pipe Single Socket in nos.	80	280.00	22,400
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	41	66.00	2,706
31	PVC 4" Tee with door in nos.	94	77.00	7,238
32	PVC 4" Y (single & double) Plain in nos.	227	84.00	19,068
33	PVC 4" Y (single & double) with door in nos.	250	101.00	25,250
34	Solvent Cement in lts	2	121.00	242
<b>PVC - Rigid pipes</b>				
1	PVC-Rigid-Elbow-1 1/2" in nos	0	8.00	-
2	PVC-Rigid-Pipe- 1 1/2" in leng.	8	188.00	1,504
3	PVC-Rigid-Pipe-4" in leng.	6	670.00	4,020
4	PVC-Rigid-Tee-1 1/2" in nos	431	9.00	3,879
<b>Total</b>				<b>338,782</b>

Certified by:   
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:   
Assl. Admin Manager  
GREENWOOD ESTATES


GREENWOOD ESTATES  
CHECKED BY  
nwd Date 3/8/12  
Qty:  Security Sign.

Stock Statement [as per format in Circular no. 543 (c)]


Stock Register:	Sanitaryware & CP Fittings Stock Register
Company:	Green Wood Residency
Project:	Green Wood Estates
Phase:	I
Prepared by:	Phanikumar.D
Date:	02-08-12

S No	Item	Balance	Quantity	Value	Amount
<b>CP Fittings</b>					
1	CP- Bib cock- in nos	6		533.00	3,198.00
2	CP- Bottle trap- in nos	12		481.00	5,772.00
3	CP- Jali with hole- in nos	0		78.00	-
4	CP- Jali without hole- in nos	132		78.00	10,296.00
5	CP- Pillar cock- in nos	35		529.00	18,515.00
6	CP- Shower arm- in nos	32		296.00	9,472.00
7	CP- Shower head - in nos	8		415.00	3,320.00
8	CP- Stop Cock-1/2" in nos	180		213.00	38,340.00
9	CP- Tap Long body- in nos	16		533.00	8,528.00
10	CP- Tap Short Body- in nos	8		358.00	2,864.00
11	CP- Wall Mixer Bend- in nos	31		55.00	1,705.00
12	CP- Wall Mixer- in nos	31		1,989.00	61,659.00
13	CP- Flange - in nos	101		85.00	8,585.00
14	PVC Connection 1.5 ft in Nos	0		42.00	-
15	PVC Connection 2 ft in Nos	31		52.00	1,612.00
16	CP Extension Nipple in Nos	130		33.00	4,290.00
17	CP Tap two in one in nos	19		617.00	11,723.00
18	CP Waste coupling in nos	37		62.00	2,294.00
<b>Sanitary</b>					
1	S S Sink with drain board in nos	8		1,062.00	8,496.00
2	S S Sink in nos	10		677.00	6,770.00
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	54		380.00	20,520.00
5	PVC Flush tank- in nos	0		408.00	-
6	Ceramic Flush tank- in nos	54		562.00	30,348.00
7	Orissa pan in nos	0		344.00	-
8	Pedestal- in nos	44		506.00	22,264.00
9	Pedstal wash basin- in nos	0		999.00	-
10	Seat Cover- in nos	44		600.00	26,400.00
11	Wash basin bracket- in Pair	0		119.00	-
12	Wash Basin- in nos	37		493.00	18,241.00
13	Loft Tank- in nos	10		935.00	9,350.00
14	Bath Tub in nos	10		760.00	7,600.00
15	Anglo Indian WC in nos	0		1,341.00	-
<b>Total</b>					<b>342,162.00</b>

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**GREENWOOD ESTATES**  
 CHECKED BY

nwd Date: 3/8/12  
 Qty  Security Sign.



Stock Statement [as per format in Circular no. 543 (c)]

Stock Register: Tools & General Material Stock Register  
 Company: Green Wood Estates  
 Project: Greenwood Residency  
 Phase: I  
 Prepared by: Phanikumar.D  
 Date: 02-08-12

S No	Item	Quantity	Value	Amount	Used for	Type
<b>Screws</b>						
1	Fisher plug 5 mm in packets	17	45.00	765		
2	Fisher plug in 6 mm packets	19	45.00	855		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	0	0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	0	0.40	-	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	53	0.40	21	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	0	0.40	-	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	
<b>Hardware</b>						
1	Glass for louvers in nos	0	16.00	-		
2	Hinges 4" in nos	276	11.00	3,036		
3	Main door Mortise lock in nos	9	1147.00	10,323		
4	SS door handles 6" in nos	0	80.00	-		
5	SS door stopper in nos	307	56.00	17,192		
6	SS Tower bolt 4" in nos	0	60.00	-	windows	
7	SS Tower bolt 6" in nos	0	80.00	-	french doors	
8	SS tubular lock in nos	0	330.00	-		
9	SS window handles 4" in nos	0	60.00	-		
<b>Doors &amp; Wood</b>						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	27	929.33	25,092		
3	Flush Doors 26" wide in nos	27	755.08	20,387		
4	Flush Doors other sizes in nos	18	929.33	16,728		
5	Panel Doors 37" wide in nos	1	2043.74	2,044		
6	Panel Doors 32" wide in nos	4	1767.56	7,070		
7	Panel Doors 26" wide in nos	12	1436.14	17,234		
8	Panel Doors other sizes in nos	0	1767.56	-		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				120,747		

Certified by:

Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:

Asst Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY


Qwd

Date: 3/8/12


Qty

Security Sign.

Stock Statement [as per format in Circular no. 543 (c)]						Prepared by: Phanikumar.D					
Stock Register: Tiles - Sanitary ware & CP Fittings Stock Register						Date: 02.08.12					
Company: Green Wood Residency											
Project: Green Wood Estates											
S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sq ft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Scala Blanco	Body	Asian		12	18	8	12.00	-	12.30	-
2	Jiva Grey Listel	Border	Asian		18	2.4	20	6.00	12.00	6.00	2.00
3	Burgos Dark Grey	Base	Asian		12	18	8	12.00	41.00	6.89	5.95
4	Satin Bianco	Floor	Asian		12	12	12	12.00	49.00	4.50	10.89
5		Motif	Asian							1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Winto Beigo	Body	Asian		12	18	8	12.00	68.00	12.30	5.53
2		Border	Asian							6.00	-
3	Winto Coffee	Base	Asian		12	18	8	12.00	63.00	6.89	9.14
4	Satin Bianco	Floor	Asian		12	12	12	12.00	-	4.50	-
5		Motif	Asian							1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1	Marbello Blue	Body	Asian		12	18	8	12.00	31.00	12.30	2.52
2	Andes Blue Listel	Border	Asian		18	3	20	7.50	11.00	4.50	2.44
3	Marbello Dark Blue	Base	Asian		12	18	8	12.00	54.00	6.89	7.84
4	Satin Bianco	Floor	Asian		12	12	12	12.00	-	4.50	-
5		Motif	Asian							1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1	Tinsel Grey	Body	Bell		8	12	15	10.00	205.00	8.58	23.89
2	Grey border	Border	Bell		8	3	30	5.00	31.80	1.46	21.78
3	Plain Grey	Base	Bell		12	12	15	15.00	-	13.08	-
4	Plain Grey	Floor	Bell		12	12	15	15.00	253.00	3.60	70.28
5		Motif								1.00	-
<b>Bathroom Tiles Option 5 - semi deluxe</b>											
1	Marvel	Body	Bell		8	12	15	10.00	332.00	8.58	38.69
2	Brown border	Border	Bell		8	3	30	5.00	39.83	1.46	27.28
3	Cloudy Sienna	Base	Bell		12	12	15	15.00	327.00	13.08	25.00
4	Cloudy Sienna	Floor	Bell		12	12	15	15.00	-	3.60	-
5		Motif								1.00	-
<b>Kitchen Tiles</b>											
1	Tinsel Grey	Dado	Bell		8	12	15	10.00	-	2.50	-
<b>Utility Tiles</b>											
1	Marvel	Dado	Bell		8	12	15	10.00	-	1.00	-
<b>Floor Tiles - Deluxe</b>											
1	Royal Crema	Vitrified	Asian		24	24	4	16.00	304.00	70.00	4.34
<b>Floor Tiles - Semi Deluxe</b>											
1	Cloudy Sienna	Ceramic	Bell		12	12	15	15.00	-	1.00	-
										65.00	-

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY  
 nwd  
 Date: 3/8/12  
 Qty:   
 Security Sign.

Stock Statement [as per format in Circular no. 543 (c)]

Stock Register:

Company:

Project:

Phase:

Prepared by:

Date:

Steel stock register

Green Wood Estates

Greenwood Residency


I


Phanikumar.D

02-08-12


S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	430	-	430
2	Steel Rebar - 10 mm in kgs	490	7.50	3,675
3	Steel Rebar - 12 mm in kgs	417	10.67	4,449
4	Steel Rebar - 16 mm in kgs	433	18.96	8,211
5	Steel Rebar - 20 mm in kgs	65	29.63	1,926
6	Steel Rebar - 25 mm in kgs	13	46.30	602
7	Steel Rebar - 32 mm in kgs	33	66.67	2,200
8	Steel Rebar - 8 mm in kgs	1,800	4.50	8,100
Total				29,593.13
Amount				1,124,538.97

S No	Item	of lengths	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	-	240	-
3	MS flat 1/2" x 6 mm - 18' length in nos	-	132	-
4	MS flat 3/4" x 6 mm - 18' length in nos	-	180	-
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	-	360	-
7	MS pipe round pipe 40 mm x 1.5 mm - 20' length in nos	-	360	-
8	MS pipe round pipe 40 mm x 2.7 mm - 20' length in nos	2	640	1,280
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	-	480	-
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	-	360	-
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	-	200	-
15	MS square rod 10 mm - 18' length in nos	-	180	-
16	MS square rod 12 mm - 18' length in nos	-	240	-
17	MS square rod 6 mm - 18' length in nos	-	60	-
18	MS Z angle 3/4" x 3 mm - 18' length in nos	22	340	7,480
Total				8,760

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Assistant Manager  
 GREENWOOD ESTATES

GREENWOOD ESTATES  
 CHECKED BY

Qty:  Date: 3/8/12

Security Sign.

General

Stock Statement [as per format in Circular no. 543 (a)]					
Stock Register:		Tools & General Material Stock Register			
Company:		Green Wood Estates			
Project:		Greenwood Residency			
Phase:		I			
Prepared by:		Phanikumar.D			
Date:		02-08-12			
S No	Item	Balance	Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	6		37.00	222
2	Bombay Broom- in nos	160		7.00	1,120
3	Chisel flat- in nos			45.00	-
4	Coconut Broom- in nos	160		6.00	960
2	Consumables- Acid- in Ltrs	35		8.00	280
3	Crobars in nos			394.00	-
4	Fevicol in Kgs			110.00	-
5	Fruit packing covers in packets	10		60.00	600
3	GI Bucket- in nos	10		90.00	900
4	GI Pots- in nos	13		73.00	949
5	Gova rope- in bundles	35		166.00	5,810
6	Gumpas - big - in nos	10		122.00	1,220
4	Gumpas - small - in nos	20		77.00	1,540
5	Hammer all types in nos			95.00	-
6	Hold fast for doors in nos	192		42.00	8,064
7	Kabootar jali in bundles	17		115.00	1,955
5	Labour Helmet female - in nos	20		55.00	1,100
6	Labour Helmet male- in nos	30		59.00	1,770
7	Plastic Mug in nos			10.00	-
8	Poker bit in nos			28.00	-
6	Recron in packets	358		34.00	12,172
7	Safety belt- in nos	20		280.00	5,600
8	Spade- in nos	20		84.00	1,680
9	Sponge- in nos	456		7.00	3,192
7	Staff Helmet- in nos			124.00	-
8	Tile grout in kgs	58		35.00	2,030
9	White cement in 25 kg in bags	2		380.00	760
10	Janta Paste in grams			0.10	-
8	Araftide in gms				-
Total		1,900		1.00	1,900
					53,824
Cement and Building Material					
S No	Item	Balance	Quantity	Value	Amount
1	Cement 53 Grade in bags	9		180.00	1,620
2	Cement PPC grade in bags	475		180.00	85,500
5	Coarse sand in cft			22.00	-
3	Fine sand in cft	200		24.00	4,800
4	Metal 20 mm in cft			22.00	-
6	Robo sand in cft	250		18.00	4,500
7	Solid Blocks 4"	2,000		14.00	28,000
8	Solid Blocks 6"	600		20.00	12,000
9	Table brick 9"x4"x3" in nos	5,000		2.00	10,000
Total					146,420

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD ESTATES  
CHECKED BY  
Date: 3/8/12  
Security Sign.

**GWE- Cement Register Report** From: 2/12/11

To: 8/12/11

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity Issued By
1161	02-Dec-11	9:30	Plumbing work	PPC	A	1 Security
1162	03-Dec-11	9:30	Brick Work	PPC	A	30 Security
1163	03-Dec-11	9:50	Marble work	PPC	A	10 Security
1164	03-Dec-11	9:55	Repairing work	PPC	A	2 Security
1165	03-Dec-11	10:00	Plastering Work	PPC	A	30 Security
1166	03-Dec-11	10:00	Brick Work	PPC	A	30 Security
1167	03-Dec-11	10:02	Swimming pool work	PPC	CA	6 Security
1168	03-Dec-11	10:03	Marble Flooring	PPC	A	4 Security
1169	03-Dec-11	10:04	Tiles Fittingwork	PPC	A	10 Security
1170	03-Dec-11	13:00	Tiles Work	PPC	A	5 Security
1171	03-Dec-11	15:30	Swimming pool work	OPC	CA	2 Security
1172	03-Dec-11	16:00	Cellar Work	OPC	A	1 Security
1173	05-Dec-11	10:00	Tiles Work	PPC	A	6 Security
1174	05-Dec-11	10:15	Club House	OPC	CA	22 Security
1175	05-Dec-11	16:15	Plastering Work	PPC	A	30 Security
1176	06-Dec-11	12:00	Plastering Work	PPC	A	30 Security
1177	06-Dec-11	14:30	Plastering Work	PPC	Swimming P	2 Security
1178	06-Dec-11	16:20	Plastering Work	PPC	CA	3 Security
1179	07-Dec-11	9:30	Plastering Work	PPC	A	9 Security
1180	07-Dec-11	9:31	Tiles Work	OPC	CA	8 Security
1181	07-Dec-11	9:32	Brick Work	PPC	A	30 Security
1182	07-Dec-11	9:33	Brick Work	PPC	A	30 Security
1183	07-Dec-11	11:00	Plastering Work	PPC	A	30 Security
1184	07-Dec-11	15:30	Brick Work	PPC	A	30 Security
1185	07-Dec-11	17:40	Received	OPC	Stores	360 Security
1186	08-Dec-11	9:40	Water Proofing	OPC	Swimming P	15 Security
1187	08-Dec-11	15:30	Plastering Work	PPC	Swimming P	10 Security

Checked by  
*[Signature]*  
 15/11  
 Asst. Admin. Manager  
 (Audit)

09 December, 2011

Created by  
*[Signature]*  
 Project Manager  
 GARDENWOOD ESTATES


Checked by  
*[Signature]*  
 Asst. Admin. Manager  
 GARDENWOOD ESTATES

Page 1 of 1  
 INWARD NO  
 QTY *[Signature]*  
 SECURITY SHEET


LABOUR QUARTER RENT PARTICULARS



95

Company Project Date		Greenwood Estates Greenwood Residency						
		09-12-11						
Room No	Name	Contractor	A Rent	B Tubelight	C T.V	D Fan	E Music System	F = (A+B+C+D+E) Total
101	Electrical room	-	-	-	-	-	-	-
102	Ganesh	Snehalatha	50	15	-	-	-	65
103	Eanskana	Snehalatha	50	15	-	20	-	85
104	M Srinu	Snehalatha	50	15	30	20	-	115
105	Vacant	Vacant	-	-	-	-	-	-
106	Store	Snehalatha	50	-	-	-	-	50
107	M.Srinu	Snehalatha	50	15	-	-	-	65
108	Kurmaiah	Snehalatha	50	15	-	20	-	85
109	Balaraju	Snehalatha	50	15	-	-	-	65
110	Pappulal	Pappulal	50	15	-	20	-	85
111	Store	Bhikshapathi	50	-	-	-	-	50
112	Vacant	Vacant	-	-	-	-	-	-
113	Security	Security	-	-	-	-	-	-
114	Sunil	B.Hanumanth	50	15	-	-	-	65
115	Vacant	Vacant	-	-	-	-	-	-
116	Darshan	Nahim	50	15	-	-	-	65
117	Vacant	Vacant	-	-	-	-	-	-
118	Vacant	Vacant	-	-	-	-	-	-
119	Vacant	Vacant	-	-	-	-	-	-
120	Mahesh	B.Hanumanth	50	15	-	-	-	65
121	Vacant	Vacant	-	-	-	-	-	-
122	Vacant	Vacant	-	-	-	-	-	-
123	Vacant	Vacant	-	-	-	-	-	-
124	Vacant	Vacant	-	-	-	-	-	-
125	Vacant	Vacant	-	-	-	-	-	-
126	Vacant	Vacant	-	-	-	-	-	-
127	Vacant	Vacant	-	-	-	-	-	-
128	Tulasi Ram	Nahim	50	15	-	-	-	65
129	Bala Krishna	Snehalatha	50	15	-	-	-	65
130	Raju	Snehalatha	50	15	-	-	-	65
131	Bala Raju	Snehalatha	50	15	-	-	-	65
132	Yadma	Snehalatha	50	15	-	-	-	65
133	Vacant	Vacant	-	-	-	-	-	-
134	Vacant	Vacant	-	-	-	-	-	-
135	Vacant	Vacant	-	-	-	-	-	-
133	Upender	Snehalatha	50	15	-	-	-	65
137	Vacant	Vacant	-	-	-	-	-	-
133	Vacant	Vacant	-	-	-	-	-	-
139	Store	B.Yadav	50	-	-	-	-	50
140	Jiten	B.Yadav	50	15	-	20	-	85
141	Phattu	B.Yadav	50	15	-	-	-	65
142	Rajan	B.Yadav	50	15	-	-	-	65
143	Nohar	B.Yadav	50	15	-	-	-	65
144	Rajan	B.Yadav	50	15	-	-	-	65
145	Santhosh	B.Yadav	50	15	-	-	-	65
146	Dinesh	B.Yadav	50	15	-	-	-	65
147	KumKaran	B.Yadav	50	15	-	-	-	65

Certified by:   
Project Manager  
GREENWOOD ESTATES


Certified by:   
Asst. Admin Manager  
GREENWOOD ESTATES

Checked by:   
Asst. Admin Manager  
(Audit)

IN WARD NO:   
CTY:   
Date: \_\_\_\_\_  
SECURITY STAMP

**LABOUR QUARTER RENT PARTICULARS**

148	Nohar	B.Yadav	50	15	-	-	-	65
149	Vacant	Vacant	-	-	-	-	-	-
150	M.Murthy	Snehalatha	50	15	-	-	-	65
151	Venkataiah	Snehalatha	50	15	-	-	-	65
152	Vacant	Vacant	-	-	-	-	-	-
153	Satyan	Snehalatha	50	15	-	-	-	65
154	Kurmaiah	Snehalatha	50	15	-	-	-	65
155	Yadamma	Snehalatha	50	15	-	-	-	65
156	Raju	Snehalatha	50	15	-	-	-	65
157	Mani konda	Snehalatha	50	15	30	20	-	115
201	Purna	P.Kumar	50	15	-	-	-	65
202	Vacant	Vacant	-	-	-	-	-	-
203	Banamalli	P.Kumar	50	15	-	-	-	65
204	Purna	P.Kumar	50	15	-	-	-	65
205	Sita	P.Kumar	50	15	-	-	-	65
206	Vacant	Vacant	-	-	-	-	-	-
207	Vacant	Vacant	-	-	-	-	-	-
208	P.Kumar	P.Kumar	50	15	-	-	-	65
209	Brundavan	P.Kumar	50	15	-	-	-	65
210	Laxminarayana	P.Kumar	50	15	-	-	-	65
211	Nagarju	P.Kumar	50	15	-	-	-	65
212	Yadinarayan	P.Kumar	50	15	-	-	-	65
213	Jaya	P.Kumar	50	15	-	-	-	65
214	Prakash	P.Kumar	50	15	-	-	-	65
215	Vacant	Vacant	-	-	-	-	-	-
216	Chaytanya Behera	P.Kumar	50	15	-	-	-	65
217	Laxmi narayana	P.Kumar	50	15	-	-	-	65
218	Santosh	P.Kumar	50	15	-	-	-	65
219	Vacant	Vacant	-	-	-	-	-	-
220	Someshwar	P.Kumar	50	15	-	-	-	65
221	Vacant	Vacant	-	-	-	-	-	-
222	Baby	Malles	50	15	-	-	-	65
223	Tirupathi	Malles	50	15	-	-	-	65
224	Giri Babu	Praveen	50	15	-	-	-	65
225	Vacant	Vacant	-	-	-	-	-	-
226	Yadagiri	G.Srinivas Rao	50	15	-	-	-	65
227	Ramu	Praveen	50	15	-	-	-	65
228	Yakash	Malles	50	15	-	-	-	65
229	Mohammed	Ishaq	50	15	-	-	-	65
230	Vacant	Vacant	-	-	-	-	-	-
231	Vacant	Vacant	-	-	-	-	-	-
232	Vacant	Vacant	-	-	-	-	-	-
233	Store	Mahesh	50	-	-	-	-	50
234	Store	Mahesh	50	-	-	-	-	50
235	Rajesh	S.Arjun	50	15	-	-	-	65
236	Govardahn	B.Yadav	50	15	-	-	-	65
237	Suresh	S.Arjun	50	15	-	-	-	65
238	Shyamu	S.Arjun	50	15	-	-	-	65
239	Vacant	Vacant	-	-	-	-	-	-
240	Vacant	Vacant	-	-	-	-	-	-
241	Vacant	Vacant	-	-	-	-	-	-
242	Ishaq	Snehalatha	50	15	-	-	-	65
243	Bhagwantu	Snehalatha	50	15	-	-	-	65

Checked by  
  
 15/12  
 Asst. Admin. Manager  
 (Utility)

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin. Manager  
 GREENWOOD ESTATES

IN WARD NO 2016  
 QTY 1  
 SECTION 5/1/12

LABOUR QUARTER RENT PARTICULARS

244	Saraiah	Snehalatha	50	15	-	-	-	65
245	Ramu	Snehalatha	50	15	-	-	-	65
246	Badru	Snehalatha	50	15	-	-	-	65
247	Vacant	Vacant	-	-	-	-	-	-
248	Laxmi	Snehalatha	50	15	-	-	-	65
249	Vacant	Vacant	-	-	-	-	-	-
250	Vacant	Vacant	-	-	-	-	-	-
251	Vacant	Vacant	-	-	-	-	-	-
252	Naresh	Snehalatha	50	15	-	-	-	65
253	Hari	Snehalatha	50	15	-	-	-	65
254	Laxmi	Snehalatha	50	15	-	20	30	115
301	Security	Security	-	-	-	-	-	-
302	Security	Security	-	-	-	-	-	-
303	Lily	k.Jagannath	50	15	-	-	-	65
304	Tirupathi	M.D Khudoos	50	15	-	-	-	65
305	Vacant	Vacant	-	-	-	-	-	-
306	Das	k.Jagannath	50	15	-	-	-	65
307	Arjun	P.Kumar	50	15	-	-	-	65
308	Baskar Rao	k.Jagannath	50	15	-	-	-	65
309	Pratap	M.D Khudoos	50	15	-	-	-	65
310	Sima Devi	P.Kumar	50	15	-	-	-	65
T-1	Chinna rao	K Jagannath	10	15	-	20	-	45
T-2	Ramanamma	K Jagannath	10	15	-	20	-	45
T-3	Yakash	K Jagannath	10	15	-	20	-	45
T-4	prasad	K Jagannath	10	15	-	20	30	75
T-5	Bhodu	K Jagannath	10	15	-	-	-	25
T-6	Munna Lal	S.Arjun	10	15	-	-	-	25
T-7	Majhi	K Jagannath	10	15	30	20	-	75
T-8	Santhulal	S.Arjun	10	15	-	-	-	25
T-9	Dhani Ram	S.Arjun	10	15	-	-	-	25
T-10	Dinesh	S.Arjun	10	15	-	-	30	55
T-11	Shankar	S.Arjun	10	15	30	20	-	75
T-12	Shyamu	S.Arjun	10	15	-	-	-	25
T-13	Bhumashwar	S.Arjun	10	15	-	-	-	25
T-14	Gudda	S.Arjun	10	15	-	-	-	25
T-15	Subhalal	S.Arjun	10	15	-	-	-	25
T-16	Bhadulal	S.Arjun	10	15	-	-	-	25
<b>Grand Total</b>								<b>5,930</b>

30

Certified by:

Certified by:

Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD

WARD NO

1977

*[Signature]*

Checked by:

Asst. Admin. Manager  
(Audit)



**GWE - Outward Report**

From: 2/12/11

To: 8/12/11

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
<del>53</del>	<del>03-12-2011</del>	<del>9:50</del>	Head Office	<del>CPY</del>			<del>1 Nos</del>	<del>3748</del>	<del>AP 2919483</del>	<del>Security</del>		Rama Krishna

**Certified by:**  
*[Signature]*  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Checked by:**  
*[Signature]*  
 Asst. Admin. Manager  
 (Asstt)

GWE - General Materials Inward Table Report From: 2/12/11

To: 8/12/11

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del By	Received b
1915	02-Dec-11	11:00	SH Venkateshwa		LRG Gasrefilline	2Kgs	1	Nos				Rama Kns	Security
1916	02-Dec-11	11:10	SH Sai Ram Hood		Dahlic Pipe	4 Nos	4	Nos				Sunder	Security
1917	02-Dec-11	11:10	SH Sai Anand G		Oxygen gas cylinder	2 Nos	2	Nos				Sunder	Security
1918	02-Dec-11	14:10	Jagadamba Hand		Alumner Paint	4kg	3	Nos				Rama Kns	Security
1919	02-Dec-11	10:44	Sai Durga Flyash		Solid Bricks	6x8x16	500	Nos					Security
1920	02-Dec-11	11:10	Sai Durga Flyash		Solid Bricks	6x8x16	600	Nos					Security
1921	02-Dec-11	15:17	Sai Durga Flyash		Solid Bricks	6x8x16	500	Nos					Security
1922	02-Dec-11	15:30	Pentul Sanitary		HDPD Pipe	2.5mm	66	Mts					Security
1922	02-Dec-11	15:30	Pentul Sanitary		Chemical-free granite white		30	pieces					Security
1923	02-Dec-11	15:30	Pentul Sanitary		HDPD Pipe	40mm	280	Mts					Security
1924	03-Dec-11	6:50	KON Marble &		Flamed Sandar	2x36	46	Pieces					Security
1924	03-Dec-11	6:50	KON Marble &		All Granite	98x38	52	Pieces					Security
1925	03-Dec-11	6:30	KON Marble &		Ruby Red Granite	110x32	45	Pieces					Security
1926	03-Dec-11	6:30	KON Marble &		Surgr-AT Polish Granite	98x38	92	Pieces					Security
1927	03-Dec-11	7:45	S.L. Intra		Ready Mix	40mm	6	m3					Security
1928	03-Dec-11	8:45	S.L. Intra		Ready Mix	40mm	6	m3					Security
1929	03-Dec-11	9:15	S.L. Intra		Ready Mix	40mm	6	m3					Security
1930	03-Dec-11	9:26	Balaji Trailers		ASL Paint	40mm	1	Nos					Security
1931	03-Dec-11	9:45	S.L. Intra		Ready Mix	40mm	6	m3					Security
1932	03-Dec-11	9:55	Sai Durga Flyash		Solid Bricks	6x8x16	500	Nos					Security
1933	03-Dec-11	10:55	S.L. Intra		Ready Mix	40mm	6	m3					Security
1934	03-Dec-11	11:01	Jagadamba Hand		Leppan	25Kgs	2	Bags					Security
1934	03-Dec-11	11:45	Jagadamba Hand		Brown Paint	1kg	1	Nos					Security
1934	03-Dec-11	11:45	Jagadamba Hand		Damask Plug	1.5x2	2	Nos					Security
1935	03-Dec-11	11:55	Jagadamba Hand		Ready Mix	40mm	6	m3					Security
1936	03-Dec-11	12:30	S.L. Intra		Ready Mix	40mm	6	m3					Security
1937	03-Dec-11	13:45	S.L. Intra		Ready Mix	40mm	6	m3					Security
1938	03-Dec-11	14:00	Standard Doors		CED Door	87x87	12	Nos					Security
1939	03-Dec-11	14:30	Standard Doors		Flush Door	87x87	4	Nos					Security
1940	03-Dec-11	14:50	Sai Durga Flyash		Ready Mix	40mm	6	m3					Security
1941	03-Dec-11	15:37	Artha New Tech		Solid Bricks	6x8x16	500	Nos					Security
1942	03-Dec-11	15:37	Artha New Tech		Leppan	25Kgs	60	Bags					Security

13 December, 2011

Checked by: *[Signature]*

Checked by: *[Signature]*

Project Manager/Engg.  
GREENWOOD ESTATES

Asst. Admin. Manager  
(Archi)

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1942	03-Dec-11	16:05	ST. Jude		Reedy-Mix	6-20	6 Nos			3240	AP 24TA 2	Party	Security
1942	03-Dec-11	16:06	Serpa Shop		M.S. Brns	6x6	30 Nos			2067	By Bike	L.Rama Ki	Security
1944	03-Dec-11	16:07	Raman Perase		Anchor Bolt	8x75	20 Nos			3067	By Bike	L.Rama Ki	Security
1944	03-Dec-11	16:07	Raman Perase		Anchor Bolt	10x75	20 Nos			2235	By Bike	L.Rama Ki	Security
1945	03-Dec-11	16:08	Ramug Perase		S.S. Clamp	32mm	50 Nos			0734	By Bike	L.Rama Ki	Security
1946	03-Dec-11	16:09	Asand Tube Co		GI Nipple	32x50mm	10 Nos			0734	By Bike	L.Rama Ki	Security
1946	03-Dec-11	16:09	Asand Tube Co		GI Hose Clamps	32mm	25 Nos			0734	By Bike	L.Rama Ki	Security
1946	03-Dec-11	16:09	Asand Tube Co		GI Hose Clamps	15mm	6 Nos			0734	By Bike	L.Rama Ki	Security
1946	03-Dec-11	16:09	Asand Tube Co		GI Reducer	32x25mm	6 Nos			0734	By Bike	L.Rama Ki	Security
1946	03-Dec-11	16:09	Asand Tube Co		GI Elbow	32mm	6 Nos			0734	By Bike	L.Rama Ki	Security
1946	03-Dec-11	16:09	Asand Tube Co		GI Union	32mm	10 Nos			0734	By Bike	L.Rama Ki	Security
1946	03-Dec-11	16:09	Asand Tube Co		PVC Saddle	32x5mm	6 Nos			0734	By Bike	L.Rama Ki	Security
1947	03-Dec-11	16:10	Heed Office		Tablet Room (Landline)		1 Nos			3878	By Bike	L.Rama Ki	Security
1948	03-Dec-11	18:30	Green Wires &		MS Spending Wire	4"	50 Nos			482	AP 13x 46	Anil	Security
1949	03-Dec-11	18:30	SHAKMA Paints		1 appon Parti		30 Pieces			3260	AP 13X 46	Anil	Security
1950	03-Dec-11	18:30	Sri Resha Paints		Arathie		65 Nos			370	AP 13X 46	Anil	Security
1951	03-Dec-11	18:30	Shubham Enterp		Wooden Box	10x12	10 Nos			570	AP 13X 46	Anil	Security
1951	03-Dec-11	18:30	Shubham Enterp		Power Plug	16	10 Nos			15048	AP 13X 46	Anil	Security
1951	03-Dec-11	18:30	Shubham Enterp		M.C.B.	10AHS	20 Nos			15048	AP 13X 46	Anil	Security
1951	03-Dec-11	18:30	Shubham Enterp		Regdy-Mix	720	6 Nos			15048	AP 13X 46	Anil	Security
1952	04-Dec-11	8:15	RTI Taha		Regdy-Mix	720	6 Nos			15048	AP 13X 46	Anil	Security
1952	04-Dec-11	14:38	S. Latha		Regdy-Mix	720	6 Nos			3764	AP 29V 68	Party	Security
1952	04-Dec-11	14:38	S. Latha		Regdy-Mix	720	6 Nos			3772	AP 29V 68	Party	Security
1952	04-Dec-11	14:38	S. Latha		Regdy-Mix	720	6 Nos			3776	AP 24TA 2	Party	Security
1955	05-Dec-11	10:37	Jai Balaji Enterp		OB/D Basecon	20kg	1 Nos			2999	By Bike	V.Laxman	Security
1955	05-Dec-11	10:37	Jai Balaji Enterp		AC/S Scaff	1kg	1 Nos			2999	By Bike	V.Laxman	Security
1956	05-Dec-11	11:30	Venkataramana B		CID Gas-hox		50 Nos			4270	By Bike	V.Ravi	Security
1956	05-Dec-11	11:30	Venkataramana B		CID Mallet		6 Nos			4270	By Bike	V.Ravi	Security
1956	05-Dec-11	11:30	Venkataramana B		Cello Type	small	3 Nos			4270	By Bike	V.Ravi	Security
1956	05-Dec-11	11:30	Venkataramana B		Cello Type	big	6 Nos			4270	By Bike	V.Ravi	Security
1956	05-Dec-11	11:30	Venkataramana B		penul	30x19mm	3 Boxes			4270	By Bike	V.Ravi	Security
1956	05-Dec-11	11:30	Venkataramana B		Bladder Cuffs		50 Nos			4270	By Bike	V.Ravi	Security
1956	05-Dec-11	11:30	Venkataramana B		CID Covers		10 Nos			4270	By Bike	V.Ravi	Security
1956	05-Dec-11	11:30	Venkataramana B		Scrabbler Trads		1 Nos			1499	By Bike	V.Ravi	Security
1957	05-Dec-11	11:00	Sri Seetha Rama		Cells (Gyan Batteries)		1 Nos			1499	By Bike	V.Ravi	Security

13 December, 2011

Checked by

Checked by

Project Manager/Engg.  
GREENWOOD ESTATES

Asst. Admin. Manager  
(Admin)



Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1974	05-Dec-11	13:45	Manishwari Ind		PVC Pipe		1 Nos			337	By Auto	Rama Kris	Security
1975	06-Dec-11	14:40	Shree Shakti In		Carbon-Art		1 Nos			496	By Hand	P.Praveen	Security
1976	06-Dec-11	14:40	Shree Shakti In		Acetate		1 Nos			496	By Hand	P.Praveen	Security
1978	06-Dec-11	14:40	Shree Shakti In		Bearing		2 Nos			496	By Hand	P.Praveen	Security
1978	06-Dec-11	15:50	Amita Printing Sta		Digital		45 Nos			3221	AP 27D 56	Rama Kris	Security
1972	06-Dec-11	15:55	Kemart Plastic		Plaster With Plate		3 pieces			1514	By Bike	Avni	Security
1978	06-Dec-11	16:28	Saibhau Pyash		Self Bricks		500 Nos			09	AP 29V 7	Party	Security
1979	07-Dec-11	8:24	Durga Electrical		Print Bench		2 Nos			086	By Bike	Murali	Security
1979	07-Dec-11	8:24	Durga Electrical		Paint Bench		2 Nos			086	By Bike	Murali	Security
1980	07-Dec-11	10:50	Jagadamba Hand		Paint Bench		2 Nos			086	By Bike	Murali	Security
1980	07-Dec-11	10:50	Jagadamba Hand		B R White		4ltr			086	By Bike	Murali	Security
1980	07-Dec-11	10:50	Jagadamba Hand		Water Paper		12 Nos			086	By Bike	Murali	Security
1980	07-Dec-11	10:50	Jagadamba Hand		Oil		1 Nos			086	By Bike	Murali	Security
1981	07-Dec-11	12:45	Jagadamba Hand		Print Bench		20 Nos			086	By Bike	Murali	Security
1981	07-Dec-11	12:45	Jagadamba Hand		Print Bench		3 Nos			086	By Bike	Murali	Security
1981	07-Dec-11	12:45	Jagadamba Hand		Print Bench		1 Nos			086	By Bike	Murali	Security
1982	07-Dec-11	14:00	Sri Choudhary E		ASE Lens Silk		1 Nos			1518	By Bike	S.Mahesh	Security
1982	07-Dec-11	14:00	Sri Choudhary E		Harmer Bit		1 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		Surfact Box		1 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		Casine Bath		1 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		Refilllet Camera		2 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		Day-Boone Camera		1 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		Operators		1 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		Detool Hand wash		1 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		Messuring tape		2 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		Coment-OPC		1 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		Nandan Blade		1 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		Welding Rod		1 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		Begun Pant		1 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		Black Pant		1 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		Lappam		2 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		2+2-Change Box		1 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		Saups Socklet		2 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		1 way Stritch		4 Nos			1518	By Bike	S.Mahesh	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		Agonize White Slabs		26 Pieces			1518	By Hand	Surendra	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		J.K.Mariano Slabs		26 Pieces			1518	By Hand	Surendra	Security
1983	07-Dec-11	14:00	Bhagavathi Elect		J.K.Mariano Slabs		26 Pieces			1518	By Hand	Surendra	Security

13 December, 2011

Controlled By:

Checked By:

Project Manager/Engg.  
GPRSNIVAS GANAPATHY

Asst. Admin. Manager  
(Audit)

CWE - General Materials Inward Table Report From: 23/12/11

To: 29/12/11

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
2102	23-Dec-11	14:30	Green Wood Est		Kept		2	Packets		089	By Hand	Rama Kris	Security
2102	23-Dec-11	14:30	Green Wood Est		Life Bw-Suap		1	X05		089	By Hand	Rama Kris	Security
2102	23-Dec-11	14:30	Green Wood Est		Denol		2	X05		089	By Hand	Rama Kris	Security
2102	23-Dec-11	14:35	MahaKor-Glass		Figure-Glass	48x24	28.5	N05			By Hand	Rama Kris	Security
2105	23-Dec-11	14:35	MahaKor-Glass		Pipe-Plastic	7.12x2.1	15	M05			By Hand	Rama Kris	Security
2104	23-Dec-11	15:30	Shubham Enterp		PVC Pipe	25mmx1.5m	216	M05		13156	AP 13X 46	Anil	Security
2104	23-Dec-11	15:30	Shubham Enterp		PVC Pipe	25mm	330	X05		15156	AP 13X 46	Anil	Security
2104	23-Dec-11	15:30	Shubham Enterp		PVC Pipe	25mm	64	X05		13156	AP 13X 46	Anil	Security
2104	23-Dec-11	15:30	Shubham Enterp		PVC Pipe	25mm	24	X05		13156	AP 13X 46	Anil	Security
2104	23-Dec-11	15:30	Shubham Enterp		PVC Pipe	25mm	16	N05		13156	AP 13X 46	Anil	Security
2104	23-Dec-11	15:30	Shubham Enterp		Blackspan-Glale		12	M05		13156	AP 13X 46	Anil	Security
2105	23-Dec-11	6:30	Sr-Jaha		Ready-Mix	m20	6	m3		4501	AP 29V 60	Party	Security
2106	23-Dec-11	9:20	Sr-Jaha		Ready-Mix	M20	6	m3		4502	AP 28V 60	Party	Security
2107	23-Dec-11	10:00	Sr-Jaha		Ready-Mix	m20	6	m3		4503	AP 29V 68	Party	Security
2108	23-Dec-11	11:20	SL-Jaha		Ready-Mix	m20	6	m3		4511	AP 29V 60	Party	Security
2109	23-Dec-11	11:25	Sr-Jaha		Ready-Mix	m20	6	m3		4513	AP 29V 60	Party	Security
2110	23-Dec-11	12:20	Sr-Jaha		Ready-Mix	m20	6	m3		4517	AP 29V 68	Party	Security
2111	23-Dec-11	13:20	SL-Jaha		Ready-Mix	m20	6	m3		4518	AP 29V 60	Party	Security
2112	23-Dec-11	14:15	Sr-Jaha		Ready-Mix	m20	6	m3		4520	AP 29V 60	Party	Security
2113	23-Dec-11	15:00	SL-Jaha		Ready-Mix	m20	6	m3		4521	AP 29V 60	Party	Security
2114	23-Dec-11	15:20	Sr-Jaha		Ready-Mix	m20	6	m3		4525	AP 29V 68	Party	Security
2115	23-Dec-11	15:40	Sr-Jaha		Ready-Mix	m20	6	m3		4526	AP 24TA 2	Party	Security
2116	23-Dec-11	16:05	SL-Jaha		Ready-Mix	m20	6	m3		4527	AP 29V 60	Party	Security
2117	23-Dec-11	17:10	Sr-Jaha		Ready-Mix	m20	6	m3		4528	AP 29V 68	Party	Security
2118	23-Dec-11	17:40	Sr-Jaha		Ready-Mix	m20	6	m3		4530	AP 24TA 8	Party	Security
2119	23-Dec-11	18:05	SL-Jaha		Ready-Mix	m20	6	m3		4534	AP 24TA 2	Party	Security
2120	24-Dec-11	11:10	Bricks N Cement		PPC Cement	30Kgs	360	Bags		4532	AP 29V 13	Party	Security
2121	24-Dec-11	15:20	Lancel Purchase		Diesel	177.48	Ltrs			456129	AP 29V 66	Rama Kris	Security
2122	24-Dec-11	16:00	Krishna Electric		Nandan Blade	1	Pieces			1575	By Hand	P/Prayeen	Security
2123	24-Dec-11	19:20	Profit Sanitary		PVC Sanitpung	75mm	100	X05		6018	AP 13X 46	Anil	Security
2123	24-Dec-11	19:20	Profit Sanitary		PVC Band	100mm	100	X05		6018	AP 13X 46	Anil	Security
2124	25-Dec-11	10:55	Mr Bhatiji Engg		AC-28555-50mmx200mm	200mm	1	Pieces		4018	AP 13X 46	Anil	Security

30 December 2011

Project Manager/Engg.  
GREENWOOD ESTATES

Asst. Admin Manager  
GREENWOOD ESTATES

100%  
CERTIFIED BY  
Sri. S. S. SINGH

Asst. Admin Manager  
GREENWOOD ESTATES



30 December 2011

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del By	Received by
2110	28-Dec-11	10:30	Sharan Sheet Ho		Physic Tea		1	boxes			By Hand	Rama Kris	Security
2111	28-Dec-11	10:30	Sharda Sheet Ho		Wagon bottle		6	Nos			By Hand	Rama Kris	Security
2112	28-Dec-11	11:57	Pudumayyala Tu		Welding Rod		2	packets			By Hand	E.Praveen	Security
2113	28-Dec-11	12:18	Ragadwarth Hand		QBQ Machine		1	Boxes			By Hand	S.Mallesh	Security
2114	28-Dec-11	12:30	Ramawathi Elec		Anchor Ball		12	Nos			By Hand	Rama Kris	Security
2115	28-Dec-11	12:30	Ramawathi Elec		Pin Jumper		12	Nos			By Hand	Rama Kris	Security
2116	28-Dec-11	12:30	Ramawathi Elec		Screw		50	Nos			By Hand	Rama Kris	Security
2117	28-Dec-11	12:30	Ramawathi Elec		Voltc Bath		1	Nos			By Hand	Rama Kris	Security
2118	28-Dec-11	13:00	Sri Shiva Bank		Referralsheets		1	Nos			By Hand	Rama Kris	Security
2119	28-Dec-11	13:00	Sri Shiva Bank		Oil Paper		10	Nos			By Bike	V.Ravi	Security
2120	28-Dec-11	12:50	Samayya Centres		Oil Paper		14	Nos			By Bike	V.Ravi	Security
2121	28-Dec-11	12:50	Samayya Centres		Wash Soap with Pedestal		18	Nos			AP 287a 6	Party	Security
2122	28-Dec-11	12:50	Samayya Centres		Wash Soap with pedestal		14	Nos			AP 287a 6	Party	Security
2123	28-Dec-11	12:50	Samayya Centres		Scale Bangalore Tiles		120	pieces			By Auto	Party	Security
2124	28-Dec-11	12:55	A 4plus		Frangery basket		160	pieces			By Auto	Party	Security
2125	28-Dec-11	13:14	KVR Enterprises		Solid Bricks		400	Nos			AP 287u 83	Party	Security
2126	28-Dec-11	15:30	Jai Balaji Enterp		Kau Silk Paper		1	Nos			By Hand	Jayanth	Security
2127	28-Dec-11	15:30	Jai Balaji Enterp		Wood Primer		1	Nos			By Hand	Laxman	Security
2128	28-Dec-11	15:30	Jai Balaji Enterp		Water Paper		12	Nos			AP 9W 66	Party	Security
2129	28-Dec-11	16:07	Veerabhadra Sw		Solid Bricks		700	Nos			AP 28Y 41	Party	Security
2130	28-Dec-11	16:07	Veerabhadra Sw		Solid Bricks		400	Nos			AP 28U 85	Party	Security
2131	28-Dec-11	16:51	Jai Balaji Enterp		Equipment		1	Boxes			AP 28Y 41	Party	Security
2132	28-Dec-11	16:51	Jai Balaji Enterp		Equipment		2	Boxes			AP 28Y 41	Party	Security
2133	28-Dec-11	16:53	Jai Balaji Enterp		Equipment		3	Boxes			AP 28Y 41	Party	Security
2134	28-Dec-11	16:53	Jai Balaji Enterp		Equipment		4	Boxes			AP 28Y 41	Party	Security
2135	28-Dec-11	17:00	Patta Sweets Store		Appasanket met		600	signs			AP 13X 46	Gameshwar	Security
2136	28-Dec-11	17:00	Patta Sweets Store		Appasanket met		300	Nos			AP 13X 46	Gameshwar	Security
2137	29-Dec-11	14:45	RAMC		Ready mix		5	cum			AP 28U 15	Mariah	Security
2138	29-Dec-11	14:45	RAMC		Ready mix		1	cum			AP 28U 15	Mariah	Security
2139	29-Dec-11	10:06	VeeraRadika Sw		Solid Bricks		700	Nos			AP 9W 66	Party	Security
2140	29-Dec-11	10:06	VeeraRadika Sw		Solid Bricks		150	Nos			AP 9W 66	Party	Security
2141	29-Dec-11	10:06	VeeraRadika Sw		Solid Bricks		140	Nos			By Hand	Murali	Security
2142	29-Dec-11	10:06	VeeraRadika Sw		Solid Bricks		140	Nos			By Hand	Murali	Security

Certified by:

Certified by:

Project Manager/Engg.  
GREENWOOD ESTATES

Asst. Admin Manager  
GREENWOOD ESTATES

GREEN WOOD  
INWARD NO  
OTY

Asst. Admin Manager  
(Asst)



Invoice No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del By	Received by
2161	29-Dec-11	14:55	Jagantha Harid		Wall Paper	40x55	1	Nos		206	By Auto	Mubesh	Security
2161	29-Dec-11	14:55	Jagantha Harid		Water Paper		50	Nos		206	By Auto	Mubesh	Security
2161	29-Dec-11	14:55	Jagantha Harid		Water Paper primer	2kg	1	kg		207	By Auto	Mubesh	Security
2161	29-Dec-11	14:55	Jagantha Harid		Stumps	100mt	1	Nos		208	By Auto	Mubesh	Security
2162	29-Dec-11	14:55	A. Pillay		Satin Brilliant tiles	300x300	25	Boxes		207	AP 091/A 5	Prakash	Security
2162	29-Dec-11	14:55	A. Pillay		Botique Dark Grey Tiles	300x450	25	Boxes		207	AP 091/A 5	Prakash	Security
2163	29-Dec-11	14:55	A. Pillay		Soled Bricks	6x8x16	700	Nos		207	AP 091/A 5	Prakash	Security
2164	29-Dec-11	16:30	R. Sankar Kumar		Paper Plates		5	plates		134	AP 9W 66	Party	Security
2164	29-Dec-11	16:30	R. Sankar Kumar		Water Paper		4	plates			By Hand	Party	Rama Krishna
2165	29-Dec-11	17:25	Haril Haran Iron		Safety Helm		24	Nos		9795	AP 13X 46	Anti	Rama Krishna
2165	29-Dec-11	17:25	Haril Haran Iron		Helmot Ferrite		20	Nos		9795	AP 13X 46	Anti	Rama Krishna
2165	29-Dec-11	17:25	Haril Haran Iron		Helmot Ferrite		20	Nos		9795	AP 13X 46	Anti	Rama Krishna
2166	29-Dec-11	17:25	Haril Haran Iron		NSP Varnish		20	Nos		9795	AP 13X 46	Anti	Rama Krishna
2166	29-Dec-11	17:25	Haril Haran Iron		NSP Varnish		20	Nos		9794	AP 13X 46	Anti	Rama Krishna
2166	29-Dec-11	17:25	Haril Haran Iron		NSP Varnish		20	Nos		9794	AP 13X 46	Anti	Rama Krishna
2166	29-Dec-11	17:25	Haril Haran Iron		NSP Varnish		20	Nos		9794	AP 13X 46	Anti	Rama Krishna
2167	29-Dec-11	17:25	Haril Haran Iron		GI Bucket		18	Burdles		9794	AP 13X 46	Anti	Rama Krishna
2167	29-Dec-11	17:25	Haril Haran Iron		GI Bucket		18	Burdles		9794	AP 13X 46	Anti	Rama Krishna
2168	29-Dec-11	17:25	Haril Haran Iron		SS Stud	200x47	12	Nos		9675	AP 13X 46	Anti	Rama Krishna
2169	29-Dec-11	17:25	Haril Haran Iron		Patting	1/4"	24	Nos		13383	AP 13X 46	Anti	Rama Krishna
2169	29-Dec-11	17:25	Haril Haran Iron		PVC Confection	2"	30	Nos		9731	AP 13X 46	Anti	Rama Krishna
2169	29-Dec-11	17:25	Haril Haran Iron		PVC Confection	2"	30	Nos		9731	AP 13X 46	Anti	Rama Krishna
2169	29-Dec-11	17:25	Haril Haran Iron		PVC Confection	2"	30	Nos		9731	AP 13X 46	Anti	Rama Krishna
2169	29-Dec-11	17:25	Haril Haran Iron		PVC Confection	2"	30	Nos		9731	AP 13X 46	Anti	Rama Krishna

Project Manager, ENG. GREENWOOD ESTATES

Asst. Admin Manager GREENWOOD ESTATES


GREENWOOD ESTATES  
 INVOICE NO. 1111  
 DATE: 29-12-11  
 QTY: 1111

Checked by: *[Signature]*  
 Asst. Admin Manager  
 (Amdit)

**GWE - Outward Report**


From: 25/12/11 To: 29/12/11

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
59	29-Dec-11	18:05	KNM-Shimcepet	PVC DIBOAV	1.14	140	Nos	3755	AP 29T.9966	AP 29T.9966	Security	Amil
59	29-Dec-11	18:05	KNM-Shimcepet	PVC Pipe	1.14	8	Nos	3755	AP 29T.9966	AP 29T.9966	Security	Amil
59	29-Dec-11	18:05	KNM-Shimcepet	PVC Pipe	1.14	12	Nos	3755	AP 29T.9966	AP 29T.9966	Security	Amil

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**Certified by:**  
  
 CTV

**Checked by:**  
  
 Asst. Admin. Manager  
 (Audit)

# GWE - Building Material Rates Report

Supplier Name KVR Enterprises

Material Type	Rate
Coarse Sand BL KRM	756
Fine sand BL VII	798

Supplier Name Sai Vishal Enterprises

Material Type	Rate
20mm Metal in Cit	22.68
Robo Sand Fine	504

Supplier Name Sri Laxmi Enterprises

Material Type	Rate
Fine sand BL VII	798

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Coarse Sand BL KRM	756
Fine sand BL VII	834.75

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES

Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

GREENWOOD  
IN W-81 NO  
CITY  
SECURITY SIGN

Checked by:  
Asst. Admin. Manager  
(Abdit)

Total = 49 J/w = 02 Dept = 01


43

GWE - Detailed Attendance Rep From Date: 25-Dec-11 To Date: 25/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Dec-11	6:00	4591	Naresh	BSP	CEN	MA	250	13:00	<del>J A</del>		On A/c	250
25-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	13:00	<del>J CA</del>		Dept	190
25-Dec-11	6:00	4589	Nagraj	BSP	CEN	MA	250	13:00	<del>J A</del>		On A/c	250
25-Dec-11	6:00	5457	Raju	BSP	CEN	MH	175	13:00	<del>J A</del>		On A/c	175
25-Dec-11	6:00	5453	Koteshwar Ra	BSP	CEN	MH	175	13:00	<del>J A</del>		On A/c	175
25-Dec-11	6:00	5443	S.Yaku Swam	BSP	CEN	MA	250	13:00	<del>J A</del>		On A/c	250
25-Dec-11	6:01	5399	Raghu	MIQ	CEN	MA	250	13:00	<del>J A</del>		On A/c	250
25-Dec-11	6:01	4594	Saifu	BSP	CEN	MA	250	13:00	<del>J A</del>		On A/c	250
25-Dec-11	6:01	5398	G.Tirupathi	MIQ	CEN	HM	350	13:00	<del>J A</del>		On A/c	350
25-Dec-11	6:01	5407	Saleem	MIQ	CEN	MA	250	13:00	<del>J A</del>		On A/c	250
25-Dec-11	6:01	5408	Amma Reddy	MIQ	CEN	MH	175	13:00	<del>J A</del>		On A/c	175
25-Dec-11	6:02	5406	Kurmaiah	MIQ	CEN	MA	250	13:00	<del>J A</del>		On A/c	250
25-Dec-11	6:02	5405	Ramesh	MIQ	CEN	MH	175	13:00	<del>J A</del>		On A/c	175
25-Dec-11	6:02	5403	Sri Sailam	MIQ	CEN	MH	175	13:00	<del>J A</del>		On A/c	175
25-Dec-11	6:02	5402	Sultan	MIQ	CEN	MH	175	13:00	<del>J A</del>		On A/c	175
25-Dec-11	6:02	5397	MD.Baba	MIQ	CEN	MA	250	13:00	<del>J A</del>		On A/c	250
25-Dec-11	6:03	4665	Manikanta	MNM	EWK	MH	190	13:00	<del>J A</del>		Job Work	190
25-Dec-11	6:03	4677	Yakamma	MNM	EWK	PH	170	13:00	<del>J A</del>		Job Work	170
25-Dec-11	6:03	5404	Narsimha	MIQ	CEN	MA	250	13:00	<del>J A</del>		On A/c	250
25-Dec-11	6:03	5400	Mohammed	MIQ	CEN	MA	250	13:00	<del>J A</del>		On A/c	250
25-Dec-11	7:00	5465	Rajender	RJK	TIL	MA	450	14:00	<del>J A</del>		On A/c	450
25-Dec-11	7:00	5468	Lalu	RJK	TIL	MH	200	14:00	<del>J A</del>		On A/c	200
25-Dec-11	7:00	5464	Rajesh Kumar	RJK	TIL	CO	350	14:00	<del>J A</del>		On A/c	350
25-Dec-11	7:00	5466	Esharal	RJK	TIL	MA	450	14:00	<del>J A</del>		On A/c	450
25-Dec-11	7:00	5467	Habib	RJK	TIL	MH	200	14:00	<del>J A</del>		On A/c	200
25-Dec-11	7:01	5417	Manna	PPN	WEL	HM	350	14:00	<del>J A</del>		On A/c	350
25-Dec-11	7:01	5481	Rama Kanth	RJK	TIL	MA	450	14:00	<del>J A</del>		On A/c	450
25-Dec-11	7:01	5421	Sohail	PPN	WEL	MH	175	14:00	<del>J A</del>		On A/c	175
25-Dec-11	7:01	5420	Nujabid	PPN	WEL	MA	300	14:00	<del>J A</del>		On A/c	300
25-Dec-11	7:01	2528	P.Praveen	PPN	WEL	CO	350	14:00	<del>J A</del>		On A/c	350
25-Dec-11	7:02	4651	Mahender	PPL	TIL	MA	450	14:00	<del>J A</del>		Job Work	450
25-Dec-11	7:02	5176	CH.Ashok	KDS	PLU	MH	175	14:00	<del>J A</del>		On A/c	175
25-Dec-11	7:02	4648	Papul	PPL	TIL	MA	450	14:00	<del>J A</del>		Job Work	450
25-Dec-11	7:02	4649	Mangal Chan	PPL	TIL	MA	450	14:00	<del>J A</del>		Job Work	450
25-Dec-11	7:02	4650	Kalu Ram	PPL	TIL	MH	200	14:00	<del>J A</del>		Job Work	200
25-Dec-11	7:03	5178	A.Tirupathi	KDS	PLU	MA	275	14:00	<del>J A</del>		On A/c	275
25-Dec-11	9:00	4408	T.Laddu	VLR	PAI	MA	275	18:00	<del>J A</del>		On A/c	275
25-Dec-11	9:00	4999	Jangir	VLR	PAI	MA	275	18:00	<del>J A</del>		On A/c	275
25-Dec-11	9:00	5361	G.Narash	VLR	PAI	MA	275	18:00	<del>J A</del>		On A/c	275
25-Dec-11	9:00	4403	V.Lakshman r	VLR	PAI	CO	350	18:00	<del>J A</del>		On A/c	350
25-Dec-11	9:01	4107	K.Arbind	VLR	PAI	MA	275	18:00	<del>J A</del>		On A/c	275
25-Dec-11	9:01	4410	U.Raju	VLR	PAI	MA	275	18:00	<del>J A</del>		On A/c	275
25-Dec-11	9:01	4636	Bhasker	VLR	PAI	MA	275	18:00	<del>J A</del>		On A/c	275

30 December, 2011


**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Checked by:**  
  
 Asst. Admin. Manager  
 GREENWOOD ESTATES  
 30/12/11  
 11/11/2011


06


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Dec-11	9:01	4979	Swami	VLR	PAI	MA	275	18:00		<del>A</del>	On A/c	275
25-Dec-11	9:01	5358	G.Pramod	VLR	PAI	MA	275	18:00		<del>A</del>	On A/c	275
25-Dec-11	9:02	4411	R Raghu	VLR	PAI	MA	275	18:00		<del>A</del>	On A/c	275
25-Dec-11	9:02	4980	Bhanu	VLR	PAI	MA	275	18:00		<del>A</del>	On A/c	275
25-Dec-11	9:02	5357	G.Vinod	VLR	PAI	MA	275	18:00		<del>A</del>	On A/c	275
25-Dec-11	9:02	5360	G.Ajey	VLR	PAI	MA	275	18:00		<del>A</del>	On A/c	275

GREENWOOD ESTATES  
 INVOICE NO. 100  
 DATE 30/12/2011  
 QTY 1000  
 UNIT PRICE 275  
 TOTAL 275000

Checked by:  
  
 Asst. Admin Manager  
 (Audit)

30 December, 2011

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


Total = 282 O/W = 81 D = 63

63


GWE - Detailed Attendance Rep From Date: 27-Dec-11 To Date: 27/12/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Atto	Block	Payment	Amount
27-Dec-11	6:00	2077	Raju	SNE	BWK	MH	190	18:00	1.5 A		Dept.	285
27-Dec-11	6:00	4595	Karunakar	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
27-Dec-11	6:00	5137	B.Raghu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
27-Dec-11	6:00	5447	B.Mallesh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
27-Dec-11	6:00	5449	Krishna	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
27-Dec-11	6:00	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
27-Dec-11	6:01	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
27-Dec-11	6:01	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
27-Dec-11	6:01	5451	Lakan	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
27-Dec-11	6:01	5453	Koteswar Ra	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
27-Dec-11	6:01	5440	B.Parasu Ram	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
27-Dec-11	6:02	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
27-Dec-11	6:02	5457	Raju	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
27-Dec-11	6:02	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
27-Dec-11	6:02	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
27-Dec-11	6:02	4591	Naresh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
27-Dec-11	6:03	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
27-Dec-11	6:03	5406	Kurmaiiah	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
27-Dec-11	6:03	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1.5 A		On A/c	525
27-Dec-11	6:03	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
27-Dec-11	6:03	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
27-Dec-11	6:04	5408	Arma Reddy	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
27-Dec-11	6:04	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
27-Dec-11	6:04	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
27-Dec-11	6:04	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5 A		On A/c	525
27-Dec-11	6:04	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
27-Dec-11	6:05	4677	Yakamma	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
27-Dec-11	6:05	3679	D Badru	SNE	EWK	FH	170	18:00	1.5 A		Job Work	255
27-Dec-11	6:05	4669	Yadamma	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
27-Dec-11	6:05	2420	murali	SNE	FWK	MH	190	18:00	1.5 A		Job Work	285
27-Dec-11	6:05	4678	Venkatamma	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
27-Dec-11	6:06	4665	Manikanta	MNM	EWK	MH	190	18:00	1.5 A		Job Work	285
27-Dec-11	6:06	4674	Chandramma	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
27-Dec-11	6:06	4663	Neela	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
27-Dec-11	6:06	4668	Laxma Reddy	MNM	EWK	MH	190	18:00	1.5 A		Job Work	285
27-Dec-11	6:06	4671	Bhugvanta	MNM	EWK	MH	190	18:00	1.5 A		Job Work	285
27-Dec-11	6:07	4666	Pedda Anjam	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
27-Dec-11	6:07	4673	Kandanna	MNM	EWK	MH	190	18:00	1.5 A		Job Work	285
27-Dec-11	6:07	4675	Lallanna	MNM	EWK	MH	190	18:00	1.5 A		Job Work	285
27-Dec-11	6:07	4670	Channamma	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
27-Dec-11	7:00	3480	Bainbai	BY	CIV	FH	160	18:00	1 A		On A/c	240
27-Dec-11	7:00	3320	Palto ram	BY	CIV	MA	325	18:00	1 A		On A/c	325
27-Dec-11	7:00	3258	Nandlal	BY	CIV	MA	325	18:00	1 A		On A/c	325

30 December, 2011

**Certified by:**  
  
**Project Manager, Engg.**  
**GREENWOOD ESTATES**

**Certified by:**  
  
**Asst. Admin Manager**  
**GREENWOOD ESTATES**

**Checked by:**  
  
**Asst. Admin Manager**  
 Page 10 of 11


**GREENWOOD ESTATES**  
 INWARD NO  
 DATE  
 CITY  



14

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Dec-11	7:00	3542	Chetan	BY	CIV	MH	180	18:00	✓	A	On A/c	180
27-Dec-11	7:00	3470	Yugesh	BY	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:01	4812	Rekha Bai	BY	CIV	FH	160	18:00	✓	A	On A/c	160
27-Dec-11	7:01	3261	Bhupender	BY	CIV	MH	180	18:00	✓	A	On A/c	180
27-Dec-11	7:01	3315	Dinesh	BY	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:01	3477	Tuliyu	BY	CIV	FH	160	18:00	✓	A	On A/c	160
27-Dec-11	7:01	3796	shyam sunder	BY	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:02	4810	Jagdish	BY	CIV	MH	180	18:00	✓	A	On A/c	180
27-Dec-11	7:02	3259	Govardhan	BY	CIV	MH	180	18:00	✓	A	On A/c	180
27-Dec-11	7:02	3256	P Yudav	BY	CIV	CO	350	18:00	✓	A	On A/c	350
27-Dec-11	7:02	3476	Satughan	BY	CIV	MH	180	18:00	✓	A	On A/c	180
27-Dec-11	7:02	3260	Nilesh	BY	CIV	MH	180	18:00	✓	A	On A/c	180
27-Dec-11	7:03	4814	Punima	BY	CIV	FH	160	18:00	✓	A	On A/c	160
27-Dec-11	7:03	3474	Santatal	BY	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:03	3539	Ghajendra	BY	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:03	3548	Rupchand	BY	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:03	3547	Anjani	BY	CIV	FH	160	18:00	✓	A	On A/c	160
27-Dec-11	7:04	5069	Durgabai	S.A	CIV	MH	180	18:00	✓	A	On A/c	180
27-Dec-11	7:04	3795	Dinesh kumar	BY	CIV	MH	180	18:00	✓	A	On A/c	180
27-Dec-11	7:04	3793	Suresh	BY	CIV	MEI	180	18:00	✓	A	On A/c	180
27-Dec-11	7:04	3316	Manohar	BY	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:04	3799	Debsingh	BY	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:05	5216	Milan	S.A	CIV	MH	180	18:00	✓	A	On A/c	180
27-Dec-11	7:05	5070	Sunita Bai	S.A	CIV	MH	180	18:00	✓	A	On A/c	180
27-Dec-11	7:05	5004	Gumishoor	S.A	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:05	5029	Santhosh	S.A	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:05	4985	Kumar	S.A	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:06	5011	Rani	S.A	CIV	FH	160	18:00	✓	A	On A/c	160
27-Dec-11	7:06	5067	Milabai	S.A	CIV	MH	180	18:00	✓	A	On A/c	180
27-Dec-11	7:06	4995	chandra kulu	S.A	CIV	FH	160	18:00	✓	A	On A/c	160
27-Dec-11	7:06	5219	Paralal	S.A	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:06	5071	Suresh	S.A	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:07	5007	Guddi	S.A	CIV	FH	160	18:00	✓	A	On A/c	160
27-Dec-11	7:07	5008	Jasla Bai	S.A	CIV	FH	160	18:00	✓	A	On A/c	160
27-Dec-11	7:07	5033	Dowki Bhai	S.A	CIV	MH	180	18:00	✓	A	On A/c	180
27-Dec-11	7:07	5005	Shadu	S.A	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:07	5003	Gudda	S.A	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:08	4987	Karthik	S.A	CIV	MH	180	18:00	✓	A	On A/c	180
27-Dec-11	7:08	5214	Shamu	S.A	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:08	5065	Virendar	S.A	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:08	5068	Chhatelal	S.A	CIV	MA	325	18:00	✓	A	On A/c	325
27-Dec-11	7:08	4989	Rajesh	S.A	CIV	MH	180	18:00	✓	A	On A/c	180
27-Dec-11	7:09	4652	Omprakash	PPL	TIL	MA	450	18:00	✓	A	Job Work	450
27-Dec-11	7:09	4983	Staker	S.A	CIV	MA	325	18:00	✓	A	On A/c	325

30 December, 2011

**Certified by:**  
  
 Project Manager/Engg.  
**GREENWOOD ESTATES**


**Certified by:**  
  
 Asst. Admin Manager  
**GREENWOOD ESTATES**

**GREENWOOD ESTATES**  
 Asst. Admin Manager  
 (Audit)  
 INWARD NO \_\_\_\_\_ DATE \_\_\_\_\_  
 QTY \_\_\_\_\_  



44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Dec-11	7:09	4199	naresh	BHM	PAT	MA	275	18:00	1	A	On A/c	275
27-Dec-11	7:09	4650	Kalu Ram	PPL	TIL	MH	200	18:00	1	A	Job Work	200
27-Dec-11	7:09	4651	Mahender	PPL	TIL	MA	450	18:00	1	A	Job Work	450
27-Dec-11	7:10	5006	Marvala	S.A	CIV	MH	180	18:00	1	A	On A/c	180
27-Dec-11	7:10	4649	Mangal Chan	PPL	TIL	MA	450	18:00	1	A	Job Work	450
27-Dec-11	7:10	4648	Papul	PPL	TIL	MA	450	18:00	1	A	Job Work	450
27-Dec-11	7:10	5218	Madan	S.A	CIV	MH	180	18:00	1	A	On A/c	180
27-Dec-11	8:00	3922	N Laxmi	KJ	CIV	FH	160	18:00	1	A	On A/c	160
27-Dec-11	8:00	3943	Santosh	KJ	CIV	MA	325	18:00	1	A	On A/c	325
27-Dec-11	8:00	3949	Kunchan	KJ	CIV	FH	160	18:00	1	A	On A/c	160
27-Dec-11	8:00	3914	K Yakashi	KJ	CIV	MA	325	18:00	1	A	On A/c	325
27-Dec-11	8:00	4401	Saraswati	KJ	CIV	FH	160	18:00	1	A	On A/c	160
27-Dec-11	8:01	3915	K Vijay kumar	KJ	CIV	MA	325	18:00	1	A	On A/c	325
27-Dec-11	8:01	4396	B Suresh	KJ	CIV	MH	180	18:00	1	A	On A/c	180
27-Dec-11	8:01	5188	Ananda	KJ	CIV	MA	325	18:00	1	A	On A/c	325
27-Dec-11	8:01	5189	Padma	KJ	CIV	FH	160	18:00	1	A	On A/c	160
27-Dec-11	8:01	3951	Sampurana	KJ	CIV	FH	160	18:00	1	A	On A/c	160
27-Dec-11	8:03	4953	Titama	KJ	CIV	FH	160	18:00	1	A	On A/c	160
27-Dec-11	8:03	3920	Krishna	KJ	CIV	MH	180	18:00	1	A	On A/c	180
27-Dec-11	8:03	3921	K Savitri	KJ	CIV	FH	160	18:00	1	A	On A/c	160
27-Dec-11	8:03	4956	Gouruk	KJ	CIV	FH	160	18:00	1	A	On A/c	160
27-Dec-11	8:03	3948	Arjun	KJ	CIV	MH	180	18:00	1	A	On A/c	180
27-Dec-11	8:04	2796	Lechana	P.K	CIV	MH	180	18:00	1	A	On A/c	180
27-Dec-11	8:04	2401	Nagendra	P.K	CIV	MA	325	18:00	1	A	On A/c	325
27-Dec-11	8:04	3058	Vishwanath	P.K	CIV	MA	325	18:00	1	A	On A/c	325
27-Dec-11	8:04	2629	Abhi	P.K	CIV	MA	325	18:00	1	A	On A/c	325
27-Dec-11	8:04	3513	Somesar	P.K	CIV	MA	325	18:00	1	A	On A/c	325
27-Dec-11	8:05	4905	Yesu	P.K	CIV	MA	325	18:00	1	A	On A/c	325
27-Dec-11	8:05	3865	K Savitri	P.K	CIV	FH	160	18:00	1	A	On A/c	160
27-Dec-11	8:05	2403	Vanandi	P.K	CIV	MA	325	18:00	1	A	On A/c	325
27-Dec-11	8:05	2368	P.Kumar	P.K	CIV	CO	350	18:00	1	A	On A/c	350
27-Dec-11	8:05	3664	B Arjun	P.K	CIV	MA	325	18:00	1	A	On A/c	325
27-Dec-11	8:05	3056	Vasudev	P.K	CIV	MA	325	18:00	1	A	On A/c	325
27-Dec-11	8:07	5370	Vishwanathan	YV	CIV	MA	325	18:00	1	A	Job Work	325
27-Dec-11	8:07	5381	Kesarao	YV	CIV	MA	325	18:00	1	A	Job Work	325
27-Dec-11	8:07	5380	Arjun	YV	CIV	MA	325	18:00	1	A	Job Work	325
27-Dec-11	8:07	5372	Ravi kumar	YV	CIV	MA	325	18:00	1	A	Job Work	325
27-Dec-11	8:07	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
27-Dec-11	8:08	5376	Jyothi	YV	CIV	FH	160	18:00	1	A	Job Work	160
27-Dec-11	8:08	5382	Rohini	YV	CIV	FH	160	18:00	1	A	Job Work	160
27-Dec-11	8:08	5383	Kumari	YV	CIV	FH	160	18:00	1	A	Job Work	160
27-Dec-11	8:08	5374	Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
27-Dec-11	8:08	5375	K.Savithri	YV	CIV	FH	160	18:00	1	A	Job Work	160
27-Dec-11	8:09	4186	modi reddy	SNE	EWK	MH	190	18:00	1	A	Job Work	190

30 December, 2011

**Certified by:**  
  
**Project Manager/Engg.**  
**GREENWOOD ESTATES**

**Certified by:**  
  
**Asst. Admin Manager**  
**GREENWOOD ESTATES**

Checked by:  
  
**Asst. Admin Manager**  
 Page (of 10)


**GREENWOOD EST**  
 NO. 2000  
 DAY  
 CITY  
  
 2000





44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Aftn	Block	Payment	Amount
27-Dec-11	8:09	2106	Kuramiah	SNE	EWK	HM	300	18:00	/	A	Dept.	300
27-Dec-11	8:09	2211	Laxma mama	SNE	EWK	FH	170	18:00	/	A	Dept.	170
27-Dec-11	8:09	4454	Lingamma	SNE	EWK	FH	170	18:00	/	A	Dept.	170
27-Dec-11	8:09	2421	neerana	SNE	EWK	MH	190	18:00	/	A	Dept.	190
27-Dec-11	8:10	4455	Ravi	SNE	EWK	MH	190	18:00	/	A	Job Work	190
27-Dec-11	8:10	3825	D Dasamma	SNE	EWK	FH	170	18:00	/	A	Dept.	170
27-Dec-11	8:10	2423	Huresh	SNE	EWK	MH	190	18:00	/	A	Job Work	190
27-Dec-11	8:10	4448	G. Ishaq	SNE	EWK	MH	190	18:00	/	A	Job Work	190
27-Dec-11	8:10	2108	Kurammama	SNE	EWK	MH	190	18:00	/	A	Job Work	190
27-Dec-11	8:11	3824	J Yunkana	SNE	EWK	MH	190	18:00	/	A	Job Work	190
27-Dec-11	8:11	2604	Sirisha	SNE	EWK	FH	170	18:00	/	A	Job Work	170
27-Dec-11	8:11	4568	Shaker	SNE	EWK	MH	190	18:00	/	A	Job Work	190
27-Dec-11	8:11	2419	A Naresht	SNE	EWK	MH	190	18:00	/	A	Job Work	190
27-Dec-11	8:11	2426	Ramji	SNE	EWK	MH	190	18:00	/	A	Job Work	190
27-Dec-11	8:12	3826	D Badramma	SNE	EWK	FH	170	18:00	/	A	Job Work	170
27-Dec-11	8:12	4830	Pratap Sing	NHM	CIV	MA	325	18:00	/	A	Job Work	325
27-Dec-11	8:12	5485	Nahim M.D	NHM	CIV	CO	350	18:00	/	A	On A/c	350
27-Dec-11	8:12	2439	Shanti	SNE	EWK	FH	170	18:00	/	A	Job Work	170
27-Dec-11	8:12	5486	Sunil	NHM	CIV	MH	180	18:00	/	A	Job Work	180
27-Dec-11	8:13	5468	Lalu	RJK	TIL	MH	200	18:00	/	A	On A/c	200
27-Dec-11	8:13	4936	Mohan	NHM	CIV	MH	180	18:00	/	A	Job Work	180
27-Dec-11	8:13	5466	Esharal	RJK	TIL	MA	450	18:00	/	A	On A/c	450
27-Dec-11	8:13	5487	Birander	NHM	CIV	MA	325	18:00	/	A	Job Work	325
27-Dec-11	8:13	5464	Rajesh Kumar	RJK	TIL	CO	350	18:00	/	A	On A/c	350
27-Dec-11	8:14	5467	Habib	RJK	TIL	MH	200	18:00	/	A	On A/c	200
27-Dec-11	8:14	5176	CH.Ashok	KDS	PLU	MH	175	18:00	/	A	On A/c	175
27-Dec-11	8:14	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	/	A	On A/c	275
27-Dec-11	8:14	5465	Rajender	RJK	TIL	MA	450	18:00	/	A	On A/c	450
27-Dec-11	8:14	5481	Rama Kanth	RJK	TIL	MA	450	18:00	/	A	On A/c	450
27-Dec-11	8:15	3919	Chenna rao	KJ	CIV	MH	180	18:00	/	A	On A/c	180
27-Dec-11	8:15	3924	B Devi	KJ	CIV	FH	160	18:00	/	A	On A/c	160
27-Dec-11	8:15	4282	B Satish	KJ	CIV	MA	325	18:00	/	A	On A/c	325
27-Dec-11	8:15	3963	Krushna	KJ	CIV	MA	325	18:00	/	A	On A/c	325
27-Dec-11	8:16	3925	K Bharati	KJ	CIV	FH	160	18:00	/	A	On A/c	160
27-Dec-11	8:16	3962	Banshi	KJ	CIV	MA	325	18:00	/	A	On A/c	325
27-Dec-11	8:16	5190	Jaga	KJ	CIV	MH	180	18:00	/	A	On A/c	180
27-Dec-11	8:16	5254	Suddam	KJ	CIV	MA	325	18:00	/	A	On A/c	325
27-Dec-11	8:16	5251	Udharo	KJ	CIV	MH	180	18:00	/	A	On A/c	180
27-Dec-11	8:17	4395	Mini	KJ	CIV	FH	160	18:00	/	A	On A/c	160
27-Dec-11	8:17	2372	Govindo	P.K	CIV	MA	325	18:00	/	A	On A/c	325
27-Dec-11	8:17	4955	Damayanthi	KJ	CIV	FH	160	18:00	/	A	On A/c	160
27-Dec-11	8:17	3913	Ganesh	KJ	CIV	MA	325	18:00	/	A	On A/c	325
27-Dec-11	8:17	2406	Veralaxmi	P.K	CIV	FH	160	18:00	/	A	On A/c	160
27-Dec-11	8:18	2785	Arjun	P.K	CIV	MA	325	18:00	/	A	On A/c	325

30 December, 2011

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES


Checked by:   
 On A/c: 325  
 Asst. Admin. Manager  
 Page 4 of 6


GREENWOOD ESTATES  
 WARD NO: 14  
 QTY:  SECURITY ST


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Dec-11	8:18	3665	B Padma	P.K	CIV	FH	160	18:00	/	A	On A/c	160
27-Dec-11	8:18	2399	Mohini	P.K	CIV	FH	160	18:00	/	A	On A/c	160
27-Dec-11	8:18	3863	Laxmi	P.K	CIV	FH	160	18:00	/	A	On A/c	160
27-Dec-11	8:18	3156	Hemmo	P.K	CIV	FH	160	18:00	/	A	On A/c	160
27-Dec-11	8:30	2641	raghave	P.K	CIV	MH	180	18:00	/	A	On A/c	180
27-Dec-11	8:30	2369	C.Jagarnath	P.K	CIV	MA	325	18:00	/	A	On A/c	325
27-Dec-11	8:30	3055	B.Naresh Kum	P.K	CIV	MA	325	18:00	/	A	On A/c	325
27-Dec-11	8:30	3857	KR Narayan	P.K	CIV	MH	180	18:00	/	A	On A/c	180
27-Dec-11	8:30	2397	Kamajama	P.K	CIV	FH	160	18:00	/	A	On A/c	160
27-Dec-11	8:31	4558	Jaipal	SNE	EWK	MH	190	18:00	/	A	Job Work	190
27-Dec-11	8:31	3514	Ashutya	P.K	CIV	MA	325	18:00	/	A	On A/c	325
27-Dec-11	8:31	4449	Mangniha	SNE	EWK	MH	190	18:00	/	A	Job Work	190
27-Dec-11	8:31	2811	P Laxmi	P.K	CIV	FH	160	18:00	/	A	On A/c	160
27-Dec-11	8:31	4190	shivani	SNE	EWK	FH	170	18:00	/	A	Job Work	170
27-Dec-11	8:32	3687	B Kaji	SNE	EWK	FH	170	18:00	/	A	Job Work	170
27-Dec-11	8:32	4453	Sainamma	SNE	EWK	FH	170	18:00	/	A	Job Work	170
27-Dec-11	8:32	4233	B Kavita	SNE	EWK	FH	170	18:00	/	A	Job Work	170
27-Dec-11	8:32	4195	sarvajaya	SNE	EWK	FH	170	18:00	/	A	Job Work	170
27-Dec-11	8:32	4451	Gulikulud Man	SNE	EWK	FH	170	18:00	/	A	Job Work	170
27-Dec-11	8:33	3817	J Laxmi	SNE	EWK	FH	170	18:00	/	A	Job Work	170
27-Dec-11	8:33	5496	Sunithabai	JYO	WAT	FH	0	18:00	/	A	Nil / By V	0
27-Dec-11	8:33	4565	Laxmi	SNE	EWK	FH	170	18:00	/	A	Job Work	170
27-Dec-11	8:33	4456	Badramma	SNE	EWK	FH	170	18:00	/	A	Job Work	170
27-Dec-11	8:33	4233	B Kavita	SNE	EWK	FH	170	18:00	/	A	Job Work	170
27-Dec-11	8:34	5497	Baurha	JYO	WAT	FH	0	18:00	/	A	Nil / By V	0
27-Dec-11	8:35	5495	Suki Ram	JYO	WAT	MH	0	18:00	/	A	Nil / By V	0
27-Dec-11	8:35	5494	Dilip	JYO	WAT	MA	0	18:00	/	A	Nil / By V	0
27-Dec-11	8:35	5493	Suman	JYO	WAT	MA	0	18:00	/	A	Nil / By V	0
27-Dec-11	8:35	4179	giri babu	PPN	WEL	MA	300	18:00	/	A	On A/c	300
27-Dec-11	8:35	5421	Sohail	PPN	WEL	MH	175	18:00	/	A	On A/c	175
27-Dec-11	8:35	2528	P.Praveen	PPN	WEL	CO	350	18:00	/	A	On A/c	350
27-Dec-11	9:40	4958	mahesh	KJ	CIV	MH	180	18:00	/	A	On A/c	180
27-Dec-11	9:40	4402	N Krustina	KJ	CIV	HM	350	18:00	/	A	On A/c	350
27-Dec-11	9:40	3912	K Jangnaath	KJ	CIV	CO	350	18:00	/	A	On A/c	350
27-Dec-11	9:40	3916	Prasad	KJ	CIV	MA	325	18:00	/	A	On A/c	325
27-Dec-11	9:40	3923	B Ramanamm	KJ	CIV	FH	160	18:00	/	A	On A/c	160
27-Dec-11	9:41	5339	Shanker	S.M	PAI	MA	275	18:00	/	A	On A/c	275
27-Dec-11	9:41	5096	Jurje	S.M	PAI	MA	275	18:00	/	A	On A/c	275
27-Dec-11	9:41	5252	Ravi	KJ	CIV	MH	180	18:00	/	A	On A/c	180
27-Dec-11	9:41	5107	Sudhir	S.M	PAI	MA	275	18:00	/	A	On A/c	275
27-Dec-11	9:41	4159	M Shubham	KJ	CIV	FH	160	18:00	/	A	On A/c	160
27-Dec-11	9:42	5094	S.Mahesh	S.M	PAI	CO	350	18:00	/	A	On A/c	350
27-Dec-11	9:42	5259	K.Ramakrishna	S.M	PAI	MA	275	18:00	/	A	On A/c	275
27-Dec-11	9:42	5338	J.Ishug	S.M	PAI	MA	275	18:00	/	A	On A/c	275

30 December, 2011

**Certified by:**  
  
**Project Manager/Engg.**  
**GREENWOOD ESTATES**

**Certified by:**  
  
**Asst. Admin Manager**  
**GREENWOOD ESTATES**

Checked by:  
  
**Asst. Admin Manager**  
 Page 5 of 8


On 29/12/11  
 WARE NO: 1111  
 CITY:  SECURITY

403

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Dec-11	9:42	5340	Raju	S.M	PAI	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	9:42	5097	Juber	S.M	PAI	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	9:43	5088	Prasad	YAD	PLU	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	9:43	5394	Malleswar	SCM	CIV	MA	325	18:00	✓	A	Job Work	325
27-Dec-11	9:43	5395	Vikram	SCM	CIV	MA	325	18:00	✓	A	Job Work	325
27-Dec-11	9:43	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	✓	A	Job Work	325
27-Dec-11	9:43	5356	B.Srinivasa Ra	RAO	CHI	MA	0	18:00	✓	A	Nil / By V	0
27-Dec-11	9:44	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	9:44	5492	Tufik	YAD	PLU	MH	175	18:00	✓	A	On A/c	175
27-Dec-11	9:44	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	9:44	5420	Nujahid	PPN	WEL	MA	300	18:00	✓	A	On A/c	300
27-Dec-11	9:44	5091	K.Venkat	YAD	PLU	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	9:45	5106	Kavi Raj	KDS	PLU	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	9:45	5180	S.K Ansar	KDS	PLU	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	9:45	4198	sunil	BHM	PAI	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	9:45	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	✓	A	On A/c	250
27-Dec-11	9:45	5417	Munna	PPN	WEL	HM	350	18:00	✓	A	On A/c	350
27-Dec-11	9:46	4679	Cinna	MNM	EWK	MH	190	18:00	✓	A	Job Work	190
27-Dec-11	9:46	4664	Radha	MNM	EWK	FH	170	18:00	✓	A	Job Work	170
27-Dec-11	9:46	4566	Solki	SNE	EWK	FH	170	18:00	✓	A	Job Work	170
27-Dec-11	9:46	3686	D Anita	SNE	EWK	FH	170	18:00	✓	A	Job Work	170
27-Dec-11	9:47	4567	Vijaya	SNE	EWK	FH	170	18:00	✓	A	Job Work	170
27-Dec-11	9:47	4191	maryappa	SNE	EWK	MH	190	18:00	✓	A	Job Work	190
27-Dec-11	9:47	2231	Nagama	SNE	EWK	FH	170	18:00	✓	A	Job Work	170
27-Dec-11	9:47	4562	Janapada Devi	SNE	EWK	FH	170	18:00	✓	A	Job Work	170
27-Dec-11	9:47	4563	Joti	SNE	EWK	FH	170	18:00	✓	A	Job Work	170
27-Dec-11	9:48	2347	Satama	SNE	EWK	MH	190	18:00	✓	A	Job Work	190
27-Dec-11	9:48	4572	Srinu	SNE	EWK	MH	190	18:00	✓	A	Job Work	190
27-Dec-11	9:48	3678	B Ramu	SNE	EWK	MH	190	18:00	✓	A	Job Work	190
27-Dec-11	9:48	4231	Hari	SNE	EWK	MH	190	18:00	✓	A	Job Work	190
27-Dec-11	9:48	4569	Ankona	SNE	EWK	MH	190	18:00	✓	A	Job Work	190
27-Dec-11	9:49	5104	MD.Qayum	KDS	PLU	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	9:49	4961	Khonds	KDS	PLU	CO	350	18:00	✓	A	On A/c	350
27-Dec-11	9:49	4561	Raja	SNE	EWK	MH	190	18:00	✓	A	Job Work	190
27-Dec-11	9:49	4017	B Balu	SNE	EWK	MH	190	18:00	✓	A	Job Work	190
27-Dec-11	10:30	5362	P.Vasu	VLR	PAI	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	10:30	4410	U Raju	VLR	PAI	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	10:30	5360	G.Ajay	VLR	PAI	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	10:30	4407	K Arbind	VLR	PAI	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	10:30	5358	G.Pramod	VLR	PAI	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	10:35	3252	Shanker	BHM	PAI	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	10:35	3926	D Vijay	YAD	PLU	MA	275	18:00	✓	A	On A/c	275
27-Dec-11	10:35	5357	G.Vinod	VLR	PAI	MA	275	18:00	✓	A	On A/c	275

30 December, 2011

**Certified by:**  
  
**Project Manager/Engg.**  
**GREENWOOD ESTATES**

**Checked by:**  
  
**Asst. Admin Manager**  
**GREENWOOD ESTATES**

**Checked by:**  
  
**Asst. Admin Manager**  
**GREENWOOD ESTATES**

NO. 107  
 CITY  
 SECURITY

Total = 229


J/w = 63.5 DCM = 6.5


47


GWE - Detailed Attendance Rep From Date: 26-Dec-11 To Date: 26/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Atta	Block	Payment	Amount
26-Dec-11	6:00	4665	Manikanta	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
26-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
26-Dec-11	6:00	4671	Bhagyvanta	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
26-Dec-11	6:00	4677	Yakamma	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
26-Dec-11	6:05	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
26-Dec-11	6:05	4591	Nareesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
26-Dec-11	6:05	5457	Raju	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
26-Dec-11	6:05	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
26-Dec-11	7:30	5006	Marvata	S.A	CIV	MH	180	18:00	1	A	On A/c	180
26-Dec-11	7:30	5071	Suresh	S.A	CIV	MA	325	18:00	1	A	On A/c	325
26-Dec-11	7:30	5029	Santhosh	S.A	CIV	MA	325	18:00	1	A	On A/c	325
26-Dec-11	7:30	5218	Madan	S.A	CIV	MH	180	18:00	1	A	On A/c	180
26-Dec-11	7:30	5004	Gunishoor	S.A	CIV	MA	325	18:00	1	A	On A/c	325
26-Dec-11	7:31	5065	Virendar	S.A	CIV	MA	325	18:00	1	A	On A/c	325
26-Dec-11	7:31	4989	Rajesh	S.A	CIV	MH	180	18:00	1	A	On A/c	180
26-Dec-11	7:31	5070	Sunita Bai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
26-Dec-11	7:31	5214	Shanu	S.A	CIV	MA	325	18:00	1	A	On A/c	325
26-Dec-11	7:31	5011	Runi	S.A	CIV	FH	160	18:00	1	A	On A/c	160
26-Dec-11	7:32	5005	Shadu	S.A	CIV	MA	325	18:00	1	A	On A/c	325
26-Dec-11	7:32	4995	chandra kala	S.A	CIV	FH	160	18:00	1	A	On A/c	160
26-Dec-11	7:32	5067	Mitabai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
26-Dec-11	7:32	4199	nareesh	BHM	PAI	MA	275	18:00	1	A	On A/c	275
26-Dec-11	7:32	4983	Shaker	S.A	CIV	MA	325	18:00	1	A	On A/c	325
26-Dec-11	7:33	5033	Dewki Bhoi	S.A	CIV	MH	180	18:00	1	A	On A/c	180
26-Dec-11	7:33	5069	Durgabai	S.A	CIV	MH	180	18:00	1	A	On A/c	180
26-Dec-11	7:33	4987	Karthik	S.A	CIV	MH	180	18:00	1	A	On A/c	180
26-Dec-11	7:33	5219	Panalal	S.A	CIV	MA	325	18:00	1	A	On A/c	325
26-Dec-11	7:33	5216	Milan	S.A	CIV	MH	180	18:00	1	A	On A/c	180
26-Dec-11	7:34	3316	Manohar	BY	CIV	MA	325	18:00	1	A	On A/c	325
26-Dec-11	7:34	5003	Gudda	S.A	CIV	MA	325	18:00	1	A	On A/c	325
26-Dec-11	7:34	4810	Jagdish	BY	CIV	MH	180	18:00	1	A	On A/c	180
26-Dec-11	7:34	4985	Kumar	S.A	CIV	MA	325	18:00	1	A	On A/c	325
26-Dec-11	7:34	3795	Dinesh Kumar	BY	CIV	MH	180	18:00	1	A	On A/c	180
26-Dec-11	7:35	3260	Nilesh	BY	CIV	MH	180	18:00	1	A	On A/c	180
26-Dec-11	7:35	3799	Debsingh	BY	CIV	MA	325	18:00	1	A	On A/c	325
26-Dec-11	7:35	3470	Yupesh	BY	CIV	MA	325	18:00	1	A	On A/c	325
26-Dec-11	7:35	3259	Govardhan	BY	CIV	MH	180	18:00	1	A	On A/c	180
26-Dec-11	7:35	3256	P Yadav	BY	CIV	CO	350	18:00	1	A	On A/c	350
26-Dec-11	7:36	3261	Bhupender	BY	CIV	MH	180	18:00	1	A	On A/c	180
26-Dec-11	7:36	3796	shyam sunder	BY	CIV	MA	325	18:00	1	A	On A/c	325
26-Dec-11	7:37	4814	Punima	BY	CIV	FH	160	18:00	1	A	On A/c	160
26-Dec-11	7:37	3547	Anjani	BY	CIV	FH	160	18:00	1	A	On A/c	160
26-Dec-11	7:37	3542	Chetan	BY	CIV	MH	180	18:00	1	A	On A/c	180

30 December, 2011

**Certified by:**  
  
**Project Manager/Engg.**  
**GREENWOOD ESTATES**

**Certified by:**  
  
**Asst. Admin Manager**  
**GREENWOOD ESTATES**

**Checked by:**  
  
**Asst. Admin Manager (Audit)**


Page 1 of 6


**GREENWOOD ESTATES**  
 15/12/2011


44


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-11	7:37	3474	Santulal	BY	CIV	MA	325	18:00	/A	/	On A/c	325
26-Dec-11	7:37	3315	Dinesh	BY	CIV	MA	325	18:00	/A	/	On A/c	325
26-Dec-11	7:38	3477	Tuliyu	BY	CIV	FH	160	18:00	/A	/	On A/c	160
26-Dec-11	7:38	3320	Palto ran	BY	CIV	MA	325	18:00	/A	/	On A/c	325
26-Dec-11	7:38	5485	Nahim M.D	NHM	CIV	CO	350	18:00	/A	/	On A/c	350
26-Dec-11	7:38	5486	Sunil	NHM	CIV	MH	180	18:00	/A	/	Job Work	180
26-Dec-11	7:38	4830	Pratap Sing	NHM	CIV	MA	325	18:00	/A	/	Job Work	325
26-Dec-11	7:39	4936	Mohan	NHM	CIV	MH	180	18:00	/A	/	Job Work	180
26-Dec-11	7:39	5487	Birander	NHM	CIV	MA	325	18:00	/A	/	Job Work	325
26-Dec-11	8:00	3915	K Vijay kumar	KJ	CIV	MA	325	18:00	/A	/	Job Work	325
26-Dec-11	8:00	5380	Arjun	YV	CIV	MA	325	18:00	/A	/	Job Work	325
26-Dec-11	8:00	5370	Vishwanathan	YV	CIV	MA	325	18:00	/A	/	Job Work	325
26-Dec-11	8:00	5371	Giribabu	YV	CIV	MA	325	18:00	/A	/	Job Work	325
26-Dec-11	8:00	5372	Ravi kumar	YV	CIV	MA	325	18:00	/A	/	Job Work	325
26-Dec-11	8:01	3919	Chenna rao	KJ	CIV	MH	180	18:00	/A	/	Job Work	180
26-Dec-11	8:01	5188	Ananda	KJ	CIV	MA	325	18:00	/A	/	Job Work	325
26-Dec-11	8:01	5189	Padma	KJ	CIV	FH	160	18:00	/A	/	Job Work	160
26-Dec-11	8:01	5251	Udharo	KJ	CIV	MH	180	18:00	/A	/	Job Work	180
26-Dec-11	8:01	3948	Arjun	KJ	CIV	MH	180	18:00	/A	/	Job Work	180
26-Dec-11	8:02	3914	K Yakashi	KJ	CIV	MA	325	18:00	/A	/	Job Work	325
26-Dec-11	8:02	3920	Krishna	KJ	CIV	MH	180	18:00	/A	/	On A/c	180
26-Dec-11	8:02	3921	K Savitri	KJ	CIV	FH	160	18:00	/A	/	Job Work	160
26-Dec-11	8:02	3963	Krushna	KJ	CIV	MA	325	18:00	/A	/	Job Work	325
26-Dec-11	8:02	3962	Banshi	KJ	CIV	MA	325	18:00	/A	/	Job Work	325
26-Dec-11	8:03	4101	Saraswati	KJ	CIV	FH	160	18:00	/A	/	Job Work	160
26-Dec-11	8:03	4282	B Satish	KJ	CIV	MA	325	18:00	/A	/	On A/c	325
26-Dec-11	8:03	3913	Ganesh	KJ	CIV	MA	325	18:00	/A	/	On A/c	325
26-Dec-11	8:03	3943	Santosh	KJ	CIV	MA	325	18:00	/A	/	On A/c	325
26-Dec-11	8:03	3949	Kanchan	KJ	CIV	FH	160	18:00	/A	/	Job Work	160
26-Dec-11	8:04	5190	Jaga	KJ	CIV	MH	180	18:00	/A	/	On A/c	180
26-Dec-11	8:04	5254	Suddam	KJ	CIV	MA	325	18:00	/A	/	On A/c	325
26-Dec-11	8:04	4955	Damayanthi	KJ	CIV	FH	160	18:00	/A	/	Job Work	160
26-Dec-11	8:04	4396	B Suresh	KJ	CIV	MH	180	18:00	/A	/	On A/c	180
26-Dec-11	8:04	3924	B Devi	KJ	CIV	FH	160	18:00	/A	/	Job Work	160
26-Dec-11	8:05	3922	N Laxmi	KJ	CIV	FH	160	18:00	/A	/	Job Work	160
26-Dec-11	8:05	3864	K Jyothi	P.K	CIV	FH	160	18:00	/A	/	On A/c	160
26-Dec-11	8:05	4956	Gourak	KJ	CIV	FH	160	18:00	/A	/	On A/c	160
26-Dec-11	8:06	2629	Abhi	P.K	CIV	MA	325	18:00	/A	/	On A/c	325
26-Dec-11	8:06	2403	Vanandi	P.K	CIV	MA	325	18:00	/A	/	On A/c	325
26-Dec-11	8:06	3513	Somesar	P.K	CIV	MA	325	18:00	/A	/	On A/c	325
26-Dec-11	8:06	2368	P.Kumar	P.K	CIV	CO	350	18:00	/A	/	On A/c	350
26-Dec-11	8:06	2785	Arjun	P.K	CIV	MA	325	18:00	/A	/	On A/c	325
26-Dec-11	8:07	3664	B Arjun	P.K	CIV	MA	325	18:00	/A	/	On A/c	325
26-Dec-11	8:07	2401	Nagaraju	P.K	CIV	MA	325	18:00	/A	/	On A/c	325

30 December, 2011

Certified by:   
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:   
 Asst. Admin Manager  
 GREENWOOD ESTATES

Checked by:   
 Asst. Admin. Manager  
 (Audit)  
 Page 2 of 6

NO. WORK NO.   
 Date:   
 City:   
 State:   
 District:   
 Pin Code:   
 Telephone:   
 Fax:   
 E-mail:   
 Website:   
 Greenwood Estates

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-11	8:07	2372	Govindo	P.K	CIV	MA	325	18:00	/ A	/	On A/c	325
26-Dec-11	8:07	4905	Yesu	P.K	CIV	MA	325	18:00	/ A	/	On A/c	325
26-Dec-11	8:07	3865	K Savitri	P.K	CIV	FH	160	18:00	/ A	/	On A/c	160
26-Dec-11	8:08	3665	B Padma	P.K	CIV	FH	160	18:00	/ A	/	On A/c	160
26-Dec-11	8:08	3058	Vishwanath	P.K	CIV	MA	325	18:00	/ A	/	On A/c	325
26-Dec-11	8:08	2397	Kumalana	P.K	CIV	FH	160	18:00	/ A	/	On A/c	160
26-Dec-11	8:08	3056	Vasudev	P.K	CIV	MA	325	18:00	/ A	/	On A/c	325
26-Dec-11	8:08	2796	Laehana	P.K	CIV	MH	180	18:00	/ A	/	On A/c	180
26-Dec-11	8:09	3857	KR Narayan	P.K	CIV	MH	180	18:00	/ A	/	On A/c	180
26-Dec-11	8:09	3866	K Jasuda	P.K	CIV	FH	160	18:00	/ A	/	On A/c	160
26-Dec-11	8:09	2505	Ranati	P.K	CIV	FH	160	18:00	/ A	/	On A/c	160
26-Dec-11	8:09	2399	Mohini	P.K	CIV	FH	160	18:00	/ A	/	On A/c	160
26-Dec-11	8:09	3156	Hemmo	P.K	CIV	FH	160	18:00	/ A	/	On A/c	160
26-Dec-11	8:10	5466	Esharal	RJK	TIL	MA	450	18:00	/ A	/	On A/c	450
26-Dec-11	8:10	5467	Habib	RJK	TIL	MH	200	18:00	/ A	/	On A/c	200
26-Dec-11	8:10	5468	Lalu	RJK	TIL	MH	200	18:00	/ A	/	On A/c	200
26-Dec-11	8:10	5481	Rama Kumth	RJK	TIL	MA	450	18:00	/ A	/	On A/c	450
26-Dec-11	8:10	5465	Rajender	RJK	TIL	MA	450	18:00	/ A	/	On A/c	450
26-Dec-11	8:30	4650	Kalu Ram	PPL	TIL	MH	200	18:00	/ A	/	Job Work	200
26-Dec-11	8:30	4648	Papul	PPL	TIL	MA	450	18:00	/ A	/	Job Work	450
26-Dec-11	8:30	4649	Mangal Chan	PPL	TIL	MA	450	18:00	/ A	/	Job Work	450
26-Dec-11	8:30	4652	Omprakash	PPL	TIL	MA	450	18:00	/ A	/	Job Work	450
26-Dec-11	8:30	4651	Mahender	PPL	TIL	MA	450	18:00	/ A	/	Job Work	450
26-Dec-11	8:50	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	/ A	/	On A/c	275
26-Dec-11	8:50	4179	giri babu	PPN	WEI	MA	300	18:00	/ A	/	On A/c	300
26-Dec-11	9:00	3678	B Ramu	SNE	EWK	MH	190	18:00	/ A	/	On A/c	190
26-Dec-11	9:00	4448	G. Ishaq	SNE	EWK	MH	190	18:00	/ A	/	On A/c	190
26-Dec-11	9:00	2106	Kuramiah	SNE	EWK	HM	300	18:00	/ A	/	On A/c	300
26-Dec-11	9:00	2420	nurali	SNE	EWK	MH	190	18:00	/ A	/	On A/c	190
26-Dec-11	9:00	4455	Ravi	SNE	EWK	MH	190	18:00	/ A	/	Dept.	190
26-Dec-11	9:01	2419	A Naresh	SNE	EWK	MH	190	18:00	/ A	/	Job Work	190
26-Dec-11	9:01	4558	Jaipal	SNE	EWK	MH	190	18:00	/ A	/	Job Work	190
26-Dec-11	9:01	4568	Shaker	SNE	EWK	MH	190	18:00	/ A	/	Job Work	190
26-Dec-11	9:02	2426	Ramji	SNE	EWK	MH	190	18:00	/ A	/	Job Work	190
26-Dec-11	9:02	3824	J Yenkanna	SNE	EWK	MH	190	18:00	/ A	/	Job Work	190
26-Dec-11	9:02	4451	Gulikulud Man	SNE	EWK	FH	170	18:00	/ A	/	Dept.	170
26-Dec-11	9:02	3817	J Laxmi	SNE	EWK	FH	170	18:00	/ A	/	Dept.	170
26-Dec-11	9:02	3679	D Badru	SNE	EWK	FH	170	18:00	/ A	/	Job Work	170
26-Dec-11	9:03	4565	Laxmi	SNE	EWK	FH	170	18:00	/ A	/	On A/c	170
26-Dec-11	9:03	4456	Budramma	SNE	EWK	FH	170	18:00	/ A	/	Dept.	170
26-Dec-11	9:03	3825	D Dasamma	SNE	EWK	FH	170	18:00	/ A	/	On A/c	170
26-Dec-11	9:03	4454	Lingamma	SNE	EWK	FH	170	18:00	/ A	/	On A/c	170
26-Dec-11	9:03	4195	survajaya	SNE	EWK	FH	170	18:00	/ A	/	On A/c	170
26-Dec-11	9:04	2604	Sirisha	SNE	EWK	FH	170	18:00	/ A	/	On A/c	170

Checked by: [Signature]  
Asst. Admin. Manager (Audit)

30 December, 2011

Certified by: [Signature]  
Project Manager, enng.  
GREENWOOD ESTATES

Certified by: [Signature]  
Asst. Admin Manager  
GREENWOOD ESTATES



W.K. [Signature]  
GREENWOOD ESTATES


44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-11	9:04	2439	Shanti	SNE	EWK	FH	170	18:00	<del>LA</del>	<del>Job Work</del>	<del>170</del>	170
26-Dec-11	9:04	2811	P Laxmi	P.K	CIV	FH	160	18:00	<del>LA</del>	<del>Job Work</del>	<del>160</del>	160
26-Dec-11	9:04	4562	Janapada Devi	SNE	EWK	FH	170	18:00	<del>LA</del>	<del>Job Work</del>	<del>170</del>	170
26-Dec-11	9:04	4575	Lalitha	SNE	EWK	FH	170	18:00	<del>LA</del>	<del>Job Work</del>	<del>170</del>	170
26-Dec-11	9:05	4663	Neela	MNM	EWK	FH	170	18:00	<del>LA</del>	<del>Job Work</del>	<del>170</del>	170
26-Dec-11	9:05	3925	K Bharati	KJ	CIV	FH	160	18:00	<del>LA</del>	<del>On A/c</del>	<del>160</del>	160
26-Dec-11	9:05	2421	neerana	SNE	EWK	MH	190	18:00	<del>LA</del>	<del>Job Work</del>	<del>190</del>	190
26-Dec-11	9:05	4453	Salamma	SNE	EWK	FH	170	18:00	<del>LA</del>	<del>Job Work</del>	<del>170</del>	170
26-Dec-11	9:05	3826	D Badramma	SNE	EWK	FH	170	18:00	<del>LA</del>	<del>Job Work</del>	<del>170</del>	170
26-Dec-11	9:06	3863	Laxmi	P.K	CIV	FI	160	18:00	<del>LA</del>	<del>On A/c</del>	<del>160</del>	160
26-Dec-11	9:06	2106	Veralaxmi	P.K	CIV	FH	160	18:00	<del>LA</del>	<del>On A/c</del>	<del>160</del>	160
26-Dec-11	9:06	3951	Sumpurana	KJ	CIV	FH	160	18:00	<del>LA</del>	<del>On A/c</del>	<del>160</del>	160
26-Dec-11	9:10	5493	Suman	JYO	WAT	MA	0	18:00	<del>JCA</del>	<del>Nil / By V</del>	<del>0</del>	0
26-Dec-11	9:10	5494	Dilip	JYO	WAT	MA	0	18:00	<del>JCA</del>	<del>Nil / By V</del>	<del>0</del>	0
26-Dec-11	9:10	5495	Suki Ram	JYO	WAT	MH	0	18:00	<del>JCA</del>	<del>Nil / By V</del>	<del>0</del>	0
26-Dec-11	9:10	5496	Sunithabai	JYO	WAT	FH	0	18:00	<del>JCA</del>	<del>Nil / By V</del>	<del>0</del>	0
26-Dec-11	9:10	5497	Baurha	JYO	WAT	FH	0	18:00	<del>JCA</del>	<del>Nil / By V</del>	<del>0</del>	0
26-Dec-11	9:11	3252	Shanker	BHM	PAI	MA	275	18:00	<del>LA</del>	<del>On A/c</del>	<del>275</del>	275
26-Dec-11	9:11	5273	Murali	MRL	PAI	CO	350	18:00	<del>LA</del>	<del>On A/c</del>	<del>350</del>	350
26-Dec-11	9:11	4198	sunil	BHM	PAI	MA	275	18:00	<del>LA</del>	<del>On A/c</del>	<del>275</del>	275
26-Dec-11	9:11	5471	Papu	MRL	PAI	MA	275	18:00	<del>LA</del>	<del>On A/c</del>	<del>275</del>	275
26-Dec-11	9:11	3405	Santosh	BHM	PAI	MH	180	18:00	<del>LA</del>	<del>On A/c</del>	<del>180</del>	180
26-Dec-11	9:20	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	<del>LA</del>	<del>On A/c</del>	<del>275</del>	275
26-Dec-11	9:20	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	<del>LA</del>	<del>On A/c</del>	<del>275</del>	275
26-Dec-11	9:20	5478	Manidar	ABV	TIL	MH	200	18:00	<del>LA</del>	<del>On A/c</del>	<del>200</del>	200
26-Dec-11	9:20	5492	Tufik	YAD	PLU	MH	175	18:00	<del>LA</del>	<del>On A/c</del>	<del>175</del>	175
26-Dec-11	9:20	5180	S.K Ansar	KDS	PLU	MA	275	18:00	<del>LA</del>	<del>On A/c</del>	<del>275</del>	275
26-Dec-11	9:21	5088	Prasad	YAD	PLU	MA	275	18:00	<del>LA</del>	<del>On A/c</del>	<del>275</del>	275
26-Dec-11	9:21	5091	K.Venkat	YAD	PLU	MA	275	18:00	<del>LA</del>	<del>On A/c</del>	<del>275</del>	275
26-Dec-11	9:22	5383	Kumari	YV	CIV	FI	160	18:00	<del>LA</del>	<del>Job Work</del>	<del>160</del>	160
26-Dec-11	9:22	5375	K.Savithri	YV	CIV	FH	160	18:00	<del>LA</del>	<del>Job Work</del>	<del>160</del>	160
26-Dec-11	9:22	3055	B.Naresh Kum	P.K	CIV	MA	325	18:00	<del>LA</del>	<del>On A/c</del>	<del>325</del>	325
26-Dec-11	9:22	5382	Rohini	YV	CIV	FH	160	18:00	<del>LA</del>	<del>Job Work</del>	<del>160</del>	160
26-Dec-11	9:22	2369	C.Jugamath	P.K	CIV	MA	325	18:00	<del>LA</del>	<del>On A/c</del>	<del>325</del>	325
26-Dec-11	9:23	5176	CH.Ashok	KDS	PLU	MH	175	18:00	<del>LA</del>	<del>On A/c</del>	<del>175</del>	175
26-Dec-11	9:23	5417	Munna	PPN	WEL	HM	350	18:00	<del>LA</del>	<del>On A/c</del>	<del>350</del>	350
26-Dec-11	9:23	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	<del>LA</del>	<del>On A/c</del>	<del>275</del>	275
26-Dec-11	9:23	5374	Savithri	YV	CIV	FH	160	18:00	<del>LA</del>	<del>Job Work</del>	<del>160</del>	160
26-Dec-11	9:23	5094	S.Mahesh	S.M	PAI	CO	350	18:00	<del>LA</del>	<del>On A/c</del>	<del>350</del>	350
26-Dec-11	9:24	5420	Nejajid	PPN	WEL	MA	300	18:00	<del>LA</del>	<del>On A/c</del>	<del>300</del>	300
26-Dec-11	9:24	4402	N.Krushna	KJ	CIV	HM	350	18:00	<del>LA</del>	<del>On A/c</del>	<del>350</del>	350
26-Dec-11	9:24	5421	Sohail	PPN	WEL	MH	175	18:00	<del>LA</del>	<del>On A/c</del>	<del>175</del>	175
26-Dec-11	9:24	3912	K.Jangamath	KJ	CIV	CO	350	18:00	<del>LA</del>	<del>On A/c</del>	<del>350</del>	350
26-Dec-11	9:24	2528	P.Praveen	PPN	WEL	CO	350	18:00	<del>LA</del>	<del>On A/c</del>	<del>350</del>	350

30 December, 2011

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Audia Manager  
 GREENWOOD ESTATES  
 QTY  
 Date: 30/12/11  


Checked by:  
  
 Asst. Audia Manager  
 (Audia)  
 Date: 30/12/11

EP

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-11	9:25	3916	Prasad	KJ	CIV	MA	325	18:00	/A		On A/c	325
26-Dec-11	9:25	4958	mahesh	KJ	CIV	MH	180	18:00	/A		On A/c	180
26-Dec-11	9:25	4530	Balakrishna	MAD	ELE	MA	275	18:00	/A		On A/c	275
26-Dec-11	9:25	3923	B Ramanarum	KJ	CIV	FH	160	18:00	/A		On A/c	160
26-Dec-11	9:25	4159	M Shubham	KJ	CIV	FH	160	18:00	/A		On A/c	160
26-Dec-11	9:26	4529	Srinu	MAD	ELE	MA	275	18:00	/A		On A/c	275
26-Dec-11	9:26	4532	Ramakrishna	MAD	ELE	MA	275	18:00	/A		On A/c	275
26-Dec-11	9:26	5340	Raju	S.M	PAI	MA	275	18:00	/A		On A/c	275
26-Dec-11	10:00	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	/A		On A/c	175
26-Dec-11	10:00	5192	N.Rama	RMU	ELE	CO	350	18:00	/A		On A/c	350
26-Dec-11	10:00	5193	Rama	RMU	ELE	MA	275	18:00	/A		On A/c	275
26-Dec-11	10:00	5320	Pavan	RMU	ELE	MA	275	18:00	/A		On A/c	275
26-Dec-11	10:00	5440	B.Parusu Rum	BSP	CEN	MA	250	18:00	/A		On A/c	250
26-Dec-11	10:05	5451	Lakun	BSP	CEN	MH	175	18:00	/A		On A/c	175
26-Dec-11	10:05	5449	Krishna	BSP	CEN	MA	250	18:00	/A		On A/c	250
26-Dec-11	10:05	5437	B.Raghu	BSP	CEN	MA	250	18:00	/A		On A/c	250
26-Dec-11	10:05	4595	Karunakar	BSP	CEN	MH	175	18:00	/A		On A/c	175
26-Dec-11	10:05	5452	Sai Kumar	BSP	CEN	MH	175	18:00	/A		On A/c	175
26-Dec-11	10:06	4670	Channamma	MNM	EWK	FH	170	18:00	/A		Job Work	170
26-Dec-11	10:06	5447	B.Malles	BSP	CEN	MA	250	18:00	/A		On A/c	250
26-Dec-11	10:06	5438	B.Kondhia	BSP	CEN	MA	250	18:00	/A		On A/c	250
26-Dec-11	10:06	4666	Pedda Anjam	MNM	EWK	FH	170	18:00	/A		Job Work	170
26-Dec-11	10:06	5446	V.Ramesh	BSP	CEN	MA	250	18:00	/A		On A/c	250
26-Dec-11	10:07	4675	Lallanna	MNM	EWK	MH	190	18:00	/A		Job Work	190
26-Dec-11	10:07	2231	Naguna	SNE	EWK	FH	170	18:00	/A		Job Work	170
26-Dec-11	10:08	4190	shivani	SNE	EWK	FH	170	18:00	/A		Job Work	170
26-Dec-11	10:08	2211	Laxma mama	SNE	EWK	FH	170	18:00	/A		Job Work	170
26-Dec-11	10:08	4449	Mangaiah	SNE	EWK	MH	190	18:00	/A		Job Work	190
26-Dec-11	10:08	2434	Badhiri	SNE	EWK	FH	170	18:00	/A		Job Work	170
26-Dec-11	10:08	4577	Shanti	SNE	EWK	FH	170	18:00	/A		Job Work	170
26-Dec-11	10:09	2347	Satama	SNE	EWK	MH	190	18:00	/A		Job Work	190
26-Dec-11	10:09	5104	MD.Qayyum	KDS	PLU	MA	275	18:00	/A		On A/c	275
26-Dec-11	10:09	4230	G Srinu	SNE	EWK	MH	190	18:00	/A		Job Work	190
26-Dec-11	10:09	2423	Hiresh	SNE	EWK	MH	190	18:00	/A		Job Work	190
26-Dec-11	10:09	4186	madi reddy	SNE	EWK	MH	190	18:00	/A		Job Work	190
26-Dec-11	10:10	4961	Khoods	KDS	PLU	CO	350	18:00	/A		On A/c	350
26-Dec-11	10:10	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	/A		On A/c	175
26-Dec-11	10:10	5090	V.D Swami	YAD	PLU	MH	175	18:00	/A		On A/c	175
26-Dec-11	10:10	5103	A.Raghu	KDS	PLU	MH	175	18:00	/A		On A/c	175
26-Dec-11	10:10	3926	D Vijay	YAD	PLU	MA	275	18:00	/A		On A/c	275
26-Dec-11	10:11	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	/A		On A/c	350
26-Dec-11	10:11	5358	G.Pramod	VLR	PAI	MA	275	18:00	/A		On A/c	275
26-Dec-11	10:11	5462	Virender Gupt	ABV	TIL	MA	450	18:00	/A		On A/c	450
26-Dec-11	10:11	5460	ABV Reddy	ABV	TIL	CO	350	18:00	/A		On A/c	350

Checked by:  
 Asst. Admin Manager  
 (Audit)

30 December, 2011

**Certified by:**  
 Project Manager/Engg.  
 GREENWOOD ESTATES


**Certified by:**  
 Asst. Admin Manager  
 GREENWOOD ESTATES


Page 5 of 8  
 GREENWOOD EST  
 WARD NO  
 DAT  
 QTY  
 1000




06


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-11	10:11	3927	Sanjay	YAD	PLU	MA	275	18:00	<del>I</del>	<del>A</del>	On A/c	275
26-Dec-11	10:20	5360	G.Ajay	VLR	PAT	MA	275	18:00	<del>I</del>	<del>A</del>	On A/c	275
26-Dec-11	10:30	5381	Kesavao	YV	CIV	MA	325	18:00	<del>I</del>	<del>A</del>	Job Work	325
26-Dec-11	10:30	5373	Ganapathi	YV	CIV	MA	325	18:00	<del>I</del>	<del>A</del>	Job Work	325
26-Dec-11	10:30	5384	Revathi	YV	CIV	FH	160	18:00	<del>I</del>	<del>A</del>	Job Work	160
26-Dec-11	10:30	5376	Jyothi	YV	CIV	FH	160	18:00	<del>I</del>	<del>A</del>	Job Work	160

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Checked by:  
  
 Asst. Admin. Manager  
 GREENWOOD ESTATES

30 December, 2011

GREENWOOD ESTATES  
 INWARD NO. \_\_\_\_\_ DATE \_\_\_\_\_  
 QTY  PROPERTY SINE \_\_\_\_\_


Total = 271 \* 5/10 = 135.5 Dept = 6-5


63


GWE - Detailed Attendance Rep From Date: 28-Dec-11 To Date: 28/12/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	CA	Dept	285
28-Dec-11	6:00	4558	Jaipal	SNE	EWK	MH	190	18:00	1.5	A	On A/c	285
28-Dec-11	6:00	4449	Mangaiah	SNE	EWK	MH	190	18:00	1.5	A	Job Work	285
28-Dec-11	6:00	4230	G Srinu	SNE	EWK	MH	190	18:00	1.5	A	Job Work	285
28-Dec-11	6:00	4191	maryappa	SNE	EWK	MH	190	18:00	1.5	A	Job Work	285
28-Dec-11	6:01	2211	Laxma mama	SNE	EWK	FH	170	18:00	1.5	A	On A/c	255
28-Dec-11	6:01	2604	Sirisha	SNE	EWK	FH	170	18:00	1.5	A	On A/c	255
28-Dec-11	6:01	4565	Laxmi	SNE	EWK	FH	170	18:00	1.5	A	On A/c	255
28-Dec-11	6:01	4671	Blagvanta	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
28-Dec-11	6:01	4190	shivani	SNE	EWK	FH	170	18:00	1.5	A	On A/c	255
28-Dec-11	6:02	4670	Channamma	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
28-Dec-11	6:02	4666	Pedda Anjam	MNM	EWK	FH	170	18:00	1.5	A	Job Work	255
28-Dec-11	6:02	4673	Kandanna	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
28-Dec-11	6:02	4675	Lallanna	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
28-Dec-11	6:02	4679	Cinna	MNM	EWK	MH	190	18:00	1.5	A	Job Work	285
28-Dec-11	6:03	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
28-Dec-11	6:03	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
28-Dec-11	6:03	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
28-Dec-11	6:03	4595	Karunakar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
28-Dec-11	6:03	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
28-Dec-11	6:04	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
28-Dec-11	6:04	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
28-Dec-11	6:04	5451	Lakan	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
28-Dec-11	6:04	5453	Koteswar Ra	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
28-Dec-11	6:04	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
28-Dec-11	6:05	5449	Kristna	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
28-Dec-11	6:05	5447	B.Mallesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
28-Dec-11	6:05	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
28-Dec-11	6:05	5457	Raju	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
28-Dec-11	6:05	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
28-Dec-11	6:06	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
28-Dec-11	6:06	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
28-Dec-11	6:06	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
28-Dec-11	6:06	5408	Anna Reddy	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
28-Dec-11	6:06	4199	naresh	BHM	PAI	MA	275	18:00	1.5	A	On A/c	412.5
28-Dec-11	6:07	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5	A	On A/c	525
28-Dec-11	6:07	5406	Kurmaiiah	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
28-Dec-11	6:07	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
28-Dec-11	6:07	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
28-Dec-11	6:07	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1.5	A	On A/c	525
28-Dec-11	6:08	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
28-Dec-11	6:08	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
28-Dec-11	7:30	3260	Nilesh	BY	CLV	MH	180	18:00	1.5	A	On A/c	270

30 December, 2011

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin. Manager  
 GREENWOOD ESTATE


**Checked by:**  
  
 Asst. Admin. Manager  
 Page 1 of 6  
 (Admin)


GREENWOOD  
 INWARD NO  
 CITY  
 SECURITY


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-11	7:30	3315	Dinesh	BY	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:30	3796	shyam sunder	BY	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:30	4810	Jagdish	BY	CIV	MH	180	18:00	/ A		On A/c	180
28-Dec-11	7:30	3259	Govardhan	BY	CIV	MH	180	18:00	/ A		On A/c	180
28-Dec-11	7:31	3256	P Yadav	BY	CIV	CO	350	18:00	/ A		On A/c	350
28-Dec-11	7:31	3476	Satrugan	BY	CIV	MH	180	18:00	/ A		On A/c	180
28-Dec-11	7:31	3795	Dinesh kumar	BY	CIV	MH	180	18:00	/ A		On A/c	180
28-Dec-11	7:31	4812	RekhaBai	BY	CIV	FH	160	18:00	/ A		On A/c	160
28-Dec-11	7:31	3474	Santalal	BY	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:32	3547	Ajuni	BY	CIV	FH	160	18:00	/ A		On A/c	160
28-Dec-11	7:32	3261	Bhupender	BY	CIV	MH	180	18:00	/ A		On A/c	180
28-Dec-11	7:32	3539	Ghrajendra	BY	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:32	3480	Bainbai	BY	CIV	FH	160	18:00	/ A		On A/c	160
28-Dec-11	7:32	3258	Nandlal	BY	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:33	3548	Rupchand	BY	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:33	3799	Dehsingh	BY	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:33	3316	Manohar	BY	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:33	4814	Punima	BY	CIV	FH	160	18:00	/ A		On A/c	160
28-Dec-11	7:33	3477	Tuliya	BY	CIV	FH	160	18:00	/ A		On A/c	160
28-Dec-11	7:34	4987	Kartik	S.A	CIV	MH	180	18:00	/ A		On A/c	180
28-Dec-11	7:34	4995	chandra kala	S.A	CIV	FH	160	18:00	/ A		On A/c	160
28-Dec-11	7:34	5218	Madan	S.A	CIV	MH	180	18:00	/ A		On A/c	180
28-Dec-11	7:34	4985	Kumar	S.A	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:34	4983	Shaker	S.A	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:35	5011	Rani	S.A	CIV	FH	160	18:00	/ A		On A/c	160
28-Dec-11	7:35	5068	Chhatelal	S.A	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:35	5004	Gonistoor	S.A	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:35	5065	Virendar	S.A	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:35	5029	Santhosh	S.A	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:36	5003	Gudda	S.A	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:36	5214	Shamu	S.A	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:36	5006	Marvala	S.A	CIV	MH	180	18:00	/ A		On A/c	180
28-Dec-11	7:36	5007	Guddi	S.A	CIV	FH	160	18:00	/ A		On A/c	160
28-Dec-11	7:36	4989	Rajesh	S.A	CIV	MH	180	18:00	/ A		On A/c	180
28-Dec-11	7:37	5008	Janla Bai	S.A	CIV	FH	160	18:00	/ A		On A/c	160
28-Dec-11	7:37	5005	Shadu	S.A	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:37	5003	Gudda	S.A	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:38	5067	Mitabai	S.A	CIV	MEI	180	18:00	/ A		On A/c	180
28-Dec-11	7:38	5069	Durgabai	S.A	CIV	MH	180	18:00	/ A		On A/c	180
28-Dec-11	7:38	5070	SunitaBai	S.A	CIV	MH	180	18:00	/ A		On A/c	180
28-Dec-11	7:38	5071	Suresh	S.A	CIV	MA	325	18:00	/ A		On A/c	325
28-Dec-11	7:38	5216	Milan	S.A	CIV	MH	180	18:00	/ A		On A/c	180
28-Dec-11	8:00	4936	Mohan	NHM	CIV	MH	180	18:00	/ A		Job Work	180
28-Dec-11	8:00	5487	Birander	NHM	CIV	MA	325	18:00	/ A		Job Work	325


44

30 December, 2011

**Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES


**Checked by:**  
  
 Asst. Admin Manager  
 (Admin)  
 Page 2 of 6


GREENWOOD ESTATE  
 IN A/C NO. 1112  
 Date  
 COPY  
  
 SECURITY


44


Date	In	ID	Name	Cont	Type	Slab	Wage	Out	Attn	Block	Payment	Amount
28-Dec-11	8:00	4830	Pratap Sing	NHM	CIV	MA	325	18:00	1	A	Job Work	325
28-Dec-11	8:00	5382	Ruhini	YV	CIV	FH	160	18:00	1	A	Job Work	160
28-Dec-11	8:00	5486	Sunil	NHM	CIV	MH	180	18:00	1	A	Job Work	180
28-Dec-11	8:01	5376	Jyothi	YV	CIV	FH	160	18:00	1	A	Job Work	160
28-Dec-11	8:01	5372	Ravi kumar	YV	CIV	MA	325	18:00	1	A	Job Work	325
28-Dec-11	8:01	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
28-Dec-11	8:01	5380	Arjun	YV	CIV	MA	325	18:00	1	A	Job Work	325
28-Dec-11	8:01	5383	Kumari	YV	CIV	FH	160	18:00	1	A	Job Work	160
28-Dec-11	8:30	3948	Arjun	KJ	CIV	MH	180	18:00	1	A	On A/c	180
28-Dec-11	8:30	4396	B Suresh	KJ	CIV	MH	180	18:00	1	A	On A/c	180
28-Dec-11	8:30	4958	mahesh	KJ	CIV	MH	180	18:00	1	A	On A/c	180
28-Dec-11	8:30	3915	K Vijay kumar	KJ	CIV	MA	325	18:00	1	A	Job Work	325
28-Dec-11	8:30	3922	N Laxmi	KJ	CIV	FH	160	18:00	1	A	Job Work	160
28-Dec-11	8:31	4159	M Shubhans	KJ	CIV	FH	160	18:00	1	A	Job Work	160
28-Dec-11	8:31	4401	Saraswati	KJ	CIV	FH	160	18:00	1	A	Job Work	160
28-Dec-11	8:31	3943	Santosh	KJ	CIV	MA	325	18:00	1	A	Job Work	325
28-Dec-11	8:31	4395	Mini	KJ	CIV	FH	160	18:00	1	A	Job Work	160
28-Dec-11	8:31	3949	Kanchan	KJ	CIV	FH	160	18:00	1	A	Job Work	160
28-Dec-11	8:32	5190	Jaga	KJ	CIV	MH	180	18:00	1	A	On A/c	180
28-Dec-11	8:32	3914	K Yakashi	KJ	CIV	MA	325	18:00	1	A	Job Work	325
28-Dec-11	8:32	4282	B Satish	KJ	CIV	MA	325	18:00	1	A	Job Work	325
28-Dec-11	8:32	5251	Udharo	KJ	CIV	MH	180	18:00	1	A	Job Work	180
28-Dec-11	8:32	5252	Ravi	KJ	CIV	MH	180	18:00	1	A	On A/c	180
28-Dec-11	8:33	3856	N Ravi kumar	P.K	CIV	MH	180	18:00	1	A	On A/c	180
28-Dec-11	8:33	3913	Ganesh	KJ	CIV	MA	325	18:00	1	A	Job Work	325
28-Dec-11	8:33	5188	Ananda	KJ	CIV	MA	325	18:00	1	A	Job Work	325
28-Dec-11	8:33	3963	Krushna	KJ	CIV	MA	325	18:00	1	A	Job Work	325
28-Dec-11	8:33	5189	Padma	KJ	CIV	FH	160	18:00	1	A	Job Work	160
28-Dec-11	8:34	3863	Laxmi	P.K	CIV	FH	160	18:00	1	A	On A/c	160
28-Dec-11	8:34	2406	Veralaxmi	P.K	CIV	FH	160	18:00	1	A	On A/c	160
28-Dec-11	8:34	2505	Ranati	P.K	CIV	FH	160	18:00	1	A	On A/c	160
28-Dec-11	8:34	5665	B Padma	P.K	CIV	FH	160	18:00	1	A	On A/c	160
28-Dec-11	8:34	2369	C.Jagannath	P.K	CIV	MA	325	18:00	1	A	On A/c	325
28-Dec-11	8:35	3857	KR Narayan	P.K	CIV	MH	180	18:00	1	A	On A/c	180
28-Dec-11	8:35	3156	Hemmo	P.K	CIV	FH	160	18:00	1	A	On A/c	160
28-Dec-11	8:35	2397	Kamaluma	P.K	CIV	FH	160	18:00	1	A	On A/c	160
28-Dec-11	8:35	2796	Lachana	P.K	CIV	MH	180	18:00	1	A	On A/c	180
28-Dec-11	8:35	2399	Molteni	P.K	CIV	FH	160	18:00	1	A	On A/c	160
28-Dec-11	8:36	3664	B Arjun	P.K	CIV	MA	325	18:00	1	A	On A/c	325
28-Dec-11	8:36	2811	P Laxmi	P.K	CIV	FH	160	18:00	1	A	On A/c	160
28-Dec-11	8:36	2785	Arjun	P.K	CIV	MA	325	18:00	1	A	On A/c	325
28-Dec-11	8:36	4905	Yesu	P.K	CIV	MA	325	18:00	1	A	On A/c	325
28-Dec-11	8:36	2372	Govindo	P.K	CIV	MA	325	18:00	1	A	On A/c	325
28-Dec-11	8:37	3865	K Savitri	P.K	CIV	FH	160	18:00	1	A	On A/c	160

30 December, 2011

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Checked by:  
  
 Asst. Admin Manager  
 Page 3 of 6 (adit)



AT  
 INWARD NO  
 COPY  
  
 SECURITY


44

Date	In	ID	Name	Court	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-11	8:37	3962	Banshi	KJ	CIV	MA	325	18:00	/A		Job Work	325
28-Dec-11	8:37	3056	Vasudev	P.K	CIV	MA	325	18:00	/A		On A/c	325
28-Dec-11	8:37	3514	Achutya	P.K	CIV	MA	325	18:00	/A		On A/c	325
28-Dec-11	8:37	2403	Vanandi	P.K	CIV	MA	325	18:00	/A		On A/c	325
28-Dec-11	8:38	3920	Krishna	KJ	CIV	MH	180	18:00	/A		On A/c	180
28-Dec-11	8:38	3919	Chenna ran	KJ	CIV	MH	180	18:00	/A		On A/c	180
28-Dec-11	8:38	5254	Suddam	KJ	CIV	MA	325	18:00	/A		Job Work	325
28-Dec-11	8:38	3921	K Savitri	KJ	CIV	FH	160	18:00	/A		Job Work	160
28-Dec-11	8:38	3924	B Devi	KJ	CIV	FH	160	18:00	/A		On A/c	160
28-Dec-11	8:39	3951	Sampurana	KJ	CIV	FH	160	18:00	/A		On A/c	160
28-Dec-11	8:39	3923	B Ramanam	KJ	CIV	FH	160	18:00	/A		On A/c	160
28-Dec-11	8:39	4953	Titama	KJ	CIV	FI	160	18:00	/A		On A/c	160
28-Dec-11	8:39	3925	K Bharati	KJ	CIV	FH	160	18:00	/A		On A/c	160
28-Dec-11	8:39	4955	Damayanthi	KJ	CIV	FH	160	18:00	/A		On A/c	160
28-Dec-11	8:40	2368	P.Kumar	P.K	CIV	CO	350	18:00	/A		On A/c	350
28-Dec-11	8:40	2641	raghava	P.K	CIV	MH	180	18:00	/A		On A/c	180
28-Dec-11	8:40	3513	Somesar	P.K	CIV	MA	325	18:00	/A		On A/c	325
28-Dec-11	8:40	3058	Vishwanath	P.K	CIV	MA	325	18:00	/A		On A/c	325
28-Dec-11	8:40	2629	Abhi	P.K	CIV	MA	325	18:00	/A		On A/c	325
28-Dec-11	8:41	5394	Malleswar	SCM	CIV	MA	325	18:00	/A		Job Work	325
28-Dec-11	8:41	5393	Scrinivas Rao	SCM	CIV	MA	325	18:00	/A		Job Work	325
28-Dec-11	8:41	5395	Vikram	SCM	CIV	MA	325	18:00	/A		Job Work	325
28-Dec-11	9:00	4569	Ankana	SNE	EWK	MH	190	18:00	/A		Dept.	190
28-Dec-11	9:00	4231	Hari	SNE	EWK	MH	190	18:00	/A		Job Work	190
28-Dec-11	9:00	4572	Seenu	SNE	EWK	MH	190	18:00	/A		Job Work	190
28-Dec-11	9:00	2419	A Naresh	SNE	EWK	MH	190	18:00	/A		Job Work	190
28-Dec-11	9:00	2420	murali	SNE	EWK	MH	190	18:00	/A		Job Work	190
28-Dec-11	9:00	3678	B Ruma	SNE	EWK	MH	190	18:00	/A		Job Work	190
28-Dec-11	9:00	2106	Kurumiah	SNE	EWK	HM	300	18:00	/A		On A/c	300
28-Dec-11	9:01	2347	Satama	SNE	EWK	MH	190	18:00	/A		Job Work	190
28-Dec-11	9:01	4566	Solki	SNE	EWK	FH	170	18:00	/A		Dept.	170
28-Dec-11	9:01	2426	Ranji	SNE	EWK	MH	190	18:00	/A		Job Work	190
28-Dec-11	9:01	3826	D Badramma	SNE	EWK	FH	170	18:00	/A		Dept.	170
28-Dec-11	9:01	4561	Raja	SNE	EWK	MH	190	18:00	/A		Job Work	190
28-Dec-11	9:02	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	/A		Dept.	170
28-Dec-11	9:02	4195	sarvajaya	SNE	EWK	FI	170	18:00	/A		Dept.	170
28-Dec-11	9:02	4233	B Kavita	SNE	EWK	FH	170	18:00	/A		Job Work	170
28-Dec-11	9:02	3817	J Laxmi	SNE	EWK	FH	170	18:00	/A		Job Work	170
28-Dec-11	9:02	4453	Sainamma	SNE	EWK	FH	170	18:00	/A		Job Work	170
28-Dec-11	9:03	3825	D Dasamma	SNE	EWK	FH	170	18:00	/A		Job Work	170
28-Dec-11	9:03	4563	Joti	SNE	EWK	FI	170	18:00	/A		Job Work	170
28-Dec-11	9:03	4454	Linamma	SNE	EWK	FI	170	18:00	/A		Job Work	170
28-Dec-11	9:03	2231	Nagama	SNE	EWK	FH	170	18:00	/A		Job Work	170
28-Dec-11	9:03	2421	necrana	SNE	EWK	MH	190	18:00	/A		Job Work	170

30 December, 2011

**Certified by:**  
  
**Project Manager/Engg.**  
**GREENWOOD ESTATES**

**Certified by:**  
  
**Asst. Admin Manager**  
**GREENWOOD ESTATES**  
 NEW BRNO  
 QTY  SECURITY

**Job Work checked by:**  
  
**Asst. Admin Manager**  
**(Audit)**

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-11	9:04	4567	Vijaya	SNE	EWK	FH	170	18:00	/A		Job Work	170
28-Dec-11	9:04	4652	Omprakash	PPL	TIL	MA	450	18:00	/A		Job Work	450
28-Dec-11	9:04	4649	Mangal Chan	PPL	TIL	MA	450	18:00	/A		Job Work	450
28-Dec-11	9:04	4650	Kalu Ram	PPL	TIL	MH	200	18:00	/A		Job Work	200
28-Dec-11	9:04	4651	Mahender	PPL	TIL	MA	450	18:00	/A		Job Work	450
28-Dec-11	9:05	5481	Rama Kauth	RJK	TIL	MA	450	18:00	/A		On A/c	450
28-Dec-11	9:05	5468	Lalu	RJK	TIL	MH	200	18:00	/A		On A/c	200
28-Dec-11	9:05	5465	Rajender	RJK	TIL	MA	450	18:00	/A		On A/c	450
28-Dec-11	9:05	5466	Esharal	RJK	TIL	MA	450	18:00	/A		On A/c	450
28-Dec-11	9:05	5467	Habib	RJK	TIL	MH	200	18:00	/A		On A/c	200
28-Dec-11	9:05	4648	Papul	PPL	TIL	MA	450	18:00	/A		Job Work	450
28-Dec-11	9:15	5496	Sunithubai	JYO	WAT	FH	0	18:00	/A		Nil / By V	0
28-Dec-11	9:15	5494	Gitip	JYO	WAT	MA	0	18:00	/A		Nil / By V	0
28-Dec-11	9:15	5493	Suman	JYO	WAT	MA	0	18:00	/A		Nil / By V	0
28-Dec-11	9:15	5495	Suki Ram	JYO	WAT	MH	0	18:00	/A		Nil / By V	0
28-Dec-11	9:15	5497	Baurha	JYO	WAT	FH	0	18:00	/A		Nil / By V	0
28-Dec-11	9:20	2528	P.Praveen	PPN	WEL	CO	350	18:00	/A		On A/c	350
28-Dec-11	9:20	4179	giri bubu	PPN	WEL	MA	300	18:00	/A		Job Work	300
28-Dec-11	9:20	5472	Satish	MRL	PAI	MA	275	18:00	/A		On A/c	275
28-Dec-11	9:20	5470	Munna	MRL	PAI	MA	275	18:00	/A		On A/c	275
28-Dec-11	9:20	5421	Sohail	PPN	WEL	MH	175	18:00	/A		Job Work	175
28-Dec-11	9:21	5107	Sudhir	S.M	PAI	MA	275	18:00	/A		On A/c	275
28-Dec-11	9:21	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	/A		Job Work	275
28-Dec-11	9:21	5094	S.Mahesh	S.M	PAI	CO	350	18:00	/A		On A/c	350
28-Dec-11	9:30	3252	Shanker	BHM	PAI	MA	275	18:00	/A		On A/c	275
28-Dec-11	9:30	5417	Munna	PPN	WEL	HM	350	18:00	/A		Job Work	350
28-Dec-11	9:30	5420	Najahid	PPN	WEL	MA	300	18:00	/A		On A/c	300
28-Dec-11	9:30	3405	Santosh	BHM	PAI	MH	180	18:00	/A		On A/c	180
28-Dec-11	9:30	5176	CH.Ashok	KDS	PLU	MH	175	18:00	/A		Job Work	175
28-Dec-11	9:30	4198	sunil	BHM	PAI	MA	275	18:00	/A		On A/c	275
28-Dec-11	9:31	5180	S.K Ansar	KDS	PLU	MA	275	18:00	/A		Job Work	275
28-Dec-11	9:31	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	/A		Job Work	275
28-Dec-11	9:31	5197	Mattendra	RMU	ELE	MA	275	18:00	/A		Job Work	275
28-Dec-11	9:31	5320	Pavan	RMU	ELE	MA	275	18:00	/A		Job Work	275
28-Dec-11	9:31	5193	Ramu	RMU	ELE	MA	275	18:00	/A		Job Work	275
28-Dec-11	9:40	5192	N.Ramu	RMU	ELE	CO	350	18:00	/A		On A/c	350
28-Dec-11	9:40	4402	N.Krushna	KJ	CIV	HM	350	18:00	/A		On A/c	350
28-Dec-11	9:40	4400	A.Krishna	KJ	CIV	MH	180	18:00	/A		On A/c	180
28-Dec-11	9:40	4399	Ganesh	KJ	CIV	MA	325	18:00	/A		On A/c	325
28-Dec-11	9:40	3912	K.Jangannath	KJ	CIV	CO	350	18:00	/A		On A/c	350
28-Dec-11	9:41	4957	Sekher	KJ	CIV	MH	180	18:00	/A		On A/c	180
28-Dec-11	9:41	5073	Vishweshwar	SRI	ELE	MA	275	18:00	/A		On A/c	275
28-Dec-11	9:41	4397	Om prasad	KJ	CIV	MH	180	18:00	/A		On A/c	180
28-Dec-11	9:41	5255	Puriath Sapano	KJ	CIV	MH	180	18:00	/A		On A/c	180

30 December, 2011

Certified by:  
Project Manager/Engg.  
GREENWOOD ESTATES


Certified by:  
Asst. Admin Manager  
GREENWOOD ESTATES

Checked by:  
Asst. Admin. Manager  
(Audit)


GREENWOOD ESTATES  
WARD NO  
QTY  
REMARKS


32

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attrn	Block	Payment	Amount
28-Dec-11	9:41	4043	Prem	KJ	CIV	MH	180	18:00	<del>1</del> A		On A/c	180
28-Dec-11	9:42	5491	S.K.Jameer	YAD	PLU	MA	275	22:30	<del>1.5</del> A		On A/c	412.5
28-Dec-11	9:42	5118	Scuvan	SRI	ELE	MH	185	18:00	<del>1</del> A		On A/c	185
28-Dec-11	9:42	4068	Srinivase rao	SCM	CIV	MA	325	18:00	<del>1</del> A		Job Work	325
28-Dec-11	9:42	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	<del>1</del> A		On A/c	275
28-Dec-11	9:42	3926	D Vijay	YAD	PLU	MA	275	22:30	<del>1.5</del> A		On A/c	412.5
28-Dec-11	9:43	5492	Tufik	YAD	PLU	MH	175	22:30	<del>1.5</del> A		On A/c	262.5
28-Dec-11	9:43	5091	K.Venkat	YAD	PLU	MA	275	22:30	<del>1.5</del> A		On A/c	412.5
28-Dec-11	9:55	5096	Jorge	S.M	PAI	MA	275	18:00	<del>1</del> A		On A/c	275
28-Dec-11	9:55	5097	Juber	S.M	PAI	MA	275	18:00	<del>1</del> A		On A/c	275
28-Dec-11	9:55	5338	J.Ishaq	S.M	PAI	MA	275	18:00	<del>1</del> A		On A/c	275
28-Dec-11	9:55	5340	Raju	S.M	PAI	MA	275	18:00	<del>1</del> A		Job Work	275
28-Dec-11	9:55	5258	Swamy	S.M	PAI	MA	275	18:00	<del>1</del> A		On A/c	275
28-Dec-11	9:56	5095	Narsing Rao	S.M	PAI	MA	275	18:00	<del>1</del> A		On A/c	275
28-Dec-11	9:56	5090	V.D Swami	YAD	PLU	MH	175	18:00	<del>1</del> A		On A/c	175
28-Dec-11	9:56	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	<del>1</del> A		On A/c	175
28-Dec-11	9:56	3927	Sanjay	YAD	PLU	MA	275	18:00	<del>1</del> A		On A/c	275
28-Dec-11	9:56	5339	Shanker	S.M	PAI	MA	275	18:00	<del>1</del> A		On A/c	275
28-Dec-11	9:57	5088	Prusad	YAD	PLU	MA	275	18:00	<del>1</del> A		On A/c	275
28-Dec-11	9:57	5444	Ch.Mallesli	BSP	CEN	MA	250	18:00	<del>1</del> A		On A/c	250
28-Dec-11	9:57	4961	Khoods	KDS	PLU	CO	350	18:00	<del>1</del> A		On A/c	350
28-Dec-11	10:00	5358	G.Pramod	VLR	PAI	MA	275	18:00	<del>1</del> A		On A/c	275
28-Dec-11	10:00	5357	G.Vinod	VLR	PAI	MA	275	18:00	<del>1</del> A		On A/c	275
28-Dec-11	10:00	4410	U.Raju	VLR	PAI	MA	275	18:00	<del>1</del> A		On A/c	275
28-Dec-11	10:00	5104	MD.Qayyum	KDS	PLU	MA	275	18:00	<del>1</del> A		On A/c	275
28-Dec-11	10:05	5292	Pradip	MRL	PAI	MH	180	18:00	<del>1</del> A		On A/c	180
28-Dec-11	10:05	5273	Murnli	MRL	PAI	CO	350	18:00	<del>1</del> A		On A/c	350
28-Dec-11	10:05	5471	Papu	MRL	PAI	MA	275	18:00	<del>1</del> A		On A/c	275
28-Dec-11	10:05	5434	Pramod	MRL	PAI	MA	275	18:00	<del>1</del> A		On A/c	275
28-Dec-11	10:05	5469	Ramdas	MRL	PAI	MA	275	18:00	<del>1</del> A		On A/c	275

30 December, 2011 **Certified by:**  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

**Certified by:**  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

**Checked by:**  
  
 Asst. Admin Manager  
 (Audit)

Page 6 of 6  
 IN WOODS  
 L. E.  
 QTY  
  
 SECURITY SINI

Total = 208, J/W = 67 D = 15 = 6-5


69.5

Total = 2188/-


GWE - Detailed Attendance Rep From Date: 29-Dec-11 To Date: 29/12/11


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-11	6:00	4569	Ankana	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
29-Dec-11	6:00	2347	Satoma	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
29-Dec-11	6:00	4230	G Srinu	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
29-Dec-11	6:00	4572	Srinu	SNE	EWK	MH	190	18:00	1.5 A		On A/c	285
29-Dec-11	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5 CA		Dept.	285
29-Dec-11	6:01	4561	Raja	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
29-Dec-11	6:01	4449	Mangiah	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
29-Dec-11	6:01	4191	maryappa	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
29-Dec-11	6:01	2426	Ranji	SNE	EWK	MH	190	18:00	1.5 A		Job Work	285
29-Dec-11	6:01	2211	Laxma mama	SNE	EWK	FH	170	18:00	1.5 A		Job Work	255
29-Dec-11	6:02	4675	Lullanna	MNM	EWK	MH	190	18:00	1.5 A		Job Work	285
29-Dec-11	6:02	4565	Laxmi	SNE	EWK	FH	170	18:00	1.5 A		On A/c	255
29-Dec-11	6:02	4190	shivuni	SNE	EWK	FH	170	18:00	1.5 A		On A/c	255
29-Dec-11	6:02	2604	Sirisha	SNE	EWK	FH	170	18:00	1.5 A		On A/c	255
29-Dec-11	6:02	4670	Chinnamma	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
29-Dec-11	6:03	4666	Peddu Anjam	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
29-Dec-11	6:03	4595	Kuronakar	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
29-Dec-11	6:03	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
29-Dec-11	6:03	4674	Chandramma	MNM	EWK	FH	170	18:00	1.5 A		Job Work	255
29-Dec-11	6:03	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
29-Dec-11	6:04	5438	B.Kondhla	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
29-Dec-11	6:04	5447	B.Mallesh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
29-Dec-11	6:04	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
29-Dec-11	6:04	5457	Raju	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
29-Dec-11	6:04	5451	Lakaa	BSP	CEN	MH	175	18:00	1.5 A		On A/c	262.5
29-Dec-11	6:05	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
29-Dec-11	6:05	5449	Krishna	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
29-Dec-11	6:05	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
29-Dec-11	6:05	5459	Mahosh	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
29-Dec-11	6:05	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
29-Dec-11	6:06	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5 A		On A/c	375
29-Dec-11	6:06	4199	naresh	BHM	PAI	MA	275	18:00	1.5 A		On A/c	412.5
29-Dec-11	6:06	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
29-Dec-11	6:06	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
29-Dec-11	6:06	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
29-Dec-11	6:07	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
29-Dec-11	6:07	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
29-Dec-11	6:07	5403	Sri Sailum	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
29-Dec-11	6:07	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
29-Dec-11	6:07	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375
29-Dec-11	6:08	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5 A		On A/c	262.5
29-Dec-11	6:08	5396	MD (shaq	MIQ	CEN	CO	350	18:00	1.5 A		On A/c	525
29-Dec-11	6:08	5406	Kurmainah	MIQ	CEN	MA	250	18:00	1.5 A		On A/c	375

30 December 2011

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Checked by:  
  
 Asst. Admin Manager  
 (Audit)


QTY  
  
 CONFIDENTIAL



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-11	6:08	5405	Ramesh	MIQ	CEN	MH	175	18:00	<del>1</del>	A	On A/c	262.5
29-Dec-11	7:00	5219	Panlal	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:00	4995	chandra kala	S.A	CIV	FI	160	18:00	<del>1</del>	A	On A/c	160
29-Dec-11	7:00	5043	O.M Prakash	NAI	POL	MA	275	18:00	<del>1</del>	A	On A/c	275
29-Dec-11	7:00	5004	Gunishoor	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:00	4985	Kumar	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:01	4989	Rajesh	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
29-Dec-11	7:01	5214	Shomu	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:01	4987	Karthik	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
29-Dec-11	7:01	5011	Rani	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
29-Dec-11	7:01	5068	Chhatelal	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:02	5065	Virendar	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:02	5006	Marvala	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
29-Dec-11	7:02	5218	Madan	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
29-Dec-11	7:02	4983	Shaker	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:02	5008	Junla Bai	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
29-Dec-11	7:03	5005	Shadu	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:03	5007	Guddi	S.A	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
29-Dec-11	7:03	5003	Gudda	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:03	5069	Durgabai	S.A	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
29-Dec-11	7:03	5071	Suresh	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:04	3470	Yugesh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:04	3258	Nandlal	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:04	5029	Santhosh	S.A	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:04	3477	Tuliya	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
29-Dec-11	7:04	3320	Palto ram	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:05	4814	Punima	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
29-Dec-11	7:05	3799	Debsingh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:05	3793	Suresh	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
29-Dec-11	7:05	3474	Santlal	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:06	3315	Dinesh	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:06	3542	Chetun	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
29-Dec-11	7:06	3548	Rupchand	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:06	3316	Manohar	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:06	3480	Bainbai	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
29-Dec-11	7:07	3261	Bhupender	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
29-Dec-11	7:08	4812	Rekha Bai	BY	CIV	FH	160	18:00	<del>1</del>	A	On A/c	160
29-Dec-11	7:08	3476	Satughan	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
29-Dec-11	7:08	3256	P Yadav	BY	CIV	CO	350	18:00	<del>1</del>	A	On A/c	350
29-Dec-11	7:08	3539	Ghajendra	BY	CIV	MA	325	18:00	<del>1</del>	A	On A/c	325
29-Dec-11	7:08	3795	Dinosh kumar	BY	CIV	MH	180	18:00	<del>1</del>	A	On A/c	180
29-Dec-11	8:00	5382	Rohini	YV	CIV	FH	160	18:00	<del>1</del>	A	Job Work	160
29-Dec-11	8:00	5371	Giribabu	YV	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325
29-Dec-11	8:00	5372	Itavi kumar	YV	CIV	MA	325	18:00	<del>1</del>	A	Job Work	325


445

30 December, 2011

Certified by:  
  
 Project Manager/Engg.  
 GREENWOOD ESTATES

Certified by:  
  
 Asst. Admin Manager  
 GREENWOOD ESTATES

Asst. Admin Manager  
 Audit  
 Job Work  
 Job Work  
 Job Work

OTY  
  
 SECURITY SIGN

ES