

Total - 7749 Sept - 15 Bwale' 11


PMR - Detailed Attendance Report


From Date: 05-Mar-1 To Date: 5/3/10


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Aftn	Block	Payment	Amount
05-Mar-10	8:01	1907	Nandu	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
05-Mar-10	8:01	1906	Toomeshss	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
05-Mar-10	8:01	4071	Dilip	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
05-Mar-10	8:02	4129	Musudum	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
05-Mar-10	8:02	4137	Rakesh Kumar	SKP	CIV	MH	150	18:00	1	D	On Ac.	150
05-Mar-10	8:02	4131	Kusaylal	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
05-Mar-10	8:03	2183	Jantu	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
05-Mar-10	8:03	4340	Govind	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
05-Mar-10	8:03	4150	Komal	SKP	CIV	MH	150	18:00	1	D	On Ac.	150
05-Mar-10	8:04	4341	Amrika	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
05-Mar-10	8:04	4249	Sanjay	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
05-Mar-10	8:04	2035	Amrikabai	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
05-Mar-10	8:05	3909	Jethuram	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
05-Mar-10	8:05	4310	Radha Shyam	SKP	CIV	MH	150	18:00	1	D	On Ac.	150
05-Mar-10	8:05	2310	Sukal Bai	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
05-Mar-10	8:06	3508	Radhika	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
05-Mar-10	8:06	3509	Saritha	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
05-Mar-10	8:06	4151	Narayan	SKP	CIV	MH	150	18:00	1	D	On Ac.	150
05-Mar-10	8:07	3507	Atamaram	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
05-Mar-10	8:07	4101	Tumanlal	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
05-Mar-10	9:00	4390	Siddu	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
05-Mar-10	9:00	3816	Ajay	ARM	CAR	MA	250	18:00	1	D	On Ac.	250
05-Mar-10	9:00	4345	Sashie	ARM	CAR	MA	250	18:00	1	D	On Ac.	250
05-Mar-10	9:05	4031	Narsing	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
05-Mar-10	9:05	4352	Rambabu	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
05-Mar-10	9:05	4353	P Somesh	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
05-Mar-10	9:10	4171	Ramachandra	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
05-Mar-10	9:10	4172	Srilakha	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
05-Mar-10	9:15	4268	R.Madhav Rao	DNL	CIV	MA	275	18:00	1	CA	Dept.	275
05-Mar-10	9:15	3604	Radha Bai	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
05-Mar-10	9:15	3989	E Rama	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
05-Mar-10	9:20	4379	Dilip	AKS	PLU	MH	150	18:00	1	CA	Dept.	150
05-Mar-10	9:20	4269	Ammulu	DNL	CIV	FH	130	18:00	1	CA	Dept.	130
05-Mar-10	9:20	4138	Akshay	AKS	PLU	MA	250	18:00	1	CA	Dept.	250
05-Mar-10	9:21	4388	O.Ramulu	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
05-Mar-10	9:21	4389	O.Upender	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
05-Mar-10	9:21	2357	M D Yakub Ja	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
05-Mar-10	9:22	2794	Srinu	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
05-Mar-10	9:22	2358	Raheemunisha	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
05-Mar-10	9:30	2172	Damodar Redd	GSR	ELE	MA	250	18:00	1	CA	Dept.	250
05-Mar-10	9:30	4169	Ameer	MAB	WEL	MA	250	18:00	1	D	On Ac.	250
05-Mar-10	9:30	4229	G Mallesh	SY	PLU	MA	250	18:00	1	D	On Ac.	250
05-Mar-10	9:40	4177	Chandra Moul	SY	PLU	MA	250	18:00	1	D	On Ac.	250
05-Mar-10	9:40	3441	Raju	MAB	WEL	MA	250	18:00	1	D	On Ac.	250
05-Mar-10	9:40	4400	Krishna	HAM	PAI	MA	150	18:00	1	D	On Ac.	150
05-Mar-10	9:41	4401	Narayan	BSP	PAI	MA	225	18:00	1	D	On Ac.	225
05-Mar-10	9:41	4404	Kousal	BSP	PAI	MA	225	18:00	1	D	On Ac.	225

17

12 March, 2010

Certified by:

 Project Manager/Engg.
 PARAMOUNT BUILDERS

Certified by:

 Admin Officer
 PARAMOUNT BUILDERS

CHECKED	
Quality	Page 1 of 2
Quantity	
By: 	Dt: 12-03-10
PARAMOUNT BUILDER	

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Mar-10	9:41	4396	Suresh	HAM	PAI	MA	225	18:00	✓	D	On Ac.	225
05-Mar-10	9:42	4409	Narasimha	BSP	PAI	MA	225	18:00	✓	D	On Ac.	225
05-Mar-10	9:42	4406	Pappu	BSP	PAI	MA	225	18:00	✓	D	On Ac.	225
05-Mar-10	9:42	4393	Ashok	HAM	PAI	MH	150	18:00	✓	D	On Ac.	150
05-Mar-10	9:43	4399	Anji	HAM	PAI	MH	150	18:00	✓	D	On Ac.	150
05-Mar-10	9:43	4398	Naresh	HAM	PAI	MH	150	18:00	✓	D	On Ac.	150
05-Mar-10	9:43	4392	Balakrishna	HAM	PAI	MH	150	18:00	✓	D	On Ac.	150
05-Mar-10	9:44	2171	P Raju	GSR	ELE	MH	160	18:00	✓	D	On Ac.	160
05-Mar-10	9:44	4199	P Raghu	GSR	ELE	MH	160	18:00	✓	D	On Ac.	160
05-Mar-10	10:00	3926	Venkateshwar	GVE	TIL	MH	175	18:00	✓	D	On Ac.	175
05-Mar-10	10:00	4242	Satyanarayana	GVE	TIL	MA	300	18:00	✓	CA	Dept.	300
05-Mar-10	10:00	4363	B.Rayudu	GVE	TIL	MA	300	18:00	✓	D	On Ac.	300
05-Mar-10	10:01	4407	Malleesh	BSP	PAI	MA	225	18:00	✓	D	On Ac.	225
05-Mar-10	10:01	4244	P Venkatesh	GVE	TIL	MA	300	18:00	✓	D	On Ac.	300
05-Mar-10	10:01	4408	Mahesh	BSP	PAI	MA	225	18:00	✓	D	On Ac.	225
05-Mar-10	10:02	4405	Narasimha	HAM	PAI	MA	225	18:00	✓	D	On Ac.	225
05-Mar-10	10:02	4410	Basuraj	BSP	PAI	MA	225	18:00	✓	D	On Ac.	225
05-Mar-10	10:02	4403	Ramu	BSP	PAI	MA	225	18:00	✓	D	On Ac.	225
05-Mar-10	10:03	4414	Suresh	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
05-Mar-10	10:03	4413	Satish	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
05-Mar-10	10:03	4412	Kumar	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
05-Mar-10	10:04	4417	Pappu	YGR	PAI	MH	150	18:00	✓	D	Job Work	150
05-Mar-10	10:04	4418	Vinod	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
05-Mar-10	10:04	4419	Ajy	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
05-Mar-10	10:05	4415	Prabhakar	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
05-Mar-10	10:05	4420	Satya Narayan	YGR	PAI	MH	150	18:00	✓	D	Job Work	150
05-Mar-10	10:05	4421	Bablu	BSP	PAI	MA	225	18:00	✓	A	On Ac.	225
05-Mar-10	10:06	4416	Pramod	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
05-Mar-10	10:06	4411	Yadagiri	YGR	PAI	HM	300	18:00	✓	D	Job Work	300
05-Mar-10	10:06	4422	BD Yadagiri	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
05-Mar-10	10:20	4013	B Hanumanth	HAM	PAI	HM	300	18:00	✓	D	On Ac.	300
05-Mar-10	18:00	2172	Damodar Redd	GSR	ELE	MA	250	0:30	✓	D	On Ac.	125

31.5

Certified by:
hebr
Project Manager/Engg.
PARAMOUNT BUILDERS

Certified by:
A.M.L. 12/3/10
Admin Officer
PARAMOUNT BUILDERS

CHECKED	
Quality	Quantity
<i>By: Ghinif</i>	<i>Di. 12-03-10</i>
PARAMOUNT BUILDERS	

Total - 86

Wage - 16.7h


Payable - 12


PMR - Detailed Attendance Report

From Date: 06-Mar-1 To Date: 6/3/10


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Mar-10	8:00	4131	Kusaylal	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
06-Mar-10	8:00	4151	Narayan	SKP	CIV	MH	150	18:00	1	D	On Ac.	150
06-Mar-10	8:00	4071	Dilip	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
06-Mar-10	8:01	1906	Toomeshss	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
06-Mar-10	8:01	4249	Sanjay	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
06-Mar-10	8:01	4129	Musudum	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
06-Mar-10	8:02	2035	Amrikabai	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
06-Mar-10	8:02	4101	Tumanlal	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
06-Mar-10	8:02	4341	Amrika	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
06-Mar-10	8:03	3508	Radhika	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
06-Mar-10	8:03	4310	Radha Shyam	SKP	CIV	MH	150	18:00	1	D	On Ac.	150
06-Mar-10	8:03	2310	Sukal Bai	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
06-Mar-10	8:05	1907	Nandu	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
06-Mar-10	8:05	3509	Saritha	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
06-Mar-10	8:05	2183	Jantu	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
06-Mar-10	8:06	4340	Govind	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
06-Mar-10	8:06	3507	Atamaram	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
06-Mar-10	8:06	3909	Jethuram	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
06-Mar-10	8:07	4137	Rakesh Kumar	SKP	CIV	MH	150	18:00	1	D	On Ac.	150
06-Mar-10	8:07	4150	Komal	SKP	CIV	MH	150	18:00	1	D	On Ac.	150
06-Mar-10	9:01	3989	E Rama	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
06-Mar-10	9:01	4379	Dilip	AKS	PLU	MH	150	23:00	1.75	*CA	Dept.	262.5
06-Mar-10	9:01	4138	Akshay	AKS	PLU	MA	250	18:00	1	CA	Dept.	250
06-Mar-10	9:02	4171	Ramachandra	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
06-Mar-10	9:02	3604	Radha Bai	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
06-Mar-10	9:02	3319	B Venkanna	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
06-Mar-10	9:03	4172	Srilakha	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
06-Mar-10	9:03	2794	Srinu	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
06-Mar-10	9:03	4388	O.Ramulu	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
06-Mar-10	9:04	2358	Raheemunisha	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
06-Mar-10	9:04	2357	M D Yakub Ja	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
06-Mar-10	9:04	4389	O.Upender	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
06-Mar-10	9:15	4268	R.Madhav Rao	DNL	CIV	MA	275	18:00	1	CA	Dept.	275
06-Mar-10	9:15	4269	Ammulu	DNL	CIV	FH	130	18:00	1	CA	Dept.	130
06-Mar-10	9:16	2171	P Raju	GSR	ELE	MH	160	18:00	1	D	On Ac.	160
06-Mar-10	9:16	2172	Damodar Redd	GSR	ELE	MA	250	22:00	1.25	D	On Ac.	312.5
06-Mar-10	9:16	4397	Mutyam	GSR	ELE	MA	250	18:00	1	D	On Ac.	250
06-Mar-10	9:17	4405	Narasimha	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
06-Mar-10	9:17	4013	B Hanumanth	HAM	PAI	HM	300	18:00	1	D	On Ac.	300
06-Mar-10	9:17	4407	Mallesh	BSP	PAI	MA	225	18:00	1	D	On Ac.	225
06-Mar-10	9:18	4031	Narsing	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
06-Mar-10	9:18	4352	Rambabu	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
06-Mar-10	9:18	4413	Satish	YGR	PAI	MA	225	18:00	1	D	Job Work	225
06-Mar-10	9:19	4353	P Somesh	HAM	PAI	MA	225	18:30	1	D	On Ac.	225
06-Mar-10	9:19	4391	Mahesh	HAM	PAI	MH	150	18:30	1	D	On Ac.	150
06-Mar-10	9:19	4393	Ashok	HAM	PAI	MH	150	18:30	1	D	On Ac.	150
06-Mar-10	9:20	4390	Siddu	HAM	PAI	MA	225	18:30	1	D	On Ac.	225

UP

12 March, 2010 **Certified by:**

Project Manager/Engg.
PARAMOUNT BUILDERS


Certified by:

Admin Officer
PARAMOUNT BUILDERS


CHECKED

Quality	Page	Quantity
By: 		Dt. 12-03-10
PARAMOUNT BUILDERS		


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Mar-10	9:20	4400	Krishna	HAM	PAI	MH	150	18:30	✓	D	On Ac.	150
06-Mar-10	9:20	4399	Anji	HAM	PAI	MH	150	18:30	✓	D	On Ac.	150
06-Mar-10	9:21	4415	Prabhakar	YGR	PAI	MA	225	18:30	✓	D	Job Work	225
06-Mar-10	9:21	4410	Basuraj	BSP	PAI	MA	225	18:30	✓	A	On Ac.	225
06-Mar-10	9:21	4409	Narasimha	BSP	PAI	MA	225	18:30	✓	A	On Ac.	225
06-Mar-10	9:30	4229	G Mallesh	SY	PLU	MA	250	18:00	✓	D	On Ac.	250
06-Mar-10	9:30	4177	Chandra Moul	SY	PLU	MA	250	18:00	✓	D	On Ac.	250
06-Mar-10	9:30	4396	Suresh	HAM	PAI	MA	225	18:00	✓	D	On Ac.	225
06-Mar-10	9:31	4398	Naresh	HAM	PAI	MH	150	18:00	✓	D	On Ac.	150
06-Mar-10	9:31	4422	BD Yadagiri	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
06-Mar-10	9:31	4421	Bablu	BSP	PAI	MA	225	18:00	✓	D	On Ac.	225
06-Mar-10	9:32	4411	Yadagiri	YGR	PAI	HM	300	18:00	✓	D	Job Work	300
06-Mar-10	9:32	4404	Kousal	BSP	PAI	MA	225	18:00	✓	D	On Ac.	225
06-Mar-10	9:32	4412	Kumar	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
06-Mar-10	9:33	4417	Pappu	YGR	PAI	MH	150	18:00	✓	D	Job Work	150
06-Mar-10	9:33	4351	Rajender	HAM	PAI	MA	225	18:00	✓	D	On Ac.	225
06-Mar-10	9:33	4414	Suresh	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
06-Mar-10	9:34	4420	Satya Narayan	YGR	PAI	MH	150	18:00	✓	D	Job Work	150
06-Mar-10	9:34	4416	Pramod	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
06-Mar-10	9:34	3336	B Anjaneylu	GSR	ELE	MH	160	18:00	✓	D	On Ac.	160
06-Mar-10	9:35	4419	Ajy	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
06-Mar-10	9:35	4418	Vinod	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
06-Mar-10	9:35	4424	Raj Kumar	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
06-Mar-10	9:36	4377	G.Raju	GSR	ELE	MA	250	18:00	✓	CA	Dept.	250
06-Mar-10	9:36	4423	V Sanjiva	BSP	PAI	MA	225	18:00	✓	D	On Ac.	225
06-Mar-10	9:36	4199	P Raghu	GSR	ELE	MH	160	18:00	✓	D	On Ac.	160
06-Mar-10	9:37	3817	Vijay	ARM	CAR	MA	250	18:00	✓	D	On Ac.	250
06-Mar-10	9:37	4324	Vishweshwar	GSR	ELE	MH	160	18:00	✓	D	On Ac.	160
06-Mar-10	9:38	4345	Sashie	ARM	CAR	MA	250	18:00	✓	D	On Ac.	250
06-Mar-10	9:38	4169	Ameer	MAB	WEL	MA	250	18:00	✓	CA	Dept.	250
06-Mar-10	9:50	4403	Ramu	BSP	PAI	MA	225	18:30	✓	A	On Ac.	225
06-Mar-10	9:50	4402	Raju	BSP	PAI	MA	225	18:30	✓	A	On Ac.	225
06-Mar-10	9:50	4401	Narayan	BSP	PAI	MA	225	18:30	✓	A	On Ac.	225
06-Mar-10	10:15	4242	Satyanarayana	GVE	TIL	MA	300	18:00	✓	D	On Ac.	300
06-Mar-10	10:15	3926	Venkateshwar	GVE	TIL	MH	175	18:00	✓	D	On Ac.	175
06-Mar-10	10:15	3621	Subramanyem	GVE	TIL	MH	175	18:00	✓	D	On Ac.	175
06-Mar-10	10:16	4241	Y.Venkatesh	GVE	TIL	MA	300	18:00	✓	D	On Ac.	300
06-Mar-10	10:16	4363	B.Rayudu	GVE	TIL	MA	300	18:00	✓	D	On Ac.	300

28

Certified by:

Project Manager/Engg.
PARAMOUNT BUILDERS

Certified by:

Admin Officer
PARAMOUNT BUILDERS

CHECKED

Quality	Quantity
By: 	Dt. 12-03-10
PARAMOUNT BUILDERS	


Total - 31 Sept - 02


PMR - Detailed Attendance Report

From Date: 07-Mar-1 To Date: 7/3/10


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Mar-10	8:01	4310	Radha Shyam	SKP	CIV	MH	150	17:30	✓ D		On Ac.	150
07-Mar-10	8:01	4101	Tumanlal	SKP	CIV	MA	275	17:30	✓ D		On Ac.	275
07-Mar-10	8:01	2183	Jantu	SKP	CIV	MA	275	17:30	✓ D		On Ac.	275
07-Mar-10	8:02	3909	Jethuram	SKP	CIV	MA	275	17:30	✓ D		On Ac.	275
07-Mar-10	8:02	4137	Rakesh Kumar	SKP	CIV	MH	150	17:30	✓ D		On Ac.	150
07-Mar-10	8:02	4150	Komal	SKP	CIV	MH	150	17:30	✓ D		On Ac.	150
07-Mar-10	8:03	2310	Sukal Bai	SKP	CIV	FH	130	17:30	✓ D		On Ac.	130
07-Mar-10	8:03	3509	Saritha	SKP	CIV	FH	130	17:30	✓ D		On Ac.	130
07-Mar-10	8:03	1906	Toomeshss	SKP	CIV	MA	275	17:30	✓ D		On Ac.	275
07-Mar-10	9:01	4345	Sashie	ARM	CAR	MA	250	17:35	✓ D		On Ac.	250
07-Mar-10	9:01	4423	V Sanjiva	BSP	PAI	MA	225	17:35	✓ A		On Ac.	225
07-Mar-10	9:01	3817	Vijay	ARM	CAR	MA	250	17:35	✓ D		On Ac.	250
07-Mar-10	9:02	4393	Ashok	HAM	PAI	MH	150	18:00	✓ D		On Ac.	150
07-Mar-10	9:02	4352	Rambabu	HAM	PAI	MA	225	18:00	✓ D		On Ac.	225
07-Mar-10	9:02	4400	Krishna	HAM	PAI	MH	150	18:00	✓ D		On Ac.	150
07-Mar-10	9:03	4390	Siddu	HAM	PAI	MA	225	17:30	✓ D		On Ac.	225
07-Mar-10	9:03	4013	B Hanumanth	HAM	PAI	HM	300	18:00	✓ D		On Ac.	300
07-Mar-10	9:03	4031	Narsing	HAM	PAI	MA	225	18:00	✓ D		On Ac.	225
07-Mar-10	9:04	4178	E Narasimha	HAM	PAI	MH	150	17:30	✓ D		On Ac.	150
07-Mar-10	9:04	4410	Basuraj	BSP	PAI	MA	225	17:30	✓ A		On Ac.	225
07-Mar-10	9:04	4353	P Somesh	HAM	PAI	MA	225	17:30	✓ D		On Ac.	225
07-Mar-10	9:05	4407	Mallesh	BSP	PAI	MA	225	18:15	✓ A		On Ac.	225
07-Mar-10	9:05	4398	Naresh	HAM	PAI	MH	150	18:15	✓ A		On Ac.	150
07-Mar-10	9:05	4409	Narasimha	BSP	PAI	MA	225	18:15	✓ A		On Ac.	225
07-Mar-10	9:06	4421	Bablu	BSP	PAI	MA	225	18:15	✓ A		On Ac.	225
07-Mar-10	9:06	2928	Narender	SY	PLU	MA	250	17:30	✓ D		On Ac.	250
07-Mar-10	9:06	4171	Ramachandra	MAN	EAR	MH	160	17:30	✓ CA		Dept.	160
07-Mar-10	9:07	2937	Kailash Kabi	SY	PLU	MA	250	17:30	✓ D		On Ac.	250
07-Mar-10	9:07	4177	Chandra Moul	SY	PLU	MA	250	17:30	✓ D		On Ac.	250
07-Mar-10	9:07	4229	G Mallesh	SY	PLU	MA	250	17:30	✓ D		On Ac.	250
07-Mar-10	9:08	4172	Srilakha	MAN	EAR	FH	140	17:30	✓ CA		Dept.	140

31

Certified by:

Project Manager/Engg.
PARAMOUNT BUILDERS

Certified by:

Admin Officer
PARAMOUNT BUILDERS

CHECKED

Quality	Quantity
By: 	Dt: 12-03-10

PARAMOUNT BUILDERS

Total 66.75 work 9.75 u Jowale 9.75


PMR - Detailed Attendance Report


From Date: 08-Mar-1 To Date: 8/3/10


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Mar-10	8:01	4150	Komal	SKP	CIV	MH	150	18:00	1	D	On Ac.	150
08-Mar-10	8:01	4101	Tumanlal	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
08-Mar-10	8:01	1906	Toomeshss	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
08-Mar-10	8:02	3507	Atamaram	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
08-Mar-10	8:02	2183	Jantu	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
08-Mar-10	8:02	4249	Sanjay	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
08-Mar-10	8:03	3909	Jethuram	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
08-Mar-10	8:03	4129	Musudum	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
08-Mar-10	8:03	3509	Saritha	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
08-Mar-10	8:04	3508	Radhika	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
08-Mar-10	8:04	4137	Rakesh Kumar	SKP	CIV	MH	150	18:00	1	D	On Ac.	150
08-Mar-10	8:04	2310	Sukal Bai	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
08-Mar-10	8:05	4131	Kusaylal	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
08-Mar-10	9:01	2358	Raheemunisha	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
08-Mar-10	9:01	4171	Ramachandra	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
08-Mar-10	9:01	4172	Srilakha	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
08-Mar-10	9:02	4388	O.Ramulu	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
08-Mar-10	9:02	2172	Damodar Redd	GSR	ELE	MA	250	18:00	1	CA	Dept.	250
08-Mar-10	9:02	4389	O.Upender	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
08-Mar-10	9:03	4398	Naresh	HAM	PAI	MH	150	18:00	1	D	On Ac.	150
08-Mar-10	9:03	4400	Krishna	HAM	PAI	MH	150	18:00	1	D	On Ac.	150
08-Mar-10	9:03	4390	Siddu	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
08-Mar-10	9:03	4353	P Somesh	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
08-Mar-10	9:04	4393	Ashok	HAM	PAI	MH	150	18:00	1	D	On Ac.	150
08-Mar-10	9:04	3319	B Venkanna	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
08-Mar-10	9:05	4397	Mutyam	GSR	ELE	MA	250	18:00	1	D	On Ac.	250
08-Mar-10	9:05	4031	Narsing	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
08-Mar-10	9:05	4178	E Narasimha	HAM	PAI	MH	150	18:00	1	D	On Ac.	150
08-Mar-10	9:06	4392	Balakrishna	HAM	PAI	MH	150	18:00	1	D	On Ac.	150
08-Mar-10	9:06	4391	Mahesh	HAM	PAI	MH	150	18:00	1	D	On Ac.	150
08-Mar-10	9:06	4423	V Sanjiva	BSP	PAI	MA	225	18:00	1	D	On Ac.	225
08-Mar-10	9:25	4407	Mallesh	BSP	PAI	MA	225	18:00	1	D	On Ac.	225
08-Mar-10	9:25	4409	Narasimha	BSP	PAI	MA	225	18:00	1	D	On Ac.	225
08-Mar-10	9:25	4352	Rambabu	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
08-Mar-10	9:26	4414	Suresh	YGR	PAI	MA	225	18:00	1	D	Job Work	225
08-Mar-10	9:26	4413	Satish	YGR	PAI	MA	225	18:00	1	D	Job Work	225
08-Mar-10	9:26	4420	Satya Narayan	YGR	PAI	MH	150	18:00	1	D	Job Work	150
08-Mar-10	9:27	4415	Prabhakar	YGR	PAI	MA	225	18:00	1	D	Job Work	225
08-Mar-10	9:27	4421	Bablu	BSP	PAI	MA	225	18:00	1	D	On Ac.	225
08-Mar-10	9:27	2171	P Raju	GSR	ELE	MH	160	18:00	1	D	On Ac.	160
08-Mar-10	9:30	4422	BD Yadagiri	YGR	PAI	MA	225	18:00	1	D	Job Work	225
08-Mar-10	9:30	4418	Vinod	YGR	PAI	MA	225	18:00	1	CA	Dept.	225
08-Mar-10	9:30	4411	Yadagiri	YGR	PAI	HM	300	18:00	1	D	Job Work	300
08-Mar-10	9:31	4424	Raj Kumar	YGR	PAI	MA	225	18:00	1	D	Job Work	225
08-Mar-10	9:31	4417	Pappu	YGR	PAI	MH	150	18:00	1	D	Job Work	150
08-Mar-10	9:31	4419	Ajy	YGR	PAI	MA	225	18:00	1	CA	Dept.	225
08-Mar-10	9:32	3441	Raju	MAB	WEL	MA	250	18:00	1	D	On Ac.	250

47

12 March, 2010


Certified by:

Project Manager/Engg.
PARAMOUNT BUILDERS


Certified by:

Admin Officer
PARAMOUNT BUILDERS

CHECKED	
Quality	Page Quantity
By: 	Dt. 12-03-10
PARAMOUNT BUILDERS	


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Mar-10	9:32	4410	Basuraj	BSP	PAI	MA	225	18:00	1 D		On Ac.	225
08-Mar-10	9:32	4416	Pramod	YGR	PAI	MA	225	18:00	1 D		Job Work	225
08-Mar-10	9:33	4169	Ameer	MAB	WEL	MA	250	18:00	1 D		On Ac.	250
08-Mar-10	9:33	4408	Mahesh	BSP	PAI	MA	225	18:00	1 D		On Ac.	225
08-Mar-10	9:33	4390	Siddu	HAM	PAI	MA	225	18:00	1 D		On Ac.	225
08-Mar-10	9:34	2928	Narender	SY	PLU	MA	250	18:00	1 D		On Ac.	250
08-Mar-10	9:34	4405	Narasimha	HAM	PAI	MA	225	18:00	1 D		On Ac.	225
08-Mar-10	9:34	2936	Narayan Parda	SY	PLU	MA	250	18:00	1 D		On Ac.	250
08-Mar-10	9:35	4177	Chandra Moul	SY	PLU	MA	250	18:00	1 D		On Ac.	250
08-Mar-10	9:35	4229	G Mallfesh	SY	PLU	MA	250	18:00	1 D		On Ac.	250
08-Mar-10	9:35	4324	Vishweshwar	GSR	ELE	MH	160	18:00	1 D		On Ac.	160
08-Mar-10	9:36	4115	G Srinivas Ra	GSR	ELE	CO	300	18:00	1 D		On Ac.	300
08-Mar-10	9:36	4199	P Raghu	GSR	ELE	MH	160	18:00	1 D		On Ac.	160
08-Mar-10	9:36	4377	G.Raju	GSR	ELE	MA	250	18:00	1 D		On Ac.	250
08-Mar-10	9:37	4138	Akshay	AKS	PLU	MA	250	18:00	1 CA		Dept.	250
08-Mar-10	10:00	4243	Rambabu	GVE	TIL	MH	175	18:00	1 D		On Ac.	175
08-Mar-10	10:00	4363	B.Rayudu	GVE	TIL	MA	300	18:00	1 CA		Dept.	300
08-Mar-10	10:00	4267	B.Venkatesh	GVE	TIL	MA	300	18:00	1 D		On Ac.	300
08-Mar-10	10:01	4242	Satyanarayana	GVE	TIL	MA	300	18:00	1 D		On Ac.	300
08-Mar-10	10:30	4412	Kumar	YGR	PAI	MA	225	18:00	0.75 D		Job Work	168.75

19.78

Certified by:

Project Manager/Engg.
PARAMOUNT BUILDERS


Certified by:
Admin Officer
PARAMOUNT BUILDERS

CHECKED

Quality	Quantity
By: 	Dt. 12-03-10
PARAMOUNT BUILDERS	

Total 72 Sept 13 To work


PMR - Detailed Attendance Report


From Date: 09-Mar-1 To Date: 9/3/10


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Mar-10	8:01	3909	Jethuram	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
09-Mar-10	8:01	1906	Toomeshss	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
09-Mar-10	8:01	3507	Atamaram	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
09-Mar-10	8:02	4249	Sanjay	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
09-Mar-10	8:02	2183	Jantu	SKP	CIV	MA	275	18:00	1	CA	Dept.	275
09-Mar-10	8:02	4150	Komal	SKP	CIV	MH	150	18:00	1	CA	Dept.	150
09-Mar-10	8:03	4129	Musudum	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
09-Mar-10	8:03	4137	Rakesh Kumar	SKP	CIV	MH	150	18:00	1	D	On Ac.	150
09-Mar-10	8:03	4310	Radha Shyam	SKP	CIV	MH	150	18:00	1	D	On Ac.	150
09-Mar-10	8:04	2310	Sukal Bai	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
09-Mar-10	8:04	3509	Saritha	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
09-Mar-10	8:04	3508	Radhika	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
09-Mar-10	8:05	3817	Vijay	ARM	CAR	MA	250	18:00	1	D	On Ac.	250
09-Mar-10	8:05	4131	Kusaylal	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
09-Mar-10	8:05	4101	Tumanlal	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
09-Mar-10	8:06	4397	Mutyam	GSR	ELE	MA	250	18:00	1	D	On Ac.	250
09-Mar-10	9:10	2357	M D Yakub Ja	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
09-Mar-10	9:10	2358	Raheemunisha	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
09-Mar-10	9:10	4389	O.Upender	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
09-Mar-10	9:11	4171	Ramachandra	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
09-Mar-10	9:11	4172	Srilakha	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
09-Mar-10	9:11	4388	O.Ramulu	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
09-Mar-10	9:12	4353	P Somesh	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
09-Mar-10	9:12	4031	Narsing	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
09-Mar-10	9:12	4352	Rambabu	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
09-Mar-10	9:20	4409	Narasimha	BSP	PAI	MA	225	18:00	1	D	On Ac.	225
09-Mar-10	9:20	4057	Anand	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
09-Mar-10	9:21	3319	B Venkanna	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
09-Mar-10	9:25	4413	Satish	YGR	PAI	MA	225	18:00	1	D	Job Work	225
09-Mar-10	9:25	4407	Malles	BSP	PAI	MA	225	18:00	1	D	On Ac.	225
09-Mar-10	9:25	4412	Kumar	YGR	PAI	MA	225	18:00	1	D	Job Work	225
09-Mar-10	9:26	4400	Krishna	HAM	PAI	MH	150	18:00	1	D	On Ac.	150
09-Mar-10	9:26	4393	Ashok	HAM	PAI	MH	150	18:00	1	D	On Ac.	150
09-Mar-10	9:26	4414	Suresh	YGR	PAI	MA	225	18:00	1	D	Job Work	225
09-Mar-10	9:27	4422	BD Yadagiri	YGR	PAI	MA	225	18:00	1	D	Job Work	225
09-Mar-10	9:27	4398	Naresh	HAM	PAI	MH	150	18:00	1	D	On Ac.	150
09-Mar-10	9:27	4390	Siddu	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
09-Mar-10	9:28	1789	S K mahoob	MAB	WEL	CO	300	18:00	1	D	On Ac.	300
09-Mar-10	9:28	4410	Basuraj	BSP	PAI	MA	225	18:00	1	D	On Ac.	225
09-Mar-10	9:28	4420	Satya Narayan	YGR	PAI	MH	150	18:00	1	D	Job Work	150
09-Mar-10	9:35	4115	G Srinivas Ra	GSR	ELE	CO	300	18:00	1	D	On Ac.	300
09-Mar-10	9:35	4199	P Raghu	GSR	ELE	MH	160	18:00	1	D	On Ac.	160
09-Mar-10	9:36	4377	G.Raju	GSR	ELE	MA	250	18:00	1	D	On Ac.	250
09-Mar-10	9:36	4392	Balakrishna	HAM	PAI	MH	150	18:00	1	D	On Ac.	150
09-Mar-10	9:36	4391	Mahesh	HAM	PAI	MH	150	18:00	1	D	On Ac.	150
09-Mar-10	9:37	4411	Yadagiri	YGR	PAI	MH	300	18:00	1	D	On Ac.	150
09-Mar-10	9:37	2172	Damodar Redd	GSR	ELE	MA	250	18:00	1	CA	Dept.	250

WA

12 March, 2010

Certified by:

Project Manager/Engg.
PARAMOUNT BUILDERS

Certified by:

Admin Officer
PARAMOUNT BUILDERS

CHECKED	
Quality	Quantity
By 	Dt. 12/03/10
PARAMOUNT BUILDERS	

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Mar-10	9:37	4415	Prabhakar	YGR	PAI	MA	225	18:00	1 D		Job Work	225
09-Mar-10	9:38	3336	B Anjaneylu	GSR	ELE	MH	160	18:00	1 D		On Ac.	160
09-Mar-10	9:38	4324	Vishweshwar	GSR	ELE	MH	160	18:00	1 D		On Ac.	160
09-Mar-10	9:38	4169	Ameer	MAB	WEL	MA	250	18:00	1 D		On Ac.	250
09-Mar-10	9:39	4396	Suresh	HAM	PAI	MA	225	18:00	1 D		On Ac.	225
09-Mar-10	9:39	4406	Pappu	BSP	PAI	MA	225	18:00	1 D		On Ac.	225
09-Mar-10	9:39	4424	Raj Kumar	YGR	PAI	MA	225	18:00	1 3C		Dept.	225
09-Mar-10	9:40	4417	Pappu	YGR	PAI	MH	150	18:00	1 D		Job Work	150
09-Mar-10	9:40	4416	Pramod	YGR	PAI	MA	225	18:00	1 D		Job Work	225
09-Mar-10	9:40	4399	Anji	HAM	PAI	MH	150	18:00	1 D		On Ac.	150
09-Mar-10	9:41	4363	B.Rayudu	GVE	TIL	MA	300	18:00	1 CA		Dept.	300
09-Mar-10	9:41	3926	Venkateshwar	GVE	TIL	MH	175	18:00	1 D		On Ac.	175
09-Mar-10	9:41	4269	Ammulu	DNL	CIV	FH	130	18:00	1 CA		Dept.	130
09-Mar-10	9:42	3621	Subramanyem	GVE	TIL	MH	175	18:00	1 D		On Ac.	175
09-Mar-10	9:42	4267	B.Venkatesh	GVE	TIL	MA	300	18:00	1 D		On Ac.	300
09-Mar-10	9:42	4241	Y.Venkatesh	GVE	TIL	MA	300	18:00	1 D		On Ac.	300
09-Mar-10	9:43	4418	Vinod	YGR	PAI	MA	225	18:00	1 D		Job Work	225
09-Mar-10	9:43	4419	Ajy	YGR	PAI	MA	225	18:00	1 D		Job Work	225
09-Mar-10	9:43	4423	V Sanjiva	BSP	PAI	MA	225	18:00	1 D		On Ac.	225
09-Mar-10	9:44	4013	B Hanumanth	HAM	PAI	HM	300	18:00	1 D		On Ac.	300
09-Mar-10	9:44	4403	Ramu	BSP	PAI	MA	225	18:00	1 D		On Ac.	225
09-Mar-10	9:44	4229	G Mallesh	SY	PLU	MA	250	18:00	1 D		On Ac.	250
09-Mar-10	10:10	3441	Raju	MAB	WEL	MA	250	18:00	1 D		On Ac.	250
09-Mar-10	10:10	4402	Raju	BSP	PAI	MA	225	18:00	1 D		On Ac.	225
09-Mar-10	10:10	4401	Narayan	BSP	PAI	MA	225	18:00	1 D		On Ac.	225

25

Handwritten signature and date: 15/03/10

Certified by:
[Signature]
Project Manager/Engg.
PARAMOUNT BUILDERS

Certified by:
[Signature]
Admin Officer
PARAMOUNT BUILDERS

CHECKED	
Quality	Quantity
By <i>[Signature]</i>	Dt. 12-03-10
PARAMOUNT BUILDERS	

Total of Dept - 17 Jobs 11

PMR - Detailed Attendance Report

From Date: 10-Mar-1 To Date: 10/3/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Mar-10	8:01	4101	Tumanlal	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
10-Mar-10	8:01	2183	Jantu	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
10-Mar-10	8:01	1906	Toomeshss	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
10-Mar-10	8:02	4137	Rakesh Kumar	SKP	CIV	MH	150	18:00	1	D	On Ac.	150
10-Mar-10	8:02	4131	Kusaylal	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
10-Mar-10	8:02	4150	Komal	SKP	CIV	MH	150	18:00	1	D	On Ac.	150
10-Mar-10	8:03	4129	Musudum	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
10-Mar-10	8:03	3508	Radhika	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
10-Mar-10	8:03	4249	Sanjay	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
10-Mar-10	8:04	2310	Sukal Bai	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
10-Mar-10	8:04	4310	Radha Shyam	SKP	CIV	MH	150	18:00	1	D	On Ac.	150
10-Mar-10	8:04	3509	Saritha	SKP	CIV	FH	130	18:00	1	D	On Ac.	130
10-Mar-10	8:05	3507	Atamaram	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
10-Mar-10	8:05	3909	Jethuram	SKP	CIV	MA	275	18:00	1	D	On Ac.	275
10-Mar-10	9:00	4138	Akshay	AKS	PLU	MA	250	18:00	1	CA	Dept.	250
10-Mar-10	9:00	4171	Ramachandra	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
10-Mar-10	9:00	4172	Srilakha	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
10-Mar-10	9:02	4389	O.Upender	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
10-Mar-10	9:02	2358	Raheemunisha	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
10-Mar-10	9:02	4388	O.Ramulu	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
10-Mar-10	9:03	3989	E Rama	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
10-Mar-10	9:03	3319	B Venkanna	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
10-Mar-10	9:03	2357	M D Yakub Ja	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
10-Mar-10	9:04	3604	Radha Bai	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
10-Mar-10	9:15	4412	Kumar	YGR	PAI	MA	225	18:00	1	D	Job Work	225
10-Mar-10	9:15	4414	Suresh	YGR	PAI	MA	225	18:00	1	D	Job Work	225
10-Mar-10	9:15	4415	Prabhakar	YGR	PAI	MA	225	18:00	1	D	Job Work	225
10-Mar-10	9:16	4031	Narsing	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
10-Mar-10	9:16	4413	Satish	YGR	PAI	MA	225	18:00	1	D	Job Work	225
10-Mar-10	9:16	4420	Satya Narayan	YGR	PAI	MH	150	18:00	1	D	Job Work	150
10-Mar-10	9:17	4057	Anand	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
10-Mar-10	9:17	4013	B Hanumanth	HAM	PAI	HM	300	18:00	1	D	On Ac.	300
10-Mar-10	9:17	4269	Ammulu	DNL	CIV	FH	130	18:00	1	CA	Dept.	130
10-Mar-10	9:18	4423	V Sanjiva	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
10-Mar-10	9:18	4377	G.Raju	GSR	ELE	MA	250	18:00	1	D	On Ac.	250
10-Mar-10	9:18	4353	P Somesh	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
10-Mar-10	9:25	4352	Rambabu	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
10-Mar-10	9:25	4390	Siddu	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
10-Mar-10	9:30	4421	Bablu	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
10-Mar-10	9:30	4409	Narasimha	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
10-Mar-10	9:30	2172	Damodar Redd	GSR	ELE	MA	250	18:00	1	CA	Dept.	250
10-Mar-10	9:30	4405	Narasimha	HAM	PAI	MA	225	18:00	1	D	On Ac.	225
10-Mar-10	9:31	3817	Vijay	ARM	CAR	MA	250	18:00	1	D	On Ac.	250
10-Mar-10	9:35	4417	Pappu	YGR	PAI	MH	150	18:00	1	D	Job Work	150
10-Mar-10	9:35	4410	Basuraj	BSP	PAI	MA	225	18:00	1	D	On Ac.	225
10-Mar-10	9:35	4401	Narayan	BSP	PAI	MA	225	18:00	1	A	On Ac.	225
10-Mar-10	9:37	3336	B Anjaneylu	GSR	ELE	MA	250	18:00	1	D	On Ac.	250

MP

12 March, 2010

Certified by:
[Signature]
Project Manager/Engg.
PARAMOUNT BUILDERS

Certified by:
[Signature]
Admin Officer.
PARAMOUNT BUILDERS

CHECKED	
Quality	Page 1 of 2
By: <i>[Signature]</i>	Dt. 12-03-10
PARAMOUNT BUILDERS	

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Mar-10	9:37	2171	P Raju	GSR	ELE	MH	160	18:00	✓	D	On Ac.	160
10-Mar-10	9:37	4324	Vishweshwar	GSR	ELE	MH	160	18:00	✓	D	On Ac.	160
10-Mar-10	9:38	1789	S K mahoob	MAB	WEL	CO	300	18:00	✓	D	On Ac.	300
10-Mar-10	9:38	4169	Ameer	MAB	WEL	MA	250	18:00	✓	D	On Ac.	250
10-Mar-10	9:38	3441	Raju	MAB	WEL	MA	250	18:00	✓	D	On Ac.	250
10-Mar-10	9:39	4425	Dilip	SY	PLU	MH	150	18:00	✓	D	On Ac.	150
10-Mar-10	9:39	4229	G Mallesh	SY	PLU	MA	250	18:00	✓	D	On Ac.	250
10-Mar-10	9:40	4418	Vinod	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
10-Mar-10	9:40	4419	Ajy	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
10-Mar-10	9:41	4424	Raj Kumar	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
10-Mar-10	9:41	4416	Pramod	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
10-Mar-10	9:42	4402	Raju	BSP	PAI	MA	225	18:00	✓	CA	Dept.	225
10-Mar-10	9:42	4403	Ramu	BSP	PAI	MA	225	18:00	✓	CA	Dept.	225
10-Mar-10	9:43	4406	Pappu	BSP	PAI	MA	225	18:00	✓	CA	Dept.	225
10-Mar-10	9:43	4396	Suresh	HAM	PAI	MA	225	18:00	✓	D	On Ac.	225
10-Mar-10	9:43	4199	P Raghu	GSR	ELE	MH	160	18:00	✓	CA	Dept.	160
10-Mar-10	9:44	4242	Satyanarayana	GVE	TIL	MA	300	18:00	✓	CA	Dept.	300
10-Mar-10	9:44	4267	B.Venkatesh	GVE	TIL	MA	300	18:00	✓	D	On Ac.	300
10-Mar-10	9:44	4411	Yadagiri	YGR	PAI	HM	300	18:00	✓	D	Job Work	300
10-Mar-10	9:45	3621	Subramanyem	GVE	TIL	MH	175	18:00	✓	D	On Ac.	175
10-Mar-10	9:45	4243	Rambabu	GVE	TIL	MH	175	18:00	✓	D	On Ac.	175

21

Sup
15/03/10

Certified by:
[Signature]
Project Manager/Engg.
PARAMOUNT BUILDERS

Certified by:
[Signature]
Admin Officer
PARAMOUNT BUILDERS

CHECKED	
Quality	Quantity
By: <i>[Signature]</i>	Dt. 12.03-10
PARAMOUNT BUILDERS	

Total - 74 Left - 12 Joswale - 14

PMR - Detailed Attendance Report

From Date: 11-Mar-1 To Date: 11/3/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Mar-10	8:01	4129	Musudum	SKP	CIV	MA	275	18:00	✓	D	On Ac.	275
11-Mar-10	8:01	4150	Komal	SKP	CIV	MH	150	18:00	✓	D	On Ac.	150
11-Mar-10	8:01	4137	Rakesh Kumar	SKP	CIV	MH	150	18:00	✓	D	On Ac.	150
11-Mar-10	8:02	1906	Toomeshss	SKP	CIV	MA	275	18:00	✓	D	On Ac.	275
11-Mar-10	8:02	2310	Sukal Bai	SKP	CIV	FH	130	18:00	✓	D	On Ac.	130
11-Mar-10	8:02	4310	Radha Shyam	SKP	CIV	MH	150	18:00	✓	D	On Ac.	150
11-Mar-10	8:03	3507	Atamaram	SKP	CIV	MA	275	18:00	✓	D	On Ac.	275
11-Mar-10	8:03	3508	Radhika	SKP	CIV	FH	130	18:00	✓	D	On Ac.	130
11-Mar-10	8:03	4131	Kusaylal	SKP	CIV	FH	130	18:00	✓	D	On Ac.	130
11-Mar-10	8:04	4249	Sanjay	SKP	CIV	MA	275	18:00	✓	D	On Ac.	275
11-Mar-10	8:04	3509	Saritha	SKP	CIV	FH	130	18:00	✓	D	On Ac.	130
11-Mar-10	8:04	3909	Jethuram	SKP	CIV	MA	275	18:00	✓	D	On Ac.	275
11-Mar-10	8:05	4101	Tumanlal	SKP	CIV	MA	275	18:00	✓	D	On Ac.	275
11-Mar-10	8:05	2183	Jantu	SKP	CIV	MA	275	18:00	✓	D	On Ac.	275
11-Mar-10	9:00	4171	Ramachandra	MAN	EAR	MH	160	18:00	✓	CA	Dept.	160
11-Mar-10	9:00	4172	Srilakha	MAN	EAR	FH	140	18:00	✓	CA	Dept.	140
11-Mar-10	9:00	4138	Akshay	AKS	PLU	MA	250	18:00	✓	CA	Dept.	250
11-Mar-10	9:02	3319	B Venkanna	MAN	EAR	MH	160	18:00	✓	CA	Dept.	160
11-Mar-10	9:02	3604	Radha Bai	MAN	EAR	FH	140	18:00	✓	CA	Dept.	140
11-Mar-10	9:02	3989	E Rama	MAN	EAR	FH	140	18:00	✓	CA	Dept.	140
11-Mar-10	9:10	2358	Raheemunisha	MAN	EAR	FH	140	18:00	✓	CA	Dept.	140
11-Mar-10	9:10	4389	O.Upender	MAN	EAR	MH	160	18:00	✓	CA	Dept.	160
11-Mar-10	9:10	2357	M D Yakub Ja	MAN	EAR	MH	160	18:00	✓	CA	Dept.	160
11-Mar-10	9:11	4388	O.Ramulu	MAN	EAR	MH	160	18:00	✓	CA	Dept.	160
11-Mar-10	9:12	4415	Prabhakar	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
11-Mar-10	9:12	4414	Suresh	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
11-Mar-10	9:12	4353	P Somesh	HAM	PAI	MA	225	18:00	✓	D	On Ac.	225
11-Mar-10	9:13	4268	R.Madhav Rao	DNL	CIV	MA	275	18:00	✓	CA	Dept.	275
11-Mar-10	9:13	4269	Ammulu	DNL	CIV	FH	130	18:00	✓	CA	Dept.	130
11-Mar-10	9:20	4412	Kumar	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
11-Mar-10	9:20	4178	E Narasimha	HAM	PAI	MH	150	18:00	✓	D	On Ac.	150
11-Mar-10	9:20	4396	Suresh	HAM	PAI	MA	225	18:00	✓	D	On Ac.	225
11-Mar-10	9:21	4406	Pappu	BSP	PAI	MA	225	18:00	✓	D	On Ac.	225
11-Mar-10	9:21	4031	Narsing	HAM	PAI	MA	225	18:00	✓	D	On Ac.	225
11-Mar-10	9:21	4409	Narasimha	BSP	PAI	MA	225	18:00	✓	D	On Ac.	225
11-Mar-10	9:22	4393	Ashok	HAM	PAI	MH	150	18:00	✓	D	On Ac.	150
11-Mar-10	9:22	3441	Raju	MAB	WEL	MA	250	18:00	✓	D	On Ac.	250
11-Mar-10	9:22	4426	Rajashekar	BSP	PAI	MA	225	18:00	✓	D	On Ac.	225
11-Mar-10	9:23	4407	Mallesh	BSP	PAI	MA	225	18:00	✓	D	On Ac.	225
11-Mar-10	9:30	4352	Rambabu	HAM	PAI	MA	225	18:00	✓	D	On Ac.	225
11-Mar-10	9:31	3817	Vijay	ARM	CAR	MA	250	18:00	✓	D	On Ac.	250
11-Mar-10	9:31	2171	P Raju	GSR	ELE	MH	160	18:00	✓	D	On Ac.	160
11-Mar-10	9:31	4413	Satish	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
11-Mar-10	9:32	4199	P Raghu	GSR	ELE	MH	160	18:00	✓	D	On Ac.	160
11-Mar-10	9:32	4410	Basuraj	BSP	PAI	MA	225	18:00	✓	D	On Ac.	225
11-Mar-10	9:32	4390	Siddu	HAM	PAI	MA	225	18:00	✓	D	On Ac.	225
11-Mar-10	9:33	4400	Krishna	HAM	PAI	MH	150	18:00	✓	D	On Ac.	150

(Handwritten signature/initials)

12 March, 2010


Certified by:
(Signature)
Project Manager/Engg.
PARAMOUNT BUILDERS


Certified by:
(Signature)
Admin Officer
PARAMOUNT BUILDERS


CHECKED	
Quality	Page 10/12
Quantity	
By: <i>(Signature)</i>	Dt: 12-03-10
PARAMOUNT BUILDERS	

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Mar-10	9:33	4421	Bablu	BSP	PAI	MA	225	18:00	✓	D	On Ac.	225
11-Mar-10	9:33	4398	Naresh	HAM	PAI	MH	150	18:00	✓	D	On Ac.	150
11-Mar-10	9:34	4115	G Srinivas Ra	GSR	ELE	CO	300	18:00	✓	D	On Ac.	300
11-Mar-10	9:34	4399	Anji	HAM	PAI	MH	150	18:00	✓	D	On Ac.	150
11-Mar-10	9:34	4425	Dilip	SY	PLU	MH	150	18:00	✓	D	On Ac.	150
11-Mar-10	9:35	4377	G.Raju	GSR	ELE	MA	250	18:00	✓	D	On Ac.	250
11-Mar-10	9:35	4390	Siddu	HAM	PAI	MA	225	18:00	✓	D	On Ac.	225
11-Mar-10	9:35	3336	B Anjaneylu	GSR	ELE	MH	160	18:00	✓	D	On Ac.	160
11-Mar-10	9:50	4391	Mahesh	HAM	PAI	MH	150	18:00	✓	D	On Ac.	150
11-Mar-10	9:50	4422	BD Yadagiri	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
11-Mar-10	9:50	4411	Yadagiri	YGR	PAI	HM	300	18:00	✓	D	Job Work	300
11-Mar-10	9:57	4392	Balakrishna	HAM	PAI	MH	150	18:00	✓	D	On Ac.	150
11-Mar-10	9:57	4419	Ajy	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
11-Mar-10	9:57	4418	Vinod	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
11-Mar-10	9:58	4424	Raj Kumar	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
11-Mar-10	9:58	4417	Pappu	YGR	PAI	MH	150	18:00	✓	D	Job Work	150
11-Mar-10	9:58	4416	Pramod	YGR	PAI	MA	225	18:00	✓	D	Job Work	225
11-Mar-10	9:59	4420	Satya Narayan	YGR	PAI	MH	150	18:00	✓	D	Job Work	150
11-Mar-10	9:59	4401	Narayan	BSP	PAI	MA	225	18:00	✓	D	On Ac.	225
11-Mar-10	9:59	4427	Shiva	YGR	PAI	MH	150	18:00	✓	D	Job Work	150
11-Mar-10	10:00	4229	G Malllesh	SY	PLU	MA	250	18:00	✓	D	On Ac.	250
11-Mar-10	10:00	4428	Sonam	YGR	PAI	MH	150	18:00	✓	D	Job Work	150
11-Mar-10	10:00	4405	Narasimha	HAM	PAI	MA	225	18:00	✓	D	On Ac.	225
11-Mar-10	10:30	4243	Rambabu	GVE	TIL	MH	175	18:00	✓	D	On Ac.	175
11-Mar-10	10:30	4242	Satyanarayana	GVE	TIL	MA	300	18:00	✓	D	On Ac.	300
11-Mar-10	10:30	4241	Y.Venkatesh	GVE	TIL	MA	300	18:00	✓	D	On Ac.	300
11-Mar-10	10:31	4244	P Venkatesh	GVE	TIL	MA	300	18:00	✓	D	On Ac.	300
11-Mar-10	10:31	3621	Subramanyem	GVE	TIL	MH	175	18:00	✓	D	On Ac.	175

28

Certified by:

Project Manager/Engg.
PARAMOUNT BUILDERS

Certified by:

Admin Officer
PARAMOUNT BUILDERS

CHECKED	
Quality	Quantity
By: 	Dt. 12-03-10
PARAMOUNT BUILDERS	

PMR - Attendance Value Detailed Repor From Date 5/3/10 To Date: 11/3/10

Contractor Name	G Manyem (Earth Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	21
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	31
Summary for 'Payment Type' = Dept. (14 detail records)	Sum	52
Summary for 'Contractor Name' = G Manyem (Earth Work) (14 deta	Sum	52
Contractor Name	A.Ramulu (Carpenter)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	9
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum	9
Summary for 'Contractor Name' = A.Ramulu (Carpenter) (6 detail rec	Sum	9
Contractor Name	Akshay (Plumber)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2.75
Summary for 'Payment Type' = Dept. (7 detail records)	Sum	7.75
Summary for 'Contractor Name' = Akshay (Plumber) (7 detail records	Sum	7.75
Contractor Name	B Hanumanth (Painting)	
Payment Type	On Ac.	
Worker Skill	HM	
Summary for 'Worker Skill' = HM (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	43
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	33
Summary for 'Payment Type' = On Ac. (18 detail records)	Sum	81
Summary for 'Contractor Name' = B Hanumanth (Painting) (18 detail	Sum	81
Contractor Name	B.Basappa (Painter)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	3
Summary for 'Payment Type' = Dept. (1 detail record)	Sum	3
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	49
Summary for 'Payment Type' = On Ac. (7 detail records)	Sum	49
Summary for 'Contractor Name' = B.Basappa (Painter) (8 detail recor	Sum	52
Contractor Name	Duddi Neelaiah (Civil)	
Payment Type	Dept.	

7850
86.
31
6675
72
68
75
477-25

12 March, 2010

Certified by:
[Signature]
Project Manager/Engg.
PARAMOUNT BUILDERS

Certified by:
[Signature]
Admin Officer
PARAMOUNT BUILDERS


CHECKED	
Page 1 of 3	
Quality	Quantity
By: <i>[Signature]</i>	Dt. 12-03-10
PARAMOUNT BUILDERS	


Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	3
Summary for 'Payment Type' = Dept. (8 detail records)		Sum	8
Summary for 'Contractor Name' = Duddi Neelaiah (Civil) (8 detail re		Sum	8
Contractor Name	G Srinivas Rao (Ele)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (6 detail records)		Sum	6
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	8.75
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	18
Summary for 'Payment Type' = On Ac. (15 detail records)		Sum	29.75
Summary for 'Contractor Name' = G Srinivas Rao (Ele) (21 detail re		Sum	35.75
Contractor Name	G Venkateswara Rao (Tiles)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	4
Summary for 'Payment Type' = Dept. (4 detail records)		Sum	4
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	13
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	10
Summary for 'Payment Type' = On Ac. (12 detail records)		Sum	23
Summary for 'Contractor Name' = G Venkateswara Rao (Tiles) (16 d		Sum	27
Contractor Name	M D Mehboob (welding)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (1 detail record)		Sum	1
Payment Type	On Ac.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	9
Summary for 'Payment Type' = On Ac. (7 detail records)		Sum	11
Summary for 'Contractor Name' = M D Mehboob (welding) (8 deta		Sum	12

12 March, 2010

Certified by:

Project Manager/Engg.
PARAMOUNT BUILDERS


Certified by:

Admin Officer
PARAMOUNT BUILDERS


CHECKED	
Quality	Quantity
By: 	Dt. 12-03-10
PARAMOUNT BUILDERS	

Contractor Name	R.Srinivas Yadav (Plumber)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	15
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = On Ac. (9 detail records)	Sum	17
Summary for 'Contractor Name' = R.Srinivas Yadav (Plumber) (9 det	Sum	17
Contractor Name	Sri Krishna Prajapathi	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	1
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Dept. (2 detail records)	Sum	2
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	30
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	51
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	21
Summary for 'Payment Type' = On Ac. (21 detail records)	Sum	102
Summary for 'Contractor Name' = Sri Krishna Prajapathi (23 detail re	Sum	104
Contractor Name	Yadagiri (Painter)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	3
Summary for 'Payment Type' = Dept. (2 detail records)	Sum	3
Payment Type	Job Work	
Worker Skill	HM	
Summary for 'Worker Skill' = HM (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	48.75
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	14
Summary for 'Payment Type' = Job Work (18 detail records)	Sum	68.75
Summary for 'Contractor Name' = Yadagiri (Painter) (20 detail record	Sum	71.75
Grand Total		477.25

Certified by:

Project Manager/Engg.
PARAMOUNT BUILDERS

Certified by:

Admin Officer
PARAMOUNT BUILDERS

CHECKED	
Quality	Quantity
By: 	Dt. 12-3-10
PARAMOUNT BUILDERS	

PMR - Hire Charges Detailed Report

From: 5/3/10

To: 11/3/10

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
662	05-Mar-10	Poochiah	Chipping Machi	AP36U 335	11:04	13:30	Chipping of CC Road in front of	3.083	0 Lumsom	170
663	05-Mar-10	Ranadheer	Trally Tractor	AP36U 335	11:14	11:14	Chipping of CC Road in front of	1	Per Trip	170
664	05-Mar-10	Ranadheer	Trally Tractor	AP36U 335	13:02	13:43	Debris	1	170-Per Trip	170
665	05-Mar-10	Ranadheer	Trally Tractor	AP36U 335	16:04	16:09	Robo Sand	1	Per Trip	170
666	05-Mar-10	Ranadheer	Trally Tractor	AP36U 335	16:56	17:01	Robo Sand	1	170 Per Trip	170
667	06-Mar-10	Ranadheer	Trally Tractor	AP36U 335	16:20	16:30	Sand	1	Per Trip	170
668	08-Mar-10	Ranadheer	Trally Tractor	AP36U 335	11:50	11:57	Red Soil	1	170 Per Trip	170
669	08-Mar-10	Ranadheer	Trally Tractor	AP36U 335	12:35	12:40	Sand	1	Per Trip	170
670	08-Mar-10	Ranadheer	Trally Tractor	AP36U 335	16:35	16:52	Debris	1	170 Per Trip	170
671	09-Mar-10	Ranadheer	Trally Tractor	AP36U 335	11:17	11:29	40mm Metal	1	Per Trip	170
672	09-Mar-10	Ranadheer	Trally Tractor	AP36U 335	12:39	12:51	Debris	1	170 Per Trip	170
673	09-Mar-10	Ranadheer	Trally Tractor	AP36U 335	15:46	16:02	Debris	1	Per Trip	170
674	10-Mar-10	Ranadheer	Trally Tractor	AP36U 335	10:54	11:09	Debris	1	170 Per Trip	170
675	10-Mar-10	Ranadheer	Trally Tractor	AP36U 335	12:14	12:26	Debris	1	Per Trip	170
676	11-Mar-10	Ranadheer	Trally Tractor	AP36U 335	10:49	10:01	Curb Stones	1	170 Per Trip	170
677	11-Mar-10	Ranadheer	Trally Tractor	AP36U 335	11:27	11:43	Debris	1	Per Trip	170

Certified by:
Tabu
 Project Manager/Engg.
 PARAMOUNT BUILDERS

Certified by:
S.M.R. 12/13/10
 Admin-Officer
 PARAMOUNT BUILDERS

CHECKED	
Quality	Quantity
<i>By: [Signature]</i>	Dt. 12.03.10
PARAMOUNT BUILDERS	

[Signature]
 12/03/10

PMR - Building Material Inward Detailed Report From: 5/3/10

To: 11/3/10

Inward No	Date	Time Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
284	06-Mar-10	6:35 Kiran Enterprises	Fine Sand (B) - VII	23.72	AP24X 3986	Party	Security	14801.28
282	06-Mar-10	10:34 Sai Vishal Enterprises	20mm (400 Cft)	400	AP16IX-2160	Party	Security	7350.4
283	06-Mar-10	11:03 Robo Softcon Pvt Ltd	Robo Fine Sand (In Tons)	15.03	AP29H-7625	Party	Security	6643.26
284	09-Mar-10	11:44 Sai Vishal Enterprises	Spine Dust (300Cft)	400	AP13X-0944	Party	Security	4576
285	09-Mar-10	16:43 Sai Ram Enterprises	Stone Dust (300Cft)	300	AP09W-7404	Party	Security	3534.9
286	11-Mar-10	11:22 Sai Ram Enterprises	Red Soil in Cft	200	AP09T-7599	Party	Security	1872

Certified by:
Leban
 Project Manager/Engg.
 PARAMOUNT BUILDERS

Certified by:
ANM 13/10
 Admin Officer
 PARAMOUNT BUILDERS

CHECKED	
Quantity	Quantity
By: <i>Pravin</i>	Dr. B. S. S. W.
PARAMOUNT BUILDERS	

281

2372 tau ✓
 22X624 ✓
 1.72 X W24 ✓
 AMU57.24 ✓

Pravin
 15/3/10

AMU57

PMR - Building Material Rates Report

Supplier Name K.Raghu

Material Type	Rate
Morum In Cft	2.4166

Supplier Name Kiran Enterprises

Material Type	Rate
Fine Sand (B) - VIJ	624

Supplier Name Mallaih

Material Type	Rate
40MM (H.C) (200Cft)	0
Morum In Cft	0

Supplier Name Robo Silicon Pvt Ltd

Material Type	Rate
Robo Coarse Sand (In Tons)	405.6
Robo Fine Sand (In Tons)	442

Supplier Name Sai Datta Flyash Bricks

Material Type	Rate
Solid Bricks (4")	0
Solid Bricks (6")	0

Supplier Name Sai Ram Enterprises

Material Type	Rate
Red Soil in Cft	9.36
Stone Dust (300Cft)	11.783

Supplier Name Sai Vishal Enterprises

Material Type	Rate
20mm (400 Cft)	18.376
Stone Dust (300Cft)	11.44

Supplier Name Siri Flaysh Bricks Industries

Material Type	Rate
Solid Bricks (4")	0
Solid Bricks (6")	0

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Robo Fine Sand (In Tons)	442

Handwritten signature and date: 19/03/10.

Certified by:
Lea
Project Manager/Engg.
PARAMOUNT BUILDERS

Certified by:
A.M.L. 12/3/10
Admin Officer
PARAMOUNT BUILDERS

PMR - Cement Register Balance Report - 'D' Date: 11/3/10

Cement Grade 43 or PPC

Quantity in bags

Summary for 'Cement Grade' = 43 or PPC (497 detail records)

Sum 0

Cement Grade 53 Grade

Quantity in bags

Summary for 'Cement Grade' = 53 Grade (55 detail records)

Sum 0

Cement Grade OPC only

Quantity in bags

Summary for 'Cement Grade' = OPC only (56 detail records)

Sum 0

Cement Grade PPC only


Quantity in bags


Summary for 'Cement Grade' = PPC only (780 detail records)

Sum -163


Grand Total -163

CHECKED
 Admin Officer - Audit
 Date.....15/3/10.....Sig.....

Certified by:

 Project Manager/Engg.
 PARAMOUNT BUILDERS

Certified by:

 Admin Officer
 PARAMOUNT BUILDERS


CHECKED


Quality	Quantity
By 	Dt. 12.03-10
PARAMOUNT BUILDERS	


PMR - Cement Register Report-D From: 5/3/10


To: 11/3/10

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
877	05-Mar-10	9:35	Tiles Fitting	PPC only	D	3	Security
878	05-Mar-10	9:35	Elevation plastering	PPC only	D	15	Security
879	05-Mar-10	10:00	CC Roads	PPC only	D	133	Security
880	06-Mar-10	9:30	Elevation plastering	PPC only	D	15	Security
881	06-Mar-10	9:40	Tiles Fitting	PPC only	D	3	Security
882	06-Mar-10	9:50	CC Roads	PPC only	D	100	Security
883	06-Mar-10	10:00	Tiles Fitting	PPC only	D	2	Security
884	08-Mar-10	9:35	Elevation plastering	PPC only	D	7	Security
885	08-Mar-10	9:45	Tiles Fitting	PPC only	D	3	Security
886	08-Mar-10	10:00	Elevation plastering	PPC only	D	8	Security
887	09-Mar-10	9:40	Elevation plastering	PPC only	D	10	Security
888	09-Mar-10	9:45	Tiles Fitting	PPC only	D	2	Security
889	10-Mar-10	9:35	Elevation plastering	PPC only	D	10	Security
890	10-Mar-10	9:40	Tiles Fitting	PPC only	D	4	Security
891	11-Mar-10	9:35	Elevation plastering	PPC only	D	5	Security
892	11-Mar-10	9:40	Tiles Fitting	PPC only	D	8	Security

Certified by:

Project Manager/Engg.
PARAMOUNT BUILDERS

Certified by:

Admin Officer
PARAMOUNT BUILDERS

CHECKED	
Quality	Quantity
By 	Dt. 12-03-10
PARAMOUNT BUILDERS	

CHECKED

 Admin Officer - Audit
 Date 15/03/10 Sig.....

Contractor Name *G Manyem (Earth Work)*

Payment Type	Dept.		
Summary for 'Payment Type' = Dept. (52 detail records)		Sum	7900
Summary for 'Contractor Name' = G Manyem (Earth Work) (52 detail reco		Sum	7900

Contractor Name *A.Ramulu (Carpenter)*

Payment Type	On Ac.		
Summary for 'Payment Type' = On Ac. (9 detail records)		Sum	2250
Summary for 'Contractor Name' = A.Ramulu (Carpenter) (9 detail records)		Sum	2250

Contractor Name *Akshay (Plumber)*

Payment Type	Dept.		
Summary for 'Payment Type' = Dept. (7 detail records)		Sum	1662.5
Summary for 'Contractor Name' = Akshay (Plumber) (7 detail records)		Sum	1662.5

Contractor Name *B Hanumanth (Painting)*

Payment Type	On Ac.		
Summary for 'Payment Type' = On Ac. (81 detail records)		Sum	16125
Summary for 'Contractor Name' = B Hanumanth (Painting) (81 detail recor		Sum	16125

Contractor Name *B.Basappa (Painter)*

Payment Type	Dept.		
Summary for 'Payment Type' = Dept. (3 detail records)		Sum	675
Payment Type	On Ac.		
Summary for 'Payment Type' = On Ac. (49 detail records)		Sum	11025
Summary for 'Contractor Name' = B.Basappa (Painter) (52 detail records)		Sum	11700

18,000/-


Contractor Name *Duddi Neelaiah (Civil)*


Payment Type	Dept.		
Summary for 'Payment Type' = Dept. (8 detail records)		Sum	1475
Summary for 'Contractor Name' = Duddi Neelaiah (Civil) (8 detail records)		Sum	1475

Contractor Name *G Srinivas Rao (Ele)*

Payment Type	Dept.		
Summary for 'Payment Type' = Dept. (6 detail records)		Sum	1410
Payment Type	On Ac.		
Summary for 'Payment Type' = On Ac. (30 detail records)		Sum	5967.5
Summary for 'Contractor Name' = G Srinivas Rao (Ele) (36 detail records)		Sum	7377.5

12 March, 2010

Certified by:

Project Manager/Engg.
PARAMOUNT-BUILDERS

Certified by:

Admin Officer
PARAMOUNT BUILDERS

Contractor Name *G Venkateswara Rao (Tiles)*

Payment Type	Dept.		
Summary for 'Payment Type' = Dept. (4 detail records)		Sum	1200
Payment Type	On Ac.		
Summary for 'Payment Type' = On Ac. (23 detail records)		Sum	5650
Summary for 'Contractor Name' = G Venkateswara Rao (Tiles) (27 detail r		Sum	6850

Contractor Name *M D Mehboob (welding)*

Payment Type	Dept.		
Summary for 'Payment Type' = Dept. (1 detail record)		Sum	250
Payment Type	On Ac.		
Summary for 'Payment Type' = On Ac. (11 detail records)		Sum	2850
Summary for 'Contractor Name' = M D Mehboob (welding) (12 detail rec		Sum	3100

Contractor Name *R.Srinivas Yadav (Plumber)*

Payment Type	On Ac.		
Summary for 'Payment Type' = On Ac. (17 detail records)		Sum	4050
Summary for 'Contractor Name' = R.Srinivas Yadav (Plumber) (17 detail re		Sum	4050

Contractor Name *Sri Krishna Prajapathi*

Payment Type	Dept.		
Summary for 'Payment Type' = Dept. (2 detail records)		Sum	425
Payment Type	On Ac.		
Summary for 'Payment Type' = On Ac. (102 detail records)		Sum	21075
Summary for 'Contractor Name' = Sri Krishna Prajapathi (104 detail records		Sum	21500

Contractor Name *Yadagiri (Painter)*

Payment Type	Dept.		
Summary for 'Payment Type' = Dept. (3 detail records)		Sum	675
Payment Type	Job Work		
Summary for 'Payment Type' = Job Work (69 detail records)		Sum	14868.75
Summary for 'Contractor Name' = Yadagiri (Painter) (72 detail records)		Sum	15543.75
		Grand Total	99533.75

12000 ✓

Certified by:
[Signature]
Project Manager/Engg.
PARAMOUNT BUILDERS

Certified by:
[Signature]
Admin Officer
PARAMOUNT BUILDERS

PMR Hire Charges Payment Report

From: 5/3/10

To: 11/3/10


Equipment Owner Pochaiah


Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
05-Mar-10	Chipping Machi		3.083	0	Lumsum	0 500/-
Summary for 'Vehicle Owner' = Pochaiah (1 detail record)			Sum	3.083		0


Equipment Owner Ranadheer

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
05-Mar-10	Trally Tractor	AP36U 335	1	170	Per Trip	170
05-Mar-10	Trally Tractor	AP36U 335	1	170	Per Trip	170
05-Mar-10	Trally Tractor	AP36U 335	1	170	Per Trip	170
05-Mar-10	Trally Tractor	AP36U 335	1	170	Per Trip	170
06-Mar-10	Trally Tractor	AP36U 335	1	170	Per Trip	170
08-Mar-10	Trally Tractor	AP36U 335	1	170	Per Trip	170
08-Mar-10	Trally Tractor	AP36U 335	1	170	Per Trip	170
08-Mar-10	Trally Tractor	AP36U 335	1	170	Per Trip	170
09-Mar-10	Trally Tractor	AP36U 335	1	170	Per Trip	170
09-Mar-10	Trally Tractor	AP36U 335	1	170	Per Trip	170
09-Mar-10	Trally Tractor	AP36U 335	1	170	Per Trip	170
10-Mar-10	Trally Tractor	AP36U 335	1	170	Per Trip	170
10-Mar-10	Trally Tractor	AP36U 335	1	170	Per Trip	170
11-Mar-10	Trally Tractor	AP36U 335	1	170	Per Trip	170
11-Mar-10	Trally Tractor	AP36U 335	1	170	Per Trip	170
Summary for 'Vehicle Owner' = Ranadheer (15 detail records)			Sum	15		2550

Grand Total 18.083 2550

Certified by:

Project Manager/Engg.
PARAMOUNT BUILDERS

Certified by:

Admin Officer
PARAMOUNT BUILDERS

CHECKED

Admin Officer - Audit
 Date: 12/3/10 Sig:

PMR - Building Material Payment Report

From: 5/3/10

To: 11/3/10

Supplier **Kiran Enterprises**

Material Type Fine Sand (B) - VIJ

Date	Time	Quantity	Vehicle No	Rate	Amount
06-Mar-10	6:35	23.72	AP24X 3986	624	14801.28

Summary for 'Material Type' = Fine Sand (B) - VIJ (1 detail record)

Sum 23.72 14801.28

Summary for 'Supplier' = Kiran Enterprises (1 detail record)

Sum 23.72 14801.28

14,457/- ✓

Supplier **Robo Silicon Pvt Ltd**

Material Type Robo Fine Sand (In Tons)

Date	Time	Quantity	Vehicle No	Rate	Amount
06-Mar-10	11:03	15.03	AP29U 2625	442	6643.26

Summary for 'Material Type' = Robo Fine Sand (In Tons) (1 detail record)

Sum 15.03 6643.26

Summary for 'Supplier' = Robo Silicon Pvt Ltd (1 detail record)

Sum 15.03 6643.26

Supplier **Sai Ram Enterprises**

Material Type Red Soil in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
11-Mar-10	11:22	200	AP09T 7599	9.36	1872

Summary for 'Material Type' = Red Soil in Cft (1 detail record)

Sum 200 1872

Material Type Stone Dust (300Cft)

Date	Time	Quantity	Vehicle No	Rate	Amount
09-Mar-10	16:43	300	AP09W 7404	11.783	3534.9

Summary for 'Material Type' = Stone Dust (300Cft) (1 detail record)

Sum 300 3534.9

Summary for 'Supplier' = Sai Ram Enterprises (2 detail records)

Sum 500 5406.9

Supplier **Sai Vishal Enterprises**

Material Type 20mm (400 Cft)

Date	Time	Quantity	Vehicle No	Rate	Amount
06-Mar-10	10:54	400	AP16TX 2160	18.376	7350.4

Summary for 'Material Type' = 20mm (400 Cft) (1 detail record)

Sum 400 7350.4


Material Type Stone Dust (300Cft)


Date	Time	Quantity	Vehicle No	Rate	Amount
09-Mar-10	11:44	400	AP13V 0944	11.44	4576

Summary for 'Material Type' = Stone Dust (300Cft) (1 detail record)

Sum 400 4576

12 March, 2010

Certified by:

Project Manager/Engg.
PARAMOUNT BUILDERS

Certified by:

Admin Officer
PARAMOUNT BUILDERS

Summary for 'Supplier' = Sai Vishal Enterprises (2 detail records)

Sum 800

11926.4

Grand Total 1338.75

38777.84


Certified by:
[Signature]
Project Manager/Engg.
PARAMOUNT BUILDERS


Certified by:
[Signature] 12/3/10
Admin Officer
PARAMOUNT BUILDERS


PMR - General Materials Inward Table Report From: 5/3/10 To: 11/3/10


Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1412	05-Mar-10	10:00	Balaji Traders		ACE (8500)	20Lts	3	Nos.		14848	AP29AD 4	Basappa	Security
1413	05-Mar-10	10:10	Roma Laxmana		Polythin Sheet Black		24.85	Kgs				Sunder	Security
1414	05-Mar-10	12:00	Om Traders		Bombay Brooms		12	Nos.		952		Bhasker	Security
1414	05-Mar-10	12:01	Om Traders		Sponge Yellow		12	Nos.		952		Bhasker	Security
1414	05-Mar-10	12:02	Om Traders		CP Nipple	1"	6	Nos.		952		Bhasker	Security
1414	05-Mar-10	12:03	Om Traders		CP Nipple	2"	6	Nos.		952		Bhasker	Security
1415	05-Mar-10	14:00	Om Traders		CP Nipple	1"	12	Nos.		953		Bhasker	Security
1416	06-Mar-10	14:00	Tools & Spares		Fishers	5mm	6	Boxes		319798		Ravi	Security
1416	06-Mar-10	14:01	Tools & Spares		Fishers	6mm	6	Boxes		319798		Ravi	Security
1417	06-Mar-10	14:00	Lalitha Filling St		Petrol		1	Can		33315		Ravi	Security
1418	06-Mar-10	14:00	Guptha Enterpri		Sheet Protectors	A4	1	Pkts				Ravi	Security
1418	06-Mar-10	14:01	Guptha Enterpri		C/R Long Register		1	Nos.				Ravi	Security
1418	06-Mar-10	14:02	Guptha Enterpri		Outward Register		1	Nos.				Ravi	Security
1418	06-Mar-10	14:03	Guptha Enterpri		Scrubbing Pads		10	Nos.				Ravi	Security
1418	06-Mar-10	14:04	Guptha Enterpri		Seiger	Small	1	Nos.				Ravi	Security
1419	06-Mar-10	14:05	SV Power Tools		Fishers	5mm	3	Boxes		2325		Mehabooob	Security
1420	06-Mar-10	16:00	Om Traders		Screws	25x8	1	Boxes		957		Bhasker	Security
1420	06-Mar-10	16:01	Om Traders		CP Nipple	1"	20	Nos.		957		Bhasker	Security
1420	06-Mar-10	16:02	Om Traders		CP Nipple	2"	4	Nos.		957		Bhasker	Security
1420	06-Mar-10	16:03	Om Traders		Screws	3"	1	Dozens		957		Bhasker	Security
1421	06-Mar-10	16:30	Sri Rama Paints		White Cement	50Kgs	3	Bags		2187		Shiva	Security
1422	08-Mar-10	10:00	Balaji Traders		ACE (8500)	20Lts	2	Nos.		14867		Basappa	Security
1423	08-Mar-10	10:00	Laxmi Hardware		Welding Rod		1	Pkts				Mehabooob	Security
1424	08-Mar-10	10:50	Modi Venture (Door Beading Satwood	7x1 1/4"x	55	Nos.		1310		Ramulu	Security
1425	08-Mar-10	11:00	Sri Balaji Hardw		GI Clamps	4"	2	Dozens		1668		Sunder	Security
1426	08-Mar-10	11:30	Balaji Steel Trad		Steel Rods	6mm	39	Kgs		056		Bhasker	Security
1427	08-Mar-10	16:30	Om Traders		CP Nipple	1"	5	Nos.		958		Bhasker	Security
1427	08-Mar-10	16:31	Om Traders		CP Nipple	2"	5	Nos.		958		Bhasker	Security
1427	08-Mar-10	16:32	Om Traders		Insulation Tape		10	Nos.		958		Bhasker	Security
1428	08-Mar-10	17:50	Commander Wa		Flush Tank (White)		5	Nos.		102620		Arvind	Security
1428	08-Mar-10	17:51	Commander Wa		Flush Tank(Ivory)		5	Nos.		102620		Arvind	Security
1429	08-Mar-10	17:50	G.Krishna Murt		Detergent Powder		25	Kgs		12019		Arvind	Security

12 March, 2010


Certified by:

 Project Manager/Engg.
 PARAMOUNT BUILDERS


Certified by:

 Admin Officer
 PARAMOUNT BUILDERS


CHECKED	
Quality	Quantity
By 	Di. 12-03-10
PARAMOUNT BUILDERS	


CHECKED
 Page 1 of 2

 Date: 12-03-10
 Audit

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1430	08-Mar-10	17:50	G.Krishna Murt		Bombay Brooms	Big	24	Nos.		12020	AP29T 99	Arvind	Security
1430	08-Mar-10	17:51	G.Krishna Murt		Mopping Stick	Big	12	Nos.		12020	AP29T 99	Arvind	Security
1430	08-Mar-10	17:52	G.Krishna Murt		Coconut Brooms	Big	12	Nos.		12020	AP29T 99	Arvind	Security
1431	09-Mar-10	10:00	Balaji Traders		ACE (8500)	20Lts	2	Nos.		14875	By Bike	Basappa	Security
1432	09-Mar-10	12:00	Om Traders		Sponge Yellow		12	Nos.		959	By Bike	Bhasker	Security
1432	09-Mar-10	12:01	Om Traders		Bombay Brooms		12	Nos.		959	By Bike	Bhasker	Security
1432	09-Mar-10	12:02	Om Traders		Tile Grout (Almond)		5	Pkds		959	By Bike	Bhasker	Security
1432	09-Mar-10	12:03	Om Traders		Kabootar Jalli		30	Mtrs		959	By Bike	Bhasker	Security
1433	09-Mar-10	13:00	Om Traders		CP Nipple	1"	5	Nos.		960	By Bike	Bhasker	Security
1433	09-Mar-10	13:01	Om Traders		CP Nipple	2"	5	Nos.		960	By Bike	Bhasker	Security
1434	09-Mar-10	16:00	Om Traders		Bulk head fitting		1	Nos.		961	By Bike	Bhasker	Security
1434	09-Mar-10	16:01	Om Traders		Bulbs		1	Nos.		961	By Bike	Bhasker	Security
1435	09-Mar-10	16:00	Aiamtha Plywoo		Nails	19x17	500	Gms		949	By Bike	Ramulu	Security
1436	10-Mar-10	10:00	Balaji Traders		ACE (8500)	20Lts	2	Nos.		14904	By Bike	Basappa	Security
1437	10-Mar-10	16:30	Trinethra Super		Coconut Oil	50ml	2	Nos.			By Bike	Bhasker	Security
1438	10-Mar-10	16:30	Om Traders		CP Nipple	1"	10	Nos.		963	By Bike	Bhasker	Security
1438	10-Mar-10	16:31	Om Traders		CP Nipple	2"	10	Nos.		963	By Bike	Bhasker	Security
1439	11-Mar-10	12:00	Om Traders		Screws	6x25	1	Boxes		964	By Bike	Bhasker	Security
1440	11-Mar-10	12:00	Trinethra Super		Mango Pickle	250 gms	1	Nos.			By Bike	Bhasker	Security
1440	11-Mar-10	12:01	Trinethra Super		Lemon Pickle	250 gms	1	Nos.			By Bike	Bhasker	Security
1441	11-Mar-10	12:30	Shiva Shakthi St		MS Round Pipe	100mm	2	Nos.		18040	AP29T 99	Arvind	Security
1442	11-Mar-10	12:30	Balaji Traders		ACE (8500)	20Lts	2	Nos.		14916	By Bike	Basappa	Security
1443	11-Mar-10	12:30	Shi Sai Power To		Hammer Machine Repair		1	Nos.		258	By Bike	Mehaboob	Security

Certified by:

Project Manager/Engg.
PARAMOUNT BUILDERS

Certified by:

Admin Officer
PARAMOUNT BUILDERS

CHECKED	
Quantity	Quantity
By: 	Di. 18.08.10
PARAMOUNT BUILDERS	

CHECKED

Admin Officer
 Date: 18/08/10
PARAMOUNT BUILDERS


LABOUR QUARTOR - RENT DETAILS


Company	Paramount Builders				From :	05-03-10
Project	Paramount Residency				To :	11-03-10
Date	12-Mar-10					

S No	Q.No	Name Of Occupar	Contractors' Name	Rent	Tubeligh	T.V.	Fan	Music	Total
1	1	Ramachandra	Manyem	40	10				50
2	2	Satish	Muarlidhar	40	10		15		65
3	3	Suresh	Muarlidhar	40	10		15		65
4	4	Prabhakar	Muarlidhar	40	10				50
5	5	Narasimha	Hanumanth	40	10				50
6	6	Praveen	Ranadheer	40	10				50
7	7	Narayana	Hanumanth	40	10				50
8	8	Soma Narsaiah	Ranadheer	40	10				50
9	9	Narasimha	Ranadheer	40	10				50
10	10	Hem Singh	Sri Krishna Prajapathi	40	10				50
11	11	Manoj Kumar	Sri Krishna Prajapathi	40	10				50
12	12	Narsing	Sri Krishna Prajapathi	40	10				50
13	13	Rambabu	Hanumanth	40	10				50
14	14	Kumar	KGN Marble	40	10				50
15	15	Govind	Sri Krishna Prajapathi	40	10				50
16	16	Vasant	Sri Krishna Prajapathi	40	10				50
17	17	Jethu Ram	Sri Krishna Prajapathi	40	10				50
18	18	Akshay	Company	0	0				0
19	19	Crech	Company	0	0				0
20	20	Dhan Raj	Hanumanth	40	10				50
21	21	Aatma Ram	Sri Krishna Prajapathi	40	10				50
22	22	Dilip	Sri Krishna Prajapathi	40	10				50
23	23	Janthu	Sri Krishna Prajapathi	40	10				50
24	24	Tumesh Kumar	Sri Krishna Prajapathi	40	10				50
25	25	SKP (Store)	Sri Krishna Prajapathi	40	10				50
26	26	Madhusudhan	Sri Krishna Prajapathi	40	10				50


~~22750~~
~~22850~~
~~T 23000~~

Grand Total 1230
 (In words Rupees One Thousand Two Hundred & Thirty only

Certified by:

Project Manager/Engg.
PARAMOUNT BUILDERS


Certified by:

Admin Officer
PARAMOUNT BUILDERS

CHECKED

Quality	Quantity
	Dt. 12-03-10

PARAMOUNT BUILDERS

CHECKED


 Admin Officer - Audit
 Date..... Sig.....