

Total 150 Dept of TECHNICAL  
 NISU 09

GMG-II Detailed Attendance Rep From Date: 25-Nov-1 To Date: 25/11/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Nov-10	6:00	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
25-Nov-10	6:01	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
25-Nov-10	6:02	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
25-Nov-10	6:02	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
25-Nov-10	6:02	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
25-Nov-10	6:03	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
25-Nov-10	6:03	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
25-Nov-10	6:04	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
25-Nov-10	6:04	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
25-Nov-10	6:05	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
25-Nov-10	6:05	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
25-Nov-10	6:06	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
25-Nov-10	6:06	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
25-Nov-10	6:07	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
25-Nov-10	8:00	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
25-Nov-10	8:01	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:01	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
25-Nov-10	8:02	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:02	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
25-Nov-10	8:03	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:03	1429	Nandhu	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:04	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:04	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
25-Nov-10	8:05	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:05	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
25-Nov-10	8:06	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
25-Nov-10	8:06	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
25-Nov-10	8:07	1551	Latha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
25-Nov-10	8:07	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:08	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:08	1375	Nisha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
25-Nov-10	8:09	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:09	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
25-Nov-10	8:10	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
25-Nov-10	8:11	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
25-Nov-10	8:11	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:11	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
25-Nov-10	8:12	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
25-Nov-10	8:12	1474	Lalitha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
25-Nov-10	8:13	1204	Urmila	AND	CIV	FH	130	18:00	1	F	Job Work	130
25-Nov-10	8:13	1542	Krishna	AND	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:14	1354	Chandrika	AND	CIV	FH	130	18:00	1	G	On Ac.	130
25-Nov-10	8:14	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	G	On Ac.	130


50

Certified by:  
 26 November, 2010  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 Admin Officer [Signature]  
 Date.....  
 By [Signature]  
 Dt: 26/11/10  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Nov-10	8:15	1195	Rekha	AND	CIV	FH	130	18:00	1	F	Job Work	130
25-Nov-10	8:15	1467	Anasurya	AND	CIV	FH	130	18:00	1	G	On Ac.	130
25-Nov-10	8:16	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
25-Nov-10	8:16	1355	Dilip	AND	CIV	MA	275	18:00	1	F	Job Work	275
25-Nov-10	8:17	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:17	1203	Manohar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:18	1466	Dhanawar	AND	CIV	MA	275	18:00	1	F	Job Work	275
25-Nov-10	8:18	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
25-Nov-10	8:19	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:19	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:20	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
25-Nov-10	8:20	1353	Raja Ram	AND	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:21	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
25-Nov-10	8:21	1367	Kishore	AND	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:22	1540	Vishnu	AND	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	8:22	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
25-Nov-10	8:23	1742	Ramjilal	BC	TIL	MA	300	18:00	1	F	On Ac.	300
25-Nov-10	8:23	1746	Vikram	BC	TIL	MH	175	18:00	1	F	On Ac.	175
25-Nov-10	8:24	1762	Surrendhar	BC	TAN	MA	300	18:00	1	F	On Ac.	300
25-Nov-10	8:24	1743	B.Chandram	BC	TIL	CT	300	18:00	1	F	On Ac.	300
25-Nov-10	8:25	1761	Chaitram	BC	TIL	MA	300	18:00	1	F	On Ac.	300
25-Nov-10	8:25	1745	Sandeep	BC	TIL	MA	300	18:00	1	F	On Ac.	300
25-Nov-10	8:26	1763	Pradeep	BC	TIL	MH	175	18:00	1	F	On Ac.	175
25-Nov-10	9:02	1489	Tulasiamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
25-Nov-10	9:02	1485	Padma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
25-Nov-10	9:03	1695	M.Saraswathi	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
25-Nov-10	9:03	1488	Gouramma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
25-Nov-10	9:04	1690	Somaiah	YAK	CIV	MH	150	18:00	1	G	On Ac.	150
25-Nov-10	9:04	1688	Bhagyamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
25-Nov-10	9:05	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	G	On Ac.	300
25-Nov-10	9:05	1658	Guru Swamy	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	9:06	1659	Duryodhan	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	9:06	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	9:07	1660	Krishna	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
25-Nov-10	9:08	1701	Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
25-Nov-10	9:09	1710	B.Hanumanth	HAN	PAI	CT	0	18:00	1	F	Nil / By V	0
25-Nov-10	9:09	1699	A.Mallesha	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
25-Nov-10	9:10	1698	Narsing Rao	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
25-Nov-10	9:10	1702	Bhassappa	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
25-Nov-10	9:11	1700	Vijay	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
25-Nov-10	9:11	1299	Shidhu	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
25-Nov-10	9:12	1708	Ramullu	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
25-Nov-10	9:12	1704	B.Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
25-Nov-10	9:13	1576	R.Babu Rao	RER	CEN	MA	300	18:00	1	G	On Ac.	300

MM


Certified by:  
26 November, 2010  
  
Project Manager/Engg.  
MODI VENTURES


CHECKED  
Admin Officer Audit  
Date.....  
SIGNED

QUALITY/QUANTITY  
By  Dt: 26/11/10  
MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Nov-10	9:13	1581	Shashi	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
25-Nov-10	9:14	1578	Ramanaiah	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
25-Nov-10	9:14	1580	T.Krishna	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
25-Nov-10	9:15	1583	Raja Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
25-Nov-10	9:15	1599	Sudhakar	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
25-Nov-10	9:16	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
25-Nov-10	9:16	1574	G.Srinivas	RBR	CEN	HM	300	18:00	1	G	On Ac.	300
25-Nov-10	9:17	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
25-Nov-10	9:17	1586	Narsimullu	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
25-Nov-10	9:18	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
25-Nov-10	9:18	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
25-Nov-10	9:19	1032	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
25-Nov-10	9:19	1040	Narasimha	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
25-Nov-10	9:20	1672	Tulasiamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
25-Nov-10	9:20	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
25-Nov-10	9:21	1025	Hamsha	MAN	EAR	FH	140	18:00	1	F	Job Work	140
25-Nov-10	9:21	1670	Prathima Devi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
25-Nov-10	9:22	1671	Dhanalaxmi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
25-Nov-10	9:22	1571	Madavi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
25-Nov-10	9:23	1753	Venkatamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
25-Nov-10	9:23	1751	Das	MAN	EAR	MH	160	18:00	1	F	Job Work	160
25-Nov-10	9:24	1752	Ashamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
25-Nov-10	9:24	1750	Ashok	MAN	EAR	MH	160	18:00	1	F	Job Work	160
25-Nov-10	9:25	1780	Kesava	TRS	TIL	HM	0	18:00	1	F	On Ac.	0
25-Nov-10	9:25	1720	G.Ramachandr	TRS	TIL	MA	300	18:00	1	F	On Ac.	300
25-Nov-10	9:26	1721	Ramu	TRS	TIL	MH	175	18:00	1	G	On Ac.	175
25-Nov-10	9:26	1781	Bhanjara	TRS	TIL	MH	0	18:00	1	F	On Ac.	0
25-Nov-10	9:27	1268	Asalam	PPR	WEL	MA	250	18:00	1	G	On Ac.	250
25-Nov-10	9:27	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	1	G	On Ac.	300
25-Nov-10	9:28	1673	Biswajith	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
25-Nov-10	9:28	1654	Karunakar	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
25-Nov-10	9:30	1725	Hirawan	JAN	TIL	MH	175	18:00	1	G	On Ac.	175
25-Nov-10	9:30	1728	Sindrajeet	JAN	TIL	MA	300	18:00	1	G	On Ac.	300
25-Nov-10	9:31	1716	Purnawashish	JAN	TIL	MH	175	18:00	1	G	On Ac.	175
25-Nov-10	9:32	1714	Sanjeev	JAN	TIL	MA	300	18:00	1	G	On Ac.	300
25-Nov-10	9:32	1755	Janardhan Pras	JAN	TIL	CT	300	18:00	1	G	On Ac.	300
25-Nov-10	9:32	1726	Mahindar Pan	JAN	TIL	MH	175	18:00	1	G	On Ac.	175
25-Nov-10	9:33	1730	Stayanarayana	TAN	PLU	MA	250	18:00	1	G	On Ac.	250
25-Nov-10	9:34	1729	Hyder	TAN	PLU	MA	250	18:00	1	G	On Ac.	250
25-Nov-10	9:34	1691	Kondal Rao	TAN	PLU	MA	250	18:00	1	G	On Ac.	250
25-Nov-10	9:35	1772	Shoban	TAN	PLU	MH	150	18:00	1	G	On Ac.	150
25-Nov-10	9:35	1722	Naresh.J	TAN	PLU	MA	250	18:00	1	G	On Ac.	250
25-Nov-10	9:36	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	1	G	On Ac.	300
25-Nov-10	9:36	1754	Srinu	POC	ELE	MA	250	18:00	1	G	On Ac.	250


44


**Certified by:**  
 26 November, 2010  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 by  Dt: 26/11/10  
**CHECKED**  
 Admin Officer Audit  
 Date..... Sig.....  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Nov-10	9:37	1572	Rajeev	POC	ELE	MA	250	18:00	✓	G	On Ac.	250
25-Nov-10	9:37	1369	V.Balreddy	POC	ELE	MA	250	18:00	✓	G	On Ac.	250
25-Nov-10	9:38	1133	Pochaiah.B	POC	ELE	CT	300	18:00	✓	G	On Ac.	300
25-Nov-10	9:38	1134	Ramu.N	POC	ELE	MA	250	18:00	✓	G	On Ac.	250
25-Nov-10	9:39	1573	Mukesh	POC	ELE	MA	250	18:00	✓	G	On Ac.	250
25-Nov-10	9:39	1656	Shiva	VPH	ELE	MA	250	18:00	✓	G	On Ac.	250
25-Nov-10	9:40	1557	N.Kumar	KMR	ELE	MA	250	18:00	✓	G	On Ac.	250
25-Nov-10	9:41	1503	Ashok	VPH	ELE	MH	160	18:00	✓	G	On Ac.	160
25-Nov-10	9:41	1760	V.Ravindhar	VPH	ELE	HM	300	18:00	✓	G	On Ac.	300
25-Nov-10	9:42	1766	G.Shivaji	GVR	TIL	MH	175	18:00	✓	G	On Ac.	175
25-Nov-10	9:42	1777	Venkata Arya	GVR	TIL	MA	300	18:00	✓	G	On Ac.	300
25-Nov-10	9:43	1765	Raidu Rao	GVR	TIL	MA	300	18:00	✓	G	On Ac.	300
25-Nov-10	9:43	1764	G.Venkateswa	GVR	TIL	CT	300	18:00	✓	G	On Ac.	300
25-Nov-10	9:44	1348	A.Ramullu	RAM	CAR	CT	300	18:00	✓	F	On Ac.	300
25-Nov-10	9:44	1349	A.Prabhakar	RAM	CAR	MA	250	18:00	✓	F	On Ac.	250
25-Nov-10	9:45	1350	B.Ramullu	RAM	CAR	MA	250	18:00	✓	F	On Ac.	250

16

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By:  Dt: 26/11/10  
**CHECKED**  
 Admn Officer Audit  
 Date.....Sig.....

Total 150

Dep of


Book 09


11/11/10

GMG-II Detailed Attendance Rep From Date: 24-Nov-1 To Date: 24/11/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Nov-10	6:00	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
24-Nov-10	6:01	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
24-Nov-10	6:01	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
24-Nov-10	6:02	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
24-Nov-10	6:02	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
24-Nov-10	6:03	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
24-Nov-10	6:03	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
24-Nov-10	6:03	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
24-Nov-10	6:04	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
24-Nov-10	6:04	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
24-Nov-10	6:05	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
24-Nov-10	6:05	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
24-Nov-10	6:06	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
24-Nov-10	6:07	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
24-Nov-10	8:00	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:01	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:01	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:02	1375	Nisha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	8:02	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:03	1551	Latha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	8:03	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:04	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
24-Nov-10	8:04	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
24-Nov-10	8:05	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
24-Nov-10	8:05	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:06	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
24-Nov-10	8:06	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:07	1429	Nandhu	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:07	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	8:08	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:08	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	8:09	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:10	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
24-Nov-10	8:10	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:10	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
24-Nov-10	8:11	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	8:11	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
24-Nov-10	8:12	1474	Lalitha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	8:12	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	8:13	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
24-Nov-10	8:13	1204	Urmila	AND	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	8:14	1542	Krishna	AND	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:14	1354	Chandrika	AND	CIV	FH	130	18:00	1	G	On Ac.	130

50


Certified by:  
 23 November, 2010  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 Adm. Officer  
 Date..... Sig.....  



**Audit CHECKED**  
 QUALITY/QUANTITY  
 Dt: 26/11/10  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Nov-10	8:15	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	8:15	1467	Anasurya	AND	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	8:16	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
24-Nov-10	8:16	1195	Rekha	AND	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	8:17	1355	Dilip	AND	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:17	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:18	1203	Manohar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:18	1466	Dhanawar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:19	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
24-Nov-10	8:20	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:20	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:21	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
24-Nov-10	8:21	1353	Raja Ram	AND	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:22	1367	Kishore	AND	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:22	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
24-Nov-10	8:23	1540	Vishnu	AND	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	8:23	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
24-Nov-10	8:23	1246	Kishore	AND	CIV	MH	150	18:00	1	G	On Ac.	150
24-Nov-10	8:24	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
24-Nov-10	8:24	1409	Santhoshi	AND	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	8:25	1742	Ramjilal	BC	TIL	MA	300	18:00	1	F	On Ac.	300
24-Nov-10	8:25	1746	Vikram	BC	TIL	MH	175	18:00	1	F	On Ac.	175
24-Nov-10	8:26	1762	Surrendhar	BC	TAN	MA	300	18:00	1	F	On Ac.	300
24-Nov-10	8:26	1743	B.Chandram	BC	TIL	CT	300	18:00	1	F	On Ac.	300
24-Nov-10	8:27	1761	Chaitram	BC	TIL	MA	300	18:00	1	F	On Ac.	300
24-Nov-10	8:27	1745	Sandeep	BC	TIL	MA	300	18:00	1	F	On Ac.	300
24-Nov-10	8:28	1763	Pradeep	BC	TIL	MH	175	18:00	1	F	On Ac.	175
24-Nov-10	8:28	1770	Srimanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
24-Nov-10	8:29	1769	Sushanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
24-Nov-10	8:30	1774	Lakmindhar	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
24-Nov-10	8:30	1768	Dilip Ranjan S	DRS	PLU	CT	300	18:00	1	G	On Ac.	300
24-Nov-10	8:31	1773	Susanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
24-Nov-10	9:00	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	G	On Ac.	300
24-Nov-10	9:01	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	9:01	1659	Duryodhan	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	9:02	1660	Krishna	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	9:02	1658	Guru Swamy	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	9:03	1690	Somaiah	YAK	CIV	MH	150	18:00	1	G	On Ac.	150
24-Nov-10	9:03	1692	Naidu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	9:04	1489	Tulasamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	9:04	1485	Padma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	9:05	1688	Bhagyamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	9:05	1695	M.Saraswathi	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	9:06	1673	Biswajith	KMR	ELE	MA	250	18:00	1	G	On Ac.	250

MS

**Certified by:**  
 25 November 2010  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 Admin Officer  
 Date..... Sig.....

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Nov-10	9:06	1654	Karunakar	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
24-Nov-10	9:07	1666	Anji	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
24-Nov-10	9:07	1780	Kesava	TRS	TIL	HM	0	18:00	1	F	On Ac.	0
24-Nov-10	9:08	1720	G.Ramachandr	TRS	TIL	MA	300	18:00	1	F	On Ac.	300
24-Nov-10	9:08	1040	Narasimha	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
24-Nov-10	9:09	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
24-Nov-10	9:09	1032	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
24-Nov-10	9:10	1025	Hamsha	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
24-Nov-10	9:10	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
24-Nov-10	9:11	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
24-Nov-10	9:11	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
24-Nov-10	9:12	1670	Prathima Devi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
24-Nov-10	9:12	1672	Tulasamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
24-Nov-10	9:13	1753	Venkatamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
24-Nov-10	9:13	1751	Das	MAN	EAR	MH	160	18:00	1	F	Job Work	160
24-Nov-10	9:14	1752	Ashamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
24-Nov-10	9:14	1750	Ashok	MAN	EAR	MH	160	18:00	1	F	Job Work	160
24-Nov-10	9:15	1016	B.Balu	MAN	EAR	MH	160	18:00	1	F	Job Work	160
24-Nov-10	9:15	1671	Dhanalaxmi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
24-Nov-10	9:16	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
24-Nov-10	9:16	1488	Gouramma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
24-Nov-10	9:17	1205	G.Krishna	GKR	CEN	CT	300	18:00	1	G	On Ac.	300
24-Nov-10	9:17	1206	R.Babu Rao	GKR	CEN	HM	300	18:00	1	G	On Ac.	300
24-Nov-10	9:18	1207	B.Venkatesh	GKR	CEN	MA	200	18:00	1	G	On Ac.	200
24-Nov-10	9:18	1208	G.Srinivas	GKR	CEN	MA	200	18:00	1	G	On Ac.	200
24-Nov-10	9:19	1299	Shidhu	HAN	PAI	MA	0	18:00	1	G	Job Work	0
24-Nov-10	9:19	1656	Shiva	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
24-Nov-10	9:20	1657	Naresh	VPH	ELE	MH	160	18:00	1	F	On Ac.	160
24-Nov-10	9:20	1503	Ashok	VPH	ELE	MH	160	18:00	1	F	On Ac.	160
24-Nov-10	9:21	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	1	G	On Ac.	300
24-Nov-10	9:21	1781	Bhanjara	TRS	TIL	MH	0	18:00	1	F	On Ac.	0
24-Nov-10	9:22	1268	Asalam	PPR	WEL	MA	250	18:00	1	F	On Ac.	250
24-Nov-10	9:22	1269	Ramu	PPR	WEL	MH	150	18:00	1	F	On Ac.	150
24-Nov-10	9:23	1730	Stayanarayana	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
24-Nov-10	9:24	1729	Hyder	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
24-Nov-10	9:24	1691	Kondal Rao	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
24-Nov-10	9:25	1722	Naresh.J	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
24-Nov-10	9:25	1760	V.Ravindhar	VPH	ELE	HM	300	18:00	1	F	On Ac.	300
24-Nov-10	9:26	1557	N.Kumar	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
24-Nov-10	9:26	1702	Bhassappa	HAN	PAI	MH	0	18:00	1	F	Nil / By V.	0
24-Nov-10	9:27	1699	A.Mallesh	HAN	PAI	MA	0	18:00	1	F	Nil / By V.	0
24-Nov-10	9:27	1698	Narsing Rao	HAN	PAI	MA	0	18:00	1	F	Nil / By V.	0
24-Nov-10	9:28	1701	Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V.	0
24-Nov-10	9:28	1704	B.Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V.	0

*MW*


**Certified by:**  
 25 November 2010  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED** **CHECKED**  
 Admis Officer  
 Date..... Sig.....  
 QUALITY/QUANTITY  
 Audit By..... Dt: 26/11/10  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Nov-10	9:29	1578	Ramanaiah	RBR	CEN	MA	200	18:00	<del>1 G</del>	<del></del>	On Ac.	200
24-Nov-10	9:29	1580	T.Krishna	RBR	CEN	MA	200	18:00	<del>1 G</del>	<del></del>	On Ac.	200
24-Nov-10	9:30	1599	Sudhakar	RBR	CEN	MA	200	18:00	<del>1 G</del>	<del></del>	On Ac.	200
24-Nov-10	9:30	1583	Raja Rao	RBR	CEN	MA	200	18:00	<del>1 G</del>	<del></del>	On Ac.	200
24-Nov-10	9:31	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	<del>1 F</del>	<del></del>	On Ac.	200
24-Nov-10	9:31	1754	Srinu	POC	ELE	MA	250	18:00	<del>1 F</del>	<del></del>	On Ac.	250
24-Nov-10	9:32	1369	V.Balreddy	POC	ELE	MA	250	18:00	<del>1 F</del>	<del></del>	On Ac.	250
24-Nov-10	9:32	1572	Rajeev	POC	ELE	MA	250	18:00	<del>1 F</del>	<del></del>	On Ac.	250
24-Nov-10	9:33	1133	Pochaiah.B	POC	ELE	CT	300	18:00	<del>1 F</del>	<del></del>	On Ac.	300
24-Nov-10	9:33	1134	Ramu.N	POC	ELE	MA	250	18:00	<del>1 F</del>	<del></del>	On Ac.	250
24-Nov-10	9:34	1573	Mukesh	POC	ELE	MA	250	18:00	<del>1 F</del>	<del></del>	On Ac.	250
24-Nov-10	9:34	1135	Pandu	POC	ELE	MA	250	18:00	<del>1 F</del>	<del></del>	On Ac.	250

12

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES

**CHECKED**  
 Admin Officer Audit  
 Date.....Sig.....



Total 1805 net of Bank of N.B.V.

GMG-II Detailed Attendance Rep From Date: 23-Nov-1 To Date: 23/11/10


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Nov-10	6:00	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
23-Nov-10	6:01	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
23-Nov-10	6:01	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
23-Nov-10	6:02	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
23-Nov-10	6:02	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
23-Nov-10	6:03	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
23-Nov-10	6:03	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
23-Nov-10	6:04	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
23-Nov-10	6:04	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
23-Nov-10	6:05	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
23-Nov-10	6:05	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
23-Nov-10	6:06	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
23-Nov-10	6:06	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
23-Nov-10	6:07	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
23-Nov-10	6:08	1517	Ramanaiah	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
23-Nov-10	8:00	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:01	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:01	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:02	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	8:02	1474	Lalitha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	8:03	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	8:03	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	8:04	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	8:04	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:05	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
23-Nov-10	8:05	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:06	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	8:06	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:07	1429	Nandhu	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:07	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	8:08	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
23-Nov-10	8:08	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:09	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:09	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	8:10	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	8:10	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	8:11	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:11	1551	Latha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	8:12	1375	Nisha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	8:12	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:13	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
23-Nov-10	8:13	1353	Raja Ram	AND	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:14	1197	Dhanchswara	AND	CIV	MH	150	18:00	1	G	On Ac.	150


500

24 November, 2010

Page 1 of 4

**CHECKED**  
 Admin Officer Audit  
 Date.....  
 Sig.....

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Nov-10	8:14	1204	Urmila	AND	CIV	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	8:15	1467	Anasurya	AND	CIV	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	8:15	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	8:16	1195	Rekha	AND	CIV	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	8:16	1354	Chandrika	AND	CIV	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	8:17	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	8:17	1246	Kishore	AND	CIV	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	8:18	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	8:18	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	8:19	1188	Omprakash Ya	AND	CIV	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	8:19	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	8:20	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	8:20	1542	Krishna	AND	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:21	1355	Dilip	AND	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:21	1192	Rupalal	AND	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:22	1462	Narsing	AND	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:23	1202	Kaifesh Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:23	1466	Dhanawar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:24	1203	Manohar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:24	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:25	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:25	1540	Vishnu	AND	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:26	1409	Santhoshi	AND	CIV	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	8:26	1762	Surrendhar	BC	TAN	MA	300	18:00	1	F	On Ac.	300
23-Nov-10	8:27	1746	Vikram	BC	TIL	MH	175	18:00	1	F	On Ac.	175
23-Nov-10	8:27	1743	B.Chandram	BC	TIL	CT	300	18:00	1	F	On Ac.	300
23-Nov-10	8:28	1745	Sandeep	BC	TIL	MA	300	18:00	1	F	On Ac.	300
23-Nov-10	8:28	1742	Ranjital	BC	TIL	MA	300	18:00	1	F	On Ac.	300
23-Nov-10	8:29	1763	Pradeep	BC	TIL	MH	175	18:00	1	F	On Ac.	175
23-Nov-10	8:29	1744	Kalayan	BC	TIL	MA	300	18:00	1	F	On Ac.	300
23-Nov-10	8:30	1774	Lakmindhar	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
23-Nov-10	8:30	1768	Dilip Ranjan S	DRS	PLU	CT	300	18:00	1	G	On Ac.	300
23-Nov-10	8:31	1773	Susanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
23-Nov-10	8:31	1658	Guru Swamy	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:32	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	G	On Ac.	300
23-Nov-10	8:32	1692	Naidu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:33	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:33	1659	Duryodhan	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:34	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	8:34	1690	Somaiah	YAK	CIV	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	8:35	1489	Tulasiamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	8:35	1485	Padma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	8:36	1660	Krishna	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
23-Nov-10	9:00	1580	T.Krishna	RBR	CEN	MA	200	18:00	1	G	On Ac.	200


Handwritten initials "LM" circled in black.

24 November, 2010

**CHECKED**  
 Admin. Officer Audit  
 Date..... Sig.....

Page 2 of 4

Certified by:  
  
 Project Manager/Eng.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Nov-10	9:01	1583	Raja Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
23-Nov-10	9:01	1599	Sudhakar	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
23-Nov-10	9:02	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
23-Nov-10	9:02	1577	D.Pandu	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
23-Nov-10	9:03	1586	Narsimullu	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
23-Nov-10	9:03	1574	G.Srinivas	RBR	CEN	HM	300	18:00	1	G	On Ac.	300
23-Nov-10	9:04	1581	Shashi	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
23-Nov-10	9:04	1205	G.Krishna	GKR	CEN	CT	300	18:00	1	G	On Ac.	300
23-Nov-10	9:05	1207	B.Venkatesh	GKR	CEN	MA	200	18:00	1	G	On Ac.	200
23-Nov-10	9:05	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
23-Nov-10	9:06	1750	Ashok	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
23-Nov-10	9:06	1753	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
23-Nov-10	9:07	1672	Tulasamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
23-Nov-10	9:07	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
23-Nov-10	9:08	1040	Narasimha	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
23-Nov-10	9:08	1032	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
23-Nov-10	9:09	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
23-Nov-10	9:09	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
23-Nov-10	9:10	1571	Madavi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
23-Nov-10	9:10	1025	Hamsha	MAN	EAR	FH	140	18:00	1	F	Job Work	140
23-Nov-10	9:11	1751	Das	MAN	EAR	MH	160	18:00	1	F	Job Work	160
23-Nov-10	9:11	1670	Prathima Devi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
23-Nov-10	9:12	1752	Ashamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
23-Nov-10	9:12	1671	Dhanalaxmi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
23-Nov-10	9:13	1754	Srinu	POC	ELE	MA	250	18:00	1	F	On Ac.	250
23-Nov-10	9:13	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	F	On Ac.	250
23-Nov-10	9:14	1572	Rajeev	POC	ELE	MA	250	18:00	1	F	On Ac.	250
23-Nov-10	9:14	1133	Pochaiah.B	POC	ELE	CT	300	18:00	1	F	On Ac.	300
23-Nov-10	9:15	1134	Ramu.N	POC	ELE	MA	250	18:00	1	F	On Ac.	250
23-Nov-10	9:15	1573	Mukesh	POC	ELE	MA	250	18:00	1	F	On Ac.	250
23-Nov-10	9:16	1666	Anji	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
23-Nov-10	9:16	1673	Biswajith	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
23-Nov-10	9:17	1717	Jay Prakash	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
23-Nov-10	9:17	1778	K.Kasi Ram	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
23-Nov-10	9:18	1725	Hirawan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
23-Nov-10	9:18	1714	Sanjeev	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
23-Nov-10	9:19	1716	Purnawashish	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
23-Nov-10	9:19	1726	Mahindar Pan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
23-Nov-10	9:20	1728	Sindrajeet	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
23-Nov-10	9:20	1755	Janardhan Pras	JAN	TIL	CT	300	18:00	1	F	On Ac.	300
23-Nov-10	9:21	1654	Karunakar	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
23-Nov-10	9:21	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	1	G	On Ac.	300
23-Nov-10	9:22	9001	Temporary Car	GKR	CEN	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	9:22	9000	Temporary Car	GKR	CEN	MH	150	18:00	1	G	On Ac.	150

(M)

24 November, 2010

Page 3 of 4

CHECKED

Admin Officer

By: *[Signature]* Dt: 26/11/10

MODI VENTURES

CHECKED

Audit

By: *[Signature]* Dt: 26/11/10

MODI VENTURES

Certified by Date.....

*[Signature]*

Project Manager/Engg

MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
23-Nov-10	9:23	9002	Temporary Car	GKR	CEN	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	9:23	9003	Temporary Car	GKR	CEN	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	9:24	9004	Temporary Car	GKR	CEN	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	9:24	9005	Temporary Car	GKR	CEN	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	9:25	9006	Temporary Car	GKR	CEN	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	9:25	9007	Temporary Car	GKR	CEN	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	9:26	9008	Temporary Car	GKR	CEN	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	9:26	9009	Temporary Car	GKR	CEN	MA	200	18:00	1	G	On Ac.	200
23-Nov-10	9:27	9010	Temporary Car	GKR	CEN	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	9:27	9011	Temporary Car	GKR	CEN	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	9:28	9012	Temporary Car	GKR	CEN	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	9:29	9013	Temporary Car	GKR	CEN	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	9:29	9014	Temporary Car	GKR	CEN	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	9:30	9015	Temporary Car	GKR	CEN	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	9:30	9016	Temporary Car	GKR	CEN	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	9:31	9017	Temporary Car	GKR	CEN	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	9:31	9018	Temporary Car	GKR	CEN	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	9:32	9019	Temporary Car	GKR	CEN	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	9:32	9020	Temporary Car	GKR	CEN	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	9:33	9021	Temporary Car	GKR	CEN	FH	130	18:00	1	G	On Ac.	130
23-Nov-10	9:33	9022	Temporary Car	GKR	CEN	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	9:34	9023	Temporary Car	GKR	CEN	MH	150	18:00	1	G	On Ac.	150
23-Nov-10	9:34	1135	Pandu	POC	ELE	MA	250	18:00	1	F	On Ac.	250
23-Nov-10	9:35	1136	Kumar	POC	ELE	MA	250	18:00	1	F	On Ac.	250
23-Nov-10	9:35	1137	Khaza	POC	ELE	MA	250	18:00	1	F	On Ac.	250
23-Nov-10	9:35	1655	R.Narasimha	KMR	ELE	MH	160	18:00	1	G	On Ac.	160
23-Nov-10	9:36	1656	Shiva	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
23-Nov-10	9:36	1657	Narsh	VPH	ELE	MH	160	18:00	1	G	On Ac.	160
23-Nov-10	9:37	1503	Ashok	VPH	ELE	MH	160	18:00	1	G	On Ac.	160
23-Nov-10	9:37	1691	Kondal Rao	TAN	PLU	MA	250	18:00	1	G	On Ac.	250
23-Nov-10	9:38	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	1	G	On Ac.	300
23-Nov-10	9:38	1722	Naresh.J	TAN	PLU	MA	250	18:00	1	G	On Ac.	250
23-Nov-10	9:39	1484	S.Madhu	VPH	ELE	MA	250	18:00	1	G	On Ac.	250
23-Nov-10	9:39	1760	V.Ravindhar	VPH	ELE	HM	300	18:00	1	G	On Ac.	300
23-Nov-10	9:40	1729	Hyder	TAN	PLU	MA	250	18:00	1	G	On Ac.	250
23-Nov-10	9:40	1767	Nagendhar	GVR	TIL	MA	300	18:00	1	G	On Ac.	300
23-Nov-10	9:41	1777	Venkata Arya	GVR	TIL	MA	300	18:00	1	G	On Ac.	300
23-Nov-10	9:41	1764	G.Venkateswa	GVR	TIL	CT	300	18:00	1	G	On Ac.	300
23-Nov-10	9:42	1765	Raidu Rao	GVR	TIL	MA	300	18:00	1	G	On Ac.	300
23-Nov-10	9:42	1766	G.Shivaji	GVR	TIL	MH	175	18:00	1	G	On Ac.	175
23-Nov-10	9:43	1268	Asalam	PPR	WEL	MA	250	18:00	1	F	On Ac.	250
23-Nov-10	9:43	1299	Shidhu	HAN	PAI	MA	0	18:00	1	G	Job Work	0

12

24 November, 2010

Page 4 of 4

**CHECKED**  
 Admin Officer Audit  
 Date: ..... Sig: .....

**Certified by:**  
*R.d.*  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By: *[Signature]* Dt: 26/11/10  
 MODI VENTURES

Total 153 Dept 12 JOURNAL OF HBSK

GMG-II Detailed Attendance Rep From Date: 22-Nov-1 To Date: 22/11/10


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Nov-10	6:00	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
22-Nov-10	6:01	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
22-Nov-10	6:01	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
22-Nov-10	6:02	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
22-Nov-10	6:02	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
22-Nov-10	6:03	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
22-Nov-10	6:03	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
22-Nov-10	6:04	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
22-Nov-10	6:04	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
22-Nov-10	6:05	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
22-Nov-10	6:05	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
22-Nov-10	6:06	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
22-Nov-10	6:06	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
22-Nov-10	6:07	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
22-Nov-10	8:00	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
22-Nov-10	8:01	1551	Latha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
22-Nov-10	8:01	1375	Nisha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
22-Nov-10	8:02	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
22-Nov-10	8:02	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
22-Nov-10	8:03	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
22-Nov-10	8:03	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
22-Nov-10	8:04	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
22-Nov-10	8:04	1370	Kailshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
22-Nov-10	8:05	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
22-Nov-10	8:05	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
22-Nov-10	8:06	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
22-Nov-10	8:06	1429	Nandhu	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
22-Nov-10	8:07	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
22-Nov-10	8:07	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
22-Nov-10	8:08	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
22-Nov-10	8:08	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
22-Nov-10	8:09	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
22-Nov-10	8:09	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
22-Nov-10	8:10	1474	Lalitha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
22-Nov-10	8:10	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
22-Nov-10	8:11	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
22-Nov-10	8:11	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
22-Nov-10	8:12	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
22-Nov-10	8:12	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
22-Nov-10	8:13	1623	Kurma Rao	GKR	ROD	MA	200	18:00	1	G	On Ac.	200
22-Nov-10	8:13	1624	Jani	GKR	ROD	MA	200	18:00	1	G	On Ac.	200
22-Nov-10	8:14	1625	Chinna	GKR	ROD	MA	200	18:00	1	G	On Ac.	200
22-Nov-10	8:14	1626	Ravi	GKR	ROD	MA	200	18:00	1	G	On Ac.	200


300

24 November, 2010

CHECKED  
 Admin Officer Audit  
 Date..... Sig.....

Page 1 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Nov-10	8:15	1679	Rajesh	AND	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	8:15	1191	Dayanand	AND	CIV	CT	300	18:00	I	G	On Ac.	300
22-Nov-10	8:16	1466	Dhanawar	AND	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	8:16	1203	Manohar	AND	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	8:17	1186	Bharath Patel	AND	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	8:17	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	8:18	1367	Kishore	AND	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	8:18	1462	Narsing	AND	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	8:19	1192	Rupalal	AND	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	8:20	1245	Brijesh	AND	CIV	MH	150	18:00	I	G	On Ac.	150
22-Nov-10	8:20	1542	Krishna	AND	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	8:20	1355	Dilip	AND	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	8:21	1412	Heera Singh	AND	CIV	MH	150	18:00	I	G	On Ac.	150
22-Nov-10	8:21	1188	Omprakash Ya	AND	CIV	MH	150	18:00	I	G	On Ac.	150
22-Nov-10	8:22	1674	Mothi Lal	AND	CIV	MH	150	18:00	I	G	On Ac.	150
22-Nov-10	8:22	1675	Gopal	AND	CIV	MH	150	18:00	I	G	On Ac.	150
22-Nov-10	8:23	1246	Kishore	AND	CIV	MH	150	18:00	I	G	On Ac.	150
22-Nov-10	8:23	1302	Subhash	AND	CIV	MH	150	18:00	I	G	On Ac.	150
22-Nov-10	8:24	1195	Rekha	AND	CIV	FH	130	18:00	I	G	On Ac.	130
22-Nov-10	8:24	1354	Chandrika	AND	CIV	FH	130	18:00	I	G	On Ac.	130
22-Nov-10	8:25	1469	Dummi Bai	AND	CIV	FH	130	18:00	I	G	On Ac.	130
22-Nov-10	8:25	1467	Anasurya	AND	CIV	FH	130	18:00	I	G	On Ac.	130
22-Nov-10	8:26	1204	Urmila	AND	CIV	FH	130	18:00	I	G	On Ac.	130
22-Nov-10	8:26	1197	Dhaneshwara	AND	CIV	MH	150	18:00	I	G	On Ac.	150
22-Nov-10	8:27	1353	Raja Ram	AND	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	8:27	1468	Hari	AND	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	8:28	1762	Surrendhar	BC	TAN	MA	300	18:00	I	F	On Ac.	300
22-Nov-10	8:28	1746	Vikram	BC	TIL	MH	175	18:00	I	F	On Ac.	175
22-Nov-10	8:29	1743	B.Chandram	BC	TIL	CT	300	18:00	I	F	On Ac.	300
22-Nov-10	8:29	1745	Sandeep	BC	TIL	MA	300	18:00	I	F	On Ac.	300
22-Nov-10	8:30	1763	Pradeep	BC	TIL	MH	175	18:00	I	F	On Ac.	175
22-Nov-10	8:30	1742	Ranjilal	BC	TIL	MA	300	18:00	I	F	On Ac.	300
22-Nov-10	8:31	1744	Kalayan	BC	TIL	MA	300	18:00	I	F	On Ac.	300
22-Nov-10	9:00	1770	Srimanth	DRS	PLU	MA	250	18:00	I	G	On Ac.	250
22-Nov-10	9:01	1768	Dilip Ranjan S	DRS	PLU	CT	300	18:00	I	G	On Ac.	300
22-Nov-10	9:01	1769	Sushanth	DRS	PLU	MA	250	18:00	I	G	On Ac.	250
22-Nov-10	9:02	1774	Lakmindhar	DRS	PLU	MA	250	18:00	I	G	On Ac.	250
22-Nov-10	9:02	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	I	CA	Dept.	160
22-Nov-10	9:03	1023	Kondaiah	MAN	EAR	MH	160	18:00	I	CA	Dept.	160
22-Nov-10	9:03	1670	Prathima Devi	MAN	EAR	FH	140	18:00	I	CA	Dept.	140
22-Nov-10	9:04	1040	Narasimha	MAN	EAR	MH	160	18:00	I	CA	Dept.	160
22-Nov-10	9:04	1032	Venkatamma	MAN	EAR	FH	140	18:00	I	CA	Dept.	140
22-Nov-10	9:05	1671	Dhanalaxmi	MAN	EAR	FH	140	18:00	I	CA	Dept.	140
22-Nov-10	9:05	1672	Tulasiamma	MAN	EAR	FH	140	18:00	I	CA	Dept.	140

MV

24 November, 2010

Page 2 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
 Admin. Officer Audit  
 Date...  
**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Nov-10	9:06	1752	Ashamma	MAN	EAR	FH	140	18:00	I	CA	Dept.	140
22-Nov-10	9:06	1751	Das	MAN	EAR	MH	160	18:00	I	F	Job Work	160
22-Nov-10	9:07	1750	Ashok	MAN	EAR	MH	160	18:00	I	F	Job Work	160
22-Nov-10	9:07	1753	Venkatamma	MAN	EAR	FH	140	18:00	I	F	Job Work	140
22-Nov-10	9:08	1025	Hamsha	MAN	EAR	FH	140	18:00	I	F	Job Work	140
22-Nov-10	9:08	1571	Madavi	MAN	EAR	FH	140	18:00	I	F	Job Work	140
22-Nov-10	9:09	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	I	F	Job Work	160
22-Nov-10	9:09	1479	Srinu	YAK	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	9:10	1687	Ramchandra	YAK	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	9:10	1659	Duryodhan	YAK	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	9:11	1660	Krishna	YAK	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	9:11	1485	Padma	YAK	CIV	FH	130	18:00	I	G	On Ac.	130
22-Nov-10	9:12	1482	Yakoob.M	YAK	CIV	CT	300	18:00	I	G	On Ac.	300
22-Nov-10	9:12	1658	Guru Swamy	YAK	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	9:13	1692	Naidu	YAK	CIV	MA	275	18:00	I	G	On Ac.	275
22-Nov-10	9:13	1690	Somaiah	YAK	CIV	MH	150	18:00	I	G	On Ac.	150
22-Nov-10	9:14	1489	Tulasamma	YAK	CIV	FH	130	18:00	I	G	On Ac.	130
22-Nov-10	9:14	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	I	G	On Ac.	300
22-Nov-10	9:15	1666	Anji	KMR	ELE	MA	250	18:00	I	G	On Ac.	250
22-Nov-10	9:15	1673	Biswajith	KMR	ELE	MA	250	18:00	I	G	On Ac.	250
22-Nov-10	9:16	1369	V.Balreddy	POC	ELE	MA	250	18:00	I	G	On Ac.	250
22-Nov-10	9:16	1754	Srinu	POC	ELE	MA	250	18:00	I	G	On Ac.	250
22-Nov-10	9:17	1572	Rajeev	POC	ELE	MA	250	18:00	I	G	On Ac.	250
22-Nov-10	9:17	1133	Pochaiah.B	POC	ELE	CT	300	18:00	I	G	On Ac.	300
22-Nov-10	9:18	1134	Ramu.N	POC	ELE	MA	250	18:00	I	G	On Ac.	250
22-Nov-10	9:18	1573	Mukesh	POC	ELE	MA	250	18:00	I	G	On Ac.	250
22-Nov-10	9:19	1207	B.Venkatesh	GKR	CEN	MA	200	18:00	I	G	On Ac.	200
22-Nov-10	9:20	1208	G.Srinivas	GKR	CEN	MA	200	18:00	I	G	On Ac.	200
22-Nov-10	9:20	1580	T.Krishna	RBR	CEN	MA	200	18:00	I	G	On Ac.	200
22-Nov-10	9:21	1578	Ramanaiah	RBR	CEN	MA	200	18:00	I	G	On Ac.	200
22-Nov-10	9:21	1586	Narsimullu	RBR	CEN	MA	200	18:00	I	G	On Ac.	200
22-Nov-10	9:22	1591	G.Anand	RBR	CEN	MA	200	18:00	I	G	On Ac.	200
22-Nov-10	9:22	1599	Sudhakar	RBR	CEN	MA	200	18:00	I	G	On Ac.	200
22-Nov-10	9:23	1574	G.Srinivas	RBR	CEN	HM	300	18:00	I	G	On Ac.	300
22-Nov-10	9:23	1581	Shashi	RBR	CEN	MA	200	18:00	I	G	On Ac.	200
22-Nov-10	9:24	1577	D.Pandu	RBR	CEN	MA	200	18:00	I	G	On Ac.	200
22-Nov-10	9:25	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	I	G	On Ac.	200
22-Nov-10	9:25	1583	Raja Rao	RBR	CEN	MA	200	18:00	I	G	On Ac.	200
22-Nov-10	9:26	1716	Purnawashish	JAN	TIL	MH	175	18:00	I	G	On Ac.	175
22-Nov-10	9:26	1717	Jay Prakash	JAN	TIL	MA	300	18:00	I	F	On Ac.	300
22-Nov-10	9:27	1726	Mahindar Pan	JAN	TIL	MH	175	18:00	I	G	On Ac.	175
22-Nov-10	9:27	1715	Rampal	JAN	TIL	MH	175	18:00	I	G	On Ac.	175
22-Nov-10	9:28	1714	Sanjeev	JAN	TIL	MA	300	18:00	I	G	On Ac.	300
22-Nov-10	9:28	1728	Sindraject	JAN	TIL	MA	300	18:00	I	G	On Ac.	300


MM

24 November, 2010

**CHECKED**  
 Admin Officer Audit  
 Date..... Sig.....

Page 3 of 4


**Certified by:**  
  
 Project Manager/Engg  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
22-Nov-10	9:29	1725	Hirawan	JAN	TIL	MH	175	18:00	<del>1</del>	<del>G</del>	On Ac.	175
22-Nov-10	9:29	1755	Janardhan Pras	JAN	TIL	CT	300	18:00	<del>1</del>	<del>G</del>	On Ac.	300
22-Nov-10	9:30	1691	Kondal Rao	TAN	PLU	MA	250	18:00	<del>1</del>	<del>CA</del>	Dept.	250
22-Nov-10	9:30	1722	Naresh.J	TAN	PLU	MA	250	18:00	<del>1</del>	<del>F</del>	On Ac.	250
22-Nov-10	9:31	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	<del>1</del>	<del>G</del>	On Ac.	300
22-Nov-10	9:31	1772	Shoban	TAN	PLU	MH	150	18:00	<del>1</del>	<del>G</del>	On Ac.	150
22-Nov-10	9:32	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	<del>1</del>	<del>CA</del>	Dept.	160
22-Nov-10	9:32	1016	B.Balu	MAN	EAR	MH	160	18:00	<del>1</del>	<del>CA</del>	Dept.	160
22-Nov-10	9:33	1017	Nagamudhaiah	MAN	EAR	MH	160	18:00	<del>1</del>	<del>CA</del>	Dept.	160
22-Nov-10	9:33	1281	Dileshwar	VPH	ELE	MA	250	18:00	<del>1</del>	<del>F</del>	On Ac.	250
22-Nov-10	9:34	1282	Kirod	VPH	ELE	MH	160	18:00	<del>1</del>	<del>F</del>	On Ac.	160
22-Nov-10	9:34	1348	A.Ramullu	RAM	CAR	CT	300	18:00	<del>1</del>	<del>F</del>	On Ac.	300
22-Nov-10	9:35	1349	A.Prabhakar	RAM	CAR	MA	250	18:00	<del>1</del>	<del>F</del>	On Ac.	250
22-Nov-10	9:35	1350	B.Ramullu	RAM	CAR	MA	250	18:00	<del>1</del>	<del>F</del>	On Ac.	250
22-Nov-10	9:36	1299	Shidhu	HAN	PAI	MA	0	18:00	<del>1</del>	<del>F</del>	Job Work	0

(13)

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  DI:  
 26/11/10  
 MODI VENTURES

**CHECKED**  
 Adm. Officer Audit  
 Date.....Sig.....



Total 445 Dept. 11


GMG-II Detailed Attendance Rep From Date: 21-Nov-1 To Date: 21/11

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
21-Nov-10	6:00	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
21-Nov-10	6:01	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
21-Nov-10	6:01	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
21-Nov-10	6:02	1526	Nakul	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
21-Nov-10	6:02	1524	Mohan	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
21-Nov-10	6:03	1240	Raju	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
21-Nov-10	6:03	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
21-Nov-10	6:04	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
21-Nov-10	6:04	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
21-Nov-10	6:05	1366	Gopi	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
21-Nov-10	6:05	1527	Hari	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
21-Nov-10	6:06	1525	Narsng	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
21-Nov-10	8:00	1773	Susanth	DRS	PLU	MA	250	18:00	1 F		On Ac.	250
21-Nov-10	8:01	1774	Lakmindhar	DRS	PLU	MA	250	18:00	1 F		On Ac.	250
21-Nov-10	8:01	1775	Prabhakar	DRS	PLU	MH	150	18:00	1 F		On Ac.	150
21-Nov-10	8:02	1769	Sushanth	DRS	PLU	MA	250	18:00	1 F		On Ac.	250
21-Nov-10	8:02	1768	Dilip Ranjan S	DRS	PLU	CT	300	18:00	1 F		On Ac.	300
21-Nov-10	8:03	1762	Surrendhar	BC	TAN	MA	300	18:00	1 F		On Ac.	300
21-Nov-10	8:03	1770	Srimanth	DRS	PLU	MA	250	18:00	1 F		On Ac.	250
21-Nov-10	8:04	1746	Vikram	BC	TIL	MH	175	18:00	1 F		On Ac.	175
21-Nov-10	8:04	1743	B.Chandram	BC	TIL	CT	300	18:00	1 F		On Ac.	300
21-Nov-10	8:05	1745	Sandeep	BC	TIL	MA	300	18:00	1 F		On Ac.	300
21-Nov-10	8:05	1742	Ranjilal	BC	TIL	MA	300	18:00	1 F		On Ac.	300
21-Nov-10	8:06	1725	Hirawan	JAN	TIL	MH	175	18:00	1 F		On Ac.	175
21-Nov-10	8:06	1714	Sanjeev	JAN	TIL	MA	300	18:00	1 F		On Ac.	300
21-Nov-10	8:07	1728	Sindrajeet	JAN	TIL	MA	300	18:00	1 F		On Ac.	300
21-Nov-10	9:00	1025	Hamsha	MAN	EAR	FH	140	18:00	1 CA		Dept.	140
21-Nov-10	9:01	1571	Madavi	MAN	EAR	FH	140	18:00	1 CA		Dept.	140
21-Nov-10	9:01	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1 CA		Dept.	160
21-Nov-10	9:02	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1 CA		Dept.	160
21-Nov-10	9:02	1750	Ashok	MAN	EAR	MH	160	18:00	1 CA		Dept.	160
21-Nov-10	9:03	1753	Venkatamma	MAN	EAR	FH	140	18:00	1 CA		Dept.	140
21-Nov-10	9:03	1752	Ashamma	MAN	EAR	FH	140	18:00	1 CA		Dept.	140
21-Nov-10	9:04	1751	Das	MAN	EAR	MH	160	18:00	1 CA		Dept.	160
21-Nov-10	9:04	1755	Janardhan Pras	JAN	TIL	CT	300	18:00	1 F		On Ac.	300
21-Nov-10	9:04	1726	Mabindar Pan	JAN	TIL	MH	175	18:00	1 F		On Ac.	175
21-Nov-10	9:05	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1 CA		Dept.	160
21-Nov-10	9:05	1016	B.Balu	MAN	EAR	MH	160	18:00	1 CA		Dept.	160
21-Nov-10	9:06	1040	Narasimha	MAN	EAR	MH	160	18:00	1 CA		Dept.	160


445

24 November, 2010

Page 1 of 1

**Certified by:**  
  
 Project Manager/Engg  
 MODI VENTURES

**CHECKED**  
 Admin Officer Audit  
 Date.....  
 Sig.....

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES

123<sup>th</sup>  
 Total (9M) Dept of Jibok of N.B.M.T.O

GMG-II Detailed Attendance Rep From Date: 20-Nov-1 To Date: 20/11/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Nov-10	6:00	1525	Narsng	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
20-Nov-10	6:01	1527	Hari	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
20-Nov-10	6:01	1366	Gopi	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
20-Nov-10	6:02	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
20-Nov-10	6:02	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
20-Nov-10	6:03	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
20-Nov-10	6:03	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
20-Nov-10	6:04	1240	Raju	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
20-Nov-10	6:04	1524	Mohan	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
20-Nov-10	6:05	1239	Virendra	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
20-Nov-10	6:05	1526	Nakul	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
20-Nov-10	6:06	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
20-Nov-10	6:06	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
20-Nov-10	6:07	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
20-Nov-10	8:00	1494	Nandulal	KAI	CIV	MA	275	15:00	0.5 G		On Ac.	137.5
20-Nov-10	8:01	1546	Agwar	KAI	CIV	MA	275	15:00	0.5 G		On Ac.	137.5
20-Nov-10	8:01	1470	Gopal	KAI	CIV	MA	275	15:00	0.5 G		On Ac.	137.5
20-Nov-10	8:02	1405	Kamleshwari	KAI	CIV	FH	130	15:00	0.5 G		On Ac.	65
20-Nov-10	8:02	1379	Manoj	KAI	CIV	MA	275	15:00	0.5 G		On Ac.	137.5
20-Nov-10	8:03	1474	Lalitha	KAI	CIV	FH	130	15:00	0.5 G		On Ac.	65
20-Nov-10	8:03	1382	Manrakan	KAI	CIV	MH	150	15:00	0.5 G		On Ac.	75
20-Nov-10	8:04	1535	Pinki	KAI	CIV	FH	130	15:00	0.5 G		On Ac.	65
20-Nov-10	8:04	1383	Anushaiah	KAI	CIV	MH	150	15:00	0.5 G		On Ac.	75
20-Nov-10	8:05	1381	Rajesh	KAI	CIV	MA	275	15:00	0.5 G		On Ac.	137.5
20-Nov-10	8:05	1371	Omeshwar	KAI	CIV	HM	300	15:00	0.5 G		On Ac.	150
20-Nov-10	8:06	1532	Gouardan war	KAI	CIV	MA	275	15:00	0.5 G		On Ac.	137.5
20-Nov-10	8:06	1549	Urmila	KAI	CIV	FH	130	15:00	0.5 G		On Ac.	65
20-Nov-10	8:07	1555	Raimuna	KAI	CIV	FH	130	15:00	0.5 G		On Ac.	65
20-Nov-10	8:07	1429	Nandhu	KAI	CIV	MA	275	15:00	0.5 G		On Ac.	137.5
20-Nov-10	8:08	1550	Raju	KAI	CIV	MA	275	15:00	0.5 G		On Ac.	137.5
20-Nov-10	8:08	1370	Kaileshwar	KAI	CIV	CT	300	15:00	0.5 G		On Ac.	150
20-Nov-10	8:09	1372	Rajashekar	KAI	CIV	MA	275	15:00	0.5 G		On Ac.	137.5
20-Nov-10	8:10	1495	Rakesh	KAI	CIV	MH	150	15:00	0.5 G		On Ac.	75
20-Nov-10	8:10	1533	Kamlesh kuma	KAI	CIV	MH	150	15:00	0.5 G		On Ac.	75
20-Nov-10	8:11	1536	Agaram	KAI	CIV	MH	150	15:00	0.5 G		On Ac.	75
20-Nov-10	8:11	1374	Raj Kumar	KAI	CIV	MA	275	15:00	0.5 G		On Ac.	137.5
20-Nov-10	8:12	1375	Nisha	KAI	CIV	FH	130	15:00	0.5 G		On Ac.	65
20-Nov-10	8:12	1551	Latha	KAI	CIV	FH	130	15:00	0.5 G		On Ac.	65
20-Nov-10	8:13	1373	Shameer	KAI	CIV	MA	275	15:00	0.5 G		On Ac.	137.5
20-Nov-10	8:13	1268	Asalam	PPR	WEL	MA	250	18:00	1 G		On Ac.	250
20-Nov-10	8:14	1410	Trilok	AND	CIV	MA	275	15:00	0.5 G		On Ac.	137.5
20-Nov-10	8:14	1466	Dhanawar	AND	CIV	MA	275	15:00	0.5 G		On Ac.	137.5
20-Nov-10	8:15	1679	Rajesh	AND	CIV	MA	275	15:00	0.5 G		On Ac.	137.5

(Handwritten signature)

15/11/10

(Handwritten signature)

24 November, 2010

**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By [Signature] Dt: 20/11/10  
 MODI VENTURES


Page 1 of 4  
**CHECKED**  
 Adm. Officer Audit  
 Date [Signature] Sig [Signature]


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Nov-10	8:15	1462	Narsing	AND	CIV	MA	275	15:00	0.5	G	On Ac.	137.5
20-Nov-10	8:16	1467	Anasurya	AND	CIV	FH	130	15:00	0.5	G	On Ac.	65
20-Nov-10	8:16	1540	Vishnu	AND	CIV	MA	275	15:00	0.5	G	On Ac.	137.5
20-Nov-10	8:16	1191	Dayanand	AND	CIV	CT	300	15:00	0.5	G	On Ac.	150
20-Nov-10	8:17	1367	Kishore	AND	CIV	MA	275	15:00	0.5	G	On Ac.	137.5
20-Nov-10	8:18	1203	Manohar	AND	CIV	MA	275	15:00	0.5	G	On Ac.	137.5
20-Nov-10	8:18	1355	Dilip	AND	CIV	MA	275	15:00	0.5	G	On Ac.	137.5
20-Nov-10	8:19	1406	Mikhilesh	AND	CIV	MA	275	15:00	0.5	G	On Ac.	137.5
20-Nov-10	8:19	1513	Rohan	AND	CIV	MA	275	15:00	0.5	G	On Ac.	137.5
20-Nov-10	8:20	1202	Kailesh Kumar	AND	CIV	MA	275	15:00	0.5	G	On Ac.	137.5
20-Nov-10	8:20	1204	Urmila	AND	CIV	FH	130	15:00	0.5	G	On Ac.	65
20-Nov-10	8:21	1303	Akilesh Prasad	AND	CIV	MH	150	15:00	0.5	G	On Ac.	75
20-Nov-10	8:21	1197	Dhaneshwara	AND	CIV	MH	150	15:00	0.5	G	On Ac.	75
20-Nov-10	8:22	1186	Bharath Patel	AND	CIV	MA	275	15:00	0.5	G	On Ac.	137.5
20-Nov-10	8:22	1541	Shanth Kumar	AND	CIV	MA	275	15:00	0.5	G	On Ac.	137.5
20-Nov-10	8:23	1245	Brijesh	AND	CIV	MH	150	15:00	0.5	G	On Ac.	75
20-Nov-10	8:24	1412	Heera Singh	AND	CIV	MH	150	15:00	0.5	G	On Ac.	75
20-Nov-10	8:24	1246	Kishore	AND	CIV	MH	150	15:00	0.5	G	On Ac.	75
20-Nov-10	8:25	1190	Prem	AND	CIV	MA	275	15:00	0.5	G	On Ac.	137.5
20-Nov-10	8:25	1408	Sukhanand	AND	CIV	MH	150	15:00	0.5	G	On Ac.	75
20-Nov-10	8:26	1575	Lalith Kumar	AND	CIV	MH	150	15:00	0.5	G	On Ac.	75
20-Nov-10	8:26	1188	Omprakash Ya	AND	CIV	MH	150	15:00	0.5	G	On Ac.	75
20-Nov-10	8:27	1302	Subhash	AND	CIV	MH	150	15:00	0.5	G	On Ac.	75
20-Nov-10	8:27	1200	Prakash Chand	AND	CIV	MH	150	15:00	0.5	G	On Ac.	75
20-Nov-10	8:28	1762	Surrendhar	BC	TAN	MA	300	18:00	<del>1</del>	<del>F</del>	On Ac.	300
20-Nov-10	8:28	1746	Vikram	BC	TIL	MH	175	18:00	<del>1</del>	<del>F</del>	On Ac.	175
20-Nov-10	8:29	1745	Sandeep	BC	TIL	MA	300	18:00	<del>1</del>	<del>F</del>	On Ac.	300
20-Nov-10	8:29	1743	B.Chandram	BC	TIL	CT	300	18:00	<del>1</del>	<del>F</del>	On Ac.	300
20-Nov-10	8:30	1768	Dilip Ranjan S	DRS	PLU	CT	300	18:00	<del>1</del>	<del>G</del>	On Ac.	300
20-Nov-10	8:30	1742	Ramjital	BC	TIL	MA	300	18:00	<del>1</del>	<del>F</del>	On Ac.	300
20-Nov-10	8:31	1770	Srimanth	DRS	PLU	MA	250	18:00	<del>1</del>	<del>G</del>	On Ac.	250
20-Nov-10	8:31	1774	Lakmindhar	DRS	PLU	MA	250	18:00	<del>1</del>	<del>G</del>	On Ac.	250
20-Nov-10	8:32	1769	Sushanth	DRS	PLU	MA	250	18:00	<del>1</del>	<del>G</del>	On Ac.	250
20-Nov-10	8:32	1773	Susanth	DRS	PLU	MA	250	18:00	<del>1</del>	<del>G</del>	On Ac.	250
20-Nov-10	9:00	1485	Padma	YAK	CIV	FH	130	18:00	<del>1</del>	<del>G</del>	On Ac.	130
20-Nov-10	9:01	1659	Duryodhan	YAK	CIV	MA	275	18:00	<del>1</del>	<del>G</del>	On Ac.	275
20-Nov-10	9:02	1479	Srinu	YAK	CIV	MA	275	18:00	<del>1</del>	<del>G</del>	On Ac.	275
20-Nov-10	9:03	1690	Somaiah	YAK	CIV	MH	150	18:00	<del>1</del>	<del>G</del>	On Ac.	150
20-Nov-10	9:04	1489	Tulasamma	YAK	CIV	FH	130	18:00	<del>1</del>	<del>G</del>	On Ac.	130
20-Nov-10	9:05	1482	Yakoob.M	YAK	CIV	CT	300	18:00	<del>1</del>	<del>G</del>	On Ac.	300
20-Nov-10	9:05	1480	Hanumanth	YAK	CIV	MH	150	18:00	<del>1</del>	<del>G</del>	On Ac.	150
20-Nov-10	9:06	1658	Guru Swamy	YAK	CIV	MA	275	18:00	<del>1</del>	<del>G</del>	On Ac.	275
20-Nov-10	9:07	1226	Vijay	JBA	WAP	MA	0	18:00	<del>1</del>	<del>F</del>	Nil / By V	0
20-Nov-10	9:07	1227	Gagan	JBA	WAP	MA	0	18:00	<del>1</del>	<del>F</del>	Nil / By V	0

20+12  
= 32

24 November, 2010

Page 2 of 4


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By:  Dt: 26/11/10  
 Admin. Officer Audit  
 MODI VENTURES Date: ..... Sig: .....

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Nov-10	9:08	1228	Vishwajith	JBA	WAP	MH	0	18:00	1	F	Nil / By V	0
20-Nov-10	9:08	1229	Navcen	JBA	WAP	MH	0	18:00	1	F	Nil / By V	0
20-Nov-10	9:09	1230	Bhagawan	JBA	WAP	MH	0	18:00	1	F	Nil / By V	0
20-Nov-10	9:09	1231	Akai	JBA	WAP	MH	0	18:00	1	F	Nil / By V	0
20-Nov-10	9:10	1431	Venkatesh	JBA	WAP	MA	0	18:00	1	F	Nil / By V	0
20-Nov-10	9:10	1430	Prabhakar	JBA	WAP	MA	0	18:00	1	F	Nil / By V	0
20-Nov-10	9:11	1506	Pandalal	JBA	WAP	MA	0	18:00	1	F	Nil / By V	0
20-Nov-10	9:11	1507	Sunil	JBA	WAP	MA	0	18:00	1	F	Nil / By V	0
20-Nov-10	9:12	1722	Naresh.J	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
20-Nov-10	9:12	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	1	F	On Ac.	300
20-Nov-10	9:13	1691	Kondal Rao	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
20-Nov-10	9:13	1572	Rajeev	POC	ELE	MA	250	14:00	0.5	G	On Ac.	125
20-Nov-10	9:14	1754	Srinu	POC	ELE	MA	250	18:00	1	G	On Ac.	250
20-Nov-10	9:14	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	G	On Ac.	250
20-Nov-10	9:15	1134	Ramu.N	POC	ELE	MA	250	18:00	1	G	On Ac.	250
20-Nov-10	9:15	1133	Pochaiah.B	POC	ELE	CT	300	18:00	1	G	On Ac.	300
20-Nov-10	9:16	1573	Mukesh	POC	ELE	MA	250	18:00	1	G	On Ac.	250
20-Nov-10	9:16	1666	Anji	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
20-Nov-10	9:17	1673	Biswajith	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
20-Nov-10	9:17	1591	G.Anand	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
20-Nov-10	9:18	1586	Narsimullu	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
20-Nov-10	9:18	1578	Ramanaiah	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
20-Nov-10	9:19	1583	Raja Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
20-Nov-10	9:19	1580	T.Krishna	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
20-Nov-10	9:20	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
20-Nov-10	9:20	1577	D.Pandu	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
20-Nov-10	9:21	1574	G.Srinivas	RBR	CEN	HM	300	18:00	1	G	On Ac.	300
20-Nov-10	9:21	1581	Shashi	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
20-Nov-10	9:22	1599	Sudhakar	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
20-Nov-10	9:23	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
20-Nov-10	9:23	1032	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
20-Nov-10	9:24	1023	Kondaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
20-Nov-10	9:24	1752	Ashamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
20-Nov-10	9:25	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
20-Nov-10	9:25	1753	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
20-Nov-10	9:26	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
20-Nov-10	9:26	1025	Hamsha	MAN	EAR	FH	140	18:00	1	F	Job Work	140
20-Nov-10	9:27	1751	Das	MAN	EAR	MH	160	18:00	1	F	Job Work	160
20-Nov-10	9:27	1750	Ashok	MAN	EAR	MH	160	18:00	1	F	Job Work	160
20-Nov-10	9:28	1571	Madavi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
20-Nov-10	9:28	1670	Prathima Devi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
20-Nov-10	9:29	1671	Dhanalaxmi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
20-Nov-10	9:29	1016	B.Balu	MAN	EAR	MH	160	18:00	1	F	Job Work	160
20-Nov-10	9:30	1716	Purnawashish	JAN	TIL	MH	175	18:00	1	F	On Ac.	175

43.5

24 November, 2010


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By:  Dt: 26/11/10  
 MODI VENTURES  
 Audit  
 19/11/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
20-Nov-10	9:30	1714	Sanjeev	JAN	TIL	MA	300	18:00	<input checked="" type="checkbox"/>	F	On Ac.	300
20-Nov-10	9:31	1725	Hirawan	JAN	TIL	MH	175	18:00	<input checked="" type="checkbox"/>	F	On Ac.	175
20-Nov-10	9:31	1723	Surjeet	JAN	TIL	MA	300	18:00	<input checked="" type="checkbox"/>	F	On Ac.	300
20-Nov-10	9:32	1772	Shoban	TAN	PLU	MH	150	18:00	<input checked="" type="checkbox"/>	F	On Ac.	150
20-Nov-10	9:32	1491	Saleem	TAN	PLU	MA	250	18:00	<input checked="" type="checkbox"/>	F	On Ac.	250
20-Nov-10	9:33	1348	A.Ramullu	RAM	CAR	CT	300	18:00	<input checked="" type="checkbox"/>	F	On Ac.	300
20-Nov-10	9:33	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	<input checked="" type="checkbox"/>	G	On Ac.	300
20-Nov-10	9:34	1349	A.Prabhakar	RAM	CAR	MA	250	18:00	<input checked="" type="checkbox"/>	G	On Ac.	250
20-Nov-10	9:34	1350	B.Ramullu	RAM	CAR	MA	250	18:00	<input checked="" type="checkbox"/>	G	On Ac.	250
20-Nov-10	9:35	1505	SK.Sameerkha	TAN	PLU	MA	250	18:00	<input checked="" type="checkbox"/>	F	On Ac.	250
20-Nov-10	9:35	1765	Raidu Rao	GVR	TIL	MA	300	18:00	<input checked="" type="checkbox"/>	F	On Ac.	300
20-Nov-10	9:36	1777	Venkata Arya	GVR	TIL	MA	300	18:00	<input checked="" type="checkbox"/>	F	On Ac.	300

12

**CHECKED**  
 Admin Officer Audit  
 Date...../...../..... Sig.....

**Certified by:**  
  
 Project Manager/Engg  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES


Total 169 beat 12/ J. S. W. B. 02  
 N.B.V. 14


GMG-II Detailed Attendance Rep From Date: 19-Nov-1 To Date: 19/11/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Nov-10	6:00	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
19-Nov-10	6:01	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
19-Nov-10	6:02	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
19-Nov-10	6:02	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
19-Nov-10	6:02	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
19-Nov-10	6:03	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
19-Nov-10	6:03	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
19-Nov-10	6:04	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
19-Nov-10	6:04	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
19-Nov-10	6:05	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
19-Nov-10	6:05	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
19-Nov-10	6:06	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
19-Nov-10	6:06	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
19-Nov-10	6:07	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
19-Nov-10	8:00	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:01	1551	Latha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
19-Nov-10	8:01	1375	Nisha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
19-Nov-10	8:02	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:02	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
19-Nov-10	8:03	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
19-Nov-10	8:03	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
19-Nov-10	8:04	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:04	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
19-Nov-10	8:05	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:05	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
19-Nov-10	8:06	1429	Nandhu	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:06	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
19-Nov-10	8:07	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:07	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
19-Nov-10	8:08	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:08	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
19-Nov-10	8:09	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
19-Nov-10	8:09	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
19-Nov-10	8:10	1474	Lalitha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
19-Nov-10	8:10	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
19-Nov-10	8:11	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:11	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:12	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:12	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:13	1268	Asalam	PPR	WEL	MA	250	18:00	1	F	On Ac.	250
19-Nov-10	8:13	1200	Prakash Chand	AND	CIV	MH	150	18:00	1	G	On Ac.	150
19-Nov-10	8:14	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
19-Nov-10	8:14	1575	Lalith Kumar	AND	CIV	MH	150	18:00	1	G	On Ac.	150

52

24 November, 2010

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES


Page 1 of 4  
**CHECKED**  
 Admin Officer Audit  
 Date..... Sig.....

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Nov-10	8:15	1188	Omprakash Ya	AND	CIV	MH	150	18:00	1	G	On Ac.	150
19-Nov-10	8:15	1408	Sukhanand	AND	CIV	MH	150	18:00	1	G	On Ac.	150
19-Nov-10	8:16	1190	Prem	AND	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:16	1246	Kishore	AND	CIV	MH	150	18:00	1	G	On Ac.	150
19-Nov-10	8:17	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
19-Nov-10	8:17	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
19-Nov-10	8:18	1199	Deepak	AND	CIV	MH	150	18:00	1	G	On Ac.	150
19-Nov-10	8:18	1541	Shanth Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:19	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
19-Nov-10	8:19	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:20	1303	Akilesh Prasad	AND	CIV	MH	150	18:00	1	G	On Ac.	150
19-Nov-10	8:20	1204	Urmila	AND	CIV	FH	130	18:00	1	G	On Ac.	130
19-Nov-10	8:21	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:21	1513	Rohan	AND	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:22	1406	Mikhilesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:22	1355	Dilip	AND	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:23	1203	Manohar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:23	1192	Rupalal	AND	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:24	1367	Kishore	AND	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:24	1467	Anasurya	AND	CIV	FH	130	18:00	1	G	On Ac.	130
19-Nov-10	8:25	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
19-Nov-10	8:25	1540	Vishnu	AND	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:26	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:26	1462	Narsing	AND	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:27	1466	Dhanawar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:27	1410	Trilok	AND	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	8:28	1762	Surrendhar	BC	TAN	MA	300	18:00	1	F	On Ac.	300
19-Nov-10	8:28	1746	Vikram	BC	TIL	MH	175	18:00	1	F	On Ac.	175
19-Nov-10	8:29	1745	Sandeep	BC	TIL	MA	300	18:00	1	F	On Ac.	300
19-Nov-10	8:29	1743	B.Chandram	BC	TIL	CT	300	18:00	1	F	On Ac.	300
19-Nov-10	8:30	1742	Ramjilal	BC	TIL	MA	300	18:00	1	F	On Ac.	300
19-Nov-10	8:30	1768	Dilip Ranjan S	DRS	PLU	CT	300	18:00	1	G	On Ac.	300
19-Nov-10	8:31	1770	Srimanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
19-Nov-10	8:31	1774	Lakmindhar	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
19-Nov-10	8:32	1769	Sushanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
19-Nov-10	8:32	1773	Susanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
19-Nov-10	9:00	1485	Padma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
19-Nov-10	9:01	1659	Duryodhan	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	9:01	1660	Krishna	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	9:02	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	9:02	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	9:03	1692	Naidu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
19-Nov-10	9:03	1690	Somaiah	YAK	CIV	MH	150	18:00	1	G	On Ac.	150
19-Nov-10	9:04	1695	M.Saraswathi	YAK	CIV	FH	130	18:00	1	G	On Ac.	130

MM

24 November, 2010

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: **26/11/10**  
**MODI VENTURES**


Page 2 of 4  
**CHECKED**  
 Admin Officer Audit  
 Date..... Sig.....


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Nov-10	9:04	1489	Tulasiamma	YAK	CIV	FH	130	18:00	I	G	On Ac.	130
19-Nov-10	9:05	1688	Bhagyamma	YAK	CIV	FH	130	18:00	I	G	On Ac.	130
19-Nov-10	9:05	1482	Yakoob.M	YAK	CIV	CT	300	18:00	I	G	On Ac.	300
19-Nov-10	9:06	1488	Gouramma	YAK	CIV	FH	130	18:00	I	G	On Ac.	130
19-Nov-10	9:06	1658	Guru Swamy	YAK	CIV	MA	275	18:00	I	G	On Ac.	275
19-Nov-10	9:07	1227	Gagan	JBA	WAP	MA	0	18:00	I	F	Nil / By V	0
19-Nov-10	9:07	1226	Vijay	JBA	WAP	MA	0	18:00	I	F	Nil / By V	0
19-Nov-10	9:08	1228	Vishwajith	JBA	WAP	MH	0	18:00	I	F	Nil / By V	0
19-Nov-10	9:08	1229	Naveen	JBA	WAP	MH	0	18:00	I	F	Nil / By V	0
19-Nov-10	9:09	1230	Bhagawan	JBA	WAP	MH	0	18:00	I	F	Nil / By V	0
19-Nov-10	9:09	1231	Akai	JBA	WAP	MH	0	18:00	I	F	Nil / By V	0
19-Nov-10	9:10	1430	Prabhakar	JBA	WAP	MA	0	18:00	I	F	Nil / By V	0
19-Nov-10	9:10	1431	Venkatesh	JBA	WAP	MA	0	18:00	I	F	Nil / By V	0
19-Nov-10	9:11	1506	Pandalal	JBA	WAP	MA	0	18:00	I	F	Nil / By V	0
19-Nov-10	9:11	1507	Sunil	JBA	WAP	MA	0	18:00	I	F	Nil / By V	0
19-Nov-10	9:12	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	I	CA	Dept.	160
19-Nov-10	9:12	1025	Hamsha	MAN	EAR	FH	140	18:00	I	CA	Dept.	140
19-Nov-10	9:13	1750	Ashok	MAN	EAR	MH	160	18:00	I	CA	Dept.	160
19-Nov-10	9:13	1752	Ashamma	MAN	EAR	FH	140	18:00	I	CA	Dept.	140
19-Nov-10	9:14	1042	Rajeshwari	MAN	EAR	FH	140	18:00	I	CA	Dept.	140
19-Nov-10	9:14	1753	Venkatamma	MAN	EAR	FH	140	18:00	I	CA	Dept.	140
19-Nov-10	9:15	1751	Das	MAN	EAR	MH	160	18:00	I	CA	Dept.	160
19-Nov-10	9:15	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	I	CA	Dept.	160
19-Nov-10	9:16	1670	Prathima Devi	MAN	EAR	FH	140	18:00	I	F	Job Work	140
19-Nov-10	9:16	1672	Tulasiamma	MAN	EAR	FH	140	18:00	I	CA	Dept.	140
19-Nov-10	9:17	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	I	CA	Dept.	160
19-Nov-10	9:17	1571	Madavi	MAN	EAR	FH	140	18:00	I	F	Job Work	140
19-Nov-10	9:18	1016	B.Balu	MAN	EAR	MH	160	18:00	I	CA	Dept.	160
19-Nov-10	9:18	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	I	G	On Ac.	300
19-Nov-10	9:19	1673	Biswajith	KMR	ELE	MA	250	18:00	I	G	On Ac.	250
19-Nov-10	9:19	1666	Anji	KMR	ELE	MA	250	18:00	I	CA	Dept.	250
19-Nov-10	9:20	1779	B.Laxman	KMR	ELE	MH	160	18:00	I	G	On Ac.	160
19-Nov-10	9:20	1778	K.Kasi Ram	KMR	ELE	MA	250	18:00	I	G	On Ac.	250
19-Nov-10	9:21	1572	Rajeev	POC	ELE	MA	250	18:00	I	G	On Ac.	250
19-Nov-10	9:21	1754	Srinu	POC	ELE	MA	250	18:00	I	G	On Ac.	250
19-Nov-10	9:22	1369	V.Balreddy	POC	ELE	MA	250	18:00	I	G	On Ac.	250
19-Nov-10	9:22	1133	Pochaiah.B	POC	ELE	CT	300	18:00	I	G	On Ac.	300
19-Nov-10	9:23	1134	Ramu.N	POC	ELE	MA	250	18:00	I	G	On Ac.	250
19-Nov-10	9:23	1573	Mukesh	POC	ELE	MA	250	18:00	I	G	On Ac.	250
19-Nov-10	9:24	1166	K.Krishna	KK	HAC	CT	300	18:00	I	F	On Ac.	300
19-Nov-10	9:24	1167	Prasad	KK	HAC	MH	275	18:00	I	F	On Ac.	275
19-Nov-10	9:25	1168	Ravi	KK	HAC	MH	275	18:00	I	F	On Ac.	275
19-Nov-10	9:25	1169	Pentaiah	KK	HAC	MH	275	18:00	I	F	On Ac.	275
19-Nov-10	9:26	1170	Krishna	KK	HAC	MH	275	18:00	I	F	On Ac.	275

Handwritten initials 'M' circled in black.

24 November, 2010

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By:  Dt: 28/11/10  
 MODI VENTURES


Page 3 of 4  
 CHECKED  
 Admin Officer Audit  
 Date: 13/12/10 Sig: 



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
19-Nov-10	9:26	1726	Mahindar Pan	JAN	TIL	MH	175	18:00	<del>1</del> F		On Ac.	175
19-Nov-10	9:27	1716	Purnawashish	JAN	TIL	MH	175	18:00	<del>1</del> F		On Ac.	175
19-Nov-10	9:27	1715	Rampal	JAN	TIL	MH	175	18:00	<del>1</del> F		On Ac.	175
19-Nov-10	9:28	1725	Hirawan	JAN	TIL	MH	175	18:00	<del>1</del> F		On Ac.	175
19-Nov-10	9:28	1723	Surjeet	JAN	TIL	MA	300	18:00	<del>1</del> F		On Ac.	300
19-Nov-10	9:29	1714	Sanjeev	JAN	TIL	MA	300	18:00	<del>1</del> F		On Ac.	300
19-Nov-10	9:30	1599	Sudhakar	RBR	CEN	MA	200	18:00	<del>1</del> G		On Ac.	200
19-Nov-10	9:30	1581	Shashi	RBR	CEN	MA	200	18:00	<del>1</del> G		On Ac.	200
19-Nov-10	9:30	1574	G.Srinivas	RBR	CEN	HM	300	18:00	<del>1</del> G		On Ac.	300
19-Nov-10	9:31	1577	D.Pandu	RBR	CEN	MA	200	18:00	<del>1</del> G		On Ac.	200
19-Nov-10	9:31	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	<del>1</del> G		On Ac.	200
19-Nov-10	9:32	1583	Raja Rao	RBR	CEN	MA	200	18:00	<del>1</del> G		On Ac.	200
19-Nov-10	9:32	1580	T.Krishna	RBR	CEN	MA	200	18:00	<del>1</del> G		On Ac.	200
19-Nov-10	9:33	1578	Ramanaiah	RBR	CEN	MA	200	18:00	<del>1</del> G		On Ac.	200
19-Nov-10	9:33	1586	Narsimullu	RBR	CEN	MA	200	18:00	<del>1</del> G		On Ac.	200
19-Nov-10	9:34	1591	G.Anand	RBR	CEN	MA	200	18:00	<del>1</del> G		On Ac.	200
19-Nov-10	9:34	1772	Shoban	TAN	PLU	MH	150	18:00	<del>1</del> F		On Ac.	150
19-Nov-10	9:35	1722	Naresh.J	TAN	PLU	MA	250	18:00	<del>1</del> G		On Ac.	250
19-Nov-10	9:35	1691	Kondal Rao	TAN	PLU	MA	250	18:00	<del>1</del> G		On Ac.	250
19-Nov-10	9:36	1729	Hyder	TAN	PLU	MA	250	18:00	<del>1</del> G		On Ac.	250
19-Nov-10	9:36	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	<del>1</del> F		On Ac.	300
19-Nov-10	9:37	1699	A.Malles	HAN	PAI	MA	0	18:00	<del>1</del> F		Nil / By V	0
19-Nov-10	9:37	1505	SK.Sameerkha	TAN	PLU	MA	250	18:00	<del>1</del> F		On Ac.	250
19-Nov-10	9:38	1701	Raju	HAN	PAI	MA	0	18:00	<del>1</del> F		Nil / By V	0
19-Nov-10	9:38	1704	B.Raju	HAN	PAI	MA	0	18:00	<del>1</del> F		Nil / By V	0
19-Nov-10	9:39	1299	Shidhu	HAN	PAI	MA	0	18:00	<del>1</del> F		Nil / By V	0
19-Nov-10	9:39	1765	Raidu Rao	GVR	TIL	MA	300	18:00	<del>1</del> F		On Ac.	300
19-Nov-10	9:40	1766	G.Shivaji	GVR	TIL	MH	175	18:00	<del>1</del> F		On Ac.	175
19-Nov-10	9:40	1348	A.Ramullu	RAM	CAR	CT	300	18:00	<del>1</del> F		On Ac.	300
19-Nov-10	9:41	1350	B.Ramullu	RAM	CAR	MA	250	18:00	<del>1</del> F		On Ac.	250
19-Nov-10	9:41	1349	A.Prabhakar	RAM	CAR	MA	250	18:00	<del>1</del> F		On Ac.	250

3


**Certified by:**  
  
**Project Manager/Engg**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By   
 Dt: 26/11/10  
**MODI VENTURES**


**CHECKED**  
 Adm Officer Audit  
 Date.....  
 Sig.....


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		N.Raj Kumar		
Date:		18.11.2010		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	28	3.0	84
3	Asbestos round cover 6"- in nos	75	5.0	375
4	Bends-25mm in nos	64	3.0	192
5	Deep Box - 25mm in nos	414	4.0	1,656
6	Fan Hooks in nos	120	18.0	2,160
7	Flexible pipe - 25mm in mts	1	6.0	6
8	Junction Box - 25mm in nos	474	4.0	1,896
9	PVC Pipe-1" 1.2 mm in nos	131	27.0	3,537
10	PVC Pipe-1" 1.5 mm in nos	285	34.0	9,690
11	AC sheets 2 x 2 in nos	10	50.0	500
12	PVC strip connector in nos	950	10.0	9,500
13	Insulation Tape	133	10.0	1,330
	Wires			
1	Al Servive wire-3/20 in mts	0	10.0	-
2	Al Servive wire-7/20 in mts	15	13.0	195
3	Cu-Multistand wire-1/18 in bundles	119	492.0	58,548
4	Cu-Multistand wire-3/20 in bundles	90	1,158.0	104,220
5	Cu-Multistand wire-7/20 in bundles	62	1,724.0	106,888
6	Telephone wire-2pair in bundles	24	466.0	11,184
7	TV wire-RG-6 in mts	7	11.0	77
8	10 sq mm cable in mts	0	71.0	-
	Modular Plates			
1	Modular plate- 12 way in nos	0	94.0	-
2	Modular plate-1way in nos	73	29.0	2,117
3	Modular plate-2 way in nos	344	29.0	9,976
4	Modular plate-4way in nos	90	44.0	3,960
5	Modular plate-6way in nos	52	61.0	3,172
6	Modular plate-8way in nos	82	78.0	6,396
	Modular Switches, Etc.			
1	Modular Bell Switches-6A in nos	747	44.0	32,868
2	Modular Switch blank plates in nos	345	10.0	3,450
3	Modular Socket-15A in nos	84	81.0	6,804
4	Modular Socket-6A in nos	315	18.0	5,670
5	Modular Step Dimmer- in nos	91	149.0	13,559
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	75	55.0	4,125
8	Modular Telephone jack- in nos	91	41.0	3,731
9	Modular TV Socket- in nos	68	41.0	2,788
	MS Boxes			
1	Metal box-12 way in nos	23	56.0	1,288
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	71	14.0	994
4	Metal box-4way in nos	23	21.0	483
5	Metal box-6way in nos	58	30.0	1,740
6	Metal box-8way in nos	34	40.0	1,360
	Distribution Boards			
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	0	868.0	-
3	Metal enclosure 2 way for change over in nos	0	120.0	-

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 19/11/10  
**MODI VEN**


MCB'S			
1	MCB 6 Amps- in nos	0	88.0
2	MCB-16 Amps- in nos	0	88.0
3	MCB dummy in nos	0	3.0
4	MCB-0.5 Amps- in nos	86	88.0
Isolators			
1	DP-Isolator- in nos	0	192.0
2	FP-Isolator in nos	2	443.0
3	Change over - 25 Amps - in nos	0	680.0
Tube Lights			
1	Tube light-2ft in nos	23	33.0
2	Tube light-4ft in nos	0	35.0
3	Tubelight fitting 2 ft- in nos	26	366.0
4	Tubelight fitting 4 ft- in nos	12	399.0
Total			440,036


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By:  Dt: 19/11/18  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]  
 Stock Register: Plumbing - GI & PVC Stock Register  
 Company: Modi Ventures  
 Project: Gulmohar Gardens  
 Phase: II  
 Prepared by: N.Raj Kumar  
 Date: 18.11.2010


S No	Item	Balance	Quantity	Value	Amount
GI Material					
1	Ball Cork 1/2" in nos.	1		185.00	185
2	Ball Valve 1/2" in nos.	1		387.00	387
3	G.I.- Coupling 1 1/2" in nos.	1		44.00	44
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	2		22.00	44
6	G.I.- Coupling 1/2" in nos.	244		10.00	2,440
7	G.I.- Coupling 2" in nos.	7		67.00	469
8	G.I.- Coupling 3/4" in nos.	0		16.00	-
9	G.I.- Elbow 1 1/2" in nos.	1		65.00	65
10	G.I.- Elbow 1 1/4" in nos.	0		48.00	-
11	G.I.- Elbow 1" in nos.	117		31.00	3,627
12	G.I.- Elbow 1/2" in nos.	450		11.00	4,950
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	0		17.00	-
15	G.I.- Nipple all sizes 1" in nos.	7		22.00	154
16	G.I.- Nipple all sizes 1/2" in nos.	524		12.00	6,288
17	G.I.- Nipple all sizes 3/4" in nos.	2		16.00	32
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	1		978.00	978
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	43		838.00	36,034
21	G.I.- Pipe 1/2" (20 ft length) in nos.	30		406.00	12,180
22	G.I.- Pipe 2" (20 ft length) in nos.	0		1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.	4		541.00	2,164
24	G.I.- Plug 1 1/2" in nos.	3		40.00	120
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	15		19.00	285
27	G.I.- Plug 1/2" in nos.	269		6.00	1,614
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	23		12.00	276
30	G.I.- Reducer 1 1/2" in nos.	6		46.00	276
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	27		74.00	1,998
33	G.I.- Reducer 1/2" in nos.	13		16.00	208
34	G.I.- Reducer 2" in nos.	4		70.00	280
35	G.I.- Reducer 3/4" in nos.	0		17.00	-
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	10		44.00	440
39	G.I.- Tee 1/2" in nos.	102		17.00	1,734
40	G.I.- Tee 2" in nos.	18		139.00	2,502
41	G.I.- Tee 3/4" in nos.	8		30.00	240
42	G.I.- Union 1 1/2" in nos.	6		128.00	768
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	77		70.00	5,390
45	G.I.- Union 1/2" in nos.	23		30.00	690
46	G.I.- Union 2" in nos.	12		195.00	2,340
47	G.I.- Union 3/4" in nos.	51		46.00	2,346

**Certified by:**  
  
 Page 1 of 2  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By:  Dt: 19/11/10  
 MODI VENTURES

48	Gate Valve 1 1/2" in nos.	1	1,540.00	1,540
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	40	567.00	22,680
	PVC- SWR Pipes			
1	Lubricant in Its	3.5	102.00	357
2	PVC 3" Bend 45 in nos.	0	24.00	-
3	PVC 3" Bend Plain in nos.	0	28.00	-
4	PVC 3" Bend with door in nos.	10	40.00	400
5	PVC 3" Cleaning pipe with Door in nos.	74	43.00	3,182
6	PVC 3" Coupler in nos.	46	22.00	1,012
7	PVC 3" Floor Trap in nos.	27	50.00	1,350
8	PVC 3" Nani Trap in nos.	0	41.00	-
9	PVC 3" Pipe Double Socket in nos.	29	157.00	4,553
10	PVC 3" Pipe Single Socket in nos.	8	143.00	1,144
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	27	38.00	1,026
13	PVC 3" Tee with door in nos.	5	43.00	215
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	2	56.00	112
16	PVC 3" Clamps in nos.	141	10.00	1,410
17	PVC 4" Bend 45 in nos.	16	39.00	624
18	PVC 4" Bend Plain in nos.	25	47.00	1,175
19	PVC 4" Bend with door in nos.	14	64.00	896
20	PVC 4" Clamps in nos.	10	10.00	100
21	PVC 4" Cleaning pipe with Door in nos.	13	75.00	975
22	PVC 4" Coupler in nos.	17	34.00	578
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	5	124.00	620
26	PVC 4" Pipe Double Socket in nos.	24	306.00	7,344
27	PVC 4" Pipe Single Socket in nos.	3	280.00	840
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	5	66.00	330
31	PVC 4" Tee with door in nos.	4	77.00	308
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in Its	6.5	121.00	787
	PVC - Rigid pipes			
1	PVC-Rigid-Elbow-1 1/2" in nos	127	8.00	1,016
2	PVC-Rigid-Pipe- 1 1/2" in leng.	25	188.00	4,700
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	35	9.00	315
Total				151,137

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 19/11/10  
**MODI VENTURES**

Stock Statement [as per format in Circular no. 543 (c)]

Stock Register: Sanitaryware & CP Fittings Stock Register  
 Company: Modi Ventures  
 Project: Gulmohar Gardens  
 Phase: II  
 Prepared by: N.Raj Kumar  
 Date: 18.11.2010

S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos	14		533.00	7,462.00
2	CP- Bottle trap- in nos	0		481.00	-
3	CP- Jali with hole- in nos	0		78.00	-
4	CP- Jali without hole- in nos	2		78.00	156.00
5	CP- Pillar cock- in nos	9		529.00	4,761.00
6	CP- Shower arm- in nos	5		296.00	1,480.00
7	CP- Shower head - in nos	5		415.00	2,075.00
8	CP- Stop Cock-1/2" in nos	15		213.00	3,195.00
9	CP- Tap Long body- in nos	0		533.00	-
10	CP- Tap Short Body- in nos	4		358.00	1,432.00
11	CP- Wall Mixer Bend- in nos	5		55.00	275.00
12	CP- Wall Mixer- in nos	5		1,989.00	9,945.00
13	CP- Flange - in nos	0		85.00	-
14	PVC Connection 1.5 ft in Nos	8		42.00	336.00
15	PVC Connection 2 ft in Nos	7		52.00	364.00
16	CP Extension Nipple in Nos	0		33.00	-
17	CP Tap two in one in nos	1		617.00	617.00
18	CP Waste coupling in nos	13		62.00	806.00
Sanitary					
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	0		677.00	-
3	EWC (P-trap)- in nos	2		510.00	1,020.00
4	EWC (S-trap)- in nos	0		380.00	-
5	PVC Flush tank- in nos	2		408.00	816.00
6	Ceramic Flush tank- in nos	0		562.00	-
7	Orissa pan in nos	6		344.00	2,064.00
8	Pedestal- in nos	22		506.00	11,132.00
9	Pedstal wash basin- in nos	14		999.00	13,986.00
10	Seat Cover- in nos	8		600.00	4,800.00
11	Wash basin bracket- in Pair	0		119.00	-
12	Wash Basin- in nos	0		493.00	-
13	Loft Tank- in nos	0		935.00	-
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
Total					66,722.00

**Certified by:**

*Ra*

Project Manager/Engg.  
MODI VENTURES

**CHECKED**

QUALITY/QUANTITY

By

*G...*

Dt:

19/11/10

MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]

Stock Register: Steel stock register

Company: Modi Ventures

Project: Gulmohar Gardens

Phase: II

Prepared by: N.Raj Kumar

Date: 18.11.2010

S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	400	-	400
2	Steel Rebar - 10 mm in kgs	40	7.50	300
3	Steel Rebar - 12 mm in kgs	410	10.67	4,375
4	Steel Rebar - 16 mm in kgs	90	18.96	1,707
5	Steel Rebar - 20 mm in kgs	85	29.63	2,519
6	Steel Rebar - 25 mm in kgs	25	46.30	1,157
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	210	4.50	945


Total Amount 11,402.29  
433,287.12


S No	Item	of lengths	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	35	240	8,400
3	MS flat 1/2" x 6 mm - 18' length in nos	-	132	-
4	MS flat 3/4" x 6 mm - 18' length in nos	-	180	-
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	38	360	13,680
7	MS pipe round pipe 40 mm x 1.5 mm - 20' length in nos	10	360	3,600
8	MS pipe round pipe 40 mm x 2.7 mm - 20' length in nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	-	480	-
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	28	360	10,080
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	30	200	6,000
15	MS square rod 10 mm- 18' length in nos	40	180	7,200
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	-	60	-
18	MS Z angle 3/4" x 3 mm - 18' length in nos	-	340	-
Total				48,960

**Certified by:**  
*Ra*  
Project Manager/Engg.  
MODI VENTURES

**CHECKED**  
QUALITY/QUANTITY  
By *[Signature]* Dt: 19/11/10  
MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		N.Raj Kumar				
Date:		18.11.2010				
S No	Item	Quantity	Value	Amount	Used for	Type
<b>Screws</b>						
1	Fisher plug 5 mm in packets	8	45.00	360		
2	Fisher plug in 6 mm packets	22	45.00	990		
3	Sheet metal screws 25 x 6 mm in nos	6000	0.40	2,400	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	3	0.40	1	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	0	0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	0	0.40	-	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	5000	0.40	2,000	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	300	0.40	120	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
<b>Hardware</b>						
1	Glass for louvers in nos	0	16.00	-		
2	Hinges 4" in nos	424	11.00	4,664		
3	Main door Mortise lock in nos	12	1147.00	13,764		
4	SS door handles 6" in nos	0	80.00	-		
5	SS door stopper in nos	38	56.00	2,128		
6	SS Tower bolt 4" in nos	0	60.00	-	windows	
7	SS Tower bolt 6" in nos	0	80.00	-	french doors	
8	SS tubular lock in nos	0	330.00	-		
9	SS window handles 4" in nos	0	60.00	-		
<b>Doors &amp; Wood</b>						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	0	929.33	-		
3	Flush Doors 26" wide in nos	1	755.08	755		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	0	2043.74	-		
6	Panel Doors 32" wide in nos	3	1767.56	5,303		
7	Panel Doors 26" wide in nos	0	1436.14	-		
8	Panel Doors other sizes in nos	18	1767.56	31,816		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				64,301		


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 19/11/10  
 MODI VENTURES



Stock Statement [as per format in Circular no. 543 (c)]						Prepared by:		N.Raj Kumar			
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register				Date:		18.11.2010			
Company:		Modi Ventures				D=					
Project:		Gulmohar Gardens - II				C*A*B/14:					
S No	Name of tile	Type	Company	Company Code	A	B	C	E	F	G = E/F	
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	219.00	11.00	19.91
2	Jhonsen Grey	Border			8.00	2.50	30.00	4.17	711.00	1.00	711.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	-	4.00	-
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif						-	-	1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	111.00	11.00	10.09
2	Jhonsen Brown	Border			8.00	2.50	30.00	4.17	282.00	1.00	282.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	126.00	7.00	18.00
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif						-	1.00	1.00	1.00
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body						-	1.00	1.00	1.00
2		Border						-	1.00	1.00	1.00
3		Base						-	1.00	1.00	1.00
4		Floor						-	1.00	1.00	1.00
5		Motif						-	1.00	1.00	1.00
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body						-	1.00	1.00	1.00
2		Border						-	1.00	1.00	1.00
3		Base						-	1.00	2.00	0.50
4		Floor						-	1.00	1.00	1.00
5		Motif						-	1.00	1.00	1.00
<b>Bathroom Tiles Option 5 -semi deluxe</b>											
1		Body						-	1.00	1.00	1.00
2		Border						-	1.00	1.00	1.00
3		Base						-	1.00	1.00	1.00
4		Floor						-	1.00	1.00	1.00
5		Motif						-	1.00	1.00	1.00
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	1.00	1.00	1.00
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	1.00	3.00	0.33
<b>Floor Tiles - Deluxe</b>											
1		Ceramic						-	1.00	1.00	1.00
<b>Floor Tiles - Semi Deluxe</b>											
1	OVERA	Vitrified			24.00	24.00	4.00	16.00	1.00	1.00	1.00
									171.00	62.00	2.76

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 19/11/10  
 MODI VENTURES


General

Stock Statement [as per format in Circular no. 543 (a)]  
 Stock Register: Tools & General Material Stock Register  
 Company: Modi Ventures  
 Project: Gulmohar Gardens  
 Phase: II  
 Prepared by: N.Raj Kumar  
 Date: 18.11.2010

S No	Item	Balance	Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	4		37.00	148
2	Bombay Broom- in nos	196		7.00	1,372
3	Chisel flat- in nos	-		45.00	-
4	Coconut Broom- in nos	82		6.00	492
2	Consumables- Acid- in Ltrs	17		8.00	136
3	Crobars in nos	4		394.00	1,576
4	Fevicol in Kgs	-		110.00	-
5	Fruit packing covers in packets	-		60.00	-
3	GI Bucket- in nos	3		90.00	270
4	GI Pots- in nos	5		73.00	365
5	Gova rope- in bundles	20		166.00	3,320
6	Gumpas - big - in nos	16		122.00	1,952
4	Gumpas - small - in nos	7		77.00	539
5	Hammer all types in nos	28		95.00	2,660
6	Hold fast for doors in nos	-		42.00	-
7	Kabootar jali in bundles	25		115.00	2,875
5	Labour Helmet female - in nos	46		55.00	2,530
6	Labour Helmet male- in nos	19		59.00	1,121
7	Plastic Mug in nos	-		10.00	-
8	Poker bit in nos	17		28.00	476
6	Recron in packets	22		34.00	748
7	Safety belt- in nos	12		280.00	3,360
8	Spade- in nos	4		84.00	336
9	Sponge- in nos	81		7.00	567
7	Staff Helmet- in nos	32		124.00	3,968
8	Tile grout in kgs	33		35.00	1,155
9	White cement in 25 kg in bags	3		380.00	1,140
10	Janta Paste in in grams	-		0.10	-
8	Araltide in gms	19		1.00	19
Total					31,125

Cement and Building Material					
S No	Item	Balance	Quantity	Value	Amount
1	Cement 53 Grade in bags	198		180.00	35,640
2	Cement PPC grade in bags	160		180.00	28,800
5	Corse sand in cft	-		22.00	-
3	Fine sand in cft	400		24.00	9,600
4	Metal 20 mm in cft	-		22.00	-
6	Robo sand in cft	200		18.00	3,600
7	Solid Blocks 4"	300		14.00	4,200
8	Solid Blocks 6"	300		20.00	6,000
9	Table brick 9"x4"x3" in nos	-		2.00	-
Total					87,840


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 19/11/10  
 MODI VENTURES

GMG-II Attendance Value Report From Date: 19/11/10 To Date: 25/11/10


Contractor Name	A.Jyothi Babu (Water Proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum		12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)	Sum		8
Summary for 'Payment Type' = Nil / By Vendor (4 detail records)	Sum		20
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (4	Sum		20
Contractor Name	A.Ramullu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (4 detail records)	Sum		4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum		8
Summary for 'Payment Type' = On Ac. (8 detail records)	Sum		12
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (8 detail rec	Sum		12
Contractor Name	B.Chandram (Tiles Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (7 detail records)	Sum		7
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum		25
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum		11
Summary for 'Payment Type' = On Ac. (21 detail records)	Sum		43
Summary for 'Contractor Name' = B.Chandram (Tiles Work) (21 deta	Sum		43
Contractor Name	B.Hanumanth (Painting Work)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum		3
Summary for 'Payment Type' = Job Work (3 detail records)	Sum		3
Payment Type	Nil / By Vendor		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)	Sum		1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum		15
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)	Sum		2
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)	Sum		18
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (9 d	Sum		21
Contractor Name	Dayanand (Civil Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)	Sum		

169  
 1235  
 45  
 153  
 1200  
 150  
 154  
 975

26 November, 2010  
 Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 Admin Office  
 Date.....  
**CHECKED**  
 QUALITY QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES

Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	2
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	4
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	5.5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	23
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	63
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	44
Summary for 'Payment Type' = On Ac. (24 detail records)		Sum	135.5
Summary for 'Contractor Name' = Dayanand (Civil Work) (26 detail r		Sum	139.5
Contractor Name	Dilip Ranjan Swain (Plumbing Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	21
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On Ac. (13 detail records)		Sum	28
Summary for 'Contractor Name' = Dilip Ranjan Swain (Plumbing Wo		Sum	28
Contractor Name	G.Krishna (Centring Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (2 detail records)		Sum	2
Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)		Sum	11
Worker Skill	HM		
Summary for 'Worker Skill' = HM (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	85
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	82.5
Summary for 'Payment Type' = On Ac. (18 detail records)		Sum	181.5
Summary for 'Contractor Name' = G.Krishna (Centring Work) (18 det		Sum	181.5
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	27
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	35
Summary for 'Payment Type' = Dept. (14 detail records)		Sum	62
Payment Type	Job Work		

26 November 2010  
**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**

Admin. Officer

Quantity

Date.....

Dr: 26/11/10

**CHECKED**

Quantity

Dr: 26/11/10


MODI VENTURES

Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	25
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	13
Summary for 'Payment Type' = Job Work (11 detail records)		Sum	38
Summary for 'Contractor Name' = G.Mannem (Earth Work) (25 detail)		Sum	100
Contractor Name	G.Venktateswar Rao (Tiles Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	8
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = On Ac. (9 detail records)		Sum	13
Summary for 'Contractor Name' = G.Venktateswar Rao (Tiles Work)		Sum	13
Contractor Name	Janardhan Prasad (Tiles Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	14
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	18
Summary for 'Payment Type' = On Ac. (16 detail records)		Sum	36
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (1)		Sum	36
Contractor Name	K.Krishna (Hacking Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	4
Summary for 'Payment Type' = On Ac. (2 detail records)		Sum	5
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (2 detail)		Sum	5
Contractor Name	K.Mohan Rao (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (1 detail record)		Sum	1
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	17
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2


Certified by:  
 26 November 2010  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED		CHECKED	
Admin	QUANTITY	QUANTITY	
Date.....	Resig	Dt:	26/11/10
MODI VENTURES			


Summary for 'Payment Type' = On Ac. (14 detail records)	Sum	25
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (15 det	Sum	26
Contractor Name	Kaileshwar (Civil Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	5.5
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	38.5
Worker Skill	HM	
Summary for 'Worker Skill' = HM (6 detail records)	Sum	5.5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	59.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	27.5
Summary for 'Payment Type' = On Ac. (30 detail records)	Sum	136.5
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (30 detail	Sum	136.5
Contractor Name	M.Yakoob (Civil Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	21
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	31
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	7
Summary for 'Payment Type' = On Ac. (24 detail records)	Sum	65
Summary for 'Contractor Name' = M.Yakoob (Civil Work) (24 detail	Sum	65
Contractor Name	P.Praveen Kumar(Welder)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum	6
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (6 detail	Sum	6
Contractor Name	Pochaiah.B (Electrician)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	33.5
Summary for 'Payment Type' = On Ac. (12 detail records)	Sum	39.5
Summary for 'Contractor Name' = Pochaiah.B (Electrician) (12 detail	Sum	39.5
Contractor Name	R.Babu Rao (Contractor)	
Payment Type	On Ac.	

26 November, 2010  
**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**

Admin Officer Audit  
**CHECKED**  
 Date..... Sig  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES

Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	HM		
Summary for 'Worker Skill' = HM (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	46
Summary for 'Payment Type' = On Ac. (12 detail records)		Sum	52
Summary for 'Contractor Name' = R.Babu Rao (Centring) (12 detail r		Sum	52
Contractor Name	T.Srinivasa Rao (Tiles Work)		
Payment Type	On Ac.		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	3
Summary for 'Payment Type' = On Ac. (6 detail records)		Sum	7
Summary for 'Contractor Name' = T.Srinivasa Rao (Tiles Work) (6 de		Sum	7
Contractor Name	Tanveer Khan (Plumber Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (1 detail record)		Sum	1
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	20
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	4
Summary for 'Payment Type' = On Ac. (15 detail records)		Sum	29
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (16		Sum	30
Contractor Name	V.Phanidhar (Electrician)		
Payment Type	On Ac.		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	6
Summary for 'Payment Type' = On Ac. (11 detail records)		Sum	14
Summary for 'Contractor Name' = V.Phanidhar (Electrician) (11 deta		Sum	14
		Grand Total	975

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES  
 26 November, 2010


**CHECKED**  
 Audit  
 Date: 26/11/10  
 Dt: 26/11/10  
 MODI VENTURES


975


**GMG -II Building Material Inward Detailed Report**

From: 19/11/10 To: 25/11/10

Inward No	Date	Time Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
<del>207</del>	<del>20-Nov-10</del>	15:02 Vishwakarma Enterprises	Fine Sand VII B.L	18.24	AP29V 4293	Party	Security	15649.92
<del>208</del>	<del>20-Nov-10</del>	15:11 Sai Vishal Enterprises	Slope dust in cft	400	AP16TX 2160	Party	Security	5270.4
<del>209</del>	<del>22-Nov-10</del>	9:03 Sri Lakshmi Enterprises	Fine Sand Krishna BL	24.79	AP29TA 5277	Party	Security	18695.82
<del>210</del>	<del>24-Nov-10</del>	10:10 Sri Laxmi Enterprises	Fine Sand VII B.L	27.27	AP28TT 3699	Party	Security	23397.66

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 BY   
 Dt: 26/11/10  
 MODI VENTURES

**CHECKED**  
 Adm. Officer Audit  
 Date:   
 Sig: .....



**CHECKED**  
 Admin Officer  
 Date: .....  
 Sig: .....

**CHECKED**  
 MODI VENTURES  
 By: [Signature]  
 Dt: 26/11/10  
 QUALITY/QUANTITY

**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES

**GMG-II Building Material Rates Report**


Supplier Name	Material Type	Rate
Sai Vishal Enterprises	Stone dust in cft	13.176
Sri Laxmi Enterprises	Fine Sand Krishna Bl	858
	Fine Sand VII B.L	858
Vishwakarma Enterprises	Fine Sand VII B.L	858


*Handwritten notes:*  
 - Next to 13.176: *Handwritten signature*  
 - Next to 858 (Fine Sand Krishna Bl): *Handwritten signature*  
 - Next to 858 (Fine Sand VII B.L): *Handwritten signature*

**GMG-II Hire Charges Report** From: 19/11/10 To: 25/11/10

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
<del>1340</del>	<del>19-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>10:47</del>	<del>11:10</del>	<del>Shifting of Debris</del>	<del>1</del>	<del>170-Per Trip</del>	<del>170</del>
<del>1341</del>	<del>19-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>11:38</del>	<del>12:11</del>	<del>Shifting of Mud Pipes</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1342</del>	<del>19-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>12:40</del>	<del>13:02</del>	<del>Shifting of Mud Pipes</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1343</del>	<del>19-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>14:53</del>	<del>15:25</del>	<del>Shifting of Mud Pipes</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1344</del>	<del>20-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>10:06</del>	<del>10:12</del>	<del>Shifting of Cement</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1345</del>	<del>20-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>10:43</del>	<del>11:00</del>	<del>Shifting of Sand</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1346</del>	<del>20-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>12:40</del>	<del>12:29</del>	<del>Shifting of Sand</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1347</del>	<del>20-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>15:07</del>	<del>15:35</del>	<del>Shifting of Debris</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1348</del>	<del>23-Nov-10</del>	<del>G.Krishna</del>	<del>Mtiller</del>	<del>-</del>	<del>9:30</del>	<del>18:00</del>	<del>Concrete Mixing (Engaged)</del>	<del>1</del>	<del>1100 Per Day</del>	<del>1100</del>
<del>1349</del>	<del>23-Nov-10</del>	<del>G.Krishna</del>	<del>Lift</del>	<del>-</del>	<del>9:30</del>	<del>18:00</del>	<del>Lifting of Concrete (Engaged)</del>	<del>1</del>	<del>1900 Per Day</del>	<del>1900</del>
<del>1350</del>	<del>23-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>9:48</del>	<del>10:22</del>	<del>Shifting of RCC Rings</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1351</del>	<del>23-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>10:42</del>	<del>10:54</del>	<del>Shifting of Cement</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1352</del>	<del>23-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>11:19</del>	<del>11:36</del>	<del>Shifting of Cement</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1353</del>	<del>23-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>11:44</del>	<del>12:03</del>	<del>Shifting of Cement</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1354</del>	<del>23-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>13:25</del>	<del>13:45</del>	<del>Shifting of Debris</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1355</del>	<del>23-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>15:43</del>	<del>16:09</del>	<del>Shifting of Debris</del>	<del>1</del>	<del>120 Per Trip</del>	<del>120</del>
<del>1356</del>	<del>24-Nov-10</del>	<del>P.Satyavaramayana</del>	<del>Quar Machine</del>	<del>AP04A 9102</del>	<del>10:00</del>	<del>13:00</del>	<del>Breaking of Electrical Ducks</del>	<del>3</del>	<del>150 Per Hour</del>	<del>450</del>
<del>1357</del>	<del>24-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>11:12</del>	<del>11:27</del>	<del>Shifting of Cement</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1358</del>	<del>24-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>11:48</del>	<del>12:07</del>	<del>Shifting of Cement</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1359</del>	<del>24-Nov-10</del>	<del>P.Satyavaramayana</del>	<del>Quar Machine</del>	<del>AP04A 9102</del>	<del>14:00</del>	<del>18:00</del>	<del>Breaking of Lift</del>	<del>4</del>	<del>150 Per Hour</del>	<del>600</del>
<del>1360</del>	<del>24-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>14:12</del>	<del>14:41</del>	<del>Shifting of Debris</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1361</del>	<del>24-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>16:09</del>	<del>16:28</del>	<del>Shifting of Debris</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1362</del>	<del>25-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>9:45</del>	<del>10:00</del>	<del>Shifting of Red Brics</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1363</del>	<del>25-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>10:41</del>	<del>10:28</del>	<del>Shifting of Redbricks</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1364</del>	<del>25-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>10:44</del>	<del>11:02</del>	<del>Shifting of Cement</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1365</del>	<del>25-Nov-10</del>	<del>P.Satyavaramayana</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>14:00</del>	<del>13:00</del>	<del>Breaking of Lift</del>	<del>2</del>	<del>150 Per Hour</del>	<del>300</del>
<del>1366</del>	<del>25-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>14:34</del>	<del>11:54</del>	<del>Shifting of Sand</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>
<del>1367</del>	<del>25-Nov-10</del>	<del>K.Manoj Kumar</del>	<del>Tractor</del>	<del>AP04A 9102</del>	<del>12:23</del>	<del>12:41</del>	<del>Shifting of Sand</del>	<del>1</del>	<del>170 Per Trip</del>	<del>170</del>


26 November 2010


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 BY  DI: 26/11/10  
 MODI VENTURES

**CHECKED**  
 Admn. Officer Audit  
 Date..... Sig.....

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
<del>1368</del>	<del>25-Nov-10</del>	<del>B. Satyanarayana</del>	<del>Gun Machine</del>		<del>14:00</del>	<del>17:30</del>	<del>Breaking of Lift</del>	<del>3.5</del>	<del>150 Per Hour</del>	<del>525</del>
<del>1369</del>	<del>25-Nov-10</del>	<del>K. Manoj Kumar</del>	<del>Tractor</del>	AP04A 9102	<del>15:40</del>	<del>15:51</del>	<del>Shifting of Debris</del>	1	170 Per Trip	170
<del>1370</del>	<del>25-Nov-10</del>	<del>K. Manoj Kumar</del>	<del>Tractor</del>	AP04A 9102	<del>16:33</del>	<del>17:00</del>	<del>Shifting of Debris</del>	1	170 Per Trip	170

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES

CHECKED  
 Admin Officer Audit  
 Date..... Sig.....

**GMC - II General Materials Inward Table Repo**

From: 19/11/10

To: 25/11/10

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
<del>1039</del>	<del>19-Nov-10</del>	<del>10:00</del>	<del>Pratimal Glass</del>		<del>Thermocol sheets</del>	<del>10mm</del>	<del>20</del>	<del>Nos</del>		<del>167</del>	<del>By Bike</del>	<del>Stravan</del>	<del>Security</del>
<del>1040</del>	<del>19-Nov-10</del>	<del>10:30</del>	<del>Sri Sai Marbles</del>		<del>White Marble Slab</del>	<del>12"x18"</del>	<del>1300</del>	<del>Sft</del>		<del>51</del>	<del>AP09U 88</del>	<del>Party</del>	<del>Security</del>
<del>1040</del>	<del>19-Nov-10</del>	<del>10:31</del>	<del>Sri Sai Marbles</del>		<del>Black Granite Slab</del>	<del>9"x21"</del>	<del>634</del>	<del>Sft</del>		<del>51</del>	<del>AP09U 88</del>	<del>Party</del>	<del>Security</del>
<del>1040</del>	<del>19-Nov-10</del>	<del>10:32</del>	<del>Sri Sai Marbles</del>		<del>White Marble Tiles</del>	<del>15"x18"</del>	<del>660</del>	<del>Sft</del>		<del>51</del>	<del>AP09U 88</del>	<del>Party</del>	<del>Security</del>
<del>1041</del>	<del>19-Nov-10</del>	<del>10:30</del>	<del>S.A.S. Projects In</del>		<del>S.A.S. Ready Mix</del>	<del>M20</del>	<del>6</del>	<del>Cub Mtrs</del>		<del>2710</del>	<del>AP28IB 86</del>	<del>Party</del>	<del>Security</del>
<del>1042</del>	<del>19-Nov-10</del>	<del>11:10</del>	<del>S.A.S. Projects In</del>		<del>S.A.S. Ready Mix</del>	<del>M20</del>	<del>6</del>	<del>Cub Mtrs</del>		<del>2711</del>	<del>AP28IB 85</del>	<del>Party</del>	<del>Security</del>
<del>1043</del>	<del>19-Nov-10</del>	<del>11:30</del>	<del>S.A.S. Projects In</del>		<del>S.A.S. Ready Mix</del>	<del>M20</del>	<del>6</del>	<del>Cub Mtrs</del>		<del>2712</del>	<del>AP28IB 83</del>	<del>Party</del>	<del>Security</del>
<del>1044</del>	<del>19-Nov-10</del>	<del>11:50</del>	<del>S.A.S. Projects In</del>		<del>S.A.S. Ready Mix</del>	<del>M20</del>	<del>6</del>	<del>Cub Mtrs</del>		<del>2715</del>	<del>AP28IB 87</del>	<del>Party</del>	<del>Security</del>
<del>1045</del>	<del>19-Nov-10</del>	<del>12:07</del>	<del>S.A.S. Projects In</del>		<del>S.A.S. Ready Mix</del>	<del>M20</del>	<del>6</del>	<del>Cub Mtrs</del>		<del>2716</del>	<del>AP28IB 81</del>	<del>Party</del>	<del>Security</del>
<del>1046</del>	<del>19-Nov-10</del>	<del>12:38</del>	<del>S.A.S. Projects In</del>		<del>S.A.S. Ready Mix</del>	<del>M20</del>	<del>6</del>	<del>Cub Mtrs</del>		<del>2717</del>	<del>KA35 569</del>	<del>Party</del>	<del>Security</del>
<del>1047</del>	<del>19-Nov-10</del>	<del>13:00</del>	<del>S.A.S. Projects In</del>		<del>S.A.S. Ready Mix</del>	<del>M20</del>	<del>6</del>	<del>Cub Mtrs</del>		<del>2719</del>	<del>AP28IB 85</del>	<del>Party</del>	<del>Security</del>
<del>1048</del>	<del>19-Nov-10</del>	<del>13:21</del>	<del>S.A.S. Projects In</del>		<del>S.A.S. Ready Mix</del>	<del>M20</del>	<del>6</del>	<del>Cub Mtrs</del>		<del>2720</del>	<del>AP28IB 86</del>	<del>Party</del>	<del>Security</del>
<del>1049</del>	<del>19-Nov-10</del>	<del>13:59</del>	<del>S.A.S. Projects In</del>		<del>S.A.S. Ready Mix</del>	<del>M20</del>	<del>6</del>	<del>Cub Mtrs</del>		<del>2721</del>	<del>AP28IB 83</del>	<del>Party</del>	<del>Security</del>
<del>1050</del>	<del>19-Nov-10</del>	<del>14:20</del>	<del>S.A.S. Projects In</del>		<del>S.A.S. Ready Mix</del>	<del>M20</del>	<del>6</del>	<del>Cub Mtrs</del>		<del>2724</del>	<del>KA 35 569</del>	<del>Party</del>	<del>Security</del>
<del>1051</del>	<del>19-Nov-10</del>	<del>14:45</del>	<del>S.A.S. Projects In</del>		<del>S.A.S. Ready Mix</del>	<del>M20</del>	<del>6</del>	<del>Cub Mtrs</del>		<del>2726</del>	<del>AP28IB 89</del>	<del>Party</del>	<del>Security</del>
<del>1052</del>	<del>19-Nov-10</del>	<del>15:40</del>	<del>S.A.S. Projects In</del>		<del>S.A.S. Ready Mix</del>	<del>M20</del>	<del>6</del>	<del>Cub Mtrs</del>		<del>2727</del>	<del>AP28IB 89</del>	<del>Party</del>	<del>Security</del>
<del>1053</del>	<del>19-Nov-10</del>	<del>16:00</del>	<del>Sabir Engineeri</del>		<del>Compton Motor</del>	<del>2hp</del>	<del>1</del>	<del>Nos</del>		<del>13103</del>	<del>By Bike</del>	<del>ArRanullu</del>	<del>Security</del>
<del>1054</del>	<del>19-Nov-10</del>	<del>17:30</del>	<del>Saradh Apts</del>		<del>Visiting Cards</del>	<del>15 Amps</del>	<del>1</del>	<del>Nos</del>		<del>13103</del>	<del>By Bike</del>	<del>ArRanullu</del>	<del>Security</del>
<del>1055</del>	<del>19-Nov-10</del>	<del>17:30</del>	<del>Verkal Ramana</del>		<del>A4 Paper</del>	<del>80mmX6"</del>	<del>200</del>	<del>Nos</del>		<del>1643</del>	<del>AP13X 46</del>	<del>Anil Kuma</del>	<del>Security</del>
<del>1056</del>	<del>19-Nov-10</del>	<del>17:30</del>	<del>Bagwati Steel T</del>		<del>M8 Nipple</del>	<del>65mmX6"</del>	<del>1</del>	<del>Nos</del>		<del>2989</del>	<del>AP13X 46</del>	<del>Anil Kuma</del>	<del>Security</del>
<del>1056</del>	<del>19-Nov-10</del>	<del>17:31</del>	<del>Bagwati Steel T</del>		<del>M8 Nipple</del>	<del>50mmX6"</del>	<del>1</del>	<del>Nos</del>		<del>546</del>	<del>AP13X 46</del>	<del>Anil Kuma</del>	<del>Security</del>
<del>1056</del>	<del>19-Nov-10</del>	<del>17:32</del>	<del>Bagwati Steel T</del>		<del>M8 Nipple</del>	<del>80mmX65</del>	<del>1</del>	<del>Nos</del>		<del>546</del>	<del>AP13X 46</del>	<del>Anil Kuma</del>	<del>Security</del>
<del>1056</del>	<del>19-Nov-10</del>	<del>17:33</del>	<del>Bagwati Steel T</del>		<del>Reducer</del>	<del>100mmX8</del>	<del>1</del>	<del>Nos</del>		<del>546</del>	<del>AP13X 46</del>	<del>Anil Kuma</del>	<del>Security</del>
<del>1056</del>	<del>19-Nov-10</del>	<del>17:34</del>	<del>Bagwati Steel T</del>		<del>M8 Reducer</del>	<del>65mmX50</del>	<del>1</del>	<del>Nos</del>		<del>546</del>	<del>AP13X 46</del>	<del>Anil Kuma</del>	<del>Security</del>
<del>1056</del>	<del>19-Nov-10</del>	<del>17:35</del>	<del>Bagwati Steel T</del>		<del>M8 Reducer</del>	<del>12"</del>	<del>2</del>	<del>Nos</del>		<del>546</del>	<del>AP13X 46</del>	<del>Anil Kuma</del>	<del>Security</del>
<del>1056</del>	<del>19-Nov-10</del>	<del>17:36</del>	<del>Bagwati Steel T</del>		<del>M8 Coupling</del>	<del>3/4"</del>	<del>12</del>	<del>Nos</del>		<del>546</del>	<del>AP13X 46</del>	<del>Anil Kuma</del>	<del>Security</del>
<del>1056</del>	<del>19-Nov-10</del>	<del>17:37</del>	<del>Bagwati Steel T</del>		<del>M8 Coupling</del>	<del>20mmX4"</del>	<del>6</del>	<del>Nos</del>		<del>546</del>	<del>AP13X 46</del>	<del>Anil Kuma</del>	<del>Security</del>
<del>1056</del>	<del>19-Nov-10</del>	<del>17:38</del>	<del>Bagwati Steel T</del>		<del>M8 Coupling</del>	<del>16"X8"X6</del>	<del>25</del>	<del>Nos</del>		<del>58</del>	<del>Auto</del>	<del>Party</del>	<del>Security</del>
<del>1057</del>	<del>20-Nov-10</del>	<del>10:30</del>	<del>Maruthi Pipe In</del>		<del>RCC Manhole Covers</del>	<del>16"X8"X4</del>	<del>340</del>	<del>Nos</del>		<del>421</del>	<del>AP07B 98</del>	<del>Party</del>	<del>Security</del>
<del>1058</del>	<del>20-Nov-10</del>	<del>11:20</del>	<del>Siri Flyash Brick</del>		<del>Solid Bricks</del>	<del>16"X8"X4</del>	<del>400</del>	<del>Nos</del>		<del>422</del>	<del>AP29V 23</del>	<del>Party</del>	<del>Security</del>
<del>1059</del>	<del>20-Nov-10</del>	<del>12:47</del>	<del>Siri Flyash Brick</del>		<del>Solid Brick</del>								

26 November, 2010

Certified by: **RA**  
Project Manager/Engg.  
MODI VENTURES

CHECKED  
QUALITY/QUANTITY  
BY: **[Signature]**  
D.T: 26/11/10

CHECKED  
AUDIT OFFICER  
Date: .....  
Sig: .....

Inward No	Date	Time Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1060	20-Nov-10	14:24	Sri Flyash Brick	Solid Bricks	16"x8"x6	300	Nos		422	AP07B-98	Party	Security
1061	20-Nov-10	14:27	Sri Flyash Brick	Solid Bricks	16"x8"x6	300	Nos		424	AP29V-23	Party	Security
1062	20-Nov-10	16:50	Dilpreet Tubes P	M/S Steel Pipes	80x4, 10x6	1	Nos		1760	AP13X-46	Anil Kumar	Security
1062	20-Nov-10	16:50	Dilpreet Tubes P	M/S Steel Pipes	400x4, 50x	6	Nos		1260	AP15X-46	Anil Kumar	Security
1063	21-Nov-10	9:30	Jet Grout Pvt. L	Verified Tiles	605X605	660	Boxes		1991	AP16TX-6	Party	Security
1064	22-Nov-10	10:00	Head Office	White Covers		100	Nos		2463	AP29T-99	Anil Kumar	Security
1064	22-Nov-10	10:01	Head Office	Outward Register		2	Nos		2463	AP29T-99	Anil Kumar	Security
1064	22-Nov-10	10:02	Head Office	Hire Register		2	Nos		2463	AP29T-99	Anil Kumar	Security
1064	22-Nov-10	10:03	Head Office	Building material Inward		2	Nos		2463	AP29T-99	Anil Kumar	Security
1064	22-Nov-10	10:04	Head Office	Cement Register Book		2	Nos		2463	AP29T-99	Anil Kumar	Security
1065	22-Nov-10	19:20	Nugent Trading	Receon	6mm	93	Packets		1002	AP29P-99	Anil Kumar	Security
1066	22-Nov-10	19:30	Venkatarama B	Thermocol sheets	2x4	20	Nos		2095	AP29P-99	Anil Kumar	Security
1067	23-Nov-10	11:00	S.O.B	Flex Boards	4X3	41	Nos		2706	AP29T-99	Anil Kumar	Security
1068	23-Nov-10	12:00	Sri Flyash Brick	Solid Bricks	16"x8"x6	300	Nos		425	AP20L-74	Party	Security
1069	23-Nov-10	12:50	Sri Flyash Brick	Solid Bricks	16"x8"x6	50	Kgs		8747	AP29P-99	Anil Kumar	Security
1070	23-Nov-10	17:30	Hari Hara Hon	Holdfast	4"	100	Nos		13584	AP29T-99	Anil Kumar	Security
1071	23-Nov-10	17:30	Shubham Enterp	PVC pipe	1.5mm	50	Nos		12584	AP29T-99	Anil Kumar	Security
1071	23-Nov-10	17:31	Shubham Enterp	Insulation tape		150	Nos		13584	AP29T-99	Anil Kumar	Security
1071	23-Nov-10	17:32	Shubham Enterp	PVC Bands		150	Boxes		23095	AP11V-55	Party	Security
1072	24-Nov-10	10:00	Bhavana Assoc	Verified Tiles	605X625	1	Nos		16540	By Bike	Hannant	Security
1073	24-Nov-10	10:30	Balaji Traders	Solid Bricks	16"x8"x4	400	Nos		428	AP29V-23	Party	Security
1074	24-Nov-10	10:30	Sri Flyash Brick	Solid Bricks	16"x8"x4	400	Nos		429	AP20L-74	Party	Security
1075	24-Nov-10	14:35	Sri Flyash Brick	Sagar Cement PPC	50kg	180	Bags		410	AP10W-07	Party	Security
1076	24-Nov-10	16:20	Meha Marketing	Solid Bricks	16"x8"x6	300	Nos		427	AP29V-23	Party	Security
1077	24-Nov-10	16:20	Sri Flyash Brick	Earth Compacter		1	Nos		2368	AAQ-2847	Sham	Security
1078	24-Nov-10	16:25	Alphee Estates	Therocol sheets	20"x17"	100	Nos		2998	AP29P-99	Anil Kumar	Security
1079	24-Nov-10	17:40	Venkatarama B	Shk	50kgs	5	Nos		7447	AP29T-99	Anil Kumar	Security
1080	24-Nov-10	18:00	Neha Marketing	Sagar Cement PPC	16"x8"x4	180	Bags		409	AP10W-07	Party	Security
1081	24-Nov-10	18:00	Neha Marketing	Solid Bricks	16"x8"x4	400	Nos		430	AP20V-23	Party	Security
1082	25-Nov-10	12:40	Sri Flyash Brick	Solid Bricks	16"x8"x6	300	Nos		431	AP29V-23	Party	Security
1083	25-Nov-10	15:25	Sri Flyash Brick	Solid Bricks	16"x8"x6	300	Nos		432	AP29V-23	Party	Security
1084	25-Nov-10	17:20	SYS Super Mark	White Cloth		4	Nos		059	By Bike	Srayankar	Security

Certified by:

*[Signature]*

Project Manager/Engg.  
MODI VENTURES

26 November, 2010


CHECKED  
QUALITY/QUANTITY


By: *[Signature]* DI: 28/11/10  
MODI VENTURES



CHECKED

Accepted by: *[Signature]* Audit  
Date: ..... Sig: .....

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
<del>1085</del>	<del>25-Nov-10</del>	<del>17:21</del>	<del>SVS-Super Mark</del>		<del>Class Cloth</del>		<del>2</del>	<del>Nos</del>		<del>059</del>	<del>By Bike</del>	<del>Stravan Ku</del>	<del>Security</del>
1085	25-Nov-10	17:22	SVS Super Mark		Paket		4	Nos		059	By Bike	Stravan Ku	Security
1086	25-Nov-10	17:20	Stravanti		Empty-Drinking Bottles		150	Sets			By Bike	Stravan Ku	Security
1087	25-Nov-10	21:01	Shubham Enterp		PVC-pipe	1.5mth 1.2mth	200	Nos		13588	AP13X 46	Anil Kuma	Security

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By   
 Dt: 26/11/10  
 MODI VENTURES


CHECKED  
 Admin/Order Audit  
 Date:   
 Sig: 


**GMG -II Outward Report**

From: 19/11/10

To: 25/11/10

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
<del>68</del>	<del>24-Nov-10</del>	<del>16:20</del>	<del>P.M.R.</del>	<del>Columns</del>	<del>2'X2'X7'</del>	<del>1 Nos</del>	<del>1387</del>	<del>1 Nos</del>	<del>1387</del>	<del>AP29Y-1385</del>	<del>B.Narsing Rao</del>	<del>Vijay</del>
<del>68</del>	<del>24-Nov-10</del>	<del>16:21</del>	<del>P.M.R.</del>	<del>Mat</del>	<del>5'X5'</del>	<del>1 Nos</del>	<del>1387</del>	<del>1 Nos</del>	<del>1387</del>	<del>AP29Y-1385</del>	<del>B.Narsing Rao</del>	<del>Vijay</del>
<del>68</del>	<del>24-Nov-10</del>	<del>16:22</del>	<del>P.M.R.</del>	<del>Fine Sand</del>	<del>Vijawad</del>	<del>10 Bages</del>	<del>1387</del>	<del>10 Bages</del>	<del>1387</del>	<del>AP29Y-1385</del>	<del>B.Narsing Rao</del>	<del>Vijay</del>
<del>68</del>	<del>24-Nov-10</del>	<del>16:23</del>	<del>P.M.R.</del>	<del>PPC Cement</del>	<del>50kgs</del>	<del>5 Bages</del>	<del>1387</del>	<del>5 Bages</del>	<del>1387</del>	<del>AP29Y-1385</del>	<del>B.Narsing Rao</del>	<del>Vijay</del>
<del>69</del>	<del>25-Nov-10</del>	<del>15:30</del>	<del>M.F.H</del>	<del>Steel</del>	<del>20mm</del>	<del>10 Length</del>	<del>1388</del>	<del>10 Length</del>	<del>1388</del>	<del>AAO 2847</del>	<del>B.Narsing Rao</del>	<del>Chandra Moul</del>
<del>69</del>	<del>25-Nov-10</del>	<del>15:31</del>	<del>M.E.H</del>	<del>Steel 2"</del>	<del>16mm</del>	<del>10 Nos</del>	<del>1388</del>	<del>10 Nos</del>	<del>1388</del>	<del>AAO 2847</del>	<del>B.Narsing Rao</del>	<del>Chandra Moul</del>
<del>69</del>	<del>25-Nov-10</del>	<del>15:32</del>	<del>M.F.H</del>	<del>Steel</del>	<del>8mm</del>	<del>15 Length</del>	<del>1388</del>	<del>15 Length</del>	<del>1388</del>	<del>AAO 2847</del>	<del>B.Narsing Rao</del>	<del>Chandra Moul</del>
<del>69</del>	<del>25-Nov-10</del>	<del>15:33</del>	<del>M.F.H</del>	<del>Sawwood</del>	<del>2 1/2'X4'X2 1/2</del>	<del>2 Nos</del>	<del>1388</del>	<del>2 Nos</del>	<del>1388</del>	<del>AAO 2847</del>	<del>B.Narsing Rao</del>	<del>Chandra Moul</del>

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 BY  DI: 26/11/10  
 MODI VENTURES

CHECKED  
 Admin Officer  
 Date: ..... Sig: .....  
 Audit

**GMG-II Building Material Payment Report**

From: 19/11/10 To: 25/11/10

Supplier *Sai Vishal Enterprises*

Material Type Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
20-Nov-10	15:11	400	AP16TX 2160	13.176	5270.4
Summary for 'Material Type' = Stone dust in cft (1 detail record)					
Sum		400			5270.4
Summary for 'Supplier' = Sai Vishal Enterprises (1 detail record)					
Sum		400			5270.4

Supplier *Sri Laxmi Enterprises*

Material Type Fine Sand Krishna BL

Date	Time	Quantity	Vehicle No	Rate	Amount
22-Nov-10	9:03	21.79	AP29TA 5277	858	18695.82
Summary for 'Material Type' = Fine Sand Krishna BL (1 detail record)					
Sum		21.79			18695.82


Material Type Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
24-Nov-10	10:10	27.27	AP28TT 3699	858	23397.66
Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)					
Sum		27.27			23397.66
Summary for 'Supplier' = Sri Laxmi Enterprises (2 detail records)					
Sum		49.06			42093.48

Supplier *Vishwakarma Enterprises*

Material Type Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
20-Nov-10	15:02	18.24	AP29V 4293	858	15649.92
Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)					
Sum		18.24			15649.92
Summary for 'Supplier' = Vishwakarma Enterprises (1 detail record)					
Sum		18.24			15649.92
Grand Total		467.3			63013.8

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES



**GMG-II Hire Payment Report** From: 19/11/10 To: 25/11/10

**Equipment Owner** B.Satyanarayana


Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
24-Nov-10	Gun Machine		3	150	Per Hour	450
24-Nov-10	Gun Machine		4	150	Per Hour	600
25-Nov-10	Gun Machine	-	3.5	150	Per Hour	525
25-Nov-10	Gun Machine	-	2	150	Per Hour	300
Summary for 'Vehicle Owner' = B.Satyanarayana (4 detail rec			<b>Sum</b>	12.5		1875

**Equipment Owner** G.Krishna

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
23-Nov-10	Lift	-	1	1900	Per Day	1900
23-Nov-10	Miller	-	1	1100	Per Day	1100
Summary for 'Vehicle Owner' = G.Krishna (2 detail records)			<b>Sum</b>	2		3000

**Equipment Owner** K.Manoj Kumar

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
19-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
19-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
19-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
19-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
20-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
20-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
20-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
20-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
23-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
23-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
23-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
23-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
23-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
23-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
23-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
24-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170


26 November, 2010 by:   
 Project Manager/Engg.  
 MODI VENTURES

24-Nov-10	Tractor	AP04A 9102	1	170 Per Trip	170
24-Nov-10	Tractor	AP04A 9102	1	170 Per Trip	170
24-Nov-10	Tractor	AP04A 9102	1	170 Per Trip	170
25-Nov-10	Tractor	AP04A 9102	1	170 Per Trip	170
25-Nov-10	Tractor	AP04A 9102	1	170 Per Trip	170
25-Nov-10	Tractor	AP04A 9102	1	170 Per Trip	170
25-Nov-10	Tractor	AP04A 9102	1	170 Per Trip	170
25-Nov-10	Tractor	AP04A 9102	1	170 Per Trip	170
25-Nov-10	Tractor	AP04A 9102	1	170 Per Trip	170
25-Nov-10	Tractor	AP04A 9102	1	170 Per Trip	170

---

Summary for 'Vehicle Owner' = K.Manoj Kumar (25 detail re Sum 25 4250

**Grand Total** 39.5 9125

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

**GMG-II Attendance Payment Report** From: 19/11/10

To: 25/11/10

*Contractor Name* **A.Jyothi Babu (Water Proofing)**

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (20 detail records) **Sum**

Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (20 detail records) **Sum**

0 10,000 ✓

*Contractor Name* **A.Ramullu (Carpenter)**

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (12 detail records) **Sum**

Summary for 'Contractor Name' = A.Ramullu (Carpenter) (12 detail records) **Sum**

3200 ✓  
3200

*Contractor Name* **B.Chandram (Tiles Work)**

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (43 detail records) **Sum**

Summary for 'Contractor Name' = B.Chandram (Tiles Work) (43 detail records) **Sum**

11525 ✓  
11525

*Contractor Name* **B.Hanumanth (Painting Work)**

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (3 detail records) **Sum**

**Payment Type** Nil / By Vendor

Summary for 'Payment Type' = Nil / By Vendor (18 detail records) **Sum**

Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (21 detail records) **Sum**

0 750 ✓  
0  
0

*Contractor Name* **Dayanand (Civil Work)**

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (4 detail records) **Sum**

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (149 detail records) **Sum**

Summary for 'Contractor Name' = Dayanand (Civil Work) (153 detail records) **Sum**

810 ✓  
28565 ✓  
29375

*Contractor Name* **Dilip Ranjan Swain (Plumbing Work)**

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (28 detail records) **Sum**

Summary for 'Contractor Name' = Dilip Ranjan Swain (Plumbing Work) (28 detail records) **Sum**

7200 ✓  
7200

*Contractor Name* **G.Krishna (Centring Work)**

**Payment Type** On Ac.


Summary for 'Payment Type' = On Ac. (133 detail records) **Sum**

Summary for 'Contractor Name' = G.Krishna (Centring Work) (133 detail records) **Sum**

31705 ✓  
31705

*Contractor Name* **G.Mannem (Earth Work)**

26 November, 2010

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (62 detail records)		Sum	9380
<b>Payment Type</b>	Job Work		
Summary for 'Payment Type' = Job Work (38 detail records)		Sum	5580
Summary for 'Contractor Name' = G.Mannem (Earth Work) (100 detail reco		Sum	14960

**Contractor Name** *G.Venkateswar Rao (Tiles Work)*

---

<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (13 detail records)		Sum	3525
Summary for 'Contractor Name' = G.Venkateswar Rao (Tiles Work) (13 det		Sum	3525

**Contractor Name** *Janardhan Prasad (Tiles Work)*

---

<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (36 detail records)		Sum	8550
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (36 detail		Sum	8550

**Contractor Name** *K.Krishna (Hacking Work)*

---

<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (5 detail records)		Sum	1400
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (5 detail recor		Sum	1400

**Contractor Name** *K.Mohan Rao (Electrician)*

---

<b>Payment Type</b>	Dept.		
Summary for 'Payment Type' = Dept. (1 detail record)		Sum	250
<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (25 detail records)		Sum	6370
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (26 detail rec		Sum	6620

**Contractor Name** *Kaileshwar (Civil Work)*

---

<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (149 detail records)		Sum	28792.5
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (149 detail recor		Sum	28792.5

**Contractor Name** *M.Yakoob (Civil Work)*

---

<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (65 detail records)		Sum	14105
Summary for 'Contractor Name' = M.Yakoob (Civil Work) (65 detail record		Sum	14105

**Contractor Name** *P.Praveen Kumar(Welder)*


---


<b>Payment Type</b>	On Ac.		
Summary for 'Payment Type' = On Ac. (6 detail records)		Sum	1400
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (6 detail recor		Sum	1400

<p><b>Certified by:</b></p> <p>20 November, 2017</p>  <p><b>Project Manager/Engg.</b> <b>MODI VENTURES</b></p>
---





Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		N.Raj Kumar			
Date:		25.11.2010			
S No	Item	Balance	Quantity	Value	Amount
	GI Material				
1	Ball Cork 1/2" in nos.	1		185.00	185
2	Ball Valve 1/2" in nos.	1		387.00	387
3	G.I.- Coupling 1 1/2" in nos.	1		44.00	44
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	2		22.00	44
6	G.I.- Coupling 1/2" in nos.	214		10.00	2,140
7	G.I.- Coupling 2" in nos.	7		67.00	469
8	G.I.- Coupling 3/4" in nos.	0		16.00	-
9	G.I.- Elbow 1 1/2" in nos.	1		65.00	65
10	G.I.- Elbow 1 1/4" in nos.	0		48.00	-
11	G.I.- Elbow 1" in nos.	117		31.00	3,627
12	G.I.- Elbow 1/2" in nos.	75		11.00	825
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	0		17.00	-
15	G.I.- Nipple all sizes 1" in nos.	7		22.00	154
16	G.I.- Nipple all sizes 1/2" in nos.	324		12.00	3,888
17	G.I.- Nipple all sizes 3/4" in nos.	2		16.00	32
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	1		978.00	978
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	42		838.00	35,196
21	G.I.- Pipe 1/2" (20 ft length) in nos.	0		406.00	-
22	G.I.- Pipe 2" (20 ft length) in nos.	0		1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.	4		541.00	2,164
24	G.I.- Plug 1 1/2" in nos.	3		40.00	120
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	15		19.00	285
27	G.I.- Plug 1/2" in nos.	179		6.00	1,074
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	23		12.00	276
30	G.I.- Reducer 1 1/2" in nos.	6		46.00	276
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	27		74.00	1,998
33	G.I.- Reducer 1/2" in nos.	13		16.00	208
34	G.I.- Reducer 2" in nos.	4		70.00	280
35	G.I.- Reducer 3/4" in nos.	0		17.00	-
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	10		44.00	440
39	G.I.- Tee 1/2" in nos.	0		17.00	-
40	G.I.- Tee 2" in nos.	18		139.00	2,502
41	G.I.- Tee 3/4" in nos.	8		30.00	240
42	G.I.- Union 1 1/2" in nos.	6		128.00	768
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	77		70.00	5,390
45	G.I.- Union 1/2" in nos.	23		30.00	690
46	G.I.- Union 2" in nos.	12		195.00	2,340
47	G.I.- Union 3/4" in nos.	51		46.00	2,346

**Certified by:**  
  
 Page 1 of 2  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By:  Dt: 28/11/10  
 MODI VENTURES


48	Gate Valve 1 1/2" in nos.	1	1,540.00	1,540
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	40	567.00	22,680
	PVC- SWR Pipes			-
1	Lubricant in lts	3	102.00	306
2	PVC 3" Bend 45 in nos.	0	24.00	-
3	PVC 3" Bend Plain in nos.	0	28.00	-
4	PVC 3" Bend with door in nos.	2	40.00	80
5	PVC 3" Cleaning pipe with Door in nos.	65	43.00	2,795
6	PVC 3" Coupler in nos.	46	22.00	1,012
7	PVC 3" Floor Trap in nos.	27	50.00	1,350
8	PVC 3" Nani Trap in nos.	0	41.00	-
9	PVC 3" Pipe Double Socket in nos.	20	157.00	3,140
10	PVC 3" Pipe Single Socket in nos.	6	143.00	858
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	27	38.00	1,026
13	PVC 3" Tee with door in nos.	5	43.00	215
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	2	56.00	112
16	PVC 3" Clamps in nos.	105	10.00	1,050
17	PVC 4" Bend 45 in nos.	16	39.00	624
18	PVC 4" Bend Plain in nos.	21	47.00	987
19	PVC 4" Bend with door in nos.	11	64.00	704
20	PVC 4" Clamps in nos.	0	10.00	-
21	PVC 4" Cleaning pipe with Door in nos.	11	75.00	825
22	PVC 4" Coupler in nos.	17	34.00	578
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	5	124.00	620
26	PVC 4" Pipe Double Socket in nos.	22	306.00	6,732
27	PVC 4" Pipe Single Socket in nos.	3	280.00	840
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	5	66.00	330
31	PVC 4" Tee with door in nos.	4	77.00	308
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in lts	6.5	121.00	787
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	127	8.00	1,016
2	PVC-Rigid-Pipe- 1 1/2" in leng.	25	188.00	4,700
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	35	9.00	315
	Total			124,961

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		N.Raj Kumar		
Date:		25.11.2010		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3"- in nos	28	3.0	84
3	Asbestos round cover 6"- in nos	75	5.0	375
4	Bends-25mm in nos	202	3.0	606
5	Deep Box - 25mm in nos	414	4.0	1,656
6	Fan Hooks in nos	120	18.0	2,160
7	Flexible pipe - 25mm in mts	0	6.0	-
8	Junction Box - 25mm in nos	474	4.0	1,896
9	PVC Pipe-1" 1.2 mm in nos	325	27.0	8,775
10	PVC Pipe-1" 1.5 mm in nos	535	34.0	18,190
11	AC sheets 2 x 2 in nos	10	50.0	500
12	PVC strip connector in nos	950	10.0	9,500
13	Insulation Tape	149	10.0	1,490
Wires				
1	Al Servive wire-3/20 in mts	0	10.0	-
2	Al Servive wire-7/20 in mts	2730	13.0	35,490
3	Cu-Multistand wire-1/18 in bundles	89	492.0	43,788
4	Cu-Multistand wire-3/20 in bundles	64	1,158.0	74,112
5	Cu-Multistand wire-7/20 in bundles	44	1,724.0	75,856
6	Telephone wire-2pair in bundles	19	466.0	8,854
7	TV wire-RG-6 in mts	1525	11.0	16,775
8	10 sq mm cable in mts	0	71.0	-
Modular Plates				
1	Modular plate- 12 way in nos	0	94.0	-
2	Modular plate-1way in nos	73	29.0	2,117
3	Modular plate-2 way in nos	344	29.0	9,976
4	Modular plate-4way in nos	90	44.0	3,960
5	Modular plate-6way in nos	52	61.0	3,172
6	Modular plate-8way in nos	82	78.0	6,396
Modulaar Switches, Etc.				
1	Modular Bell Switches-6A in nos	747	44.0	32,868
2	Modular Switch blank plates in nos	345	10.0	3,450
3	Modular Socket-15A in nos	84	81.0	6,804
4	Modular Socket-6A in nos	315	18.0	5,670
5	Modular Step Dimmer- in nos	91	149.0	13,559
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	75	55.0	4,125
8	Modular Telephone jack- in nos	91	41.0	3,731
9	Modular TV Socket- in nos	68	41.0	2,788
MS Boxes				
1	Metal box-12 way in nos	23	56.0	1,288
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	36	14.0	504
4	Metal box-4way in nos	23	21.0	483
5	Metal box-6way in nos	46	30.0	1,380
6	Metal box-8way in nos	12	40.0	480
Distribution Boards				
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	0	868.0	-
3	Metal enclosure 2 way for change over in nos	0	120.0	-


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES.

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 26/10/10  
 MODI VENTURES





	MCB'S			-
1	MCB 6 Amps- in nos	0	88.0	-
2	MCB-16 Amps- in nos	0	88.0	-
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	86	88.0	7,568
	Isolators			-
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	2	443.0	886
3	Change over - 25 Amps - in nos	0	680.0	-
	Tube Lights			-
1	Tube light-2ft in nos	12	33.0	396
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	24	366.0	8,784
4	Tubelight fitting 4 ft- in nos	0	399.0	-
	Total			420,492

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		N.Raj Kumar			
Date:		25.11.2010			
S No	Item	Balance	Quantity	Value	Amount
	CP Fittings				
1	CP- Bib cock- in nos	14		533.00	7,462.00
2	CP- Bottle trap- in nos	0		481.00	-
3	CP- Jali with hole- in nos	0		78.00	-
4	CP- Jali without hole- in nos	2		78.00	156.00
5	CP- Pillar cock- in nos	9		529.00	4,761.00
6	CP- Shower arm- in nos	5		296.00	1,480.00
7	CP- Shower head - in nos	5		415.00	2,075.00
8	CP- Stop Cock-1/2" in nos	15		213.00	3,195.00
9	CP- Tap Long body- in nos	0		533.00	-
10	CP- Tap Short Body- in nos	4		358.00	1,432.00
11	CP- Wall Mixer Bend- in nos	5		55.00	275.00
12	CP- Wall Mixer- in nos	5		1,989.00	9,945.00
13	CP- Flange - in nos	0		85.00	-
14	PVC Connection 1.5 ft in Nos	8		42.00	336.00
15	PVC Connection 2 ft in Nos	7		52.00	364.00
16	CP Extension Nipple in Nos	0		33.00	-
17	CP Tap two in one in nos	1		617.00	617.00
18	CP Waste coupling in nos	13		62.00	806.00
	Sanitary				
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	0		677.00	-
3	EWC (P-trap)- in nos	2		510.00	1,020.00
4	EWC (S-trap)- in nos	0		380.00	-
5	PVC Flush tank- in nos	2		408.00	816.00
6	Ceramic Flush tank- in nos	0		562.00	-
7	Orissa pan in nos	6		344.00	2,064.00
8	Pedestal- in nos	22		506.00	11,132.00
9	Pedstal wash basin- in nos	13		999.00	12,987.00
10	Seat Cover- in nos	8		600.00	4,800.00
11	Wash basin bracket- in Pair	0		119.00	-
12	Wash Basin- in nos	0		493.00	-
13	Loft Tank- in nos	0		935.00	-
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
	Total				65,723.00

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		N.Raj Kumar				
Date:		25.11.2010				
S No	Item	Quantity	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	8	45.00	360		
2	Fisher plug in 6 mm packets	19	45.00	855		
3	Sheet metal screws 25 x 6 mm in nos	6000	0.40	2,400	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	3	0.40	1	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	0	0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	0	0.40	-	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	4900	0.40	1,960	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	300	0.40	120	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC ficing	-
Hardware						
1	Glass for louvers in nos	0	16.00	-		
2	Hinges 4" in nos	424	11.00	4,664		
3	Main door Mortise lock in nos	11	1147.00	12,617		
4	SS door handles 6" in nos	0	80.00	-		
5	SS door stopper in nos	38	56.00	2,128		
6	SS Tower bolt 4" in nos	0	60.00	-	windows	
7	SS Tower bolt 6" in nos	0	80.00	-	french doors	
8	SS tubular lock in nos	0	330.00	-		
9	SS window handles 4" in nos	0	60.00	-		
Doors & Wood						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	0	929.33	-		
3	Flush Doors 26" wide in nos	1	755.08	755		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	0	2043.74	-		
6	Panel Doors 32" wide in nos	3	1767.56	5,303		
7	Panel Doors 26" wide in nos	0	1436.14	-		
8	Panel Doors other sizes in nos	18	1767.56	31,816		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				62,979		

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  DI: 26/11/10  
 MODI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]							Prepared by:		N.Raj Kumar		
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register					Date:		25.11.2010		
Company:		Modi Ventures					D=				
Project:		Gulmohar Gardens - II									
S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	141.00	11.00	12.82
2	Jhonson Grey	Border			8.00	2.50	30.00	4.17	460.00	1.00	460.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	-	4.00	-
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif						-	-	1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	72.00	11.00	6.55
2	Jhonson Brown	Border			8.00	2.50	30.00	4.17	105.00	1.00	105.00
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	97.00	7.00	13.86
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif						-	-	1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body						-	-	1.00	-
2		Border						-	-	1.00	-
3		Base						-	-	1.00	-
4		Floor						-	-	1.00	-
5		Motif						-	-	1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body						-	-	1.00	-
2		Border						-	-	1.00	-
3		Base						-	-	2.00	-
4		Floor						-	-	1.00	-
5		Motif						-	-	1.00	-
<b>Bathroom Tiles Option 5 -semi deluxe</b>											
1		Body						-	-	1.00	-
2		Border						-	-	1.00	-
3		Base						-	-	1.00	-
4		Floor						-	-	1.00	-
5		Motif						-	-	1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	3.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	2.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic						-	-	1.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	846.00	62.00	13.65

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 28/11/10  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:	Modi Ventures			
Project:	Gulmohar Gardens			
Phase:	II			
Prepared by:	N.Raj Kumar			
Date:	26-11-10			
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	400	-	400
2	Steel Rebar - 10 mm in kgs	40	7.50	300
3	Steel Rebar - 12 mm in kgs	410	10.67	4,375
4	Steel Rebar - 16 mm in kgs	90	18.96	1,707
5	Steel Rebar - 20 mm in kgs	85	29.63	2,519
6	Steel Rebar - 25 mm in kgs	25	46.30	1,157
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	90	4.50	405
Total				10,862.29
Amount				412,767.12
S No	Item	of lengts	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	35	240	8,400
3	MS flat 1/2" x 6 mm - 18' length in nos	-	132	-
4	MS flat 3/4" x 6 mm - 18' length in nos	-	180	-
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	38	360	13,680
7	MS pipe round pipe 40 mm x 1.5 mm - 20' length in nos	10	360	3,600
8	MS pipe round pipe 40 mm x 2.7 mm - 20' length in nos	-	640	-
9	MS round rod 6 mm - 10' lenth in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	-	480	-
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	28	360	10,080
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	30	200	6,000
15	MS square rod 10 mm- 18' length in nos	35	180	6,300
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	-	60	-
18	MS Z angle 3/4" x 3 mm - 18' length in nos	-	340	-
Total				48,060


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUANTITY/QUANTITY  
 By  Dt: 28/11/10  
 MODI VENTURES

General

Stock Statement [as per format in Circular no. 543 (a)]				
Stock Register:		Tools & General Material Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		N.Raj Kumar		
Date:		25.11.2010		
S No	Item	Balance Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	4	37.00	148
2	Bombay Broom- in nos	147	7.00	1,029
3	Chisel flat- in nos	-	45.00	-
4	Coconut Broom- in nos	76	6.00	456
2	Consumables- Acid- in Ltrs	9	8.00	72
3	Crobars in nos	4	394.00	1,576
4	Fevicol in Kgs	-	110.00	-
5	Fruit packing covers in packets	-	60.00	-
3	GI Bucket- in nos	5	90.00	450
4	GI Pots- in nos	5	73.00	365
5	Gova rope- in bundles	13	166.00	2,158
6	Gumpas - big - in nos	18	122.00	2,196
4	Gumpas - small - in nos	10	77.00	770
5	Hammer all types in nos	27	95.00	2,565
6	Hold fast for doors in nos	520	42.00	21,840
7	Kabootar jali in bundles	23	115.00	2,645
5	Labour Helmet female - in nos	46	55.00	2,530
6	Labour Helmet male- in nos	23	59.00	1,357
7	Plastic Mug in nos	-	10.00	-
8	Poker bit in nos	15	28.00	420
6	Recron in packets	85	34.00	2,890
7	Safety belt- in nos	3	280.00	840
8	Spade- in nos	4	84.00	336
9	Sponge- in nos	11	7.00	77
7	Staff Helmet- in nos	27	124.00	3,348
8	Tile grout in kgs	11	35.00	385
9	White cement in 25 kg in bags	3	380.00	1,140
10	Janta Paste in in grams	-	0.10	-
8	Araltide in gms	17	1.00	17
Total				49,610
Cement and Building Material				
S No	Item	Balance Quantity	Value	Amount
1	Cement 53 Grade in bags	14	180.00	2,520
2	Cement PPC grade in bags	323	180.00	58,140
5	Corse sand in cft	-	22.00	-
3	Fine sand in cft	400	24.00	9,600
4	Metal 20 mm in cft	-	22.00	-
6	Robo sand in cft	200	18.00	3,600
7	Solid Blocks 4"	300	14.00	4,200
8	Solid Blocks 6"	300	20.00	6,000
9	Table brick 9"x4"x3" in nos	-	2.00	-
Total				84,060

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES


# GMG -II Cement Register Report

From: 19/11/10

To: 25/11/10


Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
1054	19-Nov-10	8:00	Tiles Work	PPC	F	6	Security
1055	19-Nov-10	8:30	Tiles Work	PPC	F	6	Security
1056	19-Nov-10	8:40	Manhole	PPC	F	3	Security
1057	20-Nov-10	8:00	Manhole	PPC	F	1	Security
1058	20-Nov-10	8:20	Tiles Work	PPC	F	3	Security
1059	20-Nov-10	8:30	Plastering	PPC	F	1	Security
1060	20-Nov-10	8:35	Brick Work	PPC	G	5	Security
1061	20-Nov-10	8:40	Plastering	PPC	G	5	Security
1062	20-Nov-10	8:45	Brick Work	PPC	G	5	Security
1063	20-Nov-10	9:00	Plastering	PPC	G	5	Security
1064	20-Nov-10	9:05	Plastering	PPC	G	10	Security
1065	20-Nov-10	14:00	Water Proofing	OPC	F	6	Security
1066	20-Nov-10	14:30	Flooring	OPC	F	6	Security
1067	20-Nov-10	14:40	Water Proofing	OPC	F	10	Security
1068	21-Nov-10	9:00	Flooring	OPC	F	6	Security
1069	21-Nov-10	14:45	Flooring	PPC	F	8	Security
1070	22-Nov-10	8:30	Tiles Work	PPC	F	4	Security
1071	22-Nov-10	8:45	Tiles Work	PPC	F	6	Security
1072	22-Nov-10	15:00	Tiles Work	OPC	F	10	Security
1073	22-Nov-10	15:10	Tiles Work	OPC	F	8	Security
1074	23-Nov-10	8:00	Patch Work	PPC	F	2	Security
1075	23-Nov-10	8:10	Tiles Work	OPC	F	6	Security
1076	23-Nov-10	8:20	Tiles Work	OPC	F	6	Security
1077	23-Nov-10	10:42	Columns	OPC	G	50	Security
1078	23-Nov-10	10:45	Manhole	PPC	F	2	Security
1079	23-Nov-10	11:19	Columns	OPC	G	50	Security
1080	23-Nov-10	11:54	Columns	OPC	G	20	Security
1081	23-Nov-10	12:00	Plastering	PPC	G	10	Security
1082	23-Nov-10	12:10	Plastering	PPC	G	10	Security
1083	23-Nov-10	12:15	Brick Work	PPC	G	10	Security
1084	24-Nov-10	8:30	Tiles Work	OPC	F	6	Security
1085	24-Nov-10	8:35	Tiles Work	PPC	F	3	Security
1086	24-Nov-10	11:12	Brick Work	PPC	G	10	Security
1087	24-Nov-10	11:13	Brick Work	PPC	G	10	Security
1088	24-Nov-10	11:48	Plastering	PPC	G	20	Security
1089	24-Nov-10	16:20	Received	PPC		-180	Security
1090	24-Nov-10	18:00	Received	PPC		-180	Security
1091	25-Nov-10	8:00	Tiles Work	PPC	F	6	Security


26 Nov 2010  
**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES

Page 1 of 2  
**CHECKED**  
 Admin Officer Audit  
 Date..... Slg.....

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
1092	25-Nov-10	8:30	Tiles Work	PPC	F	6	Security
1093	25-Nov-10	8:30	Tiles Work	PPC	F	4	Security
1094	25-Nov-10	8:40	Tiles Work	PPC	F	4	Security
1095	25-Nov-10	8:40	Brick Work	PPC	G	2	Security
1096	25-Nov-10	10:40	Brick Work	PPC	G	10	Security
1097	25-Nov-10	10:42	Brick Work	PPC	G	10	Security
1098	25-Nov-10	10:44	Plastering	PPC	G	10	Security

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 26/11/10  
**MODI VENTURES**

**CHECKED**  
 Audit Officer Audit  
 Date..........Sig.....



**GMG -II Cement Register Balance Report**

Date: 25/11/10

Cement Grade OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (615 detail records)

Sum -14


Cement Grade PPC


Quantity in bags

Summary for 'Cement Grade' = PPC (1447 detail records)

Sum -323

Grand Total -337

**Certified by:**  
  
Project Manager/Engg.  
MODI VENTURES

**CHECKED**  
QUALITY/QUANTITY  
By  Dt: 25/11/10  
MODI VENTURES


**CHECKED**  
Admin Officer Audit  
Date.....Sig.....


**GULMOHAR GARDENS LABOUR QUARTER RENT RECORD FROM 19.10.2010 TO 25.10.2010**

Sl.No	Quarter No	Name of Occupant	Contractor Name	Rent	Fan	Tubelight	T.V	MUSIC SYS.	Total Rent
1	1	Electrical Room							0
2	2	Manoj Kumar	Dayanand	50	20	15	0	0	85
3	3	Security		-	-	-	-	-	0
4	4	Ramanaiah	Babu Rao	50	20	15	0	0	85
5	5	Jeetan	Dayanand	50	20	15	-	-	85
6	6	Vacant	Vacant	-	-	-	-	-	0
7	7	Vacant	Vacant	-	-	-	-	-	0
8	8	Vacant	Vacant	-	-	-	-	-	0
9	9	Dayanand	Dayanand	50	0	15	0	0	65
10	10	General Store	Company	-	-	-	-	-	0
11	11	Plumbing Room	Company	-	-	-	-	-	0
12	12	Quality Room	Company	-	-	-	-	-	0
13	13	Kailash	Kailash	50	20	15	-	-	85
14	14	Kailash	Kailash	50	20	15	-	-	85
15	15	Gouramma	Yakoob	50	-	15	-	-	65
16	16	Dharma Rao	Babu Rao	50	-	15	-	-	65
17	17	Vacant	Vacant	-	-	-	-	-	0
18	18	Krishna	Babu Rao	50	20	15	0	0	85
19	19	Vacant	Vacant	-	-	-	-	-	0
20	20	Raja Rao	Babu Rao	50	20	15	0	0	85
21	21	Vacant	Vacant	-	-	-	-	-	0
22	22	Vacant	Vacant	-	-	-	-	-	0
23	23	Vacant	Vacant	-	-	-	-	-	0
24	24	Bharath Patel	Dayanand	50	20	15	0	0	85
25	25	Prem	Dayanand	50	20	15	0	0	85
26	26	Security	Security	-	-	-	-	-	0
27	27	Manohar	Dayanand	50	0	15	0	0	65
28	28	Manoj Kumar	Dayanand	50	0	15	0	0	65
29	29	Prakash Chandra	Dayanand	50	20	15	0	0	85
30	30	Vacant	Vacant	-	-	-	-	-	0
31	31	Rupalal	Dayanand	50	20	15	0	0	85
32	32	Sukhith	Dayanand	50	0	15	0	0	65
<b>Total</b>									<b>1325.00</b>
<b>GMG PHASE - II</b>									
1	1	Raj Kumar	Kaileshwar	50	20	15	0	0	85
2	2	Shukalu	Kaileshwar	50	20	15	0	0	85
3	3	Sameer	Kaileshwar	50	20	15	0	0	85
4	4	Raj Shekar	Kaileshwar	50	0	15	0	0	65
5	5	Shashi	Babu Rao	50	0	15	0	0	65
6	6	Chota Ram	Kaileshwar	50	0	15	30	30	125
7	7	Manrakhan	Kaileshwar	50	0	15	0	0	65
8	8	Rajesh	Kaileshwar	50	0	15	0	0	65
9	9	Kailash	Kaileshwar	50	0	15	0	0	65
10	10	Vacant	Vacant	-	-	-	-	-	0
11	11	Stores	Company	-	-	-	-	-	0
12	12	Pump Store	Company	-	-	-	-	-	0
13	13	Vacant	Vacant	-	-	-	-	-	0
<b>Total</b>									<b>705.00</b>
<b>GMR</b>									
1	1	Company	Store Room	-	-	-	-	-	0
2	2	Vacant	Vacant	-	-	-	-	-	0
3	3	Vacant	Vacant	-	-	-	-	-	0
4	4	Vacant	Vacant	-	-	-	-	-	0
5	5	Vacant	Vacant	-	-	-	-	-	0
6	6	Vacant	Vacant	-	-	-	-	-	0
7	7	Vaccant	Vaccant	-	-	-	-	-	0
8	8	Vaccant	Vaccant	-	-	-	-	-	0
9	9	Vaccant	Vaccant	-	-	-	-	-	0
10	10	Vaccant	Vaccant	-	-	-	-	-	0
11	11	Vaccant	Vaccant	-	-	-	-	-	0
12	12	Krishna	Krishna	50	-	15	30	0	95
13	13	Bal Ram	Krishna	50	20	15	0	0	85
14	14	Vaccant	Vaccant	-	-	-	-	-	0
15	15	Vaccant	Vaccant	-	-	-	-	-	0
16	16	Vaccant	Vaccant	-	-	-	-	-	0
17	17	Vaccant	Vaccant	-	-	-	-	-	0
18	18	Vaccant	Vaccant	-	-	-	-	-	0
19	19	Vaccant	Vaccant	-	-	-	-	-	0
20	20	Vaccant	Vaccant	-	-	-	-	-	0
<b>Total</b>									<b>180.00</b>

Handwritten notes and calculations on the right side of the page:

- 11x85
- 6x85
- 1325
- 3x85
- 5x85
- 1x125
- 705
- 180

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 26/11/10  
 MODI VENTURES

**CHECKED**  
 Audit Officer Audit  
 Date..... 13/12/10 .....  
 Sig.....