

Total 201 copy of Jishu 10  
H. B. K. of

GMG-II Detailed Attendance Rep From Date: 02-Dec-10 To Date: 02/12/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Dec-10	6:00	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
02-Dec-10	6:01	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
02-Dec-10	6:01	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
02-Dec-10	6:02	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:02	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
02-Dec-10	6:03	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:03	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:04	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
02-Dec-10	6:04	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
02-Dec-10	6:05	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
02-Dec-10	6:05	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:06	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:07	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:07	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:08	1623	Kurma Rao	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:08	1624	Jani	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:09	1625	Chinna	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:09	1626	Ravi	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:10	1627	Sawariah	GKR	ROD	MH	150	18:00	1.5	G	On Ac.	225
02-Dec-10	6:10	1630	Srinu	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:11	1631	Jagadish	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:11	1632	E.Srinu.	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:12	1633	Ayappa	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:12	1634	Giri	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:13	1635	Laxminaryana	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	6:13	1636	Bhaskara Rao	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
02-Dec-10	8:00	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
02-Dec-10	8:01	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
02-Dec-10	8:01	1429	Nandhu	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:02	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
02-Dec-10	8:02	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
02-Dec-10	8:03	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
02-Dec-10	8:03	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
02-Dec-10	8:04	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:04	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:05	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:05	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:06	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
02-Dec-10	8:06	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
02-Dec-10	8:07	1371	Omashwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
02-Dec-10	8:07	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:08	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:08	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275


*(Handwritten initials)*


**Certified by:**  
Rud  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 Ev: [Signature] Date: 3/12/10  
 to [Signature] **Admin. Officer**  
**MODI VENTURES** Date: 15/12/10 Sig: [Signature]  
**Audit**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Dec-10	8:09	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:09	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:10	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
02-Dec-10	8:10	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
02-Dec-10	8:11	1246	Kishore	AND	CIV	MH	150	18:00	1	G	On Ac.	150
02-Dec-10	8:11	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:12	1188	Omprakash Ya	AND	CIV	MH	150	18:00	1	G	On Ac.	150
02-Dec-10	8:12	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
02-Dec-10	8:13	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
02-Dec-10	8:13	1462	Narsing	AND	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:14	1466	Dhanawar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:14	1353	Raja Ram	AND	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:15	1540	Vishnu	AND	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:15	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:16	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
02-Dec-10	8:16	1409	Santhoshi	AND	CIV	FH	130	18:00	1	G	On Ac.	130
02-Dec-10	8:17	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
02-Dec-10	8:17	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
02-Dec-10	8:18	1203	Manohar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:18	1204	Urmila	AND	CIV	FH	130	18:00	1	G	On Ac.	130
02-Dec-10	8:19	1192	Rupalal	AND	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:19	1355	Dilip	AND	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:20	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:20	1354	Chandrika	AND	CIV	FH	130	18:00	1	G	On Ac.	130
02-Dec-10	8:21	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
02-Dec-10	8:21	1468	Hari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	8:22	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
02-Dec-10	8:22	1542	Krishna	AND	CIV	MA	275	18:00	1	F	Job Work	275
02-Dec-10	8:23	1367	Kishore	AND	CIV	MA	275	18:00	1	F	On Ac.	275
02-Dec-10	8:23	1467	Anasurya	AND	CIV	FH	130	18:00	1	F	Job Work	130
02-Dec-10	8:24	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	1	F	Job Work	275
02-Dec-10	8:24	1195	Rekha	AND	CIV	FH	130	18:00	1	F	Job Work	130
02-Dec-10	8:25	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	F	Job Work	130
02-Dec-10	9:00	1770	Srimanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
02-Dec-10	9:01	1769	Sushanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
02-Dec-10	9:01	1768	Dilip Ranjan S	DRS	PLU	CT	300	18:00	1	G	On Ac.	300
02-Dec-10	9:02	1773	Susanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
02-Dec-10	9:02	1774	Lakmindhar	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
02-Dec-10	9:02	1743	B.Chandram	BC	TIL	CT	300	18:00	1	F	On Ac.	300
02-Dec-10	9:03	1762	Surrendhar	BC	TAN	MA	300	18:00	1	F	On Ac.	300
02-Dec-10	9:03	1745	Sandeep	BC	TIL	MA	300	18:00	1	F	On Ac.	300
02-Dec-10	9:04	1746	Vikram	BC	TIL	MH	175	18:00	1	F	On Ac.	175
02-Dec-10	9:04	1742	Ramjilal	BC	TIL	MA	300	18:00	1	F	On Ac.	300
02-Dec-10	9:05	1761	Chaitram	BC	TIL	MA	300	18:00	1	F	On Ac.	300

*(Handwritten initials)*

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Date: **3/12/10**  
**MODI VENTURES**


**Audit**  
 Date.....  
 Sig.....


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Dec-10	9:05	1763	Pradeep	BC	TIL	MH	175	18:00	1	F	On Ac.	175
02-Dec-10	9:06	1692	Naidu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	9:06	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	9:07	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	9:07	1659	Duryodhan	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	9:08	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	G	On Ac.	300
02-Dec-10	9:08	1658	Guru Swamy	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	9:09	1660	Krishna	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
02-Dec-10	9:10	1489	Tulasiamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
02-Dec-10	9:10	1690	Somaiah	YAK	CIV	MH	150	18:00	1	G	On Ac.	150
02-Dec-10	9:11	1485	Padma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
02-Dec-10	9:11	1695	M.Saraswathi	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
02-Dec-10	9:12	1688	Bhagyamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
02-Dec-10	9:12	1576	R.Babu Rao	RBR	CEN	CT	300	18:00	1	G	On Ac.	300
02-Dec-10	9:12	1581	Shashi	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
02-Dec-10	9:13	1578	Ramanaiah	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
02-Dec-10	9:13	1599	Sudhakar	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
02-Dec-10	9:14	1583	Raja Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
02-Dec-10	9:14	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
02-Dec-10	9:15	1580	T.Krishna	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
02-Dec-10	9:15	1574	G.Srinivas	RBR	CEN	HM	300	18:00	1	G	On Ac.	300
02-Dec-10	9:16	1348	A.Ramullu	RAM	CAR	CT	300	18:00	1	F	On Ac.	300
02-Dec-10	9:16	1268	Asalam	PPR	WEL	MA	250	18:00	1	F	On Ac.	250
02-Dec-10	9:17	1349	A.Prabhakar	RAM	CAR	MA	250	18:00	1	F	On Ac.	250
02-Dec-10	9:17	1350	B.Ramullu	RAM	CAR	MA	250	18:00	1	G	On Ac.	250
02-Dec-10	9:18	1351	A.Satish	RAM	CAR	MH	150	18:00	1	G	On Ac.	150
02-Dec-10	9:18	1023	Kondaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
02-Dec-10	9:19	1042	Rajeshwari	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
02-Dec-10	9:19	1748	Chandraiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
02-Dec-10	9:19	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
02-Dec-10	9:20	1643	Shamala	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
02-Dec-10	9:20	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
02-Dec-10	9:21	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
02-Dec-10	9:21	1205	G.Krishna	GKR	CEN	CT	300	18:00	1	G	On Ac.	300
02-Dec-10	9:22	1207	B.Venkatesh	GKR	CEN	MA	200	18:00	1	G	On Ac.	200
02-Dec-10	9:22	1673	Biswajith	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
02-Dec-10	9:23	1759	Sudhakar	KMR	ELE	MH	160	18:00	1	G	On Ac.	160
02-Dec-10	9:23	9044	Temporary Car	KAI	CIV	MH	150	18:00	1	F	On Ac.	150
02-Dec-10	9:24	9045	Temporary Car	KAI	CIV	MH	150	18:00	1	F	On Ac.	150
02-Dec-10	9:24	9050	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
02-Dec-10	9:25	9051	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
02-Dec-10	9:25	9052	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
02-Dec-10	9:26	9054	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
02-Dec-10	9:26	9053	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130

*Handwritten initials: MW*

03 December, 2010

Page 3 of 5

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt. 3/12/10  
 MODI VENTURES

**CHECKED**  
 Admin. Officer Audit  
 Date.....  
 Sig.....

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Dec-10	9:27	9055	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
02-Dec-10	9:27	9056	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
02-Dec-10	9:28	1755	Janardhan Pras	JAN	TIL	CT	300	18:00	1	F	On Ac.	300
02-Dec-10	9:28	1771	Rampal Yadav	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
02-Dec-10	9:29	1726	Mahindar Pan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
02-Dec-10	9:29	1220	B.Madava Red	CHV	HAC	MH	275	18:00	1	G	On Ac.	275
02-Dec-10	9:30	1714	Sanjeev	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
02-Dec-10	9:30	1717	Jay Prakash	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
02-Dec-10	9:31	1723	Surjeet	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
02-Dec-10	9:31	1725	Hirawan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
02-Dec-10	9:32	1715	Rampal	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
02-Dec-10	9:32	1728	Sindrajeet	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
02-Dec-10	9:33	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	1	G	On Ac.	300
02-Dec-10	9:34	1666	Anji	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
02-Dec-10	9:34	1781	Bhanjara	TRS	TIL	MH	175	18:00	1	F	On Ac.	175
02-Dec-10	9:35	1721	Ramu	TRS	TIL	MH	175	18:00	1	F	On Ac.	175
02-Dec-10	9:35	1780	Kesava	TRS	TIL	HM	300	18:00	1	F	On Ac.	300
02-Dec-10	9:36	1720	G.Ramachandr	TRS	TIL	MA	300	18:00	1	F	On Ac.	300
02-Dec-10	9:36	1016	B.Balu	MAN	EAR	MH	160	18:00	1	F	On Ac.	160
02-Dec-10	9:37	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	F	On Ac.	160
02-Dec-10	9:37	1017	Nagamudhaiah	MAN	EAR	MH	160	18:00	1	F	On Ac.	160
02-Dec-10	9:37	1018	Kankaiah	MAN	EAR	MH	160	18:00	1	F	On Ac.	160
02-Dec-10	9:38	1019	Bhadra	MAN	EAR	MH	160	18:00	1	F	On Ac.	160
02-Dec-10	9:38	1026	Savirthi	MAN	EAR	FH	140	18:00	1	F	On Ac.	140
02-Dec-10	9:39	1028	Ramadevi	MAN	EAR	FH	140	18:00	1	F	On Ac.	140
02-Dec-10	9:39	1027	Shukamma	MAN	EAR	FH	140	18:00	1	F	On Ac.	140
02-Dec-10	9:40	1029	Obulamma	MAN	EAR	FH	140	18:00	1	F	On Ac.	140
02-Dec-10	9:40	1030	Laxmi Devi	MAN	EAR	FH	140	18:00	1	F	On Ac.	140
02-Dec-10	9:41	1035	Bhadraiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
02-Dec-10	9:41	1040	Narasimha	MAN	EAR	MH	160	18:00	1	F	Job Work	160
02-Dec-10	9:42	1704	B.Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
02-Dec-10	9:43	1708	Ramullu	HAN	PAI	MA	0	18:00	1	CA	Dept.	0
02-Dec-10	9:43	1700	Vijay	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
02-Dec-10	9:44	1702	Bhassappa	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
02-Dec-10	9:44	1299	Shidhu	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
02-Dec-10	9:44	1698	Narsing Rao	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
02-Dec-10	9:45	1710	B.Hanumanth	HAN	PAI	CT	0	18:00	1	F	Nil / By V	0
02-Dec-10	9:45	1699	A.Mallesh	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
02-Dec-10	9:46	1701	Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
02-Dec-10	9:46	1782	Shiva	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
02-Dec-10	9:47	1783	Madhu	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
02-Dec-10	9:47	1760	V.Ravindhar	VPH	ELE	HM	300	18:00	1	F	On Ac.	300
02-Dec-10	9:48	1656	Shiva	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
02-Dec-10	9:48	1754	Srinu	POC	ELE	MA	250	18:00	1	F	On Ac.	250

*Handwritten signature/initials in a circle.*

Checked by:  
*Rudh*  
 Project Manager/Engg.  
 MODI VENTURES


CHECKED  
 QUALITY/QUANTITY  
 By: *[Signature]* Dt: 3/12/10  
 MODI VENTURES


CHECKED  
 Adm. Audit  
 Date: *[Signature]* Sig: *[Signature]*

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Dec-10	9:49	1572	Rajeev	POC	ELE	MA	250	18:00	1	F	On Ac.	250
02-Dec-10	9:49	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	F	On Ac.	250
02-Dec-10	9:50	1133	Pochaiah.B	POC	ELE	CT	300	18:00	1	F	On Ac.	300
02-Dec-10	9:50	1134	Ramu.N	POC	ELE	MA	250	18:00	1	F	On Ac.	250
02-Dec-10	9:51	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	1	F	On Ac.	300
02-Dec-10	9:51	1722	Naresh.J	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
02-Dec-10	9:52	1747	Elias	TAN	PLU	MH	150	18:00	1	F	Job Work	150
02-Dec-10	9:52	1691	Kondal Rao	TAN	PLU	MA	250	18:00	1	F	Job Work	250
02-Dec-10	9:53	1729	Hyder	TAN	PLU	MA	250	18:00	1	F	Job Work	250
02-Dec-10	9:53	1523	Md.Mustafakh	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
02-Dec-10	9:54	1764	G.Venkateswa	GVR	TIL	CT	300	18:00	1	F	On Ac.	300
02-Dec-10	9:54	1765	Raidu Rao	GVR	TIL	MA	300	18:00	1	F	On Ac.	300
02-Dec-10	9:55	1784	Rajendra	GVR	TIL	MH	175	18:00	1	F	On Ac.	175

13

**CHECKED**  
 Admin. Officer Audit  
 Date.....Sig.....

Checked by:  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 3/12/10  
 MODI VENTURES

Total 168h Deth of Jeswanth


GMG-II Detailed Attendance Rep From Date: 30-Nov-1 To Date: 30/11/10


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Nov-10	6:00	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
30-Nov-10	6:01	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
30-Nov-10	6:01	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
30-Nov-10	6:02	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
30-Nov-10	6:02	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
30-Nov-10	6:03	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
30-Nov-10	6:03	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
30-Nov-10	6:04	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
30-Nov-10	6:04	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
30-Nov-10	6:04	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
30-Nov-10	6:05	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
30-Nov-10	6:05	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
30-Nov-10	6:06	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
30-Nov-10	6:06	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
30-Nov-10	8:00	1743	B.Chandram	BC	TIL	CT	300	18:00	1	F	On Ac.	300
30-Nov-10	8:01	1762	Surrendhar	BC	TAN	MA	300	18:00	1	F	On Ac.	300
30-Nov-10	8:01	1745	Sandeep	BC	TIL	MA	300	18:00	1	F	On Ac.	300
30-Nov-10	8:02	1746	Vikram	BC	TIL	MH	175	18:00	1	F	On Ac.	175
30-Nov-10	8:02	1742	Ramjilal	BC	TIL	MA	300	18:00	1	F	On Ac.	300
30-Nov-10	8:03	1763	Pradeep	BC	TIL	MH	175	18:00	1	F	On Ac.	175
30-Nov-10	8:03	1761	Chaitram	BC	TIL	MA	300	18:00	1	F	On Ac.	300
30-Nov-10	8:04	1466	Dhanawar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:04	1353	Raja Ram	AND	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:05	1540	Vishnu	AND	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:05	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:06	1542	Krishna	AND	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:07	1409	Santhoshi	AND	CIV	FH	130	18:00	1	G	On Ac.	130
30-Nov-10	8:07	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
30-Nov-10	8:08	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
30-Nov-10	8:08	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
30-Nov-10	8:09	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
30-Nov-10	8:10	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
30-Nov-10	8:10	1468	Hari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:11	1354	Chandrika	AND	CIV	FH	130	18:00	1	G	On Ac.	130
30-Nov-10	8:11	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:12	1203	Manohar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:13	1192	Rupalal	AND	CIV	MA	275	18:00	1	F	Job Work	275
30-Nov-10	8:13	1204	Urmila	AND	CIV	FH	130	18:00	1	G	On Ac.	130
30-Nov-10	8:14	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	F	Job Work	275
30-Nov-10	8:14	1355	Dilip	AND	CIV	MA	275	18:00	1	F	Job Work	275
30-Nov-10	8:15	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	F	Job Work	130
30-Nov-10	8:15	1195	Rekha	AND	CIV	FH	130	18:00	1	F	Job Work	130
30-Nov-10	8:16	1467	Anasurya	AND	CIV	FH	130	18:00	1	F	Job Work	130

30

03 December, 2010

Page 1 of 4

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

<b>CHECKED</b>		<b>CHECKED</b>
QUALITY/QUANTITY		
By 	Dt: 3/12/10	Admin Audit
MODI VENTURES		Date..... Sig.....



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Nov-10	8:16	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:17	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:17	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
30-Nov-10	8:18	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
30-Nov-10	8:18	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:19	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
30-Nov-10	8:19	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:20	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
30-Nov-10	8:20	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
30-Nov-10	8:21	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
30-Nov-10	8:21	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:22	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:22	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:23	1429	Nandhu	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:23	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
30-Nov-10	8:24	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
30-Nov-10	8:24	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:25	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
30-Nov-10	8:25	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
30-Nov-10	8:26	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
30-Nov-10	8:26	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	8:27	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	9:00	1768	Dilip Ranjan S	DRS	PLU	CT	300	18:00	1	G	On Ac.	300
30-Nov-10	9:01	1773	Susanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
30-Nov-10	9:01	1774	Lakmindhar	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
30-Nov-10	9:02	1769	Sushanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
30-Nov-10	9:02	1770	Srimanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
30-Nov-10	9:03	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	9:03	1485	Padma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
30-Nov-10	9:04	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	9:04	1659	Duryodhan	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	9:05	1660	Krishna	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	9:05	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	G	On Ac.	300
30-Nov-10	9:06	1690	Somaiah	YAK	CIV	MH	150	18:00	1	G	On Ac.	150
30-Nov-10	9:06	1695	M.Saraswathi	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
30-Nov-10	9:07	1489	Tulasamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
30-Nov-10	9:07	1688	Bhagyamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
30-Nov-10	9:08	1032	Venkatamma	MAN	EAR	FH	140	19:00	1.5	CA	Dept.	210
30-Nov-10	9:08	1042	Rajeshwari	MAN	EAR	FH	140	19:00	1.5	CA	Dept.	210
30-Nov-10	9:09	1643	Shamala	MAN	EAR	FH	140	19:00	1.5	CA	Dept.7	210
30-Nov-10	9:09	1077	Shantamma	MAN	EAR	FH	140	19:00	1.5	CA	Dept.	210
30-Nov-10	9:10	1748	Chandraiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
30-Nov-10	9:10	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
30-Nov-10	9:11	1753	Venkatamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140

48

03 December, 2010

Page 2 of 4

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES


<b>CHECKED</b>	
QUALITY/QUANTITY	
By 	Date 3/12/10
MODI VENTURES	
 Admin. Officer Audit Date..... Sig.....	

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Nov-10	9:11	1023	Kondaiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
30-Nov-10	9:12	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
30-Nov-10	9:12	1037	Lachumaiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
30-Nov-10	9:13	1750	Ashok	MAN	EAR	MH	160	18:00	1	F	Job Work	160
30-Nov-10	9:13	1755	Janardhan Pras	JAN	TIL	CT	300	18:00	1	F	On Ac.	300
30-Nov-10	9:14	1728	Sindrajeet	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
30-Nov-10	9:14	1771	Rampal Yadav	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
30-Nov-10	9:15	1715	Rampal	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
30-Nov-10	9:15	1725	Hirawan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
30-Nov-10	9:16	1714	Sanjeev	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
30-Nov-10	9:16	1726	Mahindar Pan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
30-Nov-10	9:17	1691	Kondal Rao	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
30-Nov-10	9:17	1729	Hyder	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
30-Nov-10	9:18	1783	Madhu	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
30-Nov-10	9:18	1782	Shiva	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
30-Nov-10	9:19	1760	V.Ravindhar	VPH	ELE	HM	300	18:00	1	F	On Ac.	300
30-Nov-10	9:19	1656	Shiva	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
30-Nov-10	9:20	1781	Bhanjara	TRS	TIL	MH	175	18:00	1	F	On Ac.	175
30-Nov-10	9:20	1780	Kesava	TRS	TIL	HM	300	18:00	1	F	On Ac.	300
30-Nov-10	9:21	1666	Anji	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
30-Nov-10	9:21	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	1	G	On Ac.	300
30-Nov-10	9:22	1673	Biswajith	KMR	ELE	MA	250	18:00	1	F	On Ac.	250
30-Nov-10	9:22	1754	Srinu	POC	ELE	MA	250	18:00	1	F	On Ac.	250
30-Nov-10	9:23	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	F	On Ac.	250
30-Nov-10	9:23	1572	Rajeev	POC	ELE	MA	250	18:00	1	F	On Ac.	250
30-Nov-10	9:24	1133	Pochaiah.B	POC	ELE	CT	300	18:00	1	F	On Ac.	300
30-Nov-10	9:24	1523	Md.Mustafakh	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
30-Nov-10	9:25	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	1	F	On Ac.	300
30-Nov-10	9:25	1747	Elias	TAN	PLU	MH	150	18:00	1	F	On Ac.	150
30-Nov-10	9:26	1268	Asalam	PPR	WEL	MA	250	18:00	1	F	On Ac.	250
30-Nov-10	9:26	1765	Raidu Rao	GVR	TIL	MA	300	18:00	1	F	On Ac.	300
30-Nov-10	9:27	1764	G.Venkateswa	GVR	TIL	CT	300	18:00	1	F	On Ac.	300
30-Nov-10	9:27	1784	Rajendra	GVR	TIL	MH	175	18:00	1	F	On Ac.	175
30-Nov-10	9:28	1777	Venkata Arya	GVR	TIL	MA	300	18:00	1	F	On Ac.	300
30-Nov-10	9:28	1722	Naresh.J	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
30-Nov-10	9:29	9044	Temporary Car	KAI	CIV	MH	150	18:00	1	F	On Ac.	150
30-Nov-10	9:29	9045	Temporary Car	KAI	CIV	MH	150	18:00	1	F	On Ac.	150
30-Nov-10	9:30	9047	Temporary Car	KAI	CIV	MH	150	18:00	1	F	On Ac.	150
30-Nov-10	9:30	9046	Temporary Car	KAI	CIV	MH	150	18:00	1	F	On Ac.	150
30-Nov-10	9:31	9051	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
30-Nov-10	9:31	9050	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
30-Nov-10	9:31	9052	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
30-Nov-10	9:32	9053	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
30-Nov-10	9:32	9054	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130

MM

03 December, 2010


**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED** **CHECKED**  
 QUALITY/QUANTITY Admin Officer Audit  
 By  Dt: 3/12/10 Date..... Sig.....  
 MODI VENTURES



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Nov-10	9:33	1027	Shukalamma	MAN	EAR	FH	140	19:00	1.5	F	On Ac.	210
30-Nov-10	9:34	1028	Ramadevi	MAN	EAR	FH	140	19:00	1.5	F	On Ac.	210
30-Nov-10	9:34	1029	Obulamma	MAN	EAR	FH	140	19:00	1.5	F	On Ac.	210
30-Nov-10	9:35	1031	Rangamma	MAN	EAR	FH	140	19:00	1.5	F	On Ac.	210
30-Nov-10	9:35	1030	Laxmi Devi	MAN	EAR	FH	140	19:00	1.5	F	On Ac.	210
30-Nov-10	9:36	1016	B.Balu	MAN	EAR	MH	160	19:00	1.5	F	On Ac.	240
30-Nov-10	9:36	1017	Nagamudhaiah	MAN	EAR	MH	160	19:00	1.5	F	On Ac.	240
30-Nov-10	9:37	1018	Kankaiah	MAN	EAR	MH	160	19:00	1.5	F	On Ac.	240
30-Nov-10	9:37	1019	Bhadra	MAN	EAR	MH	160	19:00	1.5	F	On Ac.	240
30-Nov-10	9:38	1599	Sudhakar	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
30-Nov-10	9:38	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
30-Nov-10	9:39	1583	Raja Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
30-Nov-10	9:39	1580	T.Krishna	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
30-Nov-10	9:40	1205	G.Krishna	GKR	CEN	CT	300	18:00	1	G	On Ac.	300
30-Nov-10	9:40	1574	G.Srinivas	RBR	CEN	HM	300	18:00	1	G	On Ac.	300
30-Nov-10	9:41	1207	B.Venkatesh	GKR	CEN	MA	200	18:00	1	G	On Ac.	200
30-Nov-10	9:41	1134	Ramu.N	POC	ELE	MA	250	18:00	1	F	On Ac.	250
30-Nov-10	9:42	1573	Mukesh	POC	ELE	MA	250	18:00	1	F	On Ac.	250
30-Nov-10	9:42	1658	Guru Swamy	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
30-Nov-10	9:43	1348	A.Ramullu	RAM	CAR	CT	300	18:00	1	F	On Ac.	300
30-Nov-10	9:44	1349	A.Prabhakar	RAM	CAR	MA	250	18:00	1	F	On Ac.	250
30-Nov-10	9:45	1350	B.Ramullu	RAM	CAR	MA	250	18:00	1	G	On Ac.	250
30-Nov-10	9:45	1351	A.Satish	RAM	CAR	MH	150	18:00	1	G	On Ac.	150
30-Nov-10	9:46	1220	B.Madava Red	CHV	HAC	MH	275	18:00	1	G	On Ac.	275

*(Handwritten signature)*

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 3/12/10  
 MODI VENTURES


**CHECKED**  
 Admin Officer Audit  
 Date..... Sig.....


Total 162 part of Bawal 10



GMG-II Detailed Attendance Rep From Date: 01-Dec-10 To Date: 1/12/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Dec-10	6:00	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
01-Dec-10	6:01	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
01-Dec-10	6:01	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
01-Dec-10	6:02	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
01-Dec-10	6:02	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
01-Dec-10	6:02	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
01-Dec-10	6:03	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
01-Dec-10	6:04	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
01-Dec-10	6:04	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
01-Dec-10	6:05	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
01-Dec-10	6:05	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
01-Dec-10	6:06	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
01-Dec-10	6:07	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
01-Dec-10	6:07	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
01-Dec-10	8:00	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:01	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
01-Dec-10	8:01	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
01-Dec-10	8:02	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:02	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:03	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:03	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:04	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
01-Dec-10	8:04	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
01-Dec-10	8:05	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
01-Dec-10	8:05	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:06	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:06	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
01-Dec-10	8:07	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
01-Dec-10	8:07	1429	Nandhu	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:08	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:08	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:09	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:09	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
01-Dec-10	8:10	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
01-Dec-10	8:10	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
01-Dec-10	8:11	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
01-Dec-10	8:11	1743	B.Chandram	BC	TIL	CT	300	18:00	1	F	On Ac.	300
01-Dec-10	8:12	1762	Surrendhar	BC	TAN	MA	300	18:00	1	F	On Ac.	300
01-Dec-10	8:12	1745	Sandeep	BC	TIL	MA	300	18:00	1	F	On Ac.	300
01-Dec-10	8:13	1742	Ramjilal	BC	TIL	MA	300	18:00	1	F	On Ac.	300
01-Dec-10	8:13	1746	Vikram	BC	TIL	MH	175	18:00	1	F	On Ac.	175
01-Dec-10	8:14	1761	Chaitram	BC	TIL	MA	300	18:00	1	F	On Ac.	300
01-Dec-10	8:14	1763	Pradeep	BC	TIL	MH	175	18:00	1	F	On Ac.	175

50

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  3/12/10  
 MODI VENTURES

**CHECKED**  
 Add. Officer Audit  
 Date  3/12/10  
 Sig. 

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Dec-10	8:15	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
01-Dec-10	8:15	1468	Hari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:16	1354	Chandrika	AND	CIV	FH	130	18:00	1	G	On Ac.	130
01-Dec-10	8:16	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Dec-10	8:17	1192	Rupalal	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:17	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:17	1355	Dilip	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:18	1204	Urmila	AND	CIV	FH	130	18:00	1	G	On Ac.	130
01-Dec-10	8:19	1203	Manohar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:19	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Dec-10	8:20	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Dec-10	8:20	1409	Santhoshi	AND	CIV	FH	130	18:00	1	G	On Ac.	130
01-Dec-10	8:21	1542	Krishna	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:21	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Dec-10	8:22	1540	Vishnu	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:22	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:23	1353	Raja Ram	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:23	1466	Dhanawar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:24	1462	Narsing	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:24	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Dec-10	8:25	1367	Kishore	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:25	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Dec-10	8:26	1246	Kishore	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Dec-10	8:26	1188	Omprakash Ya	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Dec-10	8:27	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	F	Job Work	130
01-Dec-10	8:27	1195	Rekha	AND	CIV	FH	130	18:00	1	F	Job Work	130
01-Dec-10	8:28	1467	Anasurya	AND	CIV	FH	130	18:00	1	F	Job Work	130
01-Dec-10	8:28	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	1	F	Job Work	275
01-Dec-10	8:29	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:29	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:30	1659	Duryodhan	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:30	1690	Somaiah	YAK	CIV	MH	150	18:00	1	G	On Ac.	150
01-Dec-10	8:31	1489	Tulasiamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
01-Dec-10	8:31	1485	Padma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
01-Dec-10	8:32	1688	Bhagyamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
01-Dec-10	8:32	1695	M.Saraswathi	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
01-Dec-10	8:33	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	G	On Ac.	300
01-Dec-10	8:33	1658	Guru Swamy	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	8:34	1660	Krishna	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
01-Dec-10	9:00	1774	Lakmindhar	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
01-Dec-10	9:01	1773	Susanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
01-Dec-10	9:01	1768	Dilip Ranjan S	DRS	PLU	CT	300	18:00	1	G	On Ac.	300
01-Dec-10	9:02	1769	Sushanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
01-Dec-10	9:02	1770	Srimanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250

*MM*


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 3/12/10  
**MODI VENTURES**

**CHECKED**  
 Admin. Officer Audit  
 Date..... Sig.....

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Dec-10	9:03	1780	Kesava	TRS	TIL	HM	300	18:00	1	F	On Ac.	300
01-Dec-10	9:03	1781	Bhanjara	TRS	TIL	MH	175	18:00	1	F	On Ac.	175
01-Dec-10	9:04	1720	G.Ramachandr	TRS	TIL	MA	300	18:00	1	F	On Ac.	300
01-Dec-10	9:04	1721	Ramu	TRS	TIL	MH	175	18:00	1	F	On Ac.	175
01-Dec-10	9:05	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	1	G	On Ac.	300
01-Dec-10	9:05	1759	Sudhakar	KMR	ELE	MH	160	18:00	1	G	On Ac.	160
01-Dec-10	9:06	1032	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
01-Dec-10	9:06	1748	Chandraiah	MAN	EAR	MH	160	19:30	1.5	CA	Dept.	240
01-Dec-10	9:07	1643	Shamala	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
01-Dec-10	9:07	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
01-Dec-10	9:08	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
01-Dec-10	9:08	1042	Rajeshwari	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
01-Dec-10	9:09	1023	Kondaiah	MAN	EAR	MH	160	19:30	1.5	CA	Dept.	240
01-Dec-10	9:09	9044	Temporary Car	KAI	CIV	MH	150	18:00	1	F	On Ac.	150
01-Dec-10	9:10	9045	Temporary Car	KAI	CIV	MH	150	18:00	1	F	On Ac.	150
01-Dec-10	9:10	9050	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
01-Dec-10	9:11	9052	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
01-Dec-10	9:11	9051	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
01-Dec-10	9:12	9053	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
01-Dec-10	9:12	9054	Temporary Car	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
01-Dec-10	9:13	1666	Anji	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
01-Dec-10	9:13	1673	Biswajith	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
01-Dec-10	9:14	1728	Sindrajeet	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
01-Dec-10	9:14	1715	Rampal	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
01-Dec-10	9:15	1725	Hirawan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
01-Dec-10	9:15	1714	Sanjeev	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
01-Dec-10	9:16	1755	Janardhan Pras	JAN	TIL	CT	300	18:00	1	F	On Ac.	300
01-Dec-10	9:16	1771	Rampal Yadav	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
01-Dec-10	9:17	1782	Shiva	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
01-Dec-10	9:17	1268	Asalam	PPR	WEL	MA	250	18:00	1	F	On Ac.	250
01-Dec-10	9:18	1783	Madhu	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
01-Dec-10	9:18	1760	V.Ravindhar	VPH	ELE	HM	300	18:00	1	F	On Ac.	300
01-Dec-10	9:19	1656	Shiva	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
01-Dec-10	9:19	1754	Srinu	POC	ELE	MA	250	18:00	1	F	On Ac.	250
01-Dec-10	9:20	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	F	On Ac.	250
01-Dec-10	9:20	1572	Rajeev	POC	ELE	MA	250	18:00	1	F	On Ac.	250
01-Dec-10	9:21	1133	Pochoiah.B	POC	ELE	CT	300	18:00	1	F	On Ac.	300
01-Dec-10	9:21	1723	Surjeet	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
01-Dec-10	9:22	1691	Kondal Rao	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
01-Dec-10	9:22	1729	Hyder	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
01-Dec-10	9:23	1747	Elias	TAN	PLU	MH	150	18:00	1	F	On Ac.	150
01-Dec-10	9:23	1523	Md.Mustafakh	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
01-Dec-10	9:24	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	F	On Ac.	160
01-Dec-10	9:24	1016	B.Balu	MAN	EAR	MH	160	18:00	1	F	On Ac.	160


115


Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED		CHECKED	
QUALITY/QUANTITY		Audit	
By 	Date: 8/12/10	Admin. Officer	Sig.....
MODI VENTURES			

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Dec-10	9:25	1017	Nagamudhaiah	MAN	EAR	MH	160	18:00	<del>1</del>	<del>F</del>	On Ac.	160
01-Dec-10	9:25	1018	Kankaiah	MAN	EAR	MH	160	18:00	<del>1</del>	<del>F</del>	On Ac.	160
01-Dec-10	9:26	1019	Bhadra	MAN	EAR	MH	160	18:00	<del>1</del>	<del>F</del>	On Ac.	160
01-Dec-10	9:27	1021	Ravi	MAN	EAR	MH	160	18:00	<del>1</del>	<del>G</del>	Job Work	160
01-Dec-10	9:27	1020	Dharma	MAN	EAR	MH	160	18:00	<del>1</del>	<del>G</del>	Job Work	160
01-Dec-10	9:28	1026	Savirithi	MAN	EAR	FH	140	18:00	<del>1</del>	<del>G</del>	Job Work	140
01-Dec-10	9:28	1027	Shukalamma	MAN	EAR	FH	140	18:00	<del>1</del>	<del>G</del>	Job Work	140
01-Dec-10	9:29	1028	Ramadevi	MAN	EAR	FH	140	18:00	<del>1</del>	<del>F</del>	On Ac.	140
01-Dec-10	9:29	1030	Laxmi Devi	MAN	EAR	FH	140	18:00	<del>1</del>	<del>F</del>	On Ac.	140
01-Dec-10	9:30	1029	Obulamma	MAN	EAR	FH	140	18:00	<del>1</del>	<del>F</del>	On Ac.	140
01-Dec-10	9:30	1031	Rangamma	MAN	EAR	FH	140	18:00	<del>1</del>	<del>F</del>	On Ac.	140
01-Dec-10	9:31	1722	Naresh.J	TAN	PLU	MA	250	18:00	<del>1</del>	<del>F</del>	On Ac.	250
01-Dec-10	9:31	1036	Venkateshwar	MAN	EAR	FH	140	18:00	<del>1</del>	<del>F</del>	On Ac.	140
01-Dec-10	9:32	1220	B.Madava Red	CHV	HAC	MH	275	18:00	<del>1</del>	<del>G</del>	On Ac.	275
01-Dec-10	9:32	1348	A.Ramullu	RAM	CAR	CT	300	18:00	<del>1</del>	<del>G</del>	On Ac.	300
01-Dec-10	9:33	1349	A.Prabhakar	RAM	CAR	MA	250	18:00	<del>1</del>	<del>G</del>	On Ac.	250
01-Dec-10	9:33	1350	B.Ramullu	RAM	CAR	MA	250	18:00	<del>1</del>	<del>G</del>	On Ac.	250
01-Dec-10	9:33	1351	A.Satish	RAM	CAR	MH	150	18:00	<del>1</del>	<del>G</del>	On Ac.	150
01-Dec-10	9:34	1583	Raja Rao	RBR	CEN	MA	200	18:00	<del>1</del>	<del>G</del>	On Ac.	200
01-Dec-10	9:34	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	<del>1</del>	<del>G</del>	On Ac.	200
01-Dec-10	9:35	1580	T.Krishna	RBR	CEN	MA	200	18:00	<del>1</del>	<del>G</del>	On Ac.	200
01-Dec-10	9:35	1329	Kaulaiah	MAN	EAR	MH	160	18:00	<del>1</del>	<del>F</del>	Job Work	160
01-Dec-10	9:36	1330	Narsimullu	MAN	EAR	MH	160	18:00	<del>1</del>	<del>F</del>	Job Work	160

23

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 3/12/10  
 MODI VENTURES

**CHECKED**  
 Admin. Officer  
 Date.....  
 Signature.....

Total 146 *Dep of Bawal M.*  
*N.B.W.L.O*

GMG-II Detailed Attendance Rep From Date: 29-Nov-10 To Date: 29/11/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Nov-10	6:00	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
29-Nov-10	6:01	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
29-Nov-10	6:01	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
29-Nov-10	6:02	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
29-Nov-10	6:02	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
29-Nov-10	6:03	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
29-Nov-10	6:03	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
29-Nov-10	6:04	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
29-Nov-10	6:04	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
29-Nov-10	6:05	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
29-Nov-10	6:05	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
29-Nov-10	6:06	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
29-Nov-10	6:06	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
29-Nov-10	6:07	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
29-Nov-10	8:00	1743	B.Chandram	BC	TIL	CT	300	18:00	1	F	On Ac.	300
29-Nov-10	8:01	1745	Sandeep	BC	TIL	MA	300	18:00	1	F	On Ac.	300
29-Nov-10	8:01	1762	Surrendhar	BC	TAN	MA	300	18:00	1	F	On Ac.	300
29-Nov-10	8:02	1746	Vikram	BC	TIL	MH	175	18:00	1	F	On Ac.	175
29-Nov-10	8:02	1742	Ramjilal	BC	TIL	MA	300	18:00	1	F	On Ac.	300
29-Nov-10	8:03	1761	Chaitram	BC	TIL	MA	300	18:00	1	F	On Ac.	300
29-Nov-10	8:03	1763	Pradeep	BC	TIL	MH	175	18:00	1	F	On Ac.	175
29-Nov-10	8:04	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	8:04	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	8:05	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
29-Nov-10	8:05	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
29-Nov-10	8:06	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	8:06	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	8:07	1429	Nandhu	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	8:07	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	8:08	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	8:08	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	8:09	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
29-Nov-10	8:09	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
29-Nov-10	8:10	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
29-Nov-10	8:10	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
29-Nov-10	8:11	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
29-Nov-10	8:11	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
29-Nov-10	8:12	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
29-Nov-10	8:12	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	8:13	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	8:13	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	8:14	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
29-Nov-10	8:14	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	G	On Ac.	130

50

**Certified by:**  
 30 November, 2010  
*[Signature]*  
**Project Manager/Engg**  
**MODI VENTURES**

**CHECKED**  
**CHECKED QUALITY QUANTITY**  
 By *[Signature]* Dt. 30/11/10  
 Admin Officer  
 Date..... Sig.....  
**MODI VENTURES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Nov-10	8:15	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
29-Nov-10	8:15	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
29-Nov-10	8:16	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
29-Nov-10	8:16	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
29-Nov-10	8:17	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
29-Nov-10	8:17	1409	Santhoshi	AND	CIV	FH	130	18:00	1	G	On Ac.	130
29-Nov-10	8:18	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
29-Nov-10	8:19	1188	Omprakash Ya	AND	CIV	MH	150	18:00	1	G	On Ac.	150
29-Nov-10	8:19	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	8:19	1542	Krishna	AND	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	8:20	1540	Vishnu	AND	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	8:20	1353	Raja Ram	AND	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	8:21	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	G	On Ac.	130
29-Nov-10	8:21	1466	Dhanawar	AND	CIV	MA	275	18:00	1	F	Job Work	275
29-Nov-10	8:22	1195	Rekha	AND	CIV	FH	130	18:00	1	F	Job Work	130
29-Nov-10	8:22	1192	Rupalal	AND	CIV	MA	275	18:00	1	F	Job Work	275
29-Nov-10	8:23	1467	Anasurya	AND	CIV	FH	130	18:00	1	F	Job Work	130
29-Nov-10	8:23	1768	Dilip Ranjan S	DRS	PLU	CT	300	18:00	1	G	On Ac.	300
29-Nov-10	8:24	1774	Lakmindhar	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
29-Nov-10	8:24	1773	Susanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
29-Nov-10	8:25	1770	Srimanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
29-Nov-10	8:25	1769	Sushanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
29-Nov-10	8:26	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	8:26	1355	Dilip	AND	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	9:00	1690	Somaiah	YAK	CIV	MH	150	18:00	1	G	On Ac.	150
29-Nov-10	9:01	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	G	On Ac.	300
29-Nov-10	9:01	1695	M.Saraswathi	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
29-Nov-10	9:02	1660	Krishna	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	9:02	1659	Duryodhan	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	9:03	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	9:03	1485	Padma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
29-Nov-10	9:04	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
29-Nov-10	9:04	1489	Tulasiamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
29-Nov-10	9:05	1688	Bhagyamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
29-Nov-10	9:05	1671	Dhanalaxmi	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
29-Nov-10	9:06	1023	Kondaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
29-Nov-10	9:06	1750	Ashok	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
29-Nov-10	9:07	1643	Shamala	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
29-Nov-10	9:07	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
29-Nov-10	9:08	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
29-Nov-10	9:08	1032	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
29-Nov-10	9:09	1751	Das	MAN	EAR	MH	160	18:00	1	F	Job Work	160
29-Nov-10	9:09	1672	Tulasiamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
29-Nov-10	9:10	1752	Ashamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140

*(Handwritten initials)*

**Certified by:**  
 30 November, 2010  
*(Signature)*  
 Project Manager/Engg.  
**MODI VENTURES**

**CHECKED**  
 QUALITY/QUANTITY  
 By *(Signature)* Date 30/11/10  
**MODI VENTURES**

**CHECKED**  
*(Signature)*  
 Audit  
 Date: \_\_\_\_\_ Sig: \_\_\_\_\_

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Nov-10	9:10	1753	Venkatamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
29-Nov-10	9:11	1037	Lachumaiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
29-Nov-10	9:11	1748	Chandraiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
29-Nov-10	9:12	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
29-Nov-10	9:12	1025	Hamsha	MAN	EAR	FH	140	18:00	1	F	Job Work	140
29-Nov-10	9:13	1670	Prathima Devi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
29-Nov-10	9:13	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	F	Job Work	160
29-Nov-10	9:14	1754	Srinu	POC	ELE	MA	250	18:00	1	F	On Ac.	250
29-Nov-10	9:14	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	F	On Ac.	250
29-Nov-10	9:15	1133	Pochaiiah.B	POC	ELE	CT	300	18:00	1	F	On Ac.	300
29-Nov-10	9:15	1572	Rajeev	POC	ELE	MA	250	18:00	1	F	On Ac.	250
29-Nov-10	9:16	1134	Ramu.N	POC	ELE	MA	250	18:00	1	F	On Ac.	250
29-Nov-10	9:16	1573	Mukesh	POC	ELE	MA	250	18:00	1	F	On Ac.	250
29-Nov-10	9:17	1348	A.Ramullu	RAM	CAR	CT	300	18:00	1	F	On Ac.	300
29-Nov-10	9:17	1349	A.Prabhakar	RAM	CAR	MA	250	18:00	1	F	On Ac.	250
29-Nov-10	9:18	1351	A.Satish	RAM	CAR	MH	150	18:00	1	F	On Ac.	150
29-Nov-10	9:18	1350	B.Ramullu	RAM	CAR	MA	250	18:00	1	F	On Ac.	250
29-Nov-10	9:19	1759	Sudhakar	KMR	ELE	MH	160	18:00	1	F	On Ac.	160
29-Nov-10	9:19	1268	Asalam	PPR	WEL	MA	250	18:00	1	F	On Ac.	250
29-Nov-10	9:20	1673	Biswajith	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
29-Nov-10	9:20	1666	Anji	KMR	ELE	MA	250	18:00	1	CA	Dept.	250
29-Nov-10	9:21	1715	Rampal	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
29-Nov-10	9:21	1771	Rampal Yadav	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
29-Nov-10	9:22	1755	Janardhan Pras	JAN	TIL	CT	300	18:00	1	F	On Ac.	300
29-Nov-10	9:22	1775	Prabhakar	DRS	PLU	MH	150	18:00	1	F	On Ac.	150
29-Nov-10	9:23	1714	Sanjeev	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
29-Nov-10	9:24	1205	G.Krishna	GKR	CEN	CT	300	18:00	1	G	On Ac.	300
29-Nov-10	9:24	1728	Sindrajeet	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
29-Nov-10	9:25	1207	B.Venkatesh	GKR	CEN	MA	200	18:00	1	G	On Ac.	200
29-Nov-10	9:25	1599	Sudhakar	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
29-Nov-10	9:25	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
29-Nov-10	9:26	1583	Raja Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
29-Nov-10	9:26	1580	T.Krishna	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
29-Nov-10	9:27	1576	R.Babu Rao	RBR	CEN	CT	300	18:00	1	G	On Ac.	300
29-Nov-10	9:27	1574	G.Srinivas	RBR	CEN	HM	300	18:00	1	G	On Ac.	300
29-Nov-10	9:28	1729	Hyder	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
29-Nov-10	9:28	1691	Kondal Rao	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
29-Nov-10	9:29	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	1	F	On Ac.	300
29-Nov-10	9:29	1783	Madhu	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
29-Nov-10	9:30	1782	Shiva	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
29-Nov-10	9:30	1760	V.Ravindhar	VPH	ELE	HM	300	18:00	1	F	On Ac.	300
29-Nov-10	9:31	1747	Elias	TAN	PLU	MH	150	18:00	1	F	On Ac.	150
29-Nov-10	9:32	1722	Naresh.J	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
29-Nov-10	9:32	1523	Md.Mustafakh	TAN	PLU	MA	250	18:00	1	F	On Ac.	250

*LM*

**Certified by:**  
 30 November, 2010  
*[Signature]*  
**Project Manager/Engg.**  
**MODI VENTURES**


**CHECKED**  
 QUALITY/QUANTITY  
 By *[Signature]* D. *[Signature]*  
 30/11/10  
**MODI VENTURES**


**CHECKED**  
 Admin Officer Audit  
 Date.....  
 Sig.....



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Nov-10	9:33	1767	Nagendhar	GVR	TIL	MA	300	18:00	✓	F	On Ac.	300
29-Nov-10	9:33	1766	G.Shivaji	GVR	TIL	MH	175	18:00	✓	F	On Ac.	175
29-Nov-10	9:33	1764	G.Venkateswa	GVR	TIL	CT	300	18:00	✓	F	On Ac.	300
29-Nov-10	9:34	1765	Raidu Rao	GVR	TIL	MA	300	18:00	✓	F	On Ac.	300
29-Nov-10	9:34	1777	Venkata Arya	GVR	TIL	MA	300	18:00	✓	F	On Ac.	300
29-Nov-10	9:35	1784	Rajendra	GVR	TIL	MH	175	18:00	✓	F	On Ac.	175
29-Nov-10	9:36	1220	B.Madava Red	CHV	HAC	MH	275	18:00	✓	G	On Ac.	275
29-Nov-10	9:37	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	✓	G	On Ac.	300

8

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 20/11/10  
**MODI VENTURES**


**CHECKED**  
 Admin Officer Audit  
 Date..... Sig.....


Total (21) Dept 82



GMG-II Detailed Attendance Rep From Date: 28-Nov-1 To Date: 28/11/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Nov-10	6:00	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
28-Nov-10	6:01	1527	Hari	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
28-Nov-10	6:01	1366	Gopi	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
28-Nov-10	6:02	1240	Raju	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
28-Nov-10	6:02	1524	Mohan	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
28-Nov-10	6:03	1526	Nakul	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
28-Nov-10	6:03	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
28-Nov-10	6:04	1525	Narsng	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
28-Nov-10	6:04	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
28-Nov-10	6:05	1239	Virendra	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
28-Nov-10	6:05	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5 G		On Ac.	225
28-Nov-10	6:06	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
28-Nov-10	6:07	1213	Chinni	GKR	CEN	FH	130	18:00	1.5 G		On Ac.	195
28-Nov-10	6:07	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5 G		On Ac.	300
28-Nov-10	8:00	1742	Ramjilal	BC	TIL	MA	300	18:00	1 F		On Ac.	300
28-Nov-10	8:01	1761	Chaitram	BC	TIL	MA	300	18:00	1 F		On Ac.	300
28-Nov-10	8:01	1746	Vikram	BC	TIL	MH	175	18:00	1 F		On Ac.	175
28-Nov-10	8:02	1763	Pradeep	BC	TIL	MH	175	18:00	1 F		On Ac.	175
28-Nov-10	8:02	1745	Sandeep	BC	TIL	MA	300	18:00	1 F		On Ac.	300
28-Nov-10	9:00	1728	Sindrajeet	JAN	TIL	MA	300	18:00	1 F		On Ac.	300
28-Nov-10	9:01	1725	Hirawan	JAN	TIL	MH	175	18:00	1 F		On Ac.	175
28-Nov-10	9:01	1714	Sanjeev	JAN	TIL	MA	300	18:00	1 F		On Ac.	300
28-Nov-10	9:02	1755	Janardhan Pras	JAN	TIL	CT	300	18:00	1 F		On Ac.	300
28-Nov-10	9:02	1716	Purnawashish	JAN	TIL	MH	175	18:00	1 F		On Ac.	175
28-Nov-10	9:03	1348	A.Ramullu	RAM	CAR	CT	300	18:00	1 F		On Ac.	300
28-Nov-10	9:04	1349	A.Prabhakar	RAM	CAR	MA	250	18:00	1 F		On Ac.	250
28-Nov-10	9:05	1666	Anji	KMR	ELE	MA	250	18:00	1 CA		Dept.	250
28-Nov-10	9:05	1673	Biswajith	KMR	ELE	MA	250	18:00	1 CA		Dept.	250
28-Nov-10	9:05	1350	B.Ramullu	RAM	CAR	MA	250	18:00	1 F		On Ac.	250
28-Nov-10	9:06	1351	A.Satish	RAM	CAR	MH	150	18:00	1 F		On Ac.	150

(21)

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

CHECKED  
 QUALITY/QUANTITY  
 By:  Dt: 30/11/10  
 MODI VENTURES

CHECKED  
 Admin Officer Audit  
 Date:  Sig: 

Total 155 Dept to JBK to Nishu of

GMG-II Detailed Attendance Rep From Date: 27-Nov-1 To Date: 27/11/10


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Nov-10	6:00	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
27-Nov-10	6:01	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
27-Nov-10	6:01	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
27-Nov-10	6:02	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
27-Nov-10	6:02	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
27-Nov-10	6:03	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
27-Nov-10	6:03	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
27-Nov-10	6:04	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
27-Nov-10	6:04	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
27-Nov-10	6:05	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
27-Nov-10	6:05	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
27-Nov-10	6:06	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
27-Nov-10	6:06	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
27-Nov-10	6:07	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
27-Nov-10	8:00	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:00	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
27-Nov-10	8:01	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
27-Nov-10	8:01	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
27-Nov-10	8:02	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
27-Nov-10	8:02	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:03	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
27-Nov-10	8:04	1429	Nandhu	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:04	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
27-Nov-10	8:05	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
27-Nov-10	8:05	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:06	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
27-Nov-10	8:06	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
27-Nov-10	8:07	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:07	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
27-Nov-10	8:08	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:08	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:09	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:09	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:09	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
27-Nov-10	8:10	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:10	1468	Hari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:11	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:11	1353	Raja Ram	AND	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:12	1367	Kishore	AND	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:12	1540	Vishnu	AND	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:13	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	G	On Ac.	130
27-Nov-10	8:13	1409	Santhoshi	AND	CIV	FH	130	18:00	1	G	On Ac.	130
27-Nov-10	8:14	1246	Kishore	AND	CIV	MH	150	18:00	1	G	On Ac.	150

50

30 November 2010

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 Admn Officer Audit  
 Date.....Sig.....

**CHECKED**  
 Page 1 of 4  
 QUALITY/QUANTITY CHECKED  
 By  Dt: 30/11/10  
 Admn Officer Audit  
 MODI VENTURES  
 Date.....Sig.....

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Nov-10	8:14	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
27-Nov-10	8:15	1188	Omprakash Ya	AND	CIV	MH	150	18:00	1	G	On Ac.	150
27-Nov-10	8:15	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
27-Nov-10	8:16	1542	Krishna	AND	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:16	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:17	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
27-Nov-10	8:17	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
27-Nov-10	8:18	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
27-Nov-10	8:18	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
27-Nov-10	8:19	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
27-Nov-10	8:19	1462	Narsing	AND	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:20	1192	Rupalal	AND	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	8:20	1354	Chandrika	AND	CIV	FH	130	18:00	1	F	Job Work	130
27-Nov-10	8:21	1467	Anasurya	AND	CIV	FH	130	18:00	1	F	Job Work	130
27-Nov-10	8:21	1195	Rekha	AND	CIV	FH	130	18:00	1	F	Job Work	130
27-Nov-10	8:22	1204	Urmila	AND	CIV	FH	130	18:00	1	F	Job Work	130
27-Nov-10	8:22	1466	Dhanawar	AND	CIV	MA	275	18:00	1	F	Job Work	275
27-Nov-10	8:23	1355	Dilip	AND	CIV	MA	275	18:00	1	F	Job Work	275
27-Nov-10	8:23	1203	Manohar	AND	CIV	MA	275	18:00	1	F	Job Work	275
27-Nov-10	8:24	1745	Sandeep	BC	TIL	MA	300	18:00	1	F	On Ac.	300
27-Nov-10	8:24	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	1	F	Job Work	275
27-Nov-10	8:25	1763	Pradeep	BC	TIL	MH	175	18:00	1	F	On Ac.	175
27-Nov-10	8:25	1761	Chaitram	BC	TIL	MA	300	18:00	1	F	On Ac.	300
27-Nov-10	8:26	1762	Surrendhar	BC	TAN	MA	300	18:00	1	F	On Ac.	300
27-Nov-10	8:26	1743	B.Chandram	BC	TIL	CT	300	18:00	1	F	On Ac.	300
27-Nov-10	8:27	1746	Vikram	BC	TIL	MH	175	18:00	1	F	On Ac.	175
27-Nov-10	8:27	1742	Ramjilal	BC	TIL	MA	300	18:00	1	F	On Ac.	300
27-Nov-10	8:28	1744	Kalayan	BC	TIL	MA	300	18:00	1	F	On Ac.	300
27-Nov-10	9:00	1769	Sushanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
27-Nov-10	9:01	1770	Srimanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
27-Nov-10	9:01	1774	Lakmindhar	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
27-Nov-10	9:02	1768	Dilip Ranjan S	DRS	PLU	CT	300	18:00	1	G	On Ac.	300
27-Nov-10	9:02	1773	Susanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
27-Nov-10	9:03	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	G	On Ac.	300
27-Nov-10	9:03	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	9:04	1659	Duryodhan	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	9:04	1660	Krishna	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	9:05	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
27-Nov-10	9:05	1489	Tulasiamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
27-Nov-10	9:06	1485	Padma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
27-Nov-10	9:06	1690	Somaiah	YAK	CIV	MH	150	18:00	1	G	On Ac.	150
27-Nov-10	9:07	1695	M.Saraswathi	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
27-Nov-10	9:07	1688	Bhagyamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
27-Nov-10	9:08	1728	Sindraject	JAN	TIL	MA	300	18:00	1	F	On Ac.	300

*Handwritten initials and signatures:*  
 CW  
 JS

30 November, 2010

Page 2 of 4

**Certified by:**  
*Red*  
 Project Manager/Engg.  
 MODI VENTURES

Admin. Officer Audit  
 Date.....  
 Sig.....

**CHECKED**  
 QUALITY/QUANTITY  
 BY.....  
 Dt: 30/11/10  
 MODI VENTURES

**CHECKED**  
 Admin. Officer Audit  
 Date.....  
 Sig.....

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Nov-10	9:08	1755	Janardhan Pras	JAN	TIL	CT	300	18:00	1	F	On Ac.	300
27-Nov-10	9:09	1726	Mahindar Pan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
27-Nov-10	9:09	1714	Sanjeev	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
27-Nov-10	9:10	1725	Hirawan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
27-Nov-10	9:10	1716	Purnawashish	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
27-Nov-10	9:11	1673	Biswajith	KMR	ELE	MA	250	18:00	1	CA	<del>Dept.</del>	250
27-Nov-10	9:11	1666	Anji	KMR	ELE	MA	250	18:00	1	CA	<del>Dept.</del>	250
27-Nov-10	9:12	1759	Sudhakar	KMR	ELE	MH	160	18:00	1	G	On Ac.	160
27-Nov-10	9:12	1672	Tulasiamma	MAN	EAR	FH	140	18:00	1	CA	<del>Dept.</del>	140
27-Nov-10	9:13	1032	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	<del>Dept.</del>	140
27-Nov-10	9:13	1040	Narasimha	MAN	EAR	MH	160	18:00	1	CA	<del>Dept.</del>	160
27-Nov-10	9:14	1023	Kondaiah	MAN	EAR	MH	160	18:00	1	CA	<del>Dept.</del>	160
27-Nov-10	9:14	1750	Ashok	MAN	EAR	MH	160	18:00	1	CA	<del>Dept.</del>	160
27-Nov-10	9:15	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	<del>Dept.</del>	140
27-Nov-10	9:15	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	CA	<del>Dept.</del>	160
27-Nov-10	9:16	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
27-Nov-10	9:16	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	CA	<del>Dept.</del>	160
27-Nov-10	9:17	1025	Hamsha	MAN	EAR	FH	140	18:00	1	F	Job Work	140
27-Nov-10	9:17	1671	Dhanalaxmi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
27-Nov-10	9:18	1752	Ashamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
27-Nov-10	9:18	1751	Das	MAN	EAR	MH	160	18:00	1	F	Job Work	160
27-Nov-10	9:19	1753	Venkatamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
27-Nov-10	9:19	1571	Madavi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
27-Nov-10	9:20	1698	Narsing Rao	HAN	PAI	MA	0	18:00	1	F	Nil/By V	0
27-Nov-10	9:20	1702	Bhassappa	HAN	PAI	MH	0	18:00	1	F	Nil/By V	0
27-Nov-10	9:21	1299	Shidhu	HAN	PAI	MA	0	18:00	1	F	Nil/By V	0
27-Nov-10	9:21	1700	Vijay	HAN	PAI	MA	0	18:00	1	F	Nil/By V	0
27-Nov-10	9:22	1708	Ramullu	HAN	PAI	MA	0	18:00	1	F	Nil/By V	0
27-Nov-10	9:22	1704	B.Raju	HAN	PAI	MA	0	18:00	1	F	Nil/By V	0
27-Nov-10	9:23	1730	Stayanarayana	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
27-Nov-10	9:23	1691	Kondal Rao	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
27-Nov-10	9:24	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	1	F	On Ac.	300
27-Nov-10	9:24	1729	Hyder	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
27-Nov-10	9:25	1581	Shashi	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
27-Nov-10	9:25	1578	Ramanaiah	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
27-Nov-10	9:26	1580	T.Krishna	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
27-Nov-10	9:26	1583	Raja Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
27-Nov-10	9:27	1599	Sudhakar	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
27-Nov-10	9:27	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
27-Nov-10	9:28	1574	G.Srinivas	RBR	CEN	HM	300	18:00	1	F	On Ac.	300
27-Nov-10	9:28	1720	G.Ramachandr	TRS	TIL	MA	300	18:00	1	F	On Ac.	300
27-Nov-10	9:29	1721	Ramu	TRS	TIL	MH	175	18:00	1	F	On Ac.	175
27-Nov-10	9:29	1781	Bhanjara	TRS	TIL	MH	175	18:00	1	F	On Ac.	175
27-Nov-10	9:30	1780	Kesava	TRS	TIL	HM	300	18:00	1	F	On Ac.	300

*Handwritten initials 'W' inside a circle.*

30 November, 2010


**Certified by:**  
*[Signature]*  
 Project Manager/Erud  
 MODI VENTURES  
**CHECKED**  
 Admin. Officer Audit  
 Date..... Sig.....

**CHECKED**  
 QUALITY/QUANTITY  
 By *[Signature]* Dt: 30/11/10  
 MODI VENTURES  
 Admin. Officer Audit  
 Date..... Sig.....

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Nov-10	9:30	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	1	G	On Ac.	300
27-Nov-10	9:31	1754	Srinu	POC	ELE	MA	250	18:00	1	F	On Ac.	250
27-Nov-10	9:31	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	F	On Ac.	250
27-Nov-10	9:32	1572	Rajeev	POC	ELE	MA	250	18:00	1	F	On Ac.	250
27-Nov-10	9:32	1133	Pochaiah.B	POC	ELE	CT	300	18:00	1	F	On Ac.	300
27-Nov-10	9:33	1134	Ramu.N	POC	ELE	MA	250	18:00	1	F	On Ac.	250
27-Nov-10	9:34	1573	Mukesh	POC	ELE	MA	250	18:00	1	F	On Ac.	250
27-Nov-10	9:34	1656	Shiva	VPH	ELE	MA	250	18:00	1	F	On Ac.	250
27-Nov-10	9:35	1503	Ashok	VPH	ELE	MH	160	18:00	1	F	On Ac.	160
27-Nov-10	9:35	1557	N.Kumar	KMR	ELE	MA	250	18:00	1	F	On Ac.	250
27-Nov-10	9:36	1722	Naresh.J	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
27-Nov-10	9:36	1205	G.Krishna	GKR	CEN	CT	300	18:00	1	F	On Ac.	300
27-Nov-10	9:37	1207	B.Venkatesh	GKR	CEN	MA	200	18:00	1	F	On Ac.	200
27-Nov-10	9:37	1348	A.Ramullu	RAM	CAR	CT	300	18:00	1	F	On Ac.	300
27-Nov-10	9:38	1760	V.Ravindhar	VPH	ELE	HM	300	18:00	1	F	On Ac.	300
27-Nov-10	9:38	1349	A.Prabhakar	RAM	CAR	MA	250	18:00	1	G	On Ac.	250
27-Nov-10	9:38	1350	B.Ramullu	RAM	CAR	MA	250	18:00	1	G	On Ac.	250

17

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 30/11/10  
**MODI VENTURES**

**CHECKED**  
 Admin Officer Audit  
 Date..... Sig.....

Total 155.5 Dept II J. Swati 14  
N.B. 09.

GMG-II Detailed Attendance Rep From Date: 26-Nov-1 To Date: 26/11/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Nov-10	6:00	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
26-Nov-10	6:01	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
26-Nov-10	6:01	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
26-Nov-10	6:02	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
26-Nov-10	6:02	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
26-Nov-10	6:03	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
26-Nov-10	6:03	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
26-Nov-10	6:04	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
26-Nov-10	6:04	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
26-Nov-10	6:05	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
26-Nov-10	6:05	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
26-Nov-10	6:06	1213	Chinni	GKR	CEN	FH	130	18:00	1.5	G	On Ac.	195
26-Nov-10	6:06	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
26-Nov-10	6:07	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
26-Nov-10	6:07	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
26-Nov-10	8:00	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	8:01	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
26-Nov-10	8:01	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	8:02	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
26-Nov-10	8:02	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	8:03	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
26-Nov-10	8:03	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	8:04	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
26-Nov-10	8:04	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
26-Nov-10	8:05	1429	Nandhu	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	8:05	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
26-Nov-10	8:06	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
26-Nov-10	8:06	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
26-Nov-10	8:07	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	8:07	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	8:08	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
26-Nov-10	8:08	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
26-Nov-10	8:09	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
26-Nov-10	8:09	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	8:10	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	8:10	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	8:11	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
26-Nov-10	8:11	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
26-Nov-10	8:12	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
26-Nov-10	8:12	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
26-Nov-10	8:13	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
26-Nov-10	8:13	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	8:14	1542	Krishna	AND	CIV	MA	275	18:00	1	G	On Ac.	275

50.5

30 November, 2010

Certified by:  
*[Signature]*  
Project Manager/Engg.  
MODI VENTURES

CHECKED  
QUALITY/QUANTITY  
By *[Signature]* Dt. 30/11/10  
MODI VENTURES

Page 1 of 4

CHECKED  
Admin. Officer Audit  
Date..... Sig.....

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Nov-10	8:14	1188	Omprakash Ya	AND	CIV	MH	150	18:00	1	G	On Ac.	150
26-Nov-10	8:15	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
26-Nov-10	8:15	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
26-Nov-10	8:16	1246	Kishore	AND	CIV	MH	150	18:00	1	G	On Ac.	150
26-Nov-10	8:16	1409	Santhoshi	AND	CIV	FH	130	18:00	1	G	On Ac.	130
26-Nov-10	8:17	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	G	On Ac.	130
26-Nov-10	8:17	1540	Vishnu	AND	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	8:18	1367	Kishore	AND	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	8:18	1353	Raja Ram	AND	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	8:19	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	8:19	1468	Hari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	8:20	1354	Chandrika	AND	CIV	FH	130	18:00	1	F	Job Work	130
26-Nov-10	8:20	1467	Anasurya	AND	CIV	FH	130	18:00	1	F	Job Work	130
26-Nov-10	8:21	1195	Rekha	AND	CIV	FH	130	18:00	1	F	Job Work	130
26-Nov-10	8:21	1204	Urmila	AND	CIV	FH	130	18:00	1	F	Job Work	130
26-Nov-10	8:22	1466	Dhanawar	AND	CIV	MA	275	18:00	1	F	Job Work	275
26-Nov-10	8:22	1355	Dilip	AND	CIV	MA	275	18:00	1	F	Job Work	275
<del>26-Nov-10</del>	<del>8:23</del>	<del>1205</del>	<del>G.Krishna</del>	<del>GKR</del>	<del>CEN</del>	<del>CT</del>	<del>300</del>	<del>18:00</del>	<del>1</del>	<del>F</del>	<del>Job Work</del>	<del>300</del>
26-Nov-10	8:23	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	1	F	Job Work	275
26-Nov-10	8:24	1746	Vikram	BC	TIL	MH	175	18:00	1	F	On Ac.	175
26-Nov-10	8:24	1742	Ramjilal	BC	TIL	MA	300	18:00	1	F	On Ac.	300
26-Nov-10	8:25	1743	B.Chandram	BC	TIL	CT	300	18:00	1	F	On Ac.	300
26-Nov-10	8:25	1762	Surrendhar	BC	TAN	MA	300	18:00	1	F	On Ac.	300
26-Nov-10	8:26	1761	Chaitram	BC	TIL	MA	300	18:00	1	F	On Ac.	300
26-Nov-10	8:26	1745	Sandeep	BC	TIL	MA	300	18:00	1	F	On Ac.	300
26-Nov-10	8:27	1763	Pradeep	BC	TIL	MH	175	18:00	1	F	On Ac.	175
26-Nov-10	9:00	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	G	On Ac.	300
26-Nov-10	9:01	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	9:01	1659	Duryodhan	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	9:02	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	9:02	1660	Krishna	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	9:03	1692	Naidu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
26-Nov-10	9:03	1695	M.Saraswathi	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
26-Nov-10	9:04	1488	Gouramma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
26-Nov-10	9:04	1688	Bhagyamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
26-Nov-10	9:05	1690	Somaiah	YAK	CIV	MH	150	18:00	1	G	On Ac.	150
26-Nov-10	9:05	1268	Asalam	PPR	WEL	MA	250	18:00	1	G	On Ac.	250
26-Nov-10	9:06	1768	Dilip Ranjan S	DRS	PLU	CT	300	18:00	1	G	On Ac.	300
26-Nov-10	9:06	1773	Susanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
26-Nov-10	9:07	1774	Lakmindhar	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
26-Nov-10	9:07	1770	Srimanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
26-Nov-10	9:08	1576	R.Babu Rao	RBR	CEN	CT	300	18:00	1	G	On Ac.	300
26-Nov-10	9:08	1769	Sushanth	DRS	PLU	MA	250	18:00	1	G	On Ac.	250
26-Nov-10	9:09	1581	Shashi	RBR	CEN	MA	200	18:00	1	G	On Ac.	200

43

**Certified by:**  
 30 November 2010  
*Red*  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By *[Signature]* Dt: 30/11/10  
 MODI VENTURES


**CHECKED**  
 Date.....  
 Audit  
 Sig.....




Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Nov-10	9:09	1578	Ramanaiah	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
26-Nov-10	9:10	1580	T.Krishna	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
26-Nov-10	9:10	1583	Raja Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
26-Nov-10	9:11	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
26-Nov-10	9:11	1599	Sudhakar	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
26-Nov-10	9:12	1586	Narsimullu	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
26-Nov-10	9:12	1574	G.Srinivas	RBR	CEN	HM	300	18:00	1	G	On Ac.	300
26-Nov-10	9:13	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
26-Nov-10	9:13	1671	Dhanalaxmi	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
26-Nov-10	9:14	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
26-Nov-10	9:14	1032	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
26-Nov-10	9:15	1040	Narasimha	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
26-Nov-10	9:15	1672	Tulasiamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
26-Nov-10	9:16	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
26-Nov-10	9:16	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
26-Nov-10	9:17	1750	Ashok	MAN	EAR	MH	160	18:00	1	F	Job Work	160
26-Nov-10	9:17	1025	Hamsha	MAN	EAR	FH	140	18:00	1	F	Job Work	140
26-Nov-10	9:18	1752	Ashamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
26-Nov-10	9:18	1753	Venkatamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
26-Nov-10	9:19	1751	Das	MAN	EAR	MH	160	18:00	1	F	Job Work	160
26-Nov-10	9:19	1571	Madavi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
26-Nov-10	9:20	1016	B.Balu	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
26-Nov-10	9:20	1017	Nagamudhaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
26-Nov-10	9:21	1701	Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
26-Nov-10	9:21	1710	B.Hanumanth	HAN	PAI	CT	0	18:00	1	F	Nil / By V	0
26-Nov-10	9:22	1699	A.Mallesh	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
26-Nov-10	9:22	1698	Narsing Rao	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
26-Nov-10	9:23	1702	Bhassappa	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
26-Nov-10	9:23	1299	Shidhu	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
26-Nov-10	9:24	1700	Vijay	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
26-Nov-10	9:24	1708	Ramullu	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
26-Nov-10	9:25	1557	N.Kumar	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
26-Nov-10	9:25	1704	B.Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
26-Nov-10	9:26	1779	B.Laxman	KMR	ELE	MH	160	18:00	1	G	On Ac.	160
26-Nov-10	9:26	1673	Biswajith	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
26-Nov-10	9:27	1666	Anji	KMR	ELE	MA	250	18:00	1	CA	Dept.	250
26-Nov-10	9:27	1759	Sudhakar	KMR	ELE	MH	160	18:00	1	CA	Dept.	160
26-Nov-10	9:28	1691	Kondal Rao	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
26-Nov-10	9:28	1772	Shoban	TAN	PLU	MH	150	18:00	1	F	On Ac.	150
26-Nov-10	9:29	1729	Hyder	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
26-Nov-10	9:29	1754	Srinu	POC	ELE	MA	250	18:00	1	F	On Ac.	250
26-Nov-10	9:30	1572	Rajeev	POC	ELE	MA	250	18:00	1	F	On Ac.	250
26-Nov-10	9:30	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	F	On Ac.	250
26-Nov-10	9:31	1134	Ramu.N	POC	ELE	MA	250	18:00	1	F	On Ac.	250


MS

30 November, 2010

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By  Dt: 30/11/10  
 MODI VENTURES


Page 3 of 4

**CHECKED**  
 Admin Officer Audit  
 Date: 30/11/10 Sig: 

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Nov-10	9:31	1133	Pochaiah.B	POC	ELE	CT	300	18:00	<del>I</del>	F	On Ac.	300
26-Nov-10	9:32	1573	Mukesh	POC	ELE	MA	250	18:00	<del>I</del>	F	On Ac.	250
26-Nov-10	9:32	1781	Bhanjara	TRS	TIL	MH	175	18:00	<del>I</del>	F	On Ac.	175
26-Nov-10	9:33	1780	Kesava	TRS	TIL	HM	300	18:00	<del>I</del>	F	On Ac.	300
26-Nov-10	9:33	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	<del>I</del>	G	On Ac.	300
26-Nov-10	9:34	1728	Sindrajeet	JAN	TIL	MA	300	18:00	<del>I</del>	F	On Ac.	300
26-Nov-10	9:34	1725	Hirawan	JAN	TIL	MH	175	18:00	<del>I</del>	F	On Ac.	175
26-Nov-10	9:35	1755	Janardhan Pras	JAN	TIL	CT	300	18:00	<del>I</del>	F	On Ac.	300
26-Nov-10	9:35	1726	Mahindar Pan	JAN	TIL	MH	175	18:00	<del>I</del>	F	On Ac.	175
26-Nov-10	9:36	1716	Purnawashish	JAN	TIL	MH	175	18:00	<del>I</del>	F	On Ac.	175
26-Nov-10	9:36	1714	Sanjeev	JAN	TIL	MA	300	18:00	<del>I</del>	F	On Ac.	300
26-Nov-10	9:37	1723	Surjeet	JAN	TIL	MA	300	18:00	<del>I</del>	F	On Ac.	300
26-Nov-10	9:37	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	<del>I</del>	F	On Ac.	300
26-Nov-10	9:38	1722	Naresh.J	TAN	PLU	MA	250	18:00	<del>I</del>	F	On Ac.	250
26-Nov-10	9:38	1730	Stayanarayana	TAN	PLU	MA	250	18:00	<del>I</del>	F	On Ac.	250
26-Nov-10	9:39	1656	Shiva	VPH	ELE	MA	250	18:00	<del>I</del>	F	On Ac.	250
26-Nov-10	9:39	1657	Naresh	VPH	ELE	MH	160	18:00	<del>I</del>	F	On Ac.	160
26-Nov-10	9:40	1503	Ashok	VPH	ELE	MH	160	18:00	<del>I</del>	F	On Ac.	160

18

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 30/11/10  
**MODI VENTURES**

**CHECKED**  
 Admin Officer Audit  
 Date..... Sig.....


**GMG-II Hire Payment Report** From: 26/11/10 To: 02/12/10

Equipment Owner B.Satyanarayana

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
29-Nov-10	Gun Machine	-	3	150	Per Hour	450
29-Nov-10	Gun Machine	-	4	150	Per Hour	600
01-Dec-10	Gun Machine	-	3.5	150	Per Hour	525
01-Dec-10	Gun Machine	-	3	150	Per Hour	450
Summary for 'Vehicle Owner' = B.Satyanarayana (4 detail rec Sum				13.5		2025

Equipment Owner K.Manoj Kumar

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
29-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
29-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
29-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
29-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
29-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
29-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
29-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
30-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
30-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
30-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
30-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
30-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
30-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
30-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
30-Nov-10	Tractor	AP04A 9102	1	170	Per Trip	170
01-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
01-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
01-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
02-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
02-Dec-10	Tractor	AP04A 9102	1	170	Per Trip	170
Summary for 'Vehicle Owner' = K.Manoj Kumar (19 detail re Sum				19		3230





Equipment Owner V.Ashok

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
26-Nov-10	JCB	AP29N 6588	9	700	Per Hour	6300
26-Nov-10	Tractor	AP04A 9102	1	1450	Per Day	1450
26-Nov-10	Tractor	AP29T 5848	1	1450	Per Day	1450
27-Nov-10	JCB	AP29N 6588	5	700	Per Hour	3500
27-Nov-10	Tractor	AP04A 9102	0.5	1450	Per Day	725
Summary for 'Vehicle Owner' = V.Ashok (5 detail records)			Sum	16.5		13425
Grand Total			49			18680


Certified by:  
*Rd*  
Plant Manager/Finance  
MUDI VENTURES


Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		N.Raj Kumar		
Date:		02.12.2010		
S No	Item	Balance	Value	Amount
1	PVC Conducting			
2	Asbestos round cover 3" - in nos	28	3.0	84
3	Asbestos round cover 6" - in nos	75	5.0	375
4	Bends-25mm in nos	159	3.0	477
5	Deep Box - 25mm in nos	414	4.0	1,656
6	Fan Hooks in nos	120	18.0	2,160
7	Flexible pipe - 25mm in mts	0	6.0	-
8	Junction Box - 25mm in nos	474	4.0	1,896
9	PVC Pipe-1" 1.2 mm in nos	318	27.0	8,586
10	PVC Pipe-1" 1.5 mm in nos	532	34.0	18,088
11	AC sheets 2 x 2 in nos	10	50.0	500
12	PVC strip connector in nos	950	10.0	9,500
13	Insulation Tape	117	10.0	1,170
Wires				
1	Al Servive wire-3/20 in mts	455	10.0	4,550
2	Al Servive wire-7/20 in mts	2730	13.0	35,490
3	Cu-Multistand wire-1/18 in bundles	69	492.0	33,948
4	Cu-Multistand wire-3/20 in bundles	50	1,158.0	57,900
5	Cu-Multistand wire-7/20 in bundles	33	1,724.0	56,892
6	Telephone wire-2pair in bundles	15	466.0	6,990
7	TV wire-RG-6 in mts	1525	11.0	16,775
8	10 sq mm cable in mts	0	71.0	-
Modular Plates				
1	Modular plate- 12 way in nos	0	94.0	-
2	Modular plate-1way in nos	73	29.0	2,117
3	Modular plate-2 way in nos	344	29.0	9,976
4	Modular plate-4way in nos	90	44.0	3,960
5	Modular plate-6way in nos	52	61.0	3,172
6	Modular plate-8way in nos	82	78.0	6,396
Modulaar Switches, Etc.				
1	Modular Bell Switches-6A in nos	747	44.0	32,868
2	Modular Switch blank plates in nos	345	10.0	3,450
3	Modular Socket-15A in nos	84	81.0	6,804
4	Modular Socket-6A in nos	315	18.0	5,670
5	Modular Step Dimmer- in nos	91	149.0	13,559
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	75	55.0	4,125
8	Modular Telephone jack- in nos	91	41.0	3,731
9	Modular TV Socket- in nos	68	41.0	2,788
MS Boxes				
1	Metal box-12 way in nos	23	56.0	1,288
2	Metal box-1way in nos	0	13.0	-
3	Metal box-2way in nos	0	14.0	-
4	Metal box-4way in nos	23	21.0	483
5	Metal box-6way in nos	36	30.0	1,080
6	Metal box-8way in nos	0	40.0	-
Distribution Boards				
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	0	868.0	-
3	Metal enclosure 2 way for change over in nos	0	120.0	-

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 31/12/10  
**MODI VENTURES**


	MCB'S			-
1	MCB 6 Amps- in nos	0	88.0	-
2	MCB-16 Amps- in nos	0	88.0	-
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	86	88.0	7,568
	Isolators			-
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	2	443.0	886
3	Change over - 25 Amps - in nos	0	680.0	-
	Tube Lights			-
1	Tube light-2ft in nos	8	33.0	264
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	16	366.0	5,856
4	Tubelight fitting 4 ft- in nos	0	399.0	-
	Total			373,078

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 3/12/10  
**MODI VENTURES**


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		N.Raj Kumar			
Date:		02.12.2010			
S No	Item	Balance	Quantity	Value	Amount
GI Material					
1	Ball Cork 1/2" in nos.	11		185.00	2,035
2	Ball Valve 1/2" in nos.	11		387.00	4,257
3	G.I.- Coupling 1 1/2" in nos.	1		44.00	44
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	0		22.00	-
6	G.I.- Coupling 1/2" in nos.	294		10.00	2,940
7	G.I.- Coupling 2" in nos.	7		67.00	469
8	G.I.- Coupling 3/4" in nos.	0		16.00	-
9	G.I.- Elbow 1 1/2" in nos.	1		65.00	65
10	G.I.- Elbow 1 1/4" in nos.	14		48.00	672
11	G.I.- Elbow 1" in nos.	111		31.00	3,441
12	G.I.- Elbow 1/2" in nos.	335		11.00	3,685
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	0		17.00	-
15	G.I.- Nipple all sizes 1" in nos.	7		22.00	154
16	G.I.- Nipple all sizes 1/2" in nos.	664		12.00	7,968
17	G.I.- Nipple all sizes 3/4" in nos.	2		16.00	32
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	1		978.00	978
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	41		838.00	34,358
21	G.I.- Pipe 1/2" (20 ft length) in nos.	10		406.00	4,060
22	G.I.- Pipe 2" (20 ft length) in nos.	0		1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.	4		541.00	2,164
24	G.I.- Plug 1 1/2" in nos.	3		40.00	120
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	15		19.00	285
27	G.I.- Plug 1/2" in nos.	339		6.00	2,034
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	23		12.00	276
30	G.I.- Reducer 1 1/2" in nos.	6		46.00	276
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	27		74.00	1,998
33	G.I.- Reducer 1/2" in nos.	13		16.00	208
34	G.I.- Reducer 2" in nos.	4		70.00	280
35	G.I.- Reducer 3/4" in nos.	0		17.00	-
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	9		44.00	396
39	G.I.- Tee 1/2" in nos.	20		17.00	340
40	G.I.- Tee 2" in nos.	18		139.00	2,502
41	G.I.- Tee 3/4" in nos.	8		30.00	240
42	G.I.- Union 1 1/2" in nos.	6		128.00	768
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	77		70.00	5,390
45	G.I.- Union 1/2" in nos.	23		30.00	690
46	G.I.- Union 2" in nos.	12		195.00	2,340
47	G.I.- Union 3/4" in nos.	51		46.00	2,346

**Certified by:**  
  
 Page 1 of 2  
 Project Manager/Engg.  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 31/12/10  
**MODI VENTURES**


48	Gate Valve 1 1/2" in nos.	1	1,540.00	1,540
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	40	567.00	22,680
	PVC- SWR Pipes			-
1	Lubricant in Its	2	102.00	204
2	PVC 3" Bend 45 in nos.	25	24.00	600
3	PVC 3" Bend Plain in nos.	11	28.00	308
4	PVC 3" Bend with door in nos.	13	40.00	520
5	PVC 3" Cleaning pipe with Door in nos.	61	43.00	2,623
6	PVC 3" Coupler in nos.	46	22.00	1,012
7	PVC 3" Floor Trap in nos.	27	50.00	1,350
8	PVC 3" Nani Trap in nos.	0	41.00	-
9	PVC 3" Pipe Double Socket in nos.	1	157.00	157
10	PVC 3" Pipe Single Socket in nos.	2	143.00	286
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	27	38.00	1,026
13	PVC 3" Tee with door in nos.	0	43.00	-
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	2	56.00	112
16	PVC 3"Clamps in nos.	50	10.00	500
17	PVC 4" Bend 45 in nos.	12	39.00	468
18	PVC 4" Bend Plain in nos.	14	47.00	658
19	PVC 4" Bend with door in nos.	5	64.00	320
20	PVC 4" Clamps in nos.	0	10.00	-
21	PVC 4" Cleaning pipe with Door in nos.	11	75.00	825
22	PVC 4" Coupler in nos.	11	34.00	374
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	5	124.00	620
26	PVC 4" Pipe Double Socket in nos.	8	306.00	2,448
27	PVC 4" Pipe Single Socket in nos.	3	280.00	840
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	5	66.00	330
31	PVC 4" Tee with door in nos.	0	77.00	-
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in Its	6.5	121.00	787
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	123	8.00	984
2	PVC-Rigid-Pipe- 1 1/2" in leng.	24	188.00	4,512
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	35	9.00	315
	Total			134,210


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 3/12/10  
**MODI VENTURES**





Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Sanitaryware & CP Fittings Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		N.Raj Kumar		
Date:		02.12.2010		
S No	Item	Balance Quantity	Value	Amount
<b>CP Fittings</b>				
1	CP- Bib cock- in nos	14	533.00	7,462.00
2	CP- Bottle trap- in nos	0	481.00	-
3	CP- Jali with hole- in nos	0	78.00	-
4	CP- Jali without hole- in nos	32	78.00	2,496.00
5	CP- Pillar cock- in nos	9	529.00	4,761.00
6	CP- Shower arm- in nos	5	296.00	1,480.00
7	CP- Shower head - in nos	5	415.00	2,075.00
8	CP- Stop Cock-1/2" in nos	15	213.00	3,195.00
9	CP- Tap Long body- in nos	0	533.00	-
10	CP- Tap Short Body- in nos	4	358.00	1,432.00
11	CP- Wall Mixer Bend- in nos	5	55.00	275.00
12	CP- Wall Mixer- in nos	5	1,989.00	9,945.00
13	CP- Flange - in nos	0	85.00	-
14	PVC Connection 1.5 ft in Nos	8	42.00	336.00
15	PVC Connection 2 ft in Nos	105	52.00	5,460.00
16	CP Extension Nipple in Nos	0	33.00	-
17	CP Tap two in one in nos	1	617.00	617.00
18	CP Waste coupling in nos	5	62.00	310.00
<b>Sanitary</b>				
1	S S Sink with drain board in nos	0	1,062.00	-
2	S S Sink in nos	5	677.00	3,385.00
3	EWC (P-trap)- in nos	2	510.00	1,020.00
4	EWC (S-trap)- in nos	0	380.00	-
5	PVC Flush tank- in nos	2	408.00	816.00
6	Ceramic Flush tank- in nos	0	562.00	-
7	Orissa pan in nos	6	344.00	2,064.00
8	Pedestal- in nos	22	506.00	11,132.00
9	Pedstal wash basin- in nos	13	999.00	12,987.00
10	Seat Cover- in nos	8	600.00	4,800.00
11	Wash basin bracket- in Pair	45	119.00	5,355.00
12	Wash Basin- in nos	0	493.00	-
13	Loft Tank- in nos	15	935.00	14,025.00
14	Bath Tub in nos	0	760.00	-
15	Anglo Indian WC in nos	0	1,341.00	-
Total				95,428.00

**Certified By:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 3/12/10  
**MODI VENTURES**


Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		N.Raj Kumar				
Date:		02.12.2010				
S No	Item	Quantity	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	7	45.00	315		
2	Fisher plug in 6 mm packets	17	45.00	765		
3	Sheet metal screws 25 x 6 mm in nos	6000	0.40	2,400	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	3	0.40	1	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	0	0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	0	0.40	-	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	4600	0.40	1,840	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	300	0.40	120	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	0	0.40	-	for WC fixing	-
Hardware						
1	Glass for louvers in nos	0	16.00	-		
2	Hinges 4" in nos	414	11.00	4,554		
3	Main door Mortise lock in nos	11	1147.00	12,617		
4	SS door handles 6" in nos	0	80.00	-		
5	SS door stopper in nos	38	56.00	2,128		
6	SS Tower bolt 4" in nos	0	60.00	-	windows	
7	SS Tower bolt 6" in nos	0	80.00	-	french doors	
8	SS tubular lock in nos	0	330.00	-		
9	SS window handles 4" in nos	0	60.00	-		
Doors & Wood						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	0	929.33	-		
3	Flush Doors 26" wide in nos	1	755.08	755		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	3	2043.74	6,131		
6	Panel Doors 32" wide in nos	37	1767.56	65,400		
7	Panel Doors 26" wide in nos	45	1436.14	64,626		
8	Panel Doors other sizes in nos	16	1767.56	28,281		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	0	403.28	-		
10	Sal wood 4" x 2 1/2" x 3' in nos	0	166.88	-		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	0	194.69	-		
12	Sal wood 5" x 3" x 4' in nos	0	333.75	-		
13	Sal wood 5" x 3" x 7' in nos	0	584.06	-		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3" x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				189,933		

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 3/12/10  
**MODI VENTURES**


Stock Statement [as per format in Circular no. 543 (c)]							Prepared by:		N.Raj Kumar		
Stock Register:		Tiles - Sanitary ware & CP Fittings Stock Register					Date:		02.12.2010		
Company:		Modi Ventures					D=				
Project:		Gulmohar Gardens - II									
S No	Name of tile	Type	Company	Company Code	A	B	C	C*A*B/144	E	F	G = E/F
					Tile width in inches	Tile height in inches	No. of tiles per box	Area of tiles in a box in sft	Present stock in no. of boxes	No of boxes required for a typical bathroom/ kitchen/ utility/ flats/ villas	No of bathrooms/ kitchen/ utility/ flats/ villas for which stock is available
<b>Bathroom Tiles Option 1 - deluxe</b>											
1	Bell Tensile Grey	Body			8.00	12.00	15.00	10.00	51.00	11.00	4.64
2	Jhonson Grey	Border			8.00	2.50	30.00	4.17	254.00	1.00	254.00
3	Bell Light Grey	Base			12.00	12.00	15.00	15.00	81.00	4.00	20.25
4	Bell Light Grey	Floor			12.00	12.00	15.00	15.00	-	3.00	-
5		Motif						-	-	1.00	-
<b>Bathroom Tiles Option 2 - deluxe</b>											
1	Bell Marvel	Body			8.00	12.00	15.00	10.00	35.00	11.00	3.18
2	Jhonson Brown	Border			8.00	2.50	30.00	4.17	-	1.00	-
3	Bell Cloudy Seyana	Base			12.00	12.00	15.00	15.00	88.00	7.00	12.57
4	Bell Cloudy Seyana	Floor			12.00	12.00	15.00	15.00	-	1.00	-
5		Motif						-	-	1.00	-
<b>Bathroom Tiles Option 3 - deluxe</b>											
1		Body						-	-	1.00	-
2		Border						-	-	1.00	-
3		Base						-	-	1.00	-
4		Floor						-	-	1.00	-
5		Motif						-	-	1.00	-
<b>Bathroom Tiles Option 4 - semi deluxe</b>											
1		Body						-	-	1.00	-
2		Border						-	-	1.00	-
3		Base						-	-	2.00	-
4		Floor						-	-	1.00	-
5		Motif						-	-	1.00	-
<b>Bathroom Tiles Option 5 - semi deluxe</b>											
1		Body						-	-	1.00	-
2		Border						-	-	1.00	-
3		Base						-	-	1.00	-
4		Floor						-	-	1.00	-
5		Motif						-	-	1.00	-
<b>Kitchen Tiles</b>											
1	Bell Tensile Grey	Dado			8.00	12.00	15.00	10.00	-	3.00	-
<b>Utility Tiles</b>											
1	Bell Light Grey	Dado			12.00	12.00	15.00	15.00	-	2.00	-
<b>Floor Tiles - Deluxe</b>											
1		Ceramic						-	-	1.00	-
<b>Floor Tiles - Semi Deluxe</b>											
1	VIVE	Vitrified			24.00	24.00	4.00	16.00	674.00	62.00	10.87

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


**CHECKED**  
**QUALITY/QUANTITY**  
 By  Dt: 3/12/10  
**MODI VENTURES**

General

Stock Statement [as per format in Circular no. 543 (a)]				
Stock Register:		Tools & General Material Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		N.Raj Kumar		
Date:		02.12.2010		
S No	Item	Balance Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	3	37.00	111
2	Bombay Broom- in nos	96	7.00	672
3	Chisel flat- in nos	-	45.00	-
4	Coconut Broom- in nos	70	6.00	420
2	Consumables- Acid- in Ltrs	6	8.00	48
3	Crobars in nos	4	394.00	1,576
4	Fevicol in Kgs	-	110.00	-
5	Fruit packing covers in packets	-	60.00	-
3	GI Bucket- in nos	10	90.00	900
4	GI Pots- in nos	3	73.00	219
5	Gova rope- in bundles	10	166.00	1,660
6	Gumpas - big - in nos	16	122.00	1,952
4	Gumpas - small - in nos	7	77.00	539
5	Hammer all types in nos	27	95.00	2,565
6	Hold fast for doors in nos	424	42.00	17,808
7	Kabootar jali in bundles	22	115.00	2,530
5	Labour Helmet female - in nos	46	55.00	2,530
6	Labour Helmet male- in nos	23	59.00	1,357
7	Plastic Mug in nos	-	10.00	-
8	Poker bit in nos	15	28.00	420
6	Recron in packets	85	34.00	2,890
7	Safety belt- in nos	3	280.00	840
8	Spade- in nos	3	84.00	252
9	Sponge- in nos	188	7.00	1,316
7	Staff Helmet- in nos	27	124.00	3,348
8	Tile grout in kgs	64	35.00	2,240
9	White cement in 25 kg in bags	2	380.00	760
10	Janta Paste in in grams	-	0.10	-
8	Araltide in gms	35	1.00	35
Total				46,988
Cement and Building Material				
S No	Item	Balance Quantity	Value	Amount
1	Cement 53 Grade in bags	319	180.00	57,420
2	Cement PPC grade in bags	371	180.00	66,780
5	Corse sand in cft	-	22.00	-
3	Fine sand in cft	300	24.00	7,200
4	Metal 20 mm in cft	100	22.00	2,200
6	Robo sand in cft	-	18.00	-
7	Solid Blocks 4"	300	14.00	4,200
8	Solid Blocks 6"	300	20.00	6,000
9	Table brick 9"x4"x3" in nos	3,000	2.00	6,000
Total				149,800

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:	Modi Ventures			
Project:	Gulmohar Gardens			
Phase:	II			
Prepared by:	N.Raj Kumar			
Date:	02.12.2010			
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	400	-	400
2	Steel Rebar - 10 mm in kgs	500	7.50	3,750
3	Steel Rebar - 12 mm in kgs	410	10.67	4,375
4	Steel Rebar - 16 mm in kgs	399	18.96	7,566
5	Steel Rebar - 20 mm in kgs	150	29.63	4,444
6	Steel Rebar - 25 mm in kgs	25	46.30	1,157
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	427	4.50	1,922
Total				23,614.27
Amount				897,342.41
S No	Item	of lengths	Value	Amount
1	MS flat 1 1/4" x 6 mm - 18' length in nos	-	320	-
2	MS flat 1" x 6 mm - 18' length in nos	35	240	8,400
3	MS flat 1/2" x 6 mm - 18' length in nos	-	132	-
4	MS flat 3/4" x 6 mm - 18' length in nos	-	180	-
5	MS pipe round pipe 1" x 1.5 mm - 20' length in nos	-	280	-
6	MS pipe round pipe 1" x 2 mm - 20' length in nos	38	360	13,680
7	MS pipe round pipe 40 mm x 1.5 mm - 20' length in nos	10	360	3,600
8	MS pipe round pipe 40 mm x 2.7 mm - 20' length in nos	-	640	-
9	MS round rod 6 mm - 10' length in nos	-	80	-
10	MS square pipe 1 1/2" x 1.5 mm - 20' length in nos	-	480	-
11	MS square pipe 1 1/4" x 1.5 mm - 20' length in nos	28	360	10,080
12	MS square pipe 1" x 1.5 mm - 20' length in nos	-	280	-
13	MS square pipe 2" x 1.5 mm - 20' length in nos	-	640	-
14	MS square pipe 3/4" x 1.5 mm - 20' length in nos	30	200	6,000
15	MS square rod 10 mm- 18' length in nos	35	180	6,300
16	MS square rod 12 mm- 18' length in nos	-	240	-
17	MS square rod 6 mm- 18' length in nos	-	60	-
18	MS Z angle 3/4" x 3 mm - 18' length in nos	-	340	-
Total				48,060

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**


Company:		Modi Ventures									
Project:		Gulmohar Gardens Phase - II		Contractor name:		Kailash					
Desc:		Estimate of civil work completed		Prepared by:		Shirish.K					
Date:		03.12.10		Sign:							
		Rate		20		10		4		6 14 6	
										60	
										Percentage work completed	
S. No.	Block No.	Flat No	Area	Brickwork including common areas	Internal plastering within flat	Corridor plastering	Holes closing, floor chipping and dust shifting including	External Plastering	Final finishing works - skirting plastering, etc.	Sub-total	
1	F	107	1,320	0	0	0	0	0	80	6,336	
2	F	108	1,040	0	0	0	0	0	80	4,992	
3	F	206	1,440	0	0	0	0	0	80	6,912	
4	F	207	1,320	0	0	0	0	0	80	4,992	
5	F	208	1,040	0	0	0	0	0	80	6,912	
6	F	306	1,440	0	0	0	0	0	80	6,336	
7	F	307	1,320	0	0	0	0	0	80	4,992	
8	F	308	1,040	0	0	0	0	0	80	6,912	
9	F	406	1,440	0	0	0	0	0	80	6,912	
10	F	407	1,320	0	0	0	0	0	80	6,336	
11	F	408	1,040	0	0	0	0	0	80	4,992	
12	F	506	1,440	0	0	0	0	0	80	6,912	
13	F	507	1,320	0	0	0	0	0	80	6,336	
14	F	508	1,040	0	0	0	0	0	80	4,992	
15	G	101	1,400	95	60	0	0	0	0	35,000	
16	G	102	975	95	60	0	0	0	0	24,375	
17	G	108	925	95	60	0	0	0	0	23,125	
18	G	109	1,400	95	60	0	0	0	0	35,000	
19	G	201	1,400	95	60	0	0	0	0	35,000	
20	G	202	975	95	60	0	0	0	0	24,375	

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

21	G	208	925	95	60	0	0	0	0	23,125
22	G	209	1,400	95	60	0	0	0	0	35,000
23	G	301	1,400	70	0	0	0	0	0	19,600
24	G	302	975	70	0	0	0	0	0	13,650
25	G	308	925	70	0	0	0	0	0	12,950
26	G	309	1,400	70	0	0	0	0	0	19,600
27	G	401	1,400	0	0	0	0	0	0	-
28	G	402	975	0	0	0	0	0	0	-
29	G	408	925	0	0	0	0	0	0	-
30	G	409	1,400	0	0	0	0	0	0	-
31	G	501	1,400	0	0	0	0	0	0	-
32	G	502	975	0	0	0	0	0	0	-
33	G	508	925	0	0	0	0	0	0	-
34	G	509	1,400	0	0	0	0	0	0	-
A. Sub-total A		41,060								385,664
				Work (%) Completed	Rate					
	Terrace	8,500		40	10					34,000
	Stilt floor	-		0	20					-
B. Sub total B										34,000
C. Total C = A + B										419,664
D. Total on a/c payments issued till date										375,635
E. This weeks payment										32,230
F. Loan balance										-
G. Balance amount payable to contractor (G= C - D - E - F)										11,799
Note:										
1	Total on account paid should be entered as positive if amounts are paid in excess of bills and Negative if company has to pay to the contractor.									
2	Obtain bills of on account payments weekly from accountants. This sheet should be enclosed with voucher for payment every week.									

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

Company:		Modi Ventures									
Project:		Gulmohar Gardens Phase - II		Contractor name:		Dayanand					
Desc:		Estimate of civil work completed		Prepared by:		Shirish.K					
Date:		3.12.10		Sign:							
		Rate		20		10		4		6	
								14		6	
										60	
Percentage work completed											
S. No.	Block No.	Flat No	Area	Brickwork including common areas	Internal plastering within flat	Corridor plastering	Holes closing, floor chipping and dust shifting including common areas	External Plastering	Final finishing works - skirting plastering, etc.	Sub-total	
1	F	106	1,440	0	0	0	0	0	85	7,344	
2	F	201	1,320	0	0	0	0	0	85	6,732	
3	F	202	1,320	0	0	0	0	0	85	6,732	
4	F	203	1,320	0	0	0	0	0	85	6,732	
5	F	204	1,040	0	0	0	0	0	85	6,732	
6	F	205	1,320	0	0	0	0	0	85	6,732	
7	F	301	1,320	0	0	0	0	0	85	5,304	
8	F	302	1,320	0	0	0	0	0	85	6,732	
9	F	303	1,320	0	0	0	0	0	85	6,732	
10	F	304	1,040	0	0	0	0	0	85	5,304	
11	F	305	1,320	0	0	0	0	0	85	6,732	
12	F	401	1,320	0	0	0	0	0	85	6,732	
13	F	402	1,320	0	0	0	0	0	85	6,732	
14	F	403	1,320	0	0	0	0	0	85	6,732	
15	F	404	1,040	0	0	0	0	0	85	5,304	
16	F	405	1,320	0	0	0	0	0	85	6,732	
17	F	501	1,320	0	0	0	0	0	85	6,732	
18	F	502	1,320	0	0	0	0	0	85	6,732	
19	F	503	1,320	0	0	0	0	0	85	6,732	
20	F	504	1,040	0	0	0	0	0	85	5,304	
21	F	505	1,320	0	0	0	0	0	85	6,732	
22	G	103	975	95	60	0	0	0	0	24,375	
23	G	104	1,050	95	60	0	0	0	0	26,250	
24	G	105	1,050	95	60	0	0	0	0	26,250	
25	G	106	1,050	95	60	0	0	0	0	26,250	
26	G	107	925	95	60	0	0	0	0	23,125	
27	G	203	975	95	60	0	0	0	0	24,375	
28	G	204	1,050	95	60	0	0	0	0	26,250	
29	G	205	1,050	95	60	0	0	0	0	26,250	
30	G	206	1,050	95	60	0	0	0	0	26,250	


**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**



31	G	207	925	95	60	0	0	0	0	23,125
32	G	303	975	70	0	0	0	0	0	13,650
33	G	304	1,050	70	0	0	0	0	0	14,700
34	G	305	1,050	70	0	0	0	0	0	14,700
35	G	306	1,050	70	0	0	0	0	0	14,700
36	G	307	925	0	0	0	0	0	0	-
37	G	403	975	0	0	0	0	0	0	-
38	G	404	1,050	0	0	0	0	0	0	-
39	G	405	1,050	0	0	0	0	0	0	-
40	G	406	1,050	0	0	0	0	0	0	-
41	G	407	925	0	0	0	0	0	0	-
42	G	503	975	0	0	0	0	0	0	-
43	G	504	1,050	0	0	0	0	0	0	-
44	G	505	1,050	0	0	0	0	0	0	-
45	G	506	1,050	0	0	0	0	0	0	-
46	G	507	925	0	0	0	0	0	0	-
A. Sub-total A		51,970								446,522
				Work (%) Completed	Rate					
	Terrace	15,170		50	10					75,850
	Stilt floor	15,170		50	20					151,700
B. Sub total B										227,550
C. Total C = A + B										674,072
D. Total on a/c payments issued till date										552,629
E. This weeks payment										24,625
F. Loan balance										-
G. Balance amount payable to contractor (G= C - D - E - F)										96,818
Note:										
1	Total on account paid should be entered as positive if amounts are paid in excess of bills and Negative if company has to pay to the contractor.									
2	Obtain bills of on account payments weekly from accountants. This sheet should be enclosed with voucher for payment every week.									

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

Company:	Modi Ventures									
Project:	Gulmohar Gardens Phase - II				Contractor name:	Yakobu				
Desc:	Estimate of civil work completed				Prepared by:	Shirish.K				
Date:	26.11.10				Sign:					
			Rate	20	10	4	6	14	6	60
Percentage work completed										
S. No.	Block No.	Flat No	Area	Brickwork including common areas	Internal plastering within flat	Corridor plastering	Holes closing, floor chipping and dust shifting including common areas	External Plastering	Final finishing works - skirting plastering, etc.	Sub-total
1	Club House	Cellar	1,920	100	100	90	0	0	0	64,512
2	Club House	Ground	480	100	100	90	0	60	0	20,160
3	Club House	First	480	100	100	90	0	60	0	20,160
4	Club House	Second	480	100	100	90	0	60	0	20,160
A. Sub-total A			3,360							124,992
				Work (%) Completed	Rate					
	Terrace		480	75	10					3,600
	Stilt floor		-	0	20					-
B. Sub total B										3,600
C. Total C = A + B										128,592
D. Total on a/c payments issued till date										139,103
E. This weeks payment										13,665
F. Loan balance										-
G. Balance amount payable to contractor (G= C - D - E - F)										- 24,176
Note:										
1	Total on account paid should be entered as positive if amounts are paid in excess of bills and Negative if company has to pay to the contractor.									
2	Obtain bills of on account payments weekly from accountants. This sheet should be enclosed with voucher for payment every week.									

**Certified by:**  
  
**Project Manager/Engg.**  
**MODI VENTURES**

**GMG-II Building Material Payment Report**

From: 26/11/10 To: 02/12/10

*Supplier**Sai Vishal Enterprises***Material Type** 40 mm Metal in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
26-Nov-10	13:47	300	AP9T 9565	13.52	4056

Summary for 'Material Type' = 40 mm Metal in cft (1 detail record)

<b>Sum</b>		300			4056
------------	--	-----	--	--	------

**Material Type** Stone dust in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
28-Nov-10	7:02	300	AP16TX 2160	13.52	4056
29-Nov-10	18:11	500	AP29V 0966	13.52	6760
29-Nov-10	21:32	500	AP29V 0966	13.52	6760
01-Dec-10	17:50	300	AP16TX 2160	13.52	4056
02-Dec-10	16:51	300	AP16TX 2160	13.52	4056

Summary for 'Material Type' = Stone dust in cft (5 detail records)

<b>Sum</b>		1900			25688
------------	--	------	--	--	-------

Summary for 'Supplier' = Sai Vishal Enterprises (6 detail records)

<b>Sum</b>		2200			29744
------------	--	------	--	--	-------

*Supplier**Sri Laxmi Enterprises***Material Type** Fine Sand VIJ B.L

Date	Time	Quantity	Vehicle No	Rate	Amount
30-Nov-10	8:13	18.73	AP29V 2399	858	16070.34

Summary for 'Material Type' = Fine Sand VIJ B.L (1 detail record)

<b>Sum</b>		18.73			16070.34
------------	--	-------	--	--	----------

**Material Type** Red Bricks in Nos

Date	Time	Quantity	Vehicle No	Rate	Amount
27-Nov-10	13:11	6000	AP28U 3573	3.64	21840


Summary for 'Material Type' = Red Bricks in Nos (1 detail record)

<b>Sum</b>		6000			21840
------------	--	------	--	--	-------

Summary for 'Supplier' = Sri Laxmi Enterprises (2 detail records)

<b>Sum</b>		6018.73			37910.34
------------	--	---------	--	--	----------

<b>Grand Total</b>		8218.73			67654.34
--------------------	--	---------	--	--	----------



**GMG-II Attendance Payment Report**


From: 26/11/10

To: 02/12/10

**Contractor Name** *A.Ramullu (Carpenter)***Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (23 detail records) **Sum** 5550 ✓Summary for 'Contractor Name' = A.Ramullu (Carpenter) (23 detail records) **Sum** 5550**Contractor Name** *B.Chandram (Tiles Work)***Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (48 detail records) **Sum** 12650 ✓Summary for 'Contractor Name' = B.Chandram (Tiles Work) (48 detail recor **Sum** 12650**Contractor Name** *B.Hanumanth (Painting Work)***Payment Type** Dept.Summary for 'Payment Type' = Dept. (1 detail record) **Sum** 250**Payment Type** Nil / By VendorSummary for 'Payment Type' = Nil / By Vendor (23 detail records) **Sum** 500Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (24 detail **Sum****Contractor Name** *Ch.Venkat Narasimh Reddy (Hackin***Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (4 detail records) **Sum** 1100 ✓Summary for 'Contractor Name' = Ch.Venkat Narasimh Reddy (Hacking W **Sum** 1100**Contractor Name** *Dayanand (Civil Work)***Payment Type** Job WorkSummary for 'Payment Type' = Job Work (34 detail records) **Sum** 6595 ✓**Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (116 detail records) **Sum** 24625 ✓Summary for 'Contractor Name' = Dayanand (Civil Work) (150 detail record **Sum** 31220**Contractor Name** *Dilip Ranjan Swain (Plumbing Work)***Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (31 detail records) **Sum** 7950 ✓Summary for 'Contractor Name' = Dilip Ranjan Swain (Plumbing Work) (31 **Sum** 7950**Contractor Name** *G.Krishna (Centring Work)***Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (119 detail records) **Sum** 31415 ✓Summary for 'Contractor Name' = G.Krishna (Centring Work) (119 detail re **Sum** 31415**Contractor Name** *G.Mannem (Earth Work)*

03 December, 2010

Page 1 of 3



<b>Payment Type</b>	<b>Dept.</b>		
Summary for 'Payment Type' = Dept. (43 detail records)		<b>Sum</b>	6880
<b>Payment Type</b>	<b>Job Work</b>		
Summary for 'Payment Type' = Job Work (38 detail records)		<b>Sum</b>	5740
<b>Payment Type</b>	<b>On Ac.</b>		
Summary for 'Payment Type' = On Ac. (29 detail records)		<b>Sum</b>	5010
Summary for 'Contractor Name' = G.Mannem (Earth Work) (110 detail reco		<b>Sum</b>	17630

5740 5800

**Contractor Name** *G.Venktateswar Rao (Tiles Work)*

<b>Payment Type</b>	<b>On Ac.</b>		
Summary for 'Payment Type' = On Ac. (13 detail records)		<b>Sum</b>	3400
Summary for 'Contractor Name' = G.Venktateswar Rao (Tiles Work) (13 det		<b>Sum</b>	3400

**Contractor Name** *Janardhan Prasad (Tiles Work)*

<b>Payment Type</b>	<b>On Ac.</b>		
Summary for 'Payment Type' = On Ac. (46 detail records)		<b>Sum</b>	11675
Summary for 'Contractor Name' = Janardhan Prasad (Tiles Work) (46 detail		<b>Sum</b>	11675

**Contractor Name** *K.Mohan Rao (Electrician)*

<b>Payment Type</b>	<b>Dept.</b>		
Summary for 'Payment Type' = Dept. (7 detail records)		<b>Sum</b>	1660
<b>Payment Type</b>	<b>On Ac.</b>		
Summary for 'Payment Type' = On Ac. (21 detail records)		<b>Sum</b>	5100
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (28 detail rec		<b>Sum</b>	6760

**Contractor Name** *Kaileshwar (Civil Work)*

<b>Payment Type</b>	<b>On Ac.</b>		
Summary for 'Payment Type' = On Ac. (155 detail records)		<b>Sum</b>	32230
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (155 detail recor		<b>Sum</b>	32230

**Contractor Name** *M.Yakoob (Civil Work)*


<b>Payment Type</b>	<b>On Ac.</b>		
Summary for 'Payment Type' = On Ac. (64 detail records)		<b>Sum</b>	13665
Summary for 'Contractor Name' = M.Yakoob (Civil Work) (64 detail record		<b>Sum</b>	13665

**Contractor Name** *P.Praveen Kumar(Welder)*

<b>Payment Type</b>	<b>On Ac.</b>		
Summary for 'Payment Type' = On Ac. (5 detail records)		<b>Sum</b>	1250
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (5 detail recor		<b>Sum</b>	1250

**Contractor Name** *Pochaiah.B (Electrician)*

<b>Payment Type</b>	<b>On Ac.</b>		
---------------------	---------------	--	--

Certified by:  
  
 Project Manager/Engg.  
 MODI VENTURES

Summary for 'Payment Type' = On Ac. (33 detail records)	Sum	8550
Summary for 'Contractor Name' = Pochaiah.B (Electrician) (33 detail record	Sum	8550

*Contractor Name R.Babu Rao (Centring)*

<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (38 detail records)	Sum	8400
Summary for 'Contractor Name' = R.Babu Rao (Centring) (38 detail records	Sum	8400

*Contractor Name T.Srinivasa Rao (Tiles Work)*


<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (16 detail records)	Sum	3800
Summary for 'Contractor Name' = T.Srinivasa Rao (Tiles Work) (16 detail r	Sum	3800

*Contractor Name Tanveer Khan (Plumber Work)*

<b>Payment Type</b> Job Work		
Summary for 'Payment Type' = Job Work (3 detail records)	Sum	650
<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (31 detail records)	Sum	7600
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (34 detail	Sum	8250


*Contractor Name V.Phanidhar (Electrician)*


<b>Payment Type</b> On Ac.		
Summary for 'Payment Type' = On Ac. (21 detail records)	Sum	5230
Summary for 'Contractor Name' = V.Phanidhar (Electrician) (21 detail recor	Sum	5230
<b>Grand Total</b>		210725



**Certified by:**  
  
**Project Manager/Engg**  
**MODI VENTURES**

**GMG -II Outward Report** From: 26/11/10 To: 02/12/10

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
<del>70</del>	29-Nov-10	11:50	M.F.H		Sheet 21	6mm	6	Nos	1389	AAO-2847	B.Narsing Rao	Chandramouli
<del>71</del>	02-Dec-10	11:10	Green Towers	Monoblock	5HP	1	Nos	1390		AP10AJ 4039	B.Narsing Rao	B.Sudhakar

**Certified by:**  
  
 Project Manager/Engg.  
 MODI VENTURES


**CHECKED**  
 QUALITY/QUANTITY  
 By:   
 Dt: 8/12/10  
 MODI VENTURES


**CHECKED**  
 Admit Officer  
 Date:   
 Sig:   
 Audit



GMC - II General Materials Inward Table Repo From: 26/11/10 To: 02/12/10

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
1088	26-Nov-10	10:40	Bataji Traders		QBD	29hrs	1 Nos			46544	By/Bike	Hanmant	Security
1089	26-Nov-10	12:15	KNM		Cube	11p	6 Nos			1479	AP12X46	Anil Kuma	Security
1090	26-Nov-10	12:40	P.M.A.		Zyosell		2 Nos			2618	By/Bike	A.Ramesh	Security
1091	26-Nov-10	14:30	Nandu-Automob		Dislar-Water		5 Ltrs				By/Bike	Raj Kumar	Security
1092	26-Nov-10	16:25	Pratl Sanitary		Steel Pipes	15mm	40 Length			5023	AP9X250	Party	Security
1092	26-Nov-10	16:26	Pratl Sanitary		Elbow	15mm	560 Nos			5023	AP9X250	Party	Security
1092	26-Nov-10	16:27	Pratl Sanitary		Coupling	15mm	100 Nos			5023	AP9X250	Party	Security
1092	26-Nov-10	16:28	Pratl Sanitary		GI Plug	15mm	100 Nos			5023	AP9X250	Party	Security
1093	26-Nov-10	16:25	Pratl Sanitary		Square-Joint	150mmx1	30 Nos			5024	AP9X250	Party	Security
1093	26-Nov-10	16:26	Pratl Sanitary		Threads		200 Nos			5024	AP9X250	Party	Security
1093	26-Nov-10	16:27	Pratl Sanitary		Hacksaw-blade		50 Nos			5024	AP9X250	Party	Security
1093	26-Nov-10	16:28	Pratl Sanitary		Holeite	1/2 Kg	20 Nos			5024	AP9X250	Party	Security
1094	26-Nov-10	16:50	Bhagwati Steel		GI Tee	15mm	100 Nos			572	AP29T99	Anil Kuma	Security
1094	26-Nov-10	16:51	Bhagwati Steel		GI Tee	15mm	100 Nos			572	AP29T99	Anil Kuma	Security
1094	26-Nov-10	16:52	Bhagwati Steel		GI Tee	15mmx10m	100 Nos			572	AP29T99	Anil Kuma	Security
1094	26-Nov-10	16:53	Bhagwati Steel		GI Tee	15mmx4"	200 Nos			572	AP29T99	Anil Kuma	Security
1094	26-Nov-10	16:54	Bhagwati Steel		GI Tee	15mmx3"	50 Nos			572	AP29T99	Anil Kuma	Security
1094	26-Nov-10	16:55	Bhagwati Steel		GI Tee	15mmx2"	100 Nos			572	AP29T99	Anil Kuma	Security
1095	26-Nov-10	16:50	Venkataramara		Laest Light	15mm	100 Nos			572	AP29T99	Anil Kuma	Security
1096	26-Nov-10	17:23	KVR Enterprises		Solid Bricks	16"X8"X6	300 Nos			4434	AP10A4T1	Anil Kuma	Security
1097	27-Nov-10	11:00	Neta Marketing		OPC Cement	50Kgs	350 Kgs			267	AP28JL85	Party	Security
1098	27-Nov-10	11:10	D.Srinivas		Rcc Rings	4"	16 Nos				AP24T030	Party	Security
1099	27-Nov-10	16:30	MTN M		NVC Plain Bends	3"	32 Nos			1965	AB29AE5	Shavan Ku	Security
1099	27-Nov-10	16:31	MTN M		PVC Door Bend	3"	20 Nos			1965	AP29AE5	Shavan Ku	Security
1100	28-Nov-10	15:02	KVE Enterprises		Solid Bricks	16"X8"X6	300 Nos			268	AP36L43	Party	Security
1101	30-Nov-10	10:00	Varun Coatings		Aluminium		80.5 Kgs			00202	Auto Troll	A.Ramath	Security
1102	30-Nov-10	10:00	Aluminium Sales		Aluminium		173.7 kgs			00831	Auto Troll	A.Ramath	Security
1103	30-Nov-10	10:00	Aluminium Sales		Aluminium		3.8 kgs			00495	Auto Troll	A.Ramath	Security
1104	30-Nov-10	10:30	Siri Blyasth Brick		Solid Brick	16"X8"X4	800 Nos			435	AP29V43	Party	Security
1105	30-Nov-10	10:35	Sri Flyash Brick		Solid Bricks	16"X8"X4	400 Nos			434	AP03AF7	Party	Security
1106	30-Nov-10	10:40	Sri Flyash Brick		Solid Bricks	16"X8"X4	400 Nos			433	AP29V23	Party	Security
1107	30-Nov-10	14:00	Southern Steel T		Loft Tank		5 Nos			5324	AP29V21	Party	Security

03 December, 2010

Checked by:   
Project Manager/Engg.  
MODI VENTURES

CHECKED  
QUALITY/QUANTITY  
By:   
Di: 13/12/10  
MODI VENTURES

CHECKED  
Page 1 of 3  
Admin. Officer Audit  
Date:   
Sig: 



Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
<del>1108</del>	<del>30-Nov-10</del>	<del>17:00</del>	<del>National Sales C</del>	<del>Doors</del>	<del>2085x815</del>	<del>37 Nos</del>	<del>078</del>	<del>AP02U59</del>	<del>Party</del>	<del>Security</del>			
<del>1108</del>	<del>30-Nov-10</del>	<del>17:01</del>	<del>National Sales C</del>	<del>Doors</del>	<del>2085x660</del>	<del>45 Nos</del>	<del>078</del>	<del>AP02U59</del>	<del>Party</del>	<del>Security</del>			
<del>1109</del>	<del>30-Nov-10</del>	<del>17:20</del>	<del>Bhagwati Steel</del>	<del>Elbow</del>	<del>100mm</del>	<del>6 Nos</del>	<del>580</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1109</del>	<del>30-Nov-10</del>	<del>17:21</del>	<del>Bhagwati Steel</del>	<del>Elbow</del>	<del>80mm</del>	<del>6 Nos</del>	<del>580</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1109</del>	<del>30-Nov-10</del>	<del>17:22</del>	<del>Bhagwati Steel</del>	<del>MS Elange</del>	<del>80mm</del>	<del>6 Nos</del>	<del>589</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1109</del>	<del>30-Nov-10</del>	<del>17:23</del>	<del>Bhagwati Steel</del>	<del>MS Elange</del>	<del>100mm</del>	<del>7 Nos</del>	<del>589</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1110</del>	<del>30-Nov-10</del>	<del>17:20</del>	<del>Pratul Sanitary</del>	<del>Ceramic Floor Tiles</del>	<del>12x12</del>	<del>30 Pairs</del>	<del>5033</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1110</del>	<del>30-Nov-10</del>	<del>17:21</del>	<del>Pratul Sanitary</del>	<del>Wash basin bracket</del>		<del>10 Nos</del>	<del>5033</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1110</del>	<del>30-Nov-10</del>	<del>17:22</del>	<del>Pratul Sanitary</del>	<del>Wash Pipe</del>		<del>70 Nos</del>	<del>5033</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1110</del>	<del>30-Nov-10</del>	<del>17:23</del>	<del>Pratul Sanitary</del>	<del>PVC Connection</del>		<del>30 Paquets</del>	<del>5033</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1110</del>	<del>30-Nov-10</del>	<del>17:24</del>	<del>Pratul Sanitary</del>	<del>Tiles-GROUT Silver Shado</del>	<del>1kg</del>	<del>20 Paquets</del>	<del>5033</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1110</del>	<del>30-Nov-10</del>	<del>17:25</del>	<del>Pratul Sanitary</del>	<del>Tiles-GROUT white</del>	<del>1kg</del>	<del>10 Paquets</del>	<del>5033</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1110</del>	<del>30-Nov-10</del>	<del>17:26</del>	<del>Pratul Sanitary</del>	<del>Tiles-GROUT Silki</del>	<del>1kg</del>	<del>10 Paquets</del>	<del>5033</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1110</del>	<del>30-Nov-10</del>	<del>17:27</del>	<del>Pratul Sanitary</del>	<del>Tiles-GROUT Almpok</del>	<del>1kg</del>	<del>10 Paquets</del>	<del>5033</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1110</del>	<del>30-Nov-10</del>	<del>17:28</del>	<del>Pratul Sanitary</del>	<del>CP Jali with OF Hole</del>	<del>6x6"</del>	<del>30 Nos</del>	<del>5033</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1110</del>	<del>30-Nov-10</del>	<del>17:29</del>	<del>Pratul Sanitary</del>	<del>Ball Valve</del>	<del>1/2"</del>	<del>10 Nos</del>	<del>5033</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1110</del>	<del>30-Nov-10</del>	<del>17:30</del>	<del>Pratul Sanitary</del>	<del>Ball Valve</del>	<del>1/2"</del>	<del>10 Nos</del>	<del>5033</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1110</del>	<del>30-Nov-10</del>	<del>17:31</del>	<del>Pratul Sanitary</del>	<del>Wash basin bracket</del>		<del>15 Pairs</del>	<del>5033</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1110</del>	<del>30-Nov-10</del>	<del>17:32</del>	<del>Pratul Sanitary</del>	<del>Waste Pipe</del>		<del>5 Nos</del>	<del>5033</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1110</del>	<del>30-Nov-10</del>	<del>17:33</del>	<del>Pratul Sanitary</del>	<del>PVC Connection</del>		<del>35 Nos</del>	<del>5033</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1111</del>	<del>30-Nov-10</del>	<del>17:20</del>	<del>Hari Harpton</del>	<del>Bombay Nails</del>	<del>3"</del>	<del>15 Kgs</del>	<del>8768</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1112</del>	<del>30-Nov-10</del>	<del>18:20</del>	<del>Vasava Sales Co</del>	<del>Arjani Cement OPC</del>		<del>350 Bags</del>	<del>3130</del>	<del>AP29V32</del>	<del>Party</del>	<del>Security</del>			
<del>1113</del>	<del>30-Nov-10</del>	<del>13:00</del>	<del>Sunder Ispat Ltd</del>	<del>Steel</del>	<del>20mm</del>	<del>4.03 Tons</del>	<del>915</del>	<del>AP13U73</del>	<del>Party</del>	<del>Security</del>			
<del>1113</del>	<del>30-Nov-10</del>	<del>13:01</del>	<del>Sunder Ispat Ltd</del>	<del>Steel</del>	<del>16mm</del>	<del>7.19 Tons</del>	<del>915</del>	<del>AP13U73</del>	<del>Party</del>	<del>Security</del>			
<del>1113</del>	<del>30-Nov-10</del>	<del>13:02</del>	<del>Sunder Ispat Ltd</del>	<del>Steel</del>	<del>10mm</del>	<del>3.93 Tons</del>	<del>915</del>	<del>AP13U73</del>	<del>Party</del>	<del>Security</del>			
<del>1113</del>	<del>30-Nov-10</del>	<del>13:03</del>	<del>Sunder Ispat Ltd</del>	<del>Steel</del>	<del>8mm</del>	<del>2 Tons</del>	<del>915</del>	<del>AP13U73</del>	<del>Party</del>	<del>Security</del>			
<del>1114</del>	<del>01-Dec-10</del>	<del>13:10</del>	<del>Sunder Ispat Ltd</del>	<del>Steel</del>	<del>8mm</del>	<del>5.03 Tons</del>	<del>908</del>	<del>AP10U73</del>	<del>Party</del>	<del>Security</del>			
<del>1115</del>	<del>01-Dec-10</del>	<del>17:50</del>	<del>Hari Hara Iron</del>	<del>Sponges</del>		<del>204 Nos</del>	<del>8775</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1115</del>	<del>01-Dec-10</del>	<del>17:51</del>	<del>Hari Hara Iron</del>	<del>Backets</del>		<del>10 Nos</del>	<del>8775</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1116</del>	<del>01-Dec-10</del>	<del>17:50</del>	<del>Siddhann Enterprise</del>	<del>AI Service wire</del>	<del>2x20</del>	<del>455 Mtrs</del>	<del>13646</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1117</del>	<del>01-Dec-10</del>	<del>17:50</del>	<del>Hend Office</del>	<del>Registration Books</del>		<del>10 Books</del>	<del>2474</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1118</del>	<del>01-Dec-10</del>	<del>17:50</del>	<del>Sri Rama</del>	<del>Red Oxide</del>	<del>4 lbs</del>	<del>1 Nos</del>	<del>1740</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			
<del>1118</del>	<del>01-Dec-10</del>	<del>17:51</del>	<del>Sri Rama</del>	<del>Thinner</del>		<del>2 Nos</del>	<del>1740</del>	<del>AP13X46</del>	<del>Anil Kumar</del>	<del>Security</del>			

03 December, 2010

Checked by: **RA**  
 Project Manager/Engg.  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 By: **[Signature]** D: 3/12/10  
 MODI VENTURES

**CHECKED** 2 of 3  
 Approved by: **[Signature]**  
 Date: ..... Sig: .....  
 Audit

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
<del>1118</del>	<del>02-Dec-10</del>	<del>17:34</del>	<del>Sri Rama</del>		<del>Paint PO Red</del>	<del>4hrs</del>	<del>1 Nos</del>			<del>1740</del>	<del>AP13X46</del>	<del>Anil Kuma</del>	<del>Security</del>
<del>1119</del>	<del>02-Dec-10</del>	<del>12:00</del>	<del>M.F.H</del>		<del>PVC-45 Bend</del>	<del>3"</del>	<del>35 Nos</del>			<del>2369</del>	<del>AP13N46</del>	<del>TanveerK</del>	<del>Security</del>
<del>1120</del>	<del>02-Dec-10</del>	<del>14:00</del>	<del>Meatro Tek</del>		<del>Lappam</del>	<del>24kgs</del>	<del>60 Bags</del>			<del>89</del>	<del>AP28JTB-5</del>	<del>Hanjumant</del>	<del>Security</del>
<del>1121</del>	<del>02-Dec-10</del>	<del>14:10</del>	<del>Sri Krishna Enterprise</del>		<del>Drinking Water Bottle</del>		<del>39 Cans</del>			<del>1074</del>	<del>Auto</del>	<del>Party</del>	<del>Security</del>
<del>1122</del>	<del>02-Dec-10</del>	<del>14:30</del>	<del>Southern Steel</del>		<del>Loft Tank</del>	<del>200 Ltrs</del>	<del>10 Nos</del>			<del>5325</del>	<del>AP29V30</del>	<del>Party</del>	<del>Security</del>

**Certified by:**  
*RA*  
 Project Manager/Engg,  
 MODI VENTURES

**CHECKED**  
 QUALITY/QUANTITY  
 BY *[Signature]* D:  
 3/12/10  
 MODI VENTURES

**CHECKED**  
 Admin Officer Audit  
 Date.....  
 Sig.....

**GMG-II Hire Charges Report** From: 26/11/10 To: 02/12/10

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
1371	26-Nov-10	V. Ashok	JCB	AP29N 6588	10:00	19:00	Roadcutting	2	700 Per Hour	1400
1372	26-Nov-10	V. Ashok	Tractor	AP29T 5848	10:00	19:00	Shifting of Morram (Engaged)	1	1450 Per Day	1450
1373	26-Nov-10	V. Ashok	Tractor	AP04A 9102	19:00	19:00	Shifting of Morram (Engaged)	1	1450 Per Day	1450
1374	27-Nov-10	V. Ashok	JCB	AP29N 6588	9:00	14:00	Road Cutting	5	700 Per Hour	3500
1375	27-Nov-10	V. Ashok	Tractor	AP04A 9102	10:30	14:00	Shifting of Morram (Engaged)	0.5	1450 Per Day	725
1376	29-Nov-10	K. Manoj Kumar	Tractor	AP04A 9102	9:37	9:51	Shifting of Cement	1	170 Per Trip	170
1377	29-Nov-10	B. Satyanarayana	Gun Machine	-	10:00	13:00	Breaking of Electrical Ducts	3	150 Per Hour	450
1378	29-Nov-10	K. Manoj Kumar	Tractor	AP04A 9102	10:02	10:46	Shifting of Cement	1	170 Per Trip	170
1379	29-Nov-10	K. Manoj Kumar	Tractor	AP04A 9102	11:32	11:56	Shifting of 20mm Metal	1	170 Per Trip	170
1380	29-Nov-10	K. Manoj Kumar	Tractor	AP04A 9102	13:05	14:17	Shifting of Debris	1	170 Per Trip	170
1381	29-Nov-10	B. Satyanarayana	Gun Machine	-	14:00	18:00	Breaking of Electrical Ducts	4	150 Per Hour	600
1382	29-Nov-10	K. Manoj Kumar	Tractor	AP04A 9102	14:57	15:05	Shifting of Debris	1	170 Per Trip	170
1383	29-Nov-10	K. Manoj Kumar	Tractor	AP04A 9102	15:45	15:50	Shifting of Debris	1	170 Per Trip	170
1384	29-Nov-10	K. Manoj Kumar	Tractor	AP04A 9102	16:28	16:42	Shifting of Debris	1	170 Per Trip	170
1385	30-Nov-10	K. Manoj Kumar	Tractor	AP04A 9102	9:42	9:54	Shifting of Cement	1	170 Per Trip	170
1386	30-Nov-10	K. Manoj Kumar	Tractor	AP04A 9102	10:55	14:17	Shifting of Debris	1	170 Per Trip	170
1387	30-Nov-10	K. Manoj Kumar	Tractor	AP04A 9102	12:30	12:40	Shifting of Debris	1	170 Per Trip	170
1388	30-Nov-10	K. Manoj Kumar	Tractor	AP04A 9102	14:32	14:44	Shifting of Red Bricks	1	170 Per Trip	170
1389	30-Nov-10	K. Manoj Kumar	Tractor	AP04A 9102	14:43	14:45	Shifting of Red Bricks	1	170 Per Trip	170
1390	30-Nov-10	K. Manoj Kumar	Tractor	AP04A 9102	10:52	13:23	Shifting of Solid Bricks	1	170 Per Trip	170
1391	30-Nov-10	K. Manoj Kumar	Tractor	AP04A 9102	16:45	17:15	Shifting of Debris	1	170 Per Trip	170
1392	01-Dec-10	B. Satyanarayana	Gun Machine	-	10:00	13:00	Breaking of Bathrooms	3	150 Per Hour	450
1393	01-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	10:37	10:53	Shifting of Debris	1	170 Per Trip	170
1394	01-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	11:15	11:58	Shifting of Dust	1	170 Per Trip	170
1395	01-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	12:27	12:52	Shifting of Dust	1	170 Per Trip	170
1396	01-Dec-10	B. Satyanarayana	Gun Machine	-	14:00	17:30	Breaking of Bathrooms	3.5	150 Per Hour	525
1397	02-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	9:58	10:10	Shifting of Cement	1	170 Per Trip	170
1398	02-Dec-10	K. Manoj Kumar	Tractor	AP04A 9102	10:39	11:43	Shifting of Cement	1	170 Per Trip	170

03 December, 2010

Project Manager/Engg.  
MODI VENTURES

**CHECKED**  
QUALITY/QUANTITY  
By: [Signature] Di: 3/12/10  
MODI VENTURES

**CHECKED**  
Audit  
Date: [Signature] Sig: [Signature]


# GMG -II Building Material Inward Detailed Report

From: 26/11/10

To: 02/12/10

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
<del>211</del>	<del>26-Nov-10</del>	<del>12:47</del>	<del>Sai Vishal Enterprises</del>	<del>40 mm Metal in cft</del>	<del>300</del>	<del>AP9T 9565</del>	<del>Party</del>	<del>Security</del>	<del>4056</del>
<del>212</del>	<del>27-Nov-10</del>	<del>13:11</del>	<del>Sri Laxmi Enterprises</del>	<del>Red Bricks in Nos</del>	<del>6000</del>	<del>AP28U 3573</del>	<del>Party</del>	<del>Security</del>	<del>21840</del>
<del>213</del>	<del>28-Nov-10</del>	<del>7:02</del>	<del>Sai Vishal Enterprises</del>	<del>Stone dust in cft</del>	<del>300</del>	<del>AP16TX 2160</del>	<del>Party</del>	<del>Security</del>	<del>4056</del>
<del>214</del>	<del>29-Nov-10</del>	<del>18:11</del>	<del>Sai Vishal Enterprises</del>	<del>Stone dust in cft</del>	<del>300</del>	<del>AP29V 0966</del>	<del>Party</del>	<del>Security</del>	<del>6760</del>
<del>215</del>	<del>29-Nov-10</del>	<del>21:32</del>	<del>Sai Vishal Enterprises</del>	<del>Stone dust in cft</del>	<del>500</del>	<del>AP29V 0966</del>	<del>Party</del>	<del>Security</del>	<del>6760</del>
<del>216</del>	<del>30-Nov-10</del>	<del>8:13</del>	<del>Sri Laxmi Enterprises</del>	<del>Fine Sand VII B.L</del>	<del>18.73</del>	<del>AP29V 2399</del>	<del>Party</del>	<del>Security</del>	<del>16070.34</del>
<del>217</del>	<del>01-Dec-10</del>	<del>17:50</del>	<del>Sai Vishal Enterprises</del>	<del>Stone dust in cft</del>	<del>300</del>	<del>AP16TX 2160</del>	<del>Party</del>	<del>Security</del>	<del>4056</del>
<del>218</del>	<del>02-Dec-10</del>	<del>16:51</del>	<del>Sai Vishal Enterprises</del>	<del>Stone dust in cft</del>	<del>300</del>	<del>AP16TX 2160</del>	<del>Party</del>	<del>Security</del>	<del>4056</del>


**CHECKED**  
 Aditya Officer Audit  
 Date.....12.....Sig.....

Certified By:  
  
 Project Manager/Engrg.  
**MODI VENTURES**

Contractor Name	A.Ramullu (Carpenter)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		6	Sum
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		12	Sum
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		5	Sum
Summary for 'Payment Type' = On Ac. (17 detail records)		23	Sum
Summary for 'Contractor Name' = A.Ramullu (Carpenter) (17 detail r		23	Sum
Contractor Name	B.Chandram (Tiles Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (6 detail records)		6	Sum
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		28	Sum
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		14	Sum
Summary for 'Payment Type' = On Ac. (20 detail records)		48	Sum
Summary for 'Contractor Name' = B.Chandram (Tiles Work) (20 deta		48	Sum
Contractor Name	B.Hannumanth (Painting Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		1	Sum
Summary for 'Payment Type' = Dept. (1 detail record)		1	Sum
Payment Type	Nil / By Vendor		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (2 detail records)		2	Sum
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		18	Sum
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		3	Sum
Summary for 'Payment Type' = Nil / By Vendor (8 detail records)		23	Sum
Summary for 'Contractor Name' = B.Hannumanth (Painting Work) (9 d		23	Sum
Contractor Name	Ch.Venkat Narasimh Reddy (Hacking Work)		
Payment Type	On Ac.		
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		4	Sum
Summary for 'Payment Type' = On Ac. (4 detail records)		4	Sum
Summary for 'Contractor Name' = Ch.Venkat Narasimh Reddy (Hacki		4	Sum
Contractor Name	Dayanand (Civil Work)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		19	Sum

Project Manager/Engg. <b>MODI VENTURES</b>	
Date: <u>02/12/10</u> By: <u>[Signature]</u>	Date: <u>02/12/10</u> By: <u>[Signature]</u>
Checked Audit QUALITY/QUANTITY MODI VENTURES	

1025  
 155.5  
 201  
 162  
 168.5  
 148  
 37  
 155



By: <i>[Signature]</i>	DATE: 3/12/10
CHECKED	
Date: 3/12/10	
Sig: <i>[Signature]</i>	
MODI VENTURES	

*[Handwritten Signature]*  
 3/12/10

03 December, 2010

15	Sum	Summary for 'Worker Skill' = MA (6 detail records)	MA
34	Sum	Summary for 'Payment Type' = Job Work (12 detail records)	On Ac.
6	Sum	Summary for 'Worker Skill' = CT (6 detail records)	CT
6	Sum	Summary for 'Worker Skill' = FH (6 detail records)	FH
15	Sum	Summary for 'Worker Skill' = FH (6 detail records)	MA
53	Sum	Summary for 'Worker Skill' = MA (6 detail records)	MH
42	Sum	Summary for 'Worker Skill' = MH (6 detail records)	Summary for 'Payment Type' = On Ac. (24 detail records)
116	Sum	Summary for 'Contractor Name' = Dayanand (Civil Work) (36 detail r	Dilip Ranjan Swain (Plumbing Work)
6	Sum	Summary for 'Worker Skill' = CT (6 detail records)	On Ac.
24	Sum	Summary for 'Worker Skill' = MA (6 detail records)	MH
1	Sum	Summary for 'Worker Skill' = MH (1 detail record)	Summary for 'Payment Type' = On Ac. (13 detail records)
31	Sum	Summary for 'Contractor Name' = Dilip Ranjan Swain (Plumbing Wo	G. Krishna (Centring Work)
31	Sum	Summary for 'Payment Type' = On Ac. (20 detail records)	Summary for 'Contractor Name' = G. Krishna (Centring Work) (20 det
73.5	Sum	Summary for 'Worker Skill' = MH (7 detail records)	Summary for 'Payment Type' = On Ac. (20 detail records)
174.5	Sum	Summary for 'Contractor Name' = G. Mannem (Barth Work)	Contractor Name
4	Sum	Summary for 'Worker Skill' = CT (4 detail records)	CT
4	Sum	Summary for 'Worker Skill' = FH (2 detail records)	FH
3	Sum	Summary for 'Worker Skill' = MA (7 detail records)	MA
94	Sum	Summary for 'Worker Skill' = MA (7 detail records)	MH
73.5	Sum	Summary for 'Worker Skill' = MH (7 detail records)	Summary for 'Payment Type' = On Ac. (20 detail records)
174.5	Sum	Summary for 'Contractor Name' = G. Mannem (Barth Work)	Contractor Name
24	Sum	Summary for 'Worker Skill' = FH (6 detail records)	MH
22	Sum	Summary for 'Worker Skill' = MH (6 detail records)	Summary for 'Payment Type' = Dept. (12 detail records)
46	Sum	Summary for 'Payment Type' = Dept. (12 detail records)	Job Work
17	Sum	Summary for 'Worker Skill' = FH (5 detail records)	FH







**MODI VENTURES**  
 Date: .....  
 Address: .....  
 By: *[Signature]*  
 Audit: *[Signature]*  
 Dt: 3/12/10  
**CHECKED**

**Project Manager/Engg.**  
**MODI VENTURES**  
**Certified by:** *[Signature]*

5	Sum	Summary for 'Worker Skill' = HM (5 detail records)	Worker Skill	MA	Sum	30
	Sum	Summary for 'Worker Skill' = MA (6 detail records)	Worker Skill	MA	Sum	38
	Sum	Summary for 'Payment Type' = On Ac. (14 detail records)	Payment Type	On Ac.	Sum	38
	Sum	Summary for 'Contractor Name' = R. Babu Rao (Centring) (14 detail r	Contractor Name	T. Srinivasa Rao (Tiles Work)	Sum	38
5	Sum	Summary for 'Worker Skill' = HM (5 detail records)	Worker Skill	HM	Sum	5
	Sum	Summary for 'Worker Skill' = MA (3 detail records)	Worker Skill	MA	Sum	3
	Sum	Summary for 'Worker Skill' = MH (5 detail records)	Worker Skill	MH	Sum	8
	Sum	Summary for 'Payment Type' = On Ac. (13 detail records)	Payment Type	On Ac.	Sum	16
	Sum	Summary for 'Contractor Name' = T. Srinivasa Rao (Tiles Work) (13 d	Contractor Name	Tanveer Khan (Plumber Work)	Sum	16
	Sum	Summary for 'Payment Type' = Job Work	Payment Type	Job Work	Sum	2
	Sum	Summary for 'Worker Skill' = MA (1 detail record)	Worker Skill	MA	Sum	1
	Sum	Summary for 'Worker Skill' = MH (1 detail record)	Worker Skill	MH	Sum	3
	Sum	Summary for 'Payment Type' = Job Work (2 detail records)	Payment Type	On Ac.	Sum	3
	Sum	Summary for 'Worker Skill' = CT (5 detail records)	Worker Skill	CT	Sum	5
	Sum	Summary for 'Worker Skill' = MA (6 detail records)	Worker Skill	MA	Sum	22
	Sum	Summary for 'Worker Skill' = MH (4 detail records)	Worker Skill	MH	Sum	4
	Sum	Summary for 'Payment Type' = On Ac. (15 detail records)	Payment Type	On Ac.	Sum	31
	Sum	Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (17	Contractor Name	V. Phandhar (Electrician)	Sum	34
	Sum	Summary for 'Payment Type' = On Ac. (13 detail records)	Payment Type	On Ac.	Sum	5
	Sum	Summary for 'Worker Skill' = HM (5 detail records)	Worker Skill	HM	Sum	13
	Sum	Summary for 'Worker Skill' = MA (6 detail records)	Worker Skill	MA	Sum	3
	Sum	Summary for 'Worker Skill' = MH (2 detail records)	Worker Skill	MH	Sum	21
	Sum	Summary for 'Payment Type' = On Ac. (13 detail records)	Payment Type	On Ac.	Sum	21
	Sum	Summary for 'Contractor Name' = V. Phandhar (Electrician) (13 detai	Contractor Name		Sum	21
	Sum	Grand Total			Sum	1025

1025

**CHECKED**  
 Admin Officer Audit  
 Date.....  
 Sig.....


**Certified by:**  
 [Signature]  
 Project Manager/Engg.  
 MODI VENTURES


**GMG-II Building Material Rates Report**



Supplier Name	Material Type	Rate
Sri Laxmi Enterprises	40 mm Metal in cft	13.52
	Stone dust in cft	13.52
Sri Laxmi Enterprises	Fine Sand VII B.L	858
	Red Bricks in Nos	3.64

*Ch. Vardaghu*

*Mohini Rao*

MODI VENTURES	
By: 	Date: 03/12/10
CHECKED	
QUALITY/QUANTITY	

Project Manager for MODI VENTURES
Checked by: 

Checked
Asst. Officer Audit
Date: 
Sig: 

### GMG -II Cement Register Balance Report

Date: 02/12/10

Cement Grade	OPC
<u>Quantity in bags</u>	
Summary for 'Cement Grade' = OPC (618 detail records)	-319
Sum	
Cement Grade	PPC
<u>Quantity in bags</u>	
Summary for 'Cement Grade' = PPC (1493 detail records)	-371
Sum	
Grand Total	-690

Project Manager/Engineer  
 MODI VENTURES  
 Certified by: *[Signature]*

Checked  
 QUALITY/QUANTITY  
 By: *[Signature]*  
 Dt: 8/12/10  
 MODI VENTURES

Checked  
 Address/Officer  
 Audit  
 Date: *[Signature]*  
 Sig: *[Signature]*

03 December, 2010

Page 1 of 2

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity Issued By
1099	26-Nov-10	8:45	Tiles Work	PPC	F	4 Security
1100	26-Nov-10	8:55	Tiles Work	PPC	F	6 Security
1101	26-Nov-10	9:05	Tiles Work	PPC	F	3 Security
1102	27-Nov-10	8:00	Tiles Work	PPC	F	6 Security
1103	27-Nov-10	8:20	Tiles Work	PPC	F	6 Security
1104	27-Nov-10	8:35	Tiles Work	PPC	F	4 Security
1105	27-Nov-10	8:45	Lift Work F Block	PPC	F	3 Security
1106	27-Nov-10	11:00	Received	PPC		-350 Security
1107	27-Nov-10	14:00	Tiles Work	PPC	F	6 Security
1108	27-Nov-10	14:10	Tiles Work	PPC	F	6 Security
1109	27-Nov-10	14:25	Mainhole Work	PPC	F	3 Security
1110	28-Nov-10	9:00	Tiles Work	PPC	F	6 Security
1111	28-Nov-10	9:15	Tiles Work	PPC	F	6 Security
1112	29-Nov-10	8:00	Brick Work	PPC	G	8 Security
1113	29-Nov-10	8:05	Tiles Work	PPC	F	6 Security
1114	29-Nov-10	8:10	Tiles Work	PPC	F	4 Security
1115	29-Nov-10	8:20	Tiles Work	PPC	F	6 Security
1116	29-Nov-10	9:15	Brick Work	PPC	G	20 Security
1117	29-Nov-10	9:20	Plastering	PPC	G	20 Security
1118	29-Nov-10	9:25	Plastering	PPC	G	10 Security
1119	30-Nov-10	8:10	Water Proofing	PPC	F	15 Security
1120	30-Nov-10	8:20	Tiles Work	PPC	F	6 Security
1121	30-Nov-10	8:35	Plastering	PPC	G	5 Security
1122	30-Nov-10	8:40	Lift Work F Block	PPC	F	4 Security
1123	30-Nov-10	8:50	Brick Work	PPC	G	5 Security
1124	30-Nov-10	9:00	Plastering	PPC	G	10 Security
1125	30-Nov-10	10:00	Mainhole Work	PPC	F	2 Security
1126	30-Nov-10	10:30	Tiles Work	PPC	F	3 Security
1127	30-Nov-10	11:00	Tiles Work	PPC	F	4 Security
1128	30-Nov-10	17:00	Water Proofing	PPC	F	20 Security
1129	30-Nov-10	18:20	Received	OPC		-350 Security
1130	01-Dec-10	8:00	Lift Work F Block	PPC	F	2 Security
1131	01-Dec-10	8:10	Patch Work	PPC	F	1 Security
1132	01-Dec-10	8:20	Tiles Work	PPC	F	6 Security
1133	01-Dec-10	8:30	Tiles Work	PPC	F	2 Security
1134	01-Dec-10	8:45	Tiles Work	PPC	F	3 Security
1135	01-Dec-10	14:00	Plastering	PPC	G	10 Security
1136	01-Dec-10	15:30	Water Proofing	OPC	F	20 Security

GMG - II Cement Register Report

From: 26/11/10

To: 02/12/10

**CHECKED**

Admin. Officer Audit

Date: 2/12/10

By: [Signature]

MODI VENTURES

**CHECKED**

QUALITY/QUANTITY

Checked by: [Signature]

Project Manager/Engg

MODI VENTURES

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity Issued By
1137	02-Dec-10	8:00	Lift Work F Block	PPC	F	2 Security
1138	02-Dec-10	8:05	Patch Work	PPC	F	2 Security
1139	02-Dec-10	8:10	Tiles Work	PPC	F	6 Security
1140	02-Dec-10	8:15	Tiles Work	PPC	F	6 Security
1141	02-Dec-10	9:58	Plastering	PPC	G	10 Security
1142	02-Dec-10	10:00	Plastering	PPC	G	10 Security
1143	02-Dec-10	10:05	Plastering	PPC	G	10 Security
1144	02-Dec-10	10:39	Plastering	PPC	G	10 Security
1145	02-Dec-10	10:50	Plastering	PPC	G	10 Security
1146	02-Dec-10	11:00	Plastering	PPC	G	5 Security
1147	02-Dec-10	17:20	Water Proofing	OPC	F	25 Security

**GULMOHAR GARDENS LABOUR QUARTER RENT RECORD FROM 26.11.2010 TO 02.12.2010**

Sl.No	Quarter No	Name of Occupant	Contractor Name	Rent	Fan	Tubelight	T.V	MUSIC SYS.	Total Rent
1	1	Electrical Room							0
2	2	Manoj Kumar	Dayanand	50	20	15	0	0	85
3	3	Security		-	-	-	-	-	0
4	4	Ramanaiah	Babu Rao	50	20	15	0	0	85
5	5	Jeetan	Dayanand	50	20	15	0	0	85
6	6	Vacant	Vacant	-	-	-	-	-	0
7	7	Vacant	Vacant	-	-	-	-	-	0
8	8	Vacant	Vacant	-	-	-	-	-	0
9	9	Dayanand	Dayanand	50	0	15	0	0	65
10	10	General Store	Company	-	-	-	-	-	0
11	11	Plumbing Room	Company	-	-	-	-	-	0
12	12	Quality Room	Company	-	-	-	-	-	0
13	13	Kailash	Kailash	50	20	15	-	-	85
14	14	Kailash	Kailash	50	20	15	-	-	85
15	15	Gouramma	Yakoob	50	-	15	-	-	65
16	16	Dharma Rao	Babu Rao	50	-	15	-	-	65
17	17	Vacant	Vacant	-	-	-	-	-	0
18	18	Krishna	Babu Rao	50	20	15	0	0	85
19	19	Vacant	Vacant	-	-	-	-	-	0
20	20	Raja Rao	Babu Rao	50	20	15	0	0	85
21	21	Vacant	Vacant	-	-	-	-	-	0
22	22	Vacant	Vacant	-	-	-	-	-	0
23	23	Vacant	Vacant	-	-	-	-	-	0
24	24	Bharath Patel	Dayanand	50	20	15	0	0	85
25	25	Prem	Dayanand	50	20	15	0	0	85
26	26	Security	Security	-	-	-	-	-	0
27	27	Manohar	Dayanand	50	0	15	0	0	65
28	28	Manoj Kumar	Dayanand	50	0	15	0	0	65
29	29	Prakash Chandra	Dayanand	50	20	15	0	0	85
30	30	Vacant	Vacant	-	-	-	-	-	0
31	31	Rupalal	Dayanand	50	20	15	0	0	85
32	32	Sukhith	Dayanand	50	0	15	0	0	65
<b>Total</b>									<b>1325.00</b>
<b>GMG PHASE - II</b>									
1	1	Raj Kumar	Kaileshwar	50	20	15	0	0	85
2	2	Shukalu	Kaileshwar	50	20	15	0	0	85
3	3	Sameer	Kaileshwar	50	20	15	0	0	85
4	4	Raj Shekar	Kaileshwar	50	0	15	0	0	65
5	5	Shashi	Babu Rao	50	0	15	0	0	65
6	6	Chota Ram	Kaileshwar	50	0	15	0	0	65
7	7	Manrakhan	Kaileshwar	50	0	15	30	30	125
8	8	Rajesh	Kaileshwar	50	0	15	0	0	65
9	9	Kailash	Kaileshwar	50	0	15	0	0	65
10	10	Vacant	Vacant	-	-	-	-	-	0
11	11	Stores	Company	-	-	-	-	-	0
12	12	Pump Store	Company	-	-	-	-	-	0
13	13	Vacant	Vacant	-	-	-	-	-	0
<b>Total</b>									<b>705.00</b>
<b>GMR</b>									
1	1	Company	Store Room	-	-	-	-	-	0
2	2	Vacant	Vacant	-	-	-	-	-	0
3	3	Vacant	Vacant	-	-	-	-	-	0
4	4	Vacant	Vacant	-	-	-	-	-	0
5	5	Vacant	Vacant	-	-	-	-	-	0
6	6	Vacant	Vacant	-	-	-	-	-	0
7	7	Vaccant	Vaccant	-	-	-	-	-	0
8	8	Vaccant	Vaccant	-	-	-	-	-	0
9	9	Vaccant	Vaccant	-	-	-	-	-	0
10	10	Vaccant	Vaccant	-	-	-	-	-	0
11	11	Vaccant	Vaccant	-	-	-	-	-	0
12	12	Krishna	Krishna	50	-	15	30	0	95
13	13	Bal Ram	Krishna	50	20	15	0	0	85
14	14	Vaccant	Vaccant	-	-	-	-	-	0
15	15	Vaccant	Vaccant	-	-	-	-	-	0
16	16	Vaccant	Vaccant	-	-	-	-	-	0
17	17	Vaccant	Vaccant	-	-	-	-	-	0
18	18	Vaccant	Vaccant	-	-	-	-	-	0
19	19	Vaccant	Vaccant	-	-	-	-	-	0
20	20	Vaccant	Vaccant	-	-	-	-	-	0
<b>Total</b>									<b>180.00</b>

*11XPM*  
*8X65*  
*1325*

*3XPM*  
*5X65*  
*1X125*

*705*  
*180*

**CHECKED**  
Audit Officer Audit  
Date..... Sig.....

**Certified by:**  
*Ru*  
Project Manager/Engg.  
MODI VENTURES

**CHECKED**  
QUALITY/QUANTITY  
By *[Signature]* Dt: 3/12/10  
MODI VENTURES