



GMG -II Cement Register Report


From: 1/10/10

To: 7/10/10

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
811	01-Oct-10	10:00	Received	PPC		-250	Security
812	01-Oct-10	11:00	Brick Work	PPC	G	10	Security
813	01-Oct-10	11:05	Plastering	PPC	G	10	Security
814	01-Oct-10	11:10	Brick Work	PPC	G	12	Security
815	04-Oct-10	9:00	Brick Work	PPC	G	4	Security
816	04-Oct-10	9:10	Plastering	PPC	G	2	Security
817	04-Oct-10	9:30	Tiles Work	PPC	F	3	Security
818	04-Oct-10	14:00	Brick Work	PPC	G	10	Security
819	04-Oct-10	14:05	Brick Work	PPC	G	10	Security
820	04-Oct-10	14:10	Plastering	PPC	G	10	Security
821	05-Oct-10	8:30	Plastering	PPC	G	7	Security
822	05-Oct-10	8:45	Plastering	PPC	F	2	Security
823	05-Oct-10	8:50	Brick Work	PPC	G	10	Security
824	05-Oct-10	9:00	Brick Work	PPC	G	10	Security
825	05-Oct-10	9:10	Brick Work	PPC	G	10	Security
826	05-Oct-10	9:30	Tiles Work	PPC	F	6	Security
827	06-Oct-10	7:30	Plastering	PPC	G	8	Security
828	06-Oct-10	11:00	Tiles Work	PPC	F	3	Security
829	06-Oct-10	11:10	Brick Work	PPC	G	10	Security
830	06-Oct-10	11:12	Plastering	PPC	G	10	Security
831	06-Oct-10	15:04	Plastering	PPC	G	10	Security
832	06-Oct-10	15:05	Brick Work	PPC	G	10	Security
833	06-Oct-10	15:00	Plastering	PPC	G	10	Security
834	06-Oct-10	15:02	Brick Work	PPC	G	5	Security
835	06-Oct-10	15:03	Brick Work	PPC	G	5	Security
836	07-Oct-10	14:26	Plastering	PPC	G	10	Security
837	07-Oct-10	14:20	Plastering	PPC	G	15	Security
838	07-Oct-10	14:21	Brick Work	PPC	G	5	Security
839	07-Oct-10	14:23	Plastering	PPC	G	10	Security
840	07-Oct-10	14:25	Brick Work	PPC	G	5	Security
841	07-Oct-10	15:00	Received	OPC		-460	Security

Certified by:

 Project Manager/Engg.
 MODI VENTURES

CHECKED
 QUALITY/QUANTITY
 By:  Dt: 8/10/10
 MODI VENTURES

CHECKED by:

 Asst. Project Manager
 MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Electrical Stock Register		
Company:		Modi Ventures		
Project:		Gulmohar Gardens - II		
Prepared by:		N.Raj Kumar		
Date:		08.10.2010		
S No	Item	Balance	Value	Amount
1 PVC Conducting				
2	Asbestos round cover 3"- in nos	29	3.0	87
3	Asbestos round cover 6"- in nos	0	5.0	-
4	Bends-25mm in nos	598	3.0	1,794
5	Deep Box - 25mm in nos	574	4.0	2,296
6	Fan Hooks in nos	196	18.0	3,528
7	Flexible pipe - 25mm in mts	1	6.0	6
8	Junction Box - 25mm in nos	303	4.0	1,212
9	PVC Pipe-1" 1.2 mm in nos	477	27.0	12,879
10	PVC Pipe-1" 1.5 mm in nos	159	34.0	5,406
11	AC sheets 2 x 2 in nos	0	50.0	-
12	PVC strip connector in nos	950	10.0	9,500
13	Insulation Tape	55	10.0	550
Wires				
1	Al Servive wire-3/20 in mts	1	10.0	10
2	Al Servive wire-7/20 in mts	3	13.0	39
3	Cu-Multistand wire-1/18 in bundles	0	492.0	-
4	Cu-Multistand wire-3/20 in bundles	1	1,158.0	1,158
5	Cu-Multistand wire-7/20 in bundles	2	1,724.0	3,448
6	Telephone wire-2pair in bundles	2	466.0	932
7	TV wire-RG-6 in mts	0	11.0	-
8	10 sq mm cable in mts	0	71.0	-
Modular Plates				
1	Modular plate- 12 way in nos	0	94.0	-
2	Modular plate-1way in nos	58	29.0	1,682
3	Modular plate-2 way in nos	150	29.0	4,350
4	Modular plate-4way in nos	8	44.0	352
5	Modular plate-6way in nos	0	61.0	-
6	Modular plate-8way in nos	0	78.0	-
Modulaar Switches, Etc.				
1	Modular Bell Switches-6A in nos	6	44.0	264
2	Modular Switch blank plates in nos	0	10.0	-
3	Modular Socket-15A in nos	9	81.0	729
4	Modular Socket-6A in nos	0	18.0	-
5	Modular Step Dimmer- in nos	1	149.0	149
6	Modular Switch-15A in nos	0	50.0	-
7	Modular Switch-20A in nos	0	55.0	-
8	Modular Telephone jack- in nos	24	41.0	984
9	Modular TV Socket- in nos	1	41.0	41
MS Boxes				
1	Metal box-12 way in nos	30	56.0	1,680
2	Metal box-1way-in nos	0	13.0	-
3	Metal box-2way in nos	39	14.0	546
4	Metal box-4way in nos	9	21.0	189
5	Metal box-6way in nos	15	30.0	450
6	Metal box-8way in nos	29	40.0	1,160
Distribution Boards				
1	DB - S Phase- in nos	0	293.0	-
2	DB - 3 Phase in nos	2	868.0	1,736
3	Metal enclosure 2 way for change over in nos	0	120.0	-

Certified by:



**Project Manager/Engg.
MODI VENTURES**

Certified by:



**Asst. Admin Manager
MODI VENTURES**

MCB'S				-
1	MCB 6 Amps- in nos	0	88.0	-
2	MCB-16 Amps- in nos	0	88.0	-
3	MCB dummy in nos	0	3.0	-
4	MCB-0.5 Amps- in nos	88	88.0	7,744
Isolators				-
1	DP-Isolator- in nos	0	192.0	-
2	FP-Isolator in nos	1	443.0	443
3	Change over - 25 Amps - in nos	0	680.0	-
Tube Lights				-
1	Tube light-2ft in nos	14	33.0	462
2	Tube light-4ft in nos	0	35.0	-
3	Tubelight fitting 2 ft- in nos	6	366.0	2,196
4	Tubelight fitting 4 ft- in nos	0	399.0	-
Total				68,002

Certified by:

[Handwritten Signature]


**Project Manager/Engg.
MODI VENTURES**

Certified by:

[Handwritten Signature]

**Asst. Admin Manager
MODI VENTURES**


Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Plumbing - GI & PVC Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		N.Raj Kumar			
Date:		08.10.2010			
S No	Item	Balance	Quantity	Value	Amount
GI Material					
1	Ball Cork 1/2" in nos.	1		185.00	185
2	Ball Valve 1/2" in nos.	1		387.00	387
3	G.I.- Coupling 1 1/2" in nos.	1		44.00	44
4	G.I.- Coupling 1 1/4" in nos.	0		33.00	-
5	G.I.- Coupling 1" in nos.	2		22.00	44
6	G.I.- Coupling 1/2" in nos.	10		10.00	100
7	G.I.- Coupling 2" in nos.	7		67.00	469
8	G.I.- Coupling 3/4" in nos.	0		16.00	-
9	G.I.- Elbow 1 1/2" in nos.	1		65.00	65
10	G.I.- Elbow 1 1/4" in nos.	0		48.00	-
11	G.I.- Elbow 1" in nos.	105		31.00	3,255
12	G.I.- Elbow 1/2" in nos.	24		11.00	264
13	G.I.- Elbow 2" in nos.	0		99.00	-
14	G.I.- Elbow 3/4" in nos.	0		17.00	-
15	G.I.- Nipple all sizes 1" in nos.	0		22.00	-
16	G.I.- Nipple all sizes 1/2" in nos.	101		12.00	1,212
17	G.I.- Nipple all sizes 3/4" in nos.	4		16.00	64
18	G.I.- Pipe 1 1/2" (20 ft length) in nos.	1		978.00	978
19	G.I.- Pipe 1 1/4" (20 ft length) in nos.	0		766.00	-
20	G.I.- Pipe 1" (20 ft length) in nos.	57		838.00	47,766
21	G.I.- Pipe 1/2" (20 ft length) in nos.	3		406.00	1,218
22	G.I.- Pipe 2" (20 ft length) in nos.	0		1,404.00	-
23	G.I.- Pipe 3/4" (20 ft length) in nos.	5		541.00	2,705
24	G.I.- Plug 1 1/2" in nos.	7		40.00	280
25	G.I.- Plug 1 1/4" in nos.	0		33.00	-
26	G.I.- Plug 1" in nos.	19		19.00	361
27	G.I.- Plug 1/2" in nos.	81		6.00	486
28	G.I.- Plug 2" in nos.	0		63.00	-
29	G.I.- Plug 3/4" in nos.	23		12.00	276
30	G.I.- Reducer 1 1/2" in nos.	7		46.00	322
31	G.I.- Reducer 1 1/4" in nos.	0		24.00	-
32	G.I.- Reducer 1" in nos.	27		74.00	1,998
33	G.I.- Reducer 1/2" in nos.	13		16.00	208
34	G.I.- Reducer 2" in nos.	4		70.00	280
35	G.I.- Reducer 3/4" in nos.	0		17.00	-
36	G.I.- Tee 1 1/2" in nos.	0		87.00	-
37	G.I.- Tee 1 1/4" in nos.	0		63.00	-
38	G.I.- Tee 1" in nos.	13		44.00	572
39	G.I.- Tee 1/2" in nos.	43		17.00	731
40	G.I.- Tee 2" in nos.	18		139.00	2,502
41	G.I.- Tee 3/4" in nos.	8		30.00	240
42	G.I.- Union 1 1/2" in nos.	6		128.00	768
43	G.I.- Union 1 1/4" in nos.	0		102.00	-
44	G.I.- Union 1" in nos.	82		70.00	5,740
45	G.I.- Union 1/2" in nos.	28		30.00	840
46	G.I.- Union 2" in nos.	12		195.00	2,340
47	G.I.- Union 3/4" in nos.	51		46.00	2,346


Certified by:

Project Manager/Engg.
MODI VENTURES

Certified by:


Page 1 of 2
Asst. Admin Manager
MODI VENTURES


48	Gate Valve 1 1/2" in nos.	0	1,540.00	-
49	Gate Valve 1 1/4" in nos.	0	1,122.00	-
50	Gate Valve 1" in nos.	0	814.00	-
51	Gate Valve 1/2" in nos.	0	387.00	-
52	Gate Valve 2" in nos.	0	2,257.00	-
53	Gate Valve 3/4" in nos.	40	567.00	22,680
	PVC- SWR Pipes			-
1	Lubricant in Its	2.5	102.00	255
2	PVC 3" Bend 45 in nos.	0	24.00	-
3	PVC 3" Bend Plain in nos.	4	28.00	112
4	PVC 3" Bend with door in nos.	24	40.00	960
5	PVC 3" Cleaning pipe with Door in nos.	79	43.00	3,397
6	PVC 3" Coupler in nos.	48	22.00	1,056
7	PVC 3" Floor Trap in nos.	23	50.00	1,150
8	PVC 3" Nani Trap in nos.	0	41.00	-
9	PVC 3" Pipe Double Socket in nos.	55	157.00	8,635
10	PVC 3" Pipe Single Socket in nos.	26	143.00	3,718
11	PVC 3" Rubber ring in nos.	0	5.00	-
12	PVC 3" Tee Plain in nos.	31	38.00	1,178
13	PVC 3" Tee with door in nos.	15	43.00	645
14	PVC 3" Y (single & double) Plain in nos.	0	45.00	-
15	PVC 3" Y (single & double) with door in nos.	0	56.00	-
16	PVC 3" Clamps in nos.	190	10.00	1,900
17	PVC 4" Bend 45 in nos.	12	39.00	468
18	PVC 4" Bend Plain in nos.	26	47.00	1,222
19	PVC 4" Bend with door in nos.	26	64.00	1,664
20	PVC 4" Clamps in nos.	0	10.00	-
21	PVC 4" Cleaning pipe with Door in nos.	19	75.00	1,425
22	PVC 4" Coupler in nos.	21	34.00	714
23	PVC 4" Floor Trap in nos.	0	50.00	-
24	PVC 4" Nani Trap in nos.	0	41.00	-
25	PVC 4" P trap in nos.	4	124.00	496
26	PVC 4" Pipe Double Socket in nos.	47	306.00	14,382
27	PVC 4" Pipe Single Socket in nos.	3	280.00	840
28	PVC 4" Rubber ring in nos.	0	7.00	-
29	PVC 4" S trap in nos.	0	110.00	-
30	PVC 4" Tee Plain in nos.	5	66.00	330
31	PVC 4" Tee with door in nos.	10	77.00	770
32	PVC 4" Y (single & double) Plain in nos.	0	84.00	-
33	PVC 4" Y (single & double) with door in nos.	0	101.00	-
34	Solvent Cement in Its	4.5	121.00	545
	PVC - Rigid pipes			-
1	PVC-Rigid-Elbow-1 1/2" in nos	153	8.00	1,224
2	PVC-Rigid-Pipe- 1 1/2" in leng.	39	188.00	7,332
3	PVC-Rigid-Pipe-4" in leng.	0	670.00	-
4	PVC-Rigid-Tee-1 1/2" in nos	37	9.00	333
	Total			156,477

Certified by:

Project Manager/Engg.
MODI VENTURES


Certified by:

Asst. Admin Manager
MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]					
Stock Register:		Sanitaryware & CP Fittings Stock Register			
Company:		Modi Ventures			
Project:		Gulmohar Gardens			
Phase:		II			
Prepared by:		N.Raj Kumar			
Date:		08.10.2010			
S No	Item	Balance	Quantity	Value	Amount
CP Fittings					
1	CP- Bib cock- in nos	14		533.00	7,462.00
2	CP- Bottle trap- in nos	0		481.00	-
3	CP- Jali with hole- in nos	0		78.00	-
4	CP- Jali without hole- in nos	2		78.00	156.00
5	CP- Pillar cock- in nos	9		529.00	4,761.00
6	CP- Shower arm- in nos	5		296.00	1,480.00
7	CP- Shower head - in nos	5		415.00	2,075.00
8	CP- Stop Cock-1/2" in nos	16		213.00	3,408.00
9	CP- Tap Long body- in nos	0		533.00	-
10	CP- Tap Short Body- in nos	4		358.00	1,432.00
11	CP- Wall Mixer Bend- in nos	5		55.00	275.00
12	CP- Wall Mixer- in nos	5		1,989.00	9,945.00
13	CP- Flange - in nos	0		85.00	-
14	PVC Connection 1.5 ft in Nos	9		42.00	378.00
15	PVC Connection 2 ft in Nos	8		52.00	416.00
16	CP Extension Nipple in Nos	0		33.00	-
17	CP Tap two in one in nos	1		617.00	617.00
18	CP Waste coupling in nos	13		62.00	806.00
Sanitary					
1	S S Sink with drain board in nos	0		1,062.00	-
2	S S Sink in nos	0		677.00	-
3	EWC (P-trap)- in nos	0		510.00	-
4	EWC (S-trap)- in nos	0		380.00	-
5	PVC Flush tank- in nos	2		408.00	816.00
6	Ceramic Flush tank- in nos	0		562.00	-
7	Orissa pan in nos	0		344.00	-
8	Pedestal- in nos	22		506.00	11,132.00
9	Pedstal wash basin- in nos	14		999.00	13,986.00
10	Seat Cover- in nos	8		600.00	4,800.00
11	Wash basin bracket- in Pair	0		119.00	-
12	Wash Basin- in nos	0		493.00	-
13	Loft Tank- in nos	0		935.00	-
14	Bath Tub in nos	0		760.00	-
15	Anglo Indian WC in nos	0		1,341.00	-
Total					63,945.00

Certified by:

Project Manager/Engg.
MODI VENTURES

Certified by:

Asst. Admin Manager
MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]						
Stock Register:		Tools & General Material Stock Register				
Company:		Modi Ventures				
Project:		Gulmohar Gardens				
Phase:		II				
Prepared by:		N.Raj Kumar				
Date:		08.10.2010				
S No	Item	Quantity	Value	Amount	Used for	Type
Screws						
1	Fisher plug 5 mm in packets	8	45.00	360		
2	Fisher plug in 6 mm packets	22	45.00	990		
3	Sheet metal screws 25 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
4	Sheet metal screws 25 x 8 mm in nos	0	0.40	-	for grill fixing	Shaved head
5	Sheet metal screws 35 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
6	Sheet metal screws 50 x 6 mm in nos	0	0.40	-	for electrical work	Pan head
7	SS screws - 19 x 5 mm in nos	0	0.40	-	for tower bolt	Pan head
8	SS screws - 25 x 6 mm in nos	0	0.40	-	door number plates	Pan head
9	SS screws - 35 x 8 mm in nos	0	0.40	-	door stopper	Pan head
10	Wood screws - 25 x 8 mm in nos	0	0.40	-	for window hinges	Shaved head
11	Wood screws - 30 x 8 mm in nos	17	0.40	7	for door hinges	Shaved head
12	Wood screws - 35 x 8 mm in nos	0	0.40	-	for PVC pipes	Shaved head
13	Coach Screws - 35 X 8 mm in nos	5	0.40	2	for WC fixing	-
Hardware						
1	Glass for louvers in nos	0	16.00	-		
2	Hinges 4" in nos	0	11.00	-		
3	Main door Mortise lock in nos	0	1147.00	-		
4	SS door handles 6" in nos	0	80.00	-		
5	SS door stopper in nos	0	56.00	-		
6	SS Tower bolt 4" in nos	0	60.00	-	windows	
7	SS Tower bolt 6" in nos	0	80.00	-	french doors	
8	SS tubular lock in nos	0	330.00	-		
9	SS window handles 4" in nos	0	60.00	-		
Doors & Wood						
1	Flush Doors 37" wide in nos	0	1074.54	-		
2	Flush Doors 32" wide in nos	0	929.33	-		
3	Flush Doors 26" wide in nos	0	755.08	-		
4	Flush Doors other sizes in nos	0	929.33	-		
5	Panel Doors 37" wide in nos	0	2043.74	-		
6	Panel Doors 32" wide in nos	0	1767.56	-		
7	Panel Doors 26" wide in nos	0	1436.14	-		
8	Panel Doors other sizes in nos	0	1767.56	-		
9	Sal wood 4" x 2 1/2" x 7' 3" in nos	224	403.28	90,335		
10	Sal wood 4" x 2 1/2" x 3' in nos	100	166.88	16,688		
11	Sal wood 4" x 2 1/2" x 3'6" in nos	40	194.69	7,788		
12	Sal wood 5" x 3" x 4' in nos	44	333.75	14,685		
13	Sal wood 5" x 3" x 7' in nos	44	584.06	25,699		
14	Teak wood 4" x 2 1/2" x 7' 3" in nos	0	755.21	-		
15	Teak wood 4" x 2 1/2" x 3' in nos	0	312.50	-		
16	Teak wood 4" x 2 1/2" x 3'6" in nos	0	364.58	-		
17	Teak wood 5" x 3' x 4' in nos	0	625.00	-		
18	Teak wood 5" x 3" x 7' in nos	0	1093.75	-		
Total				156,553		

Certified by:

Project Manager/Engg.
MODI VENTURES

Certified by:

Asst. Admin Manager
MODI VENTURES


General


Stock Statement [as per format in Circular no. 543 (a)]	
Stock Register:	Tools & General Material Stock Register
Company:	Modi Ventures
Project:	Gulmohar Gardens
Phase:	II
Prepared by:	N.Raj Kumar
Date:	08.10.2010

S No	Item	Balance	Quantity	Value	Amount
1	Black Curing Pipe-3/4" in kgs	4		37.00	148
2	Bombay Broom- in nos	17		7.00	119
3	Chisel flat- in nos	-		45.00	-
4	Coconut Broom- in nos	121		6.00	726
2	Consumables- Acid- in Ltrs	21		8.00	168
3	Crobars in nos	4		394.00	1,576
4	Fevicol in Kgs	-		110.00	-
5	Fruit packing covers in packets	-		60.00	-
3	GI Bucket- in nos	15		90.00	1,350
4	GI Pots- in nos	7		73.00	511
5	Gova rope- in bundles	18		166.00	2,988
6	Gumpas - big - in nos	10		122.00	1,220
4	Gumpas - small - in nos	27		77.00	2,079
5	Hammer all types in nos	14		95.00	1,330
6	Hold fast for doors in nos	264		42.00	11,088
7	Kabootar jali in bundles	34		115.00	3,910
5	Labour Helmet female - in nos	7		55.00	385
6	Labour Helmet male- in nos	13		59.00	767
7	Plastic Mug in nos	-		10.00	-
8	Poker bit in nos	13		28.00	364
6	Recron in packets	415		34.00	14,110
7	Safety belt- in nos	7		280.00	1,960
8	Spade- in nos	13		84.00	1,092
9	Sponge- in nos	146		7.00	1,022
7	Staff Helmet- in nos	-		124.00	-
8	Tile grout in kgs	18		35.00	630
9	White cement in 25 kg in bags	-		380.00	-
10	Janta Paste in in grams	-		0.10	-
8	Araltide in gms	-		1.00	-
Total					47,543


Cement and Building Material


S No	Item	Balance	Quantity	Value	Amount
1	Cement 53 Grade in bags	460		180.00	82,800
2	Cement PPC grade in bags	18		180.00	3,240
5	Corse sand in cft	-		22.00	-
3	Fine sand in cft	100		24.00	2,400
4	Metal 20 mm in cft	200		22.00	4,400
6	Robo sand in cft	300		18.00	5,400
7	Solid Blocks 4"	500		14.00	7,000
8	Solid Blocks 6"	600		20.00	12,000
9	Table brick 9"x4"x3" in nos	3,000		2.00	6,000
Total					123,240

Certified by:

Project Manager/Engg.
MODI VENTURES

Certified by:

Asst. Admin Manager
MODI VENTURES

Stock Statement [as per format in Circular no. 543 (c)]				
Stock Register:		Steel stock register		
Company:				
Project:		Gulmohar Gardens		
Phase:		II		
Prepared by:		N.Raj Kumar		
Date:		08.10.2010		
S No	Item	Balance in number of rods of 40'	Weight of 40'rod in kgs	Total weight in kgs
1	Steel binding wire in kgs	360	-	360
2	Steel Rebar - 10 mm in kgs	40	7.50	300
3	Steel Rebar - 12 mm in kgs	300	10.67	3,201
4	Steel Rebar - 16 mm in kgs	480	18.96	9,102
5	Steel Rebar - 20 mm in kgs	140	29.63	4,148
6	Steel Rebar - 25 mm in kgs	25	46.30	1,157
7	Steel Rebar - 30 mm in kgs	-	66.67	-
8	Steel Rebar - 8 mm in kgs	1,752	4.50	7,884
Total				26,152.78
Amount				993,805.56
S No	Item	of lengths	Value	Amount
1	length in nos	-	320	-
2	length in nos	-	240	-
3	length in nos	-	132	-
4	length in nos	12	180	2,160
5	mm - 20' length in nos	-	280	-
6	mm - 20' length in nos	38	360	13,680
7	x 1.5 mm - 20' length in nos	20	360	7,200
8	x 2.7 mm - 20' length in nos	4	640	2,560
9	length in nos	-	80	-
10	mm - 20' length in nos	-	480	-
11	mm - 20' length in nos	28	360	10,080
12	- 20' length in nos	-	280	-
13	- 20' length in nos	-	640	-
14	mm - 20' length in nos	25	200	5,000
15	length in nos	55	180	9,900
16	length in nos	-	240	-
17	length in nos	70	60	4,200
18	18' length in nos	90	340	30,600
Total				85,380


Certified by:

Project Manager/Engg.
MODI VENTURES


Certified by:

Asst. Admin Manager
MODI VENTURES

GMG-II Attendance Value Report From Date: 1/10/10 To Date: 7/10/10


Contractor Name	A.Jyothi Babu (Water Proofing)	
Payment Type	Nil / By Vendor	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	5
Summary for 'Payment Type' = Nil / By Vendor (2 detail records)	Sum	7
Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (2	Sum	7
Contractor Name	B.Chandram (Marble)	
Payment Type	Dept.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	10
Summary for 'Payment Type' = Dept. (10 detail records)	Sum	15
Summary for 'Contractor Name' = B.Chandram (Marble) (10 detail re	Sum	15
Contractor Name	B.Hanumanth (Painting Work)	
Payment Type	Nil / By Vendor	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	38
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	17
Summary for 'Payment Type' = Nil / By Vendor (18 detail records)	Sum	61
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (18	Sum	61
Contractor Name	Ch.Venkat Narasimh Reddy (Hacking Work)	
Payment Type	On Ac.	
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	10
Summary for 'Payment Type' = On Ac. (4 detail records)	Sum	10
Summary for 'Contractor Name' = Ch.Venkat Narasimh Reddy (Hacki	Sum	10
Contractor Name	Ch.Venkata Narasimha Reddy (Electrician)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Summary for 'Payment Type' = On Ac. (2 detail records)	Sum	3
Summary for 'Contractor Name' = Ch.Venkata Narasimha Reddy (Ele	Sum	3
Contractor Name	Dayanand (Civil Work)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	1


Certified by: 08 October, 2010
 Assl. Engr. Manager
 MODI VENTURES

Certified by:

 Project Manager/Engg.
 MODI VENTURES

CHECKED
 QUALITY/QUANTITY
 By:  Dt: 8/10/10
 MODI VENTURES


Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	3
Summary for 'Payment Type' = Dept. (2 detail records)		Sum	4
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	27
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	97
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	85
Summary for 'Payment Type' = On Ac. (20 detail records)		Sum	214
Summary for 'Contractor Name' = Dayanand (Civil Work) (22 detail r		Sum	218
Contractor Name	Deshai (Painting work)		
Payment Type	Nil / By Vendor		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Summary for 'Payment Type' = Nil / By Vendor (1 detail record)		Sum	1
Summary for 'Contractor Name' = Deshai (Painting work) (1 detail re		Sum	1
Contractor Name	G.Krishna (Centring Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (4 detail records)		Sum	4
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	4.5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	90.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	67
Summary for 'Payment Type' = On Ac. (21 detail records)		Sum	166
Summary for 'Contractor Name' = G.Krishna (Centring Work) (21 det		Sum	166
Contractor Name	G.Mannem (Earth Work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	21
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	14.5
Summary for 'Payment Type' = Dept. (10 detail records)		Sum	35.5
Payment Type	Job Work		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (4 detail records)		Sum	4
Worker Skill	FH		
Summary for 'Worker Skill' = FH (4 detail records)		Sum	18
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	20


Certified by:

 Project Manager/Engg.
 MODI VENTURES

CHECKED
 QUALITY/QUANTITY
 By:  Dt: 8/10/10
 MODI VENTURES

Summary for 'Payment Type' = Job Work (12 detail records)	Sum	42
Summary for 'Contractor Name' = G.Mannem (Earth Work) (22 detail	Sum	77.5
Contractor Name	Janardhan (Tiles Work)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	11
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	13
Summary for 'Payment Type' = On Ac. (8 detail records)	Sum	24
Summary for 'Contractor Name' = Janardhan (Tiles Work) (8 detail re	Sum	24
Contractor Name	K.Krishna (Hacking Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	4
Summary for 'Payment Type' = On Ac. (2 detail records)	Sum	5
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (2 detai	Sum	5
Contractor Name	K.Mohan Rao (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	1
Summary for 'Payment Type' = Dept. (1 detail record)	Sum	1
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	20
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	5
Summary for 'Payment Type' = On Ac. (15 detail records)	Sum	30
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (16 det	Sum	31
Contractor Name	Kaileshwar (Civil Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	40
Worker Skill	HM	
Summary for 'Worker Skill' = HM (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	61
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	33
Summary for 'Payment Type' = On Ac. (25 detail records)	Sum	144
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (25 detail	Sum	144

Co. 08 October 2010
 Ass. Manager
 MODI VENTURES

Certified by:

 Project Manager/Engg.
 MODI VENTURES

CHECKED
QUALITY/QUANTITY
 By: 
 Dt: 8/10/10
 MODI VENTURES

Contractor Name	M.Yakoob (Civil Work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (2 detail records)		Sum	2
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)		Sum	17
Worker Skill	HM		
Summary for 'Worker Skill' = HM (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	15
Summary for 'Payment Type' = On Ac. (20 detail records)		Sum	42
Summary for 'Contractor Name' = M.Yakoob (Civil Work) (22 detail records)		Sum	44
Contractor Name	P.Praveen Kumar(Welder)		
Payment Type	Job Card		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Card (2 detail records)		Sum	2
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	4
Summary for 'Payment Type' = On Ac. (8 detail records)		Sum	8
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (10 detail records)		Sum	10
Contractor Name	Pochaiah.B (Electrician)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	19
Summary for 'Payment Type' = On Ac. (9 detail records)		Sum	23
Summary for 'Contractor Name' = Pochaiah.B (Electrician) (9 detail records)		Sum	23
Contractor Name	R.Babu Rao (Centring)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (5 detail records)		Sum	5
Worker Skill	FH		

08 October, 2010
 Ass. Manager
 MODI VENTURES

Certified by:
R.Babu Rao
 Project Manager/Engg.
 MODI VENTURES

CHECKED
 QUALITY/QUANTITY
 By: *[Signature]* Dt: 8/10/10
 MODI VENTURES

Summary for 'Worker Skill' = FH (4 detail records)	Sum	4
Worker Skill	HM	
Summary for 'Worker Skill' = HM (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	40
Summary for 'Payment Type' = On Ac. (19 detail records)	Sum	54
Summary for 'Contractor Name' = R.Babu Rao (Centring) (19 detail r	Sum	54
Contractor Name	T.Srinivasa Rao (Tiles Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	2
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum	6
Summary for 'Contractor Name' = T.Srinivasa Rao (Tiles Work) (6 de	Sum	6
Contractor Name	Tanveer Khan (Plumber Work)	
Payment Type	Dept.	
Worker Skill	HM	
Summary for 'Worker Skill' = HM (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	2
Summary for 'Payment Type' = Dept. (3 detail records)	Sum	3
Payment Type	Job Work	
Worker Skill	HM	
Summary for 'Worker Skill' = HM (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	3
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (5 detail records)	Sum	5
Worker Skill	HM	
Summary for 'Worker Skill' = HM (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	20
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	4
Summary for 'Payment Type' = On Ac. (16 detail records)	Sum	31
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (21	Sum	37
Grand Total		936.5


Certified by:

Certified by:

Asst. Project Manager
MODI VENTURES


Project Manager/Engg.
MODI VENTURES


08 October, 2010




GMG-II Detailed Attendance Rep From Date: 07-Oct-10 To Date: 7/10/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Oct-10	6:00	1240	Raju	GKR	CEN	MA	200	10:00	0.5	G	On Ac.	100
07-Oct-10	6:01	1213	Chinni	GKR	CEN	FH	130	10:00	0.5	G	On Ac.	65
07-Oct-10	6:02	1366	Gopi	GKR	CEN	MH	150	10:00	0.5	G	On Ac.	75
07-Oct-10	6:03	1232	Saibaba.D	GKR	CEN	MA	200	10:00	0.5	G	On Ac.	100
07-Oct-10	6:04	1424	Sunadhar	GKR	CEN	MH	150	10:00	0.5	G	On Ac.	75
07-Oct-10	6:05	1525	Narsng	GKR	CEN	MH	150	10:00	0.5	G	On Ac.	75
07-Oct-10	6:06	1527	Hari	GKR	CEN	MA	200	10:00	0.5	G	On Ac.	100
07-Oct-10	6:07	1425	Gunadhar	GKR	CEN	MH	150	10:00	0.5	G	On Ac.	75
07-Oct-10	6:08	1526	Nakul	GKR	CEN	MA	200	10:00	0.5	G	On Ac.	100
07-Oct-10	6:09	1528	Dimbar	GKR	CEN	MA	200	10:00	0.5	G	On Ac.	100
07-Oct-10	6:10	1365	Tula Ram	GKR	CEN	MH	150	10:00	0.5	G	On Ac.	75
07-Oct-10	6:11	1234	Sukdev	GKR	CEN	MA	200	10:00	0.5	G	On Ac.	100
07-Oct-10	6:12	1235	Govardhan	GKR	CEN	MA	200	10:00	0.5	G	On Ac.	100
07-Oct-10	6:13	1524	Mohan	GKR	CEN	MH	150	10:00	0.5	G	On Ac.	75
07-Oct-10	6:14	1239	Virendra	GKR	CEN	MH	150	10:00	0.5	G	On Ac.	75
07-Oct-10	8:00	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
07-Oct-10	8:01	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:01	1301	Katwari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:02	1192	Rupalal	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:02	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:03	1540	Vishnu	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:03	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:04	1188	Omprakash Ya	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:04	1680	Harindhar	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:05	1199	Deepak	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:05	1407	Mukesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:06	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:06	1677	Bharath	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:07	1218	Omprakash.C	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:07	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:08	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:08	1411	Janaki	AND	CIV	FH	130	18:00	1	G	On Ac.	130
07-Oct-10	8:09	1204	Urmila	AND	CIV	FH	130	18:00	1	G	On Ac.	130
07-Oct-10	8:09	1246	Kishore	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:10	1575	Lalith Kumar	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:10	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:11	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:11	1367	Kishore	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:12	1466	Dhanawar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:12	1541	Shanth Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:13	1462	Narsing	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:13	1513	Rohan	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:14	1410	Trilok	AND	CIV	MA	275	18:00	1	G	On Ac.	275

Certified by:

 Project Manager/Engg.
MODI VENTURES

Certified by:

 Project Manager/Engg.
MODI VENTURES

CHECKED
QUALITY/QUANTITY
 By  Dt: 8/10/10
MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Oct-10	8:14	1406	Mikhilesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:15	1203	Manohar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:15	1254	Ram Laxman	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:16	1467	Anasurya	AND	CIV	FH	130	18:00	1	G	On Ac.	130
07-Oct-10	8:16	1190	Prem	AND	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:17	1303	Akilesh Prasad	AND	CIV	MH	150	18:00	1	F	Dept.	150
07-Oct-10	8:17	1200	Prakash Chand	AND	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:18	1408	Sukhanand	AND	CIV	MH	150	18:00	1	F	Dept.	150
07-Oct-10	8:18	1302	Subhash	AND	CIV	MH	150	18:00	1	F	Dept.	150
07-Oct-10	8:19	1355	Dilip	AND	CIV	MA	275	18:00	1	F	Dept.	275
07-Oct-10	8:19	1496	Narendhar	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:20	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
07-Oct-10	8:21	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
07-Oct-10	8:21	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
07-Oct-10	8:22	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:23	1552	Rambha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
07-Oct-10	8:24	1377	Latha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
07-Oct-10	8:24	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:25	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:25	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
07-Oct-10	8:26	1529	Ganulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:26	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:27	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
07-Oct-10	8:27	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:28	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:28	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
07-Oct-10	8:29	1494	Nandulai	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:29	1474	Lalitha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
07-Oct-10	8:30	1429	Nandhu	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:30	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:31	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:31	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:32	1530	Suresh warma	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:33	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:33	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:34	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:34	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:35	1551	Latha	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
07-Oct-10	8:35	1404	Dinesh	KAI	CIV	MH	150	18:00	1	F	On Ac.	150
07-Oct-10	8:36	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	F	On Ac.	275
07-Oct-10	8:36	1269	Ramu	PPR	WEL	MH	150	18:00	1	G	On Ac.	150
07-Oct-10	8:37	1268	Asalam	PPR	WEL	MA	250	18:00	1	G	On Ac.	250
07-Oct-10	8:37	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
07-Oct-10	8:38	1025	Hamsha	MAN	EAR	FH	140	18:00	1	CA	Dept.	140

Certified by:
08 October, 2010

Asst. Project Manager
MODI VENTURES

Certified by:

Project Manager/Engg.
MODI VENTURES

CHECKED

QUALITY/QUANTITY

By: *[Signature]* Dt: 09/10/10
MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Oct-10	8:38	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
07-Oct-10	8:39	1039	Salima	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
07-Oct-10	8:39	1041	Ramanjan	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
07-Oct-10	8:40	1671	Dhanalaxmi	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
07-Oct-10	8:40	1672	Tulasamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
07-Oct-10	8:41	1643	Shamala	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
07-Oct-10	8:41	1670	Prathima Devi	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
07-Oct-10	8:42	1040	Narasimha	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
07-Oct-10	8:42	1032	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
07-Oct-10	8:43	1023	Kondaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
07-Oct-10	8:43	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
07-Oct-10	8:44	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
07-Oct-10	8:44	1571	Madavi	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
07-Oct-10	8:45	1673	Biswajith	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
07-Oct-10	8:46	1669	Abdhul	KMR	ELE	MH	160	18:00	1	G	On Ac.	160
07-Oct-10	8:46	1666	Anji	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
07-Oct-10	8:47	1557	N.Kumar	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
07-Oct-10	8:47	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	1	G	On Ac.	300
07-Oct-10	8:48	1708	Ramullu	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
07-Oct-10	8:48	1703	Mahesh	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
07-Oct-10	8:49	1704	B.Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
07-Oct-10	8:49	1701	Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
07-Oct-10	8:50	1710	B.Hanumanth	HAN	PAI	CT	0	18:00	1	F	Nil / By V	0
07-Oct-10	8:50	1700	Vijay	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
07-Oct-10	8:51	1702	Bhassappa	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
07-Oct-10	8:51	1299	Shidhu	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
07-Oct-10	8:52	1709	D.Vijay	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
07-Oct-10	8:52	1711	Das	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
07-Oct-10	8:53	1698	Narsing Rao	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
07-Oct-10	8:53	1699	A.Mallesh	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
07-Oct-10	8:54	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:54	1692	Naidu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:55	1661	RLM Chari	YAK	CIV	HM	300	18:00	1	G	On Ac.	300
07-Oct-10	8:55	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	G	On Ac.	300
07-Oct-10	8:56	1489	Tulasamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
07-Oct-10	8:56	1485	Padma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
07-Oct-10	8:57	1488	Gouramma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
07-Oct-10	8:57	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:58	1658	Guru Swamy	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
07-Oct-10	8:58	1717	Jay Prakash	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
07-Oct-10	8:59	1715	Rampal	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
07-Oct-10	8:59	1716	Purnawashish	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
07-Oct-10	9:00	1714	Sanjeev	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
07-Oct-10	9:01	1713	Jay Prakash	JAN	TIL	MA	300	18:00	1	F	On Ac.	300


Certified by:
08 October, 2010
Asst. Project Manager
MODI VENTURES


Certified by:
[Signature]
Project Manager/Engg.
MODI VENTURES

CHECKED
QUALITY/QUANTITY
By *[Signature]* Dt: 8/10/10
MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Oct-10	9:01	1724	Janardhan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
07-Oct-10	9:02	1728	Sindrajeet	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
07-Oct-10	9:02	1727	Rampal	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
07-Oct-10	9:03	1723	Surjeet	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
07-Oct-10	9:03	1725	Hirawan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
07-Oct-10	9:04	1726	Mahindar Pan	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
07-Oct-10	9:04	1729	Hyder	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
07-Oct-10	9:05	1505	SK.Sameerkha	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
07-Oct-10	9:05	1730	Stayanarayana	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
07-Oct-10	9:06	1722	Naresh.J	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
07-Oct-10	9:06	1691	Kondal Rao	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
07-Oct-10	9:07	1220	B.Madava Red	CHV	HAC	MH	275	18:00	1	F	On Ac.	275
07-Oct-10	9:07	1572	Rajeev	POC	ELE	MA	250	18:00	1	F	On Ac.	250
07-Oct-10	9:08	1573	Mukesh	POC	ELE	MA	250	18:00	1	F	On Ac.	250
07-Oct-10	9:08	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	F	On Ac.	250
07-Oct-10	9:09	1721	Ramu	TRS	TIL	MH	175	18:00	1	F	On Ac.	175
07-Oct-10	9:09	1719	T.Srinivasa Ra	TRS	TIL	CT	300	18:00	1	F	On Ac.	300
07-Oct-10	9:10	1228	Vishwajith	JBA	WAP	MH	0	18:00	1	F	Nil / By V	0
07-Oct-10	9:10	1720	G.Ramachandr	TRS	TIL	MA	300	18:00	1	F	On Ac.	300
07-Oct-10	9:11	1229	Naveen	JBA	WAP	MH	0	18:00	1	F	Nil / By V	0
07-Oct-10	9:11	1230	Bhagawan	JBA	WAP	MH	0	18:00	1	F	Nil / By V	0
07-Oct-10	9:12	1231	Akai	JBA	WAP	MH	0	18:00	1	F	Nil / By V	0
07-Oct-10	9:12	1430	Prabhakar	JBA	WAP	MA	0	18:00	1	F	Nil / By V	0
07-Oct-10	9:13	1431	Venkatesh	JBA	WAP	MA	0	18:00	1	F	Nil / By V	0
07-Oct-10	9:13	1508	Sumanth	JBA	WAP	MH	0	18:00	1	F	Nil / By V	0
07-Oct-10	9:14	1718	Sanjeev Kuma	KMR	ELE	MA	250	18:00	1	F	On Ac.	250
07-Oct-10	9:15	1133	Pochaiah.B	POC	ELE	CT	300	18:00	1	G	On Ac.	300
07-Oct-10	9:15	1274	B.chandram	BCH	MG	CT	300	18:00	1	CA	Dept.	300
07-Oct-10	9:16	1305	Chamanlal	BCH	TIL	MA	300	18:00	1	CA	Dept.	300
07-Oct-10	9:17	1315	Amar	BCH	TIL	MA	300	18:00	1	CA	Dept.	300


Certified by:

 Asst. Project Manager
 MODI VENTURES


Certified by:

 Project Manager/Engg.
 MODI VENTURES


CHECKED
QUALITY/QUANTITY
 By  Dt: 8/10/10
 MODI VENTURES

GMG-II Detailed Attendance Rep From Date: 06-Oct-10 To Date: 6/10/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Oct-10	6:00	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
06-Oct-10	6:01	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
06-Oct-10	6:02	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
06-Oct-10	6:03	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
06-Oct-10	6:04	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
06-Oct-10	6:05	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
06-Oct-10	6:06	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
06-Oct-10	6:07	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
06-Oct-10	6:08	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
06-Oct-10	6:09	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
06-Oct-10	6:10	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
06-Oct-10	6:11	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
06-Oct-10	6:12	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
06-Oct-10	6:13	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
06-Oct-10	6:14	1623	Kurma Rao	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Oct-10	6:15	1624	Jani	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Oct-10	6:16	1625	Chinna	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Oct-10	6:17	1626	Ravi	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Oct-10	6:18	1627	Sawariah	GKR	ROD	MH	150	18:00	1.5	G	On Ac.	225
06-Oct-10	6:19	1628	Mukudha	GKR	ROD	MH	150	18:00	1.5	G	On Ac.	225
06-Oct-10	6:20	1629	Raju	GKR	ROD	MH	150	18:00	1.5	G	On Ac.	225
06-Oct-10	6:21	1630	Srinu	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Oct-10	6:22	1631	Jagadish	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
06-Oct-10	8:00	1575	Lalith Kumar	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:01	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:01	1246	Kishore	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:02	1204	Urmila	AND	CIV	FH	130	18:00	1	G	On Ac.	130
06-Oct-10	8:02	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:03	1411	Janaki	AND	CIV	FH	130	18:00	1	G	On Ac.	130
06-Oct-10	8:03	1195	Rekha	AND	CIV	FH	130	18:00	1	G	On Ac.	130
06-Oct-10	8:04	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	G	On Ac.	130
06-Oct-10	8:04	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:05	1218	Omprakash.C	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:05	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:06	1677	Bharath	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:06	1408	Sukhanand	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:07	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:07	1407	Mukesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:08	1353	Raja Ram	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:08	1199	Deepak	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:09	1680	Harindhar	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:09	1188	Omprakash Ya	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:10	1540	Vishnu	AND	CIV	MA	275	18:00	1	G	On Ac.	275

08 September 2010
Certified

 Asst. Project Manager
MODI VENTURES

Certified by:

 Project Manager/Engg.
MODI VENTURES

CHECKED
QUALITY/QUANTITY
 By  Dt: 8/10/10
MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Oct-10	8:10	1355	Dilip	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:11	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:11	1192	Rupalal	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:12	1200	Prakash Chand	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:12	1187	Manoj Kumar	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:13	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:13	1301	Katwari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:14	1468	Hari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:14	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
06-Oct-10	8:15	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:15	1303	Akilesh Prasad	AND	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:16	1367	Kishore	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:16	1202	Kailash Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:17	1541	Shanth Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:17	1466	Dhanawar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:18	1513	Rohan	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:18	1462	Narsing	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:19	1410	Trilok	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:19	1194	Jeethan	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:20	1406	Mikhilesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:20	1190	Prem	AND	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:21	1467	Anasurya	AND	CIV	FH	130	18:00	1	F	On Ac.	130
06-Oct-10	8:21	1354	Chandrika	AND	CIV	FH	130	18:00	1	F	On Ac.	130
06-Oct-10	8:22	1254	Ram Laxman	AND	CIV	MA	275	18:00	1	F	On Ac.	275
06-Oct-10	8:22	1203	Manohar	AND	CIV	MA	275	18:00	1	F	On Ac.	275
06-Oct-10	8:23	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:23	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:24	1375	Nisha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
06-Oct-10	8:24	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
06-Oct-10	8:25	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:25	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:26	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:26	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
06-Oct-10	8:27	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
06-Oct-10	8:27	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:28	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
06-Oct-10	8:28	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:29	1530	Suresh warma	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:29	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
06-Oct-10	8:30	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:30	1496	Narendhar	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
06-Oct-10	8:31	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:31	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
06-Oct-10	8:32	1404	Dinesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150

Certified by:
08 October, 2010
Asst. Admin. Manager
MODI VENTURES

Certified by:
Project Manager/Engg.
MODI VENTURES

CHECKED
QUALITY/QUANTITY
By: [Signature]
Dt: 8/10/10
MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Oct-10	8:32	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:33	1529	Ganulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:33	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:34	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:34	1474	Lalitha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
06-Oct-10	8:35	1374	Raj Kumar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:35	1429	Nandhu	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	8:36	1377	Latha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
06-Oct-10	8:36	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	F	On Ac.	150
06-Oct-10	8:37	1551	Latha	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
06-Oct-10	8:37	1373	Shameer	KAI	CIV	MA	275	18:00	1	F	On Ac.	275
06-Oct-10	9:00	1670	Prathima Devi	MAN	EAR	FH	140	18:00	1	G	Job Work	140
06-Oct-10	9:01	1571	Madavi	MAN	EAR	FH	140	18:00	1	G	Job Work	140
06-Oct-10	9:01	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	G	Job Work	160
06-Oct-10	9:02	1025	Hamsha	MAN	EAR	FH	140	18:00	1	G	Job Work	140
06-Oct-10	9:02	1041	Ramanjan	MAN	EAR	MH	160	18:00	1	G	Job Work	160
06-Oct-10	9:03	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	G	Job Work	160
06-Oct-10	9:03	1039	Salima	MAN	EAR	FH	140	18:00	1	G	Job Work	140
06-Oct-10	9:04	1037	Lachumaiah	MAN	EAR	MH	160	18:00	1	G	Job Work	160
06-Oct-10	9:04	1014	G.Mannem	MAN	EAR	CT	300	18:00	1	G	Job Work	300
06-Oct-10	9:05	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	G	Job Work	160
06-Oct-10	9:05	1016	B.Balu	MAN	EAR	MH	160	18:00	1	G	Job Work	160
06-Oct-10	9:06	1023	Kondaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
06-Oct-10	9:06	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
06-Oct-10	9:07	1643	Shamala	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
06-Oct-10	9:07	1040	Narasimha	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
06-Oct-10	9:08	1032	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
06-Oct-10	9:08	1269	Ramu	PPR	WEL	MH	150	18:00	1	F	On Ac.	150
06-Oct-10	9:09	1268	Asalam	PPR	WEL	MA	250	18:00	1	F	On Ac.	250
06-Oct-10	9:09	1557	N.Kumar	KMR	ELE	MA	250	18:00	1	F	On Ac.	250
06-Oct-10	9:10	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	1	F	On Ac.	300
06-Oct-10	9:10	1576	R.Babu Rao	RBR	CEN	CT	300	18:00	1	F	On Ac.	300
06-Oct-10	9:11	1581	Shashi	RBR	CEN	MA	200	18:00	1	F	On Ac.	200
06-Oct-10	9:11	1578	Ramanaiah	RBR	CEN	MA	200	18:00	1	F	On Ac.	200
06-Oct-10	9:12	1579	Sujatha	RBR	CEN	FH	130	18:00	1	F	On Ac.	130
06-Oct-10	9:12	1574	G.Srinivas	RBR	CEN	HM	300	18:00	1	F	On Ac.	300
06-Oct-10	9:13	1580	T.Krishna	RBR	CEN	MA	200	18:00	1	F	On Ac.	200
06-Oct-10	9:13	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	1	F	On Ac.	200
06-Oct-10	9:14	1597	Dharma Rao	RBR	CEN	MA	200	18:00	1	F	On Ac.	200
06-Oct-10	9:14	1577	D.Pandu	RBR	CEN	MA	200	18:00	1	F	On Ac.	200
06-Oct-10	9:15	1599	Sudhakar	RBR	CEN	MA	200	18:00	1	F	On Ac.	200
06-Oct-10	9:15	1583	Raja Rao	RBR	CEN	MA	200	18:00	1	F	On Ac.	200
06-Oct-10	9:16	1661	RLM Chari	YAK	CIV	HM	300	18:00	1	F	On Ac.	300
06-Oct-10	9:16	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	F	On Ac.	300

Certified by:
08 October, 2010
Project Manager/Engg.
MODI VENTURES

Certified by:
[Signature]
Project Manager/Engg.
MODI VENTURES

CHECKED
QUALITY/QUANTITY
By: *[Signature]* Dt: 8/10/10
MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Oct-10	9:17	1690	Somaiah	YAK	CIV	MH	150	18:00	1	CA	Dept.	150
06-Oct-10	9:17	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
06-Oct-10	9:18	1485	Padma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
06-Oct-10	9:18	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	Dept.	275
06-Oct-10	9:19	1488	Gouramma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
06-Oct-10	9:19	1489	Tulasamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
06-Oct-10	9:20	1274	B.chandram	BCH	MG	CT	300	18:00	1	CA	Dept.	300
06-Oct-10	9:20	1305	Chamanlal	BCH	TIL	MA	300	18:00	1	CA	Dept.	300
06-Oct-10	9:21	1315	Amar	BCH	TIL	MA	300	18:00	1	CA	Dept.	300
06-Oct-10	9:21	1220	B.Madava Red	CHV	HAC	MH	275	18:00	1	G	On Ac.	275
06-Oct-10	9:22	1221	Venkat Reddy	CHV	HAC	MH	275	18:00	1	G	On Ac.	275
06-Oct-10	9:22	1222	Narayana Red	CHV	HAC	MH	275	18:00	1	G	On Ac.	275
06-Oct-10	9:23	1213	Chinni	GKR	CEN	FH	130	18:00	1	G	On Ac.	130
06-Oct-10	9:23	1205	G.Krishna	GKR	CEN	CT	300	18:00	1	G	On Ac.	300
06-Oct-10	9:24	1207	B.Venkaresh	GKR	CEN	MA	200	18:00	1	G	On Ac.	200
06-Oct-10	9:24	1711	Das	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
06-Oct-10	9:25	1701	Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
06-Oct-10	9:25	1699	A.Malles	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
06-Oct-10	9:26	1698	Narsing Rao	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
06-Oct-10	9:26	1704	B.Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
06-Oct-10	9:27	1705	D.Santosh	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
06-Oct-10	9:27	1703	Mahesh	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
06-Oct-10	9:28	1712	Ashok	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
06-Oct-10	9:28	1708	Ramullu	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
06-Oct-10	9:29	1700	Vijay	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
06-Oct-10	9:29	1710	B.Hanumanth	HAN	PAI	CT	0	18:00	1	F	Nil / By V	0
06-Oct-10	9:30	1299	Shidhu	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
06-Oct-10	9:30	1715	Rampal	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
06-Oct-10	9:31	1713	Jay Prakash	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
06-Oct-10	9:31	1716	Purnawashish	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
06-Oct-10	9:32	1714	Sanjeev	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
06-Oct-10	9:32	1654	Karunakar	KMR	ELE	MA	250	18:00	1	F	On Ac.	250
06-Oct-10	9:33	1666	Anji	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
06-Oct-10	9:33	1673	Biswajith	KMR	ELE	MA	250	18:00	1	F	On Ac.	250
06-Oct-10	9:34	1669	Abdhul	KMR	ELE	MH	160	18:00	1	F	On Ac.	160
06-Oct-10	9:34	1718	Sanjeev Kuma	KMR	ELE	MA	250	18:00	1	F	On Ac.	250
06-Oct-10	9:35	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	F	On Ac.	250
06-Oct-10	9:35	1572	Rajeev	POC	ELE	MA	250	18:00	1	F	On Ac.	250
06-Oct-10	9:36	1573	Mukesh	POC	ELE	MA	250	18:00	1	F	On Ac.	250
06-Oct-10	9:36	1718	Sanjeev Kuma	KMR	ELE	MA	250	18:00	1	F	On Ac.	250
06-Oct-10	9:37	1717	Jay Prakash	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
06-Oct-10	9:37	1719	T.Srinivasa Ra	TRS	TIL	CT	300	18:00	1	F	On Ac.	300
06-Oct-10	9:38	1720	G.Ramachandr	TRS	TIL	MA	300	18:00	1	F	On Ac.	300
06-Oct-10	9:38	1721	Ramu	TRS	TIL	MH	175	18:00	1	F	On Ac.	175

Certified by:
08 October, 2010

Certified by:

[Signature]

Project Manager/Engg.
MODI VENTURES

CHECKED

QUALITY/QUANTITY

By


[Signature]


Dt:


8/10/10

MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Oct-10	9:39	1722	Naresh.J	TAN	PLU	MA	250	18:00	I	F	On Ac.	250
06-Oct-10	9:39	1505	SK.Sameerkha	TAN	PLU	MA	250	18:00	I	F	On Ac.	250
06-Oct-10	9:40	1691	Kondal Rao	TAN	PLU	MA	250	18:00	I	F	On Ac.	250
06-Oct-10	9:40	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	I	F	On Ac.	300
06-Oct-10	9:41	1523	Md.Mustafakh	TAN	PLU	MA	250	18:00	I	F	On Ac.	250

Certified by:

 Project Manager/Engg.
 MODI VENTURES

CHECKED
 QUALITY/QUANTITY
 By:  Dt: 8/10/10
 MODI VENTURES

Certified by:

 Asst. Project Manager
 MODI VENTURES

GMG-II Detailed Attendance Rep From Date: 05-Oct-10 To Date: 5/10/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Oct-10	6:00	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
05-Oct-10	6:01	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
05-Oct-10	6:01	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
05-Oct-10	6:02	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
05-Oct-10	6:02	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
05-Oct-10	6:03	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
05-Oct-10	6:03	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
05-Oct-10	6:04	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
05-Oct-10	6:04	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
05-Oct-10	6:05	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
05-Oct-10	6:05	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
05-Oct-10	6:06	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
05-Oct-10	6:06	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
05-Oct-10	6:07	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
05-Oct-10	6:07	1623	Kurma Rao	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
05-Oct-10	6:08	1625	Chinna	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
05-Oct-10	6:08	1626	Ravi	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
05-Oct-10	6:09	1627	Sawariah	GKR	ROD	MH	150	18:00	1.5	G	On Ac.	225
05-Oct-10	6:09	1628	Mukudha	GKR	ROD	MH	150	18:00	1.5	G	On Ac.	225
05-Oct-10	6:10	1629	Raju	GKR	ROD	MH	150	18:00	1.5	G	On Ac.	225
05-Oct-10	6:10	1630	Srinu	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
05-Oct-10	6:11	1632	E.Srinu.	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
05-Oct-10	6:11	1631	Jagadish	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
05-Oct-10	6:12	1634	Giri	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
05-Oct-10	6:12	1633	Ayappa	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
05-Oct-10	8:00	1190	Prem	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:01	1406	Mikhilesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:01	1194	Jeethan	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:02	1410	Trilok	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:02	1462	Narsing	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:03	1513	Rohan	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:04	1466	Dhanawar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:04	1541	Shanth Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:05	1367	Kishore	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:05	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:05	1303	Akilesh Prasad	AND	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:06	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:06	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
05-Oct-10	8:07	1468	Hari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:07	1301	Katwari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:08	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:08	1187	Manoj Kumar	AND	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:09	1300	Prakash Chand	AND	CIV	MH	150	18:00	1	G	On Ac.	150

Certified by:
 08 October, 2010
 Asst. Admin Manager
MODI VENTURES

Certified by:
 Project Manager/Engg.
MODI VENTURES

CHECKED
 QUALITY/QUANTITY
 By: [Signature]
 Dt: 8/10/10
MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Oct-10	8:09	1192	Rupalal	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:10	1355	Dilip	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:10	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:11	1540	Vishnu	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:11	1188	Omprakash Ya	AND	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:12	1680	Harindhar	AND	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:12	1199	Deepak	AND	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:13	1407	Mukesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:13	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:14	1677	Bharath	AND	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:14	1408	Sukhanand	AND	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:15	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:15	1218	Omprakash.C	AND	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:16	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	8:16	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:17	1195	Rekha	AND	CIV	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	8:17	1411	Janaki	AND	CIV	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	8:18	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:18	1353	Raja Ram	AND	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:19	1204	Urmila	AND	CIV	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	8:19	1467	Anasurya	AND	CIV	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	8:20	1354	Chandrika	AND	CIV	FH	130	18:00	1	F	On Ac.	130
05-Oct-10	8:21	1203	Manohar	AND	CIV	MA	275	18:00	1	F	On Ac.	275
05-Oct-10	8:21	1254	Ram Laxman	AND	CIV	MA	275	18:00	1	F	On Ac.	275
05-Oct-10	8:21	1246	Kishore	AND	CIV	MH	150	18:00	1	F	On Ac.	150
05-Oct-10	8:22	1575	Lalith Kumar	AND	CIV	MH	150	18:00	1	F	On Ac.	150
05-Oct-10	8:22	1302	Subhash	AND	CIV	MH	150	18:00	1	F	On Ac.	150
05-Oct-10	8:23	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:23	1474	Lalitha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	8:24	1470	Gopal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:25	1529	Ganulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:25	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:25	1404	Dinesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:26	1377	Latha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	8:26	1429	Nandhu	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:27	1551	Latha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	8:27	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:28	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
05-Oct-10	8:29	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:29	1496	Narendhar	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:30	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	8:30	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:31	1530	Suresh warma	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:31	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150

Certified by:
08 October, 2010
[Signature]
Asst. Admin Manager
MODI VENTURES

Certified by:
[Signature]
Project Manager/Engg.
MODI VENTURES

CHECKED
QUALITY/QUANTITY
By *[Signature]* Dt: 08/10/10
MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Oct-10	8:32	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	8:32	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
05-Oct-10	8:33	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:33	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	8:34	1382	Manrakan	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:34	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	8:35	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
05-Oct-10	8:36	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
05-Oct-10	8:36	1375	Nisha	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
05-Oct-10	8:37	1546	Agwar	KAI	CIV	MA	275	18:00	1	F	On Ac.	275
05-Oct-10	8:38	1381	Rajesh	KAI	CIV	MA	275	18:00	1	F	On Ac.	275
05-Oct-10	8:38	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	F	On Ac.	150
05-Oct-10	8:39	1576	R.Babu Rao	RBR	CEN	CT	300	18:00	1	G	On Ac.	300
05-Oct-10	8:39	1574	G.Srinivas	RBR	CEN	HM	300	18:00	1	G	On Ac.	300
05-Oct-10	8:40	1579	Sujatha	RBR	CEN	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	8:40	1580	T.Krishna	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
05-Oct-10	8:41	1597	Dharma Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
05-Oct-10	8:41	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
05-Oct-10	8:42	1577	D.Pandu	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
05-Oct-10	8:42	1599	Sudhakar	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
05-Oct-10	8:43	1583	Raja Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
05-Oct-10	8:43	1581	Shashi	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
05-Oct-10	8:44	1578	Ramanaiah	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
05-Oct-10	8:44	1220	B.Madava Red	CHV	HAC	MH	275	18:00	1	G	On Ac.	275
05-Oct-10	8:45	1221	Venkat Reddy	CHV	HAC	MH	275	18:00	1	G	On Ac.	275
05-Oct-10	8:45	1222	Narayana Red	CHV	HAC	MH	275	18:00	1	G	On Ac.	275
05-Oct-10	8:46	1269	Ramu	PPR	WEL	MH	150	18:00	1	F	Job Card	150
05-Oct-10	8:46	1268	Asalam	PPR	WEL	MA	250	18:00	1	F	Job Card	250
05-Oct-10	9:00	1032	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
05-Oct-10	9:01	1040	Narasimha	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
05-Oct-10	9:02	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
05-Oct-10	9:03	1643	Shamala	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
05-Oct-10	9:03	1023	Kondaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
05-Oct-10	9:03	1037	Lachumaiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
05-Oct-10	9:04	1670	Prathima Devi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
05-Oct-10	9:04	1671	Dhanalaxmi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
05-Oct-10	9:05	1672	Tulasamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
05-Oct-10	9:05	1039	Salima	MAN	EAR	FH	140	18:00	1	G	Job Work	140
05-Oct-10	9:06	1041	Ramanjan	MAN	EAR	MH	160	18:00	1	G	Job Work	160
05-Oct-10	9:06	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	G	Job Work	160
05-Oct-10	9:07	1025	Hamsha	MAN	EAR	FH	140	18:00	1	G	Job Work	140
05-Oct-10	9:07	1571	Madavi	MAN	EAR	FH	140	18:00	1	G	Job Work	140
05-Oct-10	9:08	1014	G.Mannem	MAN	EAR	CT	300	18:00	1	G	Job Work	300
05-Oct-10	9:08	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	G	Job Work	160


Certified by:

08 October, 2010

Asst. Project Manager
MODI VENTURES


Certified by:


Project Manager/Engg.
MODI VENTURES

CHECKED	
QUALITY/QUANTITY	
By: 	Di: 8/10/10
MODI VENTURES	


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Oct-10	9:09	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	G	Job Work	160
05-Oct-10	9:09	1704	B.Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
05-Oct-10	9:10	1705	D.Santosh	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
05-Oct-10	9:10	1711	Das	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
05-Oct-10	9:11	1701	Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
05-Oct-10	9:11	1710	B.Hanumanth	HAN	PAI	CT	0	18:00	1	F	Nil / By V	0
05-Oct-10	9:12	1708	Ramullu	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
05-Oct-10	9:12	1709	D.Vijay	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
05-Oct-10	9:13	1699	A.Mallesh	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
05-Oct-10	9:13	1703	Mahesh	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
05-Oct-10	9:14	1299	Shidhu	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
05-Oct-10	9:14	1700	Vijay	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
05-Oct-10	9:15	1698	Narsing Rao	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
05-Oct-10	9:15	1692	Naidu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	9:16	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	9:16	1488	Gouramma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	9:17	1658	Guru Swamy	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	9:17	1485	Padma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	9:18	1489	Tulasiamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	9:18	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
05-Oct-10	9:19	1207	B.Venkatesh	GKR	CEN	MA	200	18:00	1	G	On Ac.	200
05-Oct-10	9:19	1205	G.Krishna	GKR	CEN	CT	300	18:00	1	G	On Ac.	300
05-Oct-10	9:20	1458	Chinnari	GKR	CEN	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	9:20	1274	B.chandram	BCH	MG	CT	300	18:00	1	CA	Dept.	300
05-Oct-10	9:21	1305	Chamanlal	BCH	TIL	MA	300	18:00	1	CA	Dept.	300
05-Oct-10	9:22	1315	Amar	BCH	TIL	MA	300	18:00	1	CA	Dept.	300
05-Oct-10	9:22	1557	N.Kumar	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
05-Oct-10	9:23	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	1	G	On Ac.	300
05-Oct-10	9:23	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	G	On Ac.	250
05-Oct-10	9:24	1573	Mukesh	POC	ELE	MA	250	18:00	1	G	On Ac.	250
05-Oct-10	9:24	1572	Rajeev	POC	ELE	MA	250	18:00	1	G	On Ac.	250
05-Oct-10	9:25	1477	Murthi	POC	ELE	MA	250	18:00	1	G	On Ac.	250
05-Oct-10	9:25	1486	Nishar	POC	ELE	MA	250	18:00	1	G	On Ac.	250
05-Oct-10	9:26	1133	Pochaiiah.B	POC	ELE	CT	300	18:00	1	G	On Ac.	300
05-Oct-10	9:26	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	1	F	On Ac.	300
05-Oct-10	9:27	1505	SK.Sameerkha	TAN	PLU	MA	250	18:00	1	F	Job Work	250
05-Oct-10	9:27	1498	Sadhar Khan	TAN	PLU	HM	300	18:00	1	F	Job Work	300
05-Oct-10	9:28	1491	Saleem	TAN	PLU	MA	250	18:00	1	F	Job Work	250
05-Oct-10	9:28	1691	Kondal Rao	TAN	PLU	MA	250	18:00	1	CA	Dept.	250
05-Oct-10	9:29	1523	Md.Mustafakh	TAN	PLU	MA	250	18:00	1	G	On Ac.	250
05-Oct-10	9:30	1661	RLM Chari	YAK	CIV	HM	300	18:00	1	G	On Ac.	300
05-Oct-10	9:30	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	G	On Ac.	300
05-Oct-10	9:30	1695	M.Saraswathi	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
05-Oct-10	9:31	1654	Karunakar	KMR	ELE	MA	250	18:00	1	G	On Ac.	250


Certified by:
 08 October, 2010
 ASST. PROJECT MANAGER
 MODI VENTURES


Certified by:

 Project Manager/Engg.
 MODI VENTURES

CHECKED
 QUALITY/QUANTITY
 By:  Dt: 08/10/10
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Oct-10	9:31	1669	Abdhul	KMR	ELE	MH	160	18:00	1	G	On Ac.	160
05-Oct-10	9:32	1666	Anji	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
05-Oct-10	9:32	1673	Biswajith	KMR	ELE	MA	250	18:00	1	CA	Dept.	250
05-Oct-10	9:33	1715	Rampal	JAN	TIL	MH	175	18:00	1	F	On Ac.	175
05-Oct-10	9:33	1714	Sanjeev	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
05-Oct-10	9:34	1713	Jay Prakash	JAN	TIL	MA	300	18:00	1	F	On Ac.	300
05-Oct-10	9:34	1716	Purnawashish	JAN	TIL	MH	175	18:00	1	F	On Ac.	175

Certified by:

 Project Manager/Engg.
 MODI VENTURES

CHECKED
 QUALITY/QUANTITY
 By  Dt: 8/10/10
 MODI VENTURES


Certified by:

 Assistant Manager
 MODI VENTURES


GMG-II Detailed Attendance Rep From Date: 04-Oct-10 To Date: 4/10/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Oct-10	6:00	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
04-Oct-10	6:01	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
04-Oct-10	6:02	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
04-Oct-10	6:03	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
04-Oct-10	6:04	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
04-Oct-10	6:05	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
04-Oct-10	6:06	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
04-Oct-10	6:07	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
04-Oct-10	6:08	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
04-Oct-10	6:09	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
04-Oct-10	6:10	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
04-Oct-10	6:11	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
04-Oct-10	6:12	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
04-Oct-10	6:13	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
04-Oct-10	6:14	1623	Kurma Rao	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Oct-10	6:15	1624	Jani	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Oct-10	6:16	1625	Chinna	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Oct-10	6:17	1626	Ravi	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Oct-10	6:18	1627	Sawariah	GKR	ROD	MH	150	18:00	1.5	G	On Ac.	225
04-Oct-10	6:19	1628	Mukudha	GKR	ROD	MH	150	18:00	1.5	G	On Ac.	225
04-Oct-10	6:20	1629	Raju	GKR	ROD	MH	150	18:00	1.5	G	On Ac.	225
04-Oct-10	6:21	1630	Srinu	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Oct-10	6:22	1631	Jagadish	GKR	ROD	MA	200	18:00	1.5	G	On Ac.	300
04-Oct-10	8:00	1355	Dilip	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:01	1540	Vishnu	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:01	1188	Omprakash Ya	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:02	1680	Harindhar	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:02	1199	Deepak	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:03	1407	Mukesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:03	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:04	1677	Bharath	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:04	1408	Sukhanand	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:05	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:05	1218	Omprakash.C	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:06	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	G	On Ac.	130
04-Oct-10	8:06	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:07	1195	Rekha	AND	CIV	FH	130	18:00	1	G	On Ac.	130
04-Oct-10	8:07	1411	Janaki	AND	CIV	FH	130	18:00	1	G	On Ac.	130
04-Oct-10	8:08	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:08	1353	Raja Ram	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:08	1204	Urmila	AND	CIV	FH	130	18:00	1	G	On Ac.	130
04-Oct-10	8:09	1467	Anasurya	AND	CIV	FH	130	18:00	1	G	On Ac.	130
04-Oct-10	8:09	1575	Lalith Kumar	AND	CIV	MH	150	18:00	1	G	On Ac.	150

Certified by:
 08 October, 2010

 Asst. Admin Manager
 MODI VENTURES

Certified by:

 Project Manager/Engg.
 MODI VENTURES

CHECKED
QUALITY/QUANTITY
 By  Dt: 8/10/10
 MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Oct-10	8:10	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:10	1254	Ram Laxman	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:11	1203	Manohar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:11	1190	Prem	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:12	1406	Mikhilesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:12	1194	Jeethan	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:13	1410	Trilok	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:13	1462	Narsing	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:14	1513	Rohan	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:14	1466	Dhanawar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:15	1367	Kishore	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:15	1541	Shanth Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:16	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:16	1246	Kishore	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:17	1303	Akilesh Prasad	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:17	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:18	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
04-Oct-10	8:18	1468	Hari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:19	1301	Katwari	AND	CIV	MA	275	18:00	1	F	On Ac.	275
04-Oct-10	8:19	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	F	On Ac.	150
04-Oct-10	8:20	1354	Chandrika	AND	CIV	FH	130	18:00	1	F	On Ac.	130
04-Oct-10	8:20	1187	Manoj Kumar	AND	CIV	MH	150	18:00	1	F	On Ac.	150
04-Oct-10	8:21	1200	Prakash Chand	AND	CIV	MH	150	18:00	1	F	On Ac.	150
04-Oct-10	8:21	1192	Rupalal	AND	CIV	MA	275	18:00	1	F	On Ac.	275
04-Oct-10	8:22	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	F	On Ac.	275
04-Oct-10	8:23	1495	Rakesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:23	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
04-Oct-10	8:23	1549	Urmila	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
04-Oct-10	8:24	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:24	1474	Lalitha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
04-Oct-10	8:25	1530	Suresh warma	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:25	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
04-Oct-10	8:26	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:26	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
04-Oct-10	8:27	1496	Narendhar	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:28	1535	Pinki	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
04-Oct-10	8:28	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:29	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:29	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
04-Oct-10	8:30	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:30	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:31	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:31	1404	Dinesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
04-Oct-10	8:32	1377	Latha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130

Certified by:
08 October, 2010

Asst. Admin Manager
MODI VENTURES

Certified by:

Project Manager/Engg.
MODI VENTURES

CHECKED

QUALITY/QUANTITY

By

Dt:

8/10/10

MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Oct-10	8:32	1429	Nandhu	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:33	1546	Agwar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:33	1551	Latha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
04-Oct-10	8:34	1375	Nisha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
04-Oct-10	8:34	1373	Shameer	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:35	1381	Rajesh	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
04-Oct-10	8:35	1470	Gopal	KAI	CIV	MA	275	18:00	1	F	On Ac.	275
04-Oct-10	8:36	1529	Ganulal	KAI	CIV	MA	275	18:00	1	F	On Ac.	275
04-Oct-10	8:36	1383	Anushaiah	KAI	CIV	MH	150	18:00	1	F	On Ac.	150
04-Oct-10	8:37	1382	Manrakan	KAI	CIV	MH	150	18:00	1	F	On Ac.	150
04-Oct-10	8:37	1576	R.Babu Rao	RBR	CEN	CT	300	18:00	1	G	On Ac.	300
04-Oct-10	8:38	1579	Sujatha	RBR	CEN	FH	130	18:00	1	G	On Ac.	130
04-Oct-10	8:38	1574	G.Srinivas	RBR	CEN	HM	300	18:00	1	G	On Ac.	300
04-Oct-10	8:39	1580	T.Krishna	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
04-Oct-10	8:39	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
04-Oct-10	8:40	1597	Dharma Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
04-Oct-10	8:40	1577	D.Pandu	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
04-Oct-10	8:41	1599	Sudhakar	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
04-Oct-10	8:41	1583	Raja Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
04-Oct-10	8:42	1581	Shashi	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
04-Oct-10	8:42	1578	Ramanaiah	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
04-Oct-10	9:00	1023	Kondaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
04-Oct-10	9:01	1040	Narasimha	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
04-Oct-10	9:01	1032	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
04-Oct-10	9:02	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
04-Oct-10	9:02	1643	Shamala	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
04-Oct-10	9:03	1041	Ramanjan	MAN	EAR	MH	160	18:00	1	F	Job Work	160
04-Oct-10	9:03	1039	Salima	MAN	EAR	FH	140	18:00	1	F	Job Work	140
04-Oct-10	9:04	1672	Tulasiamma	MAN	EAR	FH	140	18:00	1	F	Job Work	140
04-Oct-10	9:04	1671	Dhanalaxmi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
04-Oct-10	9:05	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	G	Job Work	160
04-Oct-10	9:05	1025	Hamsha	MAN	EAR	FH	140	18:00	1	G	Job Work	140
04-Oct-10	9:06	1037	Lachumaiah	MAN	EAR	MH	160	18:00	1	G	Job Work	160
04-Oct-10	9:06	1024	Bhuchaiah	MAN	EAR	MH	160	18:00	1	G	Job Work	160
04-Oct-10	9:07	1670	Prathima Devi	MAN	EAR	FH	140	18:00	1	G	Job Work	140
04-Oct-10	9:07	1014	G.Mannem	MAN	EAR	CT	300	18:00	1	G	Job Work	300
04-Oct-10	9:08	1026	Savirithi	MAN	EAR	FH	140	18:00	1	G	Job Work	140
04-Oct-10	9:08	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	G	Job Work	160
04-Oct-10	9:09	1458	Chinnari	GKR	CEN	FH	130	18:00	1	G	On Ac.	130
04-Oct-10	9:09	1205	G.Krishna	GKR	CEN	CT	300	18:00	1	G	On Ac.	300
04-Oct-10	9:10	1207	B.Venkatesh	GKR	CEN	MA	200	18:00	1	G	On Ac.	200
04-Oct-10	9:10	1701	Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
04-Oct-10	9:11	1710	B.Hanumanth	HAN	PAI	CT	0	18:00	1	F	Nil / By V	0
04-Oct-10	9:11	1708	Ramullu	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0


Certified by:
08 October, 2010
Asst. Admin. Manager
MODI VENTURES


Certified by:
[Signature]
Project Manager/Engg.
MODI VENTURES

CHECKED
QUALITY/QUANTITY
By: *[Signature]* Dt: 8/10/10
MODI VENTURES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Oct-10	9:12	1703	Mahesh	HAN	PAI	MA	0	18:00	I F		Nil / By V	0
04-Oct-10	9:12	1709	D.Vijay	HAN	PAI	MH	0	18:00	I F		Nil / By V	0
04-Oct-10	9:13	1557	N.Kumar	KMR	ELE	MA	250	18:00	I G		On Ac.	250
04-Oct-10	9:13	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	I G		On Ac.	300
04-Oct-10	9:14	1488	Gouramma	YAK	CIV	FH	130	18:00	I G		On Ac.	130
04-Oct-10	9:14	1489	Tulasiamma	YAK	CIV	FH	130	18:00	I G		On Ac.	130
04-Oct-10	9:15	1485	Padma	YAK	CIV	FH	130	18:00	I G		On Ac.	130
04-Oct-10	9:16	1666	Anji	KMR	ELE	MA	250	18:00	I G		On Ac.	250
04-Oct-10	9:16	1691	Kondal Rao	TAN	PLU	MA	250	18:00	I F		On Ac.	250
04-Oct-10	9:16	1673	Biswajith	KMR	ELE	MA	250	18:00	I G		On Ac.	250
04-Oct-10	9:17	1654	Karunakar	KMR	ELE	MA	250	18:00	I G		On Ac.	250
04-Oct-10	9:17	1669	Abdhul	KMR	ELE	MH	160	18:00	I G		On Ac.	160
04-Oct-10	9:18	1299	Shidhu	HAN	PAI	MA	0	18:00	I F		Nil / By V	0
04-Oct-10	9:18	1699	A.Malles	HAN	PAI	MA	0	18:00	I F		Nil / By V	0
04-Oct-10	9:19	1700	Vijay	HAN	PAI	MA	0	18:00	I F		Nil / By V	0
04-Oct-10	9:19	1689	Mitun	DSA	PAI	MA	0	18:00	I F		Nil / By V	0
04-Oct-10	9:20	1661	RLM Chari	YAK	CIV	HM	300	18:00	I G		On Ac.	300
04-Oct-10	9:20	1482	Yakoob.M	YAK	CIV	CT	300	18:00	I G		On Ac.	300
04-Oct-10	9:21	1687	Ramchandra	YAK	CIV	MA	275	18:00	I G		On Ac.	275
04-Oct-10	9:21	1695	M.Saraswathi	YAK	CIV	FH	130	18:00	I G		On Ac.	130
04-Oct-10	9:22	1479	Srinu	YAK	CIV	MA	275	18:00	I G		On Ac.	275
04-Oct-10	9:22	1658	Guru Swamy	YAK	CIV	MA	275	18:00	I G		On Ac.	275
04-Oct-10	9:23	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	I F		On Ac.	300
04-Oct-10	9:23	1491	Saleem	TAN	PLU	MA	250	18:00	I G		On Ac.	250
04-Oct-10	9:24	1498	Sadhar Khan	TAN	PLU	HM	300	18:00	I G		On Ac.	300
04-Oct-10	9:24	1523	Md.Mustafakh	TAN	PLU	MA	250	18:00	I G		On Ac.	250
04-Oct-10	9:25	1500	Kulbhesan	TAN	PLU	MH	150	18:00	I G		On Ac.	150
04-Oct-10	9:25	1505	SK.Sameerkha	TAN	PLU	MA	250	18:00	I G		On Ac.	250
04-Oct-10	9:26	1492	Sameer	TAN	PLU	MH	150	18:00	I G		On Ac.	150
04-Oct-10	9:26	1274	B.chandram	BCH	MG	CT	300	18:00	I CA		Dept.	300
04-Oct-10	9:27	1305	Chamanlal	BCH	TIL	MA	300	18:00	I CA		Dept.	300
04-Oct-10	9:27	1315	Amar	BCH	TIL	MA	300	18:00	I CA		Dept.	300
04-Oct-10	9:28	1369	V.Balreddy	POC	ELE	MA	250	18:00	I G		On Ac.	250
04-Oct-10	9:28	1573	Mukesh	POC	ELE	MA	250	18:00	I G		On Ac.	250
04-Oct-10	9:29	1542	Krishna	AND	CIV	MA	275	18:00	I G		On Ac.	275
04-Oct-10	9:29	1486	Nishar	POC	ELE	MA	250	18:00	I G		On Ac.	250
04-Oct-10	9:30	1477	Murthi	POC	ELE	MA	250	18:00	I G		On Ac.	250
04-Oct-10	9:30	1133	Pochaiah.B	POC	ELE	CT	300	18:00	I G		On Ac.	300
04-Oct-10	9:31	1715	Rampal	JAN	TIL	MH	175	18:00	I G		On Ac.	175
04-Oct-10	9:31	1716	Purnawashish	JAN	TIL	MH	175	18:00	I G		On Ac.	175
04-Oct-10	9:32	1714	Sanjeev	JAN	TIL	MA	300	18:00	I G		On Ac.	300
04-Oct-10	9:32	1713	Jay Prakash	JAN	TIL	MA	300	18:00	I G		On Ac.	300
04-Oct-10	9:33	1269	Ramu	PPR	WEL	MH	150	18:00	I G		On Ac.	150
04-Oct-10	9:33	1268	Asalam	PPR	WEL	MA	250	18:00	I G		On Ac.	250


Certified by:

 Asst. Admin Manager
MODI VENTURES


Certified by:

 Project Manager/Engg.
MODI VENTURES

CHECKED
QUALITY/QUANTITY
 By  Dt: 8/10/10
MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Oct-10	9:34	1220	B.Madava Red	CHV	HAC	MH	275	18:00	1	G	On Ac.	275
04-Oct-10	9:34	1221	Venkat Reddy	CHV	HAC	MH	275	18:00	1	G	On Ac.	275
04-Oct-10	9:35	1222	Narayana Red	CHV	HAC	MH	275	18:00	1	G	On Ac.	275


Certified by:

 Project Manager/Engg.
 MODI VENTURES


CHECKED
 QUALITY/QUANTITY
 By  Dt: 8/10/10
 MODI VENTURES


Certified by:

 Asst. Admin Manager
 MODI VENTURES

GMG-II Detailed Attendance Rep From Date: 03-Oct-10 To Date: 3/10/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Oct-10	6:00	1425	Gunadhar	GKR	CEN	MH	150	15:00	1	G	On Ac.	150
03-Oct-10	6:01	1526	Nakul	GKR	CEN	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:02	1527	Hari	GKR	CEN	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:03	1525	Narsng	GKR	CEN	MH	150	15:00	1	G	On Ac.	150
03-Oct-10	6:04	1528	Dimbar	GKR	CEN	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:05	1365	Tula Ram	GKR	CEN	MH	150	15:00	1	G	On Ac.	150
03-Oct-10	6:06	1424	Sunadhar	GKR	CEN	MH	150	15:00	1	G	On Ac.	150
03-Oct-10	6:07	1234	Sukdev	GKR	CEN	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:08	1232	Saibaba.D	GKR	CEN	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:09	1235	Govardhan	GKR	CEN	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:10	1366	Gopi	GKR	CEN	MH	150	15:00	1	G	On Ac.	150
03-Oct-10	6:11	1524	Mohan	GKR	CEN	MH	150	15:00	1	G	On Ac.	150
03-Oct-10	6:12	1240	Raju	GKR	CEN	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:13	1239	Virendra	GKR	CEN	MH	150	15:00	1	G	On Ac.	150
03-Oct-10	6:14	1623	Kurma Rao	GKR	ROD	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:15	1624	Jani	GKR	ROD	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:16	1625	Chinna	GKR	ROD	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:17	1626	Ravi	GKR	ROD	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:18	1627	Sawariah	GKR	ROD	MH	150	15:00	1	G	On Ac.	150
03-Oct-10	6:19	1581	Shashi	RBR	CEN	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:20	1578	Ramanaiah	RBR	CEN	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:21	1577	D.Pandu	RBR	CEN	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:22	1599	Sudhakar	RBR	CEN	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:23	1583	Raja Rao	RBR	CEN	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:24	1582	G.Vijay Kuma	RBR	CEN	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:25	1597	Dharma Rao	RBR	CEN	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:26	1580	T.Krishna	RBR	CEN	MA	200	15:00	1	G	On Ac.	200
03-Oct-10	6:27	1576	R.Babu Rao	RBR	CEN	CT	300	15:00	1	G	On Ac.	300
03-Oct-10	6:28	1574	G.Srinivas	RBR	CEN	HM	300	15:00	1	G	On Ac.	300
03-Oct-10	6:29	1703	Mahesh	HAN	PAI	MA	0	15:00	1	F	Nil / By V	0
03-Oct-10	6:30	1705	D.Santosh	HAN	PAI	MH	0	15:00	1	F	Nil / By V	0
03-Oct-10	6:31	1709	D.Vijay	HAN	PAI	MH	0	15:00	1	F	Nil / By V	0
03-Oct-10	6:32	1710	B.Hanumanth	HAN	PAI	CT	0	15:00	1	F	Nil / By V	0
03-Oct-10	9:00	1490	Tanveer Khan	TAN	PLU	CT	300	15:00	1	G	On Ac.	300
03-Oct-10	9:01	1491	Saleem	TAN	PLU	MA	250	15:00	1	G	On Ac.	250
03-Oct-10	9:02	1523	Md.Mustafakh	TAN	PLU	MA	250	15:00	1	G	On Ac.	250
03-Oct-10	9:03	1505	SK.Sameerkha	TAN	PLU	MA	250	15:00	1	G	On Ac.	250
03-Oct-10	9:04	1498	Sadhar Khan	TAN	PLU	HM	300	15:00	1	G	On Ac.	300
03-Oct-10	9:05	1691	Kondal Rao	TAN	PLU	MA	250	15:00	1	G	On Ac.	250
03-Oct-10	9:06	1500	Kulbheshan	TAN	PLU	MH	150	15:00	1	G	On Ac.	150


Certified by:

 Asst. Admin Manager
 03 October 2010
MODI VENTURES


Certified by:

 Project Manager/Engg.
MODI VENTURES


CHECKED
QUALITY/QUANTITY
 By  Dt: 8/10/10
MODI VENTURES

GMG-II Detailed Attendance Rep From Date: 01-Oct-10 To Date: 1/10/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Oct-10	6:00	1425	Gunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
01-Oct-10	6:01	1526	Nakul	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
01-Oct-10	6:02	1527	Hari	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
01-Oct-10	6:03	1525	Narsng	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
01-Oct-10	6:04	1528	Dimbar	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
01-Oct-10	6:05	1365	Tula Ram	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
01-Oct-10	6:06	1424	Sunadhar	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
01-Oct-10	6:07	1234	Sukdev	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
01-Oct-10	6:08	1232	Saibaba.D	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
01-Oct-10	6:09	1235	Govardhan	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
01-Oct-10	6:10	1366	Gopi	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
01-Oct-10	6:11	1524	Mohan	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
01-Oct-10	6:12	1240	Raju	GKR	CEN	MA	200	18:00	1.5	G	On Ac.	300
01-Oct-10	6:13	1239	Virendra	GKR	CEN	MH	150	18:00	1.5	G	On Ac.	225
01-Oct-10	8:00	1301	Katwari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:01	1468	Hari	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:01	1191	Dayanand	AND	CIV	CT	300	18:00	1	G	On Ac.	300
01-Oct-10	8:02	1303	Akilesh Prasad	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:02	1675	Gopal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:03	1246	Kishore	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:04	1202	Kailesh Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:04	1367	Kishore	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:05	1541	Shanth Kumar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:05	1466	Dhanawar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:06	1513	Rohan	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:06	1462	Narsing	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:07	1410	Trilok	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:07	1194	Jeethan	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:08	1406	Mikhillesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:08	1190	Prem	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:09	1254	Ram Laxman	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:09	1203	Manohar	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:10	1302	Subhash	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:10	1575	Lalith Kumar	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:11	1467	Anasurya	AND	CIV	FH	130	18:00	1	G	On Ac.	130
01-Oct-10	8:11	1204	Urmila	AND	CIV	FH	130	18:00	1	G	On Ac.	130
01-Oct-10	8:12	1353	Raja Ram	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:12	1679	Rajesh	AND	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:13	1411	Janaki	AND	CIV	FH	130	18:00	1	G	On Ac.	130
01-Oct-10	8:13	1195	Rekha	AND	CIV	FH	130	18:00	1	G	On Ac.	130
01-Oct-10	8:14	1197	Dhaneshwara	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:14	1469	Dummi Bai	AND	CIV	FH	130	18:00	1	G	On Ac.	130
01-Oct-10	8:15	1218	Omprakash.C	AND	CIV	MH	150	18:00	1	G	On Ac.	150

08 October, 2010
Certified by:

 Asst. Admin Manager
MODI VENTURES

Certified by:

 Project Manager/Engg.
MODI VENTURES

CHECKED
QUALITY/QUANTITY
 By  Dt: 8/10/10
MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Oct-10	8:15	1245	Brijesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:16	1408	Sukhanand	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:17	1407	Mukesh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:17	1412	Heera Singh	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:18	1199	Deepak	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:18	1680	Harindhar	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:19	1674	Mothi Lal	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:19	1188	Omprakash Ya	AND	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:20	1187	Manoj Kumar	AND	CIV	MH	150	18:00	1	F	On Ac.	150
01-Oct-10	8:20	1354	Chandrika	AND	CIV	FH	130	18:00	1	G	On Ac.	130
01-Oct-10	8:21	1200	Prakash Chand	AND	CIV	MH	150	18:00	1	F	On Ac.	150
01-Oct-10	8:21	1540	Vishnu	AND	CIV	MA	275	18:00	1	F	On Ac.	275
01-Oct-10	8:22	1355	Dilip	AND	CIV	MA	275	18:00	1	F	On Ac.	275
01-Oct-10	8:22	1192	Rupalal	AND	CIV	MA	275	18:00	1	F	On Ac.	275
01-Oct-10	8:23	1186	Bharath Patel	AND	CIV	MA	275	18:00	1	F	On Ac.	275
01-Oct-10	8:23	1371	Omeshwar	KAI	CIV	HM	300	18:00	1	G	On Ac.	300
01-Oct-10	8:24	1536	Agaraim	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:24	1474	Lalitha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
01-Oct-10	8:25	1530	Suresh warma	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:25	1405	Kamleshwari	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
01-Oct-10	8:26	1555	Raimuna	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
01-Oct-10	8:26	1494	Nandulal	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:27	1496	Narendhar	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:27	1372	Rajashekar	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:28	1379	Manoj	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:28	1370	Kaileshwar	KAI	CIV	CT	300	18:00	1	G	On Ac.	300
01-Oct-10	8:29	1533	Kamlesh kuma	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:29	1550	Raju	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:30	1404	Dinesh	KAI	CIV	MH	150	18:00	1	G	On Ac.	150
01-Oct-10	8:30	1377	Latha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
01-Oct-10	8:31	1551	Latha	KAI	CIV	FH	130	18:00	1	G	On Ac.	130
01-Oct-10	8:31	1429	Nandhu	KAI	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	8:32	1381	Rajesh	KAI	CIV	MA	275	18:00	1	F	On Ac.	275
01-Oct-10	8:32	1549	Urmila	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
01-Oct-10	8:33	1546	Agwar	KAI	CIV	MA	275	18:00	1	F	On Ac.	275
01-Oct-10	8:33	1373	Shameer	KAI	CIV	MA	275	18:00	1	F	On Ac.	275
01-Oct-10	8:34	1495	Rakesh	KAI	CIV	MH	150	18:00	1	F	On Ac.	150
01-Oct-10	8:34	1375	Nisha	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
01-Oct-10	8:35	1532	Gouardan war	KAI	CIV	MA	275	18:00	1	F	On Ac.	275
01-Oct-10	8:35	1470	Gopal	KAI	CIV	MA	275	18:00	1	F	On Ac.	275
01-Oct-10	8:36	1535	Pinki	KAI	CIV	FH	130	18:00	1	F	On Ac.	130
01-Oct-10	9:00	1581	Shashi	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
01-Oct-10	9:01	1578	Ramanaiah	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
01-Oct-10	9:02	1599	Sudhakar	RBR	CEN	MA	200	18:00	1	G	On Ac.	200

Certified by: 2010

Asst. Admin Manager
MODI VENTURES

Certified by:

Project Manager/Engg.
MODI VENTURES

CHECKED

QUALITY/QUANTITY

By:

Dt:

MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Oct-10	9:02	1577	D.Pandu	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
01-Oct-10	9:02	1583	Raja Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
01-Oct-10	9:03	1597	Dharma Rao	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
01-Oct-10	9:03	1582	G.Vijay Kuma	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
01-Oct-10	9:04	1580	T.Krishna	RBR	CEN	MA	200	18:00	1	G	On Ac.	200
01-Oct-10	9:04	1576	R.Babu Rao	RBR	CEN	CT	300	18:00	1	G	On Ac.	300
01-Oct-10	9:05	1574	G.Srinivas	RBR	CEN	HM	300	18:00	1	G	On Ac.	300
01-Oct-10	9:05	1579	Sujatha	RBR	CEN	FH	130	18:00	1	G	On Ac.	130
01-Oct-10	9:06	1040	Narasimha	MAN	EAR	MH	160	21:30	1.5	CA	Dept.	240
01-Oct-10	9:06	1032	Venkatamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
01-Oct-10	9:07	1077	Shantamma	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
01-Oct-10	9:07	1039	Salima	MAN	EAR	FH	140	18:00	1	CA	Dept.	140
01-Oct-10	9:08	1023	Kondaiah	MAN	EAR	MH	160	18:00	1	CA	Dept.	160
01-Oct-10	9:08	1444	Y.Narasiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
01-Oct-10	9:09	1025	Hamsha	MAN	EAR	FH	140	18:00	1	F	Job Work	140
01-Oct-10	9:10	1571	Madavi	MAN	EAR	FH	140	18:00	1	F	Job Work	140
01-Oct-10	9:10	1037	Lachumaiah	MAN	EAR	MH	160	18:00	1	F	Job Work	160
01-Oct-10	9:11	1041	Ramanjan	MAN	EAR	MH	160	18:00	1	F	Job Work	160
01-Oct-10	9:11	1014	G.Mannem	MAN	EAR	CT	300	18:00	1	F	Job Work	300
01-Oct-10	9:12	1015	P.Venkatesh	MAN	EAR	MH	160	18:00	1	F	Job Work	160
01-Oct-10	9:12	1707	Upendhar Red	VNR	ELE	MA	250	18:00	1	G	On Ac.	250
01-Oct-10	9:13	1664	Sampath Redd	VNR	ELE	MA	250	18:00	1	G	On Ac.	250
01-Oct-10	9:13	1663	Ch.Venkata N	VNR	ELE	CT	300	18:00	1	G	On Ac.	300
01-Oct-10	9:14	1658	Guru Swamy	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	9:14	1479	Srinu	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	9:15	1661	RLM Chari	YAK	CIV	HM	300	18:00	1	G	On Ac.	300
01-Oct-10	9:15	1482	Yakoob.M	YAK	CIV	CT	300	18:00	1	G	On Ac.	300
01-Oct-10	9:16	1687	Ramchandra	YAK	CIV	MA	275	18:00	1	G	On Ac.	275
01-Oct-10	9:16	1573	Mukesh	POC	ELE	MA	250	18:00	1	G	On Ac.	250
01-Oct-10	9:17	1693	Sanjeev Kuma	POC	ELE	MA	250	18:00	1	G	On Ac.	250
01-Oct-10	9:17	1369	V.Balreddy	POC	ELE	MA	250	18:00	1	G	On Ac.	250
01-Oct-10	9:18	1572	Rajeev	POC	ELE	MA	250	18:00	1	G	On Ac.	250
01-Oct-10	9:18	1133	Pochaiah.B	POC	ELE	CT	300	18:00	1	G	On Ac.	300
01-Oct-10	9:19	1556	K.Mohan Rao	KMR	ELE	CT	300	18:00	1	G	On Ac.	300
01-Oct-10	9:19	1673	Biswajith	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
01-Oct-10	9:20	1705	D.Santosh	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
01-Oct-10	9:20	1703	Mahesh	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
01-Oct-10	9:21	1709	D.Vijay	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
01-Oct-10	9:21	1710	B.Hanumanth	HAN	PAI	CT	0	18:00	1	F	Nil / By V	0
01-Oct-10	9:22	1701	Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
01-Oct-10	9:22	1700	Vijay	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
01-Oct-10	9:23	1708	Ramullu	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
01-Oct-10	9:23	1699	A.Mallesh	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
01-Oct-10	9:24	1712	Ashok	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0

Certified by:

Certified by:

Asst. Adm n Manager
MODI VENTURES

Project Manager/Engg.
MODI VENTURES

CHECKED

QUALITY/QUANTITY


By


Di:


8/10/10

MODI VENTURES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Oct-10	9:24	1711	Das	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
01-Oct-10	9:25	1702	Bhassappa	HAN	PAI	MH	0	18:00	1	F	Nil / By V	0
01-Oct-10	9:25	1299	Shidhu	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
01-Oct-10	9:26	1205	G.Krishna	GKR	CEN	CT	300	18:00	1	G	On Ac.	300
01-Oct-10	9:26	1213	Chinni	GKR	CEN	FH	130	18:00	1	G	On Ac.	130
01-Oct-10	9:27	1207	B.Venkatesh	GKR	CEN	MA	200	18:00	1	G	On Ac.	200
01-Oct-10	9:27	1488	Gouramma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
01-Oct-10	9:28	1485	Padma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
01-Oct-10	9:28	1489	Tulasiamma	YAK	CIV	FH	130	18:00	1	G	On Ac.	130
01-Oct-10	9:29	1669	Abdhul	KMR	ELE	MH	160	18:00	1	G	On Ac.	160
01-Oct-10	9:29	1557	N.Kumar	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
01-Oct-10	9:30	1704	B.Raju	HAN	PAI	MA	0	18:00	1	F	Nil / By V	0
01-Oct-10	9:30	1654	Karunakar	KMR	ELE	MA	250	18:00	1	G	On Ac.	250
01-Oct-10	9:31	1269	Ramu	PPR	WEL	MH	150	18:00	1	F	On Ac.	150
01-Oct-10	9:31	1268	Asalam	PPR	WEL	MA	250	18:00	1	F	On Ac.	250
01-Oct-10	9:32	1523	Md.Mustafakh	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
01-Oct-10	9:32	1505	SK.Sameerkha	TAN	PLU	MA	250	18:00	1	F	On Ac.	250
01-Oct-10	9:33	1500	Kulbheshan	TAN	PLU	MH	150	18:00	1	F	On Ac.	150
01-Oct-10	9:33	1274	B.chandram	BCH	MG	CT	300	18:00	1	CA	Dept.	300
01-Oct-10	9:34	1305	Chamanlal	BCH	TIL	MA	300	18:00	1	CA	Dept.	300
01-Oct-10	9:35	1315	Amar	BCH	TIL	MA	300	18:00	1	CA	Dept.	300
01-Oct-10	9:36	1491	Saleem	TAN	PLU	MA	250	18:00	1	CA	Dept.	250
01-Oct-10	9:37	1498	Sadhar Khan	TAN	PLU	HM	300	18:00	1	CA	Dept.	300
01-Oct-10	9:38	1490	Tanveer Khan	TAN	PLU	CT	300	18:00	1	G	On Ac.	300
01-Oct-10	9:39	1166	K.Krishna	KK	HAC	CT	300	18:00	1	G	On Ac.	300
01-Oct-10	9:40	1167	Prasad	KK	HAC	MH	275	18:00	1	G	On Ac.	275
01-Oct-10	9:40	1168	Ravi	KK	HAC	MH	275	18:00	1	G	On Ac.	275
01-Oct-10	9:41	1169	Pentaiah	KK	HAC	MH	275	18:00	1	G	On Ac.	275
01-Oct-10	9:41	1170	Krishna	KK	HAC	MH	275	18:00	1	G	On Ac.	275

Certified by:

Project Manager/Engg.
MODI VENTURES

CHECKED
QUALITY/QUANTITY
By  Dt: 8/10/10
MODI VENTURES

Certified by:

Asst. Admin Manager
MODI VENTURES

GMG-II Attendance Payment Report

From: 1/10/10


To: 7/10/10


Contractor Name *A.Jyothi Babu (Water Proofing)***Payment Type** Nil / By VendorSummary for 'Payment Type' = Nil / By Vendor (7 detail records) **Sum**Summary for 'Contractor Name' = A.Jyothi Babu (Water Proofing) (7 detail) **Sum**

9000

Contractor Name *B.Chandram (Marble)***Payment Type** Dept.Summary for 'Payment Type' = Dept. (15 detail records) **Sum** 4500Summary for 'Contractor Name' = B.Chandram (Marble) (15 detail records) **Sum** 4500**Contractor Name** *B.Hanumanth (Painting Work)***Payment Type** Nil / By VendorSummary for 'Payment Type' = Nil / By Vendor (61 detail records) **Sum** 0Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (61 detail) **Sum** 0**Contractor Name** *Ch.Venkat Narasimh Reddy (Hackin.***Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (10 detail records) **Sum** 2750Summary for 'Contractor Name' = Ch.Venkat Narasimh Reddy (Hacking W) **Sum** 2750**Contractor Name** *Ch.Venkata Narasimha Reddy (Elect***Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (3 detail records) **Sum** 800Summary for 'Contractor Name' = Ch.Venkata Narasimha Reddy (Electricia) **Sum** 800**Contractor Name** *Dayanand (Civil Work)***Payment Type** Dept.Summary for 'Payment Type' = Dept. (4 detail records) **Sum** 725**Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (214 detail records) **Sum** 44435Summary for 'Contractor Name' = Dayanand (Civil Work) (218 detail record) **Sum** 45160**Contractor Name** *Deshai (Painting work)***Payment Type** Nil / By VendorSummary for 'Payment Type' = Nil / By Vendor (1 detail record) **Sum** 0Summary for 'Contractor Name' = Deshai (Painting work) (1 detail record) **Sum** 0**Contractor Name** *G.Krishna (Centring Work)***Payment Type** On Ac.Summary for 'Payment Type' = On Ac. (131 detail records) **Sum** 29935

08 October, 2010

Certified by:

 Project Manager/Engg.
 MODI VENTURES

Certified by:

 Ass't Project Manager
 MODI VENTURES

Page 1 of 3

Summary for 'Contractor Name' = G.Krishna (Centring Work) (131 detail re Sum 29935

Contractor Name *G.Mannem (Earth Work)*

Payment Type Dept.
Summary for 'Payment Type' = Dept. (35 detail records) Sum 5260
Payment Type Job Work
Summary for 'Payment Type' = Job Work (42 detail records) Sum 6920
Summary for 'Contractor Name' = G.Mannem (Earth Work) (77 detail recor Sum 12180

7000

Contractor Name *Janardhan (Tiles Work)*

Payment Type On Ac.
Summary for 'Payment Type' = On Ac. (24 detail records) Sum 5575
Summary for 'Contractor Name' = Janardhan (Tiles Work) (24 detail records Sum 5575

Contractor Name *K.Krishna (Hacking Work)*

Payment Type On Ac.
Summary for 'Payment Type' = On Ac. (5 detail records) Sum 1400
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (5 detail recor Sum 1400

Contractor Name *K.Mohan Rao (Electrician)*

Payment Type Dept.
Summary for 'Payment Type' = Dept. (1 detail record) Sum 250
Payment Type On Ac.
Summary for 'Payment Type' = On Ac. (30 detail records) Sum 7300
Summary for 'Contractor Name' = K.Mohan Rao (Electrician) (31 detail rec Sum 7550

Contractor Name *Kaileshwar (Civil Work)*

Payment Type On Ac.
Summary for 'Payment Type' = On Ac. (144 detail records) Sum 29925
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (144 detail recor Sum 29925

Contractor Name *M.Yakoob (Civil Work)*

Payment Type Dept.
Summary for 'Payment Type' = Dept. (2 detail records) Sum 425
Payment Type On Ac.
Summary for 'Payment Type' = On Ac. (42 detail records) Sum 9335
Summary for 'Contractor Name' = M.Yakoob (Civil Work) (44 detail record Sum 9760

Contractor Name *P.Praveen Kumar (Welder)*

Payment Type Job Card
Summary for 'Payment Type' = Job Card (2 detail records) Sum 400
Payment Type On Ac.

850

08 October, 2010

Certified by:
Red
Project Manager/Engg.
MODI VENTURES

Certified by:
[Signature]
Asst. Admin. Manager
MODI VENTURES

Summary for 'Payment Type' = On Ac. (8 detail records)	Sum	1600
Summary for 'Contractor Name' = P.Praveen Kumar(Welder) (10 detail reco	Sum	2000

Contractor Name *Pochaiah.B (Electrician)*

Payment Type On Ac.		
Summary for 'Payment Type' = On Ac. (23 detail records)	Sum	5950
Summary for 'Contractor Name' = Pochaiah.B (Electrician) (23 detail record	Sum	5950

Contractor Name *R.Babu Rao (Centring)*


Payment Type On Ac.		
Summary for 'Payment Type' = On Ac. (54 detail records)	Sum	11520
Summary for 'Contractor Name' = R.Babu Rao (Centring) (54 detail records	Sum	11520


Contractor Name *T.Srinivasa Rao (Tiles Work)*

Payment Type On Ac.		
Summary for 'Payment Type' = On Ac. (6 detail records)	Sum	1550
Summary for 'Contractor Name' = T.Srinivasa Rao (Tiles Work) (6 detail rec	Sum	1550

Contractor Name *Tanveer Khan (Plumber Work)*

Payment Type Dept.		
Summary for 'Payment Type' = Dept. (3 detail records)	Sum	800
Payment Type Job Work		
Summary for 'Payment Type' = Job Work (3 detail records)	Sum	800
Payment Type On Ac.		
Summary for 'Payment Type' = On Ac. (31 detail records)	Sum	7700
Summary for 'Contractor Name' = Tanveer Khan (Plumber Work) (37 detail	Sum	9300
Grand Total		179855

Certified by:

 Project Manager/Engg.
 MODI VENTURES

Certified by:

 Asst. Project Manager
 MODI VENTURES


GMG-II Hire Payment Report From: 1/10/10 To: 7/10/10


Equipment Owner K.Manoj Kumar

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
01-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
01-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
01-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
01-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
01-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
01-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
04-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
04-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
05-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
05-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
05-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
05-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
05-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
05-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
06-Oct-10	Tractor	AP04A 9102	1	500	Per Trip	500
07-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
07-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
07-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
07-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
07-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
07-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170
07-Oct-10	Tractor	AP04A 9102	1	170	Per Trip	170

Summary for 'Vehicle Owner' = K.Manoj Kumar (20 detail re Sum 20 3730

Grand Total 20 3730

Certified by:

Project Manager/Engg.
MODI VENTURES

Certified by:

Assessor
MODI VENTURES

GMG-II Building Material Payment Report

From: 1/10/10

To: 7/10/10

*Supplier**Sai Vishal Enterprises***Material Type** Fine Robo Sand


Date	Time	Quantity	Vehicle No	Rate	Amount
01-Oct-10	21:00	17.7	API6TX 2160	457.6	8099.52
02-Oct-10	13:20	17.025	API6TX 2160	457.6	7790.64
Summary for 'Material Type' = Fine Robo Sand (2 detail records)					
Sum		34.725			15890.16
Summary for 'Supplier' = Sai Vishal Enterprises (2 detail records)					
Sum		34.725			15890.16

*Supplier**Sri Laxmi Enterprises***Material Type** Fine Sand Khammam B.L.

Date	Time	Quantity	Vehicle No	Rate	Amount
03-Oct-10	10:06	19.85	AP29U 9505	1144	22708.4
05-Oct-10	8:10	20.115	AP29U 9273	1144	23011.56
Summary for 'Material Type' = Fine Sand Khammam B.L. (2 detail records)					
Sum		39.965			45719.96

Material Type Red Bricks in Nos

Date	Time	Quantity	Vehicle No	Rate	Amount
07-Oct-10	10:37	6000	AP29U 3573	2.912	17472
Summary for 'Material Type' = Red Bricks in Nos (1 detail record)					
Sum		6000			17472
Summary for 'Supplier' = Sri Laxmi Enterprises (3 detail records)					
Sum		6039.965			63191.96
Grand Total		6074.69			79082.12

Certified by:

Project Manager/Engg.
MODI VENTURES

Certified by:


Project Manager
MODI VENTURES


GMG -II Building Material Inward Detailed Report


From: 1/10/10

To: 7/10/10

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
152	01-Oct-10	21:00	Sai Vishal Enterprises	Fine Robo Sand	17.7	AP16TX 2160	Party	Security	8099.52
153	02-Oct-10	13:20	Sai Vishal Enterprises	Fine Robo Sand	17.025	AP16TX 2160	Party	Security	7790.64
154	03-Oct-10	10:06	Sri Laxmi Enterprises	Fine Sand Khammam B.	19.85	AP29U 9505	Party	Security	22708.4
155	05-Oct-10	8:10	Sri Laxmi Enterprises	Fine Sand Khammam B.	20.115	AP29U 9273	Party	Security	23011.56
156	07-Oct-10	10:37	Sri Laxmi Enterprises	Red Bricks in Nos	6000	AP29U 3573	Party	Security	17472

Certified by:

 Project Manager/Engg.
 MODI VENTURES

CHECKED
 QUALITY/QUANTITY
 By:  Dt: 8/16/10
 MODI VENTURES

Certified by:

 Asst. Manager
 MODI VENTURES


Copy to Purchase Dept


GMG -II General Materials Inward Table Repo


From: 1/10/10 To: 7/10/10

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
769	01-Oct-10	10:00	Vasavi Sales Co		PPC Cement	50kgs	250	Bags		2967	AP29U 32	Party	Security
770	01-Oct-10	10:30	Balaji Traders		Brush	100mm	6	Nos		16105	By Bike	Hannant	Security
770	01-Oct-10	10:31	Balaji Traders		Roller sponge		4	Nos		16105	By Bike	Hannant	Security
770	01-Oct-10	10:32	Balaji Traders		Cement Primer	20 Ltrs	1	Nos		16105	By Bike	Hannant	Security
770	01-Oct-10	10:33	Balaji Traders		Water Paper		300	Nos		16105	By Bike	Hannant	Security
771	01-Oct-10	11:00	Sai Shree Steel		Hinge		4.53	kgs		151	By Bike	Stravan	Security
771	01-Oct-10	11:01	Sai Shree Steel		Hinge		4	Nos		151	By Bike	Stravan	Security
772	01-Oct-10	12:00	Sai Datta Flyash		Solid Bricks	16"X8"X4	400	Nos		29	AP03AF 7	Party	Security
773	01-Oct-10	15:00	M.F.H.		MS SQ Pipe	3"x20"	2	Nos		2346	AP04A 91	Nagesh	Security
774	01-Oct-10	18:30	Associated Steel		MS Z Angle		490	kgs		174	AP10T 13	Party	Security
775	02-Oct-10	10:00	K.V.R. Enterpris		Solid Bricks	16"X8"X4	400	Nos		260	AP28U 85	Party	Security
776	02-Oct-10	12:30	K.V.R. Enterpris		Solid Bricks	16"X8"X4	400	Nos		261	AP28U 85	Party	Security
777	02-Oct-10	14:00	Sai Datta Flyash		Solid Brick	16"X8"X4	400	Nos		30	AP03AF 7	Party	Security
778	04-Oct-10	9:50	Mahalaxmi Hard		Primer W/B	20lrs	1	Nos		2944	By Bike	Hannant	Security
778	04-Oct-10	9:51	Mahalaxmi Hard		Water Paper		50	Nos		2944	By Bike	Hannant	Security
779	04-Oct-10	10:00	Dhanalaxmi Eie		Screws	35x8	2	Boxes		015	By Bike	Katwar	Security
780	04-Oct-10	13:50	Sree Metro Tek		Super Fine Lappam	25kgs	55	Bags		4908	AP28TB 5	Party	Security
781	04-Oct-10	17:00	Pratful Saniatry		Wall Tiles Marvel	200mmx3	100	Boxes		4908	AP09Y 81	Party	Security
781	04-Oct-10	17:01	Pratful Saniatry		Wall Tiles Tensile Grey	200mmx3	126	Boxes		4908	AP09Y 81	Party	Security
781	04-Oct-10	17:03	Pratful Saniatry		Floor Tiles Grey	300mmx3	28	Boxes		4908	AP09Y 81	Party	Security
782	04-Oct-10	19:30	Hira Exports		MS Hinges	4"	114	Nos		140	AP13X 46	Selva	Security
783	04-Oct-10	19:30	Venkataramana B		Chalkpiece		36	Boxes		2809	AP13X 46	Selva	Security
784	04-Oct-10	19:30	Venkataramana		Calculator		3	Nos		2841	AP13X 46	Selva	Security
784	04-Oct-10	19:31	Venkataramana		Stapler		3	Nos		2841	AP13X 46	Selva	Security
785	04-Oct-10	19:30	Vasani Trading		Wood Screws	30X8mm	20	Packets		8940	AP13X 46	Selva	Security
786	04-Oct-10	19:30	Hari Hara Iron		Gova Rope		20	Bundle		8633	AP13X 46	Selva	Security
787	04-Oct-10	19:30	Hari Hara Iron		Kaboochar jali		30	Bundle		8634	AP13X 46	Selva	Security
788	05-Oct-10	9:20	Baba Stationary		Cello Pens Blue		10	Nos			By Bike	Rajkumar	Security
788	05-Oct-10	9:21	Baba Stationary		Cello Pens Black		10	Nos			By Bike	Rajkumar	Security
788	05-Oct-10	9:22	Baba Stationary		Cello Pens Red		10	Nos			By Bike	Rajkumar	Security
788	05-Oct-10	9:23	Baba Stationary		Cello Refills Blue		12	Nos			By Bike	Rajkumar	Security
788	05-Oct-10	9:24	Baba Stationary		Cello Refills Black		12	Nos			By Bike	Rajkumar	Security

08 October, 2010


Certified by:

 Project Manager/Engg.
 MODI VENTURES


CHECKED
 QUALITY/QUANTITY
 BY:  DI: 8/10/10
 MODI VENTURES


Carried by:

 Asst. Project Manager
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
788	05-Oct-10	9:25	Baba Stationary		Cello Refills Red		12	Nos			By Bike	Rajkumar	Security
789	05-Oct-10	9:20	Baba Stationary		Fevi Quick		1	Nos			By Bike	Raj Kumar	Security
789	05-Oct-10	9:21	Baba Stationary		Gum Bottle	300 ml	1	Nos			By Bike	Raj Kumar	Security
789	05-Oct-10	9:22	Baba Stationary		Binding Clips	41mm	1	Boxes			By Bike	Raj Kumar	Security
789	05-Oct-10	9:23	Baba Stationary		Binding Clips	31mm	1	Boxes			By Bike	Raj Kumar	Security
789	05-Oct-10	9:24	Baba Stationary		Marker Pens		1	Boxes			By Bike	Raj Kumar	Security
789	05-Oct-10	9:25	Baba Stationary		Scales		2	Nos			By Bike	Raj Kumar	Security
790	05-Oct-10	9:20	Apolllo Pharmac		Crocin Tablets	500mg	15	Nos		C3011687	By Bike	Raj Kumar	Security
790	05-Oct-10	9:21	Apolllo Pharmac		Dart Tablets		10	Nos		C3011687	By Bike	Raj Kumar	Security
790	05-Oct-10	9:22	Apolllo Pharmac		Atenae Plus Tablets		10	Nos		C3011687	By Bike	Raj Kumar	Security
790	05-Oct-10	9:23	Apolllo Pharmac		Moov Spray		1	Nos		C3011687	By Bike	Raj Kumar	Security
790	05-Oct-10	9:24	Apolllo Pharmac		Detol	200ml	1	Nos		C3011687	By Bike	Raj Kumar	Security
790	05-Oct-10	9:25	Apolllo Pharmac		Detol Hand Wash	250ml	1	Nos		C3011687	By Bike	Raj Kumar	Security
790	05-Oct-10	9:26	Apolllo Pharmac		Eldoper Tablets	2mg	10	Nos		C3011687	By Bike	Raj Kumar	Security
790	05-Oct-10	9:27	Apolllo Pharmac		Burnol	20mg	1	Nos		C3011687	By Bike	Raj Kumar	Security
790	05-Oct-10	9:28	Apolllo Pharmac		Band Aid Regular		12	Nos		C3011687	By Bike	Raj Kumar	Security
790	05-Oct-10	9:29	Apolllo Pharmac		Hydrogen Peroxide	100ml	1	Nos		C3011687	By Bike	Raj Kumar	Security
791	05-Oct-10	10:30	Sai Data Flyash		Solid Brick	16"X8"X6	300	Nos		31	AP03AF 7	Party	Security
792	05-Oct-10	16:30	Sree Pandu Ran		Saltwood	7.4"X2 I/2	188	Nos		665	AP10V 49	Party	Security
792	05-Oct-10	16:31	Sree Pandu Ran		Saltwood	3.6X4X2 I/	40	Nos		665	AP10W 15	Party	Security
792	05-Oct-10	16:32	Sree Pandu Ran		Saltwood	3x4x2 I/2	72	Nos		665	AP10W 15	Party	Security
792	05-Oct-10	16:33	Sree Pandu Ran		Saltwood	7X5X3	36	Nos		665	AP10W 15	Party	Security
792	05-Oct-10	16:34	Sree Pandu Ran		Saltwood	4X5X3	36	Nos		665	AP10W 15	Party	Security
793	05-Oct-10	16:30	Praful Sanitary		Mud Pipe	150mm	100	Nos		4904	AP01Y 11	Party	Security
793	05-Oct-10	16:31	Praful Sanitary		Mud Pipe	100mm	300	Nos		4904	AP01Y 11	Party	Security
794	05-Oct-10	17:10	Sai Data Flyash		Solid Bricks	16"X8"X6	300	Nos		32	AP03AF 7	Party	Security
795	06-Oct-10	15:00	Sri Sai News Pa		Deccan Chronicle		30	Nos			By Cycle	Narsimha	Security
796	06-Oct-10	15:10	Sri Krishna Ente		Drinking Water Bottle	20ltrs	70	Can		1038	By Auto	Party	Security
797	06-Oct-10	15:12	Sri Sai Power To		Gun Machine Repair		1	Nos		736	By Bike	Pochalath	Security
798	06-Oct-10	15:05	Sai Data Flyash		Solid Bricks	16"X8"X6	300	Nos		33	AP03AF 7	Party	Security
799	06-Oct-10	14:30	Praful Sanitary		Wall Tiles Marrel Body	200mmx3	13	Boxes		4912	Auto Troll	Party	Security
799	06-Oct-10	14:31	Praful Sanitary		Wall Tiles Border Brown	200mmX8	1	Boxes		4912	Auto Troll	Party	Security
799	06-Oct-10	14:32	Praful Sanitary		Floor Tiles Cloudy Stena	300mmx3	6	Boxes		4912	Auto Troll	Party	Security

08 October, 2010


Certified by:

 Project Manager/Engg.
 MODI VENTURES


CHECKED
 QUALITY/QUANTITY
 By  Dt: 8/10/10
 MODI VENTURES


Certified

 Asst. Adm. Officer
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
799	06-Oct-10	14:33	Pratful Sanitary		Wall Tiles Tensile Grey	200mmx3	13	Boxes		4912	Auto Troil	Party	Security
799	06-Oct-10	14:34	Pratful Sanitary		Wall Tiles Border Grey J	200mmX8	1	Boxes		4912	Auto Troil	Party	Security
799	06-Oct-10	14:35	Pratful Sanitary		Floor Tiles Light Grey Be	300mmx3	2	Boxes		4912	Auto Troil	Party	Security
800	06-Oct-10	15:30	Sai Datta Flyash		Solid Bricks	16"X8"X6	300	Nos		34	AP03AF 7	Party	Security
801	06-Oct-10	17:40	Shubham Enterp		PVC pipe	1.2mm	350	Nos		13408	AP13X 46	Selva	Security
801	06-Oct-10	17:41	Shubham Enterp		Junction Box	25mm	300	Nos		13408	AP13X 46	Selva	Security
801	06-Oct-10	17:42	Shubham Enterp		PVC Bends	25mm	350	Nos		13408	AP13X 46	Selva	Security
802	06-Oct-10	17:55	Hari Hara Iron		Binding wire		360	kg		3651	AP13X 46	Selva	Security
803	07-Oct-10	12:40	Sri Sai Marbles		White Marbles		1892.25	Sft		32	D.C.M	Ajrum	Security
804	07-Oct-10	12:00	Sai Datta Flyash		Solid Bricks	16"X8"X6	300	Nos		35	AP03AF 7	Party	Security
805	07-Oct-10	13:30	Jai Shankar Ele		GI Bolts		2	kg		4839	By Bike	Kishore	Security
806	07-Oct-10	15:30	Pratful Sanitary		Wall Tiles Marvel Body	200mmx3	26	Boxes		4911	Auto Troil	Party	Security
806	07-Oct-10	15:31	Pratful Sanitary		Wall Tiles Border Brown	200mmX8	4	Boxes		4911	Auto Troil	Party	Security
806	07-Oct-10	15:32	Pratful Sanitary		Floor Tiles Cloudy Siena	300mmx3	43	Boxes		4911	Auto Troil	Party	Security
806	07-Oct-10	15:33	Pratful Sanitary		Wall Tiles Border Grey J	200mmX8	4	Boxes		4911	Auto Troil	Party	Security
807	07-Oct-10	16:00	Pratful Sanitary		Haacksaw blade		30	Nos		4923	Auto Troil	Party	Security
807	07-Oct-10	16:01	Pratful Sanitary		Lubricant Paste	250grams	10	Nos		4923	Auto Troil	Party	Security
808	07-Oct-10	16:00	Vasavi Sales Co		Anjani Gold Cement OP	50kgs	460	Bags		2633	AP24Y 55	Party	Security
809	07-Oct-10	16:10	Associates Steel		MS Z Angle	3/4X3"	900	kg		176	AP28TA 4	Selva	Security
810	07-Oct-10	16:15	Shree Aditya En		Recon	6mm	400	Nos		187	AP13X 46	Selva	Security
811	07-Oct-10	16:15	Sree Pandu Ran		Saltwood	7.4"x2 1/2	36	Nos		669	AP13X 46	Selva	Security
811	07-Oct-10	16:16	Sree Pandu Ran		Saltwood	3"x4"x2 1/2	28	Nos		669	AP13X 46	Selva	Security
811	07-Oct-10	16:17	Sree Pandu Ran		Saltwood	8.6"x4"x	8	Nos		669	AP13X 46	Selva	Security
811	07-Oct-10	16:18	Sree Pandu Ran		Saltwood	7"x4"x3"	8	Nos		669	AP13X 46	Selva	Security
811	07-Oct-10	16:19	Sree Pandu Ran		Non Teak Wood	3.6"x2"x1	100	Nos		669	AP13X 46	Selva	Security
811	07-Oct-10	16:20	Sree Pandu Ran		Saltwood	2"x4"x3"	8	Nos		669	AP13X 46	Selva	Security
812	07-Oct-10	17:00	Balaji Traders		wood primer	4 ltrs	3	Nos		16148	Auto	Party	Security
812	07-Oct-10	17:01	Balaji Traders		L.P.F	5kg	1	Nos		16148	Auto	Party	Security
812	07-Oct-10	17:02	Balaji Traders		Varnish	3Ltrs	2	Nos		16148	Auto	Party	Security
812	07-Oct-10	17:03	Balaji Traders		Dalla Lappam	25kgs	1	Bags		16148	Auto	Party	Security
812	07-Oct-10	17:04	Balaji Traders		Brush	3"	4	Nos		16148	Auto	Party	Security
812	07-Oct-10	17:05	Balaji Traders		Lappam pati	4"	4	Nos		16148	Auto	Party	Security
812	07-Oct-10	17:06	Balaji Traders		Lappam pati	6"	4	Nos		16148	Auto	Party	Security


08 October, 2010


Certified by:

 Project Manager/Engg.
 MODI VENTURES


CHECKED
 QUALITY QUANTITY
 By  Di: 8/10/10
 MODI VENTURES

Accepted Manager

 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
812	07-Oct-10	17:07	Balaji Traders		Terpentoil	5 Ltrs	2	Nos		16148	Auto	Party	Security
813	07-Oct-10	17:00	Balaji Traders		DCP	20ltrs	5	Nos		16149	Auto	Party	Security
813	07-Oct-10	17:01	Balaji Traders		Brush	100mm	10	Nos		16149	Auto	Party	Security

Certified by:

 Project Manager/Engg.
 MODI VENTURES

CHECKED
 QUALITY/QUANTITY
 By  Dt: 8/10/10
 MODI VENTURES


 Asst. Admin. Manager
 MODI VENTURES

OUTWARD - GATE PASS

No.: **2346**

Date:		1. 10 - 10		Time:		1445	
Company:		M. Pill Estate					
Project/site:		M. P. H.					
Destination:		Modi venture G. N. G.					
Outward No.:		Vehicle type		Vehicle No		Owner / Person	
97		Tractor		AP 64 A 9102 AP 05 2375		Nagesh	
	Material Description			Quantity	Units	Approx. rate	Amount
1.	M-S Squr pipe 3"x2'			02	No's		
2.	/ 3"x20'			/	/		
3.							
4.							
5.							
6.							
7.							
8.							
9.							
10.							
Total							
Purpose		<input type="checkbox"/> Return to Supplier <input checked="" type="checkbox"/> Transfer to other site <input type="checkbox"/> For repair/service <input type="checkbox"/> Transfer to other phase <input type="checkbox"/> On loan to be returned <input type="checkbox"/> Others:					
Charges:		<input type="checkbox"/> No Charge <input type="checkbox"/> Collect Full Value <input type="checkbox"/> Used/Old Material - Collected 100% value <input type="checkbox"/> No charge material shall be reimbursed by fresh PO. <input type="checkbox"/> Other:					
Material type		<input type="checkbox"/> Used <input type="checkbox"/> New <input type="checkbox"/> Defective <input type="checkbox"/> Other:					
Remarks:							
Approved by:		Sr. Engg.		Admin In-charge		Security	
Sign:		[Signature]		[Signature]		[Signature]	
Received on		Inward No.		Admin sign:		Security sign.	
5/10/10		773		[Signature]		[Signature]	

CHECKED

QUALITY/QUANTITY


By: [Signature] Dt: 1/10/10


MODI VENTURES


Note: 1. In case of long list attach a separate signed list. 2. Approx rate & amount to be filled by purchase. 3. Original (white copy) to be sent with material to recipient site. Recipient must sign it and send it to the HO. 4. Pink copy to be sent to HO - Purchase division. 5. In units enter nos, kgs, sft, rft, etc. 6. Project manager / Sr. Engg and Admin in-charge from the issuing site must sign the gate pass.

GMG-II Hire Charges Report From: 1/10/10 To: 7/10/10

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
1169	01-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	9:40	9:49	Shifting of Sand	1	170 Per Trip	170
1170	01-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	10:16	10:41	Shifting of Sand	1	170 Per Trip	170
1171	01-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	11:07	11:14	Shifting of Sand	1	170 Per Trip	170
1172	01-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	12:35	12:48	Shifting of Cement	1	170 Per Trip	170
1173	01-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	13:11	14:01	Shifting of Sand	1	170 Per Trip	170
1174	01-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	15:02	15:20	Shifting of MS Pipe (MPH)	1	170 Per Trip	170
1175	04-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	12:36	13:09	Shifting of Cement	1	170 Per Trip	170
1176	04-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	14:46	15:09	Shifting of Sand	1	170 Per Trip	170
1177	05-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	10:20	10:30	Shifting of Cement	1	170 Per Trip	170
1178	05-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	10:56	11:37	Shifting of Sand	1	170 Per Trip	170
1179	05-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	11:59	12:23	Shifting of Sand	1	170 Per Trip	170
1180	05-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	12:50	14:10	Shifting of Sand	1	170 Per Trip	170
1181	05-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	15:07	15:16	Shifting of Mud Pipes	1	170 Per Trip	170
1182	06-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	7:41	15:18	Hoarding Boards to PMR	1	500 Per Trip	500
1183	07-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	10:38	10:52	Electrical Pipes	1	170 Per Trip	170
1184	07-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	11:05	11:23	Shifting of Sand	1	170 Per Trip	170
1185	07-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	12:09	12:39	Shifting of Debris	1	170 Per Trip	170
1186	07-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	14:41	14:50	Shifting of Cement	1	170 Per Trip	170
1187	07-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	15:27	15:50	Shifting of Sand	1	170 Per Trip	170
1188	07-Oct-10	K. Manoj Kumar	Tractor	AP04A 9102	16:49	17:10	Shifting of Debris	1	170 Per Trip	170

Certified by:

 Project Manager/Engg.
MODI VENTURES

CHECKED
 QUALITY/QUANTITY
 BY: 
 Dt: 8/10/10
MODI VENTURES

Certified by:

 Asst. Manager/Engg.
MODI VENTURES


GMG -II General Materials Inward Table Repo


From: 1/10/10


To: 7/10/10

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
769	01-Oct-10	10:00	Vasavi Sales Co		PPC Cement	50kgs	250	Bags		2967	AP29U 32	Party	Security
770	01-Oct-10	10:30	Balaji Traders		Brush	100mm	6	Nos		16105	By Bike	Hannant	Security
770	01-Oct-10	10:31	Balaji Traders		Roller sponge		4	Nos		16105	By Bike	Hannant	Security
770	01-Oct-10	10:32	Balaji Traders		Cement Primer	20 Ltrs	1	Nos		16105	By Bike	Hannant	Security
770	01-Oct-10	10:33	Balaji Traders		Water Paper		300	Nos		16105	By Bike	Hannant	Security
771	01-Oct-10	11:00	Sai Shree Steel		Hinge		4.53	kg		151	By Bike	Sravan	Security
771	01-Oct-10	11:01	Sai Shree Steel		Hinge		4	Nos		151	By Bike	Sravan	Security
772	01-Oct-10	12:00	Sai Datta Flyash		Solid Bricks	16"X8"X4	400	Nos		29	AP03AF 7	Party	Security
773	01-Oct-10	15:00	M.F.H.		MS SQ Pipe	3"x20'	2	Nos		2346	AP04A 91	Nagesh	Security
774	01-Oct-10	18:30	Associated Steel		MS Z Angle		490	kg		174	AP10T 13	Party	Security
775	02-Oct-10	10:00	K.V.R.Enterpris		Solid Bricks	16"X8"X4	400	Nos		260	AP28U 85	Party	Security
776	02-Oct-10	12:30	K.V.R.Enterpris		Solid Bricks	16"X8"X4	400	Nos		261	AP28U 85	Party	Security
777	02-Oct-10	14:00	Sai Datta Flyash		Solid Brick	16"X8"X4	400	Nos		30	AP03AF 7	Party	Security
778	04-Oct-10	9:50	Mahalaxmi Hard		Primer W/B	20ltrs	1	Nos		2944	By Bike	Hannant	Security
778	04-Oct-10	9:51	Mahalaxmi Hard		Water Paper		50	Nos		2944	By Bike	Hannant	Security
779	04-Oct-10	10:00	Dhanalaxmi Ele		Screws	35x8	2	Boxes		015	By Bike	Katwar	Security
780	04-Oct-10	13:50	Sree Metro Tek		Super Fine Lappam	25kgs	55	Bags		4908	AP28TB 5	Party	Security
781	04-Oct-10	17:00	Praful Sanitary		Wall Tiles Marvel	200mmx3	100	Boxes		4908	AP09Y 81	Party	Security
781	04-Oct-10	17:01	Praful Sanitary		Wall Tiles Tenstile Grey	200mmx3	126	Boxes		4908	AP09Y 81	Party	Security
781	04-Oct-10	17:03	Praful Sanitary		Floor Tiles Grey	300mmx3	28	Boxes		4908	AP09Y 81	Party	Security
782	04-Oct-10	19:30	Hira Exports		MS Hinges	4"	114	Nos		140	AP13X 46	Selva	Security
783	04-Oct-10	19:30	Venkataramma B		Chalkpiece		36	Boxes		2809	AP13X 46	Selva	Security
784	04-Oct-10	19:30	Venkataramana		Calculator		3	Nos		2841	AP13X 46	Selva	Security
784	04-Oct-10	19:31	Venkataramana		Stapler		3	Nos		2841	AP13X 46	Selva	Security
785	04-Oct-10	19:30	Vasant Trading		Wood Screws	30X8mm	20	Packets		8940	AP13X 46	Selva	Security
786	04-Oct-10	19:30	Hari Hara Iron		Gova Rope		20	Bundle		8633	AP13X 46	Selva	Security
787	04-Oct-10	19:30	Hari Hara Iron		Kabootar jali		30	Bundle		8634	AP13X 46	Selva	Security
788	05-Oct-10	9:20	Baba Stationary		Cello Pens Blue		10	Nos			By Bike	Raikunrar	Security
788	05-Oct-10	9:21	Baba Stationary		Cello Pens Black		10	Nos			By Bike	Raikunrar	Security
788	05-Oct-10	9:22	Baba Stationary		Cello Pens Red		10	Nos			By Bike	Raikunrar	Security
788	05-Oct-10	9:23	Baba Stationary		Cello Refills Blue		12	Nos			By Bike	Raikunrar	Security
788	05-Oct-10	9:24	Baba Stationary		Cello Refills Black		12	Nos			By Bike	Raikunrar	Security

08 October, 2010

Certified by:

 Project Manager/Engg.
 MODI VENTURES

CHECKED
 QUALITY/QUANTITY
 BY:  Dt: 8/10/10
 MODI VENTURES

ASST. MODI VENTURES


Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b	
788	05-Oct-10	9:25	Baba Stationary		Cello Refills Red		12	Nos				Rajkumar	Security	
789	05-Oct-10	9:20	Baba Stationary		Fevi Quick		1	Nos				Rajkumar	Security	
789	05-Oct-10	9:21	Baba Stationary		Gum Bottle	300 ml	1	Nos				Rajkumar	Security	
789	05-Oct-10	9:22	Baba Stationary		Binding Clips	41mm	1	Boxes				Rajkumar	Security	
789	05-Oct-10	9:23	Baba Stationary		Binding Clips	31mm	1	Boxes				Rajkumar	Security	
789	05-Oct-10	9:24	Baba Stationary		Marker Pens		1	Boxes				Rajkumar	Security	
789	05-Oct-10	9:25	Baba Stationary		Scales		2	Nos				Rajkumar	Security	
790	05-Oct-10	9:20	Apolllo Pharmac		Crocin Tablets	500mg	15	Nos				Rajkumar	Security	
790	05-Oct-10	9:21	Apolllo Pharmac		Dart Tablets		10	Nos				Rajkumar	Security	
790	05-Oct-10	9:22	Apolllo Pharmac		Atenac Plus Tablets		10	Nos				Rajkumar	Security	
790	05-Oct-10	9:23	Apolllo Pharmac		Moov Spray		1	Nos				Rajkumar	Security	
790	05-Oct-10	9:24	Apolllo Pharmac		Detrol	200ml	1	Nos				Rajkumar	Security	
790	05-Oct-10	9:25	Apolllo Pharmac		Detrol Hand Wash	250ml	1	Nos				Rajkumar	Security	
790	05-Oct-10	9:26	Apolllo Pharmac		Eidoper Tablets	2mg	10	Nos				Rajkumar	Security	
790	05-Oct-10	9:27	Apolllo Pharmac		Bunrol	20mg	1	Nos				Rajkumar	Security	
790	05-Oct-10	9:28	Apolllo Pharmac		Band Aid Regular		12	Nos				Rajkumar	Security	
790	05-Oct-10	9:29	Apolllo Pharmac		Hydrogen Peroxide	100ml	1	Nos				Rajkumar	Security	
791	05-Oct-10	10:30	Sai Data Flyash		Solid Brick	16"x8"x6	300	Nos				AP03AF 7	Security	
792	05-Oct-10	16:30	Sree Pandu Ran		Sawwood	7.4"x2 1/2	188	Nos				AP10V 49	Security	
792	05-Oct-10	16:31	Sree Pandu Ran		Sawwood	3.6x4x2 1/2	40	Nos				AP10W 15	Security	
792	05-Oct-10	16:32	Sree Pandu Ran		Sawwood	3x4x2 1/2	72	Nos				AP10W 15	Security	
792	05-Oct-10	16:33	Sree Pandu Ran		Sawwood	7X5X3	66	Nos				AP10W 15	Security	
792	05-Oct-10	16:34	Sree Pandu Ran		Sawwood	4X5X3	36	Nos				AP10W 15	Security	
793	05-Oct-10	16:30	Pratful Sanitary		Mud Pipe	150mm	100	Nos				AP01Y 11	Security	
793	05-Oct-10	16:31	Pratful Sanitary		Mud Pipe	100mm	300	Nos				AP01Y 11	Security	
794	05-Oct-10	17:10	Sai Data Flyash		Solid Bricks	16"x8"x6	300	Nos				AP03AF 7	Security	
795	06-Oct-10	15:00	Sri Sai News Pa		Deccan Chronicle		30	Nos				By Cycle	Narsimha	Security
796	06-Oct-10	15:10	Sri Krishna Ente		Drinking Water Bottle	20lters	70	Can				By Auto	Party	Security
797	06-Oct-10	15:12	Sri Sai Power To		Gun Machine Repair		1	Nos				By Bike	Pochannah	Security
798	06-Oct-10	15:05	Sai Data Flyash		Solid Bricks	16"x8"x6	300	Nos				AP03AF 7	Party	Security
799	06-Oct-10	14:30	Pratful Sanitary		Wall Tiles Marvel Body	200mmx3	13	Boxes				Auto Troil	Party	Security
799	06-Oct-10	14:31	Pratful Sanitary		Wall Tiles Border Brown	200mmx8	1	Boxes				Auto Troil	Party	Security
799	06-Oct-10	14:32	Pratful Sanitary		Floor Tiles Cloudy Siena	300mmx3	6	Boxes				Auto Troil	Party	Security

08 October, 2010

Certified by: *R*
 Project Manager/Engg.
 MODI VENTURES

CHECKED
 QUALITY/QUANTITY
 BY *[Signature]* Dt: 8/10/10
 MODI VENTURES

Certified by: *[Signature]*
 Asst. Manager/Engg.
 MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
799	06-Oct-10	14:33	Pratful Sanitary		Wall Tiles Tensile Grey	200mmx3	13	Boxes		4912	Auto Troll	Party	Security
799	06-Oct-10	14:34	Pratful Sanitary		Wall Tiles Border Grey J	200mmX8	1	Boxes		4912	Auto Troll	Party	Security
799	06-Oct-10	14:35	Pratful Sanitary		Floor Tiles Light Grey Be	300mmx3	2	Boxes		4912	Auto Troll	Party	Security
800	06-Oct-10	15:30	Sai Datta Flyash		Solid Bricks	16"X8"X6	300	Nos		34	AP03AF 7	Party	Security
801	06-Oct-10	17:40	Shubham Enterp		PVC pipe	1.2mm	350	Nos		13408	AP13X 46	Selva	Security
801	06-Oct-10	17:41	Shubham Enterp		Junction Box	25mm	300	Nos		13408	AP13X 46	Selva	Security
801	06-Oct-10	17:42	Shubham Enterp		PVC Bends	25mm	350	Nos		13408	AP13X 46	Selva	Security
802	06-Oct-10	17:55	Hari Hara Iron		Binding wire		360	kg		3651	AP13X 46	Selva	Security
803	07-Oct-10	12:40	Sri Sai Marbles		White Marbles		1892.25	Sft		32	D.C.M	Arjun	Security
804	07-Oct-10	12:00	Sai Datta Flyash		Solid Bricks	16"X8"X6	300	Nos		35	AP03AF 7	Party	Security
805	07-Oct-10	13:30	Jai Shankar Eie		GI Bolts		2	kg		4839	By Bike	Kishore	Security
806	07-Oct-10	15:30	Pratful Sanitary		Wall Tiles Marvel Body	200mmx3	26	Boxes		4911	Auto Troll	Party	Security
806	07-Oct-10	15:31	Pratful Sanitary		Wall Tiles Border Brown	200mmX8	4	Boxes		4911	Auto Troll	Party	Security
806	07-Oct-10	15:32	Pratful Sanitary		Floor Tiles Cloudy Siena	300mmx3	43	Boxes		4911	Auto Troll	Party	Security
806	07-Oct-10	15:33	Pratful Sanitary		Wall Tiles Border Grey J	200mmX8	4	Boxes		4911	Auto Troll	Party	Security
807	07-Oct-10	16:00	Pratful Sanitary		Hacksaw blade		30	Nos		4923	Auto Troll	Party	Security
807	07-Oct-10	16:01	Pratful Sanitary		Lubricant Paste	250grams	10	Nos		4923	Auto Troll	Party	Security
808	07-Oct-10	16:00	Vasavi Sales Co		Anjani Gold Cement Op	50kgs	460	Bags		2633	AP24Y 55	Party	Security
809	07-Oct-10	16:10	Associates Steel		MS Z Angle	3/4x3"	900	kg		176	AP28TA 4	Selva	Security
810	07-Oct-10	16:15	Shree Aditya En		Recon	6mm	400	Nos		187	AP13X 46	Selva	Security
811	07-Oct-10	16:15	Sree Pandu Ran		Sawwood	7.4"x2 1/2	36	Nos		669	AP13X 46	Selva	Security
811	07-Oct-10	16:16	Sree Pandu Ran		Sawwood	3x4"x2 1/	28	Nos		669	AP13X 46	Selva	Security
811	07-Oct-10	16:17	Sree Pandu Ran		Sawwood	8.6"x4"X	8	Nos		669	AP13X 46	Selva	Security
811	07-Oct-10	16:18	Sree Pandu Ran		Sawwood	7"X4"X3"	8	Nos		669	AP13X 46	Selva	Security
811	07-Oct-10	16:19	Sree Pandu Ran		Non Teak Wood	3.6"x2"x1	100	Nos		669	AP13X 46	Selva	Security
811	07-Oct-10	16:20	Sree Pandu Ran		Sawwood	2"x4"x3"	8	Nos		669	AP13X 46	Selva	Security
812	07-Oct-10	17:00	Balaji Traders		wood primer	4 ltrs	3	Nos		16148	Auto	Party	Security
812	07-Oct-10	17:01	Balaji Traders		LPF	5kg	1	Nos		16148	Auto	Party	Security
812	07-Oct-10	17:02	Balaji Traders		Varnish	3Ltrs	2	Nos		16148	Auto	Party	Security
812	07-Oct-10	17:03	Balaji Traders		Dalla Lappam	25kgs	1	Bags		16148	Auto	Party	Security
812	07-Oct-10	17:04	Balaji Traders		Brush	3"	4	Nos		16148	Auto	Party	Security
812	07-Oct-10	17:05	Balaji Traders		Lappam parti	4"	4	Nos		16148	Auto	Party	Security
812	07-Oct-10	17:06	Balaji Traders		Lappam parti	6"	4	Nos		16148	Auto	Party	Security

08 October, 2010

Certified by:

Rel

Project Manager/Engg.
MODI VENTURES

CHECKED

QUALITY/QUANTITY

By

Rel

DI:

S/10/10

by:

Project Manager
MODI VENTURES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
812	07-Oct-10	17:07	Balaji Traders		Terpentoil	5 Ltrs	2	Nos		16148	Auto	Party	Security
813	07-Oct-10	17:00	Balaji Traders		DCP	20ltrs	5	Nos		16149	Auto	Party	Security
813	07-Oct-10	17:01	Balaji Traders		Brush	100mm	10	Nos		16149	Auto	Party	Security

Certified by
RL
 Project Manager/Engg.
 MODI VENTURES

CHECKED
 QUALITY/QUANTITY
 BY: *[Signature]* DT: 8/10/10
 MODI VENTURES

BY: *[Signature]*
 Asst. Manager
 MODI VENTURES


GMG-II Building Material Rates Report


Supplier Name Sai Vishal Enterprises


Material Type	Rate
Fine Robo Sand	457.6

Supplier Name Sri Laxmi Enterprises

Material Type	Rate
Fine Sand Khammam B.L.	1144
Red Bricks in Nos	2.912

Certified by:

Project Manager/Engg.
MODI VENTURES

CHECKED
QUALITY/QUANTITY
By  Dt: 8/10/10
MODI VENTURES


Asst. Manager
MODI VENTURES

GMG -II Cement Register Balance Report

Date: 7/10/10

Cement Grade OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (550 detail records)

Sum -460

Cement Grade PPC

Quantity in bags

Summary for 'Cement Grade' = PPC (1255 detail records)

Sum -18

Grand Total -478

Certified by:
RA
Project Manager/Engg.
MODI VENTURES


CHECKED
QUALITY/QUANTITY
By *[Signature]* Dt: 8/10/10
MODI VENTURES


[Signature]
Asst. Manager
MODI VENTURES


GMG -II Outward Report

From: 1/10/10 To: 7/10/10

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received b
53	04-Oct-10	12:10	M.N.M	Tent			1	Sets	1370	By Bike	B.Narsing Rao	Vijay
54	05-Oct-10	11:00	P.M.R.	Fine Sand Khamm			100	Cft	1371	AP24C 6151	B.Narsing Rao	Sham

Certified by:

 Project Manager/Engg.
 MODI VENTURES


CHECKED
 QUALITY/QUANTITY
 By  Dt: 8/10/10
 MODI VENTURES



 MODI VENTURES


Copy to Audit Team

GULMOHAR GARDENS LABOUR QUARTER RENT RECORD FROM 01.10.2010 TO 07.10.2010

Sl.No	Quarter No	Name of Occupant	Contractor Name	Rent	Fan	Tubelight	T.V	MUSIC SYS.	Total Rent
1	1	Electrical Room							0
2	2	Manoj Kumar	Dayanand	50	20	15	0	0	85
3	3	Security		-	-	-	-	-	0
4	4	Ramanaiah	Babu Rao	50	20	15	0	0	85
5	5	Jeetan	Dayanand	50	20	15	-	-	85
6	6	Vacant	Vacant	-	-	-	-	-	0
7	7	Vacant	Vacant	-	-	-	-	-	0
8	8	Vacant	Vacant	-	-	-	-	-	0
9	9	Dayanand	Dayanand	50	0	15	0	0	65
10	10	General Store	Company	-	-	-	-	-	0
11	11	Plumbing Room	Company	-	-	-	-	-	0
12	12	Quality Room	Company	-	-	-	-	-	0
13	13	Kailash	Kailash	50	20	15	-	-	85
14	14	Kailash	Kailash	50	20	15	-	-	85
15	15	Gouramma	Yakoob	50	-	15	-	-	65
16	16	Dharma Rao	Babu Rao	50	-	15	-	-	65
17	17	Vacant	Vacant	-	-	-	-	-	0
18	18	Krishna	Babu Rao	50	20	15	0	0	85
19	19	Vacant	Vacant	-	-	-	-	-	0
20	20	Raja Rao	Babu Rao	50	20	15	0	0	85
21	21	Vacant	Vacant	-	-	-	-	-	0
22	22	Vacant	Vacant	-	-	-	-	-	0
23	23	Vacant	Vacant	-	-	-	-	-	0
24	24	Bharath Patel	Dayanand	50	20	15	0	0	85
25	25	Prem	Dayanand	50	20	15	0	0	85
26	26	Security	Security	-	-	-	-	-	0
27	27	Manohar	Dayanand	50	0	15	0	0	65
28	28	Manoj Kumar	Dayanand	50	0	15	0	0	65
29	29	Prakash Chandra	Dayanand	50	20	15	0	0	85
30	30	Vacant	Vacant	-	-	-	-	-	0
31	31	Rupalal	Dayanand	50	20	15	0	0	85
32	32	Sukhith	Dayanand	50	0	15	0	0	65
Total									1325.00
GMG PHASE - II									
1	1	Raj Kumar	Kaileshwar	50	20	15	0	0	85
2	2	Shukalu	Kaileshwar	50	20	15	0	0	85
3	3	Sameer	Kaileshwar	50	20	15	0	0	85
4	4	Raj Shekar	Kaileshwar	50	0	15	0	0	65
5	5	Shashi	Babu Rao	50	0	15	0	0	65
6	6	Chota Ram	Kaileshwar	50	0	15	30	30	125
7	7	Manrakhan	Kaileshwar	50	0	15	0	0	65
8	8	Rajesh	Kaileshwar	50	0	15	0	0	65
9	9	Kailash	Kaileshwar	50	0	15	0	0	65
10	10	Vacant	Vacant	-	-	-	-	-	0
11	11	Stores	Company	-	-	-	-	-	0
12	12	Pump Store	Company	-	-	-	-	-	0
13	13	Vacant	Vacant	-	-	-	-	-	0
Total									705.00
GMR									
1	1	Company	Store Room	-	-	-	-	-	0
2	2	Vacant	Vacant	-	-	-	-	-	0
3	3	Vacant	Vacant	-	-	-	-	-	0
4	4	Vacant	Vacant	-	-	-	-	-	0
5	5	Vacant	Vacant	-	-	-	-	-	0
6	6	Vacant	Vacant	-	-	-	-	-	0
7	7	Vaccant	Vaccant	-	-	-	-	-	0
8	8	Vaccant	Vaccant	-	-	-	-	-	0
9	9	Vaccant	Vaccant	-	-	-	-	-	0
10	10	Vaccant	Vaccant	-	-	-	-	-	0
11	11	Vaccant	Vaccant	-	-	-	-	-	0
12	12	Krishna	Krishna	50	-	15	30	0	95
13	13	Bal Ram	Krishna	50	20	15	0	0	85
14	14	Vaccant	Vaccant	-	-	-	-	-	0
15	15	Vaccant	Vaccant	-	-	-	-	-	0
16	16	Vaccant	Vaccant	-	-	-	-	-	0
17	17	Vaccant	Vaccant	-	-	-	-	-	0
18	18	Vaccant	Vaccant	-	-	-	-	-	0
19	19	Vaccant	Vaccant	-	-	-	-	-	0
20	20	Vaccant	Vaccant	-	-	-	-	-	0
Total									180.00

Certified by:

 Project Manager/Engg.
 MODI VENTURES

CHECKED
QUALITY/QUANTITY
 By: 
 Dt: 8/10/10
MODI VENTURES


 Asst. Project Manager
 MODI VENTURES