

Remarks from site on the 'Requisition by Site Report' of purchase division

Company:	Kadakkia & Modi Housing	Date:	26-03-2022
Site:	Bloomdale	Prepared by:	Chand Mohammad
Report From / To	17-03-2022 To 23-03-2022		
Report Date	26-03-2022		

List of requisitions numbers missing in the report*:

List of requisitions where PO/WO not prepared 3 working days after requisition:

[illegible]

List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:

[illegible]

No. of gate passes issued this week:

Nil / 5

From No.

To No.

--	--

Delivery van site visit on:

24-03-2022

Inward report (MRN/other) & stock report emailed in pdf format to purchase?	24-03-2022
---	------------

Yes / No

Items not ordered but received:

Other corrections & remarks:

Details of steel & cement stock	
---------------------------------	--

Sl. No	Tor size	Wt per mtr. - kgs	Wt. for 12 mtr rod – kgs	Stock at site – no of rods	Stock at site in Kgs	Previous stock in Kgs	
1.	8mm	.395	4.74	-	-	-	-
2.	10mm	.617	7.404	-	-	-	-
3.	12mm	.89	10.68	-	-	-	-
4.	16mm	1.58	18.96	-	-	-	-
5.	20mm	2.47	29.64	-	-	-	-
6.	25mm	3.86	46.32	-	-	-	-
7.	32mm	6.32	75.84	-	-	-	-
8.	Binding wire	-	-	-	-	-	-
OPC stock	-	OPC last weeks stock	-	PPC/PSC stock	03	PPC/PSC last weeks stock	-
Details		Project Manager		Admin Officer/Manager		Admin Audit	
Sign		<i>for C. Chamma</i>					
Date		26/03/2022					

Notes: 1 * Send a copy of the missing requisitions to Purchase immediately. 2. Sign & Stamp

Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without completing this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis. 5. Mention PO & MRN no. on DC's bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. *Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. S Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write 'NA' in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE!