Renly to remo	rks on requisi	tion by site report.		I		
Prepared by:	iko oli iequisi	Minish				
Report from/te		03-04-22 TO 09-04-22				
Report Date	,	24-04-2022		Date		
Site:		GVDC		Remarks by S	hiya Krishna	
GIEC.		Kemans by sirva Krisima  If material is not				
Requisition	Requisition			Material	delivered - is delay	
No	Date	Material Descscription	Purchase Manager - Remarks	delivered?	justified?	
		O/WO not prepared 3 working days after requisitions	i dichase Manager - Remarks	delivered:	justificu:	
196025	07-04-22	FRP Manhole cover	Delivery next week			
196010	25-03-22	Tool kit	Cancelled			
196012	26-03-22	Biometric charger	PO to Issue			
196022	06-04-22	MS Square pipe	Delivered			
196023	06-04-22	Camera	Online purchase			
170023	00 04 22	Camera	Onnie parenase			
13452	21-01-22	Glass door	Contact supplier			
13441	28-01-22	Glass door L-Patti	Delivered			
196003	16-03-22	RMC	Delivered	<del> </del>		
196024	07-04-22	RMC	Delivered			
196024	07-04-22	Gunny bags	Delivered	<del> </del>		
170020	07 04 22	Cumy bugs	Benvered			
				•		