Renly to rema	rks on requiei	tion by site report.		1		
Prepared by:	iko on icquisi	Minish				
Report from/to		30-04-22 TO 06-05-22				
Report Date		24-05-2022		Date		
Site:		GVDC		Remarks by Shiva Krishna		
					If material is not	
Requisition	Requisition			Material	delivered - is delay	
No	Date	Material Descscription	Purchase Manager - Remarks	delivered?	justified?	
List of requisi	tions where P	O/WO not prepared 3 working days after requisitions				
196012		Biometric charger	Local Purchase			
196023	06-04-22		Online purchase			
196039	16-04-22	Telephones	Online ordered Awaited			
196042		Firedoors	Cancelled			
196046	20-04-22	Lifts	Rates under negotiation			
		* D				
13441	28-01-22	L-Patti	Send new requisition			
196035	16-04-22	Safety Glooves	Delivered	-		
196040	18-04-22	L-Angle	Contact supplier			
196045	24-04-22	Granite	Delivered			
196051	26-04-22	WPC Door Frames	Delivered			
196052		Old Flush Doors	PO to Issue			
196056		Stationary	Delivered			
196057	30-04-22	Vimbar	Delivered			
				1		
				1		