


Remarks from site on the 'Requisition by Site Report' of purchase division

Company:	MCMET		Date:	24-09-2022	
Site:	Manilala Modi Memorial Hospital		Prepared by:	Pushpalatha	
Report From / To	17-09-2021 to 23-09-2021		Approved by:	Sarwar	
Report Date	24-09-2022				
List of requisitions numbers missing in the report*:					
List of requisitions where PO/WO not prepared 3 working days after requisition:					
Req No.	Req Date	Serial no of item in Req.	Item Description	Reason for not preparing PO/WO#	
List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:					
Req No.	Req Date	Serial no of item in Req.	Item Description	Details of discussion with supplier ^s	
NIL					
No. of gate passes issued this week:			Nil	From No.	To No.
Delivery van site visit on:			17 th	19 th	20 th 22 nd 23 rd
Inward report (MRN/other) & stock report emailed in pdf format to purchase?				Yes / No	
Items not ordered but received:					
Other corrections & remarks:					
Details of steel & cement stock					
Sl. No	Tor size	Wt per mtr. - kgs	Wt. for 12 mtr rod - kgs	Stock at site - no of rods	Stock at site in Kgs
1.	8mm	.395	4.74		
2.	10mm	.617	7.404		
3.	12mm	.89	10.68		
4.	16mm	1.58	18.96		
5.	20mm	2.47	29.64		
6.	25mm	3.86	46.32		
7.	32mm	6.32	75.84		
8.	Binding wire				
OPC stock		OPC last weeks stock		PPC/PSC stock	PPC/PSC last weeks stock
Details	Project Manager		Admin Officer/Manager		Admin Audit
Sign					
Date	24-09-2022		24-09-2022		

Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajikumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without completing this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis. 5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks - For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. \$ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site - purchase to write 'NA' in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up - DO NOT CALL PURCHASE!


 APPROVED BY
 24 SEP 2022
 SYED GOLAM SARWAR
 Asst. Project Manager/BRGV