

Cement Blocks - Weekly Delivery Report

Company/ firm:	GVRC	Requisition nos.:	20230705026	Total PO quantity	1600
Project:	Imopolis	PO No(s)	20230705037	Quantity delivered in earlier period:	-
Block /Flat / Villa no.:	Towards 3600 slab supporting and 4500pec works	Total material delivered	YES	Quantity delivered during week:	1600
Supplier:	R6 infra	Close PO:	YES	Balance quantity to be delivered:	-
Sign of security	<i>N</i>	Sign of Admin		Sign of Project manager	<i>Nyepu</i>
Date	06.07.2023	Date	06.07.2023	Date	06.07.2023

Details of solid blocks - delivered in earlier period.

S No	Date	Time	Block Size & type	Quantity delivered	DC No.	Inward no.	MRN No.
1.							
2.							

Details of solid blocks - delivered during the week.

S No	Date	Time	Block Size & type	Quantity delivered	DC No.	Inward no.	MRN No.
1.	05.07.2023	12:30	6"x8"x16"	400	431	12368	20230706013
2.	05.07.2023	15:00	6"x8"x16"	400	434	12418	20230706015
3.	06.07.2023	11:00	6"x8"x16"	400	436	12445	20230707007
4.	06.07.2023	16:00	6"x8"x16"	400	440	12465	20230705037
Total:				1600			

Remarks:

Note: 1. Report to be sent to HO every Saturday with delivery challans of this week with photos. 2. Report must have totals calculated. 3. Specify block size and block type (solid / hollow). 4. Total quantity delivered includes all types of blocks.



R6 Infra

READY MIX CONCRETE AND BRICKS

Sy.No. 157, Cheeryal, Keesara Mdl.,
Medchal Dist. - 501 301.

DELIVERY CHALLAN

431

S.No.

Date. 22/06/23

To G.V.R.C. - Tunnarajuly

Material 6x8x16

Quantity 400

Vehicle No. TS 12013 1535

Time 20230705037

Mode of Payment P.O. 20230701023

MRN No 20230706013

Driver's Sign

INWARD

Inward No 19368 Dt: 22/6/23

MRN No: Dt:

Received By: D. Raj Receiver's Signature

Delivered by D. Raj

Genome Valley Research Center Pvt. Ltd

R6 Infra



R6 Infra

READY MIX CONCRETE AND BRICKS

Sy.No. 157, Cheeryal, Keesara Mdl.,
Medchal Dist. - 501 301.

440

DELIVERY CHALLAN

S.No.

Date 03/07/23

To G. V. R - C Thurra Pally

Material 6x8x16

Quantity 400

Vehicle No TS 12 UD 1535

Time

Mode of Payment

PO. No. - 20230705037
202307028042

Driver's Sign

M/R/N/O - 20230707008

Delivered by

Receiver's Signature



R6 Infra

READY MIX CONCRETE AND BRICKS

Sy.No. 157, Cheeryal, Keesara Mdl.,
Medchal Dist. - 501 301.

434

DELIVERY CHALLAN

PO-20230705037
Date: 28/06/23.

S.No.

To..... Lav Red Thapar B. Bally

Material..... 6x8x16

Quantity..... 100 B

Vehicle No..... TS 12 UD 1535

Time..... 11:20 AM -> 20230706015

Mode of Payment.....

INWARD

PO No: 20230601028

MRN No: 12418 Dt: 28/06/23

Driver's Sign

Received By:

Sign:

11/11/23

f

Genome Valley Research Center Pvt. Ltd.

Delivered by.....

Receiver's Signature



R6 Infra

READY MIX CONCRETE AND BRICKS

Sy.No. 157, Cheeryal, Keesara Mdl.,

Medchal Dist. - 501 301. Po- 200307

436

DELIVERY CHALLAN

~~PO-200307~~

S.No.

Date: 30/06/23

To: G.V.R.C. Tirumala Valley

Material: 6x8x16

Quantity: 400 B

Vehicle No. TS 12 UD 1535

Time: 5:30 PM No → 20030707007

Mode of Payment

INWARD

Driver's Sign

Inward No: 12445 Dt: 30/06/23

MRN No Dt:

Received By:

Sign:

Ashok

Ashok

Delivered by

Gerome Valley Research Center Pvt. Ltd.

Receiver's Signature