

Company/ firm:	Modi Realty Mallapur LLP	Block No.:	E-Block
Project:	Gulmohar Residency	Flat / Villa no.:	-
Supplier:	R6 INFRA	Slab no.:	E Block PCC work purpose
Requisition nos.:	20230717033	A. Estimated quantity:	50M3(M10)
PO nos.:	20230718014	B. Requisition quantity:	50M3
	Sign of Admin	C. Actual quantity poured	40M3
	Sign of Project Manager	D. Difference (C-A)	10M3

Details of RMC pour

Sl.	Date	Time of dispatch from RMC plant	Time of receipt at site	Time of pour	Quantity poured	Batch no.	Specified wt @2400 kgs/m3	Measured weight (kgs)	Short fall in weight in kgs	Deduction for shortfall in Rs.	7 day cube test strength in KN/m2	28 days cube test strength in KN/m2
1.	16.08.23	20:57	23:39	23:50	8	2250	19200	19710	510			
2.	16.08.23	20:54	23:29	23:40	8	2249	19200	20010	810			
3.	16.08.23	01:25	02:59	03:10	8	2251	19200	20180	980			
4.	17.08.23	02:23	03:50	04:05	8	2252	19200	19860	660			
5.	17.08.23	02:48	04:46	05:00	8	2253	19200	19970	770			
6.												
7.												
Total:					40		96000	99730	3730			
Remarks	Po not to be closed.											

Note: 1. Report to be sent on a daily basis to purchase/modiproperties.com and report.audit@modiproperties.com. 2. Report must be prepared during pour and not later. 3. Report must be sent within one working day. 4. Multiple report can be sent for one PO. 5. Weight all vehicles. 6. 6 cubic meters vehicle should have a net weight of 14,110 kgs @ 2,400kgs/m3. If the shortfall is more than 50 kgs per load purchase to debit supplier shortfall amount on pro-rata basis. 7. Site to calculate shortfall. 8. Maintain original report + weightment slips + test reports + photographs at



R6 Infra

READY MIX CONCRETE AND BRICKS

DELIVERY CHALLAN

Plot No. 15, S.S. Villas,
Markandeya Nagar, Kapra,
Hyderabad, Telangana - 500 062.

D.C. No. : **2252**

Date : 17/08/2023

To,

M/s. Modi Realty Malapur PONO-20230718014

Vehicle No. : TS08007 738

S.No.	Grade	PARTICULARS	Qty.	Cum.	Value
01	M10		8m ³	8m ³	phd

Receiver's Signature

Received By: Modi Realty Malapur Sign: 17/8/23

Water No. 3032 Dt. 17/8/23
MRN No. 2023081001 17/8/23

For **R6 Infra**
Authorised Signatory