Site Report Material Requirement.

Serene construction IIp Site: Serene farms Prepared by: Ch.chandrashekarreddy Report From To 23-09-2023 to 30-09-2023 Report Date O5-10-2023 List of items that require SKU: List of requisitions where PO/WO not prepared after 3 working days of requisition: Req No. Req Date Serial no of item in Req Serial no of item in Req List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time: PO No. PO Date Serial no of item in PO. List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time: Cop and sanitary Material is ready delivery in two days	nent and give	
Report From To 23-09-2023 to 30-09-2023 Approved by: Ch.chandrashekarreddy Report Date	nent and give	
Report Date	nent and give	
List of items that require SKU: List of requisitions where PO/WO not prepared after 3 working days of requisition: Req No. Req Date Serial no of item in Req Item Description Coordinate with purchase /procureme reason for delay. List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time: PO No. PO Date Serial no of item in PO. List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time: Details of discussion with supplier & date of delivery Cp and sanitary Material is ready delivery in two days	nent and give	
List of requisitions where PO/WO not prepared after 3 working days of requisition: Req No. Req Date Serial no of item in Req Item Description Coordinate with purchase /procureme reason for delay. List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time: PO No. PO Date Serial no of item in PO. Item Description Details of discussion with supplier & date of delivery Material is ready delivery in two days	nent and give	
List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time: PO No. PO Date Serial no of item in PO. Serial no of item in PO. List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time: Details of discussion with supplier & date of delivery Material is ready delivery in two days	nent and give	
List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time: PO No. PO Date Serial no of item in PO. Serial no of item in PO. Coordinate with purchase /procureme reason for delay. Coordinate with purchase /procureme reason for delay. List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time: Details of discussion with supplier & date of delivery Material is ready delivery in two days	nent and give	
List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time: PO No. PO Date Serial no of item in PO. 20230927017 27-09-2023 Cp and sanitary Material is ready delivery in two days		
20230927017 27-09-2023 Cp and sanitary Details of discussion with supplier & date of delivery Material is ready delivery in two days		
20230927017 27-09-2023 Cp and sanitary Details of discussion with supplier & date of delivery Material is ready delivery in two days		
20230927017 27-09-2023 Cp and sanitary Details of discussion with supplier & date of delivery Material is ready delivery in two days		
20230927017 27-09-2023 Cp and sanitary Details of discussion with supplier & date of delivery Material is ready delivery in two days		
20230927017 27-09-2023 Cp and sanitary Details of discussion with supplier & date of delivery Material is ready delivery in two days		
20230927017 27-09-2023 Cp and sanitary Details of discussion with supplier & date of delivery Material is ready delivery in two days		
20230927017 27-09-2023 Cp and sanitary Details of discussion with supplier & date of delivery Material is ready delivery in two days		
20230927017 27-09-2023 Cp and sanitary Details of discussion with supplier & date of delivery Material is ready delivery in two days		
20230927017 27-09-2023 Cp and sanitary Details of discussion with supplier & date of delivery Material is ready delivery in two days		
20230927017 27-09-2023 Cp and sanitary Material is ready delivery in two days	& expected	
Material is ready delivery in two days	date of delivery	
No. of gate passes issued this week:		
Delivery van site visit on: From No. To No.		
Items not ordered but received: 21-09-2023		
Other corrections & remarks:		
Details of steel & cement stock		
SI No. Tor size We		
wt. For 12 mtr Stock at site Stock at site in Previous weeks	s stock in	
1 Rgs rod - kgs - no of rods tons tons	3 Stock III	
2 10mm 4.74 0.00 0.00	0.00	
3 12mm .017 7.404 0.00 0.00	0.00	
4 16mm 1.50 10.06 0.00 0.00	0.00	
5 2000 1.50 18.90 0.00 0.00	0.00	
6 25mm 2.47 29.64 0.00 0.00	0.00	
7 32mm (32 40.32 0.00 0.00	0.00	
8 Pinding wire 0.32 75.84 0.00 0.00	0.00	
0.00 0.00	0.00	
PPC/PSC PPC/PSC last		
Details Stock Stock Weeks stock		
Details Prepared by Project Manager Weeks stock		
ate		
otes 1. For missing SKUs send email to procurement@modiproperties in and post on much		

purchase amodiproperties com, janaki@modiproperties com and rajkumarn@modiproperties com on every Saturday. 3. PM shall not leave the site without sending this report 4. Site engineers to call suppliers for status of delivery. DO NOT CALL PURCHASE. 5. Purchase to send reply to this report before next Saturday. 6. Zoom meeting to be held with purchase coordinator, site and purchase division once a week to discuss this report.

Ch. Cs Lucky

Admin office

Modi Farm House (Hyd. LM

Draft.remarks on req. details report fromsite ver9 dt 29-09-2023.doc