Reply to rema	rks on requisi	tion by site report.				
Prepared by:	on requisi	Minish				
Report from/t	0	14.10.23 to 20.10.23				
Report Date	0	30.10.23		Date		
Site:		AMTZ801		Remarks by S	hiva Krichna	
Site.		AWIZOUI		If material is not		
Requisition	Requisition			Material	delivered - is delay	
No	Date	Material Descscription	Purchase Manager - Remarks	delivered?	justified?	
T ' C ''	Date	O/MO	Furchase Manager - Remarks	delivered?	justifieu?	
List of requisi	tions where P	O/WO not prepared 3 working days after requisitions	N 14 · C V C C			
830070	30.08.23	Solar Panel	Please send the rates from Vizag for Comparision			
923016	23.09.23	TMT Steel 25mm	PO Issued Contact PS Enterprises Vizag and Collect			
				1		l