

List of requisitions where PO/WO not prepared after 3 working days of requisition:

List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:

Other corrections & remarks:


Certified by:
Ch. CS Reddy
S.R. ENGINEER
Mangalamma House (Hyd) LLP

Page 1 of 2

Sl. No	Tor size	Wt per mtr. - kgs	Wt. for 12 mtr rod - kgs	Stock at site - no of rods	Stock at site in tons	Previous weeks stock in tons	
1.	8mm	.395	4.74	0.00	0.00	0.00	
2.	10mm	.617	7.404	0.00	0.00	0.00	
3.	12mm	.89	10.68	0.00	0.00	0.00	
4.	16mm	1.58	18.96	0.00	0.00	0.00	
5.	20mm	2.47	29.64	0.00	0.00	0.00	
6.	25mm	3.86	46.32	0.00	0.00	0.00	
7.	32mm	6.32	75.84	0.00	0.00	0.00	
8.	Binding wire	-		0.00	0.00	0.00	
OPC stock		OPC last weeks stock		PPC/PSC stock		PPC/PSC last weeks stock	
Details	Prepared by			Project Manager			
Sign	CHANDRASHEKARREDDY			CHANDRASHEKARREDDY			
Date							

Site Report Material Requirement.

Notes: 1. For missing SKUs send email to procurement@modiproperties.in and post on purchase construction viber group. 2. Send this report to purchase@modiproperties.com, janaki@modiproperties.com and rajumam@modiproperties.com on every Saturday. 3. PM shall not leave the site without sending this report. 4. Site engineers to call suppliers for status of delivery. DO NOT CALL PURCHASE. 5. Purchase to send reply to this report before next Saturday. 6. Zoom meeting to be held with purchase coordinator, site and purchase division once a week to discuss this report.

Certified by:

 S.R. ENGINEER
 Modiproperties (Hyd) LLP