Report 20-39858

Prepared by:	K Mounika					
Report Date	15-04-2024					
Site		Serene Construction LLP				
List of requisitions Where P	O/WO not prepared	3 working days after requ	isition:			
Requisition No	Requisition Date	Material Descscription	Purchase	Material delivered?	If material is not delivered - is delay justified?	
Nil	Nil	Nil	Nil		,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	
List of requisitions Where P	O/WO is prepared ar	nd items have not received	at site			
Nil	Nil	Nil	Nil			
7000						
			-			

Jan oit