

Site Report Material Requirement

Company:	Dr Nrk BioTechPvt.Ltd	Date:	25.11.2023
Site:	Nextopolis	Prepared by:	S.Shravya
Report From / To	20.11.23 to 25.11.23	Approved by:	N.Ramkishan
Report Date	25.11.2023		

List of items that require SKU:

List of requisitions where PO/WO not prepared after 3 working days of requisition:

Req No.	Req Date	Serial no of item in Req	Item Description	Coordinate with purchase /procurement and give reason for delay.
2023901010	01.09.2023	01	Equipment-effluent treatment plant	Under discussion
20230901010	01.09.2023	01	Equipment-sewage treatment plant	Under discussion

List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:

PO No.	PO Date	Serial no of item in PO.	Item Description	Details of discussion with supplier & expected date of delivery
20231111005	11.11.2023	01	MS Ladder	Ready with supplier
20231104019	04.11.2023	01	Lock set chemical	Ready with supplier

No. of gate passes issued this week:

From No.

To No.

Delivery van site visit on: 18.11.2023


Items not ordered but received:

Other corrections & remarks:

Details of steel & cement stock

Sl. No	Tor size	Wt per mtr. - kgs	Wt. for 12 mtr rod - kgs	Stock at site - no of rods	Stock at site in tons	Previous weeks stock in tons
1.	8mm	.395	4.74	843	4.00	4.00
2.	10mm	.617	7.404	270	2.00	2.00
3.	12mm	.89	10.68	56	0.6	0.6
4.	16mm	1.58	18.96	263	5.00	5.0
5.	20mm	2.47	29.64			
6.	25mm	3.86	46.32	43	2.0	2.0
7.	32mm	6.32	75.84			
8.	Binding wire	-		75	0.00	0.00
OPC stock		OPC last weeks stock		PPC/PSC stock	180	PPC/PSC last weeks stock
Details		Prepared by		Project Manager		
Sign		Ramkishan		Ramkishan		
Date		25.11.2023		25.11.2023		

Notes: 1. For missing SKUs send email to procurement@modiproperties.in and post on purchase construction viber group. 2. Send this report to purchase@modiproperties.com, janaki@modiproperties.com and rajikumam@modiproperties.com on every Saturday. 3. PM shall not leave the site without sending this report. 4. Site engineers to call suppliers for status of delivery. DO NOT CALL PURCHASE. 5. Purchase to send reply to this report before next Saturday. 6. Zoom meeting to be held with purchase coordinator, site and purchase division once a week to discuss this report.

APPROVED BY

 RAM KISHAN
 PROJECT MANAGER