

Report ID : 39863

Prepared by:	K Mounika				
Report Date	24-05-2024				
Site	Serene Construction LLP				
List of requisitions Where PO/WO not prepared 3 working days after requisition:					
Requisition No	Requisition Date	Material Descsription	Purchase Officer - Remarks	Material delivered?	If material is not delivered - is delay justified?
Nil	Nil	Nil	Nil		
List of requisitions Where PO/WO is prepared and items have not received at site					
Nil	Nil	Nil	Nil		

APPROVED
25 MAY 2024
P. VENKATESHWARLU
MANAGER PURCHASE