

of possession	Prepared By:			Date:		03/Feb/20			
Vista Homes B Block/Flat no 1 to 45	T Madhu								
of rooms	Customer name	Sate III QC report date	Stage IV completed? (Yes / No)	Given for wood work? (Yes / No)	Possession letter issued by CR? (Yes / No)	Handover date mentioned in possession letter	Actual date of possession given	Villa occupied by owner / tenant? (Yes / No)	Remarks
K	JSN Murthy	NA	Yes	Yes	Yes	7/Mar/15	14/Mar/15	Yes	
K	Pradeep N Mulani	NA	Yes	Yes	Yes	1/Jul/15	8/Jul/15	Yes	
K	Kadara Karthik	NA	Yes	Yes	Yes	8/Mar/17	15/Mar/17	Yes	
K	Jeenay Jitendra Kamdar	NA	Yes	Yes	Yes	11/Aug/17	18/Aug/17	Yes	
K	R Sarpathi Kumar	NA	Yes	Yes	Yes	7/Mar/17	14/Mar/17	Yes	
K	Mangupudi Venu Madhav	NA	Yes	Yes	Yes	8/Jun/16	15/Jun/16	Yes	
K	Thakur Jitender Singh	NA	Yes	Yes	Yes	16/Apr/15	23/Apr/15	Yes	
K	A.G Prasad	NA	Yes	Yes	Yes	10/May/17	17/May/17	Yes	
K	Nimmagadda VDSA Phanindri	NA	Yes	Yes	Yes	28/Feb/15	5/Mar/15	Yes	
K	Achanta Surya Prakash Babu	NA	Yes	Yes	Yes	10/Mar/16	17/Mar/16	Yes	
K	Bhavani	NA	Yes	Yes	Yes	30/May/15	7/Jun/15	Yes	
K	Madhu B Mulani	NA	Yes	Yes	Yes	7/Nov/16	14/Nov/16	Yes	
K	Uma Mahesh	NA	Yes	Yes	Yes	27/Jun/15	3/Jul/15	Yes	
K	G Vijay Kumar	NA	Yes	Yes	Yes	1/Apr/19	1/Apr/19	Yes	
K	P Sitaranjanjeyulu	NA	Yes	Yes	Yes	5/Apr/16	12/Apr/16	Yes	
K	Pankaj Sanghvi	NA	Yes	Yes	Yes	20/Feb/17	27/Feb/17	Yes	
K	M Chandrakala	NA	Yes	Yes	Yes	22/Feb/16	29/Feb/16	Yes	
K	S Veera Brahma Chary	NA	Yes	Yes	Yes	28/Apr/15	5/May/15	Yes	
K	Bhupathi Raghavendra Rao	NA	Yes	Yes	Yes	17/Apr/15	24/Apr/15	Yes	
K	B Anand Kumar	NA	Yes	Yes	Yes	18/Jun/15	25/Jun/15	Yes	
K	Anand Ram Chandar Parsa	NA	Yes	Yes	Yes	16/May/17	23/May/17	Yes	
K	Selva Kumar N Supaya	NA	Yes	Yes	Yes	27/Feb/16	8/Mar/16	Yes	
K	T Venu Gopal and rashmi	NA	Yes	Yes	Yes	19/Apr/15	26/Apr/15	Yes	
K	Jayesh Mulani	NA	Yes	Yes	Yes	2/May/17	10/May/17	Yes	
K	K Murali Devan	NA	Yes	Yes	Yes	10/Jul/15	18/Jul/15	Yes	
K	G Harinath	NA	Yes	Yes	Yes	22/Apr/15	30/Apr/15	Yes	
K	TP Veeraraghavan	NA	Yes	Yes	Yes	17/Apr/15	24/Apr/15	Yes	
K	Ratan Mulani	NA	Yes	Yes	Yes	2/May/15	9/May/15	Yes	
K	Srinivas Vurrinkala	NA	Yes	Yes	Yes	10/Dec/15	17/Dec/15	Yes	
K	K Nimitha Varma	NA	Yes	Yes	Yes	25/Apr/15	2/May/15	Yes	
K	Jeenay Jitendra Kamdar	NA	Yes	Yes	Yes	16/Mar/16	23/Mar/16	Yes	
K	P Chandra Shekar Reddy	NA	Yes	Yes	Yes	28/Dec/17	5/Jan/18	Yes	
K	Kuntal Sinha	NA	Yes	Yes	Yes	20/Jun/15	28/Jun/15	Yes	
K	B Harika	NA	Yes	Yes	Yes	6/Aug/16	14/Aug/16	Yes	
K	Partha Kumar Sarkar	NA	Yes	Yes	Yes	20/Jun/15	28/Jun/15	Yes	

APPROVED BY
03 FEB 2020
T. MADHU
PROJECT MANAGER

[illegible]

separate sheet for each block / phase.

APPROVED BY

03 FEB 2020

T. MADHU
PROJECT MANAGER