

NRK Equipment delivery status tracker

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Advan ce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
1	1001	!	☐	Meenakshi Goud - UMCC panel can be finalize once chiller pumps are finalized	5. For requisition from site		HVAC	UMCC	No	No	No	No	No	No	No	No	Not starte d	No
2	1002	!	☐	Meenakshi Goud - negations under progres	5. For requisition from site		HVAC	Chiller-300TR/330TR	No	No	Yes	Yes	No	No	No	No	Not starte d	No
3	1003	!	☐	Meenakshi Goud - Final Negotiation completed. Comparison sent to MD sir for review and approval	5. For requisition from site		Electrical	Indoor Transformer-1600KVA-2Nos Oil type	No	No	Yes	Yes	No	Yes	No	No	Not starte d	No
4	1004	!	☐	Meenakshi Goud - Comparison sent to MDs approval	5. For requisition from site		Electrical	DG-1500KVA-2Nos	No	No	Yes	No	No	Yes	No	No	Not starte d	No
5	1005	!	☐	Meenakshi Goud - BOQ to be receive	5. For requisition from site		Electrical	LT panels-Main PCC	No	No	NA	No	No	No	No	No	Not starte d	No
6	1006	!	☐	Meenakshi Goud - BOQ to be receive	5. For requisition from site		Electrical	LT panels-APFC	No	No	NA	No	No	No	No	No	Not starte d	No
7	1007	!	☐	Meenakshi Goud - BOQ to be receive	5. For requisition from site		Electrical	LT-Kiosk-HD Yard&DG	No	No	NA	No	No	No	No	No	Not starte d	No
8	1008	!	☐	Meenakshi Goud - BOQ to be receive	5. For requisition from site		Electrical	VTPN	No	No	NA	No	No	No	No	No	Not starte d	No
9	1009	!	☐	Meenakshi Goud - Final Negotiation completed. Comparison sent to MD sir for review and approval	5. For requisition from site		Fire & Safety	Fire Pumps	No	No	Yes	No	No	No	No	No	Not starte d	No
10	1010	!	☐	Meenakshi Goud - BOQ to be prepare	5. For requisition from site		HVAC	Chiller pump	No	No	No	No	No	No	No	No	Not starte d	No
11	1011	!	☐	Meenakshi Goud - Can be order based on the fire pumps finalize	5. For requisition from site		Fire & Safety	Fire pump panel	No	No	No	No	No	No	No	No	Not starte d	No
12	1012	!	☐	Meenakshi Goud - Can be order based on the fire pumps finalize	5. For requisition from site		Electrical	Busduct-DG	No	No	NA	No	No	No	No	No	Not starte d	No
13	1013	!	☐	Meenakshi Goud - Can be order based on the fire pumps finalize	5. For requisition from site		Electrical	Busduct-HT	No	No	NA	No	No	No	No	No	Not starte d	No
14	1014	!	☐	Meenakshi Goud - Comparison sent to MD s approval	5. For requisition from site		Plumbing	ETP-45 kld	No	No	Yes	No	No	Yes	No	No	Not starte d	No
15	1015	—	☐	Meenakshi Goud - Comparison sent to MD s approval	5. For requisition from site		Plumbing	STP-30 kld	No	No	Yes	No	No	Yes	No	No	Not starte d	No
16	1016	!	☐	Meenakshi Goud - Work order to be issued to Dattarao sharma based on final negotiation	5. For requisition from site		Equipment	HSD-PESO	No	No	NA	No	No	No	No	No	Not starte d	No
17	1017	!	☐	Meenakshi Goud - Quotation received under negotiation	5. For requisition from site		Equipment	HSD Equipemet	No	No	NA	No	No	No	No	Yes	Under progre ss	No

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
18	!	☐	Meenakshi Goud - Awaiting for Quotes	6. For BOQ			Construction	Structural glazing and ACP	Yes	No	No	No	No	No	No	No	Not started	No
19	!	☐	Meenakshi Goud - 1 lift work pending	2. For installation/other	93846	186429	Equipment	Lift 15 Pax -4 Nos-Johnson	Yes	Yes	Yes	Yes	Yes	Yes	Yes	No	Not started	No
20	—	☐	Meenakshi Goud - Final Negotiation completed. Comparison sent to MD sir for review and approval	5. For requisition from site			HVAC	Air Compressor	No	No	NA	No	No	No	No	No	Not started	No
21	—	☐	Meenakshi Goud - Final Negotiation completed. Comparison sent to MD sir for review and approval	5. For requisition from site			HVAC	Vaccum pump	No	No	NA	No	No	No	No	No	Not started	No
22	—	☐	Meenakshi Goud - Comparison sent to Mds approval	5. For requisition from site			Doors	Fire Doors	No	No	NA	No	No	No	No	No	Not started	No
23	!	☐	Meenakshi Goud - Quotes to be receive	5. For requisition from site			Building material	Cera Board	No	No	NA	No	No	No	No	No	Not started	No
24	—	☐	Meenakshi Goud - Quotes to be receive	5. For requisition from site			Electrical	Lighting Arrestor	No	No	NA	No	No	No	No	No	Not started	No
25	—	☐	Meenakshi Goud - Quotes to be receive	5. For requisition from site			Fire& Safety	Fire Alarm with installation	No	No	NA	No	No	No	No	No	Not started	No
26		☐																
27		☐																
28		☐																
29		☐																
30		☐																
31		☐																
32		☐																
33		☐																
34		☐																
35		☐																
36		☐																
37		☐																
38		☐																
39		☐																
40		☐																
41		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
42		☐																
43		☐																
44		☐																
45		☐																
46		☐																
47		☐																
48		☐																
49		☐																
50		☐																
51		☐																
52		☐																
53		☐																
54		☐																
55		☐																
56		☐																
57		☐																
58		☐																
59		☐																
60		☐																
61		☐																
62		☐																
63		☐																
64		☐																
65		☐																
66		☐																
67		☐																
68		☐																
69		☐																
70		☐																
71		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
72		☐																
73		☐																
74		☐																
75		☐																
76		☐																
77		☐																
78		☐																
79		☐																
80		☐																
81		☐																
82		☐																
83		☐																
84		☐																
85		☐																
86		☐																
87		☐																
88		☐																
89		☐																
90		☐																
91		☐																
92		☐																
93		☐																
94		☐																
95		☐																
96		☐																
97		☐																
98		☐																
99		☐																
100		☐																
101		☐																

	Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
102	1102		☐																
103	1103		☐																
104	1104		☐																
105	1105		☐																
106	1106		☐																
107	1107		☐																
108	1108		☐																
109	1109		☐																
110	1110		☐																
111	1111		☐																
112	1112		☐																
113	1113		☐																
114	1114		☐																
115	1115		☐																
116	1116		☐																
117	1117		☐																
118	1118		☐																
119	1119		☐																
120	1120		☐																
121	1121		☐																
122	1122		☐																
123	1123		☐																
124	1124		☐																
125	1125		☐																
126	1126		☐																
127	1127		☐																
128	1128		☐																
129	1129		☐																
130	1130		☐																
131	1131		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
132		☐																
133		☐																
134		☐																
135		☐																
136		☐																
137		☐																
138		☐																
139		☐																
140		☐																
141		☐																
142		☐																
143		☐																
144		☐																
145		☐																
146		☐																
147		☐																
148		☐																
149		☐																
150		☐																
151		☐																
152		☐																
153		☐																
154		☐																
155		☐																
156		☐																
157		☐																
158		☐																
159		☐																
160		☐																
161		☐																

	Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
162	1162		☐																
163	1163		☐																
164	1164		☐																
165	1165		☐																
166	1166		☐																
167	1167		☐																
168	1168		☐																
169	1169		☐																
170	1170		☐																
171	1171		☐																
172	1172		☐																
173	1173		☐																
174	1174		☐																
175	1175		☐																
176	1176		☐																
177	1177		☐																
178	1178		☐																
179	1179		☐																
180	1180		☐																
181	1181		☐																
182	1182		☐																
183	1183		☐																
184	1184		☐																
185	1185		☐																
186	1186		☐																
187	1187		☐																
188	1188		☐																
189	1189		☐																
190	1190		☐																
191	1191		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
192		☐																
193		☐																
194		☐																
195		☐																
196		☐																
197		☐																
198		☐																
199		☐																
200		☐																
201		☐																
202		☐																
203		☐																
204		☐																
205		☐																
206		☐																
207		☐																
208		☐																
209		☐																
210		☐																
211		☐																
212		☐																
213		☐																
214		☐																
215		☐																
216		☐																
217		☐																
218		☐																
219		☐																
220		☐																
221		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat erial receiv ed	Install ation status	Paym ent upto date
222		☐																
223		☐																
224		☐																
225		☐																
226		☐																
227		☐																
228		☐																
229		☐																
230		☐																
231		☐																
232		☐																
233		☐																
234		☐																
235		☐																
236		☐																
237		☐																
238		☐																
239		☐																
240		☐																
241		☐																
242		☐																
243		☐																
244		☐																
245		☐																
246		☐																
247		☐																
248		☐																
249		☐																
250		☐																
251		☐																

Sl. no.	Priorit y	Task comple ted	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat erial receiv ed	Install ation status	Paym ent upto date
252		☐																
253		☐																
254		☐																
255		☐																
256		☐																
257		☐																
258		☐																
259		☐																
260		☐																
261		☐																
262		☐																
263		☐																
264		☐																
265		☐																
266		☐																
267		☐																
268		☐																
269		☐																
270		☐																
271		☐																
272		☐																
273		☐																
274		☐																
275		☐																
276		☐																
277		☐																
278		☐																
279		☐																
280		☐																
281		☐																

Sl. no.	Priorit y	Task comple ted	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
282		☐																
283		☐																
284		☐																
285		☐																
286		☐																
287		☐																
288		☐																
289		☐																
290		☐																
291		☐																
292		☐																
293		☐																
294		☐																
295		☐																
296		☐																
297		☐																
298		☐																
299		☐																
300		☐																
301		☐																
302		☐																
303		☐																
304		☐																
305		☐																
306		☐																
307		☐																
308		☐																
309		☐																
310		☐																
311		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
312		☐																
313		☐																
314		☐																
315		☐																
316		☐																
317		☐																
318		☐																
319		☐																
320		☐																
321		☐																
322		☐																
323		☐																
324		☐																
325		☐																
326		☐																
327		☐																
328		☐																
329		☐																
330		☐																
331		☐																
332		☐																
333		☐																
334		☐																
335		☐																
336		☐																
337		☐																
338		☐																
339		☐																
340		☐																
341		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
342		☐																
343		☐																
344		☐																
345		☐																
346		☐																
347		☐																
348		☐																
349		☐																
350		☐																
351		☐																
352		☐																
353		☐																
354		☐																
355		☐																
356		☐																
357		☐																
358		☐																
359		☐																
360		☐																
361		☐																
362		☐																
363		☐																
364		☐																
365		☐																
366		☐																
367		☐																
368		☐																
369		☐																
370		☐																
371		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
372		☐																
373		☐																
374		☐																
375		☐																
376		☐																
377		☐																
378		☐																
379		☐																
380		☐																
381		☐																
382		☐																
383		☐																
384		☐																
385		☐																
386		☐																
387		☐																
388		☐																
389		☐																
390		☐																
391		☐																
392		☐																
393		☐																
394		☐																
395		☐																
396		☐																
397		☐																
398		☐																
399		☐																
400		☐																
401		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
402		☐																
403		☐																
404		☐																
405		☐																
406		☐																
407		☐																
408		☐																
409		☐																
410		☐																
411		☐																
412		☐																
413		☐																
414		☐																
415		☐																
416		☐																
417		☐																
418		☐																
419		☐																
420		☐																
421		☐																
422		☐																
423		☐																
424		☐																
425		☐																
426		☐																
427		☐																
428		☐																
429		☐																
430		☐																
431		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
432		☐																
433		☐																
434		☐																
435		☐																
436		☐																
437		☐																
438		☐																
439		☐																
440		☐																
441		☐																
442		☐																
443		☐																
444		☐																
445		☐																
446		☐																
447		☐																
448		☐																
449		☐																
450		☐																
451		☐																
452		☐																
453		☐																
454		☐																
455		☐																
456		☐																
457		☐																
458		☐																
459		☐																
460		☐																
461		☐																

Sl. no.	Priorit y	Task comple ted	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
462		☐																
463		☐																
464		☐																
465		☐																
466		☐																
467		☐																
468		☐																
469		☐																
470		☐																
471		☐																
472		☐																
473		☐																
474		☐																
475		☐																
476		☐																
477		☐																
478		☐																
479		☐																
480		☐																
481		☐																
482		☐																
483		☐																
484		☐																
485		☐																
486		☐																
487		☐																
488		☐																
489		☐																
490		☐																
491		☐																

Sl. no.	Priorit y	Task comple ted	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat erial receiv ed	Install ation status	Paym ent upto date
492		☐																
493		☐																
494		☐																
495		☐																
496		☐																
497		☐																
498		☐																
499		☐																
500		☐																
501		☐																
502		☐																
503		☐																
504		☐																
505		☐																
506		☐																
507		☐																
508		☐																
509		☐																
510		☐																
511		☐																
512		☐																
513		☐																
514		☐																
515		☐																
516		☐																
517		☐																
518		☐																
519		☐																
520		☐																
521		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
522	1522	☐																
523	1523	☐																
524	1524	☐																
525	1525	☐																
526	1526	☐																
527	1527	☐																
528	1528	☐																
529	1529	☐																
530	1530	☐																
531	1531	☐																
532	1532	☐																
533	1533	☐																
534	1534	☐																
535	1535	☐																
536	1536	☐																
537	1537	☐																
538	1538	☐																
539	1539	☐																
540	1540	☐																
541	1541	☐																
542	1542	☐																
543	1543	☐																
544	1544	☐																
545	1545	☐																
546	1546	☐																
547	1547	☐																
548	1548	☐																
549	1549	☐																
550	1550	☐																
551	1551	☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
552		☐																
553		☐																
554		☐																
555		☐																
556		☐																
557		☐																
558		☐																
559		☐																
560		☐																
561		☐																
562		☐																
563		☐																
564		☐																
565		☐																
566		☐																
567		☐																
568		☐																
569		☐																
570		☐																
571		☐																
572		☐																
573		☐																
574		☐																
575		☐																
576		☐																
577		☐																
578		☐																
579		☐																
580		☐																
581		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat erial receiv ed	Install ation status	Paym ent upto date
582		☐																
583		☐																
584		☐																
585		☐																
586		☐																
587		☐																
588		☐																
589		☐																
590		☐																
591		☐																
592		☐																
593		☐																
594		☐																
595		☐																
596		☐																
597		☐																
598		☐																
599		☐																
600		☐																
601		☐																
602		☐																
603		☐																
604		☐																
605		☐																
606		☐																
607		☐																
608		☐																
609		☐																
610		☐																
611		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
612		☐																
613		☐																
614		☐																
615		☐																
616		☐																
617		☐																
618		☐																
619		☐																
620		☐																
621		☐																
622		☐																
623		☐																
624		☐																
625		☐																
626		☐																
627		☐																
628		☐																
629		☐																
630		☐																
631		☐																
632		☐																
633		☐																
634		☐																
635		☐																
636		☐																
637		☐																
638		☐																
639		☐																
640		☐																
641		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
642		☐																
643		☐																
644		☐																
645		☐																
646		☐																
647		☐																
648		☐																
649		☐																
650		☐																
651		☐																
652		☐																
653		☐																
654		☐																
655		☐																
656		☐																
657		☐																
658		☐																
659		☐																
660		☐																
661		☐																
662		☐																
663		☐																
664		☐																
665		☐																
666		☐																
667		☐																
668		☐																
669		☐																
670		☐																
671		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
672	1672	☐																
673	1673	☐																
674	1674	☐																
675	1675	☐																
676	1676	☐																
677	1677	☐																
678	1678	☐																
679	1679	☐																
680	1680	☐																
681	1681	☐																
682	1682	☐																
683	1683	☐																
684	1684	☐																
685	1685	☐																
686	1686	☐																
687	1687	☐																
688	1688	☐																
689	1689	☐																
690	1690	☐																
691	1691	☐																
692	1692	☐																
693	1693	☐																
694	1694	☐																
695	1695	☐																
696	1696	☐																
697	1697	☐																
698	1698	☐																
699	1699	☐																
700	1700	☐																
701	1701	☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
702		☐																
703		☐																
704		☐																
705		☐																
706		☐																
707		☐																
708		☐																
709		☐																
710		☐																
711		☐																
712		☐																
713		☐																
714		☐																
715		☐																
716		☐																
717		☐																
718		☐																
719		☐																
720		☐																
721		☐																
722		☐																
723		☐																
724		☐																
725		☐																
726		☐																
727		☐																
728		☐																
729		☐																
730		☐																
731		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
732		☐																
733		☐																
734		☐																
735		☐																
736		☐																
737		☐																
738		☐																
739		☐																
740		☐																
741		☐																
742		☐																
743		☐																
744		☐																
745		☐																
746		☐																
747		☐																
748		☐																
749		☐																
750		☐																
751		☐																
752		☐																
753		☐																
754		☐																
755		☐																
756		☐																
757		☐																
758		☐																
759		☐																
760		☐																
761		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
762		☐																
763		☐																
764		☐																
765		☐																
766		☐																
767		☐																
768		☐																
769		☐																
770		☐																
771		☐																
772		☐																
773		☐																
774		☐																
775		☐																
776		☐																
777		☐																
778		☐																
779		☐																
780		☐																
781		☐																
782		☐																
783		☐																
784		☐																
785		☐																
786		☐																
787		☐																
788		☐																
789		☐																
790		☐																
791		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
792		☐																
793		☐																
794		☐																
795		☐																
796		☐																
797		☐																
798		☐																
799		☐																
800		☐																
801		☐																
802		☐																
803		☐																
804		☐																
805		☐																
806		☐																
807		☐																
808		☐																
809		☐																
810		☐																
811		☐																
812		☐																
813		☐																
814		☐																
815		☐																
816		☐																
817		☐																
818		☐																
819		☐																
820		☐																
821		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
822		☐																
823		☐																
824		☐																
825		☐																
826		☐																
827		☐																
828		☐																
829		☐																
830		☐																
831		☐																
832		☐																
833		☐																
834		☐																
835		☐																
836		☐																
837		☐																
838		☐																
839		☐																
840		☐																
841		☐																
842		☐																
843		☐																
844		☐																
845		☐																
846		☐																
847		☐																
848		☐																
849		☐																
850		☐																
851		☐																

Sl. no.	Priorit y	Task comple ted	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
852		☐																
853		☐																
854		☐																
855		☐																
856		☐																
857		☐																
858		☐																
859		☐																
860		☐																
861		☐																
862		☐																
863		☐																
864		☐																
865		☐																
866		☐																
867		☐																
868		☐																
869		☐																
870		☐																
871		☐																
872		☐																
873		☐																
874		☐																
875		☐																
876		☐																
877		☐																
878		☐																
879		☐																
880		☐																
881		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
882		☐																
883		☐																
884		☐																
885		☐																
886		☐																
887		☐																
888		☐																
889		☐																
890		☐																
891		☐																
892		☐																
893		☐																
894		☐																
895		☐																
896		☐																
897		☐																
898		☐																
899		☐																
900		☐																
901		☐																
902		☐																
903		☐																
904		☐																
905		☐																
906		☐																
907		☐																
908		☐																
909		☐																
910		☐																
911		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
912	1912	☐																
913	1913	☐																
914	1914	☐																
915	1915	☐																
916	1916	☐																
917	1917	☐																
918	1918	☐																
919	1919	☐																
920	1920	☐																
921	1921	☐																
922	1922	☐																
923	1923	☐																
924	1924	☐																
925	1925	☐																
926	1926	☐																
927	1927	☐																
928	1928	☐																
929	1929	☐																
930	1930	☐																
931	1931	☐																
932	1932	☐																
933	1933	☐																
934	1934	☐																
935	1935	☐																
936	1936	☐																
937	1937	☐																
938	1938	☐																
939	1939	☐																
940	1940	☐																
941	1941	☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
942	1942	☐																
943	1943	☐																
944	1944	☐																
945	1945	☐																
946	1946	☐																
947	1947	☐																
948	1948	☐																
949	1949	☐																
950	1950	☐																
951	1951	☐																
952	1952	☐																
953	1953	☐																
954	1954	☐																
955	1955	☐																
956	1956	☐																
957	1957	☐																
958	1958	☐																
959	1959	☐																
960	1960	☐																
961	1961	☐																
962	1962	☐																
963	1963	☐																
964	1964	☐																
965	1965	☐																
966	1966	☐																
967	1967	☐																
968	1968	☐																
969	1969	☐																
970	1970	☐																
971	1971	☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
972	1972	☐																
973	1973	☐																
974	1974	☐																
975	1975	☐																
976	1976	☐																
977	1977	☐																
978	1978	☐																
979	1979	☐																
980	1980	☐																
981	1981	☐																
982	1982	☐																
983	1983	☐																
984	1984	☐																
985	1985	☐																
986	1986	☐																
987	1987	☐																
988	1988	☐																
989	1989	☐																
990	1990	☐																
991	1991	☐																
992	1992	☐																
993	1993	☐																
994	1994	☐																
995	1995	☐																
996	1996	☐																
997	1997	☐																
998	1998	☐																
999	1999	☐																