

MHPL SOV III Equipment delivery status tracker



	Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawing s approved	Material received	Installation status	Payment upto date
1	1001	🟡	✅	Meenakshi Goud - Installation done	1. For installation/other	20250121015	20250121016	Equipment	Sand Filters+ump	Yes	Yes	Yes	Yes	No	No	No	Yes	Completed	Yes
2	1002	🟡	✅	Meenakshi Goud - Installation work done	1. For installation/other	20250201035	20250201030	Electrical	Panel-LT-Misc	Yes	Yes	Yes	Yes	No	No	No	Yes	Completed	Yes
3	1003	🟡	✅	Meenakshi Goud - Installation work done	1. For installation/other	20250117027	20250117014	Plumbing	Air compressor pump	NA	NA	NA	Yes	Yes	NA	NA	Yes	Completed	Yes
4	1004	🔴	❌	Meenakshi Goud - Expected delivery july end	2. Follow-up for delivery	20250121017	20250121014	Equipment	Equipment-Lift-Misc-Nos	Yes	Yes	Yes	Yes	No	Yes	Yes	No	Not started	Yes
5	1005		❌																
6	1006		❌																
7	1007		❌																
8	1008		❌																
9	1009		❌																
10	1010		❌																
11	1011		❌																
12	1012		❌																
13	1013		❌																
14	1014		❌																
15	1015		❌																
16	1016		❌																
17	1017		❌																
18	1018		❌																
19	1019		❌																
20	1020		❌																
21	1021		❌																
22	1022		❌																
23	1023		❌																
24	1024		❌																
25	1025		❌																
26	1026		❌																
27	1027		❌																
28	1028		❌																
29	1029		❌																
30	1030		❌																
31	1031		❌																
32	1032		❌																
33	1033		❌																
34	1034		❌																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
35		☐																
36		☐																
37		☐																
38		☐																
39		☐																
40		☐																
41		☐																
42		☐																
43		☐																
44		☐																
45		☐																
46		☐																
47		☐																
48		☐																
49		☐																
50		☐																
51		☐																
52		☐																
53		☐																
54		☐																
55		☐																
56		☐																
57		☐																
58		☐																
59		☐																
60		☐																
61		☐																
62		☐																
63		☐																
64		☐																
65		☐																
66		☐																
67		☐																
68		☐																
69		☐																
70		☐																
71		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
72		☐																
73		☐																
74		☐																
75		☐																
76		☐																
77		☐																
78		☐																
79		☐																
80		☐																
81		☐																
82		☐																
83		☐																
84		☐																
85		☐																
86		☐																
87		☐																
88		☐																
89		☐																
90		☐																
91		☐																
92		☐																
93		☐																
94		☐																
95		☐																
96		☐																
97		☐																
98		☐																
99		☐																
100		☐																
101		☐																
102		☐																
103		☐																
104		☐																
105		☐																
106		☐																
107		☐																
108		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
109		☐																
110		☐																
111		☐																
112		☐																
113		☐																
114		☐																
115		☐																
116		☐																
117		☐																
118		☐																
119		☐																
120		☐																
121		☐																
122		☐																
123		☐																
124		☐																
125		☐																
126		☐																
127		☐																
128		☐																
129		☐																
130		☐																
131		☐																
132		☐																
133		☐																
134		☐																
135		☐																
136		☐																
137		☐																
138		☐																
139		☐																
140		☐																
141		☐																
142		☐																
143		☐																
144		☐																
145		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
146		☐																
147		☐																
148		☐																
149		☐																
150		☐																
151		☐																
152		☐																
153		☐																
154		☐																
155		☐																
156		☐																
157		☐																
158		☐																
159		☐																
160		☐																
161		☐																
162		☐																
163		☐																
164		☐																
165		☐																
166		☐																
167		☐																
168		☐																
169		☐																
170		☐																
171		☐																
172		☐																
173		☐																
174		☐																
175		☐																
176		☐																
177		☐																
178		☐																
179		☐																
180		☐																
181		☐																
182		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
183		☐																
184		☐																
185		☐																
186		☐																
187		☐																
188		☐																
189		☐																
190		☐																
191		☐																
192		☐																
193		☐																
194		☐																
195		☐																
196		☐																
197		☐																
198		☐																
199		☐																
200		☐																
201		☐																
202		☐																
203		☐																
204		☐																
205		☐																
206		☐																
207		☐																
208		☐																
209		☐																
210		☐																
211		☐																
212		☐																
213		☐																
214		☐																
215		☐																
216		☐																
217		☐																
218		☐																
219		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
220		☐																
221		☐																
222		☐																
223		☐																
224		☐																
225		☐																
226		☐																
227		☐																
228		☐																
229		☐																
230		☐																
231		☐																
232		☐																
233		☐																
234		☐																
235		☐																
236		☐																
237		☐																
238		☐																
239		☐																
240		☐																
241		☐																
242		☐																
243		☐																
244		☐																
245		☐																
246		☐																
247		☐																
248		☐																
249		☐																
250		☐																
251		☐																
252		☐																
253		☐																
254		☐																
255		☐																
256		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
257		☐																
258		☐																
259		☐																
260		☐																
261		☐																
262		☐																
263		☐																
264		☐																
265		☐																
266		☐																
267		☐																
268		☐																
269		☐																
270		☐																
271		☐																
272		☐																
273		☐																
274		☐																
275		☐																
276		☐																
277		☐																
278		☐																
279		☐																
280		☐																
281		☐																
282		☐																
283		☐																
284		☐																
285		☐																
286		☐																
287		☐																
288		☐																
289		☐																
290		☐																
291		☐																
292		☐																
293		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
294		☐																
295		☐																
296		☐																
297		☐																
298		☐																
299		☐																
300		☐																
301		☐																
302		☐																
303		☐																
304		☐																
305		☐																
306		☐																
307		☐																
308		☐																
309		☐																
310		☐																
311		☐																
312		☐																
313		☐																
314		☐																
315		☐																
316		☐																
317		☐																
318		☐																
319		☐																
320		☐																
321		☐																
322		☐																
323		☐																
324		☐																
325		☐																
326		☐																
327		☐																
328		☐																
329		☐																
330		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
331		☐																
332		☐																
333		☐																
334		☐																
335		☐																
336		☐																
337		☐																
338		☐																
339		☐																
340		☐																
341		☐																
342		☐																
343		☐																
344		☐																
345		☐																
346		☐																
347		☐																
348		☐																
349		☐																
350		☐																
351		☐																
352		☐																
353		☐																
354		☐																
355		☐																
356		☐																
357		☐																
358		☐																
359		☐																
360		☐																
361		☐																
362		☐																
363		☐																
364		☐																
365		☐																
366		☐																
367		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
368		☐																
369		☐																
370		☐																
371		☐																
372		☐																
373		☐																
374		☐																
375		☐																
376		☐																
377		☐																
378		☐																
379		☐																
380		☐																
381		☐																
382		☐																
383		☐																
384		☐																
385		☐																
386		☐																
387		☐																
388		☐																
389		☐																
390		☐																
391		☐																
392		☐																
393		☐																
394		☐																
395		☐																
396		☐																
397		☐																
398		☐																
399		☐																
400		☐																
401		☐																
402		☐																
403		☐																
404		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
405		☐																
406		☐																
407		☐																
408		☐																
409		☐																
410		☐																
411		☐																
412		☐																
413		☐																
414		☐																
415		☐																
416		☐																
417		☐																
418		☐																
419		☐																
420		☐																
421		☐																
422		☐																
423		☐																
424		☐																
425		☐																
426		☐																
427		☐																
428		☐																
429		☐																
430		☐																
431		☐																
432		☐																
433		☐																
434		☐																
435		☐																
436		☐																
437		☐																
438		☐																
439		☐																
440		☐																
441		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
442		☐																
443		☐																
444		☐																
445		☐																
446		☐																
447		☐																
448		☐																
449		☐																
450		☐																
451		☐																
452		☐																
453		☐																
454		☐																
455		☐																
456		☐																
457		☐																
458		☐																
459		☐																
460		☐																
461		☐																
462		☐																
463		☐																
464		☐																
465		☐																
466		☐																
467		☐																
468		☐																
469		☐																
470		☐																
471		☐																
472		☐																
473		☐																
474		☐																
475		☐																
476		☐																
477		☐																
478		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
479		☐																
480		☐																
481		☐																
482		☐																
483		☐																
484		☐																
485		☐																
486		☐																
487		☐																
488		☐																
489		☐																
490		☐																
491		☐																
492		☐																
493		☐																
494		☐																
495		☐																
496		☐																
497		☐																
498		☐																
499		☐																
500		☐																
501		☐																
502		☐																
503		☐																
504		☐																
505		☐																
506		☐																
507		☐																
508		☐																
509		☐																
510		☐																
511		☐																
512		☐																
513		☐																
514		☐																
515		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
516		☐																
517		☐																
518		☐																
519		☐																
520		☐																
521		☐																
522		☐																
523		☐																
524		☐																
525		☐																
526		☐																
527		☐																
528		☐																
529		☐																
530		☐																
531		☐																
532		☐																
533		☐																
534		☐																
535		☐																
536		☐																
537		☐																
538		☐																
539		☐																
540		☐																
541		☐																
542		☐																
543		☐																
544		☐																
545		☐																
546		☐																
547		☐																
548		☐																
549		☐																
550		☐																
551		☐																
552		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
553		☐																
554		☐																
555		☐																
556		☐																
557		☐																
558		☐																
559		☐																
560		☐																
561		☐																
562		☐																
563		☐																
564		☐																
565		☐																
566		☐																
567		☐																
568		☐																
569		☐																
570		☐																
571		☐																
572		☐																
573		☐																
574		☐																
575		☐																
576		☐																
577		☐																
578		☐																
579		☐																
580		☐																
581		☐																
582		☐																
583		☐																
584		☐																
585		☐																
586		☐																
587		☐																
588		☐																
589		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
590		☐																
591		☐																
592		☐																
593		☐																
594		☐																
595		☐																
596		☐																
597		☐																
598		☐																
599		☐																
600		☐																
601		☐																
602		☐																
603		☐																
604		☐																
605		☐																
606		☐																
607		☐																
608		☐																
609		☐																
610		☐																
611		☐																
612		☐																
613		☐																
614		☐																
615		☐																
616		☐																
617		☐																
618		☐																
619		☐																
620		☐																
621		☐																
622		☐																
623		☐																
624		☐																
625		☐																
626		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
627		☐																
628		☐																
629		☐																
630		☐																
631		☐																
632		☐																
633		☐																
634		☐																
635		☐																
636		☐																
637		☐																
638		☐																
639		☐																
640		☐																
641		☐																
642		☐																
643		☐																
644		☐																
645		☐																
646		☐																
647		☐																
648		☐																
649		☐																
650		☐																
651		☐																
652		☐																
653		☐																
654		☐																
655		☐																
656		☐																
657		☐																
658		☐																
659		☐																
660		☐																
661		☐																
662		☐																
663		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
664		☐																
665		☐																
666		☐																
667		☐																
668		☐																
669		☐																
670		☐																
671		☐																
672		☐																
673		☐																
674		☐																
675		☐																
676		☐																
677		☐																
678		☐																
679		☐																
680		☐																
681		☐																
682		☐																
683		☐																
684		☐																
685		☐																
686		☐																
687		☐																
688		☐																
689		☐																
690		☐																
691		☐																
692		☐																
693		☐																
694		☐																
695		☐																
696		☐																
697		☐																
698		☐																
699		☐																
700		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
701		☐																
702		☐																
703		☐																
704		☐																
705		☐																
706		☐																
707		☐																
708		☐																
709		☐																
710		☐																
711		☐																
712		☐																
713		☐																
714		☐																
715		☐																
716		☐																
717		☐																
718		☐																
719		☐																
720		☐																
721		☐																
722		☐																
723		☐																
724		☐																
725		☐																
726		☐																
727		☐																
728		☐																
729		☐																
730		☐																
731		☐																
732		☐																
733		☐																
734		☐																
735		☐																
736		☐																
737		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
738		☐																
739		☐																
740		☐																
741		☐																
742		☐																
743		☐																
744		☐																
745		☐																
746		☐																
747		☐																
748		☐																
749		☐																
750		☐																
751		☐																
752		☐																
753		☐																
754		☐																
755		☐																
756		☐																
757		☐																
758		☐																
759		☐																
760		☐																
761		☐																
762		☐																
763		☐																
764		☐																
765		☐																
766		☐																
767		☐																
768		☐																
769		☐																
770		☐																
771		☐																
772		☐																
773		☐																
774		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
775		☐																
776		☐																
777		☐																
778		☐																
779		☐																
780		☐																
781		☐																
782		☐																
783		☐																
784		☐																
785		☐																
786		☐																
787		☐																
788		☐																
789		☐																
790		☐																
791		☐																
792		☐																
793		☐																
794		☐																
795		☐																
796		☐																
797		☐																
798		☐																
799		☐																
800		☐																
801		☐																
802		☐																
803		☐																
804		☐																
805		☐																
806		☐																
807		☐																
808		☐																
809		☐																
810		☐																
811		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
812		☐																
813		☐																
814		☐																
815		☐																
816		☐																
817		☐																
818		☐																
819		☐																
820		☐																
821		☐																
822		☐																
823		☐																
824		☐																
825		☐																
826		☐																
827		☐																
828		☐																
829		☐																
830		☐																
831		☐																
832		☐																
833		☐																
834		☐																
835		☐																
836		☐																
837		☐																
838		☐																
839		☐																
840		☐																
841		☐																
842		☐																
843		☐																
844		☐																
845		☐																
846		☐																
847		☐																
848		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
849		☐																
850		☐																
851		☐																
852		☐																
853		☐																
854		☐																
855		☐																
856		☐																
857		☐																
858		☐																
859		☐																
860		☐																
861		☐																
862		☐																
863		☐																
864		☐																
865		☐																
866		☐																
867		☐																
868		☐																
869		☐																
870		☐																
871		☐																
872		☐																
873		☐																
874		☐																
875		☐																
876		☐																
877		☐																
878		☐																
879		☐																
880		☐																
881		☐																
882		☐																
883		☐																
884		☐																
885		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
886		☐																
887		☐																
888		☐																
889		☐																
890		☐																
891		☐																
892		☐																
893		☐																
894		☐																
895		☐																
896		☐																
897		☐																
898		☐																
899		☐																
900		☐																
901		☐																
902		☐																
903		☐																
904		☐																
905		☐																
906		☐																
907		☐																
908		☐																
909		☐																
910		☐																
911		☐																
912		☐																
913		☐																
914		☐																
915		☐																
916		☐																
917		☐																
918		☐																
919		☐																
920		☐																
921		☐																
922		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
923		☐																
924		☐																
925		☐																
926		☐																
927		☐																
928		☐																
929		☐																
930		☐																
931		☐																
932		☐																
933		☐																
934		☐																
935		☐																
936		☐																
937		☐																
938		☐																
939		☐																
940		☐																
941		☐																
942		☐																
943		☐																
944		☐																
945		☐																
946		☐																
947		☐																
948		☐																
949		☐																
950		☐																
951		☐																
952		☐																
953		☐																
954		☐																
955		☐																
956		☐																
957		☐																
958		☐																
959		☐																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
960		☐																
961		☐																
962		☐																
963		☐																
964		☐																
965		☐																
966		☐																
967		☐																
968		☐																
969		☐																
970		☐																
971		☐																
972		☐																
973		☐																
974		☐																
975		☐																
976		☐																
977		☐																
978		☐																
979		☐																
980		☐																
981		☐																
982		☐																
983		☐																
984		☐																
985		☐																
986		☐																
987		☐																
988		☐																
989		☐																
990		☐																
991		☐																
992		☐																
993		☐																
994		☐																
995		☐																
996		☐																

	Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design recieved	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
997	1998		☐																
998	1999		☐																
999	2000		☐																