

Construction Division - Material Requirement - Site Report

Company	Mahata & Modi realty kowkur llp	Date.	01-11-2025
Site.	Greenwood heights	Prepared by:	I.Rama Krishna
Report From / To	25-10-2025 To 01-11-2025	Approved by:	A.SURESH
Report Date	01-11-2025		

List of items that require SKU:

List of requisitions where PO/WO not prepared after 3 working days of requisition:

Req No	Req Date	Serial no of item in Req	Item Description	Coordinate with purchase /procurement and give reason for delay.
20250711009	11-07-2025	2	Hub Rack.	Online Purchase

List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time.

No. of gate passes issued this week: _____ From No. _____ NIL _____ To No. _____ Nil _____

Delivery van site visit on: 15-10-2025

Items not ordered but received:

POs to be cancelled – material not required /incorrectly made:

Approved POs – part/full material received – MRN not uploaded

PO to be closed - part material received - further material not required/will be ordered by new requisition

Other corrections & remarks:

Other Corrections & Remarks:

Details of steel & cement stock							
Sl. No	Tor size	Wt per mtr. - kgs	Wt. for 12 mtr rod - kgs	Stock at site - no of rods	Stock at site in tons	Previous weeks stock in tons	Stock as per M-codex in Kgs
1.	8mm	.395	4.74	0.00	0.00	0.00	0.00
2.	10mm	.617	7.404	0.00	0.00	0.00	0.00
3.	12mm	.89	10.68	0.00	0.00	0.00	0.00
4.	16mm	1.58	18.96	0.00	0.00	0.00	0.00
5.	20mm	2.47	29.64	0.00	0.00	0.00	0.00
6.	25mm	3.86	46.32	0.00	0.00	0.00	0.00
7.	32mm	6.32	75.84	0.00	0.00	0.00	0.00
8.	Binding wire	-	-	0.00	0.00	0.00	0.00

8.	Binding with		0.00	0.00	0.00	0.00
OPC stock		OPC last weeks stock		PPC/PSC stock	03	PPC/PSC last 3 weeks stock
Details	Prepared by		Project Manager			
Sign	I Rama Krishna		A. Suresh			<i>F. G. Rama Krishna</i>
Date	01-11-2025		01-11-2025			APPROVED BY

Intl memo no. 912-73-B - Material requirement site report 21-6-25 ver11 doc

WEEKS STOCK
G. H. Gentry
APPROVED BY
APR 1 NOV 2025
Page 1 of 1
A. S. JONES
PROJECT MANAGER