

Construction Division - Material Requirement - Site Report

Company:	MPPL	Date:	24-01-26
Site:	MPL	Prepared by:	K.Tulasi Rani
Report From / To	16-01-26 to 24-01-26 Friday to Saturday)	Approved by:	K.Purshotham
Report Date	24-01-26		

List of items that require SKU:

List of requisitions where PO WO not prepared after 3 working days of requisition:

Req No.	Req Date	Serial no of item in Req	Item Description	Coordinate with purchase /procurement and give reason for delay.

List of requisitions where PO WO is prepared and items have not been received at site beyond the lead time:

PO No.	PO Date	Serial no of item in PO.	Item Description	Details of discussion with supplier & expected date of delivery

No. of gate passes issued this week:	From No.	Nil	To No.	Nil
--------------------------------------	----------	-----	--------	-----

Delivery van site visit on:

Items not ordered but received:

POs to be cancelled – material not required /incorrectly made:

Approved POs – part full material received – MRN not uploaded:

PO to be closed – part material received – further material not required /will be ordered by new requisition:

Other corrections & remarks:

Details of steel & cement stock

Sl. No	Tor size	Wt per mtr. - kgs	Wt. for 12 mtr rod – kgs	Stock at site – no of rods	Stock at site in tons	Previous weeks stock in tons	Stock as per M-codex in Kgs
1.	8mm	.395	4.74	0.00	0.00	0.00	0.00
2.	10mm	.617	7.404	0.00	0.00	0.00	0.00
3.	12mm	.89	10.68	0.00	0.00	0.00	0.00
4.	16mm	1.58	18.96	0.00	0.00	0.00	0.00
5.	20mm	2.47	29.64	0.00	0.00	0.00	0.00
6.	25mm	3.86	46.32	0.00	0.00	0.00	0.00
7.	32mm	6.32	75.84	0.00	0.00	0.00	0.00
8.	Binding wire	-		0.00	0.00	0.00	0.00

OPC stock	OPC last weeks stock	PPC/PSC stock	0	PPC/PSC last weeks stock	0
-----------	----------------------	---------------	---	--------------------------	---

Details	Prepared by	Project Manager
---------	-------------	-----------------

Sign		
------	--	--

Date	24-01-26	24-01-26
------	----------	----------

Notes 1 For missing SKUs send email to [procurement@modiproperties.in](mailto:procurement@modiproperties.in) and post on purchase construction fiber group 2 Send this report to [purchase@modiproperties.com](mailto:purchase@modiproperties.com), [janaki@modiproperties.com](mailto:janaki@modiproperties.com) and [audit@modiproperties.com](mailto:audit@modiproperties.com) on every Saturday 3 PM shall not leave the site without sending this report 4 Site engineers to call suppliers for status of delivery DO NOT CALL PURCHASE 5 Purchase to send reply to this report before next Saturday 6 Zoom meeting to be held with purchase coordinator, site and purchase division once a week to discuss this report