

# SJK WO vs RA bills

Primary Column	Latest Comment	Date of WO	WO No.	Brief desc of work	Contractor Name
1		22-Oct-2025	20251022032	Green Towers - GF & FF Toilets - Floor & Wall Tiles Laying works	Janardhan Prasad
2		22-Oct-2025	20251022031	Green Towers - GF & FF_Tiles Laying Rework.	Janardhan Prasad
3		14-Jan-2026	20260114005	Green Towers - UGF & LGF - I coat of Asian Tractor.	Shobha
4		14-Jan-2026	20260114004	Green Towers - Rework of Laying of Tiles @ 2nd to 4th Floor.	Janardhan Prasad
5		6-Jan-2026	20260106016	Green Towers - North & South External Wall & Ceiling Paint (GF to FF).	Shobha
6		24-Dec-2025	20251224010	Green Towers - False Ceiling Works at Ground & First Floor Toilets.	Yousuf Ali
7		9-Jan-2026	20251209011	North & South Side Scaffolding works	Y. Eshwara Rao
8		19-Feb-2026	20260219024	West Side - 2nd & 3rd Floor Toilets Tiles LAying	Janardhan Prasad
9					
10					
11					
12					
13					
14					
15					
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
26					
27					
28					



Primary Column	Latest Comment	Date of WO	WO No.	Brief desc of work	Contractor Name
29					
30					
31					
32					
33					
34					
35					
36					

WO amt	RA bill nos	RA bills amt	WO - RA bills	WO closed