				1	Ĭ
Prepared by:		T.D. Murthy			<u> </u>
Date:		7/7/2020		·	<u>i</u>
Site:		Serene Constructions LLP		Date	
Dite.		Service Constructions ELI		Bute	
					If material is not
Requisition	Requisition			Material	delivered - is delay
No	Date	Material Descscription	Purchase Manager - Remarks	delivered?	justified?
150262	10/06/20		Hold by M.D.		
150283	30/06/20	TVS Generator Spares	PO to be issue		
150231	13/05/20	MS Grills	Supplier arranging for materials		
150275	23/06/20	Multistand wire - CU	Stock at SSLLP, pick it up from stores		
150276	24/06/20	Spade with handles and Gloves	Stock at SSLLP, pick it up from stores		
150277		Panel doors	Delivered DC no. 10107, dt. 02/07/2020		
				T	