

Remarks from site on the 'Requisition by Site Report' of purchase division

Company:	Kadakia and Modi Housing	Date:	10-10-2020			
Site:	Bloomdale	Prepared by:	G.Rahul			
Report From / To	01-10-2020 To 07-10-2020		G.Rahul			
.Report Date	10-10-2020					
List of requisitions numbers missing in the report*:						
List of requisitions where PO/WO not prepared 3 working days after requisition:						
Req No.	Req Date		Item Description	Reason for not preparing PO/WO#		
List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:						
Req No.	Req Date	Serial no of item in Req.	Item Description	Details of discussion with supplier ^s		
No. of gate passes issued this week:				From No.	2267	To No. 2268
Delivery van site visit on:			10-10-2020			
Inward report (MRN/other) & stock report emailed in pdf format to purchase?					Yes	
DC register Sl. No. during the week	From No.	13305			To No.	13306
Items not ordered but received: NILL						
Items sent to HO /vendor that are pending for repair: NILL						
Other corrections & remarks:ALL pending requisitions are cancelled						
Details		Project Manager		Admin Officer/Manager		Admin Audit
Sign						
Date		10-10-2020				

Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without completing this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis. 5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. \$ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write 'NA' in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE!