

Company Name		Modiproperties Pvt Ltd					
Project		GULMOHAR RESIDIENCY					
Prepared By							
Last updated on		1-Nov-20					
Block No		Block - F					
S.No	Flat No	Plinth beam casting Date	Slab casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	F - 101	N/A					Upperbasement slab completed dt-02-11-20
2	F - 102						
3	F - 103						
4	F - 104						
5	F - 105						
6	F - 106	N/A					Upperbasement slab completed dt-02-11-20
7	F - 201						
8	F - 202						
9	F - 203						
10	F - 204						
11	F - 205						
12	F - 206						
13	F - 301						
14	F - 302						
15	F - 303						
16	F - 304						
17	F - 305						
18	F - 306						
19	F - 401						
20	F - 402						
21	F - 403						
22	F - 404						
23	F - 405						
24	F - 406						
25	F - 501						
26	F - 502						
27	F - 503						
28	F - 504						
29	F - 505						
30	F - 506						
31	F - 601						
32	F - 602						
33	F - 603						
34	F - 604						
35	F - 605						
36	F - 606						

APPROVED

 04 NOV 2020
 M. RAM PR.
 PROJECT MANAGER

Company Name		Modiproperties Pvt Ltd					
Project		GULMOHAR RESIDENCY					
Prepared By							
Last updated on							
Block No		Block - G					
S.No	Flat No	Plinth beam casting Date	Slab casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	G - 101						
2	G - 102						
3	G - 103						
4	G - 104						
5	G - 105						
6	G - 106						
7	G - 107						
8	G - 201						
9	G - 202						
10	G - 203						
11	G - 204						
12	G - 205						
13	G - 206						
14	G - 207						
15	G - 301						
16	G - 302						
17	G - 303						
18	G - 304						
19	G - 305						
20	G - 306						
21	G - 307						
22	G - 401						
23	G - 402						
24	G - 403						
25	G - 404						
26	G - 405						
27	G - 406						
28	G - 407						
29	G - 501						
30	G - 502						
31	G - 503						
32	G - 504						
33	G - 505						
34	G - 506						
35	G - 507						
36	G - 601						
37	G - 602						
38	G - 603						
39	G - 604						
40	G - 605						
41	G - 606						
42	G - 607						

APPROVED

6/1/2024

APPROVED

04 NOV 2020

M. RAJ...

PROJECT MANAGER

Company Name		Modiproperties Pvt Ltd					
Project	GULMOHAR RESIDENCY						
Prepared By							
Last updated on							
Block No	Block - E						
S.No	Flat No	Plinth beam casting Date	Slab casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	E - 101						
2	E - 102						
3	E - 103						
4	E - 104						
5	E - 105						
6	E - 106						
7	E - 107						
8	E - 201						
9	E - 202						
10	E - 203						
11	E - 204						
12	E - 205						
13	E - 206						
14	E - 207						
15	E - 301						
16	E - 302						
17	E - 303						
18	E - 304						
19	E - 305						
20	E - 306						
21	E - 307						
22	E - 401						
23	E - 402						
24	E - 403						
25	E - 404						
26	E - 405						
27	E - 406						
28	E - 407						
29	E - 501						
30	E - 502						
31	E - 503						
32	E - 504						
33	E - 505						
34	E - 506						
35	E - 507						
36	E - 601						
37	E - 602						
38	E - 603						
39	E - 604						
40	E - 605						
41	E - 606						
42	E - 607						

A

BY

04 NOV 2020

PROJECT MANAGER

A. BY

04 NOV 2020

PROJECT-MANAGER

Company Name		Modiproperties Pvt Ltd					
Project		GULMOHAR RESIDENCY					
Prepared By							
Last updated on		1-Nov-20					
Block No		Block - C					
S.No	Flat No	Plinth beam casting Date	Slab casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	C - 101						
2	C - 102						
3	C - 103						
4	C - 104						
5	C - 105						
6	C - 106						
7	C - 107						
8	C - 201						
9	C - 202						
10	C - 203						
11	C - 204						
12	C - 205						
13	C - 206						
14	C - 207						
15	C - 301						
16	C - 302						
17	C - 303						
18	C - 304						
19	C - 305						
20	C - 306						
21	C - 307						
22	C - 401						
23	C - 402						
24	C - 403						
25	C - 404						
26	C - 405						
27	C - 406						
28	C - 407						
29	C - 501						
30	C - 502						
31	C - 503						
32	C - 504						
33	C - 505						
34	C - 506						
35	C - 507						
36	C - 601						
37	C - 602						
38	C - 603						
39	C - 604						
40	C - 605						
41	C - 606						
42	C - 607						


04 NOV 2020
 M. RAM P.
 PROJECT MANAGER

APPROVED BY
[Signature]
04 NOV 2020
M. K. KASAB
PROJECT MANAGER

Company Name		Modiproperties Pvt Ltd					
Project	GULMOHAR RESIDIENCY						
Prepared By							
Last updated on							
Block No	Block - D						
S.No	Flat No	Plinth beam casting Date	Slab casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Fooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	D - 101						
2	D - 102						
3	D - 103						
4	D - 104						
5	D - 105						
6	D - 106						
7	D - 107						
8	D - 108						
9	D - 201						
10	D - 202						
11	D - 203						
12	D - 204						
13	D - 205						
14	D - 206						
15	D - 207						
16	D - 208						
17	D - 301						
18	D - 302						
19	D - 303						
20	D - 304						
21	D - 305						
22	D - 306						
23	D - 307						
24	D - 308						
25	D - 401						
26	D - 402						
27	D - 403						
28	D - 404						
29	D - 405						
30	D - 406						
31	D - 407						
32	D - 408						
33	D - 501						
34	D - 502						
35	D - 503						
36	D - 504						
37	D - 505						
38	D - 506						
39	D - 507						
40	D - 508						
41	D - 601						
42	D - 602						
43	D - 603						
44	D - 604						
45	D - 605						
46	D - 606						
47	D - 607						
48	D - 608						

APPROVAL

04 NOV 2020

MANAGER

APPROVED BY

04 NOV 2020
M. R. S. PRASAD
PROJECT MANAGER

Company Name		Modiproperties Pvt Ltd	
Project	GUL MOHAR RESIDENCY		
Prepared By	Ramprasad		
Last updated on	1-Nov-20		
Block No	Block -B		
S.No	Flat No	Plinth beam casting Date	Slab casting date
1	B-101	N/A	18-03-2020
2	B-102	N/A	08-03-2020
3	B-103	N/A	08-03-2020
4	B-104	N/A	08-03-2020
5	B-105	N/A	08-03-2020
6	B-106	N/A	08-03-2020
7	B-107	N/A	08-03-2020
8	B-108	N/A	18-03-2020
9	B-201	N/A	19-09-2020
10	B-202	N/A	19-09-2020
11	B-203	N/A	23-06-2020
12	B-204	N/A	23-06-2020
13	B-205	N/A	23-06-2020
14	B-206	N/A	23-06-2020
15	B-207	N/A	19-09-2020
16	B-208	N/A	19-09-2020
17	B-301	N/A	20-10-2020
18	B-302	N/A	20-10-2020
19	B-303	N/A	28-09-2020
20	B-304	N/A	28-09-2020
21	B-305	N/A	28-09-2020
22	B-306	N/A	28-09-2020
23	B-307	N/A	20-10-2020
24	B-308	N/A	20-10-2020
25	B-401	N/A	
26	B-402	N/A	
27	B-403	N/A	24-10-2020
28	B-404	N/A	24-10-2020
29	B-405	N/A	24-10-2020
30	B-406	N/A	24-10-2020
31	B-407	N/A	
32	B-408	N/A	
33	B-501	N/A	
34	B-502	N/A	
35	B-503	N/A	
36	B-504	N/A	
37	B-505	N/A	
38	B-506	N/A	
39	B-507	N/A	
40	B-508	N/A	
41	B-601	N/A	
42	B-602	N/A	
43	B-603	N/A	
44	B-604	N/A	
45	B-605	N/A	
46	B-606	N/A	
47	B-607	N/A	
48	B-608	N/A	

0707 MON 7 0

RAM PR
PROJECT MANAGER

Company Name Modiproperties Pvt Ltd		Project GULMOHAR RESIDENCY					
Prepared By		Last updated on					
Block No		Block - H					
S No	Flat No	Plinth beam casting Date	Slab casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	H - 101						
2	H - 102						
3	H - 103						
4	H - 104						
5	H - 105						
6	H - 106						
7	H - 107						
8	H - 201						
9	H - 202						
10	H - 203						
11	H - 204						
12	H - 205						
13	H - 206						
14	H - 207						
15	H - 301						
16	H - 302						
17	H - 303						
18	H - 304						
19	H - 305						
20	H - 306						
21	H - 307						
22	H - 401						
23	H - 402						
24	H - 403						
25	H - 404						
26	H - 405						
27	H - 406						
28	H - 407						
29	H - 501						
30	H - 502						
31	H - 503						
32	H - 504						
33	H - 505						
34	H - 506						
35	H - 507						
36	H - 601						
37	H - 602						
38	H - 603						
39	H - 604						
40	H - 605						
41	H - 606						
42	H - 607						

APPROVED BY

04 NOV 2020

M. RAM PRASAD
PROJECT MANAGER