


Company Name		Modiproperties Pvt Ltd					
Project		GULMOHAR RESIDIENCY					
Prepared By							
Last updated on							
Block No		Block - D					
S.No	Flat No	Plinth beam casting Date	Slab casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	D - 101						
2	D - 102						
3	D - 103						
4	D - 104						
5	D - 105						
6	D - 106						
7	D - 107						
8	D - 108						
9	D - 201						
10	D - 202						
11	D - 203						
12	D - 204						
13	D - 205						
14	D - 206						
15	D - 207						
16	D - 208						
17	D - 301						
18	D - 302						
19	D - 303						
20	D - 304						
21	D - 305						
22	D - 306						
23	D - 307						
24	D - 308						
25	D - 401						
26	D - 402						
27	D - 403						
28	D - 404						
29	D - 405						
30	D - 406						
31	D - 407						
32	D - 408						
33	D - 501						
34	D - 502						
35	D - 503						
36	D - 504						
37	D - 505						
38	D - 506						
39	D - 507						
40	D - 508						
41	D - 601						
42	D - 602						
43	D - 603						
44	D - 604						
45	D - 605						
46	D - 606						
47	D - 607						
48	D - 608						

APPROVED BY

 25 NOV 2020
 M. Ravi Prasad
 PROJECT MANAGER

Company Name		Modiproperties Pvt Ltd					
Project		GULMOHAR RESDIENCY					
Prepared By							
Last updated on							
Block No		Block - E					
S.No	Flat No	Plinth beam casting Date	Slab casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	E - 101						
2	E - 102						
3	E - 103						
4	E - 104						
5	E - 105						
6	E - 106						
7	E - 107						
8	E - 201						
9	E - 202						
10	E - 203						
11	E - 204						
12	E - 205						
13	E - 206						
14	E - 207						
15	E - 301						
16	E - 302						
17	E - 303						
18	E - 304						
19	E - 305						
20	E - 306						
21	E - 307						
22	E - 401						
23	E - 402						
24	E - 403						
25	E - 404						
26	E - 405						
27	E - 406						
28	E - 407						
29	E - 501						
30	E - 502						
31	E - 503						
32	E - 504						
33	E - 505						
34	E - 506						
35	E - 507						
36	E - 601						
37	E - 602						
38	E - 603						
39	E - 604						
40	E - 605						
41	E - 606						
42	E - 607						

APPROVE
25 NOV 2020
PROJECT MANAGER

Company Name		Modiproperties Pvt Ltd					
Project		GULMOHAR RESIDIENCY					
Prepared By							
Last updated on		23-Nov-20					
Block No		Block - F					
S.No	Flat No	Plinth beam casting Date	Slab casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	F - 101	N/A					Upperbasement slab completed dt-02-11-20
2	F - 102						
3	F - 103						
4	F - 104						
5	F - 105						
6	F - 106	N/A					Upperbasement slab completed dt-02-11-20
7	F - 201						
8	F - 202						
9	F - 203						
10	F - 204						
11	F - 205						
12	F - 206						
13	F - 301						
14	F - 302						
15	F - 303						
16	F - 304						
17	F - 305						
18	F - 306						
19	F - 401						
20	F - 402						
21	F - 403						
22	F - 404						
23	F - 405						
24	F - 406						
25	F - 501						
26	F - 502						
27	F - 503						
28	F - 504						
29	F - 505						
30	F - 506						
31	F - 601						
32	F - 602						
33	F - 603						
34	F - 604						
35	F - 605						
36	F - 606						

APPROVED BY
 25 NOV 2020
 M. RAM KRISHNA
 PROJECT MANAGER

Company Name		Modiproperties Pvt Ltd					
Project		GULMOHAR RESDIENCY					
Prepared By							
Last updated on							
Block No		Block - G					
S.No	Flat No	Plinth beam casting Date	Slab casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	G - 101						
2	G - 102						
3	G - 103						
4	G - 104						
5	G - 105						
6	G - 106						
7	G - 107						
8	G - 201						
9	G - 202						
10	G - 203						
11	G - 204						
12	G - 205						
13	G - 206						
14	G - 207						
15	G - 301						
16	G - 302						
17	G - 303						
18	G - 304						
19	G - 305						
20	G - 306						
21	G - 307						
22	G - 401						
23	G - 402						
24	G - 403						
25	G - 404						
26	G - 405						
27	G - 406						
28	G - 407						
29	G - 501						
30	G - 502						
31	G - 503						
32	G - 504						
33	G - 505						
34	G - 506						
35	G - 507						
36	G - 601						
37	G - 602						
38	G - 603						
39	G - 604						
40	G - 605						
41	G - 606						
42	G - 607						

APPROVED BY

25 NOV 2020

PROJECT MANAGER

Company Name		Modiproperties Pvt Ltd					
Project		GULMOHAR RESIDIENCY					
Prepared By							
Last updated on							
Block No		Block - H					
S.No	Flat No	Plinth beam casting Date	Slab casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	H - 101						
2	H - 102						
3	H - 103						
4	H - 104						
5	H - 105						
6	H - 106						
7	H - 107						
8	H - 201						
9	H - 202						
10	H - 203						
11	H - 204						
12	H - 205						
13	H - 206						
14	H - 207						
15	H - 301						
16	H - 302						
17	H - 303						
18	H - 304						
19	H - 305						
20	H - 306						
21	H - 307						
22	H - 401						
23	H - 402						
24	H - 403						
25	H - 404						
26	H - 405						
27	H - 406						
28	H - 407						
29	H - 501						
30	H - 502						
31	H - 503						
32	H - 504						
33	H - 505						
34	H - 506						
35	H - 507						
36	H - 601						
37	H - 602						
38	H - 603						
39	H - 604						
40	H - 605						
41	H - 606						
42	H - 607						

APPROVED BY
 25 NOV 2020
 PROJECT MANAGER

Company Name		Modiproperties Pvt Ltd					
Project		GUL MOHAR RESIDENCY					
Prepared By		Ramprasad M					
Last updated on		23-Nov-20					
Block No		Block - A					
S.No	Flat No	Plinth beam casting Date	Slab casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	A - 101	NA	24-07-20	23-09-20			
2	A - 102	27-12-19	24-07-20				Brickwork under progress
3	A - 103	27-12-19	11-07-20				Brickwork under progress
4	A - 104	27-12-19	11-07-20				Brickwork under progress
5	A - 105	17-12-2019	11-07-20				Brickwork under progress
6	A - 106	27-12-19	11-07-20				Brickwork under progress
7	A - 107	06-01-20	11-07-20				Brickwork under progress
8	A - 108	18-01-20	24-07-20				Brickwork under progress
9	A - 109	N/A	24-07-20	22-09-20			
10	A - 201	N/A	20-10-20				
11	A - 202		20-10-20				
12	A - 203		10-10-20				
13	A - 204		10-10-20				
14	A - 205		10-10-20				
15	A - 206		10-10-20				
16	A - 207		10-10-20				
17	A - 208		20-10-20				
18	A - 209	N/A	20-10-20				
19	A - 301	N/A					slab centring, under progressing
20	A - 302						slab centring, under progressing
21	A - 303						Slab concreting, under progressing
22	A - 304						Slab concreting, under progressing
23	A - 305						Slab concreting, under progressing
24	A - 306						Slab concreting, under progressing
25	A - 307						Slab concreting, under progressing
26	A - 308						slab centring, under progressing
27	A - 309	N/A					slab centring, under progressing
28	A - 401	N/A					
29	A - 402						
30	A - 403						
31	A - 404						
32	A - 405						
33	A - 406						
34	A - 407						
35	A - 408						
36	A - 409	N/A					
37	A - 501	N/A					
38	A - 502						
39	A - 503						
40	A - 504						
41	A - 505						
42	A - 506						
43	A - 507						
44	A - 508						
45	A - 509	N/A					
46	A - 601	N/A					
47	A - 602						
48	A - 603						
49	A - 604						
50	A - 605						
51	A - 606						
52	A - 607						
53	A - 608						
54	A - 609	N/A					

APPROVED BY
25 NOV 2020
M. RAMPRASAD
PROJECT MANAGER

Company Name		Modiproperties Pvt Ltd					
Project		GULMOHAR RESIDENCY					
Prepared By		Rampasad					
Last updated on		23-Nov-20					
Block No		Block -B					
S No	Flat No	Plinth beam casting Date	Slab casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	B- 101	N \ A	18-03-2020				BW under progress
2	B- 102	N \ A	08-03-2020				BW under progress
3	B- 103	N \ A	08-03-2020				under progress
4	B- 104	N \ A	08-03-2020	20-08-2020			
5	B- 105	N \ A	08-03-2020	20-08-2020			
6	B- 106	N \ A	08-03-2020				under progress
7	B- 107	N \ A	08-03-2020				BW under progress
8	B- 108	N \ A	18-03-2020				BW under progress
9	B- 201	N \ A	19-09-2020				
10	B- 202	N \ A	19-09-2020				
11	B- 203	N \ A	23-06-2020				
12	B- 204	N \ A	23-06-2020				
13	B- 205	N \ A	23-06-2020				
14	B- 206	N \ A	23-06-2020				
15	B- 207	N \ A	19-09-2020				
16	B- 208	N \ A	19-09-2020				
17	B - 301	N \ A	20-10-2020				
18	B - 302	N \ A	20-10-2020				
19	B - 303	N \ A	28-09-2020				
20	B - 304	N \ A	28-09-2020				
21	B - 305	N \ A	28-09-2020				
22	B - 306	N \ A	28-09-2020				
23	B - 307	N \ A	20-10-2020				
24	B - 308	N \ A	20-10-2020				
25	B - 401	N \ A	13-11-2020				
26	B - 402	N \ A	13-11-2020				
27	B - 403	N \ A	24-10-2020				
28	B - 404	N \ A	24-10-2020				
29	B - 405	N \ A	24-10-2020				
30	B - 406	N \ A	24-10-2020				
31	B - 407	N \ A	13-11-2020				
32	B - 408	N \ A	13-11-2020				
33	B - 501	N \ A					slab centring work under progress
34	B - 502	N \ A					slab centring work under progress
35	B - 503	N \ A	20-11-2020				
36	B - 504	N \ A	20-11-2020				
37	B - 505	N \ A	20-11-2020				
38	B - 506	N \ A	20-11-2020				
39	B - 507	N \ A					slab centring work under progress
40	B - 508	N \ A					slab centring work under progress
41	B - 601	N \ A					
42	B - 602	N \ A					
43	B - 603	N \ A					
44	B - 604	N \ A					
45	B - 605	N \ A					
46	B - 606	N \ A					
47	B - 607	N \ A					
48	B - 608	N \ A					

APPROVED BY
 25 NOV 2020
 M. HANU
 PROJECT MANAGER

Company Name		Modiproperties Pvt Ltd					
Project		GULMOHAR RESIDENCY					
Prepared By							
Last updated on		23-Nov-20					
Block No		Block - C					
S No	Flat No	Plinth beam casting Date	Slab casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
	1/C - 101						
	2/C - 102						
	3/C - 103						
	4/C - 104						
	5/C - 105						
	6/C - 106						
	7/C - 107						
	8/C - 201						
	9/C - 202						
	10/C - 203						
	11/C - 204						
	12/C - 205						
	13/C - 206						
	14/C - 207						
	15/C - 301						
	16/C - 302						
	17/C - 303						
	18/C - 304						
	19/C - 305						
	20/C - 306						
	21/C - 307						
	22/C - 401						
	23/C - 402						
	24/C - 403						
	25/C - 404						
	26/C - 405						
	27/C - 406						
	28/C - 407						
	29/C - 501						
	30/C - 502						
	31/C - 503						
	32/C - 504						
	33/C - 505						
	34/C - 506						
	35/C - 507						
	36/C - 601						
	37/C - 602						
	38/C - 603						
	39/C - 604						
	40/C - 605						
	41/C - 606						
	42/C - 607						

APPROVED BY
 25 NOV 2020
 M. RAM PRASAD
 PROJECT MANAGER