

Draft site report MGA.xlsx
2020

Firm/Company:		Aedis Developers LLP		Site:		MGA		Date: 31-12-200	
Prepared by:		Pushpalatha		B		C		Sign: E = A+B+C+D F	
		A				D			
Sl. No.	Week starting date (Fri)	Week ending date (Thu)	Total Dept. charges for week - Rs.	Total Job work charges per week - Rs.	Total Hire charges per week - Rs.	Total rock cutting charges per week - Job work - Rs.	Total of Dept. & Job work charges - Rs.	Total rock cutting charges per week - On account - Rs.	
1	27.12.19	02.01.20	-	-	-	-	-	-	
2	03.01.20	09.01.20	4,563	-	-	-	4,563	-	
3	10.01.20	16.01.20	-	-	-	-	-	-	
4	17.01.20	23.01.20	5,875	-	-	-	5,875	-	
5	24.01.20	30.01.20	3,450	-	-	-	3,450	-	
6	31.01.20	07.02.20	5,850	-	-	-	5,850	-	
7	08.02.2020	13.02.20	4,087	-	-	-	4,087	-	
8	14.02.20	20.02.20	7,275	-	1,800	-	9,075	-	
9	21.02.20	27.02.20	6,162	-	-	-	6,162	-	
10	28.02.2020	05.03.2020	8,949	2,000	300	-	11,249	-	
11	06.03.2020	12.03.2020	8,750	-	-	-	8,750	-	
12	13.03.2020	19.03.2020	5,325	-	-	-	5,325	-	
13	20.03.2020	26.03.2020	8,068	-	-	-	8,068	-	
14	27.03.2020	02.04.2020	8,860	-	-	-	8,860	-	
15	03.04.2020	09.04.2020	8,464	-	-	-	8,464	-	
16	10.04.2020	16.04.2020	8,612	-	-	-	8,612	-	
17	17.04.2020	23.04.2020	8,860	-	-	-	8,860	-	
18	24.04.2020	30.04.2020	8,316	-	-	-	8,316	-	
19	01.05.2020	07.05.2020	8,266	-	-	-	8,266	-	
20	08.05.2020	14.05.2020	10,700	-	-	-	10,700	-	
21	15.05.2020	21.05.2020	11,550	-	-	-	11,550	-	
22	22.05.2020	28.05.2020	7,969	700	-	-	8,669	-	
23	29.05.2020	04.06.2020	7,227	-	-	-	7,227	-	
24	05.06.2020	10.06.2020	7,244	-	-	-	7,244	-	
25	11.06.2020	17.06.2020	3,100	-	-	-	3,100	-	
26	18.06.2020	24.06.2020	9,152	-	-	-	9,152	-	
27	25.06.2020	01.07.2020	6,300	-	1,800	-	8,100	-	
28	02.07.2020	08.07.2020	10,700	-	1,800	-	12,500	-	
29	09.07.2020	15.07.2020	8,075	5,000	-	-	13,075	-	
30	16.07.2020	22.07.2020	8,075	-	-	-	8,075	-	
31	23.07.2020	29.07.2020	10,400	-	-	-	10,400	-	
32	30.07.2020	05.08.2020	9,025	-	-	-	9,025	-	
33	06.08.2020	12.08.2020	9,600	-	2,080	-	11,680	-	
34	13.08.2020	19.08.2020	8,350	-	-	-	8,350	-	
35	20.08.2020	26.08.2020	8,600	1,500	-	-	10,100	-	
36	27.08.2020	02.09.2020	8,987	-	-	-	8,987	-	
37	03.09.2020	09.09.2020	8,850	2,000	-	-	10,850	-	
38	10.09.2020	16.09.2020	8,425	8,525	-	-	16,950	-	
39	17.09.2020	23.09.2020	8,850	2,500	-	-	11,350	-	
40	24.09.2020	30.09.2020	8,575	-	-	-	8,575	-	
41	01.10.2020	07.10.2020	9,337	6,500	-	-	15,837	-	
42	08.10.2020	14.10.2020	9,525	-	-	-	9,525	-	
43	15.10.2020	21.10.2020	-	-	-	-	-	-	
44	22.10.2020	28.10.2020	-	5,000	-	-	5,000	-	
45	29.10.2020	04.11.2020	-	-	-	-	-	-	
46	05.11.2020	11.11.2020	-	1,500	-	-	1,500	-	
47	12.11.2020	18.11.2020	-	-	-	-	-	-	
48	19.11.2020	25.11.2020	4,950	2,000	-	-	6,950	-	
49	26.11.2020	02.12.2020	-	-	-	-	-	-	
50	03.12.2020	09.12.2020	-	-	-	-	-	-	
51	10.12.2020	16.12.2020	-	-	-	-	-	-	
52	17.12.2020	23.12.2020	-	-	-	-	-	-	
53	24.12.2020	30.12.2020	-	-	-	-	-	-	
Total:			3,23,298	37,225	7,780	-	3,68,303	-	

31 DEC 2020

T. MADHU M.G.A
PROJECT MANAGER B.R.G.V

for md. Ismail