

List Of Requisitions Site Wise – Modi Realty (Miryalguda) LLP

From : 06-01-2021 To : 06-02-2021

Page 1 Of 2

Req No	Req ID	Req Date	Item	PoNo	PoDate	DNo	DCDate	Remarks	W	Lead	Days	Delay
165267	63005	11-01-21	tile grout silk	73767	11-01-21	15397	15-01-21	Requisition sent to MD's approval	NC	0	4	4
165267	63005	11-01-21	tile grout silk	73767	11-01-21	15397	15-01-21	Requisition sent to MD's approval	NC	0	4	4
165268	63006	11-01-21	country almond tiles	73772	11-01-21	3382	22-01-21	Requisition sent to MD's approval	NC	0	11	11
165269	62996	11-01-21	bathroom tiles	73777	11-01-21	3376	15-01-21	Requisition sent to MD's approval	NC	0	4	4
165270	63116	16-01-21	cu-multistand wire	73858	18-01-21	1379	21-01-21	Requisition sent to MD's approval	NC	0	5	5
165270	63116	16-01-21	cu-multistand wire	73925	18-01-21	13217	22-01-21	Requisition sent to MD's approval	NC	0	6	6
165270	63116	16-01-21	cu-multistand wire	73925	18-01-21	13371	02-02-21	Requisition sent to MD's approval	NC	0	17	17
165271	63115	16-01-21	vertified tiles	73919	21-01-21			PO to be issue	NC	0		
165272	63117	16-01-21	country cafe	73906	18-01-21	3343	02-02-21	Requisition sent to MD's approval	NC	0	17	17
165273	63114	16-01-21	electrical flexible pipe	73874	16-01-21	13216	22-01-21	Requisition sent to MD's approval	NC	0	6	6
165274	63113	16-01-21	wooden screws	73910	18-01-21	13219	22-01-21	Requisition sent to MD's approval	NC	0	6	6
165275	63112	16-01-21	TAN BROWN GRANITE	73862	16-01-21			Requisition sent to MD's approval	NC	0		
165276	63111	16-01-21	CPVC PIPES	73867	16-01-21	13220	22-01-21	Requisition sent to MD's approval	NC	0	6	6
165277	63110	16-01-21	SS SCREWS					cancelled	C	0		
165278	63109	16-01-21	PANEL DOORS	73942	19-01-21	13222	22-01-21	PO to be issue	NC	0	6	6
165278	63109	16-01-21	PANEL DOORS	73942	19-01-21	13374	02-02-21	PO to be issue	NC	0	17	17
165279	63229	20-01-21	copper plates	74035	21-01-21	0389	22-01-21	PO to be issue	NC	0	2	2
165280	63463	29-01-21	MYK arment	74238	30-01-21	13370	02-02-21	Requisition sent to MD's approval	NC	0	4	4
165281	63462	29-01-21	eco drain pipe	74308	01-02-21			draft PO with MD for approval	NC	0		
165281	63462	29-01-21	eco drain pipe	74457	01-02-21			draft PO with MD for approval	NC	0		
165282	63493	01-02-21	plastic gampas	74282	01-02-21			Requisition sent to MD's approval	NC	0		
165283	63494	01-02-21	wall cutting blades	74290	01-02-21			Requisition sent to MD's approval	NC	0		
165284	63562	02-02-21	8mm glass with logo					Requisition sent to MD's approval	NC	0		
165285	63617	03-02-21	tandur stone	74435	03-02-21			estimate with MD for approval	NC	0		
165286	63683	06-02-21	steel gery granite					Requisition sent to MD's approval	NC	0		
165287	63682	06-02-21	pump starter					Requisition sent to MD's approval	NC	0		
165288	63681	06-02-21	ink bottle black					Requisition sent to MD's approval	NC	0		
165289	63680	06-02-21	main panel doors					Requisition sent to MD's approval	NC	0		
165290	63679	06-02-21	cement bags					Requisition sent to MD's approval	NC	0		
166379	63267	22-01-21	Display Ad	74058	22-01-21	356	01-02-21	Requisition sent to MD's approval	NC	0	10	10
182558	63293	22-01-21	tab	74077	22-01-21	13369	02-02-21	Requisition sent to MD's approval	NC	0	11	11

List Of Requisitions Site Wise – Modi Realty (Miryalguda) LLP

From : 06-01-2021 To : 06-02-2021

Page 2 Of 2

Req No	Req ID	Req Date	Item	PoNo	PoDate	DNo	DCDate	Remarks	W	Lead	Days	Delay
182585	63466	29-01-21	12 A Toner refilling	74247	27-01-21			Requisition sent to MD's approval	NC	0		