Reply to remo	rke on recession	tion by site report.			
Prepared by:		MINISH		1	
Prepared by: MINISH Report from/to 25-04-21 TO 30-04-21					
Report Date	U	08-05-2021		Date	
Site:		GMR		Remarks by S	him Kalahar
Site:		GMK		Remarks by S	If material is not
Requisition	Pagnicition			Material	delivered - is delay
No	Date	Material Descscription	Purchase Manager - Remarks	delivered?	justified?
		O/WO not prepared 3 working days after requisitions	Purchase Manager - Remarks	denvered?	justinea?
68951	nons where P	O/WO not prepared 3 working days after requisitions	Delivered		
08931	24-04-21	Laptop bags&Laptop mouse	Delivered		
68782	22.02.21	Panel doors	D. Francis		
			Delivered		
68876		Concealed flush tank	Delivery next week		
68882		Flush tank	Delivery next week		
68900		Country rosso, Country chocolate	Contact MPL/VISTA		
68942		Country rosso	Collect from MPL/VISTA		
68957		Concealed flush tank	Delivery next week	ļ	
68944		PVC False ceiling	Delivered		
68907		WPC panel doors	Delivered		
68894	06-04-21	Panel doors	Delivered		
				†	
				1	
				1	
<u> </u>				1	
<u> </u>				1	
				1	
				1	
				1	