Renly to remo	rks on requies	tion by site report.		I		
Prepared by:	iko oli icquisi	Minish				
Report from/to		16-05-21 TO 22-05-21		t		
Report Date	,	01-06-2021		Date		
Site:		GHT 01-06-2021			hiva Krichna	
one.		GHT Remarks by Shiva Krishna  If material is not				
Requisition	Domisition			Material	delivered - is delay	
No	Date	Motorial Decemention	Durchasa Managan Bamarka	delivered?		
		Material Description	Purchase Manager - Remarks	delivered?	justified?	
140539	nons where P	O/WO not prepared 3 working days after requisitions Macherla stone	Material will come after lockdown			
140539	20-04-21	Macheria stone	Material will come after lockdown			
140526	12.04.21	12	C P . C l			
140526	12-04-21	snow white grout	Contact Praful sanitary			
140539	26-04-21	tandoor stone	Delivered			
140544		Calmshell cards	Delivered			
140551	28-04-21	Z-Angles	Partly delivered balance this week			
140564	11-05-21	Chimney&Hob combo	Delivery this week			
140568	11-05-21	Pedestial fans	Contact Supplier			
140573		Machine blades	Contact Supplier			
140574	19-05-21	Road Blockers	Delivered			
				<b>†</b>		
				<b>†</b>		
				1		
				1		
				1		
				-		
				-		
				1		
				1		
				1	1	