Renly to remov	rks on requisi	tion by site report.		1		
Prepared by:	iko oli ieguisi	Minish				
Report from/to	)	22-08-21 TO 28-08-21		1		
Report Date	,	03-09-2021		Date		
Site:		GHT 03-09-2021		Remarks by S	hiya Krishna	
Site.				If material is not		
Requisition	Requisition			Material	delivered - is delay	
No	Date	Material Desescription	Purchase Manager - Remarks	delivered?	justified?	
		O/WO not prepared 3 working days after requisitions	- aremase riamager remains	Sen rerear	justinea.	
or requisit	where I	2 2 111 propuled 5 morning days after requisitions		1		
140705	04-08-21	Powder coated double gates	Material delivered PO Issued No 79947			
140722	17-08-21	Malaysian Brown Dark	Note with MD for Approval			
140735	28-08-21	40 Amps Isolator	PO to Issue			
		r				
				İ		
140717	13-08-21	powder coated grills	Delivery next week			
140732	28-08-21	4 core armour cable	Contact supplier			
			**			
				1		
				1		
				1		
				1		