

Company		Modi Realty Genome Valley					Approved by	T.Madhu
Project		Bloomdale Residency Genome valley					Date	24.09.2021
Prepared By		Pushpalatha.						
Last updated on		24.09.2021						
Block No		Flat No - 1 to 22						
						Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)		
S.No	Flat No	Footings	Plinth Beam	Slab Casting date	Stage - I BW & internal plastering completion date		Stage III completion date	Remarks
1	1	15.12.2020	25.03.2021	02.06.2021				
2	2	15.12.2020	25.03.2021	02.06.2021				
3	3	15.12.2020	25.03.2021	02.06.2021				
4	4	04.01.2021						
5	5	04.01.2021						
6	6	04.01.2021						
7	7	04.01.2021						
8	8							
9	9							
10	10							
11	11							
12	12							
13	13							
14	14							
15	15							
16	16	04.01.2021						
17	17	04.01.2021						
18	18	04.01.2021						
19	19	04.01.2021						
20	20	15.12.2020	25.03.2021	02.06.2021				
21	21	15.12.2020	25.03.2021	02.06.2021				
22	22	15.12.2020	25.03.2021	02.06.2021				
23	101			13.07.2021				
24	102			13.07.2021				
25	103			13.07.2021				
26	104							
27	105							
28	106							
29	107							
30	108							
31	109							
32	110							
33	111							
34	112							
35	113							
36	114							
37	115							
38	116							
39	117							
40	118							
41	119							
42	120			13.07.2021				
43	121			13.07.2021				
44	122			13.07.2021				
45	201			13.08.2021				
46	202			13.08.2021				
47	203			13.08.2021				
48	204							
49	205							
50	206							
51	207							
52	208							
53	209							
54	210							
55	211							
56	212							
57	213							
58	214							
59	215							
60	216							
61	217							
62	218							

APPROVED BY

21 SEP 2021

APPROVED BY

21 SEP 2021

T. MADHU
PROJECT MANAGER B.R.G.V.

63	219						
64	220			13.08.2021			
65	221			13.08.2021			
66	222			13.08.2021			
67	301			20.09.2021			
68	302			20.09.2021			
69	303			20.09.2021			
70	304						
71	305						
72	306						
73	307						
74	308						
75	309						
76	310						
77	311						
78	312						
79	313						
80	314						
81	315						
82	316						
83	317						
84	318						
85	319						
86	320			20.09.2021			
87	321			20.09.2021			
88	322			20.09.2021			
89	401						
90	402						
91	403						
92	404						
93	405						
94	406						
95	407						
96	408						
97	409						
98	410						
99	411						
100	412						
101	413						
102	414						
103	415						
104	416						
105	417						
106	418						
107	419						
108	420						
109	421						
110	422						
111	501						
112	502						
113	503						
114	504						
115	505						
116	506						
117	507						
118	508						
119	509						
120	510						
121	511						
122	512						
123	513						
124	514						
125	515						
126	516						
127	517						
128	518						
129	519						
130	520						
131	521						
132	522						

Madhu

APPROVED BY

24 SEP 2021

T. MADHU
PROJECT MANAGER B.R.G.V.