Prepared by: Report from/to Report Date Site: Requisition No		MINISH 10-10-21 TO 18-10-21			
Report from/to Report Date Site: Requisition Re		10-10-21 TO 18-10-21			
Report Date Site: Requisition Re					
Site: Requisition Re		27-10-2021		Date	
Requisition Re		AGH		Remarks by Shiva Krishna	
		AOII		Kemarks by 5	If material is not
	equisition			Material	delivered - is delay
110	Date	Material Descscription	Purchase Manager - Remarks	delivered?	iustified?
List of requisition		D/WO not prepared 3 working days after requisitions	i dichase Manager - Remarks	delivered:	justificu:
		Item Description			
165498			PO Issued delivery this week		
105470	11 10 21	Bosen Cutting Machine	1 O Issued derivery this week		
165411	03-07-21	Villa no 70tiles	Partly delivered balance next week		
			Partly delivered balance next week		
165423			Delivery next week		
165427			Partly delivered balance next week	†	
165431			Delivery next week	1	
			Delivery next week		
165459			Partly delivered balance next week		
165460			Partly delivered balance next week		
			Partly delivered balance contact supplier		
165466			Partly delivered balance contact supplier		
165467			Partly delivered balance next week		
	03-09-21		Partly delivered balance next week		
165459			Partly delivered balance next week		
165462			Delivery next week		
			Delivery next week		
165469			Delivery next week		
165486	26-09-21		Under Fabrication		
165488			Contact supplier		
165491			Under Fabrication		
165492			Contact supplier		
165493			Delivery next week		
165494			Delivery next week		
	04-10-21		Delivery next week		
165497			Delivery next week		
				1	
				1	
				1	
 				1	
				1	
				1	
				1	
				1	
				1	