Reprint Repr	L .					
Report from/to Report Date Site: GMR Sequisition No Date Date Material Descention Purchase Manager - Remarks Material is no delivered - is delay in the property of the property	Reply to rema	ırks on requisi	tion by site report.			
Requisition No Date Material Description Date Material Description Purchase Manager - Remarks by Shiva Krishna delivered - is						
Site: GMR Requisition No Date Material Descscription Purchase Manager - Remarks by Shiva Krishna List of requisitions where PO/WO not prepared 3 working days after requisitions List of requisitions where PO/WO not prepared 3 working days after requisitions Delivery next week 187195 15-08-21 MS Grills 187196 15-08-21 UPVC Windows Contact supplier 187197 03-08-21 UPVC Sliding Windows Contact supplier Contact supplier Delivery next week 187479 30-09-21 Modular kitchen Contact supplier Delivery next week 187855 07-11-21 MS Round pipe Contact supplier Delivery next week 187895 20-11-21 Templates Delivery next week Delivery	Report Dots	U	05-12-2021		Doto	
Requisition No Date Material Descscription Purchase Manager - Remarks delivered - is delivered -						hinn Mainhan
Requisition No Date Material Descerption Purchase Manager - Remarks delivered - is delay delivered? List of requisitions where PO/WO not prepared 3 working days after requisitions 187195 15-08-21 MS Grills Delivery next week 187196 15-08-21 UPVC Windows Contact supplier 187197 03-08-21 UPVC Sliding Windows Contact supplier 187198 30-09-21 Modular kitchen Contact supplier 187821 29-10-21 Templates Delivery next week 187855 07-11-21 MS Round pipe Contact supplier 187914 19-11-21 PVC Pipe Delivered 187915 03-12-21 Anchor Bolts Contact supplier 187916 03-12-21 Anchor Bolts Contact supplier	Site:		GMK		Remarks by S	
List of requisitions where PO/WO not prepared 3 working days after requisitions Image: Contact supplier 187195 15-08-21 MS Grills Delivery next week 187197 03-08-21 UPVC Windows Contact supplier 187479 30-09-21 Modular kitchen Contact supplier 187821 29-10-21 Templates Delivery next week 187855 07-11-21 MS Round pipe Contact supplier 187914 19-11-21 PVC Pipe Delivered 187926 20-11-21 Templates Delivered 187976 03-12-21 Anchor Bolts Contact supplier 187984 06-12-21 U-Clamp Patti Contact supplier			Material Desceription	Purchasa Managar - Ramarks		delivered - is delay
187195 15-08-21 MS Grills Delivery next week	List of requisi	itions where P	O/WO not prepared 3 working days after requisitions	i urchase Wanager - Remarks	denvereu:	justificu:
187196 15-08-21 UPVC Windows Contact supplier	Dist of requisi	tions where i	or we not prepared a working days after requisitions			
187196 15-08-21 UPVC Windows Contact supplier						
187196 15-08-21 UPVC Windows Contact supplier	187195	15-08-21	MS Grills	Delivery next week		
187197 03-08-21 UPVC Sliding Windows Contact supplier		15-08-21	LIPVC Windows	Contact supplier		
187479 30-09-21 Modular kitchen Contact supplier						
187821 29-10-21 Templates Delivery next week						
187855 07-11-21 MS Round pipe Contact supplier 187914 19-11-21 PVC Pipe Delivered 187926 20-11-21 Templates Delivery next week 187976 03-12-21 Anchor Bolts Contact supplier 187984 06-12-21 U-Clamp Patti Contact supplier	10/4//	30-07-21	Wodular Ritchen	Contact supplier		
187855 07-11-21 MS Round pipe Contact supplier 187914 19-11-21 PVC Pipe Delivered 187926 20-11-21 Templates Delivery next week 187976 03-12-21 Anchor Bolts Contact supplier 187984 06-12-21 U-Clamp Patti Contact supplier						
187855 07-11-21 MS Round pipe Contact supplier 187914 19-11-21 PVC Pipe Delivered 187926 20-11-21 Templates Delivery next week 187976 03-12-21 Anchor Bolts Contact supplier 187984 06-12-21 U-Clamp Patti Contact supplier	197921	20 10 21	Tamplatas	Daliyary navt waak		
187914 19-11-21 PVC Pipe Delivered 187926 20-11-21 Templates Delivery next week 187976 03-12-21 Anchor Bolts Contact supplier 187984 06-12-21 U-Clamp Patti Contact supplier		07-11-21	MS Pound nine			
187926 20-11-21 Templates Delivery next week 187976 03-12-21 Anchor Bolts Contact supplier 187984 06-12-21 U-Clamp Patti Contact supplier		10 11 21	DVC Pine			
187976 03-12-21 Anchor Bolts Contact supplier 187984 06-12-21 U-Clamp Patti Contact supplier		19-11-21	T1-t			
187984 06-12-21 U-Clamp Patti Contact supplier		20-11-21	Templates			
		03-12-21	Anchor Bolts			
187967 04-12-21 WPC Door Frames					ļ	
	187967	04-12-21	WPC Door Frames	Contact supplier		
		-			I	-
					1	
					1	
					1	
					†	
					 	
					1	
					1	
					 	
					 	
					-	
						
					1	
		<u> </u>			<u> </u>	