| Reply to remarks on requisition by site report. | |
|---|-------|
| Report from/to 13-02-22 TO 19-02-22 Date | |
| Report Date 24-02-2022 Date Site: GVDC Remarks by Shiva Krishna Requisition Requisition Material delivered - is | |
| Site: GVDC Remarks by Shiva Krishna Requisition Requisition Material delivered - is | |
| Requisition Requisition Material delivered - is | |
| Requisition Requisition Material delivered - is | s not |
| | |
| No Date Material Descscription Purchase Manager - Remarks delivered? justified | |
| List of requisitions where PO/WO not prepared 3 working days after requisitions | |
| 13477 16-02-22 MS Items Delivery on 21/02/2022 | |
| 13476 12-02-22 Hilti Re500 & Re200 Under Process | |
| 13472 09-02-22 Bosch Drilling M/C & Hammer drilling M/C,Tool Kit Estimation sent to MD | |
| 13473 09-02-22 Air Blower Online Purchase | |
| 13468 07-02-22 HD Memory Card Online Purchase | |
| 13469 07-02-22 MS Rolling shutter & Motor Drawing to receive by site | |
| | |
| | |
| 13474 09-02-22 Nylon cricket net,coupler,anchor hook Dekivered | |
| 13441 28-12-21 L-Patti Contact supplier | |
| 13448 03-01-22 Canvas tent Collect from SSLLP | |
| 13455 17-01-22 Safety Shoes. Contact supplier | |
| 13452 21-01-22 Glass Door Contact supplier | |
| 13453 17-01-22 Safety Jackets and Labour helmets Collect from SSLLP | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |