


Remarks from site on the 'Requisition by Site Report' of purchase division

Company:	Villa orchids LLP	Date:	12-03-2022
Site:	VOC	Prepared by:	K.Sneha
Report From / To	06-03-2022 To 12-03-2022	Approved by:	A.Suresh
Report Date	12-03-2022		
List of requisitions numbers missing in the report*:-			
List of requisitions where PO/WO not prepared 3 working days after requisition:			
Req No.	Req Date	Serial no of item in Req.	Item Description
-	-	-	-
List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:			
Req No.	Req Date	Serial no of item in Req.	Item Description
-	-	-	-
No. of gate passes issued this week:		Nil	From No. - To No. -
Delivery van site visit on:		Yes	
Inward report (MRN/other) & stock report emailed in pdf format to purchase?		Yes	
Items not ordered but received: -			
Other corrections & remarks:			
Details of steel & cement stock			
Sl. No	Tor size	Wt per mtr. - kgs	Wt. for 12 mtr rod - kgs
1.	8mm	.395	4.74
2.	10mm	.617	7.404
3.	12mm	.89	10.68
4.	16mm	1.58	18.96
5.	20mm	2.47	29.64
6.	25mm	3.86	46.32
7.	32mm	6.32	75.84
8.	Binding wire		Nil
OPC stock		OPC last weeks stock	PPC/PSC stock
			-
			PPC/PSC last weeks stock
			-
Details	Project Manager		Admin Officer/Manager
Sign	A.Suresh		K.Sneha
Date	12-03-2022		12-03-2022

Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without completing this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis. 5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks - For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. \$ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site - purchase to write 'NA' in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up - DO NOT CALL PURCHASE!




12 MAR 2022

