Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. – site bills register	1168	Date - site bills Register	30/04/2022
Company Name:	MPL	Site:	MFP
Name of Contractor	B. Naveen Kumar		
Nature of work	Painting work		
Work done	From Date 20/04/2022	To Date	26/04/2022

Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no
1.	Upper Basement					
2.						
3.	Rainwater Harvesting					
4.	Blue elnamel	2,811.20	3.00	Sft	8,433.00	
5.	Fire Sefty Red elond	5,800.00	3.00	Sft	17,400.00	
6.					25,833.00/-	
7.						
8.	Add 18% GST				4,650.00/-	
9.						
10.						
11.	Total:				30,483.00/-	

Bill required	☑ YES ☐ NO.	GST bill required	☑ YES ☐ NO.
Measurement & estimate sheet:	☑ Required ☐ Not required	Measurement & estimate sheet:	☑ Enclosed ☐ Not enclosed
PO/WO no.		PO/WO date:	

Remarks :

Approved by Project Manager	Approved by Design Team	Approved by M.D.
Date: 30/4/2022	Date:	Date:
Sign:	Sign:	Sign:

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable – fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

MEASUREMENT SHEET									
Company Name:		MPL	Prepared by:		R.Ashok				
Project:		May Flower Platinum							
Work Description:		Upper Basement Blue and Red Enamel Painting work							
Contractor Name:		B.Naveen Kumar							
Date:		30.04.2022							
			A	B	C				
S.No	**Item Head**	**Item Description**	**Length**	**Width**	**Height**	**Nos**	**Quantity**	**Units**	**Total Head**
	Upper Basement Blue and Red Enamel Painting work								
1	**Rainwater Harvesting Pipe Blue Enamel**	6" MS Pipe	1,360.00	1.58	1.00	1.00	2,148.80	Sft	
		8" MS Pipe	320.00	2.07	1.00	1.00	662.40	Sft	**2,811.20**
2	**Fire Safety Pipe Red Enamel**		5,620.00	1.00	1.00	1.00	5,620.00	Sft	
			180.00	1.00	1.00	1.00	180.00	Sft	**5,800.00**

ESTIMATE SHEET							
Company Name:		MPL	Prepared by:		R.Ashok		
Project:		May Flower Platinum					
Work Description:		Upper Basement Blue and Red Enamel Painting work					
Contractor Name:		B.Naveen Kumar					
Date:		30.04.2022					
S.No.	**Item Head**	**Item Description**	**Quantity**	**Units**	**Rate**	**Amount**	**Grand Total**
	Upper Basement Blue and Red Enamel Painting work						
1	**Rainwater Harvesting Pipe Blue Enamel**		2,811.20	Sft	3.00	8,433.60	
2	**Fire Safety Pipe Red Enamel**		5,800.00	Sft	3.00	17,400.00	
						25,833.60	
				GST 18%			4,650.05
				Total Amount			**30,483.65**
	Amount in words :- Thirty Thousand Four Hundred and Eighty Three Rupees Only						