Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. – site bills register	1238	Date - site bills Register	28/06/2022
Company Name:	MPL	Site:	MFP
Name of Contractor	B. Naveen Kumar		
Nature of work	Painting work		
Work done	From Date 15/06/2022	To Date	25/06/2022

Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no
1.	Lower Basement-					
2.	Fire Safty pipes					
3.	Red Enamel.	7,419.00	3.00	Sft.	22,257.00	
4.	Black Enamel					
5.	for MS Stands.	1,272.00	3.00	Sft	3,816.00	
6.					26,073.00	
7.						
8.	Add 18% GST				4,693.00	
9.						
10.						
11.	Total:				30,766.00/-	

Bill required	☑ YES ☐ NO.	GST bill required	☑ YES ☐ NO.
Measurement & estimate sheet:	☑ Required ☐ Not required	Measurement & estimate sheet:	☑ Enclosed ☐ Not enclosed
PO/WO no.		PO/WO date:	

Remarks :

Approved by Project Manager	Approved by Design Team	Approved by M.D.
Date: 28/6/2022	Date:	Date:
Sign:	Sign:	Sign:

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable – fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

ESTIMATE SHEET							
Company Name:		MPL	Prepared by:		R.Ashok		
Project:		May Flower Platinum					
Work Description:		Lower Basement Red Enamel Painting work					
Contractor Name:		B.Naveen Kumar					
Date:		28.06.2022					
S.No.	**Item Head**	**Item Description**	**Quantity**	**Units**	**Rate**	**Amount**	**Grand Total**
	Lower Basement Red Enamel Painting work						
1	**Fire Safety Pipe Red Enamel**		7,419.00	Sft	3.00	22,257.00	
2	**Black Enamel Painting**		1,272.00	Sft	3.00	3,816.00	
						26,073.00	
				GST 18%			4,693.14
				Total Amount			**30,766.14**
	Amount in words :- Thirty Thousand Seven Hundred and Sixty Six Rupees Only						

MEASUREMENT SHEET									
Company Name:		MPL	Prepared by:		R.Ashok				
Project:		May Flower Platinum							
Work Description:		Lower Basement Red Enamel Painting work							
Contractor Name:		B.Naveen Kumar							
Date:		28.06.2022							
			A	B	C				
S.No	**Item Head**	**Item Description**	**Length**	**Width**	**Height**	**Nos**	**Quantity**	**Units**	**Total Head**
	Lower Basement Red Enamel Painting work								
1	**Fire Safety Pipe Red Enamel**		5,983.00	1.00	1.00	1.00	5,983.00	Sft	
			586.00	1.00	1.00	1.00	586.00	Sft	
			850.00	1.00	1.00	1.00	850.00	Sft	**7,419.00**
2	**Black Enamel Painting**								
		Barrigates	6.00	1.00	4.00	3.00	72.00	Sft	
		MS Stands	35.00	1.00	10.00	3.00	1,050.00	Sft	
			5.00	1.00	10.00	3.00	150.00	Sft	**1,272.00**