Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. – site bills register	1375	Date - site bills Register	01/11/2022
Company Name:	MPL	Site:	May Flower Platinum
Name of Contractor	N. Dharma Rao		
Nature of work	Civil work		
Work done	From Date 21/9/2022	To Date	29/10/2022

Sl. No.	Villa/Flat/block no. Shirdy Home Housing	Qty.	Rate	Units	Amount	Contractors bill no
1.	work					
2.	B-101, B-201 - 1500 X 2	1500 X 2	28	sft	84,000=00	
3.	B-202 - 2140 X 1	2140 X 1	28	sft	59,920=00	
4.	B-203, B-204, B-205,					
5.	B-103 - 1800 X 4	1800 X 4	28	sft	201600=00	
6.						
7.	Sub Total				3,45,520=00	
8.	GST 18%				62,194=00	
9.						
10.						
11.	Total:				4,07,714=00	

Bill required	☑ YES ☐ NO.	GST bill required	☑ YES ☐ NO.
Measurement & estimate sheet:	☑ Required ☐ Not required	Measurement & estimate sheet:	☑ Enclosed ☐ Not enclosed
PO/WO no.		PO/WO date:	

Remarks :

Approved by Project Manager	Approved by Design Team	Approved by M.D.
Date: 01/11/2022	Date:	Date:
Sign:	Sign:	Sign:

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable – fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

ESTIMATE SHEET							Approved	
Company Name:		MPPL						
Project:		May Flower Patinum						
Work Description:		Skirting above finishing B-101, B-103, B-201, B-202, B-203, B-204, B-205						
Name of the Contractor		N. Dharma Rao						
Prepared By		K. Narender Reddy						
Date:		01-11-2022						
S No.	**Item Head**	**Item Description**	**Quantity**	**Units**	**Percentage**	**Rate**	**Amount**	**Item Head Total**
	Skirting above finishing B-101, B-103, B-201, B-202, B-203, B-204, B-205							
1	Skirting above finishing For B-101	For B-101- 1500 sft	1500	sft	10% of 280	28	42000	
		GST 18%					7560	
								49560
2	Skirting above finishing For B-103	For B-103- 1800 sft	1800	sft	10% of 280	28	50400	
		GST 18%					9072	
								59472
3	Skirting above finishingFor B-201	For B-201- 1500 sft	1500	sft	10% of 280	28	42000	
		GST 18%					7560	
								49560
4	Skirting above finishing For B-202	For B-202- 2140 sft	2140	sft	10% of 280	28	59920	
		GST 18%					10786	
								70706
5	Skirting above finishing For B-203	For B-203 1800 sft	1800	sft	10% of 280	28	50400	
		GST 18%	8740				9072	
								59472
6	Skirting above finishing For B-204	For B-203 1800 sft	1800	sft	10% of 280	28	50400	
		GST 18%	17780				9072	
								59472
7	Skirting above finishing For B-205	For B-203 1800 sft	1800	sft	10% of 280	28	50400	
		GST 18%	35560				9072	
								59472
	Total							**407714**
	Amount in words - Four Lakhs Seven Thousand Seven Hundred and Fourteen Rupees only							

MEASUREMENT SHEET					Approved				
Company Name:		MPPL							
Project:		May Flower Patinum							
Work Description:		Skirting above finishing B-101, B-103, B-201, B-202, B-203, B-204, B-205							
Name of the Contractor		N. Dharma Rao							
Prepared By		K. Narender Reddy							
Date:		01-11-2022							
			A	**B**	**C**	**D**	**E=AxBxCxD**	**F**	**G=Sum of E**
S No.	**Item Head**	**Item Description**	**Length**	**Width**	**Height**	**Nos.**	**Quantity**	**Units**	**Item Head Total**
	Skirting above finishing B-101, B-103, B-201, B-202, B-203, B-204, B-205								
1	Skirting above finishing	For B-101- 1500 sft	1.00	1.00	1.00	1.00	1.00	no	
		For B-103- 1800 sft	1.00	1.00	1.00	1.00	1.00	no	
		For B-201 - 1500 sft	1.00	1.00	1.00	1.00	1.00	no	
		For B-202- 2140 sft	1.00	1.00	1.00	1.00	1.00	no	
		For B-203 - 1800 sft	1.00	1.00	1.00	1.00	1.00	no	
		For B-204- 1800 sft	1.00	1.00	1.00	1.00	1.00	no	
		For B-205 1800 sft	1.00	1.00	1.00	1.00	1.00	no	