ATR on Quality Control Check Repot. (Bungalows)

Bungalow No	273	QC report stage	A-finshy	Sl. No.	26037
Company	SVR Constrs	Project	VOC	Phase	IV
Prepared by	T. Sakrishna	Sign		Date	31/10/17
Project Manager	A. SURESH	Sign		Date	01/11/17
Receipt by QC date		Sign		Other	
Receipt at HO date		Sign		Other	
Checked By MD on		MD Sign		For filling	☐ Yes ☐ No

Recommendation that was made by QC:

☐ Stop further work. Submit ATR on QC report to QC team. Proceed only after recheck by QC.

☑ Stop further work. Proceed with work after submitting ATR on QC report to QC team.

Notes:

1. Attach a copy of the QC report to this sheet.
2. Circle each correction with a red pen – tick (✔) each circle for work completed and cross (✖) each circle where work has not been completed.
3. Give remarks for each case where work has not completed on this sheet.
4. Make 2 copied of the ATR – send one to MD and other to QC.
5. Enclose required photographs – hard copy.

Remarks: