Reply to remarks on requisition by site report.						
Prepared by:		Minish				
Report from/to		20-03-22 TO 26-02-22				
Report Date		04-04-2022		Date		
Site:		GVDC		Remarks by Shiva Krishna		
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	Material delivered?	If material is not delivered - is delay justified?	
List of requisitions where PO/WO not prepared 3 working days after requisitions						
13452	21-01-22	Glass Door	Contact Supplier			
13455	17-01-22	Safety Shoes	Contact Supplier			
13441	28-01-22	L-Patti	Delivered			
13493	28-02-22	Nylon Cricket Net	Delivery This Week			
13469	07-02-22	MS Rolling shutters and gear box	Contact Supplier			
196003	16-03-22	RMC	Partly delivered balance to deliver at GVRC			